

## TABLE OF CONTENTS

Subject	Reference	
	Paragraph	Page
Preface		vii
Executive Summary		ix
<b>CHAPTER - 1 INTRODUCTION</b>		
Background	1.1	1
Organisational Structure	1.2	3
Audit objectives	1.3	4
Audit Criteria	1.4	4
Scope of audit and methodology	1.5	4
Acknowledgement	1.6	5
<b>CHAPTER - 2 FRAMEWORK OF RULES</b>		
Existing Framework	2.1	7
Gaps in Framework of Rules	2.2	7
Model Bidding Document	2.3	9
Solvency limit of contractors	2.4	11
Integrity Pact not included in NITs of big contracts	2.5	12
Lack of system for Road Safety	2.6	13
Obsolescence of Manual of Orders	2.7	13
<b>CHAPTER - 3 ROAD DEVELOPMENT POLICY AND PLANNING</b>		
Road Development Policy	3.1	15
Planning	3.2	17
Enlistment of contractors	3.3	19
Lack of data base of contractors	3.4	21
<b>CHAPTER - 4 FINANCIAL MANAGEMENT AND REVISION OF SOR</b>		
Budget provision and expenditure	4.1	23
Deduction of labour welfare cess	4.2	27

Revision of Schedule of Rates	4.3	28
Functioning of 'U P State Road Fund Management Committee'	4.4	29
Maintenance of records	4.5	30
<b>CHAPTER - 5</b>		
<b>COST ESTIMATION AND SANCTION OF WORKS</b>		
Irregularities in preparation and sanction of estimates	5.1	33
Inaccurate estimates	5.2	39
Proposals for Government sanction	5.3	39
Irregular technical sanction by Executive Engineers	5.4	40
Delay in issuing technical sanction	5.5	40
<b>CHAPTER - 6</b>		
<b>INVITATION OF TENDERS</b>		
Notices Inviting Tender (NIT) and bid document	6.1	43
Irregular Publication of NITs	6.2	46
Limited publicity of NITs in newspapers	6.3	49
Publication of NITs	6.4	50
<b>CHAPTER - 7</b>		
<b>EVALUATION OF BIDS AND SELECTION OF CONTRACTOR</b>		
Lack of competition	7.1	51
Negotiation with bidders	7.2	53
Deficient technical evaluation	7.3	53
Fresh NITs not invited despite revision in Bill of Quantity	7.4	58
Cartel formation	7.5	58
E-tendering	7.6	59
<b>CHAPTER - 8</b>		
<b>AWARD OF CONTRACTS</b>		
Delay in finalisation of contracts	8.1	61
Loss due to less stamp duty charged on Bank guarantee	8.2	62
Contract bonds not signed	8.3	62
Scheduled completion time of works	8.4	63
Utilisation of departmental Plants and Machineries	8.5	64
Splitting of works	8.6	65
Works awarded without tendering by EEs	8.7	66
Road signage works	8.8	66

Works executed without sanction of works and allotment of funds	8.9	67
Preparation of incomplete contract bonds	8.10	67
Insurance cover not provided by contractors	8.11	68
Provisions for purchase of material not adopted	8.12	68
Deficient maintenance of Contract bond register	8.13	69
<b>CHAPTER - 9</b> <b>ADVANCES, RECOVERIES AND PAYMENTS</b>		
Unwarranted payment of secured advance	9.1	71
Unauthorised advance payment	9.2	71
Payment of Equipment advance	9.3	71
Short performance security taken from contractors	9.4	72
Deduction of retention money	9.5	73
Diarisation of bills of contractors	9.6	73
Royalty payment and transportation of material	9.7	73
Security not credited to 'Public Works Deposit'	9.8	77
<b>CHAPTER - 10</b> <b>QUALITY CONTROL, MANPOWER AND MIS</b>		
Quality Control issues	10.1	79
Functioning of Technical Audit Cell	10.2	83
Irrational deployment of Manpower	10.3	84
Management Information System	10.4	84
Electronic database of contracts and contractors not maintained	10.5	85
Lack of data on number of PEs	10.6	85
Digitalisation of road data	10.7	86
Computerisation of system not carried out	10.8	86
<b>CHAPTER - 11</b> <b>CONTRACT VARIATIONS</b>		
Irregularities in sanction of time-extension	11.1	87
Irregularities in sanction of variation	11.2	88
Irregularities in sanction of extra-items	11.3	89
Delay in completion of works	11.4	90
Completion reports not sent	11.5	91

<b>APPENDICES</b>		
<b>Appendix 3.1</b>	Details of irregularities noticed in enlistment of contractors at E-in-C/CE/SE/EE level	93
<b>Appendix 4.1</b>	Advance payment to IOC (Direct debit to works)	94
<b>Appendix 4.2</b>	Details of labour cess deducted	95
<b>Appendix 4.3</b>	Different rates for same item in Schedule of Rates	96
<b>Appendix 5.1</b>	Inadequate traffic census	98
<b>Appendix 5.2</b>	Excess provision against IRC norms	99
<b>Appendix 5.3</b>	Deficient/wrong provisions against the IRC norms	105
<b>Appendix 5.4</b>	Irregular technical sanctions by EEs	110
<b>Appendix 5.5 (A)</b>	Delayed TS (Zone-wise details of delay in issue of TS by CEs)	110
<b>Appendix 5.5 (B)</b>	Delayed TS (Circle-wise details of delay in issue of TS by SEs)	111
<b>Appendix 5.5 (C)</b>	Delayed TS (District-wise details of delay in issue of TS by EEs)	111
<b>Appendix 6.1</b>	Ineligible contractors allowed to bid	112
<b>Appendix 6.2</b>	Different machinery mentioned in bid documents by the divisions	113
<b>Appendix 6.3</b>	NIT before AA/FS (SE/EE level)	114
<b>Appendix 6.4</b>	NIT before Technical Sanction (SE/EE level)	115
<b>Appendix 6.5</b>	Opening of financial bids before TS (SE level)	116
<b>Appendix 6.6</b>	Contractors deprived due to revision of cost of work	117
<b>Appendix 6.7</b>	Details of NITs directly sent to press	118
<b>Appendix 6.8</b>	District-wise details of contract bonds executed on short term tender basis (SE/EE level)	119
<b>Appendix 7.1</b>	No. of bids received	120
<b>Appendix 7.2</b>	Details of bids received and negotiation held	121
<b>Appendix 7.3</b>	Cartel formation by the bidders	122
<b>Appendix 8.1</b>	Short stamp on Bank Guarantee	124
<b>Appendix 8.2</b>	Splitting of works less than ₹ 40 lakh	125
<b>Appendix 8.3</b>	Works executed without sanction and allotment of funds	126
<b>Appendix 8.4</b>	Insurance not carried out by the contractor	127
<b>Appendix 8.5</b>	Non-use of T3 for purchase of material	128
<b>Appendix 9.1</b>	Secured advance paid to contractors	129

Table of Contents

---

<b>Appendix 9.2</b>	Un-authorized advances paid to contractors	130
<b>Appendix 9.3 (A)</b>	Details of MM-11 provided other than district of execution	131
<b>Appendix 9.3 (B)</b>	Royalty calculation due to non-availability of MM-11	132
<b>Appendix 9.3 (C)</b>	Details of Calculation of cartage	134
<b>Appendix 9.4</b>	Non-crediting of deducted security to 'Public Works Deposit'	135
<b>Appendix 10.1</b>	JEs supervised by an AE	136
<b>Appendix 11.1</b>	Sanction of time-extension on inadmissible ground	137
<b>Appendix 11.2</b>	Delay in sanction of time-extension after schedule completion of work	138
<b>Appendix 11.3</b>	Imposition of insignificant penalties	139
<b>Appendix 11.4</b>	Sanction of time-extension on non-availability of funds	140
<b>Appendix 11.5</b>	Irregularities in sanction of variations	141
<b>Appendix 11.6</b>	Extra-items not provisioned in bond but items provisioned in estimates	142
<b>Appendix 11.7</b>	Extra-items are not related to this work (other works)	142
<b>Appendix 11.8</b>	Extra-items/extra-payment for shifting of stone ballast/material	142
<b>Appendix 11.9</b>	Payment of extra-item without sanction	143

