

**Report of the
Comptroller and Auditor General of India**

for the year ended March 2013

**Union Government (Defence Services)
Army, Ordnance Factories and
Defence Public Sector Undertakings
Report No. 35 of 2014**

CONTENTS

Paragraph		Page
	Preface	v
	Overview	vii
CHAPTER I – INTRODUCTION		
1.1	Foreword	1
1.2	Audited entity profile	1
1.3	Integrated Financial Advice and Control	2
1.4	Authority for Audit	2
1.5	Planning and Conduct of Audit	3
1.6	Significant audit observations	3
1.7	Persistent irregularities in Defence Research and Development Establishment	6
1.8	Response of the Ministry/Department to Draft Audit Paragraphs	6
1.9	Action taken on earlier Audit Paragraphs	6
1.10	Financial Aspects and Budgetary Management	7
1.11	Grant No. 22 to 27 – Defence Services Estimates	9
1.12	Break-up of Expenditure (Voted) relating to Army, Ordnance Factories & R&D (Capital & Revenue) – Grant No. 22, 25, 26 and 27	10
1.13	Analysis of Major components of Revenue expenditure (Voted)	12
1.14	Analysis of Capital expenditure - Major Head-4076-Grant no. 27-Capital Outlay on Defence Services	15
CHAPTER II – MINISTRY OF DEFENCE		
2.1	Inordinate delay in indigenisation of TATRA vehicles	18
2.2	Procurement of unacceptable equipment valuing ₹ 27.32 crore	25
2.3	Loss of revenue due to unauthorised use of Defence land by United Services Club, Mumbai	28
2.4	Irregular construction on Defence leased land	31
2.5	Non recovery of overpaid rent for requisitioned land	33
2.6	Unfruitful expenditure on payment of bandwidth charges by Canteen Stores Department	34

CHAPTER III – ARMY		
3.1	Nugatory expenditure of ₹ 88.39 crore in the procurement of Chemical, Biological, Radiological and Nuclear (CBRN) equipment	36
3.2	Extra expenditure of ₹ 2.33 crore due to failure to accept the tender for procurement of tea within the validity period	38
3.3	Loss of revenue due to non collection of metal scrap from Field Firing Range	39
3.4	Procurement of defective tyres	41
3.5	Over provisioning and uneconomical issue of Batteries by COD Agra	44
3.6	Recoveries, savings and adjustment in accounts at the instance of Audit	46
CHAPTER IV – WORKS AND MILITARY ENGINEER SERVICES		
4.1	Avoidable expenditure on construction of excess dwelling units	47
4.2	Inordinate delay in handing over the clear site to the contractor resulted in avoidable payment of escalation charges	50
4.3	Selection of improper site resulted in foreclosure of work after an expenditure of ₹ 5.49 crore	51
CHAPTER V – BORDER ROADS ORGANISATION		
5.1	Unauthorised utilization of funds for construction of a Multipurpose Hall	54
5.2	Construction of a bridge without sub-soil investigation resulted in loss of ₹ 0.75 crore	55
CHAPTER VI: PROJECT MANAGEMENT IN VEHICLE RESEARCH AND DEVELOPMENT ESTABLISHMENT		
6.	Project Management in Vehicle Research and Development Establishment, Ahmednagar and Combat Vehicles Research and Development Establishment, Avadi	58
CHAPTER VII – GRANT-IN-AID SCHEME OF DEFENCE RESEARCH AND DEVELOPMENT ORGANISATION		
7.	Defence Grants-in-Aid Scheme of Defence Research and Development Organization	87
CHAPTER VIII – ORDNANCE FACTORY ORGANISATION		
8.1	Performance of Ordnance Factory Board	111

8.2	Inventory Management in Ordnance Factories	129
8.3	Indigenous production of MBT Arjun and T-90 Bhisma Tanks	156
8.4	Capacity addition in Ordnance Factories	173
8.5	Extra expenditure due to delay in commissioning and improper handling of machine	187
8.6	Avoidable extra expenditure on procurement of components	189
8.7	Acceptance of defective stores before bulk production clearance	191
8.8	Avoidable procurement	193
8.9	Injudicious procurement leading to uneconomical manufacture	195
8.10	Defective manufacture of mines	197
8.11	Loss of revenue due to differential selling price	199
8.12	Excess payment of royalty charges	200
8.13	Undue benefit to a private power utility provider	201
8.14	Avoidable payment of electricity charges	203
8.15	Recoveries at the instance of Audit	205
CHAPTER IX – DEFENCE PUBLIC SECTOR UNDERTAKINGS		
9.1	Licence production of Su-30 MKI aircraft	206
9.2	Loss due to non utilisation of power for captive consumption	237
9.3	Non-recovery of liquidated damages	238
9.4	Loss of ₹ 9.81 crore in supply of ACEMU Coaches	241
9.5	Loss due to delay in procurement of material	243
	ANNEXURE-I	247
	ANNEXURE-II	252
	ANNEXURE-III	254
	ANNEXURE-IV	255
	ANNEXURE-V	256
	ANNEXURE-VI	258
	ANNEXURE-VII	261
	ANNEXURE-VIII	262
	ANNEXURE-IX	263
	ANNEXURE-X	264
	ANNEXURE-XI	265
	ANNEXURE-XII	266

	ANNEXURE-XIII	267
	ANNEXURE-XIV	273
	ANNEXURE-XV	275
	ANNEXURE-XVI	277
	ANNEXURE-XVII	279
	ANNEXURE-XVIII	280
	ANNEXURE-XIX	281
	ANNEXURE-XX	282
	ANNEXURE-XXI	284
	ANNEXURE-XXII	287
	ANNEXURE-XXIII	289
	ANNEXURE-XXIV	291
	ANNEXURE-XXV	292
	ANNEXURE-XXVI	293
	ANNEXURE-XXVII	296
	ANNEXURE-XXVIII	297
	ANNEXURE-XXIX	298
	ANNEXURE-XXX	299