

TABLE OF CONTENTS		
	Paragraph number	Page number
Preface		iii
Overview		v
Chapter I		
Introduction		
About this Report	1.1	1
Profile of audited entities	1.2	1
Audit coverage	1.3	2
Response of the Government to Audit	1.4	2
Action taken on earlier Audit Reports	1.5	3
Chapter II		
Performance Audit		
<i>Narmada Valley Development Department</i>		
Construction of Omkareshwar Sagar Project (Canals)	2.1	5
Chapter III		
Compliance Audit		
<i>Water Resources Department</i>		
Construction of Pench Diversion Project	3.1	31
Audit Paragraphs		
<i>Forest Department</i>		
Cost overrun due to delayed execution of compensatory afforestation	3.2.1	51
<i>Horticulture and Food Processing Department</i>		
Blocking of funds under horticulture schemes	3.2.2	53
Irregular release of funds	3.2.3	55
<i>Narmada Valley Development Department</i>		
Non-imposition of penalty for delays and irregular payment of mobilisation advance	3.2.4	58
<i>Water Resources Department</i>		
Extra cost due to award of work to ineligible contractor	3.2.5	60
Extra cost in canal works of Pawai Medium Irrigation Project	3.2.6	62
Extra cost due to application of incorrect rates for earth work	3.2.7	65
Irregular payment to contractor	3.2.8	67

Appendices		
Appendix No.	Details	Page Number
2.1	Turnkey contracts and consultancy contracts for execution of works under OSP (canals)	71
2.2	Undue financial aid to the contractor for adopting lesser diameter pipe	72
2.3	Execution of coping in lesser width	73
3.1	Extra cost on inadmissible lead of materials	74
3.2	Category wise release of funds to MPSAIDC in the Scheme for Development of Food Processing Industries	75
3.3	Calculation of interest on balance amount of mobilisation advance	76
3.4	Extra cost due to application of incorrect rates of earth work in Tawa Project	77
3.5	Extra cost due to application of incorrect rates of earth work in Barna Project	78