

## Table of contents

Paragraph	Contents	Page Number
	Preface	v
	Executive Summary	vii-x
<b>Chapter I</b>	<b>Introduction</b>	
<b>1.1</b>	Need for Khajane-II	1
<b>1.2</b>	System Integrator for K2	1
<b>1.3</b>	Broad technical features of K2	2
<b>1.4</b>	Organisation Structure	2
<b>1.5</b>	Audit objectives	2
<b>1.6</b>	Audit criteria	3
<b>1.7</b>	Audit scope and methodology	3
<b>1.8</b>	Acknowledgement	3
<b>1.9</b>	Organisation of audit findings	4
<b>Chapter II</b>	<b>Project Management</b>	
<b>2.1</b>	Project Planning	5
<b>2.2</b>	Project Financial Management	6
<b>2.3</b>	Mapping of Business Rules	7
<b>2.4</b>	Deficient Master Service Agreement	9
<b>2.5</b>	Project milestones not revised	12
<b>2.6</b>	Contract Management	14
<b>2.7</b>	Software Development	20
<b>2.8</b>	Change Management	25
<b>2.9</b>	Helpdesk Management	27
<b>Chapter III</b>	<b>Project Implementation</b>	
<b>3.1</b>	Status of the Modules	31
<b>3.2</b>	Integration	34
<b>3.3</b>	Envisaged data analytic capabilities not built	35
<b>3.4</b>	Modules selected for test-check	38
<b>3.5</b>	Budgetary Control Module	39
<b>3.6</b>	Bill Preparation and Submission Module	42
<b>3.7</b>	Bill Processing Module	52
<b>3.8</b>	Payment Authorisation Module	55
<b>3.9</b>	Accounts Compilation	56
<b>3.10</b>	Master Data Management	62
<b>3.11</b>	Issues with reports in the application	70
<b>3.12</b>	Analysis of bill cycle from creation to approval at Treasury	74
<b>3.13</b>	Inadequate status description of bills	77
<b>3.14</b>	Failed payments	77

<b>Chapter IV</b>	<b>Project Security</b>	
<b>4.1</b>	Policies not formally approved and adopted	81
<b>4.2</b>	Identity and Access Management	82
<b>4.3</b>	Privileged accounts not appropriately managed	85
<b>4.4</b>	Sharing of user credentials with helpdesk	85
<b>4.5</b>	Transactions by suspended/retired employees	86
<b>4.6</b>	User permissions not reviewed	89
<b>4.7</b>	Data protection	89
<b>4.8</b>	Security and Incident Management	89
<b>4.9</b>	Business Continuity and Disaster Recovery Plans	94
<b>4.10</b>	Obsolescence Management	95
<b>4.11</b>	Exit Management	95
<b>Chapter V</b>	<b>Monitoring and Evaluation</b>	
<b>5.1</b>	Framework for IT Governance	98
<b>5.2</b>	Strategic Plan and Annual Action Plans not prepared	100
<b>5.3</b>	Risk Management not documented	100
<b>5.4</b>	Performance indicators not specified and developed	100
<b>5.5</b>	Project Evaluation	101
<b>Chapter VI</b>	<b>Conclusions and Recommendations</b>	
	Conclusion	103
	Recommendations	104

## List of Appendices

Appendix Number	Details	Page Number
<b>2.1</b>	Project Milestones as per MSA	107
<b>2.2</b>	Statement showing the computation of additional financial commitment due to non-revision of O&M Schedule	110
<b>2.3</b>	Module-wise status of sign off of SRS, SDD and review of SRS	111
<b>2.4</b>	Statement showing the change reasons for CCNs	113
<b>3.1</b>	Status of implementation of processes	114
<b>3.2</b>	Impact of non-implementation of Stage-2 modules	115
<b>3.3</b>	Fund request from DDO to CO – Range Forest Officer Shrikant Bhoover – Login of user ID 1422288	117
<b>3.4</b>	Details of issues noticed and corrective measures taken up	121
<b>3.5</b>	Statement showing the types of bills	122
<b>3.6</b>	Statement showing the total number of claims processed choosing DC bill claim type	123
<b>3.7</b>	Junk data in Sanction order field	123
<b>3.8</b>	Statement showing the details of bills for which expenditure was not booked	124
<b>3.9</b>	Inconsistencies in reference to fields	125
<b>3.10</b>	MIS Reports	128
<b>3.11</b>	Statement showing the number for bills with status description	130
<b>3.12</b>	Statement showing the reprocessing of failed payments	132
<b>3.13</b>	Statement showing the multiple repayments of failed payments	132