

Table of contents

Paragraph	Contents	Page Number
	Preface	v
	Executive Summary	vii-x
Chapter I	Introduction	
1.1	Need for Khajane-II	1
1.2	System Integrator for K2	1
1.3	Broad technical features of K2	2
1.4	Organisation Structure	2
1.5	Audit objectives	2
1.6	Audit criteria	3
1.7	Audit scope and methodology	3
1.8	Acknowledgement	3
1.9	Organisation of audit findings	4
Chapter II	Project Management	
2.1	Project Planning	5
2.2	Project Financial Management	6
2.3	Mapping of Business Rules	7
2.4	Deficient Master Service Agreement	9
2.5	Project milestones not revised	12
2.6	Contract Management	14
2.7	Software Development	20
2.8	Change Management	25
2.9	Helpdesk Management	27
Chapter III	Project Implementation	
3.1	Status of the Modules	31
3.2	Integration	34
3.3	Envisaged data analytic capabilities not built	35
3.4	Modules selected for test-check	38
3.5	Budgetary Control Module	39
3.6	Bill Preparation and Submission Module	42
3.7	Bill Processing Module	52
3.8	Payment Authorisation Module	55
3.9	Accounts Compilation	56
3.10	Master Data Management	62
3.11	Issues with reports in the application	70
3.12	Analysis of bill cycle from creation to approval at Treasury	74
3.13	Inadequate status description of bills	77
3.14	Failed payments	77

Chapter IV	Project Security	
4.1	Policies not formally approved and adopted	81
4.2	Identity and Access Management	82
4.3	Privileged accounts not appropriately managed	85
4.4	Sharing of user credentials with helpdesk	85
4.5	Transactions by suspended/retired employees	86
4.6	User permissions not reviewed	89
4.7	Data protection	89
4.8	Security and Incident Management	89
4.9	Business Continuity and Disaster Recovery Plans	94
4.10	Obsolescence Management	95
4.11	Exit Management	95
Chapter V	Monitoring and Evaluation	
5.1	Framework for IT Governance	98
5.2	Strategic Plan and Annual Action Plans not prepared	100
5.3	Risk Management not documented	100
5.4	Performance indicators not specified and developed	100
5.5	Project Evaluation	101
Chapter VI	Conclusions and Recommendations	
	Conclusion	103
	Recommendations	104

List of Appendices

Appendix Number	Details	Page Number
2.1	Project Milestones as per MSA	107
2.2	Statement showing the computation of additional financial commitment due to non-revision of O&M Schedule	110
2.3	Module-wise status of sign off of SRS, SDD and review of SRS	111
2.4	Statement showing the change reasons for CCNs	113
3.1	Status of implementation of processes	114
3.2	Impact of non-implementation of Stage-2 modules	115
3.3	Fund request from DDO to CO – Range Forest Officer Shrikant Bhoover – Login of user ID 1422288	117
3.4	Details of issues noticed and corrective measures taken up	121
3.5	Statement showing the types of bills	122
3.6	Statement showing the total number of claims processed choosing DC bill claim type	123
3.7	Junk data in Sanction order field	123
3.8	Statement showing the details of bills for which expenditure was not booked	124
3.9	Inconsistencies in reference to fields	125
3.10	MIS Reports	128
3.11	Statement showing the number for bills with status description	130
3.12	Statement showing the reprocessing of failed payments	132
3.13	Statement showing the multiple repayments of failed payments	132