

## TABLE OF CONTENTS

Particulars	Reference to	
	Paragraph	Page
Preface	-	v
Executive Summary	-	vii
<b>Chapter I Introduction</b>		
Introduction to Lucknow Metro Rail Project	1.1	1
Agency-wise funds sanctioned for N-S corridor (Phase-IA)	1.2	1
Audit objectives	1.3	2
Audit criteria	1.4	3
Audit scope and methodology	1.5	3
Sample selection	1.6	4
Structure of the Report	1.7	4
Limitations due to records not produced	1.8	4
Acknowledgement	1.9	5
<b>Chapter II Planning</b>		
Policy framework	2.1	7
Alternative Analysis not included in DPR as required in the guidelines of Ministry of Urban Development, GoI	2.2	7
Exclusion of Mahanagar Metro Station without approval from the competent authority	2.3	8
Conditions of in-principle approval of GoI not adhered to	2.4	8
No Objection Certificate for groundwater extraction not obtained	2.5	9
Conclusion	2.6	10
Recommendations	2.7	10
<b>Chapter III Contract and Project Management</b>		
Exclusion of a technically qualified bidder (M/s Gammon India Limited) from financial bid	3.1	12
Provision for additional performance guarantee not included in notice inviting tender (NIT)	3.2	13
Irregular grant of plant and machinery advance	3.3	14
Irregular payment for material at site	3.4	15
Loss due to short recovery of license fee	3.5	16
Change in scope of works	3.6	17
Variations	3.6.1	17
Extra Items	3.6.2	19
Works executed on quotation basis	3.7	21
Payment of royalty on minerals	3.8	22
Form MM-11 for minerals used not obtained from contractors	3.8.1	22

Particulars		Reference to	
		Paragraph	Page
Mining permit not obtained for extraction of ordinary soil		3.8.2	23
Construction of depot on disputed land		3.9	24
Conclusion		3.10	25
Recommendations		3.11	26
<b>Chapter IV</b>			
<b>Operation and Maintenance</b>			
Irregular appointment of private security firm		4.1	27
Technical evaluation by the IIT, Kanpur		4.2	28
Vulnerability of the CBTCS to malfunction		4.2.1	28
Quality issue of rails of Rolling Stock		4.2.2	29
Noise level found higher than the permissible limits		4.2.3	30
Interim Speed Certificate for operation of rolling stock not renewed		4.3	32
Office building not insured		4.4	32
Conclusion		4.5	33
Recommendations		4.6	33
<b>Chapter V</b>			
<b>Revenue Management</b>			
Financial performance not achieved by the Company as envisaged in DPR		5.1	35
Financial irregularities		5.2	38
Rent payment without obtaining tax invoices resulted in loss to exchequer		5.2.1	38
Electricity duty collected from commercial establishments not remitted to the State Government		5.2.2	39
Property Development		5.3	40
Optimal revenue not realised from commercial and parking spaces		5.3.1	40
Delayed acquisition and development of land		5.3.2	41
Conclusion		5.4	42
Recommendations		5.5	43
<b>APPENDICES</b>			
Number	Particulars	Page No.	
I(a)	List of selected major category contract agreements of Lucknow Metro Rail Project	45	
I(b)	List of selected contracts for miscellaneous works of Lucknow Metro Rail Project	47	
II	Records not furnished to Audit	50	
III	Calculation of interest as per clause 11.2.6 of GCC on Plant & Machinery advance	51	
IV	Irregular payment for material at site paid to contractor	52	
V (a)	Details of approval of variations (LKCC-04)	53	
V (b)	Details of approval of variations (LKCC-07)	55	
VI	Abstract of contract agreement (LKCC-04)	57	

<b>Particulars</b>		<b>Reference to</b>	
		<b>Paragraph</b>	<b>Page</b>
VII	Procurement through obtaining quotations		58
VIII	Calculation of Service Tax/GST against rent paid		60
IX	Calculation of electricity duty collected by the Company but not remitted to State Government		61
X	Position of revenue realised from commercial and parking spaces		63
<b>List of abbreviations</b>			65-66

