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(` in crore)

Year Name of PIUs Opening
balance

Fund
received

Total
available
fund

Amount
sur rendered
to JSRRDA

Expenditure Closing
balance

2005-06

Bokaro 7.44 0 7.44 0 2.97 4.47

Chaibasa 6.31 0 6.31 0 1.85 4.46

Chakradharpur 3.40 0 3.40 0 1.26 2.14

Daltanganj 7.38 0 7.38 0 2.36 5.02

Deoghar 5.83 0 5.83 0 2.85 2.98

Dumka 4.68 4.59 6.67 2.60 0.84 5.83

Giridih 0 5.05 5.05 0 5.00 0.05

Gumla 6.32 0 6.32 0 2.46 3.86

Ranchi 9.95 0 9.95 0 4.70 5.25

Sub total 51.31 9.64 58.35 2.60 24.29 34.06

2006-07

Bokaro 4.47 1.68 6.15 0 2.34 3.81

Chaibasa 4.46 1.07 4.38 1.15 1.66 2.72

Chakradharpur 2.14 0 2.14 0 0.85 1.29

Daltanganj 5.02 2.67 7.69 0 1.95 5.74

Deoghar 2.98 1.74 4.72 0 2.24 2.48

Dumka 5.83 2.84 8.67 0 5.03 3.64

Giridih 0.05 5.44 5.49 0 4.32 1.17

Gumla 3.86 1.46 5.32 0 1.90 3.42

Ranchi 5.25 4.13 9.38 0 4.13 5.25

Sub total 34.06 21.03 53.94 1.15 24.42 29.52

2007-08

Bokaro 3.81 7.27 11.08 0 3.71 7.37

Chaibasa 2.72 1.65 4.37 0 2.22 2.15

Chakradharpur 1.29 1.24 1.24 1.29 0.14 1.10

Daltanganj 5.74 8.65 8.93 5.46 3.77 5.16

Deoghar 2.48 6.25 8.73 0 4.62 4.11

Dumka 3.64 5.25 6.33 2.56 2.62 3.71

Giridih 1.17 8.45 9.62 0 4.47 5.15

Gumla 3.42 4.32 2.88 4.86 2.14 0.74

Ranchi 5.25 6.78 7.42 4.61 4.65 2.77

Sub total 29.52 49.86 60.60 18.78 28.34 32.26

2008-09

Bokaro 7.37 22.84 30.21 0 27.46 2.75

Chaibasa 2.15 5.61 7.76 0 5.39 2.37

Chakradharpur 1.10 4.25 4.25 1.10 3.23 1.02

Daltanganj 5.16 10.49 11.81 3.84 10.56 1.25

Deoghar 4.11 9.75 13.86 0 9.69 4.17

Dumka 3.71 7.12 7.96 2.87 5.43 2.53

Giridih 5.15 29.44 31.52 3.07 28.13 3.39

Gumla 0.74 6.68 7.24 0.18 5.60 1.64

Ranchi 2.77 10.39 10.99 2.17 8.22 2.77

HSCL 0 0.31 0.31 0 0.14 0.17

Sub total 32.26 106.88 125.91 13.23 103.85 22.06

Bokaro 2.75 43.71 46.46 0 46.46 0.00

Chaibasa 2.37 20.79 18.63 4.53 18.63 0.00

Appendix - 1.1
(Refer paragraph 1.1.7.1; page-  5 )

Statement of funds released by JSRRDA to PIUs and its utilisation



(` in crore)

Year Name of PIUs Opening
balance

Fund
received

Total
available
fund

Amount
sur rendered
to JSRRDA

Expenditure Closing
balance

Chakradharpur 1.02 12.42 10.83 2.61 10.73 0.10

Daltanganj 1.25 12.28 12.28 1.25 12.24 0.04

Deoghar 4.17 10.80 14.97 0 14.97 0.00

Dumka 2.53 25.44 19.65 8.32 19.65 0.00

Giridih 3.39 77.75 70.57 10.57 70.57 0.00

Gumla 1.64 23.53 21.26 3.91 21.26 0.00

Ranchi 2.77 11.06 11.07 2.76 11.06 0.01

HSCL 0.17 1.38 1.55 0 0.59 0.96

Sub total 22.06 239.16 227.27 33.95 226.16 1.11

Grand total 51.31 426.57 477.88 69.71 407.06 1.11
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Name of          Details of the agencies Phase Nos./ Vr. Nos/Date Royalty Royalty Shor t

PIUs Nos.              Name Package Nos. deductible deducted deduction

1 Kumar A.S. Const. I/ JH1506 1/03-01-04 0.96 0.48 0.48

2 Kumar  Const. II/ JH 1705 2/03-01-04 0.20 0.10 0.10

3 A.S. Const. I/ JH1506 1/01-02-04 1.00 0.50 0.50

4 Krishna Nand  II/ JH1501 2/20-02-04 0.20 0.10 0.10

5 A.K. Pandey II/ JH 1704 3/28-02-04 0.30 0.15 0.15

6 M/s Kumar Const. II/ JH 1705 4/28-02-04 1.28 0.64 0.64

7 M/s Durga Const. II/ JH 1703 5/28-02-04 0.52 0.26 0.26

8 M/s Sunil Tiwari II/ JH 1701 7/28-02-04 0.82 0.41 0.41

9 M/s Lal Suraj II/ JH 1702 1/20-03-04 0.20 0.10 0.10

10 M/s A.K. Pandey II/ JH 1704 2/31-03-04 0.20 0.10 0.10

11 M/s Sunil Tiwari II/ JH 1701 3/31-03-04 0.96 0.48 0.48

12 M/s Lal Suraj II/ JH 1702 1/16-04-04 0.34 0.17 0.17

13 do II/ JH 1702 1/04-06-04 0.16 0.08 0.08

14 M/s Durga Const. II/ JH 1703 2/04-06-04 0.50 0.25 0.25

15 M/s Kumar A.S Cont. I/ JH1506 3/04-06-04 0.50 0.25 0.25

16 M/s Lal Suraj II/ JH 1702 6/16-06-04 0.58 0.29 0.29

17 M/s Sunil Tiwari II/ JH 1701 7/16-06-04 0.30 0.15 0.15

18 M/s Lal Suraj II/ JH 1702 1/21-07-04 2.92 1.46 1.46

19 M/s Sunil Tiwari II/ JH 1701 1/09-08-04 0.10 0.05 0.05

20 do do 2/10-08-04 1.18 0.59 0.59

Daltonganj 21 M/s Kumar Const. III/ JH 1703 1/14-09-04 0.46 0.23 0.23

22 M/s Lal Suraj III/ JH 1702 2/15-09-04 0.68 0.34 0.34

23 M/s Kumar Const. III/ JH 1703 2/10-11-04 2.28 1.14 1.14

24 M/s Lal Suraj II/ JH 1702 3/24-11-04 0.22 0.11 0.11

25 M/s Kumar Const. III/ JH 1703 1/07-12-04 2.26 1.13 1.13

26 M/s Durga Const. II/ JH 1703 3/07-12-04 0.42 0.21 0.21

27 M/s Kumar A.S Cont. I/ JH 1506 4/08-12-04 0.22 0.11 0.11

28 M/s Shivam Plannets III/ JH 1705 5/16-12-04 1.40 0.70 0.70

29 M/s Lal Suraj II/ JH 1702 6/21-12-04 1.34 0.67 0.67

30 M/s Krishna Nandan I/ JH 1503 9/29-12-04 0.72 0.36 0.36

31 do I/ JH 1503 10/31-12-04 0.12 0.06 0.06

32 M/s Shivam Plannets III/ JH 1705 2/25-01-05 1.54 0.77 0.77

33 M/s Durga Const. II/ JH 1703 1/09-02-05 0.40 0.20 0.20

34 M/s Kumar A.S Cont. I/ JH 1506 2/09-02-05 0.18 0.09 0.09

35 M/s Shivam Plannets III/ JH 1705 2/21-03-05 0.82 0.41 0.41

36 M/s Kumar Const. III/ JH 1703 3/29-03-05 0.94 0.47 0.47

37 do do 4/29-03-05 0.34 0.17 0.17

38 M/s Shivam Plannets Patkholia to Dabra 3/09-05-05 1.04 0.52 0.52

39 M/s Durga Const. II/ JH 1702 2/04-06-05 0.42 0.21 0.21

40 M/s Lal Suraj II/Tarhari Middle 3/28-06-05 0.24 0.12 0.12

 School Packri

( ` in lakh)

Appendix - 1.2
(Refer paragraph 1.1.7.5; page- 7 )

Statement showing shor t deduction of royalty
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Name of          Details of the agencies Phase Nos./ Vr. Nos/Date Royalty Royalty Shor t

PIUs Nos.              Name Package Nos. deductible deducted deduction

41 M/s Shivam Plannets V/Dhub to Basaria 1/17-07-05 0.42 0.21 0.21

42 do III/Patkholia to Dabra 2/17-07-05 0.22 0.11 0.11

43 M/s Kr. A.S.Con. I/ JH 1506 6/22-07-05 0.24 0.12 0.12

44 M/s Shivam Plannets III/ JH 1705 1/03-12-05 1.02 0.51 0.51

45 M/s Sunil Tiwari II/ JH 1701 3/07-12-05 4.98 2.49 2.49

46 M/s Lal Suraj II/ JH 1702 4/08-12-05 0.84 0.42 0.42

47 M/s Durga Const. II/ JH 1703 6/12-12-05 1.96 0.98 0.98

48 M/s Kumar A.S Cont. I/ JH 1506 10/13-12-05 1.06 0.53 0.53

49 M/s Lal Suraj II/ JH 1702 11/13-12-05 0.42 0.21 0.21

50 M/s A.K.Pandey II/ JH 1704 12/26-12-05 0.50 0.25 0.25

51 M/s Lal Suraj II/Sangwar Main Rd. 1/17-02-06 0.28 0.14 0.14

to Kunwar

52 M/s Lal Suraj II/PWD Rd. Surajwan2/17-02-06 0.38 0.19 0.19

to Dandkla

53 M/s Shivam Plannets III/ JH 1705 3/09-03-06 0.50 0.25 0.25

54 M/s Sunil Tiwari BMDC mines to 4/29-03-06 1.08 0.54 0.54

Bedma badhandi

55 M/s Lal Suraj II/ JH 1702 1/06-11-06 1.52 0.76 0.76

56 M/s Durga Const. II/ JH 1703 2/03-11-06 0.76 0.38 0.38

57 M/s Sunil Tiwari II/ JH 1701 Chorhart 1/26-12-06 0.20 0.10 0.10

to Ramgarh

58 M/s Arvind Const. IV/ JH 1702 1/05-01-07 4.64 2.32 2.32

59 M/s Shivam Plannets III/ JH 1705 10/09-03-07 0.28 0.14 0.14

60 do III/ JH 1705 11/09-03-07 0.58 0.29 0.29

61 M/s Arvind Const. IV/ JH 1702 12/10-03-07 5.26 2.63 2.63

62 do IV/ JH 1702 17/31-03-07 2.84 1.42 1.42

63 M/s Kumar Const. III/ JH 1703 1/05-04-07 2.66 1.33 1.33

64 M/s Arvind Const. IV/ JH 1701 6/10-05-07 0.01 0.00 0.01

65 M/s Kr. A.S. Const. I/ JH 1506 7/10-05-07 5.12 2.56 2.56

66 do I/ JH 1506 12/10-05-07 0.82 0.41 0.41

67 M/s Arvind Const. IV/ JH 1701Bansi 1/04-06-07 0.82 0.41 0.41

more to Patkony

68 do IV/ JH 1701Japla 2/04-06-07 1.02 0.51 0.51

dang.rd.to Mahuar

69 do IV/ JH 1701 3/04-06-07 0.62 0.31 0.31

Goradih to Bholi

70 do IV/ JH 1701Haidar  4/04-06-07 1.14 0.57 0.57

nagar Pansa rd.

to Kabra Kola

71 do Jm rd. to Mokhar 5/04-06-07 0.74 0.37 0.37

kala/ JH 1701

72 M/s Arvind Const. Sigi to Lahar/ 6/04-06-07 1.02 0.51 0.51

JH 1702

73 do Japla Dangwar 3/26-07-07 0.36 0.18 0.18

to Mahuary

74 do IV/ JH 1701Haidar 2/08-10-07 0.22 0.11 0.11

Nagar to Pansa Rd.

( ` in lakh)
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Name of          Details of the agencies Phase Nos./ Vr. Nos/Date Royalty Royalty Shor t

PIUs Nos.              Name Package Nos. deductible deducted deduction

75 do IV/ JH 1701 Goradih 5/08-10-07 0.24 0.12 0.12

to Bholi

76 do IV/ JH 1701 6/08-10-07 0.24 0.12 0.12

Dangwar

 to Mahuary

77 M/s Chandi Enterprises V/ JH 1704 PWD 1/30-05-08 1.78 0.89 0.89

Rd. to Bhawar

78 do V/ JH 1704 2/30-05-08 1.48 0.74 0.74

Araruakhurd to Turi

79 M/s Durga Const. II/ JH 1703 Haidar 10/30-06-08 0.28 0.14 0.14

Nagar to Khargera

80 M/s Singh & Bathla V/ JH 1705 1/14-07-08 1.06 0.53 0.53

Dhawadih to Ekta

81 do V/ JH 1705Bansari 2/14-07-08 1.48 0.74 0.74

to Kalhwa

82 do V/ JH 1705 Sonepura 3/14-07-08 1.14 0.57 0.57

to Janghosi

83 M/s Ganga Const. V/ JH 1707 Burhibil 2/30-08-08 2.38 1.19 1.19

to Chathara

84 M/s Indian Electricals V/ JH 1707 Burhibil 3/15-10-08 1.76 0.88 0.88

to Chathara

85 M/s Ashutosh Const. V/ JH 1702 4/25-10-08 5.72 2.86 2.86

 Bishrampur to

Gharatia

86 M/s Triveni Const. V/ JH 1708 5/25-10-08 0.56 0.28 0.28

Nawagarh to

Bhadania

87 M/s Singh & Bathla V/ JH 1705 Banjan 6/25-10-08 3.10 1.55 1.55

to Kalhua

88 M/s Kalawati Const. V/ JH 1706 Ashehar 7/25-10-08 0.86 0.43 0.43

to Khushri

89 M/s Kalawati Const. V/ JH 1706Boradih 8/25-10-09 0.42 0.21 0.21

to Kelwe

90 do V/ JH 1706Chanpi to 9/25-10-10 0.42 0.21 0.21

Sakaldeepar

91 do V/ JH 1706Bedani 10/25-10-08 1.72 0.86 0.86

more to Delha

92 do V/ JH 1706 Shahad 11/25-10-08 0.68 0.34 0.34

to Oriya

93 M/s Singh & Bathla V/ JH 1705 5/26-11-08 3.28 1.64 1.64

Dhawadih to Ekta

94 M/s Chandi Enterprises V/JH 1704 Japla  4/31-03-08 3.16 1.58 1.58

chatarpur to Hira

Sikaria

95 M/s Chandi Enterprises V/ JH 1704 5/31-12-08 0.92 0.46 0.46

Araruakhurd to Turi

96 M/s Indian Electricals V/ JH 1703 Mahuari 6/06-12-08 0.38 0.19 0.19

to Laxmipur

97 M/s Ashutosh Const. V/1702 Sulumdog to 7/29-12-08 4.42 2.21 2.21

Urshula

( ` in lakh)
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Name of          Details of the agencies Phase Nos./ Vr. Nos/Date Royalty Royalty Shor t

PIUs Nos.              Name Package Nos. deductible deducted deduction

98 do V/ JH 1702 8/29-12-08 0.50 0.25 0.25

Bishrampur

to Gharatia

99 M/s Indian Electricals V/ JH 1703 9/29-12-08 1.54 0.77 0.77

Murumdang to

Shildakurd

100 M/s Singh & Bathla V/ JH 1705 10/29-12-08 1.06 0.53 0.53

Dhawadih to Ekta

101 do V/ JH 1705 Banzari 11/29-12-08 0.38 0.19 0.19

to Kalua

102 Ashok Kr.Pradhan I/ JH 1804 1/31-01-04 1.24 0.62 0.62

103 do I/ JH 1804 1/23-05-04 0.92 0.46 0.46

104 do I/ JH 1804 1/18-10-04 0.76 0.38 0.38

105 do I/ JH 1804 1/29-11-04 0.32 0.16 0.16

106 do I/ JH 1804 1/25-02-05 0.16 0.08 0.08

107 Md.Quiyamuddin Khan I/ JH 1801 1/31-03-05 0.48 0.24 0.24

108 do I/ JH 1801 1/25-08-05 0.78 0.39 0.39

109 Ashok Kr. Pradhan I/ JH 1804 1/17-08-06 0.76 0.38 0.38

110 M/s Sanjay Trans.ag. II/ JH 2202 1/25-12-03 4.20 2.10 2.10

111 M/s K.K. Builders II/ JH 2201 2/26-12-03 7.00 3.50 3.50

112 do II/ JH 2201 1/22-01-04 3.48 1.74 1.74

113 M/s Sanjay Trans. ag. II/ JH 2202 1/06-02-04 1.18 0.59 0.59

114 do II/ JH 2202 1/27-03-04 2.74 1.37 1.37

115 do II/ JH 2202 1/18-06-04 1.74 0.87 0.87

116 do II/ JH 2202 2/19-10-04 0.06 0.03 0.03

117 do II/ JH 2202 1/29-11-04 0.12 0.06 0.06

118 do II/ JH 2202 1/07-10-05 0.28 0.14 0.14

119 M/s KK Builders II/ JH 2201 1/28-09-07 2.80 1.40 1.40

120 M/s Sanjay Trans. II/ JH 2202 1/29-07-09 12.36 6.18 6.18

121 M/s K.K. Builders III/ JH 2203 1/08-10-04 3.14 1.57 1.57

122 do III/ JH 2203 1/08-12-04 3.18 1.59 1.59

123 Md.Quiyamuddin Khan III/ JH 2201 2/20-10-04 0.62 0.31 0.31

124 M/s K.K Builders III/ JH 2203 1/28-01-05 3.72 1.86 1.86

125 Md.Quiyamuddin Khan III/ JH 2201 1/11-03-05 2.12 1.06 1.06

126 do III/ JH 2201 2/11-03-05 4.04 2.02 2.02

127 M/s K.K Builders III/ JH 2203 3/11-03-05 3.18 1.59 1.59

128 M/s Lakheswari Builder III/ JH 2202 5/31-03-05 1.74 0.87 0.87

129 Md.Quiyamuddin Khan III/ JH 2201 6/31-03-05 1.66 0.83 0.83

130 M/s Lakheswari Builder III/ JH 2202 3/18-05-05 4.02 2.01 2.01

131 M/s K.K Builders III/ JH 2203 1/15-06-05 3.78 1.89 1.89

132 Md.Quiyamuddin Khan III/ JH 2201 1/17-08-05 0.70 0.35 0.35

133 do III/ JH 2201 1/21-03-06 1.44 0.72 0.72

134 M/s Lakheswari Builder III/ JH 2202 1/25-04-06 3.28 1.64 1.64

135 do III/ JH 2202 1/18-05-06 4.50 2.25 2.25

136 do III/ JH 2202 1/20-09-06 0.96 0.48 0.48

137 Md.Quiyamuddin Khan III/ JH 2201 1/14-11-06 0.92 0.46 0.46

138 M/s Lakheswari Builder III/ JH 2202 1/16-01-07 1.50 0.75 0.75

( ` in lakh)
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Name of          Details of the agencies Phase Nos./ Vr. Nos/Date Royalty Royalty Shor t

PIUs Nos.              Name Package Nos. deductible deducted deduction

139 Md.Quiyamuddin Khan III/ JH 2201 1/14-03-07 0.76 0.38 0.38

140 M/s Lakheswari Builder III/ JH 2202 1/17-04-07 2.04 1.02 1.02

141 M/s Paramjit Singh Bedi IV/ JH 2202 1/23-03-07 2.86 1.43 1.43

142 M/s Ojha & Brother IV/ JH 2206 2/31-03-07 1.40 0.70 0.70

143 M/s Paramjit Singh Bedi IV/ JH 2202 1/12-04-07 1.00 0.50 0.50

144 M/s Ojha & Brother IV/ JH 2206 2/17-04-07 1.20 0.60 0.60

145 do IV/ JH 2206 1/04-06-07 0.48 0.24 0.24

146 M/s Paramjit Singh Bedi IV/ JH 2202 1/02-07-07 1.50 0.75 0.75

147 M/s Ojha & Brother IV/ JH 2206 2/25-07-07 0.82 0.41 0.41

148 M/s Paramjit Singh Bedi IV/ JH 2202 1/29-08-07 1.00 0.50 0.50

149 do IV/ JH 2202 1/08-12-07 1.14 0.57 0.57

150 M/s Ojha & Brother IV/ JH 2206 2/10-01-08 1.56 0.78 0.78

151 M/s Paramjit Singh Bedi IV/ JH 2202 1/26-03-08 0.78 0.39 0.39

152 do IV/ JH 2202 1/15-09-08 1.26 0.63 0.63

153 M/s Ojha & Brother IV/ JH 2206 1/12-11-08 0.74 0.37 0.37

154 do IV/ JH 2206 4/27-12-08 0.22 0.11 0.11

155 do IV/ Busbaha to 1/01-09-09 2.24 1.12 1.12

Bambasai

156 do IV/ REO Road to 2/01-09-09 0.20 0.10 0.10

Pitchra

157 M/s Paramjit Singh Bedi V/ JH 2204 1/05-06-08 2.12 1.06 1.06

158 do V/ JH 2204 1/21-08-08 3.90 1.95 1.95

159 Maa Shakti Const. V/ JH 2202 1/16-09-08 0.36 0.18 0.18

160 do V/ JH 2202 2/25-09-08 1.18 0.59 0.59

161 M/s Paramjit Singh Bedi V/ JH 2204 1/22-10-08 0.50 0.25 0.25

162 do V/ JH 2204 1/27-11-08 1.00 0.50 0.50

163 Maa Shakti Const. V/ JH 2202 2/27-11-08 1.46 0.73 0.73

164 Maa Shakti Const. V/ JH 2202 1/09-01-09 0.44 0.22 0.22

165 M/s Paramjit Singh Bedi V/ JH 2204 2/28-01-09 2.76 1.38 1.38

166 M/s Satyam Builder V/ JH 2203 1/04-02-09 7.24 3.62 3.62

167 Maa Shakti Const. V/ JH 2202 1/29-07-09 0.90 0.45 0.45

168 M/s Satyam Builder V/ JH 2203 2/29-07-09 2.18 1.09 1.09

169 M/s Paramjit Singh Bedi V/ JH 2204 3/29-07-09 1.74 0.87 0.87

170 M/s Satyam Builder VI/ JH 2204 2/16-07-09 9.70 4.85 4.85

171 M/s Paramjit Singh Bedi VI/ JH 2217 3/17-07-09 6.82 3.41 3.41

172 do VI/ JH 2217 4/17-07-09 2.14 1.07 1.07

173 do VI/ JH 2216 5/17-07-09 6.52 3.26 3.26

174 M/s Ishwar C. Vidyasagar VI/ JH 2208 6/17-07-09 4.32 2.16 2.16

175 M/s R.V. Const. VI/ JH 2215 7/17-07-09 3.98 1.99 1.99

176 M/s Kolhan Developer VI/ JH 2210 8/17-07-09 2.54 1.27 1.27

177 do VI/ JH 2210 9/17-07-09 2.14 1.07 1.07

178 M/s Kolhan Developer VI/ JH 2210 10/17-07-09 3.38 1.69 1.69

179 M/s A. K. Const. VI/ JH 2209 11/17-07-09 8.16 4.08 4.08

180 M/s Pramchand VI/ JH 2201 12/17-07-09 7.72 3.86 3.86

Choudhary

( ` in lakh)
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Name of          Details of the agencies Phase Nos./ Vr. Nos/Date Royalty Royalty Shor t

PIUs Nos.              Name Package Nos. deductible deducted deduction

Total 397.22 190.01 207.21

181 do VI/ JH 2224 13/17-07-09 6.74 3.37 3.37

182 M/s Paramjit Singh Bedi VI/ JH 2225 15/17-07-09 1.34 0.67 0.67

183 do VI/ JH 2226 16/17-07-09 0.42 0.21 0.21

184 M/s Satyam Builder VI/ JH 2227 17/29-07-09 0.44 0.22 0.22

185 Maa Shakti Const. VI/ JH 2228 18/29-07-09 7.26 3.63 3.63

186 M/s Pintu Engineering VI/ JH 2229 19/29-07-09 1.18 0.59 0.59

187 M/s Pintu Engineering VI/ JH 2230 20/29-07-09 2.22 1.11 1.11

188 do VI/ JH 2231 21/29-07-09 0.74 0.37 0.37

189 M/s Satya Narayan VI/ JH 2232 23/29-07-09 1.28 0.64 0.64

Agrawal

190 M/s Garg & Company VI/ JH 2233 25/29-07-09 1.70 0.85 0.85

191 M/s Satyam Builder VI/ JH 2234 26/29-07-09 1.08 0.54 0.54

192 M/s Pramchand VI/ JH 2235 27/29-07-09 1.44 0.72 0.72

Choudhary

193 do VI/ JH 2236 28/29-07-09 0.80 0.40 0.40

194 M/s Kolhan Developer VI/ JH 2237 29/29-07-09 1.50 0.75 0.75

195 do VI/ JH 2238 30/29-07-09 1.28 0.64 0.64

Bokaro 196 M/s East India Const. Co. III/ JH 0101 … 13.42 7.30 6.12

Giridih 197 M/s A. P. Bariar & Sons V/ JH 0803 … 49.35 15.49 33.86

( ` in lakh)
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PIUs Phase Package
No.

Name of agencies B.G no. & date Amount Date of expiry of 
B.Gs.

Gumla IV JH 1001
M/s Adarsh Cons.,
Palamu

10911 LG 00306 7.50 06.04.07

10911 LG 000606 9.10 13.11.07

VI JH 1003 M/s K.N.P Singh 490/IPEB GO 90066 1.09 30.11.09

III JH 1002
M/s Classic Coal 
Const. (Pvt.) Ltd.
Hazaribag

46/13 dt. 15.9.2004 15.56 14.09.05

VI
JH 1002 M/s Ganga Const. 90062 dt. 30.5.09 10.50 30.05.10

JH 1007 Vijay Kant Pandey 090073 dt. 4.6.09 1.53 03.06.10

VI

JH 1001
Mahesh Narayan 
Singh

090033 dt. 16.7.09 2.35 16.12.09

4910 F1B.G. 0900059 9.35 16.05.09

JH 1014
R.D. Enterprises 

(Pvt.) Ltd.

RMB/B.G/02 10021/8009
dt. 7.5.09

5.91 26.02.10

VI
JH 1009 Krishna Const. 28/2009 dt. 26.2.09 5.90 25.08.09

JH 1008 Krishna Const. 15/2009 dt. 2.02.09 9.66 25.08.09

VI

JH 1001 Ganga Const.
490/JPE B.G 090057 dt. 
8.5.09

7.60 07.11.09

JH 1002
M/s Manish 
Const. Ranchi

7/6/1950 9.35 13.11.07

Dumka V JH 0501
M/s Bhupendra 
Engineering & 
Const. (Pvt.) Ltd.

NA 14.65 08.12.08

Chaibasa

IV

JH 2206
M/s Ojha and 
Brother

NA 4.51 01.12.07

JH 2202
M/s Lakheshwari 
Brothers (Pvt.) Ltd.

0009606BG 000139 15.98 20.10.06

III JH 2203
M/s K.K. 
Builders (Pvt.) Ltd.

46/04 dt. 9.8.04 of 
Corporation Bank JSR 
13/04 dt. 23.2.04 as 
Corporation Bank JSR

11.90 08.08.07

7.95 22.08.04

III JH 2201
Md Quiyamuddin 
Khan & Company

61/4/12/7 Canara Bank 
Bistupur

28.00 20.03.05

13/4/96/6 Canara Bank 
Bistupur

4.00 21.09.06

53/6/24/7 Canara Bank 
Bistupur

5.98 15.02.07

59/8/45/7 Canara Bank 
Bistupur

0.83 15.01.10

Daltonganj
V JH 1708

M/s Triveni
Const., Daltonganj

01071LG 000608 Canara 
Bank Bistupur

9.30 15.10.07

IV JH 1702 M/s Arvind const. 210021/55/06 9.71 15.10.07

Appendix - 1.3
(Refer paragraph 1.1.7.6; page- 7)

Statement showing list of expired bank guarantees

( ` in lakh)
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Giridih V JH 0813 M/s A.P Bariar &
Sons

0211149/143/08 dt. 

24.1.08 Allahabad Bank 

Harmu, Ranchi

7.51 04.05.10

Ranchi IV JH 1802 M/s Ganga Const.

FG 06 -07/40 9.20 06.12.08

FG 06-07/53 of Bank of 

India
12.00 06.12.08

V JH1807
M/s Arunaditya

Project & Minerals

CBG-

20080000006,Corporation

Bank, Ranchi

28.12 06.06.10

Chakradharpur
III JH 2205

M/s Highway & 

Hydel Projects
(Pvt.) Ltd. 

No-38/06 dt. 6.9.06 8.70 06.09.06

III JH 2204
M/s Girijesh Kr.

Singh

No. 46/04 dt. 21.6.04 

Canara Bank, Golmuri

4.19 20.12.04

5.49 08.08.05

Total 283.42

PIUs Phase Package
No.

Name of agencies B.G no. & date Amount Date of expiry of 
B.Gs.

( ` in lakh)
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Name of Details of works Package/Phase Agreement

PIUs Sl. Name Nos. Value

No.

1 (i) REO Road Modidih to Shakakuri (9 km) JH 0111/V 432.26

(ii) Sawra More to Kumhartola via Asanbani (5.20 km)

2 (i) Construction of road from Chandankiyari to Lalpur (8.00 km)

(ii) Construction of road from Shilphore more to Babudih JH 0101/III 218.91

3 Changhari to Adrakuli (10.80 km) JH 0105/V 342.68

4 (i) NH32 to Nirdha via Agarsa Road (3.375 km)

(ii) NH32 to Padudih Road (7.50 km) JH 0109/V 353.63

5 (i) Construction of PWD Road Katghara More to Kodwadih Nana Road

length 2.80 km

(ii) 7th Km Hirak road near Bhandvidha to Chirudih Road length 4.45 JH 0110/V 300.20

km

(iii) Turitola Govindpur to Lahariatanr Road length 2.075 km

6 Arajoo to Bhaski (9.60 km) JH 0113/V 242.10

7 (i) Construction of road from Chirudih Telo road to Bermo Block

Seema Daidih (6.10 km) JH 0104/V 292.82

(ii) Construction of PWD road to Amlo (1.3 km)

8 (i) Jaina More to Tand Mohanpur (2.15 km)

(ii) NH23 to Kalyanpur (3.80 km) JH 0114/ V 246.48

(iii) Gangjori to Birasaram (4.50 km)

9 (i) NH 23 (Holy Cross School) to Dharampura Road (8.00 km) JH 0103/ IV 289.98

(ii) NH32 (Kura High School) to Kurma road (6.38 km)

10 (i) PWD Road Nawadih to Argamo via Kurpawa (3.70 km)

(ii) PWD road Surthi (Asurbandh) to Ahardih (2.375 km) JH 0104/ IV 197.78

(iii) PWD Road Nawadih to Kharpitto (1.50 km)

11 (i) Khaira Chatar to Nawadih (4.00 km) and JH 0103/ V 158.15

(ii) Shiv Mandir to Malhen Tand (1.50 km)

12 Hardagadda to Dhawaiya Road (7.25 km) JH 0107/ V 202.14

13 Kunda to Chargi (8 km) JH 0115/ V 283.51

Chaibasa 14 (i) Naitola to Mundasai (4.90 km) and JH 2202/ V 218.36

(ii) Kanka to Mohalipokhar (3 km)

15 (i) REO Road to Pichua (1.5 km) and JH 2206/ IV 174.85

(ii) Bombasai to Buruborta (8 km) 

16 Parsa to Sapramguttu road (12 km) JH 2202/ III 292.52

17 Talasai to Basasai via Kenjra Road (13.55 km) JH 2203/ III 396.74

18 Ulihatu to Goralayoung (10.50 km) in Kumardungi Block JH 2204/ V 285.12

19 Pateta to Baiterkiya Road JH 2201/ III 182.93

20 Birsabasa Border to Bund (15.25 km) JH 2203/V 464.95

21 Kanta Billa to Pukharisia (length 4.85 km) JH 2202 of 148.82

Phase IV
Daltonganj 22 Godarma to Nawgarh (12.5 km to 18.6 km) (length 6.10  km) JH 1708/ V 185.82

23 Budhibir to Chothasa Road (5.10 km) JH 1707/ V 128.66

24 Sigsigi to Laharbanjari (9 km) JH 1702/ IV 194.21

Bokaro

Appendix - 1.4
(Refer paragraph 1.1.7.7; page -8)

Statement showing roads not covered with insurance

( ` in lakh)
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Name of Details of works Package/Phase Agreement

PIUs Sl. Name Nos. Value

No.

(i) PWD Road to Bhawar (4.25 km)

25 (ii) Araruwa to Turi (3.10 km) JH 1704/ V 300.79

(iii) Japla Chhattarpur Road to Hira Sikni (4 km)

26 (i) Dhub to Basariya via Pakariya road (10.50 km) JH 1705/ III 249.63

(ii) Pat Khaulia to Dabra via Gentha Road (7 km) 

(i) Haider Nagar Barewa to Jamua (2 km)

(ii) Bilashpur to Sariya (4 km)

27 (iii) Japla Chhatterpur Road to Bairwan (2.70 km) JH 1702/ V 409.92

(iv) JM Road to Birdhwar (2.50 km)

(v) Poldih to Uradwar (5 km)

(a) Bedani More to Delha (length 3.00 km)

(b) Chapi Khurd to Sakaldipa (4.50 km)

28 (c) Borodiri to Kawal (4.10 km) JH 1706/ V 516.81

(d) Sahed to Oria (1.50 km)

(e) Ashaher to Kushri (5 km)

(i) Haider Nagar Pansa road to Kabra (6 km)

(ii) Goradih to Bholi (1.92 km)

29 (iii) Japla Dangwar road to Mahuwari (4.4 km) JH 1701/ IV 481.39

(iv) JH road to Mokhni Kouen (5.475 km) and

(v) Bansi More to Pataria (2.10 km)

30 Sighna to Lalgara via Rishiyapa road (length 9.36 km) JH 1703/ III 134.72

(i) Banjori to Kolhua (6.10 km)

31 (ii) Dhawadih to Ekta (8.125 km) JH 1705/ V 474.97

(iii) Kishunpur to Jangashi (3.50 km)

Mohammadganj to Mahudand JH 1705/ V 759.20

Deoghar 32 Birmati to Simla Road (5.07 km) JH 0304/ III 119.23

(i) Karon to Saltar Road

(ii) Pathara to Gapjebari JH 0304/ III 389.25

(iii) Tanderi to Govindpur

(iv) Nawadih Bill Road to Jamuni

33 (i) PWD road to Karchubani and JH 0305/ IV 167.30

(ii) Gopibandh to Jhiluwa road

34 Pindra to Jamua road (length 6.75 km) JH 0301/ VI 211.43

35 (i) Construction of road from Bichgarha to Manikpur Road

(ii) Construction of road from Birajpur to Karobandra JH 0303/ V 413.18

(iii) Construction of road from Basmaria to Binja,

(iv) Construction of road from Bara Karam Dangal to Balidih

36 (i) Balthar to Babupur (4.05 km),

(ii) Nawadih to Jharkhandi (1.70 km) JH 0308/ V 286.07

(iii) Sonebadia to Raghunathpur (Bhangia Pahari) (1.62 km)

(iv) Ghormara to Kulharia Bhangia Pahari

37  Pandhaniya to Chetnari road JH 0301/ III 164.54

38  (i)  Ratanpur to Punasia JH 0303/ III 131.76

(ii)  PWD Nokhil More to Nakti

 (i) Tabhaghat to Gangti (2.10 km)

39 (ii) Mathurapur to Kashati (6.10 km) JH 0302/ III 353.55

(iii) Mahuadabar to Simla (7.23 km)

40 (i) Construction of road from Jamuasol to PWD road  (2.50 km)

(ii) Construction of road from Karmataljhari to Karon road (3.65 km) JH 0304/ V 434.77

(iii) Construction of road from PWD Khairabani to Bagdogra (9.28 km)

( ` in lakh)
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Name of Details of works Package/Phase Agreement

PIUs Sl. Name Nos. Value

No.

(i) Construction of road from Bandhdih to Chupkyari Road length

3.425 km

(ii) Construction of road from Madhupur S.H. to Tekra Road length JH 0307/ V 286.09

3.775 km

(iii) Construction of road from Teliyadih to Majhtar Road length 1.975

km

42 (i) Rangamatia to Singtuta (2.35 km)

(ii) REO 4th KM to Banskuti (2.78 km)

(iii) PWD Road to Sri Amra (2.23 km) JH 0503/ V 305.34

(iv) REO Road to Bartoli (2.71 km)

43 Gumro to Baskidih road JH 0504/ V 574.53

44 (i) Jordine to Koridih (4.50 km) JH 0504/ III 182.13

(ii) Saltolia to Latuliya Road (4.40 km) 

Dumka 45 (i) REO Road (Chotta Chapuria) to Jhunki (3.50 KM), (ii) Chirudih to JH WB 0505 206.75

Madhuban (3.50 KM) in Shikaripara and Gopi Kandar Blocks

46 Asanthar to Tapsi (6.265 km) Road JH 0506/ IV 168.25

47 (i) Construction of road from Potabandhdih to Lakhanpur 

(4.38 km) JH 0502/ V 439.96

(ii) Construction of road from Mohanpur to Phitkoria (8.75 km) 

48 Dholpathar to Siltha Balikhora Road JH 0501/ V 289.67

49 Shikarpur More to Suggapahari (8 km) JH WB 0501 181.56

Giridih 50 (i) Khetko to Balak (5 km) and JH 0814/ V 200.45

(ii) Dabarsaini Gurha Road to Kharidih

51 TO1 to Phuljori JH 0813/ V 375.43

52 G.T. Road Kulgo Khas Madhupur to Bharkhar (5.525 km) JH 0801/ V 161.54

53 SH Giridih Dumri (Katwara) More to Bhandaro Road JH 0803/ III 229.28

54 (i) SH (Giridih- Dumri) Dhanwaratand to Atki (5.20 km) and JH 0805/ II 211.45

(ii) NH2 (Gopaldih) to Khetko via Pachori

55 (i) SH Bengabad Chatro (Siyateer) to Navdiha (4.85 Km) and JH 0802/ III 214.32

(ii) Ghorthamba Nawagarh Chotti Raj (Kubri) to Chandrakho (4.30 km)

56 To4 (Jamua Pachamba) to Sugasor JH 0802/ V 169.65

57 Manikbad Kodambari (Lawania) Jamkhukhro raod JH 0802/ IV 290.31

58 Jamua Pachamba Road Koridih to Berhobad JH 0815/ V 114.42

59 S.H. Giridih Madhupur (Karamjosi) Gando Road JH 0801/ III 192.56

60 Bander Kuppi More to Berdonga JH 0809/ V 162.06

(i) Koderma Khori Mahua Road to Bhalutanr (5.20 km)

61 (ii) Ghorthamba to Gundri Road (3.30 km) JH 0801/ V 295.00

(iii) Koderma Khori Mahua Road to Garjasaran (2 km)

(iv) Koridih Jharkhandidham to Argali (2 km)

62 Hesla-Kapilo-Beko (Chirwa) to Koyridih Road (length 8.50 km) JH 0804/ V 148.61

63 Laxmipur to Nimadih Road JH 0803/ IV 228.37

64 To4 Gandey Mankadiha to Banguwa JH 0816/ V 298.69

Gumla 65 (i) Amba Toli to Sikri via Pagura Road (6.00 km) 

(ii) REO Road Natwal to Dina via Katagaon road (8 km) JH 1001/ IV 331.92

41

( ` in lakh)
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Name of Details of works Package/Phase Agreement

PIUs Sl. Name Nos. Value

No.

Total 19516.86

66 (i) Samal to Olmeenda (length 9.225 km) JH 1001/ III 179.53

(ii) PWD Road to Surhu Road (length 2.00 km) 

67 TO3 to Banpur via Siayanchegri (7 km) JH 1003/ VI 204.40

68 (i) From Chharda to Arko (Lenth 12 km) JH 1002/ III 285.61

(ii) B.P.D.P. Road to Pusho (Length 4.50 km) 

69 NH 23 Dumbo to Butkari Road (11 km) JH 1002/ V 356.85

( ` in lakh)
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PIUs Sl.
No.

Phase
No.

Package
No.

Agency Agreement
value

Detail of invoices

No. of 
invoices

Quantity
(in MT)

Value

Dumka

1 V JH 0504 M/s Concrete, Asansol 574.52 11 128.200 40.56

2 IV JH 0506
M/s Singh Son Arch Const. 
(Pvt.) Ltd. Deoghar

175.26 3 45.385 10.63

Bokaro

3 III JH 0101
M/s  East India Const.Co. 
Bokaro

218.9 2 18.154 3.40

4 IV JH 0103
M/s  Jagjit Singh & Co. 
Ranchi

289.97 4 45.542 11.63

Chaibasa

5 V JH 2202 M/s Shakti Const. (P). Ltd. 218.36 2 30.674 10.04

6 III JH 2203 M/s K.K Builders  Ltd.(Pvt.) 374.64 7 127.078 18.44

7 V JH 2204 M/s P.S. Bedi 285.12 7 96.800 31.69

8 IV JH 2202 M/s  P.S Bedi 148.81 4 63.852 15.48

Deoghar

9 IV JH 0303
M/s Singh Son Arch Const. 
(Pvt.) Ltd. Deoghar

370.45 7 127.078 38.46

10 IV JH 0305
M/s  Royal Associats
Deoghar

178.54 6 53.836 15.41

Giridih

11 III JH 0805
M/s  Surendra Pd. & Co. 
Nawada

211.44 6 63.539 9.58

12 III JH 0802 do 214.31 2 18.154 3.40

13 III JH 0801 M/s A.P. Bariar & Sons 192.56 6 63.539 11.04

Chakardharpur 14 III JH 2205
M/s Highway & Hydel 
Project  Ltd.(Pvt.)

173.6 9 81.693 12.78

Total 76 963.524 232.54

Appendix - 1.6
(Refer paragraph 1.1.8.6; page-13)

Payments on spare/duplicate/crossed copies of invoices

( ` in lakh)

179

Appendices



Name of PIUs Sl.
No

Package No./
Phase No.

Name of the roads Length of 
road as 
per
agreement
(in km)

Length of 
road as per
CNCPL
(in km)

Excess
length
of road
(in km)

Rate
per
km

Amount
involved

Deoghar

1 III/ JH 0302
Mathurapur railway station 
to Kasathi

6.10 1.25 4.85 22.91 111.11

2 IV/ JH 0303 Karon to Sattar Rd. 2.15 2.00 0.15 27.44 4.12

3

V/ JH 0301

(a) Patharia to Chorkata 
PWD Road

4.45 3.50 0.95 33.48 31.81

4
(b) Sabijore PWD Rd. 
toTittahiyabank

4.35 4.00 0.35 33.48 11.72

5
(c) Suggapahari PWD Rd. 
to Asta

2.50 2.00 0.50 33.48 16.74

6

V/ JH 0302

(a) Bhalpahari Rd. to 
Singho

2.83 2.50 0.33 29.05 9.59

7
(b) Tinghara to 
Suggapahari Rd.

5.35 5.00 0.35 29.05 10.17

8 (c) Jhilwa to Gaganpur 2.03 1.50 0.53 29.05 15.40

9 V/ JH 0304 Karma Taljhori to Karon Rd. 3.65 2.00 1.65 28.17 46.48

10

V/ JH 0306

(a) Biraniya to Ganjora Rd. 2.00 1.75 0.25 33.33 8.33

11
(b) Sangram Loriya to 
Lakhangahria Rd.

2.60 1.50 1.10 33.33 36.66

12 (c) Jasidih SH to Jatahi More 2.05 1.50 0.55 33.33 18.33

13 V/ JH 0308 Balthar to Babupur Rd. 4.05 3.00 1.05 28.84 30.28

14 V/ JH 0309 Dubrajpur  to Pathalghatia Rd. 2.50 2.00 0.50 29.11 14.56

15

V/ JH 0310

(a) Dharmpur to Nakti Road 4.70 1.50 3.20 29.46 94.27

16
(b) Pokhariya to 
Ranganatia Road

4.30 4.00 0.30 29.46 8.84

17 (c) Uparbandha to Kanki Rd. 3.47 2.50 0.97 29.46 28.58

18 VI/ JH 0302
PWD Rd. Kisandih to 
Dahijor

2.00 1.00 1.00 41.56 41.56

Gir idih

19 V/JH 0803
Dhanwar Sariya to 
Rupaidih

9.00 8.00 1.00 29.68 29.68

20 V/JH 0805 Kowar-Koderma to Bari 5.15 5.00 0.15 34.76 5.21

21 V/JH 0809 Banderkuppi to Berdonga 6.25 6.00 0.25 25.93 6.48

22 V/JH 0810
Kower-Koderma to 
Manjhladih

11.20 10.00 1.20 29.82 35.78

23 V/JH 0812

Jamua Pachamba Samadih 

Nawadih via Merho, 
Chaparkto

3.80 3.00 0.80 30.78 24.62

24 V/JH 0815
Jamua Pachamba Karudih 
to Barhobad

5.00 4.50 0.50 22.88 11.44

25 V/JH 0818 To 3 to Angaiya 10.60 7.50 3.10 31.73 98.36

26 VI/JH 0801 To 1 to Amanari 15.20 15.00 0.20 26.20 5.24

27 VI/JH 0807
Giridih Jamua Rd. Balbola 
to Balgo

7.00 6.50 0.50 31.45 15.73

28 VI/JH 0807
Doman Pahari Durgagard
Rd. to Nawadih

1.75 1.50 0.25 31.45 7.86

29 VI/JH 0808
To 3 (Giridih Chirki 
Palma) Hirapur more to 
Tuio

5.20 5.00 0.20 32.54 6.51

30 VI/JH 0810 To 2 to Bathania 3.16 3.00 0.16 29.94 4.79

31 VI/JH 0813
Kower-Koderma to 
Kusmai

6.63 5.50 1.13 35.22 39.80

( ` in lakh)
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32 VI/JH 0814
Gorthamba Itasani Rd. to 
Galwati

7.50 4.00 3.50 29.35 102.73

33 VI/JH 0815
Kower-Koderma to 
Saranda

15.10 11.00 4.10 34.03 139.53

34
VI/JH 0816

Torn Bigha to Gadi Khurd 10.10 10.00 0.10 30.11 3.01

35 Jamua to Harla 2.97 1.00 1.97 30.11 59.32

36 VI/JH 0817
Bhandaro Nawadih to 
Bhawannand

9.68 9.00 0.68 27.73 18.86

37 VI/JH 0817 To 7 to Chhotki Bergi 4.34 4.00 0.34 27.73 9.43

38 VI/JH 0818 Tisri to Khatponk 10.10 10.00 0.10 34.43 3.44

39 VI/JH 0818 To 4 to Kharsan 5.40 2.00 3.40 34.43 117.06

40 VI/JH 0819
To 2 (Dhanwar Soniya) to 
Mangago

6.30 4.00 2.30 34.13 78.50

41 VI/JH 0819
To 2 (Dhanwar Soniya) to
Jasingha

7.50 5.00 2.50 34.13 85.33

42 VI/JH 0822 To 7 To Jitkundi 7.58 6.00 1.58 34.37 54.30

43 VI/JH 0823
Koradih Parsan to 
Kailadhab

4.00 3.00 1.00 33.15 33.15

44 VI/JH 0823
Khorimahua Nimdih to 
Bhabhni

5.45 3.50 1.95 33.15 64.64

45 VI/JH 0825 To1 to Daber to Chorwa 8.00 3.00 5.00 38.84 194.20

46 VI/JH 0826
Ghorthamba Itsani to 
Orkhar

3.75 2.00 1.75 32.69 57.21

47
VI/JH 0827

Asnasingha to 
Dumarchutiya

3.62 2.00 1.62 34.09 55.23

48 To 8 Barganda to Jaridih 5.32 4.00 1.32 34.09 45.00

49 VI/JH 0828 To 1 to Jharkatta 8.00 7.00 1.00 33.59 33.59

50

VI/JH 0829

(a) Kurhobindo Gamhardih 
Rd. to Dharampur

2.05 1.25 0.80 32.40 25.92

51 (b) Bangabed Chatro to Goro 1.43 1.00 0.43 32.40 13.93

52 (c) Kaiarodih to Okherasal 2.53 1.25 1.28 32.40 41.47

53 VI/JH 0830
Barjo Itachanch to 
Sapamaran

3.85 2.50 1.35 30.88 41.69

54 VI/JH 0830 Kower- Koderma to Dobhi 4.20 3.50 0.70 30.88 21.62

55 VI/JH 0831
To 7 Khurjio to 
Mangluahar

4.70 4.50 0.20 33.80 6.76

56

VI/JH 0832

Chatro Nayasankho to 
Bansadih

2.00 1.00 1.00 29.81 29.81

57
To 3 Jamua Tisari to 
Khatani

9.70 8.00 1.70 29.81 50.68

58
To 1 (Chatro Deori) 
Nawadih to Berodih

2.08 1.50 0.58 29.81 17.29

59 VI/JH 0833 To 4 to Karmo 1.60 1.50 0.10 31.11 3.11

60 VI/JH 0834 To 1 to Pasnaur 12.00 7.00 5.00 39.67 198.35

Dumka

61
V/ JH 0502

Patatandh to Lakhanpur 4.38 3.00 1.38 33.51 46.24

62 Mohanpur to Fitkoria 8.75 8.50 0.25 33.51 8.38

63 V/ JH 0503 PWD Rd. to Sri Amara 2.23 2.00 0.23 28.61 6.58

64 V/ JH 0505 Kalichuan to Ramjam 6.23 5.00 1.23 32.70 40.22

65 VI JH 0507 PWD Rd. to Bilayfanr 10.30 5.00 5.30 30.64 162.39

Name of PIUs Sl.
No

Package No./
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66

VI/ JH 0509

Karrasol to Sikatia 7.56 6.00 1.56 27.39 42.73

67 Uparsitua to Hat Majhindih 6.17 4.00 2.17 27.39 59.44

68 REO Rd. to Murjalani 3.50 1.00 2.50 27.39 68.46

69
VI/ JH 0510

Astayora to Hathiapathar 11.22 10.00 1.22 28.15 34.34

70 Hidayori to Putberia 10.92 9.00 1.92 28.15 54.05

71 VI/ JH 0501
Jawari Bhaturia Pamgarh 
to Bhaturia Dalobar

7.35 5.50 1.85 32.05 59.29

72 VI/ JH 0504 REO Rd. to Gadijhopa 6.15 5.50 0.65 30.38 19.75

73 VI/ JH 0505 Saraihat to Madhudinda 8.45 8.00 0.45 27.99 12.60

74 VI/ JH 0506 Behrapahar to Banki Jori 5.70 4.50 1.20 32.54 39.05

Daltonganj

75 V/ JH 1704 PWD TO1 to Bhawar 4.25 4.00 0.25 26.50 6.63

76 VI/ JH 1702 Gua Sarai to Jamari 8.50 8.00 0.50 29.48 14.74

77 V/ JH 1703 Madanpur to Kanhanpur 2.00 1.50 0.50 28.17 14.09

78 V/ JH 1706
Chanpikhurd to 
Sangeldopa

4.50 3.00 1.50 26.37 39.56

79 V/ JH 1706 Boridiri to Kewal 4.10 4.00 0.10 26.37 2.64

80 V/ JH 1705 Benjari to Kothua 6.10 6.00 0.10 26.80 2.68

81 V/ JH 1706 Ashar to Kusri 6.50 5.00 1.50 26.37 39.56

82 V/ JH 1705 Dhahadih to Ekta 8.12 6.00 2.12 26.80 56.82

83 VI/ JH 1705 Ramgarh to Baghi 4.00 3.00 1.00 29.77 29.77

84 V/ JH 1707 Burhiber to Chothosa 5.10 5.00 0.10 25.23 2.52

Chakradharpur

85 VI/ JH 2219 Baidmara to Tenda 5.17 3.00 2.17 31.35 68.03

86

VI/ JH 2221

(a) Toybo to Kotsai Rd. via
Hoyahatu.

3.30 3.00 0.30 30.10 9.03

87
(b) Toklo to Sarjamhatu 
via Ramda

4.00 3.50 0.50 30.10 15.05

88
(c) Baihatu Ladurasai Rd. 
to Nayak Tola

2.20 2.00 0.20 30.10 6.02

89 VI/ JH 2222 PWD Rd. to Beratulunda 3.00 2.56 0.44 29.55 13.00

90
VI/ JH 2223

(a) Main Rd. to Kharwan 3.00 2.50 0.50 31.13 15.57

91 (b) Kuituka to Bangrasai 3.00 2.50 0.50 31.13 15.57

92 VI/ JH2224
Manoharpur Aam Bagan to 
Patharbasa

4.00 3.50 0.50 32.41 16.20

93
VI/ JH 2225

(a) Sagipi to Ghandhamara 
via Higiya. 

3.00 2.50 0.50 30.16 15.08

94 (b) Domardiha to Pariya Rd. 2.20 2.00 0.20 30.16 6.03

95 VI/ JH 2226
Tunia to Nawagaon via 
Belposh

4.00 3.00 1.00 29.52 29.52

96
VI/ JH2227

(a) Baihatu Surubura Rd to 
Jamtara.

11.00 1.50 9.50 27.51 261.34

97 (b) Jhargraon to Kasrua 2.40 2.00 0.40 27.51 11.00

98 VI/ JH2228
REO Rd Charkatungri to 
Tumsai

4.88 4.00 0.88 30.49 26.83

Ranchi

99 V/ JH 1082
Reo Rd. Patracholi More to 
Patracholi

1.65 1.40 0.25 23.43 5.86

100 V/ JH 1807 Jarga to Ambajhoria 9.10 9.00 0.10 31.95 3.19

101 V/ JH 1809
Burha Khokhra Rd to 
Mahuwajari

2.65 2.50 0.15 29.17 4.37

102 V/ JH 1809
Tangarbasulit Rd. to 
Poryago

2.05 2.00 0.05 29.17 1.46

Name of PIUs Sl.
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103 V/ JH 1810 Manjhlatola to Turup 4.65 4.00 0.65 31.81 20.68

104 V/ JH 1810
Ranchi Purlia Rd. to 
Luputg

2.06 2.00 0.06 31.81 1.91

105 VI/ JH 1805
Kumhoria to Sangrampur 
via Bonhara

3.20 2.50 0.70 28.67 20.07

106 VI/ JH 1805 Umedanda to Kedoli 5.73 2.00 3.73 28.67 106.94

107 VI/ JH 1806
Betangi (Umedanda-Susai)
to Role

4.85 3.00 1.85 29.83 55.18

108 VI/ JH 1807
Cholra Sataki Rd to 
Baupur

3.50 3.00 0.50 28.48 14.24

109 VI/ JH 1807 Sursu to Harjahom 2.50 2.00 0.50 28.48 14.24

110 VI/ JH 1808 Kormidih to Sayaromars 10.70 9.00 1.70 29.79 50.64

Gumla

111 IV/ JH 1001 Ambatoli to Sakri 6.00 3.00 3.00 23.71 71.13

112 V/ JH 1003 To 1 to Korel 2.25 2.00 0.25 32.10 8.02

113 V/ JH 1004 Novatoli to Sarangsore 3.18 3.00 0.18 30.47 5.48

114 VI/ JH 1001 Parwal to Maladon 12.30 9.00 3.30 30.70 101.31

115 VI/ JH 1002 Puto to Ludgo 13.05 11.00 2.05 32.07 65.74

116 VI/ JH 1004
PWD Koremtoli to Bontoli 
via Londra

7.00 6.00 1.00 33.28 33.28

117 VI/ JH 1005
PWD Rd. Bhondartoli to 
Seregdag

7.48 6.00 1.48 31.10 46.03

118 VI/ JH 1001 BPDP Rd. to Lalgori 6.30 5.00 1.30 29.44 38.27

119 VI/ JH 1012
To 4 Bhathauti to Dokapad 
to PAS- A

12.50 11.00 1.50 29.68 44.52

120 VI/ JH 1013
BPDP Rd. to Lalpur to 
Garwalimada

15.40 9.00 6.40 28.68 183.55

121
VI/ JH 1016

(a) Tikrona to Kochedega 5.10 4.50 0.60 28.27 16.96

122 (b) Chendali to Bansea 4.50 4.00 0.50 28.27 14.14

123 VI/ JH 1017 Leonkel to Kilri Pol-II 12.30 6.00 6.30 28.92 182.19

124 VI/ JH 1018 Kosin to Kainjon Rd 4.70 3.90 0.80 29.25 23.40

125 VI/ JH 1008 Dahudar to Marda 17.10 1.50 15.60 29.96 467.38

Chaibasa

126
VI/ JH 2201

(a) Jorapokhar to Asuoa Rd 7.60 7.00 0.60 27.92 16.75

127 (b) Jetia to Hotimanda Rd 7.43 5.00 2.43 24.34 59.14

128 VI/ JH 2203 Dumtisai to Bramudi 2.50 2.00 0.50 30.30 15.15

129 VI/ JH 2204 Kunta to Abru 7.15 6.00 1.15 26.25 30.19

130

VI/ JH 2205

(a) REO Rd. to Bolkand 1.95 1.40 0.55 30.40 16.72

131 (b) REO Rd. to Lamjhari 1.77 1.00 0.77 29.89 23.01

132 (c) Poradha to Kadelbora 2.35 2.00 0.35 28.65 10.03

133

VI/ JH 2206

(a) Gulbasachuk to 
Unelkuti Ponia

2.70 2.00 0.70 26.36 18.45

134 (b) Bingburasai to Kotsona 3.80 2.00 1.80 30.68 55.22

135 (c) Tuhbosa to Pathaguira 1.95 1.00 0.95 28.39 26.97

136 (d) Siphory to Teropi 3.20 2.50 0.70 24.08 16.85

137

VI/ JH 2210

(a) Sorbol khas to Mahudil 
Lemang

6.23 3.50 2.73 30.63 83.62

138
(b) Borakundrihose to 
Jareya forest

2.42 2.00 0.42 31.13 13.07
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139
(c) Jotia Bombasite to 
Lampohesa

4.32 3.50 0.82 29.51 24.20

140 VI/ JH 2211 PWD Lokesai to Jetia Rd 6.40 4.50 1.90 30.51 57.97

141 VI/ JH 2212
Barakundrijha to Rako 
forest

6.10 4.50 1.60 30.44 48.70

142 VI/ JH 2213 Mundaram to Iohapic 7.00 5.00 2.00 26.86 53.72

Bokaro

143 VI/JH0101 Ormo to Madhukarpur 3.60 2.00 1.60 29.83 47.73

144 VI/JH 0101 Polytechnic to Khutri 4.20 2.00 2.20 30.21 66.46

145 VI/JH 0104
Pilpilo more Pipradih Rd. 
to Bermo Block Sima

3.90 1.00 2.90 30.50 88.45

146 V/JH 0102 Hardagadda to Simrabera 12.05 11.00 1.05 35.98 37.78

147 V/JH 0106
Pilpilo to Lahiya via 
Pipradih

11.38 10.00 1.38 30.96 42.72

148 V/JH 0112
Chirudih to Bhendra via 
Tilaiya tanr Bodro

8.00 3.00 5.00 37.51 187.55

149 VI/JH 0103
Manpur Bijulia Rd to 
Siyaljori Rd.

7.10 5.00 2.10 30.91 64.91

150 V/JH 0109 NH32 to Padndih Rd. 7.50 5.00 2.50 32.10 80.25

151 V/JH 0105 REO Rd. to Adrakuri Rd. 10.80 9.00 1.80 29.50 53.10

152 V/JH 0110
7Km Hirak road near 
Bhandaridah

4.45 3.00 1.45 35.89 52.04

153 VI/JH 0107 Karma to Hissim 6.30 5.00 1.30 29.30 38.09

154 VI/JH 0113
Janamdih to Ranichirka
Rd.

3.40 2.00 1.40 30.93 43.30

155 do NH32 to Barpokhar 4.00 2.00 2.00 29.51 59.02

156 VI/JH 0108 Honhey to Kander 8.10 6.50 1.60 29.51 47.22

157 VI/JH 0115 Baridih to Misiridih 6.70 4.00 2.70 30.82 83.21

158 VI/JH 0117
Dahawa Tanr to Godro 
Tanr

3.20 1.00 2.20 33.90 74.58

159 IV/JH 0103
NH32 Kura High School to 
Kurma

6.38 4.00 2.38 18.41 43.81

160 VI/JH 0117
Nawadih to Kurlilwa via 
Taratan

3.80 2.00 1.80 29.30 52.74

161 VI/JH 0111 Zila Parishad to Kumardaga Rd 13.00 10.00 3.00 25.75 77.25

162 VI/JH 0118 NH32 to Sijua 3.00 1.50 1.50 30.50 45.75

163 VI/JH 0105 Banchatara to Lodhi Rd. 10.54 7.00 3.54 30.56 108.18

164 VI/JH 0118 REO to Kalikapur Rd. 3.10 2.00 1.10 30.30 33.33

165 VI/JH 0117 Baradih to Dahiyari North Tola 5.60 3.00 2.60 27.76 72.18
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166 VI/JH 0112 Chipari to Narkandi 7.60 6.00 1.60 29.11

167 VI/JH 0118 Mohanpur to Chirda Rd 3.50 2.00 1.50 30.42

168 VI/JH 0122 Chutte to Tisare 5.60 4.00 1.60 25.75

169 VI/JH 0121 Madhunia Rd. to Labudih Rd. 7.70 4.00 3.70 28.35

170 VI/JH 0106 Mines Board Rd to Kathko 9.60 7.50 2.10 26.81

171 VI/JH 0120 Chilgadda to Gopalpur 3.20 2.50 0.70 25.93

172 VI/JH 0119
Lepo NH23 Rd to 
Mungasarela

3.10 2.50 0.60 26.85

173 VI/JH 0119 Dumri to Gosay 3.50 2.70 0.80 25.05

174 V/JH 0115 Kunda to chagri 8.00 6.00 2.00 35.43

175 VI/JH 0115
Pilpilo Pipradih to Misirdih 
via Jura Thana

5.60 5.00 0.60 31.15

Total 993.27 731.96 261.31

46.57

45.63

41.20

104.89

56.30

18.15

16.11

20.04

70.86

18.69

7914.04
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PIUs Details of works Package
No.

Scheduled
date of 
completion

Actual date 
of completion

Liquidated
damages to 
be deducted

Liquidated
damages
actually
deducted

Shor t
deduction
of
liquidated
damages

Sl.
No.

Name

Bokaro

1

(i) REO Road Modidih
to Shakakuri (9 km) JH 0111

of Phase 
V

25.05.09 incomplete 43.23 0.00 43.23(ii) Sawra More to 
Kumhartola via 
Asanbani (5.20 km)

2
Piplo to Lahiya via 
Piradih (11.375 km)

JH 0106 
of Phase 
V

27.10.08 incomplete 37.42 0.00 37.42

3

(i) Construction of road 
from Chandankiyari to 
Lalpur (8.00 km) JH 0101 

of Phase 
III

08.04.09 incomplete 21.89 11.62 10.27
(ii) Construction of 
road from Shilphore 
more to Babudih

4
Changhari to Adrakuli
(10.80 km)

JH 0105 
of Phase 
V

08.04.09 incomplete 34.27 0.00 34.27

5

(i) NH32 to Nirdha via 
Agarsa Road (3.375
km)

JH 0109 
of Phase 
V

08.04.09 21.11.09 35.36 0.00 35.36

(ii) NH32 to Padudih 
Road (7.50 km)

6
Arajoo to Bhaski (9.60 
km)

JH 0113
of Phase 
V

08.04.09 28.07.09 24.21 0.00 24.21

7

(i) Jaina More to Tand
Mohanpur (2.15 km)

JH 0114
of Phase 
V

29.04.09 29.07.09 24.65 0.00 24.65
(ii) NH23 to Kalyanpur 
(3.80 km)

(iii) Gangjori to 
Birasaram (4.50 km)

8

(i) NH 23 (Holy Cross 
School) to Dharampura 
Road (8.00 km) JH 0103 

of Phase 
IV

25.08.07 incomplete 26.65 11.57 15.08
(ii) NH32 (Kura High 
School) to Kurma road 
(6.38 km)

9

(i) Khaira Chatar to 
Nawadih (4.00 km)
and (ii) Shiv Mandir to 

JH 0103 
of Phase 
V

14.09.09 incomplete 15.82 0.00 15.82

Appendix - 1.8
(Refer paragraph 1.1.8.10; page- 16 )

Statement showing shor t/non-deduction of liquidated damages

( ` in lakh)
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10
Hardagadda to 
Dhawaiya Road (7.25
km)

JH 0107 
of Phase 
V

23.04.09 24.03.10 20.21 4.25 15.96

11
Kunda to Chargi (8 
km)

JH 0115
of Phase 
V

23.05.09 incomplete 28.35 0.00 28.35

Deoghar

12

(i) PWD road to 
Karchubani and (ii) 
Gopibandh to Jhiluwa 
road

JH 0305 
of Phase 
IV

03.01.08 incomplete 16.73 0.34 16.39

13

(i) Construction of 
road from Bichgarha to 
Manikpur Road
(ii) C onstruction of 
road from Birajpur to 
Karobandra
(iii) Construction of 
road from Basmaria to 
Binja
(iv) Construction of 
road from Bara Karam 
Dangal to Balidih

JH 0303 
of Phase 
V

22.07.09 incomplete 41.32 0.00 41.32

14

(i) Improvement of 
road from Tabhaghat to
Gangti (2.10 km)

JH 0302 
of Phase 
III

21.06.05 31.01.07 35.35 0.00 35.35
(ii) Improvement of 
road from Mathurapur 
to Kashati (6.10 km)

(iii) Improvement of 
road from Mahuadabar 
to Simla (7.23 km)

Gir idih

15

(i) Khetko to Balak (5 
km) JH 0814

of Phase 
V

7.11.09 incomplete 20.04 0.00 20.04
(ii) Dabarsaini Gurha 
Road to Kharidih

16 TO1 to Phuljori
JH 0813 
of Phase 
V

23.05.09 incomplete 37.54 0.00 37.54

17
SH Giridih Dumri 
(Katwara) More to 
Bhandaro Road

JH 0803 
Phase III

22.06.05 incomplete 22.93 0.00 22.93

18
(i) SH (Giridih- Dumri)
Dhanwaratand to Atki
(5.20 km)

JH 0805 
Phase II

23.10.03 18.12.04 21.15 0.00 21.15

PIUs Details of works Package
No.

Scheduled
date of 
completion

Actual date 
of completion

Liquidated
damages to 
be deducted

Liquidated
damages
actually
deducted
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damages
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km)
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(ii) NH2 (Gopaldih) to 
Khetko via Pachori

19
To4 (Jamua Pachamba) 
to Sugasor

JH 0802 
of Phase 
V

09.04.09 incomplete 16.97 0.00 16.97

20
Manikbad Kodambari 
(Lawania) Jamkhukhro 
raod

JH 0802 
of Phase 
IV

23.05.07 incomplete 28.48 0.56 27.92

21
Jamua Pachamba Road 
Koridih to Berhobad

JH 0815 
of Phase 
V

11.04.09 incomplete 11.45 0.00 11.45

22
S.H. Giridih Madhupur 
(Karamjosi) Gando 
Road

JH 0801 
of Phase 
III

04.07.05 16.03.06 17.7 3.6 14.1

23
Bander Kuppi More to 
Berdonga

JH 0809 
of Phase 
V

10.04.09 incomplete 16.2 0.00 16.2

24

(i) Koderma Khori 
Mahua Road to
Bhalutanr (5.20 km)

JH 0801 
of Phase 
V

08.05.07 incomplete 29.5 0.00 29.5

(ii) Ghorthamba to 
Gundri Road (3.30 km)

(iii) Koderma Khori 
Mahua Road to 
Garjasaran (2 km)

(iv) Koridih
Jharkhandidham to 
Argali (2 km)

25
To4 Gandey 
Mankadiha to 
Banguwa

JH 0816 
of Phase 
V

03.04.09 incomplete 29.87 2.03 27.84

Chaibasa

26

(i) Naitola to Mundasai 
(4.90 km) JH 2202 

of Phase 
V

21.04.08

04.04.10

21.83 1.36 20.47
(ii) Kanka to 
Mohalipokhar (3 km)

24.08.09

(i) REO Road to
Pichua (1.5 km) and JH 2206 

of Phase 
IV

14.12.07 incomplete 17.48 1.35 16.13
(ii) Bombasai to 
Buruborta (8 km)

27
Talasai to Basasai via 
Kenjra Road (13.55
km)

JH 2203 
of Phase 
III

22.05.05 20.06.08 37.46 0.00 37.46

28
Ulihatu to 
Goralayoung (10.50 
km)

JH 2204 
of Phase 
V

16.04.09 10.07.09 28.51 0.97 27.54

29
Pateta to Baiterkiya 
Road

JH 2201 
of Phase 
III

28.05.05 incomplete 18.29 0.94 17.35

PIUs Details of works Package
No.

Scheduled
date of 
completion

Actual date 
of completion
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30
Birsabasa Border to 
Bund (15.25 km)

JH 2203
of
Phase V

05.12.09 incomplete 46.49 0.00 46.49

31
Kanta Billa to 
Pukharisia (length 4.85
km)

JH 2202 
of
Phase

IV

24.10.07 28.03.08 14.89 0.00 14.89

Daltanganj

32
Godarma to Nawgarh 
(12.5 km to 18.6 km)
(length 6.10 km)

JH 1708 
of
Phase V

30.09.07 incomplete 18.58
0.00

18.58

33
Budhibir to Chothasa 
Road (5.10 km)

JH 1707 
of
Phase V

26.05.09 incomplete 12.87
0.00

12.87

34

(i) PWD Road to
Bhawar (4.25 km)

JH 1704 
of Phase 
V (2007-
08)

01.05.09 incomplete 30.08 0.00 30.08
(ii) Araruwa to Turi
(3.10 km)

(iii) Japla Chhattarpur 
Road to Hira Sikni (4 
km)

35

(i) Dhub to Basariya
via Pakariya road 
(10.50 km) JH 1705 

of
Phase III

06.06.05 06.03.07 24.96 0.00 24.96
(ii) Pat Khaulia to 
Dabra va Gentha Road
(7 km)

36

(i) Haider Nagar 
Barewa to Jamua (2 
km)

JH 1702 
of
Phase V

04.05.09 incomplete 40.99 3.83 37.16

(ii) Bilashpur to Sariya 
(4 km)

(iii) Japla Chhatterpur 
Road to Bairwan (2.70 
km)

(iv) JM Road to 
Birdhwar (2.50 km)

(v) Poldih to Uradwar 
(5 km)

37

(i) Bed ani More to 
Delha (length 3.00 km)
(ii) Chapi Khurd to 
Sakaldipa (4.50 km)

JH 1706 
of
Phase V

18.05.09 incomplete 51.68 3.17 48.51
(iii) Borodiri to Kawal 
(4.10 km)

(iv) Sahed to Oria (1.50 
km)

(v) Ashaher to Kushri 
(5 km)

PIUs Details of works Package
No.

Scheduled
date of 
completion

Actual date 
of completion

Liquidated
damages to 
be deducted

Liquidated
damages
actually
deducted

Shor t
deduction
of
liquidated
damages

Sl.
No.

Name

( ` in lakh)
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38

(i) Haider Nagar Pansa 
road to Kabra (6 km)

JH 1701 
of
Phase IV

23.10.07 incomplete 48.14 5.59 42.55

(ii) Goradih to Bholi 
(1.92 km)

(iii) Japla Dangwar
road to Mahuwari (4.4 
km)

(iv) JH road to Mokhni 
Kouen (5.475 km)

(v) Bansi More to 
Pataria (2.10 km)

39

(i) Banjori to Kolhua 
(6.10 km)

JH 1705 
of
Phase V

12.05.09 incomplete 47.5 0.18 47.32
(ii) Dhawadih to Ekta 
(8.125 km)

(iii) Kishunpur to 
Jangashi (3.50 km)

Dumka

40

(i) Rangamatia to 
Singtuta (2.35 km)

JH 0503 
of
Phase V

14.06.09 incomplete 30.53 0.00 30.53

(ii) REO 4th km to 
Banskuti (2.78 km)

(iii) PWD Road to Sri 
Amra (2.23 km)

(iv) REO Road to 
Bartoli (2.71 km)

41
Gumro to Baskidih 
road

JH 0504 
of
Phase V

21.05.09 incomplete 57.45 1.76 55.69

42
Asanthar to Tapsi
(6.265 km) Road under 
PMGSY package no. 

JH 0506
of
Phase IV

10.11.07 25.10.08 16.82 0.00 16.82

43

(i) Construction of road 
from Potabandhdih to 
Lakhanpur (4.38 km) JH-0502

of
Phase V

08.05.09 incomplete 43.95 0.00 43.95
(ii) Construction of 
road from Mohanpur to 
Phitkoria (8.75 km)

44
Dholpathar to Siltha 
Balikhora Road 

JH 0501 
of
Phase V

14.06.09 incomplete 28.97 0.00 28.97

45
Shikarpur More to 
Suggapahari (8 km)

JH WB-
0501

20.12.06 31.01.07 18.16 10.17 7.99

Gumla 46

(i) Amba Toli to Sikri
via Pagura Road (6.00 
km) JH 1001 

of
Phase-IV

19.08.07 20.02.09 33.19 0.00 33.19
(ii) REO Road Natwal 
to Dina via Katagaon

PIUs Details of works Package
No.

Scheduled
date of 
completion

Actual date 
of completion

Liquidated
damages to 
be deducted

Liquidated
damages
actually
deducted

Shor t
deduction
of
liquidated
damages

Sl.
No.

Name

( ` in lakh)

190

Audit Report (Civil and Commercial) for the year ended 31 March 2010



( ` in lakh)

PIUs Details of works Package
No.

Scheduled
date of 
completion

Actual date 
of completion

Liquidated
damages to 
be deducted

Liquidated
damages
actually
deducted

Shor t
deduction
of
liquidated
damages

Sl.
No.

Name

road (8 km)

47

(i) Samal to Olmeenda 
(length 9.225 km) JH-1001

of  Phase 
III

08.06.05 incomplete 17.95 13.58 4.37(ii) PWD Road to 
Surhu Road (length 
2.00 km)

48
TO3 to Banpur via 
Siayanchegri (7 km)

JH 1003 
of
Phase VI

29.05.10 incomplete 20.4 0.00 20.4

49

(i) From Chharda to 
Arko (Lenth 12 km) JH-1002

of
Phase-III

26.06.05

05.05.06

28.56 19.66 8.9(ii) B.P.D.P. Road to 
Pusho (Length 4.50 
km)

10.12.06

50
NH 23 Dumbo to 
Butkari Road (11 km)

JH 1002 
of
Phase V

20.05.09 incomplete 35.68 1.19 34.49

Total 1448.70 97.72 1350.98
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Appendix - 1.9
(Refer to paragraph 1.1.8.12; page- 17)

Statement showing details of unfruitful expenditure on incomplete works
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PIUs Phase Package
No.

Agency (M/s) Agreement
Value

WBM work executed 
(in cubic metre)

Schedule
date of 
completion

Date of 
measure
ment

Payment
made

Gr. II Gr. III

Gumla V JH 1004
Tauhid Akhtar
Const (P) Ltd. 
Gumla

96.74 956.81 638.44 08.05.09 12.02.09 69.97

Dumka
V JH 0501

AGM Const 
Dumka

289.66 2715.72 -- 14.06.09 06.01.09 184.21

V JH 0502
AGM Const 
Dumka

439.96 2429.98 421.87 08.05.09 22.04.09. 170.55

Bokaro

V JH 0111
Jagajit Singh & 
Co. Ranchi

457.60 130.61 282.49 25.05.09. 21.04.09 122.25

V JH 0106 Sonu Enterprices 374.23 3455.15 2559.33 26.10.09 09.10.09 244.01

V JH 0115 Gautam Const 283.51 1653.60 1385.12 23.05.09 29.03.09 181.57

Chaibasa IV JH2206 Ojha & Brother 174.86 2414.78 1743.75 14.10.07 21.08.09 100.23

Daltonganj
V JH 1704

Chandi
Enterprises

300.79

1185.24 942.75

01.05.09 20.09.09 207.001215.48 --

3343.47 --

V JH 1702 Abhay Enterprises 409.92 3934.63 -- 04.05.09 204.65

Giridih V JH 0814
Mandal
Enterprises

200.45 1532.24 601.43 07.11.09 30.11.09 141.32

Total 3027.72 1625.76

Appendix - 1.10
(Refer paragraph 1.1.8.12; page-17 )

Wasteful expenditure due to non-execution of bituminous works

( ` in lakh)
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Appendix - 1.11
(Refer paragraph 1.1.8.14; page-18)

Statement showing expenditure incur red on roads with unbr idged gaps 

PIUs Sl.
No

Phase No./
Pkg No.

Name of Road Expenditure
( ` in lakh)

Length of un-br idged gap 
(in metre)

PIUs Sl.
No

Phase No./
Pkg No.

Name of Road Expenditure
( ` in lakh)

Length of un-br idged gap 
(in metre)

Giridih

1 II/JH 0801 Parwatpur to Manikadih 107.30 175

2 IVJH 0803 Laxmipur to Nimadih 224.48 50

3 V/JH 0813 To 1 to Phuljori 348.37 2 gaps of 50 mtrs each

4 V /JH 0814 Khetko to Balak 103.60 6

5 V /JH 0803 Dhanwar Sariya to Rupaidih 203.39 420

6 V /JH 0819 Dhanwar Sariya to Pandariya 167.93 410

7 V /JH 0804 Tulsidih to Naitanr 156.52 40

8 V /JH 0807
Pachamba - Jamua
(Chitradih to Kurhobindo)

206.91 52

9 VI/JH 0824 To 5 to  Paharpur 92.28
four gaps of 50 m,10 m, 
100 m and 30 m

10 VI/JH 0808 To 3 to Kharpokha 34.46 40

11 To 3 to Tuio 50

12 II/JH 0805 G.T.Road to Khetka 98.96 70

13 VI/JH 0809 To 2(G.T) Road to Pipradih 131.33 two gaps of 50 m and 80 m

14 VI/JH 0814 Itasani to Galwati 225.56 70

15 VI/JH 0830 Kawanr-Koderma to Dabri 146.53 300

16
Dwarpahari Khurjio to 
Kedwara

95.16 215

17 VI/JH 0812
Mekhmargo Chanho to 
Bangerakalan

101.29 100

18 VI/JH 0815 Kawanr-Koderma to Sarenda 371.48 207

19 VI/JH 0813
Kawanr-Koderma to 
Sankhabera

73.65 150

20
Dhanwar Saria to Petaria 
Saladih

186.00 70

21 VI/JH 0819
To 2 (Dhanwar Saria) to 
Jarisingha

136.47 350

22 VI/JH 0803 Jamua to Patra 28.37 45

23 VI/JH 0816 Tam Bigha to Gadikhurd 239.07 two gaps of 15 m each

24 VI/JH 0832 Chatro Nayasankho to Barisdih 42.34 40

25 VI/JH 0832 Jamua Tisri to Khatori 196.49 45

26 VI/JH 0801 To1 to Amnari 193.61 100

27 VI/JH 0817
Bhandaro Nawadih to 
Bhawanand

157.39 50

28 VI/JH 0827 Asnasingha to Domarchutiya 43.22 175

29 VI/JH 0831 To7 Khurji to Mangluahar 64.59 70

Deoghar

30 V/ JH 0301 Patharia to Chorkatta Rd. 112.25
Two gaps of 250 m & 
350m

31 V/ JH 0307 Karo Ranga to Manjhtar Rd. 49.02 350m

32 V/ JH 0308
Sanbadiya to Bhangiyapahari 
Rd.

52.81 Two culverts of 1m each

33 V/ JH 0304 Khairbani to Bagdobra Rd. 260.02 100m

34 IV/ JH 0305 Gopibandh to Jhilwa Rd. 110.85 70m

35 V/ JH 0304 Karma Taljhori Rd. 79.97 300m
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39 II/ JH 0301 Badriyabank to Manikpur Rd. 157.11
Three gaps of 100m, 150m
& 300m

Bokaro

40 VI/ JH 0114 Aiyar to Tikahara 10.85 20m

41 VI/ JH 0119 Lepo NH 23 to Mungasarla 44.30 20m

42 VI/ JH 0122 Chutte to Tisari 82.10 30m

43 VI/ JH 0106
Birhatanr Sidhwara to Baraki 
Sidhwara

59.46 20m

44 II/ JH0103 Gangapur to Herdagadda 145.88 Two gaps of 6m & 40m

45 VI/  JH0105 Banchatra to Lodhi Road 148.39 Two gaps of 40m & 16m

46 VI/ JH 0108 Gangapur to Aiyar 113.29 25m

47 I/ JH 0103 Lalpania Hirak Rd to Gangpur 42.41 50m

48 V/ JH 0115
Kunda to Chagri (Tegha Kunda 
to Chagri Rd.)

281.31 40m

49 IV/ JH0103
NH 23 Holy cross school to 
Dharampur

142.68
Three gaps of 120 m, 30 m
and 30m

50 IV/ JH 0103 Bandhudih to Madhudih 66.08 80m

51 VI/ JH 0121 Madhuria Rd. to Labudih Rd. 91.12 80m

52 V/ JH 0109 NH 32 to Padudih Rd. 238.31 50m

53 V/ JH 0109 NH32 to Chahulia 26.13 12m

54 VI/ JH 0121
Galgaltanr Amdiha Rd. to 
Tekura

20.37 80m

55 VI/ JH0113 REO Rd. to Katia Pawar 50.54 60m

56 I/ JH 0102 Bandhdih to Chirka 60.22 15m

57 VI/ JH 0107 Gangjori to Baramasia 50.18 30m

58 VI/ JH 0101 Ormo to Madhukarpur 84.55 15m

59 VI/ JH 0117 Baridih to Dahiyari North tola 100.92 16m

60 IV/ JH0104
PWD Rd. Asurbandih(Surhi) to 
Ahardih

54.11 140

61 VI/ JH 0104
Pank Mahuatand to Siari More 
via Mungo Ramgamati

107.67 Two gaps of 35m each

62 V/ JH 0101
PWD Rd to Bhendra via 
Gujudis Saharia

117.15 145m

63 III/ JH 0103 Telo to Taranga Hirak Rd. 127.73 45m

Dumka
64 II/ JH 0501 Kardha More to Karudih 3.87 280m

65 V/ JH 0504 Gumro to Buskidih 5.40 Two gaps of 150m & 100m

Gumla

66 V/ JH 1003 TO1 to Koral 35.02 80m

67 I/ JH 1001 Ghangra to Arangi 156.21 30m

68 VI/ JH 1013 
BPDP Road Lalpur to Garwali 
Mada

145.22 40m

69 VI/ JH 1001 Parwal to Maladon 181.29 50m

70 V/ JH 1003 
BPDP Road Palhakpur to 
Jararitoli

73.63 80m

Daltonganj

71 II /JH 1703 Haidarnagar Parta Road 65.01 20m

PIUs Sl.
No

Phase No./
Pkg No.

Name of Road Expenditure
( ` in lakh)

Length of un-br idged gap 
(in metre)

36 V/ JH 0303 Basbutia/ Bairmeria to Binjha Rd. 56.82 50m

37 V/ JH 0310 Dharampur to Nakti Rd. 119.64 Two gaps of 25m & 40m

38 III/ JH 0302 Mahuadabar to Simla Rd. 168.43 50m

72 III /JH 1703 PWD Rd (Bera)Singhna Lalgarhawa 134.72 Two gaps of 20m each

73 IV /JH 1702 Sigsigi to Lehar Banjari (Pondyapur) 177.73 50m

74 V/JH 1702 Sulumdag to Ursela 112.19 50m

75 V/ JH 1704 Ararua to Turi 74.69 100m
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PIUs Sl.
No

Phase No./
Pkg No.

Name of Road Expenditure
( ` in lakh)

Length of un-br idged gap 
(in metre)

76 V/ JH 1705 Banjori to Koulhuwa 146.64 Two gaps of 50m & 20m

77 V/JH 1706 Boridiri to Kowal 21.65 Two gaps of 80m & 20m

78 VI/ JH 1702 Gausarai to Jamari 47.95 50m

79 VI/ JH 1702 Bishrampur to Kaudiya 21.97 35m

Ranchi

80 III/ JH 1805
Uragutu to Malsring Rd.(Sanga 
to Karketta)

111.37 100m

81 VI/ JH 1803 Jitubera Raichand Rd. 45.75 75m

82 VI/ JH 1807 Sikidiri Haratu Rd. 30.83 200m

Chakradharpur

83 VI/ JH 2221
Toybo to Kotsai Rd. Via
Hoyahatu

63.45 Two gaps of 150 m & 200 m

84 VI/ JH 2223 Kuituka to Bangrasai 95.66 50m

85 VI/ JH 2227
Baihatu Surubura Rd. to 
Jamtuti

225.20 18.3 X 8.00(slab)

86 VI/ JH 2224 PWD Rd. to Amra Via Koleda 25.83 50m

Total 9610.68
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Sl.
No.

Name of equipment Date of supply 
to RIMS

Quantity
( number)

Unit cost Total cost Total amount
( in `)

1
Defibrillator with External 
and Internal Paddles and 
External Pace Maker

15-02-2010 3 $ 6082 $ 18246 842965

2 AGB machine 10-10-2009 4 ` 291200 ` 1164800 1164800

3 Multi para Meter Monitor 30-11-2009 29 $ 7525 $ 218225 10081995

4 AGB machine 10-10-2009 4 ` 291200 ` 1164800 1164800

5 Operating Microscope 15-01-2010 1 Euro 82574 Euro 82574 5037014

6 Syringe Infusion Pump 03-10-2009 12 ` 24181 ` 290172 290172

7 Multi para Meter Monitor 10-10-2009 26 $ 7525 $ 195650 9039030

8 Multi para Meter Monitor 14-12-2009 16 $ 7525 $ 120400 5562480

9 Anaesthesia Work Station 20-02-2010 6 $ 39700 $ 238200 11004840

10 Cell Saver Machine
20-11-2009 1

$ 29400 $ 58800 2716560
29-12-2009 1

11 Anaesthesia Work Station 20-02-2010 9 $ 39700 $ 357300 16507260

12 Syringe Infusion Pump 03-10-2009 25 ` 24181 ` 604525 604525

13
Computed Radiography 
Equipment Accessories

25-02-2010 1 $ 68000 $ 68000 3141600

29-04-2010 ` 436800 ` 436800 436800

14 Ventilator High End (ICU) 13-01-2010 23 $ 15500 $ 356500 16470300

15 Syringe Infusion Pump 03-10-2009 16 ` 24181 ` 386896 386896

16 Automatic Film Processor 17-09-2009 1 ` 187200 ` 187200 187200

17 Ventilator High End (ICU) 13-01-2010 6 $ 17001.92 $ 102011.52 4712932

18 Coagulation Analyzer 13-01-2010 4 Euro 21543.38
Euro

86173.52
5256585

19
Digital Radiography System 
1000 MA (Accessories and 
Turnkey work)

20-11-2009 1
$ 204500 $ 204500 9447900

` 2559000 ` 2559000 2559000

20 NIBP/ Vital Sign Monitor 23-11-2009 2 $ 1925 $ 3850 177870

Total 191 106793524
(Conversion rate: 1 $=  ` 46.20,   1 Euro= ` 61.00 as on 06-08-2010.)

Appendix –1.12
(Refer paragraph 1.2.9; page-34 )

Details of non-installed equipment supplied by Hindustan Latex Limited under PMSSY
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Appendix – 1.13
(Refer paragraph 1.2.10.4; page-39)

Shor t supply of medicines in wards for March 2010 

Depar tm-
ent

Ward Name of medicine 20%
Manitol

300 ml 
bottle
pack

Injections Normal
SalineRantac

150 mg
ample

Reglan Dilona Dexona Taxime
1 gm

Neuro-
sciences

ICU
( NSC)

Indent from ward 600 600 400 --- 300

Supply from medical store 250 150 150 --- 150

Short Supply as per indent (%) 350(58) 450(75) 250(63) --- 150(50)

do NSD2

Indent from ward 800 1500 1400 1500 400 - 200

Supply from medical store 500 500 200 400 300 - 150

Short Supply as per indent (%) 300(38) 1000(67) 1200(86) 1100(73) 100(25) - 50(25)

do
NSCI
+HDU

Indent from ward 1200 700 600 700 - - 500

Supply from medical store 600 400 200 300 - - 250

Short Supply as per indent (%) 600(50) 300(43) 400(67) 400(57) - - 250(50)

ENT ENT

Indent from ward - 300 500 - 400 -

Supply from medical store - 50 250 - Nil -

Short Supply as per indent (%) - 250(83) 250(50) - 400(100) -

Surgery
Surgery
B

Indent from ward - 300 - 200 50 - 100

Supply from medical store - 100 - 100 50 - Nil

Short Supply as per indent (%) - 200(67) - 100(50) Nil - 100(1 0)

Total

Indent from ward 2000 3400 2600 3300 450 400 1100

Supply from medical store 1100 1300 550 1200 350 Nil 550

Shor t Supply as per indent 
(% )

900(45) 2100(62) 2050(79) 2100(64) 100(22) 400 (100) 550(50)

Balance as on 31st March 2010 in Central 
Medical Store

6252 2814 223 2233 3642 5572 5594
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Sl
No.

Name of work and year Estimated
cost (in `)

Date of 
work order

Scheduled
date of 
completion

Executing Agency Remarks

1
Construction of 900  (200000) 
capacity pump (2006-07)

28,86,825 07.02.2006 -
D.W. & S. Division,
Gonda, Ranchi

-

2
Construction of Sewerage
Treatment Plant (2006-07)

1,97,92,300 29.06.2006 -
D.W. & S. Division,
Gonda, Ranchi

-

3
Construction of Dental 
College (2007-08)

8,00,00,000 07.09.2007 18 months N.R.E.P. 2, Ranchi Incomplete

4
Construction of 300 beded
Nurses Hostel (2007-08)

5,17,00,000 25.01.2008 12 months N.R.E.P. 2, Ranchi Incomplete

5
Construction of Auditorium
(2008-09)

6,88,72,600 25.01.2008 18 months N.R.E.P. 2, Ranchi Incomplete

6
Construction of 100 beded
PG Girls Hostel  (2008-09)

2,89,03,000 27.11.2008 18 months N.R.E.P. 2, Ranchi Incomplete

7
Construction of Community 
Hall (2008-09) 1,57,46,000 18.11.2008 6 months N.R.E.P. 2, Ranchi

Completed and
handed over in 
April 2010

8
Renovation of Basement 
(2008-09)

6,32,60,600 22.08.2008 18 months N.R.E.P. 2, Ranchi Incomplete

9
Renovation of Guest House 
(2008-09)

1,03,35,000 12.09.2008 18 months N.R.E.P. 2, Ranchi Incomplete

10
Construction of Dental 
College Hostel (2007-08)

6,88,47,800 27.11.2008 30 months Zila Parishad, Ranchi Incomplete

11
Construction of Motor Cycle 
Shed (2007-08)

13,68,000 05.10.2007 - Zila Parishad, Ranchi -

12
Construction of Boundary 
Wall at Residence Area
(2008-09)

60,37,850 06.06.2008 3 months N.R.E.P. 1, Ranchi -

13
Construction of PCC Road at 
Nurses Quarters (2008-09)

5,91,200 11.06.2008 -
B C. Division-2,
Ranchi

-

Total 41,83,41,175

(Note:  Sl. No. 3 to 10 was test-checked in Audit)

Appendix – 1.14
(Refer paragraph 1.2.12.3; page-44)

Statement of civil works taken up dur ing 2005-10
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Year Total No. 
of units 
collected

Total No. 
of units 
discarded

Reasons for discard (No. of units)

Haemolysed
blood

Expired
blood

VDRL
positive

Antigen
Malar ia
Test

HCV
positive

HIV
positive

Hbs
Ag

2006 8335 86 22 Nil 1 56 3 4 Nil

2007 9471 142 45 5 3 57 31 1 Nil

2008 11,687 241 51 9 3 50 14 4 110

2009 11,085 230 58 21 Nil 9 5 4 133

Total 41,120 699 176 35 7 172 53 13 243

(Source: Data provided by blood bank, RIMS)

Sl
No.

Category of 
officials

Sanctioned
strength

Persons-in-
position
(31 March
2010)

Number of 
quar ters
available

Shor tfall Percentage of 
shor tfall
vis-à-vis

sanctioned
strength

Percentage
of shor tfall 
vis-à-vis
persons-in-
position

vis-à-vis
sanctioned
strength

vis-à-vis
persons-
in-
position

1 Doctors/Teaching
faculty

592 225 70 522 155 88 69

2 Paramedical/Gro
up C Staff

208 182 100 108 82 52 45

3 Nursing staff 768 497 16 752 481 98 97

4 Resident doctors 150 23 16 134 7 89 30

5 Group D 598 282 72 526 210 88 74

(Source: Data provided by RIMS)

Appendix – 1.15

(Refer paragraph 1.2.12.6; page- 45)

Statement of blood collected and discarded dur ing 2005-10

Appendix – 1.16
(Refer paragraph 1.2.12.7; page-46)

Statement showing availability and shor tfall of quar ters in RIMS
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Appendix 1.17

(Refer paragraph 1.3.2; page-49)

Organisational Set-up

Regional Establishment

SECRETARY

DIRECTORSPECIAL SECRETARY

JOINT SECRETARY ASSISTANT DIRECTOR

DEPUTY SECRETARY SECTION OFFICER, 

OTHER ASSISTANT

AND OFFICIALS

UNDER SECRETARY

DISTRICT SOCIAL WELFARE OFFICER

CHILD DEVELOPMENT PROJECT OFFICER

LADY SUPERVISOR

ANGANWADI WORKER

ANGANWADI HELPER
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Sl
No

Programme 2005-06 2006-07 2007-08 2008-09 2009-10

Bdgt Allt Exp Bdgt Allt Exp Bdgt Allt Exp Bdgt Allt Exp Bdgt Allt Exp

1 SNP 157.12 145.31 128.33 171.78 167.88 119.51 171.73 171.10 166.89 207.55 200.10 182.01 289.19 289.19 246.79

2
Establishment
of  ICDS 

82.53 71.96 71.67 88.89 72.25 71.47 95.14 90.86 88.95 123.21 97.44 87.13 156.63 150.08 142.10

3
Innovative
Scheme

0.32 0.32 0.30 0.32 0.32 0 0.32 0.32 0.22 0.32 0.32 0 0.29 0 0

4 Medicine Kits 1.47 0.51 0 1.47 1.47 0 1.47 1.47 0 1.94 1.94 0 1.75 0 0

5 Pre-School Kits 1.22 0 0 1.22 1.22 0 1.22 1.22 0 1.62 1.62 0 1.46 0 0

6 IEC 0.13 0 0 0.13 0.13 0 0.13 0.13 0 0.13 0.13 0.11 0.11 0 0

7
Kishori Shakti 
Yojana

2.24 0.55 0.54 1.87 1.12 0 2.24 2.24 1.98 2.24 1.12 1.12 1.50 0 0

8 Training 1.50 1.49 1.24 1.50 0.85 0.83 1.00 1.00 1.00 1.50 1.40 1.40 1.50 1.50 1.50

9 NPAG 1.79 0 0 1.83 1.83 0 1.50 1.50 0.15 1.00 0.75 0.75 1.00 0 0

10 Utensils 0 1.68 1.06 7.65 6.62 4.66 0.05 0.05 0 0.50 0.40 0.39 1.57 1.57 1.10

11
Weighing
Machine & 
Growth Chart

0 0 0 0.99 0.99 0 1.00 1.00 0.55 1.00 1.00 0.46 0.64 0.20 0.15

12
Additional
Honorarium

10.29 0 0 20.05 16.12 10.97 20.69 20.69 16.73 21.35 21.35 18.73 32.66 32.66 21.80

13
Construction of 
AWC building

5.45 5.45 5.45 0 0 0 0 0 0 0 0 0 3.50 3.50 2.62

14
Hand Pumps at 
AWCs

2.32 2.32 2.32 0 0 0 0 0 0 0 0 0 0 0 0

15
Construction of 
CDPO Building

0.25 0.25 0.25 0 0 0 0 0 0 0 0 0 0 0 0

Total 266.63 229.84 211.16 297.70 270.80 207.44 296.49 291.58 276.47 362.36 327.57 292.10 491.80 478.70 416.06

(Source: Director, Social Welfare, Women and Child Development department, Government of Jharkhand)

Appendix - 1.18
(Refer paragraph 1.3.7; page-51)

Statement of budgetary provision, allotment & expenditure

( ` in crore)
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Sl.
No.

Name of the project Name of the 
centre

Code
No.

Date of inter ruption No. of 
days

1 CDPO, Chas (Rural), Bokaro Kusum Tikri 298 1.9.2009 to 31.12.2009 120

2 CDPO, Deoghar (Rural) Rupsagar 79 16.10.2005 to 21.3.2007 157

3 CDPO, Sarath, Deoghar
Moravari 114 7.3.2006 to 6.9.2006 184

Rautara 132 20.10.2007 to 27.1.2008 100

4 CDPO, Ormanjhi, Ranchi

Harchanda 27 26.4.2005 to 25.10.2005 183

Piska 77 26.5.2005 to 3.9.2005 101

Ban Lotwa 61 April 2005 to July 2005 120

Kamta 60 May 2005 to August 2005 120

5 CDPO, Sarath, Deoghar Santhaldih 128 7/06, 8/06, 9/06 and 10/ 06 123

Sl
No

Name of 
project

Name of AWC No of 
Beneficiar ies

Month of distr ibution of foodgrains

1st 2nd 3rd 4th 5th

1
Chaibasa
Sadar

Baragutusai 25 10/ 2006 10/2009 11/2009 - -

2 do Hind Chowk 25 11/2006 03/2009 01/2010 05/2010 -

3 do Dhunia Toli 25 11/2006 03/2009 05/2010 - -

4 do Madkamhatu 18 09/2006 12/2008 08/2009 10/2009 05/2010

5 do Munduadel 10 09/2006 10/2009 06/2010 - -

6 do
Torangbasa
Gutusai

25 11/2006 10/2009 03/2009 04/2010 -

7 do Narsanda 25 09/2006 10/2009 11/2009 - -

8 do Tamarband –A 25 10/2006 10/2008 10/2009 - -

9 do Barakhunta 25 09/2006 10/2008 01/2009 11/2009 06/2010

10 do Phulhatu 13 11/2006 03/2009 01/2010 05/2010 -

11 do Tuibir Khas 16 10/2006 12/2008 07/2009 10/2009 -

12 Jhinkpani
Jora Pokhar Tanti
Tola

34 10/2006 03/2007 03/2009 01/2010 05/2010

13 do Tungrusai 15 10/2006 11/2008 05/2009 01/2010 -

14 do
Navagaon
(Latasai)

18 10/2006 02/2007 09/2008 05/2009 05/2010

15 do Nava Gaon Khas 14 10/2006 02/2007 09/2008 05/2009 01/2010

16 do Kelende 39 10/2006 11/2008 05/2009 01/2010 -

17 do Dikupi – I 24 10/2006 02/2007 10/2008 05/2009 05/2010

18 do Gura Gaud Toli 27 10/2006 06/2009 12/2009 06/2010 -

19 do Gura Dom Toli 13 10/2006 01/2007 07/2009 12/2009 06/2010

20 do School Sai Gura 13 10/2006 01/2007 06/2009 12/2009 06/2010

21 do Gura Tanti Toli 13 10/2006 01/2007 06/2009 12/2009 06/2010

Note: Illustrative examples of distributions of foodgrains after a long gap.

Appendix-1.19
(Refer paragraph 1.3.9.2; page- 57)

Per iod of inter ruption in distr ibution of supplementary nutr ition

Appendix-1.20
(Refer paragraph 1.3.15; page-62)

Per iod of distr ibution of foodgrains to beneficiar ies under National Programme for
Adolescent Gir ls
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Sl.
No.

Name of Division Agreement No. Estimated
cost

Premium
rate in 
per cent

Agreed
value

Work
done
value

Cost of 
mater ials

Car r iage C.P. on 
mater ials

Total value 
of
mater ials
used

Over
payment

1 RCD, Garhwa 1F2/07-08 1373.00 7.00 1400.00 1311.38 305.39 0.00 30.54 335.93 23.52

2 RCD, Garhwa 8 F2/07-08 1611.00 9.50 2017.40 1942.10 504.77 0.00 50.48 555.25 52.75

3 SRCD, Gangudih 6 F2/07-08 189.07 4.50 197.58 157.18 40.73 13.17 4.07 57.97 2.61

4 SRCD, Gangudih 10 F2/07-08 17.53 4.75 18.36 5.00 2.92 0.11 0.29 3.32 0.16

5 SRCD, Gangudih 4 F2/08-09 236.66 4.50 247.31 121.54 33.09 10.62 3.31 47.02 2.12

6 SRCD, Jamshedpur 15 F2/06-07 91.16 3.99 94.81 75.23 18.59 11.69 1.86 32.14 1.28

7 SRCD, Jamshedpur 17 F2/06-07 100.29 3.99 103.00 103.00 27.43 18.06 2.74 48.23 1.92

8 SRCD, Jamshedpur 7F2/08-09 23.92 4.89 25.09 20.66 6.47 2.12 0.65 9.24 0.45

9 NHD, Jamshedpur 1F2/07-08 371.68 4.80 389.52 383.92 240.54 0.00 24.05 264.59 12.70

10 NHD, Jamshedpur 7F2/06-07 401.58 4.90 417.19 321.02 117.08 0.00 11.71 128.79 6.31

11 NHD,  Jamshedpur 17 F2/07-08 270.79 3.00 277.95 256.34 108.15 0.00 10.82 118.97 3.57

12 NHD,  Jamshedpur 20F2/07-08 370.17 15.00 425.70 405.55 220.03 0.00 22.00 242.03 36.30

13 NHD, Jamshedpur 19 F2/07-08 136.57 15.00 157.66 156.27 83.78 0.00 8.38 92.16 13.82

14 DWSD, Saraikela 5F2/08-09 714.84 10.00 786.32 626.93 414.27 1.11 41.43 456.81 45.68

15 BCSD, Ranchi 1/2F2/06-07 34.25 11671.97 614.21 487.19 0.00 1101.40 377.23

16 BCSD, Ranchi 11/1F2/06-07 25.50 17147.60 234.73 176.11 0.00 410.84 104.76

17 BCSD, Ranchi 11/3F2/06-07 12.09 13516.41 171.51 124.60 0.00 296.11 35.80

Total 48933.87 3143.78 844.78 212.32 4200.79 720.99

(Resolution No.1680 (S) dated 26.3.2002)

Appendix - 2.1
(Refer red to paragraph 2.2.1; page-74)

Overpayment due to allowance of premium rate on inadmissible items 

( ` in lakh)
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CONTRACTOR’S RECEIPT

11,302.537 sqM @ ` 13,549/sqM ` 1531.38 lakh    (A)

EXPENDITURE BY CONTRACTOR

PTFE roofing materials (including Hardware)

AUS $ 10,27,140 @ ` 31.5    = ` 323.55 lakh

AUS $  1,97,900 @ ` 33.15    = ` 65.60 lakh

AUS $  2,30,859 @ ` 32.70    = ` 75.49 lakh ` 464.64 lakh

Transportation of material from Kolkata port

to Ranchi Mega Sports Complex site

46,244 kgs or say 5 truck loads @ ` 20,000 per truck ` 1.00 lakh

LABOUR CHARGES

Semi-skilled workers

1750 mandays @ ` 200/day = ` 3.50 lakh

Foreman

250 mandays @ ` 500/day = ` 1.25 lakh ` 4.75 lakh

Tools and Plant (special) 3% of material cost ` 13.94 lakh

10 per cent Contractor’s Profit ` 48.23 lakh

Contingencies one per cent ` 4.82 lakh

` 537.38 lakh (B)

Excess payment made to Contractor (A) – (B) ` 994.00 lakh

Appendix -2.2
(Refer paragraph 2.2.3; page-77)

Statement Showing “Contract Receipt” of the Contractor for PTFE 
roofing work and cost of execution with mater ials etc.
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Invoice No. Mater ial Quantity
(M2)

Rate
(In AUS $ per M 2)

Value
(In AUS $)

Customs duty 
paid (in ` )

MMK0810-4 dt. 30-10-08 PTFE
(31 units)

8056 127.50 10,27,140.00 1,03,60,174

MMK0810-5 dt. 27-11-08 Hardware -- -- 1,97,900.00 17,78,992

MMK0810-7 dt. 05-03-09 PTFE
(57 rolls)

1810 127.50 2,30,859.00 18,62,026

Total 9866 127.50 14,55,899.00 1,40,01,192

Name of 
the
division

Details of the user
agencies

Area of 
forest land 
diver ted (in 
hectares)

NPV
realisable

NPV
realised

Shor t
levy of 
NPV

Remarks

No. Name (` in lakh)

Saranda
Forest
Division,
Chaibasa

1
M/s Orissa 
Manganese & 
Mineral Pvt. Ltd.

141.447 1328.19 1247.29 80.90

GOI granted diversion of 141.447 
hectares but NPV for only 132.832 
hectares was charged treating 
8.615 hectares of land as safety 
zone. This resulted in short levy of 
NPV.

2
M/s Mishri Lal Jain & 
Sons

49.195 399.99 312.91 87.08

In disregard to the formula derived 
by the PCCF (February 2006), 
while computing NPV only two 
factors i.e., density and quality was 
taken into account. This resulted in 
short levy of NPV.

3 M/s Shah Brothers 24.856 206.14 181.68 24.46 As above
4 M/s Devikabai Velji 15.57 127.85 103.14 24.71 As above

5 M/s SAIL 55.90 482.60 458.24 24.36 As above

6 M/s SAIL 24.23 220.17 200.62 19.55 As above

7
M/s Usha Martin 
Industries Ltd.

29.4648 267.74 267.45 0.29
As above

Chatra
South
Forest
Division,
Chatra

8
M/s Central 
Coalfields Limited

96.72 776.66 605.47 171.19

According to field verification, the 
density of the area under diversion 
was assessed as 0.5 but at the time 
of calculation of NPV, the de nsity
was taken as ranging from 0 to 0.4 
resulting in short levy of NPV.

9
M/s Damodar Valley
Corporation

155.1498 1084.50 997.61 86.89

The species standing in the area 
under diversion was natural 
species (value: 1) but at the time of 
calculation for NPV , it was treated 
as plantation (value 0.5). This
resulted in short levy of NPV.

Total 592.5326 4893.84 4374.41 519.43

Appendix - 2.3
(Refer paragraph 2.2.3; page-77)

Statement showing impor t of roof fabr ic and payment of Customs duty by a contractor

Appendix- 2.4
(Refer paragraph 2.3.5; page-90)

Statement showing shor t raising of demand for Net Present Value
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Name of 
the
division

Sl.
No.

Name of the 
user agency

Area of 
forest land 
to be taken 
up for CA
(in hectares)

Cost of 
CA
realised

Cost of 
CA
realisable

Shor t
levy of 
cost of 
CA

Remarks

(` in lakh)

Saranda
Forest
Division,
Chaibasa

1

M/s Orissa 
Manganese
& Mineral 
Pvt. Ltd.

282.894 0.00 97.42 97.42

2
M/s Mishri 
Lal Jain & 
Sons

98.39 6.92 42.41 35.49

3
M/s Shah 
Brothers

49.712 2.50 20.62 18.12

4
M/s
Rameshwar
Jute Mills

269.9984 0.00 92.98 92.98

Latehar
Forest
Division,
Latehar

5 JSMDC 48.58 0.00 62.62 62.62

Dhalbhum
Forest
Division,
Jamshedpur

6
Powergrid
Corporation
of India

84.00 36.80 47.39 10.59

Total 833.5744 46.22 363.44 317.22

GOI whi l e acco rd ing
approval for transfer of forest
land stipulated realisation of
cost of CA. Demand was,
however, not raised.

The cost of CA for safety
zone was calculated for five
years only instead of seven
years and demand for cost of
CA, though stipulated by
GOI, was however, not
raised.

The cost of CA for safety
zone was calculated for four
years only instead of seven
years and demand for cost of
CA, though stipulated by
GOI, was however, not
raised.

GOI wh i l e acco rd ing
approval for transfer of forest
land stipulated realisation of
cost of CA. Demand was,
however, not raised.

GOI wh i l e acco rd ing
approval for transfer of forest
land stipulated realisation of
cost of CA, cost of penal CA
and cost of CA for safety
zone. Demand was, however,
not raised.

The schedule of ra te
circulated by the department
was not adhered to resulting
in short realisation of cost of
CA.

Appendix-2.5
(Refer paragraph 2.3.5; page - 91)

Statement showing non/shor t raising of demand for cost of Compensatory Afforestation
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Year
Works RVP OAD

IR
Para

IR
Para

IR
Para

Sec-A Sec-B Sec-A Sec-B Sec-A Sec-B
1984-85 2 1 2 - - - - - -

1985-86 0 0 0 - - - - - -
1986-87 2 3 1 - - - - - -
1987-88 1 0 1 5 4 4 - - -
1988-89 7 2 10 2 0 4 - - -
1989-90 6 2 8 1 0 1 - - -
1990-91 11 5 8 3 5 4 - - -
1991-92 10 1 9 13 24 9 - - -
1992-93 5 1 5 4 0 4 - - -
1993-94 21 12 15 6 17 1 - - -
1994-95 17 11 11 5 2 5 - - -
1995-96 27 10 34 1 0 1 - - -
1996-97 33 42 27 5 3 5 - - -
1997-98 15 34 21 1 1 1 - - -
1998-99 22 9 22 19 29 70 - - -
1999-00 28 19 26 11 18 46 - - -
2000-01 74 59 328 18 31 63
2001-02 109 57 437 48 34 204 - - -
2002-03 148 156 575 31 22 64 - - -
2003-04 126 120 517 40 51 228 99 86 461
2004-05 122 147 479 32 37 145 340 420 1697
2005-06 128 165 506 46 46 311 364 371 1757
2006-07 171 222 882 44 52 174 232 433 889
2007-08 131 232 694 35 16 131 267 384 1211
2008-09 127 277 606 37 25 128 314 162 1622
2009-10 57 71 298 29 2 89 206 82 1181

Total 1400 1658 5522 436 419 1692 1822 1938 8818

Appendix – 2.6
(Refer paragraph 2.5.3; page-95)

Outstanding inspection repor ts and paragraphs as on 30 June 2010
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Sl.
No.

Name of Unit Year
2007-08

Year
2008-09

Year
2009-10

Total
expendi
ture

Expend
iture in 
March

Total
expendi
ture

Expendi
ture in 
March

Total
expendi
ture

Expendi
ture in 
March

1 Government Polytechnic, Latehar 52.43 29.42 39.05 16.58 35.64 13.22

2 Bihar Institute of Technology, Sindri 819.61 180.31 930.39 236.36 951.04 164.12

3 Govt. Women Polytechnic, Bokaro 296.36 182.03 257.08 128.10 262.03 66.23

4 Government Polytechnic, Ranchi 206.05 110.46 249.75 64.05 198.68 46.00

5 Government Polytechnic, Dumka 57.19 14.30 75.44 34.93 61.87 9.61

6 Govt. Women Polytechnic, Jamshedpur 207.77 19.34 76.41 22.12 88.25 3.77

7 Government Polytechnic, Dhanbad 283.27 118.19 285.93 102.94 278.20 56.01

8 Govt. Women Polytechnic, Ranchi 84.91 48.86 64.07 23.37 68.64 10.24

9 Govt. Polytechnic, Khutri, Bokaro NA NA 127.11 62.51 142.44 33.74

10 Government Polytechnic, Kharsawan NA NA 26.00 17.72 51.57 11.36

11 Science and Technology Department’s
Secretariat

5538.78 3547.25 6964.16 4865.99 6315.19 1842.13

Total 7546.37 4250.16
(56% )

9095.39 5574.67
(61% )

8453.55 2256.43
(27% )

{Source: Data taken from Jharnet (Jharkhand Networking)}

Appendix - 3.1
(Refer paragraph 3.1.7.6; page-102)

Rush of expenditure in the month of March

( ` in lakh)
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Plan

Head

Year in which 

payment made

Payment made (in `)

2203 2000-01 60,51,724

2203 2001-02 61,83,120

2203 2002-03 82,40,228

2203 Prior to 2006 -07 55,30,000

Total 2,60,05,072
(Source: Science and Technology department)

Sl.
No

Name of the institute Amountof liability
created between March
2007 and February 2010
(in ` )

1 Govt. Polytechnic, , Latehar 73,62,864

2 Govt. Polytechnic, Dumka 20,72,765

3 Govt. Polytechnic, Bokaro (Boys) 11,70,780

4 Govt. Polytechnic, Dhanbad 20,39,052

5 Govt. Polytechnic, Ranchi(Girls) 42,49,000

6 Govt. Polytechnic, Ranchi(Boys) 49,36,396

7 Govt. Polytechnic, Bokaro (Girls) 17,69,327

Total 2,36,00,184

(Source: Data furnished by above institutes)

Appendix - 3.2
(Refer paragraph 3.1.7.7; page-102)

Ir regular payment by the Government

Ir regular creation of liability to the Government
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Sl.
No

Name of construction works Sanctioned
date

Contract
value
(` in crore)

Due date 
of star t

Due date of 
completion

Status as on 30.6.2010

1
Engineering College, 
Ramgarh

22.12.06 36.00 19.02.07 18.02.09 Incomplete

2
Engineering College, 
Chaibasa

22.12.06 36.00 19.02.07 18.02.09 Incomplete

3
Engineering College, 
Dumka

07.08.07 32.71 24.04.10 29.04.12 -

4
Rajkiya Polytechnic, 
Bharagora

22.12.06 16.00 19.02.07 18.08.08
Work could not be 
started

5 Rajkiya Polytechnic, Bhaga 22.12.06 16.00 19.02.07 18.08.08 Incomplete

6
Rajkiya Polytechnic, 
Chandil

22.12.06 16.00 19.02.07 18.08.08
Work could not be 
started

7
Rajkiya Polytechnic, 
Garhwa

22.12.06 16.00 19.02.07 18.08.08
Work could not be 
started

8 Rajkiya Polytechnic, Gola 22.12.06 16.00 19.02.07 18.08.08
Work could not be 
started

9
Rajkiya Polytechnic, 
Jaggarnathpur

22.12.06 16.00 19.02.07 18.08.08
Work could not be 
started

10
Rajkiya Polytechnic, 
Kharsawan

22.12.06 16.00 19.02.07 18.08.08 Incomplete

11 Rajkiya Polytechnic, Pakur 22.12.06 16.00 19.02.07 18.08.08
Work could not be 
started

12 Rajkiya Polytechnic, Silli 22.12.06 16.00 19.02.07 18.08.08 Incomplete

Appendix - 
(Refer paragraph 3.1.8.1; page-104)

3.3

Details of delay in the completion of construction works
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PATRATU THERMAL POWER STATION

Sl.No Descr iption 2005-06 2006-07 2007-08 2008-09 2009-10

1. Income

Generation Revenue 125.69 93.07 109.22 162.94 175.72

Other income including interest/subsidy

Total Income 125.69 93.07 109.22 162.94 175.72

2. Generation

Total generation (In MUs) 846.32 614.66 696.72 1013.44 1131.15

Less: Auxiliary consumption (In MUs) 140.19 85.87 99.87 123.07 143.95

Total generation available for
Transmission and Distr ibution (In MUs)

706.13 528.79 596.85 890.37 987.20

3. Expenditure

(a) Fixed cost

(i) Employees cost 47.97 49.97 44.16 46.04 54.08

(ii) Administrative and General expenses 9.09 8.60 8.20 9.61 12.38

(iii) Depreciation 18.00 13.90 14.33 12.12 9.00

(iv) Interest and finance charges?
Total fixed cost 75.06 72.47 66.69 67.77 75.46

(b) Var iable cost

(i) Fuel consumption

a. Coal 73.87 53.72 60.89 97.30 107.81

b. Oil 43.52 32.29 25.53 36.44 31.65

c. Other cost 0.62 2.29 2.27 2.16 2.40

(ii) Cost of water (hydel/ thermal/ gas/ others) 0.51 0.34 0.61 1.09 1.61

(iii) Lubricants and consumables 1.35 1.25 1.64 2.11 2.46

(iv) Repair and maintenance 9.74 11.18 13.31 13.03 14.30

Total var iable cost 129.61 101.07 104.25 152.13 160.23

C. Total cost  3(a) + (b) 204.67 173.54 170.94 219.90 235.69

4.. Realisation (` per unit) 1.78 1.76 1.83 1.83 1.78

5.. Fixed cost (` per unit) 1.06 1.37 1.12 0.76 0.76

6.. Variable cost (` per unit) 1.84 1.91 1.75 1.71 1.62

7. Total cost ` per unit (5+6)? 2.90 3.28 2.87 2.47 2. 38

8.. Contribution (4-6) (` per unit) (0.06) (0.15) 0.08 0.12 0. 16

9. Profit (+)/Loss(-) (4-7 ( ` per unit) ( 1.12) (1.52) (1.04) (0.64) (0.60)

1. Income

Generation Revenue 8.93 36.50 39.57 43.00 20.54

Other income including interest/subsidy 8.93 36.50 39.57 43.00 20.54

Total Income

2. Generation

Total generation (In MUs) 50.41 207.60 216.46 235.20 115.66

Less: Auxiliary consumption (In MUs) 0.24 0.24 0.24 0.24 0.24

Total generation available for
Transmission and Distr ibution (In MUs)

50.17 207.36 216.22 234.96 115.42

3. Expenditure

(a) Fixed cost

(i) Employees cost 5.25 5.41 6.41 6.65 6.92

(ii) Administrative and General expenses 0.59 0.64 0.42 0.46 0.33

Appendix – 4.6
(Refer paragraph 4.2.7; page - 128)
Statement showing working results

(` in crore)

? Interest and finance charges apportioned for PTPS was not available

? Excluding interest & finance charges, transmission and distribution cost
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? Interest and finance charges apportioned for SRHP was not available?
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(iii) Depreciation

(iv) Interest and finance charges?
Total fixed cost 6.58 6.77 7.59 7.88 8.03

(b) Var iable cost

(i) Cost of water (hydel/thermal/gas/others) 0.17 0.08 0.08 0.08 0.08

(ii) Lubricants and consumables 0.02 0.03 0.03

(iii) Repair and maintenance 1.44 0.96 2.20 1.84 0.92

Total var iable cos t 1.63 1.07 2.28 1.95 1.00

C Total cost  3(a) + (b) 8.21 7.84 9.87 9. 83 9. 03

4. Realisation (` per unit) 1.78 1.76 1.83 1.83 1.78

5. Fixed cost (` per unit) 1.31 0.33 0.35 0.34 0.70

6 Var iable cost (` per unit) 0.33 0.05 0.11 0.08 0.09

7. Total cost ` per unit (5+6) 1.64 0.38 0.46 0.42 0.78

8. Contr ibution (4-6) (` per unit) 1.45 1.71 1.72 1.75 1.70

9. Profit (+)/Loss(-) (4-7)( ` per unit) 0.14 1.38 1.37 1.41 1.00

TENUGHAT VIDYUT NIGAM LIMITED

Income

Generation Revenue 243.39 451.35 308.76 415.57 377.73

Other income including interest/subsidy 1.24 3.78 12.46 15.43 9.85

Total Income 244.18 455.13 321.37 431.00 387.58

Generation

Total generation (In MUs) 1529.17 2715.12 1794.78 2223.42 2048.78

Less: Auxiliary consumption (In MUs) 220.61 339.60 194.97 196.27 206.19

Total generation available for
Transmission and Distr ibution (In MUs)

1308.56 2375.52 1599.81 2027.15 1842.59

3. Expenditure

(a) Fixed cost

(i) Employees cost 11.14 13.33 13.27 16.19 19.43

(ii) Administrative and General expenses 7.83 6.23 6.88 11.14 13.60

(iii) Depreciation 43.78 43.82 44.17 45.25 45.29

(iv) Interest and finance charges 85.06 85.97 86.81 86.81 86.82

Total fixed cost 147.81 149.36 151.12 159.39 165.14

(b) Var iable cost

(i) Fuel consumption

a. Coal 141.08 231.71 161.75 199.53 206.74

b. Oil 14.05 18.50 7.94 24.28 24.71

c. Other fuel related cost including 
shortages/surplus

1.18 1.73 1.22 0.60 1.13

(ii) Cost of water (hydel/ thermal/ gas/ others) 0.39 0 0 0 0

(iii) Lubricants and consumables 30.06 0.02 0 0 0

(iv) Repairs and maintenance 25.76 56.51 40.36 62.75 92.31

Total var iable cost 212.52 308.49 211.27 287.17 324.89

C. Total cost  3(a) + (b) 360.33 457.85 362.39 446.56 490.63

4.. Realisation (` per unit) 1.86 1.90 1.93 2.05 2.05

5.. Fixed cost (` per unit) 1.13 0.63 0.94 0.79 0.90

6.. Variable cost (` per unit) 1.62 1.30 1.32 1.42 1.76

7. Total cost per unit (5+6) 2.75 1.93 2.26 2.21 2.66

8.. Contribution (4-6) (` per unit) 0.24 0.60 0.61 0.63 0.29

9. Profit (+)/Loss(-) (4-7) (0.89) (0.03) (0.33) (0.16) (0.61)

0.74 0.72 0.76 0.77 0.78



Sl.No Par ticulars 2005-06 2006-07 2007-08 2008-09 2009-10

1. Installed capacity (MW)

(a) Thermal 770 770 770 770 770

(b) Hydel 130 130 130 130 130

(c) Gas - - - - -

(d) Other - - - - -

TOTAL 900 900 900 900 900

2. Normal maximum demand 706 751 847 859 897

Percentage increase/decrease (-) over 
previous year

- 6.37 12.78 1.42 4.42

3. Power generated (MKWH)

(a) Thermal 846.324 614.660 696.716 1013.444 1131.152

(b) Hydel 50.03 206.905 213.57 235.107 115.66

(c) Gas - - - - -

(d) Other - - - - -

TOTAL 896.354 821.565 910.286 1248.551 1246.812

Percentage increase/decrease (-) over 
previous year

- (-)8.34 10.80 37.16 (-) 0.14

Less: Auxiliary consumption

(a) Thermal 140.186 85. 866 99.868 123.068 143.953

(Percentage) 16.56 13.97 14.33 12.14 12.73

(b) Hydel 0.24 0.24 0.24 0.24 0.24

(Percentage) 0.47 0.11 0.11 0.10 0.002

(c) Gas - - - - -

(Percentage) - - - - -

TOTAL 140.426 86.106 100.108 123.308 144.193

(Percentage) 15.67 10.48 11.00 9.88 11.56

5. Net power generated 755. 928 735.45 810.178 1125.243 1102.619

6. Total demand (in MUs) 6184.56 6578.76 7419.72 7524.84 7857.72

7. Deficit power (In MU) {6-(5+8(i)} 4120.072 3467.781 5009.732 4372.447 4910.211

8. Power purchased

(a) Within the State

(i)Government(TVNL) 1308.56 2375.52 1599.81 2027.15 1844.89

(ii)Private

(b) Other States 4392.29 3879.58 5066.12 5039.56 4582.88

Total power purchased/sold 5700.85 6255.10 6665.93 7066.71 6427.77

9. Net deficit/loss due to non-evacuation - - - - -

Appendix – 4.7
(Refer paragraph 4.2.12; page -130)

Statement showing operational per formance of
JHARKHAND STATE ELECTRICITY BOARD 
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Sl.No Par ticulars 2005-06 2006-07 2007-08 2008-09 2009-10

1. Installed capacity (MW)

(a) Thermal 420 420 420 420 420

(b) Hydel - - - - -

(c) Gas - - - - -

(d) Other - - - - -

TOTAL 420 420 420 420 420

2. Normal maximum demand 420 420 420 420 420

Percentage increase/decrease (-) over 
previous year

- - - - -

3. Power generated (MKWH)

(a) Thermal 1529.17 2715.12 1794.78 2223.42 2048.78

(b) Hydel - - - - -

(c) Gas - - - - -

(d) Other - - - - -

TOTAL 1529.17 2715.12 1794.78 2223.42 2048.78

Percentage increase/decrease (-) over 
previous year

15.32 77.56 (-)33.90 23.88 (-)7.86

LESS: Auxiliary consumption

(a) Thermal 220.61 339.60 194.97 196.27 206.19

(Percentage) 14.43 12.51 10.86 8.83 9.95

(b) Hydel - - - - -

(Percentage) - - - - -

(c) Gas - - - - -

(Percentage) - - - - -

TOTAL 220.61 339.60 194.97 196.27 203.80

(Percentage) 14.43 12.51 10.86 8.83 9.95

5. Net power generated 1308.56 2375.52 1599.81 2027.15 1842.59

6. Total demand (in MUs) - - - - -

7. Deficit (-)/Surplus (+) power (In MU) - - - - -

8. Power Sold - - - - -

(a) Within the State

(i) Government 1308.56 2375.52 1599.81 2027.15 1842.59

(ii) Private - - - - -

(b) Other States - - - - -

Total power sold 1308.56 2375.52 1599.81 2027.15 1842.59

9. Net deficit/loss due to non-
evacuation

- - - - -

Appendix – 4.8
(Refer paragraph 4.2.12; page - 130)

Statement showing operational per formance of

TENUGHAT VIDYUT NIGAM LIMITED

Sl.No Par ticulars 2005-06 2006-07 2007-08 2008-09 2009-10

1. Installed capacity (MW)

(a) Thermal 420 420 420 420 420

(b) Hydel - - - - -

(c) Gas - - - - -

(d) Other - - - - -

TOTAL 420 420 420 420 420

2. Normal maximum demand 420 420 420 420 420

Percentage increase/decrease (-) over 
previous year

- - - - -

3. Power generated (MKWH)

(a) Thermal 1529.17 2715.12 1794.78 2223.42 2048.78

(b) Hydel - - - - -

(c) Gas - - - - -

(d) Other - - - - -

TOTAL 1529.17 2715.12 1794.78 2223.42 2048.78

Percentage increase/decrease (-) over 
previous year

15.32 77.56 (-)33.90 23.88 (-)7.86

LESS: Auxiliary consumption

(a) Thermal 220.61 339.60 194.97 196.27 206.19

(Percentage) 14.43 12.51 10.86 8.83 9.95

(b) Hydel - - - - -

(Percentage) - - - - -

(c) Gas - - - - -

(Percentage) - - - - -

TOTAL 220.61 339.60 194.97 196.27 203.80

(Percentage) 14.43 12.51 10.86 8.83 9.95

5. Net power generated 1308.56 2375.52 1599.81 2027.15 1842.59

6. Total demand (in MUs) - - - - -

7. Deficit (-)/Surplus (+) power (In MU) - - - - -

8. Power Sold - - - - -

(a) Within the State

(i) Government 1308.56 2375.52 1599.81 2027.15 1842.59

(ii) Private - - - - -

(b) Other States - - - - -

Total power sold 1308.56 2375.52 1599.81 2027.15 1842.59

9. Net deficit/loss due to non-
evacuation

- - - - -
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Year Coal

requirement

(in MT)

Minimum

coal stock 

required

(in MT)

Average of coal 

stock at the end of 

each month

(in MT)

Shor tage

(in MT)

2005 -06 18,24,000 2,24,877 1,35.907 88,970

2006 -07 24,00,000 2,95,890 2,71,038 24,852

2007 -08 19,20,000 2,36,712 2,41,208 No shortage

2008 -09 21,60,000 2,66,301 1,14,445 1,51,856

2009 -10 27,00,000 3,32,877 1,23,985 2,08,892

Year Energy Generation (MU) Plant Load Factor (per cent)

As per design Actual As per (CERC 
norm)

Actual

PTPS

2005-06 5396.16 846.32 80 12.55
2006-07 5396.16 614.66 80 9.31
2007-08 5396.16 696.72 80 10.45
2008-09 5396.16 1013.44 80 16.00
2009-10 5396.16 1131.15 80 14.20

Total 26980.80 4302.29

TVNL
2005-06 3679.20 1529.17 80 41.69

2006-07 3679.20 2715.12 80 73.92

2007-08 3679.20 1794.78 80 48.47

2008-09 3679.20 2223.42 80 60.31

2009-10 3679.20 2048.69 85 55.52

Total 18396.00 10311.18

Grand Total 45376.80 14613.47

Appendix – 4.9
(Refer paragraph 4.2.24; page -135)

Statement showing shor tage in coal stock in TVNL

Appendix – 4.10
(Refer red to in paragraph 4.2.29; page -138  )

Statement showing station-wise/year-wise details of energy to be generated as per
design, actual generation and plant load factor as per design vis-à-vis actual in 

PTPS and TVNL
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