
 

Appendix-1 
[Ref: Paragraph 3.3 (i)] 

 
Statement showing the position of delay in submission of the Action Plan 

Year Date of submission by 
GPs to PO 

(Due date: 15 Oct. of 
previous financial year) 

Date of 
submission by 

PO to DPC 
(Due date: 15 Nov. 

of previous 
financial year) 

Date of submission 
DPC to ZP 

(Due date: 15 Dec of 
previous financial 

year) 

Delay 

Kamalpur Dev. Block under Kamrup (R)  
2008-09 Not made available  26.11.08 16.12.08 Nearly one year in both cases.  
2009-10 03.10.2008 to 15.12.2008 Not made 

available 
13.03.09 Nearly 3 months in of respect 

submission by DPC to ZP 
2010-11 07.02.2010 to 15.02.2010 15.02.10 13.06.11 GPs to PO = 4 months 

PO to DPC = 2 & half months 
DPC to ZP = 6 months 

2011-12 06.01.2011 to 06.05.2011 Not made 
available

Not made available GPs to PO = 2 & half to 6 months 

Goroimari Dev. Block under Kamrup (R) 
2008-09 Not made available  21.10.08 16.12.08 Nearly one year in both cases. 
2009-10 Not made available  15.02.10 NA PO to DPC =2 & half months 
2010-11 Not made available  20.12.10 13.06.11 PO to DPC =Nearly one year 

DPC to ZP = 18 months 
2011-12 Not made available  28.05.11 Not made available PO to DPC = 6 months- 
Chamaria Dev. Block under Kamrup (R) 
2008-09 Not made available  Not made 

available
16.12.08 DPC to ZP =Nearly one year  

2009-10 08.01.09 & 09.01.09 09.01.09 13.03.09 GPs to PO = nearly 3 months 
PO to DPC = 2 months 
DPC to ZP =  3 months 

2010-11 Not made available  Not made 
available

13.06.11 DPC to ZP = 18 months 

2011-12 Not made available  05.08.11 Not made available PO to DPC = 8 months 
Hajo Dev. Block under Kamrup (R) 
2008-09 Not made available  Not made 

available
16.12.08 DPC to ZP =Nearly one year 

2009-10 03.10.08 to 19.01.09 Not made 
available

13.03.09 GPs to PO = nearly 3 months 
DPC to ZP =  3 months 

2010-11 08.02.10 Not made 
available

13.06.11 GPs to PO = nearly 4 months 
DPC to ZP = 18 months 

2011-12 Not made available  Not made 
available

Not made available  

Source: Departmental records. 
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Appendix-2 (a) 
[Ref: Paragraph 3.3 (iv)] 

 
Details of meetings of Gram Sabha held in three VDCs during 2007-08 to 2011-12 

Name of 
VDC 

Year of 
Goan 
Sabha 
held 

Date of 
meeting 

Agenda of 
meeting 

No of 
meeting 

helds 

Total 
Job 

Card 
holders

Total households 
and members 

attended in the 
Goan Sabha 

including officer 
and officials of 

Howraghat Block 

Meeting 
presided by 

Langhin 2007-08 08.04.07 Selection of 
MGNREGA 

scheme 

5 3168 12 VDC, Chairman 
2008-09 02.02.08 18 VDC, Chairman
2008-09 05.03.09 6 VDC, Chairman
2010-11 08.03.10 6 VDC, Chairman 
2011-12 07.02.11 6 VDC, Chairman 

Langfer 2007-08 05.04.07 Selection of 
MGNREGA 

scheme 

5 5011 5 VDC, Chairman 
2008-09 20.04.08 5 VDC, Chairman 
2008-09 07.03.09 6 VDC, Chairman
2010-11 Not made 

available 
6 VDC, Chairman 

2011-12 10.02.11 6 VDC, Chairman 
Howraghat 2007-08 13.12.06 Selection of 

MGNREGA 
scheme 

5 4836 4 VDC, Chairman 
2008-09 18.11.07 4 VDC, Chairman 
2009-10 20.11.08 4 VDC, Chairman 
2010-11 13.11.09 4 VDC, Chairman 
2011-12 08.10.11 1 Latoram Boro, 

Households 
Source: Departmental records. 

Appendix-2 (b) 
[Ref: Paragraph 3.3 (iv)] 

 
Statement showing delay in approval of Annual Action Plan (AAP) during 2007-08 to 2011-12 
Year Due date of 

sending 
AAP by PO 

to DPC 

Date on which AAP sent 
by PO 

Delay 
(in 

days) 

Due date of 
approval of 
district plan 

Date of 
approval of 
district plan 

Delay 
(in 

days) 

2007-08 30.11.2006 05.05.2007 to 20.05.2007 155 31.12.2006 01.09.2007 240 
2008-09 30.11.2007 21.04.2008 to 29.04.2008 142 31.12.2007 16.02.2010 776 
2008-09 30.11.2008 07.09.2009 to 19.08.2009 280 31.12.2008 16.02.2010 411 
2010-11 30.11.2009 28.05.2010 to 13.08.2010 178 31.12.2009 16.02.2010 46 
2011-12 30.11.2010 12.06.2011 to 29.06.2011 193 31.12.2010 29.02.2012 424 

Source: Departmental records. 
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Appendix-3 
[Ref: Paragraph 3.3 (v)] 

 
Statement showing the position of delay in submission and recipt of AAP by the test checked 

blocks, Chirang District 
Sl. 
No. 

Action 
Plan for 
the Year 

Stipulated 
date of 

Receipt of 
AAP from 

Blocks 

Actual Date of receipt of AAP from 
Blocks 

Stipulated 
date of 

approval 
by the 
district 

Date of 
receipt of 

the 
approved 
copies of 

AAP 
from 

District 

Delay 
(Days)

Sidli-
Chirang

Delay 
(Days)

Borobazar Delay 
(Days)

1 2008-09 
30th November 

of Previous 
year 

19.05.08 169 19.05.08 169 31st 
December 

of 
Previous 

year 

23.05.08 142 
2 2009-10 31.08.09 273 19.09.09 292 24.09.09 266 
3 2010-11 04.06.10 185 03.06.10 184 16.06.10 166 
4 2011-12 11.07.11 222 13.07.11 224 12.08.11 223 

Source: Departmental records. 
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Appendix-4 
[Ref: Paragraph 3.3 (vi)] 

Statement showing the position of delay in submission of the Action Plan in respect of Darrang District 
Year Date of submission by 

GPs to PO 
(Due date: 15 Oct. of 
previous financial year) 

Date of submission by 
PO to DPC 

(Due date: 15 Nov. of 
previous financial year) 

Date of submission by 
DPC to ZP 

(Due date: 15 Dec of 
previous financial 

year) 

Delay 

1 2 3 4 5 
Paschim Mangaldai   
2007-08 Not made available  27.06.07 29.06.07 PO to DPC=7 months 12 days 

DPC to ZP=6 months 14 days 
2008-09 Not made available  22.05.08 29.06.08 PO to DPC=6 months 7 days 

DPC to ZP=6 months 14 days 
2009-10 Not made available  06.06.09 27.07.09 PO to DPC=6 months 21 days 

DPC to ZP=7 months 12 days 
2010-11 Not made available  11.03.10 16.03.10 PO to DPC=3 months 25 days 

DPC to ZP=3 months 
2011-12 Not made available  12.01.11 24.02.11 PO to DPC=1 month 27 days 

DPC to ZP=2 months 8 days
Sipajhar 
2007-08 Not made available  27.06.07 29.06.07 PO to DPC=7 months 12 days 

DPC to ZP=6 months 14 days 
2008-09 Not made available  22.05.08 29.06.08 PO to DPC=6 months 7 days 

DPC to ZP=6 months 14 days 
2009-10 Not made available  Not made available Not made available Not applicable 
2010-11 Not made available  10.03.10 16.03.10 PO to DPC=3 months 24 days 

DPC to ZP=3 months 
2011-12 Not made available  23.02.11 24.02.11 PO to DPC=3 month 08 days 

DPC to ZP=2 months 8 days 
Pub Mangaldai 
2007-08 Not made available  25.06.07 29.06.07 PO to DPC=7 months 10 days 

DPC to ZP=6 months 14 days 
2008-09 Not made available  15.05.08 29.06.08 PO to DPC=6 months  

DPC to ZP=6 months 14 days 
2009-10 Not made available  02.06.09 27.07.09 PO to DPC=6 months 17 days 

DPC to ZP=7 months 12 days 
2010-11 Not made available  11.03.10 16.03.10 PO to DPC=3 months 25 days 

DPC to ZP=3 months
2011-12 Not made available  15.12.10 24.02.11 PO to DPC=1 month 

DPC to ZP=2 months 8 days 
Dalgaon 
2007-08 Not made available  21.06.07 29.06.07 PO to DPC=7 months 08 days 

DPC to ZP=6 months 14 days 
2008-09 Not made available  28.05.08 29.06.08 PO to DPC=6 months 13 days 

DPC to ZP=6 months 14 days 
2009-10 Not made available  30.05.09 27.07.09 PO to DPC=6 months 15 days 

DPC to ZP=7 months 12 days 
2010-11 Not made available  22.02.10 16.03.10 PO to DPC=3 months 07 days 

DPC to ZP=3 months 
2011-12 Not made available  06.12.10 24.02.11 PO to DPC=21 days 

DPC to ZP=2 months 8 days 
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1 2 3 4 5 
Bechimari 
2007-08 Not made available  07.06.07 29.06.07 PO to DPC=6 months 22 days 

DPC to ZP=6 months 14 days 
2008-09 Not made available  14.05.08 29.06.08 PO to DPC=5 months 29 days 

DPC to ZP=6 months 14 days 
2009-10 Not made available  02.05.09 27.07.09 PO to DPC=5 months 17 days 

DPC to ZP=7 months 12 days 
2010-11 Not made available  25.02.10 16.03.10 PO to DPC=3 months 10 days 

DPC to ZP=3 months 
2011-12 Not made available  04.01.11 24.02.11 PO to DPC=1 month 20 days 

DPC to ZP=2 months 8 days 
Kalaigaon 
2007-08 Not made available  29.06.07 29.06.07 PO to DPC=7 months 14 days 

DPC to ZP=6 months 14 days 
2008-09 Not made available  27.05.08 29.06.08 PO to DPC=6 months 12 days 

DPC to ZP=6 months 14 days 
2009-10 Not made available  Not made available Not made available Not applicable 
2010-11 Not made available  06.03.10 16.03.10 PO to DPC=3 months 21 days 

DPC to ZP=3 months 
2011-12 Not made available  15.12.10 24.02.11 PO to DPC=1 month 

DPC to ZP=2 months 8 days 
Source: Departmental records. 



Audit Report on Mahatma Gandhi National Rural Employment Guarantee Scheme for the year ended 31 March 2012 

 

  100

Appendix-5 
[Ref: Paragraph 5.3 (a)] 

Statement showing the delayed release of State share under MGNREGS  
 

Dibrugarh 
(` in lakh) 

Year Central share (GoI) State share (GoA) Delay in 
release 

(in days) 
Amount 
released 

Date of 
release 

Amount 
released

Date of 
release 

Due date of release 
by GOA (after 15 
days from the date 
of Central share) 

2008-09 347.07 01.04.2008 140.79 26.03.2009 16.04.2008 342 (Max.) 

2009-10 423.68 01.05.2009 74.72 15.02.2010 16.05.2009 276 
267.21 31.03.2010 43.87 07.01.2011 15.04.2010 252 

2010-11 428.56 16.04.2010 47.62 06.01.2011 01.05.2010 267 
2011-12 266.41 01.04.2011 44.26 16.11.2011 16.04.2011 215 (Min.) 

Source: Departmental records. 
 
 

Jorhat 
(` in lakh) 

Year Central share (GoI) State share (GoA) Delay in 
release 

(in days) 
Amount 
released 

Date of 
release 

Amount 
released

Date of 
release 

Due date of 
release by GOA 
(after 15 days 

from the date of 
release of Central 

share ) 
2008-09 518.03 01.04.2008 83.45 26.03.2009 16.04.2008 345  

2009-10 192.20 01.05.2009 33.90 15.02.2010 16.05.2009 276  
112.88 06.08.2009 37.13 07.01.2011 21.08.2009 140 (Min.) 

2010-11 115.12 31.03.2010 52.43 06.01.2011 15.04.2010 266
455.28 16.04.2010 75.47 19.04.2011 01.05.2010 354 (Max.)

2011-12 502.97 01.04.2011 55.89 16.11.2011 16.04.2011 215 
Source: Departmental records. 
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Appendix-6 
[Ref: Paragraph 5.3 (b)] 

Statement showing the position of delay in release of funds by the Government of Assam 
against release of Central share during the year 2007-08 to 2012 

(` in lakh) 
Year Central share (GoI) State share (GoA) Delay in 

release 
(in days) 

Amount 
released 

Date of 
release 

Amount 
released

Date of 
release 

Due date of release 
by GOA (after 15 
days from the date 
of Central share) 

2007-08 1500.00 14.02.2008 166.67 01.12.2008 01.03.2008 275 

2008-09 
254.34 04.04.2008 

83.82 26.03.2009 
19.04.2008 340 (max) 

500.00 11.08.2008 17.08.2008 208 
911.00 19.01.2009 04.02.2009 50 

2009-10 928.67 01.05.2009 100.00 30.10.2009 17.05.2009 166 
545.41 06.08.2009 22.08.2009 69 

2010-11 
685.65 16.04.2010 130.31 07.01.2011 01.05.2010 250 
359.00 10.01.2011 111.76 19.04.2011 26.01.2011 83 

1161.62 15.02.2011 03.03.2011 47 (min) 
Source: Departmental records. 
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Appendix-7 
[Ref: Paragraph 5.4] 

Statement showing delay in deposit of NREGA fund into the NREGA account from Pool Account of the DRDA, Mangaldoi, Darrang,Assam 
Sl 

No. 
Sanction No. & Date Compon

ent 
Amount 

Sanctioned 
(`) 

Date of 
Remittance 
to pool a/c 

Amount remitted 
to pool A/c No. 

 

Remittance to NREGS A/c Delay in 
remittance to 

the NREGS a/c 

Interest 
accrued @ 
3.5% P.A 

(`) Date a/c no. Days 
1 No.J-11011/8/2006-NREGA Sl No.223 

dt.28.03.07 
Central 
Share 

4,00,00,000.00 28.03.07 SBI A/c 
No.1076292574 

MLD Branch 

05.06.07 
Ch.No.241674 

30172733164 71 

2,72,328.77 
2 No.V-24011/6/2006-NREGA 

Dt.23.03.07 
-do- 12,00,000.00 13.04.07 -do- -do- -do- 54 6,213.70 

3 No.V-24011/47/2006-NREGS Sl 
No.191 dt.22.03.07 

-do- 30,00,000.00 30.03.07 -do- -do- -do- 69 
19,849.32 

4 No.J-14014/5/2005-IEC dtd.26.03.07 -do- 2,00,000.00 13.04.07 -do- 11.07.07 
Ch.No.241675 

-do- 89 
1,706.85 

5 No.J-12032/1/2007 NREGA Sl No.77 
Dt.07.06.2007 

-do- 58,68,92,000.00 20.06.07 -do- 12.09.07 
Ch.no.241680 

-do- 85 
47,83,571.78 

6 V-24011/47/2005-06/NREGA Sl. 
No.299 dtd.13.11.2007 

-do- 10,00,000.00 23.11.07 -do- 28.05.08 -do- 187 
17,931.51 

 V-24011/47/06-07/NREGA Sl No.35 
(MIS) 

-do- 4,50,000.00 23.11.07 -do- 28.05.08 -do- 187 
8,069.18 

 No.J-12013/04/2009 NREGA Sl 
No.182 dt.07.08.09 

-do- 12,83,42,000.00 18.08.09 -do- 05.09.09 -do- 19 
2,33,828.58 

 No. J-12013/1/2011-MGNREGA Sl. 
No.11 dt.01.04.11 

-do- 5,81,06,000.00 18.04.11 -do- 07.05.11 -do- 20 
1,11,436.16 

 No. J-12013/1/2011-MGNREGA Sl. 
No.26 dt.31.05.11 

-do- 7,31,15,000.00 04.06.11 -do- 30.06.11 -do- 23 
1,84,289.86 

 No. J-12013/10/2011-MGNREGA Sl. 
No.477 

-do- 10,33,35,000.00 07.02.12 -do- 23.02.12 -do- 15 
1,69,865.75 

Total: 99,56,40,000.00      58,09,091.45 
Note: 4.00% p.a. (w.e.f. 03.05.2011) 
Source:Departmental records. 
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Appendix-8 
[Ref: Paragraph-5.11] 

Statement showing inadmissible expenditure incurred out of NREGA Contingency Fund. 
Date of 

payment 
Particulars of payment Amount 

paid (`) 
Remarks 

1 2 3 4 
26.06.08 Earth filling at Kadam Circle Office Campus, 

Boginadi by Truck carriage 
75,000 Paid out of `1,62,430 

drawn vide self cheque 
no.166401 Cost of Pandel for Ceremonial distribution of 

NOAP, family benefit, TV etc. 
27,000

-do- hire charge of Chair & Sound System 4,500
-do-Packet meal (250 @`50) 12,500
Printing of list of NOAP, IAY & Blanket 
beneficiaries 

2,820

Hire charge of Night Super from Boginadi to 
Guwahati for attending Krishi Mela 

25,000

Hire charge of 2 no. of buses for carriage of public 
from Chouldhowa to Lakhimpur for attending 
SHG Mela 

11,000

17.07.08 Pandel for ceremonial distribution of machine , 
pump set etc. 

22,000 Paid out of `1,14,585 
drawn vide self cheque 
no.166402 -do- Packet launch (200 @ `50) 10,000

Purchase of Jati bamboo for seedlings at Block 
Campus 

3,000

Earth filling at different sites in filling up of rain 
cut on earlier constructed roads 

22,500

28.07.08 Construction of 4 nos Bamboo Bridge under 
Bhimpara GP 

1,28,000 Paid out of `1,28,000 
drawn vide self cheque 
no.166403 

11.08.08 Hire charge of Night Super from Boginadi to 
Guwahati. 

22,000 Paid out of `1,00,150 
drawn vide self cheque 
no.166404 Tea/Launch for holding of PRI meetings 13,400

Bamboo Protection work at Kakoi River 64,750
13.08.08 Fitting & fixing of Goal Post at Boginadi Play 

Ground including purchase of football 
18,800 Paid out of `1,30,000 

drawn vide self cheque 
no.166405 Painting materials for block office 36,400

Observations of 15th August 9,600
Sand Gravelling on road from NH-52 to Block 
Office 

65,200

25.08.08 For 3 nos office quarter at block campus 60,452 Paid out of `1,11,852 
drawn vide self cheque 
no.166406 

16.09.08 Chennel Cutting at Mekheladhua Nallah 15,000 Paid out of `65,000 
drawn vide self cheque 
no.166407 

Purchase of door/carpet for BDO’s room 19,950

01.10.08 Door and Window Curtain in block office 13,400 Paid out of `31,500 
drawn vide self cheque 
no.166409 

Plantation at Block/Circle office campus 11,600
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1 2 3 4 

03.10.08 Printing of invitation card and reception etc.for 
observation of Non-Violence Day 

29,500 Paid out of `33,500 
drawn vide self cheque 
no.166410 

06.11.08 Paid to Sri G. Baruah,JE to proceed to Guwahati 
for accordance of TS 

24,000 Paid out of `24,000 
drawn vide self cheque 
no.166411 

19.12.08 Material for improvement of road from 
Kanuapara to Pamegaon 

15,660 Paid out of `1,15,400 
drawn vide self cheque 
no.166413 Sand Gravelling on road from Bhimpara Tiniali 

to Bhimpara Ghat 
20,070

Material for improvement of road from Merghat 
to Baligaon 

19,575

Sand Gravelling on road from Adut Bodo Gaon 
to Hechamara 

19,890

Material for S/G of road from Singidoloni to 
No.3 Gereki. 

19,800

Material for improvement of road from 
Bukanala to Daragaon 

20,002

29.01.09 Material for S/G of road at no.2 Nepaligaon 
SGRY 

20,960 Paid out of `1,75,200 
drawn vide self cheque 
no.166414 Improvement of Seajuli Rly. Gate to Seajuli 

Tiniali 
25,398

Improvement of Dirgha Bridge to Lilabari Tiniali 24,750
Improvement of road at Nepali Gaon 25,250
Improvement of road from Lalpani to Jorhatia 
Chariali 

20,250

Improvement of road from Dirgha Lilabasti 
Harimandir road 

20,700

S/G and E/F on Tariyani PWD road to Tilapara 24,171
02.02.09 Improvement of road from Jaradhara to Bhalabasti 

Tiniali 
18,000 Paid out of `1,79,750 

drawn vide self cheque 
no.166415 Improvement of road from Seajuli PWD road to 

Mudoichuk 
11,236

Improvement of Goroimari to Goroimari Pathar 20,475
Improvement of road from Kanuapara to Borghat 20,475
Improvement of road from Jalbhari to Bodogaon 18,000
Improvement of road from Rangajan to Gulukpur 14,230
S/G at Chaigharia road 26,100
S/G on Nepali LP School to Halakhbari road 26,550
Improvement of road from Dirgha Majgaon to 
Dirgha Dafala 

24,594

Total 12,03,508  
Source: Departmental records. 
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Appendix-9 
[Ref: Paragraph 5.16]  

Statement showing non-payment of wages to 83 nos. of Job Card holders by Saniadi Branch Post Office under Saniadi GP of Hajo Development Block and 110 
nos. of Job Card holders by Kalatoli Branch Post Office under Jorsimulu GP of Goroimari Development Block during the period from 2008-09 to 2011-12 

Sl. 
No. 

Job card no. Name Address Post Office 
account no. 

Amount shown 
paid as per 
MR/MIS 

(`) 

Amount paid as per Post 
Office Ledger/pass book  

(`) 

Amount not 
paid   
(in `) 
(6-7) 

1 2 3 4 5 6 7 8 
Saniadi Branch Post Office under Saniadi GP of Hajo Development Block, Kamrup (Rural) District 
1.  AS-07-005-011-001/12-C MD. SAHER ALI  Saniadi village 94012836 6,267 3607 2,660  
2.  AS-07-005-011-001/2-B MD. SAHrAB ALI  -do- 94012830 5,587 2827 2,760  
3.  AS-07-005-011-001/146-D SAIFUL HAQUE  -do- 94012864 2,160 780 1,380  
4.  AS-07-005-011-001/45-D Md. Jiyaur rahman  -do- 94012747 3,360 2160 1,200  
5.  AS-07-005-011-001/66-C MD. TAHER ALI  -do- 94000961 5,520 2760 2,760  
6.  AS-07-005-011-001/43-C MD. BAGA ALI  -do- 94012839 3,977 2227 1,750  
7.  AS-07-005-011-001/74-D Md.Sabik Ali  -do- 94012839 5,587 2827 2,760  
8.  AS-07-005-011-001/163-D Rajful  -do- 94012777 1,560 780 780  
9.  AS-07-005-011-001/2100 Saidur Rahman  -do- 94004249 3,360 2160 1,200  
10.  AS-07-005-011-001/114-D Md. Abul Faiz Ali  -do- 94000993 1,560 Nil 1,560  
11.  AS-07-005-011-001/194-D Mostafa Kamal  -do- 94000908 7,438 6058 1,380  
12.  AS-07-005-011-001/2109 Taizuddin Ahmed  -do- 94004319 5,971 4370 1,601  
13.  AS-07-005-011-001/84-B Sahjahan Ali  -do- 94000855 5,700 4320 1,380  
14.  AS-07-005-011-001/150-C Miss Aikan Bibi  -do- 94012782 6,520 4320 2,200  
15.  AS-07-005-011-001/1400 MD. MAIDUL ISLAM  -do- 94000890 3,927 2827 1,100  
16.  AS-07-005-011-001/167-D Rekibuddin Ahmed  -do- 94000989 5,060 2760 2,300  
17.  AS-07-005-011-001/2104 Azizur Rahman  -do- 94012885 5,420 4240 1,180  
18.  AS-07-005-011-001/16-C Ajit Ali  -do- 94012822 5,587 2940 2,647  
19.  AS-07-005-011-001/85-B Matlib Ali  -do- 94012791 6,480 1200 5,280  
20.  AS-07-005-011-001/95-B Kahinur Ali -do- 94012786 3,360 1200 2,160  
21.  AS-07-005-011-001/40-C Miss Pinjira mBIbi -do- 94012750 6,480 4370 2,110  
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(Appendix 9 continued……..) 
1 2 3 4 5 6 7 8 

22.  AS-07-005-011-001/54-C Miss Tajima Begum -do- 94012783 7,760 5750 2,010  
23.  AS-07-005-011-001/1387 Aftar Ali -do- 94012838 5,840 1200 4,640  
24.  AS-07-005-011-001/88-B Raju Ali -do- 94012867 3,860 2660 1,200  
25.  AS-07-005-011-001/171-C Fulban Bibi  -do- 94000926 7,727 5727 2,000  
26.  AS-07-005-011-001/1373 Miss Saniwara Begum -do- 94012805 3,120 2340 780  
27.  AS-07-005-011-001/80-C MD. NURBOX ALI -do- 94000922 3,360 2760 600  
28.  AS-07-005-011-001/178-C Ratul Ali -do- 94000972 5,117 4207 910  
29.  AS-07-005-011-001/203-D Rafikuddin Ahmed -do- 94000914 5,267 3387 1,880  
30.  AS-07-005-011-001/1370 MD. SAMSER ALI -do- 94000923 5,207 3007 2,200  
31.  AS-07-005-011-001/38-D Md. Tariful Islam -do- 94000844 8,280 5880 2,400  
32.  AS-07-005-011-001/27-D MIRIKUN NESSA -do- 94012821 5,700 5200 500  
33.  AS-07-005-011-001/15-C MD. RAHMAN ALI -do- 94012798 1,560 780 780  
34.  AS-07-005-011-001/173-D Md. Abul Ali -do- 94012792 4,207 3657 550  
35.  AS-07-005-011-001/51-C Nasir Hussain -do- 94012775 2,407 1627 780  
36.  AS-07-005-011-001/1383 Rip Ahmed -do- 94000917 4,507 3907 600  
37.  AS-07-005-011-001/175-C Firoja Begum -do- 94000943 8,280 4320 3,960  
38.  AS-07-005-011-001/21-C Irshad Ali -do- 94000960 6,480 4240 2,240  
39.  AS-07-005-011-001/2088 Habib Ali -do- 94004269 9,067 5347 3,720  
40.  AS-07-005-011-001/64-D Miss Rijuma Khatun -do- 94000916 3,247 2827 420  
41.  AS-07-005-011-001/28-C MD. MERAJ ALI -do- 34012757 6,420 4320 2,100  
42.  AS-07-005-011-001/164-C MD. MAJUL HAQUE -do- 94000940 3,180 1980 1,200  
43.  AS-07-005-011-001/49-D Matlib Ali  -do- 94012874 6,587 3771 2,816  
44.  AS-07-005-011-001/26-D Najimuddin Ahmed -do- 94003642 1,560 780 780  
45.  AS-07-005-011-001/39-C MD. FARID ALI -do- 94000967 6,787 3967 2,820  
46.  AS-07-005-011-001/48-C MD. SAIFUL HAQUE  -do- 94000924 8,880 5880 3,000  
47.  AS-07-005-011-001/173-C MD. JEHIR SHARIF -do- 94000974 6,850 5150 1,700  
48.  AS-07-005-011-001/45-C MD. NURISLAM ALI -do- 94000949 4,207 3607 600  
49.  AS-07-005-011-001/2385 ALTAF HUSSAIN -do- 94017769 3,180 2580 600  
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50.  AS-07-005-011-001/33-D Kamrul Hussain -do- 94000981 3,427 2827 600  
51.  AS-07-005-011-001/107-D Md. Kamal Hussain -do- 94003653 4,140 600 3,540  
52.  AS-07-005-011-001/116-D MISS FATEMA BIBI -do- 94012814 3,120 1560 1,560  
53.  AS-07-005-011-001/35-C Maidul Islam -do- 94000995 4,887 2680 2,207  
54.  AS-07-005-011-001/46-C MEHRUN NESSA -do- 94000880 3,967 2407 1,560  
55.  AS-07-005-011-001/42-C Amiya Bibi -do- 94000927 6,380 5930 450  
56.  AS-07-005-011-001/153-C Saber Ali -do- 94000988 7,447 4087  3,360  
57.  AS-07-005-011-001/12-D Resmin Sultana -do- 94012800 6,520 4320 2,200  
58.  AS-07-005-011-001/57-D Md. Rajat Ali Choudhuri -do- 94000892 7,327 4240 3,087  
59.  AS-07-005-011-001/52-C MD. RAHAM ALI -do- 94000898 3,427 1447 1,980  
60.  AS-07-005-011-001/2388 ANOARA BIBI -do- 94017762 4,330 1280 3,050  
61.  AS-07-005-011-001/148-D Md. Nekibur rahman -do- 94000872 5,607 4327 1,280  
62.  AS-07-005-011-001/107-B SAMSUL HAQUE -do- 94000986 4,987 3527 1,460  
63.  AS-07-005-011-001/71-D Mushauddin Ahmed -do- 94000863 2,407 1560 847  
64.  AS-07-005-011-001/169-C MD. MAJNUR ALI -do- 94012879 3,360 2680 680  
65.  AS-07-005-011-001/82-B Sabibul ISlam -do- 94000976 4,207 2407 1,800  
66.  AS-07-005-011-001/120-B Safidur Rahman -do- 94001010 3,120 1560 1,560  
67.  AS-07-005-011-001/140-D Md. Ritu Ahmed -do- 94000978 4,207 3427 780  
68.  AS-07-005-011-001/147-B Rafiukul Islam -do- 94012834 3,960 2580 1,380  
69.  AS-07-005-011-001/1404 Maina Begum -do- 94018127 4,680 1560 3,120  
70.  AS-07-005-011-001/80-D MISS GOLAP JAN BIBI -do- 94012877 3,960 2580 1,380  
71.  AS-07-005-011-001/205-D Md. Jahur Ali -do- 94000980 3,427 2580 847  
72.  AS-07-005-011-001/1392 MD. FARMAN ALI  -do- 94003647 4,860 600 4,260  
73.  AS-07-005-011-001/10-C MD. MASHRAF ALI -do- 94000891 7,480 4370 3,110  
74.  AS-07-005-011-001/11-B MD. SAYeDUl RAHMAN -do- 94000952 5,667 3087 2,580  
75.  AS-07-005-011-001/68-B MD. JAKIR HUSSAIN -do- 94000879 3,180 2580 600  
76.  AS-07-005-011-001/55-C Babul Ali -do- 94018048 1,560 780 780  
77.  AS-07-005-011-001/58-C Fatema Begum -do- 94012823 4,740 3540 1,200  
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78.  AS-07-005-011-001/1840 Sanmal Ali -do- 94018158 3,120 780 2,340  
79.  AS-07-005-011-001/130-D Md. Abdul Sattar -do- 94001004 1,560 780 780  
80.  AS-07-005-011-001/25-D Md. Jainul Ali -do- 94001002 1,560 780 780  
81.  AS-07-005-011-001/65-D MD. KHALILUR RAHMAN -do- 94012788 3,180 2580 600  
82.  AS-07-005-011-001/2394 SAHERA BIBI -do- 94017781 3,860 1880 1,980  
83.  AS-07-005-011-001/1390 MD. SAIDUL ISLAM -do- 94000921 6,007 3860 2,147  

(A) Total: 3,95,193 2,45,374 1,49,819 
Kalatoli Branch Post Office under Jorsimulu GP of Goroimari Development Block, Kamrup (Rural) District 
1. AS-07-010-001-006/204 Suna Uddin  Hahsori Pathar  26008466 7,800 3,000 4,800 
2. AS-07-010-001-005/397 Habez Ali  Jorsimulu 26008456 1,800 600 1,200 
3. AS-07-010-001-007/148 Md. Majiber Rahmen  Choudhury Pam 26008443 4,680 1,560 3,120 
4. AS-07-010-001-007/251 Abul Kalam Azad  -do- 26000994 3,120 0 3,120 
5. AS-07-010-001-007/125 Hassen Ali  -do- 26000993 6,480 960 5,520 
6. AS-07-010-001-006/286 lal bhanu  Hahsori Pathar 26000732 1,997 1,037 960 
7. AS-07-010-001-006/98 Samer Ali  -do- 26000731 6,920 800 6,120 
8. AS-07-010-001-007/53 ALIMuDDIN HUSSAIN  Choudhury Pam 26000700 5,330 0 5,330 
9. AS-07-010-001-007/57 Md. Budha Miya  -do- 26000694 5,330 0 5,330 
10. AS-07-010-001-007/350 Ainal Haque  -do- 26000693 4,680 1,560 3,120 
11. AS-07-010-001-005/301 Mirazul Haque  Jorsimulu 26008482 6,480 600 5,880 
12. AS-07-010-001-005/128 Lokman Ali  -do- 26008578 14,300 12,480 1,820 
13. AS-07-010-001-006/321 Samad Ali  Hahsori Pathar 26008598 8,780 6,260 2,520 
14. AS-07-010-001-006/40 Lalsan Ali  -do- 26008640 19,400 12,020 7,380 
15. AS-07-010-001-005/211 Fulmoti  Jorsimulu 26008674 3,900 3,120 780 
16. AS-07-010-001-006/194 Sainuddin  Hahsori Pathar 26008667 6,120 0 6,120 
17. AS-07-010-001-006/319 Giyaj Uddin  -do- 26008696 10,860 6,180 4,680 
18. AS-07-010-001-005/311 KAJULI BEWA  Jorsimulu 26011978 2,960 800 2,160 
19. AS-07-010-001-005/265 Md. Soburuddin  -do- 26011972 1,560 1,300 260 
20. AS-07-010-001-007/50 Ahed Ali  Choudhury Pam 26000710 5,930 1,800 4,130 
21. AS-07-010-001-007/330 Bahesh Uddin  -do- 26000709 4,320 1200 3,120 
22. AS-07-010-001-007/349 Md. Mahuar Ali  -do- 26000704 5,330 0 5,330 
23. AS-07-010-001-006/305 Anuar Hussain  Hahsori Pathar 26008697 3,500 2,300 1,200 
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24. AS-07-010-001-006/382 Mainal Haque -do- 26000512 2,400 1,200 1,200 
25. AS-07-010-001-007/352 Md. Badsha Miya Choudhury Pam 26000413 6,530 3,360 3,170 
26. AS-07-010-001-007/58 Billal Hussain  -do- 26000515 4,820 1,700 3,120 
27. AS-07-010-001-008/44 Saibuddin  Choutara 26000236 4,740 2,400 2,340 
28. AS-07-010-001-005/130 Md. Abul Hussain  Jorsimulu 26011900 17,580 13,600 3,980 
29. AS-07-010-001-006/3025 JAKIR HUSSEN  Hahsori Pathar 260119897 4,100 2,300 1,800 
30. AS-07-010-001-005/178 Md. Iman Ali Jorsimulu 26011901 14,520 11,400 3,120 
31. AS-07-010-001-006/176 Ashrub Ali Hahsori Pathar 26000867 3,500 2,300 1,200 
32. AS-07-010-001-005/438 Musha Mahammad  Jorsimulu 26004434 6,480 4,920 1,560 
33. AS-07-010-001-005/253 Mamud Ali  -do- 26004424 7,180 2,700 4,480 
34. AS-07-010-001-001/2250 Sattar Ali  Kanduli Mari 26004414 1,560 0 1,560 
35. AS-07-010-001-002/259 Md. Jalal Uddin  Kalatoli Pathar 26004412 2,400 0 2,400 
36. AS-07-010-001-005/589 Akram Ali Jorsimulu 26004376 1,800 600 1,200 
37. AS-07-010-001-008/2832 Sahidul Islam Choutara 26004346 1,200 600 600 
38. AS-07-010-001-003/953 Md. Faziul Haque  Puran Kuchia 26004382 3,100 1,200 1,900 
39. AS-07-010-001-003/726 MD. PALAN MIYA  -do- 26004381 3,100 1,200 1,900 
40. AS-07-010-001-005/431 Nayeb Ali  Jorsimulu 26004338 1,800 600 1,200 
41. AS-07-010-001-005/451 Abul Hussain  Jorsimulu 26004335 1,800 600 1,200 
42. AS-07-010-001-005/413 Md. Pahar Khan  Jorsimulu 26004334 3,000 600 2,400 
43. AS-07-010-001-005/440 Innas Ali  Jorsimulu 26004333 3,500 2,400 1,100 
44. AS-07-010-001-003/1010 Azizul Haque  Puran Kuchia 26004331 3,100 1,200 1,900 
45. AS-07-010-001-003/898 Matlep Ali  -do- 26004330 3,100 1,200 1,900 
46. AS-07-010-001-005/457 Hazrat Ali  Jorsimulu 26004313 2,360 800 1,560 
47. AS-07-010-001-007/301 Md. Rahim Uddin  Choudhury Pam 26005552 5,330 2,300 3,030 
48. AS-07-010-001-007/124 Lalsan Ali  -do- 26005580 3,900 0 3,900 
49. AS-07-010-001-007/266 Kamal Uddin  -do- 26001671 5,420 2,300 3,120 
50. AS-07-010-001-002/4 Omar Ali  Kalatoli Pathar 26012050 2,400 1,200 1,200 
51. AS-07-010-001-006/233 Amirul Islam  Hahsori Pathar 26001005 4,608 3,120 1,488 
52. AS-07-010-001-005/11 RASHIDA BEWA  Jorsimulu 26001006 2,200 1,600 600 
53. AS-07-010-001-007/243 Rahmat Ali  Choudhury Pam 26001007 5,420 2,000 3,420 
54. AS-07-010-001-007/264 Md. Jinnat Ali  -do- 26001009 3,100 1,800 1,300 
55. AS-07-010-001-007/295 Rubiyal Hussain  -do- 26001014 2,800 1,600 1,200 
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56. AS-07-010-001-003/1084 Monaf Ali Puran Kuchia 26000296 3,100 1,200 1,900 
57. AS-07-010-001-006/370 Danej Uddin Hahsori Pathar 26000935 3,040 960 2,080 
58. AS-07-010-001-007/231 Sahjahan Ali  Choudhury Pam 26000997 4,680 3,120 1,560 
59. AS-07-010-001-007/251 Abul Kalam Azad  -do- 26000994 3,120 0 3,120 
60. AS-07-010-001-007/125 Hassen Ali  -do- 26000993 6,480 260 6,220 
61. AS-07-010-001-006/335 Abdul Haque  Hahsori Pathar 26000729 2,151 1,191 960 
62. AS-07-010-001-007/35 MISS Rangmala KHATUN Choudhury Pam 26000706 5,330 0 5,330 
63. AS-07-010-001-007/45 Ajmal Haque -do- 26000705 6,620 2,300 4,320 
64. AS-07-010-001-007/53 ALIMuDDIN HUSSAIN  -do- 26000700 5,330 0 5,330 
65. AS-07-010-001-007/336 Md. Habibar Rahman  -do- 26005974 4,680 0 4,680 
66. AS-07-010-001-005/150 Habez Uddin  Jorsimulu 26013481 8,430 6,480 1,950 
67. AS-07-010-001-006/215 Najumuddin  Hahsori Pathar 26013470 5,770 2,400 3,370 
68. AS-07-010-001-005/586 Md. Barek Ali Jorsimulu 26013459 2,360 800 1,560 
69. AS-07-010-001-007/2986 HANIF ALI Choudhury Pam 26013414 4,680 1,560 3,120 
70. AS-07-010-001-007/2806 Sekandar Ali  -do- 26018709 4,680 1,550 3,130 
71. AS-07-010-001-007/2985 FAJAL HAQUE KHAN  -do- 26018517 4,680 3,900 780 
72. AS-07-010-001-005/442 Md. Shahjahan Ali  Jorsimulu 26018510 12,720 600 12,120 
73. AS-07-010-001-005/603 Samed Ali  -do- 26018508 7,210 5,780 1,430 
74. AS-07-010-001-007/197 Jalu Miya  Choudhury Pam 26018282 4,680 1,560 3,120 
75. AS-07-010-001-005/425 Akbar Ali  Jorsimulu 26018274 1,800 600 1,200 
76. AS-07-010-001-005/305 Rup Bhanu Nessa  -do- 26018267 10,700 6,480 4,220 
77. AS-07-010-001-001/2487 Kuddush Ali  Kanduli Mari 26004467 4,680 1,560 3,120 
78. AS-07-010-001-005/602 Aynuddin  Jorsimulu 26012015 4,160 1,400 2,760 
79. AS-07-010-001-006/164 Mahir Uddin  Hahsori Pathar 26011957 12,600 8,700 3,900 
80. AS-07-010-001-007/3029 RIMEJ ALI  Choudhury Pam 26011924 2,700 1,500 1,200 
81. AS-07-010-001-007/3020 ASURUDDIN  -do- 26011908 6,000 900 5,100 
82. AS-07-010-001-007/3016 SURATAN BEHUWA  -do- 26011907 2,100 900 1,200 
83. AS-07-010-001-005/493 Alekchan  Jorsimulu 26011899 7,680 6,120 1,560 
84. AS-07-010-001-006/408 Nur Islam  Hahsori Pathar 26008822 5,480 3,920 1,560 
85. AS-07-010-001-007/2015 Khorsed Ali  Choudhury Pam 26008823 1,980 0 1,980 
86. AS-07-010-001-007/205 Najrul Islam  -do- 26008771 6,620 3,500 3,120 
87. AS-07-010-001-002/270 Elimuddin  Kalatoli Pathar 26008764 6,300 2,400 3,900 
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88. AS-07-010-001-006/274 Samej Uddin Hahsori Pathar 26008700 3,900 1,000 2,900 
89. AS-07-010-001-005/98 BADSHA MIYA Jorsimulu 26008521 6,480 4,920 1,560 
90. AS-07-010-001-006/305 Anuar Hussain  Hahsori Pathar 26008697 3,500 2,300 1,200 
91. AS-07-010-001-006/319 Giyaj Uddin  -do- 26008696 10,860 1,500 9,360 
92. AS-07-010-001-006/334 Laskur Ali  -do- 26008689 3,120 1,700 1,420 
93. AS-07-010-001-006/210 Aj Bahar  -do- 26000410 7,400 3,900 3,480 
94. AS-07-010-001-006/5 Ajmal Haque -do- 26008681 12,600 8,700 3,900 
95. AS-07-010-001-005/121 Abdul Awal Jorsimulu 26008670 1,800 600 1,200 
96. AS-07-010-001-006/132 Taher Ali  Hahsori Pathar 26008671 3,900 1,000 2,900 
97. AS-07-010-001-006/216 Raijuddin  -do- 26008663 6,980 5,420 1,560 
98. AS-07-010-001-006/2761 Nur Jamal Haque  -do- 26008647 12,600 8,700 3,900 
99. AS-07-010-001-006/90 Raij Uddin  -do- 260008635 6,980 2,300 4,680 
100. AS-07-010-001-005/100 DUDJAN BEWA Jorsimulu 26008633 1,800 600 1,200 
101. AS-07-010-001-006/229 Jaharuddin Hahsori Pathar 26008629 600 0 600 
102. AS-07-010-001-006/363 Hafijur Rahman  -do- 26008621 6,200 4,640 1,560 
103. AS-07-010-001-005/239 Mohan Ali  Jorsimulu 26008619 3,120 0 3,120 
104. AS-07-010-001-006/170 Jinaj Uddin  Hahsori Pathar 26008591 14800 5,400 9,400 
105. AS-07-010-001-006/19 Budhu Miya  -do- 26008514 4,800 900 3,900 
106. AS-07-010-001-007/32 Kalasan  Choudhury Pam 26008507 5,330 0 5,330 
107. AS-07-010-001-007/2839 Abdul Aziz  -do- 26008506 4,680 2,760 1,920 
108. AS-07-010-001-005/301 Mirazul Haque  Jorsimulu 26008482 6,480 4,920 1,560 
109. AS-07-010-001-008/2715 Basatan Nessa  Choutara 26004347 1,360 400 960 
110. AS-07-010-001-007/280 Sirajul Haque  Choudhury Pam 26008802 5,330 0 5,330 

(B) Total: 5,87,586 2,63,678 3,23,908 
Grand total : (A)+(B) = `1,49,819 + `3,23,888 9,82,779 5,09,052 4,73,727 

Source: Departmental records. 
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[Ref: Paragraph 7.8 (c) (i)] 

Statement showing 190 nos. of job cards issued to persons other than original job seekers 
Sl. No. Job Card No. Name Name of the recipient 

of the Job Card 
1 2 3 4 

Hajo Dev. Block 
1 AS-07-005-001-002/1651 Ikram Hussain  Anowar Hussain 
2 AS-07-005-001-002/1653 Chandmiya Ali  Anowar Hussain 
3 AS-07-005-001-002/1654 Abubakar Siddik  Anowar Hussain 
4 AS-07-005-001-002/1655 Mainur Ali  Anowar Hussain 
5 AS-07-005-001-002/1663 Sahidar Rahman  Anowar Hussain 
6 AS-07-005-001-002/1664 Samir Ali Anowar Hussain
7 AS-07-005-001-002/1666 Md. Mahammad Hussain  Anowar Hussain 
8 AS-07-005-001-002/1668 Mujibar Rahman  Anowar Hussain 
9 AS-07-005-001-002/1676 Ilas Ali  Anowar Hussain 

10 AS-07-005-001-002/1678 Saifuddin Ahmed  Anowar Hussain 
11 AS-07-005-001-002/1685 Jakir Hussain  Anowar Hussain 
12 AS-07-005-001-002/1689 Idris Ali  Anowar Hussain 
13 AS-07-005-001-002/1692 Sahabuddin Ahmed  Anowar Hussain 
14 AS-07-005-001-002/1696 Pijiruddin Ahmed  Anowar Hussain 
15 AS-07-005-001-002/1701 Md. Samnur Ali  Anowar Hussain 
16 AS-07-005-001-002/1702 Md. Hasmat Ali  Anowar Hussain 
17 AS-07-005-001-002/1709 Md. Mahbuk Hussain  Anowar Hussain 
18 AS-07-005-001-002/1714 Md. Makib Ali  Anowar Hussain 
19 AS-07-005-001-002/1715 Md. Majafar Hussain  Anowar Hussain 
20 AS-07-005-001-002/1717 Md. Ajir Ali  Anowar Hussain 
21 AS-07-005-001-002/1723 Md. Aftar Ali  Anowar Hussain 
22 AS-07-005-001-002/1724 Md. Islamuddin Ahmed  Anowar Hussain 
23 AS-07-005-001-002/1727 Md. Abdul Gani  Anowar Hussain 
24 AS-07-005-001-002/1735 Md. Pijiruddin Ahmed  Anowar Hussain 
25 AS-07-005-001-002/1738 Md. Irfan Ali  Anowar Hussain 
26 AS-07-005-001-002/1739 Ajir Ali  Anowar Hussain 
27 AS-07-005-001-002/1742 Kharsed Ali  Anowar Hussain 
28 AS-07-005-001-002/1744 Md. Ataur Rahman  Anowar Hussain 
29 AS-07-005-001-002/1745 Ajir Ali  Anowar Hussain 
30 AS-07-005-001-002/1756 Md. Abdul Malik  Anowar Hussain 
31 AS-07-005-001-002/1317 MD. NASHIRUDDIN SAIKIA  M Saikia 
32 AS-07-005-001-002/1318 MD. RAFIQUE ALI  M Saikia 
33 AS-07-005-001-002/1320 ATAUR RAHMAN SAIKIA  M Saikia 
34 AS-07-005-001-002/1325 MD. MASHRAF HUSSAIN  M Saikia 
35 AS-07-005-001-002/1326 MD. ARIFUR RAHMAN  M Saikia 
36 AS-07-005-001-002/1327 SHAN MAHAMMAD ALI  M Saikia 
37 AS-07-005-001-002/1328 MD. Inzamamul Haque Saikia M Saikia 
38 AS-07-005-001-002/1329 MD. ASHRAF ALI SAIKIYA  M Saikia 
39 AS-07-005-001-002/1331 MD. Mazafar Hussain Saikia  M Saikia 
40 AS-07-005-001-002/1335 MD. ABDUL LATIF SAIKIA  M Saikia 
41 AS-07-005-001-002/1337 ALAUDDIN SAIKIA  M Saikia 
42 AS-07-005-001-002/1339 ABDUL HAFIZ SAIKIA  M Saikia 
43 AS-07-005-001-002/1340 NUR ISLAM SAIKIA  M Saikia 
44 AS-07-005-001-002/1341 MD. SAMANDAR ALI SAIKIA  M Saikia 
45 AS-07-005-001-002/1344 ZAKIR HUSSAIN SAIKIA  M Saikia 
46 AS-07-005-001-002/1345 CHAMPA WARA BEGUM  M Saikia 
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47 AS-07-005-001-002/1348 MD. PARUL AHMED  M Saikia 
48 AS-07-005-001-002/1349 MD. MIR HUSSAIN SAIKIA  M Saikia 
49 AS-07-005-001-002/1351 HAFIZ ALI SAIKIA  M Saikia 
50 AS-07-005-001-002/1353 MD. ABUL HUSSAIN  M Saikia 
51 AS-07-005-001-002/1356 MIRA ARA BEGUM  M Saikia 
52 AS-07-005-001-002/1357 ISTAKUR RAHMAN  M Saikia 
53 AS-07-005-001-002/1359 NUROR NESSA BEGUM  M Saikia 
54 AS-07-005-001-002/1362 ANJUMAN SAIKIA M Saikia 
55 AS-07-005-001-002/1363 MD. SAHE ALAM SAIKIA  M Saikia 
56 AS-07-005-001-002/1364 IUNUSH RAHMAN  M Saikia 

57 AS-07-005-001-002/1366 
MD. TAFIQUR RAHMAN 
SAIKIA  

M Saikia 

58 AS-07-005-001-002/1367 MD. TASHLIM ALI SAIKIA  M Saikia 
59 AS-07-005-001-002/1368 MD. AINAL HAQUE SAIKIA  M Saikia 
60 AS-07-005-001-002/1369 MD. AZIZAR RAHMAN  M Saikia 
61 AS-07-005-001-002/1371 MUSTAFA HUSSAIN SAIKIA  M Saikia 
62 AS-07-005-001-002/1373 MD. TASHLIM ALI SAIKIA  M Saikia 
63 AS-07-005-001-002/1376 NURJAHAN BEGUM  M Saikia 
64 AS-07-005-001-002/1377 JAMSED ALI SAIKIA  M Saikia 
65 AS-07-005-001-002/1379 MD. HASAN JAKARIA  M Saikia 
66 AS-07-005-001-002/1380 MISS JUMA BEGUM  M Saikia 
67 AS-07-005-001-002/1382 MD. ALTAF HUSSAIN SAIKIA  M Saikia 
68 AS-07-005-001-002/1383 MAINUL HAQUE SAIKIA  M Saikia 
69 AS-07-005-001-002/1384 MD. AZIZUL HAQUE  M Saikia 
70 AS-07-005-001-002/1385 MD. GAFAR ALI  M Saikia 
71 AS-07-005-001-002/1386 IMRAN HUSSAIN SAIKIA  M Saikia 
72 AS-07-005-001-002/1387 MD. MAINUDDIN SAIKIA  M Saikia 
73 AS-07-005-001-002/1388 MD. SAMNUR ALI  M Saikia 
74 AS-07-005-001-002/1389 MUKUT RAHMAN  M Saikia 
75 AS-07-005-001-002/1390 FAZIRUL KARIM  M Saikia 

76 AS-07-005-001-002/1391
MD. MIRAZUR RAHMAN 
SAIKIA 

M Saikia 

77 AS-07-005-001-002/1395 MD. MAZAMIL SAIKIA  M Saikia 
78 AS-07-005-001-002/1396 MD. nur HUSSAIN TALUKDAR  M Saikia 
79 AS-07-005-001-002/1399 MD. TAZRUL ALI  M Saikia 
80 AS-07-005-001-002/1401 MD. TAFIQAR RAHMAN  M Saikia 
81 AS-07-005-001-002/1402 IMRAN HUSSAIN TALUKDAR  M Saikia 
82 AS-07-005-001-002/1403 SAHABUL HUSSAIN M Saikia 
83 AS-07-005-001-002/1404 JUBEL ALI SAIKIA  M Saikia 
84 AS-07-005-001-002/1405 MD. SHAN MAHAMMAD ALI  M Saikia 
85 AS-07-005-001-002/1408 FAIZUL SAIKIA  M Saikia 
86 AS-07-005-001-002/1410 MAHRUM ALI SAIKIA  M Saikia 
87 AS-07-005-001-002/1412 MD. NURAL HAQUE  M Saikia 
88 AS-07-005-001-002/1413 MAIDUL ISLAM SAIKIA M Saikia 
89 AS-07-005-001-002/1418 MD. MAJNUR ALI  M Saikia 
90 AS-07-005-001-002/1419 MAJIBAR RAHMAN SAIKIA  M Saikia 
91 AS-07-005-001-002/1420 MD. JALIL ALI  M Saikia 

92 AS-07-005-001-002/1421 
MD. MAFIZAR RAHMAN 
SAIKIA  

M Saikia 

93 AS-07-005-001-002/1422 ABDUL rasid SAIKIA  M Saikia 
94 AS-07-005-001-002/1423 MD. FAKARUDDIN AHMED  M Saikia 
95 AS-07-005-001-002/1424 MD. NAJIRUDDIN ALI  M Saikia 
96 AS-07-005-001-002/1430 RAMAJI RAM  M Saikia 
97 AS-07-005-001-002/2443 MUZIBAR RAHMAN  M Saikia 
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98 AS-07-005-001-002/2444 ANISHAR RAHMAN  M Saikia 
99 AS-07-005-001-002/1415 MD. HAREZ ALI SAIKIA  M Saikia 2.3.10 
100 AS-07-005-001-002/1316 MD. INAMUL HAQUE SAIKIA  M Saikia dt.2.3.10 

101 AS-07-005-001-002/2442 
MD. HAFIZUR RAHMAN 
SAIKIA  

M Saikia dt.2.3.10 

102 AS-07-005-001-002/2445 MAZAFAR HUSSAIN SAIKIA  M Saikia dt.2.3.10 
103 AS-07-005-001-002/2470 ABDUL SALAM SAIKIA  M Saikia dt.2.3.10 
104 AS-07-005-001-002/2446 ANOWAR HUSSAIN SAIKIA  M Saikia dt.2.3.10  
105 AS-07-005-001-002/1768 MD. SAHEB MAHAMMAD  Md moidul Islam 
106 AS-07-005-001-002/1770 MD. DIL MAHAMMAD ALI  Md moidul Islam 
107 AS-07-005-001-002/1771 MATIBUN NESSA  Md moidul Islam 
108 AS-07-005-001-002/1776 MD. AKHTAR HUSSAIN  Md moidul Islam 
109 AS-07-005-001-002/1784 FULJAN BIBI  Md moidul Islam 
110 AS-07-005-001-002/1792 MD. SAHEd ALAM ALI  Md moidul Islam 
111 AS-07-005-001-002/1797 MD. AFTAB HUSSAIN  Md moidul Islam 
112 AS-07-005-001-002/1798 MD. SAFIKUR RAHMAN  Md moidul Islam 
113 AS-07-005-001-002/1803 MD. MANOWAR HUSSAIN  Md moidul Islam 
114 AS-07-005-001-002/1804 MD. ATAUR GANI  Md moidul Islam 
115 AS-07-005-001-002/1808 MD. MATLIB ALI  Md moidul Islam 
116 AS-07-005-001-002/1813 MD. MATIUR RAHMAN  Md moidul Islam 
117 AS-07-005-001-002/1818 MD. SAFIULLA ALI  Md moidul Islam 
118 AS-07-005-001-002/1819 MD. SAHBUDDIN ALI  Md moidul Islam 
119 AS-07-005-001-002/1820 MD. AZED ALI  Md moidul Islam 
120 AS-07-005-001-002/1821 MD. KABUL ALI  Md moidul Islam 
121 AS-07-005-001-002/1822 MD. ALI HUSSAIN  Md moidul Islam 
122 AS-07-005-001-002/1823 MD. AZIZAR RAHMAN  Md moidul Islam 
123 AS-07-005-001-002/1829 MD. MASHAD ALI  Md moidul Islam 
124 AS-07-005-001-002/1830 MD. HABIBAR RAHMAN  Md moidul Islam 
125 AS-07-005-001-002/1831 MD. ABDUL HAQUE  Md moidul Islam 
126 AS-07-005-001-002/1832 MD. HAREZ ALI  Md moidul Islam 
127 AS-07-005-001-002/1833 MD. JAYNAL ALI  Md moidul Islam 
128 AS-07-005-001-002/1834 *MD. NUR HUSSAIN ALI  Md moidul Islam 
129 AS-07-005-001-002/1838 MD. BAHARUL ISLAM  Md moidul Islam 
130 AS-07-005-001-002/1839 MAFIDA BEGUM  Md moidul Islam 
131 AS-07-005-001-002/1841 MD. AZAFAR ALI  Md moidul Islam 
132 AS-07-005-001-002/1843 MD. HASHNA ARA BEGUM  Md moidul Islam 
133 AS-07-005-001-002/1844 MD. AKHTARUL JAMAN  Md moidul Islam 
134 AS-07-005-001-002/1845 MD. AINAL HAQUE  Md moidul Islam 
135 AS-07-005-001-002/1846 MD. SHAN MAHAMMAD ALI  Md moidul Islam 
136 AS-07-005-001-002/1850 MD. MANNAF ALI  Md moidul Islam 
137 AS-07-005-001-002/1858 HASHNA BEGUM  Md moidul Islam 
138 AS-07-005-001-002/1866 MD. ABUL HUSSEN  Md moidul Islam 
139 AS-07-005-001-002/1870 MD. ABDUL GANI  Md moidul Islam 
140 AS-07-005-001-002/1872 MD. AHED ALI  Md moidul Islam 
141 AS-07-005-001-002/1876 MD. ABED ALI  Md moidul Islam 
142 AS-07-005-001-002/1878 SAHIDA BEGUM Md moidul Islam
143 AS-07-005-001-002/1880 MD. RAHMAT ULLA ALI 

Unidentified person 

144 AS-07-005-001-002/1885 Md. Musha Haque  
145 AS-07-005-001-002/1886-A Md. Raifuddin Ali  
146 AS-07-005-001-002/1888 Maijan Bibi  
147 AS-07-005-001-002/1889 Md. Imdad Ali  
148 AS-07-005-001-002/1891 Miss Surat Jan Bibi 
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149 AS-07-005-001-002/1897 Md. Anjir Ali  

Unidentified person 

150 AS-07-005-001-002/1898 Md. Matlib Ali  
151 AS-07-005-001-002/1899 Miss Sayan Bibi  
152 AS-07-005-001-002/1906 Md. sadek Ali  
153 AS-07-005-001-002/1918 Md. Makbul Ali  
154 AS-07-005-001-002/1923 Miss Mafijan Bibi  
155 AS-07-005-001-002/1935 Md. Altaf Hussain  
156 AS-07-005-001-002/1936 Selim Mahammad Saddam Hussain  
157 AS-07-005-001-002/1939 MD. MAKTUL ALI  
158 AS-07-005-001-002/1940 MD. MAHIBAR RAHMAN  
159 AS-07-005-001-002/1952 MD. ABDUL HAUQE ALI  
160 AS-07-005-001-002/1957 MD. DIDAR ALI  
161 AS-07-005-001-002/1958 MD. JAN MAHAMMAD ALI  
162 AS-07-005-001-002/1962 MD.ABDUL MANNAN 
163 AS-07-005-001-002/1965 MD. KHOIYARUDDIN AHMED  
164 AS-07-005-001-002/1972 MD. HASMAT ALI  
165 AS-07-005-001-002/1974 MISS AKLIMA BIBI  
166 AS-07-005-001-002/1979 MD. JEHER ALI  
167 AS-07-005-001-002/1990 MD. KAMALUDDIN AHMED  
168 AS-07-005-001-002/1991 MD. ATAUR RAHMAN 
169 AS-07-005-001-002/1994 MD. SAMIRUDDIN ALI  
170 AS-07-005-001-002/1999 MD. MASTAFA HUSSAIN  
171 AS-07-005-001-002/2002 MD. SIDDIK ALI  
172 AS-07-005-001-002/2004 MD. SIDDIK ALI  
173 AS-07-005-001-002/2013 KARIMUDDIN AHMED  
174 AS-07-005-001-002/2026 MD. BASIR ALI  
175 AS-07-005-001-003/1909 BADAR ALI  
176 AS-07-005-001-003/1961 MAHAMMAD ALI  
177 AS-07-005-001-003/2008 SANUWAR HUSSAIN  

Kamalpur Dev. Block 
178 AS-07-007-006-001/218 BHASKAR DEKA 

Unidentified person 

179 AS-07-007-006-001/183 DASHARATH DEKA 
180 AS-07-007-006-001/184 DIPEN DAS 
181 AS-07-007-006-001/2157 DIGANTA DEKA 
182 AS-07-007-006-001/255 BIPIN DEKA 
183 AS-07-007-006-001/10 BHABESH DEKA 
184 AS-07-007-006-001/177 YUGAL DEKA 
185 AS-07-007-006-001/216 BALEN DEKA 
186 AS-07-007-006-001/76 JATIN DEKA 
187 AS-07-007-006-001/227 HEMANTA DEKA 
188 AS-07-007-006-001/238 RAJESWAR DEKA 
189 AS-07-007-006-001/2160 CHAKRADHAR DEKA 
190 AS-07-007-006-001/236 SUREN DEKA 

Source: Departmental records. 
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Appendix-11 
[Ref: Paragraph 8.4 (i)] 

Statement showing delay in payment of wages to job card holders engaged in MGNREGA schemes in six test checked blocks during 2008-09 
Sl. 
No. 

Name of work Wor
k ID 

Sanction No. & date Work done Muster roll no. No. of 
workers

Amount of 
MR 
(`) 

Date of 
advice slip for 

GPO 

Date of receipt of 
advice slip by 

GPO 

Delay in 
days From To 

1 2 3 4 5 6 7 8 9 10 11 12 
Kamrup (Rural) District 
Goroimari Development Block 
1 Construction of 

road from 
Anowar hussain’s 
house to Dabir 
Ali’s house R

C
/9

76
37

 KR/MGNREGA/E/5/11-
12/250 dt. 12.01.2012 

22.02.12 27.02.12 42733 13 10,140 17.03.12 23.03.12 10 
42734 13 10,140
50974 6 4,680 

2 Land 
development 
(raised platform) 
at Kaltoli near 
Rabi Khan’s 
house 

LD
/9

63
39

 KR/MGNREGA/E/5/11-
12/250 dt. 12.01.2012 

16.02.12 28.02.12 50085 13 10,140 17.03.12 23.03.12 9 

3 Construction of 
road from 
Ardarsh Ali’s 
house to Sukur 
Ali’s house at 
Bhalukabari 

R
C

/9
76

36
 

KR/MGNREGA/E/5/11-
12/250 dt. 12.01.2012 

11.01.12 23.01.12 41820 13 20,280 16.02.12 18.02.12 9 
51884 13 20,280 
51883 13 20,280 
51882 13 20,280 
41826 13 20,280 
41825 13 20,280 
41824 12 18,720 
41823 13 20,280 
41822 13 20,280 
41821 13 20,280 
51010 11 16,380 
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4 Land 
development at 
Goroimari Town 
Club Field  LD

/9
63

48
 KR/MGNREGA/E/5/11-

12/250 dt. 12.01.2012 
13.01.12 25.01.12 50947 13 20,280 Date not 

mentioned 
02.03.12 22 

50952 13 20,280
51104 13 20,280 
51105 13 20,280 
51106 7 10,920 

5 Earth filling at 
Goroimari 
Gopinath LP 
school Field 

LD
/9

56
91

 

KR/MGNREGA/E/5/10-
11/23 dt.04.02.11 

08.08.11 13.08.11 42122 3 1,820 27.09.11 29.09.11 31 
23.05.11 28.05.11 04862 13 10,140 01.07.11 02.07.11 18 

04843 11 8,580
04844 11 8,580 
04845 8 6,240 

01.06.11 04.06.11 04846 13 6,760 01.07.11 02.07.11 13 
04847 11 5,720 
04848 11 5,720
04849 8 4,160

6 Construction of 
road from Satya 
Kalita’s land to 
Mammat Kalita’s 
house R

C
/9

46
86

 KR/MGNREGA/E/5/10-
11/41 dt.28.02.11 

02.05.11 07.05.11 04826 13 10,140 14.06.11 15.06.11 24 
04827 13 10,140 
04828 13 10,140 
04829 13 10,140 
04830 13 10,140 

7 Construction of 
road from PWD 
road Uttam 
Kalita’s house 
via brick bhata to 
Tara Miya’s 
house 

-- KR/NREGA/E/5/09-
10/37 dt.26.03.10 

20.09.10 20.09.10 04709 to 04726 222 23,200 04.11.10 06.11.10 30 
13.09.10 18.09.10 04691 to 04705 182 117,000 04.11.10 06.11.10 32 
01.09.10 04.09.10 04655 to 04672 220 92,000 04.10.10 04.10.10 15 
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8 Construction of 
Rd. from Satya 
Kalita’s Land to 
Mamat Kalita’s 
house at 
Goroimari  

-- KR/NREGA/E/5/10-
11/41 dt.28.02.11 

16.07.11 22.07.11 39734 to 39745 151 117,780 11.08.11 12.08.11 4
13.04.11 16.04.11 04808 to 04812 65 33,800 - 25.05.11 25 

9 Earth filling and 
Boundary wall of 
Goroimari near 
Siva mandir 

-- KR/NREGA/E/5/10-
11/23dt.04.02.11 

16.08.11 21.08.11 39704,42130, 
39705,39699 
39701,39708, 
42121,42119 

93 72,280 - 15.10.11 40 

08.08.11 13.08.11 42132,39702 
42131,42135, 
42134,42133 
42116,42127 

93 72,540 27.09.11 29.09.11 33 

07.02.11 12.02.11 04791 to 04794 52 40,560 30.03.11 19.04.11 52 
10 Construction of 

road from Nazir 
khan gaon bura’s 
house Achalpara 
to sultan ali’s 
house 

R
C

/5
79

 

KR/NREGA/E/5/09-10 
/Pt/515dt.26.03.10 

01.02.11 06.02.11 05319 to 05322 52 40,560 03.03.11 04.03.11 11 
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11 Construction of 
road from 
Achalpara E&D 
Nazir Khan’s 
house to Toper 
pathar sultan 
Ali’s house via 
sobbed ali’s 
house (phase-II) 

-- KR/NREGA/E/5/10-11 
/20dt.28.02.11 

16.02.11 21.02.11 052960,05300 
05297,05299, 

05298 

42 32,760 29.03.11 08.04.11 30 

Total no. of persons: (A) 1,570 1,095,660    
Hajo Development Block 
1 Construction of 

road from 
dolaitola 
Konwarghat 
PWD Road via 
goroibari 
Gosaighat 
Krishna Mandir 
to Golok Kalita 
house (Phase-II) 

R
C

/9
18

05
 

KR/NREGA/E/11/ 09-
10/Pt.8/1 dt.25.01.10 

11.02.11 16.02.11 17310, 17311 
17312, 17313 
17314, 17315 
17316, 17317 
17318,17319 

129 74,620  16.07.11 107 

2 21.06.11 26.06.11 18146,18147 
18148,18149 

18150 

64 47,580  22.09.11 73 

3 Construction of 
Road from 
Musibeha PWD 
to Sahabuddin 
Ali house to 
Nitaibeel Rajghat 
of Dampur 

R
C

/9
87

53
 

KR/MGNREGA/E/11/ 
11-12/Pt.12/3 
dt.12.01.12 

12.02.12 17.02.12 43744,43743 
43742,43741 
43881,43880 
43879,43878 
43866,43876 

43875 

135 105,300 19.03.12 19.03.12 18 



Audit Report on Mahatma Gandhi National Rural Employment Guarantee Scheme for the year ended 31 March 2012 

 

  120

(Appendix 11 continued……..) 
1 2 3 4 5 6 7 8 9 10 11 12 

4 Construction of 
road from 
Sowansah Chok 
through 
Dispensary of 
Kalajal River 
Phase-II LD

/9
62

12
 

KR/NREGA/E/11/ 10-
11/Pt.13/28 dt.29.12.11 

18.01.12 23.01.12 43941,43940 
43939,43938 
43937,43936 
43935,43934 
43702,43701 
32790,32791 

154 119,990 21.02.12 22.03.12 14 

5 12.09.11 17.09.11 32838,32837 
32836,32835 
32832,32831 
32799,32822 

32797

105 81,900 15.10.11 20.10.11 13 

Total no. of persons: (B) 587 429,390    
(I) Total no. of persons = (A) + (B) = 1570 + 587 2,157     
Lakhimpur District; Boginadi Development Block 
1 Water harvesting 

tank at Gagaldubi 
Majgaon and 
Borkhelia Grazing 
land 

W
C

-9
87

75
 

NL/DRDA/BGN/NRE
GA/7 dt. 07.11.08 

22.02.09 28.02.09 23,24,25,26,27, 
28 

69 38,080 Vr. No. 36 (A) 
vide ch. No. 
2585315 dt. 

24.03.09 

24.03.09 as per 
bank statement 

8 

2 01.06.09 16.06.09 64,65,66,67 48 49,120 Vr. No. 37 
vide ch. No. 
2585324 dt. 

16.07.09 

16.07.09 as per 
bank statement 

15 

3 04.11.09 11.11.09 78 to 84 72 40,320 Vr. No. 49(A) 
vide ch. No. 
3186016 dt. 

03.12.09 

03.12.09 as per 
bank statement 

7 

4 Imp. Of road from 
NH 52 to Tadang 
Gaon via 
Bhanspur R

C
 7

17
98

 NL/DRDA/NREGA/B
GN/42/09-10 dt. 
31.03.09 

10.01.11 17.01.11 31543 to 31552; 
29761 to 29763 

65 50,700 Vr. No. 495 
vide ch. No. 

129901 
dt.12.04.11 

 69 
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5 Renovation of 
Padumoni Park 
tank 
Anchalik 
Panchayat 

LD
 9

11
2 

NL/DRDA/NREGA/B
GN/42/09/10 
dt.05.01.10 

10.05.10 15.05.10 20981 to 21000 100 60,000 Vr. No. 234 vide 
Ch. No. 

3097871 & 
3097872 dt. 

18.6.10 

21.6.10 and 
25.06.10 

19 

6 01.03.10 07.03.10 20201 to 20230 147 82,000 Vr no. 193 vide 
ch no. 3176986, 

3176987 & 
3176988 dt. 

08.04.10 

10.04.10, 12.04.10 
and 09.04.10 

27 

7 Construction of 
road from 
Thekaraguri to 
Hazong Gaon; 
AP; Chaldhowa 
GP 

R
C

 8
28

00
 

NL/DRDA/NREGS/BG
N/42/09-10/64 dt. 
15.05.10 

17.01.11 22.01.11 24611  to 24617 33 21,060 Vr No 493 vide 
ch no 1299902 

dt.12.04.11 

21.04.11 65 

8 24.01.11 29.01.11 29467;  
32554 to 32560 

39 25,740 -do- -do- 58 

Total no. of persons: (C) 573 367,020    
Narayanpur Development Block 
9 Brick soiling 

road from 
Rajgarh road to 
Rajgarh Nepali 
Basti L/R via 
Chandamaya Rai 
Chuburi; AP 10-
11;  

-- NL/DRDA/MGNREGS
/NNP/84/10-11/17 
dt.13.10.10 

07.07.11 12.07.11 11779-11781 30 23,400 Vr. No. 491 
dt.08.08.11 and 

Cheque No. 
3955596 

dt.08.08.11 

 12 

Total no. of persons: (D) 30 23,400    
Darrang District; Paschim Mangaldoi Development Block 
10 Construction of 

road from Chitra 
Binod house to 
Gharkhowapara 
village road at 
Barthekerabari 
under MGNREGS 
2009-10; AP level; 
Rangamati GP 

-- -- 02.01.10 07.02.10 16852-16864, 
16867-16881, 
17842-17847 

84 126,700 PMDB/NREGS/la
bour/A/c/07-08 

dt.15.03.10 

-- 21 
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1 2 3 4 5 6 7 8 9 10 11 12 

11 Construction of road 
from Champupara 
LP School to GP 
Office via 
Mairapathar under 
MGNREGS 2009-
10; AP Level; 
Champupara GP 

-- -- 02.01.10 14.01.10 17123-17127 64 76,800 PMDB/NREGS/la
bour/A/c/07-08 

dt.08.02.10 

-- 9 

12 23.01.10 06.02.10 17907-17916 69 39,900 PMDB/NREGS/la
bour/A/c/07-08 

dt.05.03.10 

-- 12 

13 Construction of road 
from MB PWD road 
to Kumud Deka 
house at Belaram 
gaon with culvert 
and gravelling; 
2010-11; AP level; 
Ramhari GP 

-- -- 08.03.11 13.03.11 24238-24247 64 49,530 PMDB/NREGS/la
bour/A/c/07-08 

dt.31.03.11 

-- 3 

14 Reform RK PWD 
road to Keot para 
Trinath mandir to 
Kanaipara Jaljalli 
road; 2010-11; AP; 
Janaramchowka GP 

-- -- 22.02.11 27.02.11 24345-24350, 
24354, 24356 

28 43,680 PMDB/NREGS/la
bour/A/c/07-08 

dt.31.03.11 

-- 17 

15 08.03.11 13.03.11 24351-24353, 
24357-24360, 

24355 

28 43,680 PMDB/NREGS/la
bour/A/c/07-08 

dt.31.03.11 

-- 3 

16 Land development 
at Jagannath Mandir 
at Adhikari Village, 
11-12; AP; 
Chamuapara GP 

-- -- 08.07.11 13.07.11 1669-1680 84 65,520 PMDB/NREGS/la
bour/A/c/07-08 

dt.12.09.11 

-- 46 

17 Construction of road 
from Moutpara 
Tinali via 
Charbakara to Milan 
Chuburi; 10-11; AP; 
Dahi GP 

-- -- 01.03.11 06.03.11 23625-23633 58 45,240 PMDB/NREGS/la
bour/A/c/07-08 

dt.31.03.11 

-- 10 



Appendices  

 

  123

(Appendix 11 continued……..) 
1 2 3 4 5 6 7 8 9 10 11 12 

18 Construction of 
canal from 
Numalituk to 
Karshanabari; 10-
11; AP; Jalajalil GP 

-- -- 22.2.11 27.2.11 23465-23474 70 54,600 PMDB/NREGS/la
bour/A/c/07-08 

dt.31.03.11 

-- 17 

19 01.03.11 06.03.11 23475-23479, 
24270-24283 

93 99,970 PMDB/NREGS/la
bour/A/c/07-08 

dt.31.03.11 

-- 10 

Total no. of persons: (E) 642 645,620    
Bechimari Development Block 
20 Construction of road 

from Takimari 
Masjid to Mora 
Dhansiri River Road 
under MGNREGS 
2009-10; 
Chakarabasti GP 

-- -- 01.04.10 12.04.10 116408 - 116428 145 49,200 Pay order no. 
1014 dt. 17.05.10

-- 20 

21 17.3.10  30.03.10 115414-115422, 
116251-116281 

41 48,000 Pay order no. 
1009 dt.310.3.10 

20.04.10 6 

206 1,28,100 Pay order no. 
1008 dt. 31.03.10 

30.04.10 16 

22 Field development 
at Chikan Mati T/E 
Siva Mandir under 
MGNREGS 2009-
10; Chakarabasti GP 

-- -- 02.05.10 17.05.10 115516-115519, 
117061-117069, 
115497

44 66,000 Pay order no. 
1019 dt.11.06.10 

-- 10 

23 18.03.10 31.03.10 115480-
115482,115489 

28 33,600 Pay order no. 
1002 dt.31.03.10 

25.04.10 10 

24 Field development 
at Chakarabasti high 
school with 
plantation under 
MGNREGS 2009-
10; Chakarabasti GP 

-- -- 19.03.10 31.03.10 115444-115462 12 12,200 Pay order no. 
1004 dt. 31.03.10 

20.04.10 5 

115444-115462 131 1,25,800 Pay order no 1005 
dt.31.03.10 

30.04.10 15 

25 -do- -- -- 02.05.10 14.05.10 115468-115479, 
116393-116399 

102 55,800 Pay order no. 
1016 dt. 20.05.10 

02.06.10 4 

Total no. of persons: (F) 709 518,700    
(II) Total no. of persons : (C) + (D) + (E) + (F) = 573 + 30 + 642 + 709 1,954     

Grand Total : (I) + (II) = 2157 + 1954 4,111     
Source: Departmental records. 
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Appendix-12 
[Ref: Paragraph 8.4(ii)] 

Statement showing details of delay in MRs payment in respect of Howraghat Dev. Block 
Name of 

Block/ VDC 
Name of Works Vr. No. Vr. 

Date/ 
payment 

date 

Amt. paid (`) No. of 
labours 
engaged 

Period of 
work 

Delay in 
days 

Compensation 
paid 

1 2 3 4 5 6 7 8 9 
Howraghat/ 
Howraghat 

Road at Hidibonglong 
Terongaon ICDS 
centre  

1215 08.03.10 21,600 36 03.12.09 to 
09.12.09 

76 Nil 

W/C at Pan Kr. Boro 
gaon 

NA 08.03.10 6,600 11 14.12.09 to 
19.12.09 

66 Nil 

Howraghat/ 
Langhin 

Road from 
Padumpukhuri vill 
road via Ranipukhuri 

NA 24.03.10 1,32,000 110 15.02.10 to 
27.02.10 

24 Nil 

-do-  -do- 16.09.10 36,000 30 01.04.10 to 
14.04.10 

154 Nil 

Howraghat/ 
Howraghat 

Road constn. at 
Garakhia Pukhuri vill 

1682 31.03.09 70,224 38 01.12.08 to 
27.12.08 

90 Nil 

Howraghat/ 
Langhin 

Errosion protection at 
Swargathi 

NA 12.01.11 1,500 1 01.09.10 to 
18.09.10 

114 Nil 

Vill road at Karuna 
Bey gaon 

204 16.09.10 48,000 40 01.04.10 to 
14.04.10 

153 Nil 

Howraghat/ 
Langfer 

Road from Rajapather 
PWD road to Bagaram 
Ronghang gaon 

1253 23.02.11 99,000 99 01.11.10 to 
11.11.10 

99 Nil 

Land dev. At Gopal 
Gowala gaon 

1432 28.02.11 36,800 92 15.11.10 to 
18.11.10 

89 Nil 

Nilip/ 
Deopani 

WH at Longsomeipi 
07-08 

746 18.12.07 44,880 98 12.11.07 to 
19.11.07 

20 Nil 

Rd. from WPC road to 
Jonghangri 07-08 

749 18.12.07 44,880 98 12.11.07 to 
19.11.07 

20 Nil 

-do- 542 13.12.07 49,962 127 07.11.07 to 
12.11.07 

19 Nil 

Duarbagori WH near Dhan Kro 07-
08 

1151 07.01.08 25,146 55 01.12.07 
08.12.07 

22 Nil 

MI at Thedonglangso 
07-08 

369 16.11.07 25,080 28 02.10.07 to 
17.10.07 

28 Nil 

-do- 364 16.11.07 49,962 76 01.10.07 to 
11.10.07 

28 Nil 

Nilip/Nilip WH at Longtuk Teron 
Gaon 07-08 

256 13.10.07 49,764 76 01.09.07 to 
11.09.07 

27 Nil 

-do- 274 16.11.07 49,962 76 01.10.07 to 
11.10.07 

30 Nil 

Nilip/ 
Deopani 

WH at Khelar Taro 09-
10 

2159 10.12.09 49,920 52 02.07.09 to 
15.07.09 

145 Nil 

  -do- 2130 10.12.09 48,080 51 02.07.09 to 
15.07.09 

145 Nil 

Nilip/ 
Duarbagori 

Rd. from Rongmi 
Rangpher to Dhan Kro 
09-10 

1190 17.11.09 49,920 52 16.05.09 to 
28.05.09 

169 Nil 

-do- 1191 17.11.09 31,600 33 16.05.09 to 
28.05.09 

169 Nil 

-do- 2251 10.12.09 49,920 52 02.07.09 to 
15.07.09 

145 Nil 
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(Appendix 12 continued……..) 
1 2 3 4 5 6 7 8 9 

Nilip/Nilip Rd. from Pinkhat Engti 
to Rehelangso gaon 
09-10 

159 08.07.09 49,920 52 02.04.09 to 
14.04.09 

81 Nil 

-do- 160 08.07.09 49,920 52 02.04.09 to 
14.04.09 

81 Nil 

-do- 161 08.07.09 49,920 52 02.04.09 to 
14.04.09 

81 Nil 

-do- 162 08.07.09 49,920 52 02.04.09 to 
14.04.09 

81 Nil 

-do- 163 08.07.09 49,920 52 02.04.09 to 
14.04.09 

81 Nil 

-do- 164 08.07.09 49,920 52 02.04.09 to 
14.04.09 

81 Nil 

-do- 165 08.07.09 49,920 52 02.04.09 to 
14.04.09 

81 Nil 

-do- 166 08.07.09 49,920 52 02.04.09 to 
14.04.09 

81 Nil 

-do- 167 08.07.09 49,920 52 02.04.09 to 
14.04.09 

81 Nil 

-do- 168 08.07.09 38,800 41 02.04.09 to 
14.04.09 

81 Nil 

WH at Panjon Lekhte 
Basti 08-09 

2283 16.12.08 49,973 55 16.09.08 to 
28.09.08 

75 Nil 

-do- 2284 16.12.08 49,973 55 16.09.08 to 
28.09.08 

75 Nil 

Nilip/ 
Duarbagori 

WH at Rihajan 08-09 2275 16.12.08 49,973 55 16.09.08 to 
28.09.08 

75 Nil 

-do- 2276 16.12.08 49,973 55 16.09.08 to 
28.09.08 

75 Nil 

Rd. from Deithor 
Rongkimi to Honboka 
09-10 

612 26.08.09 49,920 52 02.05.09 to 
14.05.09 

100 Nil 

-do- 613 26.08.09 49,920 52 02.05.09 to 
14.05.09 

100 Nil 

-do- 614 26.08.09 49,920 52 02.05.09 to 
14.05.09 

100 Nil 

-do- 615 26.08.09 49,920 52 02.05.09 to 
14.05.09 

100 Nil 

-do- 616 26.08.09 49,920 52 02.05.09 to 
14.05.09 

100 Nil 

-do- 617 26.08.09 49,920 52 02.05.09 to 
14.05.09 

100 Nil 

-do- 618 26.08.09 49,920 52 02.05.09 to 
14.05.09 

100 Nil 

-do- 619 26.08.09 49,920 52 02.05.09 to 
14.05.09 

100 Nil 

Nilip/Nilip Rd. at jara Aji 07-08 844 19.12.07 49,962 109 12.10.07 to 
19.10.07 

52 Nil 

-do- 845 19.12.07 49,962 109 12.08.07 to  
19.08.07 

123 Nil 

-do- 846 19.12.07 49,962 109 12.09.07 to 
19.09.07 

92 Nil 

LD at Borlangso No. 1 
play ground 08-09 

1595 03.10.08 44,044 48 05.07.08 to 
17.07.08 

73 Nil 

-do- 857 08.08.08 49,973 55 16.05.08 to 
28.05.08 

68 Nil 

-do- 858 08.08.08 49,973 55 16.05.08 to 
28.05.08 

68 Nil 
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(Appendix 12 continued……..) 
1 2 3 4 5 6 7 8 9 

Nilip/ 
Duarbagori 

Rd. from Deithor to 
Food Preservation 
centre Ph-I  07-08 

438 06.12.07 25,080 64 01.11.07 to 
06.11.07 

30 Nil 

-do- 439 06.12.07 25,080 64 01.11.07 to 
06.11.07 

30 Nil 

Constn. of vill road at 
Rongbonghat 08-09 

2315 16.12.08 49,973 55 02.09.08 to 
14.09.08 

89 Nil 

-do- 2316 16.12.08 49,973 55 02.09.08 to 
14.09.08 

89 Nil 

-do- 2317 16.12.08 49,973 55 02.09.08 to 
14.09.08 

89 Nil 

-do- 2318 16.12.08 49,973 55 02.09.08 to 
14.09.08 

89 Nil 

Rd from CPDMDK to 
Herlongi Velongi 
college 09-10 

1643 05.12.09 49,920 52 02.06.09 to 
14.06.09 

170 Nil 

-do- 1644 05.12.09 49,920 52 02.06.09 to 
14.06.09 

170 Nil 

-do- 1645 05.12.09 49,920 52 02.06.09 to 
14.06.09 

170 Nil 

-do- 1646 05.12.09 49,920 52 02.06.09 to 
14.06.09 

170 Nil 

Langsomepi/ 
Howraghat 

Rd. from kachapukhuri 
PWD to Gorjaga gaon 
09-10 

112 31.03.10 39,600 66 22.02.10 to 
27.02.10 

15 Nil  

Constn. of WH at 
Sunpura gaon 10-11 

132 31.03.10 31,800 53 03.03.10 to 
08.03.10 

7 Nil 

Constn. of road from 
Mirdupather NH 36 to 
Lanka link road 10-11 

386 (4) 02.03.11 40,950 82 07.02.11 to  
10.02.11 

8 Nil 

-do- 264 (4) 30.03.11 37,200 93 21.12.10 to 
24.12.10 

82 Nil 

-do- 354 (4) 28.02.11 10,010 77 27.01.11 15 Nil 

-do- 309 (4) 08.03.11 15,540 12 01.02.11 to 
15.02.11 

19 Nil 

Drain & Canel at 
Howraghat Tiniali 
Comm. Hall back side 
10-11 

309 (2) 08.03.11 59,920 80 09.02.11 to  
16.02.11  

11 Nil 

Land reclamation near 
Kachapukhuri Mandir 
10-11 

357 (1) 30.03.11 57,330 63 20.01.11 to 
27.01.11 

52 Nil 

-do- 402 (3) 15.03.11 36,660 63 02.02.11 to 
06.02.11 

25 Nil 

   Total: 31,80,750 4,106   
Source: Departmental records. 
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Appendix-13 
[Ref: Paragraph 9.1.5]  

Statement showing execution of works at Anchalik Panchayat and Gram Panchayat level 
Name of the 

block 
Year Works sanctioned for  AP level Works sanctioned  for  GP level Excess utilisation by AP 

No. of 
works 

Amount 
involved(`) 

Name of GPs No. of works Amount involved(`) Total amount 
involved (`) 

Due share of 
GP(`) 

Excess utilised 
by AP (`) 

(9-7) 

1 2 3 4 5 6 7 8 9 10 
Goroimari 2011-12 42 2,67,08,200 Bhauriavita 5 29,32,400    

Batahidia 3 16,91,600 
Tukrapara 5 9,91,910 
Hatichala 3 12,31,700 
Hatipara 4 33,49,900 
Achalpara 2 8,73,700 
Jorsimlu 2 13,58,400 
Majortop - - 
Total 24 1,24,29,610 3,91,37,810 1,95,68,905 71,39,295 

Chamaria 2011-12 33 1,60,95,240 Kismat-Kathmi 1 11,95,000    
Pijupara 1 4,99,200 (14 IBS)
Mahtoli 1 4,91,500
Hekra 1 1,92,750 (15 IBS) 
Jamlai 1 3,56,000 
Sontuli 3 4,33450 
Chamaria  1 1,38,314 
Baruagaon 1 4,25,380
Nagarbera 3 7,63,350
Trilochan 3 9,79,180 
Bamunbori 1 2,81,135 
Rangapani 1 4,89,700 
Tupamari 1 4,36,500 
Bhakhuradia 1 4,98,000 
Baguriguri 1 4,11,000 
Total 21 75,90,459 2,36,85,699 1,18,42,850 42,52,391 
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(Appendix 13 continued……..) 
1 2 3 4 5 6 7 8 9 10 

Hajo 2008-09 39 1,20,54,257 Dampur 1 3,10,390    
Bangalpara 1 3,43,500 
Borni 3 8,91,232 
Saniadi 1 5,00,000 
Khagen Bharali 3 7,97,080 
Ketekibari 1 3,00,000 
2 no. Hajo 1 5,00,000 
Kalitakuchi 1 3,87,500 
Halogaon 2 6,20,920 
Bamundi 1 4,49,978 
Khetri-Hardia 1 2,11,211 
Kulhati 2 4,40,000
Satyanath 1 4,99,000 
Nagen Deka  1 3,50,000 
Manahkuchi 1 4,94,500 
1 no. Hajo 1 4,00,000 
Total 22 74,95,311 1,95,49,568 97,74,784 22,79,473 

Boginadi 2008-09 47 
(AP-13  

& ZP-34) 

1,75,65,000 
4,69,52,000 

Boginadi 4 22,24,000  
Bhimpara 2 3,54,000    
Thowthowani 3 24,50,000    
Ukhamati 3 24,09,000    
Seajuli 2 10,69,000    
Kadam 3 61,35,000    
Na-Kadam 1 5,00,000  
Chouldhuwa 1 7,66,000    
Total 19 1,59,07,000 8,04,24,000 4,21,20,000 2,43,05,000 
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(Appendix 13 continued……..) 
1 2 3 4 5 6 7 8 9 10 

Narayanpur 2010-11 55 2,30,02,691 Dakhin Narayanpur 5 2146702  
Simuluguri 6 2114960
Rajgarh 3 792000
Pichala 3 927931
Pathalipahar 4 690187
Jamuguri 4 1153000
Dhalpur 5 1240600
Gonokdoloni 3 524320
Narayanpur 1 300346
Pub Narayanpur 3 1284859
Panbari 3 2275990
Borbil 2 487700
Bholabari 4 1443783
Rangati 4 2608967
Total 50 1,79,91,345 4,09,94,036 2,04,97,018 25,05,673 

Bechimari 2007-08 14 3,38,38,822 Baligaon 5 2486000  
Chakrabasti 7 3367177
Dalgaon 4 1954476
Daipam 5 2490856
Bechimari 6 3023834
Barjhar - -
Lalpool 2 1498000
Baruajhar 5 2427334
Total 34 1,72,47,677 5,10,86,499 2,55,43,250 82,95,573 

Paschim MLD 2011-12 88 5,06,44,000 Nagarbahi 22 4608199  
Janaram Chowka 16 4465703
Chapai 9 1840524
Chamuapara 20 5171619
Aulachowka 7 1605000
Ramhari 21 1558620
Rangamati 12 2326141
Jaljali 7 1791300
Upahupara 10 2825290
Rawmari 13 2443367
Dahi 8 2393372
Total 145 3,10,29,135 8,16,73,135 4,08,36,568 98,07,433 

Grand Total 5,85,84,838 
Source: Departmental records. 
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Appendix-14 
[Ref: Paragraph 9.1.7]  

Statement showing less execution of work in MGNREGA schemes under Kamrup (Rural) District for the period from 2008-09 to 2011-12 
Sl 
No 

Name 
of 

Block 

Name 
of GP 

Name of 
scheme 

Work 
ID 

Sancti
on 

order 
No. & 
date 

Estimated amount Expenditure 
incurred 

Exec
uting 
agen
cy 

Status 
of work 

Estimated volume (m) Executed volume as per findings o f 
joint  physical visit of work with GP 

Secretary (m) 

Less 
volume of 

work 
executed 
(cum)/per
centage 
(%) 

Amount (`) 
 

Wage 
(`) 

Material
(`) 

Wage
(`) 

Material(
`) 

Length Breadt
h 

(mean) 

heigh
t 

Total 
after 

deduction 
of 

shrinkage 
@12.5% 
(cum) 

Lengt
h 

Brea
dth 
(mea
n) 

heig
ht 

After 
deductio

n of 
shrinkag

e 
@12.5% 
(cum) 

1  2  3  4  5  6  7  8 9 10 11 12 13 14  15 16 17 18 19 20 21 22 
1. Chamar

ia 
Kismat 
Khatmi 

Constructi
on on 
raised 
platform 
at Now 
Bhanga 
Bazar 

FP/5 KR/N
REG
A/E/8
/09-
10/pt-
14/22 
dt.6.1
1.09 

480,960 15,540 480,960 15,540 GP Comple
ted 

70.38  58.38 2.42 8665.76 50 60 2.41 6326.25 2340 
(27%) 

2340 @ 
44.54=  

104,223 

2. -do- -do- Constructi
on of Rd. 
of from Jo 
Katadia 
Mohirudd
in house 
to 
Duramoni 
LP school 
via Samad 
Hazarika  
house 

RC/8
2637 

KR/N
REG
A/E/8
/09-
10/86 
dt.26.
3.10 

1045400 541,600 1045400 541,600 AP Comple
ted 

2500 7.82 1.25 21406.88 1600 6 1.50 12600 9006 
(42%) 

9006 @ 
44.54 =  

401,166 

3. -do- Mahtoli Constructi
on of road 
from 
Sontoli 
Developm
ent house 
to Arikati 
bazaar via 
babbar ali 
house 

RC/4
12 

KR/N
REG
A/E/8
/2009
-10/ 
Pt.4 
dt.12.
1.10 

431,300 245,200 431,300 245,200 AP 
(09-
10) 

Comple
ted 

1100 6.98 1 6719.56 700 6.98 1 4275.25 2444.31 
(36%) 

2444.31 
@ 
44.54 =  

108,870 
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(Appendix 14 continued……..) 
1  2  3  4  5  6  7  8 9 10 11 12 13 14  15 16 17 18 19 20 21 22 

4. -do- -do- Constructi
on of road 
from 
Usmuddin 
house to 
Lalmia 
house via 
maidan 
house and 
rabin 
house 

RC/2
1 & 
152 

KR/N
REG
A/E/2
4/08-
09/Pt.
6/8 
dt.17.
10.08 

278,586 356,414 278,586 356,414 GP 
(08-
09) 

Comple
ted 

514 7.73 1.5 5214.48 300 7.73 1.50 3043.68 2170 
(42%) 

2170 @ 
44.10 = 

95,732 

5. -do- -do- Constructi
on of 
Fishery 
Tank at 
Nagarberr
a Circle 
Office 
Campus 
Part-A&B 

WH/
32 & 
WC/
1235
19 

KR/N
REG
A/E/2
4/08-
09/Pt.
11/27 
dt.12.
2.09 
KR/N
REG
A/E/2
4/08-
09/Pt.
11/23 
dt.12.
2.09 

426,811 
379,148 

33,739 
22,052 

426,811 
379,148 

33,739 
22,052 

AP 
(08-
09) 

Comple
ted 

60.20 
47.60 

51.20 
45.20 

1.80 
1.20 

8632.75 41 60 1.50 3690 4943 
(57%) 

4943x
@73.15 

361,580 

6. -do- -do- Constructi
on of 
road from 
PWD near 
Dol 
Gobindo 
Mandir to 
Lokhana 
Pathar 

RC/6
6 

KR/N
REG
A/E/2
4/08-
09/Pt.
11/58 
dt.23.
10.08 

237,776 162,224 237,776 162,224 GP 
(08-
09) 

Comple
ted 

400 7.8 1.36 3713 300 7.8 1.36 2785 928 
(25%) 

928x@
72.60= 

67,402 
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(Appendix 14 continued……..) 
1  2  3  4  5  6  7  8 9 10 11 12 13 14  15 16 17 18 19 20 21 22 

7. Hajo Saniadi Constructi
on of road 
from 
Uttar 
Deherkuri
ha PWD 
Road to 
Hablakha 
via Uttar 
Deherkuri
ha 
Reserve 
with sand 
gravelling 
(starting 
from 
Deherkuri
ha LP 
School) 
Phase-I  

RC/- KR/N
REG
A/E/2
9/08-
09/Pt.
8/7 
dt.16.
12.08 

300,146 199,854 300,146 199,854 GP 
(08-
09) 

Comple
ted 

450 7.16 1.50 4833 200 7.31 1.50 2193 2640 
(55%) 

2640x
@44.10
= 

116,424 

8. -do- -do- Constructi
on of road 
from 
Uttar 
Deherkuri
ha PWD 
Road to 
Hablakha 
via Uttar 
Deherkuri
ha 
Reserve 
with sand 
gravelling 
(starting 
from 
Deherkuri
ha LP 
School); 
Phase-II 
Chainage 
from 200 
mtrs – 
616 mtrs. 

RC/3
24 

KR/N
REG
A/E/0
9-
10/Pt.
8/6 dt. 
nil 

284,080 189,420 284,080 189,420 GP 
(09-
10) 

Comple
ted 

416 8.84 1.50 4829 300 8.84 1.5 3949 880 
(18%) 

880x @ 
44.10= 

38,808 
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(Appendix 14 continued……..) 
1  2  3  4  5  6  7  8 9 10 11 12 13 14  15 16 17 18 19 20 21 22 

9. -do- -do- Land 
developm
ent of 
Doloitola 
Idgah 
Field with 
plantation 
and 
boundary 
fencing; 
Phase-I 

- KR/N
REG
A/E/1
1/10-
11/13 
dt.21.
7.10 

298,000 200,000 298,000 200,000 AP 
(10-
11) 

Comple
ted 

67.75 47.75 1.50 4246 31.25 37.50 1.5 1538 2708 
(64%) 

2707x
@48.60
= 

131,609 

10. -do- -do- Land 
developm
ent at 
Deherkuri
ha 
Reserve 

LD/- KR/N
REG
A/E/0
9-
10/Pt.
8/2/33
7 
dt.15.
9.09 

89,200 6,800 89,200 6,800 GP 
(09-
10) 

Comple
ted 

370 5.97 0,65 1437 30 45 0.65 878 559 
(39%) 

559x@
44.10= 

24,652 

11. -do- -do- Constructi
on of road 
from 
Bezpara 
PWD 
Road 
(shahid ali 
house) to 
Azizur 
Rehman’s 
house; 
Phase-I 

RC/- KR/N
REG
A/E/1
1/09-
10/38  
dt.12.
1.10 

299,000 194,500 299,000 194,500 AP 
(09-
10) 

Comple
ted 

587 7.10 1.40 5105 450 7.10 1.40 3914 1191 
(23%) 

1191x
@ 
44.10= 

52,523 

12. -do- Bangal
para 

Constructi
on of road 
from 
Lalchan 
Ali house 
to 2 No. 
soulmari 
LP 
School1 

RC/9
1468 

KR/M
GNR
EGA/
E/11/
10-
11/16 
dt.11.
8.11 

673,400 412,100 673,400 412,100 AP 
(10-
11) 

Comple
ted 

1200 9.95 0.97 10114 850 6.19 1.22 5617 4497 
(44%) 

4497x 
@ 
66.60= 

299,500 

                                                            
1 The estimated length of the scheme was 1200m whereas the Signboard displayed only 800m as length to be executed and on physical verification the road was found constructed upto 850 meters. 
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(Appendix 14 continued……..) 
1  2  3  4  5  6  7  8 9 10 11 12 13 14  15 16 17 18 19 20 21 22 

13. -do- Borni Constructi
on of road  
from 
Hablakha 
E&D 
bundh to 
Colony 
supa via 
Janapriya 
LP School 
to 
NoorIsla
m 

RC/9
2261 

KR/M
GNR
EGA/
TS/25
/09-
101/3/
10 
dt.5.2.
10 

271,800 192,200 271,800 192,200 GP 
(10-
11) 

Comple
ted 

698 6.98 1.00 4265 342 6.98 1.00 2089 2176 
(51%) 

2176x 
@ 
44.10= 

95,962 

14. Goroim
ari 

Majorto
p 

Constructi
on of road 
from 
Singimari 
Kali 
mandir to 
Habunguli 
Shiv 
Mandir 

RC/2
27 

KR/N
REG
A/E/2
1/08-
09 dt. 
Nil 

600,640 399,360 592,960 380,992 AP 
(8-
09) 

Incomp
lete2 

846 8.44 1.50 9372 600 8.44 1.50 6647 2275 
(24%) 

2275x 
@ 
44.10= 

120,173 

15. -do- -do- Constructi
on of road 
from 
Goroimari 
Village to 
Anowar 
Hussain 
House, 
Phase-II 

RC/5
72 

KR/N
REG
A/E/5
/09-
10/29 
dt. 
24.2.1
0 

313,700 162,296 313,700 162,296 AP 
(09-
10) 

Comple
ted 

575 7.38 1.40 5199 300 7.38 1.40 2712 2487 
(48%) 

2487x 
@ 
44.10= 

109,677 

16. -do- Jorsimu
lu 

Constructi
on of road 
from 
Kalatoli 
Innas 
Khal to 
Deobaria 
Bazar 
Road via 
Noor 
Masjid at 
kalatoli  

RC/3
26 

KR/N
REG
A/E/5
/09-
10/29 
dt. 
24.2.1
0 

248,200 147,800 246,200 147,726 AP 
(09-
10) 

Comple
ted 

416 7.98 1.46 4242 200 7.98 1.46 2039 2203 
(52%) 

2203x 
@ 
44.10= 

97,152 

                                                            
2 Balance amount of  `7,680 wage component and  ` 18,968 material component was lying unutilized with the block. 
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(Appendix 14 continued……..) 
1  2  3  4  5  6  7  8 9 10 11 12 13 14  15 16 17 18 19 20 21 22 

17. -do- -do- Constructi
on of road 
from 
Mahmud 
Ali house 
to Munnaf 
Dewani 
House at 
Uttar 
Jorshimul
u Village 

RC/9
4598 

KR/M
GNR
EGA/
E/5/1
0-
11/41 
dt. 
28.2.1
1 

326,700 173,300 326,690 150,973 AP 
(10-
11) 

Comple
ted 

520 7.27 1.30 4298 300 7.27 1.30 2481 1817 
(42%) 

1817x 
@ 
44.10= 

88,306 

18. Kamalp
ur 

Kenduk
ona 

Constructi
on of road 
from 
Biren 
Kalita 
house to 
Kammert
olla Suba 
LP School 

RC/8
3254 

KR/M
GNR
EGA/
E/12/
10-
11/21 
dt.23.
08.10 

148,700 93,700 148,000 93,379 AP 
(10-
11) 

Comple
ted 

500 5.26 1.00 2301 250 5.26 1.00 1151 1500 
(65%) 

1150x 
@ 
54.00=  

62,100 

Total: 23,75,859 

Source: Departmental records and Joint Physical verification. 
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Appendix-15 
[Ref: Paragraph 9.1.7]  

Statement showing less execution of work by Howraghat  Development  Block 

Sl. 
No. 

Name of scheme Name of 
block 

Name of 
VDC 

year Nature of 
work/ item 

of work 

Estimated 
volume 

(in cu.m.) 

Rate 
(@`) 

Estimated 
amount 
(` in 
lakh) 

Amount 
spent 

(` in lakh) 

Quantity 
recorded 

in the 
MB 

Volume found 
physically 

Value of 
work found 
physically 

at the 
estimated 

rate 
(` in lakh) 

Value of less 
volume 

(` in lakh) 

Remarks 

in cu.m. in % 

1 Land development 
at Samaguri No.1 
near Manasha 
Mandir 

Howraghat Howraghat 2008-09 Eathwork 8758.75 44.10 3.86 3.27 NA 450.00 5 0.20 3.07 MB and master roll 
could not be 
produced to audit.  

2 do do do 2009-10 do NA NA 2.93 1.17 NA nil 00 00 1.17 TE, MB and master 
roll could not be 
produced to audit.  
The same work was 
shown to have been 
done in 2008-09 and 
2009-10. Since total 
volume of the work 
found physically was 
very less than that of 
estimated volume of 
2008-09 only, the 
whole expenditure of 
2009-10 was treated 
as value of less 
work.  

3 Earth filling at 
Rajapathar Tiniali 
High School 

do Langfer 2011-12 do 5133.30 76.36 3.92 3.84 NA 711.75 14 0.54 3.30 MB could not be 
produced to audit.  

Total value of less work 10.71 8.28   0.74 7.54  
Source: Departmental records and Joint Physical Verification. 
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Appendix -16 
[Ref: Paragraph 9.1.8] 

Statement showing excess utilizations of fund on material leading to less generation of employment 
(` in lakh) 

Name of 
district 

Year Expendi
ture on 
wages  

Expendit
ure on 

material  

Total 
expenditure 

Ratio of wage to 
material 

As per norms Excess 
expenditure 
on material 

Shortfall 
in 

mandays 

Remarks 

Wage Material
Wage 
(60%) 

Material 
(40%) 

Chirang 2010-11 1,900.15 2,211.30 4,111.45 46.22 53.78 2,466.87 1,644.58 566.72 4,35,938

Th
e 

w
ag

e 
ra

te
 c

on
si

de
re

d 
as

 ``
77

 fo
r  

20
07

-0
8;

 `
88

 fo
r 2

00
8-

09
; `

10
0 

fo
r  

20
09

-1
0 

an
d 

`1
30

 fo
r 2

01
0-

11
 a

nd
 2

01
1-

12
. 

Karbi 
Anglong 

2008-09 9,041.44 7,831.66 16,873.10 53.58 46.42 10,123.86 6,749.24 1,082.42 12,30,023
2009-10 4,493.71 3,718.87 8,212.58 54.72 45.28 4,927.55 3,285.03 433.84 433,838
2010-11 3,353.32 4,501.65 7,854.97 42.69 57.31 4,712.98 3,141.99 1,359.66 10,45,894

Hailakandi 2010-11 1,571.11 1,243.00 2,814.11 55.83 44.17 1,688.47 1,125.60 117.36 90,274
Cachar 2010-11 1,071.61 1,050.04 2,121.65 50.51 49.49 1,272.99 848.70 201.38 1,54,908
Dibrugarh 2009-10 750.38 785.6 1,535.98 48.85 51.15 921.59 614.40 171.21 1,71,208
Jorhat 2008-09 585.7 513.39 1,099.09 53.29 46.71 659.45 439.60 73.75 83,811

2009-10 402.76 787.84 1,190.60 33.83 66.17 714.36 476.20 311.60 3,11,600
2010-11 1,111.90 856.53 1,968.43 56.49 43.51 1,181.06 787.40 69.16 53,198
2011-12 1,371.32 944.94 2,316.26 59.20 40.80 1,389.76 926.50 18.44 14,182

Goalpara 2008-09 1,579.44 1,212.55 2,791.99 56.57 43.43 1,675.19 1,116.80 95.75 1,08,811
2010-11 1,694.65 1,411.25 3,105.90 54.56 45.44 1,863.54 1,242.36 168.89 1,29,915

Total 4,670.18 42,63,600
Source: Departmental records. 
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Appendix 17 
[Ref: Paragraph 9.1.10 (i)]  

Statement showing non-execution of sanctioned works resulting in fraudulent payment  
(In `) 

Sl 
no. 

Name of the work Sanction order no. & 
date 

Amount 
sanctioned 

Amount 
released 

Amount 
shown 
spent 

Remarks 

1 Plantation at 30 beded Hospital 
at Singimari Pukhuripar, with 
repairing of Staff quarter, 
Goroimari CHC (2009-10) 
Work ID-OP/30 

KR/NREGA/5/2009-10 
dt. 20.06.2009 

2,47,700 2,47,700 2,46,360 The AP level work taken up for 
construction under Majortop GP. Asset 
not created. The work is shown in 
incomplete stage but on physical 
verification it is found that the work was 
not at all executed. The staff quarters are 
abandoned quarters and plantation work 
done if any could not be shown by GP 
Secretary. The work is also not 
admissible to be taken up under 
MGNREGs. 

2 Construction of road from 
PWD road to Uttam Kalita’s 
house via Brick Bhata to Tara 
Miya’s house (2009-10)  
Work ID-RC/511 

KR/NREGA/5/2009-
10/37 dt.26.03.2010 

10,73,900 10,73,900 10,73,900 The AP level work taken up for 
construction under Majortop GP. Asset 
created. Existence of the road was not 
found while conducting joint physical 
verification. The labourer shown 
engaged in the work were found 
engaged in another work during the 
same period mentioned in the report. 

Total   13,20,260  
Source: Departmental records. 



Appendices  

 

  139

Appendix-18 
[Ref: Paragraph 9.1.10 (ii)] 

Statement showing non-existence of horticulture schemes executed by Howraghat Development Block 
 

SL. 
No 

Name of work and year Name of 
block 

Name of 
VDC 

Year Estimated 
amount 

(` in 
lakh) 

Reported expenditure 
(` in lakh) 

Period of 
expenditure 

(as per 
record) 

Date of 
completi

on 
shown. 

Remarks, if any 

Material Wage Total 
1 Com. Horticulture scheme at 

Kakijan  
Howraghat Langfer 2007-08 1.80 0.63 0.92 1.55 11.1.08 to 

29.03.08 

Not 
made 

available 

TE, MB, Bills/vouchers not found on 
record. Wages paid in cash. 

2 Com. Hort. Scheme at Mahguri  Howraghat Langfer 2007-08 1.52 0.43 0.92 1.35 14.02.08 to 
29.03.08 

TE, MB, Bills/vouchers not found on 
record. Wages paid in cash. 

3 Maintenance of Horticulture  
Scheme at Rajpur (2009-10) 

Howraghat Langfer 2009-10 0.69 0.27 0.42 0.69 5.10.07 to 
29.03.08 

TE, MB, Bills/vouchers not found on 
record. Wages paid in cash. 

4 Com. Horticulture at Pan Engti 
Village  

Howraghat Howraghat 2007-08 2.36 1.49 0.75 2.24 29.03.08 to 
11.07.08 

TE, MB, Bills/vouchers not found on 
record. Wages paid in cash. 

5 Com. Horticulture at Pomwee Kro 
gaon  

Howraghat Howraghat 2008-09 1.96 1.27 0.91 2.18 18.12.08 to 
25.03.09 

TE, MB, Bills/vouchers not found on 
record. Wages paid in cash. 

6 Com. Horticulture nursery at 
Taupura 

Howraghat Howraghat 2008-09 3.10 2.14 0.56 2.70 18.12.08 to 
31.03.09 

TE, MB, Bills/vouchers not found on 
record. Wages paid in cash. 

7 Com. Horticulture  nursery at 
Samaguri 

Howraghat Howraghat 2008-09 2.08 0.62 1.35 1.97 NA TE, MB, Bills/vouchers not found on 
record, Ledger not updated. Wages 
paid in cash. 

8 Mixed horticulture at Pomuur Kro 
gaon  

Howraghat Howraghat 2010-11 2.29 1.49 0.46 1.95 NA TE, MB, Bills/vouchers not found on 
record, Ledger not updated. 

9 Mixed horticulture at Pan Kr. Boro 
gaon  

Howraghat Howraghat 2010-11 1.93 0.81 0.48 1.29 16.07.11 to 
16.11.11 

TE, MB, Bills/vouchers not found on 
record.  

10 Com. Hort. Scheme at Lutumari 
Sermen Teron gaon 

Howraghat Langhin 2007-08 1.39 0.73 0.51 1.24 NA TE, MB, Bills/vouchers not found on 
recor, Ledger not updated. Wages paid 
in cash. 

11 Com. Hort. Scheme at Karuna Bey 
gaon 

Howraghat Langhin 2008-09 1.96 0.99 0.86 1.85 NA TE, MB, Bills/vouchers not found on 
recor, Ledger not updated. Wages paid 
in cash. 

12 Mix. Hort. At Simoluati Howraghat Langhin 2010-11 2.29 0.46 1.49 1.95 NA TE, MB, Bills/vouchers not found on 
recor, Ledger not updated.. 

Total 23.37 11.33 9.63 20.96    
Source: Departmental records. 
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Appendix-19 
[Ref: Paragraph 9.1.10 (iii)] 

Statement showing non execution of works by the AP and ZP in Hilakandi district 
Sl. 
No 

Year Name of works Sanctioned no. & date with 
work ID No 

Amoumt 
released 

(` in 
lakh) 

Expenditure 
(` in lakh) 

Works shown to 
have been 

executed by 

Area in which 
works shown to 

have been 
executed 

Remarks 

1 2010-11 Improvement of village path start from PWD road 
near the house of Matlib master towards Baila bill at 
Kanchanpur-I (0422/WC/10/7/02) 

DRDH448/AA/ZPC/NR/2010-
11, dt. 15/5/10 
(W/ID no 02) 

2.00 1.5 Boalipar 
Batirkupa ZPC 

Hailakandi 

Kanchanpur GP 
area 

During joint physical 
verification works not 
found executed 
practically 

2 2011-12 Construction of bamboo bari garden road at 
bandukmara (0422001/RC/95963)  

DRDH 436/AA/HDB/NR, dt. 
31/5/11 (W/ID No 98) 

3.75 3.48 Hailakandi 
Development 

block/AP 

Sudarshanpur 
Bandukmara 

Area & location of 
works could not be 

verified by the 
secretary of GP & 
stated that no such 

works was practically 
executed by the AP 

3 2010-11 Construction of community tank near kanaigaon 
masjid work ID 0422001/WC/07 

DRDH 482HDB/AP/ NR/130, 
25/05/2010 (W/ID No 07) 

0.50 0.42 Hailakandi 
Development 

block/AP 

Sudarshanpur 
Bandukmara 

4 2011-12 Improvement of village path start from PWD road 
near the house of Lt. Abdul Latif Laskar to eastern 
side at Neetainagar Pt III (0422001/RC/97093) 

DRDH 442/AA/HDB/ NR/1 dt. 
22/8/11 (W/ID No 121) 

1.50 1.45 Hailakandi 
Development 

block/AP 

Neetainagar  

5 2010-11 Improvement of village path start from NREP via 
near the house of A U Choudhury to paddy land. 
(0422001/RC/010/24) 

DRDH 436/AA/HDB/ AP/NR 
dt. 28/5/10 (W/ID No. 24) 

0.90 0.72 Hailakandi 
Development 

block/AP 

Neetainagar  

6 2010-11 Improvement of village path start from NREP near 
jama masjid via near the house of M H Choudhury to 
eastern side. (0422001/RC/010/25) 

DRDH 482/AA/HDB/ AP/NR 
dt. 07/5/10 (W/ID No 25) 

4.00 3.85 -do- Neetainagar  

7 2010-11 Improvement of village path starat from near the 
house of Aynul Hoque Moulana via the house of 
Abdul wahab to GP border. (0422001/RC/94589) 

DRDH 482/AA/HDB/ NR/163, 
dt. 22/2/11 (W/ID No. 072) 

3.75 3.75 -do- Neetainagar  

8 2010-11 Construction of water tank at Bishnugarh. 
0422001/WC/123673) 

DRDH 482/AA/HDB/ NR/161, 
dt. 22/2/11 (W/ID No. 45) 

1.50 1.50 -do- Neetainagar  

9 2010-11 Construction of village road start from Borjurai 193 
LP school to 154 NH road via Khalarpar at village 
lakhirbond Part-II. (0422001/RC/92957) 

DRDH 437/AA/HDB/ NR, dt. 
22/2/11 (W/ID No. 90) 

3.75 3.75 -do- Gangpar 
Dhumkar 
Lakhirbon GP 

Through beneficiary 
survey. 

10 2011-12 Construction of village path start from serispore 
Bhirabnagar PWD road to Rohim uddin house via the 
house of Jamal Uddin at chalk Chand pur. 
(0422001/RC/97402) 

DRDH 442/AA/HDB/ NR/120, 
dt. 22/8/11 (W/ID No. 120) 

1.88 1.64 -do- Chandpur 
Ujankupa GP 

Through beneficiary 
survey & joint physical 
verification. 

Total  22.06    
Source: Departmental records. 
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Appendix -20 
[Ref: Paragraph 9.1.11 (i)] 

Statement showing non execution of sand gravelling 

SL
. 
No 

Name of work Year Name of 
VDC 

Estimate
d amount 
(` in 
lakh) 

Total 
expenditure 

as per 
ledger 

(` in lakh) 

Estimated amount on 
sand gravelling 

Reported expenditure on sand 
gravelling of  roads 

 (` in lakh) 

Period 
of 
expendi
ture 
shown 

Remarks 
 

Quantit
y 

(cu.m.) 

Amount 
(@`783.16 
per cu.m. 
including 

cost of 
spreading & 

rolling) 
(` in lakh) 

Quantity 
of sand 
gravel 

supplied in 
cu.m. 

(as per 
record) 

Rate 
per 

cu.m. 
(`) 

Amount 
(` in 
lakh) 

1 Const. of road from Palam 
Phangcho to Etpo Kramsa 
gaon  

2007-08 Langfer 4.71 4.39 202.5 1.59 200.00 

783.16 

1.57 24.03.08 
to 

31.03.08 

1. Master roll showing 
wage payment for 
spreading & rolling of 
s/gravel not available on 
record. 
2. Sand gravelling not 
found on physical 
verification of the work. 

2 Const. of road from Palam 
Phangcho to Chayang, ph-I  

2007-08 do 4.92 4.02 454.7 3.56 188.22 1.47 09.10.07 
to 

31.03.08 
3 Const. of road from Ram 

Nagar office to klurdung 
Ph-I & II  

2008-09 do 14.00 14.44 1308.75 10.25 1,673.06 13.10 27.09.08 
to 

03.03.09 

Total 23.63 22.85 1965.95 15.4 2,061.28  16.14  
Source: Departmental records. 
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Appendix -21 
[Ref: Paragraph 9.1.11 (v)] 

Statement showing position of suspected payments made before completion/execution of work in Boginadi Development Block, Lakhimpur District 

Sl. 
No 

Name of work and GP Sanction 
order no. & 

date and 
work id 

MR No. No. of 
labourers 

Period of 
work 

MB No. and 
MB page 

No. 

Amount 
of MR 

(`) 

Vr. No. and 
Cash Book 

page no. 

Date of 
payment 

as per 
bank 

statement 

Total 
mandays 

 Improvement of road 
with RCC culvert at 
Uttar Kulabari; 
Boginadi GP 

-- 27416 to 
27423 and 

27188 to 192 

65 17.01.11 to 
22.01.11 

No. 1776 and 
page No. 79 

39,000 Vr.No.115 
dt.18.01.11 of 
page 114 of 
Cash Book 

No.3 

18.01.11 390 

 Improv. of Rd with 
Sand Gravelling 2No- 
Gereki to Shivajan; 
Bhimpara GP 

DRDA/MGN
REGA/BGN/
839 dt. 
21.12.10 

31721 to 
31742 

110 02.04.11 to 
08.04.11 

1775 and 
page no.69 to 

71 

85,410 Vr.No.87 
dtd.07.03.11 

07.03.11 550 

 Construction of road 
from Karakarii Tiniali to 
Goroimari Market 
Centre with RCC 
Culvert; GP; Bhimpara 
GP 
RC/71345 

NL/DRDA/
MGNREGA/
BGN/42/09-
10 dt 
.12.01.10 

24257 to 
24262; 24253 

to 24262 
(double) 

75 29.11.10 to 
04.12.10 

1775 page 
no. 1 to 3 

48,000 Vr.No.59 dt. 
16.11.10 

18.11.10 480 

 Construction of road 
from Thekaraguri to 
Hazong Gaon; AP; 
Chaldhowa GP 
RC 82800 

NL/DRDA/N
REGS/BGN/
42/09-10/64 
dt.15.05.10 

23990 to 
23997 

38 10.01.11 to 
15.01.11 

1756 page no 
16 to 18 

19,200 Vr.No.346 (I) 
vide ch no. 
3530830 dt. 

11.01.11 

13.01.11 192 

Total 59 nos. 288   1,91,610   1,612 
Source: Departmental records. 
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Appendix-22 
[Ref: Paragraph 12.3.3 (A)] 

Overlapping of muster roll of 152 nos. Job Card holders engaged in 4  nos. of same MGNREGA schemes under Goroimari and Hajo Development Blocks  
of Kamrup (Rural) District, Assam 

 (Amount in `) 
Sl. 
No 

No. 
of 

job 
card 
labo
urers 

Branc
h post 
office 

Name of work/ 
Sanction no. & 

date and Work ID 
Executing agency 

Sanctioned 
amount & 

Expenditure 
incurred 

Muster 
Roll No. 

Period of 
work as 

per 
record/as 
shown in 

MIS 

No. of 
mandays 

(no. of 
labourers 
x no. of 
days) 

Amount 
shown 
as paid 

Voucher 
no. and 

payment 
date as per 
Cash Book 

Advice slip 
forwarding 
no. and date 

Name of 
work/ 

Sanction no. 
& date and 
Work ID 
Executing 

agency 

Sanctione
d amount 

& 
Expendit

ure 
incurred 

 

Muster 
Roll 
No. 

Period of 
work as 

per 
record/as 
shown in 

MIS 

No. of 
mandays 

(no. of 
days x 
no. of 

labourer) 

Amount 
shown 
as paid 

Vouche
r no. 
and 

payme
nt date 
as per 
Cash 
Book 

Advice slip 
forwarding 

no. and 
date 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 
Overlapping in same MGNREGA scheme 
Goroimari Development Block - Tukrapara Gaon Panchayat 
1. 38 Tukrap

ara 
Land development 
at Paschim 
Tukrapara LP 
School 
KR/MGNREGA/E/
5/10-11/12 
dt.23.8.2010 
LD/94877 
Anchalik 
Panchayat 

500,000 
Expdr 

W=325,200 
M=171,747 

500,000 

05691 
05690 
05689 
05688 
05687 

01.11.10 
to 

06.11.10 

38x6=228 22,800 533 dt. 
25.11.10 

GDB/83/NRE
GS/08-09/ dt. 
25.11.10 

Land 
development 
at Paschim 
Tukrapara LP 
School 
KR/MGNREG
A/E/5/10-
11/12 
dt.23.8.2010 
 LD/94877 
Anchalik 
Panchayat 

same 05732 
05729 
05735 
05736 
05754 
05723 

01.11.10 
to 

06.11.10 

38x6=228 22,800 621 dt. 
11.1.11 

GDB/83/NR
EGS/08-09/ 
dt. 11.01.11 

2. 34  -do- do do 05697 
05696 
05695 
05693 

08.11.10 
to 

13.11.10 

34x6=204 20,400 534 dt. 
25.11.10 

GDB/83/NRE
GS/08-09/ dt. 
25.11.10 

do do 05737 
05734 
05733 
05724 
05727 

08.11.10 
to 

13.11.10 

34x6=204 20,400 622 dt. 
11.1.11 

GDB/83/NR
EGS/08-09/ 
dt. 11.01.11 
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(Appendix 22 continued……..) 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 

Hajo Development Block - Dampur Gaon Panchayat 
3. 61  -do- Construction of 

village road from 
Dampur PWD road 
to Kayatol through 
High Madrassa, 
Phase-I 
KR/NREGA/E/23/
08-09/Pt.12/3/217 
dt.19.11.08 
RC/196 
GP level 

310,390 
Expdr 

W=186,200 
M=124,190 

310,390 

186 
192 
191 
190 
181 

 

17.01.09 
to 

30.01.09 
(NIL) 

61x13=79
3 

61,061 DD No. 
978378 
dt.02.02.09 

DGP/NREGS
/1/08-09/1 
dt.04.02.09 

Construction 
of village road 
from Dampur 
PWD road to 
Kayatol 
through High 
Madrassa, 
Phase-I 
KR/NREGA/E
/23/08-
09/Pt.12/3/217 
dt.19.11.08 
RC/196 
GP level 

same 178 
179 
180 
193 

11.01.09 to 
24.01.09 

(11.01.09) 

61x13=79
3 

61,061 DD No. 
978409 
dt. 
10.02.09 

DGP/NREG
S/1/08-09/2 
dt.11.02.09 

Hajo Development Block - Saniadi Gaon Panchayat 
4. 19 Saniadi Construction of 

road from Muslim 
Ali house via Pub-
Deherkuriha/ 
Melikipar Nadipar 
to charabori PWD 
Road 
KR/NREGA/E/11/
09-10/Pt.8/5 
dt.23.11.09 
RC/325 
GP level 

500,000 
Expdr 

W=299,900 
M=200,000 

499,980 

15486 
15487 

03.12.09 
to 

10.12.09 
(03.12.09) 

19x7=133 13,300 61 dt. 
11.12.09 

- Construction 
of road from 
Muslim Ali 
house via Pub-
Deherkuriha/ 
Melikipar 
Nadipar to 
charabori 
PWD Road 
KR/NREGA/E
/11/09-
10/Pt.8/5 
dt.23.11.09 
RC/325 
GP level 

same 15451 
15452 
15453 
15457 
15456 

2.12.09 to 
09.12.09 

(02.12.09) 

19x7=133 13,300 62 dt. 
11.12.09 

- 

Total 152      1,358 117,561       1,358 117,561   

Source: Departmental records. 
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Appendix-23 
[Ref: Paragraph 12.3.3 (B)] 

Overlapping of muster roll of 407 nos. Job Card holders engaged in 7  nos. of different MGNREGA schemes under Goroimari and Hajo Development Blocks  
of Kamrup (Rural) District, Assam 

(Amount in `) 
Sl. No No. of 

job 
card 
labou
rers 

Branch 
post 

office 

Name of 
work/ 

Sanction no. 
& date and 
Work ID 
Executing 

agency 

Sanctioned 
amount & 

Expenditur
e incurred 

Muster 
Roll No. 

Period of 
work as per 

record/as 
shown in 

MIS 

No. of 
mandays 

(no. of 
labourers 
x no. of 
days) 

Amount 
shown 
as paid 

Voucher 
no. and 

payment 
date as 

per Cash 
Book 

Advice 
slip 

forwardi
ng no. 

and date 

Name of 
work/ 

Sanction no. 
& date and 
Work ID 
Executing 

agency 

Sanctioned 
amount & 

Expenditur
e incurred 

Muster 
Roll 
No. 

Period of 
work as 

per 
record/as 
shown in 

MIS 

No. of 
mandays 

(no. of 
days x 
no. of 

labourers
) 

Amoun
t 

shown 
as paid 

Voucher 
no. and 

payment 
date as 

per Cash 
Book 

Advice 
slip 

forwardi
ng no. 

and date 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 
Overlapping in two different MGNREGA schemes 
Goroimari Development Block - Majartop Gaon Panchayat 
1. 91  Alikesh Extension of 

road from 
Goroimari 
village to 
Anowar 
Hussain 
(Phase-II) 
under Majartop 
GP 
KR/NREGA/E/
5/09-10/37 
dt.26.03.10 
WC/572 
Anchalik 
Panchayat 

476,000 
Expdr 
W=313,700 
M=162,296 

475,996 

27118 
27117 
27116 
27065 
27064 
27063 
27062 

01.04.10 to 
08.04.10 

(15.04.10 in 
MIS) 

91x7=637 63,700 226 dt. 
13.4.10 

G.D.B/83/
NREGS/2
008-09/ 
dtd/ 
13.04.10 

Construction 
of road from 
PWD Road 
Uttam Kalita’s 
house via 
Brick Bhata to 
Tara Miya 
under 
Majortop GP 
KR/NREGA/E
/5/09-10/37 
dt.26.03.10 
WC/511 
Anchalik 
Panchayat 

10,73,900 
Expdr 
W=675,600 
M=398,300 

10,73,900 

28435 
28434 
28433 
28432 
28431 
28430 
28429 

01.04.10 
to 

14.04.10 
(01.04.10 
in MIS) 

91x12= 
1092 

109,200 245 dt. 
21.04.10 

G.D.B/83/
NREGS/2
008-09/ 
dtd/ 
21.04.10 

2. 48  -do- -do- -do- 27067 
27066 
27061 
27060 

9.4.10 to 
22.04.10 

(18.05.2010 
in MIS) 

48x12=57
6 

57,600 252 dt. 
30.04.10 

G.D.B/83/
NREGS/2
008-09/ 
dtd/ 
30.04.10 

  28435 
28434 
28433 
28432 
28431 

01.04.10 
to 

14.04.10 
(01.04.10 
in MIS) 

48x12= 
576 

57,600 245 dt. 
21.04.10 

G.D.B/83/
NREGS/2
008-09/ 
dtd/ 
21.04.10 

3. 16  -do- -do- -do- 28502 
28501 

23.04.10 to 
30.04.10 

16x7=112 11,200 354 dt. 
09.06.10 

G.D.B/83/
NREGS/2
008-09/ 
dtd/ 
09.06.10 

  28417 
28414 
28409 

16.04.10 
to 

28.04.10 

16x12= 
192 

19,200 253 dt. 
30.04.10 

G.D.B/83/
NREGS/2
008-09/ 
dtd/ 
30.04.10 
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(Appendix 23 continued……..) 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 

4. 48 -do- -do- -do- 27067 
27066 
27061 
27060 

09.04.10 to 
22.04.10 

(18.05.2010 
in MIS) 

48x7=336 33,600 252 dt. 
30.04.10 

G.D.B/83/
NREGS/2
008-09/ 
dtd/ 
30.04.10 

  28417 
28409 
28414 
28413 
28412 

16.04.10 
to 

28.04.10 

48x12=57
6 

57,600 253 dt. 
30.04.10 

G.D.B/83/
NREGS/2
008-09/ 
dtd/ 
30.04.10 

5. 78 -do- -do- -do- 27125 
27123 
27122 
27121 
27119 
27120 

23.03.10 to 
31.03.10/ 
NIL 

78x8=624 62,400 225 dt. 
13.04.10 

G.D.B/83/
NREGS/2
008-09/ 
dtd. 
13.04.10 

  28442 
28441 
28440 
28439 
28438 
28437 

27.03.10 
to 

31.03.10/
NIL 

 

78x4=312 31,200 246 dt. 
21.04.10 

G.D.B/83/
NREGS/2
008-09/ 
dtd. 
21.04.10 

Hajo Development Block – Dampur and Saniadi Gaon Panchayat 
6. 104  Dampur Land 

development 
near Majorsupa 
Kabarsthan 
with boundary 
wall and 
plantation 
KR/MGNREG
A/E/11/10-
11/50 
dt.28.02.11 
LD/95733 
 Anchalik 
Panchayat 

978,500 
Expdr 

W=605,020 
M=373,480 

978,500 

32523 
32522 
32521 
32519 
32518 
32517 
32516 
32515 

18.06.11 to 
23.06.11/ 
(18.05.11) 

104x6= 
624 

81,120 15 dt. 
18.06.11 

- Construction 
of road from 
Dampur PWD 
to Dubedana 
Field via 
Abdul ali 
house 
KR/MGNREG
A/E/11/10-
11/50 
dt.28.2.11 
RC/95260 
GP level 

494,500 
Expdr 

W=364,650 
M=127,000 

491,650 

32457 
32476 
32484 
32483 
32482 
32474 
32481 
32473 

17.06.11 
to 
22.06.11/ 
(17.06.11) 

104x6=62
4 

81,120 14 dt. 
17.06.11 

- 

7. 22 Saniadi Land 
development of 
Deherkuriha 
Reserve of 
Saniadi GP 
KR/NREGA/E/
11/09-
10/Pt.8/2/337 
dt.15.09.09 
LD/95 
GP level 

96,000 
Expdr 

W= 89,200 
M=  6,800 

96,000 

15462 
15464 
15463 
15465 

03.12.09 to 
10.12.09 

22x7=154 15,400 56 dt. 
11.12.09 

- Construction 
of road from 
Uttar 
Deherkuriah 
PWD road to 
Hablakha via 
Uttar 
Deherkuriha, 
Phase-II 
KR/NREGA/E
/11/09-
10/Pt./16 
dt.20.10.09 
RC/324 
GP level 

473,500 
Expdr 

W=283,890 
M=189,350 

473,240 

14975 
14979 
14980 
14977 
14981 
14982 
14976 
14974 
14983 
14978 

02.12.09 
to 
06.12.09 

22x7=154 15,400 55 dt. 
11.12.09 

- 

Total 407      3,063 325,020       3,526 371,320   

Source: Departmental records. 


