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Appendix — 1.1 

(Refer paragraph 1.1, page-1) 

Statement of list of Departments 

SL No. Name of the Department 

1)  Agriculture 

2)  Agriculture Marketing 

3)  Animal Resources Development 

4)  Bio-Technology 

5)  Commerce and Industries 

6)  Consumer Affairs 

7)  Co-operation 

8)  Environment 

9)  Fisheries, Aqua-culture, Aquatic Resources and Fishing Harbours 

10)  Food Processing Industries and Horticulture 

11)  Forest 

12)  Hill affairs 

13)  Information Technology and Electronics 

14)  Irrigation and Waterways 

15)  Land and Land Reforms 

16)  Micro and Small Scale Enterprises and Textiles 

17)  North Bengal Development 

18)  Paschimanchal Unnayan Affairs 

19)  Power and Non-Conventional Energy Sources 

20)  Public Enterprises and Industrial Reconstruction* 

21)  Public Works 

22)  Science and Technology 

23)  Sericulture** 

24)  Sunderban Affairs 

25)  Tourism 

26)  Transport 

27)  Water Resources Investigation and Development 

*Public Enterprises and Industrial Reconstruction Departments were merged vide notification 
no. 841-Home (Cons)/R2R (Cons)-05/2014 dated 14th  October 2014 and renamed as Public 
Enterprises and Industrial Reconstruction. 

**Bifurcated from Micro and Small Scale Enterprises and Textiles Department from Is` April 
2015. 
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Audit Report (Economic Sector) for the year ended 31 March 2015 

Appendix — 1.2 

(Refer paragraph 1.3, page-2) 

Statement of list of Autonomous Bodies 

Si. No. me of the Department ame of th 	utonomous Bor 

1.  Agriculture Marketing West Bengal State Marketing Board 

2.  Animal Resources 

Development 

West Bengal University of Animal 

and Fishery Science 

West Bengal Veterinary Council 

Paschim Banga Go-Sampad Bikash 

Sanstha 

3.  Environment East Kolkata Wetland Management 

Authority 

Institute of Environmental Studies 

and Wetland Management 

West Bengal Pollution Control Board 

West Bengal Bio-Diversity Board 

4.  Forest Compensatory Afforestation Fund 

Management and Planning Authority 

5.  Hill Affairs Darjeeling Gorkha Hill Council 

including Principal/Nurses Training 

School 

6.  Micro and Small Scale 

Enterprises and Textiles 

Principal/Food Craft Institute 

West Bengal Khadi and Village 

Industries Board 

West Bengal State Export 

Promotion Society 

Modern Mini Tool Room and 

Training Centre 

7.  Power and 

Non-Conventional 

Energy Sources 

West Bengal Renewable Energy 

Development Agency 

8.  Public Works Commissioners for the Rabindra Setu 

9.  Science and Technology West Bengal State Council of Science 

and Technology 

10.  Transport Hooghly River Bridge Commissioners 
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Appendices 

Appendix — 1.3 

(Refer paragraph 1.6.3, page-4) 

Statement of Department-wise break up of outstanding IRs and Paras 

Number of IRs/Paragraphs 
pending as of 

31 August 2015 

Name of the Department 

Agriculture 155 541 

Agriculture Marketing 24 47 

Animal Resources Development 27 98 

Bio-Technology 1 7 

Commerce and Industries 5 9 

Consumer Affairs 22 48 

Co-operation 24 56 

Fisheries, Aqua-culture, Aquatic Resources 
and Fishing Harbours 

17 42 

Forest 5 8 

Irrigation and Waterways 82 205 

Land and Land Reforms 15 49 

Micro and Small Scale Enterprises 
and Textiles 

27 67 

Paschimanchal Unnayan Affairs 1 5 

Public Enterprises & Industrial 
Reconstruction 

1 2 

Public Works 59 156 

Public Works (Social Sector)* 15 39 

Public Works (Roads) 25 69 

Sunderban Affairs 4 10 

Tourism 1 3 

Transport 1 4 

Water Resources Investigation 
and Development 

62 156 

Total 573 

* Erstwhile Public Works (Construction Board) known as Public Works (Social Sector) vide 

Notification No. 90 dated 28m  March 2014 
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Appendix-2.1 

Organizational Set Up 

(Refer paragraph 2.2, page-8) 
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Appendix — 3.1 

(Refer paragraph 3.8.6.1, page- 45) 

Statement showing delay in processing of LA cases 

ame of Monza C 
rea of Land 

requisitioned by 
(in Acres) 

: Date of submission 
of proposals 

by RB 

—.1  

Date of 
Publication of 

notification u/s 4(1) 

34 days to 350 days 

Date of handing 
ver of possession 
of land to RB 

Days taken by LA 
Authority in 
handing over 

possession to RBthe 

Days taken from 
submission of 

proposals by RB 
date of 

notification u/s 4(1) 

Days taken by LA 
authority in 

handing over  - 
possession after 

notification u/s 4(1) 

_, 

1 Thangora 6.617 19-05-2010 09-08-2010 07-01-2011 234 82 152 

2 Bankra 3.91 03-06-2010 02-09-2010 18-02-2011 261 91 170 

3 Kalinagar 5.965 12-05-2010 22-07-2010 10-03-2011 303 71 232 

4 Bijoynagar 62.83 12-03-2010 29-07-2010 24-02-2011 350 139 211 

5 Khasbas 10.19 09-02-2010 24-06-2010 18-02-2011 375 135 240 

6 Putiamathbari 16.26 06-05-2010 19-11-2010 23-06-2011 414 197 217 

7 Banshysmnagar 10.583 24-03-2010 06-08-2010 08-06-2011 442 135 307 

8 Dakshin Surendragunj 23.38 09-03-2010 25-08-2010 27-05-2011 445 169 276 

9 Hetalhari 52.34 07-04-2010 08-03-2011 06-02-2012 671 335 336 

10 Harbhangi 46.591 11-05-2010 25-11-2010 30-03-2012 690 198 492 

11 Upendranagar 12.57 08-06-2010 06-12-2010 15-05-2012 708 181 527 

12 Singherkati 7.416 29-04-2010 30-09-2010 12-04-2012 715 154 561 

13 Nagendrapur 6.114 26-06-2010 01-06-2011 10-06-2012 716 340 376 

14 Mrityunjoynagar 21.78 05-04-2010 08-11-2010 28-03-2012 724 217 507 

15 Beguakhali 91.85 23-03-2010 29-09-2010 16-03-2012 725 190 535 



Sl. 
No. 

Name of Mouz 
rea of Land 

requisitioned by 
Acres) 

Date of submission 
of proposals 

by RB 

Date of 
Publication of 

notification u/s 4(1) 

33 days to 1074 days 

Date of handing 
ver of possession 
of land to RB 

handing over y
(in 

Days taken by LA Day 
Authority in 
handing over 

possession to RI3 

Days taken from 
submission of 

proposals by RB to 
the date of 

notification u/s 4(1) 

Days taken by LA 
authority in 

possession after 
notification u/s 4(1) 

16 Uttardanga 60.33 26-03-2010 05-10-2010 27-03-2012 733 193 540 

17 Buraburirtat 9.537 07-04-2010 13-07-2010 10-04-2012 735 97 638 

18 Bali 45.265 24-03-2010 06-10-2010 10-04-2012 749 196 553 

19 Indra Narayanpur 9.683 18-10-2011 28-06-2012 07-11-2013 752 254 498 

20 Shibpur 60.03 23-03-2010 29-07-2010 07-05-2012 777 128 649 

21 Sullcuni Abad 8.54 26-03-2010 07-01-2011 11-05-2012 778 287 491 

22 Chunalchali 21.255 31-03-2010 27-08-2010 25-05-2012 787 149 638 

23 Chharni-Khali 24.344 11-05-2010 25-11-2010 12-07-2012 794 198 596 

24 Bermajur 14.757 09-02-2010 09-09-2010 18-04-2012 800 212 588 

25 Bagbagan Sheet No 1 20.4 15-12-2011 01-08-2012 26-02-2014 805 230 575 

26 Mandirtala 3.337 07-04-2010 23-11-2010 25-06-2012 811 230 581 

27 Banstala 23.99 26-03-2010 21-01-2011 20-06-2012 818 301 517 

28 Chintamonipur 2.2 24-03-2010 25-08-2010 27-06-2012 827 154 673 

29 Daspur 1.85 15-07-2010 17-02-2011 08-11-2012 848 217 631 

30 Atapur 45.29 30-06-2011 23-12-2011 30-10-2013 854 176 678 

31 Khorgachhi 5.6 21-12-2010 24-02-2012 22-04-2013 854 430 424 

32 Charallchali 32.151 31-08-2010 18-01-2011 21-01-2013 875 140 735 

33 Uttar Surendragunge 6.739 08-06-2010 10-01-2011 08-11-2012 885 216 669 

34 Atapur 39.245 30-06-2011 27-02-2012 04-12-2013 889 242 647 

35 Narayanganj Sheet II 17.839 19-05-2010 19-01-2011 07-11-2012 904 245 659 
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Sl. 
No. 

Name of Mouz 
rea of Land 

requisitioned by 
(in Acres) 

Date of submission 
of proposals 

by R13 

Date of 
Publication of 

notification u/s 4(1) 

Date of handing 
ver of possession 
of land to R11 

Days taken by LA 

over 
Authority in 
handing 

possession to R13 

Days taken from 
submission of 

proposals by R13 to 
the date of 

notification u/s 4(1) 

Days taken by LA 
authority in 

handing over 
possession after 

notification u/s 4(1) 

36 Atapur 28.915 30-06-2011 23-12-2011 31-12-2013 916 176 740 

37 Chakkanpukur 11.975 31-08-2010 12-11-2010 12-04-2013 956 73 883 

38 Dhoblat 120.98 23-03-2010 25-10-2010 07-11-2012 961 216 745 

39 Muriganga 59.05 23-03-2010 08-09-2010 07-11-2012 961 169 792 

40 Malekanghumti 50.135 24-03-2011 05-12-2011 11-11-2013 964 256 708 

41 Mahabbatnagar 6.25 23-06-2010 27-01-2011 13-02-2013 967 218 749 

42 Dwarirjangal 55.721 03-06-2010 03-01-2012 24-01-2013 967 579 388 

43 Mathurakhanda 65.59 07-04-2010 18-02-2011 12-12-2012 981 317 664 

44 Paschim Sripatinagar 5.67 21-06-2010 01-03-2011 27-02-2013 983 253 730 

45 Sonakhali 39.25 31-03-2010 28-02-2011 12-12-2012 988 334 654 

46 Perghumti 21.189 11-05-2010 08-02-2012 29-01-2013 995 638 357 

47 Atapur 75.765 30-06-2011 27-02-2012 20-03-2014 995 242 753 

48 Chakpatli 9.414 26-03-2010 20-08-2010 26-02-2013 1069 147 922 

49 Madhabkati 114.278 09-02-2011 03-01-2012 17-01-2014 1074 328 746 

_M. 
1116 days to 1455 days 

50 Krishnadaspur 
(Patharpratima) 

22.482 07-04-2010 10-11-2010 26-04-2013 1116 217 899 

51 Bajitpur 5.528 26-03-2010 20-01-2011 24-04-2013 1126 300 826 

52 Jogeshjonj 29.673 09-02-2010 13-07-2010 14-03-2013 1130 154 976 

53 Tushkhali 59.581 08-12-2010 10-02-2011 24-01-2014 1144 64 1080 

54 Kailashpur 6.562 29-06-2010 07-06-2011 12-09-2013 1172 343 829 

55 Harishpur 15.145 11-11-2010 28-12-2011 28-01-2014 1175 412 763 



Name of Mouza 
Area of Land 

requisitioned by 
RB (in Acres) 

Date of submission 
of proposals 

by RB 

Date of 
Publication of 

notification u/s 4(1) 

Date of handing 
over of possession 

_FM 

of land to RB possession 

ays taken by LA 
Authority in 
handing  over 

possession to RB 

Days taken from 
submission of 

proposals by 
the date of 

RB to 

notification u/s 4(1) 

Days taken by LA 
authority in 

handing over 
after 

notification u/s 4(1) 

56 Jhuplchali 17.968 26-11-2010 21-01-2011 31-03-2014 1222 56 1166 

57 Hemnagar 37.775 11-05-2010 04-01-2012 30-09-2013 1239 603 636 

58 Dhamakhali 16.675 28-12-2010 05-12-2011 29-05-2014 1249 342 907 

59 Garkhali 31.674 11-06-2010 06-07-2011 21-11-2013 1260 390 870 

60 Bamankhali 12.44 06-04-2010 15-12-2010 07-10-2013 1281 253 1028 

61 Hogalduri 13.644 29-04-2010 29-06-2011 01-11-2013 1283 426 857 

62 Rampur 28.501 14-09-2010 18-01-2011 21-03-2014 1285 126 1159 

63 Ramapur 28.999 01-12-2010 18-01-2011 23-07-2014 1331 48 1283 

64 Dakshin 
Laxminarayanpur 

20.47 24-03-2010 16-01-2012 15-11-2013 1333 663 670 

65 Kalinagar 26.929 06-05-2010 21-01-2011 21-01-2014 1357 260 1097 

66 Lahiripur Sheet No 2 19.16 04-10-2010 18-09-2012 09-07-2014 1375 715 660 

67 Lahiripur Sheet No 3 41.7 04-10-2010 18-09-2012 09-07-2014 1375 715 660 

68 Lahiripur Sheet No 4 71.84 04-10-2010 18-09-2012 11-07-2014 1377 715 662 

69 Bagbagan Sheet No 2 16.41 19-05-2010 01-08-2012 25-02-2014 1379 805 574 

70 Bagbagan Sheet No 3 47.03 19-05-2010 10-10-2012 26-02-2014 1380 875 505 

71 Kalitala 40.265 16-03-2010 20-01-2011 08-01-2014 1395 310 1085 

72 Indraprastha 6.217 06-04-2010 10-06-2011 04-03-2014 1429 430 999 

73 Gopalnagar Uttar 4.406 27-10-2010 10-07-2012 20-10-2014 1455 622 833 

1488 days to 1743 days 

74 Lux Bagan 66.74 21-06-2010 06-08-2012 17-07-2014 1488 777 711 

75 Chaktangramari 6.63 26-03-2010 19-01-2012 28-05-2014 1525 664 861 
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Sl. 
ame of Monza 

a 4fL an 4
1
1
) 3, 

 
requisitioned proposals 

hRB  (in Acres) 
No. handing.  

Date
of 

 of  submission 

by RB 

Date of 	Date of handing 
Publication of 	i  ver of possession 
tification u/s 4(1) 	of land to RI3 

Days taken by LA 
Authority in 

over 
possession to RI3 

1542 

, 
Days taken from 	Days taken by LA 

	

submission of 	authority in 

	

proposals by RB 	handing over 
thedate of 	possession after 

notification u/s 4(1) notification u/s 4(1) 

516 	 1026 76 Monipur 68.946 07-07-2010 05-12-2011 	25-09-2014 

77 Hatgacha 38.095 03-06-2010 05-12-2011 	15-10-2014 1596 550 	 1046 

78 Dakshin Shibpur 10.585 08-06-2010 31-01-2012 	20-11-2014 1627 602 	 1025 

79 Nadabhanga 52.703 19-05-2010 26-05-2011 	30-01-2015 1718 372 	 1346 

80 Debnagar 11.271 31-03-2010 26-12-2011 	06-01-2015 1743 635 	 1108 



Appendix — 3.2 

(Refer paragraph 3.8.7.1, page-46) 

Statement showing avoidable expenditure due to delay in processing of LA cases 

Sl. 
No 

A Case No. Name of Monza 
Area of 

land 
(Acres) 

Total value of 
land on which 	Amount of addl. 

addl. 	compensation 
c
1
o
2
m

p

p
e
e
r
n
e
s
e
a
n
ti
t
o

p

n 
a
of 	actually allow = 

allowed (Z) 

ME' 
Addl. 

compensation 
payable for 
maximum 
73 days as 

dmissible under 
LA Act, 1894 
ew Approach) 

(t) 

Extra addl. 
compensation 
allowed due to 

d
g 

aewlsd inbeyond 
73 days (Z) 

iEr  
Extra 

administrative 
cost charged 

@ 10 per cent on 
Column

n
-8
m

d
a
r
d
e
n
t

g

o 

award beyond 
73 days (Z) 

.II 

Total extra 
amount allowed 
in award due to 
delay inin

b
m

ey

a
o
ki
n
n
d
g 

73 days (Z) 

1 4/62 of 2010-11 Mathurakhanda 65.59 14734731 	2210210 353634 1856576 185658 2042234 

2 4/34 of 2010-11 Hetalbari 52.34 16541754 	3142933 397002 2745931 274593 3020524 

3 4/7  of 2010-11 Bijoynagar 62.83 13106108 	655305 314547 340759 34076 374835 

4 4/65 of 2010-11 Sonakhali 39.25 11498196 	1839711 275957 1563755 156375 1720130 

5 4/27 of 2010-11 Chunakhali 21.26 8422086 	1431755 202130 1229625 122962 1352587 

6 4/32 of 2010-11 Bamankhali 12.44 3301602 	792385 79238 713146 71315 784461 

7 4/21 of 2010-11 Mrityunjoynagar 21.78 5479582 	602754 131510 471244 47124 518368 

8 4/53 of 2010-11 Mahabbatnagar 6.25 1250000 	237500 30000 207500 20750 228250 

9 4/63 of 2010-11 Dumkal 23.28 4333436 	780018 104002 676016 67602 743618 

10 4/22 of 2010-11 Kailashpur 6.56 1079159 	172666 25900 146766 14677 161442 

11 4/22 of 2010-11 Mandirtala 3.37 1052469 	105247 25259 79988 7999 87986 
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L.A Case No. Name of Monza 
a o f 

land 
Acres) 

Total value of 
land on which 	Amount of addl. 

compensation
addl. 	

of ac
c
t
o
o
ms

y

n
o
s
u
a
o
ti
w
on

ed 
 

12 per cent p.a. 	(t) 
allowed (t) 

Addl. 
compensation 
payable for 

axi mmum 
73 days as 

admissible under 
LA Act, 1894 

(New Approach) 

(t) 

Extra addl. 
compensation 

delay in making 
- 

award beyond 
73 days (t) 

daellowFd due
in  

to 

Extra 
administrative 
cost charged 

@ 10 per cent on 
Column-8 due to 
delay in making 
award beyond 

73 days (t) 

Total extra 
amount allowed 
in award due to 
delaymaking 
award beyond 

73 days (t) 

12 4/67 of 2010-11 Nagendrapur 6.11 1041709 	125005 25001 100004 10000 110005 

13 4/12 of 2010-11 Shibpur 60.03 12916262 	2324927 309990 2014937 201494 2216430 

14 4/24 of 2010-11 Beguakhali 91.85 30015751 	2101103 720378 1380725 138072 1518797 

15 4/26 of 2010-11 Muriganga 59.05 21574805 	1725984 517795 1208189 120819 1329008 

16 4/36 of 2010-11 Dhoblat 120.98 24398431 	2927812 585562 2342249 234225 2576474 

17 4/10 of 2011-12 Gopalnagar uttar 4.41 1152720 	126799 27665 99134 9913 109047 

18 4/14 of 2010-11 Durgagobindapur 9.38 2527640 	404422 60663 343759 34376 378135 

19 4/11 of 2010-11 Laxmipur 8.57 1283080 	307939 30794 277145 27715 304860 

20 4/49 of 2010-11 Daspur 1.85 1523441 	213282 36563 176719 17672 194391 

21 4/64 of 2010-11 D Kashinagar 10.33 1696175 	203541 40708 162833 16283 179116 

22 4/5 of 2012-13 Dakshin Shibpur 10.59 2805248 	392735 67326 325409 32541 357950 

23 4/50 of 2010-11 Uttar Surendraganj 6.74 1040058 	156009 24961 131047 13105 144152 

24 4/2 of 2012-13 Sitarampur 79.07 20751981 	2490238 498048 1992190 199219 2191409 

25 4/61of 2010-11 Indrapastha 6.22 1014439 	101444 24347 77097 7710 84807 



L.A Case No. Name of Mouza 
a of 

land 
Acres) 

Total value of 
land on which 

addl. 
compensation of 
12 per cent p.a. 

allowed (t) 

Amount of addl. 
compensation 

actually allowed 

(t) 

Addl. 
compensation

Extra 
payable for 
maximum 
73 days as 

admissible under 
LA Act, 1894 

(New Approach) 

(Z) 

addl. 
compensation 
allowed due to 

delay in making 
award beyond 

73 days (t) 

Extra 
administrative 
cost charged 

@ 10 per cent on 
Column-8 due to 
delay in making 
award beyond 

73 days (t) 

Total extra 
amount allowed 
in award due to 
delay in making 
award beyond 

73 days (t) 

26 4/19 of 2010-11 Chintamonipur 2.20 404628 64742 9711 55031 5503 60534 

27 4/10 of 2010-11 Banashyamnagar 10.58 2332231 174919 55974 118945 11895 130840 

28 4/12 of 2011-12 D.Laxminarayanpur 10.47 4968362 815369 119241 696128 69613 765741 

29 4/2 of 2012-13 Indranarayanpur 6.93 1564470 187737 37547 150190 15019 165209 

30 4/31 of 2010-11 Krishnadaspur 22.48 3716250 1040550 89190 951360 95136 1046496 

31 4/46 of 2010-11 Paschim Sripatinagar 5.67 1000008 240002 24000 216002 21600 237602 

32 4/20 of 2010-11 Dakshin Surendraganj 23.38 3889135 194456 93339 101117 10112 111228 

33 4/9 of 2010-11 Buraburirtat 9.54 1472250 235560 35334 200226 20023 220249 

34 4/47 of 2010-11 Upendranagar 12.57 2166500 259980 51996 207984 20798 228782 

35 4/23 of 2010-11 Bali 45.27 13622350 1089787 326936 762851 76285 839136 

36 4/25 of 2010-11 Uttardanga 60.33 13199208 1055937 316781 739156 73916 813072 

37 4/16 of 2010-11 Thangora 6.62 1582076 79104 37970 41134 4113 45248 

38 4/44 of 2010-11 Narayanganj 17.84 3743121 561468 89835 471633 47163 518796 

39 4/9 of 2010-11 Nadabhanga 52.71 17654509 2295087 423708 1871379 187138 2058517 
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ill 

L.A Case No. Name of Monza 
a of 

land 
Acres) 

Total value o 
land on whit 

0 mp  earalti. on 
12 per cent p.a. 

allowed (t) 

5414292 

Amount of addl. 

actually
comenasil

ao
fiwone 

(t) 

866287 

of slay 

Addl. 
compensation 
payable for 
maximum 
73 days as 

admissible under 
LA Act, 1894 

(New Approach) 

(t) 

129943 

Extra addl. 
compensation 
allowed due to 

in making 
award beyond 

73 days (t) 

736344 

Extra 
administrative 
cost charged 

@ 10 per cent on 
Column-8 due to 
delay in making 
award beyond 

73 days (t) 

73634 

Total extra 
amount allowed 
in award due to 
delay in making 
award beyond 

73 days (t) 

809978 40 4/8 of 2012-13 Debnagar 11.27 

41 4/8 of 2010-11 Kalinagar 5.97 4242157 296951 101812 195139 19514 214653 

42 4/29 of 2010-11 Harbhangi 49.59 8069186 726227 193660 532567 53257 585823 

43 4/48 of 2010-11 Hogalduri 13.64 2855472 742423 68531 673892 67389 741281 

44 4/2 of 2011-12 Garkhali 31.67 6411429 1154057 153874 1000183 100018 1100201 

45 4/40 of 2010-11 Chharanikhali 24.34 3844302 198535 92263 106272 10627 116899 

46 4/4 of 2012-13 Chuprijhora 18.47 4947710 593725 118745 474980 47498 522478 

47 4/14 of 2012-13 Bagbagan Sheet-1 20.40 9677960 1645253 232271 1412982 141298 1554280 

48 4/13 of 2012-13 Bagbagan Sheet-2 16.41 6306481 1072102 151356 920746 92075 1012821 

49 4/2 of 2012-13 Bagbagan Sheet-3 47.03 11841863 1744662 284205 1460457 146046 1606503 

50 4/3 of 2012-13 P. Surendranagar 12.94 4040595 735278 96974 638304 63830 702134 

51 4/18 of 2012-13 Lahiripur Sheet 2 19.16 3103274 479774 74479 405295 40530 445825 

52 4/19 of 2012-13 Lahiripur Sheet 3 41.7 14446456 2233462 346715 1886747 188675 2075422 

53 4/17 of 2012-13 Lahiripur Sheet 4 71.84 16546416 2558121 397114 2161007 216101 2377108 
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54 4/8 of 2012-13 Luxbagan 66.74 19747841 3328458 473948 2854510 285451 3139961 

55 4/7 of 2012-13 Ramtanunagar 31.34 7242180 1086327 173812 912515 91251 1003766 

56 4/16 of 2011-12 Budhakhali 50.74 7547731 1132160 181146 951014 95101 1046116 

57 4/15 of 2012-13 Chhotomollakhali 61.19 15141634 2542135 363399 2178736 217874 2396609 

58 4/39 of 2010-11 Sajinatala 20.64 4575460 759150 109811 649339 64934 714273 

59 4/7  of 2011-12 Indrapur 21.68 3527775 811389 84667 726722 72672 799395 

60 4/16 of 2010-11 Jogeshgonj 29.67 9233400 838445 221602 616843 61684 678528 

61 4/19 of 2010-11 Singherkati 7.42 1621532 145938 38917 107021 10702 117723 

62 4/25 of 2010-11 Bermajur 14.76 2213550 221355 53125 168230 16823 185053 

63 4/26 of 2010-11 Chak Tangramari 6.63 3554006 622876 85296 537580 53758 591338 

64 4/10 of 2010-11 Bajitpur 5.53 4138850 869157 99332 769825 76982 846807 

65 4/5  of 2010-11 Khosbas 10.19 1756979 89246 42167 47079 4708 51786 

66 4/45 of 2010-11 Kalitala 40.27 7673519 1995115 184164 1810951 181095 1992046 

67 4/20 of 2010-11 Chalkpatli 9.41 2250566 468611 54014 414597 41460 456057 
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ill 

L.A Case No. Name of Mouza 
a of 

land 
Acres) 

Total value o 
land on whit 

addl. 
ompensation of 

12 per cent p.a. 
allowed (t) 

2769484 

Amount of addl. 
compensation 

actually allowe 

(t) 

83085 

Addl. 
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payable for 
maximum 
73 days as 

admissible under 
LA Act, 1894 

(New Approach) 

(t) 

66468 
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elay in making 
award beyond 
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cost charged 
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delay in making 
award beyond 
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1662 
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delay in making 
award beyond 

73 days (t) 

18279 68 4/48 of 2010-11 Putiamathbari 16.21 

69 4/28 of 2010-11 Bankra 3.91 531197 20475 12749 7726 773 8499 

70 4/69 of 2010-11 Banstala 23.99 3598500 287880 86364 201516 20152 221668 

71 4/31 of 2010-11 Charalkhali 32.15 17782853 3364613 426788 2937825 293782 3231607 

72 4/82 of 2010-11 Hemnagar 37.78 13411239 2145798 321870 1823928 182393 2006321 

73 4/33 of 2010-11 Tushkhali 59.58 19466902 5061395 467206 4594189 459419 5053608 

74 4/57 of 2010-11 Malekhanghumti 50.35 18522389 3148806 444537 2704269 270427 2974696 

75 4/56 of 2010-11 Parghumti 21.19 8327606 457448 199863 257585 25759 283344 

76 4/3 of 2011-12 Atapur 45.29 8768430 1551171 210442 1340729 134073 1474802 

77 4/12 of 2011-12 Atapur 28.92 4544518 619175 109068 510107 51011 561117 

78 4/13 of 2011-12 Atapur 39.25 8803842 1179232 211292 967940 96794 1064734 

79 4/14 of 2011-12 Atapur 75.77 14608400 1956725 350602 1606123 160612 1766736 

80 4/44 of 2010-11 Ramapur 29.00 7212531 996908 173101 823807 82381 906188 

81 4/01 of 2011-12 Hatgacha 38.10 8333505 1669441 200004 1469437 146944 1616381 
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award beyond 
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2575989 

Extra 
administrative 	Total extra 
cost charged 	amount allowed 

@ 10 per cent on in award due to 
Column-8 due to delay in making 
delay in making 	award beyond 
award beyond 	73 days (t) 

73 days (t) 

257599 	2833588 82 4/32 of 2010-11 Monipur 68.95 

83 4/70 of 2010-11 Khorgachhi 5.60 3438607 393290 82527 310763 31076 	341840 

84 4/60 of 2010-11 Harishpur 15.15 3453729 621671 82889 538782 53878 	592660 

85 4/34 of 2010-11 Dhamakhali 16.68 4541092 785422 108986 676436 67644 	744079 

86 4/71 of 2010-11 Madhabkati 114.28 24591064 4426392 590186 3836206 383621 	4219827 

87 4/23 of 2010-11 Sulkuniabad 8.54 1270270 94766 30486 64280 6428 	 70707 

88 4/24 of 2010-11 Chakkhanpukur 11.98 1857853 334414 44588 289826 28983 	318808 

89 4/29 of 2010-11 Jhupkhali 17.97 4237416 1144102 101698 1042404 104240 	1146644 

90 4/30 of 2010-11 Rampur 28.50 6089758 1678271 146154 1532117 153212 	1685328 

91 4/43 of 2010-11 Kalinagar 26.93 6748651 2026814 161968 1864846 186485 	2051331 

92 4/38 of 2010-11 Dwarirjangal 55.72 9898435 1781718 237562 1544156 154416 	1698571 

■ TIM 2709.15 684486251 102561028 16427668 86133359 8613340 	94746693 
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