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 (Para No.  2.1.2.2) 

Statement showing original dates; revised dates with no. of times revised and achieved dates 

(Delay in months’) 
Major events 3017 3018 3019 3020 

Original 

 

Revised    

(no. of 

revisions) 

Actuals Delay 

 

Original Revised 

(no. of 

revisions) 

Actuals Delay Original Revised    

 ( no. of 

revisions) 

Actuals Delay Original Revised 

(no. of 

revisions) 

Actuals Delay 

Start 

production 

June 

2004 

March 

2006 ( 3 ) 

March 

2006 

21 March 

2007 

--- March 

2007 

- March 

2008 

-- March 

2008 

- September 

2009 

-- September 

2009 

- 

Keel 

laying 

February 

2005 

November 

2006 ( 3 ) 

November 

2006 

21 September 

2007 

--- September 

2007 

- September 

2008 

August 

2010 ( 2 ) 

August 

2010 

22 January 

2011 

January 

2012 (1) 

January 

2012 

12 

Launching August 

2006 

April 

2010 ( 6) 

April 

2010 

44 May 2009 October 

2011  

( 3 ) 

October 

2011 

29 January 

2010 

March 

2013( 3) 

March 

2013 

38 January 

2013 

May  

2015 (7) 

May 2015 28 

Delivery August 

2008 

October 

2014( 6 )  

July 2014 74 March 

2011 

July 

2013 

( 3 ) 

November 

2015 

24 September 

2011 

November 

2016 (3) 

ND* 62 January 

2015 

November 

2017 (2) 

ND* 34 

(Note : ND* = Not delivered)  

ANNEXURE - I 



Report No.19 of 2017 

65 

 

 

 

(Para No. 2.1.2.4) 

Statement showing list of SOTRs for major weapons and sensors 

Sl.No Weapons & Sensors Date of 

approval 

Date of 

Amendments 

No of 

Amendments 

Time gap between LOI 

and approval 

Time gap between LOI 

and latest amendment 

1. Lynx 

 

14.06.2004 07.06.2006 1 14 months 38 months 

2. AK 630 

 

15.07.2005 10.05.2006 1 27 months 37 months 

3. Active Towed Array Sonar(ATAS) –

Nagan 

08.05.2006 22.11.2006 1 37 months 43 months 

4. Composite Communication System (CCS) 

 

25.10.2005 18.11.2005 

27.11.2006 

2 30 months 43 months 

5. Combat Management System(CMS) 07.02.2006 18.09.2006 

28.09.2006 

16.11.2006 

31.01.2007 

11.06.2009 

5 34 months 74 months 

6. Hull Mounted Sonar (HUMSA) 

 

06.07.2005 21.11.2006 1 27 months 43 months 

7. IACMOD-C 02.07.2005 09.12.2006 

20.12.2006 

 

2 27 months 44 months 

8. Integrated Platform Management System 

(IPMS) 

 

30.5.2007 17.08.2007 

15.11.2007 

26.12.2007 

3 

 

49  months 56 months 

9. Indigenous Anti-submarine Rocket 

Launcher (IRL) 

 

20.05.2004 06.12.2005 1 13 months 32 months 

ANNEXURE - II 
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10. Indigenous Twin-tube Torpedo Launcher 

(ITTL) 

 

22.06.2005 12.12.2005 1 26 months 32 months 

11. KAVACH MOD-II 

 

13.08.2005 13.06.2006 1 28 months 38 months 

12. REVATHI 30.07.2005 14.09.2005 

23.02.2006 

18.11.2008 

 

3 27 months 67 months 

13. Shipwide Data Network (SDN) 28 22.06.2005 07.07.2005 

31.08.2006 

18.12.2008 

 

3 26 months 68 months 

14. Super Rapid Gun Mount (SRGM) 

 

24.08.2004 17.03.2005 1 16 months 23 months 
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 (Para no. 2.1.2.7) 

Statement showing extension and delays in delivery of the major equipment by indigenous vendors for ASW Corvette 

Sl. 

No 

Equipmen

t 

Name of 

the 

vendor/s T
en

d
er

 
PO No. PO Date 

PO value  

(`. In 

crore) 

Range of 

schedule 

delivery 

No. of 

Amend-

ments 

Delivery 

extended 

upto 

Supplies 

completed on 

Extended 

period      

Delay in 

supply     

In Month 

A B C D E F G H I J* K L (H-J) M (H-K) 

1 
CCS MK 

III 

BEL, 

Bangalore 
S 4500010741-44 26.12.06 115.00 

Dec. 08 - Jun. 

11 
06-12 

Sep.11 - 

May 12 

Nov. 

11 - Sept. 14 
09-41 17-69 

    3017   4500010741 26.12.06 30.08 Dec-08 12 May-12 Sep-14 41 69 

    3018   4500010742 26.12.06 27.89 Dec-09 10 Sep-12 Oct-12 33 34 

    3019   4500010743 26.12.06 28.17 Jun-10 06 Sep-11 Nov-11 15 17 

    3020   4500010744 26.12.06 28.86 Jun-11 07 Mar-12 Apr-13 09 22 

2 SDN-28 
BEL, 

Bangalore 
S 4500009825-28 18.09.06 111.00 Aug.08 - Feb.11 06-08 Aug. 12 Sept.11 - Apr.12 18-48 14-37 

    3017   4500009825 18.09.06 28.67 Aug-08 08 Aug-12 Sep-11 48 37 

    3018   4500009826 18.09.06 26.92 Aug-09 08 Aug-12 Mar-12 36 31 

    3019   4500009827 18.09.06 27.31 Feb-10 06 Aug-12 Jan-12 30 23 

    3020   4500009828 18.09.06 28.09 Feb-11 06 Aug-12 Apr-12 18 14 

3 Link II 
BEL, 

Bangalore 
S 4700003153-56 02.11.11 30.60 Aug.12-Oct.12  02 Apr-14 Aug.13 - Sept.15 18-20 10-37 

    3017   4700003153 02.11.11 7.69 Oct-12 02 Apr-14 Aug-13 18 10 

    3018   4700003154 02.11.11 7.64 Aug-12 02 Apr-14 Sep-15 20 37 

    3019   4700003155 02.11.11 7.64 Aug-12 02 Apr-14 Sep-15 20 37 

    3020   4700003156 02.11.11 7.64 Aug-12 02 Apr-14 Sep-14 20 25 

ANNEXURE - III 
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Sl. 

No 

Equipmen

t 

Name of 

the 

vendor/s T
en

d
er

 

PO No. PO Date 

PO value  

(`. In 

crore) 

Range of 

schedule 

delivery 

No. of 

Amend-

ments 

Delivery 

extended 

upto 

Supplies 

completed on 

Extended 

period      

Delay in 

supply     

In Month 

A B C D E F G H I J* K L (H-J) M (H-K) 

4 
ESM 

SANKET 

BEL, 

Bangalore 
S 4500010757-60 26.12.06 87.00 Aug.08 - Feb.11 04-07 

Mar.12 - 

Oct.12 
Jan.13 - Oct.15 13-43 23-86 

    3017   4500010757 26.12.06 21.75 Aug-08 04 Mar-12 Oct-15 43 86 

    3018   4500010758 26.12.06 21.75 Aug-09 07 Mar-12 Oct-15 31 74 

    3019   4500010759 26.12.06 21.75 Feb-10 05 Oct-12 Apr-13 32 38 

    3020   4500010760 26.12.06 21.75 Feb-11 05 Mar-12 Jan-13 13 23 

5 
ATM 

SWITCH  

BEL, 

Bangalore 
S 4500012760-63 04.07.07 19.64 Feb.09 - Aug.11 04-07 

Sep.11 - 

Feb.12 
Nov.11 - Dec.12 06-31 7-40 

    3017   4500012760 04.07.07 5.21 Feb-09 07 Sep-11 Jun-12 31 40 

    3018   4500012761 04.07.07 4.70 Dec-09 05 Sep-11 Nov-11 21 23 

    3019   4500012762 04.07.07 4.79 Aug-10 05 Sep-11 

Dec-12 (Supply 

yet to be 

completed) 

13 28 

    3020   4500012763 04.07.07 4.93 Aug-11 04 Feb-12 Mar-12 06 7 

6 
FCS IAC 

(MOD- C) 

BEL, 

Bangalore 
S 4500010753-56 26.12.06 50.58 Dec.08 - Jun.11 06-10 Apr-13 Apr.12 - Aug.13 22-52 25-42 

    3017   4500010753 26.12.06 12.91 Dec-08 10 Apr-13 Jun-12 52 42 

    3018   4500010754 26.12.06 12.33 Dec-09 07 Apr-13 Apr-12 40 28 

    3019   4500010755 26.12.06 12.50 Jun-10 06 Apr-13 Jul-12 34 25 

    3020   4500010756 26.12.06 12.84 Jun-11 06 Apr-13 Aug-13 22 26 

7 
HUMSA- 

NG 

BEL, 

Bangalore 
S 4500010745-48 26.12.06 98.80 Dec.08 - Jul.11 07-11 May-13 Apr.13 - Mar.15 22-53 44-52 

    3017   4500010745 26.12.06 25.24 Dec-08 11 May-13 Apr-13 53 52 

    3018   4500010746 26.12.06 24.06 Dec-09 07 May-13 Sep-13 41 45 

    3019   4500010747 26.12.06 24.40 Jul-10 07 May-13 Mar-14 34 44 

    3020   4500010748 26.12.06 25.10 Jul-11 07 May-13 Mar-15 22 44 
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Sl. 

No 

Equipmen

t 

Name of 

the 

vendor/s T
en

d
er

 

PO No. PO Date 

PO value  

(`. In 

crore) 

Range of 

schedule 

delivery 

No. of 

Amend-

ments 

Delivery 

extended 

upto 

Supplies 

completed on 

Extended 

period      

Delay in 

supply     

In Month 

A B C D E F G H I J* K L (H-J) M (H-K) 

8 CMS-28 
BEL, 

Bangalore 
S 4500011060-63 07.02.07 30.04 Jan.09 - Jul.11 04-13 May-12 Mar.12 - Aug.13 10-40 25-53 

    3017   4500011060 07.02.07 8.27 Jan-09 13 May-12 Jun-13 40 53 

    3018   4500011061 07.02.07 7.26 Nov-09 08 Mar-12 Mar-12 28 28 

    3019   4500011062 07.02.07 7.26 Jul-10 06 May-12 Jun-13 22 35 

    3020   4500011063 07.02.07 7.26 Jul-11 04 May-12 Aug-13 10 25 

9 
FCS 

LYNX U1 

BEL, 

Bangalore 
S 4500008990-93 28.06.06 400.00 Jan.09 - Jul.11 08-13 

Jun 12 -  

Mar 16 
Jul.12- Apr.16 41-56 42-68 

    3017   4500008990 28.06.06 103.89 Jan-09 13 Jun-12 Jul-12 41 42 

    3018   4500008991 28.06.06 96.75 Jan-10 08 Jun-12 Oct-13 45 45 

    3019   4500008992 28.06.06 98.20 Jul-10 09 Mar-14 Mar-16 44 68 

    3020   4500008993 28.06.06 101.15 Jul-11 13 Mar-16 Apr-16 56 57 

10 

V/UHF 

DF ELK 

7036 

BEL, 

Bangalore 
S 4500012902-05 14.07.07 24.76 Sept.08 - Mar. 11 

No Data available 

Sept. 11 - Aug.16   12-77 

    3017   4500012902 14.07.07 8.49 Sep-08 Sep-11   36 

    3018   4500012903 14.07.07 5.43 Sep-09 Feb-12   29 

    3019   4500012904 14.07.07 5.43 Mar-10 Aug-16   77 

    3020   4500012905 14.07.07 5.43 Mar-11 Mar-12   12 

11 
Revati 

Radar 

BEL, 

Ghaziabad 
S 

4500007789-92 

4700002842-43 

10.03.06 

27.09.11 
213.84 Oct.08 - Aug.14 03-10 

Jun 12 -  

Mar 16 
Apr.14 -Aug.16 22-67 24-67 

    3017   4500007789 10.03.06 48.29 Oct-08 07 Jun-12 May-14 67 67 

    3018   4500007790 10.03.06 46.78 Mar-09 10 Jun-12 Apr-14 33 61 

    3019   4700002842 27.09.11 59.38 Sep-13 04 Mar-16 Mar-16 30 30 

    3020   4700002843 27.09.11 59.38 Aug-14 03 Jun-16 Aug-16 22 24 
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Sl. 

No 

Equipmen

t 

Name of 

the 

vendor/s T
en

d
er

 

PO No. PO Date 

PO value  

(`. In 

crore) 

Range of 

schedule 

delivery 

No. of 

Amend-

ments 

Delivery 

extended 

upto 

Supplies 

completed on 

Extended 

period      

Delay in 

supply     

In Month 

A B C D E F G H I J* K L (H-J) M (H-K) 

12 

CHAFF / 

KAVACH

- MOD -II 

MTPF, 

Ambernath 
S 4500009618-21 01.09.06 15.90 

May.08 - 

Nov.10 
05-09 Dec. 13 Aug.13 - Jan.16 35-67 62-74 

    3017   4500009618 01.09.06 3.97 May-08 09 Dec-13 Aug-13 67 63 

    3018   4500009619 01.09.06 3.97 May-09 05 Dec-13 Jul-15 55 74 

    3019   4500009620 01.09.06 3.97 Nov-09 05 Dec-13 Jan-16 47 74 

    3020   4500009621 01.09.06 3.97 Nov-10 05 Dec-13 Jan-16 35 62 

13 IRL 
L&T, 

MUM-BAI 
S 4500007172-87 

17- 

19.12.05 
48.30 Feb.08-Oct.10 06-09 

Nov.13- 

Oct.15 
Sept.14 - Jun.16 63-72 68-80 

    3017   4500007172 17.12.05 11.62 Feb-08 09 Feb-14 Sep-14 72 79 

    3018   4500007185 19.12.05 11.98 Feb-09 07 Nov-13 Nov-15 57 79 

    3019   4500007186 19.12.05 12.35 Oct-09 06 Oct-15 Jun-16 72 80 

    3020   4500007187 19.12.05 12.35 Oct-10 06 Jan-16 Jun-16 63 68 

14 
SRGM 

76/62 

BHEL, 

Haridwar 
S 4500007118-21 07.12.05 114.73 May09-Jan.11 02-06 

Nov.11- 

Sept.13 
Apr.11-Jun.13 30-42 15-49 

    3017   4500007118 07.12.05 29.33 May-08 06 Nov-11 before 2011 42 0 

    3018   4500007119 07.12.05 27.90 May-09 05 Nov-11 Jun-13 30 49 

    3019   4500007120 07.12.05 28.39 Jan-10 05 Jul-12 Apr-11 30 15 

    3020   4500007121 07.12.05 29.11 Jan-11 02 Sep-13 Nov-12 32 22 

15 AK 630 M 
OFB/GSF, 

Cossipore  
S 4500009571-74 30.08.06 31.52 May08- Jan.11 04-07 

May 13- 

Mar16 
Aug.15-Mar.16 48-73 62-87 

    3017   4500009571 30.08.06 7.88 May-08 04 Jun-13 Aug-15 61 87 

    3018   4500009572 30.08.06 7.88 May-09 05 May-13 Nov-15 48 78 

    3019   4500009573 30.08.06 7.88 Jan-10 04 Feb-16 Feb-16 73 73 

    3020   4500009574 30.08.06 7.88 Jan-11 07 Mar-16 Mar-16 62 62 
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Sl. 

No 

Equipmen

t 

Name of 

the 

vendor/s T
en

d
er

 

PO No. PO Date 

PO value  

(`. In 

crore) 

Range of 

schedule 

delivery 

No. of 

Amend-

ments 

Delivery 

extended 

upto 

Supplies 

completed on 

Extended 

period      

Delay in 

supply     

In Month 

A B C D E F G H I J* K L (H-J) M (H-K) 

16 
Disel 

Engine 
KOEL S 4500008296-99 04.05.06 159.36 Oct.07- Apr.09 05-08 

Aug.14-

Aug.15 
May13-Aug.13 76-84 49-70 

    3017   4500008296 04.05.06 38.28 Oct-07 06 Aug-14 Aug-13 82 70 

    3018   4500008297 04.05.06 39.48 Aug-08 08 Aug-15 May-13 84 57 

    3019   4500008298 04.05.06 40.19 Apr-09 05 Aug-15 May-13 76 49 

    3020   4500008299 04.05.06 41.41 Apr-09 05 Aug-15 May-13 76 49 

17 
Directing 

Gear for 

Sonar 

Humsa 

BEL, 

Bangalore 
S 4500023891-94 03.09.10 27.54 Nov.11-Jan.14 01-08 

Jan.14-

Mar.16 
Jul.13- Apr.14 0-29 0-20 

  3017   4500023891 03.09.10 7.48 Nov-11 08 Apr-14 Jul-13 29 20 

  3018   4500023892 03.09.10 6.27 Nov-11 04 Apr-14 Jul-13 29 20 

  3019   4500023893 03.09.10 6.90 Jan-14 02 Mar-16 Mar-14 26 02 

  3020   4500023894 03.09.10 6.90 Jan-14 01 Jan-14 Apr-14 0 03 

18 
HVAC YORK 

S 
4500013447-50 03.09.07 62.85 

Jan.08-Jun.10 07-13 
Apr.12- 

Jul.16 
Nov.14- Mar.16 51-90 69-92 

  3017   4500013447 03.09.07 14.87 Jan-08 13 Apr-12 Nov-14 51 82 

  3018   4500013448 03.09.07 15.98 Sep-08 13 Mar-16 May-16 90 92 

  3019   4500013449 03.09.07 14.94 Jun-09 08 Jul-16 Mar-16 85 81 

  3020   4500013450 03.09.07 17.06 Jun-10 07 Dec-15 Mar-16 66 69 

    TOTAL  1641.46 crore      

 
Yard PO value Extension (Range in Months’) Delay (Range in Months’) 

3017 413.92 18-82 10-87 

3018 394.97 20-90 20-92 

3019 411.45 13-85 02-81 

3020 421.12 06-66 03-69 

* Extended delivery date or date of last amendments.  

** Table prepared based on the data generated from SAP.
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(Para No. 4.1) 

Year-wise/Report-wise pending position of ATNs 

Sl No Report No/Year No. of Reports/paras 

on which ATNs have 

not been submitted 

even for the first time 

No. of 

Reports/paras on 

which revised 

ATNs are awaited 

 

(1) (2) (3) (4) 

1.  13 of 2013 1 - 

2.  13 of 2014 - 2 

3.  35 of 2014 - 2 

4.  37 of 2015  3 

5.  38 of 2015 2 1 

6.  44 of 2015 - 3 

7.  19 of 2016 1 - 

Total  4 11 
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(Para No. 4.1) 

Details of Reports/paras on which ATNs have not been received even for the first time 

Sl. 

No. 

Name of the 

Ministry/Dep

t. 

Report 

No/Year 

Para No. Title of the 

Report/Para 

Date of 

laying in the 

Parliament 

1.  Ministry of 

Defence 

(Airforce) 

13 of 

2014 

Chapter VII  

Para 7.1 

Irregular encashment 

of casual leave 

1 August 

2014 

2.  

Ministry of 

Defence 

(Airforce) 

38 of 

2015 

Chapter IV 

Para 4.2 

Investment in Joint 

Venture Companies in 

HAL 

18 December 

2015 
3.  Chapter IV 

Para 4.3 

Acceptance of 

contract for DARIN-

III with fixed delivery 

schedule led to 

liquidated damages. 

4.  Ministry of 

Defence 

(Army) 

19 of 

2016 

Chapter 

VIII 

Para 8.2 

Avoidable loss due to 

non-availing of 

Customs Duty 

Exemption 

26 July 2016 

 

 

ANNEXURE - V 


