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Annexure-1 

(Referred to in Paragraph 1.6.3) 

Department-wise details of Inspection Reports  

and Paragraphs pending  

Sl. No. Name of the Department 

Number of Outstanding 

Inspection 

Reports 

Audit 

Observations 

1 

Public Works Department 

(Water Resources) 
125 415 

Public Works Department 

(Buildings) 
139 345 

2 Highways and Minor Ports 212 599 

3 Environment and Forests 131 463 

4 State Autonomous Bodies 40 171 

5 Agriculture 222 719 

6 

Animal Husbandry 40 140 

Dairy Development 15 35 

Fisheries 25 69 

7 

Handlooms and Textiles 48 148 

Khadi and Village Industries 2 4 

Sericulture 0 0 

8 Industries  6 20 

 
Micro, Small and Medium 

Enterprises 
44 100 

9 Tourism 16 38 

10 Information and Technology 1 7 

Total 1,066 3,273 
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Annexure 2 

(Referred to in Paragraph 3.1.4.1) 

Average number of cases treated per day 

(Figures in numbers) 

Name of 

the district 

Total 

Number 

of VDs 

Total 

VH 

and 

VCC 

Average number of cases treated per day  

Number of VDs 
Number of 

VHs 

Cases 

treated 

in  

VCC 

more 

than 

80 

cases 

Less 

than 

30 

cases  

More 

than 

30 

and 

less 

than 

40 

cases 

More 

than 

40 

and 

less 

than 

60 

cases 

More 

than 

60 

and 

less 

than 

80 

cases 

More 

than 

80  

More 

than 

60 

and 

less 

than 

80 

cases 

More 

than 

80  

Coimbatore 90 13 40 27 17 5 1 3 4 0 

Erode 95 8 16 29 16 22 12 1 1 2 

Madurai  89 4 48 20 17 2 2 0 0 0 

Pudukottai 92 5 79 8 5 0 0 1 1 0 

Theni 52 3 13 12 19 8 0 2 1 0 

Tirunelveli 107 7 72 17 10 2 6 4 0 0 

Tiruvarur 68 8 64 4 0 0 0 0 2 1 

Tiruppur 97 7 24 53 17 2 1 1 2 0 

Vellore 117 9 64 33 19 1 0 3 0 1 

Villupuram 148 8 119 24 5 0 0 1 2 0 

Total 955 72 539 227 125 42 22 16 13 4 

(Source: Details furnished by Department) 
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Annexure 3 

(Referred to in Paragraph 3.1.7.2) 

Details of expiry medicines issued for treatment 
Sl 

No 

Name of the 

medicine 

2014-15 2015-16 2016-17 Remarks 

OB R T S CB EX  OB R T S CB EX  OB R T S CB EX  

VD Kollumangudi  

1 D5 Cherratt powder 0 4 4 1 3 8/15 3 0 3 1 2 9/16 2 0 2 2 0 -- The medicine expired in 8/15 

was used during 2016-17  

2 D11 Picorhiyza 

powder 

1 3 4 4 0 3/14 0 0 0 0 0  0 0 0 0 0 -- The medicine expired in 3/14 

was used during 2014-15  

3 D73 Analgin with 

Paracetamol 

injection 

5 17 22 7 15 10/15 15 0 15 0 15 10/16 15 0 15 15 0 12/16 The medicine expired in 10/15 

was used during 2016-17  

4 D75 Prednisolone 

Injection 

14 34 48 28 20 1/16 20 1 21 11 10 12/17 10 10

0 

110 60 50 7/18 The medicine expired in 1/16 

was used during 2016-17  

5 D78 Sodium 

salicylate with 

sodium iodide 

10 41 51 45 6 3/16 6 0 6 0 6 10/16 6 0 6 6 0 11/17 The medicine expired in 3/16 

was used during 2016-17  

6 D 102 

Antiprotozoal 

injection 

3 3 6 3 3 11/14 3 2 5 0 5 11/17 5 4 9 0 9 6/18 The medicine expired in 11/14 

was used during 2016-17  

7 D 112 B.comp with 

choline 

-- --- -- -- -- -- 0 18 18 18 0 3/15 -- -- -- -- -- -- The medicine expired in 3/15 

was used during 2015-16  

8 D 123 

Triamcinalone 

Acetate 

71 8 79 73 6 1/16 6 0 6 0 6 11/16 6 0 6 6 0 10/16 The medicine expired in 1/16 

was used during 2016-17  

9 D138 Adrenaline 10 21 31 20 11 1/15 11 10 21 18 3 9/16 3 10 13 3 10 5/17 The medicine expired in 1/15 

was used during 2015-16  

10 159 Raniditine Hel 

2ml 

100 30 130 100 30 2/14 30 40 70 30 40 10/17 40 0 40 0 40 10/17 The medicine expired in 2/14 

was used during 2014-15 and 

2015-16  

11 D 145 Cefachlor 0 330 330 30 300 1/16 300 0 300 200 100 11/16 100 10 110 110 0 6/18 The medicine expired in 1/16 

was used during 2016-17  

VD Vellaikinar   

12 D169 Clomiphen 

tab BP 

-- -- -- -- -- -- 100 200 300 200 100 3/16 100 10

0 

200 200 0 -- The medicine expired in 3/16 

was used during 2016-17  

VCC  Pollachi  

13 D146 Oxy tetra 

cycline 

-- --- -- -- -- -- 0 220 220 60 160 10/15 160 0 160 160 0 -- The medicine expired in 10/15 

was used during 2016-17  

OB - Opening Balance; R – Receipt; T – Total; S – Supply; CB – Closing Balance; EX – Date of Expiry 
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Annexure 4 

(Referred to in Paragraph 3.6) 

Avoidable expenditure on execution of works as per IRC-37: 2012 specification even after obtaining BBD test results 

Sl. 

No 
Name of the work Reach executed 

Over lay laid as per IRC 

37: 2012 (in mm) 

Over lay to be laid as per 

BBD test (in mm) 

Excess thickness 

(in mm) 

Excess quantity 

(in cum) 

WMM DBM BC WMM DBM BC WMM DBM WMM DBM 

1 Improvements to riding 

surface at km 2/6-13/2, 16/0-

26/2 and providing crash 

barrier type centre median at 

km 0/0-6/3 of Chennai - 

Pulicat Road (SH104) 

including construction of 

storm water drain at km 0/0-

0/5 

2/6-6/3 

(3.7 km) 

(4.11.2015) 

150 90 40 Nil 50 40 150 40 7,770  2,072 

16/0-17/0  

(1.0 km) 

(5.11.2015) 

150 100 40 Nil 50 40 150 50 1,050 350 

2 Improvements in km 0/0 – 2/2 

of Poonamallee - Kundrathur 

Road (M369) 

0/0-2/2L/S (2.2 km)  

(20.12.2015) 

250 115 40 Nil 55 40 250 60 3,850 924 

3 Improvements in km 0/0-5/0 

of Kodambakkam - 

Sriperumbudur road (SH113) 

(LS and RS) 

0/2-0/4, 2/4-2/6, 3/0-3/2, 

4/0-4/2, 4/6-4/8 (1 km) 

(19.12.2015) 

250 105 40 Nil 70 40 250 35 3,500 490 

4 Improvements to riding 

surface at km 9/4-12/8 and 

widening from single lane to 

intermediate lane at km 12/6-

12/8 of  Nochili Road (M645) 

9/6-9/8, 10/2-10/4, 11/0-

12/6 

(2 km) (7.11.2015) 

150 80 40 Nil 50 40 150 30 1,650 330 

  Total  (9.9 km)       17,820 4,166 

Avoidable expenditure  WMM 17,820 cum x ` 2,040 = ` 3,63,52,800 

    DBM 4,166 cum x ` 7,000     = ` 2,91,62,000 

      Total  = ` 6,55,14,800 (or ` 6.55 crore) 
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Annexure 5 

(Referred to in Paragraph 3.6) 

Avoidable expenditure due to non-adherence of IRC-81: 1997 

Sl. 

No 
Name of the work 

Reach 

executed 

Date of 

BBD Test 

Overlay 

required in 

terms of 

BM (in 

mm) 

Overlay 

after 

conversion 

(in mm) 

DBM to be 

laid after 

adjusting 

40 mm for 

BC (in mm) 

DBM 

actually 

laid (in 

mm) 

Difference 

in DBM 

laid (in 

mm) 

excess 

quantity 

(in cum) 

1 Name of work: Improvements to 

riding surface at km 2/6-13/2, 16/0-

26/2 and providing crash barrier type 

centre median at km 0/0-6/3 of 

Chennai - Pulicat Road (SH104) 

including construction of storm water 

drain at km 0/0-0/5. 

11/8-13/2 

(1.4 Km) 

26.12.2015 95 67 50* 60 10 98 

17/0-26/2 

(9.2 km) 

26.12.2015 130 91 55 60 05 322 

2 Name of work: Improvements in 

km 4/0-10/6 of Kavarapettai - 

Sathyavedu road (SH52) 

4/0-10/6 

(6.6km)  

25.12.2015 160 112 75 85 10 462 

3 Name of work: Improvements in 

km 0/0-5/0 of Kodambakkam - 

Sriperumbudur road (SH113) 

0/0-0/2 

(0.200 km) 
19.12.2015 

155 109 70 75 5 14 

0/4-1/0 (0.600 

km) 
155 109 70 75 5 42 

4 Name of work: Improvements in 

riding surface at km 0/0-12/0 of 

Puduvoyal - Periapalayam road 

(M378) 

0/0-1/0 

24.12.2015 

115 81 50 55 5 35 
1/0-2/0 115 81 50 60 10 70 
2/0-3/0 115 81 50 55 5 35 
3/0-4/0 115 81 50 60 10 70 

4/0-5/0 and 

7/0-12/0 

(10 km)  

115 81 50 55 5 210 

5 Name of work: Improvements in 

km 0/0-2/2 RS of Poonamallee - 

Kundrathur road (M369) 

 

0/0-2/2 RS 

(2.2 km) 

20.12.2015 130 91 55 70 15 231 
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*Minimum DBM to be provided = 50 mm, hence the same was adopted here. 

Avoidable expenditure = 3,143.96 cum x ` 7,000 = ` 2,20,07,720 (` 2.20 crore) 

 

Annexure 5 (Continued) 

6 Name of work: Improvements in 

km 3/8-9/6 of Madhavaram - 

Redhills road (SH-111) 

3/8-4/8 19.12.2015 25 Minimum 0 55 55 770 

4/8-5/8 130 91 55 60 5 70 

58/-6/8 (RS) 130 91 55 60 5 35 

6/8-9/6 

(5.8 km) 

130 91 55 60 5 126 

7 Name of work: Improvements in 

km 0/0-0/8 and widening from two 

lane to four lane at km 1/2-1/8 of 

Basin road (M-1022) 

0/0-0/8 

(0.800 km) 

24.12.2015 110 77 50 60 10 56 

1/2-1/8 

(0.600 km) 

110 77 50 55 5 18 

8 Improvements in 17/894-18/689, 

19/578-21/193, 29/500-29/930, 

37/392-38/235, 52/350-55/210, 

56/025-59/235 and Widening from 

two lane to multi land from km 

43/577-43/850, 44/300-44/400, 

49/0-50-490, 50/940-51/910) 

 of Chennai - Thiruthani- 

Renigunda Road (SHU) 

17/9-18/9, 

19/6-21/2 

(2.600km) 

 

7.11.2015 115 81 50 60 10 181.3 

29/5-30/0 

(0.500 km) 

110 77 50 65 15 45.15 

37/4-38/2 

(0.800 km) 

105 74 50 60 10 59.01 

9 Improvements to km 1/850-5/0, 

10/0-12/6 of  Vengal Seethancheri 

- Kannigaiper Road (M740) 

1/850-3/0 6.11.2015 105 74 50 60 10 63.250 

3/0-4/0 105 74 50 55 5 27.5 

4/0-5/0 120 84 50 60 10 55 

10/0-12/0 130 91 55 60 5 37.5 

12/0-12/6 

(5.750 km) 

105 74 50 55 5 11.25 

  Total 47.050 

km 

      3,143.96 
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Annexure –6 

(Referred to in Paragraph 3.7) 

Difference in cost to be recovered from the first contractor whose work was determined 

Sl. 

no 
Name of the work 

Administrative 

Sanction 

Revised 

Administrati

ve sanction 

Name of the 

first 

contractor 

Agreement 

value 

Value of 

work done by 

the first 

contractor 

Value of 

Balance 

work to 

be done 

Balance 

work put 

into 

tender 

Actual 

expenditure 

on balance 

executed by 

the second 

contractor 

Amount to 

be 

recovered 

from the 

first 

contractor 

Remarks 

1 Reconstruction of 

Bridge at km 0/6 of 

km 11/4 of 

Vennangupattu-

Panaiyur Road to 

Thazhuthalikuppam 

G.O. Ms. No. 

401, Revenue 

Department, 

dated 25 July 

2007 /  

` 2.00 crore 

G.O. Ms. No. 

363 Revenue  

Department, 

dated 30 

September 

2009 / ` 6.08 

crore 

M/s. Rose 

Valley 

Infrastructures 

(P) Ltd.   

` 3.78 crore 

plus 11.5 per 

cent AER 
` 4. 21 crore  

` 2.26 crore 

plus tender 

premium = 
` 2.52 crore 

(60 per cent) 

` 1.52 

crore  

` 1.39 

crore plus 

86.45 per 

cent AER 
` 2.58 

crore 

` 2.58 crore ` 1.04 crore The difference 

between 

tender 

premium of 

86.45 per cent 

and 11.5 per 

cent 

2 Reconstruction of 

Bridge at km 2/6 of 

Kadapakkam Road 

G.O. Ms. No. 

401, Revenue  

Department, 

dated 25 July 

2007 /  

` 2.00 crore 

G.O. Ms. No. 

363 Revenue  

Department, 

dated 30 

September 

2009 /  ` 6.23 

crore 

M/s. Rose 

Valley 

Infrastructures 

(P) Ltd.   

` 3.73 crore 

plus 10.5 per 

cent AER 
` 4. 12 crore  

` 1.68 crore 

plus tender 

premium = 
` 1.85 crore 

(45 per cent) 

` 2.05 

crore  

` 1.99 

crore plus 

81.00 per 

cent AER 
` 3.60 

crore 

` 3.35 crore ` 1.30 crore The difference 

between 

tender 

premium of 

81 per cent 

and 10.5 per 

cent 

3 Reconstruction of 

Bridge at km 57/4 

of Chennai-

Mamallapuram 

Road (via) 

Tiruporur 

G.O. Ms. No. 

401, Revenue 

Department, 

dated 25 July 

2007  

` 4.00 crore 

G.O. Ms. No. 

363 Revenue  

Department, 

dated 30 

September  

2009 /  

` 4.00 crore 

M/s. Rose 

Valley 

Infrastructures 

(P) Ltd.  

` 3.51 crore 

plus 14.95 

per cent AER 
` 4. 04 crore  

` 1.71 crore 

plus tender 

premium = 
` 1.97 crore 

(49 per cent) 

` 1.80 

crore  

` 1.76 

crore plus 

98.00 per 

cent AER 
` 3.50 

crore 

` 3.62 crore ` 1.46 crore 

(` 1.76 

crore x 

83.05 per 

cent) 

The difference 

between 

tender 

premium of 

98 per cent 

and 14.95 per 

cent 

4 Construction of 

Bridge at km 3/2 of 

Tiruporur-Nemili 

Road. 

G.O. Ms. No. 

401, Revenue 

Department, 

dated 25  July 

2007 /  

` 1.50 crore  

 G.O. Ms. No. 

363 Revenue   

Department, 

dated 30 

September 

2009 / ` 4.10 

crore  

M/s. Rose 

Valley 

Infrastructures 

(P) Ltd.  

` 3.42 crore 

plus 11 per 

cent AER 
` 3.79 crore  

` 1.52 crore 

plus tender 

premium =  

` 1.69 crore 

(44 per cent) 

` 1.90 

crore 

 

` 1.84 

crore plus 

82.00 per 

cent AER 
` 3.36 

crore 

` 3.56 crore ` 1.31 crore 

(` 1.84 

crore x 71 

per cent) 

The difference 

between 

tender 

premium of 

82 per cent 

and 11 per 

cent 
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Annexure –6 (Continued) 

5 Construction of 

Bridge at km 10/2 

of Shoolagiri-

Rayakottai Road 

G.O. Ms. 

No.278, 

Highways and 

Minor Ports 

(HW.I) 

Department, 

dated 19 

November 

.2008 /  

` 2.89 crore  

 G.O. Ms. No. 

19 Highways 

and Minor 

Ports (HP.2) 

Department, 

dated 28 

January ++2016 

/  

` 4.33 crore  

M/s. PTR 

Lane (P) Ltd. 
` 2.41 crore 

plus 11.97 

per cent 

AER 
` 2.70 crore  

` 0.58 crore 

plus tender 

premium =  

` 0.65 crore 

(24 per 

cent) 

` 1.83 
crore  

` 1.85 

crore plus 

73.14 per 

cent AER 
` 3.21 

crore 

` 3.19 crore 

(` 1.84 crore 

plus 73.14 per 

cent) 

` 1.12 crore 

(P17/V38) 

(` 1.83 

crore plus 

61.17  per 

cent) 

The difference 

between 

tender 

premium of 

73.14 per cent 

and 11.97 per 

cent 

Total `12.39 crore `24.74 crore  Tender 

value - 

`16.85 crore 

Agreement 

value – 

`18.86 crore 

` 7.75 

crore 

` 9.10 

crore 

` 8.83 

crore 

` 16.3 crore `6.23 crore  

*AER – Above estimate rate; LER – Less than estimate rate 
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Annexure 7  

(Referred to in Paragraph 3.10) 

Interest loss on parking of funds outside Government Account 

Sl. 

No 
Date 

Opening 

Balance (`) 
Deposits (`) 

Withdrawals 

(`) 
From To 

Number 

of days 

Interest*  

(`) 

1 12.04.2016 0 49,90,75,297 0 12.04.2016 19.04.2016 8 8,87,123 

2 20.04.2016 49,90,75,297 0 2,56,00,000 20.04.2016 26.04.2016 7 7,36,416 

3 27.04.2016 47,34,75,297 0 4,42,00,000 27.04.2016 26.05.2016 30 28,61,443 

4 27.05.2016 42,92,75,297 0 75,00,000 27.05.2016 03.06.2016 7 6,56,005 

5 04.06.2016 42,17,75,297 0 0 04.06.2016 09.06.2016 6 5,62,290 

6 10.06.2016 42,17,75,297 0 1,27,240 10.06.2016 23.06.2016 14 13,11,614 

7 24.06.2016 42,16,48,057 0 60,00,000 24.06.2016 28.06.2016 5 4,61,768 

8 29.06.2016 41,56,48,057 0 2,260 29.06.2016 10.07.2016 12 11,08,237 

9 11.07.2016 41,56,45,797 1,48,00,000 11,88,00,000 11.07.2016 11.07.2016 1 69,245 

10 12.07.2016 31,16,45,797 0 1,48,00,000 12.07.2016 10.08.2016 30 1978,,701 

11 11.08.2016 29,68,45,797 0 3,19,00,000 11.08.2016 31.08.2016 21 12,36,244 

12 01.09.2016 26,49,45,797 49,00,000 0 01.09.2016 15.09.2016 15 8,99,363 

13 16.09.2016 26,98,45,797 0 6,06,00,000 16.09.2016 17.10.2016 32 14,87,766 

14 18.10.2016 20,92,45,797  0 5,99,00,000 18.10.2016 21.10.2016 4 1,32,734 

15 22.10.2016 14,93,45,797 0 50,00,000 22.10.2016 30.11.2016 41 13,14,970 

16 01.12.2016 14,43,45,797 10,19,00,000 21,98,00,000 01.12.2016 28.02.2017 90 5,28,843 

17 01.03.2017 2,64,45,797 0 1,34,15,000 01.03.2017 22.03.2017 22 63,697 

18 23.03.2017 1,30,30,797 0 30,00,000 23.03.2017 16.04.2017 35 78,007 

19 17.04.2017 1,00,30,797 0 1,00,00,000 17.04.2017 13.06.2017 58 397 

    

 

62,06,75,297 62,06,44,500     Total 1,63,74,863 

      Less  Interest earned in Savings Bank account by CE/AED 82,54,777 

            Interest Loss 81,20,086 

*Interest at the rate of 8.11 per cent – Average rate of interest of open market Borrowings by Government of Tamil Nadu 
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Annexure 8 

(Referred to in Paragraph 3.10) 

Interest loss on parking of funds outside Government Account  

Sl. No 
Name of 

the District 

Interest 

Loss 

adopting 

Average 

Annual 

Borrowings 

of GoTN 

(`) 

Interest 

earned in 

Bank 

Account (`) 

Net 

Interest 

Loss (`) 

1 Dharmapuri 5,82,778 -- 5,82,778 

2 Salem 1,32,81,57 -- 13,28,157 

3 Tirunelveli 11,32,438 5,66,537 5,65,901 

4 Vellore 3,75,281 1,86,046 1,89,235 

5 Tiruvallur 5,11,978 2,26,526 2,85,452 

 Total 39,30,632 9,79,109 29,51,523 

 

 


