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Annexe-1.1 

(Referred to in paragraph no. 1.5) 

Gross expenditure incurred by these Ministries/Departments during 2015-16 to 2017-18 

(`̀̀̀     in crore) 

Sl. 

No. 
Name of Ministry 2015-16 2016-17 2017-18 

1. Agriculture 22778.34 48997.61 55971.04 

2. 
Ayurveda, Yoga & Naturopathy, 

Unani, Siddha and Homoeopathy 
1112.14 1292.60 2034.72 

3. 
Consumer Affairs, Food and Public 

Distribution 
162384.89 147333.84 160517.15 

4. Culture 2011.83 2302.55 2530.51 

5. Development of North Eastern Region 2036.68 2543.61 2568.36 

6. Department of Atomic Energy 16380.70 18238.40 20067.60 

7. Nuclear Power Schemes 4733.26 -- -- 

8. Department of Bio-Technology 1554.30 1895.50 2231.40 

9. Department of Science & Technology 3658.50 4325.60 4635.20 

10. 
Department of Scientific & Industrial 

Research 
4028.60 4051.70 4618.80 

11. Department of Space 6920.00 8040.00 9130.60 

12. Drinking Water and Sanitation 13481.18 26475.66 27338.77 

13. Earth Sciences 1328.30 1464.20 1553.30 

14. 
Environment, Forest and Climate 

Change 
2024.70 3360.30 4277.70 

15. External Affairs 14472.95 12772.62 13749.73 

16. Finance (Department of Expenditure) 166.79 285.00 224.47 

17. Food Processing Industries 504.44 716.97 685.83 

18. Health and Family Welfare 35390.48 40407.08 84704.43 

19. 
Home Affairs (including UTs without 

Legislatures) 
70006.68 81310.12 103666.29 

20. Human Resource Development 86657.36 91673.04 112615.16 

21. Information and Broadcasting 14681.30 3978.30 3487.62 

22. Labour and Employment 4832.02 5313.31 6528.57 

23. Law and Justice 3127.96 3851.01 4567.13 
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Sl. 

No. 
Name of Ministry 2015-16 2016-17 2017-18 

24. Minority Affairs 3654.85 3049.15 4139.31 

25. New and Renewable Energy 4244.80 7754.10 7456.20 

26. Overseas Indian Affairs 68.34 -- -- 

27. Panchayati Raj 208.67 673.98 700.29 

28. Parliamentary Affairs 15.09 17.09 17.11 

29. 
Personnel, Public Grievances and 

Pensions 
1127.29 1279.12 1563.59 

30. Planning 1781.03 225.69 258.95 

31. 

The President, Lok Sabha, Rajya Sabha, 

Union Public Service Commission, the 

Secretariat of the Vice President and 

Election Commission 

1189.81 1368.20 1250.34 

32. Rural Development 121366.19 157952.27 180407.77 

33. 
Skill Development and 

Entrepreneurship 
1007.47 1553.09 2198.01 

34. Social Justice and Empowerment 6309.64 7305.78 7682.83 

35. 
Statistics and Programme 

Implementation 
4178.40 4270.84 4302.07 

36. Tribal Affairs 4495.18 4822.29 5317.79 

37. 
Water Resources, River Development 

and Ganga Rejuvenation 
7906.90 6427.30 6054.90 

38. Women and Child Development 17260.28 17097.61 20520.45 

39. Youth Affairs and Sports 1460.90 1576.20 1722.71 

Total 944264.84 738280.02 871296.68 

Source: Union Government-Appropriation Accounts (Civil) 2015-16, 2016-17 and 2017-18 
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Annexe-2.1  

{Referred to in paragraph no. 2.2.1 & 2.2.4.1(A)} 

Theme-wise details of Research Projects completed during 2012-18 

Sl. 
No. 

Title of the theme 

No. of projects 
completed 

during 2012-18 

1. Integrated natural resources appraisal, monitoring and 

desertification  

15 

2. Biodiversity conservation, improvement of annuals and perennials 32 

3. Integrated arid land farming system research 30 

4. Integrated land and water resources management 22 

5. Live stock production and management   8 

6. Plant products and value addition  5 

7. Integrated pest management  5 

8. Non-conventional energy sources, farm machinery and power  9 

9. Socio-economic investigation and evaluation  4 

10. Technology assessment, refinement and training  7 

       Total           137 

Annexe-2.2  

(Referred to in paragraph no. 2.2.3.1) 

Details of budgetary allocation and expenditure during 2012-18 

(`̀̀̀     in crore) 

Year Budget provision Expenditure Saving/

Refund Plan Non- Plan Total Plan Non- Plan Total 

2012-13 3.45 54.03 57.48 3.44 54.02 57.46 0.02 

2013-14 2.75 60.37 63.12 2.75 60.35 63.10 0.02 

2014-15 2.63 69.02 71.65 2.61 68.74 71.35 0.30 

2015-16 2.80 70.40 73.20 2.80 70.38 73.18 0.02 

2016-17 3.98 78.94 82.92 2.87 78.81 81.68 1.24 

2017-18 112.17  112.17 112.00     112.00 0.17 

Total   460.54    458.77 1.77 
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Annexe-2.3 

{Referred to in paragraph no. 2.2.4.1 (E)} 

Details of 21 Commercialisable Technologies Developed by CAZRI since inception of 

Institute 

Sl. 
No. 

Name of technology 
developed 

Technology IP 
protected/Non-
IP protected1 

Commercialisation  
status 

Status of 
patent 

1. Three-in-one solar 

device 

Non-IP 

protected 

Commercialised  NA 

2. Solar PV duster Non-IP protected Commercialised NA 

3. Improved Animal Feed 

Solar Cooker 

Non-IP protected Commercialised NA 

4. Inclined Solar dryer Non-IP protected Commercialised NA 

5. Improved Kassi Non-IP protected Commercialised NA 

6. PV Winnower-cum-

dryer 

Non-IP protected Commercialised NA 

7. Solar Dryer Non-IP protected Commercialised NA 

8. Jaisalmeri preserve and 

candy from fruit of Toosh 

(Citrullus Colocynthis) 

IP protected Under process Granted 

9. Preparation and method of 

processing of Aloe candy 

from Aloe species 

IP protected Under process Granted 

10. A novel method for 

isolating Aloin by 

extraction from yellow sap 

of Aloe vera 

IP protected Under process Granted 

11. Nano-induced bacterial 

polysaccharide production 

IP protected Under process Granted 

12. A process for synthesizing 

a Multi-nutrient organic 

manure 

IP protected Under process Granted 

13. Bio-formulation of a Bio-

pesticide and a process for 

preparing the same 

IP protected Under process Granted 

14. Biosynthesis of mental 

nanoparticle from fungi  

IP protected Commercialised In order for 

Grant (U/S 

43) 

15. Rapid synthesis of 

platinum nanoparticles 

from Aspergillus flavus 

TFR 12 

IP protected Under process In order for 

Grant (U/S 

43) 

                                                      
1  IP protected technologies are those that fall under the category of ‘Inventions’ and can be patented under 

Indian Patent Act.  All other are non-IP protected technologies. 
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Sl. 
No. 

Name of technology 
developed 

Technology IP 
protected/Non-
IP protected1 

Commercialisation  
status 

Status of 
patent 

16. Consortium of bio-

pesticides and bio-

formulation comprising 

same 

IP protected Under process Application 

in 

Amended 

Stage 

17. Development of nano-

induced biological 

phosphorous fertilizer 

(NB-PHOS) using 

Aspergillus flavus CZR-2 

IP protected Under process Application 

in 

Amended 

Stage 

18. Compacted Compost-

Gypsum Blocks 

IP protected Under process Application 

in 

Amended 

Stage 

19. Petpyara churna from 

Toosh (Citrullus 

Colocynthis)  

IP protected Under process Application 

Refused 

U/S 15 

20. A novel product “Aloe 

jelly” and method of 

processing the same 

IP protected Under process Application 

Refused 

U/S 15 

21. Aloe Pickle and method of 

processing the same 

IP protected Under process Application 

Refused 

U/S 15 
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Annexe-2.4 

(Referred to in paragraph no. 2.2.5.3) 

Details of shortfall in achievement of targets of on campus and off campus training 

programmes by KVK CAZRI, Kukma-Bhuj 

On campus training: 

Year Rural youth 

(No. of trainings) 

Extension Functionaries/Personnel 

(No. of trainings) 
Target Achievement Shortfall Target Achievement Shortfall 

2012-13  0 0 0   0   0 0 

2013-14  2 0 2   5   2 3 

2014-15  1 0 1   3   2 1 

2015-16  2 0 2   6   4 2 

2016-17 0 0 0   4   2 2 

2017-18 0 0 0   2   2 0 

Total 5 0  5* 20 12    8** 

*   Percentage shortfall in trainings to Rural Youth was 100 per cent. 

** Percentage shortfall in trainings to Extension functionaries was 40 per cent. 

Off campus training: 

Year Rural youth 

(No. of trainings) 
Target Achievement Shortfall 

2012-13   0 0  0 

2013-14   6 1  5 

2014-15   0 0  0 

2015-16 17 4 13 

2016-17   0 3                 (-) 3 

2017-18  0 1                 (-) 1 

Total 23 9 14* 

* Percentage shortfall in trainings to Rural Youth was 60.86 per cent. 
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Annexe-2.5 

(Referred to in paragraph no. 2.2.6.1) 

Statement showing the details of vacancy position of scientific staff during 2012-18 

                 S:  Sanctioned              M:  Men-in-position                         V:  Vacant 

 

 

 

 

 

  

Post 2012-13 2013-14 2014-15 2015-16 2016-17 2017-18 
S M V S M V S M V S M V S M V S M V 

Director 1 1 0 1 1 0 1 1 0 1 1 0 1 1 0 1 1 0 

Principal 

Scientist 

16 12 04 16 13 03 16 12 04 16 12 04 16 09 07 16 9 7 

Senior 

Scientist 

38 20 18 38 25 13 38 23 15 38 24 14 38 23 15 38 22 16 

Scientist  86 50 36 86 50 36 86 53 33 86 60 26 86 63 23 86 64 22 

Total 141 83 58 141 89 52 141 89 52 141 97 44 141 96 45 141 96 45 

Percentage  
shortfall 

41.13 36.88 36.88 31.21 31.91 31.91 
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Annexe-3.1 

(Referred to in paragraph no. 3.1.1) 

Details of packages awarded and their expenditure 
(`̀̀̀     in lakh) 

Sl. 
No. 

LOI No. Date Work Details Name of the Sub-contractor Actual Cost 

1. 1762 07.10.2011 Consultancy Service for Repair, Renovation and 

Upgradation of IM 

M/s Chapman Taylor 36.08* 

2. 1022 06.01.2012 FPS Building M/s Singh Techno Infra Pvt. 

Ltd. 

45.48 

3. 07 25.01.2012 Repair and Restoration of IM Building (External) M/s The Millennium 

Construction Co. 

740.30 

4. 06 04.04.2012 Condition Survey of IM Jadavpur University 4.98 

5. 519 18.07.2013 Restoration of Ground Floor Corridors, Entrance 

Lobby etc. at IM 

M/s The Millennium 

Construction Co. 

1008.04 

6. 890 16.08.2013 Construction of Upgradation of Archaeology, Paleo & 

Cultural Anthropology etc. galleries at IM 

M/s Urmila RCP Projects Pvt. 

Ltd. 

1780.40 

7. 1017 26.08.2013 Creation of Toilet and Replacement of Lift at IM M/s Ganapati Projects Pvt. Ltd. 132.65 

8. 381 06.12.2013 External Electrical Installation of IM M/s Translec Systems (India) 

Pvt. Ltd. 

488.75 

9. 1218A 10.01.2014 Providing & fixing steel labels etc. inside showcases of 

IM 

M/s Adunique 76 9.35 

10. Nil 11.01.2014 Supply of Computers M/s Computer Exchange Pvt. 

Ltd. 

3.97 

11. 1230 15.01.2014 Miscellaneous work of ABC Hall M/s The Millennium 

Construction Co. 

24.97 

12. 1224 15.01.2014 Providing Security Surveillance System in Coin 

Gallery of IM 

M/s Rahi Systems Pvt. Ltd. 21.35 

13. 1239A 21.01.2014 Providing & fixing Display & Directional Signage of 

IM 

M/s Adunique 76 18.45 

14. 1238A 21.01.2014 Temporary shed with Fiber Glass Sheet and other misc. 

works at IM 

M/s Structon 2.74 

15. 1471A 08.03.2014 Miscellaneous & Finishing Works at IM M/s Urmila RCP Projects Pvt. 

Ltd. 

24.98 

16. 338 21.03.2014 Renovation and upgradation of Galleries of IM M/s Urmila RCP Projects Pvt. 

Ltd. 

5405.04 

17. 390 25.06.2014 Supply and Installation of Court Yard Illumination at 

IM 

M/s Translec Systems (India) 

Pvt. Ltd. 

23.93 

18. 515A 25.07.2014 Preparation of As Built Drawing of Building within the 

premises of IM 

M/s Bithi Basak 1.09 

19. 748A 10.10.2014 Photo Framing of Valuable Painting for display at IM M/s Adunique 76 37.02 

20. 972 17.12.2014 Consultancy Services for Display System of Galleries 

of IM 

M/s ACME Consultant Pvt. 

Ltd. 

6.70* 

21. 1033 05.01.2015 Supply of Godrej Furniture at IM M/s Godrej Boyce Mfg. Co. 

Ltd. 

58.10 

22. 1133 03.02.2015 Providing and fixing steel labels & vinyle labels etc. 

inside showcases of IM 

M/s Adunique 76 3.59 

23. 401A 22.06.2016 Providing and fixing labels of Mask Gallery of IM M/s Color Magic 3.19 

Sub-Contractor Total 9881.15 

Agency Commission paid to NBCC (7% of `̀̀̀ 98.38 crore (`̀̀̀ 98.81 crore minus (`̀̀̀ 36.08 lakh plus `̀̀̀    6.70 lakh)*) 688.66 

Total Expenditure 10569.81 

* Agency Commission has not been paid for both the payments at Sr. 1 & 20, as expenditure was incurred without 

NBCC’s Project Monitoring Consultancy. 
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Annexe-4.1 

(Referred to in paragraph no. 4.4) 

Cost escalation in contracts executed by Indira Gandhi Centre for Atomic Research, 
Kalpakkam 

Sl. 
No. 

Name of Civil Work 
Date 
of 

Agreement 

Work Order 
Value 
(in `̀̀̀) 

 

Period of 
completion 

stipulated in 
agreement 
(in months) 

Period 
beyond which 

cost 
escalation 

applicable as 
per CPWD 
provision 

(in months) 

Amount paid 
as cost 

escalation 
(in `̀̀̀) 

1. Construction of 

Computer Annex 

Building 

June 2013 2,16,68,635 15  

 

18  9,55,053 

2. Construction of storage 

Building and office 

building for MRPU at 

DAE facility in 

Pallavaram Chennai. 

March 2011 1,63,41,745 12  

 

18  11,24,784 

3. Construction on of 

O&M Stores Building 

besides IFSB in FBTR 

complex 

December 2011 92,35,565 8  

 

18 2,02,124 

4. Construction of HTER 

Building 

May 2013 4,37,90,900 12  

 

18 17,23,988 

5. Laying of Peripheral 

Road for plant site at  

FRFCF 

July 2014 2,78,38,100 8  

 

12  4,36,976 

6. Providing Fencing with 

Chain link and 

Concreting for FRFCF 

Site at Kalpakkam 

July 2014 2,65,77,130 8  

 

12  7,53,568 

7. Construction of 

Experimental hall 

facility building at SRI, 

AERB, IGCAR. 

August 2014 1,70,68,150 12  

 

12  5,53,076 

8. Augmentation of 

Sewage Treatment Plant 

Phase-II 

November 2014 1,80,75,500 12  

 

12  12,46,485 

9. Formation of Asphaltic 

concrete road drain and 

RR compound wall from 

Helipad to PDC-5 

April 2015 3,73,69,767 12  

 

12  39,84,177 

 TOTAL  21,79,65,492   1,09,80,231 

Note: In all the cases, cost escalation was paid considering the period eligible for cost escalation as six 

months. 
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Annexe-8.1 

(Referred to in paragraph no. 8.2) 

Year Renunciation 
No. of cases 

Penalty No. of 
cases 

Short recovery 
in renunciation 

fee (NZ$) 

Short recovery 
in penalty 

(NZ$) 
2012 

(Jan-Dec) 

582 Nil 59262 Nil 

2013 

(Jan-Dec) 

1796 742 183192 185119 

2014 

(Jan-Dec) 

1953 434 199006 105410 

2015 

(Jan-Dec) 

2085 370 212670 87690 

2016 

(Jan-Dec) 

2988 287 304776 69953 

2017 

(Jan-Dec) 

939+3001 

(3940) 

66+336 

(402) 

95778+306502 

(402280) 

15762+83472 

(99234) 

2018 

(Jan-Apr) 

1193 93 141476 22866 

Total 14537 2328 1502662 570272 

Short recovery in 14537 cases of renunciation fees amounting to `̀̀̀ 3,22,17,073.30 (1502662 NZ$) i.e. `̀̀̀ 3.22 

crore for the period from 2012-2018. 

Short recovery in 2328 cases of penalty amounting to `̀̀̀ 1,22,26,631.70 (570272 NZ$) i.e. `̀̀̀ 1.22 crore for the 

period from 2012-2018. 
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Annexe-8.2 

(Referred to in paragraph no. 8.3) 

Monthly Speed post 
business 

Discount rate 
offered from 
01.01.2011 to 

30.09.2012 

Discount rate 
offered from 
01.10.2012 to 

31.12.2016 

Discount rate 
offered w.e.f. 

01.01.2017 

` 50,000 to ` 1,00,000 5% 6.25% 10% 

` 1,00,000 to ` 2,50,000 7.5% 9.38% 

` 2,50,001 to ` 5,00,000 10% 12.50% 

` 5,00,001 to ` 7,50,000 12.5% 15.63% 15% 

` 7,50,001 to ` 10,00,000 15% 18.75% 

` 10,00,001 to ` 15,00,000 17% 21.25% 

` 15,00,001 to ` 20,00,000 18% 22.50% 

` 20,00,001 to ` 25,00,000 19% 23.75% 

More than ` 25,00,001 to 

1,00,00,000 
20% 25% 

20% 

` 1,00,00,001 to 5,00,00,000 25% 

Above ` 5,00,00,001 30% 

Annexe-8.3 

(Referred to in paragraph no. 8.3) 

Non Production of details/data in electronic format (Soft Copy) 

Sl. No. Name of the RPO  Period of Observation `̀̀̀  in lakh 

1. Ahmedabad April 2015 to March 2018 52.66 

2. Bareilly April 2015 to March 2018 5.43 

3. Bhopal April 2015 to March 2018 12.20 

4. Delhi April 2015 to March 2016 6.06 

5. Dehradun April 2015 to March 2018 3.99 

6. Ghaziabad April 2015 to March 2016 9.48 

7. Guwahati April 2015 to March 2018 6.38 

8. Hyderabad April 2015 to March 2018 7.13 

9. Jaipur April 2015 to March 2018 33.52 

10. Kolkata April 2015 to  March 2017 55.50 

11. Kozhikode April 2015 to March 2018 18.48 

12. Patna April 2015 to March  2018 11.93 

13. Trichy April 2015 to January 2018 15.82 

Total 238.59 
14. Lucknow 2015-16 to 2017-18 172.14 

Grand Total 410.73 
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Annexe-10.1 

(Referred to in paragraph no. 10.1) 

(`̀̀̀     in crore) 

State 
No. 
of 
PS 

Funds 
released 

by 
Centre 

PS 
comp-
leted 

Comple-
tion cost 

No. of 
PS 

with 
cost < 

`̀̀̀2 
crore 

Eligible 
Amount 

of 
Central 
Share* 

Funds Unutilised Amount 
Reco-

verable 

Amount 
Recovered 

Recovery 
awaited 

Centre State Inte-
rest 

Andhra 

Pradesh 

16 25.60 16 27.88 16 22.30 3.30 0.00 0.00 3.30 1.79 1.51 

Jharkhand 75 116.90 75 138.58 70 110.86 6.04 0.00 0.54 6.58 5.73 0.85 

Odisha 70 112.00 70 134.83 70 107.86 4.14 0.00 15.17 19.31 15.17 4.14 

Telangana 24 38.40 24 42.25 24 33.80 4.60 0.00 0.00 4.60 0.00 4.60 

West Bengal 18 28.70 18 35.51 1 28.41 0.30 0.00 0.00 0.30 0.00 0.30 

Madhya 

Pradesh 

12 19.20 12 19.69 12 15.75 3.45 0.00 0.34 3.79 0.00 3.79 

Maharashtra 10 16.00 10 28.07 2 16.00 0.26 0.00 1.26 1.52 0.00 1.52 

Uttar 

Pradesh 

15 23.89 15 31.96 9 23.68 0.21 0.00 0.00 0.21 0.00 0.21 

Bihar 85 124.80 82 165 0 132.00 0.00 0.00 0.00 0.00 0.00 0.00 

Chhattisgarh

** 

75 118.40 61 106.33 16 85.06 16.36 0.00 0.00 16.36 0.00 16.36 

    14 21.23 12 16.98 

Total 400 623.89 397 751.33 232 592.70 38.66 0.00 17.31 55.97 22.69 33.28 

PS: * Eligible amount of central share per Police Station was 80% of actual cost of a Police Station subject to ceiling of 

` 1.60 crore per Police station. 

** Chhattisgarh Government informed (October 2019) that construction of 75 police had been completed.  Out of 75 Police 

Station, final bill of 61 PS had been paid and payment in respect of final bill of 14 PS is yet to be paid.  
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Annexe-11.1 

(Referred to in paragraph no. 11.2) 

Statement showing payment of Service Tax by Educational Institutions 

(Amount in `̀̀̀) 

Sl. 

No. 

Name of the Institute Amount Period 

1. Maulana Azad National Institute of Technology, 

Bhopal, Madhya Pradesh 

15086047 July 2012-March 2017 

2. National Institute of Technology, Hamirpur, 

Himachal Pradesh 

1871367 March 2013-Feburary 

2014 

3. National Institute of Technology, Kurukshetra, 

Haryana 
4533641 February 2013- 

September 2014 

4. Dr. B.R. Ambedkar National Institute of 

Technology, Jalandhar, Punjab 

1493819 July 2012-September 

2013 

5. National Institute of Siddha, Chennai, Tamil Nadu 5260798 July 2012-March 2017 

6. Central University of Tamil Nadu, Thiruvarur, 

Tamil Nadu 

1243172 December 2012-

March 2017 

7. National Institute of Health and Family Welfare, 

New Delhi 

6564899 July 2012-March 2017 

8. Central Institute of Indian Languages, Mysore, 

Karnataka 

3108206 April 2014- March 

2017 

9. Indian Institute of Science, Bengaluru 10573499  April 2016-March 

2017 

10. National Institute Of Technology Karnataka 

Surathkal 

3669523 July 2012-December 

2014 

Total 53404971  
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Annexe-11.2 

(Referred to in paragraph no. 11.3) 

(D/o Higher Education) 

Sl. No Year of IR Para No. 

1.  1999-2000 Para II/IIA/98-2000 

2.  2006-07 Para III/IIB/2006-07 

3.  2009-10 Para II/IIB/98-2000 

4.  2011-12 Para I/IIB/2009-10 

5.  2013-14 Para  C,D,E and F 

6.  2014-15 Section A para I 

7.  2016-17 Section A  
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Annexe-14.1 

(Referred to in paragraph no. 14.1.5) 

Details of 21 sampled projects funded by TDB during 2008-09 to 2018-19 
(`̀̀̀     in lakh) 

Sl. 
No. 

Year of 
signing of 

Agreement 

Name of the 
Company 

Name of the 
Project 

Total 
Project 

Cost 

Loan 
assistance 
sanctioned 

Total 
release 

made, as 
of 31 

March 
2019 

Status of 
the 

project, as 
on 31 

March 
2019 

1.  2008-09 M/s Spray 

Engineering 

Devices 

Limited, 

Chandigarh 

Development and 

Commercialisation  

of Indigenously 

Developed” 

Vertical 

Continuous 

Vacuum Pan” 

1,281.00 430.00 (L) 430.00 

(L) 

 Completed  

2.  2008-09 M/s Siechem 

Technologies 

Pvt. Limited, 

Chennai 

Developing and 

commercializing 

of Electron Beam 

Irradiation 

Technology to 

produce Heat 

Shrinkable Tubes, 

Profiles & Sheets, 

EB Cross linked 

Polymeric Wires 

& Cables  

1,993.87 400.00 (L) 400.00 

(L) 

 Completed  

3.  2008-09 M/s SBP 

Aqua Tech 

Pvt. Limited, 

Hyderabad 

Commercialisation  

of nano silver 

coated ceramic 

water filter candles 

152.17 75.00 (L) 25.00 (L) Completed 

4.  2008-09 M/s Jyoti 

Limited, 

Vadodara 

Design, 

Development 

Manufacturing and 

Marketing of 

850Kw Wind 

Energy Converter 

Systems and 

Development of 

Wind farms and its 

Commercialisation  

for Electrical 

Power Generation 

2,702.00 1,000.00 

(L) 

950.00 

(L) 

 Not 

completed  

5.  2009-10 M/s MIC 

Electronics 

Limited, 

Hyderabad 

Development and 

Commercialisation  

of LED Based 

Lighting Products 

as Green Energy 

Solutions 

6,000.00 1,500.00 

(L) 

1,500.00 

(L) 

 Completed  

6.  2009-10 M/s Ogene 

Systems (I) 

Development and 

Manufacturing of 

Active 

2,985.25 1,350.00 

(L) 

1,350.00 

(L) 

 Completed  
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Sl. 
No. 

Year of 
signing of 

Agreement 

Name of the 
Company 

Name of the 
Project 

Total 
Project 

Cost 

Loan 
assistance 
sanctioned 

Total 
release 

made, as 
of 31 

March 
2019 

Status of 
the 

project, as 
on 31 

March 
2019 

Pvt.Limited, 

Hyderabad 

Pharmaceutical 

Ingredients 

(APls)” namely 

Cetrizine 

Dihydrochloride, 

D-Naproxin, 

Sumatriptan 

Succinate, 

Racecadortil and 

Amlodipine 

Besylate. 

7.  2009-10 M/s 

Sahajanand 

Laser 

Technology 

Limited, 

Gandhi 

Nagar, 

Gujarat 

Commercialisation  

of Fiber Laser 

cutting system 

2,314.04 1,040.00 

(L) 

1,040.00 

(L) 

 Completed  

8.  2011-12 M/s Reliance 

Cellulose 

Products 

Limited, 

Secunderabad 

Development and 

Commercialisation  

of Colloidal 

Microcrystalline 

Cellulose 

985.00 490.00 (L) 440.00 

(L) 

 Completed  

9.  2011-12 M/s Intelizon 

Energy Pvt. 

Limited, 

Hyderabad 

Solar and Wide 

Voltage Grid 

based Rural Home 

Energy 

Management 

System 

240.30 100.00 (L) 30.00 (L)  Completed  

10.  2011-12 M/s Biogenex 

Life Sciences 

Pvt. Limited, 

Hyderabad 

Development and 

Commercialisation  

of Highly Specific 

and Sensitive 

Molecular 

Diagnostic 

Systems 

2,468.80 998.80 (L) 975.00 

(L) 

 Not 

completed  

11.  2012-13 M/s Samics 

Research 

Materials Pvt. 

Limited, 

Bareilly (UP) 

Scale-Up 

Manufacturing of 

Advanced 

Ceramic Oxides in 

Ultra-High Purity 

Grade for 

Applications such 

as Fuel Cells, 

Thermal Barrier 

Coatings and 

Research 

116.90 46.35 (L) 30.00 (L)  Completed  
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Sl. 
No. 

Year of 
signing of 

Agreement 

Name of the 
Company 

Name of the 
Project 

Total 
Project 

Cost 

Loan 
assistance 
sanctioned 

Total 
release 

made, as 
of 31 

March 
2019 

Status of 
the 

project, as 
on 31 

March 
2019 

12.  2012-13 M/s Kavia 

Carbons 

(Chennai) 

Pvt. Limited, 

Tamil Nadu 

Development and 

Commercialisation  

of Auto canister 

Carbon 

1,976.00 615.00 (L) 425.00 

(L) 

 

Foreclosed/ 

Abandoned 

13.  2013-14 M/s Zen 

Technologies 

Limited, 

Hyderabad 

Development and 

Commercialisation  

of Unmanned 

Aerial Vehicle 

Mission Simulator  

2,374.83 1,160.00 

(L) 

1,160.00 

(L) 

 Completed  

14.  2013-14 M/s Angels 

Health Pvt. 

Limited, Navi 

Mumbai 

Medi Angels-The 

World’s First 

Online Hospital 

providing 

technology based 

healthcare 

solutions across 

the world 

1,150.00 400.00 (L) 160.00 

(L) 

 

Foreclosed/ 

Abandoned 

15.  2013-14 M/s Forus 

Health Pvt. 

Limited, 

Bangalore 

Development and 

Commercialisation  

of 3nethra – An 

intelligent pre-

screening 

Ophthalmology 

Device 

835.00 240.00 (L) 75.00 (L)  

Foreclosed/ 

Abandoned 

16.  2013-14 M/s Intemo 

Systems 

Limited, 

Hyderabad 

Expansion of 

Infrastructure 

facilities 

1,406.65 500.00 (L) 200.00 

(L) 

 Not 

completed  

17.  2013-14 M/s AXIO 

Biosolutions 

Pvt. Limited, 

Ahmedabad 

Commercialisation  

of emergency 

Haemostatic 

dressing to control 

traumatic bleeding 

331.41 133.00 (L) 40.00 (L)  Not 

completed  

18.  2016-17 M/s 

Biological E 

Limited, 

Hyderabad 

Setting up 

manufacturing 

facilities for 

Pneumococcal 

Conjugate Vaccine 

32,039.00 10,000.00 

(L) 

8,000.00 

(L) 

 Ongoing  

19.  2017-18 M/s Grasim 

Industries 

Limited, 

Mumbai 

Birla excel solvent 

spun cellulosic 

fibre plant 

68,900.00 25,000.00 

(L) 

16,250.00 

(L) 

 Ongoing  

20.  2017-18 M/s Abilities 

India Pistons 

& Rings 

Limited, 

Delhi 

Technology 

Adaption & 

Manufacturing of 

BS VI Quality 

Standard Pistons 

1,682.72 841.36 (L) 210.36 

(L) 

 Ongoing  
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Sl. 
No. 

Year of 
signing of 

Agreement 

Name of the 
Company 

Name of the 
Project 

Total 
Project 

Cost 

Loan 
assistance 
sanctioned 

Total 
release 

made, as 
of 31 

March 
2019 

Status of 
the 

project, as 
on 31 

March 
2019 

21.  2017-18 M/s 

Mobilexion 

Technologies 

Pvt. Limited, 

Trivandrum 

 

Development and 

Commercialisation  

of Ubimedique 

Acute Care System 

259.54 

 

85.00 (L)  

15.00 (G) 

60.00 (L) 

15.00 (G) 

 Ongoing  

   Total (A)  46,404.51 
(L) 

33,750.36 
(L) 

 

15.00 (G) 15.00 (G) 
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Annexe-14.2 

(Referred to in paragraph no. 14.1.6) 

 Status of compliance to recommendations made in the previous Audit Report 
pertaining to TDB 

Audit observation in 
Report No. 1 of 2006 

Recommendations 
made in the report 

Statement of TDB 
in Action Taken 

Note  

Audit 
observations on 

follow up 

The production and sales 

projections were 

invariably found to be 

inflated. In 15 completed 

projects, the achievement 

of production and sales 

against projected targets 

were between zero and 62 

per cent.  

[Paragraph 3.7.2] 

The production and sales 

projections of the 

company may be 

critically examined by 

the technical and 

financial experts before 

acceptance to avoid such 

wide variances between 

targets and actual 

achievements. 

TDB assured 

(March 2016) that 

necessary 

instructions had 

been issued to 

examine the 

production and 

sales projections of 

the company 

critically before 

acceptance and 

signing of the 

agreement, to avoid 

variance between 

targets and actual 

achievements. 

Despite assurance 

given by the TDB, 

significant variance 

between the targets 

and actual 

achievements 

persisted. The 

issues have been 

discussed in detail 

in para 14.1.7.8 of 

this report. 

In 12 projects, TDB had 

released various 

instalments of loan 

without fulfilling some of 

the prescribed milestones 

required in the loan 

agreement.  

[Paragraph 3.7.3] 

TDB may ensure that 

loan instalments are 

released only on 

fulfilling the milestones 

prescribed in the loan 

agreement. For adequate 

caution, the claims of the 

company should be 

verified from 

independent sources like 

Registrar of Companies 

before release of each 

instalment.   

TDB stated (March 

2016) that although 

milestones were 

reviewed during 

Project Monitoring 

Committee (PMC) 

meetings and 

conscious decision 

was taken with the 

approval of the 

competent 

authority to release 

the loan 

instalments on 

fulfilling the 

milestones. 

TDB did not ensure 

the fulfilment of the 

milestones by the 

company before 

releasing loan 

instalments. The 

issues have been 

discussed in detail 

in para 14.1.7.4 of 

this report. 

Regular monitoring was 

not done in 17 projects. In 

five projects, 

recommendations of 

PMC were not properly 

implemented. There was 

delay in receipt of 

prescribed returns 

PMC meetings should 

be arranged more 

frequently, and the PMC 

should verify the status 

of implementation of the 

project against the 

benchmarks indicated 

under the agreement. 

TDB assured 

(March 2016) that 

it had issued 

instructions for 

holding of PMC 

meetings to follow 

up the case under 

implementation, 

Despite assurance 

given by TDB, 

periodicity for 

holding of PMC 

was not fixed, PMC 

meetings were not 

regularly convened 

and periodic 
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Audit observation in 
Report No. 1 of 2006 

Recommendations 
made in the report 

Statement of TDB 
in Action Taken 

Note  

Audit 
observations on 

follow up 

including project 

completion reports in 17 

projects including some 

where none was received. 

Audited annual accounts 

were not received in 14 

projects. Moreover, 

companies did not insure 

the assets or properties 

making TDB as a sole 

beneficiary in 11 projects.  

[Paragraph 3.7.4] 

The recommendations 

of the PMC should be 

followed up regularly.  

The periodic returns, 

audited annual accounts 

and insurance policies of 

assets should be 

obtained from the 

companies strictly 

within the time schedule 

prescribed in the 

agreement. TDB should 

examine these 

documents properly so 

as to keep close watch 

on the developments 

under the project.   

obtain periodic 

returns, audited 

annual accounts 

and insurance 

policy of assets 

within the 

stipulated time 

prescribed under 

agreement. 

 

returns/ insurance 

policies of assets 

were not obtained 

from the 

companies. The 

audit observations 

have been 

discussed in detail 

in para 14.1.7.7. 

The repayment had been 

received only in two 

projects while in four 

other cases repayment 

was not due. In another 

project, loan was 

converted into preference 

shares and recovery of 

interest was deferred. In 

the remaining 19 projects, 

the companies had 

defaulted on repayments. 

Out of the 19 default 

cases, in 13 cases TDB 

tried to accommodate the 

companies by revising the 

repayment schedule, 

sometimes more than 

once. Of these, in nine 

cases, the companies had 

again defaulted on 

repayments of the revised 

schedules.  

[Paragraph 3.7.5] 

TDB may take prompt 

action on defaulters. 

Obtaining additional 

collaterals from the 

borrowers while 

revising the repayment 

schedule could be 

considered to ensure 

better adherence to 

revised schedules.   

TDB stated (March 

2016) that 

instructions had 

been issued to take 

prompt action 

against defaulters 

and obtain 

additional 

collaterals from the 

borrowers while 

revising the 

repayment 

schedule to ensure 

better adherence to 

revised schedules.   

No action was 

taken by TDB for 

initiating prompt 

action on 

defaulters. The 

issues have been 

discussed in detail 

in para 14.1.7.5 of 

this report. 
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Annexe-14.3 

(Referred to in paragraph no. 14.1.7.5) 

Default in repayment of loan extended by TDB 
(`̀̀̀     in crore) 

Sl. 
No. 

Company 
Amount 
of loan 

released 

Amount 
repaid 

Period of 
default 

till recall 
of loan by 

TDB 

Repayment 
due till 
recall of 
loan by 

TDB 

Audit observation 

1. M/s 

Biogenex 

Life 

Sciences 

Pvt. Ltd. 

Hyderabad 

9.75 Nil October 

2014 to 

October 

2015 

3.98 TDB issued (March 

2016) a Loan Recall 

Notice but did not 

receive any response 

from the company.  

Consequently, TDB 

referred (July 2016) the 

case to Arbitrator for 

settlement of 

outstanding dues.  An 

award amounting to 

` 12.86 crore was passed 

(March 2018) in favour 

of TDB which was also 

not recovered. As of 

May 2019, TDB was in 

the process of filing the 

execution petition. 

2. M/s 

Intemo 

Systems 

Limited, 

Hyderabad 

2.00 Nil January 

2016 to 

January 

2017 

1.95 TDB issued the notice 

recalling the loan in 

May 2017. After getting 

no response from the 

company, TDB issued a 

notice (August 2017) for 

invocation of 

Arbitration clause.  

However, as of March 

2019, TDB could not 

appoint an Arbitrator. 

DST Stated (February 

2019) that TDB was in 

the process of 

incorporating & 

empaneling new 

arbitrators in its panel 

which took considerable 

time, as the consent of 

arbitrator was received 
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Sl. 
No. 

Company 
Amount 
of loan 

released 

Amount 
repaid 

Period of 
default 

till recall 
of loan by 

TDB 

Repayment 
due till 
recall of 
loan by 

TDB 

Audit observation 

by the time end of June, 

2018. Further status 

was, however, not 

reported by DST.  

3. M/s SBP 

Aqua Tech 

Pvt. Ltd. 

Hyderabad 

0.25 0.09 May 2010 

to May 

2011 

0.20 As the scope of the 

project was changed by 

the company, TDB 

closed the project and 

requested (October 

2010) it to return the 

along with interest.  The 

company repaid 

(October 2010) an 

amount of ` nine lakh 

only due to which TDB 

recalled (July 2011) the 

loan and referred 

(September 2013) the 

case to the Arbitrator.   
Arbitrator passed (June 

2014) an award of a sum 

of ` 20.01 lakh in favour 

of TDB for which it filed 

(January 2016) 

Execution Petition 

against the company. 

The recovery was not 

effected as of March 

2019. 

4. M/s MIC 

Electronics 

Ltd. 

Hyderabad 

15.00 Nil January 

2013 to 

January 

2014 

5.74 TDB issued (January 

2014) Loan Recall 

Notice but on failure of 

response from the 

company, TDB referred 

(March 2014) the case to 

Arbitrator.  Arbitrator 

passed (October 2016) 

an award for ` 17.63 

crore in favour of TDB.  

DST stated (February 

2019) that TDB started 

the procedure of 

execution of award from 

October 2017, but the 
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Sl. 
No. 

Company 
Amount 
of loan 

released 

Amount 
repaid 

Period of 
default 

till recall 
of loan by 

TDB 

Repayment 
due till 
recall of 
loan by 

TDB 

Audit observation 

company was declared 

insolvent in March 2018 

due to which no civil or 

recovery proceedings 

could be initiated 

against the company. 

Total 27.00   11.87  

 

 

 

 

 

 

 

 

 

 

 

 

 

 




