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31 माच� 2021 रोजी संपले�या वषा�साठ� भारताच े �नयं�क व महालेखापर��क यांचा 

हा अहवाल भारतीय रा यघटने#या अनु#छेद 151 अतंग�त महारा() रा या#या 

रा यपालांना सादर कर*यासाठ� तयार कर*यात आला आहे.  

हा अहवाल भारताच े �नयं�क व महालेखापर��क यांनी जार� केले�या �नयं�क व 

महालेखापर��क (कत�.ये, अ0धकार आ2ण सेवा शत5) अ0ध�नयम, 1971 आ2ण 7या 

अतंग�त �नग�8मत लेखापर��ा व लेखा 9व�नयम, 2020 यां#या तरतुद�ंतग�त आयोिजत 

महारा() शासनाच ेशासक;य 9वभाग, <वाय7त सं<था आ2ण साव�ज�नक उप?म यां#या 

लेखापर��णाशी संबं0धत आहे. हा अहवाल भारतीय रा यघटने#या कलम 151(2) 

अतंग�त रा य 9वधान मंडळासमोर सादर करणे आवCयक आहे.  

या अहवालात नमूद केलेल� Eकरणे ह� वष� 2019-20 आ2ण 2020-21 या कालावधीतील 

चाचणी तपासणी करत े वळेी �नदश�नास आले�या परंतु मागील लेखापर��ा अहवालांमFये 

 यांचा परामश� घेणे शGय झाले नाह�, अशा Eकरणांपैक; आहेत, वष� 2020-21 

नंतर#या कालावधीशी संबं0धत Eकरणे देखील आवCयक तेथे समा9व(ट कर*यात आल� 

आहेत.  

भारताच े �नयं�क व महालेखापर��क यांनी �नग�8मत केले�या लेखापर��णा#या 

मानकांनुसार (माच� 2017) लेखापर��ण कर*यात आले आहे.     

 

 

 

 

 

 

 

 

 

ट�प: मळू इं�जी अहवालाव�न अनवुा�दत: शकंा समाधानासाठ� कृपया इं�जी अहवाल पाहावा. 
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काय�कार� सारांश 

भारताच े�नयं�क आ�ण महालेखापर��क यांचा हा अहवाल, शासक�य �वभाग,  वाय!त 

सं था आ�ण महारा#$ शासना%या साव&ज�नक उप)मां%या अनुपालन लेखापर��णामुळे 

उ,वले-या बाबींशी संबं0धत आहे. अनुपालन लेखापर��ण 3हणजे भारताच े सं�वधान, 

लागू कायदे, �नयम, �व�नयम आ�ण अ0धका6 यांनी जार� केलेले �व�वध आदेश आ�ण 

सूचनांच ेअनुपालन केले जात आहे क� नाह� हे तपास7यासाठ9, लेखापर�:�त सं थां%या 

खचा&ची आ�ण महसुलाची केलेल� तपासणी. 

लेखापर��णाच ेमह!!वपूण& प;रणाम रा<य �वधानमंडळा%या �नदश&नास आणणे हा या 

अहवालाचा >ाथ?मक उ@ेश आहे. लेखापर��णा%या �न#कषाBमुळे काय&का;रणीला 

सुधारा!मक कृती कर7यास स�म करणे आ�ण धोरणे आ�ण �नदEश तयार करणे 

अपे:�त आहे <यामुळे सं थे%या काय&चालन काय&�मतेत आ�ण �व!तीय Fयव थापनात 

सुधारणा होईल आ�ण अशा >कारे चांग-या >शासनाला हातभार लागेल. 

या अहवालात तीन >करणांमHये लेखापर��ण �न#कषाBचा समावेश आहे. �करण I 

मHये "> तावना, लेखापर��ण केलेलय्ा घटकांची >ोफाइल, लेखापर��णाच े �नयोजन 

आ�ण आयोजन, लेखापर��णाला शासनाचा >�तसाद", �करण II मHये शासक�य 

�वभागांशी संबं0धत लेखापर��ण �नर��णे आ�ण �करण III साव&ज�नक उप)मांशी 

संबं0धत लेखापर��ण �नर��णे समा�व#ट आहेत. 

या अहवालातील >मुख �न#कषाBचा सारांश खाल� सादर केला आहे: 

�करण I: �तावना 

अ�त;रPत मुQय स0चव/>धान स0चव/स0चव यां%या नेत!ृवाखाल� महारा#$ शासनाच े 

14 �वभाग, नऊ  वाय!त सं था आ�ण 64 साव&ज�नक उप)म आहेत <यांच े

लेखापर��ण महालेखाकार (लेखापर��ा)-II, महारा#$,  नागपूर Wवारे केले जाते. 

लेखापर��ण अहवालामHये अतंभू&त असलेले 112 प;र%छेद आ�ण पुनरावलोकनांवर�ल 

 प#ट�करणा!मक Yापन >ती:�त होत.े लोक लेखा स?मती आ�ण साव&ज�नक उप)म 

स?मती%या 319 ?शफारशींवर कारवाई केले-या Zट[प7या 14 �वभागांकडून >ती:�त 

हो!या.  

�करण II: �यवहारांच ेलेखापर��ण: रा�य शासक�य �वभाग 

साव�ज नक बांधकाम �वभागा$वारे हाती घेतलेल� इमारती आ)ण रते ठेवी कामे  

साव&ज�नक बांधकाम �वभागाWवारे हाती घेतले-या इमारती आ�ण र ते ठेवी कामां%या 

लेखापर��णात असे Zदसून आले क� कामे रखड7यासाठ9 आ�ण साव&ज�नक बांधकाम 

�वभागासाठ9 दा�य!व �नमा&ण कर7यासाठ9 �नधीच े अपुरे �वमोचन कारणीभूत आहे. 
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ठेवी कामे पूण& झा-यानंतरह� द?ुम&ळ सरकार� �नधीमधील ` 22 कोट� इतका मोठा �नधी 

साव&ज�नक बांधकाम �वभागांकड ेअख0च&त राZहला. साव&ज�नक बांधकाम �वभागाWवारे 

�वWयुतीकरण, पाणी पुरवठा आ�ण पूण& झाले-या इमारती ह तांत;रत कर7यात न 

आ-यामुळे वापरकता& �वभाग वां�छत उ@ेशासाठ9 बांधकाम केले-या इमारती/पायाभूत 

सु�वधांचा वापर क] शकले नाह�. अपुरे सवE�ण आ�ण अयो^य अदंाजा%या प;रणामी 

टाळता ये7याजो^या अ�त;रPत बाबी आ�ण प;रमाणाच े आ0धPय याची उदाहरणे 

आढळून आल�. �व�नZद&#ट गुणव!ता �नयं�ण �नकषांच े पालन कर7यात कमतरता 

�नदश&नास आ-या. �नधीच ेवळतीकरण, एकाच कामासाठ9 एकापे�ा अ0धक ओळख प� 

तयार करणे आ�ण ठेव-अशंदान सं�नयं�ण >णाल� (DCMS) मHये कामाची ि थती 

>द?श&त न करणे या घटनाह� ल�ात आ-या. ठेवी कामांवर देखरेख आ�ण �नयं�णा%या 

अभावी महारा#$ शासनाची द?ुम&ळ आ0थ&क संसाधने अपु6 या कामांमुळे �वनावापर cकंवा 

अवरो0धत राZहल�. 

महारा23ात वग4य उ6तमराव पाट�ल वन उ$यान  नमा�ण कर8या9या योजनेची 

अमंलबजावणी 

‘ वगeय उ!तमराव पाट�ल वन उWयान’ 3हणून संबोध-या जाणा6 या आ�ण महारा#$ 

शासना%या योजनgतग&त घे7यात आले-या 67 जैव-�व�वधता उWयानांपैक� केवळ 15  

जैव-�व�वधता उWयाने पूण&!वास जाऊ शकल� आ�ण ह तांत;रत कर7यात (माच& 2021) 

आल�. जागां%या अयो^य �नवडीमुळे अयश वी व�ृारोपण आ�ण अशासक�य ज?मनीवर 

उWयानांची �न?म&ती झाल�. अदंाजप�क आ�ण खच& यावर �नयं�णाचा अभाव होता. 

�नधी कमी Zद-यामुळे योजनेची मुदत वाढल� आ�ण बहुतांश उWयाने अपूण& राह�ल�. 

�नधा&;रत कालावधीत जैव-�व�वधता उWयाने पूण& न झा-यामुळे आ�ण जैव-�व�वधता 

उWयानां%या �न?म&ती दर3यान तयार केले-या मालम!ते%या देखभाल�साठ9 तपशीलवार 

>क-प अहवालात कोणतीह� तरतूद नस-यामुळे �न?म&त मालम!तेचा 6 हास झालय्ाचे 

लेखापर��णात �नदश&नास आले. 

वतू आ)ण सेवा कर 3ां)झशनल ,े<ड>स 

"व तू आ�ण सेवा कर $ां�झशनल )ेiडjस" %या लेखापर��णात असे Zदसून आले आहे 

क� करदा!यांनी व तू आ�ण सेवा कर TRAN-1 मHये अ�नय?मत घोषणेमुळे $ां�झशनल 

)ेiडjसचा अ�त;रPत लाभ घेत-याची >करणे लेखापर��णाला आढळून आल�. 

करदा!यांनी सव& �वZहत ;रटkस& भरले नसतानाह� अ�नय?मत $ां�झशनल )ेiडटचा लाभ 

घेतला. भांडवल� व त,ू $ां�झटमधील व तू आ�ण >गतीपथावर�ल कामे/ तयार 

व तूंमHये समा�व#ट असले-या इनपुटवर $ां�झशनल )ेiडट%या अ�नय?मत लाभाची 

>करणे देखील लेखापर��णाला Zदसून आल�. वारंवार मागणी क]नह� करदा!यांनी 

>ा[त केले-या $ां�झशनल )ेiडट%या दाFयां%या पडताळणीशी संबं0धत अ?भलेख 
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तपासणीसाठ9 सादर कर7यात रा<य कर आयPुत अयश वी ठरले !यामुळे �वभागाWवारे 

$ां�झशनल )ेiडट%या पडताळणी बाबत%या प;रणामकारकतेची आ�ण आंत;रक �नयं�ण 

यं�णेची लेखापर��ा खा�ी क] शकले नाह�.  

वतू आ)ण सेवा कर परतावा 

"व तू आ�ण सेवा कर परतावा" %या लेखापर��णातून उघडक�स आले क� परतावा 

अजा&चा अज& संदभ& )मांक तयार कर7यापूवe करदा!याच ेइलेP$ॉ�नक )ेiडट/कॅश लेजर 

डnेबट केले गेले नाह�त, प;रणामी अ�नय?मत परतावा मंजूर झाला. परतावा आदेश 

जार� कर7यास �वलंब झा-याची >करणे होती, <यामुळे Fयाज भर7याची जबाबदार� 

�नमा&ण होते. एकूण देय रकमेपे�ा जा तीचे ता!पुरते परतावे Zद-याचहे� ल�ात आले. 

�नया&तीचा पुरावा घेत-या?शवाय शूkय रेटेड �नया&तीच ेपरतावे �वभागान ेZदले. भांडवल� 

व तूंवर�ल इनपुट टॅPस )ेiडट, इनपुट सेवा आ�ण व तू व सेवा कर-पूव& बीजके, जेथे 

लागू असेल तेथे परतावा मंजूर कर7यात �वभागाने चकू केल�. समायोिजत एकूण 

उलाढाल, �नFवळ इनपुट टॅPस )ेiडट, बीजकांचे मू-य यासारQया घटकांच े चकु�चे 

मू-य �वचारात घेत-याची >करणे ल�ात आल� <याचा प;रणाम जा त परतावा 

दे7यात झाला. सदर )ेiडट%या अपा�तेमुळे अ>युPत इनपुट टॅPस )ेiडटचा परतावा 

दावा नाकार-यावर, �वभागाने दावेदारा%या इलेP$ॉ�नक )ेiडट लेजरमHये नाकारले-या 

रकमेच े पुkहा )ेiडट सु�निoचत केले नाह�. �वभागाने परतावा आदेशां%या सं>ेषणाचा 

डटेा समक� कर अ0धका6 यांना सादर केला नाह�, परताFया%या दाFयां%या उ!तर-

लेखापर��णाशी संबं0धत डटेा आ�ण करदा!याला व तू आ�ण सेवा कर परताFया%या 

भुगतान पpतीचा डटेा वारंवार �वनंती क]नह� लेखापर��ण पडताळणीसाठ9 सादर केला 

नाह�. 

वैयिAतक लेखापर��ण  नर��णे 

� �वभागाकडून दqु ती%या कामांवर झाले-या खचा&%या वसुल�तील �वलंबामुळे 

सवलतदाराला ` 1.44 कोट�ंचा अनु0चत लाभ आ�ण दसु6 या >करणात रा#$�य 

महामाग& 3हणून अ0धसू0चत केले-या र !या%या लांबी%या qंद�करणावर ` 3.48 

कोट� टाळता ये7याजोगा खच& लेखापर��णात �नदश&नास आला. 

� मू-यव0ध&त कर काया&लयां%या लेखापर��णात करा%या चकु�%या दर 

आकारणीमुळे मू-यव0ध&त कर आ�ण !यावर�ल Fयाज ` 11.72 लाखांची कमी 

आकारणी Zदसून आल�. तसेच आणखी दोन >करणांमHये महारा#$ मू-यव0ध&त 

कर अ0ध�नयम, 2002 %या कलम 30(3) अतंग&त ` 47.06 लाखांची कमी Fयाज 

आकारणी आ�ण कारखाना इमारती%या बांधकामात वापर-या जाणा6 या 

इनपुjसवर अयो^य सेट-ऑफ मंजूर के-यामुळे ` 21.56 लाखांचा जा त परतावा 

Zदसून आला.  
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� मुsांक शु-क आ�ण नtदणी �वभागांतग&त काया&लयां%या लेखापर��णात एका 

>करणात बांधले-या �े�ाचा �वचार न के-यामुळे, दोन >करणांमHये 

नूतनीकरणा%या कलमाचा �वचार न के-यामुळे आ�ण 11 >करणांमHये बाजार 

मू-याच े अवमू-यन के-यामुळे भाडपेuा �वलेखा%या 14 >करणांमHये ` 6.72 

कोट� मुsांक शु-काची कमी आकारणी उघडक�स आल�.  

� तीन >करणांमHये लेखापर��णात मालम!तेच े यो^य बाजार मू-य cकंवा 

मोबदला उ!पkन �वभागणी करारांमHये यो^य;र!या प;रग�णत न के-यामुळे 

` 2.02 कोट� मुsांक शु-काची कमी आकारणी ल�ात आल�. अkय दोन 

>करणांमHये महारा#$ मुsांक अ0ध�नयम, 1958 आ�ण वा�ष&क �ववरणप�ा%या 

तरतुद� चकु�%या पpतीने लागू के-यामुळे/लागू न के-यामुळे प;रवहन 

�वलेखामHये ` 0.97 कोट� मुsांक शु-काची कमी आकारणी झा-याच े

लेखापर��णात �नदश&नास आले. तसेच एका >करणात गहाण खता%या 

एक�ीकरणामुळे ` 0.30 कोट� मुsांक शु-काची कमी आकारणी आ�ण ;रल�झ 

डीड%या एका >करणात ` 0.23 कोट� मुsांक शु-काची कमी आकारणी ल�ात 

आल�. 

�करण ।।।: �यवहारांच ेलेखापर��ण: रा�य साव�ज नक उप,म  

महारा23 रा�य �व$युत �वतरण कंपनी मया�Cदतचय्ा उ��वल <डकॉम अॅHयुरंस 

योजने9या (उदय) पूव4ची आ)ण नंतरची कामKगर�   

उदय योजने%या लेखापर��णात हे उघड झाले क� महा�वतरणला !या%या उ%च 

cकंमती%या ऋणाची परतफेड कर7यासाठ9 योजनgतग&त महारा#$ शासनाकडून ` 4,960 

कोट� रPकम ?मळाल� असल� तर� �व�वध काय&चालना!मक मापदंड साHय कर7यासाठ9 

इतर कोणताह� सम�प&त �नधी >ा[त झाला नाह�. प;रणामी, महा�वतरणकड े !या%या 

 वत:%या संसाधनांWवारे cकंवा इतर कg s/रा<य योजनांतग&त काय&चालना!मक मापदंड 

सुधारणे भाग पडले. महा�वतरणने शासन �नण&य (iडसgबर 2016) नुसार ` 1,653 कोट�ंचा 

�नधी उभार7यासाठ9 हमी ?मळ�व7यासाठ9 महारा#$ शासनाशी संपक&  साधला 

(माच& 2017), महारा#$ शासनाने �नधी उभारणीसाठ9 महा�वतरणला हमी दे7यास 

सहमती नाकारल�. महा�वतरणची थकबाक� भर7यासाठ9 महारा#$ शासना%या 

�वभागांकडून कोणतीह� wढ़ वचनबpता नFहती. एकूण तांn�क आ�ण Fयावसा�यक तोटा 

अपे:�त पातळीपयBत खाल� आण7याच ेआपले उZ@#ट महा�वतरण साHय क] शकले 

नाह�. याउलट, मुQयत: कृषी yाहकांकडून आ�ण रा<य शासना%या �व�वध 

�वभागांकडून कमी संकलनामुळे महा�वतरणचा एकूण तांn�क आ�ण Fयावसा�यक तोटा 

2018-19 मधील 16.94 टPPयांव]न 2020-21 मHये 20.73 टPPयांपयBत वाढला होता. 
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अशा >कारे, उदय योजना राबवूनह� महा�वतरणच े �व!तीय आ�ण काय&चालना!मक 

>!यावत&न साHय कर7याच ेमुQय उZ@#ट साHय झाले नाह�.  

'महारा23 रा�य माग� पMरवहन महामंडळातील ई- तक�Cटगं �णाल�च े संगणक�करण’ 

वर�ल काय� न2पादन लेखापर��णाच ेपाठपुरावा लेखापर��ण 

'महारा#$ रा<य माग& प;रवहन महामंडळातील ई-�तक�Zटगं >णाल�चे संगणक�करण' 

वर�ल काय&�न#पादन लेखापर��णा%या पाठपुरावा लेखापर��णातून असे Zदसून आले 

आहे क� साव&ज�नक उप)म स?मती%या ?शफारशींच े दोन मZहkयां%या �वZहत 

कालावधीत पूण&पणे अनुपालन केले गेले नाह�. लेखापर��णात हे देखील उघड झाले क� 

कराराची जाZहरात �निoचत कर7यात �वलंब झा-यामुळे �तक�टां%या �व)�वर�ल संभाFय 

महसूल� तोटा आ�ण इलेP$ॉ�नक �तcकट जार� करणा6 या मशीन1 Wवारे �व�वध 

सवलतींशी संबं0धत सम यांच े �नराकरण केले गेले नाह�. इलेP$ॉ�नक �तcकट जार� 

करणारे मशीन आ�ण ऑनलाइन आर�ण >णाल�ची अमंलबजावणी आ�ण देखरेख 

कर7यासाठ9 पूण& आ�ण �वoवासाह& डटेा ठेव7यासाठ9 पुरेशी इनपुट �नयं�णे आ�ण 

>माणीकरण तपास7या नFह!या.    

वैयिAतक लेखापर��ण  नर��ण 

� महारा#$ रा<य माग& प;रवहन महामंडळाWवारे मंचर येथे  वतः%या धोरणा%या 

�वरोधात �वWयमान दोन डपेt%या 30 cकमी मHये डपेो%या बांधकामामुळे  

` 4.05 कोट�ंचा �न#फळ खच& झाला.  

मुRय Sशफारशी 

�करण-II: �यवहारांच ेलेखापर��ण: रा�य शासक�य �वभाग 

साव�ज नक बांधकाम �वभागा$वारे हाती घेतलेल� इमारती आ)ण रते ठेवी कामे  

1. शासन हे सु�निoचत क] शकते क� वापरकता& �वभाग साव&ज�नक बांधकाम 

�वभागाकड ेवेळेत �नधी जमा करेल जेणेकqन कामे �वलंबा?शवाय काया&िkवत होतील.  

2. कामे वेळेवर पूण& करणे आ�ण पूण& केलेल� कामे वापरकता& �वभागांना सुपूद& करणे 

हे शासन सु�निoचत क] शकेल.   

3. ठेव-अशंदान सं�नयं�ण >णाल� सुFयवि थत करणे आ�ण ठेवी कामांच ेआंत;रक  

�नयं�ण आ�ण देखरेख >णाल�च ेबळकट�करण हे शासन सु�निoचत क] शकते.  

                                                           
1  इलेP$ॉ�नक �तcकट जार� करणारे मशीन नावा%या मशीनWवारे वाहकाने बसमHये चढणा6 या 

>वाशांना जार� केले-या सव& �तक�टांच े तपशील ह तग त कर7यासाठ9 अनु>योग (अॅि[लकेशन) 

�वक?सत केले आहे. 
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वतू आ)ण सेवा कर 3ां)झशनल ,े<ड>स 

1. लेखापर��णास अ?भलेखे वेळेवर सादर करणे �वभागाने सु�निoचत करावे.  

2. �वभाग 2018 %या अतंग&त प;रप�क )मांक 23A %या तरतुद�ंवर पुन�व&चार क] 

शकतो आ�ण भांडवल� व तूंवर�ल न घेतले-या इनपुट टॅPस )ेiडटवर  प#ट�करण 

जार� क] शकतो. 

3. करदा!याWवारे अ�नय?मत/अ�त;रPत इनपुट टॅPस )ेiडटचा लाभ घेणे/उपयोग 

टाळ7यासाठ9 करदा!याWवारे $ां�झशनल )ेiडट ?मळ�व7यासाठ9 आवoयक असले-या 

सव& अट�ंच ेपालन करणे �वभागाने सु�निoचत केले पाZहजे. 

4. $ां�झशनल )ेiडट%या अ�नय?मत अ�त;रPत लाभा%या वसुल�साठ9 संबं0धत 

करदा!याला iडमांड नोट�सेस जार� कर7यासाठ9 �वभागाने कारवाई सु] करणे आवoयक 

आहे.  

वतू आ)ण सेवा कर परतावा 

1. अज& संदभ& )मांक तयार कर7यापूवe आ�ण परतावा आदेश जार� कर7यापूवe 

इलेP$ॉ�नक )ेiडट/कॅश लेजरमHये डnेबट करणे �वभागाने सु�निoचत केले पाZहजे. 

2. �वभागाने लेखापर��णासाठ9 मागणी केले-या अ?भलेखे/�ववरणांची उपल}धता आ�ण 

सादार�करणाची खा�ी करावी. 

3. यो^य;र!या आ�ण वळेेवर परतावा >करणे �नकाल� काढ7यासाठ9 कोडल तरतुद� 
आ�ण शासनाWवारे वेळोवेळी जार� केले-या सूचनांच ेअनुपालन सु�निoचत करावे. 

�करण III: �यवहारांच ेलेखापर��ण: रा�य साव�ज नक उप,म 

महारा23 रा�य �व$युत �वतरण कंपनी मया�Cदतचय्ा उ��वल <डकॉम अॅHयुरंस 

योजने9या (उदय) पूव4ची आ)ण नंतरची कामKगर�   

1.  था�नक  वरा<य सं था आ�ण �वभागांकडून महा�वतरणची साव&ज�नक जल>दाये 

आ�ण पथZदवे यां%या संदभा&त सव& �वWयुत थकबाक� �नधा&;रत वेळेत भरल� गेल� हे 

शासन सु�निoचत करेल.   

2. महा�वतरणने डीट� मीट;रगं, फ�डर सेyीगेशन मोह�म पूण& करावी आ�ण nब?लगं 

आ�ण संकलन काय&�मता सुधा]न एकूण तांn�क आ�ण Fयावसा�यक तोटा 15 टPके 

cकंवा !यापे�ा कमी करावा. 
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�करण । 
 

��तावना 
 

1.1  या अहवालासंबंधी   

भारताच े �नयं�क आ�ण महालेखापर��क यांचा हा अहवाल महालेखाकार  

(लेखापर��ा)-।।, महारा��, नागपूर यां#या अख$यार�तील &व&वध (ल)टस, अतंग,त 

येणा- या महारा�� शासनाच े शासक/य &वभाग, )वाय$त सं)था आ�ण साव,ज�नक 

उप3मां#या अनुपालन लेखापर��णातून उ5वले6या 7करणांशी संबं9धत आहे. या 

काया,लया;वारे लेखापर��ण केले जाणारे &वभाग, )वाय$त सं)था आ�ण साव,ज�नक 

उप3मांची (ल)टर-�नहाय याद� त�ता 1.1 म=ये दश,&वल� आहे व तपशील  

प�र�श�ट 1.1 म=ये >दलेला आहे. 

त�ता 1.1: या काया�लया�वारे लेखापर !ण केलेले "वभाग, �वाय&त सं�था आ)ण साव�ज+नक उप-मांची 

�ल�टर-+नहाय याद  

�ल�टरच ेनाव "वभागांची 

सं2या 

�वाय&त सं�थांची 

सं2या 

साव�ज+नक उप-मांची 

सं2या 

ऊजा, व वीज 1 2 8 

उ;योग आ�ण वा�णAय 2 1 32 

पBरवहन/वाहतूक 2 1 6 

पया,वरण, &वDान आ�ण तं�Dान 2 2 4 

साव,ज�नक बांधकाम 2 1 9 

&व$त 2 -- 3 

मा>हती तं�Dान व दळणवळण 1 -- 1 

कायदा व सुFयव)था 2 2 1 

एकूण 14 9 64 

भारतीय सं&वधानातील तरतुद�, लागू कायदे, �नयम, &व�नयम आ�ण स�म 

अ9धका- यांनी >दलेले &व&वध आदेश व सूचना यांच े अनुपालन केले जाते आहे हे 

तपासGयासाठI लेखापर��ण केले6या सं)थां#या खचा,ची आ�ण महसुलाची तपासणी 

Jहणजे अनुपालन लेखापर��ण.  

लेखापर��णाच ेमह$$वाचे पBरणाम राAय &वधानमंडळा#या �नदश,नास आणून देणे हा 

या अहवालाचा 7ाथLमक उMेश आहे. लेखापर��ण मानके ह� अहवालासाठI भौ�तकतेची 

पातळी व Fयवहारांच े )वOप, FयाPती आ�ण पBरमाण यां#याशी सुसंगत असणे 

आवQयक आहेत. लेखापर��णा#या �न�कषाSमुळे काय,काBरणीला सुधारा$मक कृती तसेच 

धोरणे आ�ण �नदUश तयार करGयास स�म करणे अपेV�त आहे Aयामुळे सं)थांची 
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काय,चालन �मता आ�ण आ9थ,क Fयव)थापन सुधारले जाईल आ�ण $यामुळे चांग6या 

7शासनास हातभार लागेल. 

1.2 लेखापर !ण केले7या घटकांची �ोफाइल 

राAयातील स9चवालय )तरावर�ल &वभागांच े 7मुख अ�तBर(त मुXय स9चव/7धान 

स9चव/स9चव असतात आ�ण $यांना संचालक/आयु(त आ�ण अधीन)थ अ9धकार� मदत 

करतात. 

वष, 2020-21 दरJयान राAय शासना#या राजकोषीय Fयवहारांचा मागील वषाSशी तुलना 

केलेला सारांश त�ता 1.2 म=ये >दला आहे. 

त�ता 1.2: वष� 2019-20 आ)ण 2020-21 मधील राजकोषीय =यवहारांचा सारांश 

       (₹ कोट ंम?ये) 

जमा 2019-20 2020-21  "वतरण 2019-20 2020-21 

"वभाग-अ: महसूल 

महसूल �ाBती 283190 269468  महसुल� खच, 300305 310610 

कर महसूल 188948 164255 सामाYय सेवा 100050 103854 

करेतर महसूल 14297 15976* सामािजक सेवा 122947 122024* 

क[ \�य कर/ शु6काचा 

>ह)सा 

36220 36504 आ9थ,क सेवा 56044* 64336 

भारत सरकार कडून 

अनुदान 

43725 52733 अनुदान आ�ण अंशदान 21264 20396 

"वभाग ब: भांडवल आ)ण इतर 

संक/ण, भांडवल� जमा  0 0  भांडवल� पBरFयय 36416 29687 

कजU आ�ण अ9]मांची 

वसुल� 
1615 1612 

कजU आ�ण अ9]मे 

सं&वतर�त  
1970 2342 

लोक ऋण जमा@ 55396 87357 लोक ऋणाची परतफेड@ 22868 26427 

आकि)मक �नधीतून 

&व�नयोग 
7350 11500 

आकि)मक �नधीसाठI 

&व�नयोग 
15350 1500 

आकि)मकता �नधी 15350 10500 आकि)मकता �नधी 16350 11500 

लोक लेख ेजमा  119634 88531 लोक लेख ेसं&वतरण 100329 74787# 

सु`वातीची रोख Lश6लक  

अ) कज, �नवारण �नधी 

ब) रोख Lश6लक 

 

34488 

32781 

 

41427 

15055$ 

अं�तम रोख Lश6लक  

अ) कज, �नवारण �नधी 

ब) रोख Lश6लक 

 

41427 

14789 

 

45738 

22859 

एकूण 549804 525450 एकूण 549804 525450 

@अथaपाय अ9]म (` 1,757.61 कोट�) आ�ण अ9धकष, अंतग,त �नFवळ Fयवहार वगळून: (�नरंक)  

(2019-20) अथaपाय अ9]म आ�ण अ9धकष, अंतग,त �नFवळ Fयवहार वगळून (जमा आ�ण सं&वतरण 

` 31,159 कोट�) (2020-21) 

#�नJन राऊंcडगं 

*उ#च राऊंcडगं  

$चुक/च ेवगeकरण सुधार6यामुळे ` 266.57 कोट� समायोिजत 7ोफॉमा,म=ये फरक आहे  

gोत: संबं9धत वषाSच े&व$तीय लेख े
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1.3  लेखापर !णासाठE �ाFधकार  

�नयं�क व महालेखापर��क यां#या;वारे लेखापर��ण करGयाच े अ9धकार भारतीय 

सं&वधाना#या कलम 149 आ�ण 151 आ�ण �नयं�क व महालेखापर��क (कत,Fये, 

अ9धकार आ�ण सेवा शतe) अ9ध�नयम, 1971 मधनू 7ाPत झाले आहेत. �नयं�क व 

महालेखापर��क यांची कत,Fये, अ9धकार आ�ण सेवा शतe अ9ध�नयम आ�ण 

लेखापर��ण आ�ण लेखा&वषयक �नयमन, 2020 #या तरतुद�ंतग,त महारा�� शासनाच े

&वभाग, )वाय$त सं)था आ�ण साव,ज�नक उप3म यांचा खच, आ�ण महसूल यांच े

लेखापर��ण �नयं�क व महालेखापर��क करतात. 

1.4 �धान महालेखाकार (लेखापर !ा)-I, महारा�G, मंुबई आ)ण महालेखाकार 

(लेखापर !ा)-II, महारा�G, नागपूर यांIया काया�लयांची संघटना&मक संरचना 

�नयं�क व महालेखापर��कां#या �नदUशांनुसार, 7धान महालेखाकार (लेखापर��ा)-I, 

महारा��, मंुबई आ�ण महालेखाकार (लेखापर��ा)-II, महारा��, नागपूर यांची काया,लये 

$यां#या अतंग,त येणारे &व&वध सरकार� &वभाग आ�ण काया,लये, )वाय$त सं)था आ�ण 

साव,ज�नक उप3म (लेखापर��ण केले6या सं)था) यांच े लेखापर��ण करतात. 7धान 

महालेखाकार (लेखापर��ा)-।, महारा��, मंुबई यां#या अ9धकार �े�ात आठ (ल)टस, 

येतात, तर उव,Bरत आठ (ल)टस, त�ता 1.3 म=ये दश,&व6या7माणे महालेखाकार 

(लेखापर��ा)-।।, महारा�� नागपूर यां#या अ9धकार �े�ात आहेत. 

त�ता 1.3: �ल�टस�च ेतपशील 

अनु. 

-. 

�धान महालेखाकार (लेखापर !ा)-।, महारा�G, 

मुंबई यांIया अFधकार !ेJात येणारे �ल�टस� 

महालेखाकार (लेखापर !ा)-।।, महारा�G, 

नागपूर यांIया अFधकार !ेJात येणारे �ल�टस� 
1.  आरोiय व क6याण ऊजा, व वीज  
2. Lश�ण, कौश6य &वकास आ�ण रोजगार  उ;योग आ�ण वा�णAय 
3. ]ामीण &वकास पBरवहन/वाहतूक 
4. कृषी, अYन व संलiन उ;योग  पया,वरण, &वDान आ�ण तं�Dान 
5. जलसंपदा साव,ज�नक बांधकाम  
6. नगर &वकास &व$त 
7. सं)कृती व पय,टन मा>हती तं�Dान व दळणवळण 
8. सामाYय 7शासन कायदा व सुFयव)था 

 

1.5 लेखापर !णाच े+नयोजन आ)ण आयोजन 

लेखापर�V�त सं)थांनी केलेला खच, आ�ण महसूल� उ$पYन यांवर आधाBरत जोखमीचे 

मू6यमापन, कायाSची गंभीरता आ�ण ज>टलता, सोपवले6या आ9थ,क अ9धकारांची 

पातळी आ�ण अतंग,त �नयं�ण व भागधारक यांनी दाखवले6या 9चतंा यां#या 

मू6यमापना#या आधारे लेखापर��ण 7j3येची सु`वात होते. या अkयासाम=ये मागील 
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लेखापर��ा �न�कषाSचा देखील &वचार केला जातो. यावOन लेखापर��णाची वारंवारता 

आ�ण FयाPती ठरवल� जाते. 

7$येक यु�नटच े लेखापर��ण पूण, झा6यानंतर तपासणी केले6या काया,लयां#या 

7मुखांना लेखापर��ण �न�कषाSसह �नर��ण अहवाल पाठ&वले जातात. तपासणी 

केले6या काया,लयां#या 7मुखांना �नर��ण अहवाल 7ाPत झा6यापासून एक म>हYया#या 

आत लेखापर��ण �न�कषाSना उ$तरे देGयाची &वनंती केल� जात.े उ$तरे 7ाPत 

झा6यानंतर लेखापर��ण �न�कष, �नकाल� काढले जातात jकंवा अनुपालनासाठI पुढ�ल 

कारवाईचा स6ला >दला जातो. या �नर��ण अहवालामधील मह$$वपूण, �नर��णे 

भारतीय राAयघटने#या कलम 151(2) अतंग,त राAयपालांना सादर करGयात येणा- या 

अहवालांम=ये समा&व�ट करGयाची 7j3या केल� जाते.  

1.6 लेखापर !णाला शासनाचा �+तसाद  

1.6.1 �लंKबत +नर !ण अहवाल  

शासक/य &वभाग, )वाय$त सं)था आ�ण साव,ज�नक उप3मांची �नयतकाLलक 

तपासणी ह� $यांनी केलेले Fयवहार आ�ण मह$$वपूण, लेखे तसेच इतर नpद� &व>हत 

�नयम व काय,पqतीनुसार अस6याची पडताळणी करGयासाठI केल� जाते. या 

तपासGयांचा पाठपुरावा �नर��ण अहवालासह केला जातो जो तपासणी झाले6या 

काया,लयां#या 7मुखांना >दला जातो व $या#या 7ती पुढ�ल उ#च अ9धका- यांना >द6या 

जातात. 7लंrबत �नर��ण अहवालांची अध,वा&ष,क तपशीलवार &ववरण प� े $यात 

समा&व�ट असले6या लेखापर��ण �नर��णांवर केले6या कारवाईवर �नयं�ण ठेवGया#या 

सोईसाठI संबं9धत &वभागां#या स9चवांना पाठवले जातात. 

जून 2021 पयSत, 4848 �नर��ण अहवाल (14,420 पBर#छेद) �नपटा- यासाठI 7लंrबत 

होते. �नर��ण अहवाल आ�ण पBर#छेदांच े वष,-�नहाय तपशील प�र�श�ट 1.2 म=ये 
दश,&वले आहेत. 

1.6.2 "वभागीय लेखापर !ण स�मती 

&व$त &वभाग, महारा�� शासनाने (cडस[बर 1985) सव, 7शासक/य &वभागांना 

लेखापर��ण सLमती )थापन करGयाच,े 7लंrबत �नर��ण अहवाल आ�ण पBर#छेदांचे 

पुनरावलोकन करGयासाठI आ�ण $यां#या �नपटा- याकBरता $वBरत कारवाई करGयाच े

�नदUश >दले. लेखापर��ण सLमतीच ेअ=य� 7शासक/य &वभागाच ेसहस9चव असतात. 

सहसंचालक, लेखा व कोषागारे, सद)य आ�ण उपसंचालक लेखा व कोषागारे संयोजक 

असतात. लेखापर��ा काया,लयातील उपमहालेखाकार या पदापे�ा कमी नसलेले 

7�त�नधी Jहणून लेखापर��ा सLम$यांना मदत करतात. 7$येक �तमाह�त jकमान 

एकदा लेखापर��ा सLमतीची बैठक आयोिजत करणे आवQयक आहे. 
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वष, 2019-20 आ�ण 2020-21 दरJयान त�ता 1.4 म=ये दश,&व6या7माणे सहा 

लेखापर��ा सLमती#या बैठका आयोिजत के6या गे6या. 

त�ता 1.4: 2019-20 आ)ण 2020-21 म?ये आयोिजत केले7या लेखापर !ा स�मतीIया बैठका 

-. 
 

�शासकNय "वभागाच ेनाव लेखापर !ा 

स�मतीIया 

बैठकांची सं2या 

+नपटारा झाले7या 

तपासणी 

अहवालांची सं2या 

+नपटारा झाले7या 

प�रIछेदांची सं2या 

1. &व$त 01 �नरंक 396 

2. महसूल, नpदणी आ�ण मु\ांक 04 �नरंक 545 

3. ऊजा, 01 04 20 

एकूण 06 04 961 

त�ता 1.4 वOन असे >दसून येते क/ मोuया संXयेने �नर��ण अहवालातील पBर#छेद 

7लंrबत असतानाह� &वभागाकडून फारच कमी लेखापर��ा सLमती#या बैठका आयोिजत 

करGयात आ6या. महालेखाकार (लेखापर��ा)-II, महारा��, नागपूर यां#या लेखापर��ा 

अ9धकार �े�ातील 14 7शासक/य &वभागांपैक/ वष, 2019-20 आ�ण 2020-21 या 

कालावधीत केवळ तीन 7शासक/य &वभागां#या लेखापर��ा सLमतीचय्ा बैठका घेGयात 

आ6या. 

1.6.3 �ाQप प�रIछेद आ)ण अनुपालन लेखापर !णांना "वभागांचा �+तसाद 

या अहवालात >दसून येणारे 17 7ाOप पBर#छेद, Aयाम=ये पाच अनुपालन लेखापर��ण 

पBर#छेद आ�ण एक पाठपुरावा लेखापर��ण पBर#छेद यांचा समावेश आहे, सहा 

आठवwयां#या आत 7�तसाद पाठ&वGया#या &वनंतीसह मे 2021 ते cडस[बर 2021 

दरJयान संबं9धत &वभागां#या 7धान स9चव/स9चवांना अध,-शासक/य पणे पाठ&वGयात 

आले. $यापैक/ आठ लेखापर��ा पBर#छेदां#या संदभा,त कोणतीह� उ$तरे 7ाPत झाल� 

नFहती (ऑग)ट 2022). 

आम#या लेखापर��ण �नर��णां#या 7�तसादात सात &वभागांनी 1 49 पणू, झाले6या 

jकंवा रM केले6या ठेव कामांशी संबं9धत ` 5.92 कोट� इतक/ अख9च,त Lश6लक 

र(कम परत केल�; दोन साव,ज�नक बांधकाम &वभाग (अमरावती आ�ण नागपूर-3) 

यांनी चार कामां#या &व)तार�त कालावधीसाठI, ` 15.45 लाख &वमा अ9धमू6य शु6क 

वसूल केले. 

1.6.4 लेखापर !ण अहवालाचा पाठपुरावा  

&व$त &वभाग, महारा�� शासन यांनी जानेवार� 2001 म=ये >दले6या सूचनांनुसार, 

7शासक/य &वभागांनी, भारताच े �नयं�क व महालेखापर��क यां#या लेखापर��ण 
                                                           
1  साव,ज�नक बांधकाम &वभाग – भोकर, बुलढाणा, >हगंोल�, को6हापूर, दV�ण पुणे; एकाि$मक यु�नट 

(वै;यक/य) साव,ज�नक बांधकाम नागपूर, &वशेष 7क6प &वभाग, यवतमाळ 
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अहवालांम=ये समा&व�ट केले6या पBर#छेदां#या संदभा,त, महारा�� &वधानमंडळ 

स9चवालयाकड,े लेखापर��णा;वारे स$या&पत केलेले )प�ट�करणा$मक Dापन, 

लेखापर��ण अहवाल राAय &वधानमंडळास सादर के6यापासून तीन म>हYयां#या आत 

7)तुत करणे आवQयक आहे. मा� 7शासक/य &वभागांनी या सूचनांच े पालन केलेले 

नाह�. वष, 2014-15 ते 2018-19 मधील 7लंrबत )प�ट�करणा$मक Dापनांची ि)थती 

त�ता 1.5 म=ये दश,&वल� आहे. (ल)टरनुसार तपशील प�र�श�ट 1.3 म=ये दश,&वला 

आहे. 

त�ता 1.5: वष� 2014-15 त े2018-19 Iया लेखापर !ण अहवालांसाठE �लंKबत �प�ट करणा&मक 

Rापनांची ि�थती 

लेखापर !ण 

अहवाल 

अहवाल सादर करSयाची 

तार ख 

प�रIछेद आ)ण 

स�म!ांची सं2या 

�ाBत झाले7या 

�प�ट करणा&मक Rापनांची 

सं2या 

�श7लक 
 

2014-15 13 ए&7ल 2016 (ES) 1 1 0 

13 ए&7ल 2016 (RS) 18 2 16 

05 ऑग)ट 2016 (PSUs)  7 3 4 

2015-16 11 ऑग)ट 2017 (RS) 25 1 24 

07 अ&7ल 2017 (PSUs)  7 0 7 

2016-17 28 माच, 2018 (ES) 2 2 0 

20 जुलै 2018 (RS) 31 5 26 

20 जुलै 2018 (PSUs)  8 0 8 

2017-18 02 जुलै 2019 (ES) 4 1 3 

4 माच, 2020 (RS) 18 11 7 

4 माच, 2020 (PSUs) 7 0 7 

2018-19 08 सPट[बर 2020 (ES) 4 1 3 

08 सPट[बर 2020 (RS) 11 6 5 

08 सPट[बर 2020 (PSUs) 2 0 2 

एकूण 145 33 112 

ट�प: ES - आ9थ,क �े�ाचा अहवाल, RS - महसूल �े�ाचा अहवाल, PSUs - साव,ज�नक उप3म  

त(ता 1.5 वOन हे �नदश,नास येत ेक/ लेखापर��ण अहवालांम=ये समा&व�ट केले6या 

145 पBर#छेद आ�ण समी�ांपैक/ 112 )प�ट�करणा$मक Dापने 7लंrबत होती. 

लोक लेखा सLमती आ�ण साव,ज�नक उप3म सLमती, लेखापर��ण अहवालांम=ये 

समा&व�ट असले6या सव, सम)यां#या बाबतीत काय,काBरणीच ेउ$तरदा�य$व सु�निQचत 

करGयासाठI, jकती कालावधीत &वभागांनी $यां#या Lशफारशींवर केले6या कारवाई#या 

>टPपGया पाठव6या पा>हजेत हे �निQचत करतात. 

वष, 2015-16 ते 2020-21 दरJयान लोक लेखा सLमती आ�ण साव,ज�नक उप3म 

सLमतीने 2010-11 त े 2015-16 या वषाS#या लेखापर��ण अहवालांशी संबं9धत 123 
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पBर#छेदांवर चचा, केल� आ�ण 355 Lशफारशी के6या Aयात त�ता 1.6 म=ये 

दश,&व6यानुसार 319 Lशफारशींवर कारवाई केले6या >टPपGया 7लंrबत हो$या.  

त�ता 1.6: लोक लेखा स�मती/साव�ज+नक उप-म स�मती �शफारशींवर ल कारवाई केले7या UटBपSयांची 

�लंKबत ि�थती 
लेखापर !ण 

अहवालाचे 

वष� 

लेखापर !ण 

अहवाल 
 

लोक लेखा स�मती/ 

साव�ज+नक उप-म 

स�मती अहवाल 

-मांक 

लोक लेखा 

स�मती/ 

साव�ज+नक उप-म 

स�मतीचे वष� 

लोक लेखा स�मती/ 

साव�ज+नक उप-म 

स�मती�वारे 

�शफारशींची सं2या 

कारवाई केले7या 

UटBपSयांची 

�लंKबत सं2या 

2010-11 ES 12 2015-16 2 1 

PSUs 1 2020-21 6 6 

6, 11, 7 2015-16 5 5 

2011-12 RS 33 2017-18 17 17 

34 2017-18 64 64 

PSUs 5 2015-16 1 1 

18 2017-18 3 3 

6 2015-16 2 2 

2012-13 RS 37 2017-18 34 31 

ES 45, 60 2017-18 26 25 

PSUs 6 2015-16 1 1 

2013-14 RS 15 2015-16 29 6 

PSUs 16 2017-18 1 1 

7 2015-16 1 1 

2014-15 RS 66 2017-18 5 5 

53 2017-18 46 46 

54 2017-18 37 37 

ES 43 2017-18 20 19 

GSS 61 2017-18 13 12 

PSUs 2 2020-21 5 5 

18 2017-18 3 3 

2015-16 RS 19 2015-16 9 8 

56 2017-18 12 12 

ES 39 2017-18 13 8 

एकूण    355 319 

लोक लेखा सLमती आ�ण साव,ज�नक उप3म सLमती Lशफारशींची &वभागवार ि)थती 

Aयावर कारवाई केले6या >टPपGया 7तीV�त हो$या (मे 2022) हे प�र�श�ट 1.4 म=ये 

दश,&वले आहे. प�र�श�ट 1.4 व`न >दसून येते क/ 14 &वभागांकडून 7तीV�त असले6या 

319 कारवाई केले6या >टPपGयांपैक/ &व$त (ल)टरम=ये सवाSत जा)त कारवाई केले6या 

>टPपGया (129 कारवाई केले6या >टPपGया) 7लंrबत हो$या. 
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�करण II 
 

�यवहारांच ेलेखापर��ण: शासक�य �वभाग 

शासक�य �वभागांया �यवहारांया लेखापर��णात संसाधनांया �यव�थापनातील �टु� 

आ"ण #नय$मतता, औ'च)य आ"ण $मत�ययता यांया #नकषांच े पालन कर+यात 

अपयश आ-याची उदाहरणे समोर आल� आहेत.  

साव�ज�नक बांधकाम �वभाग 
 

2.1 साव�ज�नक बांधकाम �वभागा!वारे हाती घेतलेल� इमारती आ'ण र(ते ठेवी कामे  

 

वापरकता2 �वभागाकडून #नधीया अपु5 या सं�वतरणामुळे कामे रखडल� गेल� आ"ण 

साव2ज#नक बांधकाम �वभागासाठ: दा#य)व #नमा2ण झाले. ठेवी कामे पूण2 होऊनह� 

द$ुम2ळ शासक�य #नधीची मोठ: र=कम साव2ज#नक बांधकाम �वभागाकडे अख'च2त 

रा>हल�. �व?युतीकरण, पाणी पुरवठा यांया अभावी व पूण2 झाले-या इमारती 

साव2ज#नक बांधकाम �वभागा?वारे ह�तांतAरत कर+यात न आ-यामुळे अपेB�त 

उCेशासाठ: बांधकाम केले-या इमारती/पायाभूत सु�वधांचा वापरकतE �वभाग वापर 

कF शकले नाह�. अपुरे सवE�ण आ"ण अयोGय अदंाजामुळे टाळता ये+याजोGया 

अ#तAर=त बाबी आ"ण पAरमाणाच े आ'ध=य Hयांची उदाहरणे आढळून आल�. 

�व#न>द2Jट गुणव)ता #नयं�ण #नकषांच े पालन कर+यात कमतरता #नदश2नास 

आ-या. #नधीचे वळतीकरण, एकाच कामासाठ: एकापे�ा अ'धक ओळख प� (ID) 

तयार करणे आ"ण ठेव-अशंदान सं#नयं�ण Nणाल� (DCMS) मOये कामाची ि�थती 

Nद$श2त न करणे या घटनाह� ल�ात आ-या. ठेवी कामांवर देखरेख आ"ण 

#नयं�णाया अभावी महाराJR शासनाची द$ुम2ळ आ'थ2क संसाधने अपु5 या कामांमुळे 

�वनावापर Sकंवा अवरो'धत रा>हल�.  

 

2.1.1 �(तावना 

महाराJR शासनाचा साव2ज#नक बांधकाम �वभाग राTयातील र�त,े पूल आ"ण शासक�य 

इमारतींया बांधकाम आ"ण देखभाल�साठ: जबाबदार आहे. हा �वभाग इतर शासक�य 

आ"ण #नम-शासक�य �वभाग Sकंवा सं�थां?वारे 'अशंदान आ"ण ठेवी कामे' (ठेवी कामे) 

Xहणून सोपवलेल� बांधकामे देखील काया2िYवत करतो. शासक�य आ"ण #नम-शासक�य 

�वभाग Sकंवा सं�था Tयांना वापरकता2 �वभाग/अ$भकरण Xहणून संबोध-या जाते 

)यांया?वारे ठेवी कामे Xहणून काया2िYवत के-या जाणा5 या कामांना Nशासक�य 

माYयता >दल� जाते, जे या उCेशासाठ: साव2ज#नक बांधकाम �वभागाया �वभागांना 

#नधी देतात. या कामांची #न�वदा काढ+यापूवZ आ"ण )यांची अमंलबजावणी कर+यापूवZ 
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साव2ज#नक बांधकाम �वभागा?वारे कामांना तां[�क मंजुर� >दल� जाते. राJR�य मा>हती 

क\ ], पुणे यांनी �वक$सत केले-या “ठेव-अशंदान सं#नयं�ण Nणाल�” ?वारे वापरकता2 

अ$भकरणाकडून Nा^त झाले-या #नधीचा _डस\बर 2017 पासून लेखाजोखा ठेवला जात 

आहे.  

महाराJRातील साव2ज#नक बांधकाम �वभागाच ेनेत)ृव अ#तAर=त मुaय स'चव करतात 

आ"ण )यांना र�ते आ"ण बांधकाम �वभागाचे दोन स'चव मदत करतात. र�ते आ"ण 

इमारतींया �व�वध ठेवी कामांची अमंलबजावणी सात1 Nादे$शक मुaय अ$भयं)यांया 

तां[�क #नयं�णाखाल� केल� जाते, Tयांना मंडळ �तरावर 31 अधी�क अ$भयंते मदत 

करतात व )यांना �वभाग �तरावर 157 काय2कार� अ$भयंते मदत करतात. ठेवी 

कामांया बांधकाम आ"ण देखभाल�साठ: �वभाग जबाबदार आहेत. 

अनुपालन लेखापर��ण हे सु#निbचत कर+यासाठ: केले गेले क�: 

i. वापरकतE �वभाग/अ$भकरण यांयाकडून $मळालेला #नधी कामांया 

अमंलबजावणीसाठ: �वभागा?वारे मू-यांकन केले-या आवbयकतेशी सुसंगत होता 

आ"ण )याचा उपयोग �व>हत तां[�क आ"ण आ'थ2क मानदंड/मानके तसेच 

वापरकता2 �वभागाया आवbयकतेनुसार होता; 

ii. #न�वदा आ"ण करार �यव�थापन #नJप�, पारदश2क, �पधा2)मक आ"ण �े�ाया 

सवe)तम पfती यांयाशी सुसंगत होत े आ"ण करारातील फरक आ"ण देयके 

कराराया व आ'थ2क #नयमांया तरतुद�ंनुसार काय2�मतेने �यव�था�पत केल� 

गेल�; आ"ण 

iii. गुणव)ता #नयं�ण #नकषांनुसार कामांची वेळेवर अमंलबजावणी सु#निbचत 

कर+यासाठ: पुरेशी आ"ण Nभावी देखरेख Nणाल� अि�त)वात होती.  

2018-2021 या कालावधीत 105 साव2ज#नक बांधकाम �वभागांया संदभा2त र�ते आ"ण 

इमारतींया ठेवी कामांचा तपशील ठेव-अशंदान सं#नयं�ण Nणाल� वर उपलhध होता. 

प1र2श3ट 2.1.1 मOये तपशीलवार दश2�व-यानुसार लेखापर��ेने 26 �वभाग (25 ट=के), 

सात मुaय अ$भयंत ेआ"ण 15 अधी�क अ$भयंते तपशीलवार पडताळणीसाठ: #नवडले. 

को�वड-19 पAरि�थती आ"ण )यावर�ल #नबiध ल�ात घेता, 2018-2021 या कालावधीत 

झाले-या एकूण खचा2वर आधाAरत नागपूर Nदेशातील 17 �वभागांपैक� नऊ �वभाग  

(50 ट=के), मंुबई Nदेशातील दोन �वभाग (सवा2त लहान Nदेश अस-याने) आ"ण उव2Aरत 

पाच Nदेशांत N)येक� तीन �वभागांच े नमुने आय_डया सॉmटवेअर वापFन घे+यात 

                                                           
1  अमरावती, औरंगाबाद, कnकण, मुंबई, नागपूर, ना$शक आ"ण पुणे. 
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आले. या 26 �वभागात एकूण 7184 ठेवी कामांपैक� 385 कामे लेखापर��ण 2 

पडताळणीसाठ: #नवड+यात आले.  

लेखापर��णाच े #नJकष2 शासनाला कळ�व+यात आले (नो�ह\बर 2021) आ"ण स'चव 

(कामे), साव2ज#नक बांधकाम �वभाग, महाराJR शासन यांया सोबत #नग2मन पAरषदे 

दरXयान (_डस\बर 2021) चचा2 कर+यात आल�. �वभागाया उ)तरांचा अहवालात 

योGयAर)या समावेश कर+यात आला आहे. 

लेखापर��ा �न3कष�  

2.1.2 आ8थ�क �यव(थापन  

साव2ज#नक बांधकाम �वभागाने राJR�य मा>हती क\ ], पुणे माफ2 त ठेवी कामांवर�ल 

खचा2वर सं#नयं�ण ठेव+यासाठ: "ठेव-अशंदान सं#नयं�ण Nणाल�" �वक$सत केल� 

(_डस\बर 2017). ठेवींशी संबं'धत सव2 �यवहार (04.12.2017) पासून ठेव-अशंदान 

सं#नयं�ण Nणाल� ?वारे केले जातील. 2018-2021 या कालावधीत ठेव-अशंदान 

सं#नयं�ण Nणाल� ?वारे संपूण2 राTय आ"ण 26 नमुने Xहणून घेतले-या �वभागांया 

संदभा2त Nा^त #नधी आ"ण ठेवी कामांवर केले-या खचा2चा तपशील त:ता 2.1.1 मOये 

>दला आहे. 

त:ता 2.1.1: �ा;त झालेला �नधी आ'ण ठेवी कामांवर केलेला खच� 

 (`̀̀̀    कोट�ं म>ये) 

वष� �ा;त झालेला �नधी केलेला खच� 

रा@य नमुने घेतलेले �वभाग रा@य नमुने घेतलेले �वभाग 
2018-19 3402.13 742.34 2858.69 481.38 

2019-20 3014.02 911.43 3649.29 703.69 

2020-21 2319.97 605.80 2929.83 535.02 

एकूण 8736.12 2259.57 9437.81 1720.09 

��ोतः �वभागा?वारे >दलेल� मा>हती 

2.1.2.1 वापरकता� �वभागां!वारे कमी �नधी �नग�2मत करणे 

महाराJR साव2ज#नक बांधकाम #नयम पुि�तका, पAरछेद 301 आ"ण 303 �व>हत करतो 

क� ठेवी कामांवर�ल पAर�यय, Nा^त झाले-या ठेवी रकमेपयiत मया2>दत असणे 

आवbयक आहे आ"ण अशा कामांमुळे कोणतेह� दा#य)व #नमा2ण कर+यापूवZ ठेवीची 

र=कम देखील वसूल करणे आवbयक आहे. कामाया अमंलबजावणीसाठ: आवbयक 

#नधीची वसुल� कFन ती सरकार� #तजोर�त भरल� जावी असेह� नमूद केले आहे. 

                                                           
2  नमूना Xहणून #नवडले-या कामांसाठ: गुणव)ता #नयं�ण मंडळे आ"ण �व?युत �वभागांच े देखील 

आवbयकतनुेसार लेखापर��ण कर+यात आले. 
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सोळा 3  �वभागांमOये लेखापर��ेया #नदश2नास आले क� 13 वापरकता2 �वभागांनी 

` 331.16 कोट�ंया आवbयकतेया तुलनेत 1240 ठेवी कामांसाठ: केवळ ` 158.12 

कोट� Nदान केले, पAरणामी, प1र2श3ट-2.1.2 मOये दश2�व-यानुसार ` 173.04 कोट� 

कमी #नधी Nदान केला गेला. वापरकता2 �वभागां?वारे कमी #नधी Nदान के-यामुळे 

पुढ�ल पAरछेदांमOये चचा2 के-याNमाणे कामांया Nगतीस �वलंब झाला.  

राTय शासनाने व�तुि�थती �वीकारतांना (_डस\बर 2021) वापरकता2 �वभागा?वारे #नधी 

Nा^त कर+यासाठ: Nय)न केले जात अस-याच ेसां'गतले.  

2शफारस 1: वापरकता� �वभागांनी साव�ज�नक बांधकाम �वभागाकड ेवेळेत �नधी जमा 
के.याची खाFी शासन कG शकते, जेणेकGन कामे �वना �वलंब पूण� होतील.  

2.1.2.2  पूण� झाले.या ठेवी कामांIया संदभा�त अख8च�त 2शलक�चा परतावा न देणे 

महाराJR शासनाने ठेवी कामांया अमंलबजावणीसाठ: #नग2$मत केलेल� माग2दश2क त)वे 

(ए�Nल 2017) सांगतात क� जर काम पूण2 कर+यासाठ: झालेला एकूण खच2 ठेवी 

रकमेपे�ा कमी असेल तर अख'च2त $श-लक वापरकता2 �वभागाला परत करणे 

आवbयक आहे.  

लेखापर��णात असे #नदश2नास आले क� 114 �वभागांमOये 151 ठेवी कामांशी संब'धत 

` 22 कोट� र=कम, ह� कामे पूण2 झा-यापासून दोन म>हने ते 58 म>हYयांपयiत या 

�वभागांकड ेपडून होती. पAरणामी, शासनाचा #नधी, जो इतर कामांची अमंलबजावणी 

कर+यासाठ: वापरला जाऊ शकला असता, अवरो'धत झाला.  

राTय शासनाने नमूद केले (_डस\बर 2021) क� Nगतीपथावर�ल कामांया पुढ�ल 

दा#य)वासाठ: ठेवी पडून हो)या आ"ण काम पूण2 झा-यानंतर पडताळणी कFन अख'च2त 

र=कम परत कर+याच े आbवासन >दले. उ)तर �वीकाय2 नाह� कारण काम पूण2 

झा-याबरोबर अख'च2त $श-लक परत करायला पा>हजे होती.  

                                                           

3  साव2ज#नक बांधकाम �वभाग अमरावती, आवZ, औरंगाबाद, भंडारा, बुलढाणा, >हगंोल�, को-हापूर, 

ना$शक, पालघर, पुणे, वधा2, एकाि)मक यु#नट वै?यक�य (साव2ज#नक बांधकाम) नागपूर, साव2ज#नक 

बांधकाम �वभाग s. 1 चं]पूर, साव2ज#नक बांधकाम �वभाग s.2 गn>दया, साव2ज#नक बांधकाम 

�वभाग s.2 नागपूर आ"ण साव2ज#नक बांधकाम �वभाग s.2 यवतमाळ. 

4  साव2ज#नक बांधकाम �वभाग अमरावती, आवZ, औरंगाबाद, भंडारा, >हगंोल�, को-हापूर, संगमनेर, 

एकाि)मक (वै?यक�य) यु#नट नागपूर, साव2ज#नक बांधकाम �वभाग s.1 चं]पूर, साव2ज#नक 

बांधकाम �वभाग s.2 गn>दया आ"ण साव2ज#नक बांधकाम �वभाग NेसीडYेसी मुंबई.  
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2.1.2.3 कामांची अमंलबजावणी न झा.यामुळे �नधी अवरो8धत होणे 

लेखापर��णाया #नदश2नास आले क� 145  साव2ज#नक बांधकाम �वभागांनी वापरकता2 

�वभागां?वारे ` 43.19 कोट� #नधी जमा के-याया तारखेपासून एक म>हना त े 67 

म>हYयांपयiतया 270 ठेवी कामांची अमंलबजावणी कर+यास �वलंब केला, Tयाची चचा2 
पुढ�ल प1रIछेद 2.1.3.2 (i) मOये केल� आहे. पAरणामी, शासनाचा मोठा #नधी 

अवरो'धत झाला.  

शासनाने आbवा$सत केले (_डस\बर 2021) क� कामांचा आढावा घेतला जाईल आ"ण 

मुaय अ$भयं)यांना आवbयक कारवाई कर+याच े अYयथा उव2Aरत र=कम परत 

कर+याच े#नदEश >दले जातील. पुढ�ल Nगती NतीB�त होती (माच2 2022). 

2.1.2.4 अनुदान �यपगत होऊ नये यांसाठM अथ�संक.पीय �नधीच े ठेवी शीषा�त 

अ�नय2मत ह(तांतरण 

#नयं�ण अ'धका5 यां?वारे कोण)याह� �व$शJट शीषा2वर�ल अ#तAर=त खचा2ची पूत2ता 

कर+यासाठ: Sकंवा अशा #नधीतून पुढ�ल वषा2त कोणतेह� नवीन काम हाती घे+याया 

अपे�ेने कोणतीह� अ#तAर=त र=कम ठेव+यास महाराJR शासन अथ2संक-प #नयम 

पुि�तका N#तबं'धत करते आ"ण �व)तीय वषा2त कोणतीह� अख'च2त र=कम ता)काळ 

शासनाया Nशासक�य �वभागाकड ेपरत कर+यात यावी. तसेच, महाराJR शासन, �व)त 
�वभागाने #नदEश >दले (01.04.2019) क� अख'च2त अनुदान शासक�य कोषागारात परत 

करावे अYयथा र=कम शासनाला �यपगत होईल. 

लेखापर��णात #नदश2नास आले क� चार6 साव2ज#नक बांधकाम �वभागांनी अथ2संक-पीय 

कामांपैक� ` 22.50 कोट� �व)तीय वषा2या माच2 म>हYयात (माच2 2016, माच2 2018, 

माच2 2019 आ"ण माच2 2020) �व?युत �वभागांकड ेह�तांतAरत केले. �व?यतु �वभागांनी 

या साव2ज#नक बांधकाम �वभागांकड े` 14.24 कोट� 80 >दवस ते 813 >दवसांनी परत 

केले. साव2ज#नक बांधकाम �वभागांनी ह� र=कम ठेव-अशंदान सं#नयं�ण Nणाल� मOये 

ठेवल� Tयामुळे #नयम पुि�तकेया तरतुद�ंच े आ"ण �व)त �वभागाया #नदEशांचे 

उ-लंघन झाले. अशाNकारे, #नधी �यपगत होऊ नये Xहणून शासनाया खा)यात परत 

कर+याऐवजी अ#नय$मतपणे ठेवी शीषाiतग2त ठेव-या.  

                                                           
5  साव2ज#नक बांधकाम �वभाग अमरावती, आवZ, औरंगाबाद, भंडारा, भोकर, को-हापूर, मालेगाव, 

संगमनेर, साव2ज#नक बांधकाम �वभाग s.1 चं]पूर, साव2ज#नक बांधकाम �वभाग s.2 गn>दया, 

साव2ज#नक बांधकाम �वभाग s.2 नागपूर, साव2ज#नक बांधकाम �वभाग NेसीडYेसी मुंबई, साव2ज#नक 

बांधकाम �वभाग (दB�ण) पुणे आ"ण  साव2ज#नक बांधकाम �वभाग s.2 यवतमाळ. 
6  साव2ज#नक बांधकाम �वभाग अमरावती, औरंगाबाद, पुणे, आ"ण साव2ज#नक बांधकाम �वभाग s.1 

चं]पूर. 
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तसेच, आवZ आ"ण पालघर या दोन �वभागातील तीन अथ2संक-पीय 7  कामांमOये  

त:ता 2.1.2 मOये दश2�व-याNमाणे 2018-2021 मOये अनुदान �यपगत हो+यापासून 

टाळ+यासाठ: ` 104.78 कोट� खच2 ठेवी शीष2 (MH- 8443) अतंग2त नnद�वला गेला.  

त:ता 2.1.2: ठेवी शीषाNतग�त नOद�वले.या अथ�संक.पीय कामांचा तपशील  

    (`̀̀̀    कोट�ं म>ये) 

अनु. 
+. 

�वभागाच े

नाव 
कामाच ेनाव व वष� मुPय शीष� र:कम माच� 2021 

पयNतचा खच� 
1. आवZ कारंजा आ"ण आJट� येथे न�याने �थापन 

झाले-या नगर पंचायतीया मूलभूत 

साव2ज#नक सु�वधा, वष2 2018-19 

2217-9492 6.00 4.00 

2. पालघर रे-वे ओ�हर [xजसाठ: भसूंपादन,  

वष2 2020-21 

3054-0238 125.53 100.78 

एकूण 131.53 104.78 

��ोत: �वभागा?वारे सादर केलेल� मा>हती 

यावFन असे >दसून येते क� अथ2संक-पीय अनुदान केवळ ठेवी अनुदान Xहणून मानले 

गेले नाह� तर कामे ठेवी कामे Xहणून काया2िYवत कर+यात आल�. 

तसेच, आवZ �वभागाला $मळाले-या ` सहा कोट� अनुदानापैक� ` दोन कोट�ंची बचत 

झाल� आ"ण �वभागाने ` एक कोट� 31 माच2 पूवZ शासनाया खा)यात जमा न करता, 
मुaया'धकार�, नगर पAरषद, कारंजा यांना परत केले. $शवाय, ` एक कोट� 

�वभागाकडचे पडून होत.े 

शासनाने व�तुि�थती �वीकारल� (_डस\बर 2021) आ"ण नमूद केले क� अनुदान �यपगत 

होऊ नये Xहणून अ#तAर=त #नधी ह�तांतAरत केला जाणार नाह� याची काळजी घेतल� 

जाईल. 

2.1.2.5 �नधीचा अ�नय2मत वापर 

लेखापर��णाया #नदश2नास आले क� साव2ज#नक बांधकाम �वभाग s.1, च]ंपूरला 

वळण र�)याया बांधकामासाठ: कना2टक ई�टन2 $मनर-स अडँ Rे_डगं एजYसी कोळसा 

खाण मया2>दत (KECML), नागपूर, जी कना2टक शासनाची एक साव2ज#नक �े�ातील 

कंपनी आहे, #तया कडून जून 2010 ते ए�Nल 2011 दरXयान ` 13.76 कोट� Nा^त 
झाले. तथा�प, हे काम 2014 मOये सवलतदारा ?वारे‘‘_डझाईन-[ब-ड-फायनाYस-ऑपरेट 

आ"ण RाYसफर’8 (DBFOT) �यव�थे?वारे काया2िYवत कर+यात आले. 

                                                           
7  राTयाया एक[�त #नधीवर आकार-या जाणा5 या खचा2साठ: आवbयक असले-या वा�ष2क आ'थ2क 

�ववरणात अंतभू2त खचा2च ेअंदाज.  
8  साव2ज#नक बांधकाम �वभाग s.1, चं]पूर ?वारे. 
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�वभागाने ठेवीची र=कम �वतःजवळ ठेवल� आ"ण ह� र=कम KECML ला परत 

कर+याऐवजी क\ ]�य र�ते #नधी अतंग2त N�ता�वत असले-या दसु5 या र�)याया 

कामासाठ: (जाम-वरोरा-राजुरा-आ$सफाबाद र�ता 86/100 ते 88/00 Sकमी र�)याची 

सुधारणा) उपयोगात आणल�. पAरणामी, Tयासाठ: ती Nा^त झाल� होती )या उCेशाशी 

संबं'धत नसले-या कामासाठ: ठेवी रकमेचा अ#नय$मत वापर झाला.  

शासनाने नमूद केले (_डस\बर 2021) क� #नधीया वापरासाठ: Nकरण वापरकता2 

�वभागाकड े पाठ�व+यात आले होत;े मा� )यांयाकडून कोणताह� N#तसाद $मळाला 

नाह�. Xहणून र=कम वापर+यात आल�. ठेवीची र=कम सवलतदारांना �यवहाय2ता अतंर 

#नधी (�हाय[ब$लट� गॅप फं_डगं) चा एक भाग Xहणून अदा कर+यात आल� Tयामुळे 

राTय शासनाया >हbbयात बचत झाल�. उ)तर �वीकाय2 नाह� कारण वष2 2014 

दरXयान DBFOT अतंग2त जे�हा र�ता बांधला गेला ते�हाच ह� र=कम माग2दश2क 

त)वांनुसार �व>हत के-याNमाणे वापरकता2 �वभागाला परत कर+यात यायला हवी होती 

Sकंवा शासनाया खा)यात �यपगत झाले-या ठेवी Xहणून परत करायला हवी होती. 

2.1.2.6  �नधी वळवणे 

साव2ज#नक बांधकाम #नयम पुि�तका, पAरछेद 305, अशी तरतूद करते क� वापरकता2 

�वभागाया लेखी �वनंतीनुसार एका कामासाठ:चे योगदान, जर $श-लक रहात असेल 

तर, दसु5 या कामाया खचा2या पूत2तेसाठ:, Tयासाठ: योगदान थSकत असेल, वापरले 

जाऊ शकते. 

लेखापर��णात असे #नदश2नास आले क�, सात 9 �वभागांमOये 49 �व�वध कामांसाठ: 

आवं>टत केलेला ` 5.07 कोट�चा #नधी पूव2 संमती$शवाय एकाच वापरकता2 �वभागातील 

एका कामाकडून दसु5 या कामाकड ेआ"ण इतर वापरकता2 �वभागांमOये देखील वळवला 

गेला. पAरणामी, वापरकता2 �वभागाया संमती$शवाय #नधी अ#नय$मतपणे वळवला 

गेला.  

शासनाने नमूद केले (_डस\बर 2021) क� वापरकता2 �वभागाकडून आवbयक परवानगी 

घेतल� जाईल. पुढ�ल Nगती NतीB�त होती (माच2 2022).  

                                                           
9  साव2ज#नक बांधकाम �वभाग ना$शक, मालेगांव, साव2ज#नक बांधकाम �वभाग s.1 चं]पूर, 

साव2ज#नक बांधकाम �वभाग s.2 गn>दया, साव2ज#नक बांधकाम NेसीडYेसी मुंबई, साव2ज#नक 

बांधकाम �वभाग s.2 नागपूर आ"ण साव2ज#नक बांधकाम (दB�ण) पुणे. 
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2.1.3  अदंाज तयार करणे आ'ण ठेव कामांची अमंलबजावणी 

साव2ज#नक बांधकाम #नयम पुि�तका आ"ण वेळोवेळी #नग2$मत कर+यात आले-या 

महाराJR शासनाया सूचनांया तरतुद�ंनुसार साव2ज#नक बांधकाम �वभागा?वारे ठेवींची 

कामे काया2िYवत केल� जातात.  

2.1.3.1  अदंाज तयार करणे 

महाराJR साव2ज#नक बांधकाम #नयम पुि�तकेत अशी तरतूद आहे क� Tयासाठ: स�म 

Nा'धका5 याने अंदाज मंजूर केले आहेत अशा कामांया बाबतीत, अशी कोणतीह� वाढ 

Sकंवा फेरफार Tयांयामुळे आ'ध=य संभवत,े जे )या Nा'धकरणाया अ'धकारात येणार 

नाह�, ते उच Nा'धका5 याया पूव2 माYयते$शवाय करता येणार नाह�.  

लेखापर��ेया #नदश2नास आले क� #नवडले-या 26 पैक� आठ10 साव2ज#नक बांधकाम 

�वभागांतग2तया 15 कामांया संदभा2त ` 15.76 कोट� र=कमेच े 125 ट==यांपे�ा 

अ'धक पAरमाणांच ेकाम स�म अ'धका5 यांया पूव2 माYयते$शवाय काया2िYवत कर+यात 

आले. ह� वाढ मूळ कामाया �या^तीत बदल झा-यामुळे झाल� आहे जसे क� �तंभाचा 

पाया, आर.सी.सी. पायाऐवजी राmट पाया, �थानाया जागेत बदल, वापरकता2 

�वभागाकडून मागणी इ)या>द. 

शासनाने नमूद केले (_डस\बर 2021) क� स�म अ'धका5 यांची पूव2 परवानगी घे+यासाठ: 

�वभागांना आवbयक सूचना #नग2$मत के-या जातील आ"ण भ�वJयात काळजी घेतल� 

जाईल.  

2.1.3.2 कामांची अमंलबजावणी 

i)  ज2मनीशी संब8धत सम(यांमुळे बा8धत झालेल� कामे 

महाराJR साव2ज#नक बांधकाम #नयम पुि�तकेया पAरछेद 251 मOये अशी तरतूद 

आहे क� जी जमीन जबाबदार नागर� अ'धका5 याकड ेAरतसर सोपवल� गेल� नाह� अशा 

ज$मनीवर कोणतेह� काम सुF कर+यात येऊ नये. काम सुF कर+याच ेआदेश #नग2$मत 

कर+यापूवZ ती जमीन सव2 बोTयांपासून मु=त असावी. तसेच, शासक�य ज$मनीवर 

बांध+यात येणा5 या इमारतींया बाबतीत कामाच े Nभार� असले-या उप-�वभागीय 

अ'धका5 यांनी याबाबत �वतःच े समाधान करणे आवbयक आहे क� दे+यात आलेले 

लाईन-आऊट 11  हे पूण2पणे मंजूर आराख�यानुसार सरकार� ज$मनीया आत आहे. 

                                                           
10  साव2ज#नक बांधकाम �वभाग आवZ, भंडारा, भोकर, एकाि)मक (वै?यक�य) यू#नट मुंबई, एकाि)मक 

(वै?यक�य) यु#नट नागपूर, साव2ज#नक बांधकाम �वभाग s.1 चं]पूर, साव2ज#नक बांधकाम �वभाग 

s.2 गड'चरोल� आ"ण साव2ज#नक बांधकाम �वभाग s.2 यवतमाळ.  
11  सीमांकन. 
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अ$भलेaयांया पडताळणीत असे #नदश2नास आले क� मोक�या जमीनीचा ताबा 

नसतांना कामे सुF के-यामुळे कामे एकतर �वलंबाने झाल� Sकंवा अपूण2 रा>हल�. 

लेखापर��ेया #नदश2नास आले क� आठ12 �वभागांमधील 13 कामांवर अ#तsमणामुळे 

�वपAरत पAरणाम झाला. पAरणामी, काम पूण2 हो+यास �वलंब, कामाया �या^तीत 

बदल, अपूण2 कामे, काम बंद होणे असे Nकार घडले.  

शासनाने सां'गतले (_डस\बर 2021) क� वापरकता2 �वभागाने अ#तsमण मु=त जमीन 

उपलhध कFन >दल� नाह�. शासनाच े उ)तर माYय कर+याजोगे नाह� कारण वर�ल 

तरतुद�ंया �Jट�ने मोकळी जमीन उपलhध अस-या$शवाय साव2ज#नक बांधकाम 

�वभागाने काम सुF करायला नको होते. 

ii)  कामे अपूण� राहणे  

महाराJR साव2ज#नक बांधकाम #नयम पुि�तकेया पAरछेद 318 नुसार दसु5 या 

�वभागाया वतीने मूळ काम पूण2 के-यानंतर, साव2ज#नक बांधकाम 561 या मानक 

�व�पात पAरपूतZ Nमाणप� काय2कार� अ$भयं)या?वारे संबं'धत नागर� Sकंवा लJकर� 

Nा'धका5 यास सादर करावे जे )यांनी ह�ता�र�त कFन काय2कार� अ$भयं)यास परत 

करावे. महाराJR शासन साव2ज#नक बांधकाम �वभागाने #नण2य s.BDG-2017/सीआर-

50/Bldg-2 >दनांक 06.04.2017 माफ2 त ठेवी कामांची अमंलबजावणी करतांना 

अवलं[ब-या जाणा5 या NSsयेचा पुन�चार केला आहे. महाराJR साव2ज#नक बांधकाम 

सं>हता आ"ण महाराJR साव2ज#नक बांधकाम #नयम पुि�तकेमOये अशी तरतदू आहे क� 

ठेवी कामांवर�ल पAर�यय, Nा^त ठेव र=कमेपयiत मया2>दत असणे आवbयक आहे 

आ"ण एका कामावर�ल बचती संबंधातील योगदान वापरकता2 �वभागाया संमतीन े

दसु5 या कामाया योगदानाबाबतचा पAर�यय पूण2 कर+यासाठ: वापरले जाऊ शकते, 

Tयाच ेयोगदान थSकत असेल.  

� दोन �वभागांत दोन इमारती जसे मागासवगZय मुलांच ेवसतीगहृ, पुलगांव, वधा2 

आ"ण मागासवगZय मुलांच े वसतीगहृ, चामोशZ, गड'चरोल� अनुsमे ` 5.51 कोट� 

आ"ण ` 6.84 कोट� खच2 कFन बांध+यात आ-या, परंतु चामोशZ येथे #नधीची 

कमतरता आ"ण पुलगाव येथील हाय ट\शन वायस2 न हलव-यामुळे इमारतींच े

�व?युतीकरण होऊ न शक-याने अनुsमे 17 आ"ण 25 म>हYयांपासून वापर+यात 

आ-या नाह�त. साव2ज#नक बांधकाम �वभाग आ"ण �व?युत �वभाग यांयातील 

                                                           
12  साव2ज#नक बांधकाम �वभाग बुलढाणा, को-हापूर, मालेगांव, ना$शक, एकाि)मक (वै?यक�य) यु#नट 

नागपूर, साव2ज#नक बांधकाम �वभाग s.2 नागपूर, साव2ज#नक बांधकाम �वभाग s.1 ठाणे आ"ण 

साव2ज#नक बांधकाम �वभाग s.2 यवतमाळ.  
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समYवयाया अभावी इमारती �वना वापर पडून रा>ह-या. पAरणामी, ` 12.35 कोट�ंचा 

#निJsय खच2 झाला.  

शासनाने सां'गतले (_डस\बर 2021) क� �व?युतीकरणाच ेकाम माच2 2022 पयiत पूण2 

कर+यात येईल. 

� प1र2श3ट 2.1.3 मOये दश2�व-याNमाणे पाच �वभागांया सहा कामांमOये 

लेखापर��ेया #नदश2नास आले क� कामे पूण2 कर+यासाठ: आवbयक असले-या ठेवी 

Nा^त झा-या नसतांना कामे सुF कर+यात आल� होती. 

शासनाने सां'गतले (_डस\बर 2021) क� काम पूण2 कर+यासाठ: वापरकता2 �वभागाकडून 

#नधी माग�व+यासाठ: Nय)न कर+यात येत आहेत. उ)तर �वीकाय2 नाह� कारण 

वापरकता2 �वभागाकडून ठेव $मळा-यानंतरच कामे सु� करायला पा>हजे होती.  

� मालेगांव साव2ज#नक बांधकाम �वभागात तालुका s�डा संकुलया बांधकामाचे 

ठेवी काम ` 0.92 कोट� Sकंमतीत काया2देशापासून 12 म>हYयांया कालावधीत पूण2 

कर+याकAरता एका कं�ाटदाराला बहाल कर+यात आले (जानेवार� 2015). कं�ाटदाराने 

नो�ह\बर 2016 पयiत ` 0.96 कोट�ंच े काम #नJपा>दत केले. N)य� पूण2 झालेले 

(नो�ह\बर 2016) बांधकाम वापरकता2 �वभागाकड े सुपूद2 कर+यात आले होते (जानेवार� 

2021). लेखापर��ेस असे ल�ात आले क� �व?युतीकरणाया कामासाठ: �व?युत 

�वभागाकड ेकोणताह� #नधी सुपूद2 कर+यात आला न�हता. इमारत नो�ह\बर 2016 मOये 

पूण2 झाल� असल� तर� �व?युतीकरणाच ेकाम बाक� होत;े )यामुळे संपूण2 s�डा संकुल 

अकाया2िYवत होते आ"ण ` 0.96 कोट�ंचा संपूण2 खच2 #नJफळ ठरला. 

शासनाने नमूद केले (_डस\बर 2021) क� �व?युतीकरणासाठ: #नधी उपलhध होताच 

�व?युत काम #नJपा>दत कर+यात येईल. पुढ�ल Nगती NतीB�त आहे (माच2 2022). 

2शफारस 2: कामे वेळेवर पूण� करणे आ'ण पूण� झालेल� कामे वापरकता� �वभागांना 
सुपूद� करणे शासन सु�निRचत कG शकते. 

iii)  करारांIया अट�ंच ेपालन न करणे 

� नुकसान भरपाई आ'ण दंड वसूल न करणे: B-2 13  आ"ण ईपीसी 14  (EPC) 

करारानुसार, काम पूण2 कर+यात �वलंब Sकंवा मह)वाचा ट^पा न गाठणे (#नधा2Aरत 

कालावधीनुसार) Nकरणांत, कं�ाटदाराला देय असले-या रकमेतून करार मू-याया 10 

ट==यांपयiत मया2>दत �व>हत दराने नुकसान भरपाई वजा कर+याची तरतूद करतात. 

                                                           
13  शे�यूल कं�ाटासाठ: वापरलेले फॉम2 जेथे कं�ाटदाराने #निbचत दरांवर कामे पूण2 कर+याच ेकाम हाती 

घेतले.  
14  अ$भयां[�क�, खरेद� व बांधकाम.  
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तसेच B-2 करारामOये काम पूण2 हो+यास �वलंब झा-याबCल Sकंवा कामाची 

अमंलबजावणी करतांना अपेB�त गती न ठेव-याबCल कं�ाटदाराया देयकातून दंड/ 

शा�ती वजा कर+याची तरतूद आहे. सहा15 �वभागांया नऊ कामांमOये लेखापर��ेया 

#नदश2नास आले क� कं�ाटदाराने जर� करारात नमूद केले-या ट^^यांनुसार कामाची 

गती कायम राखल� नाह� तर� ` 3.09 कोट�ंची #नधा2Aरत नुकसान भरपाई वसूल 

कर+यात काय2कार� अ$भयंता अयश�वी ठरले. तसेच चार16 �वभागांतील आठ कामांमOये 

असेह� #नदश2नास आले क� कं�ाटदाराने करारात नमूद केले-या कालावधीनुसार 

कामाची गती कायम ठेवल� नाह� आ"ण सुधाAरत कामाचा आराखडा �वभागाकड ेसादर 

केला नाह�. तथा�प, ` 0.56 कोट�या �व>हत दंड/शा�तीची र=कम वजा कर+यात 

काय2कार� अ$भयंता अयश�वी ठरले.  

शासनाने नमूद केले (_डस\बर 2021) क� वैध मुदतवाढ�या कागदप�ांसह तपशीलवार 

उ)तर सादर केले जाईल. पुढ�ल Nगती NतीB�त आहे (माच2 2022). 

� �वमा शु.काची वसुल� न करणे: �वमा संचालक, महाराJR राTय यांनी #नदEश 

>दले (माच2 2015) क� कं�ाटदाराने काम सुF कर+यापूवZ �वमा पॉ$लसी �यावी अYयथा 

कामाया मू-याया एक ट=का र=कम कं�ाटदाराया प>ह-या चालू खाते [बलातून 

वजा केल� जाईल आ"ण ती र=कम वजावट�या तारखेपासून 30 >दवसांया आत 

सरकार� खा)यात जमा कर+यात येईल. पुढे, #नदEश दे+यात आले (जुलै 2015) क� 

कं�ाटदाराने कामाया वाढ�व कालावधीसाठ: �वमा पॉ$लसी �यावी अYयथा कामाया 

मू-यावर वाढ�व कालावधीसाठ: (म>हYयांत) �व>हत केले-या दरानुसार वजावट 

कं�ाटदाराया )यानंतरया चालू खाते [बलामधून वजा केल� जाईल आ"ण �व)त 

�वभाग, महाराJR शासनाया �वमा #नधीमOये जमा केल� जाईल.  

लेखापर��ेया #नदश2नास आले क� _डस\बर 2014 ते स^ट\बर 2020 दरXयान सहा17 

�वभागांमOये 385 चाचणी तपासणी केले-या कामांपैक� नऊ कामांया बाबतीत ना 

कं�ाटदाराने �वमा पॉ$लसी सादर केल�, ना �वभागाने कं�ाटदाराया चालू खाते 

[बलातून कामांया मू-याची �व>हत र=कम वजा केल�, )यामुळे काम �वमा-र>हत 

रा>हले आ"ण कं�ाटदाराला ` 0.76 कोट�ंचा गैरवाजवी लाभ $मळाला. तसेच, चार18 

                                                           
15  साव2ज#नक बांधकाम �वभाग अमरावती, मालेगांव, संगमनेर, वधा2, साव2ज#नक बांधकाम �वभाग 

s.1 चं]पूर आ"ण एकाि)मक (वै?यक�य) यु#नट नागपूर. 
16  साव2ज#नक बांधकाम �वभाग अमरावती, आवZ, भंडारा, साव2ज#नक बांधकाम �वभाग s. 1 चं]पूर. 
17  साव2ज#नक बांधकाम �वभाग अमरावती, औरंगाबाद, भंडारा, मालेगाव, संगमनेर आ"ण साव2ज#नक 

बांधकाम �वभाग s.3 नागपूर.  
18  साव2ज#नक बांधकाम �वभाग आवZ, औरंगाबाद, पालघर आ"ण साव2ज#नक बांधकाम �वभाग s.1 

चं]पूर.  
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�वभागांया नऊ कामांमOये कं�ाटदाराने, वाढ�व कालावधीसाठ: �वमा पॉ$लसीह� सादर 

केल� नाह� Sकंवा या कामांमOये ` 0.45 कोट� र=कमेया कामाया मू-याया संदभा2त 

�व>हत Nमाणशीर �वमा मू-य सुfा वसूल केले नाह�.  

शासनाने सां'गतले (_डस\बर 2021) क� कं�ाटदाराकडून �वमा पॉ$लसी $मळ�व+याकAरता 

योGय ती कारवाई केल� जात होती.  

� मोTबलायझशेन अ8Uमाची वसुल� न होणे: अ$भयां[�क�, खरेद�, बांधकाम 

कराराया बाबतीत �मैा$सक चsवाढ�नुसार 14 ट=के वा�ष2क �याज दर मो[बलायझशेन 

खचा2साठ: आगाऊ देयकाया वसुल�सह वसूल केले जाईल. लेखापर��ेस #नदश2नास 

आले क� पालघर �वभागाया पाच ठेवी कामांमOये यं�साम�ी, उपकरणे, �टेिजंग, 

स\टAरगं (` 0.63 कोट�) आ"ण �थळ काया2लय, �थळ Nयोगशाळा, संगणक, फ#न2चर 

इ)याद�ं (` 0.69 कोट�) या बांधकामासाठ: कं�ाटदारांना ` 1.32 कोट�या 

मो[बलायझशेन अ'�माचे भुगतान कर+यात आले. तथा�प, )यानंतरया [बलामधनू 

�याजासह मो[बलायझशेन अ'�म वजा कर+यात आले नाह�.   

शासनाने सां'गतले (_डस\बर 2021) क� मो[बलायझशेन अ'�म वसूल कर+यासाठ: 

योGय ती कारवाई कर+यात येईल. पुढ�ल Nगती NतीB�त होती (माच2 2022).  

� कंFाटदाराIया Tबलामधून र�टVशन रकमेची वसूल� न करणे: B-2 आ"ण 

अ$भयां[�क�, खरेद�, बांधकाम कराराया संबधंातील करार अट�मOये कामाया 

अ#ंतमीकरणापयiत कं�ाटदारा?वारे कं�ाट�य बंधनाया पूत2तेची खा�ी कर+याकAरता 

अ#ंतम करार Sकंमतीया जा�तीत जा�त पाच ट==यांया अधीन राहून N)येक 

[बलामधनू सहा ट=के र=कम राखनू ठेव+याची तरतूद आहे. लेखापर��ेया #नदश2नास 

आले क� चार 19  �वभागातील 13 कामांमOये कं�ाटदाराया चालू खाते [बलामधनू 

र�ट\शन र=कम वसूल कर+यात आल� नाह�. पAरणामी, कं�ाटदारांना ` 4.29 कोट�ंचा 

अवाजवी आ'थ2क लाभ झाला.  

शासनाने सां'गतले (_डस\बर 2021) क� कं�ाटदाराया पुढ�ल चालू खाते [बलामधनू 

र�ट\शन र=कम वसूल कर+याबाबत कारवाई केल� जाईल. पुढ�ल Nगती NतीB�त होती 

(माच2 2022). 

� 1रफायनर�कडून डांबराIया (Tबटूमन) बीजकांची पडताळणी न करणे: महाराJR 

शासनाने Aरफायनर�तून खरेद� कर+यात येणा5 या आ"ण कं�ाटदारा?वारे र�)यांया 

कामांत वापर+यात येणा5 या डांबराया बीजकांया पडताळणीसाठ: तरतूद केल� आहे 

(ए�Nल 2017 आ"ण माच2 2019). चालू खा)यांया [बलांसोबत मूळ [बटूमेन बीजके 

जोडणे आवbयक होते. ह� पडताळणी चालू खाते [बल सादर के-यानंतर साव2ज#नक 

                                                           
19  साव2ज#नक बांधकाम �वभाग औरंगाबाद, मालेगांव, पालघर आ"ण संगमनेर.  
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बांधकाम �वभागां?वारे कर+यात येणे आवbयक आहे. लेखापर��ेया #नदश2नास आले 

क� तीन 20 �वभागांतील नऊ कामांमOये �वभागा?वारे Aरफायनर�तून खरेद� कर+यात 

येणा5 या डांबराया 30 बीजकांची पडताळणी न करता आ"ण [बलांसोबत न जोडता 

डांबराया कामासंदभा2त ` 1.21 कोट�ंच ेभुगतान केले.  

शासनाने सां'गतले (_डस\बर 2021) क� बीजकांची पडताळणी कर+यात आल� होती. 

तथा�प, Aरफायनर�कडून पडताळणी अहवालांची N#त�ा होती. 

� सVटेज शु.काची 21  वसुल� न करणे: महाराJR साव2ज#नक बांधकाम #नयम 

पुि�तका आ"ण साव2ज#नक बांधकाम �वभागाया सूचनांनुसार (ऑ=टोबर 2003) ठेवी 

कामांया अदंािजत Sकंमतीया पाच ट=के दराने स\टेज शु-काची वसुल� कर+याची 

तरतूद आहे. लेखापर��णात असे #नदश2नास आले क� 2018-2021 दरXयान कर+यात 

आले-या पाच22 �वभागांमधील 22 कामांमOये �वभागा?वारे #नयोजन, गहृ, आ>दवासी, 

उ?योग व ख#नकम2, सामािजक Yयाय आ"ण �वशषे सहा�य, �ाम �वकास, नगर 

�वकास �वभागांकडून ` 1.66 कोट� स\टेज शु-क वसूल कर+यात आले नाह�.  

शासनाने सां'गतले (_डस\बर 2021) क� काह� वापरकता2 �वभागांसाठ: स\टेज शु-क न 

आकार+याची सवलत $मळ+यासाठ: आधारभूत कागदप� ेसादर कर+यात येत आहेत. 

तथा�प, लेखापर��णाला कोणतीह� आधारभूत कागदप� ेसादर केल� गेल� नाह�त.  

� देखभाल शु.काची वसुल� न करणे: साम�ीसाठ: कलम 30(i) या अ#तAर=त 

अट�ंनुसार कं�ाटदाराला काम पूण2 झा-यानंतर नमूद केले-या कालावधीसाठ: कोण)याह� 

अ#तAर=त शु-का$शवाय पूण2 झाले-या कामाची देखभाल करावी लागेल. र�)याया 

देखभाल�साठ: आ"ण र�ते चांग-या ि�थतीत ठेव+यासाठ:, देखभाल शु-क Xहणून, 

केले-या एकूण कामाया पाच ट=के र=कम, काम N)य�पणे पूण2 झा-याया 

तारखेपासून रोखल� जाईल. साव2ज#नक बांधकाम �वभाग, औरंगाबाद मOये 

लेखापर��णात असे आढळून आले क� दोन ठेवी कामांमOये चालू खा)याया 

[बलामधनू देखभाल शु-क वसूल कर+यात आले नाह�. पAरणामी, कं�ाटदाराला ` 0.91 

कोट�ंचा अवाजवी लाभ झाला.  

                                                           
20  साव2ज#नक बांधकाम �वभाग आवZ, औरंगाबाद आ"ण साव2ज#नक बांधकाम �वभाग s. 1 चं]पूर. 
21  साव2ज#नक बांधकाम �वभागा?वारे अशासक�य सं�था, सरकारच े इतर �वभाग, खासदार/आमदार 

#नधी आ"ण भारतीय राJR�य महामाग2 Nा'धकरणाया वतीने काया2िYवत केले-या कामांवर आकारले 

जाणारे शु-क.  
22  साव2ज#नक बांधकाम �वभाग औरंगाबाद, >हगंोल�, पालघर, साव2ज#नक बांधकाम �वभाग s. 1 चं]परू 

आ"ण साव2ज#नक बांधकाम �वभाग s. 2 यवतमाळ.  
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शासनाने सां'गतले (_डस\बर 2021) क� कं�ाटदाराया चालू खा)याया पुढ�ल 

[बलामधनू देखभाल शु-क वसूल कर+याबाबत योGय कारवाई कर+यात येईल. पुढ�ल 

Nगती NतीB�त आहे (माच2 2022). 

� सुर�ा अ8Uमाच े अ�नय2मत �दान: �थळावर आणले-या साम�ीया 

सुरB�ततेसाठ: अ'�माची आवbयकता असत,े अशा तयार बांधकाम कं�ाटा�यि=तAर=त, 

महाराJR साव2ज#नक बांधकाम सं>हता, कं�ाटदारांना अ'�माच े भुगतान कर+यास 

N#तबं'धत करते. यासाठ: कं�ाटदाराने साम�ी खरेद�चा पुरावा देणार� कागदप� ेसादर 

करणे आवbयक आहे. पाच23 �वभागांतील सहा कामांमOये लेखापर��णास #नदश2नास 

आले क� कं�ाटदारांना ` 2.79 कोट�या सुर�ा अ'�माच ेभुगतान कर+यात आले होते. 

परंतु कं�ाटदाराने साम�ी खरेद�बाबतच े बीजक सादर केले नाह�. पAरणामी, 

कं�ाटदाराला सुर�ा अ'�माच ेअ#नय$मत भुगतान कर+यात आले.  

शासनाने सां'गतले (_डस\बर 2021) क� कं�ाटदाराया चालू खाते [बलामधनू सुर�ा 

अ'�माची वसुल� कर+याबाबतची योGय कारवाई कर+यात येईल.  

� कंFाटदाराIया Tबलातून (वामीYवधन शु.काची वसुल� न करणे: महाराJR 

शासनाने नैस'ग2क ख#नजांया ('ग�ी, बजर�, रेती, मुFम इ)याद�) पुरव�याया 

बाबींसाठ: ` 400 N#त xास (` 141.34 N#त घन मीटर) �वामी)वधन शु-क 

आकार+याच े आदेश #नग2$मत केले (मे 2015) जे अदंाजामOये दर �वbलेषणाया 

पAरगणनेकAरता वापरले जाणार होते. कं�ाटदाराला हे शु-क थेट महसूल �वभागात 

भरावयाच े होते आ"ण मूळ चालान संबं'धत काय2कार� अ$भयं)याकड े सादर करायच े

होते. कं�ाटदार द�तावेज सादर कर+यात अपयशी ठर-यास �वामी)वधन शु-क 

कं�ाटदाराकडून वसूल कर+यात येणार होते. लेखापर��णास #नदश2नास आले क� 

2017-18 ते 2020-21 या कालावधी दरXयान चार24 �वभागांतग2तया नऊ कामांसंदभा2त 

कं�ाटदाराया चालू खाते [बलांमधनू ` 2.31 कोट�ंच े �वामी)वधन शु-क वसूल 

कर+यात आले नाह�, पAरणामी कं�ाटदाराला अवाजवी लाभ झाला.  

शासनाने सां'गतले (_डस\बर 2021) क� कं�ाटदाराया चालू खाते [बलांमधनू 

�वामी)वधन शु-क वसूल कर+याबाबत योGय कारवाई कर+यात येत आहे.  

� अ�त1र:त काय��न3पादन सुर�ेची वसूल� न करणे: महाराJR शासनाने आदेश 

#नग2$मत केले (स^ट\बर 2019) क� बोल� लावले-या अदंािजत Sकंमतीपे�ा 14 ट=के 

                                                           
23  साव2ज#नक बांधकाम �वभाग अमरावती, औरंगाबाद, भंडारा, बुलढाणा आ"ण साव2ज#नक बांधकाम 

�वभाग s.1 चं]पूर.  
24  साव2ज#नक बांधकाम �वभाग आवZ, औरंगाबाद, भंडारा आ"ण साव2ज#नक बांधकाम �वभाग s.3 

नागपूर.  
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कमी रकमेत देकार (offer) दे+याचा कं�ाटदाराचा हेतू असेल तर )याने #न�वदेमOये 

नमूद केले-या Sकंमतीया पाच ट=के अ#तAर=त काय2#नJपादन सुर�ा जमा करावी.  

लेखापर��ेया  #नदश2नास  आले  क�  चार  कामांचा  समावेश  असले-या  तीन25 

�वभागांमOये ` 7.83 कोट�ंया अ#तAर=त काय2#नJपादन सुर�ा आवbयकतेया तुलनते 

` 5.08 कोट�ंची वसुल� कर+यात आल�. पAरणामी, कं�ाटदारा?वारे अ#तAर=त 

काय2#नJपादन सुर�ा Xहणून ` 2.75 कोट�ंच ेकमी भुगतान कर+यात आले.  

शासनाने सां'गतले (_डस\बर 2021) क� कं�ाटदाराया चालू खाते [बलामधून अ#तAर=त 

काय2#नJपादन सुर�ा वसूल कर+याबाबत आवbयक कारवाई कर+यात येत आहे.  

iv)  �न3पादन करतांना गुणवYता �नयंFण मापदंडाच ेपालन न करणे  

कराराची अ#तAर=त सव2साधारण अट, बांधकाम सा>ह)यासाठ: नमुना चाचणीची 

वारंवारता आ"ण �े� आ"ण सरकार� Nयोगशाळेतील चाचणी तपासणीची ट=केवार� 

#नधा2Aरत करते. कराराया खडंानुसार, दराया 15 ट=के र=कम रोखल� जाईल आ"ण 

ठोस बाबी वगळता #न>द2Jट केले असतील तेथे समाधानकारक चाचणी अहवाल Nा^त 

झा-यानंतरच सं�वतAरत केल� जाईल.  

लेखापर��ेया #नदश2नास आले क� सात 26  �वभागांया 14 कामांमOये साम�ीची 

तपासणी कं�ाटाया अट�नुसार कर+यात आल� न�हती. दहा NकरणांमOये संपूण2 

र=कम अदा कर+यात आल� आ"ण उव2Aरत चार NकरणांमOये, [बलाया र=कमेपैक� 

15 ट=के र=कम काय2कार� अ$भयं)याने कापून घेतल�. चाचणी अहवालाअभावी साम�ी 

आ"ण बांधकामाची गुणव)ता #नधा2Aरत करता आल� नाह�.   

शासनाने सां'गतले (_डस\बर 2021) क� गुणव)ता #नयं�ण मापदंडाच े पालन 

कर+यासाठ: योGय काळजी घे+यात येईल. 

v)  2समVट काँ[+ट :यू\सची चाचणी कर]यास �वलंब: #न�वदा अट�नुसार 

#नJपादनाया वेळी कं�ाटदराने $सम\ट काँSsटचा नमूना गोळा करणे आवbयक आहे 

आ"ण Sकमान तीन =यूhस बनवून (काि�टंग कFन) )याची सात >दवस ते 28 

>दवसांया आयुमा2नासाठ: िज-हा चाचणी Nयोगशाळेमधनू चाचणी करावी. 

लेखापर��ेया #नदश2नास आले क� बुलढाणा �वभागातील चार कामांमOये कं�ाटदाराने 

काि�टंग पbचात प1र2श3ठ 2.1.4 मOये दश2�व-याNमाणे 67 ते 294 >दवसांदरXयानया 

                                                           
25  साव2ज#नक बांधकाम �वभाग आवZ, पालघर आ"ण साव2ज#नक बांधकाम �वभाग s.1 चं]पूर.  
26  साव2ज#नक बांधकाम �वभाग आवZ, बुलढाणा, भोकर, साव2ज#नक बांधकाम �वभाग s.1 चं]पूर, 

साव2ज#नक बांधकाम �वभाग s.2 नागपूर, साव2ज#नक बांधकाम �वभाग s.3 नागपूर आ"ण 

साव2ज#नक बांधकाम �वभाग s.2 यवतमाळ.  
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कालावधीनंतर =यूhस सादर केले. )यामुळे काि�टंगपासून ब5 याच मो�या कालावधीनंतर 

=यूhसची चाचणी के-यामुळे =यूhसची N)य� मजबूती पडताळता आल� नाह�. 

$सम\ट काँSsट =यूhसया चाचणीमOये �वलंब झाला हे शासनाने माYय केले 

(_डस\बर 2021) आ"ण भ�वJयात आवbयक ती पावले उचल+याच ेआbवासन >दले.  

vi)  �ेFीय �योगशाळेची (थापना न करणे: �े�ीय Nयोगशाळेया �व$शJट अट�ंनुसार, 
�वचाराधीन कामाया अमंलबजावणीसाठ: �े�ीय संयं� येथील Nयोगशाळेत उपकरणे 

उपलhध असतील. कं�ाटदार �े�ीय/संयं� Nयोगशाळा �था�पत कर+यात अयश�वी 

ठरला तर )यांया Nथम चालू खाते [बलामधनू ` पाच लाख वसूल कर+यात यावे. 

लेखापर��ेया #नदश2नास आले क� साव2ज#नक बांधकाम �वभाग, भंडाराया एका 

कामामOये आ"ण साव2ज#नक बांधकाम �वभाग, आवZया दोन कामांमOये कं�ाटदारांने 

करार मानदंडानुसार �े�ीय Nयोगशाळा �था�पत केल� न�हती आ"ण असे कर+यात 

अपयशी ठर-यामुळे )यांयाकडून �वभागा?वारे ` 15 लाखाची वसुल� कर+यात आल� 

न�हती.  

शासनाने सां'गतले (_डस\बर 2021) क� व�तुि�थतीची पडताळणी कर+यात येईल आ"ण 

�े�ीय Nयोगशाळा �थापन कर+याबाबतच े आवbयक द�तावेज योGय वेळी सादर 

कर+यात येतील. पुढ�ल Nगती NतीB�त आहे (माच2 2022). 

vii)  कामाच े�वभाजन के.यामुळे कामांवर झालेला जा(त खच�  

महाराJR साव2ज#नक बांधकाम #नयम पुि�तका अशी तरतूद करते क� कामाचा समूह 

Sकंवा बदल Sकंवा खरेद�, Tयाची एकूण Sकमंत एखा?या अ'धका5 याया मंजुर� 

दे+याया अ'धकारापे�ा जा�त आहे, )यांना )या अ'धका5 याया मंजुर�या अ'धकारात 

आण+यासाठ: �वभािजत केले जाऊ नये. काय2कार� अ$भयंता, अधी�क अ$भयंता आ"ण 

मुaय अ$भयंता यांयाकड ेअनुsमे ` 50 लाखांपयiत, ` 50 लाख ते ` 2.50 कोट� 

आ"ण ` 2.50 कोट�या वर�ल #न�वदा �वीकार+याच ेअ'धकार आहेत. 

मौजे $सहंगड, गोळेवाडी र�)यावर�ल खडक पड+यापासून संर�ण दे+याया कामास 

वन �वभागा?वारे Nशासक�य माYयता Nदान कर+यात आल� होती (जून 2017). 

लेखापर��ेया #नदश2नास आले क� कामासाठ: एकच अंदाजप�क तयार कFन मंजूर 

कर+याऐवजी पुणे �वभागाने तीन �व�वध साख�यांसाठ: वेगवेगळे दर आकाFन तीन 

वेगवेगळी अदंाजप�के तयार केल�. ह� कामे नागर� ठेवी कामे अतंग2त हाती घे+यात 

आल� आ"ण वन �वभागाने 2014-15 ते 2018-19 दरXयान वर�ल कामांकर�ता ` 4.26 

कोट�च ेसंपूण2 अनुदान सं�वतAरत केले. �वभागाने 0/700 Sकमी ते 0/800 साखळीसाठ: 

2018-19 दरXयान अ$भकरणाचा ` 9,225 N#त चौरस मीटर (व�तू व सेवा कर 

समा�वJट) हा सवा2त कमी दर माYय केला तथा�प इतर दोन साख�यामOये �वभागान े
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�वतं� दरप�क माग�वले आ"ण त:ता 2.1.3 मOये दश2�व-याNमाणे )याच अ$भकरणाच े

उच दराच ेदरप�क �वीकारले.  

त:ता 2.1.3: कामाच े�वभाजन के.यामुळे �दान कर]यात आले.या अ�त1र:त रकमेच े�ववरण 
(र:कम `̀̀̀    म>ये) 

अनु. 
+. 

करार 

+. 
चनेेज 

(साखळी) 
प1रमाण 
(चौ. मी.) 

दर 

(`̀̀̀/चौ.मी.) 
दरामधील 

फरक 
अ�त1र:त 

खच� 
भुगतान केलेल� 

एकूण र:कम 
1 2 3 4 5 6 7 (6*4) 8 

1 B1/503/ 

2018-19  
0/700 त े

0/800 

1194.53 8118* - - 9697194 

2 B1/47/ 

2020-21  
0/00 त े

1/500 

574 15551 7433 

(15551-8118) 

4272282 8926274 

3 

 

B1/49/ 

2020-21 

 

2/00 त े

2/500 

650.25 15551 7433 4833308 10112037 

390.15 15481 7363 

(15481-8118) 

2872674 6039919 

एकूण अ�त1र:त [कंमत  1,19,78,264  

* व�तू व सेवा कर वगळून ��ोत: �वभागा?वारे >दलेल� मा>हती 

वर�ल त=)यावFन असे #नदश2नास येते क� �वभागाने तीन �व�वध साख�यांसाठ: 

�वतं� अदंाजप�क तयार कFन एका कामाची अ#नय$मतपणे तीन �व�वध कामांमOये 

�वभागणी केल� आ"ण अधी�क अ$भयं)याकडून मंजुर� Nा^त करणे टाळ+यासाठ: 

वेगवेग�या वषाiमOये कामाची #न�वदा काढल�. साख�या 0/00 त े1/500 आ"ण 2/00 

ते 2/500 मOये उच दराया �वीकृतीचा पAरणाम ` 1.20 कोट�या अ#तAर=त खचा2त 

झाला. 

शासनाने सां'गतले (_डस\बर 2021) क� ए�Nल 2018, मे 2019, जून 2020 आ"ण 

जून 2021 या चार ह^)यांमOये #नधी Nा^त झाला. पAरणामी #नधीया Nा^तीनुसार 

कामाच े �वभाजन कर+यात आले. ते पय2टन �थळ अस-यामुळे काह� भागात काम 

हाती घे+यात आले. उ)तर माYय कर+याजोगे नाह� कारण )याकAरता एकच Nशासक�य 

माYयता आहे ह� व�तुि�थती असून देखील �वभागाने तीन भागांमOये कामाच े�वभाजन 

केले आ"ण वर�ल कामांसाठ: ` 4.26 कोट�ंचा संपूण2 #नधी 2018-19 पयiत �वभागाकड े

उपलhध होता. 

2.1.4 आंत1रक �नयंFण आ'ण देखरेख 

आंतAरक #नयं�ण यं�णा हे �व)तीय आ"ण SsयाYवयन #नयं�णासाठ: आ"ण �टु� 

आ"ण फसवणुक� �व�f सुर�ा उपयोगासाठ: एक साधन आहे. शासनाया सं>हता, 

#नयमावल� आ"ण काय2कार� सूचनांया �व�वध तरतुद�ंमOये #नयं�णे अंतभू2त आहेत. 

ठेवींया कामांची भौ#तक आ"ण आ'थ2क ि�थती, काय2�मता, )याया #नJपादनाची 

पAरणामकारकता आ"ण लागू #नयम, �व#नयमन, कराराची अट इ)या>दचंे अनुपालन 
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याची वाजवी खा�ी दे+यासाठ: पुरेशी आ"ण Nभावी आंतAरक यं�णा आ"ण देखरेख 

यं�णा अि�त)वात असावी.  

ठेवी कामांसंबंधातील साव2ज#नक बांधकाम �वभागातील आंतAरक #नयं�ण आ"ण 

देखरेख यं�णेवर�ल लेखापर��ा #नJकष2 खाल� च'च2ले आहेत: 

2.1.4.1 ठेव रिज(टर नOदवह� न राखणे  

महाराJR साव2ज#नक बांधकाम सं>हता, N)येक �वभागा?वारे ठेव रिज�टरचा रखरखाव 

Nदान करते TयामOये N)येक ठेव बाबीची दरमहा एकूण Nा^ती, समायोजन आ"ण 

अ#ंतम $श-लक दश2�वल� जाते, तथा�प, ठेवी कामांया संबंधात अशा सव2 ठेवींसाठ: 

एक� नnद घेणे पुरेसे आहे.  

लेखापर��ेया #नदश2नास आले क� अठरा27 �वभागांमOये ठेव नnदवह� राखल� जात 

न�हती. चार28 �वभाग ठेव नnदवह� राखत होते परंत ुनnदवह� अ?ययावत न�हती.  

शासनाने सां'गतले (_डस\बर 2021) क� ठेव नnदवह�चा रखरखाव आ"ण अ?ययावत 

ठेव+याकAरता संबं'धतांना आवbयक सूचना दे+यात येतील.  

2.1.4.2 वापरकता� �वभागाला खचा�ची �गती सादर न करणे.  

महाराJR साव2ज#नक बांधकाम #नयमपुि�तकेनुसार जे�हा खच2 Nा^त झाले-या 

अशंदानाया आत असेल आ"ण N)येक म>हYयाला जे�हा अ#तAर=त र=कम #नय$मत 

होईपयiत अशंदानावर�ल अ#तAर=त खच2 अपेB�त असेल ते�हा काय2कार� अ$भयं)यांनी 

खचा2च े�ववरण N)येक #तमाह�त ठेवीदारास �व>हत Nप�ात पुरवावे. 

                                                           
27  साव2ज#नक बांधकाम �वभाग अमरावती, आवZ, औरंगाबाद, भंडारा, 'चपळूण, मालेगाव, पुणे, 

संगमनेर, वधा2, साव2ज#नक बांधकाम �वभाग s.1 चं]परू, साव2ज#नक बांधकाम �वभाग s.2 

गड'चरोल�, साव2ज#नक बांधकाम �वभाग s.2 गn>दया, साव2ज#नक बांधकाम �वभाग Nे$सड\सी मुंबई, 

साव2ज#नक बांधकाम �वभाग s.2 नागपूर, साव2ज#नक बांधकाम �वभाग s.3 नागपूर, एकाि)मक 

(वै?यक�य) यु#नट नागपूर, साव2ज#नक बांधकाम �वभाग s.1 ठाणे आ"ण साव2ज#नक बांधकाम 

�वभाग s.2 यवतमाळ.  
28  साव2ज#नक बांधकाम �वभाग भोकर, ना$शक, पालघर आ"ण एकाि)मक (वै?यक�य) यु#नट मुंबई. 
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लेखापर��णात असे #नदश2नास आले क� फ=त दोन29 �वभागां?वारे खचा2ची आवbयक 

Nगती दश2�वणारे �ववरण वापरकता2 �वभागाला सादर कर+यात आले आ"ण 16 30 

�वभागांनी ते वापरकता2 �वभागाकड ेसादर केले नाह�.   

शासनाने सां'गतले (_डस\बर 2021) क� NSsयेच े पालन कर+यासाठ: संबं'धतांना 

आवbयक सूचना #नग2$मत के-या जातील.  

2.1.4.3 कामांचा �गती अहवाल सादर न करणे 

महाराJR साव2ज#नक बांधकाम #नयमपुि�तकेया पAरछेद 289 अनुसार अदंाजे ` 10 

लाखांपे�ा जा�त खचा2या सव2 कामांचा Nगती अहवाल N)येक #तमाह�त अधी�क 

अ$भयं)याकड े सादर केला जावा, जो ` 50 लाखांपे�ा जा�त Sकमंत असले-या 

कामांया संदभा2त मुaय अ$भयं)याकड ेअ�े�षत कर+यात यावा. Tया Nकरणांत #नधी 

#नयं[�त करणारा Nशासक�य �वभाग या �वभागापे�ा वेगळा असेल व )यांया?वारे 

#नदEश असतील तर, सव2 कामांचा �मैा$सक Nगती अहवाल )या �वभागाकड े सादर 

करावा. लेखापर��ेस असे #नदश2नास आले क� ` 10 लाखांहून अ'धक खचा2या सव2 

कामांचा Nगती अहवाल दर #तमाह�त फ=त को-हापूर �वभागाकडून अधी�क 

अ$भयं)याकड ेसादर केला गेला. 1831 �वभागांमOये सव2 कामांचा Nगती अहवाल N)येक 

#तमाह�त अधी�क अ$भयं)याकड ेसादर केला गेला न�हता.  

शासनाने सां'गतले (_डस\बर 2021) क� NSsयेच े पालन कर+यासाठ: संबं'धतांना 

आवbयक सूचना #नग2$मत कर+यात येतील.  

2.1.4.4 चालू ठेवी कामांची मा`हती सादर न करणे  

ठेवी कामांची योGय अंमलबजावणी करणे आ"ण )यावर #नयं�ण ठेवणे यासाठ: 
महाराJR शासनाने चालू ठेवी कामांया संदभा2त संकलन आ"ण मा>हती सादर 

कर+याया N)येक �तरासाठ: एक Nप� आ"ण कालमया2दा �व>हत केल� आहे  

                                                           
29  साव2ज#नक बांधकाम �वभाग >हगंोल� आ"ण को-हापूर.  
30  साव2ज#नक बांधकाम �वभाग भोकर, बुलढाणा, 'चपळूण, मालेगांव, ना$शक, पालघर, पुणे, संगमनेर, 

एकाि)मक (वै?यक�य) यु#नट नागपूर, साव2ज#नक बांधकाम �वभाग s 2 नागपूर, साव2ज#नक 

बांधकाम �वभाग (दB�ण) पणेु, साव2ज#नक बांधकाम �वभाग s.1 ठाणे, साव2ज#नक बांधकाम 

�वभाग s.1 चं]पूर, साव2ज#नक बांधकाम �वभाग s.2 गn>दया, साव2ज#नक बांधकाम �वभाग 

Nे$सड\सी मुंबई आ"ण साव2ज#नक बांधकाम �वभाग s.2 यवतमाळ.  

31  साव2ज#नक बांधकाम �वभाग आवZ, औरंगाबाद, भोकर, 'चपळूण, >हगंोल�, मालेगांव, पालघर, पुणे, 

संगमनेर, साव2ज#नक बांधकाम �वभाग s 1 चं]पूर, साव2ज#नक बांधकाम �वभाग s 2 गn>दया, 

साव2ज#नक बांधकाम �वभाग Nे$सड\सी मुंबई, एकाि)मक (वै?यक�य) यु#नट नागपूर, साव2ज#नक 

बांधकाम �वभाग.s.2 नागपूर, साव2ज#नक बांधकाम �वभाग s.3 नागपूर, साव2ज#नक बांधकाम 

�वभाग (दB�ण) पुणे, साव2ज#नक बांधकाम �वभाग s.1 ठाणे आ"ण साव2ज#नक बांधकाम �वभाग 

s.2 यवतमाळ. 
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(ए�Nल 2017). N)येक �वभागाने N)येक म>हYयाया पाच तारखेला वष2#नहाय मा>हती 

(Nप�-अ), संबं'धत पAरमंडळ काया2लयात सादर करणे आवbयक आहे आ"ण )यानंतर 

N)येक पAरमंडळ काया2लया?वारे Nादे$शक काया2लयाला N)येक म>हYयाया दहा 

तारखेला संक$लत मा>हती (Nप�-ब) सादर करणे आवbयक आहे. अ#ंतमतः N)येक 

मुaय अ$भयं)या?वारे ती मा>हती संक$लत कFन स'चव, साव2ज#नक बांधकाम 

�वभागाकड ेसादर करणे आवbयक आहे. लेखापर��ेया #नदश2नास आले क� 26 पैक� 

एकाह� �वभागाने चालू ठेवी कामांची मा>हती संबं'धत पAरमंडळ काया2लयांना सादर 

केल� नाह�. )यामुळे, संबं'धत अधी�क अ$भयंता काया2लयांनी मुaय अ$भयंता 

काया2लयांना आवbयक मा>हती (Nप�-ब) सादर केल� नाह�.  

शासनाने सां'गतले (_डस\बर 2021) क� NSsयेच े पालन कर+यासाठ: संबं'धतांना 

आवbयक सूचना #नग2$मत के-या जातील. पुढ�ल Nगती NतीB�त आहे (माच2 2022). 

2.1.4.5 ठेवी कामांIया वेळापFकातील उणीवा  

महाराJR साव2ज#नक बांधकाम �वभाग सं>हतेमOये, Nप�-76, TयामOये साव2ज#नक 

बांधकाम �वभागाया सव2 ठेवी कामांच ेमह)वपूण2 एक[�त द�तावेज आहेत, )यामOये 

ठेवी कामांच े वेळाप�क तयार कर+याची तरतूद आहे. नnद� घे+याया सूचना सुfा 

Nप�-76 मधील वेळाप�कात Nदान के-या आहेत आ"ण जे�हा वेळाप�कात Nथमच 

काम समा�वJट केले जाते ते�हा लाल शाईने मंजुर�ची नnद केल� पा>हजे.  

साव2ज#नक बांधकाम �वभागाने ठेवी कामांच े (Nप�-76) वेळाप�क तयार कर+यासाठ: 

लेखा �यव�थापन Nणाल� (AMS) नावाच े सॉmटवेअर मोडयुल �वीकारले आहे जे  

C-DAC, पुणे ने #न$म2त आ"ण �वक$सत केले आहे. कॅश-बुक ची डटेा एंR� ऑनलाइन 

केल� गेल� आ"ण )यानुसार वेळाप�क �वयंच$लतपणे #नमा2ण केले गेले आ"ण AMS 

मो�यूल मधनू संबं'धत साव2ज#नक बांधकाम �वभागाया पासवड2?वारे काढले जाऊ 

शकते. Nणाल� #न$म2त Nप�-76 मOये खाल�ल �टु� #नदश2नास आ-या.  

i) असे ल�ात आले क� Nणाल� #न$म2त वेळाप�कात अदंाजाच े तपशीलवार 

वगZकरण आ"ण काम पूण2 झा-याची तार�ख/म>हना यासाठ: रकाना उपलhध न�हता. 

अख'च2त $श-लक, महाराJR साव2ज#नक बांधकाम अ'�मांसाठ: आकार+यात आलेला 

अ#तAर=त खच2 आ"ण )याया समायोजनासाठ: उचललेल� पावले यांचा तपशील N�वJट 

केलेला नाह�. अशा Nकारे, नवीन समा�वJट केलेले काम तसेच पूण2 झालेले काम 

ओळखले जाऊ शकत न�हते आ"ण )यापbचात वापरकता2 �वभागाकड ेठेवीची अख'च2त 

रकम परत कर+यास झालेला �वलंब, जर असेल तर, यांवर सं#नयं�ण ठेवले जाऊ 

शकत न�हत.े अख'च2त $श-लक आ"ण Nा^त ठेवीपे�ा जा�त कर+यात आलेला खच2 

यावर�ल मा>हतीया अभावी )यात समा�वJट असलेल� र=कम आ"ण )याया 

समायोजनासाठ: उचललेल� पावले #निbचत करता आल� नाह�त. यावFन असे सू'चत 
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होते क� ठेवी कामांया Nणाल� #न$म2त वेळाप�काचे �वFप ठेवी कामांया 

देखरेखीसाठ: अपुरे होते.  

शासनाने सां'गतले (_डस\बर 2021) क� मोडयूल सुधाAरत कर+यासाठ: ह� बाब C-DAC 

कड ेसंद$भ2त कर+यात येत आहे. पुढ�ल Nगती NतीB�त होती (माच2 2022). 

ii) अथ2संक-पीय अंदाज, वाटप आ"ण �यव�थापन Nणाल� (BEAMS) यावर�ल 

संबं'धत उपयो'गता Nमाणप�ांसंबंधात )या म>हYया दरXयान झाले-या ठेवी कामांया 

खा)याया स)यतेची खा�ी कर+यासाठ: लेखापर��णाने ठेवी कामांवर�ल Nा^त ठेवी 

आ"ण झाले-या खचा2ची पडताळणी केल�. असे #नदश2नास आले क� 1332 �वभागांमOये 

उपयो'गता Nमाणप�ामOये दश2�वलेले कामांया Nा^त #नधी आ"ण खचा2च े आकडे  

Nप�-76 मOये दश2�वले-या संबं'धत आक�यांशी जुळत न�हते.  

शासनाने सां'गतले (_डस\बर 2021) क� सॉmटवेअरया अ?ययावतीकरणासाठ: ह� बाब 

C-DAC कड ेसंद$भ2त कर+यात येत आहे. पुढ�ल Nगती NतीB�त होती (माच2 2022). 

2.1.4.6 ठेव-अशंदान सं�नयंFण �णाल�तील उणीवा  

वा�त�वक वेळेवर आधाAरत ठेवी कामांवर देखरेख ठेव+याया �िJटकोनातून महाराJR 

शासनाने (साव2ज#नक बांधकाम �वभाग), राJR�य मा>हती क\ ], पुणे ?वारे "ठेव-अशंदान 

सं#नयं�ण Nणाल�" �वक$सत केल�. ह� Nणाल� चालू कामांची Nगती, Nा^त #नधी, 

झालेला खच2 आ"ण अख'च2त र=कम याबाबत वा�त�वक वेळेवर आधाAरत मा>हती 

Nदान करते. ठेव-अशंदान सं#नयं�ण Nणाल�मOये ठेवींया कामांची नnद करणे आ"ण 

)याच े भुगतान करणे यांकर�ता ठेवी कामांच े #नयं�ण आ"ण सं#नयं�ण कर+यासाठ: 

महाराJR शासना?वारे स�व�तर माग2दश2क सूचना #नग2$मत कर+यात आ-या 

(_डस\बर 2017).  

ठेव-अशंदान सं#नयं�ण Nणाल�मOये खाल�ल उणीवा लेखापर��ेस #नदश2नास आ-या. 

� काम पूण� झा.याची तार�ख उपल\ध नसणे: ठेव-अशंदान सं#नयं�ण Nणाल� वर 

काम पूण2 झा-याची तार�ख असायला Hवी जेणेकFन कामांची भौ#तक आ"ण आ'थ2क 

ि�थती ओळखता येईल आ"ण पAरणामी वापरकता2 �वभागांना खच2 न केले-या रकमेचा 

वेळेवर परतावा $मळेल. तथा�प, ठेव-अशंदान सं#नयं�ण Nणाल�मOये अशी कोणतीह� 

मा>हती पुर�व+यात आल� नाह�. 

                                                           
32  साव2ज#नक बांधकाम �वभाग अमरावती, भोकर, बुलढाणा, >हगंोल�, मालेगांव, संगमनेर, एकाि)मक 

(वै?यक�य) यु#नट नागपूर, साव2ज#नक बांधकाम �वभाग s.1 चं]पूर, साव2ज#नक बांधकाम �वभाग 

s.2 गड'चरोल�, साव2ज#नक बांधकाम �वभाग s.2 गn>दया, साव2ज#नक बांधकाम �वभाग s.3 

नागपूर, साव2ज#नक बांधकाम �वभाग s.1 ठाणे आ"ण साव2ज#नक बांधकाम �वभाग s.2 यवतमाळ.  
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� एका कामाची अनेक ओळख पF: लेखापर��ेया #नदश2नास आले क� सात33 

�वभागांमधील नऊ ठेवी कामांमOये ठेवी ओळख प�ांच ेदोनदा वाटप कर+यात आले. 

अशा Nकारे, एकाच कामासाठ: अनेक ओळख प� तयार के-यामुळे कामावर Nशासक�य 

माYयतेपे�ा जा�त खच2 होणे Sकंवा #नधी वळतीकरणाची श=यता नाकारता येत नाह�.  

� कोणतीह� ठेव �ा;त न होता खच� [कंवा 2श.लक दश��वणे: सहा �वभागांमOये 

लेखापर��ेया #नदश2नास आले क� 44 कामांया बाबतीत �वभागांना कोणतीह� ठेव 

र=कम Nा^त झाल� नाह�. परंत,ु अशा कामांया पुढे ठेवी अतंग2त झालेला खच2 Sकंवा 

$श-लक र=कम दाख�वल� जात होती. यावFन असे #नदE$शत होते क� ठेव-अशंदान 

सं#नयं�ण Nणाल�ने कोण)याह� #नधीची Nा^ती न होता ठेव कामांवर खच2 दश2�वला. 

� उणे ठेव 2श.लक: पंधरा34 �वभागांमOये लेखापर��ेस असे #नदश2नास आले क� 

158 कामांया बाबतीत ठेवी अतंग2त ` 55.46 कोट� उणे $श-लक होती. 

शासनाने सां'गतले (_डस\बर 2021) क� सॉmटवेअर अ?ययावत कर+यासाठ: Nकरण  

C–DAC कड ेपाठ�वले जात आहे. पुढ�ल Nगती NतीB�त होती (माच2 2022). 

2शफारश 3: ठेव-अशंदान सं�नयंFण �णाल� सु�यवि(थत करणे आ'ण ठेवी कामांची 
आंत1रक �नयंFण आ'ण देखरेख �णाल� मजबूत करणे याबाबत शासन खाFी कG 
शकते. 

 

 साव�ज�नक बांधकाम �वभाग 
 

2.2 दcु(तीIया कामांवर �वभागाने केले.या खचा�ची वसुल� कर]यास �वलंब 

झा.यामुळे सवलतदारांना `̀̀̀    1.44 कोट�ंचा अनु8चत लाभ  

मुaय अ$भयंता, राJR�य महामाग2 (साव2ज#नक बांधकाम �वभाग) महाराJR शासन, 

नवी मंुबई (मुaय अ$भयतंा) यांनी मेसस2 गॅनोन डकंलE आ"ण कंपनी मया2>दत, मंुबई 

सवलतदार) यांना अ$भयां[�क�, खरेद� आ"ण बांधकाम कराराया अनुsमे  

 

 

 

                                                           
33  साव2ज#नक बांधकाम �वभाग औरंगाबाद, >हगंोल�, को-हापूर, मालेगांव, पुणे, साव2ज#नक बांधकाम 

�वभाग s.2 नागपूर आ"ण साव2ज#नक बांधकाम �वभाग s.1 ठाणे.  
34  साव2ज#नक बांधकाम �वभाग अमरावती, औरंगाबाद, भंडारा, बुलढाणा, 'चपळूण, मालेगांव, ना$शक, 

पुणे, संगमनेर, साव2ज#नक बांधकाम �वभाग s.1 चं]पूर, साव2ज#नक बांधकाम �वभाग s.2 

गn>दया, एकाि)मक (वै?यक�य) यु#नट नागपूर, साव2ज#नक बांधकाम �वभाग s.2 नागपूर, 

साव2ज#नक बांधकाम �वभाग s.3 नागपूर आ"ण साव2ज#नक बांधकाम �वभाग s.2 यवतमाळ.  
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` 151.61 कोट� आ"ण ` 145.26 कोट� रकमेया दोन कामांसाठ: 35  �वीकृती प� े

#नग2$मत केल� (15 माच2 2017 आ"ण 13 ए�Nल 2017). दोYह�ह� अ$भयां[�क�, खरेद� 

आ"ण बांधकाम करार, मुaय अ$भयंता (भारत सरकारया वतीन,े माग2 पAरवहन आ"ण 

महामाग2 मं�ालय) आ"ण सवलतदार यांयात काया2िYवत झाले (20 _डस\बर 2016). 

कामे पूण2 कर+याचा #नधा2Aरत कालावधी �वीकृ#त प� े #नग2$मत के-यापासून अनुsमे 

18 म>हने आ"ण 24 म>हने होता. मुaय अ$भयंता आ"ण Nादे$शक अ'धकार�, माग2 

पAरवहन आ"ण महामाग2 मं�ालय, मंुबई यांनी ` 127.10 कोट� (ऑग�ट 2021) आ"ण 

` 70.66 कोट� (जून 2021) सवलतदारांना Nदान केले.  

अ$भयां[�क�, खरेद� आ"ण बांधकाम करारांमOये अशी तरतूद होती क� बांधकामाया 

कालावधी दरXयान, सवलतदाराने )यांया खचा2ने Nक-प महामागा2च े �व?यमान माग2 

राखले पा>हजेत, जेणेकFन रहदार�ची पा�ता आ"ण सुरB�तता )यांया कराराया 

तारखेया दहा >दवस आधीया ि�थतीया तुलनेत कोण)याह� वेळी भौ#तक�J�या 

#नकृJट राहणार नाह�. तसेच, सवलतदाराने या उCेशासाठ: आवbयक द�ु�ती आ"ण 

देखभाल�ची कामे हाती घेतल� पा>हजे; जर कामाया काय2�म Nगतीसाठ: आ"ण 

चांग-या उ?योग पfतीला अनुसFन �य)यय आ"ण वळवणे आवbयक असेल तर 

सवलतदार )याया खचा2ने वाहतुक�या Nवाहात �य)यय आणू शकतो Sकंवा वळवू 

शकतो.  

लेखापर��णाला असे >दसून आले क� कामांया अमंलबजावणी दरXयान करारामOये 

तरतूद के-यानुसार �व?यमान वाहतूक माग2 आ"ण रहदार�ची पा�ता राख+यात 

सवलतदार अयश�वी ठरला. अशाNकारे, राJR�य महामाग2 (साव2ज#नक बांधकाम) 

�वभाग, नांदेड यांनी (_डस\बर 2017 आ"ण माच2 2018) ` 1.76 कोट� खचू2न 

(माच2 2018) र�)यांया )याच साखळीवर 63 सामाYय द�ु�तीया कं�ाटां?वारे 

देखभाल कामे केल� (प1र2श3ट-2.2.1). अशाNकारे, �वभागाने �वतःया खचा2ने 

सवलतदाराच ेदा#य)व पूण2 केले. तीन वषाiपे�ा जा�त कालावधी लोट-यानंतर देखील 

(स^ट\बर 2021) सवलतदाराकडून र=कम वसूल कर+यात आल� नाह�.  

काय2कार� अ$भयंता राJR�य महामाग2 (साव2ज#नक बांधकाम) �वभाग, नांदेड यांनी नमूद 

केले (स^ट\बर 2021) क� सवलतदार र�)याची देखभाल कर+यात अयश�वी ठर-यामुळे 

                                                           
35  “बारसगाव त ेरहाट� बु.च ेपनुव2सन आ"ण उYनतीकरण राJR�य राजमाग2-222 चा(महाराJR/आं�Nदेश 

सीमा भाग 558/200 त ेSकलोमीटर 615/000 मOये �व?यमान त ेदोन लेन प=क� खां?यासह ईपीसी 

आधारावर राJR�य महामाग2 �वकास काय2sम-VI” आ"ण ”महाराJR राTयात राJR�य राजमाग2-222 

या को-हा त ेनसरतपुर च ेपुनव2सन आ"ण उYनतीकरण भाग Sकलोमीटर 444/00 त ेSकलोमीटर 

463/545 आ"ण Sकलोमीटर 481/00 त े Sकलोमीटर 513/1300 मOये �व?यमान ईपीसी त)वावर 

प==या खां?यासह दोन लेन राJR�य महामाग2 �वकास काय2sम-IV”. 



अहवाल +.  3 (31 माच� 2021 रोजी संपले.या वषा�चा अनुपालन लेखापर��ा अहवाल) 

32 

लवकरात लवकर र�ता सुरB�त आ"ण वाहतकु�स योGय बन�व+यासाठ: सामाYय 

द�ु�तीची कामे केल� गेल� आ"ण या कामांवर खच2 केलेल� र=कम सवलतदाराकडून 

वसूल करायची होती. परंतु, कोरोना महामार�मुळे वसुल� करणे श=य झाले नाह� आ"ण 

आतापयiत वसूल केलेले ` 0.32 कोट� वगळून (2017-18 च े बी-1 s. 32 ते 45 

कामांया संदभा2त) अ$भयां[�क�, खरेद� आ"ण बांधकाम कामांना अ#ंतम �वFप 

दे+यापूवZ वसुल� कर+यात येईल.  

उ)तर �वीकाय2 नाह� कारण सामाYय द�ु�तीया कामांशी संबं'धत भुगतान माच2 2018 

मOये केले गेले आ"ण कोरोना महामार�शी संबं'धत #नबiध माच2 2020 पासून सुF 

झाले. Xहणजेच, या दोYह� घटनांमOये दोन वषाiच े अतंर होते आ"ण तीन वषाiहून 

अ'धक काळ लोट-यानंतरह� केवळ ` 0.32 कोट� वसूल झाले असून ` 1.44 कोट� 

$श-लक आहेत. द�ु�तीया कामांवर �वभागान े केले-या खचा2ची वसुल� कर+यास 

�वलंब झा-यामुळे सवलतदारांना ` 1.44 कोट�ंचा अवाजवी लाभ झाला, जो सामाYयतः 

सवलतदाराने �वतःया खचा2ने करायला पा>हजे होता.  

ह� बाब शासनाकड ेसंद$भ2त केल� (नो�ह\बर 2021). उ)तर NतीB�त आहे.  

साव�ज�नक बांधकाम �वभाग 
 

2.3 रा3d�य राजमाग� eहणून अ8धसू8चत केले.या र(YयाIया Gंद�करणावर `̀̀̀    3.48 

कोट�ंचा टाळता ये]याजोगा खच�  

भारत सरकार, माग2 पAरवहन आ"ण महामाग2 मं�ालय, नवी >द-ल� यांनी मुलताई 

(मOय Nदेशात) जवळील राJR�य महामाग2 47 जं=शन पासून सु� होऊन वFड, आJट�, 

आवZ, पुलगाव, वधा2 सेवा�ाम, सोनेगाव, >हगंणघाट, जांब यांना जोडणारा आ"ण वरोरा 

जवळील (महाराJRात) राJR�य राजमाग2-930 जं=शन ला संपणारा राTय महामाग2, 

राJR�य महामाग2 Xहणून अ'धसू'चत केला (जानेवार� 2017). )यानुसार, स'चव, 

साव2ज#नक बांधकाम �वभाग, महाराJR शासन यांनी (फेxुवार� 2017) मुaय अ$भयंता, 

साव2ज#नक बांधकाम �े�, नागपूर यांना राJR�य महामाग2 Xहणून अ'धसू'चत केले-या 

र�)यांवर�ल सव2 कामे )वAरत थांबव+याच े #नदEश >दले. $सम\ट काँs�टच े र�ते 

टाक+यासाठ: सOयाया र�)यांच ेखोदकाम लवकरच केले जाणार अस-याने शासनाची 

जबाबदार� वाढू नये यासाठ: #नदEश >दले. असे र�ते संबं'धत राJR�य महामाग2 

Nा'धका5 यांकड े ह�तांतAरत होईपयiत योGय द�ु�ती आ"ण देखभाल�ची कामे कFन 

रहदार�योGय ि�थतीत ठेव+याच े #नदEशह� दे+यात आले. )यावषZ पावसाळयात >टकून 

राहा+यासाठ: सOयाया वाहतूक मागा2वर उपचार के-यानंतर या र�)यांवर सु� 

असलेल� सव2 कामे थांबव+याया सूचनांसह #नदEशांचा पुनFचार कर+यात आला 

(माच2 2017).  
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काय2कार� अ$भयंता, साव2ज#नक बांधकाम �वभाग, वधा2 यांया काया2लयातील 

अ$भलेaयांया पडताळणी दरXयान असे >दसून आले (स^ट\बर 2019) क� नाचणगाव-

देवळी-वायगाव->हगंणघाट-नंदोर�-कोरा र�ता (एसएच-322) 34/500 ते 55/500 Sकमी 

मOये �ंद�करणाच ेआ"ण सुधारणा कर+याया कामाची अंदाजे ` 34.02 कोट� खचा2ची 

#न�वदा काढ+यात आल� (ऑग�ट 2016) आ"ण 18 म>हYयात पूण2 कर+याया 

कालावधीसह ` 26.32 कोट�या कं�ाट Sकंमतीत कं�ाटदाराला36 काम दे+यात आले37 

(जानेवार� 2017).  

तसेच साव2ज#नक बांधकाम �वभाग, आवZ मOये हे #नर��ण केले (फेxुवार� 2018) क� 

पुलगांव-आवZ-तळेगांव-दगुा2वसा र�)याच े(एसएच 295) 59/600 ते 61/800 Sकमी मOये 

बळकट�करण व का�या टॉपींगसह आवZ शहरात चौपदर�करणासह उ�डाण-पुलाच े

बांधकाम ` 4.05 कोट�ंया खचा2सह कं�ाटदाराला38 दे+यात आले (जानेवार� 2017).  

मुaय अ$भयं)यांनी तपासणी दरXयान काय2कार� अ$भयंता, साव2ज#नक बांधकाम 

�वभाग, वधा2 (फेxुवार� 2017) आ"ण काय2कार� अ$भयंता, साव2ज#नक बांधकाम �वभाग, 

आवZ (जानेवार� 2018) यांना कामाची �या^ती कमी कर+याचे आ"ण योGय दFु�ती 

आ"ण देखभाल�च े काम कFन हे र�ते रहदार�योGय ि�थतीत ठेव+याच े #नदEश >दले. 

)यानुसार, या दोYह� र�)यांया कामांची �या^ती कमी कFन खाल� दश2�व-यानुसार 

पूण2 कर+यात आले: 

साव�ज�नक बांधकाम 

�वभागाचे नाव आ'ण काम 

मूळ कामाचा खच� आ'ण 

�या;ती 

कमी झालेला कामाचा खच� 

आ'ण �या;ती 

काया�देशाची आ'ण 

पूण� झा.याची 

तार�ख 

वधा2 आ"ण एस एच-347A 

�ंद�करणाच े (40/500 त े

55/500 Sकमी) आ"ण 

सुधारणांच े (34/500 त े

55/500 Sकमी) काम  

15 Sकमी लांबीया 

�ंद�करणासह 21 Sकमी 

लांबीया सधुारणेसाठ: 

` 26.32 कोट� 

15 Sकमी (40/500 ते 55/500 

Sकमी) लांबीसाठ: ` 8.11 कोट� 

�ंद�करण सुधारणे 5 Sकमी 

(40/500-45/500 Sकमी) 

�ंद�करण (` 3.12 कोट�) 

जानेवार� 2017 

आ"ण जुलै 2018 

आवZ आ"ण एसएच-295 

या भागाया �ंद�करणाच े

आ"ण सुधारणेचे (Sकमी 

59/600-61/800) काम  

2.2 Sकमी लांबीया 

�ंद�करणासह 

सुधारणेसाठ: ` 4.05 

कोट�  

1.7 Sकमी (Sकमी 59/600-

61/300) लांबीत सधुारणा 

कर+यासाठ: ` 0.88 कोट� 

आ"ण 0.7 Sकमीया (Sकमी 

59/600-60/300) भागाच े

�ंद�करण (` 0.36 कोट�) 

जानेवार� 2017 

आ"ण माच2 2018 

                                                           
36  मे. जसवंत $सहं ओबेरॉय कY�R=शन Nाय�हेट $ल$मटेड, यवतमाळ. 
37  करार s बी-1/523/डीएल/2016-17. 
38  मे. डी के कY�R=शन, आवZ. 
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कं�ाटदाराला वधा2 �वभागातील �ंद�करणाया कामासाठ: ` 3.12 कोट�ंसह काया2िYवत 

केले-या कामासाठ: पाच�या आ"ण अ#ंतम चालू खाते [बलातून ` 8.11 कोट�ंचे 

भुगतान कर+यात आले (स^ट\बर 2019). आवZ �वभागाने �ंद�करणाया कामासाठ: 

` 0.36 कोट�ंसह ` 0.88 कोट�ंच े भुगतान केले (ऑग�ट 2018) आ"ण राJR�य 

महामाग2 �वभाग, नागपूरला र�ता ह�तांतAरत केला (जुलै 2018). 

या �वभागां?वारे �व?यमान र�)यांया �ंद�करणाया कामांची अंमलबजावणी, 

स'चवांया वर�ल #नदEशांNमाणे न�हती, Tयात राJR�य महामाग2 Xहणून घो�षत झालेले 

र�ते राJR�य महामाग2 Nा'धका5 यांकड ेह�तांतAरत होईपयiत, )यांची फ=त योGय दFु�ती 

आ"ण देखभाल कर+याच े #नदEश >दले होते. असे असतानाह�, वधा2 आ"ण आवZ 

�वभागांनी हे काम देखभाल� पुरते मया2>दत ठेव+याया स'चवांया #नदEशाच े पालन 

कर+यासाठ: कोणतीह� कारवाई न करता र�)याया �ंद�करणाया नवीन कामाचा 

समावेश केला. र�)याया �ंद�करणाया कामावर ` 3.48 कोट� (3.12+0.36 = 3.48) 

खच2 केला गेला.  

शासनाने सां'गतले (जुलै 2022) क� साव2ज#नक बांधकाम �वभाग, वधा2 यांया 

कामाया बाबतीत, 2017 या पावसाळयात र�ता रहदार�योGय ि�थतीत ठेवता यावा 

यासाठ: Sकमान संभा�य खच2 कFन कामाची �या^ती कमी कर+यात आल�. साव2ज#नक 

बांधकाम �वभाग, आवZया बाबतीत राई_डगं गुणव)ता राख+यासाठ: काम कर+यात 

आले.  

उ)तर �वीकाय2 नाह� कारण कामाची कमी झालेल� �या^ती केवळ अि�त)वात 

असले-या वाहतूक मागा2ची दFु�ती आ"ण देखभाल कर+यापुरती मया2>दत न�हती तर 

अि�त)वात असले-या र�)याया �ंद�करणाच े नवीन कामह� कर+यात आले. $सम\ट 

काँs�ट र�)याया बांधकामासाठ: हा र�ता राJR�य महामाग2 Xहणून अ'धसू'चत  

(जानेवार� 2017) झा-यामुळे, राJR�य महामागा2या बांधकामासाठ: संपूण2 र�ता 

खोद+यात येणार होता. )यामुळे अि�त)वात असलेला र�ता रहदार�योGय ि�थतीत 

ठेवणे गरजेच ेहोत,े परंतु राJR�य महामागा2चा $सम\ट काँs�टचा र�ता पाहता र�)याच े

�ंद�करण टाळता ये+यासारखे होते. पAरणामी, र�)यांया �ंद�करणाया कामाया 

अमंलबजावणीमुळे ` 3.48 कोट�ंचा टाळता ये+याजोगा खच2 झाला. 
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महसूल व वन �वभाग 
 

2.4 (वगfय उYतमराव पाट�ल वन उ!यान �न2म�ती योजनेची महारा3dात 

अमंलबजावणी 
 

(वगfय उYतमराव पाट�ल जैव-�व�वधता वन उ!याने eहणून संबोध.या जाणाh या 

आ'ण �न2म�तीसाठM हाती घे]यात आले.या 67 जैव-�व�वधता उ!यानांपैक� केवळ 15 

जैव-�व�वधता उ!याने पूण�Yवास जाऊ शकल� आ'ण ह(तांत1रत कर]यात (माच� 2021) 

आल�. जागांIया अयोiय �नवडीमुळे अयश(वी व�ृारोपण आ'ण अशासक�य 

ज2मनीवर उ!यानांची �न2म�ती कर]यात आल�. अदंाजपFक आ'ण खच� यांवर 

�नयंFणाचा अभाव होता. �नधी कमी `द.यामुळे योजनेची मुदत वाढल� आ'ण 

बहुतांश उ!याने अपूण� राह�ल�. �नधा�1रत कालावधीत जैव-�व�वधता उ!याने पूण� न 

झा.यामुळे आ'ण जैव-�व�वधता उ!यानांIया �न2म�ती दरeयान तयार केले.या 

मालमYतेIया देखभाल�साठM तपशीलवार �क.प अहवालात कोणतीह� तरतूद 

नस.यामुळे �न2म�त मालमYतेचा hहास झा.याच ेलेखापर��णाIया �नदश�नास आले.  
 

2.4.1 �(तावना 

महाराJR शासनाया महसूल व वन �वभागाने जैव �व�वधता उ?यानांया #न$म2तीसाठ:  

‘�वगZय उ)तमराव पाट�ल वन उ?यान’ Xहणून संबोध-या जाणार� राTय पुर�कृत 

योजना सुF केल� (जून 2015). वन �वभागाया अतंग2त �व?यमान राJR�य आ"ण इतर 

उ?यानांया �ेणी सुधारासह ह� जैव-�व�वधता उ?याने N)येक िज-Hयात दोन (एकूण 

68 जैव-�व�वधता उ?याने) यांNमाणे राTयातील 34 िज-HयांमOये (मंुबई शहर आ"ण 

मंुबई उपनगर वगळून) तयार केल� जाणार होती. ह� योजना वन �वभागाया सामािजक 

वनीकरण शाखे?वारे 2015-2016 ते 2018-19 या कालावधीत राब�व+यात येणार होती, 

जी ` 134.14 कोट� अथ2संक-पीय तरतुद�ंसह आणखी चार वषाiनी Xहणजेच 2022-2023 

पयiत वाढ�व+यात आल� (जून 2019).  

या योजनेची उ>CJटे:   

• जैव-�व�वधता आ"ण #नसगा2च ेसंवध2न करणे, 

• द$ुम2ळ आ"ण संुदर वन�पतींच ेरोपण, संर�ण आ"ण संवध2न करणे, 

• उपवने #नमा2ण करणे (�व�वध Nकारया वन�पतींच ेछोटे गट असलेले), 

• लोकांना #नसगा2सोबत आनंदाच े�ण घाल�व+यात सुलभता, 

• मनोरंजन आ"ण करमणुक�ची साधने उपलhध कFन देणे, 

• भावी �पढ�साठ: सुरB�त वातावरण #न$म2ती, 
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• झाडांच े मह)व अधोरे"खत करणा5 या पु�तकांसह एका छो�या वाचनालयाची 

�थापना आ"ण )यांचा Nसार करणे ह� होती.  

जैव-�व�वधता उ?याने पूण2 झा-यानंतर �था#नक लोकांया सहभागातनू श=यतो 

संयु=त वन �यव�थापन स$मती, जेथे ती काय2रत होती, )या?वारे चालवायची आ"ण 

देखरेख करायची होती. अYयथा उ?याने चाल�व+यासाठ: आ"ण देखरेख कर+यासाठ: 

गाव पातळीवर �था#नक लोकांचा समावेश असलेल� स$मती Sकंवा �था#नक सं�था 

आवbयक होती.  

या योजनेची अमंलबजावणी �वभाग �तरावर �वभागीय वन अ'धकार�, सामािजक 

वनीकरण, मंडळ �तरावर सहा39 वन संर�क, सामािजक वनीकरण यांया देखरेखी 

खाल� आ"ण Nधान मुaय वनसंर�क, सामािजक वनीकरण, पुणे यांया नेत)ृवाखाल� 

कर+यात आल�.  

जैव-�व�वधता उ?याने #न$म2ती योजनेची अमंलबजावणी योजनेया माग2दश2क 

त)वांनुसार झाल� आ"ण योजनेची देखरेख यं�णा काय2रत आ"ण Nभावी होती हे 

तपास+यासाठ: अनुपालन लेखापर��ण कर+यात आले. वन संवध2न अ'ध#नयम 1980, 

महाराJR साव2ज#नक बांधकाम #नयमावल� 1984, महाराJR शासनाने #नग2$मत केलेले 

शासक�य #नण2य/आदेश/पAरप�के आ"ण जैव-�व�वधता उ?यानांच े तपशीलवार Nक-प 

अहवाल #नकष Xहणून वापर+यात आले. 

ह� उ?याने #नमा2ण कर+याच े ठर�व+यात आले-या 34 पैक� 15 40  िज-Hयांची 

(44 ट=के), लेखापर��ा �वbलेषणासाठ: #नवड कर+यात आल� होती. को�वड-19 

महामार�मुळे जा�तीत जा�त लेखापर��ा चाचणी तपासणी नजीकया पAरमंडळांसाठ: 

#नयोिजत केल� होती, जसे, अमरावती (पाच पैक� तीन िज-हे) आ"ण नागपूर 

(सहापैक� पाच िज-हे). तसेच, उव2Aरत चार पAरमंडळात (औरंगाबाद, ना$शक, पुणे 

आ"ण ठाणे) 23 पैक� सात िज-हयांची #नवड साOया या�िछक नमुना पfतीन े

कर+यात आल� होती. #नवडले-या िज-Hयांतील �वभागीय वन अ'धकार�, सामािजक 

वनीकरण यांया ए�Nल 2015 ते माच2 2021 या कालावधीतील अ$भलेaयांया चाचणी 

तपासणी �य#तAर=त Nधान मुaय वन संर�क, पुणे यांयासह चार वन संर�क, 

सामािजक वनीकरण (अमरावती, नागपूर, पुणे आ"ण ठाणे) काया2लयांमOये लेखापर��ा 

तपासणी कर+यात आल�. ऑ=टोबर 2020 आ"ण स^ट\बर 2021 या कालावधीमOये 

लेखापर��ण कर+यात आले.  

                                                           
39  अमरावती, औरंगाबाद, नागपूर, ना$शक, पुणे आ"ण ठाणे. 
40  भंडारा, चं]पूर, गn>दया, नागपूर आ"ण वधा2 (नागपूर मंडळ), अकोला, अमरावती आ"ण यवतमाळ 

(अमरावती मंडळ), जालना, नांदेड, उ�मानाबाद (औरंगाबाद मंडळ), धुळे, ना$शक (ना$शक मंडळ) 

सोलापूर (पुणे मंडळ) आ"ण ठाणे (ठाणे मंडळ). 
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राTयात ` 134.14 कोट� खचू2न 68 जैव-�व�वधता उ?याने #नमा2ण कर+याया 

N�ता�वत कामांपैक� 67 जैव-�व�वधता उ?यानांया #न$म2तीच ेकाम हाती घे+यात आले 

होते. तथा�प, लेखापर��ेला असे ल�ात आले क� माच2 2021 पयiत ` 96.52 कोट�  

(72 ट=के) इतका खच2 कर+यात आला आ"ण केवळ 15 जैव-�व�वधता उ?याने  

(22 ट=के) पूण2 केल� जाऊ शकल� (माच2 2021). ऑग�ट 2022 पयiत 35 जैव-�व�वधता 

उ?याने (52 ट=के) पूण2 झाल� होती आ"ण उव2Aरत 32 जैव-�व�वधता उ?यानांच ेकाम 

Nगतीपथावर होते. तसेच 35 पूण2 झाले-या जैव-�व�वधता उ?यानांपकै� 21 जैव-�व�वधता 

उ?याने ह�तांतAरत कर+यात आल� (ऑग�ट 2022). 

प1र2श3ट 2.4.1 मOये तपशीलवार दश2�व-याNमाणे #नवडले-या 15 िज-HयांमOये 32 

जैव-�व�वधता उ?याने #नमा2ण कर+याकAरता हाती घे+यात आल� होती, Tयांचा 

लेखापर��णात अतंभा2व कर+यात आला होता.  

अनुपालन लेखापर��ेच े #नJकष2 राTय शासनाला #नग2$मत कर+यात आले (नो�ह\बर 

2021) व मुaय स'चव (वन)े यांया समवेत 25 नो�ह\बर 2021 रोजी आयोिजत #नग2मन 

बैठक�त )यावर चचा2 कर+यात आल�. �वभागाची मते/उ)तरे योGयAर)या अतंभू2त 

कर+यात आल� आहेत.  

लेखापर��ा �न3कष�  

#नवडले-या 15 िज-HयांमOये #न$म2तीसाठ: हाती घे+यात आले-या 32 जैव-�व�वधता 

उ?यानांपैक� केवळ 15 जैव �व�वधता उ?याने पूण2 झाल� आ"ण 17 जैव-�व�वधता 

उ?यानांमOये काम Nगतीपथावर होते (ऑग�ट 2022).  

जैव-�व�वधता उ?याने #न$म2तीच े उ>CJट साOय न हो+याची कारणे पुढ�ल 

पAरछेदांमOये दश2�व+यात आल� आहेत. 

2.4.2 जागेच े�नयोजन आ'ण �नवड 

Nधान मुaय वनसंर�क, सामािजक वनीकरण यांनी जागेची #नवड आ"ण योजनेचा 

तपशीलवार Nक-प अहवाल तयार कर+यासाठ: सूचना #नग2$मत के-या (ए�Nल आ"ण 

जून 2015). या सूचनांमOये असे नमूद कर+यात आले आहे क� जैव-�व�वधता उ?याने 

गावा लगतया केवळ सरकार� ज$मनी (वन जमीन/वनेतर जमीन), Tया उपयोगात 

नाह� Sकंवा �व?यापीठे/महानगरपा$लका आ"ण नगरपAरषदांनी उ?यानासाठ: आरB�त 

केले-या जागेवर #नमा2ण केल� जावी. जैव-�व�वधता उ?यान 5 ते 10 हे=टर �े�फळाया 

जागेत व�ती/गावाया 500 मीटरया आत असावे आ"ण जमीन खडकाळ Sकंवा #नकृJट 

दजा2ची नसावी.   
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2.4.2.1 �व`हत अतंराIया पल�कड ेि(थत जैव�व�वधता उ!याने   

#नवडले-या 32 जैव-�व�वधता उ?यानांपैक� बारा41 उ?याने 500 मीटर अतंराया पल�कड े

आ"ण मानवी #नवास/गावापासून पाच Sकलोमीटर अतंरापयiत �ामीण �े�ात ि�थत 

असलेल� आढळल�, जे Nधान मुaय वन संर�क, पुणे Hयांनी जैव-�व�वधता उ?यानांया 

#न$म2तीसाठ: >दले-या सूचनांया (ए�Nल 2015) �वपर�त होते. जैव-�व�वधता उ?याने 

�व>हत अतंरापे�ा जा�त अतंरावर ि�थत अस-यामुळे कमी अ�यागतांया भेट�ची श=यता 

नाकारल� जाऊ शकत नाह�, जे )यांया पAरसरात मनोरंजन आ"ण पया2वरण $श�ण 

सु�वधेया तरतुद�?वारे लोकांमOये #नसग2 संवध2नाला चालना दे+याया योजनेया 

उCेशाला �वफल करते. 

राTय शासनाने नमूद केले (_डस\बर 2021) क�, मुaय र�)याला लागून Sकंवा काह� 

ऐ#तहा$सक अथवा धा$म2क �थळांया जवळ, जेथे सम�प2त अ�यागतांया भेट� 

अपेB�त होतय्ा, अशा >ठकाणी जैव-�व�वधता उ?यानांया जागांची #नवड कर+याचा 

जाणीवपूव2क Nय)न कर+यात आला.  

तथा�प, हे नमूद केले क� या 12 जैव-�व�वधता उ?यांनांपैक� फ=त एक (तीथ2 

जैव-�व�वधता उ?यान) धा$म2क �थळाजवळ आ"ण चार जैव-�व�वधता उ?याने 

(गnड�पपंर�, कु�म, मदलाबाद आ"ण नवाटोला) हे मुaय र�)यालगत होते आ"ण उव2Aरत 

जैव-�व�वधता उ?याने जवळया गावांपासून दरू ि�थत होते Tयामुळे उ?यानाला भेट 

देणा5 या लोकांची संaया कमी हो+याची श=यता आहे.   

2.4.2.2 ज2मनीIया खlंडत भागावर �न2म�लेल� जैव�व�वधता उ!याने  

खाल� तपशीलवार वण2न के-याNमाणे लेखापर��णास असे #नदश2नास आले क� तीन 

जैव-�व�वधता उ?यानांसाठ: #नवड कर+यात आलेल� जागा दोन Sकंवा अ'धक भागांत 

�वभागल� गेल� होती आ"ण हे भाग जोडलेले न�हते Tयामुळे लोकांना N)येक भागाला 

�वतं�पणे भेट ?यावी लागणार होती.  

• असे #नदश2नास आले क� र�)याया बाजूने 1.10 Sकमी लांबी असलेले 

माजीवाड े जैव-�व�वधता उ?यान (िज-हा ठाणे) चार ना-यांमुळे पाच भागात 

�वभागले होते, )यापैक� फ=त दोन भाग एका पुलामुळे जोडलेले होते. Hया 

जैव-�व�वधता उ?यानाया तपशीलवार Nक-प अहवालात भागांया एकमेशांची 

आंतर जोडणीसाठ: कोणतीह� तरतूद न�हती. 

                                                           
41  500 मीटर त े 1 Sकमी-3 उ?याने (उपटखेडा, नवाटोला, तीथ2), 1 Sकमी त े 5 Sकमी- 5 उ?याने 

(गराडा, जnधळणी, कळंब, गnड�पपंर�, मलोल�), 3 Sकमी त े5 Sकमी-1 उ?यान (कु�म–4 Sकमी), 5 

Sकमी या वर-3 उ?याने (मदलाबाद, डnगला2, बnधर). 
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राTय शासनाने व�तुि�थती माYय केल� आ"ण नमूद केले (_डस\बर 2021) क� न 

जोडले-या भागांची आंतर-जोडणी कर+यासाठ: तपशीलवार Nक-प अहवाल सुधाAरत 

केला जाईल.  

• वधा2 िज-Hयात-या राजनी जैव-�व�वधता उ?यानाला दोन �वतं� न जोडलेले 

भाग होते कारण हे दोन भाग जोड+यासाठ: N�ता�वत कर+यात आलेला पूल 

#नधीया अभावी बांध+यात आला नाह�. 

राTय शासनाने व�तुि�थती माYय केल� आ"ण नमूद केले क� #नधी उपलhध झा-यावर 

तो बांध+यात येईल.  

• जामखेळ (धुळे िज-हा) मOये उपलhध कFन >दलेले �े� 10 हे=टर असले तर� 

एका ना-याने जमीन �वभािजत केल� आ"ण 0.31 हे=टर मOये ` 66.77 लाख 

खचू2न एक वाचनालय खोल�, खेळ+याच ेउपकरण, #नर��ण झोपडी तयार केल� 

गेल� आ"ण जैव-�व�वधता उ?यानाया इतर भागात ` 30.01 लाख खचू2न 9.69 

हे=टर ज$मनीवर केवळ व�ृारोपणाच ेकाम कर+यात आले. ` 2.14 कोट�ंया 

तपशीलवार Nक-प अहवालाया तुलनेत एकूण ` 96.78 लाख खच2 के-यानंतर 

जैव-�व�वधता उ?यान पूण2 झा-याच ेघो�षत कर+यात आले आ"ण काय2चालन 

आ"ण रखरखावासाठ: �ाम पंचायतीया (मे 2020) सुपूद2 कर+यात आले. 

लेखापर��ेया #नदश2नास आले क� तयार केले गेलेले �व�वध घटक 42 

जैव-�व�वधता उ?यानाया तपशीलवार Nक-प अहवालामOये #नधा2Aरत केले-या 

घटकांपे�ा आकाराने खपूच लहान होते. तसेच या जैव-�व�वधता उ?यानासाठ: 

खरेद� केलेल� उपकरणे, जसे क�, बाक, पथ>दवे, Nा+यांया मूतZ एका 

खोल�मOये टाकून >द-या हो)या. अशाNकारे जागेया छो�या भागात (एकूण 

�े�फळाया केवळ 0.30 ट=के) जैव-�व�वधता उ?यान काया2िYवत के-यामुळे 

उपकरणांची �थापना झाल� नाह� आ"ण घटकांची अमंलबजावणी उपलhध 

असले-या कमी जागेत करावी लागल�. $शवाय, मो�या भागात केले-या  

व�ृारोपणाचा, )या भागात माग2 Sकंवा र�ता नस-याने जनता लाभ घेऊ शकत 

न�हती.  

राTय शासनाने सां'गतले (_डस\बर 2021) क� जैव-�व�वधता उ?यानाया सु�वधा लहान 

�े�ांकAरता मया2>दत हो)या आ"ण उव2Aरत �े�ांवर व�ृारोपण कर+यात आले. 

उ)तर �वीकाय2 नाह� कारण लोकांसाठ: Nवेश नसले-या, ना-या?वारे �वभ=त केले-या 

जागेया मो�या भागावर व�ृारोपण कर+यात आले. 

                                                           
42

  खेळ+याची उपकरणे, आंतAरक र�त,े मा>हती क\ ], वाचनालय, कंुपण इ)या>द. 
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2.4.2.3 व�ृ लागवडीसाठM अयोiय जागा  

सोलापूर िज-Hयातील मालोल� जैव-�व�वधता 

उ?यानाया बाबतीत लेखापर��णास आढळले 

(जून 2021) क� जैव-�व�वधता उ?यानात 

केलेले व�ृारोपण सफल न�हते (जग+याची 

ट=केवार� 29 ट=के होती) आ"ण #नवडलेल� 

जागा/जमीन खडकाळ अस-यामुळे तेथे फ=त 

उंच गवतच आढळले, जे Nधान मुaय 

वनसंर�क सामािजक वनीकरण यांया जागा 

#नवडीया सूचनेच े (ए�Nल व जून 2015) 

उ-लंघन करणारे होते.   

राTय शासनान े नमूद केले (_डस\बर 2021) क� सोलापूर िज-Hयांतील अवष2ण��त 

�े�ातील बहुतांश जमीन बसा-ट दगडापासून उ)पYन झाल� आहे आ"ण )याची खोल� 

उथळ ते मOयमया दरXयान बदलते )यामुळे सामाYय पोषक त)व उपलhध होतात 

आ"ण मया2>दत ओलावा अस-यामुळे वाढ खुटंते. Xहणून #नवडलेल� झाड े आ"ण 

वन�पती Hया �े�ासाठ: योGय हो)या. शासनाने पुढे असे सां'गतले क� जग+याची 

ट=केवार� आता 70 ट=के  इतक� वाढल� आहे (_डस\बर 2021).  

तथा�प, वाढले-या जग+याया ट=केवार�ला $सf कर+यासंबधी द�तावेज लेखापर��ेला 

सादर कर+यात आले नाह�त (ऑग�ट 2022).  

2.4.2.4 जैव-�व�वधता उ!यानाIया संचालनाIया कोणYयाह� आराखmया2शवाय Yयांची 

�न2म�ती 

जैव-�व�वधता उ?याने )यांया पूण2तेनंतर सव2सामाYय जनतेया उपयोगासाठ: 

#नयोिजत केल� होती आ"ण Xहणून हे शासक�य ज$मनीवर #न$म2त कर+याच े �व>हत 

केले होते. लेखापर��णाला खाल�ल �वचलन आढळले Tयामुळे जैव-�व�वधता 

उ?यानांपासून योजलेले लाभ साOय कर+यात अपयश आले.  

� अशासक�य ज2मनीवर �न2म�त जैव-�व�वधता उ!याने  

लेखापर��णाया असे #नदश2नास आले क� उ�मानाबाद िज-Hयातील दोन जैव-

�व�वधता उ?याने, तीथ2 जैव-�व�वधता उ?यान आ"ण ढोक� जैव-�व�वधता उ?यान 

अनुsमे ` 99.01 लाख आ"ण ` 142.15 लाख खचू2न दोन वेगवेग�या मं>दर 

छाया8चF सं 2.4.1: मालोल� जवै-�व�वधता उ!यान 

(23.06.2021) 

 
खडकाळ व�ृारोपण जागा
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R�टया43 जागेवर पूण2 कर+यात आले. दोYह� जैव-�व�वधता उ?याने पूण2 झा-यानंतर 

संबं'धत R�टया (जून 2020 आ"ण जुलै 2020) सुपूद2 कर+यात आले. अशाNकारे, 

अशासक�य ज$मनीवर जैव-�व�वधता उ?यानांची #न$म2ती Nधान मुaय वनसंर�क 

(सामािजक वनीकरण) ?वारे #नग2$मत केले-या (ए�Nल आ"ण जून 2015) जागेया 

#नवडी संदभा2तील #नदEशांच ेउ-लंघन करणार� होती. 

� व�ृारोपणाIया उnेशाक1रता `दले.या ज2मनीवर �नमा�ण केलेले जैव-�व�वधता 

उ!यान  

अकोला िज-Hयातील काट�-पाट� जैव-�व�वधता उ?यानाची #न$म2ती Tया जमीनीवर 

केल� ती जमीन �था#नक �ामपंचायतीने �वभागाला फ=त तीन वषाiकर�ता केवळ 

व�ृारोपणाया कामासाठ: >दल� (फेxुवार� 2017) होती. जैव-�व�वधता उ?यानाया 

#न$म2तीच ेकाम वष2 2018-19 मOये सुF झाले आ"ण तपशीलवार Nक-प अहवालाया 

एकूण 38 घटकांपैक� 13 घटकांची अमंलबजावणी ` 67.41 लाख खच2 कFन कर+यात 

आल�. तथा�प, उव2Aरत कामे �था#नक लोकांया जबरद�त �वरोधामुळे पूण2 होऊ शकल� 

नाह�, कारण जैव-�व�वधता उ?यानाची जागा )यांना )यांया गुराढोरांना चर+यासाठ: 

हवी होती. उव2Aरत कामांची अमंलबजावणी न करता, जैव-�व�वधता उ?यान (जुलै 

2020) पुढ�ल काय2चालन आ"ण रखरखावासाठ: �ाम पंचायतीला ह�तांतAरत कर+यात 

आले. लेखापर��णाला N)य� जागेया भेट�नंतर असे ल�ात आले (_डस\बर 2020) क� 

जैव-�व�वधता उ?यान Xहणून काय2 कर+यापे�ा, ते �े� पशुधनाया चर+याच े मैदान 
Xहणून वापर+यात येत होते. उ?यानांतग2त #न$म2त मालम)ता उदा. पाइपलाईन, 
बस+याच ेबाक इ)याद� सुfा तोडफोड केलेले आढळले. 

अशा Nकारे, जैव-�व�वधता उ?यानाची 

#न$म2ती कर+यासाठ: �ाम पंचायतीया 

संमती$शवाय जागेची #नवड के-यामुळे ते 

अपूणा2व�थेत �ाम पंचायतीया सुपूद2 करावे 

लागले आ"ण झालेला खच2 �यथ2 ठरला.  

शासनाने नमूद केले (_डस\बर 2021) क� 

मुaय काय2कार� अ'धकार�, िज-हा पAरषद 

अकोला यांना हा मुCा सोड�व+यास सू'चत 

कर+यात आले आहे. 

                                                           
43  ढोक� जैव-�व�वधता उ?यानाची जागा साखर कारखाYयाची आहे परंतु ज$मनीचा काह� भाग मंद�र 

R�ट सोबत आहे Tयाला जैव-�व�वधता उ?यान सुपूद2 केले.  

छाया8चF सं. 2.4.2: काट�-पाट� जवै-�व�वधता उ!यान 

(28.12.2020) 

 
उ!यानातील बाक तोडफोड केले.या ि(थतीत 
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2.4.3 �वYत �यव(थापन  

महसूल व वन �वभागान े 2015-2019 दरXयान 68 जैव-�व�वधता उ?याने तयार 

कर+यासाठ: ` 134.14 कोट� N�े�पत केलेला पAर�यय होता, Tयाया तुलनेत केवळ 

` 87.83 कोट� Xहणजेच आवbयक #नधीया केवळ 65 ट=के #नधी 2015-2019 या 

योजनेया कालावधीत Nदान कर+यात आला. 

हे देखील #नदश2नास आले क� 2019-21 दरXयान जैव-�व�वधता उ?याने पूण2 

कर+यासाठ: ` 46.31 कोट� आवbयक #नधीया तुलनेत केवळ ` 10.34 कोट� Nदान 

कर+यात आले. अशाNकारे, एकूण ` 98.17 कोट� Nदान केले (माच2 2021) Tयापैक� 

` 96.52 कोट� खच2 झाले आहे.  

लेखापर��णाया असे #नदश2नास आले क� लि�यत 68 या तुलनते #न$म2तीसाठ: हाती 

घे+यात आले-या 67 जैव-�व�वधता उ?यानांपैक� केवळ 15 जैव-�व�वधता उ?याने पूण2 

होऊ शकल� (माच2 2021). ऑग�ट 2022 पयiत 35 जैव-�व�वधता उ?याने पूण2 झाल� 

आहेत आ"ण 21 जैव-�व�वधता उ?याने काय2चालन आ"ण रखरखावासाठ: ह�तांतAरत 

कर+यात आल�.  

2.4.3.1 �नधी कमी �दान करणे 

#नवडले-या 15 िज-HयांमOये 2015-2021 दरXयान आवbयक #नधी, Nदान केलेला #नधी 

आ"ण झालेला खच2 त:ता 2.4.1 मOये दश2�व-याNमाणे होता.  

त:ता 2.4.1: आवRयक �नधी, �दान केलेला �नधी आ'ण झालेला खच� 
 (`̀̀̀ कोट� ंम>ये) 

अनु. 

+. 

िज.oयाचे नाव जैव �व�वधता 

उ!यानांची सPंया 

�नधीची 

आवRयकता 

�नधी �दान 

केला 

खच� 

केला 

कमी �नधी 

�दान केला 
1 अकोला  3 9.90 6.10 5.67 3.80 

2 अमरावती  2 5.48 4.10 4.10 1.38 

3 भंडारा  1 2.01 0.93 0.93 1.08 

4 चं]पूर  3 6.86 6.62 6.61 0.24 

5 धुळे 1 2.14 0.97 0.97 1.17 

6 गn>दया  4 7.32 4.87 4.87 2.45 

7 जालना  2 3.90 3.10 3.10 0.80 

8 नागपूर 1 2.96 1.79 1.79 1.17 

9 नांदेड  2 4.57 3.35 3.35 1.22 

10 ना$शक  3 6.05 2.92 2.49 3.13 

11 उ�मानाबाद  2 2.79 2.41 2.41 0.38 

12 सोलापूर  2 2.80 2.65 2.65 0.16 

13 ठाणे  2 13.22 11.05 11.05 2.17 

14 वधा2  2 3.92 2.28 2.15 1.64 

15 यवतमाळ  2 2.27 1.95 1.95 0.32 

एकूण 32 76.20 55.10 54.09 21.10 

��ोत:- �वभागांनी सादर केलेल� मा>हती   
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� #नवडले-या जैव-�व�वधता उ?यानांना पुरवले-या #नधीमOये ` 21.10 कोट�ंची  
(27 ट=के) कमतरता होती. 32 पैक� केवळ 9 जैव-�व�वधता उ?याने पूण2 झाल� होती 
Tयात तीन जैव-�व�वधता उ?याने अशंतः (45 ट=के) कामे के-यानंतर पूण2 झा-याच े
जाह�र कर+यात आले होते आ"ण 23 जैव-�व�वधता उ?याने अ?यापह� अपूण2 होती  
(जून 2021). 

राTय शासनाने माYय केले (_डस\बर 2021) क� #नधीया अनुपलhधतेमुळे जैव-

�व�वधता उ?याने अपूण2 राह�ल�.  

3.2.2.4   आवंट�त �नधीचा वापर न करणे  

वष2 2019-20 मOये महाराJR शासनाने ` 6.33 कोट� (सव2 67 जैव-�व�वधता उ?यानांना) 
आवं>टत केले होते. )यापैक� ` 89.26 लाख N)य�प2त कर+यात आले आ"ण ` 68.26 

लाख 31 माच2 2020 रोजी शासनाला �यपगत झाले व अथ2संक-प �वतरण Nणाल� 

27 माच2 2020 पासून �व)तीय वषा2अखेर (31 माच2 2020) पयiत बंद पड-यामुळे 

�वभागीय वन अ'धकार�, औरंगाबाद यांना ` 7.99 लाख काढता आले नाह�. अशा 

Nकारे, ` 1.66 कोट�ंची र=कम उपलhध असूनह� 2019-20 मOये योजनेसाठ: उपयोगात 
आणता आल� नाह�.  

वधा2 िज-Hयात 2016-17 मOये Nा^त झाले-या ` 70.64 लाखांपैक� ` 10 लाखांची 

र=कम मुaय Nधान वन संर�क (सामािजक वनीकरण) ला N)या�प2त कर+यात आल� 

(जानेवार� 2017) आ"ण अकोला िज-Hयात 2015-16 आ"ण 2019-20 मOये सं�वतर�त 

अनुsमे ` 12 लाख आ"ण ` 31.16 लाख #नधी )या वषाiमOये वापरता आला नाह�.  

राTय शासनाने व�तुि�थती माYय केल� आ"ण नमूद केले (_डस\बर 2021) क� 

N�ता�वत कामांया ई-#न�वदेला �वलंब झा-यामुळे #नधी अख'च2त रा>हला.  

2.4.4 जैव-�व�वधता उ!यानांची �न2म�ती, काय�चालन आ'ण रखरखाव 

लेखापर��णात #नदश2नास आले क� #नवडले-या 15 िज-Hयात #न$म2तीसाठ: हाती 
घे+यात आले-या 32 जैव-�व�वधता उ?यानांपैक� 9 जैव-�व�वधता उ?याने पूण2 झाल� 
आ"ण 23 जैव-�व�वधता उ?यानांच ेकाम Nगतीपथावर होत.े ऑग�ट 2022 पयiत 15 

उ?याने पूण2 झाल� होती Tयापैक� तीन अपूणा2व�थेत असतांनाह� पूण2 झालेल� 
दाखव+यात आल� होती. पूण2 झाले-या 15 जैव-�व�वधता उ?यानांपैक� 10 जैव-�व�वधता 

उ?याने Nा'धकरण/�था#नक सं�था/वन �वभागाला काय2चालन आ"ण रखरखावासाठ: 

ह�तांतAरत कर+यात आले होते. 
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2.4.4.1 अ!याप पूण� न झाले.या जैव-�व�वधता उ!यानांम>ये संपYतीची दरुाव(था 

लेखापर��णाने �वभागीय वन अ'धकार� सामािजक वनीकरणया संबं'धत 
कम2चा5 यांसोबत अपूण2 जैव-�व�वधता उ?यानांया �थळाला भेट >दल� असता 
(ऑ=टोबर 2020 आ"ण जुलै 2021 दरXयान) असे #नदश2नास आले क� 15 #नवडले-या 

िज-हयांपैक� 10 िज-हयांमधील 12 जैव-�व�वधता उ?यानां मOये #न$म2त साधनसंप)तीची 
दरुाव�था झाल�, नुकसान झाले Sकंवा चोर� झाल� आहे जे त:ता 2.4.2 मOये दश2�वले 

आहे.  

त:ता 2.4.2: अपूण� जैव-�व�वधता उ!यानात दरुाव(था झालेल�, नुकसान झालेल� [कंवा चोर�ला गेलेल� 

संपYती [कंवा उपकरणे 

अनु.

+. 

ब�घतलेल� 

दरुाव(था/नुकसान  

लेखापर��ा �नर��ण  

1. व�ृारोपण आढळले 

नाह� आ"ण उंच 

गवत आढळले 

जOधळणी जैव-�व�वधता उ!यान (यवतमाळ): व�ृारोपण जसे क� 

न��वन, $म� व�ृारोपण, ` 7.41 लाख खच2 कFन कर+यात आलेल� 

400 बांबू रोप�यांची लागवड >दसल� नाह� आ"ण 6 फुटांपे�ा उंच गवत 

>दसून आले.  
कुडवा जैव-�व�वधता उ!यान (गO`दया): �व�वध वनांत केलेले व�ृारोपण 

अि�त)वात न�हते, Tयाची वन संर�क, नागपूर यांनी देखील )यांया 

भेट� दरXयान (फेxुवार� 2019) पुJट� केल�. 
डOगला� जैव-�व�वधता उ!यान (भंडारा): न�� वन, पंचवट� वन, राशी 
वन, नव �ह वन आ"ण औषधी वन�पती >दसून आले नाह�, फ=त उंच 

गवत$शवाय काह�च न�हत.े 
मदलाबाद जैव-�व�वधता उ!यान (अमरावती): बहुतेक सव2 वनातील 

(मेळघाट वन औषधी वन, रेशीम शेती वन, तले वन, लाख वन, बांब ू
वन) सव2 वन�पती मतृ आढळ-या आ"ण फ=त उंच गवत >दसून येत 

होत.े 
वा2शबंा जैव-�व�वधता उ!यान (अकोला): पादचार� माग2 जंगल� गवत/ 
झुडपांनी झाकले गेले होत.े 
कुcम जैव-�व�वधता उ!यान (अकोला): जंगल� गवत/झुडपे �व�वध 

वनात उगवले होते Tयामुळे व�ृारोपणाया वाढ�त अडथळा #नमा2ण होत 

होता. 

अजु�नी-मोरगाव, कुडवा, नवाटोला आ'ण गराडा जैव-�व�वधता उ!यान 

(गO`दया): सग�या >ठकाणी उंच गवत आढळले Tयामुळे झाडांया 

वाढ�वर पAरणाम झाला आ"ण अंतग2त र�त ेपण #नFपयोगी झाले होत.े 

वेणा �नमजी जैव-�व�वधता उ!यान (नागपूर) आ'ण महारा3d 

औ!यो8गक �वकास महामंडळ, वधा� जैव-�व�वधता उ!यान: खेळाची 

साधने आ"ण शौचालये खराब झाल� होती आ"ण सहा फुटांपे�ा उंच 

गवतामुळे उपयोगात आण+यासारखी न�हती. 
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 नमूना छाया'च� छाया8चF सं.2.4.3 जOधळणी जवै -

�व�वधता उ!यान (4.12.2020) 

छाया8चF सं.2.4.4 महारा3d औ!यो8गक  

�वकास महामंडळ वधा� जवै-�व�वधता  

उ!यान (12.11.2020) 

  
न�Fवना ऐवजी गवत जैव-�व�वधता उ!यानात सगळीकड ेउंच गवत 

 
2. खेळ+याची 

उपकरणे आ"ण 

इतर #न$म2त 

मालम)ता 

�ती��त आढळले 

मालोल� जैव-�व�वधता उ!यान (सोलापूर): जैव-�व�वधता उ?यानासाठ: 

�वागत क� आ"ण �वछता गहृ जैव-�व�वधता उ?यानाया जागेला 

लागून असले-या रोपवा>टकेमOये बांध+यात आले. ` 2.38 लाख खच2 

कFन उ?यानात उभार+यात आले-या दहा सौर ऊजा2 >द�यांपैक� आठ 

>दवे (` 1.90 लाख) गहाळ झाले होत े आ"ण केवळ दोन सौर >दव े

आढळले. जैव-�व�वधता उ?यानांया सुरB�ततसेाठ: कोणतहे� कंुपण 

आढळले नाह�. 
कंुभार� जैव-�व�वधता उ!यान (सोलापूर): देखभाल न के-यामुळे 

शेततळे, अ�यागत खोल�, शौचालय, पा+याची टाक�, झाडांच े ओटे, 
आंतAरक र�त े आ"ण साईन बोड2 �#त��त झाले आ"ण )यांची 

दरुाव�था झाल�. उ?यानाच ेसंर�ण कर+यासाठ: खंदक काम (` 2.69 

लाख खच2 कFन) 2015-16 मOये कर+यात आले जे �यथ2 ठरले कारण 

नंतर 2017-18 मOये ` 10.83 लाख खचू2न साखळी-दवुा कंुपणाच ेकाम 

कर+यात आले. 
डOगला� जैव-�व�वधता उ!यान (भंडारा): ` 2.99 लाख खच2 कFन तयार 

केलेले उ?यान लॉन अि�त)वात न�हते, खेळ+याची उपकरणे (` 2.98 

लाख Sकंमतीच)े पॅगोडा व पादचार� माग2 �#त��त होत.े  
मदलाबाद जैव-�व�वधता उ!यान (अमरावती): साखळी दवुा कंुपणाचे 

(103 मीटर) काम Nलं[बत होत,े र�ते, पादचार�  माग2, सौर ऊजा2 >दव े

�#त��त होत ेआ"ण ` 6.69 लाख खच2 कFन �थापन केलेल� वीज 

Nणाल� काम कर+याया ि�थतीत न�हती. 
वा2शबंा जैव-�व�वधता उ!यान (अकोला): ` 2.53 लाख खच2 कFन 

बागेत उभार+यात आलेले फवारे चालू ि�थतीत न�हत.े 
कुcम जैव-�व�वधता उ!यान (अकोला): बाक आ"ण झाडांच े ओटे 

(` 9.80 लाख Sकंमतीच)े �#त��त अव�थेत आढळले. 
कंधाने जैव-�व�वधता उ!यान (ना2शक): Nा+यांया मूतZ, झाडांच ेओटे, 
खेळ+याची उपकरणे, पा+याया टा=या �#त��त अव�थेत आढळ-या. 

अजु�नी-मोरगाव, कुडवा, नवाटोला आ'ण गराडा जैव-�व�वधता उ!याने 

(गO`दया): पा+याया टा=या, खेळ+याची उपकरणे, ओटे आ"ण पादचार� 

माग2 �#त��त/खराब झाले होत.े सौर >दवे (` 2.83 लाख Sकंमतीच)े 

चालू ि�थतीत न�हत.े 
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  माजीवड े जैव-�व�वधता उ!यान (ठाणे): पादचार� माग2, अतंग2त र�ते 

(दगडी hलॉक), बाक आ"ण खेळाची साधने मा>हती क\ ]ाया 

बांधकामासाठ: आणले-या यं�साम�ीया हालचाल�मुळे �#त��त झाले 

होत.े 

नमूना छाया'च�े छाया8चF सं. 2.4.5: कुGम जवै-�व�वधता  

उ!यान (22.12.2020) 

छाया8चF सं. 2.4.6: कुGम जवै-�व�वधता  

उ!यान (22.12.2020) 

  

��तU(त बाक ��तU(त झाडांचे ओटे  

जैव-�व�वधता उ?याने अपूण2 अस-यामुळे आ"ण जैव-�व�वधता उ?यानांया #न$म2ती 

दरXयान तयार झाले-या मालम)तेची देखभाल कर+याची तरतूद तपशीलवार Nक-प 

अहवालात नस-यामुळे ती मालम)ता खराब झाल�, �#त��त झाल� Sकंवा चोर�ला 

गेल�.  

राTय शासनाने वर�ल त�य माYय केले (_डस\बर 2021) आ"ण नमूद केले क�, #नधीची 

कमतरता, को�वड दरXयान मजुरांची अनुपलhधता आ"ण कम2चा5 यांया हालचाल�ंवर�ल 

बंद�मुळे मागील 2 वषा2त पायाभूत सु�वधांवर �वपर�त पAरणाम झाला.  

2.4.4.2 पूण� झालेल� जैव-�व�वधता उ!याने सुपूद� न करणे 

लेखापर��ेने #नर��ण केले (जानेवार� 2021) क� वन र�क N$श�ण शाळा, जालना 

येथील जैव-�व�वधता उ?यान ` 2.14 कोट� खच2 कFन (माच2 2019) पूण2 कर+यात 

आले, परंत ु काय2चालन आ"ण देखभाल�साठ: संयु=त वन �यव�थापन स$मती Sकंवा 

�था#नक सं�थांया सुपूद2 कर+यात आले नाह�. �थळ भेट�दरXयान (जानेवार� 2021) 

लेखापर��ेया असे #नदश2नास आले क�, काय2चालन आ"ण देखभाल�या अभावी 

जैव-�व�वधता उ?यान खराब ि�थतीत होते आ"ण खेळांची उपकरणे, सौर >दव,े प�यांची 

घरट�, आ"ण केराचा डबा यांसारaया व�तू खाल�ल छाया'च�ात दश2�व-याNमाणे एका 

खोल�मOये टाकून >दले होते.  
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छाया8चF +मांक 2.4.7 आ'ण 2.4.8: वन र�क �2श�ण शाळा, जालना जैव-�व�वधता उ!यान (27.01.2021) 

  
खोल�म>ये टाकून `दलेल� खेळांची उपकरणे खोल�म>ये टाकून `दले.या व(त ू

असेह� ल�ात आले (जानेवार� 2021) क� ` 1.91 कोट� मंजूर Sकंमतीच ेहाती घे+यात 

आलेले जालना िज-Hयातील दह�पूर� जैव �व�वधता उ?यान, 45 ट=के काम (` 0.86 

कोट�ंचे) झा-यावर पूण2 Xहणून घो�षत कर+यात आले (माच2 2019). �ामपंचायत 

इछुक नस-यामुळे ते काय2चालन आ"ण देखभाल�साठ: ह�तांतAरत होऊ शकले नाह�. 

तसेच, जैव-�व�वधता उ?यानांया #न$म2तीया 

सुFवातीला रोपवनाया संर�णाकAरता आ"ण 

अ#तsमणापासून संर�ण कर+याकAरता 

आवbयक असलेले कंुपणाच े काम हाती 

घे+यात आले नाह� Tयामुळे �व�वध Nकारची 
` 36.14 लाख Sकंमतीची 10,170 रोपट� आ"ण 

75,500 डुरांटा झाडांची रोपट� लगतया 

छाया'च�ात दाख�व-याNमाणे मतृNाय झाल�. 

व�ृारोपणाया ठ:बक $सचंन कामासाठ: 

बस�व+यात आलेले ` 14.64 लाख Sकंमतीच े

पाई^स देखील अकाय2�म आ"ण उOव�त 

झाले होते.  

अशा Nकारे, पूण2 झालेल� जैव-�व�वधता उ?याने पुढ�ल काय2चालन आ"ण देखभाल�साठ: 

ह�तांतAरत न के-यामुळे वन र�क N$श�ण शाळा, जालना जैव-�व�वधता उ?यानामOये 

#न$म2त मालम)तेची दरुाव�था व नुकसान झाले आ"ण दह�पूर� जैव-�व�वधता 

उ?यानामOये व�ृारोपण >टकले नाह�.  

राTय शासनाने नमूद केले (_डस\बर 2021) क� वन र�क N$श�ण शाळा, जालना 

जैव-�व�वधता उ?यानाया बाबतीत ह�तांतरणाच े काम Nगतीपथावर आहे व दह�पूर� 

जैव-�व�वधता उ?यानाया बाबतीत �ाम पंचायतला ह�तांरणा$शवाय दसुरा कोणताह� 

पया2य उपलhध नाह�. �ाम�थांचा �वरोध असतांनाह� संब'धत अ'धका5 यांना उ?यानाचे 

काम पूण2 कर+यास सांग+यात आले होते.  

छाया8चF  +मांक 2.4.9: दह�पूर� जैव-�व�वधता 

उ!यान (28.01.2021) 

 
व�ृारोपण जगले नाह� 
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उ)तर पट+यायोGय नाह� कारण वन र�क N$श�ण शाळा, जालना जैव-�व�वधता 

उ?यान माच2 2019 मOये पूण2 झाले आ"ण )यानंतर �वभागीय वन अ'धकार�, 

सामािजक वनीकरण, जालना ?वारे उ?यान सुपूद2 कर+यासाठ: Sकंवा उ?यानाची 

देखभाल कर+याबाबत वेळेत कारवाई कर+यात आल� नाह�. माच2 2019 मOये अध2वट 

कामाया अमंलबजावणी नंतर दह�पूर� जैव-�व�वधता उ?यान पूण2 झा-याचे घो�षत 

कर+यात आले आ"ण )यानंतर ते सुपूद2 कर+यात आले नाह� Sकंवा )याची देखभाल 

देखील कर+यात आल� नाह�.  

2.4.4.3 ह(तांत1रत केले.या जैव-�व�वधता उ!यानांIया देखभाल�चा अभाव 

योजनेया माग2दश2क त)वांनुसार पूण2 झाले-या जैव-�व�वधता उ?यानांना संयु=त वन 

�यव�थापन स$मतीला जर उपलhध असेल आ"ण काय2रत असेल तर Sकंवा कोण)याह� 

�था#नक सं�थांना (�ाम पंचायत Sकंवा नगर पAरषद) )याया पुढ�ल देखभाल आ"ण 

काय2चालनासाठ: ह�तांतAरत करणे �व>हत केले आहे. जैव-�व�वधता उ?यानात Nवेश 

शु-क आकार+याच ेउ>CJट जैव-�व�वधता उ?यानाला �वयं-शाbवत बन�व+याच ेहोते.  

Yयास/�था#नक सं�था/Nादे$शक वन �वभाग 

यांयाकड े काय2चालन आ"ण देखभाल�साठ: 

सुपूद2 केले-या 10 जैव-�व�वधता उ?यानांपैक� 

प1रIछेद 2.4.2.4 मOये चचा2 के-यानुसार 

उ�मानाबाद िज-Hयातील दोन जैव-�व�वधता 

उ?याने (तीथ2 आ"ण ढोक�), पूण2 झा-यानंतर  

मं>दर Yयासाला ह�तांतAरत कर+यात आले. 

तीथ2 जैव-�व�वधता उ?यानाया �थळ भेट� 

दरXयान (जुलै 2021) लेखापर��णाला असे 

आढळून आले क� Nा+यांया मूतZ, खेळाची 

उपकरणे, शौचालये, सौर >दवे आ"ण ठ:बक $सचंन पंप छाया'च�ात दाख�व-याNमाणे 

नासधसू झालेले Sकंवा खराब ि�थतीत होते.  

ढोक� जैव-�व�वधता उ?यानात सहा�यक 

वनर�क, उ�मानाबाद यांयासोबत �थळ 

भेट� दरXयान (जुलै 2021) लेखापर��ेला असे 

आढळून आले क�, चाल+याचा माग2, 
Nा+यांया मूतZ आ"ण पॅगोडा नुकसान 

झाले-या ि�थतीत होते.  

छाया8चF +. 2.4.10: तीथ� जैव-�व�वधता 
उ!यान (08.07.2021) 

 
सोडून `दलेला `ठबक 2सचंन पंप 

छाया8चF +. 2.4.11: ढोक� जैव-�व�वधता 

उ!यान (07.07.2021) 

 
चाल]याIया मागा�म>ये भेगा 
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धळेु िज-Hयातील जामखेळ जैव-�व�वधता उ?यान आ"ण अकोला िज-Hयातील काट�-

पाट� जैव �व�वधता उ?यान, जी संब'धत �ाम पचंायतीला ह�तांतAरत कर+यात आल� 

होती )यांची दयनीय अव�था आ"ण अपूर� देखभाल याबCल अनुsमे प1रIछेद 2.4.4.2 

आ'ण 2.4.2.4 मOये चचा2 कर+यात आल� आहे.  

राTय शासनान े नमूद केले (नो�ह\बर 2021) क� तीन जैव-�व�वधता उ?यानांया 

बाबतीत (जालना येथील दह�पूर�, धळेू येथील जामखेळ आ"ण अकोला येथील काट�-

पाट�) चौकशीची सु�वात केल� जाईल. राTय शासनाने पुढे नमूद केले (_डस\बर 2004) 

क� तीथ2 आ"ण ढोक� जैव-�व�वधता उ?यानांया बाबतीत �यव�थापन आ"ण 

संर�णाची जबाबदार� Nा'धकरण/अ$भकरणाची होती Tयांयाकड ेजैव-�व�वधता उ?यान े

ह�तांतAरत केल� होती आ"ण उपकरणे द�ु�त कर+यासाठ: Yयासाला सू'चत केले गेले 

होते.  

2.4.4.4 कंFाटदाराला कामाच ेअ�नय2मत वाटप   

महाराJR साव2ज#नक बांधकाम #नयमपुि�तका, 1984 नुसार कं�ाटावर दे+यात येणा5 या 

सव2 कामांसाठ: नेहमी #न�वदा आमं[�त के-या पा>हजेत.  

गn>दया िज-हातील चार जैव-�व�वधता उ?यानांमOये (अजु2नी-मोरगाव, कुडवा, नवाटोला 

आ"ण गराडा) तां[�क सेवा आ"ण बहुउCेशीय कम2चार� पुरव+यासाठ: #न�वदा न 

माग�वता अ$भकरणाची #नयु=ती (स^ट\बर 2016) कर+यात आल� होती आ"ण 

ऑ=टोबर 2016 ते माच2 2019 या कालावधीत अ$भकरणाला ` 0.55 कोट�ंचे भुगतान 

कर+यात आले.  

राTय शासनाने चकू माYय केल� (_डस\बर 2021) आ"ण वनसंर�क, नागपूर यांना 

जबाबदार� #निbचत कFन कारवाई कर+यास सां'गतले.  

2.4.4.5 कामांच ेअ�नय2मत �वभाजन  

महाराJR शासनाया सामाYय Nशासन �वभागान े नो�ह\बर 2014 या ठरावानसुार #नदEश 

>दले क� ` 3 लाखापे�ा अ'धक Sकंमतीया #न�वदांसाठ: ई-#न�वदा पfती अनुसरल� 

पा>हजे. महाराJR साव2ज#नक बांधकाम #नयमपुि�तका, 1984 मOये असे देखील नमूद 

केले आहे क� जर एका कामाच े छो�या छो�या कामांमOये �वभाजन केले गेले तर 

संब'धतांना संपूण2 कामाची #न�वदा �वीकार+यासाठ: स�म Nा'धका5 याची पूण2 

परवानगी �यावी लागेल.  
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लेखापर��ेया असे ल�ात आले क� पाच44 जैव-�व�वधता उ?यानात 12 कामे (एकूण 

Sकंमत ` 1.06 कोट�) ` 3 लाखांपे�ा कमी असले-या N)येक कामामOये �वभािजत 

कर+यात आल� होती. Hया कामांया बाबतीत कुठ-याह� ई-#न�वदा NSsयेच ेअनुसरण 

केले नाह�. पुढे, �वभागीय वन अ'धकार�, सामािजक वनीकरणाने केले-या कामाया या 

�वभाजनासाठ:या संपूण2 कामासाठ: #न�वदा �वीकार कर+यासाठ: स�म 

अ'धका5 याकडून मंजुर� घेतल� नाह�.  

राTय शासनाने ह� व�तुि�थती माYय केल� (_डस\बर 2021) आ"ण वनसंर�क, 

औरंगाबाद आ"ण ठाणे यांना जबाबदार� #निbचत कर+याया आ"ण $श�तभंगाची 

कारवाई सुF कर+याया सूचना >द-या.  

2.4.5 सं�नयंFण यंFणा 

सं#नयं�ण हे लवकर सुधारा)मक कारवाईया �Jट�ने �वचलन शोध+यासाठ: आ"ण 

भ�वJयातील #नयोजनासाठ: धड े $शक+याया �Jट�कोणातून कोण)याह� योजना, 

काय2sम Sकंवा NSsयेया Nगतीचा मागोवा घे+यासाठ: आवbयक आहे. लेखापर��णात 

योजनेया सं#नयं�णात खाल�ल उ"णवा आढळून आ-या.  

2.4.5.1 जैव-�व�वधता उ!यानांच े�नर��ण/सं�नयंFण 

Nधान मुaय वनसंर�क, सामािजक वनीकरण, पुणे Hयांनी सूचना >द-या (ऑ=टोबर 

2015) क� वनसंर�क, सामािजक वनीकरण यांनी N)येक जैव-�व�वधता उ?यानाला 

योजनेया प>ह-या वषा2त भेट ?यावी. वन संर�क Sकंवा �वभागीय वन अ'धकार�, 

सामािजक वनीकरण यांया जैव-�व�वधता उ?यानांया #नयतकाल�क #नर��णाची इतर 

कोणतीह� तरतूद न�हती.  

त:ता 2.4.3 मOये चार वनसंर�क (सामािजक वनीकरण) यांया 2015-2021 दरXयान 

भेट�च ेतपशील दश2�व+यात आले आहेत.  

त:ता  2.4.3: वनसंर�कांIया जैव-�व�वधता उ!यानांना �ेF भेट�ंची संPया 
वनसंर�काचे 

नाव 

जैव-�व�वधता 

उ!यानांची 

संPया 

एकूण 

भेट�ंची 

संPया 

प`ह.या वषf भेट न 

`दलेल� जैव-�व�वधता 

उ!यान े

कधीह� भेट न 

`दलेल� जैव- 

�व�वधता उ!यान े

फ:त एकदा भेट 

`दलेल� जैव-

�व�वधता उ!यान े

अमरावती  11 47 3 1 (काट�-पाट�) 0 

नागपूर  12 33 10 1 (अजु2नी-मोरगाव) 2 

ठाणे  10 81 4 0 1 

पुणे  10 19 9 0 3 

एकूण 43 180 26 2 6 

��ोत: �वभागाने सादर केलेल� मा>हती  

                                                           
44  वाडपेूर� आ"ण बnधार (नांदेड), माजीवाड,े आ"ण कान�वदें (ठाणे) आ"ण वन र�क N$श�ण शाळा 

(जालना). 
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वर�ल त=)यावFन असे >दसून येते क� प>ह-या वषZ 43 जैव-�व�वधता उ?यानांपैक� या 

चार वनसंर�काया अ'धकार �े�ात असले-या 26 उ?यानांना संब'धत वनसंर�कांनी भेट� 

>द-या नाह�त. तसेच, 2015-21 दरXयान या संब'धत वनसंर�कांनी उ?यानांना >दले-या 

180 भेट�ंच ेतपशील, जसे #नर��ण नnद� इ)याद� कागदोप�ी उपलhध न�हते.  

राTय शासनाने नमूद केले (नो�ह\बर 2021) क� या जैव-�व�वधता उ?यानांया #नर��णाची 

अ?ययावत मा>हती लेखापर��णाला पुर�व+यात येईल.  

2.4.5.2 जैव-�व�वधता उ!यानांच ेम>यावधी मू.यमापन  

Nधान मुaय वनसंर�क (सामािजक वनीकरण) यांनी सू'चत केले (नो�ह\बर 2015) क� 

आवbयक सुधारा)मक कारवाई कर+यासाठ: जैव-�व�वधता उ?यानाचे मOयावधी 

मू-यमापन कर+यात यावे.  

लेखापर��ेया #नदश2नास आले क� केवळ दोन �वभागीय वन अ'धकार�, सामािजक 

वनीकरण (गn>दया आ"ण ना$शक) यांया?वारे )यांया अ'धकार�े�ात असले-या जैव-

�व�वधता उ?यानांच ेमOयावधी मू-यमापन कर+यात आले परंत ु कोणतेह� मू-यमापन 

अहवाल Sकंवा द�तावेज लेखापर��ेला पडताळणीसाठ: सादर कर+यात आले नाह�. 

उव2Aरत 13 िज-Hयांत, मOयावधी मू-यमापनाशी संबं'धत कोणतेह� द�तावेज 

लेखापर��णास पुरवले नाह�त.  

तसेच, Nधान मुaय वनसंर�क यांनी कधीह� योजनेच े असे कोणतेह� मOयावधी 

मू-यमापन केले नाह�. तथा�प योजनेया माग2दश2क त)वांची चचा2 कर+यासाठ: Nधान 

मुaय वनसंर�कांनी एक बैठक (मे 2017) बोलावल� होती Tयात महाराJR राTय जैव-

�व�वधता मंडळ आ"ण भारताच े वन�पती शा��ीय सवE�ण Hया सं�थांच े N#त#नधी 

देखील आमं[�त होते. Hया बैठक�त जागांची #नवड, Tयांची लागवड केल� पा>हजे अशा 

झाडांया Nजाती आ"ण पा+याया उपलhधतेबाबत #नJपYन झाले-या $शफारशी सव2 

वनसंर�कांना पाठ�व+यात (जून 2017) आ-या हो)या.  

राTय शासनाने नमूद केले (_डस\बर 2021) क� यापुढे वळेेत मू-यमापन कर+यासाठ: योGय 

ती खबरदार� घे+यात येईल.  
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व(तू आ'ण सेवा कर �वभाग 
 

2.5 व(तू आ'ण सेवा कर dं'झशनल +ेlडrस 
 

लेखापर��णाला �वभागीय प1रपFकात भांडवल� व(तूंIया संदभा�त अनुपल\ध 

+ेlडटला परवानगी देणाh या महारा3d व(तू आ'ण सेवा कर अ8ध�नयम, 2017 Iया 

तरतुद�ंम>ये �वसंगती `दसून आल� @यामुळे अ2भकYयाNना dां'झशनल +ेlडrसचा 

लाभ 2मळ]यात अडथळा �नमा�ण होत होता. करदाYयां!वारे GST TRAN-1 म>ये 

कर]यात आले.या अ�नय2मत घोषणेमुळे `̀̀̀    26.92 कोट� dां'झशनल +ेlडrसचा 

अ�त1र:त लाभ घेत.याची �करणे लेखापर��णाला `दसून आल�. करदाYयांनी सव� 

�व`हत 1रटsस� भरले नसले तर�ह� YयांIया!वारे `̀̀̀    7.99 कोट�ंIया अ�नय2मत 

dां'झशनल +ेlडटचा लाभ घे]यात आला. लेखापर��णाला dां'झटमधील व(तू, 

�गतीपथावर�ल काय�/तयार व(तूंम>ये असलेले इनपुट, TRAN फॉम� पे�ा जा(त 

र:कम इले:dॉ�नक +ेlडट लेजर म>ये जमा इYया`द बाबींवर dां'झशनल +ेlडटIया 

अ�नय2मत लाभाची �करणे देखील �नदश�नास आल�. लेखापर��े!वारे वारंवार 

मागणी कGनह� करदाYया!वारे घे]यात आले.या dां'झशनल +ेlडrसIया दा�याIया 

पडताळणीबाबत अ2भलेख सादर कर]यात रा@य कर आयु:त अपयशी ठरले. 

Yयामुळे �वभागा!वारे dां'झशनल +ेlडटIया पडताळणी बाबतIया प1रणामकारकतेची 

लेखापर��ा खाFी कG शकले नाह�. 

 

2.5.1 �(तावना 

व�तू आ"ण सेवा कर लागू करणे ह� आप-या देशातील अN)य� करांया �े�ातील  

एक ल�णीय सुधारणा आहे, Tयामुळे क\ ] आ"ण राTयांकडून आकारले जाणारे आ"ण 

संक$लत केले जाणारे अनेक कर एक� केलेत. व�तू आ"ण सेवा कर हा व�तूंया 

Sकंवा सेवांया Sकंवा दोYह�ंया पुरव�यावर�ल गतं�य आधाAरत कर आहे, जो अनेक 

ट^^यात आकारला जातो, TयामOये कर आ"ण पुरवठा पूरक असतात. पुरवठा �थान 

Tया अ'धकार �े�ात असेल )या कर आकारणी Nा'धकरणाकड ेकर जमा होईल. 

समान कर आधारावर क\ ] आ"ण राTय एकाच वेळी कर आकारतात. क\ ]�य व�तू 

आ"ण सेवा कर आ"ण राTय व�तू आ"ण सेवा कर/क\ ]शा$सत Nदेश व�तू आ"ण सेवा 

कर हा राTयांतग2त पुरवठा आ"ण एकाि)मक व�तू आ"ण सेवा कर हा आंतरराTय 

पुरव�यावर आकारला जातो. 

क\ ]�य व�तू आ"ण सेवा कर अ'ध#नयम, 2017 या धतZवर महाराJR राTयात व�त ू

Sकंवा सेवा Sकंवा दोYह�ंया राTयांतग2त पुरव�यावर कर आकारणी आ"ण संकलन 

कर+याची तरतूद करणे आ"ण )यांयाशी संबं'धत Sकंवा Nासं'गक बाबींसाठ: महाराJR 
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व�तू आ"ण सेवा कर अ'ध#नयम, 2017 लागू केला आ"ण 1 जुलै 2017 पासून अमंलात 

आला.  

2.5.1.1 dां'झशनल +ेlडट 

इनपुट, इनपुट सेवा आ"ण भांडवल� व�तूंवर �वsे)या?वारे भरले-या करांच े इनपुट 

टॅ=स sे_डट हे आउटपुट कर दा#य)वावर�ल सेट ऑफसाठ: उपलhध असते, हे व�त ू

आ"ण सेवा कराया Nमुख वै$शJ�यांपैक� एक आहे. �व?यमान अ'ध#नयमातून 

(मू-यव'ध2त कर शासन पfती) व�तू आ"ण सेवा कर शासन पfतीमOये इनपुट टॅ=स 

sे_डटचा अखडं Nवाह सु#निbचत कर+यासाठ: आ"ण �व?यमान करदा)यांया 

�थलांतराशी संबं'धत Rां"झशनल तरतुद� आ"ण �व?यमान अ'ध#नयमांतग2त भरले-या 

योGय कर Sकंवा शु-काया संदभा2त इनपुट टॅ=सचा दावा कर+याया अ'धकारासाठ: 

आ"ण पfतीसाठ: #न>द2Jट इनपुट कर sे_डटची �यव�था Nदान कर+यासाठ: महाराJR 

व�तू आ"ण सेवा कर अ'ध#नयमामOये 45  ‘इनपुट करासाठ: Rां"झशनल �यव�था’ 

समा�वJट कर+यात आल�. लेगसी Aरटन2 (मू-यव'ध2त कर शासन पfती) मधनू जमा 

झाले-या sे_ड�सच े अखडं Rां"झशन, कया मालाया संदभा2त इनपुट कर, 

Nगतीपथावर�ल काय2, #नयु=त >दवशी सं�ह� ठेवलेला तयार माल तसेच भांडवल� 

व�तूंया संदभा2त व�तू आ"ण सेवा कर शासन पfतीमOये लाभ न घेतलेले sे_डट 

यांची खा�ी कर+यासाठ: Rां"झशनल sे_डटया तरतुद�, शासन आ"ण �यवसाय 

दोघांसाठ: मह)वाया आहेत. या तरतुद� करदा)यांना, अशा इनपुट sे_ड�स ह�तांतAरत 

कर+यास स�म करतात जे�हा ते फ=त सामाYय �यवसायात Sकंवा �यवसायाया 

Nगतीसाठ: व�तू आ"ण सेवा कर अतंग2त करपा� पुरव�यासाठ: वापरले जातात.  

2.5.2 dां'झशनल +ेlडटची �[+या 

महाराJR व�तू आ"ण सेवा कर अ'ध#नयमाया कलम 140 मधील तरतुद�ंनुसार 

नnदणीकृत �य=ती (कलम 10 अतंग2त कर भर+याची #नवड करणा5 या 

�य=तीं�य#तAर=त) व�तू आ"ण सेवा कर पूव2 शासन पfतीशी संबं'धत शवेटया 

Aरटन2मOये अ�े�षत कर+यात आलेले Rां"झशनल sे_डट घे+यास पुढ�ल बाबींया अधीन 

राहून पा� असेलः 

1) या अ'ध#नयमांतग2त sे_डटची र=कम इनपुट टॅ=स sे_डट Xहणून पा� आहे; 

2) करदा)याने #नयु=त तारखेया आधीया सहा म>हYयांया कालावधीसाठ: 

�व?यमान काय?यानुसार आवbयक असलेले सव2 AरटYस2 सादर केले आहेत; 

                                                           
45 महाराJR व�तू आ"ण सेवा कर अ'ध#नयमाच ेकलम 139 त े142. 
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3) हे sे_डट महाराJR मू-यव'ध2त कर #नयमाया #नयम 79  अतंग2त सेट ऑफचा दावा 

कर+यास पा� असले-या यु#न�सशी संबं'धत आहे; 

4) भांडवल� व�तूंया संदभा2त लाभ न घेतलेले इनपटु टॅ=स sे_डट; 

महाराJR व�तू आ"ण सेवा कर अ'ध#नयमाया कलम 140 नुसार, कलम 10 अतंग2त 

कर भर+याची #नवड करणा5 या �य=ती �य#तAर=त नnदणीकृत �य=ती )याया 

इले=Rॉ#नक sे_डट लेजरमOये मू-यव'ध2त कराया रकमेच े sे_डट आ"ण Nवेश कर, 

जर असेल तर, Nप� GST TRAN-I मOये इले=Rॉ#नक पfतीने घोषणा दाखल कFन 

�व?यमान काय?यांतग2त46 �व>हत केले-या पfतीनुसार )याने सादर केले असेल तर, 

)यांनी भरले-या #नयोिजत >दवसापूवZ 47  संपले-या कालावधीशी संबं'धत Aरटन2मOये 

अ�े�षत कर+यास पा� असतील.  

करदाते, महाराJR व�तू आ"ण सेवा कर अ'ध#नयमाया संबं'धत कलमांतग2त TRAN-I 

या योGय त=)यांमOये Rां"झशनल sे_डटया �व�वध घटकांवर दावा कF शकतात, जे 

खाल� त:ता 2.5.1 मOये >दले आहे. 

त:ता 2.5.1 

महारा3d व(त ूआ'ण सेवा कर 

अ8ध�नयमाचे कलम 

TRAN-I 
त:ता +. 

dां'झशनल +ेlडट घटक 

140(1) )ब( 5  कालावधीसाठ: (01.04.2015-30.06.2017) Nा^त वैधा#नक Nप�ाच े

तपशील Tयासाठ: sे_डट पुढे नेले  
140(1), 140(4) 5(क) राTय कर Xहणून इले=Rॉ#नक sे_डट लेजर कड े अ�े�षत 

केले-या sे_डटची र=कम  
140(2) 6(ब) भांडवल� व�तूंवर लाभ न घेतलेले sे_डट 
140(3), 140(4) 7(अ)ब शु-क भरले-या �टॉकवर sे_डट– बीजकां$शवाय 
140(5) 7(ब) इनपुटवर sे_डट/Rां"झटमधील इनपुट सेवा  
140(3), 140(4), 140(6) 7(क) शु-क भरले-या �टॉकवर sे_डट- बीजकांसह  
141(4) 9(अ) मुaय माल Xहणून जॉब वक2 रला पाठ�वले-या मालाचा तपशील 
141(4) 9(ब) जॉब वक2 रन े मुaय मालाया वतीने �टॉकमOये ठेवले-या 

मालाचा तपशील  
142(14) 10(अ) अ$भक)या2न े मुaय मालाया वतीन े �टॉकमOये ठेवले-या 

मालाचा तपशील  

142(11)(क) 11 कामाया करारा अंतग2त मू-यव'ध2त करावर लाभ घेतले-या 

sे_डटचा तपशील 
142(12) 12 मंजुर�या आधारावर पाठवले-या मालाचा तपशील  

��ोतः महाराJR व�तू आ"ण सेवा कर अ'ध#नयमाचे कलम 140 त े142 

                                                           
46 महाराJR मू-यव'ध2त कर अ'ध#नयम, 2002 आ"ण महाराJR मू-यव'ध2त कर #नयम, 2005. 
47 01 जुलै 2017. 
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Rां"झशनल sे_डट हे मागील शासन पfतीमधनू व�तू आ"ण सेवा कर शासन 

पfतीमOये इनपुट sे_डटचा एक वेळचा Nवाह आहे.  

2.5.3 लेखापर��ेची �या;ती, काय�पuती आ'ण नमुना �नवड 

कंपो"झशन योजने 48  अतंग2त कर भर+याची #नवड केलेले करदाते सोडून सव2 

नnदणीकृत करदाते FORM GST TRAN–I दाखल कFन Rां"झशनल sे_डटचा दावा 

कर+यास पा� होते. ए�Nल 2021 आ"ण स^ट\बर 2021 दरXयान Rां"झशनल sे_डट 

दा�यांया #नवडले-या Nकरणांशी संबं'धत अ$भलेaयांच े लेखापर��ण कर+यात आले. 

Rां"झशनल sे_ड�स दा�यांया स)यापनाया पfतीमOये मू-यांकन अ'धका5 यांकड े

उपलhध अ$भलेख आ"ण $स�ट�म अॅि^लकेशनस ् अडँ Nॉड=टस ् इन डटेा Nोसे$सगं 

(SAP) 49 पोट2ल मOये उपलhध मा>हतीच े डटेा �वbलेषण/स)यापन तसेच राTय व�त ू

आ"ण सेवा कर �वभागाया बॅक ऑफ�स Nणाल�चा समावेश आहे. 25 फेxुवार� 2021 

रोजी उपस'चव (कर आकारणी), �व)त �वभाग, महाराJR शासन यांया सोबत एमएस 

ट�मस ् ?वारे ऑनलाईन Nवेश पAरषद आयोिजत कर+यात आल� होती. राTय कर 

�वभागाच ेसहा अ#तAर=त आयु=त, चार सह आयु=त आ"ण उप आय=ुत (आंतAरक 

लेखापर��ा) हे उपि�थत होते.  

महामार� ल�ात घेता सांिaयक�य sमर>हत Sकंवा या�िछक नमुना पfतीचा अवलंब 

कFन मुंबई, मंुबई उपनगर, नागपूर, पुणे आ"ण ठाणे �वभागातील Nमुख आ'थ2क क\ ]े/ 

औ?यो'गक क\ ]े येथनू ` 2,270 कोट� एकूण Rां"झशनल sे_डटचा समावेश असले-या 

एकूण 52,669 Nकरणांपैक� ` 756.57 कोट�ंचा समावेश असले-या 1,366 Nकरणांची 

#नवड कर+यात आल�. नागपूर �वभागातील 124 Nकरणांच े भौ#तक लेखापर��ण 

ए�Nल-जून 2021 दरXयान कर+यात आले आ"ण #नवडले-या �वभागीय 

काया2लयांमधील उव2Aरत Nकरणांच ेऑनलाईन लेखापर��ण जुलै 2021 ते स^ट\बर 2021 

दरXयान खाल�ल लेखापर��ण उ>CJटांसह कर+यात आलेः 

2.5.4 लेखापर��णाची उ`n3टे 

व�तू आ"ण सेवा कर Rां"झशनल sे_डटच े �वषय �व$शJट अनुपालन लेखापर��ण, 

खाल�ल बाबींची खा�ी कर+यासाठ: आयोिजत केले गेलेः 

Rां"झशनल sे_डट दा�यांची #नवड आ"ण पडताळणी कर+यासाठ: �वभागा?वारे #नमा2ण 

केलेल� यं�णा पुरेशी आ"ण Nभावी होती (Nणाल� सम�या).   

                                                           
48  महाराJR व�तू आ"ण सेवा कर अ'ध#नयमा कलम 10. 
49  $स�ट�म अॅ^ल�केशYस आ"ण Nॉड=�स इन डटेा Nोसे$सगं. 
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व�तू आ"ण सेवा कर शासन पfतीमOये करपा� �य=तीने >दलेल� Rां"झशनल sे_ड�स 

वैध आ"ण �वीकाय2 होती (अनुपालन सम�या).  

2.5.5 लेखापर��णाच े�नकष 

लेखापर��णाच े#नJकष2 खाल�ल #नकषांवर आधाAरत आहेतः  

• महाराJR व�तू आ"ण सेवा कर अ'ध#नयम, 2017 च ेअनुछेद  139-142;  

• महाराJR व�तू आ"ण सेवा कर #नयम, 2017 च े#नयम 117-119;  

• महाराJR मू-यव'ध2त कर अ'ध#नयम, 2002 मधील संबं'धत तरतुद�; 

• महाराJR मू-यव'ध2त कर #नयम, 2005; 

• राTय कर आयु=त, महाराJR राTय, मंुबई यांनी N$सf केले-या अ'धसूचना/ 

पAरप�के/आदेश.  

2.5.6 �वभागाचा ��तसाद 

आXह� 1366 Nकरणांशी संबं'धत अ$भलेaयांसाठ: �वभागीय Nणाल� वापर+याची 

परवानगी मा'गतल� असता �वभागान,े वापरक)याiया ओळख प�ा?वारे Nणाल� 

वापर+याची तरतूद केल�. तपासणी दरXयान लेखापर��णाने �वभागीय आ"ण #नयं�क 

अ'धका5 यांना मा'गतले-या �व�वध मा>हतीवFन लेखापर��ण मेमो >दलेत. तथा�प, 

�वभागाकडून आजपयiत बहुतांश लेखापर��ण मेमnचा N#तसाद Nा^त झाला न�हता 

(ऑग�ट 2022). _डस\बर 2021 मOये एक NाFप �वषय �व$शJट अनुपालन 

लेखापर��ण अहवाल शासनाला पाठ�वला, TयामOये समा�वJट केले-या लेखापर��ण 

#नJकषाiवर शासनाच े अ$भNाय माग�व+यात आले होते. #नग2मन पAरषद जानेवार� 

2022 मOये आयोिजत कर+यात आल� होती.   

लेखापर��णाच े�न3कष� 

ऑनलाईन लेखापर��णासाठ: 1,366 Rां"झशनल sे_डट Nकरणांची #नवड कर+यात 

आल� होती. 1,095 Nकरणांया चाचणी तपासणीत असे आढळून आले क� 86 

Nकरणांत अ#ंतम Aरटन2मOये अ�े�षत sे_डटया तुलनते अ#तAर=त Rां"झशनल 

sे_डटचा लाभ झाला होता, पAरछेद 2.5.8.1, 2.5.8.2, 2.5.8.3 आ"ण 2.5.8.4 मOये 

वण2न के-याNमाणे आठ Nकरणांत लेगसी Aरटन2 दाखल केले गेले नाह� तर तीन 

Nकरणांत करदा)यांनी मागील Aरटन2मधनू आवbयक Nमाणप�ा$शवाय अ#नय$मत/ 

अ#तAर=त sे_डट घेतले. भांडवल� व�तू, Rां"झटमधील व�तू, अध2-तयार आ"ण तयार 

व�तूंमOये असले-या इनपु�स यावर Rां"झशनल sे_डटचा अ#नय$मत लाभ आ"ण 

TRAN या रकमेपे�ा जा�त र=कम इले=Rॉ#नक sे_डट लेजरमOये जमा करणे 
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यावर�ल लेखापर��ा #नर��णांची चचा2 पAरछेद 2.5.8.5, 2.5.8.6, 2.5.8.7 आ"ण 

2.5.8.8 मOये केल� आहे.   

लेखापर��ण #नर��णांचा सारांश त:ता 2.5.2 मOये >दला आहे: 

त:ता 2.5.2: कमतरतांची �या;ती (�वचलन) 

(`̀̀̀ कोट� म>ये) 

अनु. 

+ं. 

प1रIछेद 

+ं. 

लेखापर��ण �न3कषाNच े(वGप  

(फ:त सचूक) 

लेखापर��ण 

नमुना 

`दसून आले.या 

कमतरतांची 

संPया 

नमूsयाची 

ट:केवार� eहणून 

कमतरता   

संPया र:कम संPया र:कम संPया र:कम 

1 2.5.8.1 व�तू व सेवा कर पूव2 शासन पfतीतील 

शेवटया Aरटन2मOये अ�े�षत केले-या 

sे_डटया तुलनेत Rां"झशनल sे_डटचा 

लाभ 

1095 594.35 

86 26.92 

9.13 9.11 

2 2.5.8.2 लेगसी Aरटन2 न भरता Rा"ंझशनल 

sे_डटचा लाभ $मळ�वला 
8 7.99 

3 2.5.8.3 मागील लेगसी Aरटन ्2समधनू sे_डटचा 

अ#नय$मत लाभ 
2 5.54 

4 2.5.8.4 आवbयक Nमाणप� नसतांना  Rा"ंझशनल 

sे_डटचा अ#तAर=त लाभ  
1 0.22 

5 2.5.8.5 भांडवल� व�तूंया संदभा2त अनुपलhध 

sे_डटला परवानगी देणा5 या MGST 

अ'ध#नयमाया तरतुद�ंया संदभा2त 

�वभागाच े�वसंगत पAरप�क  

3 13.51 

6 2.5.8.6 Rां"झट मधील इनपुट सेवांवर Rा"ंझशनल 

sे_डटचा अ#नय$मत लाभ  
118 112.57 1 1.57 0.85 1.39 

7 2.5.8.7 Nगतीपथावर�ल काम Sकंवा तयार 

व�तूंमOये समा�वJट असले-या इनपुटवर 

Rां"झशनल sे_डटचा अ#नय$मत लाभ  210 139.52 

12 4.25 5.71 3.05 

8 2.5.8.8 TRAN या रकमेपे�ा जा�त र=कम 

इले=Rॉ#नक sे_डट लेजरमOये जमा  
1 0.29 0.48 0.21 

 

2.5.7.1 �वभागा!वारे dां'झशनल +ेlडट पडताळणीशी संबं8धत मा`हती सादर न 

करणे 

करदा)याने इनपुट टॅ=स sे_डटचा लाभ घे+यासाठ: TRAN-I दाखल करणे आवbयक 

आहे जे जून 2017 रोजी संपले-या कालावधीसाठ: दाखल केले-या Aरटन2मOये दश2�वले 

आहे. �वsे)या?वारे TRAN-I दाखल कर+यात आ-यावर ते करदा)याया व�तू व सेवा 

कर इले=Rॉ#नक sे_डट लेजरमOये दश2�वले जाते. अशाNकारे, इनपुट टॅ=स sे_डटचा 

�यवहार �वbवासावर आधाAरत आहे. �वभागाया आ'थ2क गु^तचर यु#नटने इले=Rॉ#नक 

sे_डट लेजर मOये घेतले-या Rां"झशनल sे_डटचा डटेा संबं'धत राTय कर सह 
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आयु=तांकड े सादर करावयास पा>हजे, Tयांनी तो डटेा TRAN–I sे_डटया 

पडताळणीसाठ: पुढे सबं'धत नोडल अ'धका5 यांकडे सादर करावा.  

राTय कर आयु=तांनी नोडल अ'धका5 यांना TRAN–I माफ2 त घे+यात आले-या 

Rां"झशनल sे_डटया दा�यांची पडताळणी 25 स^ट\बर 2018 पयiत पूण2 कर+याच े

आ"ण 10 नो�ह\बर 2018 पयiत अहवाल सादर कर+याच े#नदEश >दले (जानेवार� 201850 

ते स^ट\बर 2018 51 ). पुढे असेह� #नदEश दे+यात आले क� TRAN–I sे_डटया 

पडताळणीची देखरेख Nभावीपणे केल� जात अस-याच े सव2 अ#तAर=त राTय कर 

आयु=त आ"ण संबं'धत राTय कर सह आयु=त सु#निbचत करतील आ"ण अ#तAर=त 

राTय कर आयु=त या NSsयेचा सा^ता>हक आढावा घेतील. 

राTय कर आयु=तां?वारे #नदE$शत के-यानुसार �वभागीय सह आयु=तां?वारे कर+यात 

आलेल� पडताळणी (राTय Nा'धकरणांना वाटप केले-या Rां"झशनल sे_डटचा राTय 

व�तू आ"ण सेवा कर घटक) आ"ण �े�ीय अ#तAर=त आयु=तां?वारे कर+यात आलेले 

सं#नयं�ण याबाबतची �या^ती सु#निbचत कर+याकAरता राTय कर आयु=त, महाराJR, 

मंुबई काया2लयाकडून संबं'धत डटेा माग�व+यात आला (जुलै 2021).  

राTय कर आयु=तांनी राTय कर �वभागाया अ'धका5 यांना �वतAरत केले-या ` 2,270 

कोट�ंया Rां"झशनल sे_डटया एकूण 52,669 Nकरणांपैक� ` 1,970 कोट�ंया 9,043 

Nकरणांचा (5,637 Nकरणे राTय अ'धकार �े�ाशी संबं'धत आ"ण 3,406 Nकरणे क\ ]�य 

अ'धकार �े�ाशी संबं'धत) Rां"झशनल sे_डट दा�यांचा तपशील पडताळणीसाठ: 

जानेवार� 2022 मOये सादर केला. तथा�प, पडताळणी केलेल� Nकरणे आ"ण )याचा 

पAरणाम लेखापर��ेला सादर केला नाह�. )यामुळे �वभागाने केले-या पडताळणीची 

पया2^तता आ"ण पAरणामकारकता लेखापर��ण #निbचत कF शकले नाह�.  

शासनाला लेखापर��ण #नर��णे कळ�व+यात आल� (फेxुवार� 2022 आ"ण ए�Nल 2022). 

तथा�प, )यांची उ)तरे NतीB�त आहेत (ऑग�ट 2022).  

2.5.7.2 बीजके/बीजकांची याद� �(तुत न करणे 

#नवडले-या चार52 यु#न�स मधील संबं'धत 255 Nकरणांपैक� 93 Nकरणांत करदा)यांनी 

TRAN-1 Nप�ामOये कर बीजकांचा तपशील सादर करणे आवbयक असले-या बीजकांची 

याद� आ"ण नमुना बीजकांची याद� लेखापर��णाने मा'गतल� (जून 2022). तथा�प, 71 

                                                           
50  2018 च ेआंतAरक पAरप�क 1A >दनांक 01 जानेवार� 2018. 
51  2018 च ेआंतAरक पAरप�क 23A >दनांक 01 स^ट\बर 2018. 
52  सह आयु=त राTय कर, माझगांव, सह आयु=त राTय कर, एल ट� यु-I, मुंबई, सह आयु=त राTय 

कर, एल ट� यु-II, मुंबई आ"ण सह आयु=त राTय कर, एल ट� यु-II, पुणे.  
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NकरणांमOये संबं'धत बीजकांची आ"ण नमुना बीजकांची याद� लेखापर��णास सादर 

केल� नाह�.  

संबं'धत राTय कर �वभागाया सह आयु=तांनी असे उ)तर >दले क� मागणी केलेले 

आवbयक अ$भलेख कर #नधा2रकांकडून Nा^त केले जातील आ"ण वेळेत लेखापर��णास 

सादर केले जातील. तथा�प, ते अ?याप NतीB�त आहेत (ऑग�ट 2022). ह� बाब राTय 

कर आयु=त, महाराJR राTय (ऑग�ट 2022) यांया #नदश2नास आणून >दल� आहे. 

अनुपालन NतीB�त आहे. 

मागणी केलेले अ$भलेख लेखापर��णास सादर न के-यामुळे )या Nकरणांत लाभ 

घेतले-या Rां"झशनल sे_डटसया अचकूतेच ेमू-यांकन करता आलेले नाह�.  

2शफारस 1: �वभागाने लेखापर��ेस वेळेवर द(तावेज सादर करणे सु�निRचत करावे. 
 

2.5.8 अनुपालन बाबी 
 

2.5.8.1  व(तू आ'ण सेवा कर पूव� शासन पuतीतील शवेटIया 1रटन�म>ये अ�ंतम 

2शलक�पे�ा अ8धक dां'झशनल +ेlडटचा लाभ 

महाराJR व�तू आ"ण सेवा कर अ'ध#नयमाया कलम 140 या पोटकलम (1) नुसार 

कलम 10 अतंग2त कर भरणा5 या �य=तीं �य#तAर=त, नnदणीकृत �य=ती, #नयु=त 

केले-या >दवसाया 53  लगेच आधी संपले-या कालावधीसाठ: �व>हत केले-या पfती 

नुसार )याया?वारे �व?यमान काय?यांतग2त 54  सादर कर+यात आले-या Aरटन2मOये 

मू-यव'ध2त कर आ"ण Nवेश कराच ेsे_डट, जर असेल तर, )याया इले=Rाँ#नक sे_डट 

लेजरमOये घे+यास पा� असेल.  

महाराJR मू-यव'ध2त कर अ'ध#नयमाया कलम 20(4) नुसार, Tयाने Aरटन2 भरले आहे 

अशी कोणतीह� �य=ती Sकंवा �वsेता Aरटन2 भर-यानंतर )यात कोणतहे� वगळलेले 

Sकंवी चकु�च े �वधान आढळून आ-यास, Tया कालावधीया संदभा2त चुक�च े �वधान 

आढळले )या संदभा2तील �व>हत कालावधी समा^त हो+यापूवZ तो सुधाAरत Aरटन2 सादर 

कF शकतो; 

आंतAरक पAरप�क s. 35A >दनांक 19 ऑ=टोबर 2019 या पAरछेद 2 नुसार, राTय 

कर आयु=तांनी 30 जून 2017 रोजी संपले-या कालावधीसाठ:या मूळ Aरटन2मOये 

अ�े�षत केले-या रकमेचा उ-लेख चुक�ने ‘परता�याचा दावा’ Xहणून केला गेले-या चार 

                                                           
53  01 जुलै 2017. 

54  महाराJR मू-यव'ध2त कर अ'ध#नयम आ"ण #नयम. 
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बाबीं �पJट के-या आहेत. यानुसार सुधाAरत Aरटन2मOये खाल�ल त:ता 2.5.3 मOये 

दश2�व-याNमाणे Rां"झशनल sे_डट दे+याचा �वचार केला गेला: 

त:ता 2.5.3 

प1र-

ि(थती 

दावा 

केलेल� 

र:कम 

30.06.2017 रोजी संपले.या 

कालावधीसाठM 1रटन�म>ये 

दावा केलेल� र:कम 

रा@य कर आयु:ताIया प1रपFकानुसार +ेlडटला 

dां'झशनल +ेlडट eहणून `दलेल� परवानगी 

मूळ (`)`)`)`) सुधा1रत (`)`)`)`) सूचना र:कम (`)`)`)`) 
1 परतावा 1,00,000 0 मूळ Aरटन2मOये ‘परतावा’ 

Xहणून दावा केला परंतु 

सुधाAरत Aरटन2मOये )याच 

रकमेसाठ: परता�या ऐवजी 

‘अUे�षत’ असा दावा केला 

आहे. 

1,00,000 

अ�े�षत 0 1,00,000 

अ�े�षत 0 1,50,000 मूळ Aरटन2मधील ‘परतावा’ 

रकमेऐवजी सुधाAरत 

Aरटन2मOये ‘अUे�षत’ Xहणून 

अ'धक रकमेचा दावा. 

1,00,000 

अ�े�षत 0 80,000 मूळ Aरटन2मधील ‘परतावा’ 

रकमेया तुलनेत सुधाAरत 

Aरटन2मOये ‘अUे�षत’ Xहणून 

कमी रकमेचा दावा. 

80,000 

2 अ�े�षत 1,00,000 1,20,000 मूळ Aरटन2पे�ा सुधाAरत 

Aरटन2मOये ‘अUे�षत’ Xहणून 

अ'धक रकमेचा दावा. 

1,00,000 

3 अ�े�षत 1,00,000 90,000 मूळ Aरटन2पे�ा सुधाAरत 

Aरटन2मOये ‘अUे�षत’ Xहणून 

अ'धक रकमेचा दावा. 

90,000 

4 परतावा 1,00,000 1,50,000 मूळ Aरटन2मOये ‘अUे�षत’ 

तसेच ‘परतावा’ या दोYह�चा 

दावा केला आहे परंतु सुधाAरत 

Aरटन2मOये दोYह�साठ: वेग�या 

रकमेचा दावा केला आहे. 

1,50,000 (मूळ Sकंवा 

सुधाAरत Aरटन2 यापैक� 

जी कमी असेल ती 

र=कम माYय 

कर+यात येईल). 

अ�े�षत 2,00,000 50,000,1  

असेह� �पJट कर+यात आले क� नोडल अ'धकार� यांनी सु#निbचत करावे क� 

कोण)याह� Nकरणांत करदाता हा महाराJR मू-यव'ध2त कर परतावा तसेच )याच 

sे_डटवर Rां"झशनल sे_डटसाठ: पा� नाह�. लेखापर��ेया #नदश2नास आले क� 

करदा)यां?वारे जून 2017 रोजी संपले-या कालावधीसाठ: )यांया संबं'धत मूळ आ"ण 

सुधाAरत मू-यव'ध2त कर Aरटन2सया तुलनते व�तू आ"ण सेवा कर TRAN-I  

त:ता-5(क) मधील अ#तAर=त घोषणेमुळे 1,095 Nकरणांपैक� 86 Nकरणांत इले=Rॉ#नक 
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sे_डट लेजर मOये (प1र2श3ट 2.5.1) ` 26.92 कोट� अ#तAर=त Rां"झशनल sे_डटचा 

लाभ दे+यात आला.  

लेखापर��ा #नर��णे संबं'धत मू-यांकन अ'धका5 यांना कळ�व+यात आल� (ए�Nल 2021 

ते स^ट\बर 2021). एका Nकरणांत55 �वभागाने सुधारा)मक कारवाई कFन एक #नधा2रण 

आदेश पाAरत केला (फेxुवार� 2022) TयामOये #नधा2रका?वारे कर+यात आलेला परतावा 

नाकार+यात आला. उव2Aरत Nकरणांतील उ)तरे अ?याप NतीB�त आहेत (ऑग�ट 2022).  

उदाहरण: 

�वsे)याने56 जून 2017 या मूळ मू-यव'ध2त कर Aरटन2मOये, जुलै 2017 मधील 

मू-यव'ध2त कर इनपुट sे_डटची अ#ंतम $श-लक Xहणून अ�े�षत कFन 

मू-यव'ध2त कर sे_डट र=कम #नरंक दश2�वल� आ"ण ` 1.48 कोट�चा परतावा 

त=ता 5(क) मधील परतावा रकाYयात दश2�वला. )याया इले=Rॉ#नक sे_डट 

लेजरमOये 28 स^ट\बर 2017 रोजी ` 0.76 कोट� आ"ण 27 _डस\बर 2017 रोजी 

` 0.84 कोट� र=कम >दसून आल�. अशाNकारे, इले=Rॉ#नक sे_डट लेजरमOये 

अ�े�षत Rां"झशनल sे_डट ` 1.60 कोट� होते. पुढे, ऑग�ट 2019 मOये �वsे)यान े

जून 2017 या म>हYयासाठ: सुधाAरत Aरटन2 दाखल केले TयामOये )यानंतरया कर 

कालावधीसाठ: अ�े�षत अ#तAर=त sे_डट पुYहा ‘#नरंक’ दाख�व+यात आले आ"ण 

दावा केलेला परतावा ` 1.61 कोट� दाख�व+यात आला. )यामुळे �वsे)याने मूळ 

Sकंवा सुधाAरत Aरटन2मOये sे_डट अ�े�षत केले नाह�. अशाNकारे, ` 1.60 कोट� 

रकमेचा अ#नय$मत Rां"झशनल sे_डटचा लाभ घे+यात आला.  
 

2.5.8.2 लेगसी 1रटन� न भरता dां'झशनल +ेlडटचा लाभ 

कलम 140(1) या तरतदू (ii) नुसार व�तू आ"ण सेवा कराया लेगसी Aरटन2 मधनू 

sे_डटया Rां"झशनसाठ: करदा)याने #नयु=त तारखेया आधीया सहा म>हYयांया 

कालावधीसाठ: �व?यमान अ'ध#नयमांतग2त आवbयक सव2 AरटYस2 भरलेले पा>हजेत 

अशी पूव2 अट आहे.  

लेखापर��ेया #नदश2नास आले क�, 1095 Nकरणांपैक� आठ NकरणांमOये करदा)याने 

#नयोिजत तारखेया आधीया सहा म>हYयांया कालावधीसाठ: सव2 #नधा2Aरत AरटYस2 

भरले न�हते तर� ` 7.99 कोट� (प1र2श3ट 2.5.2) अ#नय$मत Rां"झशनल sे_डटचा लाभ 

दे+यात आला.  

                                                           
55  मेसस2 बोरा अँड बोरा टे=नॉलॉिजस एलएलपी,GSTIN-27AAPFB2057B1ZP, एल ट� यु-II, पुणे. 
56  मुंबई एल ट� यु-502 �वभागांतग2त GSTIN-27AAACF0253H1ZO असलेले एफ.डी.सी. $ल$मटेड. 
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ए�Nल ते स^ट\बर 2021 मOये �वभागाला #नर��णे कळ�वल�. तथा�प, )यांची उ)तरे 

NतीB�त आहेत (ऑग�ट 2022).  

उदाहरण: 

करदा)याने 57 जानेवार� 2017 ते जून 2017 या कालावधीसाठ:च े मू-यव'ध2त कर 

Aरटन2 भरले नाह�. तथा�प, TRAN-I मOये करदा)याने त=ता 5(क) अतंग2त ` 2.72 

कोट� रकमेया Rां"झशनल sे_डटया दा�याची घोषणा केल�, जी नो�ह\बर 2017 या 

इले=Rॉ#नक sे_डट लेजरमOये >दसून आल�. पAरणामी, ` 2.72 कोट� Rां"झशनल 

sे_डटचा अ#नय$मत लाभ झाला. 
 

2.5.8.3 मागील लेगसी 1रटन�मधनू +ेlडटचा अ�नय2मत लाभ 

दोन करदा)यांया मागील सहा म>हYयांया AरटYस2या (प1र2श3ट 2.5.3) पडताळणीतनू 

असे #नदश2नास आले क� �वsे)याकड े पुढे अ�े�षत कर+यासाठ: इनपुट टॅ=स sे_डट 

$श-लक न�हते Sकंवा )यांनी मागील Aरटन2मOये परता�याचा दावा केला आहे परंतु ह� 

र=कम पुढ�ल Aरटन2मOये अ�े�षत कर+यात आल� आ"ण इले=Rॉ#नक sे_डट लेजर 

मOये Rां"झशनल sे_डट Xहणून घे+यात आल�. पAरणामी, ` 5.54 कोट� अ#नय$मत 

Rां"झशनल sे_डट ग>ृहत धर+यात आले.   

लेखापर��णा?वारे ऑग�ट ते स^ट\बर 2021 मOये #नर��णे कळ�व+यात आल�. तथा�प, 

अ?याप उ)तरे NतीB�त आहेत (ऑग�ट 2022).  

उदाहरणः 

करदा)याने58 )याया माच2 2017 या मा$सक मू-यव'ध2त कर Aरटन2मOये ` 9.31 

कोट�ंच े इनपुट टॅ=स sे_डट पुढ�ल Aरटन2मOये अ�े�षत के-याच े दाख�वले उदा. 

ए�Nल 2017 आ"ण )यानुसार, इले=Rॉ#नक sे_डट लेजरमOये जून 2017 मOये 

sे_डट अ�े�षत कर+यात आले. तथा�प, वष2 2016-17 या सुधाAरत वा�ष2क 

AरटYस2या पडताळणीत असे #नदश2नास आले क� करदा)याने अ�े�षत sे_डट 

‘#नरंक’ दश2�वले आ"ण माच2 2017 या अखेर�स ` 1.51 लाख परता�याचा दावा 

केला. तथा�प, करदा)याने ` 4.41 कोट� इनपुट टॅ=स sे_डट अ�े�षत केले. 

करदा)याने चकु�या पfतीने घेतलेले ` 4.41 कोट� sे_डट परत करणे आ"ण 

वा�ष2क Aरटन2 मधील सुधाAरत आक�यांवर आधाAरत र=कम भरणे आवbयक होत.े 

लेखापर��णाने माच2 2017 ते जून 2017 या कालावधीसाठ: करदा)या?वारे देय 

असलेल� ` 4.79 कोट� र=कम पुनः पAरग"णत केल�. 

                                                           
57  मुंबईया माझगांव �वभागांतग2त GSTIN sं 27AAPFS1542Q1ZH असलेले मेसस2 �ट�ल फॅब 

इंिज#नअAरगं कॉपeरेशन.  
58  एल ट� यु-02, मुंबई अंतग2त GSTIN sं 27AANCS3404N1ZY असलेले शामन ि�ह-स Nाय�हेट $ल$मटेड.  
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2.5.8.4 आवRयक �माणपF ेनसतांना dां'झशनल +ेlडटचा अ�त1र:त लाभ  

आंतAरक पAरप�क s. 23 A >दनांक 01 स^ट\बर 2018 मधील पAरछेद 3.3 नुसार 

इनपुट टॅ=स sे_डट, आंतरराTय �वs�, शाखा ह�तांतरण/माल ह�तांतरण Sकंवा 

संभा�य #नया2त, �वशषे आ'थ2क �े�ामOये �वs� #नदE$शत करते आ"ण जेथे क\ ]�य 

�वs�कर अ'ध#नयम, 1956 अतंग2त Nदान कर+यात आलेले घोषणा Sकंवा Nमाणप�े 

Xहणजेच Nप�-सी, Nप�-एफ, Nप�-एच आ"ण Nप�-आय Nा^त झाले नसतील तर 

करदा)याला )या मया2देपयiत इनपुट टॅ=स sे_डटच े sे_डट इले=Rॉ#नक sे_डट 

लेजरमOये घे+याचा अ'धकार नाह�.  

लेखापर��ेया #नदश2नास आले क� करदा)याने59 ` 0.85 कोट� इनपुट टॅ=स sे_डटचा 

लाभ घेतला. सनद� लेखापालाया लेखापर��ण अहवालातून लेखापर��ेस असे 

#नदश2नास आले क� अनुsमे ` 0.10 कोट� आ"ण ` 0.41 कोट�ंच े कर दा#य)व 

समा�वJट असलेले Nप�-सी आ"ण Nप�-एफ उपलhध न�हते. )यामुळे, ` 0.51 कोट�च े

sे_डट अ�वीकाय2 होते. करदा)याने नो�ह\बर 2019 मOये ` 0.51 कोट�ंया एकूण कर 

दा#य)वामधनू ` 0.29 कोट�ंच े इनपुट टॅ=स sे_डट परत केले. _डस\बर 2021 पयiत 

` 0.22 कोट�ंच ेअ#तAर=त sे_डट परत केले गेले नाह�. )यामुळे )याला ` 0.22 कोट� 

इनपुट टॅ=स sे_डटचा अ#तAर=त लाभ $मळाला.  

लेखापर��ेने स^ट\बर 2021 मOये #नर��ण कळ�वले. तथा�प, )यांच े उ)तर NतीB�त 

आहे (ऑग�ट 2022).  

2.5.8.5 भांडवल� व(तूंIया बाबतीत लाभ न घेतले.या +ेlडटला माsयता देणाh या 

महारा3d व(तू आ'ण सेवा कर अ8ध�नयमाIया तरतुद�ंIया संदभा�तील 

�वसंगत �वभागीय प1रपFक 

महाराJR व�तू आ"ण सेवा कर अ'ध#नयमाया कलम 140(2) नुसार, कलम 10 

अतंग2त कर भरणा5 या �य=तीं�य#तAर=त नnदणीकृत �य=तीस, #नय=ुत केले-या 

>दवसासह समा^त झाले-या कालावधीसाठ: �व>हत केले-या पfतीनुसार, )याया?वारे 

�व?यमान काय?यांतग2त सादर कर+यात आले-या Aरटन2मOये अ�े�षत न केले-या 

भांडवल� व�तूंया संदभा2त लाभ न घेतले-या इनपुट कराच ेsे_डट )याया इले=Rॉ#नक 

sे_डट लेजरमOये घे+याचा अ'धकार असेल.  

                                                           
59  ठाणे शहर �वभागांतग2त GSTIN sं.27AABCC2553QZC असलेले मेसस2 कंसोल #नओवॅट पॉवर 

सो-युशYस Nाय�हेट $ल$मटेड.  
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जोपयiत सदर sे_डट #नयु=त केले-या >दवसापूवZ Sकंवा )यानंतर इनपुट टॅ=स sे_डट 

Xहणून अनु�ेय नाह� तोपयiत नnदणीकृत �य=तीला sे_डट घे+यास परवानगी >दल� 

जाणार नाह�.  

#नयु=त केले-या >दवसापूवZ महाराJR मू-यव'ध2त कर #नयमांया #नयम 52 मOये 

भांडवल� मालम)ता असणा5 या मालाया सदर नnदणीकृत �वsे)याने केले-या खरेद�वर 

कराया मागा2ने इतर नnदणीकृत �वsे)या?वारे दावेदार �वsे)याकडून �वत�ंपणे गोळा 

केले-या रकमेचा सेट ऑफ मंजूर कर+याची तरतूद आहे.  

तसेच, #नयम 54(a) मOये �पJट केले आहे क�, मोटार वाहनांची खरेद� (Nवासी वाहने) 

सदर वाहनांया संदभा2त कोण)याह� उCेशासाठ: वापर+याच े अ'धकार (�व$शJट 

कालावधीसाठ: असो Sकंवा नसो) ह�तांतAरत कर+याया �यवसायात गंुतले-या दावेदार 

�वsे)या �य#तAर=त )याच े भाग, घटक आ"ण उपसाधने दावेदार �वsेता भांडवल� 

मालम)ता मानतात. #नयम 53(11) नुसार जर दावेदार �वsेता Nवासी वाहनांया 

कोण)याह� कारणासाठ:/उCेशासाठ: वापर+याचा अ'धकार (�व$शJट कालावधीसाठ: असो 

Sकंवा नसो) ह�तांतAरत कर+याया �यवसायात गंुतला असेल तर तो वापर+याया 

अ'धकाराया अशा ह�तांतरणावर देय असले-या कराया मया2देपयiत आ"ण दावेदार 

�वsे)या?वारे ह�तांतAरत कर+यात आले-या अशा वापराया ह=कांया कालावधीत 

दावा केला असेल तर तो, अशा मोटार वाहनांया खरेद�वर Nदान केले-या कराया सेट 

ऑफ चा दावा कर+यास पा� असेल.  

तथा�प, राTय कर आयु=त, महाराJR यांनी 2018 च ेअतंग2त पAरप�क s.23A >दनांक 

01.09.2018 या पAरछेद 4 ?वारे नमूद केले आहे क�, क\ ]�य उ)पादन शु-क 

अ'ध#नयम, 1944 मOये असलेल� सु#नयोजीतपणे क\ ]�य मू-यव'ध2त कराचा लाभ 

घे+याची तरतूद महाराJR मू-यव'ध2त कर अ'ध#नयमाला लागू होत नाह� कारण Tया 

म>हYयात अशी खरेद� होते )या म>हYयात भांडवल� व�तूंया संदभा2त संपूण2 सेट 

ऑफ/इनपुट टॅ=स sे_डटचा दावा कर+याची परवानगी होती. )यामुळे करदाता महाराJR 

व�तू आ"ण सेवा कर अ'ध#नयमाया कलम 140(2) अतंग2त कोणतेह� महाराJR 

मू-यव'ध2त कर sे_डट, इले=Rॉ#नक sे_डट लेजर मOये घे+यास पा� होणार नाह�.  

(अ)  Nवासी मोटार वाहन वापर+याचा अ'धकार ह�तांतAरत कर+याया �यवसायात 

गुंतले-या �वsे)यांया दोन NकरणांमOये आXहाला असे ल�ात आले क� ` 13.40 

कोट�ंचे (प1र2श3ट 2.5.4) Rां"झशनल sे_डट इले=Rॉ#नक sे_डट लेजरमOये भांडवल� 

व�तूंया संदभा2त लाभ न घेतलेले इनपुट टॅ=स sे_डट Xहणून घेतले गेले जे 2018 

या अतंग2त पAरप�क 23A या पAरछेद 4 नुसार चकु�च ेआहे. 
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हे #नदश2नास आणून >द-यावर (स^ट\बर 2021), एका Nकरणांत 60  सह आयु=त,  

एल ट� य-ु2, मंुबई यांनी लेखापर��ा #नर��ण माYय केले (नो�ह\बर 2021) आ"ण नमूद 

केले क� करदाता, भाड ेत)वावर मोटार वाहनाचा पुरवठा कर�त असेल आ"ण )यालाच 

भांडवल� व�तू समजत असेल तर तो ` 9.66 कोट� TRAN sे_डटचा दावा कर+यास पा� 

नाह� )यामुळे त ेपरत करणे आवbयक आहे. तथा�प, दसु5 या Nकरणांत61 उप-आयु=त, 

एल ट� य-ु2, मंुबई यांनी Xहटले (नो�ह\बर 2021) क�, 01 ए�Nल 2016 या 

अ'धसूचनेमधील तरतुद�ंया �Jट�ने करदाता #नयु=त >दवशी उपलhध असलेल� ` 3.74 

कोट� इनपुट टॅ=स sे_डटची $श-लक घे+यास पा� असेल. )यानंतर सह-आयु=त,  

एल ट� यु-2, मंुबई यांनी Xहटले (जानेवार� 2022) क� क\ ]�य उ)पादन शु-क 

अ'ध#नयमांतग2त उपलhध असले-या भांडवल� व�तूंशी संबं'धत sे_डटची परवानगी 

दे+याची तरतूद महाराJR मू-यव'ध2त कर अ'ध#नयमाला लागू नाह� आ"ण व�तू आ"ण 

सेवा कर अतंग2त इले=Rॉ#नक sे_डट लेजर मOये कोणतेह� महाराJR मू-यव'ध2त कर 

sे_डट घे+यास करदाता पा� नसेल. )यानुसार दावेदारा �व�f वसुल�ची नोट�स दे+यात 

आल� (जानेवार� 2022). 

अशाNकारे, महाराJR मू-यव'ध2त कर #नयमांया #नयम 53 नुसार इनपुट टॅ=स 

sे_डटचा दावा न केले-या भागासाठ:, दावेदाराचा ह=क, जो #नयु=त >दवशी दावा केला 

गेला नाह�, )याबाबतीत N)य�ात Nदान कर+यात आले-या सेवांवर देय कराया 

मया2देपयiत सु#नयोजीतपणे सेट-ऑफ दे+यास परवानगी देतो जे 2018 या अतंग2त 

पAरप�क s 23(A) या पAरछेद 4 या �वरोधाभासी तरतुद�ंमुळे आता #नयु=त 

>दवसानंतर उपलhध नाह�.  

2018 या अतंग2त पAरप�क s. 23A या तरतुद�ंवर शासनाने पुन�व2चार करावा आ"ण 

अशा NकरणांमOये दावा न केले-या इनपुट टॅ=स sे_डटवर �पJट�करण #नग2$मत 

करावे. 

(ब) आमया असे सुfा #नदश2नास आले क� एका Nकरणांत62 करदा)याने त=ता 6(b) 

अतंग2त व�तू आ"ण सेवा कर TRAN-I Nप�ामOये घोषणाप� दाखल कFन भांडवल� 

व�तूंवर ` 11.46 लाख TRAN sे_डटचा दावा केला आ"ण जानेवार� ते जून 2017 

दरXयान कर+यात आले-या खरेद�या संदभा2त )यांया इले=Rॉ#नक sे_डट लेजरमOये 

नो�ह\बर आ"ण _डस\बर 2017 या म>हYयांत ते घे+यात आले, जे 2018 या अतंग2त 

पAरप�क s.23A या पAरछेद 4 या तरतुद�ंया �व�f होते.  

                                                           
60  GSTIN s. 27AACO256312I असलेले ऑर�=स ऑटो इY�ा�R=चर स�व2सेस $ल$मटेड.  
61  GSTIN s. 27AAGCA5212K1ZR सह अव2ल इं_डया Nाय�हेट $ल$मटेड.  
62  GSTIN s. 27AAACP4156BIZS सह �पडीलाईट इंड�R�ज.  
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हे #नदश2नास आणून >द-यावर (स^ट\बर 2021) उ)तरादाखल असे सांग+यात आले 

(स^ट\बर 2021 आ"ण ए�Nल 2022) क� जानेवार� ते जून 2017 दरXयान खरेद� 

कर+यात आले-या मालासाठ: �वsे)या?वारे घेतलेले sे_डट योGय होते. �वsे)याला 

सदर बीजके जुलै आ"ण ऑग�ट 2017 दरXयान Nा^त झाले आ"ण Xहणूनच कर 

बीजके वेळेत उपलhध न झा-यामुळे करदा)याला )याच ेयोGय खात ेतयार करता आले 

नाह� आ"ण मू-यव'ध2त कर Aरटन2मOये कर sे_डटचा दावा करता आला नाह�. महाराJR 

मू-यव'ध2त कर अतंग2त �यायच े बाक� रा>हलेले sे_डट त=ता 6(ब) अंतग2त व�त ू

आ"ण सेवा कर TRAN-1 Nप�ामOये घोषणाप� दाखल कFन तेच sे_डट TRAN sे_डट 

Xहणून घेतले गेले.  

तथा�प, जर� �वsे)याने भांडवल� व�तूंया खरेद�वर महाराJR मू-यव'ध2त कर भरला 

होता आ"ण महाराJR व�तू आ"ण सेवा कर अ'ध#नयमाया कलम 140(2) या 

तरतुद�ंया आधारे )याचसाठ: Rां"झशनल sे_डट Xहणून लाभ घेत-या न गेलेले  

इनपुट टॅ=स sे_डट घे+यासाठ: तो पा� होता, तर� देखील 2018 या अतंग2त पAरप�क 

s. 23A या पAरछेद 4 नुसार, TयामOये भांडवल� व�तूंया संदभा2त ह� खरेद� 

कर+यात आले-या म>हYयात पूण2 सेट ऑफ/इनपुट टॅ=स sे_डटचा दावा कर+याची 

परवानगी होती, हा दावा नाकार+यात आला. 2018 या अतंग2त पAरप�क s. 23A या 

तरतुद�ंवर शासनाने पुन�व2चार करावा आ"ण भांडवल� व�तूंवर दावा न केले-या इनपुट 

टॅ=स sे_डटवर �पJट�करण #नग2$मत करावे.  

2शफारस 2: �वभागाने 2018 Iया अतंग�त प1रपFक +. 23A Iया तरतुद�ंवर 
पुन�व�चार करावा आ'ण भांडवल� व(तूंवर लाभ न घेतले.या इनपुट टॅ:स +ेlडटवर 
(प3ट�करण �नग�2मत करावे. 

 

2.5.8.6 dां'झट मधील इनपुट सेवांवर dं'झशनल +ेlडटचा अ�नय2मत लाभ 

महाराJR व�तू आ"ण सेवा कर अ'ध#नयमाया कलम 140(5) या तरतुद�ंनुसार, 

नnदणीकृत �य=ती, #नयु=त केले-या >दवशी Sकंवा )यानंतर Nा^त झाले-या इनपुटस ्

या संदभा2त परंतु )या संदभा2तील कर पुरवठादारा?वारे �व?यमान अ'ध#नयमांतग2त 

भरला गेला आहे )यायाच संदभा2तील बीजक Sकंवा कोणतेह� कर भर-याच ेद�तावेज 

#नयु=त >दवसापासून तीस >दवसांत अशा �य=तीया बु=स ऑफ अकाऊंट मOये 

नnदवले आहे, या अट�या अधीन राहून )याया इले=Rॉ#नक sे_डट लेजरमOये 

मू-यव'ध2त कर आ"ण Nवेश कराच ेsे_डट घे+यास पा� असेल.  
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लेखापर��ेया #नदश2नास आले क� करदा)याने63 TRAN-1 त=ता 7(ब) अतंग2त ` 2.20 

कोट� दा�याची घोषणा केल� आ"ण _डस\बर 2017 मOये इले=Rॉ#नक sे_डट लेजर मOये 

)याच े sे_डट घेतले. इनपु�सया सूचीया पडताळणीत लेखापर��णाया #नदश2नास 

आले क� महाराJR व�तू आ"ण सेवा कर अ'ध#नयमात तरतूद नसले-या इनपुट 

सेवांवर करदा)याने ` 1.57 कोट� रकमेच े sे_डट घेतले. अशाNकारे, इनपुट सेवांवर 

Rां"झशनल sे_डट घेऊन ` 1.57 कोट� Rां"झशनल sे_डटचा अ#नय$मत अ#तAर=त 

लाभ घेतला. 

लेखापर��ेने ऑ=टोबर 2021 मOये #नर��ण कळ�वले. सह आय=ुत, �वs�कर, एल ट� 

यु-1 मंुबई यांनी उ)तर >दले (जानेवार� 2022) क� कारणे दाखवा नोट�स (DRC-01) 

#नग2$मत केल� आहे. पुढ�ल अनुपालन NतीB�त आहे (ऑग�ट 2022).  

2.5.8.7 �गतीपथावर�ल काम [कंवा तयार मालाम>ये समा�व3ट असले.या 

इनपुटवर dां'झशनल +ेlडटचा अ�नय2मत लाभ 

महाराJR व�तू आ"ण सेवा कर अ'ध#नयमाया कलम 140(6) नुसार, एक नnदणीकृत 

�य=ती, जी #निbचत दराने कर भरत होती Sकंवा �व?यमान काय?यानुसार देय 

कराया बद-यात #निbचत र=कम भरत होती, )याया इले=Rॉ#नक sे_डट लेजरमOये, 

#नयु=त >दवशी सा�यामOये असले-या इनपु�सया संदभा2त आ"ण सा�यामOये 

असले-या अध2-तयार Sकंवा तयार मालामOये असले-या इनपु�स मOये खाल�ल 

अट�ंया अधीन राहून मू-यव'ध2त कराच ेsे_डट घे+यास पा� असेल: 

(i) असे इनपु�स Sकंवा व�तू या अ'ध#नयमांतग2त करपा� पुरवठा कर+यासाठ: 

वापरलेले आहेत Sकंवा वापरायच ेआहेत; 

(ii) सदर नnदणीकृत �य=ती कलम 10 अतंग2त कर भरत नाह�; 

(iii) सदर नnदणीकृत �य=ती या अ'ध#नयमांतग2त अशा इनपुटवर इनपुट टॅ=स 

sे_डटसाठ: पा� आहे; 

(iv) सदर �य=तीकड े इनपु�सया संदभा2त �व?यमान अ'ध#नयमांतग2त कराच े Nदान 

के-याचा पुरावा देणारे बीजके Sकंवा इतर द�तावेज आहेत; 

(v) अशी बीजके Sकंवा इतर �व>हत द�तावेज #नयु=त >दवसाया लगेच आधीया बारा 

म>हYयांपूवZ #नग2$मत केले नाह�त.  

तसेच राTय कर आयु=तांनी �पJट केले (स^ट\बर 2018)64 क� “इनपु�स’ या शhदाचा 

अथ2 भांडवल� मालम)ते�य#तAर=त इतर कोणतीह� व�तू असा होतो. Xहणून “इनपु�स” 

                                                           
63  मुंबईया एल ट� यु-1 �वभागातंग2त GSTIN s. 27AAACWO387R1ZN असलेले मेसस2 �वNो $ल$मटेड.  
64  >दनांक 01/09/2018 या अंतग2त पAरप�क s. 23A चा पAरछेद 8.7. 
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या शhदामOये भांडवल� व�तूंचा समावेश होणार नाह� आ"ण Xहणून बांधकाम 

�यवसायी आ"ण �वकासक 1 जुलै 2017 रोजी सा�यामOये असले-या भांडवल� 

व�तूंया संदभा2त मू-यव'ध2त कर sे_डटवर दावा कर+यास पा� राहणार नाह�त. पुढे 

असेह� �पJट कर+यात आले क� इमारत Sकंवा Nगतीपथावर असलेले काम, Xहणजे 

अध2-तयार Sकंवा तयार मालामOये असलेले “इनपु�स” महाराJR व�तू आ"ण सेवा कर 

अ'ध#नयमांतग2त पAरभा�षत के-यानुसार “व�तू” या सं�ेत समा�वJट होणार नाह�त 

आ"ण Xहणून Nगतीपथावर असले-या कामाया �वFपातील इनपुट Xहणजे अध2-तयार 

आ"ण तयार मालामOये समा�वJट असलेले, महाराJR व�तू आ"ण सेवा कर 

अ'ध#नयमाया अथ2 आ"ण �या^ती मधील “व�तू” नाह�त आ"ण करदाता मू-यव'ध2त 

कर sे_डटचा दावा कर+यास पा� नसेल.  

लेखापर��णात असे #नदश2नास आले क� बांधकाम �यावसा#यक आ"ण �वकासकाया 

210 Nकरणांपैक� 12 NकरणांमOये करदा)या?वारे ` 4.25 कोट�ंच े (प1र2श3ट-2.5.5) 

Rां"झशनल sे_डट TRAN-1 या त=ता 7 क अतंग2त घो�षत कर+यात आले आ"ण अध2-

तयार Sकंवा तयार व�तूंमOये असले-या इनपु�सवर )यांच े इले=Rॉ#नक sे_डट लेजर 

मOये sे_डट घे+यात आले. पAरणामी, ` 4.25 कोट� Rां"झशनल sे_डटचा अ#नय$मत 

लाभ झाला.  

लेखापर��ेने जुलै ते स^ट\बर 2021 पयiत #नर��णे कळ�वल�. तथा�प, )यांची उ)तरे 

NतीB�त आहेत (ऑग�ट 2022). 

उदाहरण: 

करदा)याने 65 TRAN-1 या त=ता 7(क) अतंग2त अध2-तयार व�तूंमOये समा�वJट 

असले-या इनपुटसाठ: ` 81.62 लाख Rां"झशनल sे_डटचा दावा केला होता आ"ण 

पुढे ते इले=Rॉ#नक sे_डट लेजरमOये अ�े�षत केले. करदाता हा बांधकाम 

�यावसा#यक/�वकासक अस-यामुळे तो अध2-तयार व�तूंमOये असले-या इनपु�सवर 

मू-यव'ध2त कर sे_डटसाठ: पा� नाह�. पAरणामी, ` 81.62 लाख Rां"झशनल 

sे_डटचा अ#नय$मत लाभ झाला.  

2.5.8.8 TRAN Iया रकमेपे�ा जा(त र:कम इले:dॉ�नक +ेlडट लेजरम>ये जमा  

महाराJR व�तू आ"ण सेवा कर अ'ध#नयमाया कलम 140(1) नुसार नnदणीकृत करपा� 

�य=ती जून 2017 रोजी संपले-या कालावधीसाठ: Xहणजे 01 जुलै 2017 पूवZ दाखल 

केले-या Aरटन2मOये दश2�व-याNमाणे इनपुट टॅ=स sे_डटची पुढे अ�े�षत  केलेल� 

र=कम इले=Rॉ#नक sे_डट लेजरमOये घेऊ शकते. नnदणीकृत करदा)याने �व>हत 

                                                           
65  GSTIN s.27AABCB3630P1ZJ असलेले भारत इY�ा�R=चर अँड इंजी#नअAरगं Nाय�हेट $ल$मटेड. 
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Nप�ामOये Xहणजे TRAN-1 मOये #नधा2Aरत तारखेया आत Aरटन2 भरणे आवbयक 

आहे आ"ण TRAN-1 मOये इनपुट टॅ=स sे_डट Xहणून दाख�वलेल� र=कम इले=Rॉ#नक 

sे_डट लेजरमOये Rां"झशनल sे_डट Xहणून घेतल� जाईल.  

एल ट� यु-II, मंुबई (GSTIN-27AAJCS9992H1ZI) शी संबंधीत मेसस2 $स-वानस Nॉपट�ज 

$ल$मटेड?वारे सादर केले-या TRAN-1 या पडताळणीत त=ता 7 क अतंग2त 

(बीजकां?वारे सम'थ2त इनपु�सवर भरले-या मू-यव'ध2त कराची र=कम) ` 69.39 

लाखांच े आ"ण त=ता 11(क) अतंग2त (कलम 142(11(क)) नुसार sे_डट) ` 14.16 

लाखांच े sे_डट उघडक�स आले. अशाNकारे, TRAN-1 नुसार एकूण sे_डट ` 83.55 

लाख होते. तथा�प, लेखापर��ेया #नदश2नास आले (जून 2022) क� इले=Rॉ#नक sे_डट 

लेजरमOये राTय करा अतंग2त ` 1.12 कोट�ंच ेRां"झशनल sे_डट जमा केले. पAरणामी, 

` 28.79 लाख जा�त Rां"झशनल sे_डट जमा झाले.  

उ)तरादाखल, सह आयु=त �वs�कर, एल ट� यु-02 मंुबई ने सादर केले (ऑग�ट 2022) 

क� TRAN-1 मधील इनपुट टॅ=स sे_डट दा�याया मु�यावर हे Nकरण 2017-18 या 

कालावधीसाठ: व�तू आ"ण सेवा कर लेखापर��णासाठ: #नवड+यात आले आहे.   

2शफारस 3: करदाYया!वारे इनपुट टॅ:स +ेlडटIया अ�नय2मत/अ�त1र:त लाभ/वापर 
टाळ]यासाठM करदाYया!वारे dां'झशनल +ेlडटचा लाभ घे]यासाठM सव� आवRयक 
अट�ंच ेअनुपालन �वभागाने सु�निRचत करावे.  

2शफारस 4: dां'झशनल +ेlडटIया अ�नय2मत अ�त1र:त लाभाIया वसुल�साठM 
संबं8धत करदाYयाला lडमांड नोट�स बजाव]यासाठM �वभागाने कारवाई सुG करणे 
गरजेच ेआहे.  
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व(तू आ'ण सेवा कर �वभाग 
 

2.6 व(तू आ'ण सेवा कर परतावा 

परतावा अजा�चा संदभ� +मांक �नमा�ण कर]यापूवf करदाYयाIया इले:dॉ�नक +ेlडट/ 

कॅश लेजर म>ये डTेबट कर]यातील अपयशामुळे अ�नय2मत परतावा दे]यात आला. 

तसेच परतावा आदेश �नग�2मत कर]यापूवf करदाYयाIया इले:dॉ�नक +ेlडट/कॅश 

लेजर म>ये परतावा दा�याची र:कम डTेबट करणे हे सु�निRचत कर]यात �वभाग 

अयश(वी झाला. �वभागाने समक� कर �ा8धकाh यांना परतावा आदेशांIया 

सं�ेषणाचा डटेा सादर केला नाह�, तसेच वारंवार �नवेदन कGन सुuा 

उतर-लेखापर��णाक1रता सादर केलेले परता�याच ेदावे आ'ण व(तू आ'ण सेवा कर 

परता�याIया भुगताना संबंधीचा डटेा पडताळणीक1रता लेखापर��ेस सादर केला 

नाह�. Yयामुळे, लेखापर��ेला सं`हता �ावधानांचे अनुपालन आ'ण परतावा आदेश 

�नग�2मत कर]यात अचकूतेची आ'ण समयसूचकतेची खाFी करता आल� नाह�. काह� 

�करणांम>ये परतावा आदेश �वलंबाने �नग�2मत केला होता, @यामुळे �याजाIया 

भुगतानाच े दा�यYव �नमा�ण झाले. �वभागाने �नया�तीIया पुरा�या�वना 'झरो रेटेड 

�नया�ती संदभा�त परतावा मंजूर केला. �वभागाने भांडवल� व(तूंवर�ल इनपुट टॅ:स 

+ेlडट तसेच इनपुट सेवा, िजथे लागू असेल �तथे परतावा मंजूर करताना गृ̀ हत 

धर]यात चकू केल�. समायोिजत एकूण उलाढाल, �न�वळ इनपुट टॅ:स +ेlडट oया 

घटकांच े चकु�च े मू.य गृ̀ हत धरलेल� �करणे �नदश�नास आल�, @याचा प1रणाम 

जा(तीIया परता�यात झाला. या +ेlडटIया अपाFतेIया कारणा(तव न वापरले.या 

इनपुट टॅ:स +ेlडटचा परतावा दावा नाकार.यानंतर �वभागाने दावेदारांIया 

इले:dॉ�नक +ेlडट लेजर म>ये नाकारले.या रकमेच े पुsहा +ेlडट सु�निRचत केले 

नाह�. 
 

2.6.1 �(तावना 

व�तू आ"ण सेवा कर लागू करणे ह� आप-या देशातील अN)य� करांया �े�ातील 

एक ल�णीय सुधारणा आहे, Tयाने क\ ] आ"ण राTयांकडून आकार-या आ"ण संक$लत  

के-या जाणा5 या अनेक करांची जागा घेतल� आहे. व�तू आ"ण सेवा कर हा व�तू Sकंवा 

सेवा Sकंवा दोYह�या पुरव�यावर�ल गंत�य �थानावर�ल आधाAरत कर आहे, जो अनेक 

ट^^यात आकारला जातो, TयामOये कर आ"ण पुरवठा पूरक असतात. पुरव�याया 

जागेवर अ'धकार�े� असले-या कर आकारणी Nा'धकरणाकड ेकर उपािज2त होईल.  

समान कर आधारावर क\ ] आ"ण राTये एकाच वेळी कर आकारतात. क\ ]�य व�तू 

आ"ण सेवा कर आ"ण राTय व�तू आ"ण सेवा कर/क\ ]शा$सत Nदेश व�तू आ"ण सेवा 
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कर हा राTयांतग2त पुरव�यावर आ"ण एकाि)मक व�तू आ"ण सेवा कर हा आंतरराTय 

पुरव�यावर आकारला जातो. 

क\ ]�य व�तू आ"ण सेवा कर अ'ध#नयम, 2017 या धतZवर महाराJR राTयात व�त ू

Sकंवा सेवांचा राTयांतग2त पुरवठा Sकंवा दोYह�वर कर आकारणी आ"ण संकलनासाठ: 

आ"ण )यांयाशी संबं'धत Sकंवा )यावर�ल Nासं'गक बाबींवर तरतुद� कर+यासाठ: 

महाराJR व�तू आ"ण सेवा अ'ध#नयम, 2017 हा 1 जुलै 2017 पासून लागू कर+यात 

आला.  

2.6.1.1 समयो'चत परतावा यं�णा, कर Nशासनाचा एक #नणा2यक घटक आहे. कारण 

ती खेळते भांडवल, �व�तार आ"ण �व?यमान �यवसायाच े आध#ुनक�करण यासाठ: 

अवरो'धत #नधी मु=त कFन �यापार सुलभ करते. व�तू आ"ण सेवा कर काय?यामOये 

असले-या परता�याशी संबं'धत तरतुद�ंचा उCेश हा शासन पfती अतंग2त व�तू आ"ण 

सेवा कर परतावा NSsया सुलभ आ"ण Nमा"णत करणे आहे. महाराJR शासना?वारे हा 

#नण2य घेतला गेला आहे क� दावा आ"ण मंजूर कर+याची NSsया पूण2पणे ऑनलाइन 

असेल. कॉमन पोट2लवर इले=Rॉ#नक Aरफंड मॉ�यूल उपलhध नस-यामुळे क\ ]�य 

अN)य� कर आ"ण सीमा शु-क मंडळ यांनी नो�ह\बर/_डस\बर 2017 रोजी पAरप�के66 

#नग2$मत केल�, TयामOये ता)पुरती यं�णा तयार कFन व�तू आ"ण सेवा कर 

परता�यांसाठ: तपशीलवार NSsया #नधा2Aरत कर+यात आल�. या इले=Rॉ#नक तसेच 

मॅYयुअल NSsयेमOये अज2दाराने कॉमन पोट2लवर GST-RFD-01A Nप�ामOये परतावा 

अज2 दाखल करणे, )याचे �Nटं काढणे आ"ण ते सव2 आवbयक कागदप�ांसह अ'धकार 

�े�ीय कर काया2लयात भौ#तक�J�या सादर करणे आवbयक होते, तसेच )या परतावा 

अजाiची तपासणी करणे, Xहणजेच पोचपावती देणे, कमतरता  मेमो #नग2$मत  करणे, 

ता)पुरता/अ#ंतम परतावा आदेश पाAरत करणे, भुगतान अॅड�हाइस इ)याद� 

भौ#तक�J�या केले जात होते. परतावा अज2 सादर कर+याची NSsया इले=Rॉ#नक 

बन�व+यासाठ: क\ ]�य अN)य� कर आ"ण सीमा शु-क मंडळ यांनी पुढे #न>द2Jट केले67 

क� GST-RFD  01- A Nप�ामधील परतावा अज2, सव2 आवbयक कागदप�ांसह इले=Rॉ#नक 

पfतीने सादर केले जावेत. तथा�प, परतावा अजा2या NSsयेच े सादर�करणानंतरच े

�व�वध ट^पे मॅYयुअल पfतीने चालू रा>हले. 01.07.2017 ते 25.09.2019 दरXयान 

(Xहणजेच �वयंच$लत Nणाल� पूव2 कालावधी) तां[�क अडचणीमुळे ते पूण2पणे 

इले=Rॉ#नक करता आले नाह�.  

                                                           
66  पAरप�क s. 17/17/2017-जी.एस.ट� >दनांक 15/11/2017 आ"ण 24/24/2017-जी.एस.ट� >दनांक 

21/12/2017. 
67  पAरप� s 79/53/2018-जी.एस.ट� >दनांक 31/12/2018. 
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2.6.1.2 परतावा NSsयेच े संपूण2 यां[�क�करण Xहणजेच पूण2पणे इले=Rॉ#नक 

बन�व+यासाठ: आवbयक �मता, TयामOये परतावा अज2 सादर कर+यापासून त े

इले=Rॉ#नक पfतीने NSsया कर+यापयiतच े सव2 ट^पे, 26.09.2019 पासून कॉमन 

पोट2लवर लागू केले गेले. �वंयच$लत Nणाल� पbचात क\ ]�य अN)य� कर आ"ण सीमा 

शु-क मंडळ यांनी नो�ह\बर 2019 मOये इले=Rॉ#नक सादर�करण आ"ण परतावा 

दा�यांया NSsयेसाठ: पूवZची पAरप�के/माग2दश2क त)वे68 रC कFन माग2दश2क त)वांचा 

नवीन संच जार�69 केला. तथा�प, 26.09.2019 पूवZ (Xहणजेच �वयंच$लत Nणाल� पूव2 

कालावधी) कॉमन पोट2लवर दाखल केले-या सव2 परतावा अजाiवर मॅYयुअल NSsया 

करणे सुF होते.  

2.6.1.3  व(तू आ'ण सेवा कर परता�यासाठM प1रि(थती  

व�तू आ"ण सेवा कर परता�याचा दावा खाल�ल कारणांमुळे उ�वला: 

(i) व�तू Sकंवा सेवांची #नया2त; 

(ii) �वशषे आ'थ2क �े�ातील यु#नट आ"ण �वकासक यांना पुरवठा; 

(iii) मानलेल� #नया2त; 

(iv) संयु=त राJR Sकंवा दतूावास इ)याद�ंनी केले-या खरेद�वर�ल कराचा परतावा; 

(v) अपील Nा'धकरण, अपील Yयाया'धकरण Sकंवा कोण)याह� Yयायालयाचा #नण2य,

 हुकूम (_डs�), आदेश Sकंवा #नदEशामुळे उ�वलेला परतावा; 

(vi) इY�हटEड �युट� �R=चर/Aर�हस2 चाज2 Nकरणांमुळे व�तू आ"ण सेवा करांया 

जमा इनपुट टॅ=स sे_डटचा परतावा; 

(vii) ता)पुर)या मू-यांकनाच ेअ#ंतमीकरण; 

(viii) इले=Rॉ#नक कॅश लेजरमOये $श-लक परतावा; 

(ix) पूव2 ठेवींचा परतावा; 

(x) जा�तीच ेव�तू आ"ण सेवा कर भुगतान; 

(xi) आंतरराJR�य पय2टकांनी भारतातील व�तूंवर भरले-या आ"ण परदेशात नलेे-या 

व�तूंवर व�तू आ"ण सेवा कराचा परतावा; 

                                                           
68  पAरप� s 17/17/2017-जीएसट� >दनांक 15.11.2017; 24/24/2017-जीएसट� >दनांक 21.12.2017; 

37/11/2018-जीएसट� >दनांक 15.03.2018; 45/19/2018-जीएसट� >दनांक 30.05.2018 (>दनांक 

18.07.2019 या शुfीप�ासह); 59/33/2018-जीएसट� >दनांक 04.09.2018;70/44/2018-जीएसट� 

>दनांक 26.10.2018;79/53/2018-जीएसट� >दनांक 31.12.2018 आ"ण 94/13/2019-जीएसट� >दनांक 
28.03.2019. 

69  मुaय पAरप�क s 125/44/2019-जीएसट� >दनांक 18.11.2019. 
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(xii) व�तू Sकंवा सेवांचा पुरवठा केला गेला नाह� )या अ'�मांवर भरले-या करांसाठ: 

#नग2$मत केले-या परतावा Nमाणकांचा परतावा; 

(xiii) क\ ]�य व�तू आ"ण सेवा कर आ"ण राTय व�त ूआ"ण सेवा कराचा परतावा 

राTयांतग2त पुरवठा माननू अदा केला जातो, जो नंतर आंतरराTय पुरवठा 

Xहणून �ाहय धरला जातो आ"ण उलटप�ी आंतरराTय पुरवठा माननू अदा 

केला जातो, जो नंतर राTयांतग2त पुरवठा Xहणून �ाHय धरला जातो. 

2.6.2  संघटनाYमक संरचना  

शासन �तरावर व�त ू आ"ण सेवा कर �वभाग �व)त �वभागाया अ#तAर=त मुaय 

स'चवांया Nशासक�य #नयं�णाखाल� काय2 करते. राTय कर आयु=त, महाराJR राTय 

�वभागाच ेNमुख आहेत आ"ण )यांना राTय कराच े �वशषे आयु=त, राTय कराच ेचार 

अ#तAर=त आयु=त आ"ण 12 सह आयु=त मदत करतात. माझगाव, मंुबई येथील मुaय 

काया2लया �य#तAर=त, अ#तAर=त आयु=त, राTय कर यांया नेत)ृवाखाल�ल आणखी 

पाच �वभागीय काया2लये आहेत. सह आयु=त राTय कर (Nशासन) यांया 

नेत)ृवाखाल�ल 13 �वभागीय काया2लये आ"ण 39 राTय कर काया2लये70 राTयाया 36 

िज-HयांमOये काय2रत आहेत. 

2.6.3  लेखापर��ेची �या;ती, पuती आ'ण नमूना �नवड  

व�तू आ"ण सेवा कर नेटवक2  वFन पॅन इं_डया परतावा डटेा Nा^त कर+यात आला 

आ"ण महाराJR राTयाशी संबं'धत परतावा Nकरणांचा नमूना तपशीलवार तपासणीसाठ: 

काढ+यात आला. 32 व�तू व सेवा कर �वभागांमधील 1954 Nकरणे सांिaयक�य 

या�िछक नमूना पfती?वारे #नवड+यात आल� Tयात Nामुaयाने मंुबई, मंुबई- 

उपनगर, ठाणे, पुणे इ)या>दमंधील Nमुख आ'थ2क क\ ]े/औ?यो'गक क\ ]े समा�वJट होती. 

महाराJR शासनाया �व)त �वभागाच ेउपस'चव (�व)त) यांया सोबत 09 _डस\बर 2020 

रोजी ऑनलाइन Nवेश पAरषद आयोिजत कर+यात आल� होती. राTय कर �वभागाच े

तीन अ#तAर=त आयु=त, तीन सह-आयु=त, चार उप-आयु=त आ"ण एक सहा�यक 

आयु=त (आंतAरक लेखापर��ा) हे Nवेश पAरषदेला उपि�थत होते.  

जुलै 2017 ते जुलै 2020 या कालावधीत #नवडले-या परतावा Nकरणांया केले-या 

तपासणीसाठ: _डस\बर 2020 ते स^ट\बर 2021 दरXयान लेखापर��ण कर+यात आले. 

_डस\बर 2020 ते स^ट\बर 2021 या कालावधीत �वयंच$लत Nणाल� पूव2 कालावधीशी 

संबं'धत 886 Nकरणांच ेभौ#तक लेखापर��ण कर+यात आले आ"ण सव2 #नवडले-या 

                                                           
70  राTय कर काया2लये एकतर उपायु=त राTय कर, सह आयु=त, राTय कर Sकंवा राTय कर अ'धकार� 

यांया नेत)ृवाखाल�. 
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�वयंच$लत Nणाल� पbचातया 1068 Nकरणांच े ऑनलाइन लेखापर��ण कर+यात 

आले. 

#नग2मन पAरषद 04 जानेवार� 2022 रोजी ऑनलाइन आयोिजत कर+यात आल�. 

लेखापर��ण #नर��णांचा समावेश असलेला NाFप अहवाल शासनाकड ेसादर कर+यात 

आला (_डस\बर 2021). तथा�प उ)तर अ?यापह� अNा^त आहे (ऑग�ट 2022).  

2.6.4  लेखापर��णाची उ`n3टे 

खाल�ल बाबींच े मू-यांकन हे व�त ू आ"ण सेवा कर परता�याया �वषय �व$शJट 

अनुपालन लेखापर��णाचे उ>CJट होते:  

• परता�याया मंजुर� संदभा2त #नग2$मत केलेले अ'ध#नयम, #नयम, अ'धसूचना, 

पAरप�के इ)याद�ंची पया2^तता; 

• कर अ'धका5 यां?वारे Nच$लत तरतुद�ंच े अनुपालन आ"ण करदा)यांकडून 

अनुपालन सु#निbचत कर+यासाठ: पAरणामकारक Nणाल�; आ"ण  

• परतावा अज2 #नकाल� काढतांना �वभागीय अ'धका5 यांची काम'गर� 

तपास+यासाठ: Nभावी अतंग2त #नयं�ण यं�णा आि�तवात होती क� नाह�.   

2.6.5  लेखापर��ा �नकष  

लेखापर��ा #नJकष2 खाल�ल #नकषांवर आधाAरत आहेत: 

i) महाराJR व�तू आ"ण सेवा कर अ'ध#नयम, 2017 च ेकलम 54 ते 58 आ"ण कलम 
77; 

ii) महाराJR व�तू आ"ण सेवा कर #नयम, 2017 च े#नयम 89 ते 97A; 

iii) एकाि)मक व�तू आ"ण सेवा कर अ'ध#नयम, 2017 च ेकलम 15,16 आ"ण 19; 

iv) क\ ]�य अN)य� कर आ"ण सीमा शु-क मंडळ आ"ण महाराJR राTय कर आयु=त 

यांनी #नग2$मत केले-या अ'धसूचना/पAरप�के; 

लेखापर��ा �न3कष�  

NाFप अहवालातील लेखापर��ा #नJकष2 खाल�ल त:ता 2.6.1 मOये सारां$शत केले 

आहेत:  
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त:ता: 2.6.1 

(`̀̀̀ कोट� म>ये) 

अनु. 

+. 

लेखापर��ा �न3कषा�च े(वGप 

(फ:त सूचक) 

लेखापर��ा 

नमुना 

�नदश�नास 

आले.या 

कमतरतांची संPया 

नमुsयाची 

ट:केवार� eहणून 

कमतरता 

संPया र:कम संPया र:कम संPया र:कम 
1 पोचपावती देतांना झालेला �वलंब  1954 3117.57 759 -- 38.84 -- 
2 परतावा आदेश देतांना झालेला 

�वलंब  

1954 3117.57 1091 -- 55.83 -- 

3 "झरो रेटेड पुरवठयामुळे ता)पुरता 

परतावा मंजूर कर+यास झालेला 

�वलंब  

992 2634.86 418 -- 42.14 -- 

4 इY�हटEड �यूट� �R=चर अंतग2त 

अ#नय$मत परतावा  

661 277.58 125 24.16 18.91 8.70 

5 शूYय दर पुरवठा Nकरणांत 

अ#नय$मत परतावा  

992 2634.86 50 22.73 5.04 0.86 

6 समक� कर Nा'धकरणाला परतावा 

आदेश कळ�व+यात आ-याचा  

डटेा >दला नाह�  

डटेा >दला नाह� 

7 उ)तर-लेखापर��ण आयोिजत 

के-याचा डटेा संNे�षत न करणे  
डटेा >दला नाह� 

8 व�तू आ"ण सेवा कर परता�याया 

भुगतानाचा डटेा उपलhध कFन न 

देणे 

डटेा >दला नाह� 

2.6.6  �णाल�गत सम(या  

2.6.6.1 एका �करणात इले:dॉ�नक +ेlडट लेजर डTेबट कर]यात अयश(वी 

ठर.यामुळे अ�नय2मत परतावा  

क\ ]�य अN)य� कर आ"ण सीमा शु-क मंडळ यांनी �पJट केले71 क� (नो�ह\बर 2019) 

अज2दाराने व�तू आ"ण सेवा कर RFD-01 मOये परतावा अज2 दाखल कर+याची NSsया 

पूण2 के-यानंतर आ"ण सव2 आवbयक कागदप�/ेहमीप�/�ववरणप�/ेबंधप� े अपलोड 

के-यानंतरच अज2 संदभ2 sमांक #न$म2त के-या जाईल आ"ण आवbयक असेल तेथे 

इले=Rॉ#नक sे_डट/कॅश लेजरमधनू र=कम ड[ेबट केल� जाईल.   

                                                           
71  पAरप�क s.125/44/2019–जीएसट� >दनांक 18.11.2019 चा पAरछेद 4(ब). 
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�वयंच$लत Nणाल� पbचातया कालावधीतील 1068 Nकरणांपैक� एका Nकरणात 

लेखापर��णाला असे आढळून आले क� करदा)याने 72  ऑ=टोबर 2019 मOये क\ ]�य 

व�तू आ"ण सेवा कर दा#य)वाया कारणा�तव ` 0.69 कोट� जमा केले, वा�त�वकतः 

)याच े महाराJR व�तू आ"ण सेवा कर दा#य)व केवळ ` 0.02 कोट� होते. )यामुळे 

)याया इले=Rॉ#नक sे_डट लेजरमOये ` 0.67 कोट� जा�त जमा झाले. करदा)याने 

` 0.67 कोट�ंया परता�यासाठ: अज2 केला आ"ण नो�ह\बर 2019 मOये अज2 संदभ2 

sमांक #नमा2ण झाला. अज2 संदभ2 sमांकाया #न$म2तीपूवZ इले=Rॉ#नक sे_डट 

लेजरमOये ` 0.67 कोट�ंच े ड[ेबट Nभा�वत करणे आवbयक होते. �वभागाने ` 0.67 

कोट�ंचा परतावा जानेवार� 2020 मOये मंजूर केला, जो करदा)याला जानेवार� 2020 

मOये $मळाला. तथा�प, असे आढळून आले क� करदा)याया इले=Rॉ#नक sे_डट लेजर 

मOये परत केले-या रकमेच े कोणतेह� ड[ेबट न�हते. हे अज2 संदभ2 sमांकाया 

#न$म2तीपूवZ इले=Rॉ#नक sे_डट लेजर ड[ेबट कर+यात अपयश दश2�वते. तसेच परतावा 

आदेश #नग2$मत कर+यापूवZ इले=Rॉ#नक sे_डट लेजरमOये समान रकमेच े ड[ेबट 

सु#निbचत कर+यात �वभागाला अपयश आले. याचा पAरणाम ` 0.67 कोट�ंचा 

अ#नय$मत परतावा दे+यात झाला.  

हे #नदश2नास आणून >द-यावर (फेxुवार� 2021), उप-आयु=त, राTय कर यांनी नमूद 

केले (फेxुवार� 2021) क� सामाYयतः RFD-1 ची NSsया करताना इले=Rॉ#नक 

लेजस2मधील जा�तीची $श-लक र=कम संबं'धत लेजस2मधनू ड[ेबट केल� जाते. परंत ु

वत2मान Nकरणांत तां[�क �टु� Sकंवा Nणाल�गत �टु�ंमुळे हे घडले नाह�. करदा)याने 

�वभागाया अनुनयाने, फेxुवार� 2021 मOये इले=Rॉ#नक कॅश लेजरमOये ` 0.67 कोट� 

ड[ेबटसाठ: (DRC-3) दाखल केला.  

2शफारस 1: अज� संदभ� +मांक �नमा�ण हो]यापूवf आ'ण परतावा आदेश �नग�2मत 
कर]यापूवf �वभागाने इले:dॉ�नक +ेlडट/कॅश लेजरम>ये डTेबटची खाFी करावी  

 

2.6.6.2 दहेुर� भुगतान अॅड�हाइस �नग�2मत के.यामुळे व(तू आ'ण सेवा कर 

परता�याच ेजा(तीच े�दान  

महाराJR व�तू आ"ण सेवा कर अ'ध#नयमाया कलम 50(1) आ"ण 122(2)(a) सह 

कलम 73(1) नुसार जेथे संबं'धत #नधा2रण अ'धका5 यांना 73 असे #नदश2नास येत े क� 

कोणताह� कर भरला गेला नाह� Sकंवा कमी भरला गेला Sकंवा चुकून परतावा >दला 

                                                           
72  ठाणे शहर �वभागाया अ'धकार �े�ात GSTIN s.27AAACW0287A1ZN असलेल� मेसस2 वा-वोल�न 

क$मYस Nाय�हेट $ल$मटेड.  

73  या अ'ध#नयमांतग2त पार पाडावयाया कोण)याह� काया2संबंधात “संबं'धत #नधा2रण अ'धकार�” Xहणजे 

महाराJR कराच ेआयु=त Sकंवा अ'धकार� Tयांना मंडळातील आयु=तांनी त ेकाय2 सोपवले आहे.  
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गेला, Sकंवा फसवणुक�या कारणा$शवाय Sकंवा कर चकुव+यासाठ: जाणून बुजून 

चकु�चे �वधान Sकंवा त�य लपवणे Hया कारणा$शवाय इतर कारणांसाठ: इनपुट टॅ=स 

sे_डट चा चुक�या पfतीने लाभ घेतला गेला Sकंवा वापरले गेले असेल )या Nकरणांत 

तो कर आकारणीयोGय �य=तीला नोट�स बजावेल, Tयाने कर भरलेला नाह� Sकंवा 

कमी भरला आहे Sकंवा Tयाला चकूुन परतावा >दला गेला आहे, Sकंवा Tयाने चकु�या 

पfतीने इनपुट टॅ=स sे_डटचा लाभ घेतला आहे Sकंवा )याचा वापर केला आहे, )यान े

कारणे दाखवा नोट�समOये नमूद केलेल� र=कम 18 ट=के वा�ष2क दराने �याजासह का 

भF नये याच ेकारण सांगावे लागेल.  

लेखापर��णात असे आढळून आले (ऑग�ट 2021 ते ऑ=टोबर 2021) क� व�तू आ"ण 

सेवा कर परतावा दा�याया 22 NकरणांमOये (प1र2श3ट 2.6.1 आ'ण 2.6.2) 
करदा)यांना व�तू/सेवांया "झरो रेटेड पुरवठयावर परतावा मंजूर कर+यात आला. 

तथा�प संबं'धत #नधा2रण अ'धका5 यांनी इले=Rॉ#नक भुगतान अॅड�हाइस दोनदा 

#नग2$मत के-यामुळे ` 1.83 कोट�ंया परता�याच ेजा�त Nदान झाले.  

हे #नदश2नास आणून >द-यावर (ऑग�ट 2021 ते ऑ=टोबर 2021), नऊ 74 संबं'धत 

#नधा2रण अ'धका5 यांनी सां'गतले क� Nणाल�/तां[�क चकु�ंमुळे दहेुर� भुगतान अॅड�हाइस 

#नग2$मत केले.  

वर�ल 22 पैक� 15 NकरणांमOये करदा)यांनी ` 3.24 लाख �याजासह ` 1.26 कोट� 

र=कमेया जा�त परता�याची परतफेड केल� (प1र2श3ट 2.6.1). ` 0.91 लाख �याज 

अ?यापह� Nलं[बत आहे. Hया 15 Nकरणांपैक� सह-आयु=त, �वs�कर, मुलुंड, मंुबई 

आ"ण सह-आयु=त, �वs�कर, ना$शक अतंग2त दोन NकरणांमOये 75 लेखापर��णामुळे  

` 12.19 लाख र=कम वसूल कर+यात आल�. 

उव2Aरत सात NकरणांमOये ` 0.16 कोट�ंया �याज दा#य)वासह ` 0.56 कोट�ंचा 

जा�तीचा परतावा दे+यात आला. यापैक� एका76 Nकरणांत �याजासह ` 0.26 लाखाची 

वसुल� कर+यात आल� (प1र2श3ट 2.6.2) उव2Aरत सहा Nकरणांपैक� तीन NकरणांमOये 

वसुल� कर+यात आल� आहे असे सां'गतले परंतु )याबाबतच ेपुरावे लेखापर��ेला सादर 

केले नाह�. उव2Aरत दोन NकरणांमOये अ?यापह� उ)तर NतीB�त आहे.  

 

 

                                                           
74  JCST, नोडल V, बां]ा; JCST, घाटकोपर; JCST, मांडवी; JCST, नोडल XIII, मुलुंड; JCST, ना$शक; JCST, 

नोडल-I, पुणे (पूव2); JCST, ठाणे शहर; JCST, नागपूर, JCST, कांद�वल�.  
75  मुलुंडच ेमेसस2 अ$मत बँग-स आ"ण ना$शकच ेसोना $स=का फॅ[x=स. 
76  को-हापूर �वभागाच ेएस. आर. नेजे. 
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उदाहरण:  

एका करदा)याने 77  मे 2019 या म>हYयासाठ: ` 0.24 कोट� इनपटु टॅ=स sे_डट या 

परता�यासाठ: अज2 दाखल केला होता (05.10.2019) Tयासाठ: 07.10.2019 रोजी RFD-02 

मOये पोचपावती #नग2$मत कर+यात आल�. करदा)याला 14.10.2019 रोजी ` 0.22 कोट�ंचा 

ता)परुता परतावा आदेश मजंूर कर+यात आला.  

तथा�प, �वभागाने सaंया ZA2701200610539 आ"ण ZA270120060996 ?वारे >दनाकं 

23.01.2020 रोजी दोनदा इले=Rॉ#नक पfतीने भगुतान अॅड�हाइस #नग2$मत केले. पAरणामी, 

` 0.22 कोट�चंा जा�त परतावा >दलय्ा गेला, जो आजपयiत (ऑ=टोबर 2021) करदा)याने 

परत केला नाह�, Tयावर वसलू कर+यायोGय �याज ` 0.06 कोट� इतके आहे.  

हे #नदश2नास आणून >द-यावर (स^ट\बर 2021) �वभागाने आजपयiत कोणतहे� उ)तर सादर 

केले नाह�.  

2.6.7 अनुपालन बाबी  
 

2.6.7.1 परतावा अजाNची पोचपावती �नग�2मत कर]यात झालेला �वलंब 

महाराJR व�तू आ"ण सेवा कर #नयमाया #नयम 90(2) आ"ण 90(3) नुसार, जेथे 

परता�याचा अज2 इले=Rॉ#नक sे_डट लेजरया दा�यां�य#तAर=त दसु5 या दा�यांशी 

संबं'धत असेल तर तो संबं'धत #नधा2रण अ'धका5 याकड ेपाठवला जाईल, जे तो अज2 

दाखल के-यापासून 15 >दवसांया आत, )याया पAरपूण2तेची पडताळणी करतील 

आ"ण जेथे अज2 पूण2 अस-याच ेआढळून येईल, तेथे अज2दाराला FORM GST RFD-02 

मOये पोचपावती कॉमन पोट2ल?वारे इले=Rॉ#नक पfतीने उपलhध कFन >दल� जाईल. 

कोणतीह� �टु� ल�ात आ-यास, संबं'धत #नधा2रण अ'धकार� अज2दाराला FORM GST 

RFD-03 मOये इले=Rॉ#नक पfतीने कॉमन पोट2ल?वारे #नदश2नास आणून देईल जेणे 

कFन अज2दार अशी �टु� सुधार-यानंतर नवीन परतावा अज2 दाखल करेल. 

चाचणी तपासणी केले-या 1954 Nकरणांपैक� इले=Rॉ#नक sे_डट लेजर �य#तAर=त 

इतर परतावा संबं'धत 759 परता�याया NकरणांमOये (38.84 ट=के) लेखापर��णाला 

असे आढळून आले क� �वभागाकडून पोचपावती दे+यात (प1र2श3ट 2.6.3 आ'ण 2.6.4) 

एक ते 585 >दवसांचा �वलंब झाला आहे, जो त:ता 2.6.2 मOये तपशीलवार दश2�वला 

आहे. 

 

 

                                                           
77  कांद�वल� �वभाग, मुंबई अंतग2त GSTN sं. 27AAACC2243CIZB असलेले मेसस2 केमो$सड इXपे=स 

Nाय�हेट $ल$मटेड.  
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त:ता-2.6.2 

कालावधी म`हsयांम>ये �वलंबाIया yेणीसह 

�करणांची संPया  

एकूण प1र2श3ट 

3 म`हsयां 

पयNत 

3-6 
म`हने 

6 म`हsयांपे�ा 

जा(त 

�वयंच$लत Nणाल� पूव2 कालावधी 

(01.07.2017 त े25.09.2017) 

348 55 43 446 2.6.3 

�वयंच$लत Nणाल� पbचातचा 

कालावधी (26.09.2017 ते 
31.07.2020) 

307 06 00 313 2.6.4 

एकूण 655 61 43 759  

लेखापर��णाने #नदश2नास आणून >द-यावर (_डस\बर 2020 ते स^ट\बर 2021) 271 

NकरणांमOये संबं'धत सह-आयु=त, �वs�कर यांनी माYय केले क� �वयंच$लत Nणाल� 

पूव2 कालावधीत व�तू आ"ण सेवा कराया अमंलबजावणीया सु�वातीया ट^^यात 

घडले. पुढे असेह� सादर कर+यात आले क� करदा)यांनी आवbयक असलेल� कागदप�े 

सादर न के-यामुळे हा �वलंब झाला. उव2Aरत 175 NकरणांमOये उ)तर NतीB�त आहे 

(ऑग�ट 2022). 

�वयंच$लत Nणाल� पbचातया 157 NकरणांमOये संबं'धत सह-आयु=त �वs�कर यांनी 

�व�वध कारणे सादर केल� (जानेवार�-नो�ह\बर 2021) जसे क� नवीन कर Nणाल� लागू 

कर+यातील तां[�क अडचणी, �व?यमान अ'धकारांच ेह�तांतरण, व�तू आ"ण सेवा कर 

इमारतीला लागलेल� आग आ"ण ती शांत हो+यास लागलेला अनेक >दवसांचा 

कालावधी, �थलांतरणामधील �वलंब तसेच को�वड-19 मुळे लागलेला लॉकडाउन 

Tयामुळे परता�याया NSsयेस �वलंब झाला. उव2Aरत 156 Nकरणांया संदभा2त उ)तर 

NतीB�त आहे.  

उ)तर �वीकाय2 नाह� कारण परता�यासाठ: दावेदाराकडून नवीन अज2 Nा^त 

कर+याकर�ता �वभागा?वारे महाराJR व�तू आ"ण सेवा कर अ'ध#नयमाया #नयम 

90(3) अतंग2त कमतरता मेमो #नग2$मत केला नाह�. 

उदाहरणः 

(वयंच2लत �णाल� पूव�: करदा)याने78 स^ट\बर 2017 या म>हYयासाठ: ` 2.93 लाख 

रकमेया व�तू आ"ण सेवा कर परता�यासाठ: 27.10.2018 रोजी अज2 दाखल केला. 

तथा�प )याची पोचपावती 18.06.2020 रोजी Xहणजे 585 >दवसांया �वलंबाने 

#नग2$मत कर+यात आल�. 

                                                           
78  नोडल-4 मांजगांव �वभागांतग2त GST No. 27AAAFJ3818M1Z6 आ"ण ARN No. AC2709172066370 

असलेले मे. जलाराम ए=सपोट2. 
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(वयंच2लत �णाल� पRचात: करदा)याने79 जून 2019 या म>हYयासाठ: ` 1.51 कोट� 

रकमेया व�तू आ"ण सेवा कर परता�यासाठ: 24.10.2019 रोजी अज2 दाखल केला. 

तथा�प )याची पोचपावती 20.04.2020 रोजी Xहणजे 164 >दवसांया �वलंबाने 

#नग2$मत कर+यात आल�. 
 

2.6.7.2  ताYपुरता परतावा आदेश �नग�2मत कर]यास �वलंब 

महाराJR व�तू आ"ण सेवा कर #नयमांया #नयम 91(2) समवेत महाराJR व�तू आ"ण 

सेवा कर अ'ध#नयमाया कलम 54(6) मOये व�तू Sकंवा सेवांया "झरो रेटेड 

पुरवठयासाठ:या परता�या संदभा2त, ता)पुर)या आधारावर, ता)पुरती ि�वकारलेल� 

इनपुट टॅ=स sे_डटची र=कम वगळून दावा केले-या एकूण रकमेया 90 ट=के र=कम 

पोचपावतीया तारखेपासून सात >दवसांया आत Nदान कर+याची तरतूद आहे.  

तथा�प चाचणी तपासणी केले-या 992 Nकरणांपैक� 418 NकरणांमOये (42.14 ट=के) 

(प1र2श3ट 2.6.5 आ'ण 2.6.6) लेखापर��ेस खाल�ल त:ता 2.6.3 मOये दश2�व-याNमाणे 

एक ते 364 >दवसांपयiतचा �वलंब #नदश2नास आलाः   

त:ता 2.6.3 

कालावधी �वलंबाIया रVजसह �करणांची संPया एकूण प1र2श3ट 

3 म`हsयां 

पयNत 

3-6 म`हने 6 म`हsयांपे�ा 

अ8धक 

�वयंच$लत Nणाल� पूव2 

कालावधी (01.07.2017 त े

25.09.2019) 

219 5 3 227 2.6.5 

�वयंच$लत Nणाल� पbचात 

चा कालावधी (26.09.2019 त े

31.07.2020) 

185 6 0 191 2.6.6 

एकूण 404 11 3 418  

हे #नदश2नास आणून >द-यावर (_डस\बर 2020 ते स^ट\बर 2021) 133 Nकरणांत संब'ंधत 

सह-आयु=त �वs�कर यांनी सां'गतले (_डस\बर 2020 ते स^ट\बर 2021) क� �वयंच$लत 

Nणाल� पूव2 कालावधी दरXयान ता)पुर)या परता�याया मंजुर�मOये �व�वध कारणांमुळे 

�वलंब झाला, जसे, नवीन Nणाल�/पोट2लया काय2चालनात येणा5 या तां[�क अडचणी, 

करदा)या?वारे संबं'धत कागदप� े सादर कर+यात �वलंब, भारतीय सीमा शु-क 

इले=Rॉ#नक गेटवे 80  वर $श�पगं [बलांया पडताळणीत �वलंब आ"ण लॉकडाउनमुळे 

                                                           
79  एल ट� यु-02 �वभाग, मुंबई �वभागांतग2त GST No. 27AAACB4487DIZ5 आ"ण ARN No. 

AA2710/9092898H असलेले मे. hलू �टार $ल$मटेड.  

80  भारतीय सीमा शु-क आ"ण महाराJR उ)पादन शु-क इले=Rॉ#नक कॉमस2/इले=Rॉ#नक डटेा इंटरच\ज 

(ED/ECI) गेटवे.  



�करण ।। - �यवहारांच ेलेखापर��णः शासक�य �वभाग 

81 

पडताळणीसाठ: आवbयक असलेल� कागदप� ेसादर न करणे इ)या>द 94 Nकरणांया 

संदभा2तील उ)तरे अ?यापह� NतीB�त आहेत.  

�वयंच$लत Nणाल� पbचातया कालावधी संदभा2तील 89 Nकरणांत संबं'धत 

सह-आयु=त �वs�कर यांनी �व�वध कारणे सादर केल� (जानेवार�-नो�ह\बर 2021) जसे 

�व?युत पुरवठा आ"ण इंटरनेट जोडणीची अनुपलhधता, करदा)यां?वारे द�तावेजांचे 

अपूण2/�वलंबाने सादर�करण, भारतीय सीमा शु-क इले=Rॉ#नक गेटवेवर�ल अयोGय 

काय2शीलतेमुळे बीजकांची पडताळणी कर+यात �वलंब, इनपुट टॅ=स sे_डटया 

बीजकांया पडताळणीत �वलंब आ"ण व�तू आ"ण सेवा कर भवनाला लागलेल� आग 

इ)याद�. उव2Aरत 102 Nकरणांसंदभा2त उ)तर NतीB�त आहे.  

हे उ)तर माYय नाह� कारण अपूण2 मा>हती असले-या Nकरणात जेथे करदा)या?वारे 

आवbयक कागदप� ेसादर न के-यामुळे �वलंब झाला तेथे परता�यासाठ: दावेदाराकडून 

नवीन अज2 Nा^त कर+याकAरता �वभागा?वारे महाराJR व�तू आ"ण सेवा कर 

अ'ध#नयमाया #नयम 90(3) अतंग2त कमतरता मेमो #नग2$मत केला जाऊ शकला 

असता.  

उदाहरण: 

(वयंच2लत �णाल� पूव�: करदा)याने 81  नो�ह\बर 2018 या म>हYयासाठ: ` 12.35 

कोट� व�तू आ"ण सेवा कर परता�यासाठ: 11.03.2019 रोजी अज2 दाखल केला. 

RFD-02 मधील पोचपावती 15.04.2019 रोजी #नग2$मत कर+यात आल�. तथा�प 

ता)पुरता परतावा 240 >दवसांया �वलंबाने मंजूर कर+यात आला.  

(वयंच2लत �णाल� पRचात: करदा)याने82 जानेवार� 2019 या म>हYयासाठ: ` 2.93 

कोट� रकमेया व�तू आ"ण सेवा कर परता�यासाठ: 02.12.2019 रोजी अज2 दाखल 

केला. RFD-02 मधील पोचपावती 19.12.2019 रोजी #नग2$मत कर+यात आल�. 

तथा�प, ता)पुरता परतावा 167 >दवसांया �वलंबाने 10.06.2020 रोजी मंजूर 

कर+यात आला. 

2.6.7.3  अ�ंतम परतावा आदेश �नग�2मत कर]यास �वलंब 

महाराJR व�तू आ"ण सेवा कर अ'ध#नयमाया कलम 54(7) नुसार परतावा Xहणून 

दावा केलेल� संपूण2 र=कम Sकंवा #तचा भाग परत कर+यासंदभा2त जर संबं'धत 

#नधा2रण अ'धकार� समाधानी असेल तर तो अज2 Nा^त झा-यापासून साठ >दवसांया 

                                                           
81  एल ट� यु-03 �वभाग, मुंबई अंतग2त GST No. 27AAICS0137P1ZZ आ"ण ARN No. B2711180530859 

असलेले मे. टाटा कYस-टंसी स�व2सेस $ल$मटेड. 

82  एल ट� यु-02 �वभाग, पुणे अंतग2त GST No. 27AAACW0387R2ZM आ"ण ARN No. 

AA271219004068C असलेले मे. �वNो $ल$मटेड. 
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आत अ#ंतम परतावा आदेश #नग2$मत कF शकतो आ"ण अशी र=कम अज2दारास परत 

करता येऊ शकते. परता�याया �वलंबाकAरता महाराJR व�तू आ"ण सेवा कर 

अ'ध#नयमाया कलम 56 नुसार अशा परता�याया अजा2या तारखेपासून साठ 

>दवसांचा कालावधी लोट-यानंतरया कालावधीसाठ: सहा ट=के83 N#त वष2 या दरानुसार 

�याज देय राह�ल. 

लेखापर��णात असे #नदश2नास आले (माच2 2021) क� व�तू व सेवा कर परतावा 

र=कम ` 2584.29 कोट�ंची 5614 Nकरणे मंजुर�/अमाYय आदेश #नग2$मत कर+यासाठ: 

Nलं[बत होती. )यापैक� 3485 Nकरणात 45 >दवसांपे�ा कमी, 507 Nकरणांत 45-60 

>दवसांचा आ"ण 1622 Nकरणांत 60 >दवसांपे�ा जा�त �वलंब झाला होता. तसेच 1954 

Nकरणांपैक� 1091 अ#ंतम परतावा Nकरणांत (प1र2श3ट 2.6.7 आ'ण 2.6.8) त:ता 2.6.4 

मOये दश2�व-याNमाणे एक ते 807 >दवसांपयiतचा (51.83 ट=के) �वलंब आढळला:  

त:ता-2.6.4 

कालावधी �वलंबाIया रVजसह �करणांची संPया  एकूण �याज दा�यYव 

(`̀̀̀ कोट� ंम>ये) 

प1र2श3ट 

3 म`हsया ं

पयNत 

3-6 
म`हने 

6 म`हsयांपे�ा 

अ8धक 

�वयंच$लत Nणाल� 

पूव2 कालावधी 

(01.07.2017 त े
25.09.2017) 

97 121 346 564 7.21 2.6.7 

�वयंच$लत Nणाल� 

पbचात चा कालावधी 

(26.09.2017 त े
31.07.2020) 

412 107 8 527 1.55 2.6.8 

एकूण 509 228 354 1091 8.76  

�वयंच$लत Nणाल� पूव2 कालावधीया 321 Nकरणांत हे #नदश2नास आणून >द-यावर 

(_डस\बर 2020 ते स^ट\बर 2021) संबं'धत सह-आयु=त, �वs�कर यांनी सां'गतले 

(_डस\बर 2020 ते स^ट\बर 2021) क� �व�वध कारणांमुळे �वलंब झाला, जसे करदा)यांनी 

परतावा अजा2सह आवbयक द�तावेज सादर केले नाह�त, Nणाल�मधील तां[�क 

अडचणी, को�वड-19 महामार�मुळे लागलेला लॉकडाउन आ"ण नवीन पोट2लया 

काय2चालनातील अडचणी इ)याद�. उव2Aरत 243 Nकरणांया संदभा2त उ)तर NतीB�त 

आहे.  

�वयंच$लत Nणाल� पbचातया कालावधी संदभा2तील 263 Nकरणांत संबं'धत सह-

आयु=त, �वs�कर यांनी सां'गतले (जानेवार�-नो�ह\बर 2021) क� आभासी खाजगी 

नेटवक2  (VPN) जोडणीची बाब, को�वड-19 महामार� आ"ण करदा)यां?वारे द�तावेजांचे 

                                                           
83  CBIC ?वारे #नग2$मत केले-या अ'धसूचना s. 13/2017-CT मOये #न>द2Jट के-यानुसार. 
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�वलंबाने सादर�करण, व�तू आ"ण सेवा कर इमारतीला लागले-या आगीची घटना 

इ)याद� कारणांमुळे अ#ंतम परतावा आदेश #नग2$मत कर+यास �वलंब झाला. उव2Aरत 

264 Nकरणां बाबत उ)तर NतीB�त आहे.  

हे उ)तर माYय नाह� कारण जेथे करदा)या?वारे सव2 आवbयक कागदप� े सादर न 

के-यामुळे �वलंब झाला आहे )या Nकरणात परता�यासाठ: दावेदाराकडून नवीन अज2 

Nा^त कर+याकAरता �वभागाने कमतरता मेमो #नग2$मत केला नाह�.  

लेखापर��ेया #नदश2नास आले क� �वभागाने आजपयiत �वलंबाया परतावा 

NदानाकAरता �याजाच ेकोणतेह� Nदान केले नाह�, तर अ#ंतम परतावा आदेश �वलंबान े

#नग2$मत झा-यामुळे वर�ल त:ता 2.6.4 मOये दश2�व-यानुसार ` 8.76 कोट� �याज 

Nदानाच ेदा#य)व #नमा2ण झाले. 

उदाहरण:  

(वयंच2लत �णाल� पूव� : करदा)याने84 _डस\बर 2018 या म>हYयासाठ: ` 2.34 लाख 

रकमेया व�तू आ"ण सेवा कर परता�यासाठ: 19.01.2019 रोजी अज2 दाखल केला. 

तथा�प, परतावा 807 >दवसांया �वलंबाने 04.06.2021 रोजी मंजूर झाला. अ#ंतम 

परतावा आदेश �वलंबाने #नग2$मत के-यामुळे ` 0.31 लाख �याज Nदानाचे दा#य)व 

#नमा2ण झाले.  

(वयंच2लत �णाल� पRचात: करदा)याने 85  ए�Nल 2019 या कालावधीसाठ: व�त ू

आ"ण सेवा कर परता�यासाठ: 27.09.2019 रोजी अज2 सादर केला आ"ण ` 54.96 

लाख रकमेया परता�याचा दावा केला. तथा�प, सह-आयु=त, �वs�कर यांनी 

03.07.2020 रोजी Xहणजेच 220 >दवसांया �वलंबाने परतावा मंजूर केला )यामुळे 

` 0.20 लाखाया �याज Nदानाच ेदा#य)व #नमा2ण झाले. 
 

2.6.7.4 'झरो रेटेड व(तू/सेवांIया बाबतीत चकु�च े घटक �वचारात घेत.यामुळे 

जा(तीचा परतावा 

एकाि)मक व�तू आ"ण सेवा कर अ'ध#नयमाया कलम 16(3) समवेत महाराJR व�तू 

आ"ण सेवा कर अ'ध#नयमाया कलम 54(3)(i) नुसार, जेथे कर न भरता "झरो रेटेड 

पुरवठा केला गेला होता, )या Nकरणांत नnदणीकृत �य=ती कोण)याह� कर 

कालावधीया शवेट� कोण)याह� न वापरले-या इनपुट टॅ=स sे_डटया परता�याचा 

दावा क� शकते. महाराJR व�तू व सेवा कर #नयमांया #नयम 89 मधील पोट#नयम 

                                                           
84  ठाणे शहर �वभागांतग2त GST No. 27AATFK1246M1ZS आ"ण ARN No. AA2701190568033 असलेले मे. 

के. ई. इY�ा�R=चर. 

85  नर�मन पॉइंट �वभाग, मुंबई अंतग2त GST No. 27AAACA5326Q2ZD आ"ण ARN No. AA270919081926C 

असलेले मे. अॅडनेट इYफो$स�टम (इं_डया) Nाय�हेट $ल$मटेड. 
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4 मOये उप�वभागाया तरतुद�नुसार बंधप� Sकंवा हमीप� अतंग2त कर न भरता व�त ू

Sकंवा सेवांचा शूYय �ेणीकृत पुरवठा Sकंवा दोYह� बाबतीत इनपुट टॅ=स sे_डटचा 

परतावा मंजूर कर+यासाठ: एकाि)मक व�तू आ"ण सेवा कर अ'ध#नयमाया कलम 16 

मधील पोटकलम (3) नुसार खाल�ल सू� Nदान केले आहे:  

परता�याची र=कम=("झरो रेटेड व�तूंया पुरवठयाची उलाढाल + "झरो रेटेड सेवांया 

पुरवठयाची उलाढाल) X #न�वळ इनपुट टॅ=स sे_डट ÷ समायोिजत एकूण उलाढाल  

सू�ांच े चुक�च े घटक �वचारात घेत-यामुळे परता�याच े Tयादा Nदान झा-याचे 

लेखापर��णात आढळून आले, जे खाल� स�व�तरपणे >दले आहे: 

(I) एकूण उलाढाल�च ेचकु�च ेसमायोजन  

वर�ल सू�ात एकूण उलाढाल�च ेसमायोजन Xहणजे एकूण मू-यांची बेर�ज–(अ) सेवांची 

उलाढाल वगळून राTय Sकंवा क\ ]शा$सत Nदेशातील उलाढाल; आ"ण (ब) "झरो रेटेड 

सेवांचा पुरवठा आ"ण नॉन "झरो रेटेड सेवांचा पुरवठा वगळून इतर सूट–  

(i) "झरो रेटेड पुरव�या �य#तAर=त सूट पुरव�याच ेमू-य; आ"ण (ii) परता�याचा दावा 

केला असेल तर )या संबं'धत कालावधी दरXयान पुरव�याची उलाढाल.  

व�तूंया "झरो रेटेड #नया2ती संबंधी 992 Nकरणांपकै� चार Nकरणांत (0.40 ट=के) असे 

#नदश2नास आले क� #नयम 89(4) अतंग2त ठर�व+यात आले-या परता�यानुसार 

समायोिजत उलाढाल GSTR 3B, GSTR (9C) या आकडयांशी जुळत न�हती. पAरणामी 

(प1र2श3ट 2.6.9) मOये >दले-या तपशीलानुसार ` 0.60 कोट�ंचा जा�त परतावा दे+यात 

आला. हा जा�तीचा परतावा लागू असले-या �याजास>हत वसूल कर+यात यावा.  

हे #नदश2नास आणून >द-यावर (माच2 आ"ण स^ट\बर 2021) सह-आयु=त, �वs�कर, 

नोडल-4 यांनी सां'गतले (जानेवार� 2022) क� हे Nकरण लेखापर��णासाठ: घे+यात आले 

आहे आ"ण GST_ADT_01 Nप� #नग2$मत कर+यात आले. दसु5 या �वभागाच ेसह-आय=ुत, 

�वs�कर, सांताsुज यांनी सां'गतले (ए�Nल 2021) क� DRC-01 #नग2$मत कर+यात आले 

आहेत. सह-आयु=त, �वs�कर, गोरेगांव यांनी सां'गतले (मे 2021) क� परतावा आदेशाया 

पुनः#नर��णासाठ: हे Nकरण पुनः#नर��ण Nा'धका5 यांकड ेसादर कर+यात आले आहे 

आ"ण सह-आयु=त, �वs�कर, एल ट� यु-02, पुणे यांनी सां'गतले (स^ट\बर 2021) क� ह� 

बाब पडताळ+यात येईल आ"ण परता�याया जा�तीया Nदानाची वसुल� कर+यात येईल.  

(II)  चकु�च ेइनपुट टॅ:स +ेlडट 

क\ ]�य �वs�कर पAरप�का86 नुसार एकाि)मक करांया परतावा दा�यांया NSsयेकAरता 

इनपुट आ"ण इनपुट सेवांशी (भांडवल� व�तू �य#तAर=त) संबं'धत बीजके, िजथे 

                                                           
86  2018 च ेपAरप�क s.33T >दनांक 14.11.2018 च ेपAरछेद 3.1 आ"ण 3.2. 
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एकाि)मक करांया Nदाना�वना व�तू अथवा सेवा #नया2त के-या जातात, सादर 

करावयास हवे. पुढे असे नमूद कर+यात आले आहे क�, Tया आधारावर जोडप�-अ 

मOये इनपुट टॅ=स sे_डटचा लाभ घेतला आहे, दावेदाराने परतावा अजा2सोबत )या 

बीजकांचा तपशील देखील सादर करावयास पा>हजे. तसेच GSTR-1,GSTR-2A,GSTR-3B, 

जोडप�-अ आ"ण पAर$शJट-VIII नुसार दावा केले-या परता�याया रकमेच े स)यापन 

संबं'धत #नधा2रण अ'धकार� करतील. 

चार �वभागांमधील एकूण 992 Nकरणांपैक� सात परतावा NकरणांमOये (1.4 ट=के) असे 

#नदश2नास आले (माच2-ऑ=टोबर 2021) क� संबं'धत #नधा2रण अ'धका5 यान ेगहृ�त धरलेल� 

#न�वळ इनपुट टॅ=स sे_डटची र=कम जोडप�-अ, GSTR-2A आ"ण GSTR-9 मOये 

दश2�वले-या रकमेशी जुळत न�हती. Hयाचा पAरणाम ` 19.43 कोट�ंचा 

(प1र2श3ट 2.6.10) जा�त परतावा Nदान कर+यात झाला जो )यावर�ल लागू �याजासह 

वसूल करणे आवbयक आहे.  

हे #नदश2नास आणून >द-यावर (माच2-ऑ=टोबर 2021) सह आयु=त राTय कर 

एल ट� यु-01, पुणे यांनी एका Nकरणांत (मेसस2 टेक म>ह]ंा) नमूद केले क� परतावा 

दावेदाराया एकाि)मक व�तू आ"ण सेवा कर इले=Rॉ#नक sे_डट लेजरमOये अ#तAर=त 

$श-लक होती आ"ण Xहणून चकु�या #न�वळ इनपुट टॅ=स sे_डटमुळे अ#तAर=त 

परतावा न�हता. मेसस2 झार Tवेलस2या Nकरणांत सह आय=ुत, राTय कर, नोडल-4, 

माझगांव यांनी सां'गतले क� वसुल�साठ: �वsे)याला DRC-01अ #नग2$मत कर+यात 

आले आहे. दसु5 या Nकरणांत (मेसस2 ि=लनेरा कापeरेशन) सह आयु=त, राTय कर, 

घाटकोपर यांनी सां'गतले (स^ट\बर 2021) क� #न�वळ इनपूट टॅ=स sे_डटमOये मागील 

वषा2या बीजकांचा समावेश के-यामुळे फरक आढळला. तथा�प, त�यांची पडताळणी 

कर+यासाठ: संबं'धत कागदप� ेसादर केले नाह�त.  

सह आयु=त, राTय कर, एल ट� यु-01, मंुबई यांनी एका Nकरणांत (मेसस2 $सम\स हे-थ 

केयर Nाय�हेट $ल$मटेड) Xहटले (नो�ह\बर 2021) क� कारकुनी चकु�मुळे GSTR-3B नुसार 

#न�वळ इनपुट टॅ=स sे_डट चकू होते आ"ण पुढ�ल GSTR-3B मOये ह� चकू सुधार+यात 

आल� होती. उ)तर �वीकाय2 नाह� कारण चकु�या मापदंडाया आधारावर परतावा 

#नधा2Aरत केला गेला.  

उव2Aरत दोन �वभागांनी सां'गतले क� Nकरणाची पडताळणी केल� जाईल आ"ण योGय 

वेळी पAरणाम सू'चत केला जाईल.  
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उदाहरण: 

परतावा दावेदार87 जो सेवांचा #नया2तदार आहे )यान ेकर कालावधीसाठ: परतावा अज2 

भरला (माच2 2019). दावेदाराने परता�याया अजा2सोबत (RFD-01A) ` 15.77 कोट� 

रकमेया )या बीजकांचे तपशील सादर केले Tयाया आधारावर जोडप�-अ मOये 

(इनपुट/इनपुट सेवांया संदभा2त 255 बीजक सारांश �ववरणप�) संबं'धत कालावधीत 

इनपुट टॅ=स sे_डटचा परतावा पा� इनपुट टॅ=स sे_डट Xहणून घेतला गेला आ"ण 

पा�ता देखील घो�षत केल�.  

असे #नदश2नास आले (ऑग�ट 2021) क� परता�याया जा�तीत जा�त रकमेया 

गणनेसाठ: संबं'धत #नधा2रण अ'धका5 याने #न�वळ इनपुट टॅ=स sे_डट ` 15.77 

कोट�ंऐवजी ` 30.14 कोट� (GSTR-3B) ग>ृहत धरले. पAरणामी ` 4.63 कोट� 

परता�याच ेजा�त Nदान झाले. 

हे #नदश2नास आणून >द-यावर (ऑग�ट 2021) सह-आयु=त, �वs�कर यांनी नमूद 

केले (ऑग�ट 2021) क� कर कालावधीसाठ: GSTR-3B दाखल करताना कर 

दावेदाराकड े )याची एकाि)मक व�तू आ"ण सेवा कर इले=Rॉ#नक sे_डट लेजरमOये 

Tयादा $श-लक होती आ"ण परता�याचा दावा फ=त एकाि)मक व�तू आ"ण सेवा 

कराया शीषा2खाल� केला होता.  

उ)तर �वीकाय2 नाह� कारण संबं'धत #नधा2रण अ'धकार� जोडप�-अ नुसार #न�वळ 

इनपुट टॅ=स sे_डटची कमी र=कम ग>ृहत धर+यात अयश�वी झाले. 

(III) व(तू आ'ण सेवा कर पूव� कालावधीIया +ेlडट वगळ]याIया चकु�Iया 

प1रगणनेमुळे जादा परतावा 

क\ ]�य अN)य� कर आ"ण सीमा शु-क मंडळ पAरप�कामOये �पJट केले 88  क� 

RांिYझशनल sे_डट Nच$लत काय?यांतग2त जसे, क\ ]�य उ)पाद अ'ध#नयम 1944, आ"ण 

�व)त अ'ध#नयम, 1994 या Nकरण V अतंग2त भुगतान कर+यात आले-या शु-क 

आ"ण करा संबंधी आहे, जर )याचा लाभ संबं'धत कालावधीत घेतला गेला नाह� तर 

)याला #न�वळ इनपुट टॅ=स sे_डटचा भाग मानला जाऊ शकत नाह� आ"ण )यामुळे न 

वापरले-या RांिYझशनल sे_डटचा परतावा अनु�ेय नाह�.  

                                                           
87  एल ट� यु-01, पुणे �वभागांतग2त GSTN - 27AAACM3484F1Z1 असलेले मे. टेक म>ह]ं $ल$मटेड. 
88  क\ ]�य अN)य� कर आ"ण सीमा शु-क मंडळ पAरप�क s.125/44/2019-जीएसट� >दनांक 

18.11.2019 चा पAरछेद 50. 
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लेखापर��णाया #नदश2नास आले (जुलै आ"ण नो�ह\बर 2021) क� सेवांया "झरो रेटेड 

#नया2तीया चाचणी तपासणी केले-या एकूण 992 Nकरणांपैक� एका 89 (0.10 ट=के) 

परतावा Nकरणांत ‘#न�वळ इनपुट टॅ=स sे_डट’ पAरग"णत करतांना �वभागाने पूव2-व�त ू

आ"ण सेवा कर कालावधीशी90 संबं'धत ` 1.66 कोट�च े इनपुट टॅ=स sे_डट वगळले 

आ"ण ` 8.29 कोट�या योGय #न�वळ इनपुट टॅ=स sे_डटया ऐवजी ` 9.94 कोट�ची 

चकु�ची पAरगणना केल�. पAरणामी, लागू �याजासह ` 0.66 कोट�चा वसुल�योGय 

अ#तAर=त परतावा Nदान झाला.  

आXह� हे (नो�ह\बर 2021) मOये #नदश2नास आणून >दले होते, उ)तर NतीB�त आहे. 

(IV)  भांडवल� व(तूंवर परता�याच ेअ�नय2मत �दान  

महाराJR व�तू व सेवा कर #नयमांया #नयम 89 नुसार व�त ूआ"ण सेवा कराया 

"झरो रेटेड पुरवठयाया Nकरणांत परतावा पAरग"णत कर+यासाठ: #न�वळ इनपुट 

टॅ=स sे_डट ग>ृहत धरतांना भांडवल� व�तू वगळ-या पा>हजेत. करदा)याने, Tयाया 

आधारावर जोडप�-ब 91  मOये इनपुट टॅ=स sे_डटचा लाभ घेतला गेला, अशा सव2 

बीजकांच ेतपशील TयामOये इनपुट, भांडवल� व�तू Sकंवा इनपुट सेवांचा समावेश आहे, 

अपलोड करावे.  

व�तू/सेवांया "झरो रेटेड #नया2तीया चाचणी तपासणी केले-या एकूण 992 

Nकरणांपैक� तीन Nकरणांत असे #नदश2नास आले (फेxुवार� आ"ण माच2 2021) क� 

करदा)याने भांडवल� व�तूंवर sे_डटचा लाभ घेतला आहे. पAरणामी, (प1र2श3ट 2.6.11) 

मOये दश2�व-याNमाणे ` 0.24 कोट� जा�तीचा परतावा $मळाला. हा जा�तीचा परतावा 

)यावर लागू �याजासह वसूल कर+यात यावा.  

हे #नदश2नास आणून >द-यावर (फेxुवार� आ"ण माच2 2021) एका Nकरणांत92 (मेसस2 

अॅडनेट इYफो $स�ट�म Nाय�हेट $ल$मटेड) संबं'धत #नधा2रण अ'धका5 यांनी लेखापर��ा 

#नर��ण माYय केले (माच2 2021) आ"ण ` 18.05 लाख व ` 3.97 लाख �याजाया 

वसुल�साठ: करदा)याला DRC-1A #नग2$मत केले. अ#ंतम अनुपालन NतीB�त आहे.  

दसु5 या Nकरणांत संबं'धत #नधा2रण अ'धका5 यांनी लेखापर��ा #नर��ण माYय केले 

(जून 2021) आ"ण करदा)याला DRC-03 Nप�ामOये ` 0.66 लाख �याजासह ` 2.15 

                                                           
89  एल ट� यु-01 �वभाग, मुंबई अंतग2त GSTN - 27AAACW2598L1ZQ असलेले मे. WNS Gलोबल 

सि�ह2सेस Nाय�हेट $ल$मटेड. 
90  इनपुट टॅ=स sे_डट रिज�टर मधील अनु. s.1 त े42301 जुलै 2017 पूवZया जीएसट� बीजकांवर 

इनपुट टॅ=स sे_डटचा लाभ दश2�वतो.  

91  पAरप�क s.125/44/2019 -  जीएसट� >दनांक  18.11.2019 या पAरछेद 36 नुसार. 
92  mलोर\स परmयुXस Nाय�हेट $ल$मटेड,  JCST नोडल 4 पुणे. 
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लाखाचा अ#तAर=त परतावा Xहणजे एकूण ` 2.81 लाखाच ेNदान कर+यास सां'गतले. 

अ#ंतम अनुपालन NतीB�त आहे.   

उव2Aरत एका Nकरणातील 93 उ)तर अ?यापह� NतीB�त आहे. ह� बाब _डस\बर 2021 

मOये शासनाकड े सादर कर+यात आल�; तथा�प )यांच े उ)तर NतीB�त आहे  

(ऑग�ट 2022). 

2.6.7.5 चकु�च े घटक गृ̀ हत धर.यामुळे इs�हटzड mयूट� (d:चरIया �करणात 

जा(त परतावा 

महाराJR व�तू व सेवा कर #नयमांया #नयम 89 (5) नुसार इY�हटEड �यूट� �R=चर 

परतावा देतांना खाल�ल सू�ानुसार इनपुट टॅ=स sे_डटचा परतावा मंजूर केला जाईल:   

कमाल परता�याची र=कम={(व�तू आ"ण सेवांया इY�हटEड रेटेड पुरवठयाची उलाढाल) 

x #न�वळ व�तू आ"ण सेवा कर ÷ समायोिजत एकूण उलाढाल}-अशा व�तू आ"ण 

सेवांया इY�हटEड रेटेड पुरव�यावर देय कर. 

क\ ]�य अN)य� कर आ"ण सीमा शु-क मंडळाने �पJट केले94 क� समान इनपुट आ"ण 

आउटपुट पुरवठा असले-या Nकरणांत सदर परतावा लागू होणार नाह�.  

लेखापर��णा?वारे इY�हटEड �युट� �R=चरया बाबतीत अ#तAर=त परतावा #नदश2नास 

आला, जो खाल� स�व�तरपणे >दला आहे:  

(I) �ववरण पF-1अ/प1र2श3ट-ब/GSTR -3ब समवेत इs�हटzड टन�ओ�हर न जुळणे  

क\ ]�य अN)य� कर आ"ण सीमा शु-क मंडळाने नो�ह\बर 2019 मOये �पJट केले95 क� 

व�तू आ"ण सेवा कर परतावा अजा2सोबत �ववरणप�/N#त�ाप� आ"ण आवbयक 

कागदप� ेपरता�याया दा�याया NSsयेसाठ: कॉमन पोट2लवर अपलोड केल� जातील. 

परता�याचा अज2 Sकंवा कोणतेह� सहा�यक द�तावेज N)य�पणे अ'धकार �े�ातील 

संबं'धत #नधा2रण अ'धका5 यांया काया2लयात सादर करणे आवbयक नाह�.  

तसेच पAरप�काया पAरछेद 36 नुसार, करदा)याने सव2 बीजकांच ेतपशील, Tयांया 

आधारावर जोडप�-ब मOये इनपुट टॅ=स sे_डटचा लाभ घेतला गेला, TयामOये इनपुट, 

भांडवल� व�तू Sकंवा इनपुट सेवांच ेतपशील समा�वJट आहेत, अपलोड करावेत. 

चाचणी तपासणी केले-या एकूण 661 पैक� पाच (0.75 ट=के) परतावा Nकरणांत 

(�वयंच$लत Nणाल� पbचात कालावधी) लेखापर��ेला आढळून आले क� (फेxुवार�/माच2 

                                                           
93  JCST एल ट� यु-1, पुणे. 
94  CBIC पAरप�क s.135/05/2020-  जीएसट� >दनांक 31.03.2020 या पAरछेद 3.2. 
95  पAरप�क s.125/44/2019 -  जीएसट� >दनांक  18.11.2019 या पAरछेद 36 अनुसार. 
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2021) करदा)याने �ववरणप� 1अ/GSTR-3ब मOये Xहणजे Nा^त आ"ण #नग2$मत 

केले-या बीजकांच े तपशील दश2�वणा5 या �ववरणप�ामOये Sकंवा यथाि�थती जोडप�-ब 

मOये Nकट के-यानुसार व�तू आ"ण सेवांया इY�हटEड रेटेड पुरवठयाया उलाढाल�च े

मू-य �वभागाने ग>ृहत धर+याऐवजी करदा)याने परतावा अजा2त (RFD-01) दश2�वलेले 

उच मू-य ग>ृहत धरले. पAरणामी ` 44.02 लाख जा�तीचा परतावा मंजूर झाला 

(प1र2श3ट 2.6.12). हा जा�त परतावा Nच$लत �याजासह वसुल�योGय आहे.  

हे #नदश2नास आणून >द-यावर (फेxुवार� आ"ण माच2 2021) �वभागाने 96  सां'गतले 

(जानेवार� 2022) क� करदा)याने चकु�ने अपूण2 �ववरणप� अपलोड केले आ"ण भौ#तक 

�वFपात पूण2 �ववरणप� सादर केले Tयाचा परता�याया मंजुर�साठ: �वचार केला 

गेला.  

उ)तर �वीकाय2 नाह� कारण �वयंच$लत Nणाल� पbचात या कालावधीत �ववरणप�/ 

N#त�ाप� आ"ण कागदप� ेभौ#तक �व�पात सादर कर+याची परवानगी न�हती. तसेच, 

�वभाग अशा NकरणांमOये पAरकि-पत के-याNमाणे GST RFD 03 मOये कमतरता मेमो 

#नग2$मत कर+यात अयश�वी ठरला.  

दसु5 या �वभागाने97 सां'गतले (जून 2021) क� )यांत कोणतेह� �वचलन नाह�. �वभागाच े

उ)तर बरोबर नाह� कारण लेखापर��णाला �ववरणप�-1A आ"ण RFD-01 मOये नमूद 

केले-या मू-यांमOये फरक आढळून आला आहे.  

शासनाच ेउ)तर अजूनह� NतीB�त आहे (ऑग�ट 2022). 

(II)  समायोिजत एकूण उलाढाल�च ेचकु�च े�नधा�रण 

महाराJR व�तू आ"ण सेवा कर #नयमांया #नयम 89(4) नुसार समायोिजत एकूण 

उलाढाल Xहणजे खाल�ल अ आ"ण ब या एकूण मू-याची बेर�ज. 

(अ) राTय Sकंवा क\ ]शा$सत Nदेशातील उलाढाल आ"ण  

(ब) (i) "झरो रेटेड पुरवठया �य#तAर=त सूट >दले-या पुरवठयाच े मू-य आ"ण  

(ii) एकूण उलाढाल Tयाकर�ता परता�याचा दावा केला आहे �य#तAर=त "झरो रेटेड 

आ"ण नॉन "झरो रेटेड सेवांया पुरवठयाची उलाढाल. 

पाच �वभागा 98  तील चाचणी तपासणी केले-या एकूण 661 Nकरणांपैक� 11 परतावा 

NकरणांमOये (1.4 ट=के) लेखापAर�णास आढळून आले क� समायोिजत एकूण 

                                                           
96  सह-आयु=त, राTय कर, को-हापूर. 
97  सह-आयु=त, राTय कर, औरंगाबाद.  
98  सह-आयु=त, राTय कर, सोलापूर; सह-आयु=त, राTय कर, नोडल-1, पुणे, सह-आयु=त, राTय कर, 

फोट2, मुंबई, सह-आयु=त, राTय कर मुंबई एल ट� यु -03 आ"ण सह-आयु=त, राTय कर, ना$शक. 
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उलाढाल�या मू-यांमOये व�तूंया "झरो रेटेड/नॉन "झरो रेटेड पुरवठयाच े मू-य 

समा�वJट कर+यात �वभाग अयश�वी ठरला. यामुळे ` 0.79 कोट� (प1र2श3ट 2.6.13) 

जा�त परता�याला मंजुर� $मळाल�. हा जा�तीचा परतावा Nच$लत �याजासह वसूल 

करावा. 

हे #नदश2नास आणून >द-यावर (फेxुवार� ते स^ट\बर 2021) एका �वभागान9े9 नमूद केले 

(नो�ह\बर 2021) क� ` 27.70 लाख जा�तीया भुगतानाची वसुल� कर+यात आल� आहे 

आ"ण सात Nकरणांया बाबतीत ` 9.41 लाख �याजाया र=कमेसाठ: नो>टस (DRC 

01) #नग2$मत कर+यात आल� आहे. दसु5 या �वभागान1े00 नमूद केले (स^ट\बर 2021) क� 

नो>टस (DRC-07) #नग2$मत कर+यात आल� आ"ण आणखी एका �वभागाने101 नमूद 

केले (ऑ=टोबर 2021) क� नो>टस (DRC-01A) #नग2$मत कर+यात आल� आ"ण �याजासह 

` 10.67 लाख वसूल कर+यात आले.  

उव2Aरत दोन �वभागांच ेआ"ण शासनाच ेउ)तर NतीB�त आहे (ऑग�ट 2022).  

(III)  �न�वळ इनपुट टॅ:स +ेlडट न जुळणे  

क\ ]�य अN)य� कर आ"ण सीमा शु-क मंडळाया सूचनांनुसार (नो�ह\बर 2019) 

�ववरणप�/N#त�ाप� आ"ण द�तावेज जसे �ववरणप� 1अ, GSTR-2अ इ)याद�, Tयात 

Nा^त बीजकांचा आ"ण कर कालावधी दरXयान व�तू आ"ण सेवांचा इY�हटEड रेटेड 

पुरवठयाशी संबं'धत #नग2$मत केले-या बीजकांचा समावेश असतो, परतावा अजा2सोबत 

संलGन असावयास हवे.  

पाच �वभागातील चाचणी तपासणी केले-या एकूण 661 Nकरणांपैक� नऊ (�वयंच$लत 

Nणाल� पूव2-5 आ"ण �वयंच$लत Nणाल� पbचात-4) परतावा Nकरणांत (1.36 ट=के) 

असे #नदश2नास आले क� संबं'धत #नधा2रण अ'धका5 याने परतावा आदेश #नग2$मत 

करताना �ववरणप� 1अ/GSTR-2अ 102 /GSTR-9 103  आ"ण/Sकंवा खर�द नnदवह�मOये 

दश2�व-यानुसार #न�वळ इनपुट टॅ=स sे_डटच ेमू-य ग>ृहत धर+याऐवजी RFD-1 मOये 

दश2�व-याNमाणे #न�वळ इनपुट टॅ=स sे_डटचे उच मू-य ग>ृहत धरले. Hयाचा 

पAरणाम ` 1.37 कोट� जा�तीचा परतावा $मळ+यात झाला (प1र2श3ट 2.6.14). हा 

जा�तीचा परतावा Nच$लत �याजासह वसुल�योGय आहे.  

                                                           
99  सह-आयु=त, राTय कर, सोलापरू. 
100  सह-आयु=त, राTय कर, नोडल-1, पुणे. 
101  सह-आयु=त, राTय कर, मुंबई एल ट� यु-03. 
102  इनपुट टॅ=स sे_डटचे �ववरण प� खरेद�दाराकड ेजमा झाले. 
103  �वs�या उलाढाल�च ेवा�ष2क �ववरणप�. 
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हे #नदश2नास आणून >द-यावर (फेxुवार� ते स^ट\बर 2021) एका �वभागाने 104 

व�तुि�थती माYय केल� (नो�ह\बर 2021) आ"ण ` 49.16 लाख �याजासह जा�तीचा 

परतावा वसूल केला. दसु5 या �वभागाने 105  असे सू'चत केले (जानेवार� 2022) क� 

` 18.71 लाख ह� पूवZची वसुल� ल�ात घेऊन आ�ेपाया अ#ंतम #नपटा5 यात ` 34.47 

लाख रकमेया (�याजासह) अ#तAर=त परता�यासाठ: 13.12.2021 रोजी DRC-01A 

#नग2$मत कर+यात आला.  

उव2Aरत �वभागांकडून आ"ण शासनाकडून उ)तर NतीB�त आहे (ऑग�ट 2022).  

उदाहरण: 

एका करदा)याने106 ए�Nल 2018 ते माच2 2019 या कालावधीसाठ: इY�हटEड �युट� 

�R=चरया खा)यावर जमा झाले-या ` 25.40 लाखांया इनपुट टॅ=स sे_डटया 

परता�यासाठ: 10.01.2020 रोजी परतावा अज2 दाखल केला.  

असे आढळून आले क� संबं'धत #नधा2रण अ'धका5 याने करदा)या?वारे दाखल 

केले-या अजा2नुसार (RFD-01) #न�वळ इनपुट टॅ=स sे_डट ` 52.58 लाख ग>ृहत 

धरले (06.03.2020) आ"ण ` 25.40 लाख परता�याचा मंजुर� आदेश #नग2$मत केला.  

GSTR-9107 या तपासणीत हे उघड झाले क� फ=त ` 41.95 लाखाची र=कम इनपटु 

टॅ=स sे_डट Xहणून इनपुटया संदभा2त उपलhध होती आ"ण इनपुट सेवांकAरता 

` 10.25 लाख र=कम इनपुट टॅ=स sे_डट Xहणून उपलhध होती.  

इY�हटEड �युट� �R=चरचे Nकरण अस-यामुळे इनपुट सेवांवर�ल इनपुट टॅ=स sे_डट 

परता�यासाठ: पा� ठरत नाह�.  

तथा�प, संबं'धत #नधा2रण अ'धका5 याने इनपुट सेवा संदभा2तील इनपुट टॅ=स sे_डट 

ग>ृहत धरले आ"ण ` 14.78 लाखांऐवजी ` 25.40 लाख परतावा मंजूर केला. याचा 

पAरणाम ` 10.63 लाख रकमेया जा�तीचा परतावा मंजुर�त झाला. 

हे #नदश2नास आणून >द-यावर (माच2 2021) सह आयु=त, �वs�कर यांनी नमूद केले 

(नो�ह\बर 2021) क� �वsे)याने ` 10.62 लाखांचा जा�तीचा परतावा आ"ण )यावर�ल 

` 2.99 लाख �याजाच ेभुगतान केले. 
 

                                                           
104  सह-आयु=त, राTय कर (फोट2), मुंबई. 
105  एल ट� यु -1, पुणे. 
106  ठाणे शहर �वभागांतग2त GSTN-27AAECC4174G1ZP असलेले मेसस2 कॅ�पटल नॉनवो�हन Nाय�हेट 

$ल$मटेड. 

107  GSTR-9 मOये उलाढाल�सह सपंूण2 वष2भर �व�वध कर शीष2कांतग2त केले-या आ"ण Nा^त झाले-या 

सव2 पुरव�यांचा तपशील असतो. 
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2.6.7.6 चकु�च े[कंवा अपाF इनपुट टॅ:स +ेlडटच ेपुनः+ेlडट/वसुल� करतांना कV {�य 

अ�Yय� कर आ'ण सीमा शु.क मंडळ �नदzशांच ेपालन न करणे  

क\ ]�य अN)य� कर आ"ण सीमा शु-क मंडळ पAरप�क 108  (स^ट\बर 2018) या 

पAरछेद 4 मOये असे नमूद केले आहे क�, संबं'धत #नधा2रण अ'धकार� Hया 

sे_डटया अपा�तेया कारणा�तव न वापरले-या इनपुट टॅ=स sे_डटचा परतावा दावा 

नाकारले-या रकमेच ेपुYहा sे_डट कर+याचा आदेश देईल. )यासोबतच, Hया रकमेया 

वसुल�साठ: दावेदाराला _डमांड नोट�स (DRC-01) #नग2$मत करायला पा>हजे होती. 

वैकि-पकAर)या दावेदार ह� र=कम आवbयक �याज आ"ण दंडासह �वेछेने भF शकतो 

आ"ण Nप� GST DRC-03 मOये संब'धत #नधा2रण अ'धका5 यास कळवू शकतो.  

सहा �वभागातील चाचणी तपासणी केले-या 1954 Nकरणांपैक� 15 Nकरणांत  

(एक ट=का) लेखापर��ेस असे आढळले क� संबं'धत #नधा2रण अ'धका5 याने ` 2.78 

कोट� रकमेच ेदावे नाकारले Tयात ` 1.34 कोट�ंया अपा� बाबी जसे उपहारगहृ खच2 

इ)याद� अतंभू2त होते. तथा�प, ह� र=कम इले=Rॉ#नक sे_डट लेजरमOये पुYहा sे_डट 

कर+याकAरता संब'धत #नधा2रण अ'धका5 याने कोण)याह� कारवाईस Nारंभ केला नाह�. 

तसेच Hया रकमेया �याज आ"ण शाि�तसह वसुल�कAरता कोणतीह� _डमांड नो>टस 

#नग2$मत केल� नाह�. यामुळे अयोGय लाभ घेतले-या इनपुट टॅ=स sे_डट ` 1.34 

कोट�ंची वसुल� झाल� नाह� (प1र2श3ट 2.6.15). हा जा�तीचा परतावा )यावर�ल Nच$लत 

�याजासह वसुल�योGय आहे.  

हे #नदश2नास आणून >द-यावर (माच2 आ"ण जुलै 2021) एका �वभागाने109 नमूद केले 

(ऑग�ट 2021) क� अज2दाराने अपील के-यामुळे नाकारलेल� अ�वीकाय2 र=कम पुYहा 

जमा केल� गेल� नाह�. दसु5 या �वभागात110 असे नमूद केले (जून 2021) क� करदा)याने 

ऐिछक भुगतान केले आ"ण इनपुट टॅ=स sे_डट उलट कर+यात येईल. इतर दोन 

�वभागांत111 संबं'धत #नधा2रण अ'धका5 यांनी N�तुत केले क� करदा)या?वारे हमी सादर 

न के-यामुळे ते पुYहा sे_डट केले नाह�. उव2Aरत दोन �वभागांनी112 कोणतेह� उ)तर 

सादर केले नाह�.  

ह� बाब _डस\बर 2021 मOये शासनाला सादर कर+यात आल�. तथा�प, )यांच े उ)तर 

NतीB�त आहे (ऑग�ट 2022). 

                                                           
108  पAरप�क s 59/33/2018- जीएसट�. 
109  एल ट� यु-1, पुणे �वभाग. 
110  औरंगाबाद �वभाग. 
111  सह-आयु=त, राTय कर नोडल 1 पुणे आ"ण को-हापूर. 
112  सह-आयु=त, राTय कर ना$शक आ"ण ठाणे �ामीण. 
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उदाहरण: 

"झरो रेटेड व�तू Sकंवा सेवांया पुरवठया संदभा2त अथवा दोYह�साठ: कराया 

भुगताना�वना एका करदा)याने 113  जून 2018 या म>हYयासाठ: ` 55.23 कोट�ंया 

परता�यासाठ: अज2 दाखल केला (04.11.2018). संबं'धत #नधा2रण अ'धका5 याने 

` 53.80 कोट�ंचा परतावा (RFD-06) मंजूर केला (06.01.2020) आ"ण ` 1.43 कोट�ंचा 

दावा नाकारला. नाकारले-या दा�यामOये उपहारगहृ खचा2चय्ा इनपुट टॅ=स sे_डटची 

र=कम ` 33.19 लाख अतंभू2त होती.  

तथा�प, संबं'धत #नधा2रण अ'धका5 याने करदा)याया इले=Rॉ#नक sे_डट लेजरमOये 

पुYहा sे_डट कर+याकAरता आदेश >दला नाह� तसेच अपा� इनपुट टॅ=स sे_डटची 

र=कम ` 33.19 लाख �याज आ"ण दंडासह वसुल�साठ: _डमांड नो>टस #नग2$मत 

केल� नाह�. हे #नदश2नास आणून >द-यावर (ऑग�ट 2021) असे नमूद कर+यात 

आले (ऑग�ट 2021) क� अज2दाराने अपील दाखल के-यामुळे नाकारलेल� अपा� 

र=कम पुYहा sे_डट केल� नाह�. 
 

2.6.8 संक�ण� बाबी 
 

2.6.8.1  �नया�तीIया पुरा�या2शवाय परता�याची अ�नय2मत मंजुर� 

महाराJR व�तू आ"ण सेवा कर #नयमांया #नयम 89(2)(b) नुसार मालाया 

#नया2तीया बाबतीत परता�याया अजा2सोबत $श�पगं [बल sमांक आ"ण तार�ख Sकंवा 

व�तूंया #नया2तीची [बले असलेले �ववरणप� जोडले पा>हजे. क\ ]�य अN)य� कर 

आ"ण सीमा शु-क मंडळ यांनी सूचना >द-या114 क� कर न भरता व�तूया #नया2ती 

संबंधातील परतावा दावा Nकरणी $श�पगं [बलाचा तपशील संबं'धत #नधा2रण 

अ'धका5 या?वारे भारतीय सीमा शु-क इले=Rॉ#नक गेटवे वेबसाइट 

(www.icegate.gov.in) माफ2 त तपास+यात यावा आ"ण #नया2त सामाYय मॅ#नफे�ट115 

चा तपशील आ"ण $श�पगं [बल, $श�पगं [बल sमांक आ"ण >दनांक सुfा तपास+यात 

यावे. 

�वयंच$लत Nणाल� पूव2 कालावधीशी संबं'धत 886 Nकरणांपैक� एका Nकरणात 

लेखापर��ेया #नदश2नास आले (_डस\बर 2020) क� �वभागाने �वदेशी �यापार 

महासंचालक (DGFT) यांनी #नग2$मत केले-या बँक Aरअलायझशेन Nमाणप�ाया 

                                                           
113  एल ट� यु-1, पुणे �वभागाया अंतग2त GSTN27AADCB2923MIZL असलेले मेसस2 बजाज ऑटो 

$ल$मटेड. 
114  पAरप�क s.  125/44/2019- जीएसट� >दनांक 18.11.2019 चा पAरछेद 18. 

115  #नया2त सामाYय मॅ#नफे�ट.  
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(eBRC) आधारावर करदा)याला116 ` 30.38 लाख परतावा मंजूर केला (फेxुवार� 2020). 

तथा�प, #नया2तीबाबतचा पुरावा Xहणून #नया2तदाराने $श�पगं [बलाचा तपशील असलेले 

�ववरणप�-3 सादर केले नाह�. अशा Nकारे, संबं'धत #नधा2रण अ'धकार� यांनी $श�पगं 

[बलाया पडताळणी $शवाय परतावा मंजूर केला, जो अ#नय$मत होता.  

�वयंच$लत Nणाल� पूव2 कालावधीशी संबं'धत 886 Nकरणांपैक� दसु5 या Nकरणात 

�ववरणप�-3 मधील $श�पगं [बलांया सूचीया आधारावर करदा)याला117 ` 0.48 कोट� 

(स^ट\बर 2020) परतावा मंजूर कर+यात आला. लेखापर��ेने भारतीय सीमा शु-क 

इले=Rॉ#नक गेटवे वेबसाइट वFन �ववरणप�-3 ची फेर तपासणी/पडताळणी केल� परंतु 

भारतीय सीमा शु-क इले=Rॉ#नक गेटवे वेबसाईट वर परतावा आदेशातील ` 0.52 लाख 

परतावा अतंभू2त असलेले ` 91.10 लाख Sकंमतीच े107 $श�पगं [ब-स उपलhध न�हते. 

#नया2तीबाबतचा पुरावा नसताना दोन Nकरणांत $श�पगं [बलांची पडताळणी न 

कर+याया पAरणामी ` 30.90 लाख अ#नय$मत परतावा झाला.  

हे #नदश2नास आणून >द-यावर दोYह� Nकरणांत उप-आयु=त, राTय कर, नागपूर यांनी 

सां'गतले (_डस\बर 2020 आ"ण फेxुवार� 2021) क� #नया2त मंुबईतील भारतीय डाक 

घरां?वारे केल� गेल� होती आ"ण Xहणून ती भारतीय सीमा शु-क इले=Rॉ#नक गेटवे 

वेबसाईटवर उपलhध न�हती कारण ह� डाक घरे भारतीय सीमा शु-क इले=Rॉ#नक 

गेटवे वेबसाईट सोबत जोडलेल� नाह�त. उ)तरावFन #नद$श2त होते क� संबं'धत #नधा2रण 

अ'धका5 या?वारे भारतीय सीमा शु-क इले=Rॉ#नक गेटवे वेबसाईट माफ2 त $श�पगं 

[बलाया पडताळणी संबंधात क\ ]�य अN)य� कर आ"ण सीमा शु-क मंडळाया 

सूचनांच े पालन कर+यात आले नाह�. �वदेशी टपाल काया2लयामाफ2 त #नया2त 

कर+याबाबतच ेतपशील द�तावेजात आढळले नाह�त. पAरणामी, भारतीय सीमा शु-क 

इले=Rॉ#नक गेटवे वेब साईटवर #नया2तीबाबतया पुरा�याया पडताळणी अभावी 

` 30.90 लाख अ#नय$मत परतावा Nदान कर+यात आला, जो लागू दरानुसार 

वसुल�योGय होता. 

2.6.8.2 करदाYया!वारे इs�हटzड mयुट� (d:चर अतंग�त परता�यासाठM बीजकांच े

�ववरण सादर न करणे 

जे�हा आऊटपुट Sकंवा अं#तम उ)पादनावर�ल कर, इनपुट वर�ल करांपे�ा कमी असतो 

ते�हा इनपुट टॅ=स sे_डटचा उलट संचय #नमा2ण होतो आ"ण बहुतेक NकरणांमOये तो 

परत करावा लागतो )या वेळेस इY�हटEड �युट� पAरि�थती उ�वते.  

                                                           
116  मे. LEEHPL �ह\चस2 Nाय�हेट $ल$मटेड, नागपूर. 
117  मे. एसएसडी फामा2, नागपूर. 
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महाराJR व�तू आ"ण सेवा कर #नयमांया #नयम 89(5) नुसार, इY�हटEड �यूट� 

�R=चरमुळे भांडवल� व�तू आ"ण इनपुट सेवा, इनपुट टॅ=स sे_डटया परता�यासाठ: 

पा� ठरत नाह�त.  

क\ ]�य अN)य� कर आ"ण सीमा शु-क मंडळ यांनी #नग2$मत केले-या पAरप�कात  

(नो�ह\बर 2019) �पJट केले118 क� Tयांया आधारे संबं'धत कालावधीत इनपुट टॅ=स 

sे_डटचा लाभ घेतला गेला आहे, Tयासाठ: परतावा दावा जोडप�-ब मOये केला आहे, 

परतावा अज2दारांनी )या सव2 बीजकांच ेतपशील कॉमन पोट2लवर अपलोड केले पा>हजेत, 

Xहणजेच �ववरणप�, जे �यवहाराया Nकाराचा तपशील दश2�वतात, Tयावर इनपुट 

टॅ=स sे_डटचा लाभ घेतला जातो उदा. इनपु�स, भांडवल� व�तू Sकंवा इनपुट सेवा. 

तीन �वभागांमOये119 लेखापर��णाला असे आढळून आले (फेxुवार� 2021) क� �वभागाने 

जोडप�-ब ?वारे �वयंच$लत Nणाल� पbचातया कालावधी120 (प1र2श3ट 2.6.16) संबं'धत 

इY�हटEड �युट� �R=चरया कारणा�तव ` 20.94 कोट�ंचे 95 परतावा आदेश #नग2$मत 

केले होते, जे अज2दाराने कॉमन पोट2लवर अपलोड केले न�हते. 

हे #नदश2नास आणून >द-यावर (फेxुवार� 2021) दोन �वभागांनी 121  नमूद केले  

(फेxुवार� 2021) क� तां[�क �टु�ंमुळे )यावेळी जोडप�-ब अपलोड करणे श=य झाले नाह� 

परंतु परतावा दावेदारांनी ते भौ#तक�J�या सादर केले होत,े Tयाची परतावा मंजुर�पूवZ 

Aरतसर पडताळणी कर+यात आल� होती. बेलापूर-रायगड �वभागाने कोणतेह� उ)तर 

सादर केले नाह�. 

उ)तर �वीकाय2 नाह� कारण संबं'धत द�तावेज सादर न के-याबCल �वभागाने अशा 

NकरणांमOये कमतरता मेमो #नग2$मत करणे आवbयक आहे.  

2.6.8.3  परता�याचा दावा नाकार.यानंतर ताYपुरYया परता�याची वसुल� न होणे 

महाराJR व�तू आ"ण सेवा कर अ'ध#नयमाया कलम 54(6) नुसार, व�तू Sकंवा 

सेवांया "झरो रेटेड पुरव�यासंदभा2त असा दावा केले-या एकूण रकमेया 90 ट=के 

र=कम ता)पुर)या आधारावर परतावा Xहणून मंजूर करावी. महाराJR व�तू आ"ण सेवा 

कर #नयमांया, #नयम 91(2) मOये �व#न>द2Jट आहे क� संबं'धत #नधा2रण अ'धका5 याने 

दावा आ"ण )याया समथ2नाथ2 N�तुत केले-या पुरा�यांची पडताळणी के-यानंतर, Tया 

रकमेचा परतावा Xहणून दावा केला होता, तो अज2दारास देय आहे Hया बाबतीत 

Nथमदश2नी समाधान झा-यास ता)पुर)या आधारावर परतावा आदेश ?यावा. 

                                                           
118  पAरप�क s. 125/44/2019 >दनांक 18.11.2019 चा पAरछेद 36. 

119  बेलापूर-रायगड (3), ठाणे �ामीण (10) आ"ण ठाणे शहर (82). 
120  26.09.2019 नंतरचा कालावधी. 
121  ठाणे शहर आ"ण ठाणे �ामीण. 
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लेखापर��ेया #नदश2नास आले क� �वयंच$लत Nणाल� पूव2 कालावधीशी संबं'धत 886 

Nकरणांपैक� एका Nकरणात करदा)याने 122  ऑग�ट 2018 ते नो�ह\बर 2018 या 

कालावधीसाठ: कराच े भुगतान न करता �वशषे आ'थ2क झोन (SEZ) घटक/SEZ 

�वकासकाला केले-या पुरवठयाया संदभा2त ` 47.00 लाख परता�यासाठ: 09.01.2019 

रोजी परतावा अज2 (ARN-AA271118897558E) दाखल केला.  

असे #नदश2नास आले (ऑग�ट 2021) क� संबं'धत #नधा2रण अ'धका5 यांनी 90 ट=के 

Xहणजे ` 42.30 लाख ता)पुरता परतावा मंजूर केला (माच2 2019). आवbयक द�तावेज 

(जसे बीजक sमांक आ"ण >दनांकाचा समावेश असलेले �ववरणप�, �वशषे आ'थ2क 

झोनया �वशषे अ'धका5 या?वारे Nा'धकृत कर+यात आलेला व�तू Sकंवा सेवा Nा^तीचा 

पुरावा, भुगतान के-याचा तपशील, पुरवठादारांच े बीजक, घोषणा आ"ण करारनामा) 

सादर न के-यामुळे परतावा अज2 नाकार+यासाठ: संब'धत #नधा2रण अ'धका5 यां?वारे 

नो>टस (RFD-08) #नग2$मत कर+यात आल� (स^ट\बर 2020). )यानंतर संबं'धत 

#नधा2रण अ'धका5 यांनी ` 4.70 लाख उव2Aरत परतावा र=कम नाकाFन ‘#नरंक’ 

रकमेसाठ: अ#ंतम परतावा आदेश #नग2$मत केला (नो�ह\बर 2020). तथा�प, ता)पुरती 

मंजूर केलेल� परतावा र=कम वसूल कर+यासाठ: कोणतीह� कारवाई केल� नाह�. 

लेखापर��े?वारे #नदश2नास आणून >द-यावर �वभागान े पूवZ मंजूर केले-या ` 42.30 

लाख रकमेया ता)पुर)या परतावा वसुल�साठ: नो>टस (ऑग�ट 2021) #नग2$मत केल�.  

हे #नदश2नास आणून >द-यावर (ऑग�ट 2021) संबं'धत #नधा2रण अ'धका5 यांनी Xहटले 

(स^ट\बर 2021) क� सु�वातीला करदा)या?वारे सादर कर+यात आले-या कागदप�ांया 

आधारे ता)पुरता परतावा मंजूर कर+यात आला होता परंतु अ#ंतम परतावा Nदान 

करतांना आणखी कागदप� े आवbयक अस-याच े ल�ात आले. उव2Aरत परतावा 

नाकार+यात आला आ"ण लागू �याजासह आधीच Nदान कर+यात आले-या ता)पुर)या 

परता�याया वसुल�साठ: पुढ�ल आदेश (DRC-01A) #नग2$मत कर+यात आला 

(ऑग�ट 2021). 

2.6.8.4  कागदपF ेसादर न करणे/अपूण� कागदपF ेसादर करणे 

(I)  परतावा आदेश पाठ�व.याची मा`हती ��तप� कर �ा8धकरणाला सादर न करणे 

क\ ]�य अN)य� कर आ"ण सीमा शु-क मंडळ पAरप�कानुसार 123  राTय Sकंवा 

क\ ]शा$सत Nदेश कर Nा'धकरणाने #नग2$मत केलेला परतावा आदेश संबं'धत कर Sकंवा 

                                                           
122  नोडल 7, अंधेर�, मुंबई �वभागाया अंतग2त GSTN27AAMCA4358EIZL असलेले मेसस2 एअर$लmट 

Gलोबल कॅर�अस2 Nाय�हेट $ल$मटेड. 
123  s 24/24/2017 जीएसट� >दनांक 21.12.2017. 
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उप कराया Nकरणानुसार मंजूर र=कम भर+याया उCेशाने सात कामकाजाया 

>दवसांया आत संबं'धत N#तप� कर Nा'धकरणाला पाठवावा लागतो.  

लेखापर��णाने आयु=त, राTय कर तसेच Nधान स'चव (�व)तीय सुधारणा) यांना 

उपरो=त डटेा/मा>हती पुढ�ल पडताळणीसाठ: सादर कर+याची �वनंती केल� (ऑग�ट 

तसेच स^ट\बर 2021). 

क\ ]�य व�तू आ"ण सेवा कराया बाबतीत आयु=त, राTय कर यांनी जानेवार� 2022 

मOये क\ ]�य कर Nा'धकरणाकड ेपाठवले-या क\ ]�य व�तू आ"ण सेवा कराया परतावा 

आदेशांचा डटेा पाठ�वला. परंत ु )यामOये अज2 संदभ2 sमांक, अज2 संदभ2 sमांक 

#नग2$मत के-याची तार�ख, ता)पुरता आदेश (RFD-04) आदेश/अ#ंतम आदेश (RFD-06) 

इ)याद� तपशीलाचा समावेश नाह�.  

पAरणामी, लेखापर��ेला परता�याच े दावे क\ ]�य कर Nा'धकरणाकड े पाठ�व+याया 

�व�वध ट^^यांया �वलंबाच ेमू-यांकन करता आले नाह�. 

तसेच, राTय व�त ूआ"ण सेवा कराया बाबतीत आयु=त, राTय कर यांनी क\ ]�य कर 

Nा'धकरणाकडून Nा^त झाले-या (जानेवार� 2022) राTय व�तू आ"ण सेवा कराया 

परतावा आदेशांचा डटेा Nदान केला. परंतु )यामOये अज2 संदभ2 sमांक #नग2$मत 

के-याची तार�ख, ता)पुरता (RFD-04) आदेश/अ#ंतम आदेश (RFD-06) आ"ण बँक 

खा)यात जमा झा-याची तार�ख, इ)याद� तपशीलाचा समावेश नाह�. 

अनेकदा �वनंती कFन देखील आवbयक मा>हती, जसे अज2 संदभ2 sमांक #नग2$मत 

के-याची तार�ख, RFD-04 आ"ण RFD-06 लेखापर��णास सादर कर+यात आल� नाह�.  

पAरणामी, लेखापर��ेला दावेदाराया बँक खा)यात परतावा दावा जमा कर+याया 

�व�वध ट^^यांवर�ल �वलंबाच ेमू-यांकन करता आले नाह�. 

(II) परतावा दा�यांच े उYतर-लेखापर��ण आयोिजत कर]यासंबंधीचा डटेा सादर न 

करणे 

क\ ]�य अN)य� कर आ"ण सीमा शु-क मंडळ124 यांनी पAरप�क #नग2$मत केले आ"ण 

"झरो रेटेड पुरवठयाया परता�यासाठ: 125 मॅYयुअल NSsयेची काय2पfती �व�ततृपणे 

मांडल�. पAरप�कात असे नमूद केले आहे क� �वतं� तपशीलवार माग2दश2क त)वे 

#नग2$मत होईपयiत र=कम �वचारात न घेता मॅYयुअल� NSsया केले-या परतावा अजाiच े

                                                           
124  क\ ]�य राTय कर आयु=तां?वारे #नग2$मत कर+यात आलेले पAरप�क s. 17/17/2017-जीएसट� 

>दनांक 15.11.2017. 
125  कराच ेभुगतान न करता #नया2त. 
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पूव2 लेखापर��ण आवbयक नाह�. तथा�प, Nच$लत माग2दश2क त)वांया आधारे परतावा 

आदेशांच ेउ)तर लेखापर��ण सु� राहू शकते. 

क\ ]�य अN)य� कर आ"ण सीमा शु-क मंडळ पAरप�क sमांक 24/24/2017 >दनांक 

21 _डस\बर 2017 नुसार सव2 Nकारया मॅYयुअल परतावा अजाiसाठ: ह� NSsया लागू 

कर+यात आल� होती. 

या संबंधातील मा>हती (ऑग�ट तसेच स^ट\बर 2021) आयु=त, राTय कर तसेच Nधान 

स'चव (�व)तीय सुधारणा) यांयाकडून सुfा माग�व+यासाठ: �वनंती कर+यात आल� 

होती (नो�ह\बर 2021). 

उ)तरादाखल, पडताळणीसाठ: #नवडले-या Nकरणांची सूची लेखापर��ेला सादर 

कर+यात आल� (ऑ=टोबर 2021) परंतु ती चकुवे'गर� Nवण व�तूंशी संबं'धत होती 

आ"ण परतावा दा�यांया उ)तर-लेखापर��णाशी संबं'धत न�हती. आयु=त, राTय कर 

यांनी Xहटले (जानेवार� 2022) क� 3,764 Nकरणांची सूची सव2समावेशक 

लेखापर��णासाठ: #नवड+यात आल� परंतु लेखापर��णाच ेपAरणाम Nलं[बत आहेत.  

पAरणामी, �वभागाने केले-या परतावा आदेशांया उ)तर-लेखापर��ण तपासणीची 

पया2^तता, Nभाव आ"ण पAरणामकारकतेच े मू-यांकन (जर काह�) लेखापर��ा कF 

शकल� नाह�.  

(III)   व(तू आ'ण सेवा कर परता�याIया �दानाचा डटेा उपल\ध कGन न देणे 

_डस\बर 2017 मOये #नग2$मत केले-या आंतAरक पAरप�कानुसार126 अ#तAर=त आयु=त, 

राTय कर (मू-यव'ध2त कर-2) मंुबई हे राTय �तरावर�ल Nभार� आ"ण �वयंचा$लत 

Nणाल� पूव2 कालावधीसाठ:127 राJR�य इले=Rॉ#नक #नधी ह�तांतरणा?वारे (NEFT) व�त ू

आ"ण सेवा कर परतावा सं�वतAरत कर+यासाठ: समYवयक आहेत. )याचNमाणे 

�वयंचा$लत Nणाल� पbचातया कालावधीया संदभा2त क\ ] आ"ण राTय/क\ ]शा$सत 

Nदेशातील कर अ'धका5 यांनी #नग2$मत केले-या व�तू आ"ण सेवा कर परतावा रकमेच े

सं�वतरण लेखा #नयं�काया साव2ज#नक �व)तीय �यव�थापन Nणाल�?वारे (PFMS) 

केले जाईल. कॉमन पोट2ल, संबं'धत तपशील असलेल� एक मा�टर फाइल तयार करेल. 

बँक खा)याया तपशीलाया Nमाणीकरणासाठ: मा�टर फाइल साव2ज#नक �व)तीय 

�यव�थापन Nणाल� सोबत जोडावी लागेल. बँक खा)याया Nमाणीकरणानंतर संबं'धत 

#नधा2रण अ'धकार� भुगतान आदेश #नग2$मत कF शकतील. परता�याची सं�वतरण 

ि�थती देखील साव2ज#नक �व)तीय �यव�थापन Nणाल�?वारे व�तू आ"ण सेवा कर 

नेटवक2 या कॉमन पोट2लवर कळ�वल� जाईल. 

                                                           
126  राTय कर आयु=तां?वारे #नग2$मत वष2 2017 या >दनांक 30.12.2017 चा s. 27 A. 
127  क\ ]�य अN)य� कर आ"ण सीमा शु-क मंडळ पAरप�क s. 125/44/2019 >दनांक 18.11.2019. 
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�वभागा?वारे सं�वतर�त केले-या परता�याशी संबं'धत त:ता 2.6.5 मOये 

दश2�व-याNमाणे खाल�ल मा>हती सादर कर+यासाठ: लेखापर��णाने आयु=त, राTय कर 

यांना (ऑग�ट 2021 तसेच स^ट\बर 2021) आ"ण Nधान स'चव यांना देखील 

(नो�ह\बर 2021) �वनंती केल�. 

त:ता 2.6.5 

अनु. 

+. 

(वयंच2लत �णाल� पूव� आ'ण (वयंच2लत �णाल� 

पRचातIया कालावधी दरeयान �[+या केले.या व(तू 

आ'ण सेवा कर परता�याचा तपशील 

आयु:त, रा@य कर 

यांना पF 

पाठव.याची तार�ख 

(मरण पF 

पाठव.याची 

तार�ख 
1 राJR�य इले=Rॉ#नक #नधी ह�तांतरणा?वारे �वयंच$लत 

Nणाल� पूव2 कालावधीसाठ: व�तू आ"ण सेवा कर 

परता�याच ेसं�वतरण 

04.08.2021 

 

14.09.2021 

2 साव2ज#नक �व)तीय �यव�थापन Nणाल� ?वारे राTय 

व�तू आ"ण सेवा कर परता�याच ेसं�वतरण 

04.08.2021 14.09.2021 

उ)तरात (स^ट\बर 2021), �वभागाने �वयंच$लत Nणाल� पूव2 कालावधीचा (2017-18 

आ"ण 2018-19) डटेा सादर न करता फ=त �वयचं$लत Nणाल� पbचातया कालावधी 

(2019-20 आ"ण 2020-21) चा डटेा सादर केला (स^ट\बर 2021). तथा�प, )यामOये 

अ#ंतम आदेश/भुगतान अॅड�हाइस (RFD 05 आ"ण 06) #नग2$मत के-याची तार�ख, 

सं�वतरणासाठ: साव2ज#नक �व)तीय �यव�थापन Nणाल� सोबत मा�टर फाइल 

सामा#यक कर+याची तार�ख आ"ण बँक खा)यात जमा कर+याची तार�ख या 

तपशीलाचा समावेश न�हता. 

अनेकदा �वनंती कFन देखील RFD-05, RFD-06 #नग2$मत के-याची तार�ख, साव2ज#नक 

�व)तीय �यव�थापन Nणाल� समवेत मा�टर फाइल सामा#यक के-याची तार�ख आ"ण 

बँक खा)यात जमा कर+याची तार�ख लेखापर��णास सादर केल� नाह�. 

पAरणामी, लेखापर��णाला दावेदाराया बँक खा)यामOये परतावा दा�याची र=कम जमा 

कर+यातील �व�वध ट^^यांवर�ल (�वयंच$लत Nणाल� पूव2 आ"ण �वयंच$लत Nणाल� 

पbचात) समयो'चतपणाच ेमू-यांकन करता आले नाह�.  

2शफारस 2: �वभागाने लेखापर��णासाठM आवRयक नOद�/�ववरणांची उपल\धता 
आ'ण सादर�करण सु�निRचत केले पा`हजे.   

 

2शफारस 3: परतावा �करणे योiय1रYया आ'ण वेळेवर �नकाल� काढ]यासाठM 
शासनाने वेळोवेळी �नग�2मत केले.या सं`हता तरतुद� आ'ण सूचनांच े पालन 
सु�निRचत केले पा`हजे.  

 

 

 



अहवाल +.  3 (31 माच� 2021 रोजी संपले.या वषा�चा अनुपालन लेखापर��ा अहवाल) 

100 

2.7  कराची कमी आकारणी  
 

कराIया चकु�Iया दराचा वापर के.यामुळे कर आ'ण Yयावर�ल �याज 2मळून एकूण 
`̀̀̀ 11.72 लाख कमी आकारणी कर]यात आल�.  

महाराJR मू-यव'ध2त कर अ'ध#नयम, 2002 या कलम 6 या तरतुद�ंनसुार संबं'धत 

अनुसूची मOये नमूद केले-या दरांवर वेगवेग�या वेळाप�कांमOये #न>द2Jट केले-या 

व�तूंया �वs�या उलाढाल�वर संबं'धत वेळाप�कांमOये नमूद केले-या दरांनुसार 

�वs�कर आकारला जाईल. तसेच महाराJR मू-यव'ध2त कर अ'ध#नयमाया अनुसूची 

अ, ब, क आ"ण ड मOये समा�वJट नसले-या व�तू अ'ध#नयमाया अनुसूची ई या 

N�वJट�-1 मOये समा�वJट करावयास पा>हजे आ"ण )या 12.5 ट=के दराने करपा� 

असतील. तसेच, अॅड�हाYस Fल�ंग अॅथॉAरट�, मंुबई ?वारा #नग2$मत केले-या 

आदेशांनुसार 128  (जानेवार� 2017) ‘टॅबले�स’ ला ई-1 अतंग2त समा�वJट करावयास 

पा>हजे आ"ण )यावर 12.5 ट=के दराने कर आकारला पा>हजे.  

उपायु=त राTय कर, PUN-VAT-E-706, पुणे काया2लयाया द�तावेजांया पडताळणीत 

(जानेवार� 2020) #नदश2नास आले क� संगणक आ"ण संगणक उपकरणांया घाऊक 

�वsे)याचे129 वष2 2014-15 या कालावधीसाठ:च ेमहाराJR मू-यव'ध2त कर अ'ध#नयम, 

2005 अतंग2तच े मू-यांकन 2018-19 मOये कर+यात आले. द�तावेजांमOये उपलhध 

असले-या नमूना बीजकांवFन लेखापर��ेया #नदश2नास आले क� ‘टॅबले�स’ या 

` 83.92 लाख �वs�वर 12.5 ट==यांऐवजी पाच ट=के दराने महाराJR मू-यव'ध2त कर 

आकार+यात आला )यामुळे )यावर�ल �याजासह ` 11.72 लाख कर कमी आकार+यात 

आला (प1र2श3ट 2.7.1). 

हे #नदश2नास आणून >द-यावर (जानेवार� 2020) संबं'धत मू-यमापन Nा'धकरणाने 

सां'गतले क� मुCयाची पडताळणी केल� जाईल आ"ण )यानुसार )याच ेअनुपालन केले 

जाईल. ह� बाब मे 2021 मOये शासनाया #नदश2नास आणून >दल�: 

उ)तरदाखल, उपायु=त राTय कर (लेखापर��ा) यांनी सं'गतले (माच2 2022) क� 

मू-य#नधा2रण Nा'धका5 यांनी पुनः#नधा2रणांनंतर सुधारणा आदेश #नग2$मत केला  

(ऑग�ट 2022) आ"ण )यानुसार �याजासह ` 6.008 लाख देय रकमेया वसुल�साठ: 

_डमांड नोट�स #नग2$मत केल�. 

वसुल�बाबतची Nगती NतीB�त आहे (ऑग�ट 2022).  

                                                           
128  आदेश sं. ARA मुंबई 126/2016-17/Disp. Reg. No. 10 >दनांक 21.01.2017. 

129   मेसस2 के. काँप स�व2सेस,  TIN: 27710344344V, कालावधी 2014-15, AO >दनांकः 18.02.2019. 
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2.8  चकु�Iया प1रगणनेमुळे �याजाची कमी आकारणी  
 

महारा3d मू.यव8ध�त कर अ8ध�नयम, 2002Iया कलम 30(3) अतंग�त चकु�ची �याज 
प1रगणना के.यामुळे `̀̀̀ 47.06 लाख �याजाची कमी आकारणी झाल�  

महाराJR मू-यव'ध2त कर अ'ध#नयम, 2002 या कलम 30(3) नुसार #नधा2रण 

कालावधी संप-यानंतर एक म>हYयापयiत कोणताह� कर भरायचा रा>हला असेल तर 

�वsेता N)येक म>हYयासाठ: Sकंवा )याया काह� भागांसाठ:, TयाकAरता �वsे)याच े

#नधा2रण कर+यात आले आहे )या कालावधीया अ#ंतम तारखेया लगेचच आधीया 

तारखेपासून #नधा2रण आदेशाया तारखेपयiत, अशा करावर वेळोवेळी �व#न>द2Jट 

केले-या दरानुसार सरळ �याज भर+यास जबाबदार आहे. )यानुसार, महाराJR 

मू-यव'ध2त कर #नयम, 2005 या #नयम 88(1) मOये �व>हत के-यानुसार �वsेता 

1.25 ट=के N#तमाह या दरानुसार �याज Nदान कर+यास जबाबदार आहे.  

तसेच, �व)त �वभाग, महाराJR शासन यांया अ'धसूचने130 ?वारे महाराJR मू-यव'ध2त 

कर अ'ध#नयम, 2002 या कलम 30 या पोट कलम (1),(2) आ"ण (3) या 

उCेशासाठ: #नयम 88(1) अतंग2त �याजाच े दर त:ता 2.8.1 मOये दश2�व-यानुसार 

01 _डस\बर 2015 पासून सुधाAरत कर+यात आले: 

त:ता 2.8.1 

अनु. 

+. 

�याजासाठM जबाबदार 

कालावधी 

�याजाचा दर 

1 एक म>हYयापंयiत म>हना Sकंवा )याया भागासाठ: कराया रकमेया स�वा ट=के.  
2 तीन म>हYयांपयiत प>ह-या म>हYयाया �वलंबासाठ:, तो म>हना Sकंवा )याया भागासाठ: 

कराया रकमेया स�वा ट=के आ"ण एक म>हना त े तीन 

म>हYयांपयiतया �वलंबासाठ: N)येक म>हना Sकंवा )याया भागासाठ: 

कराया रकमेया द�ड ट=का. 
3 तीन म>हYयांपे�ा 

अ'धक 

कालावधीसाठ: 

प>ह-या म>हYयाया �वलंबासाठ:, तो म>हना Sकंवा )याया भागासाठ: 

कराया रकमेया स�वा ट=के आ"ण एक त े तीन म>हYयांपयiतया 

�वलंबासाठ: N)येक म>हना Sकंवा )याया भागासाठ: कराया रकमेया 

द�ड ट=का आ"ण तीन म>हYयांपे�ा जा�त �वलंबासाठ: N)येक म>हना 

Sकंवा )याया भागासाठ: कराया रकमेया दोन ट=के.  

राTय कर उपायु=त, PUN-VAT-E-607, एल ट� यु, पुणे काया2लयातील द�तावेजांया 

पडताळणीत (फेxुवार� 2020) असे #नदश2नास आले क� �वsे)याया #नधा2रणा दरXयान 

�वभागाने पAरगणना प�कात �याजाचा सुधाAरत दर नमूद केला परंतु N)य�ात 

                                                           
130  अ'धसूचना s. मू-यव'ध2त कर 1515/सीआर-81/कर आकारणी-1 >दनांक 05 नो�ह\बर 2015. 
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�याजाची पAरगणना पूव2-सुधाAरत दरानुसार के-यामुळे कलम 30(3) अतंग2त ` 47.06 

लाख �याजाची कमी आकारणी झाल� (प1र2श3ट-2.8.1). 

(`̀̀̀    लाखात) 

अनु. 

+.  

�व+ेYयाच े

नाव 

�नधा�रण कालावधी Iया अंतग�त आकारणी 

योiय �याज 

Iया अंतग�त 

आकारलेले �याज 

फरक 

�नधा�रणाची तार�ख 
1 2 3 5 6 7(5-6) 

1  �वsेता अ 2014-15 

28/03/2019 

147.01 99.95 47.06 

एकूण     47.06 

हे #नदश2नास आणून >द-यावर (फेxुवार� 2020) संबं'धत मू-य #नधा2रण Nा'धका5 यांनी 

सां'गतले क� या मुCयाची पडताळणी कFन अनुपालन सादर कर+यात येईल.  

ह� बाब मे 2021 मOये शासनाया #नदश2नास आणून >दल�, �वभागाने व�तुि�थती 

�वीकार-या बाबत सू'चत केले (फेxुवार� 2022) आ"ण ` 58.70 लाख �याजाया 

वसुल�च े आदेश #नग2$मत केले. वसुल�बाबतचा अहवाल Nा^त झाला नाह�  

(ऑग�ट 2022). 

2.9  महारा3d मू.यव8ध�त करांतग�त परता�याच े@यादा �दान  
 

कारखाना इमारतीIया बांधकामात वापर.या गेले.या इsपुrसवर अUाoय सेट-ऑफ 

`द.यामुळे `̀̀̀    21.56 लाख रकमेचा अ�त1र:त परतावा �दान झाला  

महाराJR मू-यव'ध2त कर #नयम, 2005 या #नयम 54(h) नसुार संय�ं आ"ण य�ंसाम�ी 

�य#तAर=त �थावर मालम)तेया उभारणीसाठ: वापर-या जाणार� जी मालम)ता 

कोण)याह� दसु5 या �य=तीला �वsे)या?वारे ह�तांतAरत केल� नाह�, )यासाठ: लागणा5 या 

सा>ह)याया खरेद�या संदभा2त कोण)याह� #नयमांतग2त सेट-ऑफ �ाHय नसेल.  

तसेच महाराJR मू-यव'ध2त कर अ'ध#नयम, 2002 या कलम 51(6)(b) नुसार जर या 

अ'ध#नयमांतग2त पाAरत कर+यात आले-या कोण)याह� आदेशाया पAरणामी असे 

ल�ात आले क� या कलमांतग2त Nदान कर+यात आलेला परतावा Hया आदेशानुसार 

#नधा2Aरत केले-या परता�यापे�ा अ'धक आहे तर अ#तAर=त र=कम �वsे)याकडून देय 

असले-या कराची र=कम Xहणून वसूल कर+यात यावी आ"ण परता�याया Nदानाया 

तारखे पासून दरमहा Sकंवा )याया भागासाठ: �वsेता �व>हत दरानुसार सरळ �याज 

भर+यास जबाबदार असेल.  

�वs�कर उपायु=त, E-002, अमरावती काया2लयामधील #नधा2रणाया पडताळणी दरXयान 

(जून 2018) लेखापर��ेया #नदश2नास आले क� बेकर� उ)पादनांया उ)पादकाचे 131 

                                                           
131  मेसस2 �वरेY] फुड Nॉड=�स Nाय�हेट $ल$मटेड TIN: 27600328642V, कालावधी 2012-13, AO >दनाकंः 

28.03.2017. 
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2012-13 या कालावधीसाठ:च ेमू-यांकन 2016-17 मOये कर+यात आले होते. #नधा2रण 

आदेशानुसार कर परतावा ` 18.80 लाख इतका आ"ण )यावर महाराJR मू-यव'ध2त कर 

अ'ध#नयम, 2002 या कलम 52 अतंग2त ` 2.26 लाख �याज Nदान कर+यात आले. 

लेखापर��ेया #नदश2नास आले क� Tया खरेद�वर सेट-ऑफ Nदान कर+यात आले होत े

)यामOये कारखाना इमारतीया बांधकामासाठ: वापर+यात आले-या $सम\ट, �था�पत 

कर+यात येणा5 या �व?युत N#तJठापन बाबी, इ)याद� चा समावेश होता, जो वर�ल 

#नयमानुसार अ�ाHय होता. )यामुळे �वsे)याला ` 10.56 लाखाचा अ#तAर=त परतावा 

$मळाला. अशा Nकारे, �वsे)याकडून कलम 51(6)(b) अतंग2त ` 11.00 लाख �याजाया 

रकमेचा समावेश असलेल� ` 21.56 लाख र=कम वसूल करावयाची आहे  

(प1र2श3ट 2.9.1).  

लेखापर��णा?वारे #नदश2नास आणून >द-यावर (जून 2018) �वभागान े सां'गतले क� 

बाबीची पडताळणी केल� जाईल आ"ण अनुपालन सादर केले जाईल.  

ह� बाब ऑ=टोबर 2021 मOये शासनाया #नदश2नास आणून >दल�; )यांच े उ)तर 

NतीB�त आहे.  

मु{ांक शु.क आ'ण नOदणी �वभाग 

 

मु{ांक शु.क आ'ण नOदणी फ� 
 

2.10 भाडपे}ा �वलेखाIया �करणांत मु{ांक शु.काची कमी आकारणी  

अनुछेद 36(A)(b) नुसार जर भाड़ े करार (ल�व अडँ लायसंस करार) हा करार 

नूतनीकरणाया कलमासह Sकंवा )या$शवाय, साठ म>हYयांपे�ा अ'धक कालावधीसाठ: 

असेल तर अनुछेद 36 या खडं (ii), (iii) Sकंवा (iv) यथाि�थती, अतंग2त भाड़पे�यावर 

शु-क आकारणीयोGय आहे. महाराJR मु]ांक अ'ध#नयम अनुछेद 36 (i), (ii), (iii) 

आ"ण (iv) नुसार आकि�मक Sकंवा अYयथा नूतनीकरण कलमासह भाड़पे�ा Nकरणांत 

जेथे भाड़पे�ा कालावधी पाच वषाiपयiत असेल तेथे मालम)तेया बाजार मू-याया दहा 

ट=के रकमेवर मु]ांक शु-क आकारणीयोGय असेल, जर भाड़पे�ा पाच वषाiहून अ'धक 

पण दहा वषाiपयiत असेल तर या कालावधीसाठ: मालम)तेया बाजार मू-याया 25 

ट=के रकमेवर मु]ांक शु-क आकारणीयोGय असेल. जर भाड़पे�ा दहा वषाiहून अ'धक 

आ"ण 29 वषाiपयiत असेल तर या कालावधीसाठ: मालम)तेया बाजारमू-याया 50 

ट=के रकमेवर मु]ांक शु-क आकारणीयोGय असेल आ"ण Tया Nकरणांत भाडपे�ा 

कालावधी 29 वषाiहून अ'धक असेल तेथे मालम)तेया बाजारमू-याया 90 ट=के 

रकमेवर मु]ांक शु-क आकारणीयोGय असेल. तसेच, �पJट�करण-II नुसार नूतनीकरण 

कालावधी नमूद केला असेल तर ते �व?यमान भाड़पे�य्ाचा भाग अस-याचे 

समज+यात येईल.  
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महाराJR मु]ांक अ'ध#नयमाया अनुछेद 60 नुसार भाडपे�पाच ेह�तांतरण वचनप�ाने 

केले असेल व कोणतेह� >दवाणी Yयायालय Sकंवा कोण)याह� महसूल अ'धका5 या?वारे 

मंजूर केले-या अं#तम भाड़पे�ा आदेश Sकंवा हुकूम/#नवा�या?वारे केले नसेल तर )यावर 

आकारणीयोGय मु]ांक शु-क हे भाडपे�य्ाया उव2Aरत कालावधीसाठ: अनुछेद 36 या 

खडं (i) (ii) (iii) Sकंवा (iv) नुसार भाडपे�य्ावर आकारणीयोGय मु]ांक शु-काइतकेच 

असेल.  

लेखापर��ेया #नदश2नास आले क� (i) एका Nकरणांत बांधकाम केलेले �े� ग>ृहत न 

धर-यामुळे ` 01.06 कोट�, (ii) दोन Nकरणांत (दोन घटकांमOये) नूतनीकरणाच ेकलम 

ग>ृहत न धर-यामुळे ` 38.19 लाख आ"ण (iii) 11 Nकरणांत (तीन घटकांमOये) बाजार 

मू-याया कमी मू-यांकनामुळे ` 5.28 कोट� मु]ांक शु-काची कमी आकारणी कर+यात 

आल�, जी खाल� स�व�तरपणे >दलेल� आहे.  

2.10.1 वा�ष2क दर �ववरणाया मू-यांकन माग2दश2क त)व s. 7(d) नुसार शाळा आ"ण 

धा$म2क इमारतींच े मू-य हे वा�ष2क दर �ववरणाया संबं'धत मू-यांकन झोनमधील 

#नवासी सद#नकांना लागू असले-या दराने करावयास पा>हजे.  

सह द�ुयम #नबंधक, हवेल� XVIII, िज-हा पुणे यांया काया2लयात भाडपे�ादार 132 

(lessee) आ"ण भाडपे�ाकार133  (lessor) यांयात मौजा Xहाळंुगे (Nभाव �े�), तालुका 

मुळशी, िज-हा पुणे सव ्2हे s.12/1 येथे ि�थत 5576.20 चौरस मीटर बांधकाम 

�े�फळासह 42.05 R Xहणजे 4205 चौरस मीटर जमीन 30 वषाiया Xहणजे 27 जून 

2018 पासून 26 जून 2048 पयiतया कालावधीसाठ: भाड़पे�ा संलेख (द�तावेज़ s. 

10503/2018) #नJपा>दत (ऑग�ट 2018) कर+यात आला.  

�वभागाने ख-ुया ज$मनीच े (4,205 चौरस मीटर) �े�फळ �वचारात घेऊन मालम)तेच े

बाजार मू-य फ=त ` 5.15 कोट� पAरग"णत केले आ"ण द�तावेजात ‘#नरंक’ मोबदला 

नमूद कFन ` 23.16 लाख मु]ांक शु-क वसूल केले. 

द�तावेजांया तपासणीत असे #नदश2नास आले (जुलै 2019) क� खडं 3 अनुसार 

भाडपे�ाकाराने भाडपे�य्ाखाल� असले-या ज$मनीवर शाळेसाठ: N)येक� 30,000 चौरस 

फूट बांधकाम �े�फळ असले-या दोन इमारती )यांया �वतःया खचा2ने ट^याट^यात 

बांध+याच ेव ज$मनीया भा�याचा खच2 कर+याचे माYय केले. ट^पा-1 आ"ण ट^पा-II 

इमारतींचा ताबा भाडपे�ाकाराकडून भाडपे�ादारास अनुsमे 01 माच2 2019 आ"ण 

01 जून 2022 रोजी >दला जाईल.  

                                                           
132  संत �ानेbवर एTयुकेशन R�ट, मुंबई माफ2 त )यांच े अOय� आ"ण �यव�थापक�य �वbव�त डॉ. 

#नखील वाघ यांया माफ2 त.   
133  $म�टर अतुल भीमा पडाले आ"ण इतर 20, पुणे. 
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लेखापर��ेने मालम)तेचे बाजारमू-य ` 28.62 कोट� इतके पAरग"णत केले Tयावर 

महाराJR मु]ांक अ'ध#नयमाया अनुछेद 25 अतंग2त पाच ट=के दराने ` 1.29 कोट� 

मु]ांक शु-क आकारणी योGय होत,े Tयाया तुलनेत �वभागा?वारे ` 23.16 लाख 

मु]ांक शु-क वसूल कर+यात आले. पAरणामी, ` 1.06 कोट� मु]ांक शु-काची कमी 

आकारणी झाल� (प1र2श3ट-2.10.1). 

उ)तरादाखल, नnदणी महा#नर��क आ"ण मु]ांक #नयं�क, काया2लय पुणे यांनी 

लेखापर��ा #नर��ण माYय केले (माच2 2021). नnदणी महा#नर��कांनी सां'गतले क� 

वसुल�ची NSsया मु]ांक िज-हा'धकार� काया2लय, पुणे शहर, पुणे यांया �तरावर 

Nगतीत आहे. वसुल�बाबतची पुढ�ल Nगती NतीB�त आहे (ऑग�ट 2022).  

ह� बाब मे 2021 आ"ण ऑ=टोबर 2021 मOये शासनाया #नदश2नास आण+यात 

आल�, )यांच ेउ)तर NतीB�त आहे (ऑग�ट 2022).  

2.10.2 वा�ष2क दर �ववरणाया मू-यांकन माग2दश2क त)व s 7(b) अनुसार वरया 

मज-यांवर असलेले दवाखाना/�Gणालय/बँकाच ेमू-यांकन माग2दश2क त)व s.8 या खडं 

(c) आ"ण (d) नुसार करावयास पा>हजे. मू-यांकन माग2दश2क त)व s.8(d) हे मॉल 

�य#तAर=त मो�या शॉ�पगं कॉX^ले=सचा समावेश असले-या इमारतीतील दकुानांया 

मू-यांकनासाठ: आहे जे खाल� त:ता 2.10.2.1 मOये >दलेले आहे. 

त:ता 2.10.2.1 

अनु. 

+. 

दकुानाचा समावेश असलेला मजला वा�ष�क दर �ववरणाम>ये `दलेल� दकुानाIया 

दराची ट:केवार� �वचारात घेतल� पा`हजे 
1 तळघर  70 ट=के 

2 खालचा तळमजला  90 ट=के 

3 तळमजला/वरचा तळमजला  100 ट=के 

4 प>हला  मजला (तळ मज-याया वरचा Sकंवा 

ि�ट-ट मज-याया वरचा) 

90 ट=के 

5 दसुरा मजला आ"ण )यावर�ल मजले  80 ट=के 

सह द�ुयम #नबंधक, हवेल�-XVII, िज-हा पुणे काया2लयात “बेअर शले [बि-डगं” Xहणून 

संबोध-या जाणा5 या N�ता�वत FGणालयासाठ: भाडपे�ाकार 134  आ"ण भाडपे�ादार 135 

यांया दरXयान बांधकाम आ"ण भाडपे�य्ासाठ: (द�तावेज s. 4481/2016) करार 

#नJपा>दत कर+यात आला (जुलै 2016). भाडपे�याचा कालावधी 28 वषE आ"ण 11 

म>हYयांचा होता. या N�ता�वत इमारतीत 2 (दोन) तळघरं, तळमजला +7 (सात) वरचे 

मजले आ"ण टेरेस आहे. एकूण बांधकाम �े� Sकमान 2,50,000 चौरस फूट असावे 

                                                           
134  मेसस2 एसी Aरअॅ$लट� �पेसेस एल एल पी, पुणे. 
135  मेसस2 कोलं[बया ए$शया हॉि�पटल Nाय�हेट $ल$मटेड, बंगलुF. 
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परंतु )याच ेमोजणी कर+यायोGय �े� 2,40,000 चौरस फूट Xहणजे 22,304.83 चौरस 

मीटर पे�ा जा�त नसावे. पुणे महानगर पा$लकेया हCीतील बाणेर Xहाळंुगे माग2, 

बाणेर गाव, तहसील हवेल�, िज-हा पुणे येथे ि�थत सव ्2हे s. 111/11/1(pt) येथील 

7965 चौरस मीटर �े�फळाया ज$मनीवर भाडपे�ाकारा?वारे इमारत बांधल� जाईल.  

�वभागा?वारे मालम)तेच े बाजार मू-य ` 117.28 कोट� इतके पAरग"णत कर+यात 

आले आ"ण द�तावेजात ‘#नरंक’ मोबदला नमूद केला होता. �वभागा?वारे Tयाया 

आधारे मालम)तेच े मू-यांकन कर+यात आले )याचा तपशील अ$भलेखात उपलhध 

न�हता.  

माग2दश2क त)व s.8(d) सह वष2 2016-17 साठ: वा�ष2क दर �ववरणामOये नमूद 

केले-या दरांनुसार लेखापर��ेने मालम)तेच े बाजारमू-य ` 163.70 कोट� इतके 

पAरग"णत केले. )यानुसार अ'ध#नयमाया Nावधाना 36(iii) नुसार बाजार मू-याया 50 

ट=के रकमेवर ` 4.09 कोट� इतके मु]ांक शु-क आकारणीयोGय होते. तथा�प, 

�वभागाने फ=त ` 2.93 कोट� मु]ांक शु-क वसूल केले. पAरणामी, ` 1.16 कोट� 

मु]ांक शु-काची कमी आकारणी झाल� (प1र2श3ट 2.10.2). 

हे #नदश2नास आणून >द-यावर (जानेवार� 2018) सह-द�ुयम #नबंधक यांनी सां'गतले 

क� सह िज-हा #नबंधक, पुणे शहर काया2लयाकडून अ$भNाय Nा^त झा-यावर 

अनुपालन सादर कर+यात येईल. ह� बाब नnदणी महा#नर��क आ"ण मु]ांक #नयं�क, 

पुणे काया2लयाला कळ�व+यात आल�, (ऑ=टोबर 2020 आ"ण जून 2021). उ)तरादाखल, 

नnदणी महा#नर��क आ"ण मु]ांक #नयं�क, पुणे यांनी सां'गतले (फेxुवार� 2022) क� 

ह� बाब कलम 32C अतंग2त �वचारात घे+यात आल� आहे आ"ण घे+यात आलेला #नण2य 

लेखापर��ेला कळ�व+यात येईल. 

ह� बाब जुलै 2021 आ"ण ऑ=टोबर 2021 मOये शासनाया #नदश2नास आण+यात 

आल�, )यांच ेउ)तर NतीB�त आहे (ऑग�ट 2022). 

2.10.3 सह द�ुयम #नबंधक (वग2-II) हवेल�-V, िज-हा पुणे काया2लयाया द�तावेजांया 

(द�तावेज s. 570/2017) पडताळणीत #नदश2नास आले (ए�Nल 2018) क� �पपंर� 

'चचंवड महानगरपा$लकेया हCीतील भोसर� गावामधील महाराJR औ?यो'गक �वकास 

मंडळाया �पपंर� औ?यो'गक �े�ातील ^लॉट s.S-36, ट� hलॉक वर 2,957 चौरस 

मीटर �े�ावर उभार+यात आले-या 670 चौ.मी. (वष2 1989 मOये बांध+यात आलेले) 

औ?यो'गक शडेसह भाडपे�य्ावर�ल औ?यो'गक ^लॉट वर अ$भह�तांकनकता2136 आ"ण 

अ$भह�तांSकती 137  यांया दरXयान भाडपे�ा अ$भह�तांकन करार कर+यात आला 

                                                           
136  मेसस2 ल�मी अGनी कXपोनं�स आ"ण फोिजiGस Nाय�हेट $ल$मटेड. 
137  मेसस2 स'चन Nोजे=टस. 
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(जानेवार� 2017). �वभागाने मालम)तेच ेबाजार मू-य ` 490.46 लाख इतके पAरग"णत 

केले. तथा�प, संलेखामOये ` 506 लाख मोबदला नमूद केला होता. �वभागाने ` 25.30 

लाख मु]ांक शु-काची वसुल� केल�. Tयाया आधारे मालम)तेच ेमू-यांकन कर+यात 

आले )या पAरगणनेचा तपशील अ$भलेखात उपलhध न�हता.  

मूलतः हा भूखडं मूळ भूखडंधारकाला138 मे 1988 मOये 95 वषाiकAरता वाटप कर+यात 

आला होता. )यानंतर )या भूखडंधारकाने )या भूखडंाच े शडे स>हत अ'धकार 

भाडपे�य्ाया अ$भह�तांकनाया नnदणीकृत करारामाफ2 त _डस\बर 2001 मOये सOयाया 

अ$भह�तांकनक)या2ला Nदान केले. तसेच, भाडपे�य्ाया अ$भह�तांकनाचा सOयाचा 

करार भाडपे�य्ाया कालबाHय न होणा5 या कालावधीसाठ: अ$भह�तांकनकता2 आ"ण 

अ$भह�तांSकती यांया दरXयान #नJपा>दत कर+यात आला (जानेवार� 2017). 

लेखापर��णाया #नदश2नास आले (ए�Nल 2018) क� शडेसह भूखडंाच े बाजार मू-य 

` 8.35 कोट� होते. अशाNकारे, �वभागा?वारे वसूल कर+यात आले-या ` 25.30 

लाखाया तुलनेत अ'ध#नयमाया अनुछेद 25 अतंग2त पाच ट=के दराने बाजार 

मू-याया 90 टक्के Xहणजेच ` 37.59 लाख मु]ांक शु-क आकारणी देय होते. 

पAरणामी, ` 12.29 लाख मु]ांक शु-काची कमी आकारणी झाल� (प1र2श3ट 2.10.3). 

उ)तरादाखल, नnदणी महा#नर��क यांनी सां'गतले क� मु]ांक िज-हा'धकार�, पुणे 

काया2लय �तरावर वसुल�ची NSsया चालू आहे.  

ह� बाब मे 2021 आ"ण ऑ=टोबर 2021 मOये शासनाया #नदश2नास आण+यात आल�, 

)यांच ेउ)तर NतीB�त आहे (ऑग�ट 2022). 

2.10.4 सह-द�ुयम #नबंधक, (वग2-II), हवेल�-III, िज-हा पुणे काया2लयाया 

द�तावेजांया (द�तावेज s.3058/2019) पडताळणीत असे #नदश2नास (जानवेार� 2020) 

आले क� साडसेतरानळी गाव, हडपसर, तालुका हवेल�, िज-हा पुणे येथील घटक s. 

EB-6F-28 आ"ण 29 वर�ल 10104 चौरस फूट Xहणजे 939.03 चौरस मीटर शु-क 

आकाराणीयोGय �े�ासाठ: तळमज-यावर�ल “अॅमनोरा टाउन स\टर” Xहणून ओळख-या 

जाणा5 या Aरटेल मॉल/शॉ�पगं कॉX^ले=ससाठ: परवानादेयक 139 आ"ण परवानाधारक 140 

यांया दरXयान भाड े करार (ल�व अडँ लायसंस करार) #नJपा>दत कर+यात आला 

(फेxुवार� 2019). द�तावेजांया खडं 3 नुसार भाडपे�य्ाचा कालावधी नऊ म>हYयांचा 

होता. तथा�प, खडं s 3(a) मOये असे नमूद आहे क� Nारं$भक मुदत संप-यानंतर 

                                                           
138  मेसस2 अशोका पावर$लगं इंड�R�ज Nाय�हेट $ल$मटेड. 
139  $सट� Aरअॅ$लट� अँड डवेलपम\ट Nाय�हेट $ल$मटेड पुणे माफ2 त )यांच े Nा'धकृत �वा�र� करणारे 

$म�टर रामेbवर जटाले आ"ण $म�टर रमेश कानगुड.े 
140  बाबE=यु नेशन हॉि�पटॅ$लट� $ल$मटेड, बंगलुF. 
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परवानाधारक परवाना देणा5 याया संमतीने पुढ�ल चार वषाiया मुदतीसाठ: या कराराचे 

नूतनीकरण कF शकतो. �वभागाने मालम)तेच े बाजारमू-य ` 13.29 कोट� इतके 

पAरग"णत केले आ"ण फ=त नऊ वषाiचा भाडपे�ा कालावधी ग>ृहत ध�न ` 16.96 

लाख इतके मु]ांक शु-क वसूल केले.  

�वभागा?वारे वसूल कर+यात आले-या ` 16.96 लाख रकमेया तुलनेत लेखापर��ेने 

अनुछेद 36(iii) या तरतुद�ंनुसार बाजार मू-याया 50 ट==यांवर महाराJR मु]ांक 

अ'ध#नयमाया अनुछेद 25 अतंग2त पाच ट=के दराने पAरग"णत के-यानुसार 

` 33.22 लाख मु]ांक शु-क आकारणीयोGय होते. पAरणामी, ` 16.26 लाख कमी 

मु]ांक शु-काची आकारणी झाल� (प1र2श3ट 2.10.4). 

ऑ=टोबर 2020 मOये #नदश2नास आणून >द-यावर नnदणी महा#नर��क यांनी लेखापर��ा 

#नAर�ण माYय केले (जून 2021). नnदणी महा#नर��क, पुणे यांनी सां'गतले क� 

मु]ांक िज-हा'धकार�, पुणे यांना NाधाYयाने वसुल� कर+याच े#नदEश >दले आहेत.  

ह� बाब मे 2021 आ"ण ऑ=टोबर 2021 मOये शासनाया #नदश2नास आण+यात 

आल�, )यांच ेउ)तर NतीB�त आहे (ऑग�ट 2022). 

2.10.5 सह द�ुयम #नबंधक, ठाणे VIII, िज-हा- ठाणे यांया काया2लयात 

भाडपे�ाकार 141 आ"ण भाडपे�ादार 142 यांयात सुसTय नसलेले FGणालय, तळघर + 

खालचा मजला+7 मजल� इमारतीया (जसे आहे, िजथे आहे या त)वावर) आले-या 

पAरि�थतीत भाडते)वावर�ल ह=कासाठ: से=टर 3K, ऐरोल�, मंुबई येथे �था�पत 990.27 

चौरस मीटर �े�फळ असले-या ज$मनीवर 1,899.64 चौरस मीटर �े�फळ असले-या 

नवीन बांधकाम केले-या साव2ज#नक आरोGय क\ ]ाया इमारतीमOये FGणालय सुF 

कर+यासाठ: भाडपे�ा �वलेख (द�तावेज s 3961/2015) #नJपा>दत कर+यात आला (मे 

2015). या द�तावेजांवर पूवZ सह िज-हा #नबंधक, ठाणे शहर ?वारे #नण2य आदेश 

sमांक Adj/190/15/5297-98/15 >दनांक 06/05/2015 माफ2 त अ$भ#नण2य घे+यात 

आला होता. �वभागा?वारे मालम)तेच े बाजारमू-य ` 17.54 कोट� इतके ठर�व+यात 

आले आ"ण मालम)तेया बाजारमू-याया 25 ट==यांवर ` 21.93 लाख इतके मु]ांक 

शु-क वसूल केले. �वभागा?वारे Tयाया आधारे मालम)तेच ेमू-यांकन कर+यात आले 

)या पAरगणनेचा तपशील अ$भलेखात उपलhध न�हता. द�तावेजात ` 15.00 लाख 

मोबदला नमूद केला होता.  

द�तावेजांया पडताळणीत #नदश2नास आले (फेxुवार� 2017) क� द�तावेजांया खडं 1 

नुसार भाडपे�य्ाचा Nारं$भक कालावधी 10 वषाiसाठ: होता. तथा�प खडं s. 24 मOये 

                                                           
141  �ीमती सोनप)ती देवी मेमोAरअल मे_डकल R�ट, नवी मुंबई. 
142  वेलकेअर हे-थ स�व2सेस, नवी मुंबई. 
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असे नमूद केले आहे क� “या भाडपे�ा �वलेखाची मुदत संप-यानंतर दोYह� प� पर�पर 

संमतीने या भाडपे�ा �वलेखाची मुदत आणखी दहा वषाiसाठ: वाढ�व+यास सहमत 

आहेत.” अशा Nकारे, एकूण भाडपे�ा कालावधी 20 वषाiचा झाला. मु]ांक शु-काची 

आकारणी करतांना �वभागा?वारे ह� बाब ग>ृहत धर+यात आल� नाह�.  

�वभागा?वारे वसूल कर+यात आले-या ` 21.93 लाख रकमेया तुलनेत लेखापर��ेने 

�वभागा?वारे ठर�व+यात आलेले ` 17.54 कोट�च ेबाजार मू-य ग>ृहत धFन पाच ट=के 

दराने बाजार मू-याया 50 ट==यांवर ` 43.85 लाख आकारणीयोGय मु]ांक शु-क 

पAरग"णत केले. पAरणामी, ` 21.93 लाख मु]ांक शु-काची कमी वसुल� झाल� 

(प1र2श3ट 2.10.5). 

ऑ=टोबर 2020 मOये #नदश2नास आणून >द-यावर नnदणी महा#नर��क यांनी उ)तरादाखल 

सां'गतले (जानेवार� 2021) क� ह� बाब महाराJR मु]ांक अ'ध#नयमाया कलम 53A 

अतंग2त �वचाराधीन आहे आ"ण )याबाबत अ#ंतम #नण2य झा-यावर योGय कारवाई 

कर+यात येईल.  

ह� बाब जुलै 2021 आ"ण ऑ=टोबर 2021 मOये शासनाया #नदश2नास आण+यात 

आल�. )यांच ेउ)तर NतीB�त आहे (ऑग�ट 2022).  

2.10.6 महाराJR शासन महसूल व वन �वभागाया ठरावानुसार (मे 2006) भोगवटा 

Sकंवा भाडते)वावर ज$मनीच ेवाटप कर+यासाठ: आ"ण सव2 NकरणांमOये जेथे सरकार� 

ज$मनीच े मू-यांकन करायच े आहे, सरकार� ज$मनीचा आदेश Tया तारखेला पाAरत 

झाला Sकंवा मू-यांकनाचा समावेश असलेले इतर आदेश पाAरत केले गेले )या 

तारखेनुसार अशा जमीनीच े मू-यांकन वा�ष2क दर �ववरणामOये �व>हत केले-या 

दरांनुसार केले जावे.   

सह द�ुयम #नबंधक-I, नागपूर यांया काया2लयाया द�तावेजांया (द�तावेज s. 
2978/2018, 3992/2018, 4753/2018, 3905/2018, 2465/2018, 5070/2018, 2468/2018, 

4382/2018 आ"ण 3722/2018) पडताळणीत #नदश2नास आले (जुलै 2019) क� नागपूर 

िज-Hयातील नगरपा$लका अतंग2त/नझुल 143 भूखडंाया भाडपे�याया नूतनीकरणाया 

                                                           
143  �वातं£यापूवZ, मOय Nांत आ"ण बेरार शासनाया आधी आ"ण महाराJR राTयाया #न$म2ती पुवZ 

(महाराJR राTय मे 1960 मOये #न$म2त झाले) महाराJRातील �वदभ2 �े�ामधील नझुलया ज$मनी 

#नवासी, �यावसा#यक, शै�"णक आ"ण धमा2दाय Nयोजनाकर�ता काह� अट� व शत¤वर लोकांना 

मOय Nदेश शासना?वारे वाटप कर+यात आ-या. नझुलया ज$मनी Xहणजे कोण)याह� Nकारची 

शासनाची जमीन अकृ�षक Nयोजनाकर�ता जसे इमारत,बाजार, खेळाच े मैदान Sकंवा इतर लोक 

Nयोजनाकर�ता Sकंवा नझुल ज$मनी Xहणजे Tयांचा वापर भ�वJयात संभा�य द�घ2 अथवा अ-प 

मुदतीया भोडप�य्ावर >द-या जाणा5 या ज$मनी आहेत. (��ोत: 31 माच2 2017 रोजी सपले-या 

वषा2कर�ता महसूल �वभागाचा लेखापर��ा अहवाल पAरछेद 4.4). 
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नऊ Nकरणांचा बांधकामाया Nयोजनासाठ: भाडपे�ेदार144आ"ण भाडपे�ाकार145 यांयात 

करार #नJपा>दत कर+यात आला. �वभागाने मालम)तेच े बाजारमू-य ` 1.52 कोट� 

पAरग"णत केले आ"ण मोबदला #नरंक दश2�व+यात आला. या नऊ Nकरणांत �वभागान े

` 7.56 लाख मु]ांक शु-क वसूल केले. �वभागा?वारे Tयाया आधारे मालम)तेच े

मू-यांकन कर+यात आले )या पAरगणनेचा तपशील अ$भलेखावर उपलhध न�हता.  

लेखापर��णाया #नदश2नास आले क� वर�ल सव2 Nकरणांत भाडपे�याचा कालावधी 30 

वषE होता. )यामुळे मालम)तेया बाजार मू-याया 90 ट=के रकमेवर मु]ांक शु-क 

आकारणीयोGय होते. संबं'धत वा�ष2क दर �ववरणानुसार लेखापर��ेने मालम)तेच ेबाजार 

मू-य ` 90.50 कोट� पAरग"णत केले. Xहणून, �वभागा?वारे वसूल कर+यात आले-या 

` 7.56 लाख रकमेया तुलनेत मालम)तेया बाजार मू-याया 90 ट=के रकमेवर  

पाच ट=के दराने ` 4.07 कोट� मु]ांक शु-क आकारणीयोGय होते. पAरणामी, ` 4.00 

कोट� मु]ांक शु-काची कमी आकारणी झाल� (प1र2श3ट 2.10.6). 

ह� बाब जुलै 2021 आ"ण ऑ=टोबर 2021 मOये शासनाया #नदश2नास आणून दे+यात 

आल�, )यांच ेउ)तर NतीB�त आहे (ऑग�ट 2022). 

2.11  मालमYतेIया sयून मू.यांकनामुळे मु{ांक शु.काची कमी आकारणी  

2.11.1 �वकसन करारनामा – उYपsन �वभागणी   

महाराJR मु]ांक अ'ध#नयमाया अनुसूची-I या अनुछेद 5(g-a) अनुसार संलेख जर 

कोण)याह� �थावर मालम)तेवर�ल बांधकाम, #तचा �वकास Sकंवा #तची �वs� Sकंवा 

#तच ेह�तांतरण (मग ते कोण)याह� �वFपाचे असो) यासाठ: Nवत2क Sकंवा �वकासक, 

मग तो कोण)याह� नावाने संबोध+यात येत असो, यास Nा'धकार Sकंवा अ'धकार 

दे+यासंबंधात असेल तर, अनुछेद 25 या खडं (a), (b) Sकंवा यथाि�थती (c) अतंग2त 

अ$भह�तांतरणावर आकारणीयोGय असले-या शु-काइतके शु-क मालम)तेया बाजार 

मू-यावर अकारावयास पा>हजे. तसेच, वा�ष2क दर �ववरणाया मू-यांकन माग2दश2क 

त)व s. 33 नुसार, उ)पYन �वभागणीकAरता �वs� उ)पYन संबं'धत �वकास कराराचे 

मू-यांकन (अ) मालकाया >हbbयाच ेमोबदला मू-य – )याया अनु�ेय वापरक)या2चा 

�वचार कFन �वs� दराया संबंधात जमीन मालकाया >हbbयाच े वत2मान मू-य  

x 0.85 + रोख Sकंवा )याNकारचा मोबदला Xहणजे सुर�ा ठेवीवर�ल �याज इ)या>द  

(ब) वा�ष2क दर �ववरणाया जमीन दरानुसार संपूण2 जमीन �े�ाच ेबाजार मू-य (अ) 

Sकंवा (ब) यापैक� जे अ'धक असेल, )यानुसार करावयास पा>हजे.  

                                                           
144  संबं'धत द�तावेज sमांकामधील गणना प�कानुसार. 
145  महाराJR शासनाया वतीने, उपिज-हा'धकार�, नागपूर. 
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तसेच, मू-यांकन माग2दश2क त)व s.31 नुसार जेथे �वकसन करारनामा/उ)पYन 

�वभागणीया संदभा2तील संलेख नमूद करतात क� ह�तांतरणीय �वकास ह=क �े�ासह 

बांधकाम �े�/उ)पYन �वभागणी करायची आहे Sकंवा )यामOये ह�तांतरणीय �वकास 

अ'धकार वापरावयाचा आहे, अशा ज$मनीसाठ: वा�ष2क दर �ववरणातील दरावर 25 ट=के 

वाढ�सह #निbचत केलेला दर मू-यांकनासाठ: �वचारात घेतला पा>हजे.  

लेखापर��णाया #नदश2नास आले क� उ)पYन �वभागणी �वकसन करारनाXयामOये 

वा�ष2क दर �ववरणाया लागू कर+यायोGय तरतुद�नुसार मालम)ता Sकंवा मोबद-याचे 

योGय बाजार मू-य पAरग"णत न के-यामुळे तीन Nकरणांत (तीन घटकांमOये) 

(` 39.39 लाख + ` 55.13 लाख + ` 01.07 कोट� = ` 02.02 कोट�) रकमेया 

मु]ांक शु-काची कमी आकारणी झाल� जी खाल� �व�ततृपणे मांडल� आहेः  

2.11.1.1 सह द�ुयम #नबंधक, वग2-II, औरंगाबाद-V, िज-हा औरंगाबाद काया2लयातील 

द�तावेजांया (द�तावेज 8654/2015) पडताळणीत असे #नदश2नास आले (_डस\बर 

2016) क� औरंगाबाद महानगर पा$लकेया हCीतील 1,486.98 चौरस मीटर (_डमाइ�ड 

भूखडं146 Xहणून संद$भ2त) �े�फळाया ह�तांतरणीय �वकास ह=कासह तालुका आ"ण 

िज-हा औरंगाबाद येथील 'चकलठाणा गावाया गट s. 701 येथे असले-या 3,716.71 

चौरस मीटर ख-ुया भूखंड s.2 या वाढ�व तुकडयासाठ: मालक147 आ"ण �वकासक148 

यांया दरXयान �वकास करार #नJपा>दत कर+यात आला (_डस\बर 2015). �वभागाने 

मालम)तेच ेबाजार मू-य ` 3.57 कोट� इतके पAरग"णत केले. �वभागा?वारे Tयाया 

आधारे मालम)तेच े मू-यांकन कर+यात आले )या पAरगणनेचा तपशील अ$भलेखात 

उपलhध न�हता. द�तावेजात ` 3.57 कोट� मोबदला नमूद कर+यात आला आ"ण 

�वभागाने ` 18.37 लाख मु]ांक शु-क वसूल केले.  

लेखापर��णाया #नदश2नास आले क� द�तावेजाया पJृठ sमांक 10 वर असे नमूद केले 

आहे क� या Nक-पात भूखडं sमांक 2 वर�ल 3716.71 चौरस मीटर �े�फळ असले-या 

ख-ुया ज$मनीचा �वकास आ"ण 1486.98 चौरस मीटर �े�फळाचा ह�तांतरणीय 

�वकास ह=क समा�वJट आहे. तसेच, द�तावेजांया खडं 4 नुसार प�कारांनी _डमाइ�ड 

भूखडंावर बांध+यात येणा5 या Nक-पाची एकूण �वs� र=कम 48:52149 या गुणो)तरात 

वाटून घे+याच े माYय केले. या �य#तAर=त, �वकासकाने जमीन मालकांना ` 1.75 

कोट�ची परत कर+यायोGय सुर�ा ठेव देखील >दल�.  

                                                           
146  येथे _डमाइ�ड भूखंडाचा संदभ2 ^लॉट ��ेफळ 3,716.71 चौरस मीटर आ"ण ह�तांतरणीय �वकास 

ह=क 1.486.98 चौरस मीटर असा आहे. 
147  �ी राजेश ल�मणदास पारसवतं यांच ेसुपु� औरंगाबाद आ"ण इतर तीन. 
148  मेसस2 सारा [ब-डस2 अँड डवेलपस2, औरंगाबाद. 
149  मालकाचा >ह�सा 48 ट=के आ"ण �वकासकाचा >ह�सा 52 ट=के. 
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लेखापर��ेने जमीन मालकाचा >ह�सा ` 6.66 कोट� आ"ण �वकासकाचा >ह�सा 

(ह�तांतरणीय �वकास ह=क समवेत 5,203.69 चौरस मीटर �े�फळ असले-या 

_डमाइ�ड ज$मनीचे बाजार मू-य) ` 11.55 कोट� पAरग"णत केला आ"ण ` 39.39 

लाख मु]ांक शु-काची कमी आकारणी #नदश2नास आणल� (स^ट\बर 2020) 

(प1र2श3ट 2.11.1). 

स^ट\बर 2020 मOये हे #नदश2नास आणून >द-यावर नnदणी महा#नर��क यांनी 

` 39.39 लाख रकमेबाबतच े लेखापर��ा #नAर�ण माYय केले (माच2 2021). 

वसुल�बाबतची पुढ�ल Nगती NतीB�त आहे (ऑग�ट 2022).  

ह� बाब मे 2021 आ"ण ऑ=टोबर 2021 मOये शासनाया #नदश2नास आण+यात आल�, 

)यांच ेउ)तर NतीB�त आहे (ऑग�ट 2022). 

2.11.1.2 सह द�ुयम #नबंधक वग2-II, अमरावती शहर-II, िज-हा अमरावती 

काया2लयाया द�तावेजांया पडताळणीत असे #नदश2नास आले (स^ट\बर 2019) क� 

अमरावती महानगरपा$लका हCीतील मौजा बडनेरा, तालुका अमरावती येथील सव ्2हे s. 

159/1, 159/2 आ"ण 162 असले-या 14600 चौरस मीटर �े�फळ मोजमापाची जमीन 

आ"ण सव ्2हे s. 160 आ"ण 164/2 असले-या 4,800 चौ मी �े�फळ मोजमापाची 

जमीन, Xहणजे एकूण 19,400 चौरस मीटर �े�फळाया ज$मनीया �वकासाकAरता 

जमीन मालक150 आ"ण �वकासक151 यांयात सामाYय मुख)यार प� (द�तावेज sमांक 

2586/2016) आ"ण संयु=त �वकास करार (द�तावेज s 2587/2016) #नJपा>दत 

कर+यात आला (ऑग�ट 2016). सामाYय मुख)यार प�ात �वभागाने खु-या ज$मनीचा 

दर आकाFन मालम)तेच े बाजारमू-य ` 2.28 कोट� इतके पAरग"णत केले आ"ण 

मोबदला ` 2.28 कोट� दश2�वला व ` 11.41 लाख मु]ांक शु-क वसूल केले.  

संयु=त �वकास कराराया कलम 4(i) नुसार जमीन मालक पूण2पणे मूळ चटई �े� 

#नदEशांका मधनू �वक$सत आ"ण बांधकाम केले-या �वs�योGय जागेच े वाटप आ"ण 

�वs� आ"ण भाडपे�ा Sकंवा परवाYयांतून Nा^त झाले-या #न�वळ �वs� Sकंमतीया 35 

ट==यांचा हकदार असेल. तसेच, कलम 4(iii) नुसार, जमीन मालकाया Nा^ती 

�य#तAर=त उव2Aरत संपूण2 खरेद� Sकंमत आ"ण वाटप आ"ण �वs�योGय जागेया �वs� 

मधनू Nा^त झालेला मोबदला हा �वकासकाचा राह�ल. तसेच संयु=त �वकास कराराया 

कलम 5 नुसार �वकासक �वकासाची संपूण2 Sकंमत आ"ण जो"खम याकAरता जबाबदार 

असेल. 

                                                           
150  �ी #नळकंठ बापुराव का�े आ"ण इतर 3, बडनेरा, िज-हा अमरावती. 
151  मेसस2 राज असो$सए�स, नागपूर. 



�करण ।। - �यवहारांच ेलेखापर��णः शासक�य �वभाग 

113 

लेखापर��णाने जमीन मालकाचा >ह�सा (मोबदला) ` 13.31 कोट� आ"ण �वकासकाचा 

>ह�सा (संपूण2 ज$मनीचे बाजार मू-य) ` 3.42 कोट� पAरग"णत केला. अशा Nकारे, 

जमीन मालकाचा >ह�सा अ'धक अस-यामुळे तो बाजार मू-य Xहणून मानला पा>हजे 

आ"ण महाराJR मु]ांक अ'ध#नयमाया अनुछेद 25 अतंग2त पाच ट=के दराने ` 66.5 

लाख आकारणीयोGय मु]ांक शु-काया तुलनेत �वभागाने ` 11.41 लाख म]ुांक शु-क 

वसूल केले. पAरणामी, ` 55.13 लाख मु]ांक शु-काची कमी आकारणी झाल� 

(प1र2श3ट 2.11.2). 

स^ट\बर 2020 मOये #नदश2नास आणून >द-यावर नnदणी महा#नर��कांनी लेखापर��ा 

#नर��ण152 माYय केले (फेxुवार� 2021). नnदणी महा#नर��कांनी नमूद केले (फेxुवार� 

2022) क� ` 51.50 लाख रकमेची वसुल� केल� (ऑग�ट 2022).  

ह� बाब मे 2021 आ"ण ऑ=टोबर 2021 मOये शासनाया #नदश2नास आण+यात 

आल�; )यांच ेउ)तर NतीB�त आहे (ऑग�ट 2022).  

2.11.1.3 सह द�ुयम #नबंध, वग2-II, हवेल�-VIII, िज-हा पुणे काया2लयातील 

द�तावेजांया (द�तावेज s. 5469/2016) पडताळणीत असे #नदश2नास आले (जानेवार� 

2018) क� पुणे महानगर पा$लकेया हCीतील येवलेवाडी गाव, तालुका हवेल� येथील 

सव ्2हे sमांक 15 भाग आ"ण 16 भाग येथील ट^पा-02 साठ: 67,272 चौरस मीटर153 

�े�फळ असले-या ज$मनीया �वकासासाठ: जमीन मालक 154  आ"ण �वकासक 155 

यांयात संय=ुत �वकास करार #नJपा>दत कर+यात आला (जून 2016). �वभागान े

` 12.04 कोट� बाजार मू-य पAरग"णत केले आ"ण ` 33.51 कोट� मोबदला 

दश2�व+यात आला. �वभागाने मोबदला रकमेवर ` 1.68 कोट� मु]ांक शु-क वसूल केले.  

लेखापर��णाया #नदश2नास आले क� द�तावेजांया पAरछेद A आ"ण B अनुसार 

3,79,971 चौरस मीटर �े�फळ असलेल� जमीन "मोठ: मालम)ता" आहे आ"ण मोठ: 

मालम)ता ए�Nल 2009 मOये "[बगरशतेी" Xहणून FपांतAरत कर+यात आल�. तसेच, 

पAरछेद E(ii) नुसार या मो�या मालम)तेपैक� 74202.28 चौरस मीटर ची एकूण चटई 

                                                           
152  IGR काया2लयाया पAरगणनेनुसार अनु�ेय बांधकाम �े� 21010.71 चौरस मीटर गहृ�त धFन 

` 64.06 लाख मु]ांक शु-काची कमी आकारणी झाल�. मूळ चटई �े� #नदEशांकाऐवजी अनु�ेय 

बांधकाम �े� गहृ�त धर-याबाबतच ेकारण द�तावेजात उपलhध नाह�.  
153  अनु s. 15/1 (भागा) या 5,372 चौ.मी., अनु s. 16/1/4 च े2300 चौ.मी., अनु s. 16/1/8A/1 

च े6800 चौ.मी., अनु s. 16/1/8A/2 च े6800 चौ.मी., अनु s. 16/1/8B/1 च े10,200 चौ.मी., अनु 

s. 16/1/8B/2 च े3400 चौ.मी., अनु s. 16/1/9 च े6100 चौ.मी., अनु s.16/1/10 च े8300 चौ.मी., 

अनु s. 16/1/11 च े 3300 चौ.मी., अनु s. 16/1/12/2 च े 10,400 चौ.मी., आ"ण अनु s. 

16/1/12/3 च े4300 चौ.मी., एकूण- 67,272 चौ.मी.  
154  मेसस2 पुणे कnढवा Aरअॅ$लट� Nाय�हेट $ल$मटेड, पुणे. 
155  मेसस2 लेक _डि�R=ट Aरअॅ$लट� Nाय�हेट $ल$मटेड, पुणे. 
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�े� #नदEशांक उपलhधता असले-या ट^पा-02 या �वकासासाठ: 67,272 चौरस मीटर 

�े�फळ असलेल� जमीन ह� �वषयव�तु आहे. उपलhध चटई �े� #नदEशांकापैक� �वला 

आ"ण बंग-यासाठ: सव ्2हे s 15/1 (भाग) येथील 5372 चौरस मीटर �े�फळ असले-या 

ज$मनीवर 6,749.38 चौरस मीटर चटई �े� #नदEशांक उपलhध आहे. पAरछेद 3.1 

नुसार, Nक-प पूण2 कर+यासाठ: लागणारा संपूण2 खच2 �वकासका?वारे उचलला जाईल 

आ"ण )याच ेभुगतान केले जाईल आ"ण पAरछेद 6.1 नुसार जमीन मालक, �वक-या 

न गेले-या यु#न�सया Nा^तीया 28.2 ट=के, वाटप केले-या जागेया Nा^तीया 12.9 

ट=के आ"ण रो हाऊस आ"ण �वलाया Nा^तीया 43 ट==यांचा ह=कदार असेल.  

)यानुसार, लेखापर��णाने वा�ष2क दर �ववरणाया मू-यांकन माग2दश2क त)व sमांक 

16(c) 156  चा अवलंब कFन ` 49.50 कोट� मोबदला आ"ण ` 54.97 कोट� जागेच े

बाजार मू-य पAरग"णत केले Tयावर पाच ट=के दराने ` 2.75 कोट� मु]ांक शु-क 

आकारणी योGय होते. तथा�प, �वभागाने फ=त ` 1.68 कोट� मु]ांक शु-क वसूल केले. 

पAरणामी, ` 1.07 कोट� मु]ांक शु-काची कमी आकारणी झाल� (प1र2श3ट 2.11.3). 

नnदणी महा#नर��क काया2लयाने मु]ांक शु-काची कमी आकारणी माYय केल� 

(जानेवार� 2021) आ"ण सू'चत केले क� ` 2.53 कोट�ची कमी आकारणी पAरग"णत 

कर+यात आल�. नnदणी महा#नर��क यांनी सां'गतले क� वसुल� NSsया Nगतीत आहे.  

ह� बाब जुलै 2021 आ"ण ऑ=टोबर 2021 मOये शासनाया #नदश2नास आण+यात 

आल�, )यांच ेउ)तर NतीB�त आहे (ऑग�ट 2022). 

2.11.2 �वकसन करारनामा - बांधकाम �ेFाची �वभागणी   

महाराJR मु]ांक अ'ध#नयम अनुसूची-I या अनुछेद 5(g-a) अनुसार संलेख जर 

कोण)याह� �थावर मालम)तेवर�ल बांधकाम, #तचा �वकास Sकंवा #तची �वs� Sकंवा 

#तच ेह�तांतरण (मग त ेकोण)याह� �वFपाच ेअसो) यासाठ: Nवत2क Sकंवा �वकासक, 

मग तो कोण)याह� नावाने संबोध+यात येत असो, यास Nा'धकार Sकंवा अ'धकार 

दे+यासंबंधात असेल तर, अनुछेद 25 या खडं (a), (b) Sकंवा यथाि�थती (c) अतंग2त 

अ$भह�तांतरणावर आकारणीयोGय असले-या शु-काइतके शु-क, ह�तांतरणाची  

�वषयव�तु असले-या, मालम)तेच े बाजार मू-य Sकंवा मोबदला यापैक� जे अ'धक 

असेल, )यावर अकारावयास पा>हजे. तसेच वा�ष2क दर �ववरणाया सूचना s 32 

नुसार मालम)तेच ेबाजार मू-य Sकंवा मोबदला, जे अ'धक असेल, )यावर मु]ांक शु-क 

आकारणीयोGय असेल, ह� ह�तांतरणाची �वषयव�तु आहे, �वकसन करारनाXया 

संबंधात जमीन मालकाचा >ह�सा (बांधकाम केले-या �े�ाची Sकंमत अ'धक सुर�ा 

                                                           
156  वा�ष2क दर �ववरणा अंतग2त संबं'धत अकृषक वापरक)या2ला लागू असले-या 90 ट=के दरांचा �वचार 

कFन अकृषक वापरकता2 Xहणून मू-यांकन केले-या ज$मनीच/े^लॉटच ेमू-यांकन केले जाते.   
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ठेवीवर दहा ट=के दराने �याज) आ"ण �वकासकाचा >ह�सा पAरग"णत कFन यापैक� जे 

अ'धक असेल ते बाजार मू-य Xहणून �वचारात घेतले पा>हजे.  

लेखापर��णास एका �वकसन करारनाXयामOये मालकाचा >ह�सा आ"ण बाजार 

मू-याया  चुक�या पAरगणनेमुळे ` 10.27 लाख मु]ांक शु-काची कमी आकारणी 

#नदश2नास आल�, जी खाल� >द-याNमाणे आहे:  

2.11.2.1 सह द�ुयम #नबंधक, हवेल�-X, िज-हा पुणे काया2लयातील द�तावेजांया 

(द�तावेज s.2036/2015) पडताळणीत असे #नदश2नास आले (जानेवार� 2017) क� गाव 

Sकरकटवाडी (Nभाव �े�), तालुका हवेल�, िज-हा पुणे येथील गट sमांक 637 वर�ल 

3600 चौरस मीटर �े�फळ असले-या ज$मनीया तुक�याया �वकासाकAरता जमीन 

मालक 157  आ"ण �वकासक 158  यांयात �वकास करार #नJपा>दत कर+यात आला 

(फेxुवार� 2015). �वभागाने मालम)तेच े बाजार मू-य ` 42 लाख पAरग"णत केले  

आ"ण मोबदला ` 44 लाख दश2�व+यात आला. �वभागाने मोबद-याया र=कमेवर 

` 1.76 लाख मु]ांक शु-क वसूल केले.  

लेखापर��णाया #नदश2नास आले क� द�तावेजांया पAरछेद 4 (चार) मOये नमूद 

के-यानुसार जमीन मालक N�ता�वत बांधकाम �े�ाया 40 ट=के Xहणजे 18,480 

चौरस फूट Xहणजे 1,717.47 चौरस मीटर जागा राखनू ठेवेल. )या �य#तAर=त दोन 

सह मालकांना N)येक� बगं-याच े 200 चौरस मीटर भूखडं $मळतील. तसेच, �वकासक 

�वतःया खचा2ने बांधकाम पूण2 करेल. यासोबतच �वकासकाने जमीन मालकास परत 

कर+यायोGय ` 44 लाख �याजमु=त सुर�ा ठेव Nदान केल�.  

)यानुसार, लेखापर��णाने जमीन मालकाचा मोबदला ` 3.01 कोट� पAरग"णत केला 

Tयावर चार ट=के दरान े ` 12.03 लाख मु]ांक शु-क आकारणीयोGय होते. तथा�प, 

�वभागाने फ=त ` 1.76 लाख मु]ांक शु-क वसूल केले. पAरणामी, ` 10.27 लाख 

मु]ांक शु-काची कमी आकारणी झाल� (प1र2श3ट 2.11.4). 

माच2 2021 मOये हे #नदश2नास आणून >द-यावर नnदणी महा#नर��कांनी सां'गतले क� 

मु]ांक िज-हा'धकार�, पुणे शहर यांना Nाथ$मकतेने वसुल� कर+याच े #नदEश दे+यात 

आले आहेत.  

ह� बाब जुलै 2021 आ"ण ऑ=टोबर 2021 मOये शासनाया #नदश2नास आण+यात 

आल�; )यांच ेउ)तर NतीB�त आहे (ऑग�ट 2022). 

                                                           
157  �ी >दगंबर बी. माटे, आ"ण इतर 33. 
158  मेसस2 मं�ा [ब-डsाmट एलएलपी, पुणे माफ2 त )यांच ेभागीदार �ी �वशाल एन. गु^ता. 
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2.11.3 �वकसन करारनामा - सोसायट�चा पुन�व�कास 

महाराJR मु]ांक अ'ध#नयमाया अनुछेद 5(g-a) नुसार Nवत2क Sकंवा �वकासक 

कोण)याह� नावाने संबोधलेले असेल, )याला दे+यात आले-या Nा'धकार Sकंवा 

अ'धकाराशी संबं'धत संलेखाया Nकरणांत, कोण)याह� �थावर संप)तीवर 

बांधकामासाठ:, �वकासासाठ: Sकंवा, �वs� Sकंवा ह�तांतरणासाठ:, (कोण)याह� Nकारे) 

महाराJR मु]ांक अ'ध#नयमाया अनुछेद 25 या खडं (a) Sकंवा (c), यथाि�थती 

नुसार मालम)तेच े बाजार मू-य Sकंवा मोबदला, यापैक� जे अ'धक असेल, )यावर 

मु]ांक शु-क आकारणीयोGय असेल, ह� ह�तांतरणाची �वषयव�तु आहे.  

�वकास #नयं�ण #नयमावल�, बहृYमुंबई 1991 या #नयमन 33(7) अतंग2त पAर$शJट-III 

नुसार ‘अ’ �ेणी उपकर Nा^त इमारतीया पुन�व2कासाया बाबतीत चटई �े� #नदEशांक 

हे एकूण भूखडं �े�ाया 3.00 असावयास पा>हजे Sकंवा �व?यमान भोगवटाधारकांया 

पुनव2सनासाठ: आवbयक असलेले चटई �े� #नदEशांक अ'धक Nो)साहन चटई �े� 

#नदEशांक159, यांपैक� जे अ'धक असेल ते बांधकाम �े� अनु�ेय राह�ल. तसेच, �वकास 

#नयं�ण #नयमावल�च े #नयमन 35(4) नुसार र>हवासी, औ?यो'गक आ"ण वा"णिTयक 

�वकासासाठ: अनुsमे रेडीरेकनर नुसार 60 ट=के, 80 ट=के आ"ण 100 ट=के दरानुसार 

अ'धमू-य लागू कFन, अनु�ेय चटई �े� #नदEशांकापे�ा अ'धक, र>हवासी 

�वकासाकAरता 35 ट==यांपे�ा अ'धक नसलेला आ"ण औ?यो'गक/वा"णिTयक 

�वकासाकAरता 20 ट==यांपे�ा अ'धक नसलेला फंजीबल चटई �े� #नदEशांक अ$भNेत 

करते.  

दोन Nकरणांत (दोन घटकांमOये) बाजार मू-य आ"ण मोबद-याया चकु�या 

पAरगणनेमुळे मु]ांक शु-काची कमी आकारणी झालय्ाच े लेखापर��णात #नदश2नास 

आले (` 91.43 लाख + ` 17.07 लाख = ` 1.08 कोट�) जी खाल�ल पAरछेदांमOये 

तपशीलवार दश2�वल� आहेत.  

2.11.3.1 सह द�ुयम #नबंधक, मंुबई-I काया2लयाया द�तावेजांया (द�तावेज sमांक 

7992/2015) पडताळणीत #नदश2नास आले (फेxुवार� 2017) क� मलबार-कंबाला >हल 

�वभागाया सीट�एस sमांक 540 या 56-62, A, ऑग�ट sांती माग2 येथे असले-या 

648.83 चौरस मीटर �े�फळाया तळमजला अ'धक वर�ल तीन मज-यांया “हा_डiग 

हाऊस” Xहणून संबोध-या जाणा5 या इमारतीया पुन�व2कासासाठ: मालक 160  आ"ण 

                                                           
159  वा�ष2क दर �ववरण, 2015 (मुंबई आ"ण MSD) या मू-यांकन माग2दश2क त)व sमांक 2.2 सोबत 

संलGन >ट^पणी (b) अनुसार अनु�ेय बांधकाम �े�ाया पAरगणनेसाठ: �वकास #नयं�ण #नयमावल� 

नुसार अनु�ेय Nो)साहन चटई �े� #नदEशांक गहृ�त धर+यात यावा.  
160  हा_डiग हाऊस को-ऑपरेट�व हाऊ$सगं सोसायट�. 
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�वकासक161 यांयात �वकास करार #नJपा>दत कर+यात आला. ह� मालम)ता आ"ण 

संरचना ‘अ’ �ेणी उपकर इमारत आहे.  

लेखापर��णाने �वकास #नयं�ण #नयमावल�या #नयमन 33(7) या पAर$शJट-III आ"ण 

#नयमन 35(4) या Nावधानानुसार मालम)तेच ेबाजार मू-य ` 32.30 कोट� पAरग"णत 

केले. लेखापर��ेने मोबदला ` 19.36 कोट� पAरग"णत केला. �वभागाने वसूल केले-या 

` 70.00 लाख रकमेया तुलनेत मालम)तेया बाजार मू-यावर पाच ट=के दराने 

` 1.61 कोट� मु]ांक शु-क आकारणी योGय होते. पAरणामी, ` 91.43 लाख मु]ांक 

शु-काची कमी आकारणी झाल� (प1र2श3ट 2.11.5) �वभागा?वारे कर+यात आले-या 

मू-यांकनाच े�ववरण अ$भलेaयांत उपलhध न�हते.  

हे #नदश2नास आणून >द-यावर (फेxुवार� 2017) सह-द�ुयम #नबंधक, मंुबई शहर-I यांनी 

उ)तरादाखल सां'गतले क� द�तावेज अ$भ#न"ण2त अस-यामुळे मु]ांक िज-हा'धकार�, 

मंुबई यांचकेडून अ$भNाय Nा^त झा-यावर अनुपालन सादर कर+यात येईल. ह� बाब 

नnदणी महा#नर��क काया2लयाला सू'चत कर+यात आल� (ऑग�ट 2021).  

उ)तरादाखल, नnदणी महा#नर��कांनी सां'गतले (ऑ=टोबर 2021) क� ह� बाब महाराJR 

मु]ांक अ'ध#नयमाया खडं 53 A अतंग2त �वचाराधीन आहे आ"ण याबाबतीत #नण2य 

घेत-यानंतरच योGय कारवाई कर+यात येईल. याबाबतीत पुढ�ल Nगती NतीB�त आहे 

(ऑग�ट 2022). 

ह� बाब ऑ=टोबर 2021 मOये शासनाया #नदश2नास आण+यात आल�, )यांच ेउ)तर 

NतीB�त आहे (ऑग�ट 2022). 

2.11.3.2 सह द�ुयम-#नबंधक, बोर�वल�-VII, मंुबई उपनगर िज-हा काया2लयाया 

अ$भलेaयांया (द�तावेज s 8840/2014) पडताळणीत #नदश2नास आले (स^ट\बर 2015) 

क� गाव एकसर, तालुका बोर�वल�, मंुबई उपनगर िज-हयाया सीट�एस s. 1404, 

1404/1 ते 23 वर�ल 3359.58 चौरस मीटर �े�फळाया खोटे ज$मनीया तुक�याया 

पुन�व2कासाकAरता मालक 162  आ"ण �वकासक 163  यांयात �वकास करार #नJपा>दत 

कर+यात आला. �वभागाने मोबदला मू-य ` 3.46 कोट� पAरग"णत केले आ"ण )यावर 

` 22.85 कोट� मु]ांक शु-क वसूल केले.  

लेखापर��णाने मालम)तेच ेबाजार मू-य ` 9.96 कोट� आ"ण मोबदला मू-य ` 20.21 

कोट� पAरग"णत केले �वभागाने वसूल केले-या ` 22.85 लाख मु]ांक शु-काया 

                                                           
161  संभवपाbव2 ड�ेहलपस2 Nाय�हेट $ल$मटेड. 
162  �ी सर�वती अपाट2म\ट को-ऑपरेट��ह हाऊ$सगं सोसायट� $ल$मटेड. 
163  काग हायटेक-हSफझी [ब-डस2. 
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तुलनेत पाच ट=के दरान े` 1.05164 कोट� मु]ांक शु-क आकारणीयोGय होते. पAरणामी, 

` 82.20 लाख मु]ांक शु-काची कमी आकारणी झाल� (प1र2श3ट 2.11.6). 

जुलै 2019 मOये मु]ांक िज-हा'धकार�, बोर�वल� यांनी अशंतः लेखापर��ा #नर��ण 

माYय केले आ"ण सां'गतले क� ` 58.50 लाख वसूल कर+यात आले. ` 75.57 लाख 

मु]ांक शु-काची कमी आकारणी आ"ण ` 17.07 लाख Nलं[बत उव2Aरत वसुल�बाबत 

नnदणी महा#नर��कांना कळ�व+यात आले (ऑग�ट 2021).  

नnदणी महा#नर��कांनी लेखापर��ा #नर��ण माYय केले (_डस\बर 2021). वसुल� बाबतची 

पुढ�ल Nगती NतीB�त आहे (ऑग�ट 2022). 

ह� बाब ऑ=टोबर 2021 मOये शासनाया #नदश2नास आण+यात आल�; )यांच ेउ)तर 

NतीB�त आहे (ऑग�ट 2022). 

2.12  महारा3d मु{ांक अ8ध�नयम आ'ण वा�ष�क दर �ववरणाIया चकु�Iया/लागू न 

केले.या �ावधानांमुळे अ2भह(तांतरण पFाम>ये मु{ांक शु.काची कमी 

आकारणी  

महाराJR मु]ांक अ'ध#नयमांत पAरकि-पत आहे क� नnदणीसाठ: आणले-या संलेखावर 

मु]ांक शु-क आ"ण नnदणी शु-काया आकारणीया उCेशासाठ: मोबदला हा 

संलेखामOये नमूद केलेल� र=कम Sकंवा महाराJR मु]ांक अ'ध#नयमाया अनुसूची-I 

या अनुछेदांनुसार ठर�व+यात आलेले मालम)तचे े बाजारमू-य Sकंवा )या वषा2साठ: 

�व>हत वा�ष2क दर �ववरणामOये समा�वJट असले-या सूचना आ"ण दर, यापैक� जे 

अ'धक असेल, ते असते.  

वा�ष2क दर �ववरणाया सूचना आ"ण महाराJR मु]ांक अ'ध#नयमाया चकु�या/लाग ू

न केले-या तरतुद�ंमुळे लेखापर��ेस दोन Nकरणांत (दोन घटकांमOये) मु]ांक शु-काची 

कमी आकारणी (` 40.96 लाख + ` 56.06 लाख = ` 0.97 कोट�) #नदश2नास आल� 

जी खाल� �व�ततृपणे दश2�वल� आहेः  

2.12.1 वा�ष2क दर �ववरणाया मू-यांकन माग2दश2क त)व s.17 नसुार �वतं� 

मू-यांकन �े� Nदान केले आहे अशा शहर� आ"ण Nभाव �े�ातील र�)याया आतील 

भागात �था�पत भूखडं, जे र�)यापासून 50 मीटर पे�ा जा�त अतंरावर �था�पत 

आहेत, अशा भूखडंाच ेमू-यांकन र�)यासाठ: लाग ूअसले-या दराया 70 ट=के ग>ृहत 

धFन कर+यात यावे.  

                                                           
164  मोबदला म-ूयावर आकारणीयोGय मु]ांक शु-क (` 1,01,05,122)+बँक हमी वर आकारणीयोGय 

मु]ांक शु-क (` 4,00,000). 
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सह द�ुयम #नबंधक, हवेल�-II, िज-हा पुणे काया2लयातील अ$भलेaयांया (द�तावेज 

s. 1571/2016) पडताळणीत #नदश2नास आले (ऑ=टोबर 2017) क� पणेु महानगर 

पा$लकेया हCीतील तालुका हवेल�, िज-हा पुणे येथील धानोर� गावात ि�थत सव ्2हे 

sमांक 90/B वर�ल 40 R Xहणजे 4000 चौरस मीटर �े�फळ असलेल� जमीन, सव ्2हे 

sमांक 90/A/2 वर�ल एक हे=टर 42 एकर Xहणजे 14,200 चौरस मीटर आ"ण सव ्2हे 

sमांक 90/A/2 वर�ल 61 R Xहणजे 6100 चौरस मीटर �े�फळ असले-या Xहणजे 

एकूण 2 हे=टर 43 R Xहणजे 24,300 चौरस मीटर �े�फळ असले-या ज$मनीसाठ: 

�वsेते 165  (Nथम भागाची पाट�) आ"ण खरेद�दार 166 (ततृीय भागाची पाट�) यांया 

दरXयान �वs� करार #नJपा>दत कर+यात आले (फेxुवार� 2016). �वभागाने मू-यांकन 

माग2दश2क त)व s 16B167 चा अवलंब कFन मालम)तेच ेबाजार मू-य ` 22.79 कोट� 

पAरग"णत केले आ"ण द�तावेजात नमूद मोबदला ` 8.62 कोट� होता. �वभागान े

` 15.96 कोट�ंवर (वा�ष2क दर �ववरणाया मू-यांकन माग2दश2क त)व sमांक 17 

अनुसार बाजार मू-याया 70 ट=के) सहा ट=के दराने (पाच ट=के मु]ांक शु-क आ"ण 

एक ट=का �वाय)त सं�था कर) ` 95.76 लाख मु]ांक शु-क वसूल केले.  

लेखापर��णाया #नदश2नास आले क� वष2 2015 या वा�ष2क दर �ववरणानुसार सव ्2हे 

sमांक 90 धानोर� गाव ते कळस मागा2वर ि�थत आहे. तसेच, अ$भह�तांतरणाया 

अनुसूची A नुसार ह� मालम)ता पिbचम बाजूने �वकास आराखडा माग2/कळस गावाची 

सीमा आ"ण पूवEकडून सव ्2हे s. 90 या उव2Aरत भागाने वेढलेल� आहे. N�ता�वत NाFप 

Nादे$शक योजना (1990-2011)168 देखील याबाबत पुJट� करते क� मालम)ता र�)यावर 

�था�पत आहे. अशाNकारे, मू-यांकन माग2दश2क त)व s 17 चा अवलंब कFन वा�ष2क 

दर �ववरणाया 70 ट=के दराने मालम)तेच ेमू-यांकन बरोबर नाह�.  

मालम)तेया ख5 या बाजार मू-यावर �वभागा?वारे वसूल कर+यात आले-या ` 95.76 

लाख मु]ांक शु-काया तुलनेत लेखापर��णाने ` 1.37 कोट� मु]ांक शु-क पAरग"णत 

केले. पAरणामी, ` 40.96 लाख मु]ांक शु-काची कमी आकारणी झाल�  

(प1र2श3ट 2.12.1).  

ऑ=टोबर 2020 मOये #नदश2नास आणून >द-यावर नnदणी महा#नर��कांनी लेखापर��ा 

#नर��ण माYय केले (ऑग�ट 2021). नnदणी महा#नर��कांनी सां'गतले क� मु]ांक 

                                                           
165  �ी बाबू राव नवलु देवकर, पुणे आ"ण इतर 13. 
166  मेसस2 लुंकड Aरअॅ$लट�, पुणे माफ2 त )याच ेभागीदार �ीमती पJुपा कां#तलाल लुंकड आ"ण इतर दोन.  
167  मू-यांकन माग2दश2क त)व 16(b) अनुसार उजाड ज$मनीया वग2वार�त येणा5 या एक[�त �े�ाचे 

मू-यांकन त=)यामOये >दले-या �लॅhस नुसार केले जाईल. 
168  �वकास योजना �वभाग, पुणे महानगर पा$लके ?वारे #नग2$मत. 
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#नयं�क, पुणे शहर यांना Nाथ$मकतेने वसूल� कर+याच े #नदEश दे+यात आले आहेत. 

वसुल� बाबतची पुढ�ल Nगती NतीB�त आहे (ऑग�ट 2022). 

ह� बाब जुलै 2021 आ"ण ऑ=टोबर 2021 मOये शासनाया #नदश2नास आण+यात 

आल�, )यांच ेउ)तर NतीB�त आहे (ऑग�ट 2022). 

2.12.2 महाराJR मु]ांक अ'ध#नयमाया खडं 14 A नुसार जर एखा?या प�ाने 

संलेखामOये केले-या भौ#तक बदलांमुळे, इतर प�ांया संमतीन े Sकंवा )या$शवाय, 

संलेखाच े �वFप भौ#तक�Jटया Sकंवा ल�णीय बदलले असेल, तर अशा संलेखाला 

)याया बदलले-या �वFपानुसार नवीन �टॅXप पेपरची आवbयकता असेल. 

सह द�ुयम #नबंधक, अधेंर�-1 काया2लयाया अ$भलेaयांया (द�तावेज s.9353/2018) 

पडताळणीत असे #नदश2नास आले (जानेवार� 2020) क� �वले पालE (पिbचम), तालुका 

अधेंर�, मंुबई उपनगर िज-Hयात ि�थत सीट�एस sमांक 434, 435, 435/1 या 3922 

चौरस मीटर पासून 4,934.80 चौरस मीटर पयiतया ज$मनीया �े�ाया दFु�तीकAरता 

जून 2005 मOये #नJपा>दत कर+यात आले-या अ$भह�तांतरण प�ाकAरता �वsेता169 

आ"ण खरेद�दार170 यांयात सुधारणा करार #नJपा>दत कर+यात आला (जुलै 2018). 

नगर रचना काया2लयाकडून Nा^त झाले-या मू-यांकन अहवालाया आधारावर 

�वभागाने मालम)तेच े बाजारमू-य ` 4.69 कोट� इतके ग>ृहत धरले आ"ण ` 23.45 

लाख मु]ांक शु-काची वसुल� केल�.  

लेखापर��ेया #नदश2नास आले क� जून 2005 मOये #नJपा>दत कर+यात आले-या 

अ$भह�तांतरण कराराया वेळी संपूण2 ज$मनीचे मालम)ता का�2स उपलhध न�हते. 

पAरणामी, मालम)ता काड2स उपलhध असले-या आ"ण )यावर योGय मु]ांक शु-काचा 

भरणा केले-या सीट�एस s. 435, 435/1 ते 24 वर ि�थत 3,922 चौरस मीटर 

�े�फळाया ज$मनीसाठ: अ$भह�तांतरण करार (द�तावेज s 6299/2005) #नJपा>दत 

कर+यात आला. आता संपूण2 ज$मनींच े मालम)ता काड2स आढळले आहेत आ"ण या 

मालम)ता का�2स वर�ल नnदणीनुसार आता ज$मनीया �े�फळात 3,922 चौरस मीटर 

ऐवजी 4,934.80 चौरस मीटर अशी दFु�ती कर+यात आल� आहे. पAरणामी, तेथे 

1,012.80 चौरस मीटर (4,934.80 चौरस मीटर – 3,922.00 चौरस मीटर) �े�फळाचा 

फरक होता TयाकAरता द�ु�ती करार #नJपा>दत कर+यात आला आ"ण 1,012.80 चौरस 

मीटर �े�फळाया ज$मनीवर मु]ांक शु-काची आकारणी कर+यात आल�.  

>दनांक 31 माच2 2018 या नnदणी महा#नर��क आ"ण मु]ांक #नयं�कांया 

पAरप�कानुसार वष2 2017-18 च े वा�ष2क दर �ववरणाच े दर लागू होते आ"ण वष2  

                                                           
169  �ी इGनाट�स �ां$सस गोYसाला�वस आ"ण इतर सात, मुंबई. 
170  मेसस2 अमुम [ब-डस2 माफ2 त )यांच ेभागीदार �ी मुकेश #नशार, मुंबई. 
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2018-19 साठ: सुfा तेच दर कायम होते. )यानुसार, लेखापर��ेने 2017-18 या 

दरानुसार ज$मनीया �वभेदक �े�ाच े बाजार मू-य ` 15.90 कोट� इतके पAरग"णत 

केले आ"ण )यावर पाच ट=के दराने ` 79.50 लाख मु]ांक शु-क आकारणीयोGय होत.े 

तथा�प, �वभागाने फ=त ` 23.44 लाख मु]ांक शु-क वसूल केले. पAरणामी, ` 56.06 

लाख मु]ांक शु-काची कमी आकारणी झाल� (प1र2श3ट 2.12.2). 

_डस\बर 2020 मOये #नदश2नास आणून >द-यावर नnदणी महा#नर��क काया2लयाने 

सां'गतले (जुलै 2021) क� ह� बाब महाराJR मु]ांक अ'ध#नयमाया कलम 53 A अतंग2त 

�वचाराधीन आहे आ"ण या बाबतीत #नण2य घेत-यानंतर योGय ती कारवाई कर+यात 

येईल. या बाबतीतील पुढ�ल Nगती NतीB�त आहे (ऑग�ट 2022). 

ह� बाब जुलै 2021 मOये शासनाया #नदश2नास आण+यात आल�, )यांच े उ)तर 

NतीB�त आहे (ऑग�ट 2022). 

2.13  एका संलेखात 2भsन बाबींचा �वचार न करणे आ'ण गहाण खताच े

एकFीकरण यामुळे मु{ांक शु.काची कमी आकारणी  

महाराJR मु]ांक अ'ध#नयम 1958 (अ'ध#नयम) या खडं 5 नुसार अनेक $भYन 

बाबींचा समावेश असलेले Sकंवा संबं'धत असलेला कोणताह� संलेख शु-काया एकूण 

रकमेसह आकारला जाईल, TयाकAरता �वतं� संलेख, TयामOये अशा बाबींपैक� एकाचा 

समावेश असेल Sकंवा संबं'धत असेल, या अ'ध#नयमांतग2त आकारणीय असेल. तसेच, 

महाराJR मु]ांक अ'ध#नयमाया अनुसूची-I या अनुछेद 40 या खडं (b) नुसार 

“[_डपा"झट ऑफ टायटल डी�स, पॉन Sकंवा ^लेज Sकंवा गहाण (अनुछेद 6)], बॉटमर� बॉ+ड 

(अनुछेद 14) मॉ�2गेज ऑफ sॉप (अनुछेद 41) N#तसादक बॉ+ड (अनुछेद 53) Sकंवा 

N#तभू#त बंधप� Sकंवा गहाण खताशी (अनुछेद 54) संबं'धत करार नसतांना गहाण 

खताच े संलेख”, जे�हा ताबा >दला जात नाह� Sकंवा दे+याच े माYय केले जाते या 

संलेखा?वारे संरB�त केले-या रकमेसाठ: N)येक एक हजार Sकंवा )याया भागासाठ: 

` पाच दराने Sकमान ` शंभर आ"ण जा�तीत जा�त ` दहा लाख शु-क 

आकारणीयोGय आहे.  

मु]ांक िज-हा'धकार� अंधेर�, मंुबई उपनगर िज-हयाया द�तावेजांया पडताळणीत 

#नदश2नास आले (मे 2019) क� चार 171 �व�वध करारांमाफ2 त ` 625 कोट� ऋणाची 

एकूण र=कम सुरB�त ठेव+यासाठ: गहाण देणारा172 आ"ण गहाण ठेवणारा173 यांया 

                                                           
171  (1) ` 145 कोट� >दनांक 28 फेxुवार� 2018, (2) ` 200 कोट� >दनांक 22 _डस\बर 2017, (3) ` 160 

कोट� >दनांक 26 जून 2018 आ"ण (4) ` 120 कोट� >दनाकं 12 स^ट\बर 2018, एकूण ` 625 कोट�  
172  मेसस2 नीपा Aरअल इ�टे�स Nाय�हेट $ल$मटेड, मुंबई. 
173  मेसस2 इं_डया बु-स हाऊ$सगं फायनाYस $ल$मटेड, नवी >द-ल�. 
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दरXयान #नJपा>दत न केलेले गहाण खत #नण2य केस s.ADJ/1100900/1108/2018 

>दनांक 11.10.2018 माफ2 त अ$भ#न"ण2त केले आ"ण ` 10,01,100 (अनुछेद 40(b) या 

खडं 6 अतंग2त दहा लाख आ"ण 48 (d), 5(b)B आ"ण 35 अतंग2त ` 1100) वसूल केले.  

लेखापर��ेया #नदश2नास आले क� दोन �व$भYन कंपYयांसाठ: 174  वेगवेग�या 

तारखांना175 मंजूर कर+यात आले-या ऋण कराराच ेचार वेगळे संलेख आहेत. तसेच, 

�याजाचे #नर#नराळे दर असले-या चार �व�वध मंजुर� प�ां?वारे कज2 मंजूर कर+यात 

आले आहे. ता)काळ गहाण ठेवीमOये चार वेगळया बाबींचा �वचार केला गेला  

अस-यामुळे मु]ांक शु-काया आकारणीसाठ: दहा लाखांया कमाल मया2देचा लाभ 

देणारे अनुछेद 40 (b) (खडं 6 वाचा), 48(d), 5h(B) आ"ण 35 चा अवलंब चकु�चा आहे 

आ"ण तो महाराJR मु]ांक अ'ध#नयमाया खडं 5 या Nावधानांया �व�f आहे. 

पAरणामी, ` 30 लाख मु]ांक शु-काची कमी आकारणी झाल� (प1र2श3ट 2.13.1). 

स^ट\बर 2020 मOये #नदश2नास आणून >द-यावर उ)तरादाखल नnदणी महा#नर��क 

काया2लयाने सां'गतले क� खडं 53A अतंग2तया ठरावानुसार ` 40 लाख मु]ांक शु-क 

आ"ण ` 32 लाख शा�तीया वसुल�च े आदेश दे+यात आले आहेत. वसुल�बाबतची 

पुढ�ल Nगती NतीB�त आहे (ऑग�ट 2022).  

ह� बाब जुलै 2021 आ"ण ऑ=टोबर 2021 मOये शासनाया #नदश2नास आण+यात 

आल�, )यांच ेउ)तर NतीB�त होते (ऑग�ट 2022). 

2.14  ह:क सोड �वलेखावर मु{ांक शु.काची कमी आकारणी 

महाराJR मु]ांक अ'ध#नयम, 1958 (अ'ध#नयम) या अनुसूची-I या अनुछेद 52(b) 

नुसार सोडलेला >ह�सा, �याज, भाग Sकंवा दा�याया बाजार मू-यावर, अनुछेद 25 

या खडं (a), (b) [Sकंवा यथाि�थती (c)] अतंग2त अ$भह�तांतरणावर आकारणीयोGय 

असलेले मु]ांक शु-क ह=क सोड �वलेखावर आकारणीयोGय आहे. तसेच, 

अ'ध#नयमाया कलम 2(na) अतंग2तया �याaयेनुसार एखादया संलेखाची �वषयव�त ु

असणा5 या मालम)तेया संदभा2तील “बाजार मू-य” याचा अथ2 असा संलेख Tया 

तारखेस #नJपा>दत कर+यात आला असेल )या तारखेस ती मालम)ता खु-या बाजारात 

�वकल� असता जी Sकंमत आल� असती, ती Sकंमत Sकंवा संलेखात नमूद कर+यात 

आलेल� मोबद-याची र=कम, यापैक� जी अ'धक असेल ती, असा आहे. तसेच, 

अ$भह�तांतरण/�वs�या वेळी भाडकेFसह असले-या जुYया मालम)तेया 

मू-यांकनासाठ: दे+यात आले-या वा�ष2क दर �ववरणाया मू-यांकन माग2दश2क sमांक 

1 अतंग2त उदाहरण 2 नसुार  

                                                           
174  मेसस2 शेठ Ssएटस2 Nाय�हेट $ल$मटेड आ"ण मेसस2 नीपा Aरअल इ�टे�स Nाय�हेट $ल$मटेड. 
175  21 फेxुवार� 2018, 15 _डस\बर 2017, 20 जून 2018 आ"ण 10 स^ट\बर 2018. 
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जर भाडकेFने �यापलेले एकूण �े� �वीकृत चटई �े� #नदEशांकानुसार एकूण माYय 

कर+यायोGय �े�ापे�ा कमी असेल तर 

Xहणजेच, जर Z<XY तर बाजार मू-य खाल�लNमाणे राह�ल176 

=112B +[(XY-Z-H) x (वा�ष2क दर �ववरणानुसार ज$मनीचा दर)] + (H x मालम)तचे ेवय 

आ"ण वापर यानुसार घटलेले मू-य) 

सह द�ुयम #नबंधक, मंुबई शहर-I काया2लयाया अ$भलेaयांया (द�तावेज s 

13461/2015) पडताळणीत असे #नदश2नास आले क� “Nथम ह=क सोडणारा”177 आ"ण 

पुJट� करणारा प�/?�वतीय ह=क सोडणारा178 आ"ण “Nा^तकता2 (Releasee)”179 यांया 

दरXयान ह=क सोड �वलेख #नJपा>दत कर+यात आले (_डस\बर 2015). (i) 2170.58 

चौरस मीटर (ह�तांतरण प� >दनांक 8 जुलै 2002 नुसार) आ"ण 1781.79 चौरस मीटर 

(शहर आ"ण मंुबई बेटासाठ: असले-या सवE�ण रिज�टर नुसार) �े�फळ असले-या 

कुलाबा �वभागाया कॅड�ेRल सव ्2हे sमांक 64 असले-या वाड2 sमांक A 206, (1,1A) 

माग2 sमांक 147 आ"ण 5 आ"ण 7A कोलाबा माग2, ससून डॉक, कोलाबा माग2 आ"ण 

तसेच (i) 388.80 चौरस मीटर �े�फळ असले-या माग2 s 147 वाड2 “ए” मधील 

कॅड�Rल सवE�ण s 1/64 असलेला ज$मनीचा प�ा यांया जं=शनवर ि�थत द�घ2 

मुदतीसाठ: भा�यान े घेतले-या ज$मनीया अशा सव2 तुक�यांया संदभा2त ह=क 

सोडणारा “Nा^तक)या2” या बाजूने Nथम Aरल�जक)या2या ““Nथम ह=क सोडणारा” या 

30 ट=के �याजाया मु=ततेसाठ: ह=कसोड �वलेख आहे. वर�ल संपूण2 मालम)तेवर वष2 

1931 पूवZ बांध+यात आले-या संरचनेच ेएकूण बांधकाम केलेले �े� 2,504.22 चौरस 

मीटर (बांधकाम केलेले �े�) आहे )यापैक� 423.60 चौरस मीटर (बांधकाम केलेले �े�) 

वा"णिTयक Nयोजनासाठ: आ"ण 2,080.62 चौरस मीटर (बांधकाम केलेले �े�) 

र>हवासी Nयोजनासाठ: वापर+यात येत आहे. ह=क सोडणारा आ"ण Nा^तकता2 हे 

भूखडंाच े शाbवत भाडपे�ाधारक आहेत. �वभागाने Aरल�जकत ्2याया 30 ट=के भागाच े

बाजार मू-य ` 39.32 कोट� आ"ण मोबदला मू-य ` 3.70 कोट� इतके पAरग"णत केले 

आ"ण मालम)तेया बाजार मू-याया पाच ट=के दराने ` 1.97 कोट� मु]ांक शु-क 

                                                           
176  िजथे 1. एकूण ज$मनीच े�े�फळ= X चौरस मीटस2, 2. अनु�ेय चटई �े� #नदEशांक= Y, 3. या ^लॉटसाठ: 

एकूण परवानगीयोGय �े�फळ=(X)x(Y)=XY चौरस मीटस2, 4. भाडके�?वारे �यापलेले एकूण �े�फळ=Z 

चौरस मीटस2, 5. जमीन मालका?वारे �यापलेले एकूण �े�फळ=H चौरस मीटस2, 6. सव2 भाडके�ंकडून 

एकूण मा$सक भाड े= ` B. 
177  �ी सायरस सोल� न-लासेठ. 
178  �ी सोराब फळी मेहता. 
179  डॉ=टर कैक� आर. मेहता. 
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आकारले. �वभागा?वारे कर+यात आले-या मालम)तेया मू-यांकनाच े �ववरण 

द�तावेजांत उपलhध नाह�.  

लेखापर��ेने वा�ष2क दर �ववरणया माग2दश2क त)व s.1 चा अवलंब कFन 

मालम)तेया बाजार मू-याया 30 ट=के ` 43.94 कोट� आ"ण मोबदला मू-य ` 3.70 

कोट� इतके पAरग"णत केले. अशा Nकारे, �वभागा?वारे आकार+यात आले-या ` 1.97 

कोट�या तुलनेत बाजार मू-यावर पाच ट=के दराने ` 2.20 कोट� मु]ांक शु-क 

आकारणीयोGय होते. पAरणामी ` 23.12 लाख म]ुांक शु-काची कमी आकारणी झाल�  

(प1र2श3ट 2.14.1).  

हे #नदश2नास आणून >द-यावर उ)तरादाखल सह-द�ुयम #नबंधक, मंुबई शहर-I यांनी 

सां'गतले (फेxुवार� 2017) क� द�तावेज मु]ांक िज-हा'धकार�, मंुबई यांया?वारे 

अ$भ#न"ण2त के-यामुळे )या काया2लया?वारे >ट^पणी Nा^त झा-यावर अनुपालन सादर 

कर+यात येईल. ह� बाब नnदणी महा#नर��क काया2लयाला सू'चत कर+यात आल� 

(ऑग�ट आ"ण ऑ=टोबर 2021). उ)तरादाखल नnदणी महा#नर��कांनी सां'गतले 

(नो�ह\बर 2021) क� ह� बाब महाराJR मु]ांक अ'ध#नयमाया कलम 53A अतंग2त 

�वचाराधीन आहे आ"ण )याबाबत #नण2य घे+यात आ-यावर योGय ती कारवाई 

कर+यात येईल. पुढ�ल Nगती NतीB�त आहे (ऑग�ट 2022).  

ह� बाब ऑ=टोबर 2021 मOये शासनाया #नदश2नास आण+यात आल�. )यांच ेउ)तर 

NतीB�त आहे (ऑग�ट 2022).  
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�करण III 
 

�यवहारांच ेलेखापर��ण: साव�ज�नक उप�म 

शासक�य �वभागांया साव�ज�नक उप�मांया �यवहारांया लेखापर��णात संसाधनांया 

�यव!थापनातील $ुट� आ(ण �नय)मतता, औ+च-य व )मत�ययता या बाबतीत 

मानदंडांच ेपालन कर1यात अपयश आ3याची उदाहरणे �नदश�नास आल� आहेत. 

ऊजा� �वभाग 
 

महारा ! रा"य �व#युत �वतरण कंपनी मया�'दत 
 

3.1  महारा ! रा"य �व#युत �वतरण कंपनी मया�'दत)या उ"वल *ड,कॉम अॅ0युर1स 

योजने)या (उदय) पूव6ची आ8ण नंतरची काम9गर� 
 

महारा ! रा"य �व#युत �वतरण कंपनी मया�'दत (महा�वतरण) ला उ"वल *ड,कॉम 

अॅ0युर1स योजन:तग�त, ;यां)या जा,त <कंमती)या कजा�ची परतफेड कर>यासाठ@ 

महारा ! शासनाकडून `̀̀̀    4,960 कोट� रCकम Dमळाल� असल� तर� �व�वध 

काय�चालना;मक मापदंड साGय कर>यासाठ@ ;यांना इतर कोणताह� सम�प�त �नधी 

Dमळाला नाह�. पJरणामी, महा�वतरणला ;या)या ,वतः)या संसाधनां#वारे <कंवा इतर 

क: L�य/रा"य योजनांतग�त काय�चालना;मक मापदंड सुधारणे भाग पडले. 

महा�वतरणने (माच� 2017) `̀̀̀    1,653 कोट�ंची बंधपO ेउभार>या)या हमीसाठ@ महारा ! 

शासनाकड े संपक�  साधला. परंतु महारा ! शासनाने �नधी उभार>यासाठ@ 

महा�वतरणला हमी दे>यास सहमती नाकारल�. महा�वतरणची थकबाकQ जलद 

गतीने भRन काढ>यासाठ@ महारा ! शासनाकडून कोणतीह� Tढ़ वचनबVता न�हती.  

एकूण तांXOक आ8ण वा8णि"यक तोटा इि)छत पातळीवर खाल� आण>याच ेउ'[ ट 

महा�वतरणला साGय करता आले नाह�. याउलट तो 2018-19 मधील 16.94 

टCCयांवRन 2020-21 मGये 20.73 टCके इतका वाढला. अशा�कारे, उदय योजना 

राबवूनह� महा�वतरणच े�व;तीय आ8ण काय�चालना;मक �;यावत�न �ा\त कर>याचे 

मु]य उ'[ ट साGय झाले नाह�.  
 

3.1.1 �,तावना 

वीज �े$ातील सुधारणांचा एक भाग 5हणून त-काल�न महारा78 रा9य �व:युत 

मंडळात महा�वतरणचा समावेश (जून 2005) कर1यात आला. ब?ृ@मुंबई आ(ण काह� 

उपनगर� भाग वगळता महारा78 रा9यासाठC वीज �वतरण परवानाधारक 5हणून 

महा�वतरण आहे. महा�वतरणला, 2020-21 या आ+थ�क वषा�त अदंाजे 2.85 कोट� 

Gाहकांना केले3या वीज �व��तून ` 73,041.61 कोट� महसूल HाIत झाला.  
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रा9याया मालक�या Kड!कॉ5सची ि!थती सुधार1याया उNेशान,े उजा� मं$ालय, भारत 

सरकारने (नो�हOबर 2015) उ9वल Kड!कॉम अॅRयुर@स योजना (उदय) सुS केल�. उदय 

ह� सवाTना परवडणार� आ(ण ‘सवाTसाठC 24X7 वीज’ पुरवठा साकार1यासाठC एक 

सुधारणा 5हणून पVरकि3पत कर1यात आल� होती.  

उदय योजनेत पVरकि3पत केलेल� मुWय उXN7टे खाल�ल Hमाणे होती: 

� Kड!कॉ5सच े�व-तीय H-यावत�न; आ(ण  

� Kड!कॉ5सया काय�चालन काय��मतेत सुधारणा करणे.  

महारा78 शासनाने उदय योजनेत सहभागी हो1यासाठC ऊजा� मं$ालयाला आपल� 

त-वतः सहमती Xदल� (जानेवार� 2016).  

उदय योजनेत नमूद के3याHमाणे1 ऊजा� मं$ालय (भारत सरकार), महारा78 शासन 

आ(ण महा�वतरण याम\ये ]$प�ीय सामंज!य करार कर1यात आला (ऑ_टोबर 

2016). सामंज!य करारात उदय योजनेसाठC आवRयक �व-तीय आ(ण काय�चालना-मक 

टIपा गाठ1यासाठC ऊजा� मं$ालय, महारा78 शासन आ(ण महा�वतरण यांची दा�य-वे/ 

वचनबaता नमूद केलेल� आहेत. 

सामंज!य करारावर !वा�र� करणाb या H-येक प�ाची काह� Hमुख दा�य-वे/ वचनबaता 

खाल� दश��वल� आहेत:  

I. उजा� मंOालय, भारत सरकार यांची दा�य;वे/वचनबVता 

• द�नदयाल उपा\याय Gाम 9योती योजना, एकाि-मक ऊजा� �वकास योजना 

आ(ण/cकंवा या योजनेत नमूद के3यानुसार ऊजा� मं$ालयाया cकंवा नवीन व 

अ�य ऊजा� मं$ालयाया इतर योजनां:वारे अ�तVर_त आ(ण Hाधा@य �नधी 

)मळव1यासाठC रा9याला सु�वधा Hदान करणे.  

• कोळसा मं$ालयामाफ� त महारा78 रा9य वीज �न)म�ती कंपनी मया�Xदतया 

देशांतग�त कोळसा पुरवfयात वाढ करणे. 

• अ+धसू+चत cकंमतीवर रा9याला कोळसा जोडणीचे वाटप करावे जेणेकSन रा9य 

शासन दर-आधाVरत बोल� लावू शकेल.  

• कोळसा जोडणीच ेतक� शुaीकरण सु�निRचत करणे.  

• कोल इंKडयाकडून 100 ट_के �श कोळशाचा पुरवठा सु�निRचत करणे.  

• Gॉस कॅलर�cफक �हॅ3यू (GCV) वर आधाVरत कोळशाया cकंमती तक� संगत करणे.  

                                                           
1  उजा� मं$ालय, भारत सरकारने 20 नो�हOबर 2015 रोजी H)सa केलेले काया�लय iापन.  
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• महारा78 रा9य वीज �न)म�ती कंपनी मया�Xदतची काय�चालना-मक काय��मता 

सुधार1याकVरता हातभार लाव1यासाठC रा78�य औि7णक �व:युत महामंडळातफj  

सु�वधा Hदान करणे. 

II. महारा ! शासनाची दा�य;वे/वचनबVता 

• महारा78 शासन, 2016-17 ते 2020-21 या पाच वषाTया कालावधीत म\यम आ(ण 

अ3प मुदतीया ` 4,960 कोट� ऋणाचा (30 सIटOबर 2015 रोजी असले3या 

` 6,613 कोट�ंया म\यम आ(ण अ3प मुदतीया ऋणाया 75 ट_के) ताबा घेणार 

होते. 

• महारा78 शासन हे महा�वतरणकड े )श3लक राXहले3या 25 ट_के म\यम आ(ण 

अ3प मुदतीया ऋणासाठC मुNल आ(ण �याजाची परतफेड कर1याची हमी देणार 

होते. 

• रा9य शासनाया �वभागांची थकबाक� Kड!कॉमला -वVरत देणे.  

• महारा78 शासन 2016-17 ते 2020-21 या कालावधीत भ�व7यातील नुकसान 

mेणीबa पaतीने ताnयात घेणार होते.  

III. महा�वतरणची दा�य;व/ेवचनबVता 

• महा�वतरणकड े )श3लक असले3या म\यम आ(ण अ3प मुदतीया कजा�या 25 ट_के, 

महा�वतरण रा9य शासनाच ेहमी असलेले बंधप$ cकंवा -यांच ेबँका/�व-तीय सं!थां:वारे 
कज�/बंधप$ांम\ये SपांतVरत करायच े होते 9याचा �याज दर हा मूळ �याज दर 

अ+धक 0.1 ट_के यापे�ा जा!त नसावा.  

• एकूण तां]$क आ(ण वा(णि9यक तोटा हा आ+थ�क वष� 2014-15 मधील 20.79 

ट__यांवSन �व-तीय वष� 2018-19 पयTत 14.98 ट__यांपयTत कमी करणे.  

• सरासर� पुरवठा खच� आ(ण महसूल HाIती यामधील अतंर आ+थ�क वष� 2018-19 

पयTत दरू करणे. 

• माच� 2018 पयTत भौ�तक फ�डर पथृ_करण सा\य करणे.  

• 31 KडसOबर 2016 पयTत फ�डरच ेमीटVरगं 100 ट_के पूण� करणे.   

• 30 जून 2018 पयTत �वतरण रोXह$ांच ेमीटVरगं 100 ट_के करणे. 

• कृषी Gाहकां�य�तVर_त इतर सव� GाहकांसाठC !माट� मीटर बस�वणे.   

• ‘सवाTसाठC 24X7 वीज' द!तावेजात नमूद के3याHमाणे जोड3या न गेले3या कुटंुबांना 

�व-तीय वष� 2019 पयTत वीज उपलnध कSन देणे.  
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• घरगुती आ(ण इतर mेणीतील GाहकांसाठC LED पुरवून मागणी �यव!थापन आ(ण 

ऊजा� काय��मतेसाठC उपाययोजना करणे. 

• माच� 2019 पयTत �व:यमान कृषी पंपांपैक� cकमान 10 ट_के ऊजा� काय��म 

पंपाम\ये बदलणे. 

• दर (Tariff) या+चका वेळेवर दाखल कर1यासाठC योsय उपाययोजना करणे. 

• एकूण तां]$क आ(ण वा(णि9यक तोटा कमी करणे आ(ण मीटर/]ब)लगं/संकलन 

काय��मतेत सुधारणा कर1यासाठC H-येक Hभार� अ+धकाb याला मुWय 

काय��न7पादन �नदjशक (KPI) तयार कSन देणे. 

• त�ार�ंच े वेळेवर �नराकरण कर1यासाठC कO t�य Gाहक कॉल सOटर तयार करणे 

आ(ण ]बल भरणे, इ-याद�साठC Gाहकांना ई-पेमOट मागा�ची सु�वधा कSन देणे. 

3.1.2 लेखापर��णाची उ'[ टे 

पुढ�ल बाबी तपास1यासाठC लेखापर��ण कर1यात आले: 

• उदय योजना आ(ण सामंज!य कराराम\ये पVरकि3पत केले3या �व-तीय 

मापदंडांशी संबं+धत �नदjशांच े पालन केले गेले आ(ण Kड!कॉमया �व-तीय 

H-यावत�नाच ेएकूण उXN7ट सा\य झाले; व 

• ]$प�ीय सामंज!य करार आ(ण योजनेत पVरकि3पत केले3या काय�चालना-मक 

काय��मतेची अमंलबजावणी कSन लिvयत काय�चालना-मक सुधारणा आ(ण 

इिछत पVरणाम सा\य केले गेले आहेत.  

3.1.3 लेखापर��ेच े�नकष  

लेखापर��ण �नकष खाल�ल !$ोतांकडून काढले गेले: 

• ऊजा� मं$ालय, भारत सरकार:वारे �नग�)मत केलेले उदय योजनेच े काया�लयीन 

iापन.  

• ऊजा� मं$ालय, रा9य शासन आ(ण Kड!कॉम यांयात !वा�र� झालेला सामंज!य 

करार आ(ण पVर)श7ट.  

• �व:युत कायदा, 2003 आ(ण महारा78 �व:युत �नयामक आयोग (�व:युत पुरवठा 

संXहता आ(ण इतर पुरवfयाया अट�) �व�नयम, 2005 आ(ण महारा78 �व:युत 

�नयामक आयोगाने जार� केले3या इतर सूचना.  

• महा�वतरणया संचालक मंडळाया बैठक�ची काय�सूची आ(ण काय�व-ृत.  

• उदय अतंग�त महा�वतरणचा बँकांसोबत कज� करार.   
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• ऊजा� मं$ालय, भारत सरकार आ(ण रा9य शासन यांनी वेळोवेळी �नग�)मत केलेले 

Xदशा�नदjश/सूचना.  

3.1.4 लेखापर��णाची �या\ती आ8ण काय�पVती  

2014-15 त े2020-21 या कालावधीसाठC उदयया पूवx व नंतरया अमंलबजावणीमधील 

महा�वतरणया पVरणामकारकता आ(ण काय��मतेच े �वRलेषण कर1यासाठC सIटOबर 

2020 त ेऑ_टोबर 2021 दर5यान लेखापर��ण कर1यात आले. याम\ये मुWय काया�लय 

आ(ण नऊ2 मंडळ काया�लये (45 पैक�) 9याम\ये एकूण तां]$क आ(ण वा(णि9यक 

तोटा जा!त असले3या तसेच एकूण तां]$क आ(ण वा(णि9यक तोyयात घट झाले3या 

मंडळांमधनू �नवड कर1यात आल� होती. 

उXN7टे सा\य कर1यासाठC अवलं]बलेल� लेखापर��ण �याIती आ(ण पaती ऑ_टोबर 

2020 म\ये झाले3या Hवेश पVरषदेम\ये शीष� �यव!थापनाला समजावून सां+गतल� 

होती. -यात मुWय काया�लय आ(ण महा�वतरणया �नवडले3या मंडळ काया�लयांया 

संबं+धत अ)भलेWयांची पडताळणी/तपासणी, डटेा �वRलेषण, �यव!थापनाशी संवाद आ(ण 

Hाथ)मक लेखापर��ण चौकशी महा�वतरणया �यव!थापनाकड े देणे यांचा समावेश 

होता. तसेच, उदय पूवx आ(ण नंतर जनरेXटगं यु�नटची काय��मता आ(ण पारेषण 

यु�नटचा तोटा तपास1यासाठC, महारा78 रा9य वीज �न)म�ती कंपनी मया�Xदत आ(ण 

महारा78 रा9य �व:युत पारेषण कंपनी मया�Xदत यांचकेडून माXहती आ(ण अ)भलेखे 

HाIत केले गेले.  

Xदनांक 20 KडसOबर 2021 रोजी महा�वतरणच े अ+धकार� आ(ण महारा78 शासनाया 

H�त�नधींसोबत �नग�मन पVरषद आयोिजत कर1यात आल�. कंपनी आ(ण महारा78 

शासन यांयाकडून HाIत उ-तरांचा अहवालात योsयVर-या समावेश कर1यात आला 

आहे. 

लेखापर��ण �न कष� 
 

3.1.5 महारा !ातील उदय योजनेची अमंलबजावणी 

रा9य Kड!कॉमची �व-तीय आ(ण पVरचालना-मक काय��मता सुधार1याया उNेशान े

ऊजा� मं$ालय, भारत सरकार:वारे उदय योजनेला मंजुर� (नो�हOबर 2015) दे1यात 

आल� होती. वर 5हट3याHमाणे, सामंज!य कराराच े�त@ह� प�, 5हणजेच ऊजा� मं$ालय 

(भारत सरकार), महारा78 शासन आ(ण महा�वतरण यांना काह� दा�य-वे/वचनबaता 

पार पाडायची होती.  

                                                           
2  )भवंडी, बुलढाणा, नंदरुबार, पालघर ()मनी), परभणी, पेण, पुणे (Gामीण), सोलापूर, वाशी. 



अहवाल �ं. 3 (31 माच� 2021 रोजी संपले_या वषा�चा अनुपालन लेखापर��ा अहवाल) 

130 

महारा78 शासनाने महा�वतरणया अ+धकाb यांशी झाले3या बैठक�नंतर (KडसOबर 2015) 

उदय योजनेत सहभागी हो1यासाठC महा�वतरणला त-वतः मा@यता Xद3याच े ऊजा� 

मं$ालयाला कळ�वले (04 जानेवार� 2016). 

Hारंभी, महा�वतरणन,े महारा78 शासनाला -यांच ेएकूण ` 22,097 कोट� ऋण (सIटOबर 

2015 पयTत थकबाक�) आ(ण ` 6,597 कोट� काय�चालना-मक �नधीची आवRयकता 

(5हणजेच एकूण ` 28,694 कोट�) योजनOतग�त ताnयात घे1याचा H!ताव Xदला होता 

(15 जानेवार� 2016). महा�वतरणने कोण-याह� आ+थ�क मदती)शवाय, केवळ 

काय�चालना-मक मापदंड समा�व7ट कर1यासाठC H!तावात सुधारणा केल� (14 माच� 

2016). महारा78 शासनासोबतया आढावा बठैक�त (24 जून 2016), या योजनेया 

अमंलबजावणीची आ+थ�क मापदंडांसह पुनत�पासणी कर1याचा �नण�य घे1यात आला. 

HाSप H!ताव पु@हा सुधाVरत कर1यात आला (20 सIटOबर 2016) आ(ण ` 22,097 

कोट�ंया एकूण ऋणाया 75 ट_के र_कम ताnयात घे1यासाठC आ(ण उव�Vरत 25 

ट_के ऋणाची पुनर�चना शासनाया हमीसह बंधप$ कर1यासाठC महारा78 शासनाकड े

पाठ�व1यात आला.  

लेखापर��णात असे �नदश�नास आले क� ` 22,097 कोट�ंया संपूण� ऋणाचा समावेश 

असले3या HाSप H!तावाया तुलनते ]$प�ीय सामंज!य करारा3 म\ये (07 ऑ_टोबर 

2016) केवळ ` 6,613 कोट� म\यम आ(ण अ3प मुदतीया कजा�चा समावेश होता. 
पVरणामी, महारा78 शासनाने ` 6,613 कोट� म\यम आ(ण अ3प मुदतीया 75 ट_के, 

5हणजेच ` 4,960 कोट� र_कम ताnयात घेऊन उव�Vरत 25 ट_के (` 1,653 कोट�) 

महा�वतरण:वारे रा9य हमीसह Kड!कॉम बंधप$े 5हणून �वतVरत कर1याचा �नण�य 

घेतला. पVरणामी, महा�वतरणन,े द�घ� मुदतीया कजा�वर 9.75 ते 12.19 ट_के H�तवष� 

�याज आ(ण खेळ-या भांडवल कजा�वर�ल 7.02 त े10.15 ट_के H�तवष� �याज उव�Vरत4 

कजा�वर देणे सुS ठेवले.  

महा�वतरणने लेखापर��णाच े�न7कष� त{या-मक होत े हे मा@य केले (जानेवार� 2022). 

महारा78 शासनाने (जुलै 2022) सां+गतले क� 04 ऑ_टोबर 2016 रोजी झाले3या 

मं$ीमंडळाया बैठक�त संपूण� ऋणाऐवजी केवळ ` 6,613 कोट�ंची म\यम आ(ण अ3प 

मुदतीची कजj ताnयात घे1याचा �नण�य घे1यात आला होता. 

हा �नधी उभार1यासाठC महारा78 शासनाने �वशषे )स_युVरट�ज जसे, 7.33 ट__यांची 

` 2,000 कोट�ंची महारा78 शासन �वशषे बंधप$,े 2022 आ(ण 7.38 ट__यांची 

` 2,959.75 कोट�ंची महारा78 शासन �वशषे बंधप$,े 2022 जार� केल� (10 फे}ुवार� 

2017) आ(ण HाIत �नधी, 13 फे}ुवार� 2017 रोजी महा�वतरणला कज� 5हणून 
                                                           
3  ऊजा� मं$ालय, महारा78 शासन आ(ण महा�वतरण:वारे ]$प�ीय सामंज!य करार. 
4  सIटOबर 2015 रोजी थकबाक� ` 22,097 कोट� वजा उदय अंतग�त ` 6,613 कोट� = ` 15,484 कोट�. 



�करण ।।।  - �यवहारांच ेलेखापर��णः साव�ज�नक उप�म 

131 

ह!तांतVरत कर1यात आला. -यानंतर महारा78 शासनाने सामंज!य करारातील 

वेळाप$कानुसार ` 4,960 कोट� (वा�ष�क ` 992 कोट�) कज� महा�वतरणला अनुदान 

5हणून �पांतVरत केला.  

3.1.6 योजने)या अमंलबजावणीतील कमतरता  

लेखापर��णात असे �नदश�नास आले क�, महा�वतरणला, -याया जा!त cकमतीया 

कजा�ची परतफेड कSन �याजाचा बोजा कमी कर1यासाठC महारा78 शासनाकडून 

` 4,960 कोट� HाIत झाले (13 फे}ुवार� 2017). परंतु, उदयसाठC सामंज!य करारात 

नमूद के3यानुसार �व�वध काय�चालना-मक मापदंड, जसे क� 100 ट_के फ�डर 

सेGीगेशन, डीट� मीटVरगं इ-याXद सा\य कर1यासाठC कोणताह� इतर सम�प�त �नधी 

HाIत झाला नाह�. पVरणामी, महा�वतरणला !वतःया संसाधनां:वारे cकंवा इतर कO t/ 

रा9य योजनांतग�त �नधी:वारे काय�चालना-मक मापदंड सुधारणे भाग पडले. 

लेखापर��णात असेह� �नदश�नात आले क�, जर� या सामंज!य कराराम\ये ` 22,097 

कोट�ंया संपूण� ऋणाचा समावेश कर1याया पूवxया H!तावाया तलुनेत केवळ 

` 6,613 कोट� म\यम आ(ण अ3प मुदतीया कजाTचा समावेश होता तर� सामंज!य 

कराराम\ये समा�व7ट असलेले �व�वध काय�चालना-मक मापदंड सा\य कर1यासाठC 

�नधा�Vरत पVरमाणा-मक उXN7टे तशीच राXहल�त.  

उ-तरात महारा78 शासनाने सां+गतले क� �व-तीय H-यावत�न सा\य कर1यासाठC आ(ण 

Kड!कॉमची काय��मता सुधार1यासाठC योजना तयार कर1यात आल� होती. �व-तीय 

H-यावत�नाया अतंग�त 30 सIटOबर 2015 पयTतच ेसंपूण� ऋण रा9य शासनाने ताnयात 

�यायच े होते. नेमका �वतरण तोटा शोधणे आ(ण तोटा कमी कर1यासाठC योsय ती 

कारवाई करणे हे काय�चालना-मक मापदंडांतग�त उXN7ट संपूण�पणे महा�वतरणया 

अख-यार�त होते आ(ण महारा78 शासनाने ताnयात घेतले3या ऋणाची र_कम कमी 

केल� असल� तर� ते अशंतः सुaा कमी कS शकले नाह�.  

उदयया सामंज!य करारांतग�त ठर�वले3या H-येक आ+थ�क आ(ण काय�चालना-मक 

मापदंड/दा�य-वांया �व�a महा�वतरणया उपलnधींची चचा� पुढ�ल पVरछेदांम\ये केल� 

आहे:  

�व;तीय मापदंड  
 

3.1.7 मGयम आ8ण अ_प मुदती)या 75 टCके कजा�चा ताबा घेणे  

तCता 3.1.1 म\ये दश��व3यानुसार सIटOबर 2015 पयTत, महा�वतरणच ेएकूण थcकत 

कज� ` 22,097 कोट� होते: 
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तCता 3.1.1: स\ट:बर 2015 पयdत महा�वतरणच ेएकूण थ<कत कज�  

अनु. 

�. 

कजा�चा �कार रCकम 

(`̀̀̀    कोट� मGये) 
1 द�घ� मुदतीच े 13,090 

2 अ3प मुदतीच े(` 6,156 कोट�)/म\यम मुदतीच े(` 458 कोट�) 6,613 

3 खेळत ेभांडवल  2,394 

 एकूण 22,097 

(,Oोत: महा�वतरणने 'दलेल� मा'हती)  

सामंज!य करारानुसार महारा78 शासनाने ` 4,960 कोट� रकमेच ेम\यम आ(ण अ3प 

मुदतीच ेऋण ताnयात घेतले (30 सIटOबर 2015 रोजी असले3या म\यम आ(ण अ3प 

मुदतीया कजा�या 75 ट_के) आ(ण हा �नधी उभार1यासाठC नॉन एसएलआर बंधप$ े

(नॉन-!टॅयुटर� )लि_वKडट� रे)शओ बॉ@�स) जार� केलेत (फे}ुवार� 2017).  

लेखापर��णात असे �नदश�नास आले क� सIटOबर 2015 म\ये असले3या म\यम आ(ण 

अ3प मुदतीया ऋणाची र_कम (` 4,960 कोट�) ताnयात घे1याच ेमा@य केले असले 

तर� सामंज!य करार ऑ_टोबर 2016 म\ये कर1यात आला आ(ण �नधी शासनाकडून 

महा�वतरणकड ेH-य�ात फे}ुवार� 2017 म\ये ह!तांतVरत कर1यात आला. या मध3या 

काळात (ऑ_टोबर 2015 ते जानेवार� 2017 5हणजे 16 मXहने) महा�वतरणने म\यम 

आ(ण अ3प मुदतीया ऋणावर�ल �याजासाठC ` 661 कोट�5 भरले. पVरणामी, म\यम 
आ(ण अ3प मुदतीया ऋणाचा बोजा आधीच ` 5,621 कोट� इतका वाढला होता 

9याया तुलनेत केवळ ` 4,960 कोट�ंचा ताबा घेतला.  

महा�वतरणने उ-तरात 5हटले क� महारा78 शासनाकडून सIटOबर 2015 म\ये �नधी 

HाIत झाला असला तर�ह� कजा�चा बोजा 7.36 ट_के वा�ष�क दराने कायम राह�ल.  

खाल�ल तCता 3.1.2 उदयया अमंलबजावणीया कालावधीत महा�वतरणया 

ऋणातील बदल, सं+चत तोटा आ(ण थकबाक�ची ि!थती दश��वतो.  

 

 

 

 

 

 

 

                                                           
5  ऑ_टोबर 2015 त ेजानेवार� 2017 (16 मXहने) या कालावधीसाठC �याजाचा cकमान कज� दर वा�ष�क 

10 ट_के �वचारात घेता. 
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तCता 3.1.2: महा�वतरणच ेवष�-�नहाय एकूण कज�, सं9चत तोटा आ8ण थकबाकQची ि,थती 

अनु

�. 

वष� महा�वतरण

च ेएकूण 

ऋण  

एकूण ऋणा 

मGये टCके 

बदल 

सं9चत तोटा 

कोट� मGये 

तोgया 

मGये टCके 

बदल 

थकबाकQ6 थकबाकQ 

मGये टCके 

बदल 
1 2014-15 17,021 - (-) 7,087 - 14,135 - 

2 2015-16 21,111 24.03 (-) 28,165 297.427 17,817 26.05 

3 2016-17 (HाIत 

उदय �नधी) 

27,264 29.15 (-) 27,380 -2.79 22,133 24.22 

4 2017-18 29,242 7.25 (-) 26,887 -1.80 27,569 24.56 

5 2018-19 35,197 20.36 (-) 24,001 -10.73 35,279 27.97 

6 2019-20 39,089 11.06 (-) 23,317 -2.85 44,825 27.06 

7 2020-21 42,910 9.78 (-) 24,638 5.67 44,680 (-) 0.32 

(,Oोतः ह� मा'हती महा�वतरणने ;या)या ले]यांमधून 'दल�) 

पुढे, असे �नदश�नास आले क� म\यम आ(ण अ3प मुदतीच े ऋण ताnयात 

घेत3यानंतरह� महा�वतरणची एकंदर कज� ि!थती सतत ]बकट होत गेल�, हे खाल�ल 

आलेख 3.1.1 वSन Xदसून येते.  

आलेख 3.1.1 : महा�वतरणची �व;तीय ि,थती 

 
(,Oोतः ह� मा'हती महा�वतरणने ;या)या ले]यांमधून 'दल�) 

लेखापर��णात असे �नदश�नास आले क� महा�वतरणच े एकूण ऋण 2014-15 म\ये 

` 17,021 कोट�ंवSन 2020-21 म\ये ` 42,910 कोट� झाले. �व�वध mेणीतील Gाहकांकडून 

अ-यंत कमी संकलनामुळे महा�वतरणची एकूण ऋण ि!थती ]बकट झाल�. माच� 2021 

पयTत ह� वीज ]बलांची थकबाक� (` 44,680 कोट�) एकूण ऋणापे�ा (` 42,910 कोट�) 

                                                           
6  साव�ज�नक जलHदाये, पथXदवे यांची थकबाक� आ(ण कायम!वSपी वीज पुरवठा खंKडत केले3या 

Gाहकांना वगळून. 
7  वीज कंप@यांया ह!तांतरण योजनेला अं�तम Sप Xदले (माच� 2016) याचा पVरणाम, 2005 त े2016 

या कालावधीसाठC पुनमू�3यांकन केले3या मालम-तवेर घसारा :यावा लागला. 
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अ+धक होती. या थकबाक�चा काह� भाग वसूल केला असता  तर ऋणाचा काह� भाग 

परत करता आला असता. -यामुळे, महारा78 शासनाने म\यम आ(ण अ3प मुदतीची 

कजj ि!वकार3यानंतरह� महा�वतरणच े�व-तीय H-यावत�न सा\य होऊ शकले नाह�. 

महा�वतरणने मा@य केले क� Hक3पांया अमंलबजावणीसाठC -यांना म\यम मुदतीचे 

कज� तसेच द�घ� मुदतीच े कज� �यावे लागले. )शवाय, �व-तीय वष� 2020-21 म\ये,  

को�वड-19 महामार�मुळे महा�वतरणला ]बल सवलत सु�वधेचा अवलंब करावा लागला 

-यामुळे कजj वाढल�. शासनाने हे मा@य केले क�, 2014-15 त े2019-20 या कालावधीत 

थकबाक� न भरले3या कृषी Gाहकांचा वीज पुरवठा खKंडत न कर1याचा �नण�य घेतला 

होता आ(ण -यामुळे सुमारे ` 45,000 कोट�ंची थकबाक� जमा झाल� होती, -यामुळे 

महा�वतरणचा कॅश �लो ]बघडला. महारा78 शासनाने मा@य केले क� ठर�व3याHमाणे 

�व-तीय H-यावत�न सा\य करणे श_य झाले नाह�.   

3.1.8 रा"य शासना)या �वभागांची थकबाकQ  

सामंज!य करारानुसार, महा�वतरणच े�व-तीय H-यावत�न सुलभ कर1यासाठC, महारा78 

शासनाने रा9य शासनाया �वभागांची वीज पुरवfयाची संपूण� थकबाक� महा�वतरणला 

-वVरत देणे आवRयक होते.  

लेखापर��णाया असे �नदश�नास आले क� ऑ_टोबर 2016 म\ये झाले3या अ�ंतम 

सामंज!य करारानुसार, महा�वतरणला शासन �वभागांची थकबाक� कोण-या �व)श7ट 

तारखेपयTत भरावी याचा उ3लेख न�हता. अशा Hकारे, महा�वतरणची थकबाक� 

जलदगतीने भSन काढ1यासाठC महारा78 शासनाकडून कोणतीह� �ढ़ वचनबaता 

न�हती. पVरणामी, 30 सIटOबर 2015 रोजी महारा78 शासनाया काह� �वभागांची8 

` 2,828.25 कोट� असलेल� थकबाक� वाढून माच� 2021 पयTत ` 8,381 कोट� झाल�. 

पVरणामी, महा�वतरणला खेळते भांडवल कजा�चा अवलंब करावा लागला जे ` 2,735 

कोट� (माच� 2021 पयTत) होत,े 9यामुळे -याची आ+थ�क ि!थती आणखी ढासळल�.  

महा�वतरणने उ-तर Xदले क� थकबाक� भर1यासाठC रा9य शासनाकड े सात-यान े

पाठपुरावा केला जात आहे. महारा78 शासनाने संबं+धत !था�नक !वरा9य सं!थांना 

महा�वतरणची थकबाक� Hाधा@याने भर1याच े �नदjश Xदले (जून 2021). पुढे, महारा78 

शासनाने असेह� �नदjश Xदले क� पथXदवे आ(ण जल Hदायशी संबं+धत महा�वतरणची 
थकबाक� वेळेवर भर1याया अट�वर !था�नक !वरा9य सं!थांना अनुदान Xदले जाईल. 

अशाHकारे, महारा78 शासनाने घेतले3या पुढाकारामुळे सरकार� �वभागांया 

थकबाक�म\ये आणखी वाढ होणार नाह�.  

                                                           
8  साव�ज�नक जलHदाय आ(ण पथXदवे यांयाशी संबं+धत थकबाक�. 



�करण ।।।  - �यवहारांच ेलेखापर��णः साव�ज�नक उप�म 

135 

महारा78 शासनाने मा@य केले क� रा9य शासनाची देयके मुWयतः शहर� तसेच Gामीण 

!था�नक !वरा9य सं!थांया साव�ज�नक जलHदाय आ(ण पथXदवे जोडणीची आहेत. 

पुढे असे 5हटले आहे क� हे सव� �वभाग महारा78 शासनांतग�त असले तर� देयकांसाठC 

Hा+धकार� वेगळे अस3यामुळे महारा78 शासनाने सामंज!य करारात �व)श7ट तार�ख 

नमूद केलेल� नाह�. 

महारा78 शासनाच े उ-तर मा@य नाह� कारण �ढ वचनब\:तेनुसार, महा�वतरणच े

�व-तीय H-यावत�न सुलभ कर1यासाठC शासक�य �वभागांची थकबाक� -वर�त चकुती 

करणे हे महारा78 शासनाच ेदा�य-व होते.  

Dशफारस �मांक 1: संबं9धत �वभाग व ,था�नक ,वरा"य सं,थांकडून साव�ज�नक 
जल�दाय आ8ण पथ'द�यांची महा�वतरणची सव� वीज देयके कालबV पVतीने चकुती 
केल� जातील याची महारा ! शासनाने खाOी करावी.  

 

3.1.9 महा�वतरण)या 25 टCके ऋणाला कज� <कंवा बंधपOांमGये RपांतJरत 

कर>याची सु�वधा  

सामंज!य करारानुसार महारा78 शासन हे महा�वतरण:वारे बंधप$ े cकंवा इतर योsय 

यं$णेमाफ� त उभार1यात येणाb या ` 1,653 कोट� (म\यम आ(ण अ3प मुदतीया 

कजा�या ` 6,613 कोट�ंया 25 ट_के )श3लक अस3याने) �नधीसाठC मुNल आ(ण 

�याजाया परतफेडीची हमी देणार होते. -यानुसार, महारा78 शासनाने शासन �नण�य 

जार� केला (KडसOबर 2016) 9याम\ये महा�वतरण:वारे उभार1यात येणाb या ` 1,653 

कोट�ंया बंधप$ांची हमी दे1याच े मा@य केले होते. महा�वतरणने हमी शु3काया 

माफ�सह शासन �नण�यानुसार हमी )मळ�व1यासाठC महारा78 शासनाकड े संपक�  केला  

(माच� 2017). तथा�प, महारा78 शासनाने उ-तर Xदले (ऑग!ट 2018) क� महा�वतरणन े

30 सIटOबर 2015 रोजी )श3लक असलेले कज� आधीच परत केले अस3यामुळे उव�Vरत 

�नधी उभार1यासाठC महा�वतरणला हमी देणे महारा78 शासनाला श_य न�हते.  

लेखापर��ेया �नदश�नास आले क� महारा78 शासनाने दोन वषाTपयTतचा कालावधी 

असलेल� केवळ म\यम मुदतीची आ(ण अ3प मुदतीची कजj ताnयात घेतल�. सामंज!य 

कराराम\ये (ऑ_टोबर 2016) 30 सIटOबर 2015 रोजी असले3या म\यम आ(ण अ3प 

मुदतीया कजाTचा समावेश होता आ(ण ह� र_कम फे}ुवार� 2017 म\ये HाIत झाल�, 

परंतु म\यम मुदतीची आ(ण अ3प मुदतीची ह� कजj आधीच मध3या कालावधीत देय 

अस3यामुळे महा�वतरण:वारे अदा केल� गेल�. -यामुळे महा�वतरणला HाIत झालेल� 

` 4,960 कोट� र_कम, ओ�हर�ा�ट (अदंाजे ` 3,500 कोट�) आ(ण अ3प मुदतीच ेकज� 

(` 1,450 कोट�) :वारे �नमा�ण झाले3या खेळ-या भांडवलाया मागणीची परतफेड 

कर1यासाठC वापरले.  
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पVरणामी, सामंज!य कराराम\ये सहमती झाल� असल� तर�ह� उव�Vरत 25 ट_के 

5हणजेच ` 1,653 कोट�ंची बंधप$ ेउभारता येऊ शकल� नाह�त. -यामुळे महा�वतरणची 

आ+थ�क ि!थती आणखी कमकुवत झाल�.  

महा�वतरणने मा@य केले क� महारा78 शासनाने महा�वतरणला ` 1,653 कोट� )श3लक 

ऋणासाठC बंधप$ ेउभार1यासाठC हमी दे1यास नकार Xद3यामुळे महा�वतरणने बाजार 

दरानुसार �नधी उभारला. महारा78 शासनाने सां+गतले क� फे}ुवार� 2017 म\ये 

अनुदान �वतरणाया वेळेपयTत महा�वतरण:वारे म\यम आ(ण अ3प मुदतीया कजा�ची 

परतफेड कर1यात आल� होती.  

महा�वतरण:वारे थcकत कजा�ची परतफेड कर1यात आ3याच े कारण देत महारा78 

शासनाने हमी दे1यास Xदलेला नकार (ऑग!ट 2018) हा महारा78 शासनाने !वत: 

�नग�)मत केले3या (KडसOबर 2016) शासन �नण�याशी सुसंगत न�हता कारण सामंज!य 

करार करतांना म\यम आ(ण अ3प मुदतीची कजj ऑग!ट 2017 म\येच पVरप_व होत 

आहेत हे माXहत होते.  

काय�चालना;मक मापदंड  
 

3.1.10 फQडर आ8ण �वतरण !ा1सफॉम�र मीटJरगं  

�वतरण 8ा@सफॉम�रचे9 मीटVरगं हे �व:युत �वतरण Hणाल� आ(ण भार संतुलन 

सुधार1यास मदत करते. होणाb या नुकसानाचा मागोवा घे1यासाठC आ(ण सुधारा-मक 
कारवाईसाठC त े Vरयल टाईम इनपुट आ(ण वापरले3या यु�नटचा आउटपुट डटेा 

पुरवतात.   

3.1.10.1 �वतरण !ा1सफॉम�र मीटJरगं 

सामंज!य करारानुसार महा�वतरण:वारे 30 जून 2018 पयTत सव� �वतरण 8ा@सफॉम�रचे 

मीटVरगं करावयाच े होते आ(ण �वतरण 8ा@सफॉम�रच े 100 ट_के मीटVरगं सा\य 

करायच े होते. �वतरण 8ा@सफॉम�र मीटVरगंची ि!थती खाल�ल तCता 3.1.3 म\ये 

दश��वल� आहे.  

 

 

 

 

 

                                                           
9  �वतरण 8ा@सफॉम�र हे एक �व:युत उपकरण आहे जे पुरवठा �हो3टेज कमी कर1यासाठC cकंवा 

वाढ�व1यासाठC वापरले जात.े हे 11 KV cकंवा 33 KV च ेHाथ)मक �वतरण �हो3टेज कमी करत.े 
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तCता 3.1.3: 31 माच� 2021 रोजी �वतरण !ा1सफॉम�र मीटर के_याची ि,थती 

अनु. 

�. 

तपशील शहर� iामीण एकूण 

1 आधार वषा�त (2015-16) मीटVरगं केले3या �वतरण 

8ा@सफॉम�स�ची संWया  

77,875 46,119 1,23,994 

2 2016-2021 या कालावधीत मीटVरगं करावयाच े

�वतरण 8ा@सफॉम�स� (अ) 

1,85,448 2,01,589 3,87,037 

3 2016-2021 या कालावधीत H-य�ात मीटVरगं केले 

गेलेले �वतरण 8ा@सफॉम�स� (ब) 

3,998 1,760 5,758 

एकूण टCCयामGये उपलjधी (ब X 100/अ) 2.15 0.87 1.48 

(,Oोत:- उदय डॅशबोड� नुसार महा�वतरणचा 2020-21 चा �गती अहवाल) 

वर�ल त_-यावSन असे �नदश�नास येते क� 30 जून 2018 पयTत 100 ट_के �वतरण 

8ा@सफॉम�र मीटVरगंया लvयाया तुलनते लिvयत तारखेपासून दोन वषाTपे�ा अ+धक 

कालावधी उलटून देखील महा�वतरणला केवळ 1.48 ट_के लvय सा\य करता आले. 

तथा�प, महा�वतरणने उदय डॅशबोड�वर माच� 2021 रोजी महारा78ातील �वतरण 

8ा@सफॉम�र मीटVरगंची ि!थती +च]$त करताना शहर� आ(ण Gामीण भागासाठC 

अनु�मे 31 ट_के आ(ण 19.33 ट_के काम+गर� दश��वल�. लेखापर��णाया �नदश�नास 

आले क� महा�वतरणने आधार वषा�पयTत आधीच मीटर�ंग केलेले �वतरण 8ा@सफॉम�र 
चकु�ने समा�व7ट के3यामुळे हे झाले.  

तसेच, लेखापर��णात असे �नदश�नास आले क� मीटVरगं केले3या �वतरण 

8ा@सफॉम�स�च े सुaा मीटर Vरडींग घेतले गेले नाह� 9यामुळे �वतरण 8ा@सफॉम�र 

मीटVरगंची संपूण� Hc�या अपVरणामकारक ठरल�.  

छाया9चO 3.1.1: उप �वभाग, मुळशी घेरा, 

Dसहंगड, महारा ! (07.09.2021-11.49 AM) 

छाया9चO 3.1.2: उप �वभाग, मुळशी घेरा, 

Dसहंगड, महारा ! (07.09.2021-11.36 AM) 
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छाया9चO 3.1.3: उप �वभाग, मुळशी घेरा, 

Dसहंगड, महारा ! (07.09.2021-11.48 AM) 

छाया9चO 3.1.4: उप �वभाग, मुळशी 9गर�नगर, पुणे, 

महारा ! (07.09.2021-11.38 AM) 

  

(!$ोतः लेखापर��ण दलाने लेखापर��णाया दर5यान काढलेले छाया+च$) 

पुणे (Gामीण) मंडळातील वर�ल काह� छाया+च$ांवSन असे Xदसून येते क� �वतरण 

8ा@सफॉम�स�चा योsय Hकारे रखरखाव कर1यात आला न�हता. अनेक Xठकाणी �वतरण 

8ा@सफॉम�स� पुरेशा सुर��त बंXद!त जागेत न�हते. 

महा�वतरणने मा@य केले क� मीटर�ंग केलेले �वतरण 8ा@सफॉम�स� बहुधा क5यु�नकेXटगं 

न�हते. कृषी फ�डस�वर �वतरण 8ा@सफॉम�स� मीटस� बस�व1याचा H!ताव महारा78 

�व:युत �नयामक आयोगाया मा@यतेसाठC सादर कर1यात आला होता आ(ण 

Vर�हॅ5Iड Kडि!8nयुशन से_टर !क�म (RDSS) अतंग�त क5यु�नकेशन मीटस�चा वापर 

कSन अकृषक �वतरण 8ा@सफॉम�र मीटस� लाव1याचा H!ताव होता. 

3.1.10.2 फQडर मीटJरगं 

सामंज!य करारानुसार महा�वतरणला 31 KडसOबर 2016 पयTत 100 ट_के फ�डर मीटVरगं10 

सा\य करायच े होते. लेखापर��णाया �नदश�नास आले क� महा�वतरण �वXहत 

कालावधीत हे लvय सा\य क� शकले. 

3.1.11 भौ�तक फQडर पथृCकरण  

फ�डर वेगळे करणे 5हणजे कृषी (कृषक) आ(ण गैर-कृषी Gाहकांना (अकृषक) सम�प�त 

फ�डर:वारे वीज पुरवठा करणे, 9यामुळे महा�वतरणला Hभावी Kडमांड साइड 

�यव!थापना:वारे कृषी Gाहकांना वीज पुरवठयाच े�नयमन करता येईल.  

सामंज!य करारानुसार महा�वतरणला माच� 2018 पयTत 100 ट_के फ�डर पथृ_करण पूण� 

करायच ेहोते. Gामीण �व:युतीकरणासाठC असले3या द�नदयाल उपा\याय Gाम 9योती 

योजनOतग�त महा�वतरणन े भौ�तक पथृ_करणासाठC 837 फ�डस� H!ता�वत केले होते. 

-यापैक� फ_त 636 फ�डस� !था�पत कर1यात आले (माच� 2021 पयTत). पुढे, 

लेखापर��णात असे �नदश�नास आले क� महा�वतरणकडील 956 फ�डस�, माच� 2021 

                                                           
10  फ�डरमधून वीजेच ेआउटपुट मोज1यासाठC फ�डरवर !था�पत केलेले मीटर.  
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म\येह� )म_स cफडस� (5हणजेच 25 ट__यांपे�ा जा!त कृषी भार) 5हणूनच काय�रत 

होते. हे ल�ात घेणे योsय आहे क�, महा�वतरणने 100 ट_के फ�डर पथृ_करण सा\य 

केले अस3याच ेउदय डॅशबोड�ने माच� 2021 म\ये दश��वले होते.  

महा�वतरणने मा@य केले क� )मm फ�डस�या पथृ_करणासाठC जर� तपशीलवार Hक3प 

अहवाल तयार कर1यात आला होता तर� �नधीया कमतरतेमुळे तय्ांच े पथृ_करण 

करणे बाक� आहे. -यात असेह� नमूद कर1यात आले आहे क� उव�Vरत cफडरच े

पथृ_करण आता भारत सरकार :वारे सुS कर1यात आले3या Vर�हॅ5Iड Kडि!8nयुशन 

से_टर !क�म अतंग�त H!ता�वत आहे.  

3.1.12 ,माट� मीटस� ,था�पत करणे  

सामंज!य करारानुसार महा�वतरण:वारे सव� GाहकांसाठC (कृषी Gाहकां�य�तVर_त); 

80,065 !माट� मीटस�; 500 यु�नyस/मXह@या पे�ा जा!त वापर असले3या GाहकांसाठC 

15,385 !माट� मीटस� 30 जून 2018 पयTत आ(ण 200 यु�नyस/मXह@या पे�ा जा!त वापर 

असले3या GाहकांसाठC 64,680 !माट� मीटस� जून 2020 पय�@त !था�पत करावयाच े

होते.  

लेखापर��णाया �नदश�नास आले क� सामंज!य करारांतग�त अ)भHेत असले3या !माट� 

मीटरया !थापनेच े काय� वर�ल Gाहकांया संदभा�त सा\य झाले नाह� कारण उदय 

योजनOतग�त महा�वतरण:वारे कोणतेह� !माट� मीटर !था�पत कर1यात आले नाह�त.  

महा�वतरणने सां+गतले क� Vर�हॅ5Iड Kडि!8nयुशन से_टर !क�म अतंग�त अदंाजे 1.66 

कोट� GाहकांसाठC (कृषी Gाहक आ(ण �वखरुले3या Gाहकां�य�तVर_त) !माट� मीटस� 

!था�पत कर1याचा H!ताव आहे.  

3.1.13 *डमांड साईड �यव,थापनासाठ@ उपाययोजना  

सामंज!य करारानुसार महा�वतरणने Kडमांड साईड �यव!थापन आ(ण ऊजा� 

काय��मतेसाठC उपाययोजना 5हणून माच� 2019 पयTत डोमेि!टक एcफ)शयंट लायXटगं 

HोGाम (DELP) अतंग�त तीन कोट� ऊजा� काय��म LED ब3ब देणे आ(ण -याबरोबरच 

cकमान 10 ट_के �व:यमान कृषी पंIस बदलवून ऊजा� काय��म पंIस देणे अतंभू�त 

होते.  

लेखापर��णाया �नदश�नास आले क�, महा�वतरणने डोमेि!टक एcफ)शयंट लायXटगं 

HोGाम अतंग�त माच� 2021 पयTत Gाहकांना फ_त 2.20 कोट� LED ब3ब पुर�वले.  

लेखापर��णाया �नदश�नास आले क� महा�वतरणन े 40.16 लाख कृषी Gाहकांपैक� 

cकमान 4.02 लाख (एकूण पंपांया 10 ट_के) कृषी पंप बदलणे अ)भHेत होत.े तथा�प, 

ए�Hल 2017 ते माच� 2021 दर5यान फ_त 2,209 पपं बदल1यात आले.  
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3.1.14 ऊजा� लेखापर��ण  

ऊजा� लेखापर��ण हे सवा�त Hभावी साधन आहे, जे ऊजा� पुरवठा आ(ण ऊजा� ]बल 

यांयात संतुलन ठेवते. गळती, अप�यय आ(ण अकाय��म ऊजjया वापराची �े$े 

ओळख1याची ह� पXहल� पायर� आहे जेणेकSन हानी रोख1यासाठC पावले ऊचलता 

येतात. 

�वतरण 8ा@सफॉम�र मीटर Vरडींग घेतले नस3यामुळे �वतरण 8ा@सफॉम�र !तर ऊजा� 

लेखापर��ण अहवाल �न)म�त करणे श_य झाले नाह�. -यामुळे, महा�वतरणकडून फ�डर 

!तरावर ऊजा� लेखापर��ण कर1यात आले. फ�डर !तर लेखापर��ण करताना �व)श7ट 

फ�डर कडून �वकले3या/]बल केले3या एकूण यु�नyसची तुलना फ�डरमधील इनपुट 

यु�नyसशी केल� गेल�. यामुळे एक चकु�च े+च$ �नमा�ण झाले कारण �वकले3या/ ]बल 

केले3या एकूण यु�नyस म\ये सरासर� वापराया आधारावर ]बल केलेले Gाहक, 

सुधाVरत/द�ु!त ]बजके, �नर�नराळी ]ब)लगं च�े इ-याXदचा समावेश होता.  

महा�वतरणने मा@य केले क� �वतरण 8ा@सफॉम�र मीटर र�Kडगं म\ये �व�वध सम!या 

हो-या आ(ण एंबेडडे मॉड5ेससह मीटर बस�व1याचा H!ताव Xदला होता जेणेकSन मीटर 

Vरडींग आपोआप उपलnध होईल आ(ण �वतरण 8ा@सफॉम�र !तरावर ऊजा� लेखापर��ण 

करता येईल.  

3.1.15 तांXOक आ8ण वा8णि"यक तोटा कमी करणे  

एकूण तां]$क आ(ण वा(णि9यक तोटयाची संक3पना, वीज �वतरण कंपनीचय्ा 

तोyयाया ि!थतीच ेवा!तववाद� +च$ दश��वते. हे तां]$क तोटा (11 KV आ(ण DT तोटा, 

LT लाईन तोटा, इ-याXद) आ(ण वा(णि9यक तोटा (]बल�ंग मधील अकाय��मता, चोर�, 

संकलनातील अकाय��मता, इ-याXद) यांच ेसंयोजन आहे. 

3.1.15.1 ऑ_टोबर 2016 या सामंज!य करारानुसार महा�वतरणला -यांचा 2014-15 

मधील 18.71 ट_के एकूण तां]$क आ(ण वा(णि9यक तोटा हा 2018-19 म\ये 14.39 

ट__यांपयTत कमी करायचा होता. -यानंतर, महारा78 �व:युत �नयामक आयोगान े

-यांया म3ट� इयर टॅर�फ ऑड�रम\ये एकूण तां]$क आ(ण वा(णि9यक तोटा पु@हा 

!था�पत केला (नो�हOबर 2016) आ(ण सामंज!य कराराच े पVर)श7ट दाखल केले 

(ऑ_टोबर 2017) आ(ण एकूण तां]$क आ(ण वा(णि9यक तोyयाच ेलvय आ+थ�क वष� 

2014-15 मधील 20.79 ट__यांवSन आ+थ�क वष� 2018-19 म\ये 14.98 ट_के असे 

सुधार1यात आले. �व-तीय वष� 2019-20 नंतरची उXN7टे सामंज!य कराराम\ये 

समा�व7ट केलेल� नाह�त.  

एकूण तां]$क आ(ण वा(णि9यक तोyयाच े वष�-�नहाय लvय आ(ण उपलnधी  

तCता 3.1.4 म\ये दश��वले आहे: 
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तCता 3.1.4: एकूण तांXOक आ8ण वा8णि"यक लqयाची उपलjधी 

वष� लqय उपलjधी  
2014-15 20.79 20.79 

2015-16 21.51 21.51 

2016-17 18.88 18.88 

2017-18 17.51 17.41 

2018-19 14.98 16.94 

2019-20 14.98 21.32 

2020-21 14.98 20.73 

(,Oोतः महा�वतरण आ8ण XOप�ीय सामंज,य करारा)या पJरDश टा#वारे सादर केलेल� मा'हती)  

वर�ल त_-यावSन असे Xदसून येते क� महा�वतरणने 2014-15 त े2017-18 या वषाTसाठC 
एकूण तां]$क आ(ण वा(णि9यक तोटयाच ेउXN7ट सा\य केले. असे �नदश�नास आले 
क� ऑ_टोबर 2017 म\ये पVर)श7ट दाखल कर1यात आ3यामुळे 2014-15 ते 2016-17 
या वषाTसाठCच े उXN7ट वा!त�वकतेया आधारावर सुधाVरत कर1यात आले. 
लेखापर��णात असे �नदश�नास आले क� महा�वतरणने नतंर एकूण तां]$क आ(ण 
वा(णि9यक तोटा इिछत पातळीवर कमी कर1याच ेउNी7ट सा\य केले नाह�. याउलट, 
मुWयत: कृषी Gाहक आ(ण रा9य शासनाया �व�वध �वभागांकडून अ-यंत कमी 
संकलनामुळे महा�वतरणचा एकूण तां]$क आ(ण वा(णि9यक तोटा 2018-19 मधील 

16.94 ट__यांवSन 2020-21 म\ये 20.73 ट__यांपयTत वाढला होता. 31 माच� 2021 रोजी 
कृषी Gाहकांकड ेएकूण ` 44,680 कोट�ंपैक� ` 36,827 कोट� (5हणजे एकूण HाIतीया 
82.42 ट_के) Hलं]बत देय होते.  

महा�वतरणने मा@य केले क� -यांया एकूण तां]$क आ(ण वा(णि9यक तोyयाम\ये 

वाढ झाल� आ(ण कृषी Gाहकांकडून खराब संकलन, औ:यो+गक Gाहकां:वारे मागणी 

म\ये घट, को�वड-19 मुळे माच� 2020 पासून खराब संकलन काय��मता आ(ण 

सरकार� �वभागांकडून उच देणी यांसारWया �व�वध घटकांमुळे 14.98 ट__यांच ेउXN7ट 

सा\य झाले नाह�.  

3.1.15.2 चोर�ची �करणे आ8ण ;यांचा पाठपुरावा याबाबत अपुरे सं�नयंOण 

सामंज!य करारानुसार वीज चोर� �नयं]$त कर1यासाठC महा�वतरणने मोXहम हाती 

घेऊन तोटा कमी करावयाचा होता. महा�वतरणम\ये मंडळ काया�लय !तरावर �लाइंग 

!वाड :वारे आ(ण उप�वभागीय काया�लय !तरावर उप�वभागीय काया�लय 

कम�चाb यां:वारे मोXहम हाती घेऊन चोर�या घटनांवर �नयं$ण ठेवले जाते.  

लेखापर��णात असे �नदश�नास आले क� सव� नऊ मंडळांया उप�वभागीय 

काया�लयातील चोर� Hकरण रिज!टरम\ये केवळ चोर� उघडक�स आले3या Hकरणांची 

माXहती आहे. तथा�प, भेट Xदले3या/तपासणी केले3या एकूण Hकरणांया संWयेया 

तुलनेत H-य�ात उघडक�स आले3या चोर�या Hकरणांची संWया याबाबतया न�द� 

रिज!टरम\ये नमूद कर1यात आलय्ा न�ह-या.  
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महा�वतरणने मा@य केले क� स\या चोर�या घटनांची देखरेख मॅ@युअल� केल� जाते. 

-यात असेह� नमूद कर1यात आले आहे क� कO t�कृत देखरेखीसाठC माXहती तं$iान 

मो�यूल �वक)सत केले जात आहे, जे चोर�या Hकरणांया Hभावी �नर��णासाठC 

लवकरच लागू केले जाईल.  

Dशफारस 2: महा�वतरणने �वतरण !ा1सफॉम�र मीटJरगं आ8ण <फडर पथृCकरण 

जलद गतीने पूण� केले पा'हजे आ8ण XबDलगं आ8ण संकलन �मता सुधाRन तांXOक 

आ8ण वा8णि"यक तोटा 15 टCके <कंवा ;यापे�ा कमी केला पा'हजे. 
 

3.1.16 महा�वतरण)या इतर वचनबVते)या तुलनते उपलjधी/उणीवा 

3.1.16.1 �व;तीय वष� 2019 पयTत, ‘सवाTसाठC 24x7 वीज’ द!तावेजानुसार 

महा�वतरणने न जोडले3या कुटंुबांना वीज Hदान करणे आवRयक होत.े 

लेखापर��णाया �नदश�नास आले क� उदय अतंग�त महा�वतरणला 2017-18 पयTत 

14.80 लाख Gामीण कुटंुबे जोडायची होती. महा�वतरणला 2018-19 म\ये 

महारा78ातील जोडल� नसलेल� सव� घरे जोड1याच े 100 ट_के लvय गाठ1यात यश 

आले.  

3.1.16.2 महा�वतरणला आ+थ�क वष� 2018-19 पयTत पुरवठयाचा सरासर� खच�11 आ(ण 

सरासर� महसूल HाIती12 मधील अतंर दरू करायच े होते. लेखापर��ेया �नदश�नास 

आले क�, महा�वतरणला 2017-18 पासून पुढे 2019-20 पयTत पुरवठयाचा सरासर� खच� 

आ(ण सरासर� महसूल HाIती यामधील अतंर दरू करणे श_य झाले. तथा�प, 2020-21 

दर5यान ` 0.04 H�त यु�नyस अतंर होते जे खाल�ल तCता 3.1.5 म\ये दश��वले आहे.  

तCता 3.1.5: पुरवठयाचा सरासर� खच� आ8ण सरासर� महसूल �ा\ती मधील अंतर 

वष� पुरवठयाचा सरासर� खच� आ8ण सरासर� महसूल �ा\ती मधील अतंर  

(��त घटक `̀̀̀    मGये) 

लqय  वा,त�वक  
2015-16 सेट केले नाह� -0.30 

2016-17 0.30 0.28 

2017-18 0.01 -0.07 

2018-19 -0.39 -0.04 

2019-20 - -0.06 

2020-21 - 0.04 

(!$ोतः महा�वतरणा:वारे सादर माXहती/डटेा) 

                                                           
11   पुरवfयाचा सरासर� खच� हा वीज पुरवfयाशी संबं+धत सव� खच� जसे क� �व�वध जनरेटस�कडून वीज खरेद�ची 

cकंमत, �वतरण जाळे चाल�व1याचा आ(ण देखरेखीचा खच�, कम�चार� खच�, घसारा आ(ण �व-त खच� यांची 

बेर�ज भा+गले Gाहकांना एकूण �व��. 
12  सरासर� महसूल HाIती 5हणजे वीज पुरवfयासाठC Gाहकांकडून �व�नXद�7ट दरानुसार शु3क आकाSन केलेल� 

कमाई आ(ण रा9य शासनाकडून )मळाले3या सब)सडीची एकूण बेर�ज भा+गले Gाहकांना एकूण �व��. 
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3.1.16.3 महा�वतरणला एकूण तां]$क आ(ण वा(णि9यक तोटा कमी करणे आ(ण 

मीटर/]ब)लगं संकलन काय��मतेत सुधारणा करणे यासाठC एकूण तां]$क आ(ण 

वा(णि9यक �े$ावर�ल H-येक Hभार� अ+धकाb यांकVरता Hमुख काम+गर� �नदjशक तयार 

करावे लागतात. लेखापर��णाया �नदश�नास आले क� महा�वतरणने -यांया 

कम�चाb यांसाठC Hमुख काम+गर� �नदjशक �नधा�Vरत केले नाह�त. 2017-18 आ(ण  

2018-19 या वषाTसाठC महा�वतरणया �वभाग काया�लयांसाठC एकूण तां]$क आ(ण 

वा(णि9यक तोyयाच ेलvय �नधा�Vरत कर1यात आले होते आ(ण वा!त�वक काम+गर�वर 

आधाVरत कोणतेह� Hो-साहन/दंड न�हते. 2018-19 म\ये केवळ 50 �वभाग  

(148 �वभागांपैक�) �नधा�Vरत लvय सा\य कS शकले. तथा�प, ह� संWया 2019-20 

आ(ण 2020-21 साठC अनु�मे फ_त 14 आ(ण 32 �वभाग इतक� घसरल�. पVरणामी, 

महा�वतरण -यांचा एकूण तां]$क आ(ण वा(णि9यक तोटा 14.98 ट__यांया 

लvयापयTत खाल� आणू शकले नाह�.  

महा�वतरणने सां+गतले क�, एकूण तां]$क आ(ण वा(णि9यक तोटा कमी करावयाचे 

लvय दरवषx Xदले जाते, 9याच े �नयं$ण अ+धकाb यां:वारे वेळोवेळी �नर��ण आ(ण 

पुनरावलोकन केले गेले. Hमुख काम+गर� �नदjशक मापदंडांम\ये ]ब)लगं आ(ण संकलन 

काय��मता समा�व7ट होती आ(ण या Hमुख काम+गर� �नदjशक मापदंडांया आधारावर 

कम�चाb यांया काम+गर�ची mेणी ठर�वल� गेल�.  

महा�वतरणच े हे उ-तर मा@य नाह� कारण सामंज!य करारांतग�त केवळ �वभागीय 

काया�लयासाठC लvय �निRचत कर1यात आले होते आ(ण H-येक अ+धकाb यासाठC 

न�हते.  

3.1.16.4 त�ार�ंच ेवेळेवर �नराकरण कर1यासाठC महा�वतरणला कO t�कृत Gाहक कॉल 

सOटर !थापन करावे लागले आ(ण ]बल इ-याद�ंचा भरणा कर1यासाठC Gाहकांना  

ई-भुगतानची सोय कSन दे1यात आल�. महा�वतरण:वारे कO t�कृत Gाहक कॉल सOटर 

!था�पत कर1यात आले. कO t�कृत Gाहक कॉल सOटरचा 2020-21 चा तपशील  

तCता 3.1.6 म\ये दश��वला आहे.  

तCता 3.1.6: क: L�कृत iाहक कॉल स:टरमधील त�ार�ंची ि,थती 

अनु.

�. 

त�ार�चा 

�कार 

�ा\त झाले_या 

त�ार�ंची सं]या 

�व'हत कालावधीत 

�नराकरण केले_या 

त�ार�ंची सं]या 

"या कालावधीत 

त�ार�ंच े�नराकरण 

करावयाच ेहोत े 

�व'हत वेळेत 

�नकाल� �नघाले_या 

त�ार�ंची टCकेवार� 
1 वीज पुरवठा 

खंKडत   

19,42,994 6,07,376 0 तास त े48 तास 31.26 

2 ]ब)लगं  16,22,542 13,59,527 1 त े30 Xदवस 83.79 

3 इतर त�ार�  2,25,969 1,17,906 0 तास त े30 Xदवस 52.18 

(!$ोत: महा�वतरणने सादर केलेल� माXहती) 
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असे �नदश�नास आले क�, महा�वतरणने -यांया ]ब)लगंशी संबं+धत त�ार�ंपैक� 83.79 

ट_के त�ार�ंच े�नराकरण -यांया मानक काय�चालन पaतीम\ये नमूद केले3या वेळेत 

केले असले तर� ते वीज पुरवठा खKंडत झाले3या त�ार�ंच े �नराकरण फ_त 31.26 

ट_केच कS शकले.  

महा�वतरणने नमूद केले क�, खKंडत वीज पुरवठा साधारणपणे मानक काय�चालन 

पaती कालावधीत पूव�वत केला जातो. तथा�प, कम�चार� काह� वेळा वीज पुरवठा 

पूव�वत कर1यात �य!त असतात, -यामुळे वा!त�वक त�ार�ंच े �नराकरण कर1यात 

�वलंब होतो. तसेच, 2020-21 म\ये �वदभ� आ(ण पिRचम महारा78ात �नसग� 

च��वादळ, पूर यासारWया नैस+ग�क आप-ती दर5यान भरपूर Hमाणात त�ार� HाIत 

झा3या हो-या आ(ण �व:युत पुरवठा पूव�वत कर1यासाठC मानक काय�चालन पaतीपे�ा 

जा!त कालावधी लागला.  
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पJरवहन �वभाग 
 

महारा ! रा"य माग� पJरवहन महामंडळ 
 

पाठपुरावा लेखापर��ण 
 

3.2 ‘महारा ! रा"य माग� पJरवहन महामंडळातील ई-�त<कट�ंग �णाल�च े

संगणकQकरण’ यावर�ल काय��न पादन लेखापर��णाच ेपाठपुरावा लेखापर��ण 
 

'महारा ! रा"य माग� पJरवहन महामंडळातील संगणकQकरण ई-�तकQ'टगं �णाल�' 

वर�ल काय��न पादन लेखापर��णा)या पाठपुरावा लेखापर��णातून असे 'दसून आले 

आहे कQ साव�ज�नक उप�म सDमती)या Dशफारशींच े दोन म'ह1यां)या �व'हत 

कालावधीत पूण�पणे अनुपालन केले गेले नाह�. लेखापर��णात हे देखील उघड झाले 

कQ �तकQटांवर�ल जा'हरातीचा करार �नि0चत कर>यात �वलंब झा_यामुळे संभा�य 

महसूल तोटा आ8ण इलेC!ॉ�नक �त<कट जार� करणाt या मशीन13 (ETIM) #वारे 

�व�वध सवलतींशी संबं9धत सम,यांच े �नराकरण केले गेले नाह�. इलेC!ॉ�नक 

�त<कट जार� करणारे मशीन आ8ण ऑनलाइन आर�ण �णाल�ची अमंलबजावणी 

आ8ण देखरेख कर>यासाठ@ पूण� आ8ण �व0वासाह� डटेा ठेव>यासाठ@ पुरेशी इनपुट 

�नयंOणे आ8ण �माणीकरण तपास>या नाह�त. 
 

3.2.1 �,तावना 

महारा78 रा9यात cकफायतशीर, काय��म, पया�Iत आ(ण योsयVर-या सम@व�यत माग� 

पVरवहन �यव!था Hदान कर1यासाठC जुलै 1961 म\ये रा9य माग� पVरवहन महामंडळ 

अ+ध�नयम, 1950 या कलम 3 अतंग�त महारा78 रा9य माग� पVरवहन महामंडळाची 

(महामंडळ) !थापना कर1यात आल�.  

माच� 2021 या अखेर�स रा9यात महामंडळाची 30 �वभागीय काया�लये आ(ण 251 डपेो 

होते. महामंडळाया माXहती तं$iानाया (आयट�) गरजा मंुबईतील इले_8ॉ�नक डटेा 

Hोसे)सगं (EDP) कO tा:वारे उप महा�यव!थापकांया नेत-ृवाखाल� पाXह3या जात हो-या, 

9यांना वVर7ठ �यव!थापक (माXहती तं$iान) आ(ण �यव!थापक (माXहती तं$iान) हे 

मदत कर�त होते.   

मे 2009 ते ऑ_टोबर 2014 या कालावधीसाठC ‘महारा78 रा9य माग� पVरवहन 

महामंडळातील ई-�तcकट�ंग Hणाल�च ेसंगणक�करण’ यावर�ल काय��न7पादन लेखापर��ा 

                                                           
13  इले_8ॉ�नक �तcकट जार� करणारे मशीन या:वारे वाहकाने बसम\ये चढणाb या Hवाशांना जार� 

केले3या सव� �तक�टांचा तपशील संक)लत कर1यासाठC Hणाल� (अॅिIलकेशन) �वक)सत केल� आहे. 
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अहवाल हा भारताच े �नयं$क व महालेखापर��क यांया 31 माच� 2014 रोजी 

संपले3या वषा�या लेखापर��ा अहवालात समा�व7ट कर1यात आला होता. 

काय��न7पादन लेखापर��णाने ई-�तcकXटगं Hणाल� आ(ण महामंडळाया 

�नयं$णाखाल�ल �व�वध Hा+धकरणांया कामकाजातील कमतरता अधोरे(खत के3या. 

वष� 2017-18 दर5यान साव�ज�नक उप�म स)मती:वारे लेखापर��ा अहवालावर चचा� 

कर1यात आल�. KडसOबर 2017 म\ये साव�ज�नक उप�म स)मतीने रा9य �वधानसभेत 

मांडले3या 2017-18 या पंधरा�या अहवालात सहा मुNयांवर )शफारशी के3या हो-या.  

आ5ह� सIटOबर 2021 आ(ण ऑ_टोबर 2021 दर5यान केवळ ई-�तcकट�ंगया संदभा�त 

साव�ज�नक उप�म स)मतीया )शफारशींया अमंलबजावणीया �याIतीच े मू3यांकन 

कर1यासाठC पाठपुरावा लेखापर��ण आयोिजत केले. पाठपुरावा लेखापर��णात उप- 

महा�यव!थापक (EDP) यांच े काया�लय, 106 डपेोज आ(ण नागपूर �वभागीय 

�यव!थापक आ(ण नागपूर Gामीण-2 डपेो यांचा समावेश केला होता. जानेवार� 2016 

ते माच� 2021 या कालावधीतील अ)भलेखे आ(ण डटेाबेसेसची पूवxया लेखापर��ा 

अहवालात Xदसून आले3या �नर��णाया आ(ण -यावर साव�ज�नक उप�म स)मतीने 

Xदले3या )शफारशींया �याIतीनुसार या काया�लयांम\ये चाचणी तपासणी कर1यात 

आल�.  

अ�तVर_त मुWय स+चव (पVरवहन आ(ण बंदरे), महारा78 शासन यांया समवेत 18 
जानेवार� 2022 रोजी लेखापर��णो-तर बैठक आयोिजत कर1यात आल� होती 

9याम\ये लेखापर��ा मुNयांवर चचा� कर1यात आल�. महारा78 शासना:वारे सादर 

कर1यात आलेले उ-तर (फे}ुवार� 2022) अहवालात योsयVर-या अतंभू�त कर1यात आले 

आहे.  

3.2.2 ई-�त<कट�ंग �णाल� 

ऑनलाइन/वेब-आधाVरत आर�ण Hणाल� सुलभ कर1यासाठC आ(ण दैनंXदन 

�यवहाराम\ये सॉ�टवेअर तं$iानाचा अवलंब कर1यासाठC महामंडळा:वारे इले_8ॉ�नक 

�तक�ट जार� करणाb या मशीनचा पुरवठा, संगणक�करण, अमंलबजावणी आ(ण देखरेख 

आ(ण वेब सु�वधा असले3या ऑनलाइन आर�ण Hणाल�14 Hक3पांसाठC इछुक 

पाट�कडून बांधा, वापरा आ(ण ह!तांतVरत करा या आधारावर H!तावासाठC �वनंती 

माग�व1यात आल� (जून 2008 आ(ण सIटOबर 2014).  

                                                           
14  ऑनलाइन �तक�ट आर��त करणाb या Hवाशांच ेनाव, वय, )लगं, प-ता, सवलत, मोबाईल/फोन नंबर 

इ-याXद संक)लत कर1यासाठC Hणाल� (अॅिIलकेशन) �वक)सत केल� आहे. 
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लेखापर��ा �न कष� 
 

3.2.3 जा'हरातीच ेअ9धकार �वकून महसूल �नमा�ण कर>यात अपयश 

काय��न7पादन लेखापर��ण अहवालात (2014) असे �नदश�नास आणून Xदले होते क� 

मुWय सेवा करार अट�ंनुसार 8ायमॅ_स15 ने �तक�ट रोलचा �वनामू3य पुरवठा करणे 

आवRयक होते आ(ण अ�तVर_त महसुलाची पूत�ता कर1यासाठC महामंडळाने �तक�ट 

रोलया मागील बाजूस जाXहरातीच े अ+धकार राखनू ठेवले होते. 8ायमॅ_सने 

जाXहरातीया ह_कासाठC H�त �तcकट एक पैसा देऊ केला होता (ऑग!ट 2011) परंत ु

!वतं$पणे �यवहार केला जाईल या कारणा!तव ऑफरचा �वचार केला गेला नाह� 

(नो�हOबर 2011). तथा�प, KडसOबर 2014 पयTत असे कोणतेह� Hय-न केले गेले नाह�त 

आ(ण -यामुळे सIटOबर 2011 आ(ण ऑ_टोबर 2014 दर5यान H-य�ात Xद3या 

गेले3या 417.15 कोट� �तcकटांचा �वचार करता महामंडळाने गमावलेला संभा�य 

महसूल ` 4.17 कोट� पVरग(णत कर1यात आला.  

साव�ज�नक उप�म सDमती)या Dशफारशी (काय��न पादन लेखापर��े)या पJर)छेद 

3.7.1 वर�ल 1.5) 

महामंडळ तोyयात होते आ(ण महसूल �नमा�ण कर1याची संधी होती परंतु -यांनी 

तीन वषाTपयTत कोणतीह� कारवाई केल� नाह�. महामंडळाने त-परतेने कारवाई केल� 

असती तर -यातनू �नमा�ण झाले3या महसुलाचा फायदा झाला असता आ(ण या 

Hकरणाची चौकशी कSन जबाबदार अ+धकाb यांवर कारवाई �हायला हवी, अशी 

)शफारस कर1यात आल� होती. केले3या कारवाईचा अहवाल दोन मXह@यात, 
5हणजेच फे}ुवार� 2018 पयTत सादर करावयाचा होता. 

 

महामंडळाने केलेल� कारवाई 

�तक�टांया मागील बाजूस जाXहरात छाप1यास �वलंब झा3याने महसुल�या 

नुकसानीसाठC, साव�ज�नक उप�म स)मतीची )शफारस असूनह� कोणताह� अ+धकार� 

जबाबदार नाह� या कारणा!तव अ+धकाb यांची कोणतीह� चौकशी कर1यात आल� नाह�.  

पाठपुरावा लेखापर��णादर5यान असे �नदश�नास आले क� केले3या कारवाईचा अहवाल 

साव�ज�नक उप�म स)मतीला दोन मXह@यात, 5हणजेच फे}ुवार� 2018 पयTत सादर 

करावयाचा होता, तो साव�ज�नक उप�म स)मतीला KडसOबर 2020 म\ये सादर कर1यात 

आला. नो�हOबर 2014 आ(ण जून 2018 या कालावधी दर5यान झाले3या  

                                                           
15  इले_8ॉ�नक �तक�ट जार� करणारे मशीन आ(ण ऑनलाइन आर�ण Hणाल� Hदान करणे, 

संगणक�करण करणे, काया�ि@वत करणे आ(ण देखभाल कर1यासाठC महारा78 रा9य माग� पVरवहन 

महामंडळा:वारे �नयु_त केलेले अ)भकरण. 
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395.48 कोट� �तक�टांया �व��चा �वचार केला असता, महामंडळाला झालेला संभा�य 

महसूल तोटा ` 3.95 कोट� पVरग(णत केला गेला. तसेच, महामंडळ 8ायमॅ_ससोबत 

केले3या पुढ�ल करारात (2015) पेपर रोल पुरवfयासंबंधी योsय कलम समा�व7ट 

कर1यात अपयशी ठरले. 

महामंडळाने 5हटले (जानेवार� 2022) क� �तcकटांया मागील बाजूस छाप3या जाणाb या 

जाXहरातींसाठC ऑग!ट 2018 पयTत कोणताह� H�तसाद )मळाला नाह� आ(ण -यानंतर 

H�त रोल एक �पयाची ऑफर !वीकार1यात आल�.  

शासनाने 5हटले (फे}ुवार� 2022) क� महामंडळाला जाXहरातींचा महसूल वेळेवर जमा 

कर1याया सूचना दे1यात आ3या आहेत.  

3.2.4 �णाल� संक_प9चO 

अॅिIलकेशन कं8ो3स ह� डटेाची पूण�ता राख1यासाठC 9या Hभावां:वारे �वक)सत केलेल� 

इले_8ॉ�नक �तcकट जार� करणारे मशीन आ(ण ऑनलाइन आर�ण Hणाल� �नयं]$त 

केल� जाते -या Hभावांना संतु)लत कर1याची पaती आहे. अॅिIलकेशन कं8ो3सम\ये 

इनपुट कं8ोल, Hोसे)सगं कं8ोल आ(ण आउटपुट कं8ो3स यांचा समावेश असतो आ(ण 

यापैक� कोण-याह� कं8ो3सया अनुपि!थतीमुळे cकंवा अपया�Iततेमुळे डटेाबेसया 

अखडंतेवर आ(ण �वRवासाह�तेवर �वपर�त पVरणाम होऊ शकतो. 

साव�ज�नक उप�म सDमती)या Dशफारशी (काय��न पादन लेखापर��े)या पJर)छेद 

3.8.5 वर�ल 2.5) 

इले_8ॉ�नक �तcकट जार� करणाb या मशीनला mेणीवध�नाची आवRयकता होती परंत ु

लेखापर��णाने �नदश�नास आणून Xद3याHमाणे महामंडळाने जुनी Hणाल� चालू 

ठेव3यामुळे नुकसान झाले. या Hकरणाची चौकशी कSन यासाठC जबाबदार 

असले3या अ+धकाb यांवर जबाबदार� �निRचत करणे आ(ण केले3या कारवाईचा 

तपशील दोन मXह@यांया आत, 5हणजेच फे}ुवार� 2018 पयTत स)मतीकड े सादर 

करणे आवRयक होते.  
 

महामंडळाने केलेल� कारवाई 

पाठपुरावा लेखापर��णादर5यान असे �नदश�नास आले क� कारवाईचा अहवाल 

साव�ज�नक उप�म स)मतीला दोन मXह@यात, 5हणजेच फे}ुवार� 2018 पयTत सादर 

करावयाचा होता, तो साव�ज�नक उप�म स)मतीला KडसOबर 2020 म\ये सादर कर1यात 

आला. या अहवालानुसार इले_8ॉ�नक �तcकट जार� करणाb या मशीन Hणाल�या 

तरतुद�ंनुसार वेळोवेळी आवRयकतेनुसार बदल समा�व7ट कर1यात आले होते. तथा�प, 

जानेवार� 2016 ते माच� 2021 दर5यान Gामीण �े$ातील 12,272 पैक� 9,761 
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इले_8ॉ�नक �तcकट जार� करणारे मशीन जु@या आव-ृतीम\ये काय�रत होत े असे 

�नदश�नास आले. 

साव�ज�नक उप�म स)मतीया )शफारशींना Hभाव दे1यासाठC इले_8ॉ�नक �तcकट जार� 

करणाb या मशीनच े टIIयाटIIयाने परंतु अशंत:च mेणीवध�न केले गेले. �व�वध 

सवलतींशी संबं+धत सम!यांच े �नराकरण केले गेले नाह�. सात अ+धकाb यां�व�a 

�वभागीय चौकशी सुS केल�.  

3.2.4.1 ऑनलाइन आर�ण Hणाल� डटेा बेसम\ये अजु�न पुर!कतj, �ि7टदोष असलेले, 
tोणाचाय� पुर!कतj आ(ण इतर पुर!कतj, !वातं�य सै�नक, शार�Vरक �7टया अपंग, �य 

रोग/कक� रोग/कु7ठरोग यांसारWया आजारांनी G!त रोगी, 9ये7ठ नागVरक 

इ-याXदसंारWया �व�वध mेणीतील Hवाशांना महामंडळ मया�Xदत घटकां16 सह cकंवा 

मया�Xदत घटकां)शवाय Hवास भा�यात सवलत देत होत.े अशा अनमुती Xदले3या 

सवलतींया रकमेवर महामंडळा:वारे ठरा�वक काळात रा9य शासनाकड े दावा केला 

जात होता.  

साव�ज�नक उप�म सDमती)या Dशफारशी (काय��न पादन लेखापर��े)या पJर)छेद 

3.10.5 वर�ल 3.5) 

महामंडळाने आर�णाया वेळी Hवाशांना सव� संबं+धत माXहती भरायला लावावी 

आ(ण चकु�या पaतीन े सवलतीचा लाभ घेणाb या Hवाशांकडून वा!त�वक �तcकट 

दराया दIुपट दर आकार1यात यावते आ(ण केले3या कारवाईचा अहवाल दोन 

मXह@यांत, 5हणजेच फे}ुवार� 2018 पयTत सादर करावयाचा होता. 
 

महामंडळाने केलेल� कारवाई 

महामंडळाया कारवाई केले3या अहवालानुसार चकु�ची ओळख प$/ेतपशील देऊन 

�तक�ट बुक करणाb या Hवाशांकडून साव�ज�नक उप�म स)मतीने )शफारस के3यानुसार 

(KडसOबर 2017) वा!त�वक �तcकट दराया दIुपट दराने नाह�, तर महारा78 रा9य माग� 

पVरवहन महामंडळाया �नयम आ(ण �व�नयमानुसार दंड आकारला जाईल. तथा�प, या 

Hणाल�म\ये बदल H!ता�वत कर1यात आले होते जेणेकSन सवलतीया भा�याचा 

लाभ घेणाb या HवाशांसाठC Vर_त आर��त कोyयातील �तcकटे उपलnध होतील.  

पाठपुरावा लेखापर��णादर5यान असे �नदश�नास आले क� कारवाई के3याचा अहवाल 

साव�ज�नक उप�म स)मतीला दोन मXह@यात, 5हणजेच फे}ुवार� 2018 पयTत सादर 

                                                           
16  सवलतधारक cकती वेळा Hवास कS शकतो आ(ण/cकंवा परवानगी Xदले3या एकूण cकलोमीटस�या 

Hवासावर आ(ण/cकंवा एकूण सवलतीची रकम यावर मया�Xदत घटक ठेवले जातात.   
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करावयाचा होता परंतु तो साव�ज�नक उप�म स)मतीला KडसOबर 2020 म\ये सादर 

कर1यात आला.  

लेखापर��ेया असेह� �नदश�नास आले (सIटOबर-ऑ_टोबर 2021) क� अ+धकृत बुक�ंग 

अ)भक-याTनी 1,91,16,593 Hकरणांपैक� 9,199 Hकरणांम\ये ऑनलाइन आर�ण 

Hणाल� डटेाबेसम\ये संक)लत कर1यासाठC असले3या रका@याम\ये सवलतीया 

दरासाठC पा$ Hवाशांच े ओळख पुरावे तपशील H�व7ट केले नाह�त. तसेच, 
लेखापर��णात समा�व7ट असले3या कालावधीत असे सुaा �नदश�नास आले क� 

‘सवलत पुरावा’ असा आणखी एक रकाना �नमा�ण कर1यात आला होता; परंत ु 339 

Hकरणांम\ये तो रकाना ‘Vर_त’ होता आ(ण 95 Hकरणांम\ये रका@याम\ये ‘काह�ह� 

नाह�’ असे दश��वले होते. 

पाठपुरावा लेखापर��णादर5यान असे �नदश�नास आले क� सवलत पुरावा, Hवाशाच ेनाव 
आ(ण ओळख पुरावा या संबंधीचा डटेा संक)लत न के3यामुळे -याची अचकूता 

लेखापर��णात �निRचत करता आल� नाह�. 

महामंडळाने नमूद केले (जानेवार� 2022) क� Hक3प सुS कर1याया सु�वातीया 

टIIयात अ+धकृत बुक�ंग अ)भक-याTनी ओळख प$ पुरावे तपशील भरले नाह�. 

ऑनलाइन आर�ण Hणाल� अतंग�त गट बुcकंगया बाबतीत cकमान एका Hवाशाचे 

नाव अ�नवाय� होत े आ(ण लेखापर��णा:वारे �नदश�नास आणून Xदलेल� �वसंगती 
ऑ_टोबर 2016 म\ये सधुार1यात आल�.  

आमया डटेा �वRलेषणाम\ये उघड झाले क� 14,513 Hकरणांपैक� 9,473 Hकरणांम\ये 

जर� एका Hवाशाला �तcकट जार� केले असले तर�ह� Hवाशाच ेनाव हा रकाना Vर_त 

होता आ(ण ह� सव� Hकरणे ऑ_टोबर 2016 नंतरया कालावधीशी संब+धत आहेत.  

या मुNयावर शासनाने कोणतेह� उ-तर सादर केले नाह�. 

3.2.5 �यव,थापन मा'हती �णाल� 

काय��न7पादन लेखापर��ण अहवालात (2014) हे �नदश�नास आणून Xदले होते क� 

अहवाल, डॅशबोड� इ-याद� Hदान करणार� सव�समावेशक �यव!थापन माXहती Hणाल� 

!था�पत कर1यासाठC मुWय सेवा करार कर1यात आला होता. �यव!थापन माXहती 

Hणाल� ह� कम�चार�, महामंडळाच ेअ+धकार� आ(ण महामंडळा:वारे अ+धकृत केले3या 

कोण-याह� घटकासाठC Gाफ�कल KडसIले:वारे वापरकता� अनुकूल अहवाल, Xदवसाअखेर 

माXहतीवर Hc�या कर1याची c�या आ(ण �यव!थापन माXहती Hणाल� अहवाल 

!वSपात �नमा�ण करणे, एका �व)श7ट कालावधीसाठC सव� काय�चालना-मक 

�यव!थापन माXहती Hणाल� आ(ण महसूल अहवाल, कO t-�नहाय, सेवा-�नहाय, 
काय�चालन-�नहाय, डपेो-�नहाय, अ)भकता�-�नहाय बुक�ंग इ-याXद Hदान करते.  
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साव�ज�नक उप�म सDमती)या Dशफारशी (काय��न पादन लेखापर��े)या पJर)छेद 

3.11 वर�ल 4.5) 

महामंडळाकड ेचांग3या दजा�ची �यव!थापन माXहती Hणाल� असणे आवRयक आहे 

आ(ण -यासाठC माXहती तं$iान आ(ण सांिWयक� तiांच ेमाग�दश�न घेऊ शकतात 

आ(ण केले3या कारवाईचा अहवाल दोन मXह@याया आत, 5हणजेच फे}ुवार� 2018 

पयTत सादर केला जाऊ शकतो. 

महामंडळा#वारे केलेल� कारवाई  

महामंडळाने केले3या कारवाईया अहवालानुसार �व�वध Hवासी मागाTवर धावणाb या 

बसेसया उ-प@नाशी संबं+धत सव� माXहती, Hवासी संWया इ-याद�, महामंडळाला 

इले_8ॉ�नक �तक�ट जार� करणारे मशीन आ(ण ऑनलाइन आर�ण Hणाल�:वारे HाIत 

होते 9याचा उपयोग नफा/तोटा �वRलेषणासाठC आ(ण �नण�य घे1यासाठC केला जातो. 

तसेच, �यव!थापनासाठC �यव!थापन माXहती Hणाल� अतंग�त डॅशबोड� तयार कर1यात 

आला. तथा�प, अपूण� डटेा संक)लत के3यामुळे आ(ण अपूण� त_-यांमुळे तयार झालेले 

�यव!थापन माXहती Hणाल� अहवाल �वRवसनीय नाह�त. 

महामंडळाने (KडसOबर 2020) माXहती तं$iान व सांिWयक� तi यांचकेडून माग�दश�न 

घेतले याबNल कुठलेह� �वधान केले नाह�.  

पाठपुरावा लेखापर��णादर5यान असे �नदश�नास आले क� केले3या कारवाईचा अहवाल 
साव�ज�नक उप�म स)मतीला दोन मXह@यांया आत, 5हणजेच फे}ुवार� 2018 पयTत 

सादर करावयाचा होता परंतु तो साव�ज�नक उप�म स)मतीला KडसOबर 2020 म\ये 

सादर कर1यात आला.  

3.2.6 �णाल� लेखापर��ण 

मा!टर सेवा करार Hदान करते क� Hभावी तारखेनंतर वाजवी Vरतीन े�यवहाय� होईल 

�तत_या लवकर Hक3प अमंलबजावणी टIIयात आ(ण काय�चालन आ(ण 

�यव!थापनाया टIIयात �नय)मत लेखापर��णाया वेळाप$काशी सहमत हो1यासाठC 

पाट�नी सव�-तम Hय-न करायला हवा. तसेच, H!तावासाठC �वनंतीम\ये �नXद�7ट 

केले3या Hक3प Hc�येसाठC महामंडळाने चाचणी योजनेचा आढावा घेणे या अट�या 

अधीन राहून आवRयक होते क� Hणाल� समाकलकने खा$ी करावी क� -या:वारे 

�वतVरत अ�ंतम उ-पादन काया�-मक आ(ण तां]$क आवRयकतांसह सव� आवRयकता 

पूण� करते. 
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साव�ज�नक उप�म सDमती)या Dशफारशी (काय��न पादन लेखापर��े)या पJर)छेद 

3.13 वर�ल 5.5) 

मेसस� 8ायमॅ_सला Hदान केले3या ` 125 कोट�ंच े लेखापर��ण महामंडळाने 

�नधा�Vरत कालमया�देत करणे आवRयक आहे, जेणेकSन अनावRयक खच� टाळता 

येईल आ(ण -यासाठC जबाबदार असले3या अ+धकाb यांवर जबाबदार� �निRचत केल� 

जाईल आ(ण केलेल� कारवाई दोन मXह@यांया आत 5हणजेच फे}ुवार� 2018 पयTत 

स)मतीकड ेसादर केल� जाईल. 
 

महामंडळाने केलेल� कारवाई 

महामंडळाने Hणाल� लेखापर��ण आ(ण चाच1यांसाठC मानक�करण चाचणी आ(ण 

गुणव-ता Hमाणन, भारत सरकारया संचालनालयाची �नयु_ती केल� होती. -यानंतर 
मेसस� अनj!ट आ(ण यंग एल एल पी यांची Hणाल� काय��न7पादन लेखापर��क 5हणून 

�नयु_ती केल� आ(ण -यांयाकडून मा)सक आधारावर अहवाल सादर कर1यात येत 

होता. अनj!ट आ(ण यंगची भू)मका 8ायमॅ_सला केलेले भुगतान तपास1यावर केि@tत 

आहे. 

साव�ज�नक उप�मावर�ल स)मतीया )शफारशी लागू कर1यासाठC महामंडळाने 

जबाबदार� �निRचत केल� होती आ(ण उपा\य� आ(ण �यव!थापक�य संचालकां:वारे 
एका अ+धकाb याला बडतफ�  कर1यात आले होते (KडसOबर 2012).  

शासनाने नमूद केले (फे}ुवार� 2022) क� मा!टर सेवा करारानुसार आ(ण �वनंती 

H!तावानुसार Hणाल� काय��न7पादन चाच1या घे1यात आ3या आहेत. सुSवातीला 

वापरकता� !वीकृती चाचणी देखील घे1यात आल�.  

3.2.7 �यवसाय सात;य योजना 

8ायमॅ_स सोबत स\याया करारानुसार 14 जून 2022 पयTत वेब सु�वधेसह इले_8ॉ�नक 

�तक�ट जार� करणारे मशीन आ(ण ऑनलाइन आर�ण Hणाल�ची अमंलबजावणी आ(ण 

देखभाल करणे आवRयक होते. -याम\ये महामंडळा:वारे �व�नXद�7ट केले जाईल ते�हा 

महामंडळाया �व�वध कम�चार� सद!यांना जसे क� वाहक, लेखा अ+धकार�, बस 

डपेो/!थानके/�वभागीय/Hादे)शक/कO t�य काया�लयातील इतर, इ-याXदनंा संबं+धत नवीन 

Hणाल� संदभा�त आवRयक H)श�ण, सामGी आ(ण H)श�ण H)श�क इ-याद� देणे 

देखील समा�व7ट होते. Hणाल� समाकलक संपूण� Hक3प संक3पनेपासून ते काय�चालन 

आ(ण देखभाल�पयTतच े�यव!थापन करेल तसेच -यानंतरया पायाभूत सु�वधा/ काय��म 

आ(ण हँडहोि3डगं आ(ण Hणाल� समाकलकने खरेद� केले3या हाड�वेअर आ(ण Hणाल� 

सॉ�टवेअरसह सव� मालम-ता महामंडळाकड े ह!तांतVरत करायला पाXहजे. कराराया 
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अवधी दर5यान H-येक वेळेस �नग�मन �यव!थापन कालावधीसXहत समा�व7ट सेवेच े

सात-य सु�निRचत कर1यासाठC Hणाल� समाकलक जबाबदार होता. 

साव�ज�नक उप�म सDमती)या Dशफारशी (काय��न पादन लेखापर��े)या पJर)छेद 

3.15 वर�ल 6.5) 

महामंडळ मेसस� 8ायमॅ_सवर �यवसायाया सात-यासाठC पूण�पणे अवलंबून होत े

आ(ण भ�व7यात सम!या उ�व3यास आप-ती �यव!थापनाचाह� �वचार करावयास 

हवा होता. या सम!येच े �नराकरण कर1यासाठC माXहती तं$iान तiांचा समावेश 

असलेल� स)मती �नयु_त कSन दोन मXह@यांया आत 5हणजेच फे}ुवार� 2018 

पयTत अहवाल सादर कर1याची )शफारस देखील कर1यात आल�. 
 

महामंडळाने केलेल� कारवाई 

कारवाई अहवालानुसार महामंडळाने मेसस� अनj!ट आ(ण यंग यांना Hक3प �यव!थापन 

स3लागार 5हणून �नयु_त केले होत,े जे Hक3प �नयं$णाच ेकाम पाहतात. भ�व7यात 

Hक3प संचालनातील अडथळे टाळ1यासाठC आ(ण आप-ती �यव!थापनासह मेसस� 

8ायमॅ_स वर�ल अवलंबन कमी कर1यासाठC, साव�ज�नक उप�म स)मतीया 

)शफारशींनुसार -वVरत �नराकरणासाठC मेसस� अनj!ट आ(ण यंग यांयाकडून एक 

H!ताव माग�व1यात येईल. 

महामंडळाने एक स)मती देखील �नयु_त केल� होती, 9याम\ये माXहती त$ंiान आ(ण 

पVरवहन �वभागांच ेH�त�नधी सद!य आहेत. स)मतीने मेसस� के पी एम जीला Hक3प 

�यव!थापन स3लागार 5हणून �नयु_त केले होत,े जे Hक3पाया सुरळीत c�याकलाप, 
आप-ती �यव!थापनासह Hक3प अवलं]ब-व कमी कर1यासाठC स3ला देतील.    

पाठपुरावा लेखापर��णादर5यान असे �नदश�नास आले क� केले3या कारवाईचा अहवाल 

साव�ज�नक उप�म स)मतीला दोन मXह@यांया आत, 5हणजेच फे}ुवार� 2018 पयTत 

सादर करावयाचा होता परंतु तो साव�ज�नक उप�म स)मतीला KडसOबर 2020 म\ये 

सादर कर1यात आला.  

शासनाने नमूद केले (फे}ुवार� 2022) क� मॉक �ी3स दोन Hसंगी आयोिजत कर1यात 

आ3या हो-या आ(ण आप-तीया वेळी Hणाल�ला पूव�ि!थतीत आण1यासाठC आ(ण 

H�तबंधा-मक उपाययोजना 5हणून लावलेल� उपकरणे आ(ण केबल सुि!थतीत 
राह1यासाठC Hणाल� समाकलक जबाबदार होते. 

असे �नदश�नास आले (नो�हOबर 2021) क� H�तबंधा-मक उपाय 5हणून तैनात केलेल�  

Hणाल�/उपकरणे/केबल आ(ण पेर�फेर3स सुि!थतीत आहेत हे सु�निRचत कर1यासाठC 

आ(ण कोणतीह� आप-ती उ�व3यास यं$णा पुनसTच�यत कर1यासाठC Hणाल� 
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समाकलक:वारे वेळोवेळी मॉक �ी3स आयोिजत न करता फ_त एक मॉक �ील 

आयोिजत केल� गेल� (जानेवार� 2019). -यामुळे महामंडळाने �यवसाय सात-य/संकट 

�यव!थापनासाठC Hणाल� !था�पत केलेल� नाह�. साव�ज�नक उप�म स)मतीया 

)शफारशी असतांनाह� �यवसाय सात-य/आपि-त �यव!थापनासाठC ते 8ायमॅ_सवर 

अवलंबून राXहले. तसेच आप-काल�न पVरि!थतीत cकंवा ऑनलाइन Hणाल� अयश!वी 

झा3यास Hणाल�ची बॅकअप योजना सुि!थतीत राह1यासाठC Hणाल�ची वेळोवेळी चाचणी 

करणे आवRयक आहे आ(ण Hणाल� सुरळीतपणे चाल1यासाठC Hणाल� समाकलक 

जबाबदार असले तर� बॅकअप योजनेच े काय� आ(ण चाचणी सु�निRचत कर1याची 

जबाबदार� महामंडळाची आहे.  

3.2.8 इलेC!ॉ�नक �तकQट जार� करणारे मशीन आ8ण ऑनलाइन आर�ण 

�णाल�ची17 अमंलबजावणी आ8ण देखरेख कर>यासाठ@ डटेा �व0लेषण 

3.2.8.1 साव�ज�नक उप�म स)मतीया )शफारशी आ(ण -यानंतर महामंडळाने केले3या 

कारवाईया अनुषंगाने 250 डपे�पैक� 106 डपे�या संदभा�त इले_8ॉ�नक �तक�ट जार� 

करणारे मशीन आ(ण ऑनलाइन आर�ण Hणाल�ची अमंलबजावणी आ(ण देखरेख 

कर1याया डटेाच े �वRलेषण केले 9यावSन �नदश�नास येते (सIटOबर-ऑ_टोबर 2021) 

क�  

� ऑनलाइन आर�ण Hणाल� अतंग�त �यवहाराया त_-याम\ये 1,91,16,593 
Hकरणांपैक� 14,477 Hकरणांत आगाऊ बुक�ंग करणाb या Hवाशांची नावे संक)लत 

कर1यासाठC तयार केलेला  Hवासी नाव रकाना Vर_त होता आ(ण 36 Hकरणात 

रका@याम\ये ‘,’ अथवा ‘+’ अशी +च@हे आहेत.  

� इले_8ॉ�नक �तcकट जार� करणाb या मशीन डेटाबेस म\ये 1218 डपे�म\ये 

सवलतीसाठC पा$ असले3या 8.05 कोट� Hवाशांपैक� 7.82 कोट� Hवाशांचा ओळख 

पुरावा रकाना (97 ट_के Hकरणांम\ये) Vर_त होता. 

                                                           
17  नाव, वय, )लगं, प-ता, सवलत, मोबाईल/फोन नंबर इ-याXदसारWया ऑनलाइन �तक�ट आर��त 

करणाb या Hवाशांच ेतपशील संक)लत कर1यासाठC अनुHयोग (अॅिIलकेशन) �वक)सत केले आहे. 
18  औरंगाबाद-I, बीड, भंडारा, बुलढाणा, धुळे, को3हापूर, कुला� नेहS नगर, नागपूर Gामीण-1, नागपूर 

Gामीण-2, ना)शक CBS, र-ना+गर� आ(ण यवतमाळ. 
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� ऑKडट 8ेलया अनुपि!थतीत �यवहार त_-यांम\ये केले3या बदलांवर �नयं$ण 

ठेवले जाऊ शकत नाह�. तथा�प, ऑनलाइन आर�ण Hणाल� डटेाबेसमधील 449 

त_-यांया तुलनते केवळ 1519 त_-यांसाठC ऑKडट 8ेल उपलnध होते.  

� बारा डपे�म\ये सवलतीसाठC पा$ असले3या HवाशांसाठC जानेवार�  2016 त े

31 माच� 2021 या कालावधीत इले_8ॉ�नक �तcकट जार� करणाb या मशीन:वारे 8.06 
कोट� �तcकटे �न)म�त कर1यात आल� होती. या �तcकटांया आधारावर महामंडळाने 

महारा78 शासनाकड े H�तपूतxचा दावा केला होता. �वRवसनीय आ(ण अचूक डटेाया 

अभावी महामंडळाने महारा78 शासनाकड े उपि!थत केले3या Hतीपूतx दा�यांची 

लेखापर��णात पडताळणी करता आल� नाह�. शासनाने 5हटले (�े}ुवार� 2022) क� 

महामंडळाला योsय कारवाई कर1याया सूचना Xद3या हो-या. 

3.2.8.2 गहृ �वभागाया सूचनेनुसार (नो�हOबर 2008 आ(ण ऑ_टोबर 2018) अपंग/ 

�7ट�दोष असले3या Hवाशांना साधारण/सेमी ल_झर� बसेस आ(ण )शवशाह� बसेसने 

के3या गेले3या H-येक HवासासाठC दरात अनु�मे 75 ट_के आ(ण 70 ट_के सवलत 

देणे आवRयक आहे. -याचHमाणे, अपंग/�7ट�दोष असले3या Hवाशांसह Hवास करणाb या 

सोब-याला साधारण/सेमी ल_झर� बस आ(ण )शवशाह� बसेसया दरात अनु�मे 50 

ट_के आ(ण 45 ट_के सवलत दे1यात येते.   

� अपंग Hवाशांसोबत (कोड-19) Hवास करणाb या सोब-याच े तपशील संक)लत 
कर1यासाठC ‘क@सेशन कोड-20’ दे1यात आला. अपंग HवाशांसाठC आ(ण -यांया 

सोबतया HवाशांसाठC वगेवेगळे कोड तयार कर1यात आ3यामुळे  H-येक कोडसाठC 

फ_त एक सवलतीच े �तcकट तयार केले जाव े आ(ण अपंग Hवासी आ(ण -याया 

सोबत Hवास करणाb या सोबताया �तक�टात -याने/�तन े Hवास केला होता अशा 

अपंगांचा �ॉस संदभ� असणे आवRयक आहे. 

� H-य� Hवास करणाb या 20,36,122 Hवाशांया तुलनेत इले_8ॉ�नक �तcकट 

जार� करणाb या मशीनने अपंग Hवाशांची 9,77,578 �तcकटे �नमा�ण केल�. -यामुळे 

10,58,544 अपा$ Hवाशांना सवलत Xद3याने महामंडळाच े ` 5.54 कोट�ंच े नुकसान 

झाले. -याचHमाणे, सोब-यांसाठC �न)म�त झाले3या 12,871 �तcकटांया तलुनेत सोबती 

mेणी अतंग�त 30,184 Hवाशांनी Hवास केला. पVरणामी महामंडळाच े ` 0.08 कोट�ंच े

नुकसान झाले. अशा Hकारे, जा!त संWयेत अपंग Hवाशी आ(ण -यांया सोब-यांना 

Xद3या गेले3या सवलतीमुळे महामंडळाच ेएकूण ` 5.62 कोट�ंच ेनुकसान झाले.  

                                                           
19  api_log, bus_services_insert_update_log, bus_stops_insert_update_log, flat_fare_log, payment 

Gateway Cron_log, Procedure Book Ticket_log, Procedure release Quota Seats_log, Procedure 

Cancel Rebook Ticket_log, Procedure Temporary Lock Unlock Seats_log, Procedure release 

Seats_log, route_master_copy_log, session_log, SLA_etim Breakdown_logs, Third 

party_alert_logs, WS_logs. 
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� इले_8ॉ�नक �तक�ट जार� करणाb या मशीनने �7ट�दोष असले3या HवाशांसाठC 

�न)म�त केले3या 92,731 �तcकटांया तुलनेत H-य� 1,94,137 Hवाशांनी Hवास केला. 

पVरणामी 1,01,406 अपा$ Hवाशांना सवलत Xद3यामुळे महामंडळाला ` 0.49 कोट�ंचे 

नुकसान झाले. तसेच 2,661 �तcकटांया तुलनेत सोबती mेणी अतंग�त 6,994 Hवाशांनी 

Hवास केला. पVरणामी, महामंडळाला ` 0.02 कोट�ंच ेनुकसान झाले. अशाHकारे जा!त 

संWयेतील �ि7टदोष असलेले Hवाशी आ(ण -यांया सोब-यांना अ!वीकाय� सवलत 

Xद3यामुळे महामंडळाला एकूण ` 0.51 कोट�ंच ेनुकसान झाले.  

� ऑनलाइन आर�ण Hणाल� डटेाबेसम\ये जर� मूळ �तcकटाची आ(ण संदभ� 

�तcकटाची तरतूद होती तर� इले_8ॉ�नक �तcकट जार� करणाb या मशीन डटेाबेसमधये् 

ते गहाळ होते. �तक�ट �मांकाया �ॉस संदभा�अभावी पा$ Hवाशांना Xदले3या 

सवलतीया भा�याची स-यता पडताळता आल� नाह�. 

� शार�Vरक�7yया अपंग Hवाशांया 5.35 कोट� Hकरणांम\ये आ(ण -यांया 

सोब-यांया 0.15 कोट� Hकरणांम\ये �तcकट दरात �वXहत20 ट__यांप�ेा जा!त 

सवलत दे1यात आल� होती. पVरणामी ` 17.89 कोट� कमी महसूल HाIती झाल�. 

-याचHमाणे, �7ट�दोष असले3या Hवाशांया 0.47 कोट� Hकरणांम\ये आ(ण -यांया 

2.51 लाख सोब-यांया Hकरणांम\ये �वXहत ट__यांपे�ा जा!त सवलतीया दरामुळे 

महसूल HाIती ` 1.28 कोट�ंनी कमी झाल�.  

शासनाने नमूद केले (फे}ुवार� 2022) क� नऊ Hवासी एकाच �तक�टावर Hवास कS 

शकतात 5हणून अपंग Hवाशांया बाबतीत -यांया सोब-यांच े �ॉस संदभ� करणे 

�यवहाय� न�हत.े तसेच, ऑनलाइन �तक�ट बुक करणार� अपंग �य_ती H-य�ात 

सोब-यांबरोबर Hवास कS शकते -यामुळे इले_8ॉ�नक �तक�ट जार� करणाb या मशीन 

Hणाल�म\ये अशा Hकरणात देखील �ॉस संदभ� श_य न�हत.े पुढे, शासनाने 

महामंडळाला Hाधा@याने !माट� काड� Hणाल� लागू कर1याया आ(ण योsय कारवाई 

कर1याया सूचना Xद3या.  

3.2.8.3 !वातं�य सै�नकांना21 फ_त एका सोब-यासह �तक�ट दरात 100 ट_के सवलत 

दे1याया शासनाया सूचना (मे 1989 आ(ण ऑ_टोबर 2018) आहेत. आमच े डटेा 

�वRलेषण �नद)श�त करते क�:  

� ऑनलाइन आर�ण Hणाल� डटेाबेसम\ये !वातं�य सेनानी mेणी अतंग�त 

ऑनलाइन बुक केले3या 19,902 �तक�टांपैक� 17,091 �तcकटे ह� ऑनलाइन �तक�टे 
                                                           
20  शार�Vरक�7yया अपंग HवाशासंाठC साधारण सेमी-ल_झर� बसेसया भा�यात 75 ट_के सवलत 

आ(ण )शवशाह� बसया भा�यात 70 ट_के सवलत तर -यांया सोब-यांना साधारण/सेमी-ल_झर� 

बसया भा�यात 50 ट_के सवलत आ(ण )शवशाह� बसया भा�यात 45 ट_के सवलत. 
21  अलोक�Hय सरकारपासून देशाला मु_त कर1याया चळवळीत भाग घेणाb या गटाशी संबंधीत �य_ती. 
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बुक कर1याया वेळेस 70 वषाTपे�ा कमी वय दश��व1यात आले3या Hवाशांची होती. 

भारतीय !वातं�यानतंर 74 वषाTहून अ+धक काळ लोटला अस3याने ऑनलाइन आर�ण 

Hणाल�साठC अिIलकेशनची रचना करतांना पुरेसे इनपुट वय �नयं$ण Hदान करावयाला 

पाXहजे होते. !वातं�य सै�नक mेणी अतंग�त बुक केले3या �तक�टांचे वय-�नहाय 

�वRलेषण खाल�ल तCता 3.1 म\ये दश��वले आहे.  
तCता 3.1: अपाO �वाशांना 'दल� गेलेल� सवलत (ऑनलाइन आर�ण �णाल� डटेाबेस) 

)या दरxयान वय असले_या �वाशांसाठ@ बुक केलेल� �त<कटे 

12-20 वषy 21-30 वषy 31-40 वषy 41-50 वषy 50 वषाdवर�ल परंतु 70 वषा� खाल�ल 

274 2,398 3,089 4,533 6,797 

!$ोत: महामंडळाकडून HाIत माXहती  

महामंडळाने नमूद केले (जानेवार� 2022) क� शासनाकडून !प7ट�करण/माग�दश�न 

)मळा3यानंतर Hणाल�म\ये आवRयक ते बदल समा�व7ट केले जातील. शासनाने 
महामंडळाला योsय कारवाई कर1याया सूचना Xद3या (फे}ुवार� 2022).  

3.2.8.4  इले_8ॉ�नक �तक�ट जार� करणाb या मशीनने !वातं�य सै�नक mेणी अतंग�त 

24,468 �तक�टांची �न)म�ती केल� 9याया तुलनते H-य�ात 70,242 Hवाशांनी Hवास 

केला होता. पVरणामी, 45,774 अपा$ Hवाशांना सवलत Xद3याने महामंडळाला ` 0.21 

कोट�ंच े नुकसान झाले. -याचHमाणे सोबती mेणी अतंग�त 28,470 �तcकटे जार� 

के3यानंतर 72,084 Hवाशांनी Hवास केला, पVरणामी महामंडळाला ` 0.27 कोट�ंच े

नुकसान झाले. अशाHकारे, जा!त संWयेतील !वातं�य सै�नक Hवाशी आ(ण -यांया 

सोब-यांना अ!वीकाय� सवलत Xद3यामुळे महामंडळाला एकूण ` 0.48 कोट� नुकसान 

झाले.  

� लेखापर��णात समा�व7ट केले3या कालावधी दर5यान, H-य� Hवास केले3या 

65,443 !वातं�य सै�नक Hवाशांया तुलनेत 73,097 सोब-यांनी सवलतीया दराचा 

लाभ घेतला होता. ऑनलाइन आर�ण Hणाल� डटेाबेसम\ये मूळ �तcकट आ(ण संदभ� 

�तcकटांची तरतूद उपलnध कSन दे1यात आल� होती; तथा�प इले_8ॉ�नक �तcकट 

जार� करणाb या मशीन डेटाबेसम\ये सोब-यांया �तक�टांसह !वातं�य सै�नकांया मूळ 

�तcकटांचा �ॉस संदभ� केला गेला नाह�. !वात�ंय सै�नकांना जार� केलेल� 43,145 
�तcकटे अशी होती क� -यांनी !वातं�य सै�नकांसोबत Hवास केलेला न�हता; तर�ह� 
-यांना सवलत दे1यात आल� होती.  

शासनाने महामंडळाला Hाधा@याने !माट� काड� Hणाल� लागू कर1याया सूचना Xद3या 

(फे}ुवार� 2022). 

3.2.8.5 महामंडळाच े पVरप$का (ऑग!ट 2000) सह शासन �नण�य (फे}ुवार� 2000) 

:वारे आXदवासी सेवक पुर!कार HाIत करणाb यांसोबत -याया एका सोब-याला 
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साधारण, सेमी-ल_झर� आ(ण ल_झर� बसम\ये H-येक HवासासाठC दरात 100 ट_के 

सवलत Xदल� आहे. 106 डपेोमधील इले_8ॉ�नक �तक�ट जार� करणाb या मशीनया 

डटेाबेसया पडताळणीत उघडक�स आले (नो�हOबर 2021) क�;. 

� 106 डपे�या इले_8ॉ�नक �तक�ट जार� करणाb या मशीनया डटेाबेसया 

तपासणीत असे �नदश�नास आले क� आXदवासी सेवक पुर!कृत Hवाशांना आ(ण 

-यांया सोबतया सोब-यांना जार� केले3या 19,671 �तक�टांया तुलनेत 81,843 

Hवाशांना सवलत Xदल� गेल� होती. पVरणामी 62,172 Hवाशांना ` 0.19 कोट� 

सवलतीची अ�नय)मत परवानगी दे1यात आल�. 

शासनाने नमूद केले (फे}ुवार� 2022) क� एकाच �तcकटावर नऊ Hवासी Hवास कS 

शकत अस3यामुळे आXदवासी सेवक पुर!कतj आ(ण संर�क Hवाशांया संWया, 

�वक3या गेले3या �तcकटांया संWयेशी जुळणार नाह�. तसेच, ऑनलाइन �तक�ट बुक 

करणार� आXदवासी सेवक पुर!कतx �य_ती H-य�ात सोब-यांसह Hवास कS शकते 

5हणून अशा Hकरणात �ॉस संदभ� देखील इले_8ॉ�नक �तक�ट जार� करणाb या मशीन 

Hणाल�म\ये �यवहाय� न�हते. 

3.2.8.6 महारा78 शासनाने (फे}ुवार� 1998) रा9याया अजु�न, tोणाचाय� आ(ण छ$पती 

पुर!क-याTना साव�ज�नक माग� पVरवहनातून मोफत Hवास कर1याची परवानगी Xदल� 

आहे आ(ण माफ केलेले भाड े महारा78 शासना:वारे परत केले जाईल. ऑनलाइन 
आर�ण Hणाल� अतंग�त �तcकटांया तपशीलांचा डटेा संक)लत करणाb या त_-याया 

तपासणीत असे उघडक�स आले क�; 

� अजु�न आ(ण tोणाचाय� पुर!क-याTना 215 आ(ण 26 �तक�टे जार� कर1यात 

आल� होती, परंतु H-य�ात अनु�मे 258 आ(ण 28 Hवाशांनी Hवास केला. तसेच 

इले_8ॉ�नक �तक�ट जार� करणाb या मशीन डटेाबेस अतंग�त �तक�ट तपशील संक)लत 

करणाb या त_-याया तपासणीत असे उघडक�स आले क� अजु�न आ(ण tोणाचाय� 

पुर!क-याTना अनु�मे 8,399 आ(ण 6,778 �तcकटे जार� कर1यात आल� होती परंत ु

H-य�ात 27,894 आ(ण 42,356 Hवाशांनी Hवास केला होता. अशाHकारे, 55,073 
(19,495+35,578) Hवाशांना अ�नय)मतपणे सवलत Xदल� गेल�, पVरणामी ` 10.23 लाख 

महसुलाच े नुकसान झाले. छ$पती पुर!क-याTया बाबतीत अशा 7,129 Hवाशांया 
तुलनेत H-य�ात 8,644 Hवाशांनी सवलतीचा लाभ घेतला. पVरणामी ` 1.19 लाख 

महसुलाच ेनुकसान झाले.  

शासनाने महामंडळाला !माट� काड� Hणाल� Hाधा@याने लागू कर1याया सूचना Xद3या 

(फे}ुवार� 2022).  

3.2.8.7 महामंडळाने (KडसOबर 1976 आ(ण माच� 1978 म\ये जार� कर1यात आलेल� 

पVरप$के) कक� रोगाया �sणांना 1,500 cकमी अतंरापयTतया H-येक HवासासाठC 
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भा�याम\ये 50 ट_के सवलत मा@य केल� होती. ती सुधाVरत (ऑ_टोबर 2018) कSन 

75 ट_के कर1यात आल� होती. �यरोग आ(ण कु7ठरोगाया �sणांना H-येक 

HवासासाठC 50 cकमी अंतरापयTत 75 ट_के सवलत दे1यात आल� आहे.  

डटेा �वRलेषणादर5यान असे �नदश�नास आले क�: 

� कक� रोग, �यरोग आ(ण कु7ठरोग mेणी अतंग�त इले_8ॉ�नक �तक�ट जार� 

करणाb या मशीन:वारे जार� केले3या 5,309 �तcकटांया तुलनेत 11,990 Hवाशांनी 
Hवास केला. पVरणामी, 6,68122 अपा$ Hवाशांना सवलतीची परवानगी Xद3यामुळे 

महामंडळाला ` 3.60 लाखांचे23 नुकसान झाले. 1,34,559 कॅ@सर �sण Hवाशांया 

बाबतीत 75 ट__यांपे�ा जा!त सवलत Xद3याने ` 5.93 लाखांची महसूल हानी 

झा3याच े�नदश�नास आले. -याचHमाणे 8,431 �य रोग �sण आ(ण 3,706 कु7ठ रोग 

Ssणांया बाबतीत 50 cक.मी. या �वXहत मया�देपे�ा जा!त सवलत दे1यात आल� 

होती 9यामुळे अनु�मे ` 1.62 लाख आ(ण ` 1.05 लाख इतक� महसूल हानी झाल�. 

शासनाने महामंडळाला !माट� काड� Hणाल� Hाधा@याने लागू कर1याया सूचना Xद3या 

(फे}ुवार� 2022).  

3.2.8.8 ‘�तक�ट’ त_-यातील �तक�ट ओळख असले3या ‘�तक�ट_ओळखप$े’ 
रका@याया संदभा�त 12 डपे�या इले_8ॉ�नक �तक�ट जार� करणाb या मशीन 
डटेाबेसया डटेा �वRलेषणातून उघडक�स आले (ऑ_टोबर 2021) क�; 

� 34.37 कोट� �तक�टांपैक� 0.64 कोट� �तcकटांया संदभा�त 01 ऑ_टोबर 2016 त े

31 माच� 2021 या कालावधीत ‘�तक�ट_ओळखप$े’ न�हते. अशाHकारे, 
लेखापर��णाम\ये डटेाची �वRवासाह�ता �निRचत करता आल� नाह�. 

� पूवxया लेखापर��णात �नदश�नास आणून Xद3याHमाणे सIटOबर 2011 त े

ऑ_टोबर 2014 या कालावधीत 417.15 कोट� �तcकटांची �व�� ‘�तcकट त_-या’ म\ये 
दश��व1यात आल� होती. तथा�प, चालू �वRलेषणादर5यान -याच कालावधीतील 

�तcकटांची संWया 417.20 कोट� दश��वल� गेल� जी पूवxया आ(ण स\याया 

पडताळणीम\ये अशा पाच लाख �तcकटांचा फरक दश��वते. अशाHकारे, कालांतराने डटेा 

बदलला होता -यामुळे डटेाची �वRवासाह�ता आ(ण �यव!थापन माXहती Hणाल�या 

उNेशांसाठC -याचा वापर याबNल शंका �नमा�ण होते. 

शासनाने नमूद केले (फे}ुवार� 2022) क� डटेाची अचकूता आ(ण अखडंता सुि!थतीत 

ठेव1यासाठC संब+धत डटेाबेस �यव!थापन Hणाल� (RDBMS) च े रोल बॅक वै)श7टय 

वापरले गेले.  

                                                           
22  कक� रोग – 4768 Hकरणे, कु7ठरोग – 889 Hकरणे आ(ण �यरोग – 1024 Hकरणे.  
23  कक� रोग - ` 2.91 लाख, कु7ठ रोग - ` 0.30 लाख आ(ण �यरोग - ` 0.39 लाख. 
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3.2.8.9 सवलतीसह सव� Hकारची �तcकटे हाताळ1यासाठC इले_8ॉ�नक �तक�ट जार� 

करणारे मशीन HोGाम केलेले होते. तथा�प, आवRयकतेनुसार आ(ण वळेोवेळी जार� 

केले3या शासन �नण�यानुसार याम\ये सुधारणा कर1यात आ3या नाह�. �व�वध 

सवलतींबाबत येणाb या अडचणींवर मात कर1यासाठC महामंडळाने !वतं$पणे !माट� काड� 

Hक3प सुS केला. महामंडळाने डपेोतून �व:याथx, 9ये7ठ नागVरक, �sण इ-याXदसंाठC 

�व�वध mेणींम\ये सवलतीया भाडयासाठC पा$ असले3या Hवाशांना पासया बद3यात 

!माट� काड� दे1यास सु�वात केल�. ह� काडj केवळ इले_8ॉ�नक �तक�ट जार� करणाb या 

मशीन:वारे वाचल� आ(ण संक)लत केल� जातात आ(ण -यासाठC वापरक-या�ला ते जार� 

कर1यापूवx Hणाल�म\ये !माट� काड� वापरक-या�या तपशीलाची H�व7ट� करणे 

आवRयक आहे. ड!ेकटॉपला लागू होणारे !माट�काड� र�डर/रायटरह� बस डपेो आ(ण 

!थानकांना पुर�व1यात आले होते. आमया डटेा �वRलेषणादर5यान असे �नदश�नास 

आले क�: 

� 2019-2021 या कालावधीत सवलतीसाठC पा$ Hवाशांना 32,55,714 !माट� काड� 

जार� कर1यात आले. तथा�प, इले_8ॉ�नक �तक�ट जार� करणाb या मशीनला हे !माट� 

काड� वाचता आले नाह� कारण मशीनम\ये काड� ठेव3यानंतर ह� मशीन ह�ग झाल�. 

अशाHकारे, वाहकाला अशा Hवाशांचा डटेा मॅनुअल पaतीने इले_8ॉ�नक �तक�ट जार� 

करणाb या मशीनम\ये H�व7ट करणे आवRयक ठरले.  

� पूव� मुXtत पासेसया �व��ची जुनी Hथा अजूनह� चालू राXहल� कारण Hणाल� 

समाकलक !माट� काड� Hदान कर1यात अयश!वी ठरले आ(ण या पासेसमधनू 

)मळणारा महसूल संब+धत त_ता तयार कSन डटेाबेसम\ये संक)लत केला गेला नाह�. 

-याया अभावी मानवी ह!त�ेपा)शवाय Hवासाया वेळी पासेसची वैधता यं$णे:वारे 

सु�निRचत कर1यासाठC महामंडळ असमथ� ठरले.  

माच� 2019, माच� 2020 आ(ण माच� 2021 म\ये नागपूर डपेोतील (Gामीण-2) सव� 

Hवासी mेणीं:वारे दावा केले3या सवलतींशी संब+धत लेखापर��णात पडताळ1यात 

आले3या डटेाची ि!थती खाल�ल तCता 3.2 म\ये दश��वल� आहे:  

तCता 3.2: ETIM आ8ण मॅ1युअल संगणने)या आकzयांमधील फरक 
मह�ने  माच� 2019 माच� 2020 माच� 2021 

बाबी  इलेC!ॉ�नक 

�तकQट जार� 

करणारे मशीन 

मॅ1युअल  इलेC!ॉ�नक 

�तकQट जार� 

करणारे मशीन 

मॅ1युअल  इलेC!ॉ�नक 

�तकQट जार� 

करणारे मशीन 

मॅ1युअल 

Hवाशांची संWया  47,158 50,010 30,859 33,353 14,927 14,937 

वा!त�वक भाड े 46,26,370 57,67,513 28,69,066 35,44,228 14,43,705 14,75,304 

वसूल केलेले भाड े(A) 22,32,185 26,94,884 13,29,690 15,79,646 6,44,785 6,56,839 

H�तपूतx र_कम (B) 23,85,411 30,72,629 15,38,124 19,64,582 7,95,758 8,18,465 

एकूण रCकम (A+B) 46,17,596 57,67,513 28,67,814 35,44,228 14,40,543 14,75,304 

,Oोत: महामंडळाकडून �ा\त मा'हती 
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वर�ल त_-याव�न सू+चत होते क�, इले_8ॉ�नक �तक�ट जार� करणाb या मशीन 
Hणाल�:वारे तयार केलेले अहवाल आ(ण मॅ@युअल� तयार केलेले अहवाल जुळत न�हत े

कारण सवलतीच े भाडे, H-य� भाड,े H�तपूतx केलेल� र_कम आ(ण एकूण रकमेचा 

लाभ घेणाb या Hवाशांया संWयेत ल�णीय तफावत होती. अशा Hकारे या आकडवेार�च े

समायोजन होणे गरजेचे आहे. यावSन असे सू+चत होते क� ई-�तcकXटगं Hणाल�या 

संगणक�करणाचा उNेश �वफल झाला.    

शासनाने महामंडळाला !माट� काड� Hणाल� Hाधा@याने लागू कर1याया सूचना Xद3या 

(फे}ुवार� 2022). 

3.2.8.10 वे]बल फेर� तपशील HाIत कर1यासाठC त_-याची �न)म�ती फेर�-�नहाय 

महसुलावर �वRलेषणा-मक अहवाल तयार कर1याया �नण�य Hc�येसाठC केल� होती. 

बारा डपे�या संदभा�त इले_8ॉ�नक �तक�ट जार� करणाb या मशी@सया डटेाबेसया 

पडताळणीतून असे उघड झाले (ऑ_टोबर 2021) क�:  

� 1.23 कोट� अ)भलेWयांपैक� 2,909 अ)भलेWयांम\ये माग� �मांक “0” या नावे 

` 82.25 लाखांच े उ-प@न �नमा�ण झा3याच े न�दवले गेले, जे मागाTया मा!टर 

त_-याम\ये उपलnध न�हते.  

� 1.23 कोट� अ)भलेWयांपैक� 4.56 लाख अ)भलेWयांम\ये “00000000” अनुSप 

फेर� �मांकाया नावे ` 96.95 कोट�ंच ेएक]$त महसूल उ-प@न न�दवले गेले जे फेर� 

असले3या मा!टर त_-याम\ये देखील उपलnध न�हते.  

� नऊ डपे�म\ये 227 Vर_त फेर� �मांक �नमा�ण केले गेले, जे मानवी ह!त�ेप 

आ(ण डटेा अखडंतेशी तडजोड दश��वतात. 

शासनाने नमूद केले (फे}ुवार� 2022) क� ?यावर मात कर1यासाठC महामंडळाला 
H!ता�वत �तक�ट Hणाल�म\ये सुच�वलेले बदल समा�व7ट कर1याया सूचना दे1यात 
आ3या आहेत.  

3.2.8.11 अ+धकृत बुक�ंग अ)भक-याTना बुcकंग (खडक�वर बुक केले3या HवाशांHमाणे 
संभा�य HवाशांसाठC -यांचकेडून भाड े वसूल कSन आगाऊ �तcकटे बुक कर1याची 
परवानगी आहे. कराराया अट�ंनुसार अ+धकृत बुक�ंग अ)भक-या�ला �ेKडट मया�देची 
परवानगी Xदल� होती, 9याने �वकले3या �तक�टांया cकंमती इतके पसेै ठेव1याची 
तरतूद केल� होती आ(ण वसूल केलेले पैसे पुढ�ल XदवसापयTत �नयु_त केले3या बँक 
खा-यात जमा करणे आवRयक होते.  

ऑनलाइन आर�ण Hणाल� डटेाबेसया तपासणीत उघडक�स आले (ऑ_टोबर 2021) 
क�:  

� लेखापर��ण कालावधीशी संब+धत अ+धकृत बुक�ंग अ)भक-याTया 973 

Hकरणांपैक� 237 Hकरणांत कराराया अट�ंम\ये �नXद�7ट केले3या पैशाया मू3याया 
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मया�देवर�ल डटेा मा!टर त_-यात असले3या मया�दा रका@याम\ये ‘शू@य’ 5हणून 

दश��वला गेला  होता आ(ण -यामुळे पैशाया मू3याया मया�देच े�नर��ण करता आले 

नाह�.  

� 58 Hकरणांत जेथे महामंडळाया कम�चाb यांना बुक�ंग अ)भकता� 5हणून 

अ+धकृत कर1यात आले होते, -याच अ)भकता� कोडम\ये अनेक वेगवेग�या Xठकाणी 

एकापे�ा जा!त बुक�ंग कO t आढळून आले; आ(ण  

� इतर 83 Hकरणांत, एकाच Xठकाणी एकाच अ)भक-या�साठC वेगवेगळे बुक�ंग 

कO t कोड तयार केले गेले होते 9यामुळे अ+धकृत बुक�ंग अ)भक-या�ला �वXहत 

र_कमेया पल�कड े �ेKडट मया�दा )मळणे सुकर झाले. हे Hणाल�मधील इनपुट 

�नयं$णाची अपया�Iतता दश��वते.  

शासनाने नमूद केले (फे}ुवार� 2022) क� टॉप-अप सुS कर1यापूवx खाजगी 

अ)भक-याTना ‘शू@य’ )श3लक असतांना देखील काय�चालन कर1याची परवानगी होती. 

असे असूनह� 205 सc�य अ+धकृत बुक�ंग अ)भकतj होत,े 9यांची �ेKडट मया�दा ‘शू@य’ 
5हणून दश��वल� गेल�. 

3.2.8.12 इले_8ॉ�नक �तक�ट जार� करणारे मशीन आ(ण ऑनलाइन आर�ण Hणाल� 

डटेाबेसम\ये डपेोत उपलnध बसेसच े तपशील, ह!त)ल(खत पास संकलन डटेा, 
डीजीटाई9ड माग� आ(ण बस !टॉप, पासधारकांया डटेाच े Kडिजटायझशेन, अ+धकृत 

बुक�ंग अ)भक-याTकडून रोख संकलन आ(ण �व-त Hेषण डटेा, �व�वध Hकारया 

सवलतींसाठC पा$ असले3या सव� Hवाशांशी संबं+धत डटेा इ-याद� दश��वणाb या 

त_-यांचा समावेश न�हता.  

H!ता�वत Hणाल�म\ये लेखापर��णाया सूचना समा�व7ट के3या जातील असे 

शासनाने नमूद केले (फे}ुवार� 2022).  

3.2.8.13 Hवाशांया गरजा पूण� कर1यासाठC संबं+धत रा9य माग� पVरवहन 

महामंडळांसोबत पर!पर वाहतूक करारा24 अतंग�त महामंडळ आप3या बसेस रा9याबाहेर 

(आं�Hदेश, छ-तीसगड, गोवा, गुजरात, कना�टक, म\यHदेश आ(ण राज!थान) चालवत 

आहेत.  

डटेा �वRलेषणात �नदश�नास आले (ऑ_टोबर 2021) क�, महामंडळाने वर नमूद 

केले3या सात शजेारया रा9य माग� पVरवहन महामंडळासोबत आतंर-रा9य करार 

�न7पाXदत केला असला तर�ह� इले_8ॉ�नक �तक�ट जार� करणारे मशीन आ(ण 

                                                           
24  आंतररा9य HवासासाठC दोन रा9यांया माग� पVरवहन महामंडळांमधील कराराया अभावी संबं+धत 

रा9य शासन असे करार �न7पाXदत करतात आ(ण अशा माग� पVरवहन महामंडळांवर अट� व शतx 

लादतात. अशा करारांम\ये महसूल वाटप हा Hमुख घटक आहे. 
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ऑनलाइन आर�ण Hणाल� डटेाबेसमधील �तक�ट तपशील समा�व7ट असले3या 

त_-याम\ये केवळ पाच रा9यांसाठC डटेा cफ3ड तयार कर1यात आले होत.े   

शासनाने नमूद केले क� (फे}ुवार� 2022) लेखापर��णाया सूचना H!ता�वत 

Hणाल�म\ये समा�व7ट के3या जातील. 

3.2.8.14 मा!टर त_ता “डपेो” म\ये, 25125 �व:यमान डपे�या तुलनेत ऑनलाइन 

आर�ण Hणाल� डटेाबेसमधील 297 डपेो आ(ण इले_8ॉ�नक �तक�ट जार� करणारे 

मशीन डटेाबेसमधील 294 डपे�च े तपशील संक)लत केले गेले. जोपयTत $टु� �नमा�ण 

कर1या�य�तVर_त अचकू डटेा संबं+धत त_-यांम\ये आ(ण अचकू cफ3डम\ये संक)लत 

केला जात नाह�, भ�व7यात नवीन Hणाल�म\ये !थलांतर कर1यात अडचणी ये1याची 

श_यता अतं�न�Xहत होती. यापूवxया अहवालात (KडसOबर 2014) हे �नदश�नास आणून 

देखील या उणीवा ल�ात आ3या.  

� डटेा पडताळणीवSन (ऑ_टोबर 2021) �नदश�नास आले क�, इले_8ॉ�नक 

�तक�ट जार� करणाb या मशीन डटेाबेस अतंग�त 411 त_-यांपैक� 135 त_ते आ(ण 

ऑनलाइन आर�ण Hणाल�या डटेाबेस अतंग�त 449 त_-यांपैक� 58 त_त ेVर_त होते 

आ(ण डटेा �वरXहत होत.े तसेच, इले_8ॉ�नक �तक�ट जार� कर1याb या मशीनम\ये 

तयार केलेले 65 मा!टर त_ते Vर_त होते आ(ण डटेा �वरXहत होते.  

शासनाने नमूद केले (फे}ुवार� 2022) क� डटेाबेस त_ते काय�रत डपे�साठC मुNाम तयार 

केले गेले होते. काह� त_-यांम\ये Hवाशांया मागणी अभावी (खडक� बुक�ंग काय� 

Hणाल� समाकलक संचा)लत न�हते आ(ण काह� त_ते केवळ चाचणीया उNेशाने 

तयार कर1यात आले होत.े  

3.2.8.15 इले_8ॉ�नक �तक�ट जार� करणाb या मशीनया डटेाबेसम\ये एकूण 

34,37,29,142 �तcकटांपैक� 3,46,176 म\ये 16 जानेवार� 2016 ते 25 फे}ुवार� 2018 

या कालावधीत �वभागाचे नाव, �वभाग कोड, डपेोच े नाव आ(ण डपेो कोड संक)लत 

कर1यासाठC तयार केले3या cफ3डस Vर_त हो-या. महामंडळाने केवळ �व:यमान 

कालावधीसाठC $ुट�त सुधारणा केल� होती आ(ण 16 जानेवार� 2016 त े25 फे}ुवार� 

2018 या कालावधीतील डटेा अ:याप द�ु!त केला न�हता.  

शासनाने नमूद केले (फे}ुवार� 2022) क� Hणाल�या Hारंभीया एक$ीकरणाया 

टIIयात लेखापर��णाने �नदश�नास आणून Xदले3या cफ3डस Vर_त हो-या.  

अशाHकारे इले_8ॉ�नक �तक�ट जार� करणाb या मशीनची आ(ण ऑनलाइन आर�ण 

Hणाल�ची अमंलबजावणी आ(ण देखरेख कर1यासाठC पूण� आ(ण �वRवासाह� डटेा 

)मळ�व1यासाठC पुरेसे इनपुट �नयं$ण आ(ण Hमाणीकरण तपास1या नाह�त.  

                                                           
25  250 डपेो आ(ण एक भुगतान गेटवे. 
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पJरवहन �वभाग 
 

महारा ! रा"य माग� पJरवहन महामंडळ 
 

3.3 ₹ 4.05 कोट�ंचा �न फळ खच� 
 

महारा ! रा"य माग� पJरवहन महामंडळाने मंचर येथे ,वतः)या धोरणा�व{V 
�व#यमान दोन डपे|पासून 30 <कमी)या आत एका डपेोच े बांधकाम के_यामुळे 
₹ 4.05 कोट�ंचा �न फळ खच� झाला 

महारा78 रा9य माग� पVरवहन महामंडळाने (महामंडळ) बस डपेो बांध1यासाठC (फे}ुवार� 
1981 आ(ण माच� 1999) मंजूर झाले3या ठरावा:वारे एक धोरण तयार केले. या 
धोरणानुसार या उNेशासाठC �नवडले3या Xठकाणी फ_त त े तालु_याच े Xठकाण आहे 
5हणून एका डपेोपासून 30 cकलोमीटरया अतंरावर दसुरा डपेो उभाS नये. तथा�प, 
जर वाजवी वाहतूक घनता/@या य रहदार� घनता असेल आ(ण आ+थ�क�7टया �यवहाय� 
असेल cकंवा c�या-मक गरजांनुसार योsयVर-या सम+थ�त असेल आ(ण 100 पे�ा 
जा!त बस-श�ेयूल चालवत असेल तर डपेोची !थापना केल� जाऊ शकते.  

महामंडळाने पुणे िज3?यातील आंबेगांव तह)सल�तील मंचर येथे डपेो बांध1याचा �नण�य 
घेतला (जून 2012). मंचरया 30 cकलोमीटरया पVरघात आधीच दोन डपेो 14 
cकलोमीटर अतंरावर नारायणगांव (93 बस-श�ेयूलसह) आ(ण 20 cकलोमीटर अतंरावर 
राजगुSनगर (90 बस-श�ेयूलसह) अि!त-वात असतांनाह� मंचर येथे डपेोची 
आवRयकता आ(ण मह-व26 यावर आधाVरत हा �नण�य होता. या डपेोची �यवहाय�ता 
-यांया:वारे ` 0.44 कोट�या H�े�पत वा�ष�क न�यावर आधाVरत होती. हे काम 
` 4.05 कोट�27 खच� कSन पूण� झाले (जून 2017).  

लेखापर��ेया �नदश�नास आले (KडसOबर 2020) क� जून 2017 म\ये जर� डपेो पूण� 
झाला असला तर� आजपयTत (नो�हOबर 2021) -याचा कोणताह� उपयोग झालेला नाह�. 
अशाHकारे, डपेो काया�ि@वत केला नस3यामुळे ` 4.05 कोट�चा �न7फळ खच� झाला.  

उ-तरादाखल, �वभागीय �नयं$क, पुणे यांनी सां+गतले (KडसOबर 2020) क� डपेोचा वापर 
आ(ण -याया कामकाजासाठC अ�तVर_त कम�चाb यांची �नयु_ती कर1याची परवानगी 
महा�यव!थापक (का)म�क) यांयाकडून माग�वल� होती (मे 2018) परंत ु Hशासक�य 
खच� कमी कर1यासाठC आ(ण 30 cकलोमीटरया पVरसरातील डपेोया कामकाजात 

                                                           
26   आ+थ�क घडामोडींच ेकO t, रा78�य महामागा�वर ि!थत भीमाशंकर 9यो�त)लTगाया साि@न\यात आ(ण 

मोfया Hमाणात Hवासी वाहतूक आक�ष�त करणारे अभयार1य, साखर कारखाना आ(ण अ)भयां]$क� 

महा�व:यालय, नवी मुंबईया बाजारपेठेत कृषी उ-पादनाची वाहतूक आ(ण आंबेगाव तालुका हा 

आXदवासी असलेला ड�गराळ Hदेश. 
27  (` 4.05 कोट� = बांधकामांसाठC ` 3.60 कोट� + �व:युत कामांसाठC ` 27.80 लाख + ज)मनीया 

cकंमतीसाठC ` 17.50 लाख). 
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सुसू$ता/एकSपता आण1यासाठC ती नाकार1यात आल� (जुलै 2018). -यामुळे स�म 
अ+धकाb यांनी मंचर डपेो काया�ि@वत न कर1याचा �नण�य घेतला.  

उ-तर या व!तुि!थतीया तुलनेत पहावे लागेल क� मंडळाचा �नण�य -यांया 
धोरणाया �व�a होता आ(ण तो मंचर डपेोया 30 cकलोमीटरया पVरघात दोन डपेो 
अि!त-वात अस3याची माXहती घेत3यानंतर घे1यात आला होता. तसेच, उपा\य� व 
�यव!थापक�य संचालक, महारा78 रा9य माग� पVरवहन मंडळ हे अ+धकार�/ 
कम�चाb यांया �नयु_तीसह डपेोचा बांधकामावर�ल सव� खचा�या मा@यतेसाठC अ+धकृत 
असूनह� मंचर येथे न�याने बांध1यात आले3या डपेोच े काम पूण� झा3यापासून  
(जुलै 2017) तो काया�ि@वत कर1यासाठC महामडंळाने कोणतीह� उपाययोजना केल� 
नाह�. पVरणामी, -याया बांधकामावर ` 4.05 कोट�ंचा �न7फळ खच� झाला.  

ह� बाब शासनाया �नदश�नास आणून दे1यात आल� (ऑग!ट 2021); -यांच े उ-तर 

Hती��त आहे (ऑग!ट 2022).  
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प�र�श�ट 1.1 

(संदभ�: प�र�छेद 1.1; प�ृठ: 1) 

महालेखाकार (लेखापर��ा)-II, महारा�!, नागपूर यां�या अ'धकार �े)ांतग�त +ल,टर--नहाय .वभागांची, ,वाय2त सं,थाची 

आ5ण साव�ज-नक उप9मांची याद� दश�.वणारे .ववरण 

+ल,टरचे 

नाव 

.वभागाचे 

नाव 

,वाय2त सं,थेचे 

नाव 

साव�ज-नक उप9माचे नाव 

ऊजा� व 

वीज 

ऊजा� 1) महारा�� व�युत 

�नयामक आयोग 

2) महारा�� ऊजा� 

वकास 

अ�भकरण  

1) महारा�� रा�य व�युत वतरण कंपनी मया� दत (सहा#यक) 

2) महारा�� रा�य व�युत पारेषण कंपनी मया� दत (सहा#यक) 

3) महारा�� रा�य वीज �न�म�ती कंपनी मया� दत (सहा#यक) 

4) औरंगाबाद वीज कंपनी मया� दत (सहा#यक) 

5) धोपाव ेसागर* +कनारा ऊजा� मया� दत (सहा#यक)  

6) महाजेनको अॅश मॅनेजम.ट सव�ससे मया� दत (सहा#यक)  

7) महारा�� रा�य व�युत मंडळ होि3डगं कंपनी मया� दत  

8)   महारा�� ऊजा� वकास महामंडळ मया� दत 
उ�योग 

आ5ण 

वा5ण�य 

उ�योग 3) महारा�� रा�य 

खाद* आ5ण 

7ामो�योग 

मंडळ 

9) महारा�� रा�य ख�नकम� महामंडळ मया� दत  

10) महागुज कॉलर*ज मया� दत (सहा#यक) 

11) महा तामीळ कॉलर*ज मया� दत  

12) महारा�� रा�य ख�नकम� महामंडळ अडकोल* नैस;ग�क संसाधन े

मया� दत (सहा#यक)  

13) महारा�� रा�य ख�नकम� महामडंळ वरोरा कॉलर*ज मया� दत 

(सहा#यक) 

14) क<कण वकास महामंडळ मया� दत 

15) पि=चम महारा�� वकास महामंडळ मया� दत  

16) महारा�� पे�ोके�मक3स महामंडळ मया� दत  

17) कृपा�नधी मया� दत (सहा#यक) 

18) मराठवाडा दAुधवकास महामंडळ मया� दत (सहा#यक)  

19) एलोरा दAुध उCपादने मया� दत (सहा#यक) 

20) परभणी कृषी गो-संवध�न मया� दत (सहा#यक)  

21) वदभ� वकास महामंडळ मया� दत  

22) वदभ� गुणवCता Eबयाणे मया� दत1  

23) ग<डवाना प.Gस आ5ण �मनर3स मया� दत2  

24) वदभ� टॅनर*ज मया� दत3  

25) महारा�� औ�यो;गक वायु वतरण कंपनी �ल�मटेड  

26) मराठवाडा वकास महामंडळ मया� दत  

27) गोदावर* गारम.Gस मया� दत (सहा#यक) 

28) +कनवट J+फंग टाइ3स मया� दत (सहा#यक) 

29) महारा�� इलेM�ॉ�नMस महामंडळ मया� दत  

30) मराठवाडा �सरॅ�मक कॉNOलेMस मया� दत (सहा#यक) 

31) मराठवाडा चमP�योग महामंडळ मया� दत (सहा#यक) 

32) महारा�� लघ ुउ�योग वकास महामंडळ मया� दत  

33) औरंगाबाद औ�यो;गक टाउन�शप मया� दत  

34) एआयट*एल ऑSरक TकUल फाउंडशेन (सहा#यक) 

                                                           
1  साव�ज�नक उपVम नंतर 2021-22 मWये वसिज�त केले गेले  
2   साव�ज�नक उपVम नंतर 2021-22 मWये वसिज�त केले गेले  
3  साव�ज�नक उपVम नंतर 2021-22 मWये वसिज�त केले गेले  



अहवाल 9ं. 3 (31 माच� 2021 रोजी संपले<या वषा�चा अनुपालन लेखापर��ा अहवाल) 

168 

प�र�श�ट 1.1 (पुढे..) 

+ल,टरचे 

नाव 

.वभागाचे 

नाव 

,वाय2त सं,थेचे 

नाव 

साव�ज-नक उप9माचे नाव 

 वTXो�योग  -- 35) महारा�� रा�य वCत महामंडळ 

36) महारा�� औ�यो;गक वकास महामंडळ 

37) महारा�� रा�य यंXमाग महामंडळ मया� दत  

38) महारा�� रा�य वTXो�योग महामडंळ मया� दत  

39) Yताप कताई, वणकाम आ5ण उCपादन कंपनी मया� दत 

(सहा#यक)  

40) महारा�� रा�य हातमाग महामंडळ मया� दत  

वाहतूक  सामा]य 

Yशासन 

वभाग 

4) महारा�� 

मेSरटाइम मंडळ, 

मुंबई  

-- 

 गहृ  -- 41) महारा�� रा�य माग� पSरवहन महामंडळ  

42) महारा�� वमानतळ वकास कंपनी  

43) नागपूर जन पSरवहन कंपनी  

44) पुणे (पुरंदर) आंतररा��*य वमानतळ मया� दत 

45) �महान इं^डया मया� दत  

46) नागपूर _लाइंग Mलब  

पया�वरण, 

व`ान 

आ5ण 

तंX`ान  

पया�वरण  5)  महारा�� Yदषूण 

�नयंXण मंडळ 

47) महारा�� वन वकास महामंडळ मया� दत  

 वन  6) रा�य पया�यी 

वनीकरण �नधी 

aयवTथापन आ5ण 

योजना Yा;धकरण  

48) एफडीसीएम एसेल व3ड� गोरेवाडा झ ू Yायaहेट मया� दत (जेवी 

ऑफ एफडीसीएम आ5ण एसेल व3ड�) 

 वन  -- 49)  महारा�� बांबू सवंध�न Y�त�ठान  

50)  महारा�� रा�य शेती महामंडळ मया� दत 

साव�ज�नक 

बांधकाम  

पाणी पुरवठा 

आ5ण 

Tवdछता 

वभाग 

(साव�ज�नक 

आरोAय 

अ�भयांEXकU) 

7) महारा�� जीवन 

Yा;धकरण, मुंबई  

51)  महारा�� रा�य रTत ेवकास महामंडळ मया� दत  

 साव�ज�नक 

बांधकाम 

वभाग  

(रTते व 

पूले) 

-- 52) महारा�� सातारा कागल पायाभूत सुवधा मया� दत (सहा#यक)  

53)  ठाणे VUक Efज पायाभूत सुवधा मया� दत  

54) नागपूर मुंबई सुपर कNयु�नकेशन gतुगती माग� मया� दत  

55) वरसोवा बांgा सी �लकं मया� दत (महारा�� रा�य रTत े वकास 

महामंडळाची सहा#यक कंपनी) 

56) मुंबई पुणे एMसYेस वे मया� दत (महारा�� रा�य रTते वकास 

महामंडळाची सहा#यक कंपनी) 

57) महारा�� रा�य रTत ेवकास महामंडळ बोगदे मया� दत (महारा�� 

रा�य रTते वकास महामंडळाची सहा#यक कंपनी) 
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प�र�श�ट 1.1 (पुढे...) 
+ल,टरचे 

नाव 

.वभागाचे 

नाव 

,वाय2त सं,थेचे 

नाव 

साव�ज-नक उप9माचे नाव 

   58) महारा�� रा�य रTते वकास महामंडळ सी �लकं मया� दत 

(महारा�� रा�य रTत ेवकास महामंडळाची सहा#यक कंपनी) 

59) महारा�� समृh अiय ऊजा� मया� दत (महारा�� रा�य रTत े

वकास महामंडळाची सहा#यक कंपनी) 

वCत  वCत  -- 60) मॅ_को मया� दत  

61)  महारा�� वVUकर रोख ेYा;धकरण मया� दत  
 योजना  -- 62) छXपती शाहू जी महाराज संशोधन, Y�शiण आ5ण मानव 

वकास संTथा,पुणे (सारथी) 

मा हती 

तंX`ान व 

दळणवळण 

मा हती 

तंX`ान  

-- 63) महारा�� मा हती तंX`ान महामंडळ मया� दत, मुंबई 

कायदा व 

सुaयवTथा 

गहृ  -- 64) महारा�� रा�य पो�लस गहृ�नमा�ण आ5ण क3याण महामडंळ 

मया� दत, मुंबई  

कायदा व 

सुaयवTथा  

वधी व 

]याय वभाग 

8) महारा�� रा�य 

मानवा;धकार 

आयोग  

9) महारा�� रा�य 

वधी सेवा 

Yा;धकरण, मुंबई  

-- 
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प�र�श�ट 1.2 

(संदभ�: प�र�छेद 1.6.1; प�ृठः 4) 

AडसCबर 2020 पयEत -नग��मत परंतु 30 जून 2021 रोजी .वभाग -नहाय FलंGबत असलेले -नर��ण अहवाल/प�र�छेद 

अनु. 

9. 

.वभागाचे नाव  �े)ाचे नाव  2015-16 पय�Nत  2016-17 2017-18 2018-19 2019-20 2020-21 एकूण  

-नर��ण  

अहवाल  

प�र�छेद  -नर��ण  

अहवाल 

प�र�छेद  -नर��ण 

अहवाल 

प�र�छेद  -नर��ण 

अहवाल 

प�र�छेद  -नर��ण  

अहवाल 

प�र�छेद  -नर��ण  

अहवाल 

प�र�छेद  -नर��ण 

अहवाल 

प�र�छेद  

1 MलTटर 9 

(वाहतूक) 

पि=चम महारा��, 

खानदेश आ5ण मुंबई  

66 135 24 85 22 120 11 77 13 106 0 0 136 523 

2 मराठवाडा  28 60 8 23 1 5 9 50 2 14 1 4 49 156 

3 वदभ�  35 72 8 17 3 8 5 19 7 26 0 0 58 142 

4 एमएमबी वभाग सव� 

िज3हे  

11 18 2 4 3 11 2 9 0 0 0 0 18 42 

एकूण 140 285 42 129 29 144 27 155 22 146 1 4 261 863 

1 सामा]य 

Yशासन 

वभाग  

वमान चालन संचालक  3 4 1 3 0 0 0 0 1 15 0 0 5 22 

2 नागपरू _लाइंग Mलब  1 2 0 0 0 0 0 0 0 0 0 0 1 2 

3 महारा�� वमानCतळ 

वकास कंपनी  

4 21 1 8 1 14 1 19 0 0 0 0 7 62 

4 �महान इं^डया �ल�मटेड  1 4 0 0 1 7 1 5 0 0 0 0 3 16 

5 नागपरू जन पSरवहन 

महामंडळ मया� दत   

1 1 0 0 0 0 0 0 0 0 0 0 1 1 

एकूण  10 32 2 11 2 21 2 24 1 15 0 0 17 103 

1 MलTटर 10 

(वन, 

पया�वरण, 

व`ान आ5ण 

तंX`ान) 

वन, पया�वरण, व`ान 

आ5ण तंX`ान 

273 744 22 78 30 146 31 160 29 151 6 46 391 1325 

2 MलTटर 11 

(साव�ज�नक 

बांधकाम 

वभाग) 

साव�ज�नक बांधकाम, 

साव�ज�नक आरोAय, 

अ�भयांEXकU, 

रTत ेआ5ण पूल 

398 1040 67 211 70 339 92 525 91 637 8 67 726 2819 

एकूण  671 1784 89 289 100 485 123 685 120 788 14 113 1117 4144 

एकूण बेर�ज (अ)             1395 5110 
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प�र�श�ट 1.2 (पुढे..) 

(₹ कोट� मSये) 
अनु 9.  .वभागाचे नाव  FाTतींची नावे  FलंGबत -नर��ण 

अहवालाचंी संUया  

FलंGबत प�र�छेद/ 

-न�र�णांची संUया   

अंतभू�त मू<य 

1. गहृ   रा�य उCपादन शु3क  97 172 11.52 

2. कायदा व सुaयवTथा गहृ  279 1153 0.00 

कायदा आ5ण ]याय  81 262 0.00 

3. मा हती तंX`ान व दळणवळण मा हती तंX`ान  5 31 0.00 

4. महसूल व वन  करमणूक कर   181 268 17.59 

मुgांक आ5ण न<दणी शु3क  1250 2523 811.99 

5. वCत  वVU, aयापार कर इCया द  1002 2714 826.06 

aयवसायांवर*ल कर इCया द  82 104 13.6 

6. कोषागार   Tथा�नक �नधी, लेखा व कोषागार संचालक, इCया द  23 86 0.00 

7. �नयोजन  अथ� व सांिkयकU, सांिkयकUय अ;धकार* इCया द  9 35 00.00 

एकूण (क)  3009 7348 1680.76 

एकूण बेर�ज (अ+ब+क)  4848 14,420  

प�र�श�ट 1.2 (पुढे..) 
अनु 

9. 

.वभागाचे नाव  �े)ाचे नाव  2015-16 पय�Nत  2016-17 2017-18 2018-19 2019-20 2020-21 एकूण  

-नर��ण 

अहवाल  

प�र�छेद  -नर��ण 

अहवाल 

प�र�छेद  -नर��ण 

अहवाल 

प�र�छेद  -नर��ण 

अहवाल 

प�र�छेद  -नर��ण  

अहवाल 

प�र�छेद  -नर��ण  

अहवाल 

प�र�छेद  -नर��ण 

अहवाल 

प�र�छेद  

1 MलTटर-ऊजा� व 

वीज 

 ऊजा� व वीज 88 233 20 84 21 105 39 166 56 303 16 83 240 974 

2 MलTटर-उ�योग 

आ5ण वा5ण�य 

उ�योग 89 373 20 146 12 75 17 116 8 51 5 37 151 798 

3 MलTटर- 

उ�योग आ5ण 

वा5ण�य 

वTXो�योग  46 151 2 3 1 12 1 6 2 13 1 5 53 190 

एकूण बेर�ज (ब) 223 757 42 233 34 192 57 288 66 367 22 125 444 1962 
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प�र�श�ट 1.3 
(संदभ�: प�र�छेद 1.6.4; प�ृठः 6) 

FलंGबत ,प�ट�करणा2मक Wापन/अनौपचा�रक संदभाEची ि,थती  
लेखापर�

�ा 

अहवालाचे 

वष�  

वाहतूक  वन  साव�ज-नक 

बांधकाम .वभाग  

ऊजा� व वीज  उ[योग व 

वा5ण\य  

.व2त  मा]हती तं)Wान व 

संचार 

गहृ  एकूण  

प�र�छे 

दांची 

संUया 

FलंGबत 

प�र�छे

दांची 

संUया 

प�र�छे

दांची 

संUया 

FलंGबत 

प�र�छे

दांची 

संUया 

प�र

�छेदां

ची 

संUया 

FलंGबत 

प�र�छे

दांची 

संUया 

प�र�छे

दांची 

संUया 

FलंGबत 

प�र�छेदां

ची संUया 

प�र

�छेदां

ची 

संUया 

FलंGबत 

प�र�छेदां

ची 

संUया 

प�र�छे

दांची 

संUया 

FलंGबत 

प�र�छेदां

ची 

संUया 

प�र�छे

दांची 

संUया 

FलंGबत 

प�र�छे

दांची 

संUया 

प�र

�छेदां

ची 

संUया 

FलंGबत 

प�र�छे

दांची 

संUया 

प�र�छे

दांची 

संUया 

FलंGबत 

प�र�छेदांची 

संUया 

2014-15 0 0 0 0 1 0 5 4 2 0 16 15 1 1 1 0 26 20 

2015-16 2 2 0 0 0 0 5 5 2 2 18 18 2 2 3 2 32 31 

2016-17 3 0 0 0 2 0 7 7 1 1 27 25 0 0 1 1 41 34 

2017-18 2 2 2 2 2 1 2 2 5 5 14 3 1 1 1 1 29 17 

2018-19 0 0 0 0 4 3 2 2 0 0 11 5 0 0 0 0 17 10 

एकूण  7 4 2 2 9 4 21 20 10 8 86 66 4 4 6 4 145 112 
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प�र�श�ट 1.4 

(संदभ�: प�र�छेद 1.6.4; प�ृठः 7) 

लोक लेखा स�मती/साव�ज-नक उप9म स�मती�या �शफारशींची +ल,टर--नहाय ि,थती, \यावर कारवाई केले<या 

]टTप`यांची Fती�ा होती  

+ल,टर  2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 एकूण  

वCत  0 14 14 6 83 12 129 

गहृ  0 0 11 0 0 0 11 

पSरवहन/वाहतूक 6 67 6 0 10 8 97 

पया�वरण, व`ान 

आ5ण तंX`ान  

0 0 0 0 12 0 12 

साव�ज�नक बांधकाम  1 0 25 0 19 8 53 

ऊजा� व वीज  1 2 1 1 1 0 6 

उ�योग आ5ण वा5ण�य 4 4 0 1 2 0 11 

एकूण  12 87 57 8 127 28 319 
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प�र�श�ट 2.1.1 

(संदभ�: प�र�छेद 2.1.1; प�ृठः 10) 

नमुना घेतले<या .वभागांची याद� 

अनु 

9.  

�े)ाचे नाव प�रमंडळांची संUया नमुना घेतले<या .वभागाचं ेनाव 

1 नागपूर 

नागपूर साव�ज�नक बांधकाम वभाग, भंडारा  

साव�ज�नक बांधकाम वभाग एकािCमक (व�ैयकUय) यु�नट, नागपूर 

साव�ज�नक बांधकाम वभाग V 2, नागपूर 

साव�ज�नक बांधकाम वभाग V 2, ग< दया  

साव�ज�नक बांधकाम वभाग V 3, नागपूर  

गड;चरोल* साव�ज�नक बांधकाम वभाग V 2, गड;चरोल*  

चंgपूर साव�ज�नक बांधकाम वभाग V 1, चंgपूर   

साव�ज�नक बांधकाम वभाग, आवm, वधा�  

साव�ज�नक बांधकाम वभाग, वधा�  

2 अमरावती 

अकोला साव�ज�नक बांधकाम वभाग, बुलढाणा  

अमरावती साव�ज�नक बांधकाम वभाग, अमरावती  

यवतमाळ साव�ज�नक बांधकाम वभाग, V.2, यवतमाळ  

3 औरंगाबाद 

नांदेड साव�ज�नक बांधकाम वभाग,  हगंोल*  

साव�ज�नक बांधकाम वभाग, भोकर  

औरंगाबाद साव�ज�नक बांधकाम वभाग, औरंगाबाद  

4 क<कण 

रCना;गर* साव�ज�नक बांधकाम वभाग, ;चपळूण  

ठाणे साव�ज�नक बांधकाम वभाग V.1, ठाणे  

साव�ज�नक बांधकाम वभाग, पालघर  

5 मुंबई 
मुंबई साव�ज�नक बांधकाम वभाग Yे�सड.सी, मुंबई  

एकािCमक (व�ैयकUय) यु�नट, मुंबई  

6 ना�शक 

ना�शक साव�ज�नक बांधकाम वभाग, मालेगांव  

साव�ज�नक बांधकाम वभाग, ना�शक  

अहमदनगर साव�ज�नक बांधकाम वभाग, संगमनेर  

7 पुणे 

पुणे साव�ज�नक बांधकाम वभाग (दtiण), पुणे  

साव�ज�नक बांधकाम वभाग, पुणे  

को3हापूर साव�ज�नक बांधकाम वभाग, को3हापूर  
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प�र�श�ट 2.1.2 
(संदभ�: प�र�छेद 2.1.2.1; प�ृठः 12) 

-नधीचे अ<प .वमोचन  
(₹ कोट� मSये) 

अनु 

9. 

वापरक2या� .वभागाच ेनाव  कामांची 

संUया  

कामाची 

cकंमत 

FाTत ठेवी झालेला 

खच�  

-नधीच ेअ<प 

.वमोचन 
(1) (2) (3) (4) (5) 

1 साव�ज�नक आरोAय  02 23.17 16.97 19.11 6.20 

2 उdच व तंX �शiण आ5ण 

रोजगार  

02 5.35 2.75 2.76 2.60 

3 उ�योग, ऊजा� आ5ण 

कामगार  

77 11.55 1.45 1.45 10.10 

4 वधी व ]याय  01 0.91 0.91 0.93 0.00 

5 योजना  09 52.92 24.38 41.91 28.54 

6 सामािजक ]याय आ5ण 

वशेष सहा#य  

85 16.08 8.27 7.42 7.81 

7 +Vडा  01 1.26 1.00 1.04 0.26 

8 पय�टन व संTकृती  11 29.26 19.25 20.09 10.01 

9 आ दवासी वकास  01 57.85 4.23 5.48 53.62 

10 नगर वकास  02 9.20 4.30 4.41 4.90 

11 7ामीण वकास (मुkय शीष� 

2515) 

1043 122.44 74.28 42.02 48.16 

12 महसूल व वन  02 0.37 0.28 0.34 0.09 

13 गहृ  04 0.80 0.05 0.47 0.75 

एकूण  1240 331.16 158.12 147.43 173.04 
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प�र�श�ट 2.1.3 
(संदभ�: प�र�छेद 2.1.3.2(ii); प�ृठः 18) 

अपणू� कामे आ5ण -नधीची कमतरता यामळेु थांबलेल� कामे 

(`̀̀̀ कोट� मSये) 
अनु. 

9. 

.वभागाच ेनाव  कामाच ेनाव  झालेला 

खच�  

]टTप`या 

-नधीची कमतरता यामुळे थांबलेल� कामे 
1 एकािCमक (व�ैयकUय) 

यु�नट, साव�ज�नक 

बांधकाम वभाग, नागपूर  

गaहन�म.ट मे^डकल कॉलेज व 

हॉिTपटल, नागपूर येथील 

सुपर Tपेश�लट* हॉिTपटल 

वगं ‘अ’ मWये 3 वॉडाwचे 

बांधकाम  

4.78 एNस, नागपूरdया 

अथ�संक3पीय कामासाठx 

`    1.60 कोट*चा �नधी 

वळव3याने काम अपूण�.  

2 साव�ज�नक बांधकाम 

वभाग V. 2, यवतमाळ  

िज3हा यवतमाळ, तालुका 

आणm, पपंळनेर गावातील 

अOपा Tवामी मं दराचा 

वकास  

0.52 �नधी उपलyध नस3याने काम 

अपूण� आहे.  

3 साव�ज�नक बांधकाम 

वभाग V.2, यवतमाळ 

खात=ेवर (भाग नं. 4, घाट 

वTतार), कळंब, िज3हा-

यवतमाळ येथील zी 

खात=ेवर महाराज संTथान 

(क वग� तीथ� iेX) च े

स{दयmकरण व तलाव 

पSरसराचा वकास 

0.13 ` 0.49 कोट*dया �नधीची 

गरज अस3याने काम अपूण� 

रा हले.  

4 साव�ज�नक बांधकाम 

वभाग, औरंगाबाद  

पैठण, औरंगाबाद येथे 

�नवासी इमारत आ5ण दोन 

Y�शiण क. gे   

2.34 �नधीची कमतरता आ5ण 

कामाdया aयाOतीत बदल.  

5 साव�ज�नक बांधकाम 

वभाग V.1, ठाणे  

मुंfा कौसा, मुंबई येथे 

औ�यो;गक Y�शiण संTथा 

इमारत  

3.64 �नधीची कमतरता 

अस3यामुळे काम अपूण�.  

6 एकािCमक (वै�यकUय) 

यु�नट, साव�ज�नक 

बांधकाम वभाग, मुंबई  

जेजे हॉिTपटल मुंबईdया 

आवारात YशासकUय इमारत  

1.72 �नधीची गरज अस3याने 

वजेच ेकाम अपूण� सोडले.  

TXोत: वभागा�वारे  दलेल* मा हती 



प�र�श�टे 

177 

प�र�श�ट 2.1.4 
(संदभ�: प�र�छेद 2.1.3.2(v); प�ृठः 23)  

�समCट कॉN9fट +यूgस�या तपासणीला झाले<या .वलंबाचा तपशील 

अनु 

9. 

.वभागाच ेनाव कामाच ेनाव काँc9टचा 

Fकार 

+यूब 

काि,टंगची 

तार�ख 

+यूब 

चाचणीची 

तार�ख 

+यूबच े

वय 

(]दवसात) 
1 साव�ज�नक 

बांधकाम 

वभाग, 

बुलढाणा 

नगर पSरषद, देऊळगाव 

राजा (जाफराबाद रोड त े

बगीचा) येथे �सम.ट 

काँ+Vट रTCयाचे 

बांधकाम  

सीसीएम-15  10.01.2019 28.03.2019 77 

सीसीएम-20 20.01.2019 28.03.2019 67 

सीसीएम-40 11.01.2019 28.03.2019 76 

2 साव�ज�नक 

बांधकाम 

वभाग, 

बुलढाणा 

बुलढाणा नगर 

पSरषदेdया तहसील 

चौक त े बाळ �शवाजी 

कॉ]aह.ट पय�]तdया 

आंतSरक रTCयाची 

सुधारणा  

सीसीएम-20 21.06.2018 27.09.2018 98 

3 साव�ज�नक 

बांधकाम 

वभाग, 

बुलढाणा 

�सवल हॉिTपटल 

बुलढाणा येथील 

आंतSरक रTCयाचे 

बांधकाम 

सीसीएम-20 18.10.2019 07.08.2020 294 

सीसीएम-20 22.11.2019 07.08.2020 259 

4 साव�ज�नक 

बांधकाम 

वभाग, 

बुलढाणा 

�सवील हॉिTपटल 

बुलढाणा पSरसरात 

आंतSरक भुयार* गटाराचे 

बांधकाम  

सीसीएम-20 17.03.2020 06.08.2020 142 

TXोत: वभागा�वारे  दलेल* मा हती 
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प�र�श�ट 2.2.1 
(संदभ�: प�र�छेद 2.2; प�ृठः 31) 

जोखीम आ5ण खचा�वर केलेल� सामाNय दiु,ती दश�.वणारे .ववरण 

अनु.  

9. 

करार 9मांक काय� आदेशाची 

तार�ख 

कामाचे नाव कं)ाटदाराचे नाव ]दलेल� र+कम 

 (`̀̀̀ मSये) 
jहाउचर 9मांक आ5ण 

तार�ख 

1 46/2017-18 05.12.2017 ओआर त ेएनएच 222 +कमी. 607/250 ते 608/00 मे. शारदा क]T�Mश]स, नांदेड 281571 40/03/2018 

2 47/2017-18 05.12.2017 ओआर त ेएनएच 222 +कमी. 593/750 ते 594/500 मे. शारदा क]T�Mश]स, नांदेड 280495 41/03/2018 

3 48/2017-18 06.12.2017 ओआर त ेएनएच 222 +कमी. 599/750 त े600/500 मे. शारदा क]T�Mश]स, नांदेड 272163 72/03/2018 

4 49/2014-18 06.12.2017 ओआर त ेएनएच 222 +कमी. 592/250 ते 593/00 मे. शारदा क]T�Mश]स, नांदेड 276217 43/03/2018 

5 50/2017-18 07.12.2017 ओआर त ेएनएच 222 +कमी. 608/00 ते 608/750 मे. शारदा क]T�Mश]स, नांदेड 267914 44/03/2018 

6 51/2017-18 07.12.2017 ओआर त ेएनएच 222 +कमी. 605/750 ते 606/500 मे. शारदा क]T�Mश]स, नांदेड 282037 45/03/2018 

7 52/2017-18 07.12.2017 ओआर त ेएनएच 222 +कमी. 602/750 ते 603/500 मे. शारदा क]T�Mश]स, नांदेड 274380 46/03/2018 

8 53/2017-18 07.12.2017 ओआर त ेएनएच 222 +कमी. 597/500 ते 598/250 मे. शारदा क]T�Mश]स, नांदेड 278714 47/03/2018 

9 54/2017-18 07.12.2017 ओआर त ेएनएच 222 +कमी. 610/250 ते 611/00 मे. शारदा क]T�Mश]स, नांदेड 273667 48/03/2018 

10 55/2017-18 07.12.2017 ओआर त ेएनएच 222 +कमी. 603/500 ते 604/250 मे. शारदा क]T�Mश]स, नांदेड 269966 49/03/2018 

11 58/2017-18 07.12.2017 ओआर त ेएनएच 222 +कमी. 590/500 ते 591/500 मे. शारदा क]T�Mश]स, नांदेड 281288 50/03/2018 

12 59/2017-18 07.12.2017 ओआर त ेएनएच 222 +कमी. 604/250 ते 605/000 मे. शारदा क]T�Mश]स, नांदेड 271907 51/03/2018 

13 60/2017-18 07.12.2017 ओआर त ेएनएच 222 +कमी. 595/250 ते 596/00 मे. शारदा क]T�Mश]स, नांदेड 268617 52/03/2018 

14 61/2017-18 07.12.2017 ओआर त ेएनएच 222 +कमी. 595/250 ते 596/00 मे. शारदा क]T�Mश]स, नांदेड 270652 53/03/2018 

15 62/2017-18 07.12.2017 ओआर त ेएनएच 222 +कमी. 611/750 ते 612/500 मे. शारदा क]T�Mश]स, नांदेड 270310 54/03/2018 

16 63/2017-18 07.12.2017 ओआर त ेएनएच 222 +कमी. 612/500 ते 613/250 मे. शारदा क]T�Mश]स, नांदेड 281141 55/03/2018 

17 64/2017-18 07.12.2017 ओआर त ेएनएच 222 +कमी. 608/750 ते 609/500 मे. शारदा क]T�Mश]स, नांदेड 275521 56/03/2018 

18 65/2017-18 07.12.2017 ओआर त ेएनएच 222 +कमी. 587/00 त े588/500 मे. शारदा क]T�Mश]स, नांदेड 289517 57/03/2018 

19 66/2017-18 07.12.2018 ओआर त ेएनएच 222 +कमी. 606/500 ते 607/205 मे. शारदा क]T�Mश]स, नांदेड 270496 77/03/2018 

20 67/2017-18 07.12.2017 ओआर त ेएनएच 222 +कमी. 589/500 ते 590/500 मे. शारदा क]T�Mश]स, नांदेड 285335 78/03/2018 

21 68/2017-18 13.12.2017 ओआर त ेएनएच 222 +कमी. 593/00 ते 593/750 मे. शारदा क]T�Mश]स, नांदेड 277256 79/03/2018 

22 69/2017-18 13.12.2017 ओआर त ेएनएच 222 +कमी. 596/00 ते 596/750 मे. शारदा क]T�Mश]स, नांदेड 279479 80/03/2018 

23 70/2017-18 13.12.2017 ओआर त ेएनएच 222 +कमी. 591/500 ते 592/250 मे. शारदा क]T�Mश]स, नांदेड 279194 81/03/2018 
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प�र�श�ट 2.2.1 (पुढे..) 

अनु. 

9. 

करार 9मांक काय� आदेशाची तार�ख कामाचे नाव कं)ाटदाराचे नाव ]दलेल� र+कम 

 (`̀̀̀ मSये) 
jहाउचर 9मांक आ5ण तार�ख 

24 71/2017-18 13.12.2017 ओआर त ेएनएच 222 +कमी. 600/500 त े601/250 मे. शारदा क]T�Mश]स, नांदेड 285660 82/03/2018 

25 72/2017-18 13.12.2017 ओआर त ेएनएच 222 +कमी. 594/500 ते 595/250 मे. शारदा क]T�Mश]स, नांदेड 274825 83/03/2018 

26 73/2017-18 13.12.2017 ओआर त ेएनएच 222 +कमी. 602/00 ते 602/750 मे. शारदा क]T�Mश]स, नांदेड 269113 84/03/2018 

27 74/2017-18 13.12.2017 ओआर त ेएनएच 222 +कमी. 598/250 त े599/00 मे. शारदा क]T�Mश]स, नांदेड 281206 85/03/2018 

28 75/2017-18 15.12.2017 ओआर त ेएनएच 222 +कमी. 588/500 ते 589/500 मे. शारदा क]T�Mश]स, नांदेड 277110 86/03/2018 

29 76/2017-18 15.12.2017 ओआर त ेएनएच 222 +कमी. 596/750 ते 597/500 मे. शारदा क]T�Mश]स, नांदेड 274980 87/03/2018 

30 77/2017-18 15.12.2017 ओआर त ेएनएच 222 +कमी. 599/00 ते 599/750 मे. शारदा क]T�Mश]स, नांदेड 267666 88/03/2018 

31 78/2017-18 18.12.2017 ओआर त ेएनएच 222 +कमी. 609/500 ते 610/250 मे. शारदा क]T�Mश]स, नांदेड 277532 89/03/2018 

32 79/2017-18 18.12.2017 ओआर त ेएनएच 222 +कमी. 601/250 त े602/00 मे. शारदा क]T�Mश]स, नांदेड 271591 90/03/2018 

33 85/2017-18 08.03.2018 ओआर त ेएनएच 222 +कमी. 559/400 त े560/600 मे. Aलोबल इंटरYाइझसे, नांदेड 297950 15/03/2018 

34 86/2017-18 08.03.2018 ओआर त ेएनएच 222 +कमी. 558/200 त े559/400 मे. Aलोबल इंटरYाइझसे, नांदेड 290585 160/03/2018 

35 90/2017-18 08.03.2018 ओआर त ेएनएच 222 +कमी. 564/00 त े565/00 मे. Aलोबल इंटरYाइझसे, नांदेड 296709 157/03/2018 

36 91/2017-18 08.03.2018 ओआर त ेएनएच 222 +कमी. 563/00 त े564/00 मे. Aलोबल इंटरYाइझसे, नांदेड 295397 159/03/2018 

37 92/2017-18 08.03.2018 ओआर त ेएनएच 222 +कमी. 560/600 त े561/800 मे. Aलोबल इंटरYाइझसे, नांदेड 296010 161/03/2018 

38 103/2017-18 08.03.2018 ओआर त ेएनएच 222 +कमी. 581/00 त े583/000 मे. जी.जे क]T�Mश]स, नांदेड 298302 132/03/2018 

39 104/2017-18 08.03.2018 ओआर त ेएनएच 222 +कमी. 613/250 ते 614/00 मे. जी.जे क]T�Mश]स, नांदेड 270282 135/03/2018 

40 105/2017-18 08.03.2018 ओआर त ेएनएच 222 +कमी. 565/00 ते 569/00 मे. जी.जे क]T�Mश]स, नांदेड 291831 138/03/2018 

41 106/2017-18 08.03.2018 ओआर त ेएनएच 222 +कमी. 585/00 ते 587/00 मे. जी.जे क]T�Mश]स, नांदेड 294231 133/03/2018 

42 107/2017-18 08.03.2018 ओआर त ेएनएच 222 +कमी. 573/00 त े577/00 मे. जी.जे क]T�Mश]स, नांदेड 297520 139/03/2018 

43 108/2017-18 08.03.2018 ओआर त ेएनएच 222 +कमी. 569/00 त े573/00 मे. जी.जे क]T�Mश]स, नांदेड 297981 131/03/2018 

44 109/2017-18 08.03.2018 ओआर त ेएनएच 222 +कमी. 611/00 त े611/750 मे. जी.जे क]T�Mश]स, नांदेड 277829 134/03/2018 

45 110/2017-18 08.03.2018 ओआर त ेएनएच 222 +कमी. 577/00 त े579/00 मे. जी.जे क]T�Mश]स, नांदेड 293882 140/03/2018 

46 111/2017-18 08.03.2018 ओआर त ेएनएच 222 +कमी. 614/00 त े615/00 मे. जी.जे क]T�Mश]स, नांदेड 276949 136/03/2018 

47 112/2017-18 08.03.2018 ओआर त ेएनएच 222 +कमी. 583/00 त े585/00 मे. जी.जे क]T�Mश]स, नांदेड 298977 141/03/2018 

48 113/2017-18 08.03.2018 ओआर त ेएनएच 222 +कमी. 579/00 त े581/00 मे. जी.जे क]T�Mश]स, नांदेड 299063 137/03/2018 
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प�र�श�ट 2.2.1 (पुढे..) 
अनु. 

9. 

करार 9मांक काय� आदेशाची तार�ख कामाचे नाव कं)ाटदाराचे नाव ]दलेल� र+कम 

 (`̀̀̀ मSये) 
jहाउचर 9मांक आ5ण 

तार�ख 

49 114/2017-18 08.03.2018 ओआर त ेएनएच 222 +कमी. 561/800 त े563/00 मे. जी.जे क]T�Mश]स, नांदेड 298935 156/03/2018 

50 32/2017-18 02.12.2017 ओआर त ेएनएच 222 +कमी. 444/00 त े446/500 मे. प3लवी क]T�Mश]स, परभणी 276618 596/03/2018 

51 33/2017-18 02.12.2017 ओआर त ेएनएच 222 +कमी. 446/500 त े449/00 मे. प3लवी क]T�Mश]स, परभणी 272855 597/03/2018 

52 34/2017-18 02.12.2017 ओआर त ेएनएच 222 +कमी. 458/00 त े463/550 मे. प3लवी क]T�Mश]स, परभणी 274996 63/03/2018 

53 35/2017-18 02.12.2017 ओआर त ेएनएच 222 +कमी. 452/00 त े455/00 मे. प3लवी क]T�Mश]स, परभणी 271956 61/03/2018 

54 36/2017-18 02.12.2017 ओआर त ेएनएच 222 +कमी. 455/00 त े458/00 मे. साई क]T�Mश]स, परभणी 272440 65/03/2018 

55 37/2017-18 02.12.2017 ओआर त ेएनएच 222 +कमी. 498/00 त े503/00 मे. साई क]T�Mश]स, परभणी 274908 70/03/2018 

56 38/2017-18 02.12.2017 ओआर त ेएनएच 222 +कमी. 481/00 त े485/00 मे. साई क]T�Mश]स, परभणी 274976 66/03/2018 

57 39/2017-18 02.12.2017 ओआर त ेएनएच 222 +कमी. 449/00 त े452/00 मे. प3लवी क]T�Mश]स, परभणी 272471 60/03/2018 

58 40/2017-18 02.12.2017 ओआर त ेएनएच 222 +कमी. 485/00 त े489/00 मे. साई क]T�Mश]स, परभणी 273817 67/03/2018 

59 41/2017-18 02.12.2017 ओआर त ेएनएच 222 +कमी. 489/00 त े493/00 मे. साई क]T�Mश]स, परभणी 275411 68/03/2018 

60 42/2017-18 02.12.2017 ओआर त ेएनएच 222 +कमी. 503/00 त े508/00 मे. प3लवी क]T�Mश]स, परभणी 275479 62/03/2018 

61 43/2017-18 02.12.2017 ओआर त ेएनएच 222 +कमी. 495/500 त े498/00 मे. साई क]T�Mश]स, परभणी 274270 71/03/2018 

62 44/2017-18 02.12.2017 ओआर त ेएनएच 222 +कमी. 508/00 त े514/500 मे. प3लवी क]T�Mश]स, परभणी 270894 64/03/2018 

63 45/2017-18 02.12.2017 ओआर त ेएनएच 222 +कमी. 493/00 त े495/00 मे. साई क]T�Mश]स, परभणी 279076 69/03/2018 

एकूण र+कम 17650120  
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प�र�श�ट 2.4.1  

(संदभ�: प�र�छेद 2.4.1; प�ृठः 37) 

-नवडले<या 15 िज<kयांमSये -न�म�तीसाठl हाती घेतले<या जवै-.व.वधता उ[यानांचा तपशील  

अन ु

9ं  

िज<kयांचे नाव  उ[यानांचे 

,थान  

तपशीलवार Fक<प 

अहवाल खच�  

(`̀̀̀ लाखात) 

2015-21 दरnयान 

झालेला खच�  

(`̀̀̀ लाखात) 

पणू� झाले कf नाह�  पणू� झा<यास सुपदू� 

केले (कोणाला) 

1 अमरावती  उपटखेडा  272.5 261.93 होय होय (Yादे�शक वन 

वभाग) 
2 चgंपरू   ग<देडा  151.41 140.93  होय होय (Yादे�शक वन 

वभाग) 
3 चgंपरू   ग<डपपंर*  153.47 146.06 होय होय (Yादे�शक वन 

वभाग) 
4 चgंपरू   चgंपरू  380.68 375.92 होय होय (Yादे�शक वन 

वभाग) 
5 जालना  जालना  199.30  214.94 होय नाह* 
6 नांदेड  ब<धर  259.85 192.00 होय नाह* 
7 नांदेड  वाडेपरु*  197.55 143.25 होय नाह* 
8 उTमानाबाद  ढोकU  150.00 142.15 होय होय (व=वTत) 
9 उTमानाबाद  तीथ� (ब)ु 128.84 99.01 होय होय (व=वTत) 

10 सोलापरू  मालोल*  170.11 163.35 होय नाह* 
11 सोलापरू  कंुभार*  109.97 101.15 होय होय (7ाम पचंायत) 
12 ठाणे  कानवदें  583.85 463.89 होय होय (Yादे�शक वन 

वभाग) 
13 अकोला काट*पाट*  256.62 67.41 पणू� घोषत कJनह* 

अपणू� 

होय (7ाम पचंायत) 

14 धळेु  जामखेळ  214.30 96.78 पणू� घोषत कJनह* 

अपणू� 

होय (7ाम पचंायत) 

15 जालना  दह*परू*  190.94 95.35 पणू� घोषत कJनह* 

अपणू� 

नाह* 

16 वधा�  एमआयडीसी  219.52 117.77 नाह* - 
17 वधा�  राजनी  172.54 97.61 नाह* - 
18 यवतमाळ ज<धळणी  105.00 96.80 नाह* - 
19 यवतमाळ  आबंवन  122.00 97.63 नाह* - 
20 अकोला  वा�शNबा  254.45 191.35 नाह* --- 
21 अकोला  कु�म   478.82 308.49 नाह* - 
22 अमरावती  मादलाबाद  275.49 148.44 नाह* - 
23 भंडारा  ड<गरला  201.2 93.23 नाह* - 
24 ग< दया  अजु�नी 

मोरगांव 

178.12 104.11 नाह* - 

25 ग< दया  नवाटोला  178.32 116.30 नाह* - 
26 ग< दया  कुडवा  190.80 161.84 नाह* - 
27 ग< दया  गराडा  184.93 104.97 नाह* - 
28 नागपरू   वेणा �नमजी 296.44 178.51 नाह* - 
29 ना�शक   पारेगांव  196.77 71.16 नाह* - 
30 ना�शक   मा5णकपुजं  201.61 69.27 नाह* - 
31 ना�शक   कंधाणे  206.31 108.22 नाह* - 
32 ठाणे  माजीवाडे  738.45 641.33 नाह* - 

  एकूण 7620.16 5411.15   

TXोत: वभागा�वारे  दलेल* मा हती 



 

 

1
8

2
 

अ
हवाल

 9ं
. 

3 
(3

1 म
ाच
� 

2
0

2
1

 रोज
ी स

ंपले
<या वषा�च

ा अ
नुपाल

न ले
ख
ापर��

ा अ
हवाल

) 

प�र�श�ट 2.5.1 

(संदभ�: प�र�छेद : 2.5.8.1; प�ृठ: 60) 
त+ता 5 c नसुार कलम 140(1), 140(4)(a) अतंग�त अqे.षत जा,त 9ेAडट  

(₹ कोट� मSये) 

अन ु

9. 

व,तू व सेवाकर 

ओळख संUया 

(GSTIN) 

करदा2याचे नाव मूळ 

.ववरणाची  

तार�ख 

मूळ 

.ववरण 

अqे.षत 

र+कम 

मूळ 

.ववरण 

वापसी 

र+कम 

सुधा�रत 

.ववरण 

तार�ख 

सुधा�रत 

.ववरण 

अqे.षत 

र+कम 

सुधा�रत 

.ववरण 

परतावा र+कम 

इले+!ॉ-नक 

9ेAडट लेजरमSये 

घेतलेले 9ेAडट 

,वीकाय� 

9ेAडट 

अ-नय�मत/ 

जा,तीचे 

9ेAडट 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) 

.वभागाचे नाव: सह आय+ुत, बांtा  
1 27AAACM5967F1ZA मेसस� मनेका एज.सीज 

Yायaहेट �ल�मटेड, मुंबई 

18.07.2017 0.01 0 05.12.2018 0.013 0 0.08 0.01 0.07 

2 27AAFCM2002G1ZZ मातोzी इ]�ाT�Mचर Yायaहेट 

�ल�मटेड 

22.05.2018 0 0 दाखल केले 

नाह* 

दाखल केले 

नाह* 

दाखल केले 

नाह* 

0.1 0 0.1 

3 27AABCD8397D1ZG मे. दोषी मेटल YॉडMशन 

Yायaहेट �ल�मटेड, मुंबई 

31.07.2017 0 0.09 27.03.2019 0 0.09 0.09 0 0.09 

4 27AAOCS1655A1ZF मे. सन Tटार Tपेसेस Yायaहेट 

�ल�मटेड 

31.07.2017 0 0 18.02.2019 0 0 0.08 0 0.08 

5 27AAFCT7961D1Z4 मे. टोटल माक�  टगं सपोट� 

इं^डया Yायaहेट �ल�मटेड, 

मुंबई  

27.09.2017 0 0.79 27.12.2017 0 0.83 0.86 0 0.86 

.वभागाचे नाव: सह आय+ुत, बोर�वल� 
6 27AADCP7469G1Z1 Yशांती लँड डेaहलपस� 20.07.2017 0 0 दाखल केले 

नाह* 

दाखल केले 

नाह* 

दाखल केले 

नाह* 

0.09 0 0.09 

7 27AAHFR5520P1ZQ मे. Sरलाय]स एंटरYायझेस 27.07.2017 0 0 दाखल केले 

नाह* 

0 0 0.48 0 0.48 

8 27ACPPS1273C1ZH मे. माक�  इंजी�नयSरगं 27.10.2017 0.07 0 14.12.2018 0.01 �नरंक 0.07 0.01 0.06 

9 27ABTFS6605H1Z0 मे. Tकायलाईन इलेिM�कल 

कं�ोल 

10.08.2018 0 0.14 02.10.2018 0 0.15 0.15 0 0.15 

.वभागाचे नाव: सह आय+ुत, गोरेगांव  
10 27AAACR4919G1ZD राहुल इलेM�ॉ�नMस Yायaहेट 

�ल�मटेड 

28.10.2017 0 0.12 10.01.2019 0 0.0075 0.12 0 0.12 
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प�र�श�ट 2.5.1 (पढुे..) 

अन ु9. व,तू व सेवाकर 

ओळख संUया 

(GSTIN) 

करदा2याचे नाव मूळ 

.ववरणाची  

तार�ख 

मूळ 

.ववरण 

अqे.षत 

र+कम 

मूळ 

.ववरण 

वापसी 

र+कम 

सुधा�रत 

.ववरण 

तार�ख 

सुधा�रत 

.ववरण 

अqे.षत 

र+कम 

सुधा�रत 

.ववरण 

परतावा 

र+कम 

इले+!ॉ-नक 9ेAडट 

लेजरमSये घेतलेले 

9ेAडट 

,वीकाय� 

9ेAडट 

अ-नय�मत/ 

जा,तीचे 

9ेAडट 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) 

.वभागाचे नाव: सह आय+ुत, कां]दवल�  
11 27ABHPL3580G1ZK का�लदं* ओवरसीज 19.07.2017 0.0746 0 25.01.2019 0.0695 0 0.0746 0.0695 0.0051 

.वभागाचे नाव: सह आय+ुत, मुलूंड 
12 27AADCG2319N1ZG गुNYो ^��लगं _लईू�स 

Yायaहेट �ल�मटेड 

29.07.2017 0 0.18 28.12.2018 0 0.19 0.16 0 0.16 

13 27AADCK2789G1Z9  द सेल वेल एंटरYायझेस 

Yायaहेट �ल�मटेड 

29.07.2017 0.11 0 23.02.2019 0.1 0 0.11 0.1 0.01 

14 27AAFCS0334P2Z2 सुयोग टे�लमॅ टMस 

Yायaहेट �ल�मटेड 

29.11.2017 0 0.16 दाखल केले 

नाह* 

दाखल केले 

नाह* 

दाखल 

केले नाह* 

0.16 0 0.16 

15 27AAACH1781Q1Z4  हदं रेMट*फUलर �ल�मटेड 31.07.2017 0.435 0 30.09.2019 0.435 0.06 0.44 0.435 0.005 

16 27AGUPA5634J1Z2 एस आर �ेडस� 26.07.2017 0.25 0 25.12.2018 0.11 0 0.25 0.11 0.14 

17 27AAECV2679R1ZD aहाMTचर बायो �ल�मटेड 26.07.2017 0.05 0 15.02.2019 0.15 0 0.15 0.05 0.1 

.वभागाचे नाव: सह आय+ुत, नर�मन पॉइंट  
18 27AAAFH4046H1ZL ह*ना जेNस  18.07.2017 0 0.11 15.12.2018 0 0.11 0.11 0 0.11 

19 27AADCP4964A1ZJ फो�नMस फॉई3स Yायaहेट 

�ल�मटेड  

31.07.2017 0 0 02.01.2019 0.10 0.00 0.10 0 0.10 

20 27AAAFV1261E1Z1 व�ण एMसपोG�स 24.07.2017 0 0.09 दाखल केले 

नाह* 

दाखल केले 

नाह* 

दाखल 

केले नाह* 

0.09 0 0.09 

21 27AAIFT5952A1Z6 टोटल सेMयSुरट* सो3यशून 31.07.2017 0 0 21.02.2019 0.05 0.02 0.08 0 0.08 

22 27AAAPJ6235G1ZX मे. चपंालाल एंड संस  29.07.2017 0.08 0 28.09.2019 0 0.04 0.08 0 0.08 

23 27AAKFD4170C1ZO मे.  दनल डायम  17.07.2017 0 0.07 05.01.2019 0 0.07 0.07 0 0.07 

24 27AACCD3340F1Z2 मे. डोजाहन �े^डगं Yा. 

�ल�मटेड  

23.08.2017 0 0.07 01.02.2019 0 0 0.07 0 0.07 

25 27AACHB4199K1ZO मे. पी जसवतंराय अडँ 

कंपनी  

31.07.2017 0 0 07.12.2017 0.07 0 0.07 0 0.07 
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प�र�श�ट 2.5.1 (पढुे..) 

अन ु9. व,तू व सेवाकर 

ओळख संUया 

(GSTIN) 

करदा2याचे नाव मूळ 

.ववरणाची  

तार�ख 

मूळ 

.ववरण 

अqे.षत 

र+कम 

मूळ 

.ववरण 

वापसी 

र+कम 

सुधा�रत 

.ववरण 

तार�ख 

सुधा�रत 

.ववरण 

अqे.षत 

र+कम 

सुधा�रत 

.ववरण 

परतावा 

र+कम 

इले+!ॉ-नक 9ेAडट 

लेजरमSये घेतलेले 

9ेAडट 

,वीकाय� 

9ेAडट 

अ-नय�मत/ 

जा,तीचे 

9ेAडट 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) 

26 27AABCI8026L1ZC मे. इंडीगो मेटालॉयज Yा. 

�ल�मटेड  

28.08.2017 0 0.17 08.01.2019 0.17 0 0.17 0 0.17 

27 27AAACZ0103C1Z1 मे. झ.�नथ Eबला� इं^डया 

�ल�मटेड  

19.07.2017 0.75 0 03.04.2019 0 0.75 0.75 0 0.75 

28 27AAACD4819K1ZJ मे. डी. डी. कॉटन Yा. 

�ल�मटेड  

31.07.2017 0 0.55 28.11.2019 0 0.53 0.55 0 0.55 

29 27AADCP7181M1ZV पो�ार डायमं�स �ल�मटेड  26.08.2017 0.17 0 24.09.2019 0 0.16 0.17 0 0.17 

.वभागाचे नाव: सह आय+ुत, रायगड  

30 27BAWPS7241A1ZD मे. के. जी. एन. 

एंटरYायझेस 

26.08.2017 0.14 0 26.02.2019 0 0.14 0.14 0 0.14 

31 27AAFCS5547N1ZQ मे. Tवीजेरा लॅyस 

Yायaहेट �ल�मटेड  

28.07.2017 0 0.01 दाखल केले 

नाह* 

दाखल केले 

नाह* 

दाखल 

केले नाह* 

0.10 0 0.10 

32 27AHUPD5378D1Z1 मे. एल. बी. 

Tपे�शया�लट*ज  

29.07.2017 0 0 28.02.2019 0 0 0.10 0 0.10 

33 27AAGFB1877N1ZZ मे. बाजवा मर*न सव�सेस  04.09.2017 0.05 0 09.01.2019 0 0.05 0.05 0 0.05 

34 27ACPFS4662K1ZE मे. �शवद*प कापPरेशन  31.07.2017 0.04 0 24.02.2019 0.04 0.02 0.09 0.04 0.05 

35 27AACCP0500B1ZA मे. पॅलॉडंीयन नेटवMस� 

Yायaहेट �ल�मटेड 

31.07.2017 0.07 0 05.11.2018 0.10 0. 0.10 0.07 0.03 

.वभागाचे नाव: सह आय+ुत, ठाणे शहर 
36 27AABCO76068IZT ओलाघ आयट* सव�सेस 

Yायaहेट �ल�मटेड 

21.07.2017 0 0 12.12.2018 0 0 0.22 0 0.22 

37 27AAKCS3399H1ZS रेमंड अपॅरेल �ल�मटेड   27.07.2017 0 0 29.02.2020 0 0.32 0.32 0 0.32 

38 27AADCT6631L1Z0 मे. टाटा कॅपटल सव�सेज 

�ल�मटेड 

31.07.2017 0 0.15 दाखल केले 

नाह* 

दाखल केले 

नाह* 

दाखल 

केले नाह* 

3.29 3.15 0.14 

39 27BKLPB8495A1Z2 मे. एम. aह*. डी .एअर 

कं^डश�नगं कंपनी इं^डया  

25.09.2017 0 0.19 28.09.2017 0.10 0 0.10 0 0.10 
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प�र�श�ट 2.5.1 (पढुे..) 

अन ु9. व,तू व सेवाकर ओळख 

संUया (GSTIN) 

करदा2याचे नाव मूळ 

.ववरणाची  

तार�ख 

मूळ 

.ववरण 

अqे.षत 

र+कम 

मूळ 

.ववरण 

वापसी 

र+कम 

सुधा�रत 

.ववरण 

तार�ख 

सुधा�रत 

.ववरण 

अqे.षत 

र+कम 

सुधा�रत 

.ववरण 

परतावा 

र+कम 

इले+!ॉ-नक 9ेAडट 

लेजरमSये घेतलेले 

9ेAडट 

,वीकाय� 

9ेAडट 

अ-नय�मत/ 

जा,तीचे 

9ेAडट 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) 

40 27AANPD7713Q1Z4 मे. ]य ूआदश� इलेM�*कल 

वMस�  

30.07.2017 0 0 20.12.2017 0 0 0.17 0 0.17 

41 27AABCF9091L1Z4 मे. +फनटेक अलॉयंीज 

Yायaहेट �ल�मटेड 

11.12.2017 0 0.52 21.12.2018 0.52 0.05 0.52 0 0.52 

42 27AAECV1425F1ZK aह* सेल इं^डया इNपेMस 

Yायaहेट �ल�मटेड 

31.07.2017 0 0 28.08.2017 0.29 0 0.29 0 0.29 

43 27AFHPB8596C1ZC zी गणेश फामा�Tय ुटकल 26.09.2018 0 0.20 दाखल केले 

नाह* 

दाखल केले 

नाह* 

दाखल 

केले नाह* 

0.20 0 0.20 

44 27AAFPL9069D1ZI मे. आयषु फूड YॉडMGस  14.08.2017 0 0.07 29.11.2018 0.07 0 0.07 0 0.07 

45 27AABCM1570F1ZQ पतांबर* YॉडMGस Yायaहेट 

�ल�मटेड  

29.07.2017 0 0.01 27.03.2019 0 0.23 0.21 0 0.21 

46 27ABHPD3046P1ZG मे. Yे�सजन Tट*ल Gयबू 

मॅ]य.ु कं.  

31.07.2017 0 0.12 26.02.2019 0.06 0 0.12 0 0.12 

47 27AEKPM5873M1ZP Yटं शॉपी  31.07.2017 0 0.10 05.01.2019 0 0.10 0.10 0 0.10 

48 27AAACR2108R1Z5 रोटर* इिMवपम.ट Yा. ल*.  19.07.2017 0.01 0.09 27.02.2019 0.10 0 0.12 0.01 0.11 

49 27AAHCR6321H1ZC मे. आर. जे. एन. 

माक�  टगं Yा ल*  

20.07.2017 0 0 05.12.2018 0 0 0.13 0 0.13 

50 27AFPPR4059G1ZY ववा फू�स  21.07.2017 0 0.11 दाखल केले 

नाह* 

दाखल केले 

नाह* 

दाखल 

केले नाह* 

0.11 0 0.11 

51 27AOCPG4182M1ZQ +फ�नMस इंिज. वMस�  30.09.2017 0 0.06 दाखल केले 

नाह* 

दाखल केले 

नाह* 

दाखल 

केले नाह* 

0.11 0 0.11 

52 27AANFG7757M1ZI मे. 7ँब मोअर 

इंटरYायझेस  

01.08.2017 0.015 0 23.08.2017 0.026 0 0.026 0.015 0.011 

53 27AAHCM7564R1ZH मोNमाई अॅपारे3स 

�ल�मटेड  

26.12.2017 0 0.44 27.12.2017 0.82 0 0.68 0.44 0.24 
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प�र�श�ट 2.5.1 (पढुे..) 

अन ु9. व,तू व सेवाकर ओळख 

संUया (GSTIN) 

करदा2याचे नाव मूळ 

.ववरणाची  

तार�ख 

मूळ 

.ववरण 

अqे.षत 

र+कम 

मूळ 

.ववरण 

वापसी 

र+कम 

सुधा�रत 

.ववरण 

तार�ख 

सुधा�रत 

.ववरण 

अqे.षत 

र+कम 

सुधा�रत 

.ववरण 

परतावा 

र+कम 

इले+!ॉ-नक 9ेAडट 

लेजरमSये घेतलेले 

9ेAडट 

,वीकाय� 

9ेAडट 

अ-नय�मत/ 

जा,तीचे 

9ेAडट 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) 

.वभागाचे नाव: सह आय+ुत, पणुे (पवू�) 
54 27AACCD5788K1Z3 डी aह* एस टेMनो सॉ_ट 

Yायaहेट �ल�मटेड 

31.07.2017 0 0.21 10.05.2018 0.23 0 0.45 0.21 0.24 

55 27AAKFD2558G1ZC डी. ए. बोराडे अडँ स]स  21.07.2017 0 0 26.02.2019 0 0 0.08 0 0.08 

56 27AAACY4329D1ZG वाय. ओ. बी. इं^डया 

Yायaहेट �ल�मटेड 

31.07.2019 0 0 14.01.2019 0 0.03 0.09 0 0.09 

57 27AADFE5236B1ZV इंटरYझम इं^डया  22.07.2017 0.63 0 18.01.2019 0.06 0 0.60 0.06 0.54 

58 27ABDFM6383J1ZU मे. मैAने�शया के�मक3स, 

एल एल पी  

31.07.2017 0.36 0 06.10.2017 0.36 0 0.44 0.36 0.08 

.वभागाचे नाव: सह आय+ुत, पणुे (दu�ण) 
59 27AAICS9355F1ZY Yोमे;थयन Tप.टा 

टेMनॉलॉजी Yा. ल*.   

18.09.2017 0 0.07 दाखल केले 

नाह* 

दाखल केले 

नाह* 

दाखल 

केले नाह* 

0.90 0 0.90 

60 27ACOFS3599Q1ZT सनEबम प.Gस अडँ 

कोट*ंAज 

21.07.2017 0 0.02 13.02.2019 0 0.006 0.68 0 0.66 

61 27AADCI8126M1Z7 इनोaहेट*व इलेM�ो सॉ_ट 

इं^डया Yायaहेट �ल�मटेड   

11.12.2017 0 0.09 दाखल केले 

नाह* 

दाखल केले 

नाह* 

दाखल 

केले नाह* 

0.09 0 0.09 

.वभागाचे नाव: सह आय+ुत, पणुे (पिvचम) 
62 27AABCA2153L1ZS अॅमलगमेटेड हो3डींAस 

�ल�मटेड 

21.07.2017 0 0 16.01.2021 0.61 0 0.61 0 0.61 

63 27AANCA2437M1ZB मे. अटलांट*स लाय टगं 

Yायaहेट �ल�मटेड   

29.11.2017 0 0.13 21.01.2019 0 0.13 0.21 0 0.21 

64 27AAMFD9392A1Z8 डुरॅकॉन YोजेMटस 

एलएलपी  

31.07.2017 0 0 31.01.2019 0.19 0 0.23 0 0.19 

.वभागाचे नाव: सह आय+ुत, मांडवी  
65 27AACCT9399N1ZA द मोबाइल Tटोर �ल�मटेड  20.07.2017 0 0.01 दाखल केले 

नाह* 

दाखल केले 

नाह* 

दाखल 

केले नाह* 

0.28 0 0.28 
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प�र�श�ट 2.5.1 (पढुे..) 

अन ु9. व,तू व सेवाकर ओळख 

संUया (GSTIN) 

करदा2याचे नाव मूळ 

.ववरणाची  

तार�ख 

मूळ 

.ववरण 

अqे.षत 

र+कम 

मूळ 

.ववरण 

वापसी 

र+कम 

सुधा�रत 

.ववरण 

तार�ख 

सुधा�रत 

.ववरण 

अqे.षत 

र+कम 

सुधा�रत 

.ववरण 

परतावा 

र+कम 

इले+!ॉ-नक 9ेAडट 

लेजरमSये घेतलेले 

9ेAडट 

,वीकाय� 

9ेAडट 

अ-नय�मत/ 

जा,तीचे 

9ेAडट 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) 

66 27AAACU5676R1ZF य�ूनयन च]ैस अडँ 

�वेलर*ज Yायaहेट 

�ल�मटेड  

31.07.2017 0 0 29.12.2017 0 0.21 0.21 0 0.21 

.वभागाचे नाव: सह आय+ुत, माझगांव  
67 27AAHCA6486A1ZP अनामMल*न एनaहायन�म.ट 

Yायaहेट �ल�मटेड   

22.08.2017 0 0.1 24.08.2017 0 0.1 0.12 0 0.12 

68 27AABCU5142M1Z3 सीएट Tपेशा�लट* टायस� 

�ल�मटेड   

31.07.2017 0.65 0 27.03.2019 0 1.34 0.75 0 0.65 

69 27AACCK4908L1ZA कामाल� Tट*3स Yायaहेट 

�ल�मटेड   

02.09.2017 0 0 05.09.2017 0.07 0 0.15 0 0.08 

70 27AAACV1897K1ZT aह*एचएम इंडT�*ज 

�ल�मटेड   

28.07.2017 0.15 0 27.09.2019 0.22 0.07 0.25 0.15 0.1 

71 27AASCS9389R1ZP शुअर_लो टेककॉन 

Yायaहेट �ल�मटेड   

28.08.2017 0 0 13.12.2018 0 0.001 0.34 0 0.34 

.वभागाचे नाव: सह आय+ुत, फोट�  
72 27AAGPS4712D1ZU डी आर असो�सएट  31.07.2017 0.0058 0 23.08.2017 0.4 0 0.40 0.0058 0.3942 

.वभागाचे नाव: सह आय+ुत, अधंेर�  
73 27AACCD7985L1ZY डायेTट इंडT�*ज Yायaहेट 

�ल�मटेड   

29.11.2017 0.25 0 26.02.2019 0 0.25 0.24 0 0.24 

74 27AAACV1300M1ZJ वेदा]त डायTट_स 

इंटर�म^डयट Yायaहेट 

�ल�मटेड   

29.07.2017 0 0.2 14.06.2018 0 0.2 0.20 0 0.20 

75 27ABNFS2780F1ZU एस. आर एंटरYायझेस 22.09.2017 0 0.11 दाखल केले 

नाह* 

दाखल केले 

नाह* 

दाखल 

केले नाह* 

0.19 0 0.19 
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प�र�श�ट 2.5.1 (पढुे..) 

अन ु9. व,तू व सेवाकर ओळख 

संUया (GSTIN) 

करदा2याचे नाव मूळ 

.ववरणाची  

तार�ख 

मूळ 

.ववरण 

अqे.षत 

र+कम 

मूळ 

.ववरण 

वापसी 

र+कम 

सुधा�रत 

.ववरण 

तार�ख 

सुधा�रत 

.ववरण 

अqे.षत 

र+कम 

सुधा�रत 

.ववरण 

परतावा 

र+कम 

इले+!ॉ-नक 9ेAडट 

लेजरमSये घेतलेले 

9ेAडट 

,वीकाय� 

9ेAडट 

अ-नय�मत/ 

जा,तीचे 

9ेAडट 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) 

.वभागाचे नाव: सह आय+ुत, एल ट� य-ु1, मुंबई   
76 27AAFCC6808E1ZR Vेयोन सॉ_टवेअर 

एMTपG�स इं^डया Yायaहेट 

�ल�मटेड   

26.07.2017 0 0 30.03.2019 0 0.06 0.35 0 0.35 

77 27AACCM4684P1ZR मे�ो कॅश कॅर* इं^डया 

Yायaहेट �ल�मटेड   

31.07.2017 0 0.83 24.10.2017 0 1.08 1.46 0 1.46 

78 27AEQPG0751G1ZJ अॅTपायर इनकॉपPरेशन  24.07.2017 0.19 0 15.01.2019 0 0.23 0.19 0 0.19 

79 27AAACF0253H1Z0 एम/एफ.डी. सी.�ल�मटेड   31.07.2017 0 1.48 02.08.2019 0 1.61 0.76& 0.84 0 1.6 

80 27AAACZ2155N1ZY झेनीथ डाय इंटर�म^डयGस 

�ल�मटेड   

21.08.2017 0 0.19 16.03.2019 0 0.19 0.19 0 0.19 

81 27AACCM0488P1ZX मे. मरMयरु* कार र.ट3स 

Yायaहेट �ल�मटेड   

28.07.2017 0 0 22.09.2017 0 0 4.01 0 4.01 

82 27AAACN1252A1Z5 मे. नवनीत मोटस� 

Yायaहेट �ल�मटेड  

24.07.2017 0.61 0 22.08.2017 0.63 0 0.63 0 0.63 

.वभागाचे नाव: सह आय+ुत, एल ट� य-ु2  मुंबई   
83 27AAACS0705K1ZJ सुडाल इंडT�*ज �ल�मटेड   29.07.2017 0 1.29 29.11.2019 0 0.25 0.25 0 0.25 

84 27AAACG4414B1Z8 AलॅMसो िTमथक लाइन 

फामा�Tय ुटक3स �ल�मटेड 

21.07.2017 0.61 0 26.08.2019 0 2.43 0.61 0 0.61 

85 27AAACS6994C1Z5 शापजूm प3ल<जी कंपनी 

Yायaहेट �ल�मटेड   

30.07.2017 0.01 0 20.10.2017 2.06 0 2.05 0.01 2.04 

.वभागाचे नाव: सह आय+ुत, एल ट� य-ु2  पणुे  

86 27AAPFB2057B1ZP बोरा अडँ बोरा 

टेMनॉलॉजीज एलएलपी  

31.07.2017 0 0.41 19.08.2019 0 0.46 0.46 0 0.46 

          एकूण  26.92 
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प�र�श�ट 2.5.2 

(संदभ�: प�र�छेद 2.5.8.2; प�ृठः 61) 

त+ता 5 c Fमाणे लेगसी �रटन� दाखल न करता कलम 140(1), 140(4) (a) अंतग�त अqे.षत अ-नय�मत 9ेAडट 

(₹ कोट�ं मSये) 

अनु 

9. 

व,तू व सेवा कर 

ओळख संUया 

(GSTIN) 

करदा2याच ेनाव .वभागाचे नाव लेगसी �रटन� दाखल न कर`याचा कालावधी  

(जानेवार� त ेजून 2017 दरnयान) 

इले+!ॉ-नक 9ेAडट लेजर मSये 

घेतलेले 9ेAडट   

पासून पय�Nत एकूण कालावधी 
1 27AAFPG3345P1ZF मे. zीमती जनैी पीयुष गांगर  सह आयुMत, बोSरवल*  जानेवार*-17 जून-17 6 म हने  0.35 

2 27AAGCM8622B1ZM मे. एमएएडी Sरलेटस� अँड इ]�ा कंपनी 

�ल�मटेड मुंबई  

सह आयुMत, गोरेगांव  जानेवार* -17 जून-17 6 म हने 3.05 

3 27AAGFG8459D1Z7 मे. 7ीन पॉवर सो3युश]स  सह आयुMत, रायगड जानेवार*-17 माच�-17 3 म हने 0.83 

4 27AAWCS7040M1ZJ मे. समाई हे3थकेयर Yायaहेट �ल�मटेड  सह आयुMत, ठाणे �सट*  जानेवार*-17 माच�-17 3 म हने 0.07 

5 27AETPM3540G1Z9 मे.�नओ Eब3डस� अँड डaेहलपस�  सह आयुMत, नर*मनपॉइंट  जानेवार*-17 जून-17 6 म हने 0.34 

6 27AABCL4861A1ZT लोहर इं^डया ऑटोमो टaह Yायaहेट 

�ल�मटेड  

सह आयुMत, पुणे (उCतर) मे-17 मे-17 1 म हना 0.17 

7 27AAFCP2784C1ZF YीकाTट इं^डया इ]�ाT�Mचरस 

Yायaहेट �ल�मटेड 

सह आयुMत, एल ट* य-ु2 

पुणे  

मे-17 जून-17 2 म हने 0.46 

8 27AAPFS1542Q1ZH Tट*ल फॅब इंजी�नयSरगं कॉपPरेशन   सह आयुMत, माझगांव  जानवेार*-17 जून-17 6 म हने 2.72 

      एकूण 7.99 
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प�र�श�ट 2.5.3 

(संदभ�: प�र�छेद 2.5.8.3; प�ृठः 62) 

पूव� लेगसी �रटन� पासून 9ेAडटचा अ-नय�मत लाभ 

(₹ कोट� ंमSये) 

अनु  

9. 

व,तू व सेवा कर 

ओळख संUया 

(GSTIN) 

करदा2याच ेनाव .वभागाचे नाव �रटन�  

आ�ेपाचा 

म]हना 

आ�े.पत म]हNयात 

दाख.वलेले अqे.षत 

9ेAडट 

आ�े.पत म]हNयात 

दावा केलेल� परतावा 

र+कम 

लेखापर��ेनसुार 

,वीकाय� 9ेAडट 

अqे.षत करणे  

जून 2017 मSये 

अqे.षत केलेले 

9ेAडट 

जा,तीच े 9ेAडट 

1 2 3 4 5 6 7 8 9 10 

1 27AANCS3404

N1ZY 
शमन aह*3स 

Yायaहेट 

�ल�मटेड 

एल ट* यु - 

02, मुंबई 

एYल -17 9.31 0.02 0 4.41 4.41 

2 27AAACW0387

R1ZN 
वYो �ल�मटेड सह आयुMत, 

एल ट* यु - 01 

मुंबई 

मे-17 0 1.13 0 1.13 1.13 

एकूण 5.54 
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प�र�श�ट 2.5.4 

(संदभ�: प�र�छेद 2.5.8.5; प�ृठः 64) 

त+ता 6(b) नुसार कलम 140(2) अंतग�त भांडवल� वसत्ूं�या संदभा�त लाभ न घेतले<या कC t�य मू<यव'ध�त कर 9ेAडटचे अ-नय�मत अqेषण 

(₹ कोट� ंमSये) 

अनु 9. व,तू व सेवा कर ओळख 

संUया (GSTIN) 

करदा2याच ेनाव .वभागाचे नाव TRAN -1त+ता 6-ब 

अनुसार 9ेAडट दावा 

र+कम 

इले+!ा-नक 9ेAडट लेजरमSये घेतलेले 

MGST 9ेAडट 

आ�े.पत SGST 

र+कम 

र+कम ]दनांक 
1 27AAACO2563P1Z1 ओSरMस ऑटो इ]�ाT�Mचर 

सव�सेस �ल�मटेड 

एल ट* य-ु002 

मुंबई 

9.66 9.66 28.08.2017 9.66 

2 27AAGCA5212K1ZR आरवल इं^डया Yायaहेट �ल�मटेड एल ट* य-ु002 

मुंबई 

3.74 3.74 17.11.2017 3.74 

      एकूण 13.40 
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प�र�श�ट 2.5.5 

(संदभ�: प�र�छेद 2.5.8.7; प�ृठः 68) 
बांधकाम jयावसा-यक आ5ण .वकासकांनी कलम 140 (4)(b), 140(6), 140(7) अतंग�त ,टॉकमSये ठेवले<या इनपटुवर cकंवा ,टॉकमSये ठेवले<या अध�तयार अथवा तयार व,तूंमधील इनपटुवर करां�या 9ेAडटचा अ-नय�मत 

लाभ 

(`̀̀̀ कोट�ं मSये) 

अन ु

9. 

व,तू व सेवा कर 

ओळख संUया 

(GSTIN) 

करदा2याचे नाव .वभागाचे नाव SAP TRAN-1(Rs) �या त+ता 7-c �या रकाना 

8 मSये दावा केलेले 9ेAडट 

Boweb TRAN -1 त+ता 

7(c) �या रकाना 8 मSये 

,टॉकमSये असले<या 

इनपटुवर cकंवा ,टॉकमSये 

असले<या तयार व,तूंमधील 

इनपटुवर दावा केलेले 9ेAडट 

इले+!ॉ-नक 9ेAडट लेजर मSये 

SGST nहणून अqे.षत 9ेAडट 

आ�े.पत 

SGST र+कम 

,टॉकमSये 

असलेले 

इनपyुस 

,टॉकमधय्े 

असले<या 

अध�तयार/तयार 

व,तूंमधील इनपyुस 

एकूण र+कम तार�ख 

(1) (2)  (3) (4) (5) (6) (7) (8) (9) (10) (11) 

1 27AAICM0604K1ZJ सEब�या अबोडे डेaहलपस� 

Yायaहेट �ल�मटेड 

घाटकोपर 0 0.11 0.11 0.11 0.32 25.12.2017 0.11 

2 27AABAJ5177F1ZM मे. जय कुल असो�सएGस घाटकोपर 0 0.12 0.12 0.12 0.54 27.12.2017 0.12 

3 27AADFL5509N1ZZ ला+कw ग Sरअलटस� ठाणे शहर 0 0.71 0.71 0.71 0.80 27.12.2017 0.80 

4 27AAOFK2187J1ZT एम एस कृती 

क]T�Mश]स 

पणुे दtiण 0.15 0 0.15 0.15 0.22 26.12.2017 0.15 

5 27AAIFN5426B1ZH नाहर होNस एल एल पी पणुे पि=चम 0 0.41 0.41 0.41 0.66 25.12.2017 0.41 

6 27AAECG7846JF1ZE सEब�या चाकण डेaहलपस� 

Yायaहेट �ल�मटेड 

पणुे पि=चम 0 0.22 0.22 0.22 0.47 26.12.2017 0.47 

7 27ABAPM3697A1ZS रेणुका क]T�Mश]स पणुे पवू� 0.54 0 0.54 0.54 0.77 30.11.2017 0.54 

8 27AADCC3425D1Z4 करोया Yॉपट�ज  फोट� 0 0.04 0.04 0.04 0.46 25.10.2017 0.04 

9 27AABCB3630P1ZJ भारत इ]�ाT�Mचर अधंेर* 0 0.82 0.82 0.82 1.13 24.11.2017 0.82 

10 27AAOCS9607A1Z7 Tकायलाक�  Sरयलटस� अधंेर* 0.14 0.12 0.26 0.31 0.81 19.12.2017 0.12 

11 27AAFCR6616R1ZN  राज आरके�स होNस 

Yायaहेट �ल�मटेड 

सह आयMुत,  
कांद*वल* 

0.004 0.59 0.59 0.59 0.82 28.08.2017 0.59 

12 27AAGHA4110F1ZX माक�  मशीन टू3स सह आयMुत,   
फोट� मुंबई 

0 0.08 0.08 0.08 0.18 27.12.2017 0.08 

एकूण 4.25  
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प�र�श�ट 2.6.1 

(संदभ�: प�र�छेद 2.6.6.2; प�ृठः 77) 

दसुz यांदा पेमCट अॅडवाईस जार� के<यामुळे जा,तीच ेव,तू व सेवा कर परतावा भरणा झा<याची Fकरणे दश�.वणारे .ववरण (करदा2यान ेजा,ती�या परताjयाची परतफेड केल�)  

(`̀̀̀ मSये) 

अनु 

9.  

.वभागाचे 

नाव  

करदा2याचे नाव/ व,तू 

व सेवा कर ओळख 

संUया GSTIN संUया  

परताjयाचा Fकार/ 

अज� संदभ� 9मांक 

आ5ण तार�ख  

परतावा 

आदेशाची 

तार�ख  

मंजूर 

परतावा 

र+कम  

Fथम पेमCट 

अॅडवाईस संUया व 

तार�ख  

[.वतीय पेमCट 

अॅडवाईस संUया व 

तार�ख  

र+कम  एकूण 

जा,तीची 

र+कम  

जा,ती�या  

परताjया�या 

परतफेडीची 

तार�ख  

.वलंबाचा 

कालावधी  

.वलंबा�या 

कालावधीसाठl 

आकारणीय 

jयाज 

वसूल 

केलेले/ 

देय jयाज  

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

1 सह आयुMत 

बांgा, 

नोडल-5  

सांघवी अँड संस/ 
27AAAFS3192F1Z9 

ताCपुरते/ 
AA271219094568K/ 

21.12.2019 

14.01.2020 2400588 ZA2701200341283

/14.01.2020 

(RFD-04) 

ZA27012003411449/ 

14.01.2020 

(RFD-04) 

2400588 2400588 03.02.2020 0 म हना 

20  दवस  

24006 0/24006 

2 सह आयुMत 

बोर*वल*  

संजय डायमं�स/ 
27AATFS8747D1ZJ 

ताCपुरते/ 
AA2712191187128/ 

27.12.2019 

18.01.2020 75160 ZA270120048952Q

/20.01.2020  

(RFD-04) 

ZA270120048938G/ 

20.01.2020 

(RFD-04) 

75160 75160 03.02.2020 0 म हना 

14  दवस  

526 0/526 

3 सह आयुMत 

घाटकोपर  

के.जे. ओवरसीज/ 
27AAIPB7109F1Z0 

ताCपुरते/ 
AA2712190576330/ 

13.12.2019 

16.01.2020 11402 ZA270120041797N

/16.01.2020  

(RFD-04) 

ZA270120041809Q/ 

16.01.2020 

(RFD-04) 

11402 11402 28.01.2020 0 म हना 

12  दवस  

68 0/68 

4 सह आयुMत 

मांडवी  

Sरल*व इं^डया Yायaहेट 

�ल�मटेड/ 
27AAGCR7691R1Z9 

अं�तम/ 
AA271219051568V/ 

12.12.2019 

16.01.2020 90450 ZA270120039677L

/16.01.2020 

(RFD-06) 

ZA270120039704W/ 

16.01.2020 

(RFD-06) 

90450 90450 03.02.2020 0 म हना 

17  दवस  

769 0/769 

5 सह आयुMत 

माझगांव 

नोडल-4 

ई=वर एMसपोG�स/ 
27AAAFI0081K1ZI 

ताCपुरते/ 
AA2712190773605/ 
18.12.2019 

21.01.2020 3013984 ZA270120051438V

/21.01.2020 

(RFD-04) 

ZA2701200514450/ 

21.01.2020   

(RFD-04) 

3013984 3013984 03.02.2020 0 म हना 

12  दवस  

18084 0/18084 

6 सह आयुMत 

मुलुंड 

नोडल-13  

कॉस मेट YॉडMGस 

एलएलपी/ 
27AAKFC1844J1ZB 

ताCपुरते/ 
AA2711191326249/ 

22.11.2019 

22.01.2020 815507 ZA270120056217Y

/22.01.2020 

(RFD-04) 

ZA2701200562433/ 

22.01.2020 

(RFD-04) 

815507 815507 06.02.2020 0 म हना 

14  दवस  

5709 0/5709 

7 सह आयुMत 

ना�शक  

च]दन टेMTटाइ3स/ 
27ABBPM4052G1ZW 

अं�तम/ 
AA271219001702J/ 

02.12.2019 

20.01.2020 2723408 ZA2701200503362

/20.01.2020 

(RFD-06) 

ZA270120050339W/ 

20.01.2020 

(RFD-06) 

2723408 2723408 24.02.2020 

25.02.2020 

26.08.2021 

01 म हना 

04  दवस  

46298 61300/0 

8 सह आयुMत 

पुणे पूव� 

नोडल-1  

7ोवेल Yे�सकॉNप 

Yायaहेट �ल�मटेड/ 
27AAHCG5361L1Z8 

अं�तम/ 
AA271119158964P/ 

27.11.2019 

21.01.2020 24684 ZA2701200517206

/21.01.2020 

(RFD-06) 

ZA2701200517032/ 

21.01.2020 

(RFD-06) 

24684 24684 03.02.2020 

 
0 म हना 

12  दवस  

148 0/148 

9 सह आयुMत 

पुणे पूव� 

नोडल-1  

आच�लया इ]फोटेक 

Yायaहेट �ल�मटेड/ 
27AAQCA8394J1ZU 

अं�तम/ 
AA2712190775601/ 

18.12.2019 

21.01.2020 792 ZA270120051818P

/21.01.2020 

(RFD-06) 

ZA270120051794R/ 

21.01.2020 

(RFD-06) 

792 792 04.02.2020 0 म हना 

14  दवस  

6 0/6 
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प�र�श�ट 2.6.1 
अनु 

9.  

.वभागाचे 

नाव  

करदा2याचे नाव/ व,तू 

व सेवा कर ओळख 

संUया GSTIN संUया  

परताjयाचा Fकार/ 

अज� संदभ� 9मांक 

आ5ण तार�ख  

परतावा 

आदेशाची 

तार�ख  

मंजूर 

परतावा 

र+कम  

Fथम पेमCट 

अॅडवाईस संUया व 

तार�ख  

[.वतीय पेमCट 

अॅडवाईस संUया व 

तार�ख  

र+कम  एकूण 

जा,तीची 

र+कम  

जा,ती�या  

परताjया�या 

परतफेडीची 

तार�ख 

.वलंबाचा 

कालावधी  

.वलंबा�या 

कालावधीसाठl 

आकारणीय 

jयाज 

वसूल 

केलेले/ 

देय jयाज  

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

10 सह आयुMत 

ठाणे शहर  

आलम टेMसटाई3स/ 
27AYEPS3042E1ZK 

अं�तम/ 
AA2712190542365/ 

13.12.2019 

20.01.2020 539960 ZA270120049537P

/20.01.2020 

(RFD-06) 

ZA270120049523Y/ 

20.01.2020 

(RFD-06) 

539960 539960 07.02.2020 0 म हना 

18  दवस  

4860 0/4860 

11 सह आयुMत 

ठाणे शहर  

एस. एफ. टेMसटाई3स/ 
27BJPPK6429Q1Z8 

अं�तम/ 
AA271219063151E/ 

15.12.2019 

14.01.2020 378758 ZA2701200358121

/14.01.2020 

(RFD-06) 

ZA2701200355787M

/14.01.2020 

(RFD-06) 

378758 378758 25.02.2020 01 म हना 

11  दवस  

2083 0/2083 

12 सह आयुMत 

ठाणे 

7ा�मण  

अंगदपाल इंडT�*ज  

Yायaहेट �ल�मटेड/ 
27AACCA5854D1ZU 

ताCपुरते/ 
AA271219083794O/ 

19.12.2019 

20.01.2020 1015316 ZA2701200504336

/20.01.2020 

(RFD-04) 

ZA270120050429V/ 

20.01.2020 

(RFD-04) 

1015316 1015316 29.01.2020 0 म हना 

09  दवस  

4569 0/4569 

13 सह आयुMत 

नागपूर  

zीराम फूड इंडT�* 

Yायaहेट �ल�मटेड/ 
27AAUCS1765R1Z7 

ताCपुरते/ 
AA271219111360M/ 

25.12.2019 

16.01.2020 586848 ZA2701200405253

/16.01.2020 

(RFD-04) 

ZA2701200405063/ 

16.01.2020 

(RFD-04) 

 

586848 586848 06.02.2020 0 म हना 

20  दवस  

5868 0/5868 

14 सह आयुMत 

मुलुंड 

नोडल-13  

अ�मत ब�ग3स/ 
27AABPY3797K1ZV 

अं�तम/ 
AA271119133505A/ 

22.11.2019 

17.01.2020 81685 ZA2701200435432

/17.01.2020 

(RFD-06) 

ZA2701200435531/ 

17.01.2020 

 (RFD-06) 

81685 81685 09.09.2021 19 म हने  

21  दवस  

24138 0/24138 

15 सह 

आयुMत, 

ना�शक  

सोना �सMका फॅEfMस/ 
27AAQPH9602K1Z9 

अं�तम/ 
AA271219053467X/ 

12.12.2019 

20.01.2020 874730 ZA2701200502942

/20.01.2020 

(RFD-06) 

ZA270120050312C/ 

20.01.2020  

(RFD-06) 

874730 874730 25.08.2021 

27.08.2021 

 

19 म हने  

05  दवस  

251485 262420/0 

       एकूण 12633272   388616 323942/ 

90833 

 



 

 

1
9

5
 

प�र�श
�टे

 

प�र�श�ट 2.6.2  

(संदभ�: प�र�छेद 2.6.6.2; प�ृठः 77) 

दसुz यांदा पेमCट अॅ|jहाईस जार� के<यामुळे व,तू व सेवा करा�या परताjयाचे जा,तीचे पेमCट दश�.वणाz या Fकरणांचे .ववरण (करदा2याने जा,ती�या परताjयाची परतफेड केल� नाह�) 

 (`̀̀̀ मSये) 

अनु 

9.  

.वभागाचे 

नाव  

करदा2याचे नाव  परताjयाचा Fकार, 

अज� संदभ� 9मांक 

(ARN) व तार�ख  

परतावा 

आदेशाची 

तार�ख  

मंजूर 

परतावा 

र+कम  

Fथम पेमCट 

अॅ|jहाईस संUया व 

तार�ख  

[.वतीय पेमCट 

अॅ|jहाईस संUया व 

तार�ख  

र+कम  एकूण 

अ-त�र+त 

र+कम  

.वलंबाचा 

कालावधी  

.वलंबा�या 

काला 

वधीसाठl 

आकारणीय 

jयाज 

]दलेले/देय 

jयाज  

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) 

1 सह 

आयुMत, 

कां दवल*  

+कSरट रतीलाल राजा/ 
27AAAPR4783P1ZX 

अं�तम/ 
AA271119022201S/

06.11.2019 

23.01.2020 33130 ZA270120060061D/ 

23.01.2020 

(RFD-06) 

ZA2701200600639/ 

23.01.2020 

(RFD-06) 

33130 33130 19 म हने  

11  दवस 

9624 0/9624 

2 सह 

आयुMत, 

कां दवल*  

केमो�सड इNपेMस 

Yायaहेट �ल�मटेड  
27AAACC2243C1ZB 

ताCपुरते/ 
AA2710190165179/

05.10.2019 

14.10.2019 2154713 ZA2701200610539/ 

23.01.2020 

(RFD-04) 

ZA270120060996/ 

23.01.2020 

(RFD-04) 

2154713 2154713 19 म हने  

11  दवस 

625944 0/625944 

3 सह 

आयुMत, 

को3हापूर  

सूय�कांत राजाराम नेजे/ 
27AANPN6103C1ZX 

अं�तम/ 
AA271119146756U/

25.11.2019 

10.01.2020 25592 ZA270120031419Z/ 

13.01.2020 

(RFD-06) 

ZA2701200314082/ 

13.01.2020 

(RFD-06) 

25592 25592 19 म हने  

21  दवस 

7562 0/7562 

4 सह 

आयुMत, 

सांताVुझ  

अव� इंजी�नयSरंग कंपनी 

एल एल पी  
27ABJFA2735N1Z4 

ताCपुरते/ 
AA271119051541D/

12.11.2019 

18.01.2020 365983 ZA270120051886M/ 

21.01.2020 

(RFD-04) 

ZA270120051898H/ 

21.01.2020 

(RFD-04) 

365983 365983 19 म हने  

13  दवस 

106684 0/106684 

5 सह 

आयुMत, 

ठाणे शहर 

बीके टेMसटाई3स/ 
27AFHPB0122Q1ZL 

अं�तम/ 
AA271119009085D/

04.11.2019 

21.01.2020 993696 ZA270120053673V/ 

21.01.2020 

(RFD-06) 

ZA270120053725U/ 

21.01.2020 

(RFD-06) 

993682 993682 19 म हने  

07  दवस 

286677 0/286677 

6 सह आयुMत 

ठाणे शहर  

राधाकृ�णा टेMसटाई3स/ 
27AADHK2780C1ZG 

अं�तम/ 
AA271219090454Z/

20.12.2019 

20.01.2020 230755 ZA2701200500558/ 

20.01.2020 

(RFD-06) 

ZA2701200500368/ 

20.01.2020 

(RFD-06) 

230755 230755 19 म हने  

08  दवस 

66688 0/66688 

7 सह 

आयुMत, 

ठाणे शहर 

7ीनटेMस एMTपोG�स 

इं^डया Yायaहेट 

�ल�मटेड/ 
27AAECG4272B1ZW 

ताCपुरते/ 
AA271219115997P/

26.12.2019 

18.01.2020 1818924 ZA270120046130E/ 

18.01.2020 

(RFD-04) 

ZA270120046139W/ 

18.01.2020 

(RFD-04)  

1818924 1818924 19 म हने  

10  दवस 

527488 0/527488 

       एकूण 5622779  1630668 0/1630668 
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प�र�श�ट 2.6.3 

(संदभ�: प�र�छेद 2.6.7.1; प�ृठः 78) 

कमतरता ल�ात आले<या परतावा Fकरणांची याद� दश�.वणारे .ववरण (अजा��या पोचपावतीत .वलंब) (,वयंच�लत Fणाल� पूव�) 

अनु. 

9.  

लेखापर�u�त काया�लयाच ेनाव (.वभाग) लेखापर��ेत 

तपासलेल� परतावा 

Fकरणांची संUया   

पोचपावतीत 

.वलंब झाले<या 

परतावा 

Fकरणांची संUया  

.वलंबाचा 

कालावधी  

(]दवस) 

3 
म]हNयांपयEत 

.वलंब  

3 ते 6 

म]हNयांपय�Nत 

.वलंब  

6 म]हNयांपे�ा जा,त 

.वलंब  

(1) (2) (3) (4) (5) (6) (7) (8) 

1 सह आयुMत, एल ट* यु - 1, पुणे  82 13 03-353 12 0 1 

2 सह आयुMत, एल ट* यु - 2, पुणे 48 33 03-175 27 6 0 

3 सह आयुMत, नोडल – 1, पुणे 40 19 01-440 15 1 3 

4 सह आयुMत, नोडल – 2, पुणे 12 10 01-282 6 2 2 

5 सह आयुMत, नोडल – 3, पुणे 12 3 18-61 3 0 0 

6 सह आयुMत, नोडल – 4, पुणे 54 27 1-387 21 5 1 

7 सह आयुMत, नोडल – 4, माझगांव  38 15 6-585 10 2 3 

8 सह आयुMत, नोडल-7, अंधेर*, माझगांव, मुंबई  52 32 8-333 19 5 8 

9 सह आयुMत, मुंबई-एल ट* य-ु01 138 82 1-335 71 7 4 

10 सह आयुMत, फोट� (नोडल–1) माझगांव, मुंबई 48 13 2-102 12 1 0 

11 सह आयुMत, गोरेगांव वभाग  27 13 2-264 9 1 3 

12 सह आयुMत, मुंबई एल ट* य-ु 03  29 22 1-383 19 1 2 

13 सह आयुMत, मुंबई एल ट* य-ु 04 34 14 2-368 9 4 1 

14 सह आयुMत, नागपूर  86 42 02-333 35 4 3 

15 सह आयुMत, नोडल – 5 (बांgा) 52 37 5-201 35 1 1 

16 सह आयुMत, ठाणे (शहर) वभाग   134 71 1-463 45 15 11 

 एकूण 886 446 0 348 55 43 
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प�र�श�ट 2.6.4 

(संदभ�: प�र�छेद 2.6.7.1; प�ृठः 78) 

कमतरता ल�ात आले<या परतावा Fकरणांची याद� दश�.वणारे .ववरण (अजा��या पोचपावतीत .वलंब) ,वयंच�लत Fणाल� पvचात 

अन ु

9.  

.वभागाचे नाव  लेखापर��णाने नमूNयातून 

तपासले<या परतावा अजा�ची संUया 

परतावा Fकरणांची एकूण 

संUया \यामSये पोचपावतीत 

.वलंब झा<याचे ल�ात आले   

.वलंबाचा 

कालावधी 

(]दवस) 

3 

म]हNयांपयEत 

.वलंब  

3 ते 6 

म]हNयांपय�Nत 

.वलंब  

6 म]हNयांपे�ा 

अ'धक .वलंब  

1 सह आयMुत, एल ट* य ु- 01, पणुे 32 3 2-5 3 0 0 

2 सह आयMुत, माझगांव, मुंबई  16 3 5-31 3 0 0 

3 सह आयMुत, नोडल-7 अधंेर*, मुंबई  26 12 3-113 9 3 0 

4 सह आयMुत, औरंगाबाद वभाग  23 5 3-43 5 0 0 

5 सह आयMुत, बोर*वल* वभाग 24 3 1-58 3 0 0 

6 सह आयMुत, फोट� वभाग 62 18 1-81 18 0 0 

7 सह आयMुत, घाटकोपर वभाग 5 2 11-20 2 0 0 

8 सह आयMुत, गोरेगांव वभाग 32 16 2-72 16 0 0 

9 सह आयMुत, कांद*वल* वभाग 9 4 7-15 4 0 0 

10 सह आयMुत, को3हापरू वभाग 42 6 1-9 6 0 0 

11 सह आयMुत, मांडवी वभाग 10 4 2-39 4 0 0 

12 सह आयMुत, मुलुडं वभाग 8 3 2-41 3 0 0 

13 सह आयMुत, मुंबई-एल ट* य-ु01 61 8 01 ते 36 8 0 0 

14 सह आयMुत, मुंबई-एल ट* य-ु03 26 3 04 ते 25 3 0 0 

15 सह आयMुत, मुंबई-एल ट* य-ु04 10 3 01 ते 04 3 0 0 

16 सह आयMुत, मुंबई-एल ट* य-ु02 13 4 01 ते 164 3 1 0 

17 सह आयMुत, नागपरू वभाग 33 7 1-49 7 0 0 

18 सह आयMुत, नांदेड वभाग 2 1 9 1 0 0 

19 सह आयMुत, नर*मन पॉइंट वभाग 21 9 1-35 9 0 0 

20 सह आयMुत, ना�शक वभाग  73 28 1-95 27 1  

21 सह आयMुत, नोडल-2, पणुे पि=चम  23 5 10-53 5 0 0 

22 सह आयMुत, नोडल-3, पणुे 12 1 111 0 1 0 

23 सह आयMुत, नोडल-5, (बांgा)  7 5 2-22 5 0 0 

24 सह आयMुत, नोडल-4, पणुे दtiण  37 9 1-14 9 0 0 

25 सह आयMुत, नोडल-1, पणुे  32 9 2-25 9 0 0 
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प�र�श�ट 2.6.4 (पुढे..) 

अन ु9.  .वभागाचे नाव  लेखापर��णाने नमूNयातून 

तपासले<या परतावा अजा�ची संUया 

परतावा Fकरणांची एकूण 

संUया \यामSये पोचपावतीत 

.वलंब झा<याचे ल�ात आले   

 .वलंबाचा 

कालावधी  

(]दवस) 

3 

म]हNयांपयEत 

.वलंब  

3 ते 6 

म]हNयांपय�Nत 

.वलंब  

6 म]हNयांपे�ा 

अ'धक .वलंब  

26 सह आयMुत, पणुे, एल ट* य-ु02  16 2 2-39 2 0 0 

27 सह आयMुत, रायगड  63 13 2-44 13 0 0 

28 सह आयMुत, साकUनाका  20 6 2-64 6 0 0 

29 सह आयMुत, सांताVुझ वभाग 25 9 3-26 9 0 0 

30 सह आयMुत, सोलापरू वभाग 19 3 1-3 3 0 0 

31 सह आयMुत, ठाणे शहर वभाग 211 80 1-51 80 0 0 

32 सह आयMुत, ठाणे 7ामीण वभाग 75 29 1-70 29 0 0 

 एकूण 1068 313  307 6 0 
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प�र�श�ट 2.6.5 

(संदभ�: प�र�छेद 2.6.7.2; प�ृठः 80) 

कमतरता ल�ात आले<या परतावा Fकरणांची याद� दश�.वणारे .ववरण (शूNय रेटेड पुरवठया�या कारणा,तव ता2पुरता परतावा वेळेत मंजूर झाला नाह�) ,वयंच�लत Fणाल� पूव� 

अन.ु 

9. 
.वभागाचे नाव लेखापर��णाने 

नमुNयातून तपासले<या 

परतावा अजा�ची संUया  

परतावा Fकरणांची 

संUया \यात 

लेखापर��ेच ेआ�ेप 

ल�ात आले 

.वलंबाचा 

कालावधी 

(]दवस) 

3 

म]हNयांपयEत 

.वलंब  

3 ते 6 

म]हNयांपय�Nत 

.वलंब  

6 

म]हNयांपे�ा 

अ'धक 

.वलंब  

1 सह आयुMत, वVUकर, एल ट* य-ु01, पुणे 77 32 1-151 31 1 0 

2 सह आयुMत, वVUकर, एल ट* य-ु02, पुणे 34 22 1-21 22 0 0 

3 सह आयुMत, वVUकर, नागपूर  53 26 1-73 26 0 0 

4 सह आयुMत, वVUकर, नोडल 1, पुणे  34 9 1-81 9 0 0 

5 सह आयुMत, वVUकर, नोडल 2, पुणे  7 4 4-5 4 0 0 

6 सह आयुMत, वVUकर, नोडल 3, पुणे  6 1 44 1 0 0 

7 सह आयुMत, वVUकर, नोडल 4, पुणे  41 12 1-52 12 0 0 

8 सह आयुMत, वVUकर, नोडल 04, माझगांव ,मुंबई  27 5 1-87 5 0 0 

9 सह आयुMत, वVUकर, नोडल-7, माझगांव, मुंबई 37 6 3-102 5 1 0 

10 सह आयुMत, वVUकर, मुंबई- एल ट* य-ु01 121 44 1-68 44 0 0 

11 सह आयुMत, वVUकर, फोट� (नोडल-1) माझगांव, मुंबई 17 2 6-17 2 0 0 

12 सह आयुMत, वVUकर, गोरेगांव वभाग  20 7 2-136 6 1 0 

13 सह आयुMत, वVUकर, मुंबई- एल ट* य-ु03  20 16 1-240 15 0 1 

14 सह आयुMत, वVUकर, मुंबई- एल ट* य-ु04 26 15 1-64 15 0 0 

15 सह आयुMत, वVUकर, नोडल-5 (बांgा) 41 8 3-208 7 0 1 

16 सह आयुMत, वVUकर, ठाणे (शहर) वभाग  40 18 5-211 15 2 1 

 एकूण 601 227  219 5 3 
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प�र�श�ट 2.6.6 

(संदभ�: प�र�छेद 2.6.7.2; प�ृठ: 80) 

कमतरता ल�ात आले<या परतावा Fकरणांची याद� दश�.वणारे .ववरण (शूNय रेटेड पुरवठयामळुे ता2पुरता परतावा वेळेत मजंूर झाला नाह�) ,वयंच�लत Fणाल� पvचात 

अन.ु 

9.  

.वभागाचे नाव लेखापर��णाने नमुNयातून 

तपासले<या शूNय रेटेड परतावा 

Fकरणांची संUया 

परतावा Fकरणांची संUया 

\यात लेखापर��ेचे आ�ेप 

ल�ात आले 

.वलंबाचा कालावधी  

(]दवस) 

3 म]हNयांपयEत 

.वलंब  

3 ते 6 

म]हNयांपय�Nत 

.वलंब  

6 म]हNयांपे�ा अ'धक 

.वलंब  

1 सह आयMुत, एल ट* य-ु001, पणुे 25 9 1-54 9 0 0 

2 सह आयMुत, माझगाव, मुंबई  6 2 2 2 0 0 

3 सह आयMुत, औरंगाबाद  2 2 5-10 2 0 0 

4 सह आयMुत, बोर*वल*  1 1 38 1 0 0 

5 सह आयMुत, फोट�  23 7 3-145 5 2 0 

6 सह आयMुत, घाटकोपर  2 2 56-104 1 1 0 

 7 सह आयMुत, गोरेगांव  19 14 3 ते 75 14 0 0 

8 सह आयMुत, को3हापरू  11 6 7-53 6 0 0 

9 सह आयMुत, मांडवी  4 1 3 1 0 0 

10 सह आयMुत, मुंबई- एल ट* य ु-01 36 14 3 ते 64 14 0 0 

11 सह आयMुत, मुंबई- एल ट* य-ु 03 22 8 1 ते 59 8 0 0 

12 सह आयMुत, मुंबई- एल ट* य ु-04 5 4 4 ते 30 4 0 0 

13 सह आयMुत, मुंबई- एल ट* य ु-02 6 5 4-33 5 0 0 

14 सह आयMुत, नागपरू  6 4 1-51 4 0 0 

15 सह आयMुत, नर*मन पॉइंट  10 3 4-5 3 0 0 

16 सह आयMुत, ना�शक  34 27 1-137 26 1 0 

17 सह आयMुत, नोडल-2, पणुे (पि=चम) 14 10 1-23 10 0 0 

18 सह आयMुत, नोडल-3, पणुे  5 2 1-9 2 0 0 

19 सह आयMुत, नोडल-4, पणुे (दtiण) 23 9 2-40 9 0 0 

20 सह आयMुत, नोडल-1, पणुे  21 8 2-33 8 0 0 

21 सह आयMुत, पणुे- एल ट* य ु-2 12 6 4-167 5 1 0 

22 सह आयMुत, रायगड   39 12 2-81 12 0 0 

23 सह आयMुत, साकUनाका  8 3 4 ते11 3 0 0 

24 सह आयMुत, सांताVुझ  14 11 3-133 10 1 0 

25 सह आयMुत, सोलापरू  8 6 4-17 6 0 0 

26 सह आयMुत, ठाणे शहर  14 7 5-81 7 0 0 
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प�र�श�ट 2.6.6 (पुढे..) 
अन.ु 

9ं.  

.वभागाचे नाव लेखापर��णाने नमुNयातून 

तपासले<या शूNय रेटेड परतावा 

Fकरणांची संUया 

परतावा Fकरणांची संUया 

\यात लेखापर��ेचे आ�ेप 

ल�ात आले 

.वलंबाचा कालावधी  

(]दवस) 

3 म]हNयांपयEत 

.वलंब  

3 ते 6 

म]हNयांपय�Nत 

.वलंब  

6 म]हNयांपे�ा अ'धक 

.वलंब  

27 सह आयMुत, कांद*वल*  4 0 0 0 0 0 

28 सह आयMुत, बांgा  1 0 0 0 0 0 

29 सह आयMुत, अधंेर*  5 0 0 0 0 0 

30 सह आयMुत, ठाणे 7ामीण 11 8 1-15 8 0 0 

 एकूण  391 191  185 6 0 
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प�र�श�ट 2.6.7 

(संदभ�: प�र�छेद 2.6.7.3; प�ृठः 82) 

कमतरता ल�ात आले<या परतावा Fकरणांची याद� दश�.वणारे .ववरण (देय jयाज-Fदान केलेले/न केलेले) ,वयंच�लत Fणाल� पूव�  

अन.ु 

9.  

.वभागाचे नाव  लेखापर��ेने 

नमुNयातून 

तपासले<या परतावा 

अजाEची संUया 

परतावा 

Fकरणांची 

संUया \यात 

लेखा पर��ा 

आ�ेप आढळले  

]दवसां 

मSये 

.वलंबाचा 

कालावधी  

 

Fदान 

केलेले देय 

jयाज  

(`̀̀̀    मSये) 

Fदान न 

केलेले देय 

jयाज  

(`̀̀̀    मSये) 

3 

म]हNयांप

यEत .वलंब  

3 ते 6 

म]हNयां

पय�Nत 

.वलंब  

6 म]हNयांपे�ा 

अ'धक .वलंब  

1 सह आयMुत, वVUकर, एल ट* य-ु1, पणुे 82 76 23-369 0 16860770 11 29 36 

2 सह आयMुत, वVUकर, एल ट* य-ु2, पणुे  48 44 4-368 0 13192644 7 22 15 

3 सह आयMुत, वVUकर,नोडल 1, पणुे  40 31 11-405 0 641361 11 10 10 

4 सह आयMुत, वVUकर, नोडल 2, पणुे  12 10 31-433 0 404627 1 1 8 

5 सह आयMुत, वVUकर, नोडल 3, पणुे  12 3 144-224 0 143096 0 1 2 

6 सह आयMुत, वVUकर, नोडल 4, पणुे  54 37 5-397 0 620169.12 14 6 17 

7 सह आयMुत, वVUकर, नोडल 04, माझगांव  38 22 36-654 0 1596248 1 2 19 

8 सह आयMुत, वVUकर, नोडल 07, माझगांव, मुंबई  52 21 2-550 0 1056590.15 5 1 15 

9 सह आयMुत, वVUकर, मुंबई- एल ट* य-ु01  138 105 6-633 0 8206316 11 24 70 

10 सह आयMुत, वVUकर, फोट� (नोडल-1), माझगांव, मुंबई  48 13 11-446 0 322927.42 4 2 7 

11 सह आयMुत, वVUकर, गोरेगांव   27 15 8-395 0 478535 2 2 11 

12 सह आयMुत, वVUकर, मुंबई- एल ट* य-ु03  29 23 4-544 0 13992085.47 2 3 18 

13 सह आयMुत, वVUकर, मुंबई – एल ट* य-ु04  34 25 22-608 0 3710681.26 2 3 20 

14 सह आयMुत, वVUकर, नागपरू  86 48 18-700 0 2076757.3 8 4 36 

15 सह आयMुत, वVUकर, नोडल-5 (बांgा) 52 35 86-618 0 2977921.29 1 0 34 

16 सह आयMुत, वVUकर, ठाणे (शहर) वभाग  134 56 1-807 0 5832366 17 11 28 

 एकूण 886 564   72113095.01 97 121 346 
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प�र�श�ट 2.6.8 

(संदभ�: प�र�छेद 2.6.7.3; प�ृठ: 82) 

कमतरता ल�ात आले<या परतावा Fकरणांची याद� दश�.वणारे .ववरण (अं-तम परतावा आदेश वेळेत -नग��मत केलेला नाह� (देय jयाज-Fदान केलेले/न केलेले) ,वयंच�लत Fणाल� 

पvचात 

अनु. 

9.  

.वभागाचे नाव  लेखापर��ेन े

नमुNयातून 

तपासले<या 

परतावा 

अजाEची 

संUया 

परतावा 

Fकरणांची 

संUया \यात 

लेखापर��ा 

आ�ेप 

आढळले  

]दवसां 

मSये 

.वलंबाचा 

कालावधी  

 

Fदान 

केलेले 

देय 

jयाज  

(`̀̀̀    मSये) 

Fदान न 

केलेले देय 

jयाज  

(`̀̀̀    मSये) 

3 
म]हNयांपयEत 

.वलंब  

3 ते 6 

म]हNयांपय�Nत 

.वलंब  

6 

म]हNयांपे�ा 

अ'धक .वलंब  

1 सह आयुMत,वVUकर, एल ट* य-ु01, पुणे 32 23 7 त े154 0 5584266.00 15 8 0 

2 सह आयुMत, वVUकर, माझगांव 16 6 32 त े140 0 42788.37 4 2 0 

3 सह आयुMत, वVUकर, अंधेर*  26 13 9 त े139 0 149594.85 10 3 0 

4 सह आयुMत, वVUकर, औरंगाबाद  23 14 2  ते 105 0 184188.55 13 1 0 

5 सह आयुMत, वVUकर, बोर*वल*  24 3 31 त े69 0 32087.00 3 0 0 

6 सह आयुMत, वVUकर, फोट�  62 31 3 त े170 0 242436.00 17 14 0 

7 सह आयुMत, वVUकर, घाटकोपर  5 2  44 ते 120                                   0 33943.00 1 1 0 

8 सह आयुMत, वVUकर, गोरेगांव  32 16 34  त1े98 0 77789.45 11 3 2 

9 सह आयुMत, वVUकर, कांद*वल*  9 4 24  ते 80 0 18255.69 4 0 0 

10 सह आयुMत, वVUकर, को3हापूर  42 29 14 ते 187 0 935019.54 19 9 1 

11 सह आयुMत, वVUकर, मांडवी  10 6 4  ते 61 0 10048.40 6 0 0 

12 सह आयुMत, वVUकर, मुलुंड  8 1 77 0 26530.00 1 0 0 

13 सह आयुMत, वVUकर, मुंबई-एल ट* य-ु01 61 27 12 त े151 0 849418.69 19 8 0 

14 सह आयुMत, वVUकर, मुंबई-एल ट* य-ु03 26 14 11 त े94 0 115385.57 13 1 0 

15 सह आयुMत, वVUकर, मुंबई-एल ट* य-ु04 10 7 28 त े118 0 258978.41 6 1 0 

16 सह आयुMत, वVUकर, मुंबई-एल ट* य-ु02  13 5 33 त े173 0 96190.92 4 1 0 

17 सह आयुMत, वVUकर, नागपूर  33 12 3  ते 184 0 334566.73 7 4 1 
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प�र�श�ट 2.6.8 (पुढे..) 

अनु. 

9.  

.वभागाचे नाव  लेखापर��ेन े

नमुNयातून 

तपासले<या 

परतावा 

अजाEची 

संUया 

परतावा 

Fकरणांची 

संUया \यात 

लेखापर��ा 

आ�ेप 

आढळले  

]दवसां 

मSये 

.वलंबाचा 

कालावधी  

 

Fदान 

केलेले 

देय 

jयाज  

(`̀̀̀    मSये) 

Fदान न 

केलेले देय 

jयाज  

(`̀̀̀    मSये) 

3 
म]हNयांपयEत 

.वलंब  

3 ते 6 

म]हNयांपय�Nत 

.वलंब  

6 

म]हNयांपे�ा 

अ'धक .वलंब  

18 सह आयुMत वVUकर, नांदेड  2 1 19 0 1722.40 1 0 0 

19 सह आयुMत, वVUकर, नर*मन पॉइंट  21 13 5 त े220 0 98845.84 11 1 1 

20 सह आयुMत, वVUकर, ना�शक  73 48 2 त े138 0 299770.00 42 6 0 

21 सह आयुMत, वVUकर, नोडल-2, पुणे 

(पि=चम)  

23 16 5 त े162 0 416367.00 12 4 0 

22 सह आयुMत, वVUकर, नोडल-3, पुणे   12 4 6 त े134 0 46212.00 3 1 0 

23 सह आयुMत, वVUकर, नोडल-5, (बांgा) 7 1 126 0 16623.00 0 1 0 

24 सह आयुMत, वVUकर, नोडल-4, पुणे 

(दtiण) 

37 20 9 त े71 0 1543265.00 20 0 0 

25 सह आयुMत, वVUकर नोडल-1, पुणे  32 22 3 त े168 0 124508.00 18 4 0 

26 सह आयुMत, वVUकर, पुणे-एल ट* य-ु002  16 10 7 त े167 0 961560.00 6 4 0 

27 सह आयुMत, वVUकर, रायगड  63 35 3 त े165 0 1012981.00 21 14 0 

28 सह आयुMत, वVUकर, साकUनाका  20 11 10  ते 209 0 121775.00 7 3 1 

29 सह आयुMत, वVUकर, सांताVुझ  25 16 07 त े197 0 284585.00 12 3 1 

30 सह आयुMत, वVUकर, सोलापूर  19 13 1 त े111 0 137835.28 12 1 0 

31 सह आयुMत, वVUकर, ठाणे शहर  211 75 1 त े205 0 1099300.00 68 6 1 

32 सह आयुMत, वVUकर, ठाणे 7ा�मण  75 29 1 त े123 0 343952.37 26 3 0 

 एकूण  1068 527   15500789.06 412 107 8 
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प�र�श�ट 2.6.9 

(संदभ�: प�र�छेद 2.6.7.4(I); प�ृठः 84) 

कमतरता ल�ात आले<या परतावा Fकरणांची याद� दश�.वणारे .ववरण (शूNय रेटेड समायोिजत उलाढाल न जुळ<यामुळे परताjयाचे अ-त�र+त Fदान) 

(`̀̀̀    मSये) 
अन.ु 

9.  

.वभागाचे नाव  करदा2याचे 

नाव  

व,तू  व सेवा 

कर ओळख 

9मांक 
(GSTIN) 

अज�  संदभ� 

9मांक (ARN) व 

]दनांक  

RFD-01A 
मSये दावा 

केले<या 

परताjयाची 

र+कम  

.वभागा[वारे परतावा मजंरू   लेखापर��णानसुार परतावा 

देय  

अ-त�र

+त 

परतावा  
(8-11) 

पवू�/ 

पvचात  

समायोिजत 

एकूण 

उलाढाल  

मंजरू 

परतावा 

र+कम 

फॉम� GST 

RFD-06 
नसुार 

आदेशाचा 

]दनांक  

समायोिजत 

एकूण 

उलाढाल�ची 

र+कम  

परतावा देय  

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) 

1 सह आयMुत, 

वVUकर, नोडल 

04 (माझगांव) 

मुंबई 

मे. पेस 

व.चस� 

Yायaहेट 

�ल�मटेड  

27AAFCP241

8K1ZB 

AA270318013449

4/02.01.2019  

4789257 116808854 4779574 17.12.2019 205154452 2726860 2052713 पवू�  

2 सह आयMुत, 

वVUकर, 

सांताVुझ, मुंबई  

मे. 

V<गनर 

इNपेMस 

Yायaहेट 

�ल�मटेड  

27AADCK03

73Q2Z3 

AA270120088986W/ 

21.10.2020 

7920360 5303588 7920360 18.06.2020 8738499 4807041 3113319 प=चात  

3 सह आयMुत, 

वVUकर, 

गोरेगांव, मुंबई   

मे. जसुल 

इंडT�*ज 

27AAFFJ9953

Q1ZD 

AA271119142700

F/25.11.2019 

3209014 94346459 3209014 13.03.2020 94632023 2716807 492206 प=चात 

4 सह आयMुत, 

वVUकर, एल 

ट* य-ु2, पणुे  

सुदश�न 

के�मकल 

इंडT�*ज 

�ल�मटेड  

27AABCS422

3P1Z3 

AC270318243101

1/24.09.2018 

103419636 3890725711 101352992 26.11.2019 3904552205 100986771 366221 पवू�  

    एकूण        6024459  
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प�र�श�ट 2.6.10 

(संदभ�: प�र�छेद 2.6.7.4(II); प�ृठ: 85) 

कमतरता ल�ात आले<या परतावा Fकरणांची याद� दश�.वणारे .ववरण (शूNय रेटेड व,तू/सेवां�या बाबतीत चुकfच ेघटक .वचारात घेत<यामुळे अ-त�र+त परतावा-चुकfचे इनपुट टॅ+स 

9ेAडट) 

(`̀̀̀    मSये) 
अन.ु 

9.  

करदा2याचे नाव  व,तू  व  सेवा 

कर  ओळख 

9मांक (GSTIN)  

अज� संदभ� 9मांक 

(ARN) व ]दनांक 

RFD-01A 
मSये दावा 

केले<या 

परताjयाची 

र+कम  

.वभागा[वारे परतावा मंजरू   लेखापर��णानसुार देय 

परतावा  

अ-त�र+त 

परतावा  
(7-10) 

पवू�/ 

पvचात 

-नjवळ 

इनपटु टॅ+स 

9ेAडट nहणून 

मानले जाते 

मंजरू 

परतावा 

र+कम  

फॉम� GST 

RFD-06 चा 

आदेश ]दनांक 

-नjवळ 

इनपटु टॅ+स 

9ेAडट nहणून  

nहणून 

परतावा 

देय 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) 

.वभागाचे नाव: सह आय+ुत, घाटकोपर, मुंबई  
1 मे. िMलनेरा 

कॉपPरेशन इं^डया  

27AAJFK5087G1

Z0 

AA271219013516

A/04.12.2019 

39601502 39621327 36623550 17.03.2020 32320200 32304028 4319522 प=चात 

.वभागाचे नाव: सह आय+ुत, नोडल-4 (माझगांव), मुंबई 
2 मे. यरुोए�शया �ा]स 

कॉि]टने]टल  

27AABFE0631L1

ZN 

AC271217136042

H/26.08.2018 

3659837 3659837 3293852 24.09.2020 3019285 3019285 274567 पवू� 

3 मे. झार �वे3स 27AADCR7143K

1Z3 

AA271018099896

G/12.01.2019 

3096211 17087096 3096211 23.09.2020 16453982 2967083 129127 पवू� 

.वभागाचे नाव: सह आय+ुत, नोडल-5 (बांtा), मुंबई  
4 मे. फोटोिMवप इं^डया 

�ल�मटेड  

27AAECP0468Q

1ZU 

AA270219142252

F/06.03.2019 

3561818 5298899 3560944 28.09.2020 5175627 3478958 81986 पवू� 

.वभागाचे नाव: सह आय+ुत, एल ट� य-ु01, पणुे 
5 टेक म हgंा �ल�मटेड  27AAACM3484F

1ZI 

AA270719022348

X/12.07.2019 

97032622 301384598 97032622 06.09.2019 157696466 50771345 46261277 पवू� 

.वभागाचे नाव: सह आय+ुत, एल ट� य-ु02, पणुे 
6 जनरल मोटस� इं^डया 

Yायaहेट �ल�मटेड  

27AAACG8371P

1ZZ 

AA271019065317

4/18.10.2019 

729986153 744700199 729986153 08.01.2020 608549073 601253686 128732466 प=चात 

.वभागाचे नाव: सह आय+ुत, एल ट� य-ु01, (मुंबई  उपनगर�  िज<हा ) मुबंई  
7 सीमे]स हे3थकेअर 

Yायaहेट �ल�मटेड  

27AAVCS8021P1Z AC270618320576T

/23.01.2019 

81745276 392503214 80272710 30.09.2020 399488198 65725274 14547436 पवू� 

   एकूण       194346381  
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प�र�श�ट 2.6.11 

(संदभ�: प�र�छेद 2.6.7.4(IV); प�ृठ: 87) 

 शूNय रेटेड व,तू/सेवां�या बाबतीत चुकfचे घटक .वचारात घेत<यामुळे अ-त�र+त परतावा मंजूर केले<या Fकरणांची याद� दश�.वणारे .ववरण - भांडवल� व,तूंवर परताjयाचे अ-नय�मत Fदान 

(`̀̀̀    मSये) 
अन.ु 

9.  

.वभागाचे 

नाव  

करदा2याचे 

नाव 

व,तू व  सेवा 

कर ओळख 

9मांक 
(GSTIN )  

अज�  संदभ� 9मांक 
(ARN)  

 व ]दनांक 

परताjयाचा 

कालावधी  

अ-ंतम आदेश 

-नग��मत 

के<याची तार�ख 
(RFD-06) 

मंजरू परतावा र+कम  अ-त�र+त परतावा  

एकfकृत 

व,तू व 

सेवा कर  

कC t�य 

व,तू व 

सेवा कर 

रा\य व,तू 

व सेवा कर  

एकfकृत 

व,तू व 

सेवा कर  

कC t�य 

व,तू व 

सेवा कर  

रा\य 

व,तू व 

सेवा कर  

एकूण 

1 सह 

आयMुत, 

वVUकर, 

नSरमन 

पॉइंट  

अडनेट 

इ]फो 

�सTटNस 

(इं^डया) 

Yायaहेट 

�ल�मटेड  

27AAACA53

26Q2ZD 

AA2703200738390/ 

24.03.2020 
ऑगTट-19 03.07.2020 0 1029177 1029177 0 902422 902422 1804844 

2 सह 

आयMुत, 

वVUकर, 

पणुे नोडल-

04, पणुे  

_लोरेसे]स 

पर_यNूस 

Yायaहेट 

�ल�मटेड  

27AAACF91

51G1ZN 

AA271119038151H/ 

09.11.2019 
एYल 2019 

ते जलुै 2019 

09.12.2019 0 14312264 14312264 0 269572.5 269572.5 539145 

3 सह 

आयMुत, 

वVUकर, 

पणुे एल ट* 

य-ु001, पणुे 

फो�नMस 

मेकेनो 

इं^डया 

Yायaहेट 

�ल�मटेड  

27AAACP24

52L1ZC 

AA270220013607P/ 

05.02.2020 
^डस.बर-19 08.05.2020 0 7151584 7159109 0 6178 6177 12355 

      एकूण     0 1178172.5 1178171.5 2356344 
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प�र�श�ट 2.6.12 

(संदभ�: प�र�छेद 2.6.7.5(I); प�ृठ: 89) 

इNjहट}ड |यूट� ,!+चर�या बाबतीत चुकfचे घटक .वचारात घेत<यामुळे अ-त�र+त परतावा दश�.वणारे .ववरण प)  

(.ववरण 1-A/संल~नक-B/GSRT 3B सोबत इNjहट}ड उलाढाल न जळुणे) 

 (`̀̀̀ लाखात) 
अन.ु 

9. 

करदा2याचे नाव आ5ण  

व,तू व सेवा कर 

ओळख 9मांक 
(GSTIN) 

अज� संदभ� 

9मांक 

(ARN) व 

तार�ख 

RFD-

01A 
नसुार 

परता

jयाची 

र+कम 

.वभागाने मंजरू केलेला परतावा लेखापर��णाने गहृ�त धर<यानसुार परतावा अ-त�र

+त 

परतावा 
-नjवळ 

इनपटु टॅ+स 

9ेAडट मSये 

.वभागाने 

ग]ृहत 

धरले<या 

सेवांचे ITC 

समायोिजत 

एकूण 

उलाढाल 

व,तू 

आ5ण 

सेवांचे 

इNवह्ट}ड 

रेटेड 

परुवठया

ची 

उलाढाल 

व,तू 

आ5ण 

सेवां�या 

इNवह्ट}ड 

रेटेड 

परुव�या

वर देय 

कर 

मंजरू 

केलेल� 

परतावा 

र+कम 

GST RFD-

06 नसुार 

अ-ंतम 

परताjयाची 

तार�ख 

-नjवळ  

इनपटु 

टॅ+स 

9ेAडट 

समायो

िजत 

उलाढाल 

व,तू 

आ5ण 

सेवां�या 

इNवह्ट}ड  

रेटेड 

परुवठया

ची 

उलाढाल 

व,तू 

आ5ण 

सेवां�या 

इNवह्ट}ड 

रेटेड 

परुवठया

वर देय 

कर 

मंजरू 

परताjया

ची 

र+कम 

.वभागाचे नाव: सह आय+ुत, .व9fकर, नागपरू  
1 बॉNबे वेल Yटं इंMस 

Yायaहेट �ल�मटेड 
27AAACB6602J1ZU 

AA2712191

333169/ 

31.12.2019 

23.31 119.75 800.30 786.60 94.39 22.50 22.06.2020 119.75 800.30 713.75 86.44 19.56 2.95 

.वभागाचे नाव: सह आय+ुत, .व9fकर, औरंगाबाद  
2 गंगामाई इंडT�*ज अडँ 

कंT�Mश]स �ल�मटेड 
27AABCG2199Q1ZY  

AA27042002

4916D/ 

30.04.2020 

97.30 281.21 1340.46 560.87 20.37 91.25 07.07.2020 281.21 1340.46 376.51 15.49 57.46 33.80 

3 गंगामाई इंडT�*ज अडँ  

कंT�Mश]स  �ल�मटेड 
27AABCG2199Q1ZY 

AA27032000

3084Z/ 

02.03.2020 

32.35 366.49 5455.21 1882.92 94.15 30.60 09.05.2020 366.49 5455.21 1687.21 84.36 27.23 3.36 

.वभागाचे नाव: सह आय+ुत,  .व9fकर, को<हापरू  
4 महावीर फॅEfMस  

27AAJPL6209R1Z1 

AA27052002

2900Q/ 

20.05.2020 

30.53 68.69 753.08 741.04 37.06 30.53 26.05.2020 68.69 753.08 699.28 35.10 28.68 1.85 

.वभागाचे नाव: सह आय+ुत,  .व9fकर, फोट�,मुंबई 
5 शंके=वर टेMसटाइ3स 

27AAIPJ1574E1ZT  

AA27012005

8991B/ 

14.01.2020 

29.04 79.67 1012.13 1011.17 50.56 28.83 04.05.2020 77.40 1012.13 1011.17 50.56 26.77 2.06 

  एकूण              44.02 
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प�र�श�ट 2.6.13 

(संदभ�: प�र�छेद 2.6.7.5(II); प�ृठ: 90) 

इNjहट}ड |यूट� ,!+चर�या बाबतीत चुकfचे घटक .वचारात घेत<यामुळे अ-त�र+त परतावा दश�.वणारे .ववरण (समायोिजत एकूण उलाढाल�च ेचुकfचे -नधा�रण) 

 (`̀̀̀ लाखात) 

अनु

9.  

करदा2याचे नाव व व,तू 

व सेवा कर ओळख 

9मांक (GSTIN) 

अज� संदभ� 9मांक 

(ARN) व तार�ख 

RFD-01A 
मSये 

दावा 

केलेल� 

परतावा 

र+कम  

.वभागाने मंजूर केलेला परतावा  लेखापर��णाने गहृ�त धरलेले देय परतावा अ-त�र

+त 

परतावा 
-नjवळ 

इनपुट 

टॅ+स 

9ेAडट) 

मSये 

.वभागाने 

ग]ृहत 

धरले<या 

सेवांचे 

ITC 

समायो

िजत 

एकूण 

उलाढाल 

व,तू 

आ5ण 

सेवांचे 

इNवह्ट}ड 

रेटेड 

पुरवठया

ची 

उलाढाल 

व,तू 

आ5ण 

सेवां�या 

इNवह्ट}

ड रेटेड 

पुरवठया

वर देय 

कर 

मंजूर 

केलेल� 

परतावा 

र+कम 

GST RFD-06 
मSये अं-तम 

परताjयाची 

तार�ख 

-नjवळ 

इनपुट 

टॅ+स 

9ेAडट 

समायोिज

त एकूण 

उलाढाल 

व,तू 

आ5ण 

सेवां�या 

इNवह्ट}ड 
रेटेड 

पुरवठया

ची 

उलाढाल 

व,तू 

आ5ण 

सेवां�या 

इNवह्ट}ड 

रेटेड 

पुरवठया

वर देय 

कर 

मंजूर 

परता

jयाची 

र+कम 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) 

.वभागाचे नाव: सह आयु+त, .व9fकर, सोलापूर 
1 �ीराम िफलाम�ट्स अँड  

रो� Yायaहेट िलिमटडे  

27AAECS0051J1ZI 

AA2703200449156B 

/14.03.2020 

22.29 85.54 553.94 553.94 63.25 22.29 29.04.2020 85.54 587.52 553.94 63.25 17.41 4.89 

2 zीराम +फलाम.Gस अँड 

रोOस Yायaहेट �ल�मटेड 

27AAECS0051J1ZI 

AA270520027109J/2

3.05.2020 

14.19 33.99 188.26 188.26 19.80 14.19 05.06.2020 33.99 199.33 188.26 19.80 12.31 1.89 

3 zीराम +फलाम.Gस अँड 

रोOस Yायaहेट �ल�मटेड 

27AAECS0051J1ZI 

AA2710190816061/

22.10.2019 

15.12 50.20 319.21 319.21 35.09 15.12 24.12.2019 50.20 341.20 319.21 35.09 11.88 3.24 

4 zीराम +फलाम.Gस अँड 

रोOस Yायaहेट �ल�मटेड 

27AAECS0051J1ZI 

AA2712191293090/

30.12.2019 

21.05 47.37 218.55 218.55 26.32 21.05 28.02.2020 47.37 219.16 218.55 26.32 20.92 0.13 

5 zी व.कटेश +फलाम.Gस 

Yायaहेट �ल�मटेड  

27AAECS0052M1ZB 

AA2712191185239/

27.12.2019 

14.71 53.30 322.59 322.59 38.59 14.71 28.02.2020 53.30 381.09 322.59 38.59 6.52 8.18 

6 zी व.कटेश +फलाम.Gस 

Yायaहेट �ल�मटेड 

27AAECS0052M1ZB 

AA270420014856D/

23.04.2020 

15.01 59.01 367.09 367.09 44.00 15.01 30.04.2020 59.01 417.19 367.089 44.00 7.92 7.09 

7 �ी व�कटशे िफलाम�ट्स 
Yायaहेट िलिमटडे 

27AAECS0052M1ZB 

AA270520025225P/

22.05.2020 

17.63 72.87 377.65 377.65 45.24 17.63 11.06.2020 72.87 454.22 377.65 45.24 15.34 2.29 
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प�र�श�ट 2.6.13 (पुढे..) 
अनु

9ं.  

करदा2याचे नाव व व,तू 

व सेवा कर ओळख 

9मांक (GSTIN) 

अज� संदभ� 9मांक 

(ARN) व तार�ख 

RFD-01A 
मSये दावा 

केलेल� 

परतावा 

र+कम  

.वभागाने मंजूर केलेला परतावा  लेखापर��णाने गहृ�त धरलेले देय परतावा अ-त

�र+त 

परता

वा 

-नjवळ 

इनपुट 

टॅ+स 

9ेAडट) 

मSये 

.वभागाने 

ग]ृहत 

धरले<या 

सेवांचे 
ITC 

समायोिज

त एकूण 

उलाढाल 

व,तू 

आ5ण 

सेवांचे 

इNवह्ट}

ड रेटेड 

पुरव

�याची 

उलाढाल 

व,तू 

आ5ण 

सेवां�या 

इNवह्ट}

ड रेटेड 

पुरवठया

वर देय 

कर 

मंजूर 

केलेल� 

परतावा 

र+कम 

FORM GST 

RFD-06 मSये 

अं-तम 

परताjयाची 

तार�ख  

-नjवळ 

इनपुट 

टॅ+स 

9ेAडट 

समायो

िजत 

एकूण 

उलाढाल 

व,तू 

आ5ण 

सेवां�या 

इNवह्ट}ड 

रेटेड 

पुरवठयाची 

उलाढाल 

व,तू 

आ5ण 

सेवां�या 

इNवह्ट}ड 

रेटेड 

पुरवठया

वर देय 

कर 

मंजूर 

परता

jयाची 

र+कम 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) 

.वभागाचे नाव: सह आयु+त, .व9fकर, नोडल-1, पुणे  
8 �सMसन इंडT�*ज 

27ABLFS1494A1Z1  

AA27022008818OM/

22.02.2020 

29.13 29.17 0.30 0.30 0.036 29.13 04.05.2020 29.17 0.30 0.30 0.036 1.15 27.99 

.वभागाचे नाव: सह आयु+त, .व9fकर, फोट�, मुंबई   
9 आहान �स3क �म3स 

27AHGPJ7715G1ZA 

AA27022008112OZ/

20.02.2020 
17.83 35.26 348.71 348.71 17.44 17.83 03.03.2020 35.26 546..92 348.71 17.44 5.05 12.78 

.वभागाचे नाव: सह आयु+त, .व9fकर, एल ट� यु-3, मुंबई  
10 मे. बेवकूफ f��स 

Yायaहेट �ल�मटेड 

27AAECB6555G1ZL  

AA27031834722SIW 

/24.11.2018 

115.08 389.85 5725.67 5002.49 249.72 90.89 08.03.2019 389.85 5849.13 5002.49 249.72 83.70 7.19 

.वभागाचे नाव : सह आयु+त, .व9fकर, ना�शक  
11 लकU टेMसटाइ3स 

27AAGFL1152L1Z9  

AA270220059689Z 

/15.02.2020 

21.28 44.94 296.38 296.38 23.49 21.28 21.05.2020 44.94 296.38 172.50 8.62 17.53 3.75 

  एकूण       279.14       79.41 
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प�र�श�ट 2.6.14 

(संदभ�: प�र�छेद 2.6.7.5 (III); प�ृठ: 90) 

इNjहट}ड |यूट� ,!+चर�या बाबतीत चुकfच ेघटक .वचारात घेत<यामुळे जा,तीचा परतावा दश�.वणारे .ववरण (-नjवळ ITC न जुळणे) 
(`̀̀̀ मSये) 

अन.ु 

9.  

करदा2याचे नाव व व,त ूव सेवा कर ओळख 

9मांक (GSTIN)   

अज� संदभ� 9मांक 

(ARN) व तार�ख 

RFD-01A मSये 

दावा केलेल� 

र+कम 

.वभागा[वारे परताjयाची मंजरू�  लेखापर��णाने गहृ�त 

धरलेला देय परतावा 

अ-त�र+त   

परतावा 

-नjवळ ITC मSये 

.वभागाने ग]ृहत धरले<या 

सेवांचे ITC  

मंजरू केलेल� 

परतावा 

र+कम 

फॉम� GST RFD-06 

चे आदेश ]दनांक  

-नjवळ ITC 

nहणून  

परतावा 

देय 

nहणून  

.वभागाचे नाव: सह आय+ुत .व9fकर, फोट�, मुंबई  
1 Eबशेन डाइंग, Y ंटगं अडँ वaह*ंग �म3स  

27AAAFB3418R1Z8 

AA270819038394Q 

/22.08.2019 

8357124 32270817 8106664 21.09.2019 24490147 4795980 3310684 

2 मे. पीयषू फॅEfMस  

27AABCP4935H1ZC 

AA2709182480413 

/08.04.2019 

4089222 11357805 4036022 13.05.2019 11223837 3955254 80768 

3 मे. zी TविTतक टेMसटाइल इंडT�*ज 

27AALFS3057N1ZL 

AC2706183573201 

/26.02.2019 

1718095 3310959 1718095 20.03.2019 3287276 1694412 23683 

4 जय इंडिT�यल केम Yायaहेट �ल�मटेड  

27AAACJ0894N1Z4 

AA271219115502G 

/26.12.2019 

10819374 36547308 10414601 28.01.2020 26070090 9089720 1324881 

.वभागाचे नाव: सह आय+ुत .व9fकर, अधंेर�, मुंबई  
5 मे. हेलवडू लेबोरटर*ज Yायaहेट �ल�मटेड 

27AAACH8645M1Z3 

AA2708190333424 

/13.08.2019 

4427100 7565208 4351792 11.03.2020 6408423 3417393 934399 

.वभागाचे नाव: सह आय+ुत .व9fकर, एल ट� य-ु1, (एमएसडी) मुंबई  
6 मे. बेTट �न टगं �म3स Yायaहेट �ल�मटेड  

27AAECB6073B1ZY 

AA2703200260420 

/07.03.2020 

4427214 8404284 4427214 24.04.2020 7246885 3275333 1151881 

7 मे. बेTट �न टगं �म3स Yायaहेट �ल�मटेड  

27AAAECB6073B1ZY 

AA270320004571V 

/02.03.2020 

4541930 9071087 4541930 24.04.2020 8619592 4092669 449261 

.वभागाचे नाव: सह आय+ुत .व9fकर, ठाणे शहर 
8 कॅपटल नॉनववूसं Yायaहेट �ल�मटेड 

27AAECC4174G1ZP 

AA270120043166R 

/10.01.2020 

2540213 5257808 2540213 06.03.2020 4195177 1477582 1062631 

.वभागाचे नाव: सह आय+ुत .व9fकर, एल ट� य-ु1, पणुे  
9 गारटेक ईिMवपम.Gस Yायaहेट �ल�मटेड  

27AABCG4360K1ZJ 

AA270318018105H 

/05.01.2019 

20613984 58391757 20613984 23.01.2019 52252425 15295513 5318471 

  एकूण        13656659 
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प�र�श�ट 2.6.15 

(संदभ�: प�र�छेद 2.6.7.6; प�ृठ: 92) 

पुन:9ेAडट�या सूचनाचंे अनुपालन न कर`यासंबंधी आ5ण चकुf�या/अयो~य ITC �या वसलु��या परतावा Fकरणांची याद� दश�.वणारे .ववरण  
 (`̀̀̀ लाखात) 

अन.ु 

9.  

करदा2याचे नाव आ5ण  

व,तू व सेवा कर ओळख 

9मांक (GSTIN)  

अज� संदभ� 9मांक 

(ARN) आ5ण 

]दनांक  

अ-ंतम आदेश 

जार� कर`याची 

-तथी  
(RFD-06) 

मंजरू परतावा र+कम  जा,त परताjयाची मंजरू�  पवू�/ 

पvचात  एकाि2मक 

व,तू आ5ण 

सेवा कर  

कC t�य व,तू 

आ5ण सेवा 

कर  

रा\य व,तू 

आ5ण सेवा 

कर  

उप कर  एकाि2मक 

व,तू आ5ण 

सेवा कर 

कC t�य व,तू 

आ5ण सेवा 

कर  

रा\य व,तू 

आ5ण सेवा 

कर  

उपकर एकूण  

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

.वभागाचे नाव: सह आय+ुत .व9fकर, एल ट� य-ु1, पणुे 

1 मे. बजाज ऑटो �ल�मटेड  
27AADCB2923M1ZL 

AC2706181721331/ 

05.11.2018 

06.01.2020 0 0 5380.05 0 0 0 33.19 0 33.19 पवू�  

2 सेलपॉइंट टेक्नॉलॉजीज  

इं^डया Yायaहेट �ल�मटेड 
27AAOCS8987P1ZV 

AC2703183081185/ 

30.10.2018 

20.08.2019 0.04 23.13 23.13 0 0.003 1.65  1.65  0 3.29 पवू� 

3 सेलपॉइंट  टेक्नॉलॉजीज  

इं^डया Yायaहेट �ल�मटेड 
27AAOCS8987P1ZV 

AA270919036436Q

/16.09.2019 

28.02.2020 92.43 0 0 0 2.75 0 0 0 2.75 पवू� 

4 सेलपॉइंट टेक्नॉलॉजीज  

इं^डया Yायaहेट �ल�मटेड 
27AAOCS8987P1ZV 

AC271218318528V/ 

26.02.2019 

20.08.2019 0.68 22.96 22.96 0 0.20 6.71 6.71 0 13.61 पवू� 

5 इंट*7ेटेड डीसीझ]स अडँ 

�सTट*Nस इं^डया  

Yायaहेट �ल�मटेड 
27AAACI7132C1ZZ 

AC2706183391140/ 

01.02.2019 

23.10.2019 7.87 19.67 19.67 0 0.60 1.50 1.50 0 3.60 पवू� 

6 वTटेऑन टेिMनकल अडँ 

सव�सेस स.टर Yायaहेट 

�ल�मटेड 
27AACCV3261H1ZC 

AA270719001919R/ 

01.07.2019 

30.11.2019 0 17.30 17.69 0 0 0.61 0.62 0 1.23 पवू� 
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प�र�श�ट 2.6.15 (पुढे..) 
अन.ु 

9. 

करदा2याचे नाव आ5ण  

व,तू व सेवा कर ओळख 

9मांक (GSTIN)  

अज� संदभ� 9मांक 

(ARN) आ5ण 

]दनांक  

अ-ंतम आदेश 

जार� कर`याची 

-तथी  
(RFD-06) 

मंजरू परतावा र+कम  जा,त परताjयाची मंजरू�  पवू�/ 

पvचात एकाि2मक 

व,तू आ5ण 

सेवा कर  

कC t�य व,तू 

आ5ण सेवा 

कर  

रा\य व,तू 

आ5ण सेवा 

कर  

उप कर  एकाि2मक 

व,तू आ5ण 

सेवा कर 

कC t�य 

व,तू आ5ण 

सेवा कर  

रा\य व,तू 

आ5ण सेवा 

कर  

उप 

कर 

एकूण  

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

.वभागाचे नाव: सह आय+ुत .व9fकर, औरंगाबाद 
7 �नल�प अOलायसंेस Yायaहेट 

�ल�मटेड 
27AABCD3162G1ZX 

AA2712191084647/

24.12.2019 

13.05.2020 0 4.19 4.19 0 0 2.35 2.35 0 4.70 प=चात 

8 गंगामाई इंडT�*ज अडँ 

कंT�कश]स �ल�मटेड 
27AABCG2199Q1ZY 

AA2701200572191/

14.01.2020 

11.03.2020 0 97.74 97.74 0 0 0.69 0.69 0 1.38 प=चात 

9 गंगामाई इंडT�*ज अडँ 

कंT�कशंस �ल�मटेड 
27AABCG2199Q1ZY 

AA270420024916D

/30.04.2020 

07.07.2020 0 45.63 45.63 0 0 3.02 3.02 0 6.04 प=चात 

.वभागाचे नाव: सह आय+ुत .व9fकर, ना�शक 
10 सुYीम ईिMवपम.ट Yायaहेट 

�ल�मटेड 
27AAOCS5679N1Z8 

AA270220055093Q

/14.02.2020 

13.05.2020 0 23.50 48.08 0 0 2.02 2.02 0 4.04 प=चात 

11 सुYीम ईिMवपम.ट Yायaहेट 

�ल�मटेड 
27AAOCS5679N1Z8 

AA2702200490201/

13.02.2020  

13.05.2020 0 27.49 65.54 0 0 23.13 23.13 0 46.25 प=चात 

.वभागाचे नाव: सह आय+ुत .व9fकर, को<हापरू  
12 इंडो काउंट इंडT�*ज �ल�मटेड 

27AAACI0866P1Z5 

AA2711190570459/ 
13.11.2019  

19.03.2020 487.13 178.30 178.30 13.23 2.45 0.90 0.90 0.07 4.31 प=चात 

13 इंडो काउंट इंडT�*ज �ल�मटेड 
27AAACI0866P1Z5 

AA2712190057273/ 
03.12.2019 

26.05.2020 440.26 113.97 113.97 0 1.89 0.49 0.49 0 2.87 प=चात 

14 इंडो काउंट इंडT�*ज �ल�मटेड 
27AAACI0866P1Z5 

AA271219103966Y/ 
24.12.2019 

26.05.2020 506.61 176.38 176.38 0 1.30 0.45 0.45 0 2.21 प=चात 
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प�र�श�ट 2.6.15 (पुढे..) 
अन.ु 

9.  

करदा2याचे नाव 

आ5ण व,त ूव सेवा 

कर ओळख 9मांक 
(GSTIN)  

अज� संदभ� 9मांक 

(ARN) आ5ण ]दनांक  

अ-ंतम 

आदेश जार� 

कर`याची 

-तथी  
(RFD-06) 

मंजरू परतावा र+कम  जा,त परताjयाची मंजरू�  पवू�/ 

पvचात एकाि2मक 

व,तू आ5ण 

सेवा कर  

कC t�य व,तू 

आ5ण सेवा 

कर  

रा\य व,तू 

आ5ण सेवा 

कर  

उप कर  एकाि2मक 

व,तू आ5ण 

सेवा कर 

कC t�य 

व,तू आ5ण 

सेवा कर  

रा\य व,तू 

आ5ण सेवा 

कर  

उप 

कर 

एकूण  

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

.वभागाचे नाव: सह आय+ुत .व9fकर, ठाणे (qामीण) 
15 अगंदपाल इंडT�*ज 

Yायaहेट �ल�मटेड 
27AACCA5854D1ZU 

AA270220020744Q/

06.02.2020 

28.02.2020 0 6.16 6.16 0 0 2.08 2.08 0 4.17 प=चात 

   एकूण  1535.03 756.41 6199.48  13.23 9.20 45.60 78.80 0.07 133.67  
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प�र�श�ट 2.6.16 

(संदभ�: प�र�छेद 2.6.8.2; प�ृठ: 95) 

इNjहट}ड |युट� ,!+चर अंतग�त परताjयासाठl करदा2याने बीजक तपशील सादर न करता परतावा मंजूर केले<या परतावा Fकरणांची सूची दश�.वणारे .ववरण 

(प�र�श�ट ब) 
(`̀̀̀ मSये) 

अन ु

9.  

.वभागाचे नाव  करदा2याचे नाव  व,तू आ5ण सेवा कर 

ओळख संUया (GSTIN) 

अज� संदभ� 9मांक 

(ARN) व तार�ख  

परतावा 

आदेशाची 

तार�ख (RED-

06) 

परतावा र+कम मंजरू 

एकाि2मक 

व,तू आ5ण 

सेवा कर  

कC t�य व,तू 

आ5ण सेवा 

कर  

रा\य व,तू 

आ5ण सेवा कर  

एकूण 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) 

1 सह आयMुत, ठाणे 

शहर   

एफ ट* टेMसटाई3स Yायaहेट 

�ल�मटेड  

27AABCF4516C1Z3 AA271019076666S 

 दनांक 21.10.2019 

20.12.2019 4824118 0 0 4824118 

2 सह आयMुत, ठाणे 

शहर   

एन झडे सीझनल वयर 

Yायaहेट �ल�मटेड  

27AADCN0287C1ZP AA2703200748282 

 दनांक25.03.2020 

05.06.2020 7909570 7511447 0 15421017 

3 सह आयMुत, ठाणे 

शहर   

मे. कपले=वर फूड YॉडMGस  27AAQFK7195L1ZD AA270520027705F 

 दनांक 23.05.2020 

10.06.2020 0 0 7047998 7047998 

4 सह आयMुत, ठाणे 

शहर   

Yेमे ]य�ू*�शयन  27AAMFP6459J1ZJ AA270120106995E 

 दनांक24.01.2020 

06.03.2020 0 2371720 2371719 4743439 

5 सह आयMुत, ठाणे 

शहर   

Yेमे ]य�ू*�शयन 27AAMFP6459J1ZJ AA270520031236O 

 दनांक 26.05.2020 

03.07.2020 0 639361 3468264 4107625 

6 सह आयMुत, ठाणे 

शहर   

मे. कपले=वर फूड YॉडMGस   27AAQFK7195L1ZD AA271019010243Q 

 दनांक 03.10.2019 

04.01.2020 0 0 1775717 1775717 

7 सह आयMुत, ठाणे 

शहर   

पाव�ती फूड YॉडMGस 27AEHPG2748G1ZJ AA2711191646142 

 दनांक 28.11.2019 

12.03.2020 386255 386254 0 772509 

8 सह आयMुत, ठाणे 

शहर   

माJ एंटरYायझेस Yायaहेट 

�ल�मटेड  

27AADCM7713L1Z6 AA271219001013U 

 दनांक 02.12.2019 

30.01.2020 471585 2782562 2782833 6036980 

9 सह आयMुत, ठाणे 

शहर   

वॅनीला फूड YोडMGस  27AEBPR7620A1ZT AA2702200935659 

 दनांक 24.02.2020 

11.05.2020 0 0 5590726 5590726 

10 सह आयMुत, ठाणे 

शहर   

वॅनीला फूड YॉडMGस 27AEBPR7620A1ZT AA271219132264B 

 दनांक 31.12.2020 

18.03.2020 0 0 5542920 5542920 

11 सह आयMुत, ठाणे 

शहर   

एस आर �स]थे टMस  27AAAPV5123B1Z2 AA270220069704D 

 दनांक18.02.2020 

11.05.2020 0 52633 5413005 5465638 
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9.  

.वभागाचे नाव  करदा2याचे नाव  व,तू आ5ण सेवा कर 

ओळख संUया (GSTIN) 

अज� संदभ� 9मांक 

(ARN) व तार�ख  

परतावा 

आदेशाची 

तार�ख (RED-

06) 

परतावा र+कम मंजरू 

एकाि2मक 

व,तू आ5ण 

सेवा कर  

कC t�य व,तू 

आ5ण सेवा 

कर  

रा\य व,तू 

आ5ण सेवा कर  

एकूण 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) 

12 सह आयMुत, ठाणे 

शहर   

अ7वाल एज.सी  27AAWPA6773C1ZH AA2702200201434 

 दनांक 06.02.2020 

11.05.2020 749538 1517940 2704551 4972029 

13 सह आयMुत, ठाणे 

शहर   

एस आर �स]थे टMस 27AAAPV5123B1Z2 AA271119006244I 

 दनांक 02.11.2019 

17.01.2020 0 0 3185895 3185895 

14 सह आयMुत, ठाणे 

शहर   

अ7वाल एज.सी 27AAWPA6773C1ZH AA271219029665X 

 दनांक 07.12.2019 

30.01.2020 70962 1240178 1492942 2804082 

15 सह आयMुत, ठाणे 

शहर   

कोकU टेMसटाई3स एल एल पी  27AAPFK2726G1Z6 AA270220087965Z 

 दनांक 22.02.2020 

14.05.2020 0 1062252 1062252 2124504 

16 सह आयMुत, ठाणे 

शहर   

महासागर  27AFBPA3543A1ZA AA2712191163871 

 दनांक 26.12.2019 

15.02.2020 0 789054 789054 1578108 

17 सह आयMुत, ठाणे 

शहर   

Sरकंू वaह*ग �म3स  27AESPJ5854K1ZR AA271219013356A 

 दनांक 04.12.2019 

15.02.2020 0 6896 1650769 1657665 

18 सह आयMुत, ठाणे 

शहर   

Sरकंू वaह*ग �म3स 27AESPJ5854K1ZR AA270220119422U 

 दनांक 29.02.2020 

13.05.2020 0 132361 1379722 1512083 

19 सह आयMुत, ठाणे 

शहर   

कोकU टेMसटाई3स  

एल एल पी  

27AAPFK2726G1Z6 AA270919085345K 

 दनांक 28.09.2019 

17.12.2019 1140732 0 0 1140732 

20 सह आयMुत, ठाणे 

शहर   

जनक एंटरYायझसे   27AANFJ3736B1ZF AA271219050918T 

 दनांक 12.12.2019 

15.02.2020 1020817 0 0 1020817 

21 सह आयMुत, ठाणे 

शहर   

खाटू =याम टेMसटाई3स  27AKUPK5434G1ZS AA271119163332B 

 दनांक 28.11.2019 

21.12.2019 0 1093290 535366 1628656 

22 सह आयMुत, ठाणे 

शहर   

राज.g टेMसटाई3स  27AEEPJ7643E1ZJ AA271219131785Y 

 दनांक 31.12.2019 

12.06.2020 0 0 2740049 2740049 

23 सह आयMुत, ठाणे 

शहर   

Sरया टेMसटाई3स  27ADRPS9687B1ZP AA2712191264562 

 दनांक 30.12.2019 

28.02.2020 0 842666 842666 1685332 

24 सह आयMुत, ठाणे 

शहर   

zी साई कृपा टेMसटाई3स  27AEGPC9348P1ZV AA271119097814Q 

 दनांक 18.11.2019 

16.12.2019 0 1043832 1043833 2087665 
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प�र�श�ट 2.6.16 (पुढे..) 
अन ु

9.  

.वभागाचे नाव  करदा2याचे नाव  व,तू आ5ण सेवा कर 

ओळख संUया (GSTIN) 

अज� संदभ� 9मांक 

(ARN) व तार�ख  

परतावा 

आदेशाची 

तार�ख  
(RED-06) 

परतावा र+कम मंजरू 

एकाि2मक 

व,तू आ5ण 

सेवा कर  

कC t�य व,तू 

आ5ण सेवा 

कर  

रा\य व,तू 

आ5ण सेवा कर  

एकूण 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) 

25 सह आयMुत, ठाणे 

शहर   

वह्* एस टेMसटाई3स  27ETAPS5465L1Z0 AA270520017322T 

 दनांक 16.05.2020 

21.05.2020 0 0 1609007 1609007 

26 सह आयMुत, ठाणे 

शहर   

एफ डी टेMसटाई3स  27ABHPK3581E1ZO AA271119052261G 

 दनांक 12.11.2019 

30.11.2019 1476603 0 0 1476603 

27 सह आयMुत, ठाणे 

शहर   

एफ डी टेMसटाई3स 27ABHPK3581E1ZO AA270120105882O 

 दनांक 24.01.2020 

15.02.2020 1126232 134892 134892 1396016 

28 सह आयMुत, ठाणे 

शहर   

zी क]हैया टेMसटाई3स  27AKKPB3115D1ZR AA271119120599Y 

 दनांक 18.11.2019 

16.12.2019 0 602414 602415 1204829 

29 सह आयMुत, ठाणे 

शहर   

zी क]हैया टेMसटाई3स 27AKKPB3115D1ZR AA270220058254L 

 दनांक15.02.2020 

04.03.2020 0 538455 538455 1076910 

30 सह आयMुत, ठाणे 

शहर   

रवराज �नट Yोसे�सगं Yायaहेट 

�ल�मटेड  

27AAACR2808J1ZE AA270120048231X 

 दनांक11.01.2020 

15.07.2020 0 1316422 1316422 2632844 

31 सह आयMुत, ठाणे 

शहर   

कृ�णा Yोसेसस� अडँ इंडT�*ज 

Yायaहेट �ल�मटेड 

27AADCK1539Q1Z2 AA2710190063878 

 दनांक 02.10.2019 

02.12.2019 0 871937 871937 1743874 

32 सह आयMुत, ठाणे 

शहर   

मुTकान YॉडMGस  27ARNPM6423F1ZM AA2712191098713 

 दनांक25.12.2019 

17.02.2020 0 983451 983451 1966902 

33 सह आयMुत, ठाणे 

शहर   

द*पक टेMTटाइ3स  27AFEPB7870E1ZK AA2712190272946 

 दनांक 06.12.2019 

02.01.2020 0 715887 715887 1431774 

34 सह आयMुत, ठाणे 

शहर   

लाहोट* असो�सएGस  27ABBPL2599R1ZU AA2702200908474 

 दनांक 22.02.2020 

09.03.2020 0 649105 736141 1385246 

35 सह आयMुत, ठाणे 

शहर   

धनल�मी डा�ग  27AABPI2076D1Z4 AA270220025498E 

 दनांक 07.02.2020 

02.03.2020 0 626769 626769 1253538 

36 सह आयMुत, ठाणे 

शहर   

द*पक टेMTटाइ3स  27AFEPB7870E1ZK AA271019010317J 

 दनांक 03.10.2019 

18.11.2019 0 609161 609161 1218322 

37 सह आयMुत, ठाणे 

शहर   

रानीसती फॅEfक �म3स 

Yायaहेट �ल�मटेड  

27AAACR2347C1ZR AA270220107800W 

 दनांक 26.02.2020 

23.04.2020 0 148037 973282 1121319 
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9.  

.वभागाचे नाव  करदा2याचे नाव  व,तू आ5ण सेवा कर 

ओळख संUया (GSTIN) 

अज� संदभ� 9मांक 

(ARN) व तार�ख  

परतावा 

आदेशाची 

तार�ख  
(RED-06) 

परतावा र+कम मंजरू 

एकाि2मक 

व,तू आ5ण 

सेवा कर  

कC t�य व,तू 

आ5ण सेवा 

कर  

रा\य व,तू 

आ5ण सेवा कर  

एकूण 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) 

38 सह आयMुत, ठाणे 

शहर   

सागर फूड YॉडMGस  27AHYPG6714E1Z2 AA271219067099S 

 दनांक 16.12.2019 

02.01.2020 0 397359 397359 794718 

39 सह आयMुत, ठाणे 

शहर   

हेम एंटरYाईसेस   27AAQPD3057N1ZA AA2712190339415 

 दनांक 08.12.2019 

27.12.2019 0 1012206 1310563 2322769 

40 सह आयMुत, ठाणे 

शहर   

हेम एंटरYायझसे   27AAQPD3057N1ZA AA271219067068X 

 दनांक 16.12.2019 

26.12.2019 112801 897242 897242 1907285 

41 सह आयMुत, ठाणे 

शहर   

�सh एंटरYायझसे  27AAZFS2659G1ZG AA2712190318732 

 दनांक 16.12.2019 

24.12.2019 0 530436 261859 792295 

42 सह आयMुत, ठाणे 

शहर   

अजतंा फूड YॉडMGस  27AAJPV7565Q1ZG AA270620001780P 

 दनांक 01.06.2020 

11.07.2020 0 125099 125100 250199 

43 सह आयMुत ठाणे 

शहर   

TविTतक फूड YॉडMGस  27ABGFS5813A1ZF AA270620004944E 

 दनांक 03.06.2020 

09.07.2020 0 957673 4602598 5560271 

44 सह आयMुत, ठाणे 

शहर   

^डपंल फॅEfMस   27AAJPS8349F1Z6 AA2711191701962 

 दनांक29.11.2019 

24.12.2019 0 1066778 1923318 2990096 

45 सह आयMुत, ठाणे 

शहर   

^डपंल फॅEfMस   27AAJPS8349F1Z6 AA270220028890J 

 दनांक 08.02.2020 

27.02.2020 0 688818 1141068 1829886 

46 सह आयMुत, ठाणे 

शहर   

हबीब टेMसटाई3स Yायaहेट 

�ल�मटेड  

27AABCH3399B1ZO AA2703200709929 

 दनांक 21.03.2020 

06.05.2020 0 259861 1557398 1817259 

47 सह आयMुत, ठाणे 

शहर   

एम जे टेMसटाई3स  27AEKPA3107N1ZK AA271219050619X 

 दनांक12.12.2019 

02.01.2020 0 630694 630694 1261388 

48 सह आयMुत, ठाणे 

शहर   

राजेश टेMसटाई3स  27ABWPG5400F1ZP AA270220073536E 

 दनांक 19.02.2020 

20.05.2020 0 2302661 2302661 4605322 

49 सह आयMुत, ठाणे 

शहर   

खेमी डा�ग अडँ yल*;चगं वMस�  27 AABFK2895A1ZI AA270620035352M 

 दनांक 17.06.2020 

24.06.2020 0 878101 878101 1756202 

50 सह आयMुत, ठाणे 

शहर   

कृ�णा टेMसटाई3स 27AOCPB4199M1ZM AA271119007174G 

 दनांक 15.02.2020 

14.05.2020 0 762605 535344 1297949 
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प�र�श�ट 2.6.16 (पुढे..) 
अन ु

9.  

.वभागाचे नाव  करदा2याचे नाव  व,तू आ5ण सेवा कर 

ओळख संUया (GSTIN) 

अज� संदभ� 9मांक 

(ARN) व तार�ख  

परतावा 

आदेशाची 

तार�ख  
(RED-06) 

परतावा र+कम मंजरू 

एकाि2मक 

व,तू आ5ण 

सेवा कर  

कC t�य व,तू 

आ5ण सेवा 

कर  

रा\य व,तू 

आ5ण सेवा कर  

एकूण 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) 

51 सह आयMुत, ठाणे 

शहर   

संटोक टेMसटाई3स  27AKPPM5950J1ZJ AA271119167972R 

 दनांक 28.11.2019 

24.12.2019 0 572639 572639 1145278 

52 सह आयMुत, ठाणे 

शहर   

अमसल टेMसटाई3स  27AKBPK5308A1ZQ AA270320027727D 

 दनांक09.03.2020 

09.07.2020 0 505414 539461 1044875 

53 सह आयMुत, ठाणे 

शहर   

आर बी एंटरYाइज   27AGCPJ0674P1Z1 AA27012001407S 

 दनांक 04.01.2020 

27.02.2020 0 0 2737052 2737052 

54 सह आयMुत, ठाणे 

शहर   

आर बी एंटरYाइज  27AGCPJ0674P1Z1 AA271019009093I 

 दनांक03.10.2019 

17.12.2019 0 0 2161930 2161930 

55 सह आयMुत, ठाणे 

शहर   

�नशी फॅEfMस  27AEKPM0339Q1ZY AA270220006733R 

 दनांक 04.02.2020 

27.05.2020 0 720946 720946 1441892 

56 सह आयMुत, ठाणे 

शहर   

अ+ंकत टेMसटाई3स  27ACZPJ1088Q1ZI AA271119025613C 

07.11.2019 

14.01.2020 0 0 1419112 1419112 

57 सह आयMुत, ठाणे 

शहर   

केवल टेMसटाई3स  27ACMPS3439F1ZA AA270220035819A 

 दनांक 11.02.2020 

29.05.2020 0 297339 1062746 1360085 

58 सह आयMुत, ठाणे 

शहर   

एम डी टेMसटाई3स  27BLHPK7379H1ZK AA271219021832A 

 दनांक 05.12.2019 

22.01.2020 0 613312 683312 1296624 

59 सह आयMुत, ठाणे 

शहर   

गाला टेMसटाई3स 27AAWPG6072E1ZF AA2702201029899 

 दनांक 26.02.2020 

04.05.2020 0 663315 527662 1190977 

60 सह आयMुत, ठाणे 

शहर   

वल* टेMसटाई3स  27ASNPA5918J1ZH AA2712190082692 

 दनांक 03.12.2019 

17.12.2019 0 723747 755715 1479462 

61 सह आयMुत, ठाणे 

शहर   

Mय.ू एच. टेMसटाई3स  27AFBPA5824J1ZN AA271119145151H 

 दनांक 25.11.2019 

03.02.2020 0 727670 727670 1455340 

62 सह आयMुत, ठाणे 

शहर   

पी. एन. टेMसटाई3स  27AAZPG8863G1ZX AA2711191535618 

 दनांक 26.11.2019 

15.012020 0 0 1476653 1476653 

63 सह आयMुत, ठाणे 

शहर   

जय बालाजी टेMस  27ANIPP2529A1Z7 AA270120047224T 

 दनांक 11.01.2020 

30.01.2020 0 0 1168113 1168113 
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9.  

.वभागाचे नाव  करदा2याचे नाव  व,तू आ5ण सेवा कर 

ओळख संUया (GSTIN) 

अज� संदभ� 9मांक 

(ARN) व तार�ख  

परतावा 

आदेशाची 

तार�ख  
(RED-06) 

परतावा र+कम मंजरू 

एकाि2मक 

व,तू आ5ण 

सेवा कर  

कC t�य व,तू 

आ5ण सेवा 

कर  

रा\य व,तू 

आ5ण सेवा कर  

एकूण 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) 

64 सह आयMुत, ठाणे 

शहर   

बाबा टेMस  27AEDPA1321H1Z8 AA271019015415G 

 दनांक 05.10.2019 

27.11.2019 0 528020 1178574 1706594 

65 सह आयMुत, ठाणे 

शहर   

ह*ना फॅEfMस  27AEHPG7086H1Z8 AA270120086485A 

 दनांक 21.01.2020 

06.03.2020 0 1111171 1111171 2222342 

66 सह आयMुत, ठाणे 

शहर   

महाल�मी पॉल*टेMस  27AHXPS6384B1ZN AA271119092096Z 

 दनांक16.11.2019 

20.12.2019 0 1927 1050002 1051929 

67 सह आयMुत, ठाणे 

शहर   

मे. आदे=वर �स]थे टMस  27AOMPG8607H1ZP AA270520000990N 

 दनांक 02.05.2020 

29.05.2020 0 516230 516229 1032459 

68 सह आयMुत, ठाणे 

शहर   

वभैव ल�मी �स3क �म3स  27AABPA5095N1ZI AA271219099955E 

 दनांक23.12.2019 

14.01.2020 0 0 1462304 1462304 

69 सह आयMुत, ठाणे 

शहर   

ए बी टेMसटाई3स  27BHBPK8405Q1ZV AA270120131316V 

 दनांक 30.01.2020 

19.03.2020 0 326891 803691 1130582 

70 सह आयMुत, ठाणे 

शहर   

]य ूरेड रोज �सन-टेMस  27AGLPG5367R1ZJ AA2702200913994 

 दनांक23.02.2020 

21.05.2020 0 837509 837509 1675018 

71 सह आयMुत, ठाणे 

शहर   

समीर अडँ कंपनी  27ACQFS0665K1ZI AA271219004362I 

 दनांक 02.12.2019 

23.01.2020 0 851074 1025597 1876671 

72 सह आयMुत, ठाणे 

शहर   

समीर अडँ कंपनी  27ACQFS0665K1ZI AA270620001577G 

 दनांक 01.06.2020 

15.07.2020 0 787292 995086 1782378 

73 सह आयMुत, ठाणे 

शहर   

समीर अडँ कंपनी  27ACQFS0665K1ZI AA270120074155N 

 दनांक17.01.2020 

12.03.2020 0 630679 904255 1534934 

74 सह आयMुत, ठाणे 

शहर   

समीर अडँ कंपनी  27ACQFS0665K1ZI AA2703200469862 

 दनांक14.03.2020 

25.05.2020 0 689162 912556 1601718 

75 सह आयMुत ठाणे 

शहर   

उमर टेMसटाई3स  27CFQPK6733R1ZE AA270120109964G 

 दनांक 24.01.2020 

15.02.2020 0 569041 569042 1138083 

76 सह आयMुत, ठाणे 

शहर   

पारस टेMसटाई3स  27ATGPS4007C1ZX AA2701200648395 

 दनांक 15.01.2020 

06.03.2020 0 1489051 1489051 2978102 
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9.  

.वभागाचे नाव  करदा2याचे नाव  व,तू आ5ण सेवा कर 

ओळख संUया (GSTIN) 

अज� संदभ� 9मांक 

(ARN) व तार�ख  

परतावा 

आदेशाची 

तार�ख  
(RED-06) 

परतावा र+कम मंजरू 

एकाि2मक 

व,तू आ5ण 

सेवा कर  

कC t�य व,तू 

आ5ण सेवा 

कर  

रा\य व,तू 

आ5ण सेवा कर  

एकूण 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) 

77 सह आयMुत, ठाणे 

शहर   

हांडी टेMसटाई3स  27ABXPH5663C1ZC AA2712190137348 

 दनांक 04.12.2019 

23.12.2019 0 1209884 521012 1730896 

78 सह आयMुत, ठाणे 

शहर   

हांडी टेMसटाई3स  27ABXPH5663C1ZC AA2702200170811 

 दनांक 05.02.2020 

04.03.2020 0 1119067 532589 1651656 

79 सह आयMुत, ठाणे 

शहर   

ए ट* टेMसटाई3स  27CXQPS4846D1ZW AA270120017617M 

िदनांक 05.01.2020 

15.02.2020 0 210936 845082 1056018 

80 सह आयMुत, ठाणे 

शहर   

समई हे3थकेयर Yायaहेट 

�ल�मटेड  

27AAWCS7040M1ZJ AA270220019607J 

 दनांक 06.02.2020 

09.03.2020 0 466121 525638 991759 

81 सह आयMुत, ठाणे 

शहर   

समई हे3थकेयर Yायaहेट 

�ल�मटेड 

27AAWCS7040M1ZJ AA270220033209P 

 दनांक10.02.2020 

24.04.2020 0 322498 89482 411980 

82 सह आयMुत, ठाणे 

शहर   

साई फू�स  27AAGPL6240F1ZU AA270919088570K 

 दनांक 30.09.2019 

05.11.2019 549595 299810 299810 1149215 

83 सह आयMुत, रायगड जयको एंटरYाइज एलएलपी  27AAKFJ4143K1Z4 AA271119107136F 

 दनांक19.11.2019 

06.12.2019 0 0 1997188 1997188 

84 सह आयMुत रायगड अजंे�लक इंटरनॅशनल �ल�मटेड  27AACCA4675N1Z8 AA270220095819Y 

िदनांक 24.02.2020 

21.04.2020 1341890 0 0 1341890 

85 सह आयMुत रायगड इNय�ुनट* क]T�Mशन Yायaहेट 

�ल�मटेड  

27AAECI8240F1ZM AA270120113434X 

 दनांक25.01.2020 

06.03.2020 0 1464293 1464293 2928586 

86 सह आयMुत, ठाणे 

(7ामीण) 

�श3पा एंटरYायझेस 27AAUFS9301A1Z4 AA2712191205186 

 दनांक27.12.2019 

07.01.2020 4018103 0 0 4018103 

87 सह आयMुत, ठाणे 

(7ामीण) 

अप�ण �े^डगं कंपनी  27AQUPS7720H1Z5 AA270220029342T 

 दनांक 08.02.2020 

17.02.2020 0 600971 1300926 1901897 

88 सह आयMुत, ठाणे 

(7ामीण) 

द*प Tट*ल  27AAOPD7135R1Z1 AA271219101431N 

 दनांक 23.12.2019 

24.01.2020 0 1773094 0 1773094 

89 सह आयMुत, ठाणे 

(7ामीण) 

पा=व�नाथ मेटल  27AAEHJ5339M1ZU AA271219072973R 

 दनांक17.12.2019 

24.01.2020 1459178 98572 98572 1656322 
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9.  

.वभागाचे नाव  करदा2याचे नाव  व,तू आ5ण सेवा कर 

ओळख संUया (GSTIN) 

अज� संदभ� 9मांक 

(ARN) व तार�ख  

परतावा 

आदेशाची 

तार�ख  
(RED-06) 

परतावा र+कम मंजरू 

एकाि2मक 

व,तू आ5ण 

सेवा कर  

कC t�य व,तू 

आ5ण सेवा 

कर  

रा\य व,तू 

आ5ण सेवा कर  

एकूण 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) 

90 सह आयMुत, ठाणे 

(7ामीण) 

Jपाना टेMसटाई3स   27AAJHM8455Q1Z7 AA270320031404V 

 दनांक 10.03.2020 

28.04.2020 0 773522 773521 1547043 

91 सह आयMुत, ठाणे 

(7ामीण) 

�श3पा एंटरYायझेस 27AAUFS9301A1Z4 AA2711190473380 

 दनांक 11.11.2019 

26.11.2019 2746715 98825 0 2845540 

92 सह आयMुत, ठाणे 

(7ामीण) 

याTमीन बा�डर  27AGCPK0731C1Z1 AA2701200084220 

 दनांक 03.01.2020 

17.03.2020 0 939119 939118 1878237 

93 सह आयMुत, ठाणे 

(7ामीण) 

Jपाना टेMसटाई3स  27AAJHM8455Q1Z7 AA2711191670480 

 दनांक 28.11.2019 

24.12.2019 0 720348 720348 1440696 

94 सह आयMुत, ठाणे 

(7ामीण) 

Jपाना टेMसटाई3स  27AAJHM8455Q1Z7 AA271119086534X 

 दनांक 16.11.2019 

29.11.2019 0 628343 628342 1256685 

95 सह आयMुत, ठाणे 

(7ामीण) 

Mवा�लट* इंडT�*ज  27AAQPD3176L1ZA AA2712190005868 

 दनांक 01.12.2019 

12.12.2019 1056415 0 0 1056415 

     एकूण 30461109 63066341 115845404 209372854 
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प�र�श�ट 2.7.1 

(संदभ�: प�र�छेद 2.7; प�ृठ: 100) 

कराची कमी आकारणी 

प�रगणना प)क 

काया�लयाच ेनाव  उपायुMत वVUकर, PUN-VAT-E-706 पुणे  

कर -नधा�रण कालावधी  2014-15 

.व9े2याचे नाव  मेसस� के कॉNप सव�सेस 

कर ओळख सUंया (TIN) 27710344344V 

कर -नधा�रण आदेश ]दनाकं  19/02/2019 

  (र+कम `̀̀̀ मSये) 

अनु 

9. 

टॅबलेट .व9fचा तपशील बीजक 9मांक 

आ5ण ]दनांक 

नमूना 

बीजकानुसार 

.व9fची 

र+कम 

12.5 ट+के 

दराने कर 

आकारणी 

5 ट+के 

दराने 

आकारलेला 

कर 

कमी कर 

आकारणी/ 

.वभेदक कर 

दा-य2व 
1 सॅमसंग टॅब 3 42/07.04.2014 7,42,857 92,857 37,143 55,714 

2 अॅOपल आयपॅड �मनी वायफाय 386/28.05.2014 10,56,000 1,32,000 52,800 79,200 

3 अॅOपल आयपॅड �मनी वायफाय 887/30.07.2014 8,69,524 1,08,691 43,476 65,215 

4 अॅOपल आयपॅड �मनी वायफाय 8/06.08.2014 2,68,762 33,595 13,438 20,157 

5 अॅOपल आयपॅड �मनी वायफाय 14-15/^डस.बर/154/ 

15.12.2014  

8,04,762 1,00,595 40,238 60,357 

6 अॅOपल आयपॅड एअर 2 

वायफाय, आयपॅड एअर 2 वाय 

फाय+ से3यलुर, आयपॅड �मनी 

14-15/^डस.बर/160/ 

15.12.2014 

7,84,268 98,034 39,213 58,821 

7 अॅOपल आयपॅड एअर वायफाय 

से3यलुर 

14-15/^डस.बर/185/ 

18.12.2014 

30,20,160 3,77,520 1,51,008 2,26,512 

8 अॅOपल आयपॅड �मनी वायफाय 14-15/फेfुवारी/203/ 

20.02.2015 

8,45,476 1,05,685 42,274 63,411 

 एकूण  83,91,809 10,48,976 4,19,590 6,29,386 

 कलम 30(3) नसुार 47 

म ह]यांचे आकारणीयोAय aयाज  

    5,42,845 

 देयाची एकूण कमी आकारणी      11,72,231 

47 म]हNयांसाठl jयाजाची प�रगणना 

(र+कम `̀̀̀ मSये) 

देय कर कालावधी म]हNयांची 

संUया 

jयाजाचा दर jयाजाची 

र+कम 

अ�भFाय 

6,29,386 01.04.2015 त े30.11.2015 8 1.25 62938.61 30.11.2015 पयwत 
 01.12.2015 त े31.12.2015 1 1.25 7867.33 एक म ह]यांपय�]त  
 01.01.2016 ते 29.02.2016 2 1.5 18881.58 तीन म ह]यांपय�]त 
 01.03.2016 ते 31.03.2016 1 2 12587.72 

तीन म ह]यांपेiा जाTत 
 01.04.2016 ते 31.03.2017 12 2 151052.67 

 01.04.2017 ते 31.03.2018 12 2 151052.67 

 01.04.2018 ते 28.02.2019 11 2 138464.95 

  47 आकारणीयो~य 

jयाज  

542845.53  
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प�र�श�ट 2.8.1 

(संदभ�: प�र�छेद 2.8; प�ृठ: 102) 

चुकf�या गणनेमुळे jयाजाची कमी आकारणी  

प�रगणना प)क 

काया�लयाच ेनाव  उपायुMत वVUकर, PUN –VAT-E-607 (LTU), पुणे  

-नधा�रण कालावधी 2014-15 

.व9े2याचे नाव  मे. सजंय ऑटोमोबाइल इंजी�नयSरगं Yायaहेट �ल�मटेड  

कर ओळख सUंया (TIN) 27445225193V  

-नधा�रण आदेश ]दनांक  28.03.2019  

.वभागा[वारे केलेल� प�रगणना 

देय कर (`̀̀̀) कालावधी jयाजाचा दर म]हNयांची संUया jयाजाची र+कम (`̀̀̀) 
16658322 नोaह.बर 2015 पयwत  1.25 टMके 8 1665832 

 नंतरचे दोन म हने  1.50 टMके 2 416458 

 Cयानंतर 31.03.2019 पयwत  2 टMके 38 7912703 

एकूण (A) 9994993 

लेखापर��णाने केलेल� प�रगणना 

देय कर (`̀̀̀) कालावधी  jयाजाचा दर  म]हNयांची संUया  jयाजाची र+कम (`̀̀̀) 
16658322 नोaह.बर 2015 पयwत  1.25 टMके  8 1665832.30 

 ^डसेNबर 2015 1.25 टMके  1 208229.04 

 नंतरचे दोन म हने  1.50 टMके  2 499749.69 

 Cयानंतर 31.03.2019 पयwत  2 टMके  37 12327159.02 

  एकूण (B)  14700970.05 

jयाजाची कमी आकारणी  

(A) – (B) `̀̀̀ 4705977.05 
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प�र�श�ट 2.9.1 

(संदभ�: प�र�छेद 2.9; प�ृठ: 103) 

महारा�! मू<यव'ध�त करांतग�त परताjयाचे अ-त�र+त Fदान  

प�रगणना प)क 

काया�लयाच ेनाव  उप-आयुMत वVUकर, E-002 अमरावती  

-नधा�रण कालावधी  2012-13 

.व9े2याचे नाव  मे. िवरे� फूड YॉडMGस Yायaहेट िलिमटेड  
TIN  27600328642V 

-नधा�रण आदेश ]दनांक  28.03.2017 

.व9f 

(र+कम `̀̀̀ मSये) 
 .वभागाFमाणे लेखापर��णानुसार 

GTO .व9f  0 0 

एकूण देय कर  0 0 

खरेद�  

  .वभागाFमाणे लेखापर��णानुसार 

 GTO खरेद� 95478804 95478804 

वजा  आंतररा�यीय खरेद*  20443719 20443719 

वजा  सेट-ऑफ साठx पाX नसले3या वTतु  35762350 35762350 

 रा�यांतग�त खरेद* सेट ऑफ साठx पाX  39272735 39272735 

 

कराचा दर  MVAT साठl पा) -नjवळ उलाढाल सेट ऑफ उपलgध सेट ऑफ उपलgध 

5 टMके  19595449 979772 979772 

12.50 टMके  16617002 2077125 2077125 

 एकूण अनुWेय सेट ऑफ  3056898 3056898 

उपलgध ITC 

 एकूण अनुWेय सेट ऑफ  3056898 3056898 

वजा  �नयम  53 अतंग�त J1XJ2 वसंगती आ5ण कमी  1176584 1176584 

वजा  �नयम  54(एच) अतंग�त  0 942435 

 एकूण अनुWेय कर 9ेडीट  1880314 937879 

कराची प�रगणना 

.वभागाFमाणे  लेखापर��णानुसार  

MVAT देय  0 MVAT देय  0 

वजा: सेट-ऑफ 1880314 वजा: सेट-ऑफ 937879 

�श<लक: देय कर (+)/परतावा(-) -1880314 �श<लक: देय कर (+)/परतावा(-) -937879 

अ;धक: �नयम 52 अंतग�त 24 म ह]यांचे 

aयाज 

-225638 अ;धक: कलम 52 अंतग�त 24 म ह]यांचे aयाज  -112545 

एकूण परतावा Fदान  -2105951 एकूण अनुWेय परतावा  -1050424 

  अ-त�र+त परतावा Fदान -1055527 
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प�र�श�ट 2.9.1 (पुढे..) 

कलम 51(6)(b) अंतग�त वसुल� यो~य र+कम 

अ-त�र+त परतावा (देय कर nहणून) 1055527 

अ;धक: कलम 51(6)(ब) अंतग�त aयाज  1100387 

एकूण  वसुल� यो~य र+कम 2155914 

jयाज प�रगणना  

.वभागाFमाणे कलम 52 अंतग�त jयाज  

देय कर  कालावधी  म]हNयांची संUया  jयाज दर  jयाज र+कम 
-1880314 01.04.2015 त े31.03.2016 12 0.005 -112819 

 01.04.2016 त े31.03.2017 12 0.005 -112819 

    परताjयावर ]दलेले jयाज  -225638 

लेखापर��ेनसुार कलम 52 अंतग�त jयाज  

देय कर  कालावधी  म]हNयांची संUया  jयाज दर  jयाज र+कम  
-937879 01.04.2015 ते 31.03.2016 12 0.005 -56273 

 01.04.2016 ते 31.03.2017 12 0.005 -56273 

    परताjयावर देय jयाज   -112545 

नोट: (-)ऋण ;च]ह परतावा रMकम दश�वत े

लेखापर��ेनसुार कलम 51(6)(b) अंतग�त jयाज  

देय कर  कालावधी  म]हNयांची 

संUया  

jयाज दर  jयाज 

र+कम  

]टTप`या  

1055527 01.04.2017 त े30.04.2017 1 1.25 13194 एक म ह]यापय�]त  
 01.05.2017 ते 30.06.2017 2 1.5 31666 तीन म ह]यापंय�]त 
 01.07.2017 ते 31.03.2018 9 2 189995 तीन म ह]यापंेiा जाTत  
 01.04.2018 ते 31.03.2019 12 2 253326  

 01.04.2019 ते 31.03.2020 12 2 253326  

 01.04.2020 ते 31.03.2021 12 2 253326  

 01.04.2021 ते 31.08.2021 5 2 105553  

  53 आकारणीयो~य jयाज  1100387  

कारखाना इमारती�या बांधकामावर -नयम 54(h) अतंग�त अनुWेय ITC चा तपशील  

अनु. 9. .व9े2याचे नाव जथेून खरेद� केल� गेल� -नjवळ cकंमत ITC 

1 पोरवाल प.ट हाऊस, अमरावती  281155 34788 

2 यु�नक इलेM�*क3स, अमरावती  4170 241 

3 भाAयल�मी रोल*ंग Yायaहेट �ल�मटेड  8270447 413522 

4 मा5णकगढ �सम.ट, गडचांदरू 3951071 493884 

 अqाkय असलेला एकूण सेट-ऑफ  8555772 942435 
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प�र�श�ट 2.9.1 (पुढे..) 

Fपंजी लेUयात उपलgध अस<यानसुार पोरवाल पCट हाऊस, अमरावती कडून खरेद�चा तपशील  

अनु. 

9. 

]दनांक  cकंमत मू<यव'ध�त कर   एकूण  
12.50 ट+के  5 ट+के  

1 12.09.2012 34448 4149 63 38660 

2 15.11.2012 7995 999 0 8994 

3 02.01.2013 98288 12000 114 110403 

4 22.01.2013 50401 6300 0 56701 

5 07.02.2013 32338 3891 60 36289 

6 25.03.2013 19076 2385 0 21461 

7 30.03.2013 38609 4826 0 43435 

 उप-बेर�ज   34550 238  

एकूण   281155 34788  315943 

Fपंजी लेUयात उपलgध अस<यानसुार यु-नक इले+!�क<स, अमरावती कडून खरेद�चा तपशील  

अनु. 9.  ]दनांक  cकंमत  मू<यव'ध�त कर   एकूण 

12.50 ट+के  12.50 ट+के  

1 13.10.2012 4170 53 188 1 

एकूण   4170 241 4411 एकूण  

Fपंजी लेUयात उपलgध अस<यानसुार भा~यल�मी रोल�ंग Fायjहेट �ल�मटेड कडून खरेद�चा तपशील  

अनु. 9.  ]दनांक  cकंमत  मू<यव'ध�त कर एकूण 
1 03.04.2012 484155 24208 508363 

2 13.04.2012 494539 24727 519266 

3 14.04.2012 627142 31357 658499 

4 17.05.2012 460921 23046 483967 

5 18.05.2012 407538 20377 427915 

6 18.05.2012 401114 20056 421170 

7 12.06.2012 583769 29188 612957 

8 28.06.2012 450127 22506 472633 

9 08.07.2012 473559 23678 497237 

10 08.07.2012 871304 43565 914869 

11 08.07.2012 704418 35221 739639 

12 04.08.2012 680086 34004 714090 

13 01.09.2012 379031 18952 397983 

14 01.09.2012 394380 19719 414099 

15 01.09.2012 390802 19540 410342 

16 29.09.2012 467562 23378 490940 

एकूण  8270447 413522 8683969 



अहवाल 9ं. 3 (31 माच� 2021 रोजी संपले<या वषा�चा अनुपालन लेखापर��ा अहवाल) 

228 

प�र�श�ट 2.9.1 (पुढे..) 

Fपंजी लेUयात उपलgध अस<यानसुार मा5णकगढ �समCट, गड'चरोल�कडून खरेद�चा तपशील  

अनु.9. ]दनांक  cकंमत  मू<यव'ध�त कर (12.5 ट+के) एकूण 
1 14.04.2012 75947 9493 85440 

2 14.04.2012 75947 9493 85440 

3 14.04.2012 75947 9493 85440 

4 11.05.2012 73956 9244 83200 

5 17.05.2012 73956 9244 83200 

6 18.05.2012 73956 9244 83200 

7 20.05.2012 73102 9138 82240 

8 04.06.2012 71111 8889 80000 

9 07.06.2012 71680 8960 80640 

10 07.06.2012 71680 8960 80640 

11 07.06.2012 71680 8960 80640 

12 30.06.2012 73387 9173 82560 

13 30.06.2012 73387 9173 82560 

14 01.07.2012 73387 9173 82560 

15 01.07.2012 73387 9173 82560 

16 02.07.2012 73387 9173 82560 

17 02.07.2012 73387 9173 82560 

18 14.07.2012 72533 9067 81600 

19 14.07.2012 72533 9067 81600 

20 26.07.2012 71964 8996 80960 

21 26.07.2012 71964 8996 80960 

22 26.07.2012 71964 8996 80960 

23 26.07.2012 71964 8996 80960 

24 28.07.2012 71964 8996 80960 

25 28.07.2012 71964 8996 80960 

26 24.08.2012 68551 8569 77120 

27 24.08.2012 68551 8569 77120 

28 26.08.2012 68551 8569 77120 

29 26.08.2012 68551 8569 77120 

30 30.08.2012 68267 8533 76800 

31 30.08.2012 68287 8533 76800 

32 01.09.2012 68267 8533 76800 

33 04.09.2012 68267 8533 76800 

34  14.09.2012 65422 8178 73600 

35 14.09.2012 65422 8178 73600 

36 23.09.2012 64853 8107 72960 

37 25.09.2012 64000 8000 72000 

38 25.09.2012 64853 8107 72960 

39 30.09.2012 64853 8107 72960 

40 30.09.2012 64569 8071 72640 

41 30.09.2012 64569 8071 72640 

42 01.10.2012 64569 8071 72640 

43 01.10.2012 64569 8071 72640 

44 01.10.2012 64569 8071 72640 

45 28.10.2012 65991 8249 74240 

46 28.10.2012 65991 8249 74240 

47 12.11.2012 68267 8533 76800 

48 06.12.2012 66560 8320 74880 

49 07.12.2012 66560 8320 74880 

50 11.12.2012 66560 8320 74880 

51 14.01.2013 63431 7929 71360 

52 24.01.2013 64000 8000 72000 

53 24.01.2013 64000 8000 72000 

54 11.02.2013 68267 8533 76800 

55 11.02.2013 68267 8533 76800 

56 22.02.2013 68689 8586 77275 

57 16.03.2013 68836 8604 77440 

एकूण   3951071 493884 4444955 
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प�र�श�ट 2.10.1 

(संदभ�: प�र�छेद 2.10.1; प�ृठ: 105) 

बांधले<या �े)ाचा .वचार न के<यामुळे भाडपे�ीवर `̀̀̀ 1.06 कोट� मtुांक शु<काची कमी आकारणी 

काया�लयाच ेनाव  सह द#ुयम �नबंधक, हवेल*-XVIII, िज3हा-पुणे  

दTतावेज Vमाकं व वष�  10503/2018  

मालमCतेचा तपशील  िज3हा-पुणे, तालुका-मुळशी, गावं-Nहाळंुगे येथील सaह� Vमाकं 12/1 वर 

वसलेला 42.05 R Nहणजेच 4,205 चौरस मीटर मोजमापाdया ज�मनीस हत 

प ह3या टOOयातील 30,000 चौरस फूट Nहणजेच 2,788.10 चौरस मीटर 

मोजमापाdया आ5ण दसु� या टOOयातील 30,000 चौ. फूट Nहणजचे 2,788.10 

चौरस मीटर मोजमापाdया बांधले3या iेXाचा भाडपे�ा हMक  

लेखापर��णा[वारे प�रगणना 

वाष�क दर ववरण  2017-18  

मौजा/गाव  Nहाळंुगे (Yभावत iेX) 

सaह� Vमाकं  12/1  

मालमCतेच ेiेXफळ  4205 चौरस मीटर मोजमापाdया खु3या ज�मनीमWये 5776.20 चौरस 

मीटर मोजमाप असले3या इमारतीdंया बाधंकामाचा समावेश आहे.  

(टOपा-I-2788.10 चौरस मीटर + टOपा-II- 2788.10 चौरस मीटर) 

खु3या ज�मनीच ेदर  ` 12,240 Y�त चौरस मीटर 

�नवासी इमारती/_लॅट चे दर  ` 51,330 Y�त चौरस मीटर 

भाडपे�य्ाचा कालावधी  30 वष�  

वाष�क दर ववरण 2017-18 dया �नद�श V. 

7(d) नुसार मालमCतेचे बाजार म3ूय 5576.20 

चौरस मीटर X 51,330  

` 28,62,26,346  

अनुdछेद 36 (IV) नुसार बाजार मू3याdया 90  

टMके  

` 28,62,26,346 X 90 टMके 

` 25,76,03,711  

` 25,76,03,711 वर 5 टMके दरान ेआकारणीय  

मुgांक शु3क  

` 1,28,80,186  

आकारलेले मुgाकं शु3क    ` 23,16,200 

मुgांक शु3काची कमी आकारणी `̀̀̀ 1,05,63,986  

.वभागा[वारे केलेल� प�रगणना 

वाष�क दर ववरण  2018  

िज3हा  पुणे  

तालुका  मुळशी  

गाव  मौजा Nहाळंुगे 

iेX  Yभावत iेX  

सaह� Vमाकं  12 

मालमCतेचा Yकार खुल* जमीन  

मालमCतेच ेiेX   4205 चौरस मीटर  

वाष�क दर ववरणानुसार खु3या ज�मनीचा दर  12,240 Y�त चौ.मी. 

ज�मनीचे मू3यांकन  

4205 चौ.मी.X ` 12,240= 5,14,69,200  

` 5,14,69,200 

मोबदला रMकम  �नरंक   

पSरसराचे बाजार मू3य  ` 5,14,69,200 

आकारलेले मुgाकं शु3क    ` 23,16,200  
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प�र�श�ट 2.10.2 

(संदभ�: प�र�छेद 2.10.2; प�ृठ: 106) 

मालम2ते�या Nयून मू<यांकनामुळे `̀̀̀    1.16 कोट� मुtाकं शु<काची कमी आकारणी  

काया�लयाच ेनाव  सह द#ुयम �नबंधक, हवेल* XVIII, पुणे.  

दTतावेज Vं आ5ण वष�  4481/2016  

पSरसराचा तपशील  पुणे महानगर पा�लकेdया ह�ीतील बाणेर-Nहाळंुगे माग�, गाव-बाणेर, तालुका-हवेल*, िज3हा-

पुणे येथे िTथत सव ्�हे Vमांक 111/11/1 (pt) येथे प�ेकारा�वारे 7965 चौरस मीटर मोजमाप 

असले3या जागेवर 2 (दोन) तळघर, तळमजला + 7 (सात) वरच े मजले अ;धक टेरेस असलेल* 

‘बेअर शेल इमारत’ Nहणून संद�भ�त YTतावत �Aणालयाची इमारत बांध�यात येईल �याच े

एकूण बांधकाम केलेले  iेXफळ +कमान 2,50,000 चौरस फूट असेल �यापकैU मोजणीयोAय 

iेX 2,40,000 चौरस फूट Nहणजचे 22,304.83 चौरस मीटर पेiा जाTत नसेल.  

लेखापर��णा[वारे प�रगणना 

वाष�क दर ववरण  2016-17  

गाव  बाणेर 

झोन Vमांक  39/567 

सaह� Vमाकं  111/11/1 (pt) 

बांधकाम केलेले iेXफळ (जाTतीत जाTत मोज�यायोAय iेX)  22304.83 चौरस मीटर 

खु3या ज�मनीच ेदर  ` 24000 Y�त चौरस मीटर 

तळ मज3यावर*ल दकुाने/aयावसा�यक दर  ` 91740 Y�त चौरस मीटर 

भाडपे�य्ाचा कालावधी  28 वष� व 11 मह*ने  

मालम2तेच ेबाजार मू<य  

दTतावेजांमWये मज3यानसुार तपशील नमूद केलेले नाह*त, Cयामुळे मॉल aय�तSरMत मो�या शॉपगं कॉNOलेMसचा 

समावेश असले3या इमारती मधील दकुानांdया मू3यांकनासाठx लागू असले3या मू3यमापन माग�दश�क तCव Vमाकं 8(d) 

लागू कर�यासाठx, सरासर* खाल*ल Yमाणे आल* आहे :  

(मू3यमापन माग�दश�क तCव 8(d) नुसार-वाष�क दर ववरणीमWये व हत केले3या दकुानाdया दराची टMकेवार* (I) तळघर-

70 टMके (ii) तळमजला-100 टMके (iii) प हला मजला-90 टMके आ5ण (iv) दसूरा त ेसातवा मजला-80 टMके) 

अशा Yकारे,  

2 तळघर-      140 टMके  

1 तळमजला-    100 टMके  

1 प हला मजला-  90 टMके  

6 वरचे मजले-   480 टMके  

एकूण           810 टMके  

सरासर* 810/10    81 टMके  

Nहणजे-80 टMके पSरगणनेसाठx वाष�क दर ववरण 2016-17 मWये दकुानांसाठx व हत केले3या दराdया 80 टMके घेतले 

आहेत.   

` 91,740X80 टMके= ` 73392 (माग�दश�क तCव Vमांक 8 (d) नुसार) ` 73,392 

22304.83 चौरस मीटर X ` 73392  ` 1,63,69,96,083 

अनुdछेद 36(iii) नुसार बाजार मू3याdया 50 टMके ` 163,69,96,083X 50 टMके ` 81,84,98,042 

5 टMके दराने आकारणीय मुgांक शु3क  ` 4,09,24,902  

आकारलेले मुgाकं शु3क  ` 2,93,19,300 

मुgांक शु3काची कमी आकारणी ` 1,16,05,602 

.वभागा[वारे केलेल� प�रगणना  

मोबदला रMकम  �नरंक  

मालमCतेच ेबाजार मू3य   ` 1,17,27,68,548 

बाजार मू3यावर 5 टMके दराने आकारलेले मुgांक शु3क  ` 2,93,19,300 
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प�र�श�ट 2.10.3 

(संदभ�:प�र�छेद 2.10.3; प�ृठ: 107) 

मालम2त�ेया Nयून मू<यांकनामुळे `̀̀̀ 12.29 लाख मुtांक शु<काची कमी आकारणी 

काया�लयाच ेनाव  सह द#ुयम �नबंधक (वग�-II) हवेल*-V, िज3हा-पुणे  

दTतावेज Vमांक व वष�  570/2017  

मालमCतचेा तपशील  पपंर*-;चचंवड महानगर पा�लकेdया ह�ीतील गांव-भोसर*, 

एम.आय.डी.सी.dया पपंर* औ�यो;गक iेXातील भूखंड V. एस-

36, ट*-yलॉक येथे िTथत 2957 चौरस मीटर iेXफळ असले3या 

औ�यो;गक भूखंडासह*त Cयावर उभारलेले 670 चौरस मीटर 

आकारमानाच ेऔ�यो;गक शेड.  

लेखापर��णा[वारे प�रगणना  

वाष�क दर ववरण  2016-17 

मौजा  भोसर*, िज3हा पुणे.  

सaह� Vमांक  भूखंड Vमांक एस-36, ट* yलॉक  

खु3या ज�मनीच ेदर/झोन/वभाग Vमांक 46/2  ` 25,630 Y�त चौरस मीटर 

बांधकाम दर  ` 22,000 Y�त चौरस मीटर 

बांधकाम दराdया खाल*ल न<द*नुसार औ�यो;गक 

शेडकSरता बांधकाम दर: ` 22,000 X 75 टMके  

` 16,500 Y�त चौरस मीटर 

ज�मनीच ेiेXफळ  2975 चौरस मीटर 

औ�यो;गक शेडच ेiेXफळ  670 चौरस मीटर 

ज�मनीच ेबाजार मू<य   

2,975 चौमी x ` 25,630 (a) ` 7,57,87,910  

औ[यो'गक शेडच ेबाजार मू<य   

वाष�क दर ववरणाdया �नद�श Vमांक 6 नुसार 30 

टMके घसारा  

670 चौरस मीटर x ` 16,500 x 70 टMके (b) 

` 77,38,500 

मालम2तचे ेएकूण बाजार मू<य (a+b) ` 8,35,26,410 

एकूण बाजार मू<या�या 90 ट+के  ` 7,51,73,769 

5 ट+के दराने आकारणीय मुtांक शु<क  ` 37,58,688 

आकारलेले मुgांक शु3क  ` 25,30,000 

मुgांक शु3काची कमी आकारणी ` 12,28,688  

.वभागा[वारे प�रगणना    

मोबदला रMकम  ` 5,06,00,000 

ज�मनीच ेबाजार मू3य  ` 4,90,46,000 

आकारलेले मुgांक शु3क  ` 25,30,000 
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प�र�श�ट 2.10.4 

(संदभ�: प�र�छेद 2.10.4; प�ृठ: 108) 

भाडपे�य्ा�या नूतनीकरणा�या कालावधीचा .वचार न के<यामुळे `̀̀̀ 16.26 लाख �पयां�या मुtांक शु<काची कमी 

आकारणी 

काया�लयाच ेनाव  सह द#ुयम �नबंधक (वग�-II) हवेल*-III, पुणे 

दTतावेज Vमांक व वष�  3058/2019  

पSरसराचा तपशील  तालुका-हवेल*, गांव-साडसेतरानळी, हडपसर, िज3हा-पुणे, 

येथील “अमनोरा टाउन स.टर” नावाने ओळख3या 

जाणा� या Sरटेल मॉल/शॉपगं कॉNOलेMसमधील तळ 

मज3यावर*ल आकारणीयोAय iेXफळ 10,104 चौरस फूट 

Nहणजेच 939.03 चौरस मीटर मोजमापाची यु�नट Vमांक 

ईबी-जीएफ-28 आ5ण 29  

लेखापर��णा[वारे प�रगणना  

वाष�क दर ववरण  2018-19  

गाव  साडसेतरानल*, हडपसर, तालुका हवेल*, िज3हा-पुणे. 

झोन Vमांक  14.4  

सaह� Vमांक  अॅमनोरा टाउन स.टर  

iेXफळ  10104 चौरस फूट Nहणजेच 939.03 चौरस मीटर  

तळमज3यावर*ल दकुाने/aयावसा�यकच ेदर  ` 1,41,490 

मालम2तचे ेबाजार मू<य  

939.03 चौरस मीटर x ` 1,41,490  

` 13,28,63,355 

एकूण बाजार भाव  ` 13,28,63,355  

अनुdछेद 36(iii) नुसार बाजार मू3याdया 50 

टMके  

` 6,64,31,678 

5 टMके दराने आकारणीय मुgांक शु3क  ` 33,21,584  

आकारलेले मुgांक शु3क  ` 16,95,800 

मुgांक शु3काची कमी आकारणी ` 16,25,784 

.वभागा[वारे प�रगणना     

मोबदला रMकम  �नरंक  

मालमCतचे ेबाजार मू3य  ` 13,28,64,844 

आकारलेले मुgांक शु3क  ` 16,95,800 
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प�र�श�ट 2.10.5 

(संदभ�: प�र�छेद 2.10.5; प�ृठः 109) 

भाडपे�य्ा�या नूतनीकरणा�या कालावधीचा .वचार न के<यामुळे `̀̀̀ 21.93 लाख मुtांक शु<काची कमी आकारणी 

काया�लयाच ेनाव  सह द#ुयम �नबंधक ठाणे-VIII, िज3हा ठाणे  

दTतावेज Vमांक व वष�  3961/2015 

मालमCतचेा तपशील  सेMटर 3K, ऐरोल*, नवी मुंबई येथील जमीन मोजमाप iेX 990.27 

चौरस मीटर वर बांधले3या 1899.64 चौरस मीटर मोजमाप 

iेXाdया नवन Yाथ�मक आरोAय क. gाdया इमारतीमWये दवाखाना 

चालव�यासाठx असुसि�जत दवाखाना, तळघर+खालचा मजला + 

7 मजल* इमारत (जेथे आहे Cया आधारावर)  

लेखापर��णा[वारे केलेल� प�रगणना 

सह िज3हा �नबंधक, ठाणे शहराdया 

�नवाडा आदेशानुसार �नधा�Sरत 

मालमCतचे ेबाजार मू3य  

` 17,54,15,500 

बाजार म3ूयाdया 50 टMके ` 8,77,07,750 

5 टMके दराने आकारणीय मुgांक शु3क  ` 43,85,388 

आकारलेले मुgांक शु3क   ` 21,92,700 

मुgांक शु3काची कमी आकारणी ` 21,92,688  

.वभागा[वारे केलेल� प�रगणना     

मोबदला रMकम  ` 15,00,000 

पSरसराच ेबाजार मू3य  ` 17,54,15,500 

आकारलेले मुgांक शु3क   ` 21,92,700 
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प�र�श�ट 2.10.6 

(संदभ�: प�र�छेद 2.10.6; प�ृठः 110) 

भाडपे�ाकरारा�या नूतनीकरणावर `̀̀̀ 4.00 कोट� मुtांक शु<काची कमी आकारणी 

काया�लयाच ेनाव: सह िज<हा -नबंधक-I, नागपूर 

भाडपे�याचा कालावधी: 30 वष�  

अनु. 

9. 

संलेख 

संUया/वष� 

.वभागाने  

-नधा��रत केलेले 

बाजार मू<य 

(`̀̀̀ मSये)))) 

लेखापर��णाने 

प�रगणना केलेले 

बाजार मू<य 

(`̀̀̀ मSये)))) 

लेखापर��णाने 

प�रगणना केले<या 

बाजार मू<या�या 90 

ट+के  

(`̀̀̀ मSये)))) 

बाजार मू<या�या 90 

ट++यांवर 5 ट+के दराने 

आकारणीयो~य मुtांक 

शु<क 

(`̀̀̀ मSये)))) 

आकारलेले मुtांक 

शु<क 

(`̀̀̀ मSये)))) 

मुtांक शु<काची कमी 

आकारणी 

(`̀̀̀ मSये)))) 

1 2978/2018 40,85,500 32,88,38,070 29,59,54,263 1,47,97,713 2,04,300 1,45,93413 

2 3992/2018 13,63,420 15,36,38,100 13,82,74,290 69,13,715 68,200 68,45,515 

3 4753/2018 38,90,000 10,61,91,800 9,55,72,620 47,78,631 1,94,500 45,84,131 

4 3905/2018 6,61,000 7,65,49,616 6,88,94,654 34,44,733 33,200 34,11,533 

5 2465/2018 10,63,000 6,44,55,772 5,80,10,195 29,00,510 47,900 28,52,610 

6 5070/2018 6,84,400 6,06,10,000 5,45,49,000 27,27,450 34,300 26,93,150 

7 2468/2018 6,80,500 5,66,00,045 5,09,40,040 25,47,002 34,100 25,12,902 

8 4382/2018 7,13,376 3,61,66,500 3,25,49,850 16,27,493 35,700 15,91,793 

9 3722/2018 20,77,000 2,19,70,850 1,97,73,765 9,88,688 1,04,000 8,84,688 

 एकूण  1,52,18,196 90,50,20,753 81,45,18,677 4,07,25,935 7,56,200 3,99,69,735 
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प�र�श�ट 2.11.1 

(संदभ�: प�र�छेद 2.11.1.1; प�ृठ: 112) 

बाजार मू<याची चुकfची प�रगणना के<यामुळे `̀̀̀ 39.39 लाख मुtांक शु<काची कमी आकारणी 
काया�लयाच ेनाव  सह द#ुयम �नबंधक, वग�-II, औरंगाबाद-V, िज3हा औरंगाबाद  

दTतावेज Vमाकं व वष�  8654/2015 

मालमCतेचा तपशील  औरंगाबाद महानगर पा�लकेdया ह�ीतील गट Vमांक-701, ;चकलठाणा 

गाव, तालुका आ5ण िज3हा औरंगाबाद येथे वसलेला 1486.98 चौरस 

मीटरचा (संयुMतपणे ^डमाइTड भखूंड Nहणून संबोधले जाते) हTतातंरणीय 

वकास हMकासह 3716.71 चौरस मीटरचा खुला भखूंड V-2.  

लेखापर��णा[वारे प�रगणना  

वाष�क दर ववरण  2015 

मौजा  ;चकलठाणा तालकुा आ5ण िज3हा औरंगाबाद  

सव� Vमांक/ गट Vमांक  701 

झोन/वभाग Vमांक  10.156 

खु3या ज�मनीचा दर  ` 22,200 Y�त चौरस मीटर 

�नवासी यु�नट दर  ` 29,700 Y�त चौरस मीटर 

ज�मनीच े iेXफळ, जमीन दTतावेजाdया प�ृठ 10 

वर*ल पSरdछेद व हTतातंरणीय वकास 

हMकानुसार संयुMतपणे ^डमाइTड भूखंड Nहणून 

मानले जाते. Cयामळेु ज�मनीचे iेXफळ 5203.69 

चौरस मीटर आहे 

3,716.71 चौरस मीटर+1,486.98 चौरस मीटर  

एकूण 5,203.69 चौरस मीटर 

.वकासका�या ]हvvयाच ेबाजार मू<य  

5203.69 चौ.मी. x ` 22,200 = ` 11,55,21,918 

` 11,55,21,918 

ज�मनीचे एकूण बाजार मू<य (A) 11,55,21,918 

मालका�या ]हvvयाची मोबदला र+कम   

मालकाचा ]ह,सा 48% (a) 

5203.69 चौरस मीटरx48%=2497.77 चौरस मीटर  

2497.77 चौरस मीटरx ` 29,700 x0.85= 

` 6,30,56,204   

` 6,30,56,204 

` 1,75,00,000/- ठेवीवर aयाज (b)  

2 वषा�साठx (वाष�क दर ववरणाdया सूचना Vमाकं 

33 (A) (ii) लागू कJन) 

Nहणजेच ` 1,75,00,000 x 10 % x 2 = 35,00,000 

` 35,00,000 

मोबद<याची एकूण र+कम (a+b)  (B) `̀̀̀ 6,65,56,204     

मोबद<यापे�ा जा,त अस<यामुळे बाजार मू<यावर 

5 ट+के दरान ेआकारणी यो~य मtुांक शु<क  

`̀̀̀ 57,76,096 

आकारलेले मुgाकं शु3क  ` 18,37,500 

मुgांक शु3काची कमी आकारणी `̀̀̀ 39,38,596 

.वभागा[वारे प�रगणना 

मोबदला रMकम  ` 3,56,80,416 

ज�मनीचे बाजार मू3य  ` 3,56,80,416 

आकारलेले  मुgांक शु3क  ` 18,37,500 
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प�र�श�ट 2.11.2 

(संदभ�: प�र�छेद 2.11.1.2; प�ृठ: 113) 

मालका�या ]हvvयाची चुकfची  प�रगणना झा<यामुळे `̀̀̀ 55.13 लाख मुtांक शु<काची कमी आकारणी 
काया�लयाच ेनाव  सह द#ुयम �नबंधक, वग�-II, अमरावती शहर-II, िज3हा अमरावती  

दTतावेज Vमाकं व वष�  2587/2016 

मालमCतेचा तपशील  अमरावती महानगर पा�लकेdया ह�ीतील तालुका- अमरावती, 

मौजा- बडनेरा येथ ेिTथत सaह� Vमांक 159/1,159/2 आ5ण 162  

वर*ल 14,600 चौरस मीटर मोजमाप असले3या आ5ण सaह� V. 

160 आ5ण 164/2 वर*ल 4800 चौरस मीटर मोजमाप असले3या, 

एकूण 19,400 चौरस मीटर मोजमाप असले3या ज�मनीdया 

वकासासाठx.  

लेखापर��णाने केलेल� प�रगणना  

वाष�क दर ववरण  2016-17 

मौजा  बडनेरा, िज3हा-अमरावती  

सaह� Vमांक 159/1, 159/2 व 162 (झोन 17.522) कSरता खु3या 

ज�मनीचे दर  

` 2,000 Y�त चौरस मीटर 

सaह� Vमाकं 160 व 164/2 (झोन 17.435) कSरता खु3या ज�मनीचे दर  ` 1,050 Y�त चौरस मीटर 

2016-17 dया वाष�क दर ववरणाdया सूचना Vमाकं 7(i) (बी) 

नुसार ]यूनतम �नवासी यु�नट दर 
(1050+19000)x 1.15 =` 23,058)  

` 23,058 Y�त चौरस मीटर 

सव� Vमांक आ5ण ज�मनीचे iेXफळ  सjह} 9माकं/ 

]ह,सा 

9मांक 

�े)फळ  

हे+टर मSये  

�े)फळ चौरस 

मीटर मSये  

159/1 0-51 5100 

159/2 0-11 1100 

160 0-16 1600 

162 0-84 8400 

164/2 0-32 3200 

 1-94 19400 

.वकासका�या ]हvvयाची प�रगणना (पूण� ज�मनीच ेबाजार मू<य) 

सjह} 9माकं 159/1, 159/2 व 162 क�रता  

(5100 चौरस मीटर + 1100 चौरस मीटर +8400 चौरस मीटर= 

14600 चौरस मीटर) 

14600x2000= ` 2,92,00,000 (a) 

सjह} 9माकं 160 व 164/2 क�रता  

(1600 चौरस मीटरx3200 चौरस मीटर=4800 चौरस मीटर) 

4800x 1050 = ` 50,40,000 ((((b)   

 
 

 
 
 

 
 
 

 

`̀̀̀ 2,92,00,000 

`̀̀̀ 50,40,000 

ज�मनीचे एकूण बाजार मू<य (a +b) (A)                     `̀̀̀ 3,42,40,000 

मालका�या ]हvvयाची प�रगणना (मोबदला)   

मालकाचा  हTसा 35 टMके 

19,400 चौरस मीटरx 35% = 6790 चौरस मीटर 

6790 चौरस मीटरx ` 23,058 x 0.85 =` 13,30,79,247  

` 13,30,79,247 

मालकाdया  ह==याची एकूण रMकम (B) `̀̀̀ 13,30,79,247 

5 टMके दरान ेआकारणी योAय मgुांक शु3क  ` 66,53,962 

आकारलेले मुgाकं शु3क  ` 11,41,400 

मुgांक शु3काची कमी आकारणी ` 55,12,562    
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प�र�श�ट 2.11.2 (पुढे..) 
सह द�ुयम -नबंधक-II, अमरावती, िज<हा अमरावती[वारे केलेल� प�रगणना  

मोबदला रMकम  ` 2,28,27,000 

ज�मनीचे बाजार मू3य  ` 2,28,27,000 

आकारलेले मुgाकं शु3क ` 11,41,400    

सह िज<हा -नबंधक, वग�-I, अमरावती, िज<हा अमरावती[वारे केलेल� प�रगणना 

मोबदला रMकम (मालकाचा  हTसा)  

रTता आ5ण मोकळी जागा वगळ3यानंतर भखूंडाचे iेXफळ 
16675.17 

DCR नुसार चटई iेX �नद�शाकं-1.1 नसुार   

अनु`ेय बांधकाम केलेले iेX 18342.68 चौ.मी.  
(19000+1050)x1.15x 18342.68 = ` 42,29,36,344 

मालकाचा  हTसा 35 टMके 
` 42,29,36,344 x 35% x 0.85 = ` 12,58,23,662.36 

` 12,58,23,662.36 

आकार�यायोAय  

मुgांक शु3क ` 12,5823,662.36 x 5% = ` 62,91,183 

` 62,91,183 

आकारलेले  मुgांक शु3क ` 11,41,400 

मुgांक शु3काची कमी आकारणी ` 51,49,783 

न�दणी महा-न�र�क आ5ण मुtांक -नयं)क, पुणे यां�या काया�लया[वारे केलेल� प�रगणना     

वाष�क दर ववरण  2016-17 

मौजा  बडनेरा िज3हा अमरावती  

सaह� Vमांक 159/1, 159/2 व 162 (झोन 17.522) कSरता खु3या 

ज�मनीचे दर  

` 2,000 Y�त चौ.मी.  

सaह� Vमांक 160 व 164/2 (झोन 17.435) कSरता खु3या ज�मनीचे 

दर  

` 1,050 Y�त चौ.मी. 

2016-17 dया वाष�क दर ववरणाdया सूचना Vमांक 7(i)(B) नुसार 

]यूनतम �नवासी यु�नट दर  

(1050+19000)x 1.15 =` 23058 

` 23,058 Y�त चौ.मी. 

एकूण iेXफळ  19400 चौ.मी.  

.वकासका�या ]हvvयाची प�रगणना (पूण� ज�मनीच ेबाजार मू<य) 

सjह} 9माकं 159/1, 159/2 व 162 क�रता 

(5100 चौ.मी. +1100 चौ.मी. +8400 चौ.मी.=14,600 चौ.मी.)  

14600x2000= ` 2,92,00,000 (a) 

सjह} 9माकं 160 व 164/2 क�रता  

(1600 चौ.मी. +3200 चौ.मी.  = 4,800 चौ.मी.) 

 4800 x 1050 = ` 50,40,000 (b) 

`̀̀̀ 2,92,00,000 

 

 

`̀̀̀ 50,40,000  

ज�मनीचे एकूण बाजार मू<य (a+b)           (A)  `̀̀̀ 3,42,40,000    

मालकाdया  ह==याची पSरगणना (मोबदला)  

एकूण अनु`ेय बाधंलेले iेXफळ 21010.71 चौ.मी.  

CयापैकU मालकाचा  हTसा 35 टMके 

21,010.71 चौ.मी.  x 35 टMके= 7353.74 चौ.मी. 

7353.74 चौ.मी.  x ` 24,150 x 0.85 =` 15,09,53,898  

` 15,09,53,898 

मालका�या ]हvvयाची एकूण र+कम            (B) `̀̀̀ 15,09,53,898    

5 ट+के दरान ेआकारणीय मुtांक शु<क  ` 75,47,694 

आकारलेले मुgाकं शु3क ` 11,41,400  

मुgांक शु3काची कमी आकारणी ` 64,06,294 
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प�र�श�ट 2.11.3 

(संदभ�: प�र�छेद 2.11.1.3; प�ृठ: 114) 

मालका�या ]हvvयाची चुकfची प�रगणना के<यामूळे `̀̀̀ 1.07 कोट� मtुांक शु<काची कमी आकारणी 

काया�लयाच ेनाव  सह द#ुयम �नबंधक –VIII  हवेल*, िज3हा पुणे 

दTतावेज Vमाकं व वष� 5469/2016 

ज�मनीचा तपशील  पुणे महानगर पा�लकेdया ह�ीतील गाव येवलेवाडी, तालकुा हवले* येथ े वसले3या सव ्�हे 

Vमांक 15 भाग आ5ण 16 भाग येथ े 67.272 चौ.मी. ज�मनीचा वकास. (तपशील 

सaह�नुसार खाल*लYमाणे) 

सjह} 9माकं �े)फळ हे+टर मSये �े)फळ चौ.मी. मSये 

15/1 (भाग) 00 H 53.72 R  5,372 

16/1/4 00 H   23.00  R 2,300 

16/1/8 A/1 00 H   68.00  R 6,800 

16/1/8 A/2 00 H   68.00  R 6,800 

16/1/8 B/1 01 H   02.00  R  10,200 

16/1/8 B/2 00 H  34.00  R 3,400 

16/1/9 00 H   61.00  R  6.100 

16/1/10 00 H  83.00  R 8,300 

16/1/11 00 H 33.00  R 3,300 

16/1/12/2 01 H   04.00  R 10,400 

16/1/12/3 00 H 68.00  R 4,300 

एकूण  06 H  72.72  R 67,272 

लेखाप�र�णा[वारे प�रगणना 

वाष�क दर ववरण  2016-17 

झोन Vमांक/वभाग Vमांक  65/717, 65/718 

मौझा/गांव  येवलेवाडी  

सaह� V. 15 कSरता खु3या ज�मनीचा दर  ` 10,000 Y�त चौ.मी.  

सaह� V. 15 कSरता �नवासी यु�नट दर  ` 35,000 Y�त चौ.मी.  

सaह� V. 16 कSरता खु3या ज�मनीचा दर  ` 9000 Y�त चौ.मी. 

सaह� V. 16 कSरता �नवासी यु�नट दर  ` 33000 Y�त चौ.मी.  

ज�मनीचे iेXफळ  सaह� V 15/1 (भाग) चे 5,372 चौ.मी. आ5ण सaह� V 16 

(भाग) च े61,900 चौ.मी.एकूण 67,272 चौमी  

मालक: वकासक Cयांdयातील  ह==याचे Yमाण  न वकलेल* यु�नGस 28.20 : 71.80 

वाटप केलेला पSरसर 12.90 : 87.10 

रो हाऊस व िaहला 43.00 : 57.00 

वाष�क दर ववरणाdया सूचना 16 (c) नुसार ज�मनीच े

बाजार मू3य  

5372 चौमीx` 10000x90 टMके =` 4,83,48,000 (a) 

61900 चौमीx` 9000 x 90 टMके =` 50,13,90,000(b) 

एकूण: (a+b) = ` 54,97,38,000 

` 54,97,38,000 

मोबदला र+कम (मालकाचा ]ह,सा) 

न<द : सव ्�हे Vमांक 16 मधील �नवासी इमारतीचे दर 

(कमी अस3याने) मू3याकंनाdया उ�ेशाने Tवीकारले 

जातात  
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प�र�श�ट 2.11.3  (पुढे..) 

वाटप  केले3या जागेसाठx वVUतून �मळाले3या 

उCप]नातील  हTसा  

3,00,853 चौ.फूट Nहणजेच 27960.31 चौमी iेXफळ 

उCप]नातील  हTसा  

27,960.31 चौ. मी. x 12.9 टMके x ` 33,000 x 0.85  

` 10,11,72,984 (a) 

रो हाऊस व िaहला यांdया वVUतून �मळाले3या 

उCप]नातील  हTसा  

6749.38 चौ. मी. x 43 टMके x ` 33000 x 0.85  

` 8,14,07,647 (b) 

न वकले3या पSरसरासाठx वVUतून �मळाले3या 

उCप]नातील  हTसा  

एकूण FSI = 74,202 चौ. मी. 

74,202 चौ. मी. – 27,960.31 चौ. मी.– 6,749.38 चौ.मी. 

= 39,492.31 चौ. मी. 

39,492.31 चौ. मी.x 28.20 टMके x ` 33,000 x 0.85  

` 31,23,88,121 (c) 

एकूण मोबदला  रMकम (a+b+c)  ` 49,49,68,752 

बाजार मू3य जाTत अस3यामुळे Cयावर 5 टMके दरान े

आकार�यायोAय मुgांक शु3क  

` 2,74,86,900 

आकारलेले  मुgांक शु3क ` 1,67,55,000 

मुgांक शु3काची कमी आकारणी ` 1,07,31,900 

सह द�ुयम -नबंधक –VIII  हवेल�, िज<हा पुणे  यां�या[वारे प�रगणना     

बाजार मू3य  ` 12,04,35,200 

मोबदला रMकम  ` 33,50,65,000 

आकारलेले  मुgांक शु3क ` 1,67,55,000 

न�दणी महा-न�र�क आ5ण मुtांक -नयं)क, पुणे यां�या[वारे प�रगणना     

वाष�क दर ववरणाdया सूचना Vमांक 31 नसुार ज�मनीच े

बाजार मू3य  

67,672 चौ.मी. x ` 10,000 x 1.25  

` 84,09,00,000 

आकार�यायोAय मुgांक शु3क  ` 4,20,45,000 

आकारलेले  मुgांक शु3क ` 1,67,55,000 

मुgांक शु3काची कमी आकारणी ` 2,52,90,000 
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प�र�श�ट 2.11.4 

(संदभ�: प�र�छेद 2.11.2.1; प�ृठ: 115) 

मालका�या ]हvvयाची चुकfची प�रगणना के<यामूळे `̀̀̀    10.27 लाख मुtांक शु<काची कमी आकारणी 

काया�लयाच ेनाव  सह द#ुयम �नबंधक, हवेल*-X, िज3हा पुणे 

दTतावेज Vमांक व वष� 2036/2015 

मालमCतचेा तपशील  गट Vमांक 637 असलेला गाव +करकटवाडी (Yभाव 

iेX), तालुका हवेल*, िज3हा पुणे येथील 3600 चौरस 

मीटर मोजमापाdया ज�मनीdया तुक�याdया 

वकासासाठx.  

लेखापर��णाने केलेल� प�रगणना 

वाष�क दर ववरण  2015 

मौजा  +करकटवाडी (Yभाव iेX) तालकुा हवेल*, िज3हा-पुणे  

गट Vमांक  637 

खु3या ज�मनीचा दर/झोन/वभाग Vमांक 25/25.1 ` 1,340 Y�त चौ.मी.  

बांधकाम दर  ` 15,400 Y�त चौ.मी.  

ज�मनीच ेiेXफळ  ` 3,600 चौ.मी.  

मोबदला र+कम (मालकाचा ]ह,सा)  

मालकाच ेiेXफळ 18,480 चौ.मी. Nहणजेच 1717.47 

चौरस मीटर 1717.47 चौ.मी.x ` 15,400  

` 2,64,49,038 (a) 

` 44,00,000 सुरiा ठेवीवर 7 वषाwकSरता aयाज 

Nहणजेच 44,00,000 x 10 टMके x 7 वष�  

` 30,80,000 (b) 

2 बंग3यांच ेभूखंड 2x 200 चौरस मीटरx ` 1,340 ` 5,36,000 (c) 

मोबद<याची एकूण र+कम (a+b+c) ` 3,00,65,038 (A) 

.वकासका�या ]हvvयाच ेबाजार मू<य   

मा]य के3याYमाणे YTतावत बांधकाम केले3या 

iेXाdया वाटणींच े गुणोCतर 40 (मालक): 60 

(वकासक), VG 32 लागू कर�यासाठx वकासकाdया 

 हTTयामWये समाव�ट असले3या ज�मनीच ेiेXफळ 

काढ�यासाठx लागू केले जात.े  

3,600 dया 60 टMके =2,160 चौ.मी.x ` 1,340  

` 28,94,400 (B) 

मोबद3यावर 4 टMके दराने आकारणीय मुgांक शु3क  ` 12,02,602 

आकारलेले  मुgांक शु3क ` 1,76,000 

मुgांक शु3काची कमी आकारणी ` 10,26,602 

.वभागा[वारे केलेल� प�रगणना  

मोबदला रMकम  ` 44,00,000 

ज�मनीच ेबाजार मू3य  ` 42,00,000 

आकारलेले  मुgांक शु3क ` 1,76,000 
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प�र�श�ट 2.11.5 

(संदभ�: प�र�छेद 2.11.3.1; प�ृठ: 117) 

मालम2त�ेया Nयून मू<यांकनामुळे `̀̀̀ 91.43 लाख मुtांक शु<काची कमी आकारणी 
काया�लयाच ेनाव  सह द#ुयम �नबंधक, मुंबई-I 

दTतावेज Vमाकं व वष� 7992/2015 

मालमCतेचा तपशील  मलबार-कंबाला  हल वभागातील 56-62, अ, ऑगTट Vां�त 

माग� येथे िTथत सी.ट*.एस. V. 540 असलेले 648.83 चौ.मी. 

मोजमाप असलेले iेX 

लेखापर��णा[वारे प�रगणना 

वाष�क दर ववरण  2015 

झोन/वभाग Vमांक  7/64 अ  

बांधकामाचा खच�  ` 25,000 Y�त चौ.मी.  

खु3या ज�मनीच ेदर   ` 2,74,400 Y�त चौ.मी.  

भूखंडाच ेiेXफळ चौ.मी. मWये 648.83 चौ.मी.  

एकूण चटई iेX �नद�शांक (3*648.83) 1946.49 चौ.मी. 

व�यमान सदTयांसह एकूण iेXफळ  2064.20 चौ.मी.(A) 

YोCसाहन चटई iेX �नद�शाकं Nहणून व�यमान 

सदTयांसह एकूण iेXफळाdया 50 टMके जोडा 

1032.10 चौ.मी. (B) 

एकूण (A+B) 3096.30 चौ.मी.  

वजा व�यमान भाडकेJंकड े(सदTय) उपलyध iेX  2064.20 चौ.मी.  

वकासकाकड ेउपलyध उव�Sरत iेX  1032.10 चौ.मी.  

�श3लक iेXाच ेबाजार मू3य (1032.10*` 2,74,400) ` 28,32,08,240  

वकासकाकड े उपलyध शासनाdया मा]य मया�देपेiा 

अ�तSरMत iेXाचे बाजार मू3य  

1032.10*0.35*2,74,400*0.4  

` 3,96,49,154 

एकूण बाजार मू<य  ` 32,28,57,394 

मोबदला   

सदTयांना दे�यात येणारा iेXाचा बाधंकाम खच� 

(2777.98*25,000) 

` 6,94,49,500 

कार पाक�ग खच� (32*13.75*25,000*0.25) ` 27,50,000 

क�टाची भरपाई  ` 3,33,00,000 

वTथापन भरपाई (28417800*3) ` 8,52,53,400 

दलाल* शु3क (एक म ह]याच ेभाड)े (2,84,17,800/12) ` 23,68,150 

Tथानांतरण शु3क (16*2*15,000) ` 4,80,000 

एकूण मोबदला  `̀̀̀ 19,36,01,050    

बाजार मू3यावर @ 5 टMके दरान े आकारणीय मुgाकं 

शु3क (` 32,28,57,394) 

` 1,61,42,870 

आकारलेले  मुgांक शु3क ` 70,00,000 

मुgांक शु3काची कमी आकारणी ` 91,42,870 

.वभागा[वारे प�रगणना    

मोबद3याची रMकम  ` 13,95,86,500 

ज�मनीचे बाजार मू3य  ` 13,95,86,500 

आकारलेले मुgाकं शु3क ` 70,00,000 
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प�र�श�ट 2.11.6 

(संदभ�: प�र�छेद 2.11.3.2; प�ृठ: 118) 

मोबद<या�या चकुf�या प�रगणनेमुळे `̀̀̀ 17.70 लाख  मुtांक शु<काची कमी आकारणी - सोसायट�चा पुन.व�कास 

काया�लयाच ेनाव  सह द#ुयम �नबंधक-VII, बोर*वल*  

दTतावेज Vमाकं व वष� 8840/2014 

मालमCतेचा तपशील  मुंबई उपनगर िज3हा, तालकुा बोर*वल*, गाव एकसर येथ े 

िTथत सीट*एस V. 1404, 1404/1 ते 23 असलेल* 

3539.58 चौ.मी. मोजमापाची खोटे ज�मनीच ेसव� तुकड.े  
लेखापर��णा[वारे केलेल� प�रगणना 

वाष�क दर ववरण   2014  

सीट*एस Vमांक   1404,1404/1 ते 23  

झोन/वभाग Vमांक  87/394 

बांधकाम खच�  ` 17,600 Y�त चौ.मी.  

सरसकट दर/_लॅटचे दर  ` 1,02,300 Y�त चौ.मी.  

खु3या ज�मनीच ेदर  ` 46,100 Y�त चौ.मी. 

भूखंड iेXफळ चौ.मी. मWये 3539.58 चौ.मी. 

एकूण चटई iेX �नद�शांक (एफ एस आय) (2.7*3539.58) 9556.87 चौ.मी.  

सदTयांना दे�यात येणारे एकूण iेX 3786.10 चौ.मी. 

वकासकाकड ेउपलyध �श3लक iेX  5770.77 चौ.मी.  

वकासकाकड ेउपलyध �श3लक iेXाचे बाजार मू3य 
(5770.77*` 46100) 

` 26,60,32,497 

वजा एफएसआय/ट*डीआर वर देय Y�मयम 

(3539.58*1.7*0.6*` 46,100)  

` 16,64,38,131 

बाजार मू3य (` 19,62,06,180-` 12,27,52,634) 9,95,94,366 

मोबदला   

बांधकाम खच� (3786.10*` 17,600)  (A) ` 6,66,35,360 

कार पाक�ग खच� (49*13.75*` 17,600*0.25) (B) ` 29,64,500 

�नकाय �नधी (C) ` 3,46,12,212 

�नवासीताकंSरता भाड े              (D) 

(प ह3या 12 म ह]यांकSरता-` 1,55,29,147 

दसु� या 12 म ह]याकंSरता-` 1,70,82,062 

�तस� या 12 म ह]याकंSरता-` 1,87,90,268 

चौ�या सहा म ह]यांकSरता-` 1,03,34,647 

` 6,17,36,124 

aयावसा�यकांकSरता भाड े(E) 

(प ह3या 12 म ह]याकंSरता-` 43,88,698 

दसु� या 12 म ह]याकंSरता-` 48,27,567 

�तस� या 12 म ह]याकंSरता-` 53,10,324 

चौ�या सहा म ह]याकंSरता-` 29,20,678 

` 1,74,47,267 

�नवासीताकंSरता दलाल* शु3क (दोन म ह]यांच ेभाड)े     (F) ` 25,88,191 

दकुानाकंSरता दलाल* शु3क          (G) ` 7,31,450 

Tथानांतरण शु3क(49*` 20,000)  (H) ` 9,80,000 

आ+क� टेMट/स3लागार शु3क (` 200000*4)    (I) ` 8,00,000 

सोसायट* काया�लय (20*` 17600)        (J)   ` 3,52,000 

एकूण मोबदला (A+B+C+D+E+F+G+H+I+J)  ` 1,88,47,104 
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प�र�श�ट 2.11.6 (पुढे..) 

मोबद3यांवर  5 टMके दरान ेआकारणीय मुgांक शु3क  ` 94,42,355 

अनुdछेद 54 अंतग�त बकँ हमीवर (` 8,00,00,000) आकारणीय 

मुgांक शु3क  

` 4,00,000 

एकूण आकारणीय मुgाकं शु3क  ` 98,42,355 

संलेखाdया न<दणीdया वळेी आकारलेले मुgाकं शु3क  ` 22,85,000 

लेखाप�र�णाने ल�ात आणून ]दलेल� मुtांक शुलक्ाची कमी 

आकारणी   

`̀̀̀ 75,57,355    

लेखापर*iणाने लiात आणून  द3यानंतर मुgांक शु3क वसूल 

केले  

` 58,50,050 

मुgांक शु3काdया कमी वसुल*ची �श3लक रMकम  ` 17,07,305 

सह द�ुयम -नबंधक-VII, बोर�वल�, मुंबई उपनगर[वारे प�रगणना    

मोबद3याची रMकम  ` 3,46,12,213 

बाजार मू3य  �नरंक 

आकारलेले मुgाकं शु3क  ` 22,85,000 

मुtांक िज<हा'धकार�, बोर�वल�, मुबंई उपनगर[वारे प�रगणना    

वकास हMक Yदान केलेले करार (42 मह*न े+ 6 म हने वाढ*व कालावधी) 

बीआरएल-7/8840/2014 जमीन सद�नका काया�लय दकुान बांधकाम 

खच� 
2014 34,000 75,200   17600 

झोन-गाव-एकसर   85/384     

भूखंड iेXफळ  3539.58 चौ.मी.    

  चौ. फूट मWये 

व�यमान चटई 

iेX  

चौ. मी. मWये 

व�यमान बांधकाम  

केलेले iेX 

  

सदTयांचे व�यमान iेXफळ   23854.04 2660.30   

सदTयांची/सद�नकाचंी 

संkया/सद�नका  

49     

�नवासी सदTय  41 21568.26 2405.38   

दकुानांच ेसदTय  8 2285.78 254.92   

  चौ. फूट मWये 

नवीन चटई iेX  

चौ.मी. मWये एकूण 

नवीन बांधलेले iेX  

  

अ�तSरMत नवीन iेX  49 33948.70 3786.10   

�नवासी सदTय  

(33 टMके+7 टMके =40 टMके) 

41 30695.81 3423.32   

दकुानांच ेसदTय  

(33 टMके+7 टMके =40 टMके) 

8 3252.89 362.78   

अनु`ेय iेX  3539.58 X  2.70 = 9556.87 

फंजीबल (Fungible) चटई iेX 

�नद�शांक  

मोफत 

फंजीबल  

 शु3क आकार�यायोAय फंजीबल �नवासी  

2,477.71 892.87  1,584.84  

चटई iेX �नद�शांकाचा 

अनु`ेय/संभाaय Yकार  

चौ.मी.मWये 

iेXफळ   

X जमीन दर  X बहु काय�  = एकूण मू3य  

व�यमान मूलभूत-I  3539.58 34,000   1,20,34,572 

उपलyध ट*डीआर-I   3539.58 34,000 0.40  4,81,38,288 
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प�र�श�ट 2.11.6 (पुढे..) 

फंजीबल चटई iेX �नद�शाकं 
(3539.58+3539.58=7079.16) 

7079.16x 0.35 = 2477.71 चौ.मी. 

     

7079.16 2,477.71     

व�यमान �नवासी व दकुानावंर 

मोफत फंजीबल 

892.87 34,000 1.00  3,03,57,502 

मोफत फंजीबल �नवासी 2,405.38 0.35 841.88   

मोफत फंजीबल दकुान   254.92 0.20 50.98   

मोफत फंजीबल एकूण   892.87   

�नवासीतांवर अ;धमू3य आकारणे  

(2477.71-892.87-50.98=1533.85)                                                                                           

1,533.85 34,000 0.40  2,08,60,419 

(दकुानांवर 100% अ;धमू3य आकारले गेले आहेत Nहणजेच दकुानांवर मोफत फंजीबल नाह*  

दकुानांवर अ;धमू3य आकारणे   50.98 34,000 1.00  17,33,454 

एकूण  9,556.87    22,14,35,383 

सरासर* दर  एकूण मू3य/एकूण iेX  23170.29   

बाजार मू3य  �श3लक iेX* सरासर* दर     

9,556.87 3786.10 = 5,770.77 चौ.मी.  

 �श3लक iेX *सरासर* दर     

 5,770.77 23170.29   13,37,10,329 

.वकासका�या �े)ाचे मू<य हे बाजार मू<य आहे nहणजेच `̀̀̀    13,37,11,000 

मोबदला      `̀̀̀ र+कम मSये    

�नवासी व दकुानांdया सदTयानंा नवन 

iेX दे�यात आले  

3786.10 17600   6,66,35,367 

�नवासीतानंा �नकाय �नधी आ5ण  23854.04 1451   3,46,12,212 

�नवासीतासंाठx भाड े 

प ह3या 12 म ह]यांकSरता  

21568.26 60 12  1,55,29,147 

दसु� या 12 म ह]याकंSरता (10 टMके) 21568.26 66 12  1,70,82,062 

�तस� या 12 म ह]याकंSरता (10 टMके) 21568.26 72.60 12  1,87,90,268 

चौ�या 6 म ह]यांकSरता (10 टMके) 21568.26 79.86 6  1,03,34,647 

5. �नवासीतांसाठx दलाल*       

प ह3या 12 म ह]यांकर*ता  21568.26 60 2  25,88,191 

6. दकुान भाड े      

प ह3या 12 म ह]यांकSरता (10 टMके) 2285.78 160 12  43,88,698 

दसु� या 12 म ह]यांकSरता (10 टMके) 2285.78 176 12  48,27,567 

�तस� या 12 म ह]यांकSरता (10 टMके) 2285.78 193.6 12  53,10,324 

चौ�या 6 म ह]यांकSरता (10 टMके) 2285.78 212.96 6  29,20,678 

7. दकुानांसाठx दलाल*       

प ह3या टम� साठx  2285.78 160 2  7,31,450 
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8. Tथलांतरण शु3क  20000 49   9,80,000 

9. कार पाक�ग  13.75 17600 49 0.25 29,64,500 

10. सोसायट* काया�लय  20.00 17600   3,52,000 

11. व+कलाचे शु3क      8,00,000 

    एकूण     18,88,47,111 

   एकूण मोबदला     18,88,48,000 

   5(g-a) वर आकारणीय 

मुtांक शु<क     

94,42,400 

   54(ii) वर आकारणीय 

मुtांक शु<क     

4,00,000 

   एकूण आकारणीय मुtांक 

शु<क     

98,42,400 

   एकूण आकारलेले मुtांक 

शु<क     

22,85,000 

   चालान 24.06.2019 [वारे 

मुtांक शु<काची वसुल� 

केल� गेल�     

58,50,050 

   मुtांक शु<काची थcकत 

र+कम     

17,07,350 
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प�र�श�ट 2.12.1 

(संदभ�: प�र�छेद 2.12.1; प�ृठ: 119) 

मालम2त�ेया Nयून मू<यांकनामुळे `̀̀̀ 40.96 लाख मुtांक शु<काची कमी आकारणी 
काया�लयाचे नाव  सह द#ुयम �नबधंक-II, हवेल*, िज3हा पणेु.  

पSरdछेद Vमांक व �नर*iण अहवालाचे वष�  �नर*iण अहवाल 2016-17 चा पSरdछेद-4  

दTतावेज Vमांक व वष�  1571/2016 

मालमCतेचा तपशील  पणेु महानगर पा�लकेdया ह�ीतील िज3हा- पणेु, तालुका- हवेल* ,धानोर* गावातील 

सaह� Vमांक 90/B ची 40 एकर Nहणजे 4000 चौ.मी. मोजमाप असलेल* जमीन, 

सaह� Vमांक 90/A/2 ची 1 हेMटर 42 R Nहणजे 14200 चौ.मी. मोजमाप असलेल* 

जमीन आ5ण सaह� Vमांक 90/A/1/2 ची  61 R Nहणजे 6100 चौ.मी. जमीन 

Nहणजेच एकूण 2 हेMटर 43 R Nहणजे 24300 चौ.मी. मोजमाप  असले3या 

जमीनीसाठx.  

लेखापर��णा[वारे प�रगणना 

वाष�क दर ववरण  2015 

झोन Vमांक  26/409 

मौजा/गाव  धानोर*, तालुका हवेल*  

सaह� Vमांक  90/B, 90/A/2 व 90/A/1/2  

खु3या ज�मनीचा दर  ` 14,040 Y�त चौ.मी. 

ज�मनीचे iेXफळ  24,300 चौ.मी.  

सूचना Vमांक 16 (b)नसुार ज�मनीचे खरे बाजार मू3य  

500 चौ.मी. x 14,040 x 100 टMके =` 70,20,000 

1,500 चौ.मी. x 14,040 x 90 टMके =` 1,89,54,000 

2,000 चौ.मी. x 14,040 x 80 टMके =` 2,24,64,000 

6,000 चौ.मी. x 14,040 x 70 टMके =` 5,89,68,000 

14,300 चौ.मी. x 14,040 x 60 टMके =` 12,04,63,200 

एकूण : ` 22,78,69,200 

` 22,78,69,200  

6 टMके दराने आकारणीय मुgांक शु3क ` 1,36,72,152 

आकारलेले  मुgांक शु3क ` 95,76,000 

मुgांक शु3काची कमी आकारणी ` 40,96,152 

सह द�ुयम -नबधंक-II, हवेल�, िज<हा-पणेु [वारे प�रगणना  

वाष�क दर ववरण  2015 

झोन Vमांक  26/409 

मौजा/गाव  धानोर*, तालुका हवेल*  

सव�iण Vमांक  90/B, 90/A/2 व 90/A/1/2  

खु3या ज�मनीचे दर  ` 14,040 Y�त चौ.मी. 

ज�मनीचे iेXफळ  24,300 चौ.मी. 

सूचना Vमांक 16(B) नसुार ज�मनीचे बाजार मू3य 

500 चौ.मी. x 14,040 x 100 टMके =` 70,20,000 

1,500 चौ.मी. x 14,040 x 90 टMके =` 1,89,54,000 

2,000 चौ.मी. x 14,040 x 80 टMके =` 2,24,64,000 

6,000 चौ.मी.x 14,040 x 70 टMके =` 5,89,68,000 

14,300 चौ.मी.x 14,040 x 60 टMके =` 12,04,63,200 

एकूण : ` 22,78,69,200 

` 22,78,69,200 

बाजार मू3याdया 70 टMके (A) ` 15,96,00,000 

मोबद3याची रMकम (B) ` 8,62,00,000 

बाजार मू3याdया 70 टMMयांवर 6 टMके दराने आकारलेले मुgांक शु3क  (A)  ` 95,76,000 
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प�र�श�ट 2.12.2 

(संदभ�: प�र�छेद 2.12.2; प�ृठ: 121) 

मालम2त�ेया Nयून मू<यांकनामुळे `̀̀̀ 56.06 लाख मुtांक शु<काची कमी आकारणी  

काया�लयाच ेनाव  सह द#ुयम �नबंधक, अंधेर*-I, MSD  

दTतावेज Vमांक व वष�  9353/2018 

मालमCतचेा तपशील  गाव-वले पाल� (पि=चम), तालुका-अंधेर*, मुंबई उपनगर येथे िTथत सीट*एस 

V. 435, 435/1 dया 1012.80 चौ.मी.  मोजमापाdया Nहणजेच 3922 चौ.मी 

त े4934.80 चौ.मी. ज�मनीच ेiेX अ�भहTतांतरण पXात सुधार�यासाठx.  

लेखापर��णा[वारे केलेल� प�रगणना 

वाष�क दर ववरण  2017-18 

झोन Vमांक  37/190 

मौजा/गाव  वले पाल� (पि=चम), तालुका अंधेर* MSD  

CTS Vमांक  434,435, 435/1 

खु3या ज�मनीच ेदर  ` 1,57,000 Y�त चौ.मी.  

ज�मनीच ेiेXफळ  1012.80 चौ.मी.  

ज�मनीच ेबाजार मू3य  

1012.80 चौ.मी. x ` 1,57,000  

` 15,90,09,600 

बाजार मू3यावर 5 टMके दराने आकारणीय मुgांक 

शु3क  

` 79,50,480 

आकारलेले  मुgांक शु3क ` 23,44,300 

मुgांक शु3काची कमी आकारणी ` 56,06,180 

सह द�ुयम -नबंधक अंधेर�-I, MSD [वारे प�रगणना    

मोबद3याची रMकम  �नरंक 

मालमCतचे ेबाजार मू3य  ` 4,68,86,000 

आकारलेले  मुgांक शु3क ` 23,44,300 
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प�र�श�ट 2.13.1 

(संदभ�: प�र�छेद 2.13; प�ृठ: 122) 

गहाणखतांच ेएक)ीकरण के<यामुळे `̀̀̀ 30.00 लाख मुtांक शु<काची कमी आकारणी 

काया�लयाच ेनाव  मुgांक िज3हा;धकार*, अंधेर*, िज3हा मुंबई उपनगर.  

ADJ केस Vमांक  ADJ/1100900/1108/2018  दनांक 11/10/2018  

aयवहाराच े

तपशील  

एकूण कजा�ची रMकम ` 6,25,00,00,000 सुरtiत कर�याकर*ता  दनांक 28 फेfुवार* 

2018 dया करारा�वारे ` 1,45,00,00,000,  दनांक 22 ^डस.बर 2017 चा कज� करार 

रMकम ` 2,00,00,00,000,  दनांक 26 जून 2018 चा कज� करार रMकम 

` 1,60,00,00,000 आ5ण  दनांक 12 सOट.बर 2018 चा कज� करार रMकम 

` 1,20,00,00,000.  

लेखापर��णा[वारे केलेल� प�रगणना 

र+कम `̀̀̀  

कज� करार 

]दनांक 

मंजुर� 

]दनांक 

कजा�ची र+कम व jयाज 

दर 

0.5 ट+के दराने 

आकारणीय मुtांक शु<क 

अनु�छेद 40 (ब) नुसार 

मया�]दत मुtांक शु<क 
28.02.2018 21.02.2018 ` 1,45,00,00,000 

(aयाज दर 14.10 टMके) 

` 72,50,000 ` 10,00,000 

22.12.2017 15.12.2017 ` 2,00,00,00,000  

(aयाज दर 14.10 टMके) 

` 1,00,00,000 ` 10,00,000 

26.06.2018 20.06.2018 ` 1,60,00,00,000  

(aयाज दर 15.00 टMके) 

` 80,00,000 ` 10,00,000 

12.09.2018 10.09.2018 ` 1,20,00,00,000  

(aयाज दर 15.90 टMके) 

` 60,00,000 ` 10,00,000 

  ` 6,25,00,00,000 एकूण देय मुtांक शु<क  ` 40,00,000 

 आकारलेले  मुtांक शु<क ` 10,00,000 

 मुtांक शु<काची कमी आकारणी `̀̀̀ 30,00,000 

मुtांक िज<हा'धकार�, अंधेर�, िज<हा मुंबई उपनगर[वारे प�रगणना 

कज� रMकम  ` 6,25,00,00,000 

आकारलेले  मुgांक शु3क  ` 10,00,000 
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प�र�श�ट 2.14.1 

(संदभ�: प�र�छेद 2.14; प�ृठ: 124) 

मालम2त�ेया Nयून मू<यांकनामुळे `̀̀̀ 23.12 लाख मुtांक शु<काची कमी आकारणी 

काया�लयाच ेनाव  सह द#ुयम �नबंधक, मुंबई शहर-I  

दTतावेज Vमाकं व वष�  13461/2015 

मालमCतेचा तपशील  वाड� Vमांक A-206,(1,1A) रTता Vमांक 147 आ5ण 5 आ5ण 7A कुलाबा रोड, ससून डॉक 

कुलाबा रोड जMंशनवर िTथत कुलाबा वभागातील कॅडT�ल सaह� Vमांक 64 वर*ल 2170.58 

चौ.मी. ( दनाकं 8 जुलै 2002 dया हTतांतरण वलेखानुसार) आ5ण 1781.79 चौ.मी. (मुंबई 

शहर आ5ण बेटासाठx असले3या सव�iण न<दवह*नसुार) तसेच वाड� ‘A’ ,रTता Vमाकं 147 

मधील कॅडाT�ल सaह� Vमांक 1/64 वर*ल 388.80 चौ.मी. मोजमापाची ज�मनीची प�ी यावर*ल 

भाडतेCवावर*ल ज�मनीdया सव� तकुडयांवर*ल Yथम वमोचनकCयाwच े30 टMके aयाज 

या संपूण� मालमCतेवर वष� 1931 पूवm बांधले3या संरचनेचे एकूण बांधकाम iेX 2507.23 

चौ.मी. (बांधकाम iेX) आहे, �यापैकU 423.60 चौ.मी. (बांधकाम iेX) चा वापर aयावसा�यक 

कारणासाठx आ5ण 2080 चौ.मी. (बांधकाम iेX) चा वापर �नवासी उ�ेशासाठx केला जातो.  

लेखापर��णा[वारे प�रगणना 

 Yकार  हMक सोड  

 अ�भ�नण�य संkया  एडीजे/एम/1145/2015 

 आर आर झोन  1/5 

 अंमलबजावणी तार*ख  30.12.2015 

 वाष�क दर ववरण वष�  2015 

 खु3या ज�मनीच ेदर  ` 2,71,900 

 �नवासी दर  ` 6,02,500 

 तळमज3यावर*ल aयावसा�यक दर  ` 8,26,700 

X  भूखंड iेX  2170.58 चौ.मी.  
Y अनु`ेय चटई iेX �नद�शाकं (उपकर YाOत मालमCता) 3 

XY  भूखंडाकर*ता एकूण Tवीकाय� iेX (2170.58 चौ.मी.x 3) 6511.74 चौ.मी.  
B  भाडकेJंच ेमा�सक भाड े` 666 + ` 540 + ` 808 = ` 2014  ` 2014 

Z  भाडकेJंdया ताyयात असलेले एकूण iेX  

((882 चौ.मी.  + 2046 चौ.मी.  + 2348 चौ.मी.) x 1.2)/10.76 

588.40 चौ.मी.  

H  Sरल*झर व Sरल*झी यांdया ताyयात असलेले एकूण �नवासी iेX (शा=वत 

भाडपे�ा धारक) (2080.62 चौ.मी. – 588.40 चौ.मी.) 

1492.22 चौ.मी.  

H  

 
Sरल*झर व Sरल*झी यांdया ताyयात असलेले एकूण aयावसा�यक iेX (शा=वत 

भाडपे�ा धारक) 

423.60 चौ.मी.  

(XY-Z-H) �श3लक चटई iेX �नद�शांक  

(6511.74 चौ.मी. -588.40 चौ.मी. -1492.22 चौ.मी. -423.60 चौ.मी.) 

4007.52 चौ.मी.  

भाडकेJंसह जु]या मालमCतेdया मू3यासाठx एएसआर ची सचूना Vमांक 1. 

उदाहरण 2 : जर भाडकेJंdया ताyयाखाल*ल एकूण iेXफळ कमी असेल तर परवानगी  दले3या एफएसआय नुसार एकूण 

परवानगी योAय iेX 

Nहणजे जर Z<XY असेल तर बाजार मू3य खाल*लYमाणे असाव.े 

=112B+[(XY-Z-H) x (रेडी रेकनर Yमाणे जमीन दर)]+(H x मालमCतेdया वय आ5ण वापरानुसार घसारा बाजार मू3य दर) 

बाजार मू3य= 122X ` 2014 +{(6511.74-588.40-1915.82) X ` 2,71,900} + { 423.60 X (` 8,26,700 X 30%)} + {1492.22 X 

(` 6,02,500 X 30%) 

बाजार मू3य= ` 2,45,708 + (4007.52 X ` 2,71,900) + (423.60X ` 2,48,010) + (1492.22 X ` 1,80,750)  

बाजार मू3य= ` 2,45,708 + ` 1,08,96,44,688 + ` 10,50,57,036 + ` 26,97,18,765 



अहवाल 9ं. 3 (31 माच� 2021 रोजी संपले<या वषा�चा अनुपालन लेखापर��ा अहवाल) 

250 

प�र�श�ट 2.14.1 (पुढे..) 
बाजार मू3य  ` 1,46,46,66,197 

एकूण बाजार मू3याdया 30 टMके  ` 43,93,99,860 

मोबदला ` 3,70,00,000 

बाजार मू3यावर  5 टMके दरान ेआकारणीय मुgांक शु3क  ` 2,19,69,993 

आकारणीय मुgांक शु3क पूणाwकUत ` 2,19,70,000 

आकारलेले  मुgांक शु3क  ` 1,96,57,900 

मुtांक शु<काची कमी आकारणी `̀̀̀ 23,12,100    

सह द�ुयम -नबंधक, मुंबई शहर-I [वारे प�रगणना    

मोबद3याची रMकम  ` 3,70,00,000 

ज�मनीचे बाजार मू3य  ` 39,31,57,000 

आकारलेले  मुgांक शु3क ` 1,96,57,900 
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This report of the Comptroller and Auditor General of India for the year ended 

31 March 2021 has been prepared for submission to the Governor of the State 

of Maharashtra under Article 151 of the Constitution of India. 

This report relates to audit of the Government Departments, Autonomous 

Bodies and Public Sector Undertakings of the Government of Maharashtra 

(GoM) conducted under the provisions of the Comptroller and Auditor 

General’s (Duties, Powers and Conditions of Service) Act, 1971 and 

Regulations on Audit and Accounts, 2020 issued there under by the 

Comptroller and Auditor General of India. This report is required to be placed 

before the State Legislature under Article 151 (2) of the Constitution of India.  

The instances mentioned in this report are those, which came to notice in the 

course of test audit for the period 2019-20 and 2020-21 as well as those which 

came to notice in earlier years, but could not be reported in the previous audit 

reports; instances relating to the period subsequent to 2020-21 have also been 

included, wherever necessary. 

The audit has been conducted in conformity with the Auditing Standards 

(March 2017) issued by the Comptroller and Auditor General of India.  

Preface 
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EXECUTIVE SUMMARY 

This Report of the Comptroller and Auditor General of India (C&AG) relates 

to matters arising from compliance audit of government departments, 

autonomous bodies and public sector undertakings of the Government of 

Maharashtra. Compliance Audit refers to examination of the expenditure and 

revenue of the audited entities to ascertain whether the provisions of the 

Constitution of India, applicable laws, rules, regulations and various orders 

and instructions issued by the authorities are being complied with. 

The primary purpose of this Report is to bring important results of audit to the 

notice of the State Legislature. The findings of audit are expected to enable the 

executive to take corrective actions and also to frame policies and directives 

that will lead to improved operational efficiency and financial management of 

the organisation, thus contributing to better governance. 

This Report includes audit findings in three chapters. Chapter I includes 

“Introduction, Audited entity profile, Planning and conduct of audit and 

responsiveness of Government to Audit”, Chapter II includes Audit 

observations related to State Government Departments and Chapter III 

includes Audit observations related to Public Sector Undertakings. 

A synopsis of Key findings contained in this report is presented below: 

Chapter-I: Introduction 

There are 14 departments, 9 autonomous bodies and 64 public sector 

undertakings of the Government of Maharashtra headed by Additional Chief 

Secretary/Principal Secretaries/Secretaries which are audited by the 

Accountant General (Audit)-II, Maharashtra, Nagpur. 

Explanatory Memorandum on 112 paragraphs and reviews included in the 

Audit Report were outstanding. Action Taken Notes on 319 recommendations 

of Public Accounts Committee and Committee on Public Undertakings were 

pending from 14 departments. 

Chapter –II: Audit of Transactions: State Government Departments 

Buildings and Roads Deposit Works undertaken by Public Works 

Department 

Audit of Buildings and Roads Deposit works undertaken by Public Works 

Department revealed that inadequate release of funds by the user department 

led to stalling of the works and creation of liability for the PWD. A huge 

amount of `    22 crore of scarce government funds remained unutilized with the 

PW divisions even after completion of deposit works. The user departments 

could not utilize the constructed buildings/infrastructure for the intended 

purpose for want of electrification, water supply and non-handing over of the 

completed buildings by the PWD. Instances of inadequate survey and 

improper estimation resulting in avoidable extra items and excess quantities 

were observed. Deficiencies in adhering to specified quality control norms 

were noticed. Instances of diversion of funds, generation of multiple IDs for 

same work and non-display of status of work in the DCMS were also noticed. 

Lack of monitoring and control on deposit works led to scarce financial 
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resources of GoM remaining unutilized or blocked on account of incomplete 

works. 

Implementation of the scheme of creation of Swargiya Uttamrao Patil 

Van Udyans in Maharashtra 

Out of 67 Bio-diversity Parks (BDPs), termed as ‘Swargiya Uttamrao Patil 

Van Udyan’ taken up by the GoM under the scheme, only 15 BDPs could be 

completed and handed over (March 2021). The improper selection of sites 

resulted in unsuccessful plantations and creation of parks on non-government 

land. There was absence of budgetary and expenditure controls, short release 

of funds resulted in extension of scheme and majority of parks remained 

incomplete. Audit observed non-completion of BDPs within stipulated period 

and deterioration of assets created as there was no provision in the DPR for 

maintenance of assets formed during creation of BDPs. 

Goods and Service Tax Transitional Credits 

Audit of “Goods and Service Tax transitional credits” revealed cases of excess 

availment of transitional credits due to irregular declaration in GST TRAN-1 

by tax payers. Irregular transitional credit was availed by tax payers though 

they did not file all the prescribed returns. Audit also observed the cases of 

irregular availment of transitional credit on capital goods, goods in transit and 

input contained in work in progress/finished goods. Commissioner of State 

Tax failed to produce the records pertaining to verification of the claims of 

transitional credits availed by tax payers to Audit for scrutiny in spite of 

repeated requisitions due to which audit could not verify effectiveness of 

department’s verification and internal control mechanism regarding 

transitional credit. 

Goods and Service Tax refunds 

Audit of “Goods and Service Tax refunds” revealed that the electronic 

credit/cash ledgers of the tax payer were not debited before generation of 

Application Reference Number of the refund application resulting in irregular 

grant of refund. There were cases of delayed issuance of refund order, thereby, 

creating liability of payment of interest. The grant of provisional refunds in 

excess of total due amount were also noticed. Department granted refund on 

account of zero rated exports without obtaining the proof of exports. 

Department erred in considering the input tax credit on capital goods, input 

services and pre-GST invoices for grant of refund wherever applicable. The 

cases of consideration of incorrect values of components such as Adjusted 

Total Turnover, Net Input Tax Credit, values of invoices which resulted in 

excess refunds were noticed. On rejection of refund claim of unutilized ITC on 

account of ineligibility of the said credit, the Department did not ensure 

re-credit of rejected amount in the Electronic Credit Ledger of the claimant. 

Department did not submit data of communication of refund orders to 

counterpart tax authorities, data relating to conduct of post-audit of refund 

claims and data of mode of payment of GST refunds to the tax payer for audit 

scrutiny despite repeated requests. 

Individual Audit Observations 

� Audit observed undue benefit to the Concessionaire of ` 1.44 crore on 

account of delay in recovery of expenditure incurred by the department 
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on repair works and in another case avoidable expenditure of 

` 3.48 crore on widening of a road length notified as National 

Highway was noticed. 

� Audit of VAT offices revealed Short levy of Value Added Tax and 

interest thereon to the tune of ` 11.72 lakh due to application of 

incorrect rate of tax. Further in another two cases it was noticed short 

levy of interest under section 30(3) of Maharashtra Value Added Tax 

Act, 2002 of ` 47.06 lakh and an Excess refund to the tune of ` 21.56 

lakh due to grant of inadmissible allowance of set-off on inputs utilized 

in construction of Factory Building.  

� Audit of offices under Stamp Duty and Registration Department 

revealed Short levy of Stamp Duty of ` 6.72 crore in 14 cases of lease 

deeds due to non-consideration of constructed area in one case, non-

consideration of renewal clause in two cases and undervaluation of 

market value in 11 cases. 

� In three cases audit noticed Short levy of Stamp Duty of ` 2.02 crore 

due to not working out the correct market value of property or 

consideration in revenue sharing agreements. In another two cases 

audit noticed Short levy of Stamp Duty ` 0.97 crore in conveyance 

deed due to incorrect/non-application of provision of Maharashtra 

Stamps Act, 1958 and Annual Statement of Rates. Further in one case 

Short levy of Stamp Duty of ` 0.30 crore due to clubbing of Mortgage 

Deed and Short levy of Stamp Duty ` 0.23 crore in one case of release 

deed was noticed. 

Chapter III: Audit of Transactions: State Public Sector Undertakings 

Performance of Maharashtra State Electricity Distribution Company 

Limited Pre and Post Ujwal DISCOM Assurance Yojana (UDAY) 

Audit of UDAY scheme revealed that though MSEDCL received an amount 

of ₹ 4,960 crore from GoM under the scheme to repay it’s high cost debt, it 

did not receive any other dedicated fund to achieve various operational 

parameters. As a result, MSEDCL was left to improve its operational 

parameters through its own resources or under other Central/State schemes. At 

the time MSEDCL approached (March 2017) the GoM for availing guarantee 

for raising bonds of ₹ 1,653 crore in accordance with the GR (December 2016), 

GoM denied standing guarantee to MSEDCL for raising the funds. There was 

no firm commitment from GoM departments to expeditiously clear the 

outstanding dues of MSEDCL. MSEDCL could not achieve its targets of 

bringing down the AT&C losses to the desired level. On the contrary, AT&C 

losses of MSEDCL had increased from 16.94 per cent in 2018-19 to 20.73 per 

cent in 2020-21 due to poor collection mainly from agricultural consumers and 

various State Government departments. Thus, the main objectives of achieving 

financial and operational turnaround of MSEDCL were not achieved inspite of 

implementing UDAY scheme. 
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Follow-up audit of performance audit on ‘Computerisation of  

e-ticketing system in Maharashtra State Road Transport Corporation’ 

Follow-up audit of Performance Audit on ‘Computerisation of  

e-ticketing system in Maharashtra State Road Transport Corporation’ revealed 

that the recommendations of the Committee on Public Undertakings (COPU) 

have not been fully complied within the prescribed time period of two months. 

The audit also revealed that potential revenue loss on sale of tickets due to 

delay in fixing the contract advertisement and issues related to various 

concession through Electronic Ticket Issuing Machine1 (ETIM) were not 

addressed. Implementing and maintaining ETIM and Online Reservation 

System (ORS) did not have sufficient input controls and validation checks in 

place to have complete and reliable data. 

Individual Audit Observation 

� Construction of depot at Manchar by the MSRTC within 30 kms of 

two existing depots against its own policy resulted in unfruitful 

expenditure of ` 4.05 crore. 

Main recommendations 

Chapter –II: Audit of Transactions: State Government Departments 

Buildings and Roads Deposit Works undertaken by Public Works 

Department 

1. The Government may ensure that the user departments deposit the funds 

in time to PWD so that works are executed without delay. 

2. Government may ensure timely completion and handing over of the 

completed works to user departments. 

3. The Government may ensure streamline the DCMS and strengthen the 

internal control and monitoring system of deposit works. 

Goods and Service Tax Transitional Credits 

1. Department should ensure timely submission of records to Audit. 

2. The Department may revisit the provisions of internal circular No.23A of 

2018 and issue clarification on un-availed ITC on Capital goods. 

3. Department should ensure compliance of all required conditions for 

availment of transitional credit by tax payer to avoid irregular/excess 

availment/utilisation of Input Tax Credit by the tax payer. 

4. Department needs to initiate action for issue of demand notices to the 

assessee concerned for recovery of irregular excess availment of 

transitional credit. 

 

 

 

                                                 
1
 Application developed to capture the details of all tickets issued to the passengers 

boarding the bus by the conductor through the machine called Electronic Ticket Issuing 

Machine (ETIM) 
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Goods and Service Tax refunds 

1. Department should ensure debit to the electronic credit/cash ledger 

before generation of Application Reference Number and issue of refund 

orders. 

2. Department should ensure availability and production of requisitioned 

records/statements to audit. 

3. Compliance to codal provisions and instructions issued by the 

Government from time to time may be ensured for correct and timely 

disposal of the refund cases. 

Chapter III: Audit of Transactions: State Public Sector Undertakings 

Performance of Maharashtra State Electricity Distribution Company 

Limited (MSEDCL) Pre and Post Ujwal DISCOM Assurance Yojana 

(UDAY) 

1. GoM may ensure that all electricity dues of MSEDCL from departments 

and local bodies towards public water works and street lights are cleared 

in a time bound manner. 

2. MSEDCL should complete DT metering and feeder segregation 

expeditiously and reduce the AT&C losses to 15 per cent or less by 

improving its billing and collection efficiency. 
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CHAPTER I 
 

INTRODUCTION 

 

1.1 About this report 

This Report of the Comptroller and Auditor General of India (C&AG) relates 

to matters arising from compliance audit of government departments, 

autonomous bodies and public sector undertakings of the Government of 

Maharashtra (GoM) falling under various clusters under the jurisdiction of 

Accountant General (Audit)-II, Maharashtra, Nagpur. The cluster wise list of 

departments, autonomous bodies and public sector undertakings audited by 

this office is shown in Table 1.1. The details are given in Appendix 1.1. 

Table 1.1: Cluster wise list of departments, autonomous bodies and public sector 

undertakings audited by this office 

Name of the cluster Number  of 

departments 

Number of 

autonomous bodies 

Number of public 

sector undertakings 

Energy and Power 1 2 8 

Industry and Commerce 2 1 32 

Transport 2 1 6 

Environment, Science 

and Technology 

2 2 4 

Public Works 2 1 9 

Finance 2 -- 3 

IT and Communication 1 -- 1 

Law and Order 2 2 1 

Total 14 9 64 

Compliance audit refers to examination of the expenditure and revenue of the 

audited entities to ascertain whether the provisions of the Constitution of 

India, applicable laws, rules, regulations and various orders and instructions 

issued by the competent authorities are being complied with.  

The primary purpose of this report is to bring the important results of audit to 

the notice of the State Legislature. Auditing standards require that the 

materiality level for reporting should be commensurate with the nature, 

volume and magnitude of transactions. The findings of audit are expected to 

enable the executive to take corrective actions as also to frame policies and 

directives that will lead to improved operational efficiency and financial 

management of the organisations thus, contributing to better governance. 

1.2 Audited entity profile 

The departments in the State at the Secretariat level are headed by Additional 

Chief Secretaries/Principal Secretaries/Secretaries and assisted by 

Directors/Commissioners and sub-ordinate officers. 

A summary of the state government’s fiscal transactions during 2020-21 

vis-à-vis the previous years is given in Table 1.2. 
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Table1.2: Summary of fiscal operations during 2019-20 and 2020-21 

(`̀̀̀    in crore) 

Receipts 2019-20 2020-21  Disbursements 2019-20 2020-21 

Section-A:Revenue 

Revenue receipts 
283190 269468 

 Revenue 

expenditure 
300305 310610 

Tax revenue 188948 164255 General services 100050 103854 

Non-tax revenue 14297 15976* Social services 122947 122024* 

Share of  Union 
Taxes/Duties 

36220 36504 
Economic services 

56044* 64336 

Grants from 

Government of 
India 

43725 52733 
Grants-in-aid and 

Contributions 21264 20396 

Section B:Capital and Others 

Miscellaneous 
Capital Receipts 0 0 

 
Capital Outlay 36416 29687 

Recoveries of 

Loans and 

Advances  

1615 1612 

Loans and 

Advances 

disbursed 

1970 2342 

Public debt  
receipts @  55396 87357 

Repayment of 
Public Debt@ 22868 26427 

Appropriation 

from Contingency 

fund 

7350 11500 

Appropriation to 

Contingency fund 15350 1500 

Contingency Fund 15350 10500 Contingency Fund 16350 11500 

Public Account 
Receipts 119634 88531 

Public Account 
Disbursements 100329 74787# 

Opening Cash 

Balance 

a) Sinking Fund 
b) Cash balance 

34488
32781

41427
15055$

Closing Cash 

Balance 

a) Sinking Fund 
b) Cash balance 

41427
14789

45738
22859

Total 549804 525450 Total 549804 525450 
@ Excluding net transaction under ways and means advances (` 1,757.61 crore) and overdraft: 

(nil) (2019-20) Excluding net transaction under ways and means advances and overdraft

(receipt and disbursement ` 31,159 crore) (2020-21) 
#Lower Rounding 

*Higher Rounding 
$Differs by ` 266.57 crore adjusted proforma due to rectification of misclassification  

Source: Finance Accounts of respective years 

1.3 Authority for audit 

The authority for audit by the C&AG is derived from Articles 149 and 151 of 

the Constitution of India and the Comptroller and Auditor General's (Duties, 

Powers and Conditions of Service) Act, 1971. The C&AG conducts audit of 

expenditure and revenue of the departments, autonomous bodies and public 

sector undertakings of GoM under the provisions of the DPC Act and 

Regulations on Audit and Accounts, 2020 issued by the C&AG.  

1.4 Organisational structure of the offices of the Principal 

Accountant General (Audit)-I, Maharashtra, Mumbai and the 

Accountant General (Audit)-II, Maharashtra, Nagpur 

Under the directions of the C&AG, the offices of the Principal Accountant 

General (Audit)-I, Maharashtra, Mumbai and the Accountant General  

(Audit)-II, Maharashtra Nagpur conduct the audit of various Government 

departments & offices, autonomous bodies and public sector undertakings 
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(audited entities) falling under them. While eight clusters fall under the 

jurisdiction of the Principal Accountant General (Audit)-I, Maharashtra, 

Mumbai, the remaining eight clusters are under the jurisdiction of the 

Accountant General (Audit)-II, Maharashtra Nagpur as shown in Table 1.3. 

Table 1.3: Details of clusters 

Sr. 

No. 

Clusters falling under the jurisdiction 

of Principal Accountant General 

(Audit) I, Maharashtra, Mumbai 

Clusters falling under the 

jurisdiction of Accountant General 

(Audit) II, Maharashtra, Nagpur 

1. Health & Welfare Energy and Power 

2. Education, Skill Development and 

Employment 

Industry and Commerce 

3. Rural Development Transport 

4. Agriculture, Food & Allied industries Environment, Science and Technology 

5. Water Resources Public Works 

6. Urban Development Finance 

7. Culture and Tourism IT and Communication 

8. General Administration Law and Order 

1.5 Planning and conduct of audit 

The audit process starts with the assessment of risk faced by audited entities 

based on expenditure incurred and revenue generated, criticality and 

complexity of activities, the levels of delegated financial powers and 

assessment of overall internal controls and concerns of stakeholders. Previous 

audit findings are also considered in this exercise. The frequency and extent of 

audit are decided, based on this risk assessment. 

After completion of audit of each unit, Inspection Reports (IRs) containing 

audit findings are issued to the Heads of the offices inspected. The Heads of 

the offices inspected are requested to furnish replies to the audit findings 

within one month of receipt of the IRs. Whenever replies are received, audit 

findings are either settled or further action for compliance is advised. The 

important audit observations arising out of these IRs are processed for 

inclusion in the audit reports which are submitted to the Governor under 

Article 151 (2) of the Constitution of India. 

1.6 Responsiveness of Government to Audit 

1.6.1 Inspection reports outstanding 

Periodical inspections of government departments, autonomous bodies and 

Public Sector Undertakings are conducted to test-check their transactions and 

verify the maintenance of important accounting and other records as per 

prescribed rules and procedures. These inspections are followed up with IRs 

which are issued to the heads of the offices inspected, with copies to the next 

higher authorities. Half-yearly detailed statements of pending IRs are sent to 

the secretaries of the departments concerned to facilitate monitoring of action 

taken on the audit observations included in the IRs. 

As of June 2021, 4848 IRs (14,420 paragraphs) were outstanding for 

settlement. Year-wise details of IRs and paragraphs are shown in 

Appendix 1.2. 
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1.6.2 Departmental Audit committee 

The Finance Department, GoM instructed (December 1985) all the 

administrative departments to constitute Audit Committee, to review 

outstanding IRs and paragraphs and to take prompt action for their settlement. 

The Audit Committee is chaired by the Joint Secretary of the administrative 

department with Joint Director, Accounts and Treasuries as member and 

Deputy Director of Accounts and Treasuries as the convener. A representative 

from the audit office not below the rank of Deputy Accountant General assists 

the Audit Committees. The Audit Committee Meetings (ACMs) are required 

to be held at least once in every quarter. 

During 2019-20 and 2020-21, six ACMs were conducted as indicated in  

Table 1.4. 

Table 1.4: ACMs conducted during 2019-20 and 2020-21 

Sr. 

No. 

Name of the Administrative 

Department 

No. of ACMs 

held 

No. of IRs 

settled 

No. of paras 

settled 

1. Finance 01 Nil 396 

2. Revenue, Registration and Stamps 04 Nil 545 

3. Energy 01 04 20 

Total 06 04 961 

As seen from the Table 1.4, very few Audit Committee meetings were 

convened by the department, despite the pendency of large number of 

inspection report paragraphs. Further, out of 14 administrative departments 

under the audit jurisdiction of the Accountant General (Audit)-II, Maharashtra, 

Nagpur, ACMs of only three administrative departments were conducted 

during 2019-20 and 2020-21. 

1.6.3 Response of departments to draft paragraphs and compliance 

audits 

Seventeen draft paragraphs appearing in this report, including five compliance 

audit paragraphs and one follow up audit paragraph, were forwarded  

demi-officially to the principal secretaries/secretaries of the departments 

concerned between May 2021 and December 2021 with a request to send 

responses within six weeks. No replies were received (August 2022) in respect 

of eight audit paragraphs featured in this report. 

In response to our audit observations seven divisions1 refunded the unspent 

balance amounting to ` 5.92 crore pertaining to 49 completed or cancelled 

deposit works; two Public Works Divisions (PWD, Amravati and PWD 

Nagpur-3) recovered charges on account of insurance premium for extended 

period of four works amounting to ` 15.45 lakh. 

1.6.4 Follow-up on audit report 

According to instructions issued by the Finance Department, GoM in  

January 2001, administrative departments were required to furnish 

Explanatory Memoranda (EMs) duly verified by Audit to the Maharashtra 

Legislature Secretariat in respect of paragraphs included in the Audit Reports 

of the C&AG of India, within three months of presenting the audit reports to 

                                                 
1 Public Works Division – Bhokar, Buldana, Hingoli, Kolhapur, South Pune;  Integrated 

Unit (Medical) PW Nagpur, Special Project Division, Yavatmal  
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the state legislature. The administrative departments, however, did not comply 

with these instructions. The status of outstanding EMs from 2014-15 to  

2018-19 is indicated in Table 1.5. The Cluster-wise details are shown in 

Appendix 1.3. 

Table 1.5: Status of outstanding EMs for Audit Reports of year 2014-15 to 2018-19 

Audit 

report 

Date of tabling of Report Number of 

paragraphs and 

Reviews 

Number of 

EMs received 

Balance 

2014-15 13 April 2016 (ES) 1 1 0 

13 April 2016 (RS) 18 2 16 

05 August 2016 (PSUs)  7 3 4 

2015-16 11 August 2017 (RS) 25 1 24 

07 April 2017 (PSUs) 7 0 7 

2016-17 28 March 2018 (ES) 2 2 0 

20 July 2018 (RS) 31 5 26 

20 July 2018 (PSUs) 8 0 8 

2017-18 02 July 2019 (ES) 4 1 3 

4 March 2020 (RS) 18 11 7 

4 March 2020 (PSUs) 7 0 7 

2018-19 08 September 2020 (ES) 4 1 3 

08 September 2020 (RS) 11 6 5 

08 September 2020 (PSUs) 2 0 2 

Total 145 33 112 

Note: ES -Economic Sector Report, RS- Revenue Sector Report 

As seen from the Table 1.5 out of 145 paragraphs and reviews included in 

Audit Reports, 112 EMs were outstanding. 

The Public Accounts Committee (PAC) and the Committee on Public 

Undertakings (COPU) lay down in each case, the period within which action 

taken notes (ATNs) on its recommendations should be sent by the departments 

with a view to ensuring accountability of the Executive in respect of all the 

issues dealt with in the Audit Reports.  

During 2015-16 and 2020-21, the PAC and COPU discussed 123 paragraphs 

pertaining to the Audit Reports for the years from 2010-11 to 2015-16 and 

gave 355 recommendations of which, ATNs were pending on 319 

recommendations as indicated in Table 1.6.  

Table 1.6: Position of outstanding ATNs on PAC/COPU recommendations 

Year of 

Audit 

Report 

Audit 

Report 

PAC/COPU 

Report 

Number 

Year of 

PAC/COPU 

Number of 

PAC/COPU 

recommendations 

Number 

of ATNs 

awaited 

2010-11 ES 12 2015-16 2 1 

PSUs 1 2020-21 6 6 

6, 11, 7 2015-16 5 5 

2011-12 RS 33 2017-18 17 17 

34 2017-18 64 64 

PSUs 5 2015-16 1 1 

18 2017-18 3 3 

6 2015-16 2 2 

2012-13 RS 37 2017-18 34 31 

ES 45, 60 2017-18 26 25 

PSUs 6 2015-16 1 1 
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Year of 

Audit 

Report 

Audit 

Report 

PAC/COPU 

Report 

Number 

Year of 

PAC/COPU 

Number of 

PAC/COPU 

recommendations 

Number 

of ATNs 

awaited 

2013-14 RS 15 2015-16 29 6 

PSUs 16 2017-18 1 1 

7 2015-16 1 1 

2014-15 RS 66 2017-18 5 5 

53 2017-18 46 46 

54 2017-18 37 37 

ES 43 2017-18 20 19 

GSS 61 2017-18 13 12 

PSUs 2 2020-21 5 5 

18 2017-18 3 3 

2015-16 RS 19 2015-16 9 8 

56 2017-18 12 12 

ES 39 2017-18 13 8 

Total     355 319 

The department-wise position of PAC and COPU recommendations on which 

ATNs were awaited (May 2022) is indicated in Appendix 1.4. As seen from 

Appendix 1.4, out of 319 ATNs awaited from 14 departments, maximum 

ATNs (129 ATNs) were pending from Finance Cluster. 
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CHAPTER II 

Audit of Transactions: Government Departments 

Audit of transactions of the government departments brought out instances of 

lapses in management of resources and failures in the observance of the norms 

of regularity, propriety and economy. 

PUBLIC WORKS DEPARTMENT 
 

2.1 Buildings and Roads Deposit Works undertaken by PWD 

Inadequate release of funds by the user department led to stalling of the 

works and creation of liability for the Public Works Department (PWD). 

Huge amount of scarce government funds remained unutilized with the PW 

divisions even after completion of deposit works. The user departments 

could not utilize the constructed buildings/infrastructure for the intended 

purpose, for want of electrification, water supply and non-handing over of 

the completed buildings by the PWD. Instances of inadequate survey and 

improper estimation resulting in avoidable extra items and excess quantities 

were observed. Deficiencies in adhering to specified quality control norms 

were noticed. Instances of diversion of funds, generation of multiple IDs for 

same work and non-display of status of work in the DCMS were also 

noticed. Lack of monitoring and control on deposit works led to scarce 

financial resources of GoM remaining unutilized or blocked on account of 

incomplete works. 

2.1.1 Introduction: 

The Public Works Department (PWD) Government of Maharashtra (GoM) is 

responsible for construction and maintenance of roads, bridges and 

Government buildings in the state. It also executes the construction works 

entrusted by other Government and semi-Government departments or 

organizations as ‘Contribution and Deposit works’ (Deposit Works). The 

works to be executed as deposit works are administratively approved by the 

Government and semi-Government departments or organizations termed as 

user department/agency, which release fund for this purpose to the divisions of 

the PWD. The technical sanction (TS) for the works is given by the PWD 

before tendering and executing these works. The accounting of the funds so 

received from the user agencies is being carried out since December 2017 

through the “Deposit Contribution Monitoring System (DCMS)” developed by 

the National Informatics Centre, Pune. 

The PWD in Maharashtra is headed by an Additional Chief Secretary and 

assisted by two Secretaries of Roads and Works wings. The execution of 

various deposit works of roads and buildings is carried out under the technical 

control of seven1 regional Chief Engineers (CEs), assisted by 

31 Superintending Engineers (SEs) at circle level, who in turn are assisted by 

157 Executive Engineers (EEs) at division level. The divisions are responsible 

for the construction and maintenance of deposit works. 

                                                 
1 Amravati, Aurangabad, Konkan, Mumbai, Nagpur, Nashik and Pune. 
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The Compliance Audit was conducted to derive an assurance that: 

(i) Funds received from the user departments/agency were in consonance 

with the requirement assessed by the divisions for execution of works 

and its utilization was in accordance with prescribed technical and 

financial norms/standards and as per requirement of user department.  

(ii) Tendering and contract management was fair, transparent, competitive 

and consistent with sectors’ best practices, and contract variations and 

payments were managed efficiently as per provisions of agreements and 

financial rules; and 

(iii) An adequate and effective monitoring system was in place to ensure 

timely execution of works in accordance with the quality control norms. 

Details of deposit works of roads and buildings in respect of 105 Public Works 

divisions for the period 2018-2021 were available on DCMS. Audit selected 

26 Divisions (25 per cent) and seven CEs and 15 SEs as detailed in  

Appendix 2.1.1 for detailed scrutiny. In view of the Covid-19 situation and 

restrictions thereon, nine out of 17 divisions (50 per cent) from Nagpur region, 

two divisions from Mumbai region (being smallest region) and three divisions 

each from the remaining five regions were sampled using IDEA software 

based on the total expenditure incurred during the period 2018-2021. In the 26 

divisions, 385 works out of total 7184 deposit works were selected for audit2 

scrutiny. 

The audit findings were communicated (November 2021) to the Government 

and discussed with Secretary (works), PWD, GoM during the exit conference 

(December 2021). The replies of the department have been suitably 

incorporated in the report. 

Audit findings 

2.1.2 Financial Management  

PWD developed (December 2017) a “Deposit contribution Monitoring System 

(DCMS)” through NIC, Pune for monitoring the expenditure on deposit 

works. All transactions pertaining to deposits shall be carried out through the 

DCMS from (4.12.2017). The details of the funds received and expenditure 

incurred on deposit works during the period 2018-2021 through DCMS for the 

entire state and 26 sampled divisions is given in Table 2.1.1. 

Table 2.1.1: Funds received and expenditure incurred on deposit works 

 (`̀̀̀    in crore) 

Year Funds received Expenditure incurred 

State Sampled divisions State Sampled divisions 

2018-19 3402.13 742.34 2858.69 481.38 

2019-20 3014.02 911.43 3649.29 703.69 

2020-21 2319.97 605.80 2929.83 535.02 

Total 8736.12 2259.57 9437.81 1720.09 

Source: Information furnished by department 

                                                 
2 The quality control Circles and Electrical divisions for the sampled works were also 

audited on need basis. 
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2.1.2.1  Short release of funds by user departments 

Para 301 and 303 of the MPW manual prescribes that the outlay on the deposit 

works must be limited to the amount of deposit received and the deposit 

amount must also be realized before creating any liability on account of such 

works. It is also stipulated that the necessary funds for the execution of the 

work must be realized and paid into the Government treasury. 

Audit observed in 163 divisions that 13 user departments, against the 

requirement of `    331.16 crore, released ` 158.12 crore only for execution of 

1240 deposit works resulting in short release of ` 173.04 crore as shown in the 

Appendix 2.1.2. This short-release of funds by the user departments had 

delayed the progress of the works as discussed in succeeding paragraphs. 

State Government while accepting the facts stated (December 2021) that 

efforts were being made to receive funds from the user department.  

Recommendation 1: The Government may ensure that the user 

departments deposit the funds in time to PWD so that works are executed 

without delay. 

2.1.2.2 Non-refund of unspent balance in respect of completed deposit 

works 

The GoM, guidelines (April 2017) on execution of deposit works provided 

that if total expenditure incurred on completion of the work is less than the 

deposit amount received, unspent balance need to be refunded to the user 

department.  

Audit observed that in 114 divisions, an amount of `    22 crore pertaining to 151 

deposit works was lying with these divisions for a period ranging from two 

months to 58 months from completion of these works. This resulted in 

blocking of Government money, which could have been utilized for execution 

of other works. 

State Government stated (December 2021) that the deposit was lying for 

onward liabilities of work in progress and assured to verify and refund unspent 

balance, if any, after completion of work. Reply is not acceptable as the 

unspent balance should have been refunded as and when the works were 

completed. 

2.1.2.3  Blocking of funds due to non-execution of works 

Audit observed that 145 PW divisions delayed execution of 270 deposit works, 

for periods ranging from one month to 67 months from the date of deposit of 

funds of `    43.19 crore by the user departments as discussed in subsequent 

                                                 
3 PWD Amravati, Arvi, Aurangabad, Bhandara, Buldhana, Hingoli, Kolhapur, Nashik, 

Palghar, Pune, Wardha, Integrated Unit Medical (PW) Nagpur, PWD No.1 Chandrapur, 

PWD No.2 Gondia, PWD No.2 Nagpur and PWD No.2 Yavatmal. 
4 PWD Amravati, Arvi, Aurangabad, Bhandara, Hingoli, Kolhapur, Sangamner, Integrated 

(M) Unit Nagpur, PWD No.1 Chandrapur, PWD No.2 Gondia, and PWD Presidency 

Mumbai. 
5 PWD Amravati, Arvi, Aurangabad, Bhandara, Bhokar, Kolhapur, Malegaon, Sangamner, 

PWD No.1 Chandrapur, PWD No.2 Gondia, PWD No.2 Nagpur, PWD Presidency 

Mumbai, PWD (South) Pune and PWD No.2 Yavatmal. 
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paragraph 2.1.3.2 (i). This resulted in blocking up the huge amount of 

Government fund. 

Government assured (December 2021) to review the works and instructed the 

CEs to take necessary action or otherwise refund the balance amount. Further 

progress was awaited (March 2022). 

2.1.2.4 Irregular transfer of budget funds to the deposit head to avoid 

lapse of grant 

The GoM Budget Manual prohibits retention of any excess amount by the 

Controlling Officers to meet the excess expenditure on any particular head or 

to keep the unspent grant in anticipation of any new work to be taken up in 

subsequent year out of such funds and any unspent amount within the financial 

year should be immediately returned to the Administrative Department of the 

Government. Further, the GoM, Finance department instructed (01.04.2019) to 

return unspent grant to government treasury else the amount lapses to the 

Government. 

Audit observed that four6 PW divisions transferred ` 22.50 crore of the 

budgeted works to the Electrical divisions in the month of March of the 

financial year (March 2016, March 2018, March 2019 & March 2020). An 

amount of ` 14.24 crore was returned to these PW divisions after a period 

ranging from 80 days to 813 days by the Electrical divisions. The PW 

divisions credited this amount to the Deposit Contribution Monitoring System 

contravening the above manual provisions and Finance department’s 

instructions. Thus, the budget funds were irregularly retained under deposit 

head to avoid lapse of grant instead of returning it to the Government account. 

Further, in three budgeted7 works of two divisions, Arvi and Palghar, 

expenditure of `    104.78 crore was booked under deposit head (MH 8443) to 

avoid lapse of grant during 2018-2021 as shown in Table 2.1.2: 

Table 2.1.2: Details of budgeted works booked under deposit heads 

(`̀̀̀ in crore)  

Sr 

No. 

Name of 

the 

Division 

Name of the work and year Major 

head 

Amount 

 

Expenditure 

till March 

2021 

1 Arvi Basic public amenities of Newly 

established Nagar Panchayat at 

Karanja  and Ashti, Year 2018-19 

2217-

9492 

6.00  4.00 

2 Palghar Land acquisition for Railway Over 

Bridge (ROB), Year 2020-21 

3054-

0238 

125.53  100.78 

Total 131.53 104.78 

Source: Information furnished by department 

Thus, it can be seen that the budget grant was not only treated as deposit grant, 

but the works were executed as deposit works.  

Further, out of ` six crore grant received by the Arvi division, there was a 

saving of ` two crore and the division refunded ` one crore to the Chief 

Officer, Nagar Parishad, Karanja, instead of remitting it into the Government 

                                                 
6 PWD Amravati, Aurangabad, Pune and PWD No.1 Chandrapur. 
7  The estimates of expenditure embodied in the annual financial statement required to meet 

expenditure treated as charged upon the consolidated fund of state. 
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account before 31st March. Moreover, ` one crore was lying with the 

department. 

Government accepted (December 2021) the facts and stated that care would be 

taken that no extra funds are transferred to avoid lapse of grant. 

2.1.2.5  Irregular utilization of fund  

Audit observed that PW division No.1 Chandrapur, received ` 13.76 crore 

between June 2010 and April 2011 from Karnataka EMTA Coal Mines Ltd. 

(KECML), Nagpur, a public sector company of Government of Karnataka, for 

construction of diversion road. However, this work was executed under 

‘Design-Build-Finance-Operate and Transfer’ (DBFOT)8 arrangement through 

a concessionaire in 2014.  

The division retained the deposit amount and instead of refunding it to 

KECML utilized it for another road work (improvement of Jam-Warora- 

Rajura-Asifabad Road km 86/100 to 88/00) part of which was proposed under 

Central Road Fund (CRF) works. This had resulted in irregular utilization of 

the deposit amount for carrying out the work not related to the purpose for 

which it was received. 

Government stated (December 2021) that the matter was referred to the user 

department for the utilization of funds; however there was no response from 

them. Hence, the amount was utilized. The deposit amount was paid as part of 

Viability Gap Funding (VGF) to concessionaire thereby saving the share of 

the State government. Reply is not acceptable since the amount should have 

been refunded to the user department during the year 2014 when the road was 

constructed under DBFOT as prescribed under the guidelines or remitted to 

the Government account as lapsed deposit. 

2.1.2.6  Diversion of funds  

The PW manual, para 305, provides that at the written request of the user 

department the contribution on account of one work may, if there are savings, 

be utilized in meeting outlay on account of another work, the contributions for 

which may be in arrears. 

Audit observed that in seven9 divisions, funds amounting to ` 5.07 crore 

allotted for 49 different works, were diverted from one work to another work 

within the same user department without prior consent and also across the user 

departments. This resulted in irregular diversion of funds without the consent 

of the user department.  

Government stated (December 2021) that necessary permission from the user 

department would be obtained. Further progress was awaited (March 2022). 

2.1.3  Preparation of estimates and execution of deposit works 

The deposit works are executed by PWD under the provisions of MPW 

manual and GoM instructions issued from time to time. 

                                                 
8  By the PWD No.1 Chandrapur. 
9 PWD Nashik, Malegaon, PWD No.1 Chandrapur, PWD No.2 Gondia, PW Presidency 

Mumbai, PWD No.2 Nagpur, and PW (South) Pune. 
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2.1.3.1  Preparation of estimates 

The MPW manual provides that in case of works the estimate for which have 

been sanctioned by the competent authority, no addition or alteration, likely to 

cause an excess which will not fall within the powers of sanction of that 

authority, should be permitted without previous approval of a higher authority.  

Audit observed that in respect of 15 works under eight10 out of 26 selected PW 

divisions quantity of work in excess of 125 per cent amounting to ` 15.76 

crore was executed without prior approval of the competent authorities. This 

increase in quantities was due to change in the scope of original work such as 

footing of columns, raft foundation in lieu of RCC foundation, change in site 

location, demand from the user department etc.  

Government stated (December 2021) that necessary instructions would be 

issued to the divisions to obtain prior approval of the competent authority and 

care would be taken in future.  

2.1.3.2  Execution of works 

i) Works affected due to land related issues 

Para 251 of MPW manual provides that no work should be commenced on 

land which has not been duly handed over to the responsible civil officer. The 

land should be clear of all encumbrances before the orders to ‘commence the 

work’ are issued. Similarly, in respect of buildings to be constructed on 

Government land, the Sub-divisional officer in charge of the work should 

personally satisfy himself that the line-out11 given is entirely within the 

Government land as per approved layout. Scrutiny of records revealed that 

works were taken up without having possession of clear land and as a result 

the works were either delayed or remained incomplete. 

Audit observed that in eight12 divisions 13 works were adversely affected due 

to encroachment. This resulted in delay in the completion of work, changes in 

the scope of work, incomplete works and stoppage of work. 

Government stated (December 2021) that the user department did not make 

encroachment free land available. The reply of the Government is not 

acceptable, as PWD should not have commenced the work unless clear land 

was available in terms of provision ibid. 

ii) Non-completion of works 

As per Para 318 of the MPW Manual on completion of an original work on 

behalf of another department a completion certificate in standard form P.W 

561 should be forwarded by the Executive Engineer to the Civil or military 

authority concerned, who should after signing it return it to the Executive 

Engineer. Government of Maharashtra PWD vide Resolution No. BDG-2017/ 

CR-50/Bldg-2 dated 06.04.2017 has reiterated the procedure to be followed 

while executing deposit work. The MPWA Code and the MPW manual 

provides that outlay on deposit works need to be limited to the deposit 

                                                 
10 PWD Arvi, Bhandara, Bhokar, Integrated (M) Unit Mumbai, Integrated (M) Unit Nagpur, 

PWD No.1 Chandrapur, PWD No.2 Gadchiroli, and PWD No.2 Yavatmal. 
11  Demarcation. 
12 PWD Buldhana, Kolhapur, Malegaon, Nashik, Integrated (M) Unit Nagpur, PWD No. 2 

Nagpur, PWD No.1 Thane and PWD No.2 Yavatmal. 
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amounts received and the contribution on account of savings on one work can 

be utilized in meeting outlay on account of another work contributions for 

which may be in arrears with the consent of user department. 

���� In two divisions, two buildings i.e. BC boys hostel Pulgaon, Wardha and 

BC boys hostel at Chamorshi, Gadchiroli constructed at a cost of ` 5.51 crore 

and ` 6.84 crore respectively could not be put to use for 17 and 25 months 

respectively as the buildings could not be electrified due to paucity of funds at 

Chamorshi and non shifting of high tension wires at Pulgaon. Lack of 

coordination between PWD and Electrical Divisions resulted in the buildings 

remaining unutilized, rendering expenditure of ` 12.35 crore as idle.  

Government stated (December 2021) that the electrical works would be 

completed by March 2022.  

� Audit observed in six works of five divisions, that the works started 

without receipt of deposit required for completion of the works as shown in 

Appendix 2.1.3.  

Government stated (December 2021) that efforts were being made to obtain 

funds from the user department for completion of the work. The reply is not 

acceptable, as the work should have been started only after receipt of deposit 

from the user department. 

� In Malegaon PW division a deposit work of construction of taluka 

sports complex was awarded (January 2015) to a contractor at a cost of ` 0.92 

crore with completion period of 12 months from the date of work order. The 

contractor had executed work costing ` 0.96 crore till November 2016. The 

physically completed (November 2016) civil work was handed over  

(January 2021) to the user department. Audit observed that no funds were 

handed over to the electrical division for electrification work. Although the 

building was completed in November 2016 the work of electrification was still 

pending, rendering the entire sports complex non-functional and the entire 

expenditure of `    0.96 crore unfruitful. 

Government stated (December 2021) that the electrical work will be executed 

as and when the fund for electrification was available. Further progress was 

awaited (March 2022). 

Recommendation 2: Government may ensure timely completion and 

handing over of the completed works to user departments. 

iii) Non-compliance of contractual conditions 

� Non-recovery of liquidated damage and fine: The B-213 and EPC14 

contracts provide for deduction of liquidated damages (LD) from payments 

due to the contractor in case of delay in completion of work or non-

achievement of milestone (as per stipulated time-period) at prescribed rate 

limited to 10 per cent of contract value. Further B-2 contract provides for 

deduction of fine/penalty from payments due to the contractor for delay in 

completion of works or not maintaining the desired pace while executing the 

                                                 
13 Forms used for schedule contracts where the contractor undertakes to execute works at 

fixed rates. 
14 Engineering, Procurement and Construction. 
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work. Audit observed in nine works of six15 divisions that though the 

contractors did not maintain the pace of work as per milestones specified in 

the contract. EEs failed to recover liquidated damages amounting to ` 3.09 

crore. It was further observed in eight works of four16 divisions, that the 

contractors did not maintain the desired pace of work as per stipulated time-

period given in the contract and did not submit the revised work programme to 

the division. However, the EEs failed to deduct the prescribed fine/penalty 

amounting to ` 0.56 crore. 

Government stated (December 2021) that detailed reply would be submitted 

along with supporting documents of valid extension. Further progress was 

awaited (March 2022).  

� Non-recovery of insurance charges: The Director of Insurance, 

Maharashtra State instructed (March 2015) that the contractor shall obtain an 

insurance policy prior to start of work, else one per cent of the work value 

would be deducted from first RA bill of contractor and the same would be 

remitted into Government account within 30 days from the date of deduction. 

Further instructions (July 2015) stipulated that the contractor shall obtain 

insurance policy for extended period of work, else deduction at the rate 

prescribed for extended period (in month) on the value of work would be 

deducted from subsequent RA bill of contractor and remitted into Insurance 

Fund of the Finance Department, GoM.  

Audit observed that in nine works out of 385 test checked works executed 

between December 2014 and September 2020 in six17 divisions, the contractor 

had neither submitted the insurance policy nor the division had deducted the 

prescribed amount of the work value from RA bills of the contractor leading to 

works remaining un-insured and providing undue benefit to the contractors 

amounting to ` 0.76 crore. Further, in nine works of four18 divisions the 

contractors had neither furnished the insurance policy for the extended period 

nor did the divisions recover the prescribed proportionate insurance cost with 

reference to the cost of work amounting to ` 0.45 crore in these works. 

Government stated (December 2021) that the necessary action was being taken 

to obtain the insurance policy from the contractor.  

� Non-recovery of mobilization advance: In terms of the Engineering, 

Procurement, Construction (EPC) contract, interest rate of 14 per cent per 

annum to be compounded quarterly would be recovered along with the 

recovery of advance payment towards mobilization expenses. Audit observed 

that in five deposit works of Palghar division, mobilization advance of ` 1.32 

crore was paid to the contractors for machinery, equipment, staging, centering 

(` 0.63 crore) and for establishment of construction of site office, site 

laboratory, computer, furniture etc. (` 0.69 crore). However, the mobilization 

advance along with interest was not deducted from subsequent bills.  

                                                 
15 PWD Amravati, Malegaon, Sangamner, Wardha, PWD No.1 Chandrapur and Integrated 

(M) Unit Nagpur. 
16 PWD Amravati, Arvi, Bhandara, PWD No.1 Chandrapur. 
17 PWD Amravati, Aurangabad, Bhandara, Malegaon, Sangamner and PWD No.3 Nagpur. 
18 PWD Arvi, Aurangabad, Palghar and PWD No.1 Chandrapur.  
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Government stated (December 2021) that the necessary action was being taken 

to recover the mobilisation advance. Further progress was awaited  

(March 2022). 

� Non-recovery of retention money from contractor’s bill: The contract 

conditions in respect of B-2 and EPC contracts provide for retention of 

six per cent amount from each bill subject to a maximum of five per cent of 

final contract price till the final completion of work to ensure the fulfilment of 

the contractual obligation by the contractor. Audit observed that in 13 works 

in four19 divisions, the retention money was not recovered from running 

account (RA) bills of the contractors resulting in undue financial benefit of 

` 4.29 crore to contractors. 

Government stated (December 2021) that action was being taken to recover 

the retention money from next RA bill of the contractors. Further progress was 

awaited (March 2022). 

� Non-verification of bitumen invoices from refinery: The GoM, 

provided (April 2017 and March 2019) for verification of invoices towards 

purchase of bitumen from refineries and used in the work by the contractors 

executing road works. The original bitumen invoices were required to be 

attached along with the Running Account (RA) Bills. This verification needs 

to be done by the PW divisions on submission of RA bills. Audit observed that 

in nine works in three20 divisions, payment of ` 1.21 crore in respect of 

bitumen works was made by the divisions without attaching the invoices with 

bills nor verifying 30 invoices towards purchase of bitumen from refineries.  

Government stated (December 2021) that verification of invoices were being 

made. However, verification reports from the refineries were still awaited. 

� Non-recovery of centage charges21: MPW Manual and PWD 

instructions (October 2003) provided for recovery of centage charges at the 

rate of five per cent of the estimated cost of deposit works. Audit observed 

that in 22 works, executed during 2018-2021, in five22 divisions, centage 

charges amounting to ` 1.66 crore was not recovered from the Planning, 

Home, Tribal, Industries & Mining, Social Justice & Special Assistance, Rural 

Development, Urban Development departments by the divisions.  

Government stated (December 2021) that supporting documents for exemption 

of non-levy of centage charges for some of the user department is being 

submitted. However, no supporting documents were furnished to audit.  

���� Non-recovery of maintenance charges: As per additional condition for 

materials clauses 30 (i), the contractor shall maintain the finished work for a 

period mentioned after the completion of work without any extra cost. 

Five per cent amount of the total work done shall be withheld, from the date of 

actual completion of work, as maintenance charges for maintaining and 

keeping the road in good condition. Audit observed in PWD Aurangabad that 

                                                 
19 PWD Aurangabad, Malegaon, Palghar and Sangamner. 
20 PWD Arvi, Aurangabad and PWD No.1 Chandrapur. 
21 It is the charges leviable on works executed by PWD on behalf of non-government 

organization, other departments of Government, MP/MLA funds and National Highway 

Authority of India works. 
22 PWD Aurangabad, Hingoli, Palghar, PWD No.1 Chandrapur and PWD No.2 Yavatmal. 
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in two deposit works, maintenance charges were not recovered from RA bills 

resulting in undue benefit to the contractor amounting to ` 0.91 crore. 

Government stated (December 2021) that necessary action was being taken to 

recover the maintenance charges from next RA bill of the contractor. Further 

progress was awaited (March 2022). 

���� Irregular payment of secured advance: The MPWA code prohibits 

payment of advances to contractors, except in case a contract for a finished 

work requires an advance on security of material brought on site. For this 

purpose the contractor must produce document evidencing the purchase of the 

material. Audit observed that in respect of six works in five23 divisions, 

secured advance of ` 2.79 crore was paid to the contractors. But, the invoice in 

support of the material so purchased was not produced by the contractors 

resulting in irregular payment of secured advance to the contractors. 

Government stated (December 2021) that necessary action was being taken to 

recover secured advance from the RA bills of the contractors. 

���� Non-recovery of royalty charges from the contractor bills: GoM 

issued (May 2015) orders of royalty charges of ` 400 per brass (` 141.34 per 

cum) for the items of supply of natural minerals (rubble, metal, sand, murum 

etc.) which were to be used for calculation of rate analysis in estimate. The 

contractor had to pay these charges directly to revenue department and 

original challans, shall be produced to the concerned EE. If the contractor 

failed to produce the documents, the royalty charges were to be recovered 

from the contractor. Audit observed that during the period 2017-18 to 2020-21 

in respect of nine works under four24 divisions, royalty charges of ` 2.31 crore 

were not recovered from RA bills of the contractor resulting in undue benefit 

to the contractor. 

Government stated (December 2021) that the necessary action was being taken 

to recover royalty charges from RA bills of the contractor. 

���� Non-recovery of additional performance security: GoM issued 

(September 2019) orders that if the contractor intended to quote his offer  

14 per cent below the estimated cost put to bid then, he should submit 

additional performance security of five per cent of cost put to tender. 

Audit observed in three25 divisions comprising four works that additional 

performance security of only ` 5.08 crore was obtained against the 

requirement of ` 7.83 crore. This resulted in short payment of ` 2.75 crore by 

the contractor as additional performance security.  

Government stated (December 2021) that necessary action was being taken to 

recover the additional performance security from RA bills of the contractor.  

iv) Non-observance of quality control norms in execution 

Additional general condition of contract stipulates the frequency of sample 

testing to be done for construction material and the percentage of the testing 

from the field and Government laboratory. As per contract clause, 15 per cent 

                                                 
23 PWD Amravati, Aurangabad, Bhandara, Buldhana and PWD No.1 Chandrapur. 
24 PWD Arvi, Aurangabad, Bhandara and PWD No.3 Nagpur. 
25 PWD Arvi, Palghar and PWD No.1 Chandrapur.  
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of the rate shall be withheld and shall be released only after the receipt of the 

satisfactory test results wherever specified excluding concrete items.  

Audit observed that in 14 works of seven26 divisions, the testing of the 

material was not carried out as per contract conditions. In ten cases the entire 

amount was paid and in the remaining four cases, 15 per cent of bill amount 

was deducted and retained by EE. In the absence of test results, the quality 

material and construction could not be assessed. 

Government stated (December 2021) that due care would be taken to follow 

the quality control norms.  

v) Delay in testing of cement concrete cubes: As per the tender 

conditions the contractor was required to collect the sample of cement 

concrete at the time of execution and cast at-least three cubes and get them 

tested from the district testing laboratory at the age of seven days and 28 days. 

Audit observed that in four works in Buldhana division the contractor had 

submitted the cubes after the period ranging between 67 and 294 days of its 

casting as shown in Appendix 2.1.4. The exact strength of the cube could not 

be verified due to testing of the cubes after such long period after its casting.  

Government agreed (December 2021) that there was delay in testing of the 

cement concrete cubes and assured to take necessary steps in future. 

vi) Non-establishment of field laboratory: As per special condition of 

field laboratory, equipment for execution of work under consideration shall be 

available in the field/plant laboratory. If the contractor fails to establish field/ 

plant laboratory, ` five lakh shall be recovered from first RA bill. Audit 

observed that in one work of PW division, Bhandara and two works of PW 

division Arvi, contractors had not established field laboratory as per contract 

norms and the divisions did not recover amount of ` 15 lakh for failure to do 

so. 

Government stated (December 2021) that the facts would be verified and 

necessary records regarding establishment of field laboratories would be 

furnished in due course. Further progress was awaited (March 2022).  

vii) Splitting of works resulted in excess expenditure on work 

The MPW manual provides that a group of work or alteration or purchases, the 

aggregate cost of which exceeds what an officer is empowered to sanction 

should not be split up to bring them within the power of sanction of that 

officer. The power prescribed for accepting the tender with the EE, SE and CE 

is up to ` 50 lakhs, from ` 50 lakhs to ` 2.50 crore and above ` 2.50 crore 

respectively. 

The work of providing rock fall protection on Mouje Sinhagad, Golewadi road 

was administratively approved (June 2017) by the Forest department. Audit 

observed that instead of preparing and sanctioning a single estimate for the 

work, Pune division made three separate estimates incorporating different 

rates for three different chainages. These works were taken up under civil 

deposit work and Forest department released the entire grant of ` 4.26 crore 

                                                 
26 PWD Arvi, Buldhana, Bhokar, PWD No.1 Chandrapur, PWD No.2 Nagpur, PWD No.3 

Nagpur and PWD No.2 Yavatmal. 
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for the above work during 2014-15 to 2018-19. The division accepted the 

lowest rate of ` 9225 per square meter (inclusive of GST) of an agency during 

2018-2019 for 0/700 km to 0/800 chainages while in other two chainages, the 

division called for separate quotations and accepted the quotations at higher 

rates of the same agency as detailed in Table 2.1.3. 

Table 2.1.3: Details of excess amount paid due to splitting of work 

(Amount in `̀̀̀) 

Sr. 

No. 

Agree- 

ment 

No. 

Chain-

age 

Quan-

tity 

(sq.m) 

Rate 

(`̀̀̀/sq.

m) 

Rate 

difference 

Excess 

Expendit-

ure 

Total 

amount 

paid  

1 2 3 4 5 6 7(6*4) 8 

1 B1/503/ 

2018-19 

0/700 to 

0/800 

1194.53 8118* - -  9697194 

2 B1/47/ 

2020-21 

0/00 to 

1/500 

574 15551 7433 

(15551-8118) 

4272282  8926274 

3 B1/49/ 

2020-21 

2/00 to 

2/500 

650.25 15551 7433 4833308  10112037 

390.15  15481 

 

7363 

(15481-8118) 

2872674 6039919  

 

Total Extra cost 11,978,264  

*excluding GST                                   Source: Information furnished by department 

From above table, it is observed that the division had irregularly split a single 

work into three different works by preparing separate estimates for three 

different chainages and tendered the works in different years so as to avoid 

obtaining of sanction from the SE. The acceptance of higher rates in chainage 

0/00 to 1/500 and 2/00 to 2/500 resulted in excess expenditure of ` 1.20 crore. 

Government stated (December 2021) that funds were received in four 

installments in April 2018, May 2019, June 2020 and June 2021. Hence, the 

work was split as and when the funds were received. As it was a tourist spot, 

the work was taken up in parts. Reply was not acceptable as the division split 

the work in three parts despite the fact that it had single administrative 

approval and the entire fund of ` 4.26 crore for the above work was available 

with the department till 2018-19. 

2.1.4  Internal Control and Monitoring 

Internal Control Mechanism is a tool for financial & operational control and 

ensuring safeguards against error and fraud. The controls are embodied in 

various provisions of Codes, Manuals and executive instructions of the 

Government. An adequate and effective internal control and monitoring 

mechanism should exist to provide reasonable assurance to ascertain the 

physical and financial status of deposit works, efficiency, effectiveness of its 

execution and compliance of applicable rules, regulations, condition of 

contract etc.  

Audit findings on internal controls and monitoring mechanism in PWD in 

respect of deposit works are discussed below: 

2.1.4.1  Non-maintenance of deposit register 

The MPWA Code provides for maintenance of a deposit register by each 

division to show month by month, total receipt, adjustment and the closing 

balance of each deposit item, however, in case of deposit works to be done a 

single entry for all such deposits would suffice. 
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Audit observed that in 1827 divisions deposit register was not maintained. 

Four28 divisions were maintaining deposit register but the registers were not 

up-to-date.  

Government stated (December 2021) that necessary instructions would be 

issued to the concerned divisions to maintain and update the deposit register.  

2.1.4.2 Non-supply of progress of expenditure to user department  

As per MPW manual, a statement of expenditure should be supplied by the EE 

to the depositors every quarter in the format prescribed, when the expenditure 

is within the contribution received and every month when an excess 

expenditure on the contribution is anticipated until the excess is regularized.  

Audit observed that the statement showing the requisite progress of 

expenditure was supplied to the concerned user departments only by two29 

divisions and 1630 divisions did not supply the same to the user departments. 

Government stated (December 2021) that necessary instructions would be 

issued to the concerned to follow the procedure.  

2.1.4.3  Non-submission of progress report of works 

As per paragraph 289 of MPW manual, progress report of all works estimated 

to cost over ` 10 lakh should be submitted to the SE every quarter, who may 

forward it to the CE in respect of works costing more than ` 50 lakh. In case 

the administrative department controlling the funds is different from this 

department, quarterly progress reports of all works should be submitted to that 

department, if so directed by it. Audit observed that the said progress report of 

all works costing over ` 10 lakh was submitted to the SE every quarter only by 

Kolhapur division. In 1831 divisions, the said progress report of all works was 

not submitted to the SE every quarter.  

Government stated (December 2021) that necessary instructions would be 

issued to the concerned to follow the procedure.  

2.1.4.4  Non-submission of information of ongoing deposit works 

In order to properly implement and keep control over deposit works, GoM 

prescribed (April 2017) a proforma and timeline for each level of compilation 

and submission of information in respect of ongoing deposit works. Each 

division is required to submit the year-wise information (proforma-A) to the 

concerned circle office on fifth of every month and subsequently the compiled 

                                                 
27 PWD Amravati, Arvi, Aurangabad, Bhandara, Chiplun, Malegaon, Pune, Sangamner, 

Wardha, PWD No.1 Chandrapur, PWD No.2 Gadchiroli, PWD No.2 Gondia, PWD 

Presidency Mumbai, PWD No.2 Nagpur, PWD No.3 Nagpur, Integrated (M) Unit 

Nagpur, PWD No.1 Thane and PWD No.2 Yavatmal. 
28 PWD Bhokar, Nashik, Palghar and Integrated (M) Unit Mumbai.  
29 PWD Hingoli and Kolhapur. 
30 PWD Bhokar, Buldhana, Chiplun, Malegaon, Nasik, Palghar, Pune, Sangamner, 

Integrated (M) Unit Nagpur, PWD No.2 Nagpur, PWD (South) Pune, PWD No.1 Thane, 

PWD No.1 Chandrapur, PWD No.2 Gondia, PWD Presidency Mumbai and PWD No.2 

Yavatmal.  
31 PWD Arvi, Aurangabad, Bhokar, Chiplun, Hingoli, Malegaon, Palghar, Pune, Sangamner 

PWD No.1Chandrapur, PWD No.2 Gondia, PWD Presidency Mumbai, Integrated (M) 

Unit Nagpur, PWD No.2 Nagpur, PWD No.3 Nagpur, PWD (South) Pune, PWD No.1 

Thane and PWD No.2 Yavatmal. 
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information (proforma-B) was required to be submitted by each circle office to 

regional office on tenth of every month. Finally, each CE was required to 

compile and submit it to the Secretary, PWD. Audit observed that none of the 

26 divisions furnished the information of ongoing deposit works to respective 

circle offices. Hence, the respective SE offices did not submit the required 

information (proforma-B) to the CE offices.  

Government stated (December 2021) that necessary instructions would be 

issued to the concerned to follow the procedure. Further progress was awaited 

(March 2022). 

2.1.4.5  Deficiencies in ‘Schedule of Deposit works’  

The MPWA Code provides for preparation of Schedule of Deposit works in 

Form-76 which contains important consolidated record of all deposit works of 

the PW division. Instructions for entries to be taken are also provided in the 

schedule in Form-76 and an entry of sanction in red ink should be done when 

a work is included for the first time in the schedule. 

The PWD adopted a software module named as Account Management System 

(AMS), designed and developed by the C-DAC, Pune for preparation of 

schedule of deposit works (Form-76). The data entry of cashbook was done 

online and accordingly the schedule was generated automatically and can be 

extracted through password of respective PW division from AMS module. 

Following deficiencies were noticed in the system generated Form-76. 

i) It was noticed that the system generated schedule did not provide the 

column for detailed classification of estimate and date/month of completion of 

work. The details of the unexpended balances, excess expenditure charged to 

MPW advances and the steps taken for its adjustments are not entered. Thus, 

newly inserted work as well as completed work could not be distinguished and 

subsequently the delay, if any, in refund of unspent amount of deposit to the 

user department could not be monitored. In absence of information on unspent 

balance and expenditure incurred in excess of deposit received, the amounts 

involved and steps taken for its adjustments could not be ascertained. This 

indicated that the format of system generated schedule of deposit works was 

inadequate for monitoring of the deposit works. 

Government stated (December 2021) that the matter had been referred to  

C-DAC to modify the module. Further progress was awaited (March 2022).  

ii) Audit verified deposits received and expenditure incurred on deposit 

works with reference to utilisation certificates (UCs) on Budget Estimation, 

Allocation and Management System (BEAMS) to ascertain the correctness of 

account of deposit works effected during the month. It was observed that in 

1332 divisions receipt and expenditure figures of the works depicted in UCs 

did not match with the corresponding figures shown in Form-76.  

Government stated (December 2021) that matter was being referred to C-DAC 

for updating of the software. Further progress was awaited (March 2022). 

                                                 
32 PWD Amravati, Bhokar, Buldhana, Hingoli, Malegaon, Sangamner, Integrated (M) Unit 

Nagpur, PWD No.1 Chandrapur, PWD No.2 Gadchiroli, PWD No.2 Gondia, PWD No.3 

Nagpur, PWD No.1 Thane and PWD No.2 Yavatmal. 



Chapter II – Audit of Transactions: Government Departments 

21 

2.1.4.6  Deficiencies in deposit contribution monitoring system  

With a view to monitor the Deposit works on real time basis, GoM (PWD) 

developed a “Deposit Contribution Monitoring System (DCMS)” through NIC 

Pune. It provides the real-time information of progress of on-going works, 

funds received, expenditure incurred and the unspent amount. The detailed 

guidelines for recording of deposit works in DCMS and payment thereof were 

issued by the GoM (December 2017) to control and monitor the deposit 

works. 

Audit observed following shortcomings in DCMS. 

� Absence of date of completion of work: DCMS should indicate the 

date of completion of works so as to identify physical and financial status and 

consequent timely refund of unspent amount to the user departments.  

However, no such information was available in the DCMS. 

� Multiple IDs of same work: Audit observed that in respect of nine 

deposit works in seven33 divisions, the deposit IDs were allotted twice. Thus, 

the possibility of expenditure on the work in excess of the AA or diversion of 

fund cannot be ruled out due to creation of multiple IDs for the same work. 

� Expenditure or balance shown without receipt of any deposit: 

Audit observed in six divisions that no deposit amount was received by the 

divisions in the case of 44 works. However, expenditure incurred or balance 

amount was being depicted under deposit against such works. This indicated 

that the DCMS system depicted the expenditure on the deposit works without 

receipt of any fund.  

� Negative deposit balances: Audit observed in 1534 divisions that in 

case of 158 works, there was a negative balance of ` 55.46 crore under 

deposit. 

Government stated (December 2021) that matter was being referred to C-DAC 

for updating of the software. Further progress was awaited (March 2022). 

Recommendation 3: The Government may ensure to streamline the 

DCMS and strengthen the internal control and monitoring system of 

deposit works. 
 

PUBLIC WORKS DEPARTMENT 
 

2.2  Undue benefit to the Concessionaire of `̀̀̀ 1.44 crore on account 

of delay in recovery of expenditure incurred by the department 

on repair works  

The Chief Engineer, National Highway (Public Works Department), 

Government of Maharashtra, Navi Mumbai (CE) issued (15 March 2017 and 

13 April 2017) Letters of Acceptance (LoAs) to M/s Gannon Dunkerley & Co. 

                                                 
33 PWD Aurangabad, Hingoli, Kolhapur, Malegaon, Pune, PWD No.2 Nagpur and PWD 

No.1 Thane. 
34 PWD Amravati, Aurangabad, Bhandara, Buldhana, Chiplun, Malegaon, Nashik, Pune, 

Sangamner, PWD No.1 Chandrapur, PWD No.2 Gondia, Integrated (M) Unit Nagpur, 

PWD No.2 Nagpur, PWD No.3 Nagpur and PWD No.2 Yavatmal.  
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Ltd Mumbai (Concessionaire) for two works35 of Engineering, Procurement 

and Construction (EPC) agreements amounting to ` 151.61 crore and ` 145.26 

crore respectively. Both the EPC agreements were executed (20 December 

2016) between the CE (on behalf of Government of India, Ministry of Road 

Transport & Highways i.e. MoRTH) and the Concessionaire. The stipulated 

period of completion of the works was 18 months and 24 months respectively, 

from the issue of LoAs. The Chief Engineer and Regional Officer, MoRTH, 

Mumbai paid ` 127.10 crore (August 2021) and ` 70.66 crore (June 2021) to 

the concessionaire. 

The EPC agreements provided that during the construction period, the 

concessionaire shall maintain, at its cost, the existing lane(s) of the Project 

Highway so that the traffic worthiness and safety thereof are at no time 

materially inferior as compared to their condition ten days prior to the date of 

this Agreement. Further, the Concessionaire shall undertake the necessary 

repair and maintenance works for this purpose; provided that the 

concessionaire may, at its cost, interrupt and divert the flow of traffic if such 

interruption and diversion is necessary for the efficient progress of works and 

conforms to Good Industry Practice.  

Audit observed that the Concessionaire failed to maintain the existing 

carriageway and traffic worthiness as provided for in the agreement during 

execution of the work. Thus, the National Highway (Public Works) Division, 

Nanded carried out (December 2017 and March 2018) maintenance works 

through 63 contracts of ordinary repairs (ORs) on the same chainage of road 

incurring expenditure (March 2018) of ` 1.76 crore (Appendix 2.2.1). As 

such, the department discharged the liability of the Concessionaire at its own 

cost. The amount was not recovered subsequently, from the Concessionaire 

(September 2021) even after the lapse of more than three years. 

The Executive Engineer (EE) National Highway (Public Works) Division, 

Nanded stated (September 2021) that as the Concessionaire failed to maintain 

the road, OR works were carried out to make the road safe and traffic worthy 

at the earliest and the amount spent on these works was to be recovered from 

the Concessionaire. But, the recovery could not be made due to Corona 

pandemic and recovery would be made before finalization of the EPC work 

excluding ` 0.32 crore recovered (in case of works B1 No.32 to 45 of  

2017-18) till date.  

The reply is not acceptable as payment on OR works was made in the month 

of March 2018 and restrictions related to Corona pandemic started from 

March 2020. As such, there was a gap of two years between the two events 

and even after a lapse of more than three years only ` 0.32 crore has been 

recovered leaving a balance of ` 1.44 crore to be recovered. This resulted in 

undue benefit to the Concessionaire of ` 1.44 crore on account of delay in 

                                                 
35 “Rehabilitation and up gradation of Barasgaon to Rahatee Bu (Mah/AP Border Section of 

NH-222 in km 558/200 to km 615/000 from existing to two lanes with paved shoulders on 

EPC basis under NHDP-IV” and “Rehabilitation and up gradation of Kolha to Nasaratpur 

Section of NH-222 from existing km 444/00 to km 463/545 and km 481/00 to km 

513/1300 in the State of Maharashtra to two lanes with paved shoulders on EPC basis 

under NHDP-IV)”. 
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recovery of expenditure incurred by the department on repair works which in 

normal case should have been carried by the concessionaire at its own cost. 

The matter was referred (November 2021) to Government. Reply is awaited. 

PUBLIC WORKS DEPARTMENT 
 

2.3  Avoidable expenditure of ` 3.48 crore on widening of a road 

length notified as National Highway. 

Government of India, Ministry of Road Transport and Highways, New Delhi 

(GoI) notified (January 2017) the State Highway (SH), starting at a junction 

with NH-47 near Multai (in Madhya Pradesh) connecting Warud, Ashti, Arvi, 

Pulgaon, Wardha, Sevagram, Sonegaon, Hinganghat, Jamb and terminating at 

its junction with NH-930 near Warora (in Maharashtra), as national highway. 

Accordingly, the Secretary, Public Works Department, Government of 

Maharashtra directed (February 2017) the Chief Engineer (CE), Public Works 

Region, Nagpur to stop all works immediately on the stretch of roads notified 

as NHs. It was specified that liability of the Government should not be 

increased, as excavation of existing roads would soon be done for laying 

cement concrete roads. It was also directed to keep such roads in trafficable 

condition by carrying out proper repair and maintenance works until their 

transfer to concerned NH authorities. The directions were reiterated (March 

2017) with the instructions to stop all the ongoing works on these roads after 

treating the existing carriageway to sustain the monsoon season in that year.  

During scrutiny of records in the office of the Executive Engineer (EE), Public 

Works Division (PWD), Wardha it was observed (September 2019) that the 

work of widening and improvement to Nachangaon-Deoli-Waigaon-

Hinganghat-Nandori-Kora road (SH-322) in km 34/500 to 55/500 in Wardha 

district was tendered (August 2016) at an estimated cost of ` 34.02 crore and 

the work was awarded36 (January 2017) to a contractor37 at a contract cost of 

` 26.32 crore with completion period of 18 months.  

Similarly, in PW Division, Arvi it was observed (February 2018) that the work 

of construction of fly-over in Arvi city along with widening to four lane with 

strengthening and black topping of Pulgaon-Arvi-Talegaon-Durgawasa road 

(SH-295) in km 59/600 to km 61/800 was awarded (January 2017) to a 

contractor38 at a cost of ` 4.05 crore. 

The CE directed (February 2017) EE, PWD, Wardha and EE, PWD, Arvi 

during inspection (January 2018) to reduce the scope of work and keep these 

roads in trafficable condition by carrying out proper repair and maintenance 

work. Accordingly, the scope of these two road works were reduced and 

completed as detailed below:  

 

 

 

                                                 
36 Agreement No. B-1/523/DL/2016-17. 
37 M/s Jaswantsingh Oberai Construction Private Limited, Yavatmal. 
38 M/s D K Construction, Arvi. 
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Name of the PW 

division and work 

Cost and scope of 

original work 

Reduced cost and scope 

of work 

Date of work 

order and  

completion 

Wardha and work of 

widening (km 

40/500–55/500) and 

improvement (km 

34/500 – 55/500) to 

part of SH-347A 

` 26.32 crore for 

21 km length 

Improvement 

including widening 

in 15 km length 

` 8.11 crore for 15 km (km 

40/500–55/500) length 

widening and improvement 

including  5 km (km 

40/500 –45/500) widening 

part (`.3.12 crore) 

January 2017 

and July 2018 

Arvi and work of  

widening and 

improvement (km 

59/600– 61/800) to 

part of SH-295  

` 4.05 crore for 

Improvement 

including widening 

work in 2.2 km 

length  

` 0.88 crore for 1.7 km 

(km 59/600–61/300) length 

improvement and widening 

in 0.7 km (km 59/600–

60/300) part (` 0.36 crore)  

January 2017 

and March 

2018  

The contractor was paid (September 2019) ` 8.11 crore vide fifth and final RA 

bill for the work executed including ` 3.12 crore for widening work in Wardha 

division. The Arvi division paid (August 2018) ` 0.88 crore including  

` 0.36 crore for widening and handed over (July 2018) the road to NH 

division Nagpur. 

The execution of work of widening of the existing roads by these divisions 

was not compliant with the above said Secretary’s directives, which instructed 

only proper repair and maintenance works of roads declared as NHs until their 

transfer to NH authorities to be carried out. In spite of this Wardha and Arvi 

divisions did not initiate any action to follow the Secretary’s directives to limit 

the work to maintenance and incorporated new work of widening the roads. 

An expenditure on work of widening of road amounting to ` 3.48 crore 

(3.12+0.36 = 3.48) was incurred. 

Government stated (July 2022) that in case of work of PWD, Wardha the 

scope of work was reduced by incurring minimum possible expenditure to 

maintain the road in trafficable condition during the rainy season of 2017. In 

case of PWD, Arvi work was executed to maintain the riding quality.  

The reply is not acceptable as the reduced scope of work was not limited only 

to carry out repairs and maintenance of the existing carriageway but the new 

work of widening the existing road was carried out. Since the road was 

notified (January 2017) as National Highway for construction of cement 

concrete road, the entire road was to be excavated for construction of NH. As 

such, keeping the existing road in trafficable condition was needed but 

widening the road was avoidable in view of cement concrete road of NH. 

Thus, the execution of widening works of roads resulted in avoidable 

expenditure of ` 3.48 crore. 
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REVENUE AND FOREST DEPARTMENT 
 

2.4  Implementation of the scheme of creation of Swargiya Uttamrao 

Patil Van Udyans in Maharashtra  
 

Out of 67 Bio-diversity Parks, termed as ‘Swargiya Uttamrao Patil Van 

Udyan’ BDPs, taken up for creation, only 15 BDPs could be completed 

and handed over (March 2021). The improper selection of sites resulted 

in unsuccessful plantations and creation of parks on non-government 

land. There was absence of budgetary and expenditure controls, short 

release of funds resulted in extension of scheme and majority of parks 

remained incomplete. Audit observed non-completion of BDPs within 

stipulated period and deterioration of assets created as there was no 

provision in the DPR for maintenance of assets formed during creation 

of BDPs. 

2.4.1 Introduction 

Revenue and Forest Department (R&FD) of Government of Maharashtra 

(GoM) launched (June 2015) a state sponsored scheme for creation of Bio-

diversity Parks (BDPs) termed as ‘Swargiya Uttamrao Patil Van Udyan’. 

These BDPs were to be created in 34 districts of the State (excluding Mumbai 

city and Mumbai Suburban) with two each in a district (total 68 BDPs) along 

with upgradation of existing National and other parks under Forest 

Department (FD). The scheme was to be implemented by Social Forestry wing 

of the Forest Department during the period 2015-2016 to 2018-2019 which 

was further extended (June 2019) by four years till 2022-2023 with a budget 

provision of ` 134.14 crore. 

The objectives of the scheme were to: 

• conserve bio-diversity and nature,  

• plant, protect and conserve rare and beautiful plants,  

• create Upvans (having small group of different variety of plants),  

• facilitate public to spend joyful moments with nature,  

• make available source of recreation and entertainment,  

• create a safe environment for future generation, and  

• establish a small library with books highlighting importance of trees 

and disseminating information of the same. 

The BDPs after completion were to be operated and maintained through 

participation of local people, preferably by the Joint Forest Management 

Committee (JFMC) wherever it was functioning. Otherwise, a committee 

consisting of the local people at village level or local body level was required 

to operate and maintain the same. 

Implementation of the scheme was carried out by Divisional Forest Officer, 

Social Forestry (DFOSF) at the division level under the supervision of six39 

Conservators of Forests, Social Forestry (CFSF) at the circle level and headed 

by Principal Chief Conservator of Forest, Social Forestry, (PCCF, SF), Pune. 

                                                 
39 Amravati, Aurangabad, Nagpur, Nashik, Pune and Thane. 
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The Compliance Audit (CA) was conducted to ascertain whether the scheme 

of creation of BDPs was implemented as per the scheme guidelines and 

monitoring mechanism of the scheme was in place and effective. The Forest 

Conservation Act 1980, Maharashtra Public Works Manual 1984, Government 

Resolutions/Orders/Circulars issued by GoM, and Detailed Project Report of 

the Bio diversity Park were used as criteria.  

Fifteen40 out of 34 districts (44 per cent), where these parks were envisaged to 

be established, were selected for audit analysis. Owing to COVID-19 

pandemic, maximum coverage for test check was planned for nearby circles 

viz., Amravati (three out of five districts) and Nagpur (five out of six districts). 

Further, from remaining four circles (Aurangabad, Nashik, Pune and Thane) 

seven districts out of 23 were selected on the basis of simple random sampling 

method. Besides test check of records for the period from April 2015 to 

March 2021 at DFOSFs of the selected districts, audit scrutiny was carried out 

at four CF (SF) offices (Amravati, Nagpur, Pune and Thane) including the 

PCCF (SF), Pune. The audit was conducted between October 2020 and 

September 2021. 

Work of creation of 67 BDPs were taken up in the State against 68 BDPs 

planned to be created at a cost of ` 134.14 crore. However, audit noticed that, 

an expenditure of ` 96.52 crore (72 per cent) was incurred till March 2021 and 

only 15 BDPs (22 per cent) were completed (March 2021). As on August 

2022, 35 BDPs (52 per cent) were completed and work in the remaining 32 

BDPs was in progress. Further, out of 35 completed BDPs, 21 were handed 

over (August 2022). 

In 15 selected districts 32 BDPs were taken up for creation, which were 

covered in audit as detailed in Appendix 2.4.1. 

The audit findings were issued (November 2021) to State Government and 

discussed in an exit meeting held on 25 November 2021 with Principal 

Secretary (Forest). Department’s views/replies have been incorporated 

appropriately. 

Audit Findings 
 

Out of 32 BDPs taken up for creation in 15 selected districts, only 15 BDPs 

were completed and work was in progress in 17 BDPs (August 2022). 

Reasons for non-achievement of target of BDP creation are brought out in 

succeeding paragraphs. 

2.4.2 Planning and Selection of sites 

PCCF (SF) issued (April and June, 2015) instructions regarding site selection 

and preparation of Detailed Project Report (DPR) of each BDP under the 

scheme. The said instructions provided that the BDP should be created only on 

government land (forest/non-forest) adjacent to village which is not in use or 

land reserved for parks by Universities/Municipal Corporations and Councils. 

                                                 
40 Bhandara, Chandrapur, Gondia, Nagpur and Wardha (Nagpur circle), Akola, Amravati 

and Yavatmal (Amravati circle), Jalna, Nanded, Osmanabad (Aurangabad circle), Dhule, 

Nashik  (Nashik circle) Solapur (Pune circle) and Thane (Thane circle). 
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The BDP must have area of 5 to 10 hectares (Ha) situated within 500 meters 

of a habitat/village and the land should not be rocky or of inferior quality.  

2.4.2.1 BDPs located beyond the prescribed distance  

Twelve41 out of 32 selected BDPs were found to be situated in rural area 

beyond the prescribed distance of 500 meters and upto five kilometers from 

the nearest human habitat/village, which was in contravention to instruction 

issued (April 2015) by PCCF, Pune for creation of BDPs. As the BDPs were 

located farther than the prescribed distance, possibility of fewer visitors cannot 

be ruled out, which would defeat the purpose of the scheme of promoting 

nature conservation amongst public through provision of recreation and 

environment education facility in their vicinity. 

State Government stated (December 2021) that a conscious attempt was made 

to select BDP sites either next to the main road or near some historical or 

religious places, where dedicated footfalls of visitors was expected.  

However, it is mentioned that out of theses 12 BDPs only one (Tirth BDP) 

was near religious place and four BDPs (Gondpimpri, Kurum, Madlabad and 

Navatola) were next to the main road and remaining BDPs were located far 

away from nearby villages which would discourage the number of people 

visiting to the park. 

2.4.2.2  BDPs created in fragmented parts of the land 

Audit observed that in three BDPs, as detailed below, the sites selected for 

creation of BDP were fragmented in two or more parts and these parts were 

unconnected internally requiring the public to visit each part separately. 

• It was observed that the Majiwade BDP (Thane district) having length of 

1.10 km along the road was divided into five parts by four nallahs of 

which only two parts were connected by a bridge. The DPR of this BDP 

did not have any provision for inter connection of the parts with each 

other. 

State Government accepted the fact and stated (December 2021) that DPR 

would be revised for inter connection of the unconnected parts 

• Rajani BDP of Wardha district, had two separate unconnected parts as 

the bridge proposed to connect two parts was not constructed for want of 

funds. 

State Government accepted the fact and stated that it would be undertaken on 

availability of funds. 

• In Jamkhel (Dhule district) though area made available was 10 Ha, a 

nallah divided the land and a library room, playing equipment, 

inspection hut was provided in 0.31 Ha portion only at a cost of ` 66.77 

lakh and in the other portion of the BDP (9.69 Ha) only plantation work 

was done at a cost of ` 30.01 lakh. After incurring total expenditure of 

` 96.78 lakh against the DPR cost of ` 2.14 crore, BDP was declared as 

completed and handed over (May 2020) to Gram Panchayat for 

                                                 
41 500 meter to 1 km–3 parks (Upatkheda, Navatola, Tirth), 1 km to 3 km–5 parks (Garada, 

Jondhalni, Kalamb, Gondpimpri, Maloli), 3 km to 5 km–1 park (Kurum–4 km), Above  

5 km–3 parks (Madlabad, Dongarala, Bondhar). 
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Picture No. 2.4.1: Maloli BDP (23.06.2021) 

 

Rocky plantation site 

 

operation and maintenance. Audit observed that various components42 

executed were much smaller in size as envisaged in the BDP’s DPR. 

Further, equipment viz. benches, street lights, animal figurines procured 

for this BDP were dumped in a room. Thus, the execution of BDP in a 

smaller area (only 0.30 per cent of the total area) of the site had resulted 

in non-installation of equipment and execution of components in 

available smaller area. Moreover, the plantation done on bigger area was 

not accessible to people as there was no pathway or road in that part. 

State Government stated (December 2021) that the BDP facilities were 

restricted to smaller areas and plantations were taken up on the remaining 

area. 

Reply is not acceptable as plantation was taken up on bigger part of site 

separated by a nallah with no access for people. 

2.4.2.3 Unsuitable site of plantation 

In case of Maloli BDP in Solapur 

district, audit observed (June 2021) 

that plantation on the BDP was not 

successful (29 percentage survival) 

and only tall grasses were observed as 

the site selected was rocky which was 

in contravention of instructions 

regarding site selection issued (April 

and June, 2015) by PCCF (SF). 

State Government stated (December 

2021) that most of the soil in drought prone Solapur district are derived from 

basalt rock and varies from shallow to moderate depth resulting in poor 

nutrient availability and stunted growth due to limited moisture availability. 

Hence, plants and vegetation chosen were suitable to this area. The 

Government further stated that the survival percentage has now increased to 

70 per cent (December 2021). 

However, documents to prove increased survival percentage were not 

furnished to audit (August 2022). 

2.4.2.4  Creation of BDPs without any plan for their operation 

BDPs were planned for use by general public after their completion and hence 

it was prescribed that these should be created on government land. Audit 

observed following deviations, which resulted in non-achievement of the 

intended benefit from the BDPs: 

� BDPs created on non-government land 

Audit observed that two BDPs of Osmanabad district, Tirth BDP and Dhoki 

BDP, were completed at expenditure of ` 99.01 lakh and ` 142.15 lakh 

respectively on land belonging to two different temple trusts43. Both the BDPs 

were handed over (June 2020 and July 2020) to concerned trusts after 

                                                 
42 Playing equipment, Internal roads, Information centre, Library, Fencing etc. 
43 Site for Dhoki BDP belongs to a Sugar mill however some part of land is with a temple 

trust to which the BDP was handed over. 
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completion. Thus, creation of BDPs on non-government land was in 

contravention of instructions regarding site selection issued (April and June, 

2015) by PCCF (SF). 

� BDPs created on land provided for plantation purposes 

Kati-Pati BDP of Akola district was created on a land, which was given 

(February 2017) to the department by the local Gram Panchayat for three years 

for plantation work only. Works for creation of BDP started in the year  

2018-19 and an expenditure of ` 67.41 lakh on execution of 13 components 

out of total 38 components of the DPR was incurred. However, the remaining 

works could not be completed due to strong opposition of local people as they 

wanted the BDP site for grazing their cattle. Without executing the remaining 

works, the BDP was handed over (July 2020) to the Gram Panchayat for 

further operation and maintenance. Audit observed (December 2020) during 

site visit that instead of functioning as a BDP, the area was being utilized as a 

grazing ground for livestock and it was devoid of any plantation. Created 

assets within the park viz., the pipeline, sitting benches, etc. were also found 

vandalized. 

Thus, selection of site for taking up 

of BDP without consent of Gram 

Panchayat resulted in handover of it 

to Gram Panchayat in incomplete 

stage and expenditure incurred 

rendered wasteful. 

State Government stated (December 

2021) that Chief Executive Officer, 

ZP, Akola was instructed to resolve 

the issue. 

 

2.4.3  Financial Management 

An outlay of ` 134.14 crore was projected by R&FD during 2015-2019 to 

create 68 BDPs against which only ` 87.83 crore i.e. only 65 per cent of the 

required fund was released during the scheme period of 2015-2019. 

It was also observed that during 2019-2021 only ` 10.34 crore was released as 

against required funds of ` 46.31 crore to complete the BDPs. Thus, a total of 

` 98.17 crore was released (March 2021), against which an expenditure of 

` 96.52 crore was incurred. 

Audit observed that out of 67 BDPs taken up for creation against the 68 

targeted, only 15 BDPs could be completed (March 2021). As of August 2022, 

35 BDPs were completed and 21 BDPs handed over for operation and 

maintenance. 

2.4.3.1  Short release of funds 

In 15 selected districts, the funds required, released and expenditure incurred 

during 2015-2021 was as shown in Table 2.4.1. 

Picture No. 2.4.2: Kati Pati BDP (28.12.2020) 

 
Park Benches vandalized 
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Table 2.4.1: Fund required, released and expenditure incurred 

(`̀̀̀ in crore) 
Sr. 

No. 

Name of 

District 

Number 

of BDPs 

Fund required 

as per DPR 

Fund 

Released 

Expenditure 

incurred 

Short release 

of fund 

1 Akola 3 9.90 6.10 5.67 3.80 

2 Amravati 2 5.48 4.10 4.10 1.38 

3 Bhandara 1 2.01 0.93 0.93 1.08 

4 Chandrapur 3 6.86 6.62 6.61 0.24 

5 Dhule 1 2.14 0.97 0.97 1.17 

6 Gondia 4 7.32 4.87 4.87 2.45 

7 Jalna 2 3.90 3.10 3.10 0.80 

8 Nagpur 1 2.96 1.79 1.79 1.17 

9 Nanded 2 4.57 3.35 3.35 1.22 

10 Nashik 3 6.05 2.92 2.49 3.13 

11 Osmanabad 2 2.79 2.41 2.41 0.38 

12 Solapur 2 2.80 2.65 2.65 0.16 

13 Thane 2 13.22 11.05 11.05 2.17 

14 Wardha 2 3.92 2.28 2.15 1.64 

15 Yavatmal 2 2.27 1.95 1.95 0.32 

Total 32 76.20 55.10 54.09 21.10 

Source:-Information submitted  by Department 

� There was a shortfall of ` 21.10 crore (27 per cent) in the funds 

provided to selected BDPs. Out of 32 BDPs, only 9 BDPs were completed in 

which three BDPs were declared as completed after execution of partial works 

(45 per cent) and 23 BDPs were still incomplete (June 2021). 

State Government (December 2021) accepted that due to non-availability of 

funds, the BDPs remain incomplete. 

2.4.3.2  Non- utilization of allocated funds 

GoM had allocated ` 6.33 crore for the scheme during 2019-20 (for all 67 

BDPs) out of which ` 89.26 lakh was surrendered and ` 68.50 lakh lapsed to 

Government on 31 March 2020 and ` 7.99 lakh could not be drawn by 

DFOSF, Aurangabad due to locking of Budget Distribution System (BDS) 

since 27 March 2020 till the end of the financial year (31 March 2020). Thus, 

the amount of ` 1.66 crore though available could not be utilized for the 

scheme during 2019-20. 

In Wardha district, an amount of ` 10 lakh out of ` 70.64 lakh received in 

2016-17 was surrendered (January 2017) to PCCF (SF) Pune and in Akola 

district, funds of ` 12 lakh and ` 31.16 lakh released in 2015-16 and 2019-20 

respectively could not be utilized during these years. 

State Government accepted the fact and stated (December 2021) that funds 

remained unutilized due to delay in e-tendering process of the proposed works. 

2.4.4 Creation, operation and maintenance of BDPs 

Audit observed that out of 32 BDPs taken up for creation in the selected 15 

districts, only 9 BDPs were completed (June 2021) and work in 23 BDPs were 

in progress. As on August 2022, 15 were completed out of which three were 

declared as completed at incomplete stage. Out of the 15 completed BDPs, 10 

BDPs were handed over to trusts/ local bodies/ forest department for operation 

and maintenance. 
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2.4.4.1  Deterioration of assets created in BDPs not yet completed 

Audit observed in 12 BDPs in 10 out of 15 selected districts during site visits 

with officials of concerned DFOSF (between October 2020 and July 2021) of 

the incomplete BDPs that the assets created had deteriorated, damaged or 

stolen as shown in Table 2.4.2: 

Table 2.4.2: Deteriorated/damaged/stolen assets or equipments of incomplete BDPs 

Sl. 

No. 

Deterioration/ 

damages 

noticed  

Audit observations 

1. Plantation not 

found and long 

grasses noticed 

 

Jondhalni BDP (Yavatmal): Plantation like Nakshatra van, Mix 

plantation, 400 Bamboo plants carried out at a cost of ` 7.41 lakh 

were not found and long grasses above height of 6 feet were 

noticed. 

Kudwa BDP (Gondia): Plantations carried out in various vans 

were not in existence which was also confirmed by CF, Nagpur 

during his visit (February 2019). 

Dongarla BDP (Bhandara): Nakshatra van, Panchvati van, Rashi 

van, Navgrah van and medicinal plants were not found at the BDP 

site except for long grasses. 

Madlabad BDP (Amravati): Most of the plants in various vans 

(Melghat van, Medicinal van, Sericulture van, Oil van, Lac van, 

Bamboo van) were found dead and only long grasses were 

noticed. 

Washimba BDP (Akola): Wild grass/shrubs had covered the 

internal pathways. 

Kurum BDP (Akola): Wild grass/shrubs had grown in various 

Vans hampering the growth of plantations. 

Arjuni-Morgaon, Kudwa, Navatola and Garada BDPs 

(Gondia): Large grasses were found at all places hampering 

growth of plants and also making the internal roads unusable. 

Vena Nimji BDP (Nagpur) and MIDC Wardha BDP: Playing 

equipment and lavatories had deteriorated and were not usable 

because of long grasses above height of 6 feet. 

 

Sample 

pictures 

Picture No. 2.4.3 Jondhalni BDP 

(4.12.2020) 

Picture No. 2.4.4 MIDC Wardha 

BDP (12.11.2020) 

  
Grass instead of Nakshtra van Tall grasses all over the BDP 

 



Report No. 3 (Compliance Audit Report for the year ended 31 March 2021) 

32 

2. Playing 

equipment and 

other created 

assets found 

damaged 

 

Maloli BDP (Solapur): Reception room and lavatories for the 

BDP were constructed in a nursery adjacent to the BDP site. Out 

of 10 solar lights installed at a cost of ` 2.38 lakh in park, eight 

lights (` 1.90 lakh) were missing and only two solar lights were 

found.  No fencing to secure the BDP was executed. 

Kumbhari BDP (Solapur): Farm pond, reception room, toilet, 

water tank, tree ottas, internal roads and sign boards were 

damaged and deteriorating due to non-maintenance. Trenching 

work (at a cost of ` 2.69 lakh) was done in 2015-16 to secure the 

area was rendered wasteful as later in 2017-18, work of chain-link 

fencing was carried out at a cost of ` 10.83 lakh. 

Dongarla BDP (Bhandara): Garden lawn created at a cost of 

` 2.99 lakh was not in existence, playing equipment (costing 

` 2.98 lakh), Pagodas and pathway were damaged. 

Madlabad BDP (Amravati): Work of chain-link fencing (103 

meter) was incomplete, roads/pathways, solar lamps were 

damaged, and Electricity system installed at ` 6.69 lakh was not in 

working condition. 

Washimba BDP (Akola): Fountain constructed in a garden at a 

cost of ` 2.53 lakh was not in working condition. 

Kurum BDP (Akola): Benches and tree ottas (costing 

` 9.80 lakh) were found damaged. 

Kandhane BDP (Nashik): Animal figurines, tree ottas, playing 

equipment, water tank were found damaged. 

Arjuni-Morgaon, Kudwa, Navatola and Garada BDPs 

(Gondia): Water tank, playing equipment, ottas and walking track 

were damaged/deteriorated. Solar lights (costing ` 2.83 lakh) were 

not in working condition. 

Majiwade BDP (Thane): Pathways, internal roads (paver block) 

benches and playing equipment was damaged due to movement of 

machineries for construction of Information Center. 

 

Sample 

pictures 

Picture No. 2.4.5: Kurum BDP 

(22.12.2020) 

Picture No. 2.4.6 Kurum 

BDP(22.12.2020) 

  
Deteriorated bench Damaged tree otta 

 

As the BDPs were incomplete and there was no provision in the DPR for 

maintenance of assets formed during creation of BDPs, the assets had 

deteriorated or had damaged or stolen. 

State Government accepted (December 2021) the above facts and stated that 

paucity of funds, non availability of labour during Covid and restriction on 

movement of staff adversely affected the infrastructure during last 2 years. 

2.4.4.2  Non-handing over of completed BDPs 

Audit observed (January 2021) that the BDP at FGTS, Jalna was completed 

(March 2019) after spending ` 2.14 crore, but not handed over to any JMFC or 

local bodies for operation and maintenance. During site visit (January 2021) 

audit observed that due to lack of operation and maintenance the BDP was in 

poor condition and articles like playing equipment, solar lamps, bird nest and 

dust bins were dumped in a room as shown in the photograph below.  
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Picture No. 2.4.9: Dahipuri BDP (28.01.2021) 

 
Non survival of plantation 

Picture Nos. 2.4.7 and 2.4.8: FGTS Jalna BDP (27.01.2021) 

  
Playing equipment dumped in a room Articles dumped in a room 

It was also observed (January 2021) that Dahipuri BDP of Jalna district was 

taken up at sanctioned cost of ` 1.91 crore, was declared as completed  

(March 2019) after execution of only 45 per cent work (of ` 0.86 crore) due to 

opposition from villagers. It could not be handed over for operation and 

maintenance because the Gram Panchayat was unwilling to take over.  

Further, the fencing work which was 

required to be taken up at the initial 

stage of creation of BDP for 

protection of plantations and 

safeguarding against encroachment 

was not done resulting in non-survival 

of entire plantation of 10,170 saplings 

of various species and 75,500 saplings 

of Duranta plants at the cost of 

` 36.14 lakh as shown in adjoining photograph. The pipes, costing ` 14.64 

lakh installed for drip irrigation of plantation work, were also non-operational 

and damaged. 

Thus, non-handing over of the completed BDPs for further operation and 

maintenance resulted in deterioration and damaging of asset created in FGTS, 

Jalna BDP and non survival of plantation in Dahipuri BDP. 

State Government stated (December 2021) that in case of FGTS Jalna BDP 

handing over process was in progress, in case of Dahipuri BDP there was no 

alternative than to hand over the park to Gram Panchayat. Concerned 

authorities were instructed to complete the park despite opposition from 

villagers.  

Reply is not tenable as FGTS Jalna BDP was completed in March 2019 and 

thereafter timely action for handing over the park or maintenance of the park 

was not taken up by the DFOSF, Jalna. Dahipuri BDP was declared as 

completed on execution of partial work in March 2019 and thereafter the BDP 

was neither handed over nor being maintained. 

2.4.4.3  Lack of maintenance of handed over BDPs 

Scheme guidelines prescribed handing over of the completed BDPs to JFMC, 

if available and working, or to any Local Body (Gram Panchayat or Municipal 

Council) for its further maintenance and operation. Levy of entry fee to the 

BDP was aimed to make the BDPs self-sustainable. 



Report No. 3 (Compliance Audit Report for the year ended 31 March 2021) 

34 

Picture No. 2.4.11: Dhoki BDP (07.07.2021) 

 
cracks in walking track 

Picture No. 2.4.10: Tirth BDP (08.07.2021) 

 
Abandoned Drip irrigation pump 

 

Out of the 10 BDPs, which were handed 

over to the trusts/local bodies/territorial 

forest division for operation and 

maintenance, two BDPs (Tirth and Dhoki) 

of Osmanabad district, as discussed in 

Paragraph 2.4.2.4, were handed over to 

temple trusts after completion. During site 

visit (July 2021) of Tirth BDP audit 

observed that animal figurines, playing 

equipment, lavatories, solar lamps and drip 

irrigation pump were found to be damaged 

or deteriorating as shown in photograph. 

In Dhoki BDP, audit observed during site 

visit (July 2021) with Assistant 

Conservator of Forest, Osmanabad that 

walking tracks, animal figurines and 

pagodas were in damaged condition. 

The poor condition and inadequate 

maintenance of Jamkhel BDP of Dhule 

district, and Kati-pati BDP of Akola 

district, which were handed over to respective Gram Panchayats have been 

discussed in Paragraphs 2.4.2.2 and 2.4.2.4 respectively. 

State Government stated (November 2021) that enquiry will be initiated in the 

case of three BDPs (Dahipuri in Jalna, Jamkhel in Dhule and Kati-Pati in 

Akola). State Government further stated (December 2021) that in case of Tirth 

and Dhoki BDPs, responsibilities of management and protection lay with the 

authority/agency to which the BDP was handed over and the trusts had been 

informed to repair the equipment.  

2.4.4.4  Irregular award of works to contractors 

Maharashtra Public Works Manual, 1984 (MPWM) stipulates that for all 

works to be given out on contract, tenders should invariably be invited. 

In four BDPs (Arjuni Morgaon, Kudwa, Navatola and Garada) of Gondia 

district, an agency was appointed (September 2016) for the work of providing 

technical services and Multi-Tasking Staff, without inviting tenders and 

payment of ` 0.55 crore was made to the agency during October 2016 to 

March 2019. 

State Government accepted (December 2021) the lapse and asked CF, Nagpur 

to fix responsibility and initiate action. 

2.4.4.5  Irregular splitting of work 

General Administration Department of GoM vide resolution of November 

2014 directed that for the tenders costing above ` 3 lakh, e-tendering system 

should be followed. The Maharashtra Public Works Manual, 1984 also 

specifies that if a single work is split up into smaller works, the officer 

concerned should obtain prior approval of the authority competent to accept 

the tender for the whole work. 
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Audit observed that in five44 BDPs, 12 works (total cost of `    1.06 crore) were 

split up into each work costing less than ` 3 lakh. No e-tendering process was 

followed in respect of these works. Further, this splitting of work by DFOSFs 

did not have prior approval of the authority competent to accept the tender for 

the whole work. 

State Government accepted (December 2021) the fact and issued instruction to 

CF, Aurangabad and Thane to fix responsibility and initiate disciplinary 

action on the officers concerned. 

2.4.5 Monitoring Mechanism 

Monitoring is crucial for tracking the progress of any scheme, programme or a 

process with a view to detect deviations for early corrective action and learn 

lessons for future planning. Audit observed the following inadequacies in 

monitoring of the scheme. 

2.4.5.1  Inspection/monitoring of BDPs  

PCCF, SF Pune instructed (October 2015) that CFSFs should visit each BDP 

during the first year of the scheme. There was no other provision regarding 

periodical inspection of the BDPs either by the CFSF or DFOSF. 

Details of visit by the four CFSFs during 2015-2021 are shown in Table 2.4.3 

Table 2.4.3: Number of field visits of BDPs by CFSFs 

Name of 

CF 

No. of 

BDPs 

Total 

number of 

visits 

BDPs not 

visited during 

first year 

BDP never visited BDPs 

visited 

only once 

Amravati 11 47 3 1 (Kati-Pati) 0 

Nagpur 12 33 10 1 (Arjuni-Morgaon) 2 

Thane 10 81 4 0 1 

Pune 10 19 9 0 3 

Total 43 180  26 2 6 

Source: Information submitted by department 

From above table it is observed that 26 out of the 43 BDPs under these four 

CFSFs were not visited by the respective CFSFs during the first year. Further, 

no details like inspection notes etc. were available on record regarding 180 

visits by these CFSFs during 2015-2021 to the BDPs. 

State Government stated (November 2021) that updated information of 

inspection of BDP would be provided to audit. 

2.4.5.2  Mid-term evaluation of BDPs 

PCCF (SF) instructed (April 2015) that a mid-term evaluation of BDP should 

be carried out to take necessary corrective actions. 

Audit observed that only two DFOSFs (Gondia and Nashik) had conducted 

(February 2021) a mid-term evaluation of BDPs under them but no evaluation 

reports or documents were produced to audit for verification. In the remaining 

13 districts, no records pertaining to mid-term evaluation were provided to 

audit. 

                                                 
44 Wadepuri and Bondhar (Nanded), Majiwade and Kanwinde (Thane) and FGTS (Jalna). 
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Further, no such mid-term evaluation of the scheme was ever carried out by 

the PCCF. However, a meeting was called for (May 2017) by the PCCF to 

discuss guidelines of the scheme in which members of the Maharashtra State 

Biodiversity Board and Botanical Survey of India were also invited. The 

recommendations emerging out of this meeting regarding selection of sites, 

species of plants to be planted and ensuring water availability were forwarded 

(June 2017) to all the CFs. 

State Government stated (December 2021) that due precautions would be 

taken henceforth to conduct timely evaluation. 

Department of Goods and Services Tax 
 

2.5 GST Transitional Credits 
 

Audit observed inconsistency in departmental circular with respect to 

provisions of MGST Act allowing unavailed credit in respect of capital 

goods which leads to impede dealers from getting benefits of 

transitional credit. Audit noticed cases of excess availment of 

transitional credits amounting to `̀̀̀ 26.92 crore due to irregular 

declaration in GST TRAN-1 by tax payers. Irregular transitional 

credit amounting to `̀̀̀ 7.99 crore was availed by tax payers though they 

did not file all the prescribed returns. Audit also observed the cases of 

irregular availment of transitional credit on goods in transit, input 

contained in work-in-progress/finished goods and amount credited to 

ECL in excess of TRAN form. Commissioner of State Tax failed to 

produce the records pertaining to verification of the claims of 

transitional credits availed by tax payers to Audit for scrutiny inspite 

of repeated requisitions due to which audit could not verify 

effectiveness of verification of transitional credit by the Department. 
 

2.5.1 Introduction 

Introduction of Goods and Services Tax (GST) is a significant reform in the 

field of indirect taxes in our country, which replaced multiple taxes levied and 

collected by the Centre and States. GST is a destination based tax on supply of 

goods or services or both, which is levied at multi-stages, wherein the taxes 

will move along with supply. The tax will accrue to the taxing authority, 

which has the jurisdiction over the place of supply.  

Tax is levied simultaneously by the Centre and States on a common tax base. 

Central GST (CGST) and State GST (SGST)/Union Territory GST (UTGST) 

is levied on intra-state supplies and Integrated GST (IGST) is levied on inter-

state supplies.  

On the lines of the Central Goods and Services Tax Act, 2017, to make 

provisions for levy and collection of tax on intra-State supply of goods or, 

services or, both in the State of Maharashtra and the matters connected 

therewith or incidental thereto, the Maharashtra Goods and Services Tax Act, 

2017 (MGST Act) was enacted and came into force with effect from 

01 July 2017. 
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2.5.1.1 Transitional Credit: 

Input Tax Credit (ITC) of taxes paid on inputs, input services and capital 

goods by a dealer is available for set-off against the output tax liability is one 

of the key features of GST. To ensure the seamless flow of ITC from the 

existing laws (Value Added Tax (VAT) regime) to GST regime, a 

‘Transitional arrangements for Input Tax’ was included in the MGST Act45 to 

provide transitional provisions relating to migration of existing tax payers and 

arrangements for ITC specifying for the entitlement and manner of claiming 

input tax in respect of appropriate taxes or duties paid under existing laws. 

Transitional credit provisions are important for both the Government and 

business to ensure seamless transition of accumulated credits from the legacy 

returns (VAT regime), input tax in respect of raw materials, work in progress, 

finished goods held in stock as on the appointed day as well as unavailed 

credit in respect of capital goods into the GST regime. The provisions enable 

taxpayers to transfer such input credits only when they are used in the ordinary 

course of business or furtherance of business and for taxable supplies under 

GST. 

2.5.2 Process of Transitional Credit 

Section 140 of the MGST Act provide that a registered person (other than a 

person opting to pay tax under section 10) shall be entitled to take transitional 

credit, which is carried forward in the last return relating to pre-GST regime 

subject to the following: 

(1)  said amount of credit is admissible as input tax credit under this Act ; 

(2) taxpayer furnished all the returns required under the existing law for 

the period of six months immediately preceding the appointed date;  

(3) credit relates to units entitled to claim set-off under rule 79 of MVAT 

Rules; 

(4) unavailed ITC in respect of capital goods; 

Section 140 of MGST Act envisaged that a registered person, other than a 

person opting to pay tax under section 10, shall be entitled to take, in his 

electronic credit ledger, credit of the amount of VAT, and Entry Tax, if any, 

carried forward in the return relating to the period ending with the day 

immediately preceding the appointed day46, furnished by him under the 

existing law47 by filing declaration electronically in FORM GST TRAN-1.   

Tax payers can claim various components of transitional credit, under the 

relevant sections of the MGST Act, in the appropriate tables of TRAN-1 as 

mentioned below in Table 2.5.1. 

                                                 
45 Section 139 to 142 of MGST Act. 
46 01 July 2017. 
47 Maharashtra Value Added Tax Act, 2002 and Maharashtra Value Added Tax Rules, 2005. 
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Table 2.5.1 

Sections of the 

MGST Act 

TRAN-1 

Table No. 

Transitional credit component 

140 (1) 5(b) Details of statutory forms for the period 

(01.04.2015-30.06.2017) received for which credit is 

carried forward 

140 (1), 140(4) 5 (c ) Amount of tax credit carried forward to electronic 

credit ledger as state tax 

140(2) 6(b) Un-availed credit on capital goods 

140(3), 140(4) 7(a)B Credit on duty paid stock-without invoices 

140(5) 7(b) Credit on Input/input service in transit 

140(3),140(4),140(6) 7 (c ) Credit on duty paid stock-with invoices 

141(4) 9(a) Details of goods sent as Principal to job-worker 

141(4) 9(b) Details of goods held in stock as job-worker on 

behalf of the Principal 

142 (14) 10(a) Details of goods held as an agent on behalf of 

Principal 

142(11)(c) 11 Detail of credit availed on VAT paid under works 

contract 

142(12) 12 Details of goods sent on approval basis 

Source: Section 140 to 142 of MGST Act  

The transitional credit is a one-time flow of input credit from the legacy 

regime in to the GST regime.  

2.5.3 Audit Scope, Methodology and Sample Selection 

All registered taxpayers, except those, who had opted for payment of tax under 

Composition Scheme48 were eligible to claim transitional credit by filing 

FORM GST TRAN-1 declaration. The records relating to selected cases of 

transitional credit claims were scrutinized by Audit between April 2021 and 

September 2021. The methodology for verification of transitional credit claims 

involved scrutiny of records available with the Assessing Officers and data 

analysis/verification of information available in SAP49 Portal as well as Back 

Office System of State GST Department. An Entry Conference with Deputy 

Secretary (Taxation), Finance Department, Government of Maharashtra was 

held online on MS Teams on 25 February 2021. The six Additional 

Commissioners and four Joint Commissioners and Dy. Commissioner 

(Internal Audit) of the State Tax Department attended the entry conference.  

Considering the pandemic, out of total 52,669 cases involving total 

Transitional credit amounting to ` 2270 crore, a sample of 1,366 cases 

involving an amount of ` 756.57 crore, was selected by adopting Statistical 

Random Sampling Method covering major economic hubs/industrial centres 

located under the jurisdiction of Mumbai, Mumbai-Suburban, Nagpur, Pune 

and Thane divisions. The physical audit of 124 cases of Nagpur division was 

conducted from April-June 2021 and online audit of remaining cases from 

selected divisional offices was conducted between July 2021 and September 

2021 with the following audit objectives: 

                                                 
48 Section 10 of MGST Act. 
49 Systems Applications and Products in Data Processing. 
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2.5.4 Audit objectives 

Subject Specific Compliance Audit on GST Transitional Credit was conducted 

with the objectives to seek an assurance on: 

• Whether the mechanism envisaged by the Department for selection and 

verification of transitional credit claims was adequate and effective 

(system issues). 

• Whether the transitional credits carried over by the assessees into GST 

regime were valid and admissible (compliance issues). 

2.5.5 Audit criteria 

The Audit findings are based on the criteria derived from: 

• Section 139-142 of the Maharashtra Goods and Services Tax Act, 2017 

(MGST Act); 

• Rule 117-119 of the Maharashtra Goods and Services Tax Rules, 2017 

(MGST Rules); 

• Relevant provisions of Maharashtra Value Added Tax Act, 2002 

(MVAT Act); 

• Maharashtra Value Added Tax Rules, 2005 (MVAT Rules); 

• Notifications/Circulars/Orders issued by Commissioner of State Tax, 

Maharashtra State, Mumbai. 

2.5.6 Responsiveness of the Department 

We sought access to records pertaining to 1366 sample cases, the Department 

provided access to departmental systems through user IDs. During scrutiny, 

the Audit sought various information and issued various audit memorandums 

to the test checked Divisional and Controlling Officers. However, responses 

from the Department remained to be received in most of the audit 

memorandum till date (August 2022). A draft Subject Specific Compliance 

Audit Report was issued to the Government in December 2021, wherein 

Government’s comments were sought on the audit findings included in the 

report. The Exit conference was held in January 2022. 

Audit Findings 

A sample of 1,366 transitional credit cases was selected for online audit. In 

test check of 1,095 cases it was observed that in 86 cases there was excess 

availment of transitional credit against credit carried forward in last return, in 

eight cases legacy return was not filed while in three cases the tax payers 

availed irregular/excess credit from previous return/without requisite 

certificate as detailed in paragraph 2.5.8.1, 2.5.8.2, 2.5.8.3 and 2.5.8.4. Audit 

observations on irregular availment of Transitional Credit on capital goods, on 

goods in transit and on inputs contained in semi-finished and finished goods 

are discussed in paragraph 2.5.8.5, 2.5.8.6, 2.5.8.7 and 2.5.8.8. 

A summary of audit observations is given in Table 2.5.2: 
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Table 2.5.2: Extent of deficiencies noticed (Deviation) 

(`̀̀̀ in crore) 
Sl. 

No.  

Para 

No. 

Nature of Audit Findings 

(indicative only) 

Audit Sample Number of 

Deficiencies noticed 

Deficiencies as 

percentage of Sample 

Number Amount Number Amount Number Amount 

1 2.5.8.1 Availment of transitional 

credit against credit 

carried forward in the last 

return of Pre-GST regime 

1095 594.35 

86 26.92 

9.13 9.11 

2 2.5.8.2 Transitional credit availed 

without filling legacy 

returns 

8 7.99 

3 2.5.8.3 Irregular availment of 

transitional credit from 

previous legacy returns 

2 5.54 

4 2.5.8.4 Excess availment of 

transitional credit in 

absence of requisite 

certificates 

1 0.22 

5 2.5.8.5 Inconsistent departmental 

circular with respect to 

provisions of MGST Act 

allowing unavailed credit 

in respect of capital goods 

3 13.51 

6 2.5.8.6 Irregular availment of 

transitional credit on input 

services 
118 112.57 1 1.57 0.85 1.39 

7 2.5.8.7 Irregular availment of 

transitional credit on 

inputs contained in work-

in-progress or finished 

goods 
210 139.52 

12 4.25 5.71 3.05 

8 2.5.8.8 Amount credited to ECL  

in excess of the TRAN 

amount 

1 0.29 0.48 0.21 

2.5.7.1 Non-production of information relating to Transitional Credit 

Verification by the Department 

A tax payer is required to avail input tax credit by filing TRAN-1, which was 

shown in the return filed for the period ending June 2017. On filing TRAN-1 

by the dealer, the same is fetched in the GST Electronic Credit Ledger (ECL) 

of the tax payer. Thus, transition of ITC is trust based. The Economic 

Intelligence Unit (EIU) of the Department shared this data relating to 

transitional credit taken to the ECL with the respective Joint Commissioners 

of State Tax (JCST), who in-turn should share with the respective Nodal 

Officers for verification of TRAN-1 credit. 

The Commissioner of State Tax (CST) directed (January 201850 and 

September 201851) Nodal Officers to complete the verification of the claims of 

transitional credits taken through TRAN-1 on or before 25 September 2018 

and to submit the report by 10 November 2018. It was further directed that all 

the Additional Commissioner of State Tax (ACST) and concerned JCST shall 

ensure that the verification of TRAN-1 credit was monitored effectively and 

ACST shall take weekly review of the said exercise. 

                                                 
50 Internal Circular 1A of 2018 dated 01 January 2018. 
51 Internal Circular 23A of 2018 dated 01 September 2018. 
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In order to ascertain the extent of verification (SGST component of 

transitional credit allotted to State authorities) done by the Divisional Joint 

Commissioner and monitoring done by the Zonal Additional Commissioners, 

as directed by CST, relevant data was called for (July 2021) from the Office of 

the CST, Maharashtra State, Mumbai. 

CST provided details of 9,043 cases involving Transitional credit claims of 

` 1,970 crore (5,637 pertaining to State jurisdiction and 3,406 of Central 

jurisdiction) out of total 52,669 cases involving Transitional credit of ` 2,270 

crore distributed to officers of the State Tax Department for detailed 

verification only in January 2022. However, details of the cases verified and 

result thereof was not provided to Audit due to which Audit could not 

ascertain the adequacy and effectiveness of verification done by the 

Department. 

The Audit observations were communicated to the Government (February 

2022 and April 2022). However, their replies are awaited (August 2022). 

2.5.7.2 Non-production of invoices / list of invoices 

Audit requisitioned (June 2022) the list of invoices and sample invoices for 

detailed scrutiny in 93 cases where taxpayers were required to provide details 

of tax invoices in TRAN form, out of selected 255 cases pertaining to four52 

units. However, in 71 cases the concerned list of invoices and sample invoices 

were not submitted to Audit.  

In reply, the JCSTs concerned replied that the requisitioned records would be 

obtained from the assessees and submitted to Audit in due course. However 

the same are still awaited (August 2022). The matter is brought to notice of 

Commissioner of State Tax, Maharashtra State (August 2022). The 

compliance is still awaited. 

Due to non-production of requisitioned records, Audit could not assess the 

correctness of the transitional credits availed in those cases. 

Recommendation 1: Department should ensure timely submission of 

records to Audit. 
 

2.5.8 Compliance Issues  
 

2.5.8.1 Irregular/excess availment of transitional credit against credit 

carried forward in the last return of pre-GST regime 

As per sub-section (1) of section 140 of the MGST Act, a registered person, 

other than a person opting to pay tax under section 10, shall be entitled to take, 

in his ECL, credit of the amount of VAT and Entry Tax, if any, carried 

forward in the return relating to the period ending with the day immediately 

preceding the appointed day53, furnished by him under the existing law54 in 

such manner as may be prescribed:  

                                                 
52 JCST, Mazgaon, JCST, LTU-I, Mumbai, JCST, LTU-II, Mumbai and JCST, LTU-II, 

Pune. 
53 01 July 2017. 
54 MVAT Act and Rules. 
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As per section 20(4) of the MVAT Act, any person or dealer who, having 

furnished a return, discovers any omission or incorrect statement therein, may 

furnish a revised return as regards to the period in respect of which the 

omission or incorrect statement is discovered, before the expiry of the 

prescribed period therein. 

Vide Para 2 of Internal Circular No.35A of 2019 dated 19 October 2019, the 

CST clarified four situations where the amount carried forward was wrongly 

mentioned as ‘refund claimed’ in the original return for the period ending  

30 June 2017 vis-a-vis in the ‘revised return’ is to be considered for allowing 

transitional credit as shown in Table 2.5.3: 

Table 2.5.3 

Situation Amount 

claimed 

as 

 

Amount claimed in 

return for the period 

ending 30.06.2017 

Credit to be allowed as Transitional Credit as 

per CST circular 

Original 

(in ₹)  

Revised 

(in ₹)  

Instructions Amount 

1 Refund 1,00,000 0 Claimed ‘refund’ in 

original return but in 

revised return same 

amount was claimed as 

‘carry forward’ instead of 

refund.  

1,00,000 

Carry 

forward 

0 1,00,000 

Carry 

forward 

0 1,50,000 Claims higher amount as 

‘carry forward’ in revised 

return instead of ‘refund’ 

amount of original return. 

1,00,000 

Carry 

forward 

0 80,000 Claims lesser amount as 

‘carry forward’ in revised 

return instead of ‘refund’ 

amount of original return. 

80,000 

2 Carry 

forward 

1,00,000 1,20,000 Claims higher amount as 

‘carry forward’ in revised 

return than original return. 

1,00,000 

3 Carry 

forward 

1,00,000 90,000 Claims lesser amount as 

‘carry forward’ in revised 

return than original return.  

90,000 

4 Refund 1,00,000 1,50,000 Claimed ‘carry forward’ 

as well as ‘refund’ both in 

original return but claims 

different amount for both 

in revised return. 

1,50,000 (Amount 

in original or 

revised returns 

whichever is less 

to be allowed) 

Carry 

forward 

2,00,000 1,50,000 

It was also clarified that the Nodal authorities shall ensure that in no case the 

tax payer is eligible for MVAT refund as well as transitional credit for the 

same credit. Audit observed that there were availment of excess transitional 

credits amounting to ₹ 26.92 crore in ECLs of 86 cases out of 1,095 test 

checked cases (Appendix 2.5.1) due to irregular excess declaration in GST 

TRAN-1 Table-5(c) by tax payers as compared to their respective original and 

revised VAT returns for the period ended on June 2017. 

The Audit observations were communicated to the Assessing Officers 

concerned (April 2021 to September 2021). In one case55, the department took 

corrective action. An assessment order was passed (February 2022) wherein 

                                                 
55 M/s. Bora and Bora Technologies LLP, GSTIN-27AAPFB2057B1ZP, LTU-II, Pune. 
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the refund claimed by the assessee was rejected.  Replies in remaining cases 

are still awaited. (August 2022). 

Illustration: 

A dealer56 in original VAT return for the month of June 2017 shown VAT 

credit under carried forward as NIL amount as closing VAT input credit 

balance in July 2017 and refund of ` 1.48 crore under refund column in 

Table 5(c). The amount of ` 0.76 crore was reflected in his ECL on 

28 September 2017 and ` 0.84 crore on 27 December 2017. Thus, total 

transitional credit carried forward in ECL was ` 1.60 crore. Further, in 

August 2019, dealer filed revised return for the month of June 2017, 

wherein Excess credit carried forward to subsequent tax period was again 

shown as ‘NIL’ and refund claimed was shown as ` 1.61 crore. Hence the 

dealer did carry forward the credit neither in original nor in revised return. 

This resulted in irregular availment of transitional credit amounting to 

` 1.60 crore. 
 

2.5.8.2 Transitional credit availed without filing legacy returns 

Proviso (ii) of section 140 (1) provided a precondition, for transition of credit 

from legacy returns of GST, that the tax payer should file all returns required 

under the existing law for a period of six months immediately preceding the 

appointed date. 

Audit observed that out of 1,095 cases, in eight cases, irregular transitional 

credit amounting to ` 7.99 crore was availed (Appendix-2.5.2) though  tax 

payers did not file all the prescribed returns for a period of six months 

immediately preceding the appointed date. 

Audit communicated the observation in April to September 2021. However, 

replies thereof are awaited (August 2022). 

Illustration: 

A tax payer57did not file VAT return for the period of January 2017 to June 

2017. However, in the TRAN-1, the tax payer declared a claim of 

transitional credit amounting to ` 2.72 crore under Table 5(c), which 

reflected in his ECL in November 2017. This resulted in irregular 

availment of transitional credit of ` 2.72 crore 
 

2.5.8.3 Irregular availment of credit from previous legacy returns 

Scrutiny of the previous six monthly returns of two tax payers  

(Appendix-2.5.3) revealed that the dealers did not have balance of ITC to be 

carried forward or have claimed refund in previous return but the amount was 

carried forward to next return and was taken in ECL as transitional credit. This 

had resulted in consideration of irregular transitional credit of ` 5.54 crore. 

The Audit communicated the observation in August to September 2021. 

However, replies thereof are awaited (August 2022). 

                                                 
56 F.D.C. Ltd. having GSTIN: 27AAACF0253H1Z0 under the Mumbai LTU-502 Division. 
57 M/s Steel Fab Engineering Corporation having GSTIN No. 27AAPFS1542Q1ZH under 

the Mazgaon Division of Mumbai. 
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Illustration: 

A tax payer58 in his monthly VAT return of March 2017 had shown ITC of 

` 9.31 crore as carried forward to next return viz April 2017 and 

accordingly, credit was carried forward in June 2017 in ECL. However, 

scrutiny of Revised Annual Return for the year 2016-17 revealed that the 

tax payer had shown credit carried forward as ‘NIL’ and claimed refund of 

` 1.51 lakh at the end of March 2017. However, the tax payer carried 

forward ITC of ` 4.41 crore. The taxpayer was required to pay the credit of 

` 4.41 crore, wrongly taken and also to pay the amount based on the 

revised figures in annual return. Audit reworked amount payable by tax 

payer for the period from March 2017 to June 2017 as ` 4.79 crore. 
 

2.5.8.4 Excess availment of transitional credit in absence of requisite 

certificates 

As per paragraph 3.3 of Internal Circular No. 23A of 2018 dated 01 September 

2018, the ITC as attributed to the interstate sales, branch transfer/consignment 

transfer, or deemed export, sales to Special Economic Zone and where 

declarations or certificates i.e. Form-C, Form-F, Form-H and Form-I as 

provided under the Central Sales Tax Act, 1956 has not been received then to 

such extent, the tax payer is not entitled to take credit of ITC into Electronic 

Credit Ledger. 

Audit observed that a tax payer59 availed ITC of ` 0.85 crore. Audit found 

from Chartered Accountant’s Audit Report that requisite certificates in  

Form-C and Form-F involving tax liability of ` 0.10 crore and ` 0.41 crore 

respectively were wanting. Thus, credit of ` 0.51 crore was inadmissible. The 

tax payer reversed ITC of ` 0.29 crore in November 2019 out of total tax 

liability of ` 0.51 crore. However, the excess credit of ` 0.22 crore was not 

reversed till December 2021 resulting in excess availment of ITC of 

` 0.22 crore. 

Audit communicated the observation in September 2021. However, replies 

thereof are awaited (August 2022). 

2.5.8.5 Inconsistent departmental circular with respect to provisions of 

MGST Act allowing unavailed credit in respect of capital goods 

Section 140(2) of the MGST Act envisaged that a registered person, other than 

a person opting to pay tax under section 10, shall be entitled to take, in his 

ECL, credit of the un-availed input tax credit in respect of capital goods, not 

carried forward in a return, furnished under the existing law by him, for the 

period ending with the day immediately preceding the appointed day in such 

manner as may be prescribed.   

Provided that the registered person shall not be allowed to take credit unless 

the said credit was admissible as input tax credit before as well as after 

appointed day. 

                                                 
58 Shaman Wheels Pvt Ltd with GSTN No 27AANCS3404N1ZY under LTU-02, Mumbai. 
59 M/s Consul Neowatt Power Solutions Pvt Ltd with GSTN 27AABCC2553QZC under 

Thane City Division. 
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Prior to appointed day, the Rule 52 of MVAT Rules envisaged for grant of a 

set off of the sum collected separately from the claimant dealer by the other 

registered dealer by way of tax on the purchases made by the said registered 

dealer of goods being capital assets. 

Further, Rule 54 (a) clarified that purchases of motor vehicles (being 

passenger vehicles) which are treated by the claimant dealer as capital assets 

and parts, components and accessories thereof except the claimant dealer is 

engaged in the business of transferring the right to use (whether or not for a 

specified period) for any purpose in respect of the said vehicles. Rule 53(11) 

further clarified that if the claimant dealer is engaged in the business of 

transferring the right to use (whether or not for a specified period) for any 

purpose, of passenger motor vehicles, then he shall be entitled to claim set-off 

of tax paid on the purchase of such motor vehicles only to the extent of tax 

payable on such transfer of right to use and shall be claimed in the period in 

which such right to use has been transferred by the claimant dealer. 

However, CST Maharashtra vide paragraph 4 of Internal Circular No. 23A of 

2018 dated 01.09.2018 stated that the provision of allowing CENVAT credit 

in a staggered manner in Central Excise Act 1944, are not applicable to 

MVAT Act as the full set-off/input tax credit in respect of Capital Goods was 

allowed to be claimed in the month in which such purchases are affected. 

Therefore, the tax payer would not be entitled to take any MVAT credit into 

ECL under section 140 (2) of the MGST Act. 

(A) We noticed in two cases of dealers engaged in the business of 

transferring the right to use of passenger motor vehicle, transitional credit of 

` 13.40 crore (Appendix 2.5.4) was availed in ECL as un-availed input tax 

credit in respect of capital goods which was incorrect in view of Para 4 of 

Internal Circular 23A of 2018. 

On this being pointed out (September 2021), in one case60, Joint 

Commissioner, LTU-2, Mumbai accepted (November 2021) the audit 

observation and stated that the tax payer, being engaged in providing motor 

vehicle on lease and treating the same as capital goods, was not entitled to 

claim TRAN credit of ` 9.66 crore and the same is needed to be reversed. 

While in other case61, Deputy commissioner, LTU-2, Mumbai stated 

(November 2021) that in view of the provisions of Notification  dated 01 April 

2016, the tax payer was entitled to take the balance of ITC available as on 

appointed day to the tune of ` 3.74 crore. Later on, the Joint Commissioner, 

LTU-2, Mumbai confirmed (January 2022) that the provision of allowing 

credit relating to the capital goods in staggered manner as was available under 

Central Excise Act are not applicable to MVAT Act and tax payer would not 

be entitled to take any MVAT credit into ECL under GST. Accordingly, 

recovery notice against the claimant was issued (January 2022).  

Thus, the right of the claimant for un-claimed portion of ITC which remained 

to be claimed as on appointed day in view of Rule 53 of MVAT Rules which 

allows the set off in staggered manner to the extent of taxes payable on 

                                                 
60 Orix Auto Infrastructure Services Ltd with GSTN No. 27AACO25631ZI and  
61 Arval India Pvt Ltd with GSTN No. 27AAGCA5212K1ZR. 
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services actually provided is not now available after appointed day due to the 

contradictory provision of paragraph 4 of Internal Circular No. 23A of 2018.  

The Government may revisit the provisions of internal circular No. 23A of 

2018 and issue clarification on un-claimed ITC in such cases.  

(B) We noticed that in one case,62 the tax payer claimed TRAN credit of 

` 11.46 lakh on capital goods by filing a declaration in form GST TRAN-1 

under table 6(b) and taken in his ECL in the month of November and 

December 2017 in respect of the purchases effected between January and June 

2017, which was contrary to the provisions of paragraph 4 of Internal Circular 

No. 23A of 2018. 

On this being pointed out (September 2021), in reply it was stated (September 

2021 and April 2022) that credit was correctly taken by the dealer for goods 

purchased during January to June 2017. The dealer received the said invoices 

between July and August 2017 and hence, due to non-availability of tax 

invoices in time, the tax payer could not prepare a true account thereof and 

claim the tax credit in VAT return. As the credit thereof remained un-availed 

under MVAT, the same credit was availed as TRAN credit by filing a 

declaration in form GST TRAN-1 under table 6(b). 

However, as though the dealer paid MVAT on purchase of capital goods and 

was entitled for un-availed ITC as transitional credit for the same by virtue of 

provisions of section 140(2) of MGST Act is negated in view of paragraph 4 

of Internal Circular No. 23A of 2018 which envisage that full set-off/input tax 

credit in respect of Capital goods was allowed to be claimed in the month in 

which such purchases were affected. Thus, the Government may revisit the 

provisions of internal circular No. 23A of 2018 and issue clarification on such 

un-availed ITC on capital goods. 

Recommendation 2: The Department may revisit the provisions of 

internal circular No. 23A of 2018 and issue clarification on un-availed 

ITC on Capital goods 
 

2.5.8.6 Irregular availment of transitional credit on input services in 

transit 

In accordance with the provision of Section 140(5) of MGST Act a registered 

person shall be entitled to take, in his ECL, credit of VAT and entry tax, if 

any, in respect of inputs received on or after the appointed day but the tax in 

respect of which has been paid by the supplier under the existing law, subject 

to the condition that the invoice or any other taxpaying document of the same 

was recorded in the books of account of such person within a period of thirty 

days from the appointed day. 

Audit noticed that a tax payer63 declared a claim of ` 2.20 crore under TRAN 

1 Table 7(b) and availed credit of the same in ECL in December 2017. Audit 

scrutiny of list of inputs revealed that the tax payer had availed credit 

amounting to ` 1.57 crore on input services for which there was no provision 

                                                 
62 Pidilite Industries GSTIN No 27AAACP4156B1ZS. 
63 M/s Wipro Limited having GSTIN No. 27AAACW0387R1ZN under the LTU-1 Division 

of Mumbai. 
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in the MGST Act. Hence, availing transitional credit on input services 

amounted to irregular excess availment of transitional credit by ` 1.57 crore. 

Audit communicated the observation in October 2021. JCST LTU-1 Mumbai 

replied (January 2022) that the show-cause notice (DRC-01) was issued. 

Further compliance is awaited (August 2022). 

2.5.8.7 Irregular availment of transitional credit on inputs contained in 

work-in-progress or finished goods 

As per section 140(6) of the MGST Act, a registered person, who was either 

paying tax at a fixed rate or paying a fixed amount in lieu of the tax payable 

under the existing law shall be entitled to take, in his ECL, credit of VAT in 

respect of inputs held in stock and inputs contained in semi-finished or 

finished goods held in stock on the appointed day subject to the following 

conditions, namely: 

(i) such inputs or goods are used or intended to be used for making taxable 

supplies under this Act ; 

(ii) the said registered person is not paying tax under section 10 ; 

(iii) the said registered person is eligible for input tax credit on such inputs 

under this Act ; 

(iv) the said registered person is in possession of invoice or other prescribed 

documents evidencing payment of tax under the existing law in respect of 

inputs  and  

(v) such invoices or other prescribed documents were issued not earlier than 

twelve months immediately preceding the appointed day. 

Further CST clarified (September 2018)64 that the term “inputs” means any 

goods other than the capital assets.  Hence, the terms “inputs” will not include 

the capital goods and therefore, the Builder and Developer shall not be entitled 

to claim the credit of VAT in respect of the capital goods that are held in the 

stock as on 01 July 2017. It was further clarified that Building or the work in 

progress i.e. the “inputs” contained in semi-finished or finished goods, will not 

get covered under the term “goods” as defined under the MGST Act and 

therefore, inputs that are in the nature of work-in progress i.e. contained in 

semi-finished and finished goods are not “goods” within the meaning and 

scope of the MGST Act and tax payer shall not be entitled to claim the VAT 

credit. 

Audit noticed that in 12 out of 210 cases of Builders and Developers, 

transitional credit of ` 4.25 crore (Appendix 2.5.5) was declared under  

Table 7c of TRAN-1 by the tax payers and credit thereof was availed in ECL 

on inputs contained in semi-finished or finished goods. This resulted in 

irregular availment of transitional credits amounting to ` 4.25 crore.   

The Audit communicated the observation from July to September 2021. 

However, replies thereof are awaited (August 2022). 

                                                 
64 Para  8.7 of internal circular No. 23A of 2018 dated 01/09/2018. 
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Illustration:  

A tax payer65 had made transitional credit claim of ` 81.62 lakh for inputs 

contained in semi finished goods under Table 7(c) of TRAN-1 and carried 

forward the same in ECL. As the tax payer was a Builder/Developer, he was 

not entitled for VAT credit on inputs contained in semi-finished goods. This 

resulted in irregular availment of transitional credit of ` 81.62 lakh.  

2.5.8.8 Amount credited to ECL in excess of the TRAN amount 

As per section 140 (1) of Maharashtra Goods and Service Tax Act a registered 

taxable person may take into Electronic Credit ledger (ECL), the amount of 

ITC carried forward as shown in the Return filed for the period ending June 

2017 i.e. before 01 July 2017. The registered taxpayers were required to file a 

return in prescribed form i.e. TRAN-1 within stipulated date and the amount 

shown in TRAN-1 towards ITC shall be taken into ECL as Transitional Credit 

(TC). 

Scrutiny of the TRAN-1 filed (October 2017) by M/s. Sylvanus Properties 

Limited pertaining to LTU-II, Mumbai (GSTIN-27AAJCS9992H1ZI) 

revealed the credit of ` 69.39 lakh under Table 7 C (amount of VAT paid on 

inputs supported by invoices) and ` 14.16 lakh under Table 11 C (credit in 

terms of section 142 (11 (c)). Thus total credit as per TRAN-1 was ` 83.55 

lakh. However, audit observed (June 2022) that in ECL, transitional credit of 

` 1.12 crore under State Tax was credited. This resulted in excess credit of 

transitional credit by ` 28.79 lakh. 

In response, the JCST, LTU-02, Mumbai submitted (August 2022) that the 

case is selected for GST audit for the period 2017-18 on the point of ITC 

claim in TRAN-1. 

Recommendation 3: Department should ensure compliance of all required 

conditions for availment of transitional credit by tax payer to avoid 

irregular/excess availment/utilisation of Input Tax Credit by the tax 

payer. 

Recommendation 4: Department needs to initiate action for issue of 

demand notices to the assessee concerned for recovery of irregular excess 

availment of transitional credit. 

                                                 
65 Bharat Infrastructure and Engineering Private Limited having GSTN 

27AABCB3630P1ZJ. 
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Department of Goods and Services Tax 
 

2.6  GST Refunds 
 

The failure to debit the electronic credit/cash ledger of the tax payer 

before generation of Application Reference Number of the refund 

application led to irregular grant of refund. Further, Department 

failed to ensure the debit the amount of refund claim in the electronic 

credit/cash ledger of the tax payer before issuance of refund order. 

Department did not submit data of communication of refund orders to 

counterpart tax authorities, data relating to conduct of post-audit of 

refund claims and data of mode of payment of GST refunds to the tax 

payer for audit scrutiny despite repeated requests. Thus, Audit could 

not ensure compliance to the codal provisions as well as correctness 

and timeliness in issuance of refund orders. There were cases of 

delayed issuance of refund order, thereby, creating liability of payment 

of interest. Department granted refund on account of zero rated 

exports without obtaining the proof of exports. Department erred in 

considering the input tax credit on capital goods and input services for 

grant of refund wherever applicable. The cases of consideration of 

incorrect values of components such as Adjusted Total Turnover, Net 

Input Tax Credit, which resulted in excess refunds, were noticed. On 

rejection of refund claim of unutilized ITC on account of ineligibility of 

the said credit, the Department did not ensure re-credit of rejected 

amount in the Electronic Credit Ledger of the claimant. 
 

2.6.1  Introduction 

Goods and Services Tax (GST) is a significant reform in the field of indirect 

taxes in our country, which replaced multiple taxes levied and collected by the 

Centre and States. GST is a destination based tax on supply of goods or 

services or both, which is levied at multi-stages, wherein the taxes will move 

along with supply. The tax will accrue to the taxing authority, which has the 

jurisdiction over the place of supply.  

Tax is levied simultaneously by the Centre and States on a common tax base. 

Central GST (CGST) and State GST (SGST)/Union Territory GST (UTGST) 

is levied on intra-state supplies and Integrated GST (IGST) is levied on 

inter-state supplies.  

The Maharashtra Goods and Services Tax Act, 2017 (MGST Act) was enacted 

on the lines of the Central Goods and Services Tax Act, 2017 (CGST Act) to 

make the provisions for levy and collection of tax on intra-state supply of 

goods or, services or, both in the State of Maharashtra and the matters 

connected therewith or incidental thereto and came into force with effect from 

01 July 2017. 

2.6.1.1 Timely refund mechanism constitutes a crucial component of tax 

administration, as it facilitates trade through release of blocked funds for 

working capital, expansion and modernization of existing business. The 

provisions pertaining to refund contained in the GST laws aim to streamline 

and standardise the refund procedures under GST regime. It was decided by 
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Maharashtra Government that the claim and sanctioning procedure would be 

completely online. Due to unavailability of electronic refund module on the 

common portal, Central Board of Indirect Taxes and Customs (CBIC) issued 

circulars66 in November/December 2017, wherein a temporary mechanism 

was devised and the detailed procedure was prescribed for GST refunds.  In 

this electronic-cum-manual procedure, the applicant was required to file the 

refund application in Form GST RFD-01A on the common portal, take a print 

out of the same and submit it physically to the jurisdictional tax office along 

with all supporting documents. Further processing of those refund 

applications, i.e. issuance of acknowledgement, issuance of deficiency memo, 

passing of provisional/final refund orders, payment advice etc. were being 

done manually. In order to make the process of submission of the refund 

application electronic, CBIC further specified67 that the refund applications in 

Form GST RFD-01A along with all supporting documents had to be submitted 

electronically. However, various post-submission stages of processing of the 

refund applications continued to be manual. Between 01.07.2017 to 

25.09.2019 (i.e. pre-automation period), it could not be made fully electronic 

due to technical glitches.   

2.6.1.2 Complete Automation of Refund Process i.e. necessary capabilities for 

making the refund procedure fully electronic, wherein all the steps from 

submission of refund application to processing thereof electronically were 

deployed on the common portal with effect from 26.09.2019. Post-automation, 

the CBIC in November 2019 issued68 fresh set of guidelines in supersession of 

earlier circulars/guidelines69 for electronic submission and processing of 

refund claims. However, all refund applications filed on the common portal 

before 26.09.2019 (i.e. pre-automation period) continued to be processed 

manually as were done prior to deployment of new system.  

2.6.1.3 Circumstance for GST Refund  

A claim for GST refund arose on account of the following: 

(i) Export of goods or services; 

(ii) Supplies to SEZs units and developers; 

(iii) Deemed exports; 

(iv) Refund of taxes on purchase made by UN or embassies etc; 

(v) Refund arising on account of judgment, decree, order or direction of 

the Appellate Authority, Appellate Tribunal or any court; 

(vi) Refund of accumulated Input Tax Credit of GST on account of 

inverted duty structure/Reverse Charge cases; 

(vii) Finalisation of provisional assessment; 

                                                 
66 Circulars No. 17/17/2017-GST dated 15.11.2017 and 24/24/2017-GST dated 21.12.2017. 
67 Circular No. 79/53/2018-GST dated 31.12.2018. 
68 Master Circular No.125/44/2019-GST dated 18.11.2019. 
69 Circulars No. 17/17/2017-GST dated 15.11.2017; 24/24/2017-GST dated 21.12.2017; 

37/11/2018-GST dated 15.03.2018; 45/19/2018-GST dated 30.05.2018 (including 

corrigendum dated 18.07.2019); 59/33/2018-GST dated 04.09.2018; 70/44/2018-GST 

dated 26.10.2018; 79/53/2018-GST dated 31.12.2018 and 94/13/2019-GST dated 

28.03.2019. 
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(viii) Refund of balance in electronic cash ledger;  

(ix) Refund of pre-deposit; 

(x) Excess GST payment; 

(xi) Refunds to International tourists of GST paid on goods in India and 

carried abroad at the time of their departure from India; 

(xii) Refund on account of issuance of refund vouchers for taxes paid on 

advances against which, goods or services have not been supplied; 

(xiii) Refund of CGST & SGST paid by treating the supply as intra-state 

supply which is subsequently held as inter-state supply and vice versa. 

2.6.2  Organisation Set up 

Department of Goods and Service Tax functions under the administrative 

control of the Additional Chief Secretary, Finance Department at Government 

level. The Commissioner of State Tax, Maharashtra State (CST) heads the 

Department and is assisted by a Special Commissioner of State Tax, four 

Additional Commissioners of State Tax (ACST) and 12 Joint Commissioners 

of State Tax (JCST). Apart from Head Office at Mazgaon, Mumbai, there are 

five more Zonal Offices headed by ACSTs.  There are 13 Divisional offices 

headed by JCSTs (Admn.) and 39 State Tax Offices (STOs)70 spread across 36 

districts of the State. 

2.6.3  Audit Scope, Methodology and Sample Selection 

Pan-India refund data was obtained from GST Network and a sample of 

refund cases relating to Maharashtra State were extracted for detailed 

examination. A sample of 1954 cases in 32 GST divisions was selected by 

Statistical Random Sampling Method covering major economic hubs/ 

industrial centres located in major districts viz. Mumbai, Mumbai-Suburban, 

Thane, Pune etc. An online Entry Conference was held on 09 December 2020 

with Deputy Secretary (Finance), Finance Department, Government of 

Maharashtra. Three Additional Commissioners (ACSTs), three Joint 

Commissioners (JCSTs), four Deputy Commissioners and an Assistant 

Commissioner (Internal Audit) of the State Tax Department attended an Entry 

conference.  

Field work was conducted between December 2020 and September 2021 for 

detailed examination of the selected refund cases processed during the period 

from July 2017 to July 2020. During December 2020 to September 2021, 

physical audit of 886 cases pertaining to pre-automation period and online 

audit of 1068 cases of post-automation period of all the selected divisions was 

conducted.   

The online Exit conference was held on 04 January 2022.The draft report 

containing the audit observations were communicated to the Government 

(December 2021). However, their response is still awaited (August 2022). 

                                                 
70 State Tax Offices headed either by Dy. Commissioner of State Tax, Assistant 

Commissioner of State Tax or State Tax Officer. 
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2.6.4  Audit objectives 

Subject Specific Compliance Audit of GST Refunds was conducted to assess: 

• the adequacy of Act, Rules, Notifications, Circulars etc issued in 

relation to grant of refund; 

• the compliance of extant provisions by the tax authorities and the 

efficacy of the systems in place to ensure compliance by taxpayers; 

and 

• whether effective internal control mechanism exists to check the 

performance of the departmental officials in disposing the refund 

applications. 

2.6.5  Audit criteria 

The Audit findings are based on the criteria derived from: 

i) Section 54 to 58 and section 77 of Maharashtra Goods and Services 

Tax Act, 2017 (MGST Act); 

ii) Rule 89 to 97A of Maharashtra Goods and Services Tax Rules, 2017 

(MGST Rules); 

iii) Section 15, 16 and 19 of Integrated Goods and Services Tax Act, 2017 

(IGST Act); 

iv) Notifications/Circulars issued by Central Board of Indirect Taxes and 

Customs(CBIC) and Commissioner of State Tax of Maharashtra State;  

Audit Findings 

The audit findings of the draft report are summarized in Table 2.6.1: 

Table: 2.6.1 

(`̀̀̀ in crores) 

Sr. 

No. 

Nature of Audit 

Findings (indicative 

only) 

Audit Sample Number of 

Deficiencies 

noticed 

Deficiencies as 

percentage of 

Sample 

Number Amount Number Amount Number Amount 

1 Delay in issue of 

acknowledgement 

1954 3117.57 759 -- 38.84 -- 

2 Delay in issue of Refund 

Orders 

1954 3117.57 1091 -- 55.83 -- 

3 Delay in sanction of 

Provisional Refund on 

account of Zero-rated 

Supply 

992 2634.86 418 -- 42.14 -- 

4 Irregular refund under 

Inverted Duty Structure 

661 277.58 125 24.16 18.91 8.70 

5 Irregular refund in Zero-

rated Supply  cases 

992 2634.86 50 22.73 5.04 0.86 

6 Non–production of data of 

communicating refund 

orders to counterpart tax 

authority 

Data not provided 

7 Non–production of data of 

conducting of post audit 
Data not provided 

8 Non–production of data of 

payment of GST refund 
Data not provided 
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2.6.6 Systemic issues  
 

2.6.6.1 Failure to debit ECL in one case resulted in irregular refunds 

CBIC clarified71 (November 2019) that the Application Reference Number 

(ARN) will be generated only after the applicant has completed the process of 

filing the refund application in FORM GST RFD-01 and has uploaded all the 

supporting documents/undertaking/statements/invoices and where required, 

the amount has been debited from the electronic credit/cash ledger. 

Out of the 1068 cases pertaining to post automation period, Audit observed in 

one case that a tax payer72 deposited an amount of ` 0.69 crore in October 

2019 on account of CGST liability, whereas his actual CGST tax liability was 

` 0.02 crore only. This led to excess deposit of ` 0.67 crore in his ECL. The 

tax payer applied for refund of ` 0.67 crore and ARN was generated in 

November 2019. This time, the debit of ` 0.67 crore in ECL was required to 

be affected before generation of ARN. The Department sanctioned refund of 

` 0.67 crore in January 2020. The same was received by the tax payer in 

January 2020. However, it was observed that there was no debit of the amount 

so refunded in ECL of the tax payer. This shows the failure to debit the ECL 

before generation of ARN. Also, it was failure on the part of the Department 

to ensure the debit of equal amount in the ECL before issue of refund order. 

This resulted in irregular grant of refund amounting to ` 0.67 crore.   

On being pointed out (February 2021), the DCST stated (February 2021) that 

in the normal course while processing RFD-1, the excess balance amount in 

electronic ledgers are debited from respective ledgers but in the present case, 

this did not happen due to technical error or system error.  The tax payer filed 

DRC-3 for debit of ` 0.67 crore in electronic cash ledger in February 2021 on 

persuasion of the Department. 

Recommendation 1: Department should ensure debit to the electronic 

credit/cash ledger before generation of Application Reference Number 

and issue of refund orders. 
 

2.6.6.2  Excess payment of GST Refund due to issue of double payment 

advice 

As per section 73(1) read with sections 50(1) and 122(2)(a) of the MGST Act, 

where it appears to the proper officer73 that any tax has not been paid or short 

paid or erroneously refunded, or where ITC has been wrongly availed or 

utilised for any reason, other than the reason of fraud or any willful 

misstatement or suppression of facts to evade tax, he shall serve notice on the 

person chargeable with tax, which has not been so paid or which has been so 

short paid or to whom the refund has erroneously been made, or who has 

wrongly availed or utilised ITC, requiring him to show cause as to why he 

                                                 
71 Para 4(b) of Circular No. 125/44/2019 – GST dated 18.11.2019. 
72 M/s. Valvoline Cummins Private Limited having GSTIN No.27AAACW0287A1ZN 

under jurisdiction of Thane City Division. 
73 “proper officer” in relation to any function to be performed under this Act, means the 

Commissioner or the officer of the Maharashtra tax who is assigned that function by the 

Commissioner in the Board. 
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should not pay the amount specified in the notice along with interest at the rate 

of 18 per cent per annum.   

Audit observed (August 2021 to October 2021) that in 22 cases  

(Appendix 2.6.1 and 2.6.2) of GST refund claims, the taxpayers were 

sanctioned refund on zero-rated supplies of goods/services. However, 

electronic payment advices thereof by the proper officer were found issued 

twice. This resulted in excess payment of refund amounting to ` 1.83 crore.  

On this being pointed out (August 2021 to October 2021), nine74 proper 

officers stated that erroneous double payment advice were issued due to 

system/technical errors.  

In 15 of above 22 cases, the taxpayers repaid the amount of excess refund of 

` 1.26 crore with interest of ` 3.24 lakh (Appendix-2.6.1). Interest of ` 0.91 

lakh was still outstanding. Out of these 15 cases, in two cases75 under JCST 

Mulund, Mumbai and JCST Nashik the amount of ` 12.19 lakh had been 

recovered at the instance of audit. 

In remaining seven cases, excess refund of ` 0.56 crore was made with 

interest liability of ` 0.16 crore. Out of these, recovery of ` 0.26 lakhs with 

interest was made only in one76 case (Appendix-2.6.2), in three cases, 

recovery was stated to have been made but no proof thereof was provided to 

Audit. Replies still awaited in balance two cases. 

Illustration:  

A tax payer77 had filed an application (05.10.2019) for refund of ITC of 

` 0.24 crore for the month of May 2019 for which acknowledgement was 

issued in RFD-02 on 07.10.2019. The taxpayer was sanctioned provisional 

refund order on 14.10.2019 for ` 0.22 crore.   

However, Department issued payment advice thereof twice vide No. 

ZA2701200610539 & ZA270120060996 on 23.01.2020 electronically 

which resulted in excess payment of refund of ` 0.22 crore. The same is 

still not refunded by the tax payer till date (October 2021) on which interest 

recoverable amounted to ` 0.06 crore. 

On this being pointed out (September 2021), the Department did not submit 

any reply till date.  
 

2.6.7 Compliance issues 
 

2.6.7.1 Delay in issue of acknowledgment of refund application 

As per Rule 90(2) and 90(3) of MGST Rules, where the refund application is 

related to claim for refund other than claim for refund from Electronic Cash 

Ledger, it shall be forwarded to the proper officer who shall, within a period of 

fifteen days of filing of the said application, scrutinize the application for its 

                                                 
74 JCST, Nodal V, Bandra; JCST, Ghatkopar; JCST, Mandvi; JCST, Nodal XIII, Mulund; 

JCST, Nashik; JCST, Nodal-I, Pune (East); JCST, Thane City; JCST, Nagpur; JCST 

Kandivali. 
75 M/s Amit Bangles of Mulund & Sona Sikka Fabrics of Nashik. 
76 S.R. Neje of Kolhapur Division. 
77 M/s Chemocid Impex Private Limited having GSTN No. 27AAACC2243C1ZB under 

Kandivali Division of Mumbai. 
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completeness and where the application is found to be complete, an 

acknowledgement in FORM GST RFD-02 shall be made available to the 

applicant through the common portal electronically. Otherwise, if any 

deficiency is noticed, a proper officer shall communicate the same to the 

applicant in FORM GST RFD-3 through the common portal electronically, 

requiring applicant to file a fresh refund application after rectification of such 

deficiency.  

Out of 1954 test checked cases, in 759 refund cases (38.84 per cent) pertaining 

to refund from other than Electronic Cash Ledger that there was delay in issue 

of acknowledgements (Appendix 2.6.3 and 2.6.4) by the Department ranging 

between one day and 585 days as detailed in Table 2.6.2:  

Table 2.6.2 

Period No. of cases with range of delay in months Total Appendix 

Up to 3 

months 

3-6 

months 

More than 6 

months 

Pre-Automation period 

(01.07.2017 to 

25.09.2017) 

348 55 43 446 

2.6.3  

Post-Automation period 

(26.09.2017 to 

31.07.2020 

307 6 0 313 

2.6.4  

Total 655 61 43 759  

On this being pointed out in audit (December 2020 to September 2021), the 

JCSTs concerned accepted in 271 cases that during pre-automation period, it 

happened in the initial stage of implementation of GST. It was further submitted 

that the delay was due to non-submission of all required documents by the tax 

payer. In remaining 175 cases, the reply is still awaited (August 2022). 

In respect of post-automation period, in 157 cases, JCSTs concerned cited 

(January-November 2021) various reasons such as encountering technical 

problem in introduction of new taxation system, existing delegation of powers, 

fire broke out in GST building which took several days to settle down, delay 

in shifting as well as lockdown due to Covid-19 delayed the process of 

acknowledgement. Reply in respect of remaining 156 cases is still awaited. 

Replies were not acceptable as deficiency memo could have been issued by 

the Department under Rule 90(3) of MGST Rules for obtaining fresh 

application from refund claimant where delay was due to non-submission of 

all required documents by the tax payer.   

Illustration:  

Pre-automation: A tax payer78 filed application for GST Refund of 

` 2.93 lakh on 27.10.2018 for the month of September 2017. However, 

acknowledgement was issued on 18.06.2020 with a delay of 585 days. 

Post-automation: A tax payer79 filed application for GST Refund for the 

month of June 2019 amounting to ` 1.51 crore on 24.10.2019. However, 

acknowledgement was issued on 20.04.2020 with a delay of 164 days.   
 

                                                 
78 M/s. Jalaram Exports having GST No. 27AAAFJ3818M1Z6 and ARN No. 

AC270917206637O under Nodal-4 Mazgaon Division. 
79 M/s. Blue Star Limited having GST No. 27AAACB4487D1Z5 and ARN No. 

AA271019092898H under LTU-02 Division, Mumbai. 
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2.6.7.2 Delay in issue of provisional refund order  

Section 54(6) of the MGST Act read with Rule 91(2) of MGST Rules provide 

for grant of refund on account of zero rated supply of goods or services, on a 

provisional basis, at 90 per cent of the total amount so claimed excluding the 

amount of ITC provisionally accepted, within a period of seven days from the 

date of the acknowledgement.  

Audit observed delay in 418 (42.14 per cent) cases (Appendix 2.6.5 and 

2.6.6). Out of 992 test checked cases, ranging between one day and 364 days, 

as detailed in Table 2.6.3: 

Table- 2.6.3 

Period No. of cases with range of delay  Total Appendix 

Up to 3 

months 

3-6 

months 

More than 6 

months 

Pre-Automation period 

(1.07.2017 to 25.09.2019) 

219 5 3 

 

227 2.6.5  

Post-Automation period 

(26.09.2019 to 31.07.2020 

185 6 0 191 2.6.6  

Total 404 11 3 418  

On this being pointed out (December 2020 to September 2021), regarding Pre-

automation period, in 133 cases, the JCSTs concerned stated (December 2020 

to September 2021) that the delay in sanctioning provisional refund during 

pre-automation period was due to various reasons such as technical difficulties 

faced in operating new system/portal, delay in submission of relevant 

document by the tax payers, delay in verification of shipping bills on 

ICEGATE80 and non-production of required documents for verification due to 

lockdown. Replies in respect of 94 cases are still awaited. 

Regarding Post-automation period, JCSTs concerned in 89 cases stated 

(January-November 2021) various reasons such as non-availability of 

electricity and net connectivity, incomplete/delayed submission of records by 

the tax payers, delay in verification of invoices on ICEGATE owing to its 

improper functioning, delay in verification of invoices of ITC, fire in GST 

Bhawan, etc. Replies in remaining 102 cases are still awaited. 

Replies were not acceptable as in case of incomplete information, deficiency 

memo could have been issued by the Department under Rule 90(3) of MGST 

Rules for obtaining fresh application from refund claimant where delay was 

due to non-submission of all required documents by the tax payer.   

Illustration: 

Pre-automation: A tax payer81 filed an application for GST Refund of 

` 12.35 crore for the month of November 2018 on 11.03.2019. 

Acknowledgement in RFD-02 was issued on 15.04.2019. However, the 

provisional refund was sanctioned with a delay of 240 days. 

                                                 
80 Indian Customs and Maharashtra Excise Electronic Commerce/Electronic Data 

Interchange (ED/ECI) Gateway. 
81 M/s. Tata Consultancy Services Limited having GST No. 27AAICS0137P1ZZ and ARN 

No. B2711180530859  under LTU-03 Division, Mumbai. 
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Post-automation: A tax payer82 filed an application for GST Refund 

amounting to ` 2.93 crore on 02.12.2019 for the month of January 2019. 

Acknowledgement in RFD-02 was issued on 19.12.2019. However, the 

provisional refund was sanctioned with a delay of 167 days on 10.06.2020.   

2.6.7.3 Delay in issue of final refund order 

As per section 54(7) of the MGST Act, on receipt of application of refund, if 

the proper officer is satisfied that the whole or part of the amount claimed as 

refund is refundable, he may issue an final refund order within sixty days from 

the date of receipt of application and the amount so determined shall be paid to 

the applicant. For delayed refund, interest at the rate of six percent83 per 

annum shall be payable for the period after expiry of sixty days from the date 

of receipt of such refund application, as provided in Section 56 of MGST Act. 

Audit observed 5614 cases (March 2021) of GST refund claims of ` 2584.29 

crore were pending for issue of sanction/rejection order, of which 3485 cases 

were pending for less than 45 days, 507 cases for 45-60 days and 1622 cases 

for more than 60 days. Further there were delays ranging between one day and 

807 days in 1091 (51.83 per cent) final refund cases (Appendix 2.6.7 and 

2.6.8). Out of test checked 1954 cases as detailed in Table 2.6.4: 

Table- 2.6.4 

Period No. of cases with range of delay  Total Interest 

liability 

(`̀̀̀    in crore) 

Appendix 

Up to 3 

months 

3-6 

months 

More than 

6 months 

Pre-Automation 

period (01.07.2017 

to 25.09.2017) 

97 121 346 

 

564 7.21 2.6.7  

Post Automation 

period (26.09.2017 

to 31.07.2020 

412 107 8 527 1.55 2.6.8  

Total 509 228 354 1091 8.76  

On this being pointed out (December 2020 to September 2021) in 321 cases of 

pre-automation period, JCSTs concerned stated (December 2020 to September 

2021) that delay was due to various reasons such as tax payers did not submit 

required documents along with refund application, technical problem in the 

system, lockdown due to COVID-19 pandemic and difficulties in operating 

new portal. Replies in respect of remaining 243 cases are still awaited. 

In respect of 263 cases of post-automation period, JCSTs concerned stated 

(January-November 2021) that VPN Connectivity issue, Covid-19 pandemic 

and delayed submission of documents by taxpayers delayed the issuance of 

final refund orders, fire incidence in GST Building. Replies in remaining 264 

cases are still awaited. 

Replies were not acceptable as deficiency memo could have been issued by 

the Department for obtaining fresh application from refund claimant where 

delay was due to non-submission of all required documents by the tax payer. 

                                                 
82 M/s. Wipro Limited Having GST No. 27AAACW0387R2ZM and ARN No. 

AA271219004068C under LTU-2 Division, Pune. 
83 As specified in the Notification No.13/2017-CT issued by the CBIC. 
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Audit observed that the Department did not make any payment on account of 

interest for delayed refund payment till date, but  a liability of interest payment 

amounting to ` 8.76 crore as shown above in Table-2.6.4 was accrued due to 

delayed issue of final refund orders.  

Illustration: 

Pre-automation: A tax payer84 filed an application for GST refund 

amounting to ` 2.34 lakh for the month of December 2018 on 19.01.2019. 

However, refund was sanctioned with a delay of 807 days on 04.06.2021. 

This created liability of payment of interest of ` 0.31 lakh on account of 

delayed issuance of final refund order.  

Post-automation: A taxpayer85 filed GST Refund application on 

27.09.2019 for the period of April 2019 and claimed refund of ` 54.96 lakh. 

However, the JCST concerned sanctioned refund on 03.07.2020 i.e. after a 

delay of 220 days creating a liability of payment of interest of ` 0.20 lakh. 

2.6.7.4 Excess refund due to consideration of incorrect components in 

case of zero rated goods/services 

As per section 54(3)(i) of the MGST Act read with section 16(3) of IGST Act, 

a registered person may claim refund of any unutilized ITC at the end of any 

tax period where zero rated supplies were made without payment of tax. Sub-

rule 4 of Rule 89 of MGST Rules provides following formula for grant of 

refund of ITC in case of zero-rated supply of goods or services or both without 

payment of tax under bond or letter of undertaking in accordance with the 

provisions of sub-section (3) of section 16 of the IGST Act:  

Refund Amount = (Turnover of zero rated supply of goods + Turnover of zero 

rated supply of services) x Net ITC ÷Adjusted Total Turnover 

Audit observed excess grant of refund due to incorrect consideration of the 

components of the formula as detailed below: 

(I)  Incorrect Adjusted Total Turnover 

Adjusted Total Turnover in the above formula means the sum total of the 

value of-(a) the turnover in a State or a Union Territory excluding the turnover 

of services; and (b) the turnover of zero rated supply of services and non-zero 

rated supply of services, excluding- (i) the value of exempt supplies other than 

zero rated supplies; and (ii) the turnover of supplies in respect of which refund 

is claimed, if any, during the relevant period.  

It was observed in four cases out of 992 cases (0.40 Per cent) pertaining to 

zero rated exports of goods that the adjusted turnover as per refund determined 

under Rule 89(4) was not considered correctly as it did not match with the 

figures of GSTR 3B, GSTR 9C. This has resulted in excess refund of 

` 0.60 crore as detailed in Appendix 2.6.9. This excess refund needs to be 

recovered with applicable interest. 

                                                 
84 M/s. K E Infrastructure having GST No. 27AATFK1246M1ZS and ARN No. 

AA2701190568033 under Thane City Division. 
85 M/s.Adnet Infosystems (India) Private Limited having GST No. 27AAACA5326Q2ZD 

and ARN No. AA270919081926C under Nariman Point Division, Mumbai. 
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On this being pointed out (March and September 2021), the JCST, Nodal-4 

Division, Mumbai stated (January 2022) that the case is undertaken for audit 

and form GST_ADT_01 issued. Another Division JCST Santacruz stated 

(April 2021) that DRC-01 issued for recovery of the amount. The JCST 

Goregaon stated (May 2021) that the case is submitted to revisional authority 

for the revision of the refund order and the JCST LTU-02 Pune stated 

(September 2021) the point will be verified and excess grant of refund will be 

recovered. 

(II)  Incorrect Input Tax Credit  

For processing of the refund claims of integrated tax, the CST circular86 

envisaged to submit the invoices relating to inputs and input services (other 

than capital goods) where goods or services are exported without payment of 

integrated tax. It was further stated that the claimant should also submit the 

details of the invoices on the basis of which ITC has been availed in 

Annexure-A along with refund application. Further the proper officer shall 

verify the amount of refund claimed in GSTR-1, GSTR-2A, GSTR-3B, 

Annexure-A and Annexure-VIII. 

In 7 refund cases out of a total 992 cases (1.4 per cent) in four divisions, it was 

noticed (March-October 2021) that the proper officer considered Net ITC 

amount, which did not match with the amount shown in the Annexure-A, 

GSTR-2A & GSTR 9. This resulted in excess refund to the tune of ` 19.43 

crore (Appendix 2.6.10). This excess refund needs to be recovered with 

applicable interest. 

On this being pointed out (March–October 2021), JCST LTU-1 Pune in one 

case (M/s Tech Mahindra) stated that the refund claimant had excess balance 

in their IGST Electronic Credit Ledger and therefore there was no excess 

refund due to incorrect net ITC. Further JCST Nodal-4 Mazgaon in case of 

M/s Zar Jewels stated that DRC-01A has been issued to the dealer for 

recovery. In another case (M/s. Klinera Corporation), JCST Ghatkopar stated 

(September 2021) that the invoices of previous year were included in the Net 

ITC and hence the difference. However, no supporting documents were 

provided to verify the facts. 

JCST, LTU-01 Mumbai, in one case (M/s. Siemens Health Care Pvt. Ltd.) 

stated (November 2021) that the Net ITC as per GSTR 3B was incorrect due 

to clerical mistake and same mistake was corrected in subsequent GSTR-3B. 

The reply is not acceptable as refund determined based on incorrect 

parameters.  

Remaining two divisions stated that the matter would be verified and the 

outcome intimated in due course. 

Illustration: 

The refund claimant87, who was an exporter of services filed the refund 

application for tax period (March 2019). The refund claimant submitted the 

details of the invoices on the basis of which ITC was availed during the 

                                                 
86 Para 3.1 and 3.2 of the Circular No.33T of 2018 dated 14.11.2018. 
87 M/s. Tech Mahindra Limited having GSTIN-27AAACM3484F1ZI under the LTU-1 Pune 

Division. 
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relevant period in Annexure-A (a summary Statement of 255 number of 

invoices with respect to inputs/inputs service) amounting to ` 15.77 crore 

as eligible ITC along with the refund application (RFD-01A) and also 

declared the eligibility.  

It was observed (August 2021) that the proper officer considered Net ITC 

of ` 30.14 crore (as per GSTR-3B) instead of ` 15.77 crore for working of 

maximum refund amount. This resulted in excess grant of refund to the 

tune of ` 4.63 crore. 

On this being pointed out (August 2021), the JCST stated (August 2021) 

that the refund claimant had excess balance in their IGST Electronic Credit 

Ledger while filling of GSTR-3B for the tax period and refund was claimed 

only under the head of IGST. 

The reply is not acceptable as the proper officer failed to consider the lesser 

amount of Net ITC as per Annexure-A. 

(III) Excess refund due to incorrect calculation of exclusion of credit of 

pre-GST period 

CBIC circular clarified88 that as the transitional credit pertains to duties and 

taxes paid under the existing laws viz., under Central Excise Act, 1944 and 

Chapter V of the Finance Act, 1994, the same cannot be said to have been 

availed during the relevant period and thus, cannot be treated as part of ‘Net 

ITC’ and thus no refund of such unutilized transitional credit is admissible. 

Audit noticed (July and November 2021) that in one89 refund case out of total 

test checked 992 cases of zero rated exports of services (0.10 per cent), that 

although while arriving at the ‘Net ITC’ the department excluded ITC of 

` 1.66 crore pertaining to pre-GST period90 but miscalculated the figures as 

` 9.94 crore in place of correct net ITC of ` 8.29 crore which resulted in 

excess refund of ` 0.66 crore recoverable with applicable interest. 

We pointed this out in (November 2021), Reply was awaited. 

(IV)  Irregular grant of refund on capital goods 

As per Rule 89 of the MGST Rules, in case of zero rated supply of goods and 

services, capital goods are to be excluded while considering the Net ITC for 

calculating refund. The tax payer shall upload the details of all the invoices on 

the basis of which ITC was availed in Annexure-B91 which includes the details 

of inputs, capital goods or input services.  

It was observed (February and March 2021) in three cases, out of total test 

checked 992 cases of zero rated exports of goods/services that the tax payers 

have availed the credit on capital goods. This had resulted in an excess refund 

of ` 0.24 crore as detailed in Appendix 2.6.11. This excess refund should be 

recovered with applicable interest. 

                                                 
88 Paragraph 50 of CBIC Circular No. 125/44/2019-GST dated 18.11.2019. 
89 M/s. WNS Global Services Private Limited having GSTIN 27AAACW2598L1ZQ under 

LTU-01 Division, Mumbai. 
90 Sr. No.(s) 1 to 423 in the ITC Register indicating availment of ITC on pre GST invoices 

prior to 01 July 2017. 
91 As per Paragraph 36 of Circular No. 125/44/2019 - GST dated 18.11.2019. 
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On being pointed out (February and March 2021), in one case (M/s. Adnet 

Info System Pvt. Ltd), the proper officer accepted (March 2021) the audit 

observation and issued DRC-1A to the taxpayer for recovery of ` 18.05 lakh 

and interest of ` 3.97 lakh. Final compliance is awaited. 

In another case92 the Proper Officer accepted (June 2021) the audit 

observation and has asked the taxpayer to pay the excess refund of ` 2.15 

lakhs with an interest of ` 0.66 lakhs totaling 2.81 lakhs in Form DRC 03. 

Final compliance is awaited. 

Reply in remaining one case93 is still awaited. The matter was communicated 

to the Government in December 2021; However, their response is awaited 

(August 2022). 

2.6.7.5 Excess refund due to consideration of incorrect components in 

case of Inverted Duty Structure 

Rule 89(5) of the MGST Rules states that in the case of refund on account of 

Inverted Duty Structure, refund of ITC shall be granted as per the following 

formula:-  

Maximum Refund Amount = {(Turnover of inverted rated supply of goods 

and services) x Net ITC÷ Adjusted Total Turnover} - tax payable on such 

inverted rated supply of goods and services. 

CBIC94 clarified that refund would not be applicable in cases, where the input 

and output supplies are the same.  

Audit observed cases of excess refund in respect of inverted duty structures 

which are detailed below : 

(I)  Mismatch of inverted turnover with Statement-1A/Annexure-B/ 

GSTR-3B: 

CBIC in November 2019 clarified95 that GST refund application shall be 

accompanied with statements/declarations and documents as required for 

processing of the refund claim and be uploaded on the common portal. Neither 

the refund application nor any of the supporting documents shall be required 

to be physically submitted to the office of the jurisdictional proper officer. 

Further, as per paragraph 36 of the circular, the tax payer shall upload the 

details of all the invoices on the basis of which ITC was availed in  

Annexure-B which includes the details of inputs, capital goods or input 

services. 

Audit observed (February/March 2021) that in five refund cases (post 

automation period) out of the total 661 test checked cases (0.75 per cent), the 

values of turnover of inverted rated supply of goods and services disclosed by 

the tax payer in Statement-1A/GSTR-3B i.e. statement showing the details of 

invoices received and issued or Annexure-B as the case may, were not 

considered by the Department and instead considered higher value mentioned 

in refund application (RFD-01) by the tax-payer. This resulted in excess 

                                                 
92 Floressence Perfumes Private Limited, JCST Nodal 4, Pune. 
93 JCST LTU-1 Pune. 
94 Paragraph 3.2 of the CBIC Circular No. 135/05/2020-GST dated 31.03.2020. 
95 As per Paragraph 36 of Circular No. 125/44/2019 - GST dated 18.11.2019. 
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sanction of refund amounting to ` 44.02 lakh. (Appendix 2.6.12). This excess 

refund is recoverable with applicable interest. 

On this being pointed out (February and March 2021), the Division96 stated 

(January 2022) that tax payer had wrongly uploaded incomplete statement and 

submitted complete statement in physical form, which was considered for 

sanction of refund.   

The reply is not acceptable, as the submission of statements/declarations and 

documents in physical form are not allowed during post-automation period. 

Further, the Department failed to issue deficiency memo in GST RFD 03 as 

envisaged in such cases. 

Another Division97 stated (June 2021) that there was no deviation. Reply of 

the Division is not correct, as Audit observed difference in values mentioned 

in Statement-1A and RFD-01.  

Reply from the Government is still awaited (August 2022). 

(II)  Incorrect determination of Adjusted Total Turnover: 

As per Rule 89(4) of MGST Rules, Adjusted Total Turnover means the sum 

total of the value of - 

(a) the turnover in a State or a Union Territory and  

(b) the turnover of zero rated supply of services and non-zero rated supply of 

services excluding (i) the value of exempt supplies other than zero rated 

supplies; and (ii) turnover of supplies for which refund is claimed. 

Audit observed in 11 refund cases out of total test checked 661 cases (1.4 per 

cent) of five Divisions98 that Department failed to include the value of zero 

rated/non-zero rated supply of goods in the value of Adjusted Total Turnover. 

This resulted in excess sanction of refund of ` 0.79 crore (Appendix 2.6.13). 

This excess refund is recoverable with applicable interest. 

On this being pointed out (February to September 2021), one Division99 stated 

(November 2021) that recovery of excess payment of ` 27.70 lakh has been 

effected and notices (DRC-01) were issued for interest amounting ` 9.41 lakh 

in respect of seven cases. Another Division100 stated (September 2021) that 

notice (DRC-07) issued and one more Division101 stated (October 2021) that 

notice (DRC-01A) issued and ` 10.67 lakh is recovered along with interest.  

Replies from remaining two Divisions and the Government were awaited 

(August 2022). 

(III) Mismatch of Net ITC  

As per CBIC instructions (November 2019), the refund application shall be 

accompanied with the statement/declaration and documents such as Statement 

                                                 
96 JCST, Kolhapur. 
97 JCST, Aurangabad. 
98 JCST, Solapur; JCST, Nodal-1, Pune, JCST, Fort, Mumbai, JCST Mumbai LTU-03 and 

JCST Nashik. 
99 JCST, Solapur. 
100 JCST, Nodal-1, Pune. 
101 JCST Mumbai LTU-03. 
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1A, GSTR-2A etc which gives the details of invoices received and issued 

during a tax period related to inverted rated supply of goods and services. 

In nine refund cases (pre-automation-5 and post-automation-4) out of 661 total 

test checked cases of five Divisions (1.36 per cent), it was noticed that the 

higher values of Net ITC amount as shown in the RFD-1 was considered by 

the proper officer while issuing refund order instead of the Net ITC values 

shown in the corresponding Statement-1A/GSTR-2A102/GSTR-9103 and/or 

purchase register. This resulted in excess allowance of refund amounting to 

` 1.37 crore (Appendix 2.6.14). This excess refund is recoverable with 

applicable interest. 

On this being pointed out (February to September 2021), one Division104 

accepted (November 2021) the fact and excess refund along with interest 

` 49.16 lakh was recovered. In another Division105 it was intimated (January 

2022) that DRC-01A was issued on 13.12.2021 for excess refund of ` 34.47 

lakh (with interest) in final settlement of objection taking into account earlier 

recovery of ` 18.71 lakh. 

Specific replies from remaining Divisions and the Government are still 

awaited (August 2022). 

Illustration: 

A tax payer106 filed refund application on 10.01.2020 for refund of 

accumulated ITC of ` 25.40 lakh on account of Inverted Duty Structure for 

the period from April 2018 to March 2019.  

It was observed that the proper officer considered (06.03.2020) Net ITC of 

` 52.58 lakh as per application (RFD-01) submitted by the tax payer and 

issued sanction order for refund of ` 25.40 lakh.  

Scrutiny of GSTR-9107 revealed that an amount of ` 41.95 lakh only was 

available as ITC on account of inputs and ITC amounting to ` 10.25 lakh 

was available for input services.  

The ITC on input services do not qualify for refund in the instant case, 

being Inverted Duty Structure case.  

However, proper officer had considered the ITC on account of input 

services irregularly and granted refund of ` 25.40 lakh instead of eligible 

refund of ` 14.78 lakh. This resulted in sanction of excess refund 

amounting to ` 10.63 lakh.  

On this being pointed out (March 2021), JCST (November 2021) stated that 

dealer has paid excess refund amounting to ` 10.62 lakh and interest there 

` 2.99 lakh. 

                                                 
102 Statement of ITC accrued to the purchaser. 
103 Annual statement of turnover of sales. 
104 JCST (Fort), Mumbai. 
105 LTU-01 Pune. 
106 M/s. Capital Nonwovens Private Limited having GSTIN – 27AAECC4174G1ZP under 

Thane City Division. 
107 The GSTR-9 contains the details of all supplies made and received under various tax 

heads during the entire year along with turnover. 
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2.6.7.6 Non-compliance to CBIC instructions for re-credit/recovery of 

wrong/ineligible ITC 

Para 4 of CBIC circular108 (September 2018) envisaged that on rejection of 

refund claim of unutilized ITC on account of ineligibility of the said credit, the 

proper officer shall order for re-credit of rejected amount in the Electronic 

Credit Ledger of the claimant. Simultaneously, a demand notice (DRC-01) 

was to be issued to the claimant for recovery of said amount. Alternatively, the 

claimant can voluntarily pay this amount along with required interest and 

penalty suo-motu and intimate the same to the proper officer in FORM GST 

DRC-03. 

In 15 cases in six Divisions, out of test checked 1954 cases (One per cent), 

Audit observed that the proper officer rejected the claims amounting to ` 2.78 

crore which included the claim of ` 1.34 crore on account of ineligible items 

such as canteen expenses, etc. However, the proper officer had neither 

initiated any action for re-credit of the same amount into the Electronic Credit 

Ledger nor issued any demand notice for recovery of the same along with 

interest and penalty. This resulted in non-recovery of the ineligible availed 

ITC amounting to ` 1.34 crore (Appendix 2.6.15). This excess refund is 

recoverable with applicable interest. 

On this being pointed out (March and July 2021), one Division109 stated 

(August 2021) that the rejected inadmissible amount was not re-credited as the 

applicant preferred an appeal. In another Division110, it was stated (June 2021) 

that the taxpayer made voluntary payment and reversal of ITC would be done. 

In another two divisions111 the proper officer submitted that the same were not 

re-credited due to non-submission of undertaking by the taxpayers. Remaining 

two Divisions112 did not submit any specific reply. 

The matter was communicated to the Government in December 2021; 

However, their response is still awaited (August 2022). 

Illustration: 

A tax payer113 filed (04.11.2018) an application for refund of ` 55.23 crore 

for the month of June 2018 on account of zero rated supply of goods or 

services or both without payment of tax. The proper officer sanctioned 

(06.01.2020) refund (RFD-06) of ` 53.80 crore and rejected claim ` 1.43 

crore. The rejected claim contained an amount of ` 33.19 lakh pertaining to 

canteen expenses which was ineligible ITC. 

However, the proper officer neither ordered for re-credit into the Electronic 

Credit Ledger of the tax payer nor issued demand notice for recovery of the 

ineligible ITC amounting to ` 33.19 lakh along with applicable interest and 

penalty. On this being pointed out (August 2021), it was stated 

                                                 
108

 Circular No. 59/33/2018-GST. 
109 LTU-1, Pune Division. 
110 Aurangabad Division. 
111 JCST Nodal-1 Pune and Kolhapur. 
112 JCST Nashik and Thane Rural. 
113 M/s. Bajaj Auto Limited having GSTN-27AADCB2923M1ZL under the LTU-1 Pune 

Division. 
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(August 2021) that the rejected inadmissible amount was not re-credited as 

the applicant preferred an appeal. 
 

2.6.8 Miscellaneous issues 
 

2.6.8.1 Irregular grant of refund without proof of exports 

As per Rule 89(2)(b) of the MGST Rules, the application for refund in case of 

export of goods shall be accompanied by a statement containing number and 

date of shipping bills or bills of export of goods. CBIC instructed114 that in 

case of refund claim on account of export of goods without payment of tax, 

the shipping bill details shall be checked by the proper officer through 

ICEGATE site (www.icegate.gov.in) and check the details of EGM115 and 

shipping bill, Shipping bill number and date. 

In one out of 886 cases pertaining to Pre-automation period, Audit observed 

(December 2020) that the Department sanctioned (February 2020) refund of 

` 30.38 lakh to a tax payer116 on the basis of Bank Realisation Certificates 

(eBRC) issued by the DGFT (Director General of Foreign Trade).  However, 

exporter did not submit Statement-3 containing details of shipping bills as 

proof of export. Thus the proper officer sanctioned refund without verification 

of shipping bills, which was irregular. 

In another case out of 886 cases pertaining to Pre-automation period, a refund 

of ` 0.48 crore was sanctioned (September 2020) to tax payer117 on the basis 

of list of shipping bills in Statement-3. Audit cross-checked the Statement-3 

from website ICEGATE but 107 shipping bills amounting to ` 91.10 lakh 

were not available on the ‘ICEGATE’ on which refund of ` 0.52 lakh was 

included in the refund order.  Non- verification of shipping bills resulted in 

irregular refund of ` 30.90 lakh in two cases without availability of proof of 

export. 

On this being pointed out, the DCST Nagpur in both the cases stated 

(December 2020 & February 2021) that the exports were done through India 

Posts in Mumbai and thus, not  available on ICEGATE, as these post offices 

are not linked to ICEGATE. Replies indicate that CBIC instructions were not 

followed by the proper officer in respect of verification shipping bills through 

ICEGATE. The details regarding export through foreign post office were not 

found on records. This resulted in grant of irregular refund of ` 30.90 lakh 

without verification of proof of exports, which was recoverable with 

applicable interest. 

2.6.8.2 Non-submission of invoice details by the taxpayers for refund 

under inverted duty structure  

An Inverted Duty situation arises, when the taxes on output or final product is 

lower than the taxes on inputs creating an inverse accumulation of ITC, which 

in most cases has to be refunded.  

                                                 
114 Para 18 of the Circular No.125/44/2019 GST dated 18.11.2019. 
115 Export General Manifest. 
116 M/s. LEEHPL Ventures Private Ltd, Nagpur. 
117 M/s. SSD Pharma, Nagpur. 
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As per Rule 89(5) of the MGST Rules, the capital goods and input services do 

not qualify for refund of ITC on account of Inverted Duty Structure. 

CBIC issued circular (November 2019) and clarified118 that the refund 

applicants shall upload on common portal, the details of all the invoices on the 

basis of which ITC has been availed during the relevant period for which the 

refund is being claimed in Annexure- B i.e. a statement, which provides the 

details of type of transaction on which ITC is availed viz. inputs, capital goods 

or input services.  

In three Divisions119, Audit observed (February 2021) that the Department 

issued 95 refund orders amounting to ` 20.94 crore on account of Inverted 

Duty Structure pertaining to post-automation period120 (Appendix 2.6.16), 

though Annexure-B was not uploaded by the applicant on the common portal. 

On this being pointed out (February 2021), two divisions121 stated 

(February 2021) that due to technical glitches, the Annexure B could not be 

uploaded at that point of time, but the refund claimants had submitted the 

same physically which was duly scrutinized before sanction of the refund. 

Belapur-Raigad Division did not submit any reply.  

Reply was not acceptable as Department should have issued deficiency memo 

in such cases for non-furnishing of relevant documents. 

2.6.8.3  Non-recovery of provisional refund after rejection of refund 

claim 

Section 54(6) of the MGST Act provides for grant of refund on a provisional 

basis in respect of zero rated supply of goods or services at 90 per cent of the 

total amount so claimed. Rule 91(2) of MGST Rules stipulated that the proper 

officer, after scrutiny of the claim and the evidences submitted in support 

thereof and on being prima facie satisfied that the amount claimed as refund is 

due to the applicant, shall make an order for refund on a provisional basis. 

Audit observed that in one out of 886 cases pertaining to Pre-automation, a tax 

payer122 filed refund application on 09.01.2019 (ARN-AA271118897558E) 

for the refund of ` 47.00 lakh on account of supplies made to SEZ unit/SEZ 

developer without payment of tax for the period from August 2018 to 

November 2018.  

It was observed (August 2021) that the proper officer sanctioned  

(March 2019) 90 per cent provisional refund amounting to ` 42.30 lakh. The 

Proper officer issued (September 2020) notice (RFD-08) for rejection of 

application for refund due to non-submission of required document (i.e. 

statement containing number and date of invoice, proof of receipt of goods or 

services which is authorized by the specified officer of SEZ, details of 

payment made, invoice of suppliers, declaration and Agreement). 

Subsequently, the proper officer issued (November 2020) final refund order 

                                                 
118 Para 36 of Circular No. 125/44/2019-GST dated 18.11.2019. 
119 Belapur-Raigad (3), Thane Rural (10) and Thane City (82). 
120 Period after 26.09.2019. 
121 Thane City and Thane Rural. 
122 M/s Airlift Global Carriers Pvt. Ltd. having GSTN 27AAMCA4358E1ZL under Nodal-7 

Andheri, Mumbai Division. 
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for ‘Nil’ amount rejecting the balance refund amount of ` 4.70 lakh. However, 

no action was taken to recover refund amount sanctioned provisionally. After 

being pointed out by Audit, Department issued notice (August 2021) for 

recovery of provisional refund of ` 42.30 lakh, which was already granted. 

On this being pointed out (August 2021) the proper officer stated  

(September 2021) that primarily, the provisional refund was sanctioned on the 

basis of documents submitted by the tax payer and while granting final refund, 

it was found that more documents were required. The balance refund was 

rejected and further notice (DRC-01A) was issued (August 2021) for the 

recovery of provisional refund already granted with applicable interest. 

2.6.8.4 Non-production of Records/Production of incomplete records 
 

(I) Non-production of data of communication of refund orders to 

counterpart tax authority 

As per CBIC circular123, refund order issued either by State or Union Territory 

tax authority, it shall be communicated to the concerned counterpart tax 

authority within seven working days for the purpose of payment of relevant 

sanctioned amount of tax or cess as the case may be.   

Audit requested (August as well as September 2021) to CST and also to 

Principal Secretary (Financial Reforms) to submit the aforesaid data/ 

information for further scrutiny. 

In case of CGST, the CST provided the data of refund orders of CGST 

forwarded to the Central Tax authority only in January 2022 but it did not 

contain details like ARN, date of issue of ARN provisional (RFD-04) 

order/Final order (RFD-06). 

As a result audit could not assess delay at various stages in forwarding refund 

claims to the Central Tax authority. 

Similarly in case of SGST, the CST provided the data of refund orders of 

SGST received from Central Tax authority (January 2022) but it did not 

contain details like date of issue of ARN, provisional (RFD-04) order/Final 

order (RFD-06) and date of credit in the bank account. 

Despite several requests the required information such as date of issue of 

ARN, RFD04 and RFD-06 was not furnished to Audit.  

As a result audit could not assess delay at various stages in credit of refund 

claims to the bank account of the claimant.  

(II) Non-production of data of conducting of post-audit of   refund 

claims  

CBIC124 issued circular and elaborately laid down the procedure for manual 

processing of refund of zero rated supplies125. The circular stipulated that pre-

audit of the manually processed refund applications is not required irrespective 

of the amount involved till separate detailed guidelines are issued. However, 

post-audit of the refund orders may continue on the basis of extant guidelines. 

                                                 
123 No. 24/24/2017 GST dated 21.12.2017. 
124 Circular No. 17/17/2017-GST dated 15.11.2017 issued by CST. 
125 Exports without Payment of Tax. 
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This procedure was extended to all type of refund applications processed 

manually vide CBIC circular No. 24/24/2017 dated 21 December 2017. 

Information in this respect was requested (August as well as September 2021) 

from the CST and also from Principal Secretary (Financial Reforms) 

(November 2021).  

In reply, list of cases selected for scrutiny were provided to audit (October 

2021) but the same were related to evasion prone commodities and not related 

to post audit of refund claims. CST further stated (January 2022) that list of 

3,764 cases have been selected for comprehensive audit but results of audit are 

awaited.  

As a result, Audit could not assess the adequacy, impact and effectiveness of 

post-audit checks of the refund orders done by the Department (if any).  

(III) Non-production of data of payment of GST refund  

As per Internal circular126 issued in December 2017, the Additional 

Commissioner of State Tax (VAT-2), Mumbai is state level in-charge and  

co-ordinator for disbursement of GST refund through NEFT for the  

pre-automation period. Similarly, in respect of post-automation period127, the 

disbursement of amount of GST refund issued by the Center and State/UT Tax 

Officers shall be through the Public Financial Management System (PFMS) of 

the Controller General of Accounts. The common portal shall generate a 

master file containing the relevant details. The master file shall be shared with 

PFMS for validation of the bank account details. After validation of bank 

account details, the proper officer shall issue the payment order. The 

disbursement status of the refund would also be communicated by the PFMS 

to the common portal of the GSTN.  

Audit requested (August 2021 as well as September 2021) to CST and also to 

Principal Secretary (Financial Reforms) (November 2021) to submit the 

following information of disbursement of refund by the Department shown in 

Table 2.6.5 :  

Table: 2.6.5 

Sr. 

No. 

Details of GST refund processed during pre-

automation and post automation period 

Date of sending 

letter to CST 

Date of sending 

reminder 

1 Disbursement of GST Refund for the pre-automation 

period through NEFT 

04.08.2021 14.09.2021 

2 Disbursement of refund of SGST through PFMS  04.08.2021 14.09.2021 

In reply (September 2021), Department did not provide data of pre-automation 

period (2017-18 and 2018-19) but provided data of post automation period 

(2019-20 & 2020-21) (September 2021) only. However, it did not contain 

details like Date of issue of Final order/payment advice (RFD 05 and 06), Date 

of sharing the master file with the PFMS for disbursement and date of credit in 

the bank account.  

Despite several requests the required information such as date of issue of 

RFD-05, RFD-06, Date of sharing the master file with the PFMS and date of 

credit in the bank account was not furnished to Audit. 

                                                 
126 No.27A of 2017 dated 30.12.2017 issued by CST. 
127 CBIC circular No.125/44/2019 dated 18.11.2019. 
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As a result, Audit could not assess timeliness at various stages (for both pre 

and post automation period) in credit of refund claims to the bank account of 

the claimant. 

Recommendation 2: Department should ensure availability and 

production of requisitioned records/statements to audit. 
 

Recommendation 3: Compliance to codal provisions and instructions 

issued by the Government from time to time may be ensured for correct 

and timely disposal of the refund cases. 
 

2.7 Short Levy of Tax 
 

Application of incorrect rate of tax resulted in short levy of tax and 

interest thereon to the tune of `̀̀̀    11.72 lakh. 

As per provisions of Section 6 of the MVAT Act, 2002, there shall be levied a 

sales tax on the turnover of sales of goods specified in different schedules at 

the rates set out in the respective schedule. Further, goods which are not 

covered by Schedule A, B, C and D of the MVAT Act shall be covered by 

Entry 1 of Schedule E of the Act and shall be taxable at the rate of  

12.5 per cent. Further, as per order128 (January 2017) issued by Advance 

Ruling Authority, Mumbai, ‘Tablets’ are to be covered under residual entry  

E-1, and are required to be taxed at the rate of 12.5 per cent. 

Scrutiny of records (January 2020) in office of the Deputy Commissioner State 

Tax, PUN-VAT- E-706, Pune, revealed that a wholesale dealer129 of Computers 

and Computer peripherals was assessed in 2018-19 under MVAT Act, 2005 for 

the period 2014-15. From the sample invoices available on records, Audit 

noticed that MVAT on sale of ‘Tablets’ at ` 83.92 lakh was levied at the rate of 

five per cent instead of 12.5 per cent. This resulted in short levy of tax ` 11.72 

lakh inclusive of interest thereon (Appendix 2.7.1). 

On this being brought to notice (January 2020), the assessing authority 

concerned stated that the point would be verified and complied accordingly. 

The matter was brought to notice of the Government in May 2021.  

In reply, the Deputy Commissioner of State Tax (Audit) stated (March 2022) 

that the Assessing authority had issued Rectification order (August 2020) after 

re-assessment and issued demand notice accordingly for recovery of dues of 

` 6.008 lakh along with interest. 

Further progress of recovery is awaited (August 2022). 

2.8 Short levy of interest due to incorrect calculation 
 

Incorrect computation of interest under section 30(3) of MVAT Act, 

2002 resulted in short levy of interest to the tune of ₹    47.06 lakh 

As per section 30(3) of MVAT Act, 2002, if any tax remains unpaid up to one 

month after the end of the period of assessment, then the dealer is liable to pay 

simple interest at the rates as specified from time to time, on such tax for each 

month or part thereof from the date immediately following the last date of the 

                                                 
128 Order No. ARA Mumbai 126/2016-17/Disp. Reg. No. 10 dated 21/01/2017. 
129 M/s.  K Comp Services, TIN :27710344344V, Period : 2014-15, AO dated 18.02.2019. 
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period for which the dealer has been assessed till the date of the order of 

assessment. Accordingly, dealer was liable to pay interest at the rate of 1.25 

per cent per month as prescribed in Rule 88(1) of MVAT Rules, 2005. 

Further, by virtue of the Government of Maharashtra, Finance Department’s 

Notification130 (November 2015), the rate of interest under Rule 88(1) for the 

purpose of sub-section (1), (2) and (3) of Section 30 of MVAT Act, 2002 was 

revised w.e.f. 01 December 2015 as shown in Table 2.8.1 : 

Table 2.8.1 

Sl. 

No. 

Period liable 

for interest 

Rate of interest 

1 Upto one 

month 

One and quarter per cent of the amount of such tax, for the month or part 

thereof. 

2 Upto three 

months  

One and quarter per cent of the amount of such tax, for the month or part 

thereof for the first month of delay and One and half per cent of the amount 

of such tax, for each month or part thereof for delay beyond one month upto 

three months. 

3 More than 

three months 

One and quarter per cent of the amount of such tax, for the month or part 

thereof for the first month of delay and One and half per cent of the amount 

of such tax for each month or part thereof for delay beyond one month upto 

three months and two per cent of the amount of such tax for each month or 

for part thereof for the period delay beyond three months.  

Scrutiny of records (February 2020) in the office of the Deputy Commissioner 

of State Tax, PUN-VAT-E-607, LTU, Pune revealed that during assessment of 

a dealers, the Department mentioned the revised rate of interest in the 

calculation sheet but actually calculated the interest at pre-revised rate. This 

resulted in short levy of interest under Section 30(3) amounting to 

` 47.06 lakh (Appendix 2.8.1). 

(₹    in lakh) 
Sl. 

No. 

Name of 

the Dealer 

Assessment Period Interest leviable 

under 

Interest 

levied under 

Difference 

Date of assessment 

1 2 3 5 6 7(5-6) 

1 Dealer A  2014-15 

28/03/2019 

147.01 99.95 47.06 

 

Total     47.06 

On this being brought to notice (February 2020), the Assessing Authority 

stated that the point would be verified and complied accordingly. 

The matter was brought to notice of Government in May 2021; The 

Department intimated the acceptance of facts (February 2022) and issued 

order for recovery of interest amounting to ` 58.70 lakh. A report on recovery 

has not been received (August 2022). 

2.9 Excess grant of refund under MVAT 
 

Inadmissible allowance of set-off on inputs utilized in construction of 

factory building resulted in grant of excess refund to the tune of 

₹    21.56 lakh 

As per Rule 54(h) of MVAT Rules, 2005, no set-off under any rule shall be 

admissible in respect of purchases of goods by a dealer, the property in which 

is not transferred (whether as goods or in other some form) to any other 

                                                 
130 Notification No. VAT 1515/CR-81/Taxation-1 dated 05 November 2015. 
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person, which are used in erection of immovable property other than plant and 

machinery. 

Further, as per Section 51(6)(b) MVAT Act, 2002, if it is found as a result of 

any order passed under this Act that the refund granted under this section is in 

excess of the refund, if any, determined as per the said order, then the excess 

amount shall be recovered as if it is an amount of tax due from the dealer and 

the dealer shall be liable to pay simple interest at the prescribed rate per month 

or part thereof from the date of the grant of refund. 

During Scrutiny (June 2018) of assessment in the office of the Deputy 

Commissioner of Sales Tax, E-002, Amravati, Audit noticed that a 

Manufacturer131 of bakery products was assessed in 2016-17 for the period 

2012-13. As per the Assessment Order, the tax refund was worked out to 

` 18.80 lakh and the interest thereon granted under Section 52 of MVAT Act, 

2002 as ` 2.26 lakh. Audit noticed that the purchases on which set-off was 

allowed included cement, electrical installation items etc used in construction 

of factory building, which was inadmissible in view of the rule ibid. This was 

resulted in excess refund of ` 10.56 lakh to the dealer. Thus, ` 21.56 lakh was 

to be recovered under section 51(6)(b) from the dealer which includes interest 

of ` 11.00 lakh (Appendix-2.9.1). 

On this being pointed out by Audit (June 2018), the Department stated that the 

matter would be verified and compliance would be furnished in due course.  

The matter was brought to notice of the Government in October 2021; their 

reply thereto was awaited (August 2022). 

STAMP DUTY AND REGISTRATION DEPARTMENT 
 

STAMP DUTY AND REGISTRATION FEES 
 

2.10 Short levy of Stamp Duty in cases of lease deed  

As per Article 36(A)(b), if leave and license agreement purports to be for a 

period exceeding sixty months with or without renewal clause, the duty is 

leviable on lease under clauses (ii) (iii) or (iv) as the case may be of Article 

36. As per Article 36(i), (ii), (iii) and (iv) of the Maharashtra Stamp Act 

(MS Act), in case of lease with a renewal clause contingent or otherwise, 

where period of lease is up to five years Stamp Duty is leviable on ten per cent 

of market value of the property, if lease is for a period exceeding five years 

and up to ten years, Stamp Duty is leviable on 25 per cent of market value of 

the property, if lease is for period exceeding ten years and up to 29 years then 

Stamp Duty is leviable on 50 per cent of market value of the property and in 

case where lease period exceeds 29 years, the Stamp Duty is leviable on 

90 per cent of market value of the property. Further, as per explanation-II, the 

renewal period, if specifically mentioned, shall be treated as part of the present 

lease.  

As per Article 60 of the MS Act, transfer of lease by way of assignment and 

not by way of under lease or by way of decree or final order passed by any 

Civil Court or any Revenue Officer, the Stamp Duty leviable is the same duty 

                                                 
131

 M/s. Virendra Food Products Pvt. Ltd. TIN: 27600328642V, Period: 2012-13, AO Date: 

28.03.2017. 
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as is leviable on lease under clause (i), (ii), (iii) or (iv) as the case may be of 

Article 36 for the remaining period of lease. 

Audit observed short levy of Stamp Duty amounting to (i) ` 01.06 crore due to 

non- consideration of constructed area in one case, (ii) ` 38.19 lakh due to 

non-consideration of renewal clause in two cases (in two units) and  

(iii) ` 5.28 crore due to undervaluation of market value in 11 cases (in three 

units) as detailed below : 

2.10.1 As per Valuation Guideline (VG) No. 7(d) of Annual Statement of 

Rates, a school and religious building should be valued at the rate assigned to 

residential flat in the concerned valuation zone of Annual Statement of Rates. 

A Lease deed (Document No. 10503/2018) was executed (August 2018) 

between Lessee132 and Lessor133 at the office of Joint Sub Registrar,  

Haveli -XVIII, District Pune for leasehold rights of land admeasuring 42.05 R 

i.e. 4,205 sqm along with constructed area admeasuring 5,576.20 sqm situated 

at Survey No.12/1 in village Mahalunge (Influence Area), Taluka Mulshi, 

District Pune for a period of 30 years commencing from 27 June 2018 to 26 

June 2048. 

The Department worked out the market value of property by taking into 

account the area of open land (4,205 sqm) only at ` 5.15 crore and 

consideration mentioned in the document was ‘Nil’. The Department 

recovered SD of ` 23.16 lakh. 

Scrutiny of document revealed (July 2019) that as per clause 3, the Lessor 

agrees and undertakes to construct two buildings having construction area of 

30,000 square feet each for school in phase-wise manner at their own cost and 

expenses on land under lease. The possession of Phase-I and Phase-II 

buildings would be handed over by Lessor to Lessee on 01 March 2019 and  

01 June 2022 respectively.  

Audit worked out that market value of the property at ` 28.62 crore on which 

SD of ` 1.29 crore at the rate of five per cent under Article 25 of the MS Act 

was leviable as against ` 23.16 lakh recovered by the department. This 

resulted in short levy of SD of ` 1.06 crore (Appendix 2.10.1). 

In reply, office of the Inspector General of Registration and Controller of 

Stamps, Pune (IGR) accepted (March 2021) the audit observation. The 

Inspector General of Registration stated that process of recovery is in progress 

at level of office of Collector of Stamps, Pune city, Pune. Further progress of 

recovery is awaited (August 2022).  

The matter was brought to the notice of the Government in May 2021 and 

October 2021, the reply is awaited (August 2022). 

2.10.2 As per VG No. 7(b) of Annual Statement of Rates (ASR), a 

dispensary/hospital/bank situated on the upper floors should be valued as per 

clauses (c) and (d) of Valuation Guideline No. 8. The Valuation Guideline No. 

8(d) is for valuation of shops in the building comprising larger shopping 

complex other than Malls as shown in Table 2.10.2.1 : 

                                                 
132 Sant Gyaneshwar Education Trust, Mumbai through its Chairman and Managing Trustee 

Dr. Nikil Wagh. 
133 Mr. Atul Bhima Padale and 20 others, Pune. 
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Table 2.10.2.1 

Sr. 

No. 

Floor comprising a shop Percentage of the rate of shop as 

assigned in the ASR to be taken into 

consideration 

1 Basement 70% 

2 Lower ground floor 90% 

3 Ground floor/Upper ground floor 100% 

4 First floor (above ground floor or above stilt floor) 90% 

5 Second floor and floors above 80% 

An agreement to construct and lease (Document No. 4481/2016) was executed 

(July 2016) between Lessor134 and Lessee135 at the office of the Joint Sub-

Registrar, Haveli- XVII, District Pune for a proposed hospital building 

referred to as the "Bare Shell Building".  The period of lease was of 28 years 

and 11 months. The proposed building comprised of 2 (Two) basements, 

Ground + 7 (seven) upper floors plus terrace. Total built up area was 

admeasuring at least 2,50,000 sq. ft., of which calculable area shall not exceed 

2,40,000 sq.ft. i.e 22,304.83 sqm. This building would be constructed by 

Lessor on the land admeasuring 7,965 sqm at survey No. 111/11/1 (pt), 

situated at Baner-Mhalunge Road, village Baner, Taluka Haveli, District Pune 

within the limits of Pune Municipal Corporation. 

The Department worked out the market value of the property at ` 117.28 crore 

and consideration mentioned in the document is ‘Nil’. The details of 

calculation based on which the valuation of property arrived at, was not 

available on records.  

Audit worked out the market value of the property at ` 163.70 crore as per the 

rates mentioned in Annual Statement of Rates for the year 2016-17 read with 

Valuation Guideline 8(d). Accordingly, as per the provisions of Article 36(iii) 

of the Act, SD amounting to ` 4.09 crore on 50 per cent of market value was 

leviable. However, the Department recovered SD of ` 2.93 crore only. This 

resulted in short levy of SD by ` 1.16 crore (Appendix 2.10.2). 

On being pointed out (January 2018), the Joint Sub-Registrar submitted that 

the compliance would be submitted after getting opinion from the office of the 

Joint District Registrar, Pune City. The matter was reported (October 2020 and 

June 2021) to the office of the Inspector General of Registration and 

Controller of Stamps, Pune (IGR). In reply the IGR stated (February 2022) 

that the matter is taken under consideration under section 32 C and the 

decision taken will be intimated to audit.  

The matter was brought to the notice of the Government in July 2021 and 

October 2021, their reply is awaited (August 2022). 

2.10.3 Scrutiny of records (Document No. 570/2017) of office of the Joint 

Sub Registrar (Class-II), Haveli-V, District Pune revealed (April 2018) that a 

Deed of Assignment of Lease was executed (January 2017) between 

Assignor136 and Assignee137 for assigning an industrial plot on lease having 

area of 2,957 sqm along with industrial shed admeasuring 670 sqm 

(constructed in year 1989) standing thereon situated at plot No.S-36, T Block 

                                                 
134 M/s. AC Realty Spaces LLP, Pune. 
135 M/s. Columbia Asia Hospitals Pvt. Ltd., Bangalore. 
136 M/s. Laxmi Agni Components & Forgings Pvt. Ltd. 
137 M/s. Sachin Projects. 
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in Pimpri Industrial Area of Maharashtra Industrial Development Corporation, 

Village Bhosari within the limits of Pimpri-Chinchwad Municipal 

Corporation. The Department worked out the market value of the property at 

` 490.46 lakh.  However, the consideration mentioned in the instrument was 

`    506 lakh.  The Department recovered the SD of ` 25.30 lakh. The details of 

calculation based on which Department arrived at valuation of property were 

not available on records. 

Originally, the said plot was allotted to an allottee138 in May 1988 for period 

of 95 years who thereafter has assigned their rights in respect of plot together 

with shed in the name of current Assignor vide registered Deed of Assignment 

of Lease in December 2001. Further, the present Deed of Assignment of Lease 

was executed (January 2017) between Assignor and Assignee for unexpired 

period of lease. 

Audit observed (April 2018) that market value of plot along with shed was to 

the tune of ` 8.35 crore, thus, SD at the rate of five per cent under Article 25 

of the Act, on 90 per cent of the market value amounting to ` 37.59 lakh was 

leviable as against ` 25.30 lakh recovered by the Department.  This resulted in 

short levy of SD to the tune of ` 12.29 lakh. (Appendix 2.10.3). 

In reply, IGR stated that process of recovery is in progress at level of office of 

Collector of Stamps, Pune.  

The matter was brought to the notice of the Government in May 2021 and 

October 2021, their reply is awaited (August 2022). 

2.10.4 Scrutiny of records (Document No. 3058/2019) of the Office of Joint 

Sub Registrar, (Class-II), Haveli -III, District Pune revealed (January 2020) 

that a Leave and License Agreement was executed (February 2019) between 

Licensor139 and Licensee140 for Units No EB-GF-28 & 29 admeasuring 

chargeable area 10,104 sqft i.e 939.03 sqm on ground floor in Retail Mall/ 

Shopping Complex known as "Amanora Town Centre" at village 

Sadesatranali, Hadaspsar, Taluka Haveli, District Pune.  As per the clause 3 of 

the document, the period of lease was for nine years.  However, in clause No. 

3(a), it was mentioned that after expiry of the initial term, the licensee with the 

consent of licensor, might renew this agreement for a further term of four 

years. The Department worked out market value of property at `    13.29 crore 

and recovered SD of `    16.96 lakh considering the period of lease of nine years 

only. 

Audit worked out that SD at the rate of five per cent under Article 25 of the 

MS Act amounting to `    33.22 lakh on 50 per cent of the market value as per 

the provisions of Article 36 (iii) was leviable as against `    16.96 lakh recovered 

by the Department. This resulted in short levy of SD to the tune of 

`    16.26 lakh (Appendix 2.10.4). 

                                                 
138 M/s Ashoka Powerling Ind. Pvt. Ltd. 
139 City Reality and Development Private Limited, Pune through its authorised signatory 

Mr. Rameshwar Jatale and Mr. Ramesh Kangude. 
140 The Barbeque Nation Hospitality Ltd, Bangalore. 
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On being pointed out in October 2020, the IGR accepted (June 2021) the audit 

observation. The IGR stated that Collector of Stamps, Pune city is directed to 

effect recovery on priority.  

The matter was brought to the notice of the Government in May 2021 and 

October 2021, their reply thereto was awaited (August 2022). 

2.10.5 A Lease deed (Document No. 3961/2015) was executed (May 2015) 

between Lessor141 and Lessee142 at the Office of Joint Sub Registrar,  

Thane-VIII, District Thane for leasehold rights of an unfurnished hospital, 

Basement +G+7 Floor building (on as is where is basis) for running hospital in 

newly constructed Primary Health Centre (PHC) building admeasuring area 

1,899.64 sqm constructed on land admeasuring 990.27 sqm situated at  

Sector 3K, Airoli, New Mumbai. The document was earlier adjudicated by the 

Joint District Registrar (JDR), Thane City vide Adj. Order No. Adj/190/15/ 

5297-98/15 dated 06/05/2015. The Department determined the market value of 

property at ` 17.54 crore and recovered Stamp Duty of ` 21.93 lakh on 

25 per cent of the market value of property. The details of calculation based 

on which the valuation of property was arrived at not available on records. The 

consideration mentioned in the instrument was ` 15.00 lakh. 

Audit scrutiny of the document revealed (February 2017) that as per Clause 1 

of the document, the initial period of lease was for 10 years. However, in 

Clause No. 24, it was mentioned that “after expiry of this Lease deed, both the 

parties hereby agree to extend the Lease Deed for another ten years with 

mutual consent.” Thus, the total lease period works out to 20 years. This was 

not considered by the Department while levying the SD.  

Audit considered the market value of ` 17.54 crore as determined by the 

Department and worked out the SD leviable amounting to ` 43.85 lakh on  

50 per cent of market value at the rate of five per cent as against ` 21.93 lakh 

recovered by the Department. This resulted in short levy of SD by ` 21.93 

lakh (Appendix 2.10.5). 

On being pointed out in October 2020, the IGR stated (January 2021) that the 

matter is under consideration under Section 53A of the MS Act, and 

appropriate action would be taken after final decision in the matter. 

The matter was brought to the notice of the Government in July 2021 and 

October 2021, their reply is awaited (August 2022). 

2.10.6 As per Government of Maharashtra, Revenue & Forest Department 

Resolution (May 2006), for allotment of Government land on occupancy or on 

lease basis and in all the cases where valuation of government land is to be 

done, valuation of such land should be determined as per the rates prescribed 

in ASR as on date on which order for allotment of government land is passed 

or other orders consisting of valuation is passed. 

Scrutiny of records (Document Nos. 2978/2018, 3992/2018, 4753/2018, 

3905/2018, 2465/2018, 5070/2018, 2468/2018, 4382/2018 and 3722/2018) of 

the Office of Joint Sub Registrar-I, Nagpur, District Nagpur revealed  

                                                 
141 Smt. Sonpattidevi Memorial Medical Trust, Navi Mumbai. 
142 Wellcare Health Services, Navi Mumbai. 
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(July 2019) that nine cases of renewal of lease of intra Municipal/Nazul143 for 

building purpose were executed (between May 2018 and September 2018) 

between Lessee144 and Lessor145 in respect of nazul plots situated in Nagpur 

district. The Department worked out the market value of property at  

` 1.52 crore and consideration was shown as Nil. The Department recovered 

SD of ` 7.56 lakh in these nine cases. The details of calculation of market 

value of the property by the Department were not found on records. 

Audit observed that period of lease was 30 years in all the above cases. Thus, 

SD was leviable on 90 per cent of the market value of the property. Audit 

worked out market value of the property at ` 90.50 crore as per the Annual 

Statement of Rates. SD of ` 4.07 crore at the rate of five per cent was leviable 

on 90 per cent of the market value of the property, as against the ` 7.56 lakh 

recovered by the Department. This resulted in short levy of SD of ` 4.00 crore 

(Appendix 2.10.6). 

The matter was brought to the notice of the Government in July 2021 and 

October 2021; their reply is awaited (August 2022). 

2.11 Short levy of Stamp Duty due to undervaluation of property 

2.11.1  Development agreement - Revenue sharing 

As per Article 5 (g-a) of Schedule-1 of MS Act, in case of instrument relating 

to giving authority or power to a promoter or a developer, by whatever name 

called, for construction on, development of or, sale or transfer (in any manner 

whatsoever) of, any immovable property, SD leviable shall be as is leviable on 

a conveyance under clause (a), (b) or (c) as the case may be, of Article 25, on 

the market value of the property. Further, as per VG No. 33 of ASR, valuation 

of development agreement relating to revenue sharing (sale proceeds) should 

be done :- (a) Consideration value of owner’s share –Current value of owner’s 

share in terms of the rate of sale having regard to the permissible use thereof x 

0.85 + consideration in cash or kind i.e. interest on security deposit, etc. 

(b) Market value of entire land area at land rate of ASR  

Value at (a) or (b) whichever is more. 

Further, as per Valuation Guideline No. 31, where instruments pertaining to 

development agreement/sharing of revenue mention that built-up area/revenue 

inclusive of the Transferable Development Right (TDR) area is to be shared or 

that Transferable Development Right is to be utilized therein, the rate assigned 

for such land under the ASR with 25 per cent increase therein should be taken 

into account for the valuation. 

                                                 
143 Prior to independence, erstwhile Government of Central Province (CP) & Berar and prior 

to formation of Maharashtra State (Maharashtra State was formed in May 1960) the 

Government of Madhya Pradesh in Vidarbha Region of Maharashtra, allotted Nazul lands 

on lease subject to certain terms and conditions to public for residential, commercial, 

educational and charitable purposes. Nazul land means any type of Government land used 

for non-agricultural purpose such as building, market, playground or any other public 

purpose or the Nazul land which has potential for such use in future including such lands 

granted on long or short term lease. (Source: Para 4.4 of Audit Report for the year ended 

31 March 2017 on Revenue Sector). 
144 As per calculation sheet of respective Documents number. 
145 Deputy Collector, Nagpur on behalf of Government of Maharashtra. 
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Audit observed short levy of Stamp Duty amounting to (` 39.39 lakh + 

` 55.13 lakh + ` 01.07 crore = ` 02.02 crore) in three cases (in three units) 

due to not working out the correct market value of property or consideration as 

per the applicable provisions of Annual Statement of Rates in the development 

agreements involving sharing of revenue as elaborated below : 

2.11.1.1 Scrutiny of records (Document 8654/2015) of the Joint Sub Registrar, 

Class-II, Aurangabad-V, District Aurangabad revealed (December 2016) that a 

Development Agreement was executed (December 2015) between Owners146 

and Developer147 for a piece and parcel of open plot No. 2 admeasuring 

3,716.71 sqm situated at Gat No. 701 village Chikalthana, Taluka and District 

Aurangabad along with Transferable Development Right admeasuring 

1,486.98 sqm (referred to as demised plot148) within the limits of Aurangabad 

Municipal Corporation. The Department worked out the market value of the 

property at ` 3.57 crore. The details of calculation based on which the 

valuation of property arrived was not available on records. The consideration 

of ` 3.57 crore was mentioned in the document and the Department recovered 

SD of ` 18.37 lakh.  

Audit noticed that it was mentioned in page 10 of the document that the said 

project consists of development of demised plot comprising open land 

admeasuring 3,716.71 sqm on plot No. 2 and Transferable Development Right 

admeasuring 1,486.98 sqm.  Further, as per clause 4 of the document, the 

parties agreed to share gross sale proceeds of the project to be constructed on 

the demised plot in the ratio of 48:52149. In addition, the developer also gave 

refundable security deposit of ` 1.75 crore to the Owners.  

Audit worked out the Owner’s share at ` 6.66 crore and Developer’s share 

(market value of demised plot admeasuring 5,203.69 sqm including 

Transferable Development Right) at ` 11.55 crore and pointed out  

(September 2020) short levy of SD of ` 39.39 lakh (Appendix 2.11.1). 

On this being pointed out in September 2020, the IGR accepted (March 2021) 

the audit observation for ` 39.39 lakh. Further progress of recovery is awaited 

(August 2022). 

The matter was brought to the notice of the Government in May 2021 and 

October 2021; the reply thereto awaited (August 2022). 

2.11.1.2 Scrutiny of records of the Office of the Joint Sub-Registrar Class-II, 

Amravati City-II, District Amravati revealed (September 2019) that a General 

Power of Attorney (Document No. 2586/2016) and Joint Development 

Agreement (Document No. 2587/2016) was executed (August 2016) between 

Owner150 and Developer151 for development of land admeasuring 14,600 sqm 

bearing survey No. 159/1, 159/2 and 162 and land admeasuring 4800 sqm of 

survey No. 160 and 164/2, total land admeasuring 19,400 sqm situated at 

                                                 
146 Shri Rajesh S/o Laxmandas Paraswant, Aurangabad and three others. 
147 M/s Sara Builders and Developers, Aurangabad. 
148 Demised plot is here referred to plot area 3,716.71 sqm and TDR 1,486.98 sqm 

collectively. 
149 Owner's share 48 per cent and developer's share 52 per cent. 
150 Mr. Nilkanth Bapurao Katre & 3 others, Badnera, District Amravati. 
151 M/s. Raj Associates, Nagpur. 
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Mouza Badnera, Taluka Amravati within the limits of Amravati Municipal 

Corporation.  In the General Power of Attorney, the Department worked out 

the market value of the property at ` 2.28 crore by levying the rate of open 

land and consideration was shown as ` 2.28 crore and recovered SD of 

` 11.41 lakh. 

As per clause 4(i) of the joint development agreement, the Owner shall be 

entitled to 35 per cent of the net sale price received from the allotments and 

sales and leases or licenses of saleable premises developed and constructed 

solely out of basic Floor Space Index (FSI). Further as per clause 4(iii), it is 

agreed that other than owner's realisation of entire balance purchase price and 

consideration received from and out of allotments and sales of saleable 

premises shall belong to Developer. Further, as per clause 5 of the joint 

development agreement developer shall be responsible for entire cost and risk 

of development. 

Audit worked out the Owner’s share (consideration) at ` 13.31 crore and 

Developer’s share (market value of whole land) at ` 3.42 crore. Thus, the 

owner’s share being more should have been treated as market value and SD at 

the rate of five per cent under Article 25 of the MS Act amounting to ` 66.54 

lakh was leviable as against ` 11.41 lakh recovered by department. This 

resulted in short levy of SD of ` 55.13 lakh (Appendix 2.11.2). 

On being pointed out in September 2020, the IGR accepted (February 2021) 

the audit observation152. The IGR stated (February 2022) to have effected 

recovery of ` 51.50 lakh. (August 2022).  

The matter was brought to the notice of the Government in May 2021 and 

October 2021; their reply is awaited (August 2022). 

2.11.1.3 Scrutiny of records (Document No. 5469/2016) of the Office of Joint 

Sub-Registrar, Class-II, Haveli-VIII, District Pune revealed (January 2018) 

that a Joint Development Agreement was executed (June 2016) between 

Owner153 and Developer154 for development of land admeasuring 67,272 

sqm155 for Phase-2 at Survey No. 15 part and 16 part, situated at village 

Yeolewadi, Taluka Haveli, within the limits of Pune Municipal Corporation. 

The Department worked out the market value at ` 12.04 crore and 

consideration was shown as ` 33.51 crore. The Department recovered SD of 

` 1.68 crore on the amount of consideration.  

Audit observed that as per paragraph A and B of the document, land 

admeasuring 3,79,971 sq.m. is "larger property" and said larger property was 

converted to “Non-agricultural” in April 2009. Further, as per paragraph E (ii), 

out of this larger property, land area of 67,272 sqm is subject matter of 

development for Phase-2 having total Floor Space Index (FSI) availability of 

                                                 
152 As per IGR office calculation, the short levy of Stamp Duty is amounting to ` 64.06 lakh 

considering the permissible built up area of 21010.71 sqm. The reasons for considering 

permissible built up area instead of basic FSI is not available on records. 
153 M/s Pune Kondhwa Realty Pvt. Ltd, Pune. 
154 M/s Lake District Realitiy Pvt. Ltd, Pune. 
155 5,372 sqm of S.N.15/1(part), 2,300 sqm of S.N.16/1/4, 6,800 sqm of S.N.16/1/8A/1, 

6,800 sqm of S.N.16/1/8A/2, 10,200 sqm ofS.N.16/1/8B/1, 3,400 sqm of S.N.16/1/8B/2, 

6,100 sqm of S.N.16/1/9, 8,300 sqm of S.N.16/1/10, 3,300 sqm of S.N.16/1/11, 10,400 

sqm of S.N.16/1/12/2 and 4,300 sqm of S.N.16/1/12/3 total 67,272 sqm. 
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74,202.28 sqm. Out of available FSI, 6,749.38 sqm FSI was available on land 

admeasuring 5,372 sqm situated in survey No.15/1 (part) for villa and 

bungalow. As per paragraph 3.1, the entire cost to complete project would be 

borne and paid by the Developer and as per paragraph 6.1, Owner shall be 

entitled to receive 28.2 per cent of the realisation of the unsold units, 

12.9 per cent of the realisation of allotted premises and 43 per cent of the 

realisation of the row houses and villa. 

Accordingly, Audit worked out the consideration at ` 49.50 crore and market 

value of land at ` 54.97 crore by applying the Valuation Guideline No. 

16(c)156 of ASR on which SD of ` 2.75 crore at the rate of five per cent was 

leviable. However, Department recovered SD of ` 1.68 crore only. This 

resulted in short levy of SD of ` 1.07 crore (Appendix 2.11.3). 

The Office of the IGR accepted (January 2021) the short levy of Stamp Duty 

and informed that short levy worked out to ` 2.53 crore. The IGR stated that 

recovery action is in progress.  

The matter was brought to the notice of the Government in July 2021 and 

October 2021; the reply is awaited (August 2022). 

2.11.2  Development agreement - Sharing of constructed area 

Article 5 (g-a) of Schedule-1 of Maharashtra Stamp Act provides, in case of 

instrument relating to giving authority or power to a promoter or a developer, 

by whatever name called, for construction on development of or, sale or 

transfer (in any manner whatsoever) of, any immovable property, Stamp Duty 

as is leviable on a conveyance under clause (a), (b), or (c) as the case may be, 

of Article 25 shall be charged on the market value of the property or 

consideration, whichever is higher, which is the subject matter of transfer. 

Further, as per instruction No. 32 of Annual Statement of Rates, in case of 

development agreement the market value shall be derived by calculating 

owner’s share (cost of constructed area plus interest at the rate of ten per cent 

on security deposit) and developer’s share and higher of these should be 

considered as market value.  

Audit observed short levy of Stamp Duty amounting to ` 10.27 lakh in one 

development agreement due to incorrect calculation of owner’s share and 

market value as detailed below : 

2.11.2.1 Scrutiny of records (Document No. 2036/2015) of the Office of Joint 

Sub-Registrar, Haveli-X, District Pune revealed (January 2017) that a 

Development Agreement was executed (February 2015) between Owners157 

and Developer158 for development of piece and parcel of land admeasuring 

3,600 sqm. bearing Gut No.637 of village Kirkatwadi (Influence area), Taluka 

Haveli, District Pune. The Department worked out the market value of the 

property at ` 42 lakh and consideration was shown as ` 44 lakh. The 

Department recovered SD of ` 1.76 lakh on the amount of consideration. 

                                                 
156 Valuation of land/plot assessed as Non-Agricultural user is done by considering 90% of 

the rates as applicable to the concerned non-agricultural user under ASR. 
157 Shri Digamber B Mate, Pune and 33 others. 
158 M/s. Mantra Buildcraft LLP, Pune through its partner Mr. Vishal N. Gupta. 
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Audit observed that as mentioned in paragraph 4 (four) of the document, the 

Owner would retain 40 per cent admeasuring 18,480 sq.ft. i.e. 1,717.47 sqm of 

the proposed constructed area and in addition, two Co-owners would get 

bungalow plots admeasuring 200 sqm each. Further, the Developer would 

complete the construction at its own cost. In addition to this, the Developer 

had also given interest free refundable security deposit of ` 44 lakh to Owners. 

Accordingly, Audit worked out Owner’s consideration at ` 3.01 crore on 

which SD of ` 12.03 lakh at the rate of four per cent was leviable. However, 

Department recovered SD of ` 1.76 lakh only. This resulted in short levy of 

SD of ` 10.27 lakh (Appendix 2.11.4). 

On being pointed out in March 2021, the IGR stated that Collector of Stamps, 

Pune City has been directed to effect recovery on priority.  

The matter was brought to the notice of the Government in July 2021 and 

October 2021; their reply is awaited (August 2022). 

2.11.3 Development agreement – Re-development of the Society 

Article 5 (g-a) of Schedule-1 of MS Act, 1958 (Act) provides, in case of 

instrument relating to giving authority or power to a promoter or a developer, 

by whatever name called, for construction on, development of or, sale or 

transfer (in any manner whatsoever) of, any immovable property, SD is 

leviable as applicable on a conveyance under clause (b) or (c) as the case may 

be, of Article 25 of Schedule-1 of the MS Act on the market value of the 

property or consideration, whichever is higher, which is the subject matter of 

transfer.  

As per Appendix III under Regulation 33(7) of the Development Control 

Regulation for greater Mumbai, 1991 (DCRM), in case of redevelopment of 

‘A’ Category cessed building, the total FSI shall be 3.00 of the gross plot area 

or the FSI required for rehabilitation of existing occupiers plus 50 per cent 

incentive FSI159; whichever is more shall be a permissible built up area. In 

addition, Further, the Regulation 35(4) of DCRM further envisage for fungible 

FSI not exceeding 35 per cent for residential development and 20 per cent for 

industrial/commercial development, over and above admissible FSI, by 

charging a premium at the rate of 60 per cent, 80 per cent, and 100 per cent of 

the Ready recknor rate for Residential, Industrial and Commercial 

development respectively. 

Audit observed short levy of Stamp Duty amounting to (` 91.43 lakh + 

` 17.07 lakh = ` 1.08 crore) in two case (in two units) due to incorrect 

calculation of market value and consideration as detailed below : 

2.11.3.1 Scrutiny of records (Document No. 7992/2015) of the Office of Joint 

Sub Registrar, Mumbai – I revealed (February 2017) that a Development 

Agreement was executed (July 2015) between Owner160 and Developer161 for 

the redevelopment of the building known as “Hardinge House” consisting of 

                                                 
159 As per note (b) attached to VG No.2.2 of ASR, 2015 (Mumbai and MSD), permissible 

Incentive FSI as per DCRM should be considered for calculation of permissible built up 

area. 
160 Hardinge House Co-operative Housing Society. 
161 Sambhavparshva Developers Private Limited. 
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ground plus three upper floors, admeasuring area 648.83 sqm. situated at  

56-62, A, August Kranti Marg, bearing CTS No. 540 of Malabar–Cumballa 

Hill Division. The property and the structure is a ‘A’ category cess building. 

Audit worked out the market value of the property as per the provisions stated 

under Regulation 35(4) and Appendix-III of Regulation 33(7) of the DCRM at 

` 32.30 crore. Audit worked out the consideration at ` 19.36 crore. The SD at 

the rate of five per cent was leviable on the market value of the property at 

` 1.61 crore as against ` 70.00 lakh recovered by the Department. This 

resulted in short levy of SD of ` 91.43 lakh (Appendix 2.11.5). The details of 

valuation done by Department were not available on records. 

On being pointed out (February 2017), the Joint Sub-Registrar, Mumbai  

City-I, in reply stated that as the document is adjudicated, compliance would 

be submitted after obtaining the comments of the Collector of Stamps, 

Mumbai. The matter was intimated (August 2021) to the Office of the IGR.  

In reply, IGR stated (October 2021) that the matter is under consideration 

under section 53A of MS Act, and appropriate action would be taken after the 

decision is taken in the matter. Further progress in the matter was awaited 

(August 2022). 

The matter was brought to the notice of Government in October 2021; their 

reply thereto was awaited (August 2022). 

2.11.3.2 Scrutiny of records (Document No.8840/2014) of the Office of Joint 

Sub-Registrar, Borivali–VII, Mumbai Suburban District revealed  

(September 2015) that a development agreement was executed between 

Owner162 and Developer163 for redevelopment of piece or parcel of khote land 

admeasuring 3,539.58 sqm bearing CTS No. 1404, 1404/1 to 23 of village-

Eksar, Taluka Borivali, Mumbai Suburban District. The Department worked 

out the consideration ` 3.46 crore and recovered SD of ` 22.85 lakh on 

amount of consideration. 

Audit worked out the market value of the property at ` 9.96 crore and 

consideration amount at ` 20.21 crore and amount of SD leviable at 

` 1.05164 crore at the rate of five per cent as against ` 22.85 lakh which was 

recovered by the department. This resulted in short levy of SD amounting to 

` 82.20 lakh (Appendix 2.11.6). 

In July 2019, the Collector of Stamps, Borivali partially accepted the audit 

observation and stated that recovery of ` 58.50 lakh had been effected. The 

short levy of SD amounting to ` 75.57 lakh and outstanding balance recovery 

of ` 17.07 lakh was communicated (August 2021) to IGR. 

IGR accepted (December 2021) the audit observation. Further progress of 

recovery was awaited (August 2022). 

The matter was brought to the notice of the Government in October 2021; 

their reply thereto was awaited (August 2022). 

                                                 
162 Shri Saraswati Apartment Co-operative Housing Society Ltd. 
163 Kag-Hitech-Hafizi Builders. 
164 Stamp Duty leviable on consideration amount (` 1,01,05,122) + Stamp Duty leviable on 

Bank Guarantee (` 4,00,000). 
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2.12   Short levy of Stamp Duty in conveyance deed due to incorrect/ 

non-application of provision of MS Act and ASR 

Maharashtra Stamp Act envisaged that the consideration for the purpose of 

levy of Stamp Duty and Registration Fee on an instrument brought for 

registration shall be the amount mentioned in the instrument or the market 

value of the property determined in accordance with the Articles of Schedule-I 

of Maharashtra Stamp Act and the instructions and rates contained in the 

Annual Statement of Rates prescribed for that year whichever is higher.  

Audit observed short levy of Stamp Duty amounting to (` 40.96 lakh + ` 56.06 

lakh = ` 0.97 crore) in two cases (in two units) due to incorrect/non-application 

of provisions of Maharashtra Stamp Act and instructions to Annual Statement 

of Rates as elaborated below : 

2.12.1 As per VG No.17 of the ASR, regarding plot situated in the interior of 

a road in an urban and influence area, for which separate valuation zone is 

provided, the valuation of such plot which is situated at a distance of more 

than 50 meters from the road should be done by taking into consideration 

70 per cent of the rate applicable to the road.  

Scrutiny of records (Document No. 1571/2016) of the Office of Joint Sub 

Registrar, Haveli-II, District Pune revealed (October 2017) that a Sale Deed 

was executed (February 2016) between Vendors165 (Party of the First Part) and 

Purchaser166 (Party of the Third Part) for land admeasuring 40 Ares i.e. 4,000 

sqm of Survey No. 90/B, land admeasuring one hectare 42 Ares i.e. 14,200 

sqm of Survey No.90/A/2 and land admeasuring 61 Ares i.e. 6,100 sqm of 

Survey No. 90/A/1/2 totaling to land admeasuring 2 hectare 43 Ares i.e 24,300 

sqm situated at village Dhanorie, Taluka Haveli, District Pune within the 

limits of Pune Municipal Corporation. The Department calculated the market 

value of the property at `    22.79 crore by applying Valuation Guideline No. 

16B167 and the consideration mentioned in the Document was `    8.62 crore. 

Department recovered SD at the rate of six per cent (Five per cent SD and 

One per cent LBT) on `    15.96 crore (70 per cent of market value as per VG 

No.17 of ASR) at `    95.76 lakh.  

Audit observed that as per Annual Statement of Rates for the year 2015, 

Survey No. 90 is situated on the Dhanorie village to Kalas Road. Further, as 

per Schedule A of the conveyance, the property is bounded by a DP Road/Shiv 

of village Kalas on west side and remaining part of Survey No. 90 on east 

side. Proposed Draft Regional Plan (1990-2011)168 also confirms that the 

property is located on road. Thus, valuation of the property at 70 per cent rate 

of Annual Statement of Rates by applying Valuation Guideline No. 17 was not 

correct.  

                                                 
165 Shri Baburao Navlu Deokar, Pune and 13 others. 
166 M/s Lunkad Realty, Pune through its partner Smt. Pushpa Kantilal Lunkad and two 

others. 
167 As per VG 16(b), the valuation of consolidated areas coming under category of bare land 

shall be done as per the slabs given in table. 
168 Issued by Development Plan Division, Pune Municipal Corporation. 
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Audit worked out the amount of leviable SD at `    1.37 crore as against `    95.76 

lakh recovered by the Department on the true market value of property. This 

resulted in short levy of SD by `    40.96 lakh (Appendix 2.12.1). 

On being pointed out in October 2020, in reply the office of the IGR accepted  

(August 2021) the audit observation. The IGR stated that Collector of Stamps, 

Pune city is directed to effect recovery on priority. Further progress of 

recovery was awaited (August 2022).  

The matter was brought to the notice of Government in July 2021 and October 

2021, their reply thereto was awaited (August 2022). 

2.12.2  As per Section 14A of the MS Act, where due to material alterations 

made in an instrument by a party, with or without the consent of other parties, 

the character of the instrument is materially or substantially altered, then such 

instrument shall require a fresh stamp paper according to its altered character. 

Scrutiny of records (Document No. 9353/2018) of the Office of Joint Sub 

Registrar, Andheri-I revealed (January 2020) that a Deed of Rectification was 

executed (July 2018) between Vendor169 and Purchaser170 for rectifying the 

area of land from 3,922 sqm to 4,934.80 sqm of CTS No. 434, 435, 435/1 

situated at village Vile Parle (West), Taluka Andheri, Mumbai Suburban 

District of a conveyance deed which was executed in June 2005. Based on the 

valuation report from Town Planning Office, the Department considered the 

market value of the property at ` 4.69 crore and recovered SD of ` 23.45 lakh. 

Audit observed that at the time of execution of conveyance deed in June 2005, 

all the property cards of the entire land were not available. Hence, conveyance 

deed (Document No. 6299/2005) was executed only for land admeasuring 

3,922 sqm situated at C.T.S. No. 435, 435/1 to 24 for which property cards 

were available and proper SD was paid on it. Now, all the property cards of 

the said entire land were found and as per entries in the property cards, the 

area of land now is being rectified as 4,934.80 sqm replacing 3,922 sqm. 

Hence, there is a difference of area of land admeasuring 1,012.80 sqm 

(4,934.80 sqm–3,922.00 sqm) for which present Rectification deed was 

executed and SD was levied on the land admeasuring 1,012.80 sqm. 

As per the IGR circular dated 31 March 2018, the ASR rates for the year 

2017-18 were applicable and remained in force for the year 2018-19. 

Accordingly, Audit worked out the market value of differential area of land as 

per rate of 2017-18 at ` 15.90 crore on which SD of ` 79.50 lakh at the rate of 

five per cent was leviable. However, Department recovered SD of ` 23.44 

lakh only. This resulted in short levy of SD of ` 56.06 lakh (Appendix 2.12.2). 

On being pointed out in December 2020, in reply the Office of the IGR, stated 

(July 2021) that the matter is under consideration under section 53A of MS 

Act, and appropriate action would be taken after the decision is taken in the 

matter. Further progress in the matter was awaited (August 2022). 

The matter was brought to the notice of the Government in July 2021, their 

reply thereto was awaited (August 2022). 

                                                 
169 Mr. Ignatius Francis Gonsalves and seven others, Mumbai. 
170 M/s. Amum Builders through its partner Mr. Mukesh Nishar, Mumbai. 
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2.13 Short levy of Stamp Duty due to non-consideration of distinct 

matters in one instrument and clubbing of Mortgage Deeds 

As per Section 5 of MS Act 1958 (Act), any instrument comprising or relating 

to several distinct matters shall be chargeable with the aggregate amount of the 

duties with which separate instruments, each comprising or relating to one of 

such matters, would be chargeable under this Act. Further, as per Clause (b) of 

Article 40 of Schedule-1 of MS Act, in case of “instruments of mortgage deed, 

not being an agreement relating to [Deposit of Title Deeds, Pawn or Pledge or 

Hypothecation (Article 6)], Bottomry Bond (Article 14), Mortgage of a Crop 

(Article 41), Respondentia Bond (Article 53) or security Bond or Mortgage 

deed (Article 54)”, when possession is not given or agreed to be given, the 

duty at five rupees for every one thousand or part thereof for the amount 

secured by such deed, subject to a minimum of  one hundred rupees and 

maximum of ten lakh rupees is leviable. 

Scrutiny of records of Collector of Stamps, Andheri, Mumbai Sub-urban 

District revealed (May 2019) that an unexecuted Deed of Mortgage between 

Mortgagor171 and Mortgagee172 for securing total amount of loan of ` 625 

crore through four173 different agreements was adjudicated vide ADJ case No. 

ADJ/1100900/1108/2018 dated 11.10.2018 and Stamp Duty of ` 1001100/- 

(under article 40(b) ` ten lakh read with Section-6 and 48(d), 5(h)B and 35, 

` 1,100) was recovered. 

Audit observed that there were four independent instruments of loan 

agreement sanctioned on different dates174 to two different companies175. 

Further, the loans were sanctioned vide four different sanction letters bearing 

different applicable rates of interest. As four distinct matters were considered 

in the instant Deed of Mortgage, the application of Article 40(b) (read with 

Section 6), 48(d), 5h(B) and 35 giving the benefit of maximum limit of  

` ten lakh for levy of Stamp Duty is incorrect and contrary to the provisions of 

Section 5 of the MS Act. This resulted in short levy of SD of ` 30 lakh 

(Appendix 2.13.1). 

On being pointed out in September 2020, in reply the Office of the IGR stated 

that as per decision under section 53A an recovery of Stamp Duty of ` 40 lakh 

and penalty of ` 32 lakh has been ordered. Further progress of recovery was 

awaited (August 2022). 

The matter was brought to the notice of the Government in July 2021and 

October 2021; their reply thereto was awaited (August 2022). 

2.14 Short levy of Stamp Duty in release deed  

As per Article 52 (b) of Schedule-I of MS Act, 1958 (Act) on a release deed 

same SD as is leviable on a conveyance under clause (a), (b) [or as the case 

may be (c)] of Article 25, on the market value of the share, interest, part or 

                                                 
171 M/s Neepa Real Estates Pvt. Ltd., Mumbai. 
172 M/s Indiabulls Housing Finance Limited, New Delhi. 
173 (1) Dated 28 February 2018 amounting to ` 145 crore, (2) Dated 22 December 2017 

amounting to ` 200 crore, (3) Dated 26 June 2018 amounting to ` 160 crore, and  

(4) Dated 12 September 2018 amounting to ` 120 crore, total ` 625 crore. 
174 21 February 2018, 15 December 2017, 20 June 2018 and 10 September 2018. 
175 M/s Sheth creators Private Limited and M/s Neepa Real Estates Private Limited. 
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claim renounced. Further, as per the definition under section 2 (na) of Act, 

“market value” in relation to any property which is the subject matter of an 

instrument means the price which such property would have fetched if sold in 

open market on the date of execution of such instrument, or the consideration 

stated in the instrument whichever is higher. Further as per Example-2 under 

VG No.1 of ASR given for valuation of old property with tenants at the time 

of conveyance/sale. 

If total area under tenants' occupation is less then total allowable area as per 

permitted F.S.I. 

i.e. If Z < XY then market value should be as under176: 

= 112B + [(XY - Z - H) x (Land Rate as per ASR)] + (H x Depreciated Market 

Value rate as per age and use of property). 

Scrutiny of records (Document No. 13461/2015) of the Office of Joint Sub 

Registrar, Mumbai City-I revealed (February 2017) that a release deed was 

executed (December 2015) between the “first Releasor”177 and the Confirming 

parties/Second Releasor178 and “Releasee”179. The release deed was for release 

of 30 per cent interest of the first Releasor in favour of “Releasee” in all those 

pieces or parcels of leasehold land situated at (i) the junction of Colaba Road, 

Ward No. A 206, (1,1A) Street No. 147 & 5 & 7A Colaba Road, Sassoon 

Dock and bearing Cadastral Survey No. 64 of Colaba Division admeasuring 

2,170.58 sqm (as per Deed of Transfer dated 8th July 2002) and 1,781.79 sqm 

(as per the survey register for the Town & Island of Bombay) and (ii) the strip 

of land bearing Cadastral Survey No. 1/64 in the “A” ward street No. 147 

admeasuring 388.80 sqm. The total constructed area of the structure 

constructed prior to the year 1931 on the said entire property is 2,504.22 sqm 

(built up area), out of which 423.60 sqm (built up area) is used for 

Commercial purposes and 2,080.62 sqm (built up area) is used for Residential 

purposes. The Releasors and the Releasee are the perpetual lease holders of 

the plot. The Department worked out the market value of 30 per cent share of 

“Releasor” at ` 39.32 crore and consideration at ` 3.70 crore and levied SD of 

` 1.97 crore at the rate of five per cent on market value of the property. The 

details of valuation of market value done by Department were not available on 

records. 

Audit worked out the 30 per cent of market value of the property by applying 

VG No.1 of ASR at ` 43.94 crore and consideration at ` 3.70 crore. Thus, SD 

of ` 2.20 crore at the rate of five per cent was leviable on market value as 

against ` 1.97 crore as levied by the Department. This resulted in short levy of 

SD of ` 23.12 lakh (Appendix 2.14.1). 

After being pointed out, the Joint Sub-Registrar, Mumbai City-I in reply stated 

(February 2017) that as the document was adjudicated by the Collector of 

                                                 
176

 Where 1. Area of total land = X Sq.Mtrs, 2. Permissible F.S.I. = Y, 3. Total allowable 

Area for that plot = (X) x (Y) = XY Sq.Mtrs., 4. Total area occupied by the tenants = Z 

Sq.Mtrs., 5. Total area occupied by the owners = H Sq.Mtrs., 6. Total monthly rent from 

all the tenants, = ` B. 
177 Mr. Cyrus Soli Nallaseth. 
178 Mr. Sorab Fali Mehta. 
179 Dr. Keiki R. Mehta. 
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Stamps, Mumbai, compliance would be submitted after obtaining the 

comments of that office. The matter was intimated (August and October 2021) 

to the Office of the IGR. In reply, IGR stated (November 2021) that the matter 

is under consideration under Section 53A of MS Act, and appropriate action 

would be taken after the decision is taken in the matter. Further progress in the 

matter was awaited (August 2022). 

The matter was brought to the notice of the Government in October 2021; the 

reply there to awaited (August 2022). 
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Chapter III 
 

Audit of Transactions: Public Sector Undertakings 

Audit of transactions of the Public Sector Undertakings of Government 

Departments brought out instances of lapses in management of resources and 

failures in the observance of the norms of regularity, propriety and economy.  

Energy Department 
  

Maharashtra State Electricity Distribution Company Limited  
 

3.1 Performance of Maharashtra State Electricity Distribution 

Company Limited Pre and Post Ujwal DISCOM Assurance 

Yojana (UDAY) 

Though MSEDCL received an amount of ₹ 4,960 crore from GoM 

under UDAY scheme to repay its high cost debt, it did not receive any 

other dedicated fund to achieve various operational parameters. As a 

result, MSEDCL was left to improve its operational parameters 

through its own resources or under other Central/State schemes. 

MSEDCL approached (March 2017) the GoM for availing guarantee 

for raising bonds of ₹ 1,653 crore. However, GoM did not agree to 

provide guarantee to MSEDCL for raising the funds. There was no 

firm commitment from GoM to expeditiously clear the outstanding 

dues of MSEDCL.  

MSEDCL could not achieve its targets of bringing down the AT&C 

losses to the desired level. On the contrary, AT&C losses of MSEDCL 

increased from 16.94 per cent in 2018-19 to 20.73 per cent in 2020-21. 

Thus, the main objectives of achieving financial and operational 

turnaround of MSEDCL were not achieved inspite of implementing 

UDAY scheme. 

3.1.1 Introduction 

Maharashtra State Electricity Distribution Company Limited (MSEDCL) was 

incorporated (June 2005) on unbundling of the erstwhile Maharashtra State 

Electricity Board (MSEB) as part of reforms in power sector. MSEDCL is the 

Distribution Licensee for the State of Maharashtra except for Greater Mumbai 

and certain suburban areas. MSEDCL earned revenue of ₹ 73,041.61 crore 

from sale of power to approximately 2.85 crore consumers in the Financial 

Year (FY) 2020-21. 

With the objective of improving the health of State-owned DISCOMS, the 

Ministry of Power (MoP), Government of India (GoI) launched 

(November 2015) the Ujwal DISCOM Assurance Yojana (UDAY). UDAY 

was envisaged as a path breaking reform for realising the vision of affordable 

and accessible ‘24X7 Power for All’. 

The main objectives envisaged in the UDAY scheme were: 

� Financial turnaround of the DISCOMs; and 

� Improving operational efficiency of the DISCOMs. 
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Government of Maharashtra (GoM) communicated (January 2016) its ‘in 

principle’ acceptance to MoP to participate in the UDAY scheme. 

As stipulated1 under the UDAY scheme, Tripartite Memorandum of 

Understanding (MoU) was entered (October 2016) into by MoP (GoI), GoM 

and MSEDCL. MoU laid down the obligations/commitments of MoP, GoM 

and MSEDCL for achieving the financial and operational milestones as 

required by the UDAY scheme.  

Some of the major obligations/commitments of each of the signatory parties to 

the MoU are detailed below: 

I. Obligations/Commitments of Ministry of Power, GoI 

• Facilitate the State to get additional and priority funding through Deen 

Dayal Upadhyay Gram Jyoti Yojana (DDUGJY), Integrated Power 

Development Scheme (IPDS) and/or such other schemes of MoP or 

Ministry of New and Renewable Energy (MNRE) as outlined in the 

scheme. 

• Facilitate through Ministry of Coal increased supply of domestic coal to 

Maharashtra State Power Generation Company Limited (MSPGCL). 

• Allocate coal linkage to the State at notified price based on which the State 

will go for tariff-based bidding. 

• Ensure rationalisation of coal linkages. 

• Ensure supply of 100 per cent crushed coal from Coal India. 

• Rationalise coal prices based on Gross Calorific Value (GCV). 

• Facilitate National Thermal Power Corporation (NTPC) to provide hand 

holding support for improving operational efficiencies of MSPGCL. 

II. Obligations/Commitments of GoM 

• GoM was to take over Medium Term and Short Term (MT&ST) debt of  

₹ 4,960 crore (being 75 per cent of MT&ST debt of ₹ 6,613 crore as on  

30 September 2015) over a period of five years from 2016-17 to 2020-21. 

• GoM was to guarantee repayment of principal and interest for the balance  

25 per cent MT&ST debt remaining with MSEDCL. 

• Release outstanding dues of the State Government Departments to the 

DISCOMs expeditiously. 

• Future losses were to be taken over by GoM in a graded manner from  

2016-17 to 2020-21. 

III. Obligation/Commitments of MSEDCL 

• For the 25 per cent of the Medium and Short term loan remaining with 

MSEDCL, MSEDCL was to issue State Government guaranteed bonds or 

get them converted by banks/FIs into loans/bonds with interest not more 

than the banks base rate plus 0.1 per cent. 

                                                 
1 Office Memorandum issued by MoP, GoI dated 20 November 2015. 
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• Reduce Aggregate Technical & Commercial (AT&C) losses from  

20.79 per cent in FY 2014-15 to 14.98 per cent by FY 2018-19. 

• Eliminate the gap between Average Cost of Supply (ACS) and Average 

Revenue Realisation (ARR) by FY 2018-19. 

• Achieve physical feeder segregation by March 2018. 

• Achieve 100 per cent feeder metering by 31 December 2016. 

• Achieve 100 per cent Distribution Transformer (DT) metering by 30 June 

2018. 

• Install Smart meters for all consumers other than agricultural consumers. 

• Provide electricity access to unconnected households as per trajectory 

finalised in the ‘24X7 Power for All’ document by FY 2019. 

• Take measures for demand side management and energy efficiency by 

providing LEDs for domestic and other category consumers. 

• Replace at least 10 per cent existing agriculture pumps with energy 

efficient pumps by March 2019. 

• Undertake appropriate measures for timely filing of Tariff Petitions. 

• Devise Key Performances Indicators (KPI) for each officer-in-charge on 

areas of AT&C losses reduction and improvement in meter/billing/ 

collection efficiency. 

• Set up Centralised Customer Call Center for timely resolution of 

complaints and introduce e-payment avenues to consumers for bill 

payments etc. 

3.1.2 Audit objectives 

The audit was conducted to examine: 

• whether directives pertaining to financial parameters envisaged in the 

UDAY scheme and MoU have been adhered to and the overall objective of 

financial turnaround of the DISCOMs were achieved; and 

• whether targeted operational improvement and intended outcomes were 

achieved by implementing operational efficiencies as envisaged in the 

tripartite MoU and the Scheme. 

3.1.3 Audit criteria  

The audit criteria were drawn from the following sources: 

• Office Memorandum of the UDAY scheme issued by MoP, GoI. 

• MoU and Addendum to MoU signed amongst MoP, State Government and 

DISCOM. 

• The Electricity Act, 2003 and Maharashtra Electricity Regularity 

Commission (MERC) (Electricity Supply Code and other conditions of 

supply) Regulations, 2005 and other instructions issued by MERC. 

• Agenda and Minutes of Meeting of Board of Directors of MSEDCL. 
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• Lending agreement of MSEDCL with banks under UDAY. 

• Directions/instructions issued by MoP, GoI and State Government from 

time to time. 

3.1.4 Scope and Methodology of audit 
   

The audit was conducted during September 2020 to October 2021 to analyse 

the effectiveness and efficiency in the performance of MSEDCL, pre and post 

implementation of UDAY for the period from 2014-15 to 2020-21. It included 

scrutiny of records at Head Office (HO) and nine2 circle offices (out of 45) 

which were selected from circles having high AT&C losses as well as those 

circles that have achieved reduction in AT&C losses. 

The scope and audit methodology adopted for attaining the objectives was 

explained to the top Management during an Entry Conference held in October 

2020. It also involved scrutiny/examination of relevant records at HO and the 

selected field units of MSEDCL, analysis of data, interaction with 

Management and issuing preliminary audit enquires to the Management of 

MSEDCL. Further, to check efficiency of generating unit and transmission 

loss of transmission unit in pre and post UDAY scenario, information and 

records were obtained from MSPGCL and Maharashtra State Electricity 

Transmission Company Limited (MSETCL). 

Exit conference was held on 20 December 2021 with the officials of MSEDCL 

and representatives of GoM. Replies received from the Company and GoM 

have suitably been incorporated in the Report. 

Audit findings  
 

3.1.5 Implementation of UDAY Scheme in Maharashtra 

UDAY Scheme was approved (November 2015) by the MoP, GoI with an 

objective to improve the financial and operational efficiency of the State 

DISCOMs. As stated above, all three parties to the MoU, i.e. MoP (GoI), 

GoM and MSEDCL, had certain obligations/commitments to perform.  

GoM after a meeting (December 2015) with the officials of MSEDCL, 

communicated (4 January 2016) its in-principle acceptance to MoP for 

MSEDCL to participate in UDAY scheme.  

Initially, MSEDCL had proposed (15 January 2016) to GoM to take over its 

total debt of ₹ 22,097 crore (outstanding as on September 2015) and 

Operational Funding Requirement (OFR) of ₹ 6,597 crore (i.e. total ₹ 28,694 

crore) under the scheme. The said proposal was revised (14 March 2016) by 

MSEDCL to include only the operational parameters, without any financial 

support. Thereafter, during the Review meeting (24 June 2016) with GoM, it 

was decided to re-examine the implementation of the Scheme with Financial 

parameters. The draft proposal (20 September 2016) was again revised and 

forwarded to GoM to take over 75 per cent of the total debt of ₹ 22,097 crore 

and to restructure the balance 25 per cent debt by floating bond with GoM 

guarantee. 

                                                 
2 Bhiwandi, Buldhana, Nandurbar, Palghar (mini), Parbhani, Pen, Pune (Rural), Solapur, 

Vashi. 
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Audit observed that against the draft proposal covering entire debt of  

₹ 22,097 crore, the Tripartite MoU3 entered (07 October 2016) covered only 

the Medium Term and Short Term (MT&ST) loans amounting to ₹ 6,613 

crore. Consequently, GoM decided to take over an amount of only ₹ 4,960 

crore, being 75 per cent of MT&ST of ₹ 6,613 crore, and balance 25 per cent 

(₹ 1,653 crore) was to be issued by the MSEDCL as State guaranteed 

DISCOM bonds. As a result, MSEDCL continued to bear interest ranging 

from 9.75 to 12.19 per cent per annum on long term loans and interest ranging 

from 7.02 to 10.15 per cent per annum on working capital loans on the 

remaining4 borrowings. 

MSEDCL accepted (January 2022) that the audit findings were factual. In 

reply, GoM stated (July 2022) that the decision was taken in the cabinet 

meeting held on 4 October 2016 to take over only the MT&ST loans 

amounting to ₹ 6,613 crore instead of the entire debt.  

GoM issued (10 February 2017) special securities viz. GoM Special Bonds, 

2022 of 7.33 per cent amounting to ₹ 2,000 crore; and 7.38 per cent GoM 

Special Bonds, 2022 of ₹ 2,959.75 crore to raise the above funds and the funds 

so raised were transferred to MSEDCL as loan on 13 February 2017. GoM 

later converted ₹ 4,960 crore (₹ 992 crore annually) from loan to grant to 

MSEDCL as per schedule specified in MoU. 

3.1.6 Deficiencies in implementation of the scheme  

Audit observed that though MSEDCL received (13 February 2017) an amount 

of ₹4,960 crore from GoM to repay its high cost debt and thereby reduce the 

interest burden, it did not receive any other dedicated fund under UDAY 

scheme to achieve various operational parameters such as 100 per cent feeder 

segregation, DT metering etc. as laid down in the MoU for UDAY. As a 

result, MSEDCL was left to improve its operational parameters through its 

own resources or under other Central/State schemes.  

Audit also observed that the quantitative targets set for achieving various 

operational parameters covered in the MoU remained unchanged although the 

MoU covered only the MT&ST loans amounting to ₹ 6,613 crore against the 

earlier proposal to cover entire debt of ₹ 22,097 crore. 

In reply the GoM stated that scheme was designed to achieve the financial 

turnaround and to improve operational efficiency of the DISCOMs. Under the 

financial turnaround the entire debt as on 30 September 2015 was to be taken 

over by the State Government. The targets under operational efficiency were 

for ascertaining exact distribution losses and to take appropriate action to 

reduce the loss, which was entirely under the jurisdiction of MSEDCL, and it 

could not be reduced partially though amount of debt taken over by GoM was 

reduced. 

The achievements of MSEDCL against each of the financial and operational 

parameters/obligations as set under the MoU of UDAY are discussed in the 

ensuing paragraphs: 

                                                 
3 Tripartite MoU entered into by MoP (GoI), GoM and MSEDCL. 
4
 ₹ 22,097 crore outstanding as on September 2015 less ₹ 6,613 crore taken over under 

UDAY = ₹ 15,484 crore. 
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Financial parameters 
 

3.1.7 Taking over 75 per cent of Medium Term and Short Term debt 

The total debt of MSEDCL outstanding as on September 2015 was ₹ 22,097 

crore as shown in Table 3.1.1 

Table 3.1.1: Total debt of MSEDCL outstanding as on September 2015  

Sl. 

No. 

Debt type Amount  

(₹ in crore) 

1 Long term 13,090 

2 Short Term (₹ 6,156 crore)/Medium Term (₹ 458 crore) 6,613 

3 Working capital 2,394 

 Total 22,097 

(Source: Information furnished by MSEDCL) 

As per MoU, GoM took over only MT&ST debt of ₹ 4,960 crore (being  

75 per cent of the MT&ST debt as on 30 September 2015) and issued  

(February 2017) non-SLR bonds (non-Statutory Liquidity Ratio bonds) to 

raise these funds.  

Audit observed that even though the amount of MT&ST debt (₹ 4,960 crore) 

agreed to be taken over was as on September 2015, the MoU was entered into 

in October 2016 and funds were actually transferred by GoM to MSEDCL 

only in February 2017. During this intervening period (October 2015 to 

January 2017 i.e. 16 months), MSEDCL continued to pay ₹ 661 crore5 

towards interest on these MT&ST debts. As a result, the MT&ST debt burden 

had already ballooned to ₹ 5,621 crore against which only ₹ 4,960 crore was 

taken over.  

MSEDCL replied that even if funds from GoM were received in September 

2015 itself, the debt burden would still exist at the rate of 7.36 per cent per 

annum.  

The Table 3.1.2 below depicts the change in debt, accumulated losses and 

arrears position of MSEDCL during the period of implementation of UDAY. 

Table 3.1.2: Year wise total debt, accumulated losses and arrears position of MSEDCL  

Sl. 

No. Year 

Total Debt 

of 

MSEDCL 

% change 

in total 

debt 

Accumulated 

losses in 

crore 

% change 

in loss 
Arrears6 

% change 

in arrears 

1 2014-15 17,021 - (-)7,087 - 14,135 - 

2 2015-16 21,111 24.03 (-)28,165 297.427 17,817 26.05 

3 2016-17 

(Receipt of 

UDAY funds) 

27,264 29.15 (-)27,380 -2.79 22,133 24.22 

4 2017-18 29,242 7.25 (-)26,887 -1.80 27,569 24.56 

5 2018-19 35,197 20.36 (-)24,001 -10.73 35,279 27.97 

6 2019-20 39,089 11.06 (-)23,317 -2.85 44,825 27.06 

7 2020-21 42,910 9.78 (-)24,638 5.67 44,680 (-)0.32 

(Source: Data provided by MSEDCL from its Accounts) 

                                                 
5
 Considering minimum borrowing rate of 10 per cent interest per annum for the period 

from October 2015 to January 2017 (16 months). 
6  Excluding dues from Public water works, street lights and excluding permanently 

disconnected consumers. 
7
 Due to depreciation on revalued assets for the period 2005 to 2016 consequent to 

finalisation (March 2016) of Transfer scheme of power companies. 



Chapter III – Audit of Transactions: Public Sector Undertakings 

93 

Further, it was observed that even after taking over the MT&ST debt, the total 

debt position of MSEDCL continued to worsen as can be seen from the  

Graph 3.1.1 below. 

Graph 3.1.1: Financial position of MSEDCL 

(Source: Data provided by MSEDCL from its Accounts) 

Audit observed that total debt of MSEDCL increased from ₹ 17,021 crore in 

2014-15 to ₹ 42,910 crore in 2020-21. The total debt position of MSEDCL 

also worsened due to poor collection from various categories of consumers. 

The arrears towards electricity bills (₹ 44,680 crore) were even more than the 

total debts (₹ 42,910 crore) as on March 2021. If part of these arrears were 

recovered, the amount could have been used to retire some portion of debt. 

Therefore, inspite of GoM taking over MT&ST loans, the financial turnaround 

of MSEDCL could not be achieved. 

MSEDCL accepted that it had to borrow Medium Term Loan as well as Long 

Term loans for implementation of projects. Moreover, in FY 2020-21, 

MSEDCL had to resort to Bill Discounting facility due to Covid-19 pandemic 

which had increased the debts. GoM accepted that during the period 2014-15 

to 2019-20, the Government had decided not to disconnect the supply of 

agricultural consumers on non-payment of arrears and hence arrears had piled 

up to about ₹ 45,000 crore, which resulted in worsening the cash flow of 

MSEDCL. Further, GoM admitted that financial turnaround as envisaged 

could not be achieved. 

3.1.8  Outstanding dues of the State Government Departments  

As per MoU, GoM was required to pay all outstanding dues of the State 

Government departments to MSEDCL towards supply of electricity 

expeditiously to facilitate financial turnaround of the MSEDCL. 

Audit observed that as per the final MoU entered into in October 2016 there 

was no mention of a specific date by which outstanding dues of Government 

Departments would be paid to MSEDCL. Thus, there was no firm 

commitment from GoM to expeditiously clear the outstanding dues of 

MSEDCL. As a result, dues from some of the GoM departments8 which stood 

at ₹ 2,828.25 crore as on 30 September 2015 increased to ₹ 8,381 crore as on 

                                                 
8
 Dues pertaining to Public Water Works and Street Light. 
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March 2021. Consequently, MSEDCL had to resort to working capital loans 

which stood at ₹ 2,735 crore (as on March 2021) leading to further 

deterioration of its financial health. 

MSEDCL replied that it had been continuously following up with State 

Government to clear the dues. GoM directed (June 2021) the concerned local 

authorities to pay MSEDCL's dues on priority. Further, GoM also directed that 

any grant to local bodies would be released subject to timely payment of 

MSEDCL dues pertaining to street light and water works. Thus, due to 

initiatives taken by GoM, further increase in arrears from Government 

department would be restricted. 

GoM admitted that State Government dues were mainly of public water works 

and street light connections of urban and rural local bodies. It further stated 

that though all these departments were under GoM, the authorities for payment 

were different and hence specific date by GoM was not mentioned in MoU. 

The reply of GoM is not tenable as firm commitment, as per the obligation of 

GoM was necessary, to expeditiously clear the outstanding dues of 

Government Departments to facilitate timely financial turnaround of 

MSEDCL. 

Recommendation No. 1: GoM may ensure that all electricity dues of 

MSEDCL from departments and local bodies towards public water works 

and street lights are cleared in a time bound manner. 

3.1.9 Facilitating conversion of 25 per cent of debts of MSEDCL into 

loan or bonds 

As per MoU, GoM was to guarantee repayment of principal and interest 

payment of ₹ 1,653 crore (being balance 25 per cent of MT&ST debt of  

₹ 6,613 crore) for funds to be raised by MSEDCL through bonds or other 

appropriate mechanism. Accordingly, GoM issued (December 2016) a 

Government Resolution wherein it was agreed to stand guarantee for bonds of  

₹ 1,653 crore to be raised by MSEDCL. MSEDCL approached (March 2017) 

the GoM for availing guarantee in accordance with the GR along with waiver 

of guarantee fee. GoM however replied (August 2018) that since the loans 

outstanding on 30 September 2015 were already repaid by MSEDCL, it was 

not possible for GoM to stand guarantee to MSEDCL for raising balance 

funds. 

Audit observed that GoM had taken over only MT&ST loans having tenure of 

upto two years. As the MoU entered (October 2016) covered the MT&ST 

loans as on 30 September 2015 and the amount was received in February 

2017, the MT&ST loans were already due in the intervening period and hence 

paid by MSEDCL. The amount of ₹ 4,960 crore received by MSEDCL was, 

therefore, used to repay the working capital requirement, which was met 

through overdraft (approximately ₹ 3,500 crore), and short term loans 

(₹ 1,450 crore). 

As a result, bonds of ₹ 1,653 crore towards the remaining 25 per cent could 

not be raised even though it was agreed upon in the MoU. This further 

weakened the financial position of MSEDCL. 
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MSEDCL accepted that since GoM denied to stand guarantee to MSEDCL for 

raising bonds for the balance debt of ₹ 1,653 crore, MSEDCL had raised the 

funds at market rates. GoM stated that by the time of disbursement of grant in 

February 2017, the MT&ST loans were already repaid by MSEDCL.  

GoM’s denial (August 2018) to stand guarantee citing loans outstanding were 

already repaid by MSEDCL was not in line with the GR issued (December 

2016) by GoM itself, as it was well aware at the time of entering into MOU 

that MT&ST loans were maturing by August 2017. 

Operational parameters  
 

3.1.10 Feeder and distribution transformer metering  

Metering of Distribution Transformers9 (DTs) helps in improving the energy 

distribution system and load balancing. It also provides real time input and 

output data of the units consumed for tracking losses and for corrective action. 

3.1.10.1 Distribution Transformer metering 

As per the MoU, all DTs were to be metered by 30 June 2018 by MSEDCL 

and 100 per cent metering of DTs was to be achieved. The status of DT 

metering is shown below in Table 3.1.3. 

Table 3.1.3: Position of DTs metered as on 31 March 2021 

Sl. 

No. 

Particulars Urban Rural Total 

1 Number of DTs metered in base year 

(2015-16) 

77,875 46,119 123,994 

2 DTs to be metered during the period 

2016-2021(A) 

1,85,448 2,01,589 387,037 

3 DTs actually metered during the 

period 2016-2021(B) 

3,998 1,760 5,758 

Total % achievement (B x 100/A) 2.15 0.87 1.48 

(Source: Progress report of MSEDCL for 2020-21 as per UDAY dashboard) 

As seen from above, against the target of 100 per cent DT metering upto  

30 June 2018, MSEDCL could achieve only 1.48 per cent metering even after 

more than two years from the target date. However, MSEDCL while depicting 

the position of DT metering in the UDAY Dashboard as on  

March 2021 had shown the achievement as 31 per cent and 19.33 per cent for 

urban and rural areas respectively. Audit observed that this was due to 

MSEDCL erroneously including the DTs which were already metered upto the 

base year.  

Further, audit observed that meter reading was not taken even for metered 

DTs, which rendered the entire exercise of DT metering ineffective. 

                                                 
9
 Distribution transformer is an electrical device used for stepping down or stepping up the 

supply voltage. It steps down the primary distribution voltage of 11 KV or 33 KV. 
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Photograph 3.1.1:Sub-division, MulshiGhera, 

Sinhagad, Maharashtra (07.09.2021–11.49 A.M.) 

 

Photograph 3.1.2:Sub-division, MulshiGhera, 

Sinhagad, Maharashtra (07.09.2021–11.36 

A.M.)

 
Photograph 3.1.3:Sub-division, Mulshi Ghera, 

Sinhagad, Maharashtra (07.09.2021–11.48 

A.M.)

Photograph 3.1.4:Sub-division, Mulshi Girinagar, 

Pune, Maharashtra (07.09.2021–11.38 

A.M.)

 

(Source: Photographs taken by audit team during audit) 

Further, as can be seen from some of the pictures above of Pune (Rural) 

Circle, the DTs were not maintained properly. It was seen that in many places 

DTs were not placed in adequately secured enclosures. 

MSEDCL accepted that metered DTs were mostly non-communicating. 

Proposal for installation of DT meters on agricultural feeders had been 

submitted for approval of MERC and non-agricultural DTs were proposed to 

be metered by using communicable meters under Revamped Distribution 

Sector Scheme (RDSS). 

3.1.10.2 Feeder Metering 

As per MoU, MSEDCL had to achieve 100 per cent feeder metering10 by  

31 December 2016. Audit observed that MSEDCL was able to achieve this 

target within the stipulated period.  

3.1.11  Physical feeder segregation 

Feeder separation refers to supply of electricity to agricultural (AgC) and non-

agricultural consumers (non-AgC) separately through dedicated feeders which 

would allow MSEDCL to regulate power supply to AgC for effective Demand 

Side Management (DSM).  

                                                 
10

 Meter installed on a feeder to measure the power output from the feeder. 
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As per MoU, MSEDCL had to complete 100 per cent feeder segregation by 

March 2018. Under Deen Dayal Upadhyaya Gram Jyoti Yojana (DDUGJY) 

for rural electrification, MSEDCL had proposed 837 feeders for physical 

separation. Against this, only 636 feeders were installed (as on March 2021). 

Further, audit observed that MSEDCL had 956 feeders which continued as 

mix feeders (i.e. agricultural load more than 25 per cent) even in March 2021. 

It is pertinent to note that the UDAY dashboard as on March 2021 showed that 

100 per cent feeder segregation was achieved by MSEDCL. 

MSEDCL accepted that though DPR was prepared for segregation of mix 

feeders, they were yet to be segregated due to lack of funds. It also stated that 

separation of balance feeders was, now, proposed under newly launched 

Revamped Distribution Sector Scheme (RDSS) by GoI. 

3.1.12 Installation of Smart meters 

As per MoU, MSEDCL was to install 80,065 Smart Meters (SMs) for all 

consumers (other than AgC); 15,385 smart meters for consumers with 

consumption more than 500 units/month by 30 June 2018 and 64,680 smart 

meters for consumers with consumption more than 200 units/month by  

June 2020.  

Audit observed that the milestones for installation of smart metering as 

envisaged under the MoU was not achieved in respect of above-mentioned 

consumers as no smart meters were installed by MSEDCL under UDAY 

scheme. 

MSEDCL stated that it has proposed to install smart meters for approximately 

1.66 crore consumers (other than agricultural consumers and scattered 

consumers) under RDSS. 

3.1.13 Measures for demand side management  

As per MoU, MSEDCL was to undertake measures for Demand Side 

Management (DSM) and energy efficiency which included providing three 

crore energy efficient LED bulbs under DELP (Domestic Efficient Lighting 

Program) and replacing at least 10 per cent existing agriculture pumps with 

energy efficient pumps by March 2019. 

Audit observed that MSEDCL provided only 2.20 crore LED bulbs to 

consumers, under DELP upto March 2021. 

Audit observed that out of the 40.16 lakh agricultural consumers, MSEDCL 

had to replace at least 4.02 lakh (being 10 per cent of total pumps) of the 

agriculture pumps. However, only 2,209 pumps were replaced during 

April 2017 to March 2021. 

3.1.14 Energy audit 

Energy audit is the most effective tool, which provides the balance between 

energy supplied and energy billed. It is the first step in identifying the areas of 

leakages, wastage and inefficient energy use so that steps can be taken to 

contain the loss. 

DT level Energy Audit reports could not be generated as DT meter reading 

was not carried out. Therefore, the energy audit was conducted at feeder level 
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by MSEDCL. While conducting the feeder level audit, total units sold/billed 

from particular feeder were compared against the input units into feeders. This 

gave an incorrect picture as the total units sold/ billed included consumers 

billed on average consumption basis, revised/ corrected bills, different billing 

cycles were included etc.  

MSEDCL accepted that there were various issues in DT meter readings and 

had proposed to install meters with embedded MODEMs, so that meter 

readings will be available automatically and DT level energy audit can be 

conducted. 

3.1.15 To reduce AT&C losses 

The concept of Aggregate Technical & Commercial (AT&C) losses provides a 

realistic picture of loss situation of the electricity Distribution Company. It is a 

combination of technical loss (11 KV and DT losses, LT line losses etc.) and 

commercial loss (inefficiencies in billing, theft, inefficiency in collection etc.). 

3.1.15.1 As per the MoU of October 2016, MSEDCL had to reduce its AT&C 

losses from 18.71 per cent in 2014-15 to 14.39 per cent in 2018-19. Later as 

MERC re-instated (November 2016) the AT&C losses in its Multi Year Tariff 

(MYT) Order, an addendum to MoU (October 2017) was entered into and 

targets for AT&C losses were revised from 20.79 per cent in FY 2014-15 to 

14.98 per cent by FY 2018-19. The targets for FY 2019-20 onwards were not 

included in the MoU.  

Year-wise target for AT&C losses vis-a-vis achievement is as given in 

Table 3.1.4: 

Table 3.1.4: Achievement of AT&C targets 

Year Target Achievement 

2014-15 20.79 20.79 

2015-16 21.51 21.51 

2016-17 18.88 18.88 

2017-18 17.51 17.41 

2018-19 14.98 16.94 

2019-20 14.98 21.32 

2020-21 14.98 20.73 

(Source: Data provided by MSEDCL and Addendum to Tripartite MOU) 

It could be seen from above that MSEDCL achieved the AT&C losses targets 

for the years 2014-15 to 2017-18. It was observed that the targets for the year 

2014-15 to 2016-17 were revised on the basis of actuals as the addendum was 

entered into in October 2017. Audit observed that later MSEDCL could not 

achieve its targets of bringing down the AT&C losses to the desired level. On 

the contrary, AT&C losses of MSEDCL had increased from 16.94 per cent in 

2018-19 to 20.73 per cent in 2020-21 due to poor collection mainly from 

agricultural consumers and various State Government departments. 

Agricultural consumers as on 31 March 2021 had outstanding dues of 

₹ 36,827 crore, out of total dues of ₹ 44,680 crore (i.e. 82.42 per cent of the 

total receivables).  

MSEDCL accepted that their AT&C losses had increased and the target of 

14.98 per cent was not achieved due to various factors such as poor collection 

from AgC, drop in demand by industrial consumers, poor collection efficiency 
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since March 2020 due to Covid-19 and high receivables from Government 

departments. 

3.1.15.2 Inadequate monitoring of theft cases and follow-up thereon 

As per MoU, MSEDCL was to reduce losses by undertaking campaign to 

control power theft. In MSEDCL, theft cases are monitored by the flying 

squad at Circle office level and by sub-division office staff at sub-division 

office level by undertaking drives.   

Audit observed that sub-division offices in all nine circles theft case Register 

contained information of only the cases, where theft was detected. However, 

the record relating to total number of cases visited/inspected vis-a-vis number 

of theft cases actually detected out of those was not maintained in the Register. 

MSEDCL accepted that presently monitoring of theft cases was done 

manually. It also stated that an IT module is being developed for centralised 

monitoring, which would be implemented shortly for effective observation of 

theft cases. 

Recommendation 2: MSEDCL should complete DT metering and feeder 

segregation expeditiously and reduce the AT&C losses to 15 per cent or 

less by improving its billing and collection efficiency. 

3.1.16 Achievements/shortfalls vis-à-vis various other commitments of 

MSEDCL 

3.1.16.1 MSEDCL had to provide electricity access to unconnected 

households as per trajectory finalised in the ‘24X7 Power for All’ document 

by FY 2019. Audit observed that MSEDCL had to connect 14.80 lakh rural 

households by 2017-18 under UDAY. MSEDCL was able to achieve 100 per 

cent target of connecting all the unconnected households in Maharashtra in 

2018-19. 

3.1.16.2 MSEDCL had to eliminate the gap between Average Cost of Supply11 

(ACS) and Average Revenue Realisation12 (ARR) by FY 2018-19. Audit 

observed that MSEDCL was able to eliminate the ACS–ARR gap from  

2017-18 onwards till 2019-20. However, there was a gap of 0.04 Rupees per 

unit during 2020-21 as can be seen in Table 3.1.5 below. 

Table 3.1.5: ACS–ARR gap 

Year 
ACS-ARR GAP (in Rupees per unit) 

Target Actual 

2015-16 Not set -0.30 

2016-17 0.30 0.28 

2017-18 0.01 -0.07 

2018-19 -0.39 -0.04 

2019-20 - -0.06 

2020-21 - 0.04 

(Source: Data provided by MSEDCL) 

                                                 
11 ACS – Average Cost of Supply is the sum of all costs associated in supplying power-such 

as the cost of purchasing power from various generators, cost of operating and 

maintaining the distribution network, employee cost, depreciation and finance cost – 

divided by total sales to consumers. 
12 ARR – Average Revenue Realised is the sum total of revenue earned by charging 

consumers at the specified tariff for energy supplied and subsidy received from the State 

Government – divided by total sales to consumers.  
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3.1.16.3 MSEDCL had to devise Key Performances Indicators (KPI) for each 

officer-in-charge on areas of AT&C losses and reduction and improvement in 

meter/billing/collection efficiency. Audit observed that MSEDCL had not set 

KPI for its personnel. AT&C losses target was set for the division offices of 

MSEDCL for the year 2017-18 and 2018-19 and there was no incentive/ 

penalty based on actual performance. Only 50 divisions (out of 148 divisions) 

could achieve the targets set for them in 2018-19. However, this number fell to 

just 14 and 32 divisions for 2019-20 and 2020-21 respectively. As a result, 

MSEDCL could not bring down its AT&C losses to the target of 14.98 per 

cent. 

MSEDCL stated that the targets for AT&C losses reduction were given every 

year, which were monitored and reviewed time to time by controlling officers. 

The KPI parameter included billing efficiency and collection efficiency and 

based on these KPI parameters, personnel performance grading was decided. 

Reply of MSEDCL is not acceptable as targets were set only for division 

offices and not for each officer as required under the MoU. 

3.1.16.4 MSEDCL had to set up Centralised Customer Call Center (CCCC) 

for timely resolution of complaints and introduce e-payment avenues to 

consumers for bill payments etc. A centralised customer call center was 

established by MSEDCL. The details of CCCC pertaining to 2020-21 is 

shown in Table 3.1.6. 

Table 3.1.6: Status of complaints in Centralised Customer Call Center 

Sl. 

No. 

Type of 

complaint 

No. of 

complaints 

received 

No. of 

complaints 

resolved in 

prescribed 

time 

Time period 

in which 

complaint 

was to be 

resolved 

Percentage of 

complaints 

resolved within 

prescribed time 

1. Power Failure 19,42,994 6,07,376 
0 hours to 48 

hours 
31.26 

2. Billing 16,22,542 13,59,527 1 to 30 days 83.79 

3. 
Other 

Complaints 
2,25,969 1,17,906 

0 hours to 30 

days 
52.18 

(Source: Data provided by MSEDCL) 

It was observed that while MSEDCL resolved 83.79 per cent of its Billing 

related complaints within the time stipulated in its SoP, it could resolve only 

31.26 per cent of Power failure complaints. 

MSEDCL stated that though power failure is restored generally within the SoP 

period. However, personnel were sometimes busy in restoration of supply 

which caused delay in closure of actual complaints. Further, in 2020-21, bulk 

complaints were received during natural calamities like Nisarg Cyclone, flood 

in Vidarbha and Western Maharashtra and restoration of supply of electricity 

took more time than SoP period. 
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TRANSPORT DEPARTMENT 

 

Maharashtra State Road Transport Corporation 
 

FOLLOW-UP AUDIT 

3.2  Follow-up audit of Performance Audit on ‘Computerisation of  

e-ticketing system in Maharashtra State Road Transport 

Corporation’ 

 

Follow-up audit of Performance Audit on ‘Computerisation of  

e-ticketing system in Maharashtra State Road Transport Corporation’ 

revealed that the recommendations of the Committee on Public 

Undertakings (COPU) have not been fully complied within the 

prescribed time period of two months. The audit also revealed that 

potential revenue loss on sale of tickets due to delay in fixing the 

contract for advertisement and issues related to various concession 

through Electronic Ticket Issuing Machine13 (ETIM) were not 

addressed. Implementing and maintaining ETIM and Online 

Reservation System (ORS) did not have sufficient input controls and 

validation checks in place to have complete and reliable data. 

 

3.2.1 Introduction 

Maharashtra State Road Transport Corporation (Corporation) was 

incorporated in July 1961 under Section 3 of the State Road Transport 

Corporations Act, 1950 to provide an economical, efficient, adequate and 

properly coordinated road transport system within Maharashtra State. 

The Corporation had 30 divisional offices and 251 depots in the State at the 

end of March 2021. The Information Technology (IT) needs of the 

Corporation were overseen by the Electronic Data Processing (EDP) centre at 

Mumbai headed by a Deputy General Manager (DGM/IT), who was assisted 

by a Senior Manager (IT) and a Manager (IT). 

A Performance Audit Report (PA) on ‘Computerisation of e-ticketing system 

in the Maharashtra State Road Transport Corporation’ for the period May 

2009 to October 2014 was included in the Audit Report (AR) of the 

Comptroller and Auditor General of India for the year ended 31 March 2014. 

The PA highlighted the deficiencies in the e-ticketing system and functioning 

of various authorities under the control of the Corporation. The AR was 

discussed by the Committee on Public Undertakings (COPU) during the year 

2017-18. The COPU, in its fifteenth report of 2017-18 laid in the State 

legislature in December, 2017 and made recommendations on six points. 

We conducted a follow-up audit between September 2021 and October 2021 

to assess the extent of implementation of the recommendations of the COPU 

with respect to e-ticketing only. The follow-up audit covered the office of the 

                                                 
13  Application developed to capture the details of all tickets issued to the passengers 

boarding the bus by the conductor through the machine called Electronic Ticket Issuing 

Machine (ETIM). 
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Dy. General Manager (EDP), 106 depots and Divisional Managers of Nagpur 

and Nagpur Rural-2 depot. Records and databases for the period from January 

2016 to March 2021 were test checked in these offices to the extent of 

observations, which appeared in the earlier AR and the recommendations 

thereon by the COPU. 

An exit meeting was held on 18 January 2022 with the Additional Chief 

Secretary (Transport & Ports), Government of Maharashtra (GoM) wherein 

the audit findings were discussed. The reply furnished (February 2022) by the 

GoM has been suitably incorporated in the report. 

3.2.2  E-ticketing system 

In order to facilitate online/web-based reservation system and to adopt 

software technology in its day to day operations, the Corporation invited  

(June 2008 and September 2014) Request for Proposal (RFP) from interested 

parties for the project of providing, computerising, implementing and 

maintaining ETIM and Online Reservation System14 (ORS) with web facility 

on Build, Operate and Transfer (BOT) basis. 

 

Audit Findings 

 

3.2.3  Failure to generate revenue by selling advertising rights  

In the PA report (2014) it was pointed out that as per terms of Master Service 

Agreement (MSA), Trimax15 was required to supply the ticket rolls free of 

cost and the Corporation reserved its right of advertisements on the backside 

of the ticket rolls to supplement its revenue. Trimax had offered 

(August 2011) one paisa per ticket for the advertisement rights, but the offer 

was not considered (November 2011) on the ground that it would be dealt 

separately. However, no such efforts were made till December 2014 and the 

potential revenue thus forgone by the corporation worked out to ` 4.17 crore, 

considering 417.15 crore tickets actually issued between September 2011 and 

October 2014. 

Recommendation of COPU (1.5 on para 3.7.1 of the PA) 

The Corporation was in loss and had the opportunity to generate revenue 

but it did not take action for three years. If the Corporation had taken 

prompt action it would have benefitted from the revenue so generated and it 

was recommended that enquiry should be conducted and action should be 

taken against the officers responsible. The action taken report to be 

submitted within two months i.e. by February 2018. 

 

Action Taken by Corporation  

Despite the recommendation by the COPU, no enquiry was conducted against 

the officials, on the ground that no official was responsible for delay in taking 

                                                 
14  Application developed to capture the details of passengers reserve the tickets online, like 

name, age, gender, address, concession, mobile/phone number etc.  
15  Agency appointed by MSRTC for Providing, Computerizing, Implementing and 

Maintenance of ETIM & ORS system.  
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action for loss of revenue on account of printing of advertisement on backside 

of tickets. 

 It was observed during the follow-up audit that the action taken report which 

was to be submitted to the COPU within two months i.e. by February 2018 

was submitted to COPU only in December 2020. Considering the sale of 

395.48 crore tickets between November 2014 and June 2018, the potential 

revenue loss to the Corporation worked out to ` 3.95 crore. Further, the 

Corporation failed to include an appropriate clause in the subsequent contract 

made (2015) with Trimax for paper roll supply and advertisement rights. 

The Corporation stated (January 2022) that no response was received till 

August 2018 for advertisement to be printed on backside of the tickets and 

thereafter offer of one rupee per roll was accepted. 

Government stated (February 2022) that Corporation has been instructed to 

collect the advertisement revenue on time. 

3.2.4 System Design 

The Application controls are the checks and balances that are incorporated in 

the ETIM and ORS applications developed for maintaining data integrity. The 

application controls consist of input controls, processing controls and output 

controls and the absence of or inadequacies in any of these controls would 

have an adverse impact on the integrity and reliability of the database. 

Recommendation of COPU (2.5 on para 3.8.5 of the PA) 

The ETIM needed upgradation but the Corporation continued with the old 

system as pointed out by the audit and incurred loss. This matter needs to be 

investigated and responsibility fixed on the officers responsible for this and 

action taken details be submitted to the committee within two months i.e. by 

February 2018. 

 

Action taken by Corporation 

It was observed during the follow-up audit that the action taken report which 

was to be submitted to the COPU within two months i.e. by February 2018 

was   submitted to COPU only in December 2020.  According to this report, as 

per the provisions of the ETIM system, the changes were incorporated as per 

requirements from time to time. However, it was observed during January 

2016 to March 2021, 9,761 ETIM out of 12,272 were working in the rural area 

in the old version.  

To give effect to the recommendation of the COPU, the ETIM was upgraded 

in phased manner, but partly. The issues related to various concessions were 

not addressed. Departmental enquiries were initiated against the seven 

officials. 

3.2.4.1  In the Online Reservation System (ORS) database, the Corporation 

was allowing concession in fares, with or without limiting factor16 to different 

                                                 
16  Limiting factors are put on the number of times a concession holder can travel and/or the 

total kilometers of travel permitted and/or on the total amount of concession allowed. 
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category of passengers like Arjuna awardees, vision impaired persons, 

Dronacharya Awardees and other awardees, freedom fighters, physically 

handicapped, patients suffering from diseases like tuberculosis/cancer/leprosy, 

senior citizens etc. The amount of concessions so allowed was periodically 

claimed by the Corporation from the State Government. 

Recommendation of COPU (3.5 on para 3.10.5 of the PA) 

The Corporation at the time of reservation, should make the passengers fill 

all the relevant information and the passengers availing concessions in 

incorrect way should be charged double the actual ticket rates and action 

taken report be submitted within two months i.e. by February 2018. 

Action taken by the Corporation 

According to the Corporation’s Action Taken Report, the passengers who 

book tickets by giving wrong credentials/details would be penalized as per 

rules and regulations of MSRTC and not by double the rates as recommended 

(December 2017) by the COPU. However, changes in the system were 

proposed so that the vacant reserved quota tickets would be available for 

passengers availing concessional fares. 

It was observed during the follow-up audit that the action taken report which 

was to be submitted to the COPU within two months i.e. by February 2018 

was   submitted to COPU only in December 2020.  

Audit also observed (September-October 2021) that the Authorised Booking 

Agents (ABAs) did not enter the identity (ID) proof details of passengers 

eligible for concessional fare in the columns meant to capture the same in 

ORS database in 9,199 cases out of 1,91,16,593 cases. Further, one more 

column ‘Concession Proof’ had been created; but in 339 cases the field was 

‘blank’ and in 95 cases ‘none’ was shown in the field during the period 

covered in audit. 

Follow-up audit revealed that data relating to concession proof, name of the 

passenger and ID proof were not fully captured and therefore its correctness 

could not be ascertained in audit. 

The Corporation stated (January 2022) that the ABAs did not enter the ID 

proof details in the initial stage of launching the project. In the case of group 

booking under ORS, minimum one passenger name was compulsory and the 

discrepancy pointed out by audit was rectified in October 2016. 

Our data analysis revealed that in 9,473 out of 14,513 cases, although the 

tickets were issued for a single passenger, the passenger name field was blank 

and these cases pertained to the period after October 2016. 

The Government did not furnish any reply. 

3.2.5 Management Information System 

In the PA report (2014), it was pointed out that the Master Service Agreement 

(MSA) provided for setting up of a comprehensive Management Information 

System (MIS) providing reports, dashboards etc. The MIS was to provide 

user-friendly reporting functionalities such as graphical display for the staff, 

officials of Corporation and any entity authorized by Corporation, the end day 
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procedure for processing information and generating MIS in report formats 

and all operational MIS and Revenue Reports for a specified period, booking 

centre- wise, service wise, operator wise, depot wise, agent wise etc. 

Recommendation of COPU (4.5 on para 3.11 of the PA) 

The Corporation must have good quality MIS and for this purpose guidance 

from IT and statistical experts may be sought and the report of action taken 

may be submitted within two months i.e. by February 2018. 

 

Action taken by the Corporation 

According to the Corporation’s Action Taken Report, all the information 

related to income received by the buses running on various passenger routes, 

passenger number etc. are received by the corporation through ETIM and ORS 

which is used for analysis of profit/loss and decision making. Further, a 

dashboard under MIS is created for the Management. However due to 

incomplete capturing of data and incomplete tables MIS reports generated are 

not reliable. 

No specific comment on guidance from IT and statistical experts was made by 

the Corporation (December 2020). 

It was observed during the follow-up audit that the action taken report which 

was to be submitted to the COPU within two months i.e. by February 2018 

was  submitted to COPU only in December 2020.   

3.2.6 System audit 

The Master Service Agreement (MSA) provided that as soon as reasonably 

practicable after the effective date, the parties shall use their best endeavor to 

agree to a time table for routine audit during the project implementation phase 

and the operation and management phase. Further, the Project processes 

specified in Request For Proposal (RFP), required the Corporation to review 

the test plan subject to the condition that the System Integrator (SI) ensured 

that the end product delivered by it met all the requirements including 

functional and technical requirements. 

Recommendation of COPU (5.5 on para 3.13 of the PA) 

The Corporation must conduct audit of payment of ` 125 crore to 

M/s Trimax within prescribed time limit so as to avoid unwarranted 

expenditure and  responsibility be fixed on the officers responsible for this 

and action taken be submitted to the committee within two months i.e. by 

February 2018. 

Action taken by the Corporation 

The Corporation had appointed Standardization Testing and Quality 

Certification (STQC) Directorate of Government of India for carrying out 

system audit and testing. After this, M/s Ernst and Young LLP was appointed 

as system performance auditor and the report was submitted by them on 

monthly basis. The role of E&Y is focused on checking of payments to 

Trimax (SI).  
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To give effect to the recommendation of the COPU, the Corporation had fixed 

responsibility and one official had been dismissed (December 2012) by the 

Vice Chairman and Managing Director. 

Government stated (February 2022) that the system performance tests as per 

MSA and RFP had been conducted. In the initial stage, the User Acceptance 

Test (UAT) was also conducted. 

3.2.7 Business Continuity Plan 

As per the current contract with the Trimax, it was required to implement and 

maintain the ETIM and ORS with web facility till 14 June 2022. It also 

included providing necessary training, material and training faculty related to 

the new system to various staff members of the Corporation like Conductors, 

Account Officers and others across bus depots/stations/divisional/regional/ 

central office etc., as and when specified by the Corporation. The SI shall 

manage the entire project from conceptualisation to operationalisation and 

maintenance as well as subsequent transfer of infrastructure/applications and 

handholding and all assets including Hardware and System Software procured 

by the SI to the Corporation. The SI was responsible to ensure continuity of 

service at all times during the currency of the agreement including exit 

management period. 

Recommendation of the COPU (6.5 on para 3.15 of the PA) 

The Corporation was entirely dependent on M/s Trimax for business 

continuity and in case of problem arising in future it should have thought of 

the crisis management issue also. It was also recommended to appoint a 

committee consisting of IT experts to address this issue and submit the 

report within two months i.e. by February 2018. 

 

Action taken by the Corporation 

According to its Action Taken Report, the Corporation had appointed M/s 

Ernst and Young as a Project Management consultant which looks after the 

project monitoring work. For avoiding hurdles in project operations in future 

and to reduce project dependency on M/s. Trimax including disaster 

management, a proposal would be sought from M/s Ernst and Young for 

immediate resolution as per recommendations of COPU. 

The Corporation had also appointed a committee in which representatives 

from IT and Transport Departments are members. The committee had 

appointed M/s. KPMG as a Project Management Consultant which will also 

advise for smooth project operations, reducing project dependence including 

Disaster Management. 

It was observed during the follow-up audit that the action taken report which 

was to be submitted to the COPU within two months i.e. by February 2018 

was submitted to COPU only in December 2020.  

Government stated (February 2022) that the mock drills had been conducted 

on two occasions and the SI was responsible for sound health of equipments 

and cables deployed for the purpose as a preventive measure and restoring the 

system in case of any disaster. 



Chapter III – Audit of Transactions: Public Sector Undertakings 

107 

It was observed (November 2021) that the SI had carried out only one mock 

drill (January 2019) instead of conducting drills periodically so as to ensure 

sound health of systems/equipments/cables and peripherals deployed for the 

purpose as a preventive measure and to restore the system in case of any 

disaster. As such, the Corporation has not established a system for business 

continuity/crisis management. Despite recommendations by the COPU, it 

continued to depend on M/s Trimax for business continuity/crisis 

management. Further even though the SI is responsible for smooth running, 

the system needs to be tested periodically for sound health of backup plan in 

case of contingency or failure of the online system.  It is the primary 

responsibility of the Corporation to ensure the smooth working and testing of 

the backup plan. 

3.2.8  Data Analysis of implementing and maintaining ETIM and 

online Reservation System17 (ORS) 
 

3.2.8.1 In consonance with the recommendations of COPU and subsequent 

follow-up action taken by the Corporation, Audit did the data analysis of 

implementing and maintaining ETIM and Online Reservation System (ORS) 

in respect of 106 depots out of 250 depots which revealed (September- 

October 2021) that;  

� In the transaction table under ORS, the passenger name field designed 

to capture the names of passengers booking in advance was blank in 14,477 

cases out of 1,91,16,593 cases and in 36 cases field contained symbols like ‘,’ 

or ‘+’. 

� In the ETIM data base, in 1218 depots the identity proof in respect of 

7.82 crore passengers, stated to be eligible for concession, out of 8.05 crore 

passengers eligible for concessions (97 per cent cases) were blank.  

� In the absence of audit trail, changes made in the transaction tables 

could not be monitored. However, audit trail was available only for 1519 tables 

as against 449 tables in the ORS data base. 

� In 12 depots that 8.06 crore ETIM tickets for passengers eligible for 

concession were generated from January 2016 to 31 March 2021 on the basis 

of these tickets, reimbursement was claimed by the Corporation from GoM. In 

the absence of reliable and correct data, the claims raised for reimbursement 

by the Corporation with the GoM could not be verified in audit. The 

Government stated (February 2022) that the Corporation had been instructed 

to take corrective action.  

3.2.8.2 The Home Department instructions (November 2008 and 

October 2018) required grant of 75 per cent and 70 per cent concession in 

                                                 
17  Application developed to capture the details of passengers reserve the tickets online, like 

name, age, gender, address, concession, mobile/phone number etc.  
18  Aurangabad-1, Beed, Bhandara, Buldana, Dhule, Kolhapur, Kurla Nehru Nagar, Nagpur 

Rural-1, Nagpur Rural-2, Nashik CBS, Ratnagiri and Yavatmal. 
19  api_log, bus_services_insert_update_log, bus_stops_insert_update_log, flat_fare_log, 

payment Gateway Cron_log, Procedure Book Ticket_log, Procedure release Quota 

Seats_log, Procedure Cancel Rebook Ticket_log, Procedure Temporary Lock Unlock 

Seats_log, Procedure release Seats_log, route_master_ copy_log, session_log, SLA_etim 

Breakdown_logs, Third party_alert_logs, WS_logs. 



Report No. 3 (Compliance Audit Report for the year ended 31 March 2021) 

108 

fares for each journey performed in ordinary/semi luxury buses and Shivshahi 

buses respectively to handicapped/vision impaired passengers. Similarly, 

50 per cent and 45 per cent concession in fares in ordinary/semi luxury bus 

and Shivshahi bus respectively was available to an escort travelling with the 

handicapped/ vision impaired passengers. 

�  ‘concession code – 20’ was designed to capture the details of escorts 

travelling with the handicapped passengers (code-19). As different codes were 

created for handicapped passengers and their escorts, only one concession 

ticket should be generated for each code and the ticket of the escort must 

contain cross reference with that of the handicapped with whom he/she had 

travelled. 

� ETIM generated 9,77,578 tickets of handicapped passengers against 

which 20,36,122 passengers actually travelled. This resulted in loss of 

` 5.54 crore to the Corporation owing to allowance of concession to 10,58,544 

ineligible passengers. Similarly, under the escort category, 30,184 passengers 

travelled as against 12,871 tickets for escorts generated, resulting in loss of 

` 0.08 crore to the Corporation. Thus, there was a total loss of ` 5.62 crore to 

the Corporation due to allowance of concession to excess number of 

handicapped passengers and excess number of their escorts. 

� Against the ETIM generated 92,731 tickets of vision impaired, 

1,94,137 passengers actually travelled. This resulted in loss of ` 0.49 crore to 

the Corporation owing to allowance of concession to 1,01,406 ineligible 

passengers. Similarly, under the escort category 6,994 passengers travelled as 

against 2,661 tickets resulting in loss of ` 0.02 crore to the Corporation. Thus, 

there was total loss of ` 0.51 crore to the Corporation due to allowance of 

concession to excess number of vision impaired passengers and excess number 

of their escorts.  

�  Although ORS database had the provision for original ticket and 

reference ticket, the same was missing in ETIM database. In the absence of 

cross referencing of ticket numbers, authenticity of concessional fares to the 

eligible passengers could not be verified. 

� In 5.35 crore cases of physically handicapped passengers and 

0.15 crore cases of their escorts, the concession in fare was allowed in excess 

of the prescribed20 per cent. This resulted in short realization of revenue of 

` 17.89 crore. Similarly, in 0.47 crore cases of vision impaired passengers and 

2.51 lakh cases of their escorts, there was short realization of revenue of 

` 1.28 crore owing to allowance of concessional fare in excess of the 

prescribed per cent. 

Government stated (February 2022) that nine passengers could travel on a 

single ticket only; hence, cross referencing of escort in case of handicapped 

passengers was not feasible. Further, a handicapped person booking online 

ticket may actually travel with escort; hence, cross reference in such case was 

                                                 
20  For PH passengers, 75 per cent concession in fare of Ordinary/Semi Luxury buses and  

70 per cent concession in fare of Shivshahi buses whereas for their escorts 50 per cent 

concession in fare of Ordinary/Semi Luxury buses and 45 per cent concession in fare of 

Shivshahi buses. 
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also not feasible in ETIM system. Government further instructed to the 

Corporation to implement the smart card system on priority.  

3.2.8.3 The Government had instructions (May 1989 and October 2018) to 

grant 100 per cent concession in ticket fare to Freedom Fighter21 (FF) along 

with one escort only. Our data analysis revealed that; 

�  In ORS database, 17,091 tickets out of 19,902 tickets, booked online 

under the category of FF were of those passengers, whose age was shown 

below 70 years at the time of booking of online tickets. Since more than 

74 years have elapsed after Indian independence, adequate input age control 

should have been provided while designing the application for ORS. The age 

wise analysis of tickets booked under FF category is shown in Table 3.1. 

Table 3.1: Concession given to ineligible passenger (ORS database) 

Tickets booked for passenger having age between 

12 – 20 years 21 – 30 years 31 – 40 

years 

41 – 50 

years 

Above 50 years but below 70 

years 

274 2,398 3,089 4,533 6,797 

Source: Information obtained from Corporation 

The Corporation stated (January 2022) that necessary changes in the system 

would be incorporated after getting clarification/guidance from the 

Government. Government instructed (February 2022) the Corporation to take 

necessary action. 

3.2.8.4  ETIM generated 24,468 tickets under FF category against which 

70,242 passengers actually travelled.  This has resulted in loss of ` 0.21 crore 

to the Corporation owing to allowance of concession to 45,774 ineligible 

passengers. Similarly, under escort category 72,084 passengers travelled 

against 28,470 tickets issued resulting in loss of ` 0.27 crore to the 

Corporation. Thus, there was total loss of ` 0.48 crore to the Corporation due 

to inadmissible allowance of concession to excess number of FF passengers 

and excess number of their escorts. 

� 73,097 escorts had availed the concessional fare against 65,443 FF 

passengers actually travelled during the period covered by audit. In the ORS 

database, provision for original ticket and reference ticket was made available; 

however in ETIM database, cross reference of original tickets of FF with the 

tickets of escorts was not done. 43,145 tickets issued to the escorts were such 

that they had not travelled with the FF; still concession was granted to them. 

Government instructed (February 2022) the Corporation to implement the 

smart card system on priority. 

3.2.8.5 The Corporation circular (August 2000), read with Government 

Resolution (GR) (February 2000) which granted 100 per cent concession in 

fares to Adivasi Sevak Awardees (ASA) including one escort for each journey 

performed in Ordinary, Semi Luxury and Luxury bus services. Scrutiny of the 

ETIM database of 106 depots revealed that (November 2021);  

                                                 
21  persons who belong to a group that takes part in a movement to liberate a country from an 

un-popular government. 
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� ETIM data base of 106 depot revealed that against 19,671 tickets 

issued to ASA passengers and their escorts, concession to 81,843 passengers 

was allowed. This resulted in irregular allowance of concession to 62,172 

passengers amounting to ` 0.19 crore. 

Government stated (February 2022) that the number of ASA and escort travel 

would not match the number of tickets sold because nine passengers could 

travel on a single ticket. Again, an ASA person booking online ticket may 

actually travel with escort; hence cross reference in such case was also not 

feasible in ETIM system. 

3.2.8.6 The GoM (February 1998) allowed free travel to Arjuna, Dronacharya 

and Chhatrapati awardees of the State in the public road transport and fare so 

foregone is reimbursed by the GoM. Scrutiny of the table capturing data of 

ticket details under ORS revealed that; 

� 215 and 26 tickets were issued to Arjuna and Dronacharya Awardees, 

but 258 and 28 passengers respectively actually travelled thereon. Similarly, 

table capturing ticket details under ETIM database revealed that 8,399 and 

6,778 tickets were issued to Arjuna and Dronacharya Awardees respectively 

but 27,894 and 42,356 passengers actually travelled thereon. Thus, 55,073 

(19,495+35,578) passengers were allowed the concession irregularly resulting 

in loss of revenue of ` 10.23 lakh. In respect of Chhatrapati awardees, as 

against 7,129 tickets, 8,644 passengers actually availed the concession 

resulting in loss of revenue of ` 1.19 lakh. 

Government instructed (February 2022) the Corporation to implement the 

smart card system on priority. 

3.2.8.7  The Corporation had granted (circulars issued in December 1976 and 

March 1978), 50 per cent concession in fares to Cancer patients for each 

journey performed up to 1,500 Km distance for each travel. This was revised 

(October 2018) to 75 per cent. TB and Leprosy patients are allowed 

75 per cent concession up to 50 km distance for each travel. 

During data analysis it was revealed that; 

� 11,990 passengers under Cancer, TB and Leprosy categories travelled 

as against 5,309 tickets issued by ETIM. This resulted in loss of ` 3.60 lakh22 

to the Corporation owing to allowance of concession to 6,68123 ineligible 

passengers. It was also observed that in case of 1,34,559 cancer patient 

passengers, concession of more than 75 per cent was allowed resulting in 

revenue loss of ` 5.93 lakh. Similarly in case of 8,431 TB and 3,706 Leprosy 

patients, concession was allowed beyond the prescribed limit of 50 Km 

resulting in revenue loss of ` 1.62 lakh and ` 1.05 lakh respectively. 

Government instructed (February 2022) the Corporation to implement the 

smart card system on priority. 

3.2.8.8  Data analysis of ETIM database of 12 depots in respect of 

‘Ticket_IDs’ columns containing ticket identification of the ‘ticket’ table 

revealed (October 2021) that; 

                                                 
22  Cancer-` 2.91 lakh, Leprosy- ` 0.30 lakh and TB-` 0.39 lakh. 
23  Cancer-4768 cases, Leprosy- 889 cases and TB-1024 cases. 
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� In respect of 0.64 crore tickets, out of 34.37 crore tickets issued during 

the period from 01 October 2016 to 31 March 2021, ‘Ticket_IDs’ were 

missing. Thus the integrity of data could not be ascertained. 

� Sale of 417.15 crore tickets was shown in the ‘Ticket table’ for the 

period from September 2011 to October 2014 as pointed out in the earlier 

audit. However, during the current analysis, the number of tickets for the same 

period was shown as 417.20 crore, indicating difference of 5 lakh such tickets 

between earlier and current scrutiny. Thus, the data had changed with the 

passage of time thereby misgivings on data reliability and its use for MIS 

purposes. 

Government stated (February 2022) that to maintain the accuracy and integrity 

of data, rolled back feature of RDBMS was used. 

3.2.8.9   The ETIMs were programmed to handle all types of tickets, 

including concessions. However, these were not amended as needed, and as 

per GRs issued from time to time. To overcome the difficulties in respect of 

various concessions, a smart card project was separately initiated by the 

corporation. The Corporation started issuing smart cards in lieu of passes to 

the passengers eligible for concessional fare under various categories like 

students, senior citizens, patients etc. from the depots. These cards are only 

read and captured by the ETIMs, for which details of the smart card user need 

to be entered into the system before issuing it to the user. The smart card 

reader/writer applicable to desktops was also provided to the bus depots and 

stations. Our data analysis revealed that; 

� 32,55,714 smart cards were issued during the period 2019-2021 to the 

passengers eligible for concession. However, the ETIMs were unable to read 

these smart cards as these machines started hanging after the card was placed 

on them. Thus, the conductors were required to enter the data of such 

passengers manually into ETIMs. 

� The old practice of sale of pre-printed passes still continued as the 

System Integrator (SI) did not provide adequate smart cards and the revenue 

earned from these passes were not captured in the database. In absence of this, 

the Corporation was unable to ensure the validity of passes at the time of 

travel through the system without human intervention. 

� Position of data verified related to the concessions claimed in March 

2019, March 2020 and March 2021 by all the passenger categories of Nagpur 

depot (Rural-2) is shown in the following Table 3.2: 

Table 3.2: Difference in figures of ETIM and Manual computation 

Months  March 2019 March 2020 March 2021 

Items ETIM Manual ETIM Manual ETIM Manual 

Number of 

passengers  

47,158 50,010 30,859 33,353 14,927 14,937 

Actual fare 46,26,370 57,67,513 28,69,066 35,44,228 14,43,705 14,75,304 

Fare recovered (A) 22,32,185 26,94,884 13,29,690 15,79,646 6,44,785 6,56,839 

Reimbursement 

amount (B) 

23,85,411 30,72,629 15,38,124 19,64,582 7,95,758 8,18,465 

Total amount  

(A+ B) 

46,17,596 57,67,513 28,67,814 35,44,228 14,40,543 14,75,304 

Source: Information obtained from Corporation 
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The table above indicates that the reports generated through ETIM system and 

those prepared manually were not matching as there were significant 

difference in figures of number of passengers availing concessional fare, 

actual fare, reimbursed amount and total amount. Thus, these figures need to 

be reconciled. This indicated that purpose of computerization of e-ticketing 

system was lacking.  

Government instructed (February 2022) the Corporation to implement the 

smart card system on priority. 

3.2.8.10  The table for capturing waybill trip details was designed to generate 

analytical report on trip-wise revenue earned for decision making process. 

Data scrutiny of ETIMs database in respect of 12 depots revealed 

(October 2021) that; 

� In 2,909, out of 1.23 crore records, income of ` 82.25 lakh was 

reported to have been generated against route number “0”, which was not 

available in the Master table of routes. 

� In 4.56 lakh out of 1.23 crore records, cumulative revenue income of 

` 96.95 crore was reported against analogous Trip number “00000000” which 

was also not available in the Master table containing trips. 

� In 9 depots, 227 blank trip numbers were generated, which indicated 

manual intervention and compromise of data integrity. 

Government stated (February 2022) that to overcome this, the Corporation has 

been instructed to incorporate the suggested changes in proposed ticket 

system. 

3.2.8.11 The Authorised Booking Agents (ABAs) are allowed to book 

advance tickets for the prospective passengers by collecting fares from them 

besides those booked at the ticket booking window. The contractual terms 

allowed credit limits to ABAs, which provided for retention of the money 

aggregating to value of tickets sold and the money so collected was to be 

deposited in the designated bank account by next day.  

Scrutiny of the ORS database revealed (October 2021) that; 

� In 237 out of 973 cases of ABAs pertaining to the audit period, the 

data on money value limit specified in the contractual terms was shown as 

‘Zero’ in the limit column contained in the Master table and hence monetary 

value limit could not be monitored. 

� In 58 cases where Corporation employees were authorized as the 

Booking Agents, the same Agent code with access to more than one Booking 

Centre (BC) in many different locations were detected and 

� In 83 other cases, different BC codes were created for the same Agent 

at the same location which facilitated the ABAs in availing credit limits 

beyond the prescribed amount. This indicated inadequacy of input control in 

the system. 
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Government stated (February 2022) that prior to introducing the top-up, 

private agents were allowed to operate even with ‘zero’ balance. Despite this, 

there were 205 active ABAs, whose credit limit was shown as ‘Zero’. 

3.2.8.12 ETIM and ORS database did not contain tables depicting the details 

of buses available with depots, manual pass collection of data, digitised routes 

and bus stops, digitisation of data of pass holders, ABA cash collection and 

remittance data, data pertaining to all passengers eligible to different types of 

concessions etc.  

Government stated (February 2022) that audit suggestions would be 

incorporated in the proposed system.  

3.2.8.13 The Corporation is operating its buses outside the state (Andhra 

Pradesh, Chhattisgarh, Goa, Gujarat, Karnataka, Madhya Pradesh and 

Rajasthan) under Reciprocal Transport Agreements24 executed with the 

respective state Road Transport Corporations (RTCs) to cater to the needs of 

passengers. 

Data analysis  revealed (October 2021) that data fields for only five states 

were created in the table containing ticket details in ETIM and ORS data base 

though the Corporation had executed inter-state agreements with the above 

mentioned seven neighbouring State Road Transport Corporations (RTCs). 

Government stated (February 2022) that audit suggestions would be 

incorporated in the proposed system. 

3.2.8.14 In the Master table “Depot”, details of 297 depots in ORS database 

and 294 depots in ETIM database were captured as against 25125 existing 

depots. So long as the correct data was not captured in the corresponding 

tables and correct fields, besides error generation, the prospect of difficulties 

in migration to new system in future, was inherent. Despite this pointed out in 

the earlier Report (December 2014) this deficiency was noticed. 

� Data scrutiny (October 2021) revealed that 135 tables out of 411 tables 

under the ETIM database and 58 tables, out of 449 tables under ORS database 

were blank and devoid of any data. Further, 65 Master tables created in ETIM 

were blank and devoid of any data from Master tables. 

Government stated (February 2022) that the database tables were purposely 

created for working depots. In some of the tables, window booking operation 

was not operated by SI because of lack of demand from passenger and some 

tables were created for testing purpose only.  

3.2.8.15 In ETIM database, the fields created to capture division name, 

division code, depot name and depot code were blank in 3,46,176, out of  

total 34,37,29,142 tickets during the period from 16 January 2016 to 

25 February 2018. The Corporation had rectified the error for the current 

period only and the data for the period from 16 January 2016 to 

25 February 2018 was still not rectified.  

                                                 
24  In the absence of any agreement between RTCs of two States for interstate operations, the 

respective State Governments execute such agreements and impose the terms and 

conditions on such RTCs. Revenue sharing is the major element addressed in such 

agreements. 
25  250 depots and one Payment Gateway. 
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Government stated (February 2022) that during the initial stage of integration 

of the system, fields pointed out by the audit were blank. 

Thus, implementing and maintaining ETIM and Online Reservation 

System (ORS) did not have sufficient input controls and validation checks 

in place to have complete and reliable data. 

 

TRANSPORT DEPARTMENT 
 

Maharashtra State Road Transport Corporation 
 

3.3  Unfruitful expenditure of `̀̀̀    4.05 crore 

 

Construction of depot at Manchar by the MSRTC within 30 km of 

two existing depots against its own policy resulted in unfruitful 

expenditure of `̀̀̀    4.05 crore  

The Maharashtra State Road Transport Corporation (Corporation) through 

resolutions (passed between February 1981 and March 1999) framed a policy 

for constructing a bus depot. According to the policy, a depot should not be set 

up within a distance of 30 km of another depot in a place selected for this 

purpose simply because it is a Taluka place. However, a depot could be set up 

if it has the justified traffic density and is economically viable or duly 

supported by the operational needs and operates more than 100 bus-schedules.  

The Corporation decided (June 2012) to construct a depot at Manchar in 

Ambegaon Tahsil of Pune District. This decision was based on the necessity 

and importance26 of the depot at Manchar even though two depots were 

already existing within 30 km of Manchar viz. Narayangaon at 14 km (with 93 

bus-schedules) and Rajgurunagar at 20 km (with 90 bus-schedules). The 

feasibility of this depot was based on the projected generation of an annual 

profit of ` 0.44 crore by it.  The work was completed (June 2017) after 

incurring an expenditure of ` 4.05 crore27. 

Audit observed (December 2020) that although the depot was completed in 

June 2017 it has not been put to any use till date (November 2021). Thus, 

non-operationalisation of the depot resulted in unfruitful expenditure of 

` 4.05 crore. 

In reply, the Divisional Controller, Pune stated (December 2020) that the 

permission for the use of depot and appointment of additional staff for its 

operation was sought (May 2018) from General Manager (Personnel), but the 

same was denied (July 2018) in order to reduce the administrative expenditure 

and to bring coordination/uniformity in the functioning of the depots within 

30 km area. Hence, the competent authority decided not to operate Manchar 

depot. 

                                                 
26 Centre of economic activity, located on national highway, proximity to Bhimashankar 

Jyotrilinga and a Sanctuary attracting heavy passenger traffic, Sugar Mill and Engineering 

College, transportation of Agriculture produce to the Navi Mumbai market and 

Ambegaon taluka being hilly area with tribal population. 
27 (` 4.05 crore = ` 3.60 crore for civil works + ` 27.80 lakh for electrical works + 

` 17.50 lakh for cost of land). 
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The reply has to be viewed against the fact that the decision of the Board was 

contrary to their policy and was made after knowing about the existence of 

two depots within 30 Km of Manchar Depot.  Further, the Corporation did not 

take any measures to operate the newly constructed depot at Manchar since its 

completion (July 2017), though Vice Chairman & Managing Director, 

MSRTC was authorized to approve all the expenditure on depot construction 

including appointment of the officers/ staff. This has resulted in unfruitful 

expenditure of ` 4.05 crore on its construction.  

The matter was brought to the notice (August 2021) of the Government; their 

reply is awaited (August 2022).  
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Appendix 1.1 
(Reference: Paragraph 1.1; page 1) 

Statement showing the cluster-wise list of departments, autonomous bodies and public sector 

undertakings under the jurisdiction of the Accountant General (Audit)-II, Maharashtra, Nagpur 

Name of 

the Cluster 

Name of 

department 

Name of 

autonomous 

bodies 

Name of public sector undertakings 

Energy and 

Power 

Energy 1) Maharashtra  

Electricity 

Regulatory 

commission 

2) Maharashtra 

Energy 

Development 

Agency 

1) Maharashtra State Electricity Distribution Company Limited 

(Subsidiary) 

2)Maharashtra State Electricity Transmission Company Limited 

(Subsidiary) 

3) Maharashtra State Power Generation Company Limited 

(Subsidiary) 

4) Aurangabad Power Company Limited  (Subsidiary) 

5) Dhopave Coastal Power Limited (Subsidiary) 

6)Mahagenco Ash Management Services Limited (Subsidiary) 

7) M.S.E.B. Holding Company Limited 

8) Maharashtra Power Development Corporation Limited  

Industry 

and 

Commerce 

Industries 3) Maharashtra 

State Khadi and 

Village Industries 

Board (MSKVIB) 

9) Maharashtra State Mining Corporation Limited 

10) ) Mahaguj Collieries Limited (Subsidiary) 

11) Maha Tamil Collieries Limited 

12) MSMC Adkoli Natural Resources Limited (Subsidiary) 

13) MSMC Warora Collieries Limited (Subsidiary) 
14) Development Corporation of Konkan Limited 

15) Western Maharashtra Development Corporation Limited 

16) Maharashtra Petrochemicals Corporation Limited 

17) Krupanidhi Limited (Subsidiary) 

18) Dairy Development Corporation of Marathwada Limited 

(Subsidiary) 

19) Ellora Milk Products Limited  (Subsidiary) 

20) Parbhani Krishi Go-samvardhan Limited  (Subsidiary) 

21) Development Corporation of Vidarbha Limited 

22) Vidarbha Quality Seeds Limited1  

23) The Gondwana Paints and Minerals Limited2  

24) Vidarbha Tanneries Limited3  

25) Maharashtra Industrial Gas Transmission Company Limited 

26) Marathwada Development Corporation Limited 

27) Godavari Garments Limited  (Subsidiary) 

28) Kinwat Roofing Tiles Limited  (Subsidiary) 

29) Maharashtra Electronics Corporation Limited 

30) Marathwada Ceramic Complex Limited (Subsidiary) 

31) Leather Industries Corporation of Marathwada Limited 

(Subsidiary) 

32) Maharashtra Small Scale Industries Development 

Corporation Limited 

33) Aurangabad Industrial Township Limited 

34) AITL Auric Skill Foundation (Subsidiary) 

35) Maharashtra State Financial Corporation 

36) Maharashtra Industrial Development Corporation  

 Textiles --- 37) Maharashtra State Powerlooms Corporation Limited 

38) Maharashtra State Textile Corporation Limited 

39) The Pratap Spinning, Weaving and Manufacturing Company 

Limited (Subsidiary) 

40) Maharashtra State Handlooms Corporation Limited 

                                                 
1  The PSUs have been subsequently dissolved in 2021-22 
2  The PSUs have been subsequently dissolved in 2021-22 
3  The PSUs have been subsequently dissolved in 2021-22 
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Name of the 

Cluster 

Name of 

department 

Name of autonomous 

bodies 

Name of public sector undertakings 

Transport GAD 4) Maharashtra Maritime 

Board (MMB), Mumbai 

-- 

 Home -- 41) Maharashtra State Road Transport Corporation 

42) Maharashtra Airport Development Company 

(MADC) 

43) Nagpur Mass Transport Company 

44) Pune (Purandar) International Airport Ltd. 

45) MIHAN India Ltd. 

46) Nagpur Flying Club 

Environment, 

Science and 

Technology 

Environment 5) Maharashtra Pollution 

Control Board (MPCB)  

47) Forest Development Corporation of 

Maharashtra Limited 

 Forest 6) State Compensatory 

Afforestation Fund 

Management and 

Planning Authority 

(CAMPA) 

48) FDCM ESSEL World Gorewada Zoo Pvt. Ltd. 

(JV of FDCM and Esselworld) 

 Forest -- 49) Maharashtra Bamboo Promotion Foundation 

50) Maharashtra State Farming Corporation 

Limited 

Public Works Water Supply 

& Sanitation 

Department 

(Public Health 

Engineering) 

7) Maharashtra Jeevan 

Pradhikaran (MJP), 

Mumbai 

51) Maharashtra State Road Development 

Corporation Limited 

 

 Public Works 

Department  

(Roads & 

Bridges) 

-- 52) Maharashtra Satara Kagal Infrastructure 

Limited (Subsidiary) 

53) Thane Creek Bridge Infrastructure Limited 

54) Nagpur Mumbai Super communication 

Express way Limited 

55) Versova Bandra Sea Link Limited (Subsidiary 

of MSRDC) 

56) Mumbai Pune Expressway Limited 

(Subsidiary of MSRDC) 

57) MSRDC Tunnels Limited (Subsidiary of 

MSRDC) 

58) MSRDC Sea Link Limited (Subsidiary of 

MSRDC) 

59) Maharashtra Samruddhi Renewal Energy 

Ltd.(Subsidiary of MSRDC) 

Finance Finance -- 60) MAFCO Limited  

61) Maharashtra Vikrikar Rokhe Pradhikaran 

Limited 

 Planning -- 62) Chhatrapati Sahu ji Maharaj Research , 

Training and  Human Development Institute, Pune 

(SAARTHI) 

IT and 

Communication 

Information 

Technology 

-- 63) Maharashtra Information Technology 

Corporation Limited, Mumbai 

Law and 

Order 

Home -- 64) Maharashtra State Police Housing and Welfare 

Corporation Limited, Mumbai 

Law and 

Order 

Law & 

Judiciary 

department 

8) Maharashtra State 

Human Rights 

Commission (MSHRC) 

9) Maharashtra State 

Legal Services Authority 

(MSLSA), Mumbai 

-- 
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Appendix 1.2 
(Reference: Paragraph 1.6.1; page 3) 

Department wise Outstanding Inspection Report/Paras issued upto December 2020 but outstanding as on 30 June 2021 

Sr. 

No. 

Name of Department Name of Region 

  

Upto  

2015-16 

2016-17 2017-18 2018-19 2019-20 2020-21 Total 

IR  Paras IR  Paras IR  Paras IR  Paras IR  Paras IR  Paras IR  Paras 

1 Cluster 9 (Transport) West. Maharashtra, 

Khandesh & Mumbai 

66 135 24 85 22 120 11 77 13 106 0 0 136 523 

2 Marathwada 28 60 8 23 1 5 9 50 2 14 1 4 49 156 

3 Vidarbh 35 72 8 17 3 8 5 19 7 26 0 0 58 142 

4 MMB Deptt. All Dist. 11 18 2 4 3 11 2 9 0 0 0 0 18 42 

Total 140 285 42 129 29 144 27 155 22 146 1 4 261 863 

1 General Admn. Deptt. Director of Aviation  3 4 1 3 0 0 0 0 1 15 0 0 5 22 

2 Nagpur Flying Club 1 2 0 0 0 0 0 0 0 0 0 0 1 2 

3 MADC 4 21 1 8 1 14 1 19 0 0 0 0 7 62 

4 Mihan India Ltd. 1 4 0 0 1 7 1 5 0 0 0 0 3 16 

5 Nagpur Mass Transport Co. 

Ltd.  

1 1 0 0 0 0 0 0 0 0 0 0 1 1 

Total  10 32 2 11 2 21 2 24 1 15 0 0 17 103 

1 Cluster 10 (Forest, 

Environment, Science 

& Technology)  

Forest, Environment, 

Science & Technology  

273 744 22 78 30 146 31 160 29 151 6 46 391 1325 

2 Cluster 11 (PWD) Public Works, Public 

Health Engineering, Road 

& Bridges 

398 1040 67 211 70 339 92 525 91 637 8 67 726 2819 

Total  671 1784 89 289 100 485 123 685 120 788 14 113 1117 4144 

Grand total (A)             1395 5110 

1. Cluster – Energy and 

Power 

Energy & Power 88 233 20 84 21 105 39 166 56 303 16 83 240 974 

2. Cluster – Industry & 

Commerce 

Industry 89 373 20 146 12 75 17 116 8 51 5 37 151 798 

3. Cluster – Industry & 

Commerce 

Textile 46 151 2 3 1 12 1 6 2 13 1 5 53 190 

Grant total (B) 223 757 42 233 34 192 57 288 66 367 22 125 444 1962 
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Appendix 1.2 (Concld…) 

Sr. 

No. 

Name of the 

department 

Name of receipts Number of 

outstanding IRs 

Number of outstanding 

paras/observations 

Money value involved 

(` ` ` ` in crore)    

1 Home  State Excise  97 172 11.52 

2 Low & Order Home 279 1153 0.00 

Law & Judiciary  81 262 0.00 

3 IT & Communication Information Technology  5 31 0.00 

4  

Revenue & Forest 

Entertainment Duty 181 268 17.59 

Stamp & Registration Fee 1250 2523 811.99 

5  

 

Finance 

Taxes of Sales, Trade etc. 1002 2714 826.06 

Taxes on Professions etc. 82 104 13.60 

Local Funds, Director of 

Account & Treasuries etc. 

23 86 0.00 

6 Planning Economics & Statistic, 

Statistical Officer etc.  

9 35 0.00 

 Total (C)  3009 7348 1680.76 

 Grand Total (A+B+C)  4848 14,420  
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Appendix 1.3 
(Reference: Paragraph: 1.6.4; page 4) 

Position of outstanding EMs/UORs 

 

 

Year of 

Audit 

Report 

Transport Forest PWD Energy & 

Power 

Industry & 

Commerce 

Finance IT & 

Communication 

Home Total 

No. of 

Paras 

No. of 

o/s 

paras 

No. of 

Paras 

No. of 

o/s 

Paras 

No. of 

Paras 

No. of 

o/s 

Paras 

No. of 

Paras 

No. of 

o/s 

Paras 

No. of 

Paras 

No. of 

o/s 

Paras 

No. of 

Paras 

No. of o/s 

Paras 

No. of 

Paras 

No. of 

o/s 

Paras 

No. of 

Paras 

No. of 

o/s 

Paras 

No. of 

Paras 

No. of o/s 

Paras 

2014-15 0 0 0 0 1 0 5 4 2 0 16 15 1 1 1 0 26 20 

2015-16 2 2 0 0 0 0 5 5 2 2 18 18 2 2 3 2 32 31 

2016-17 3 0 0 0 2 0 7 7 1 1 27 25 0 0 1 1 41 34 

2017-18 2 2 2 2 2 1 2 2 5 5 14 3 1 1 1 1 29 17 

2018-19 0 0 0 0 4 3 2 2 0 0 11 5 0 0 0 0 17 10 

Total 7 4 2 2 9 4 21 20 10 8 86 66 4 4 6 4 145 112 
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Appendix 1.4 
(Reference: Paragraph 1.6.4; page 4)  

Cluster wise position of PAC/COPU recommendations on which Action Taken Notes were 

awaited 

Cluster  2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Total  

Finance 0 14 14 6 83 12 129 

Home 0 0 11 0 0 0 11 

Transport  6 67 6 0 10 8 97 

Environment, Science 

and Technology 

0 0 0 0 12 0 12 

Public Works 1 0 25 0 19 8 53 

Energy & Power 1 2 1 1 1 0 6 

Industry & Commerce 4 4 0 1 2 0 11 

Total  12 87 57 8 127 28 319 
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Appendix 2.1.1 
(Reference: Paragraph: 2.1.1; page 8) 

List of sampled Divisions 

Sr. 

No. 

Name of the 

Region 

Number of the 

Circles 

Name of the Divisions sampled 

1 

 
Nagpur 

Nagpur 

PWD, Bhandara 

PWD Integrated (M) Unit Nagpur 

PWD No. 2 Nagpur 

PWD No. 2 Gondia 

PWD No. 3 Nagpur 

Gadchiroli PWD No. 2 Gadchiroli 

Chandrapur 

PWD No.1 Chandrapur 

PWD Arvi, Wardha  

PWD Wardha 

2 Amravati 

Akola  PWD Buldhana 

Amravati PWD Amravati 

Yavatmal PWD No.2 Yavatmal  

3 Aurangabad 
Nanded 

PWD Hingoli 

PWD Bhokar 

Aurangabad PWD Aurangabad 

4 Konkan Ratnagiri PWD Chiplun 

Thane 
PWD No.1 Thane 

PWD Palghar 

5 Mumbai 
Mumbai 

PWD Presidency, Mumbai 

Integrated (M) Unit Mumbai 

6 Nashik 
Nashik 

PWD Malegon 

PWD Nashik 

Ahmednagar PWD Sangamner 

7 Pune 
Pune 

PWD (South) Pune 

PWD Pune 

Kolhapur PWD Kolhapur 
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Appendix 2.1.2 
(Reference: Paragraph 2.1.2.1; page 9) 

Short release of fund 
(` ` ` ` in crore) 

Sr. 

No. 

Name of the User 

Departments 

No. of 

works 

Cost 

of the 

work 

Deposit 

received  

 

Expenditure 

incurred 

 

Short 

release of 

fund 

(1) (2) (3) (4) (5) 

1 Public Health  02 23.17 16.97 19.11 6.20 

2 Higher and Technical 

Education and Employment  

02 5.35 2.75 2.76 2.60 

3 Industry Energy and Labour 77 11.55 1.45 1.45 10.10 

4 Law and Judiciary  01 0.91 0.91 0.93 0.00 

5 Planning  09 52.92 24.38 41.91 28.54 

6 Social Justice and Special 

Assistance 

85 16.08 8.27 7.42 7.81 

7 Sports  01 1.26 1.00 1.04 0.26 

8 Tourism and Cultural  11 29.26 19.25 20.09 10.01 

9 Tribal development  01 57.85 4.23 5.48 53.62 

10 Urban development  02 9.20 4.30 4.41 4.90 

11 Rural Development (MH 

2515) 

1043 122.44 74.28 42.02 48.16 

12 Revenue and Forest  02 0.37 0.28 0.34 0.09 

13 Home  04 0.80 0.05 0.47 0.75 

Total  1240 331.16 158.12 147.43 173.04 
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Appendix 2.1.3 
(Reference: Paragraph 2.1.3.2(ii); page 13) 

Works halted due to paucity of funds and incomplete works 

(`̀̀̀ in crore) 
Sr. 

No. 

Name of the 

division 

Name of the work Expenditure 

incurred 

Remarks 

Works halted due to paucity of funds 
1. Integrated (M) 

Unit PWD, 

Nagpur 

Construction of 3-wards at wing 

‘A’ in super specialty hospital at 

GMCH Nagpur 

4.78 Work incomplete due to 

diversion of fund of  

` 1.60 crore for budgeted 

work of AIIMS Nagpur. 

2. PWD No.2 

Yavatmal 

Development of Appa Swami 

Mandir at Village- Pimpalner, 

Arni, Yavatmal 

0.52 Work is incomplete due to 

unavailability of fund. 

3. PWD No.2 

Yavatmal 

Development of Lake premises & 

beautification of Shri 

Khateshwar-Maharaj-Sansthan 

(C-class pilgrimage) at 

Khatewshwar (Part No.4 Ghat 

extension) Kalamb, Yavatmal 

0.13 Work was incomplete for 

want of fund of ` 0.49 

crore. 

4. PWD 

Aurangabad 

Residential building and two 

training centers at Paithan,  

Aurangabad 

2.34 Shortages of funds and   

change in scope of work. 

5. PWD No.1 

Thane 

ITI building at Mumbra Kausa, 

Mumbai 

3.64 Work incomplete due to 

shortage of funds. 

6. Integrated (M) 

Unit PWD, 

Mumbai 

Administrative building in 

campus of JJ Hospital Mumbai   

1.72 Electrical work was left 

incomplete for want of 

funds.  

Source: Information furnished by department 
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Appendix 2.1.4 
(Reference: Paragraph 2.1.3.2 (v); page 17) 

 Details of delay in testing of cement concrete cubes 

 
Sr. 

No. 

Name of 

the 

Division 

Name of the work Type of 

concrete 

Date of 

casting of 

cube 

Date of 

testing of 

cube 

Age of 

cube 

(in days) 

1. PWD 

Buldhana 

Construction of Cement 

Concrete road at Nagar 

Parishad Deulgaon Raja 

(Jafrabad road to garden) 

CCM-15 10.01.19 28.03.19 77 

CCM_20 20.01.19 28.03.19 67 

CCM-40 11.01.19 28.03.19 76 

2. PWD 

Buldhana 

Improvement to internal 

road of Buldhana 

Municipal council from 

Tahsil chowk to 

Balshivaji convent 

CCM-20 21.06.18 27.09.18 98 

3. PWD 

Buldhana 

Construction of internal 

roads to Civil Hospital 

Buldhana 

CCM-20 18.10.19 07.08.20 294 

CCM-20 22.11.19 07.08.20 259 

4. PWD 

Buldhana 

Construction of internal 

underground drain in the 

premises of Civil Hospital 

Buldhana 

CCM-20 17.03.20 06.08.20 142 

Source: Information furnished by department 
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Appendix 2.2.1 
(Reference: Paragraph 2.2; page 22) 

Statement showing Ordinary Repairs carried out on risk and cost 

Sr. 

No. 

Agreement 

No. 

Date of work 

order 

Name of work Name of contractor Amount Paid 

(in `)`)`)`) 
Voucher No. 

& Date. 

1 46/2017-18 05.12.2017 OR to NH 222 Km. 607/250 to 608/00 M/s. Sharda Constructions, Nanded 281571 40/03/2018. 

2 47/2017-18 05.12.2017 OR to NH 222 Km. 593/750 to 594/500 M/s. Sharda Constructions, Nanded 280495 41/03/2018 

3 48/2017/18 06.12.2017 OR to NH 222 Km. 599/750 to 600/500 M/s. Sharda Constructions, Nanded 272163 72/03/2018 

4 49/2014-18 0612.2017 OR to NH 222 Km. 592/250 to 593/00 M/s. Sharda Constructions, Nanded 276217 43/03/2018 

5 50/2017-18 07.12.2017 OR to NH 222 Km. 608/00 to 608/750 M/s. Sharda Constructions, Nanded 267914 44/03/2018 

6 51/2017/18 07.12.2017 OR to NH 222 Km. 605/750 to 606/500 M/s. Sharda Constructions, Nanded 282037 45/03/2018 

7 52/2017-18 07.12.2017 OR to NH 222 Km. 602/750 to 603/500 M/s. Sharda Constructions, Nanded 274380 46/03/2018 

8 53/2017-18 07.12.2017 OR to NH 222 Km. 597/500 to 598/250 M/s. Sharda Constructions, Nanded 278714 47/03/2018 

9 54/2017-18 07.12.2017 OR to NH 222 Km. 610/250 to 611/00 M/s. Sharda Constructions, Nanded 273667 48/03/2018 

10 55/2017-18 07.12.2017 OR to NH 222 Km. 603/500 to 604/250 M/s. Sharda Constructions, Nanded 269966 49/03/2018 

11 58/2017-18 07.12.2017 OR to NH 222 Km. 590/500 to 591/500 M/s. Sharda Constructions, Nanded 281288 50/03/2018 

12 59/2017-18 07.12.2017 OR to NH 222 Km. 604/250 to 605/000 M/s. Sharda Constructions, Nanded 271907 51/03/2018 

13 60/2017-18 07.12.2017 OR to NH 222 Km. 595/250 to 596/00 M/s. Sharda Constructions, Nanded 268617 52/03/2018 

14 61/2017-18 07.12.2017 OR to NH 222 Km. 595/250 to  596/00 M/s. Sharda Constructions, Nanded 270652 53/03/2018 

15 62/2017-18 07.12.2017 OR to NH 222 Km. 611/750 to 612/500 M/s. Sharda Constructions, Nanded 270310 54/03/2018 

16 63/2017-18 07.12.2017 OR to NH 222 Km. 612/500 to 613/250 M/s. Sharda Constructions, Nanded 281141 55/03/2018 

17 64/2017-18 07.12.2017 OR to NH 222 Km. 608/750 to 609/500 M/s. Sharda Constructions, Nanded 275521 56/03/2018 

18 65/2017-18 07.12.2017 OR to NH 222 Km. 587/00 to 588/500 M/s. Sharda Constructions, Nanded 289517 57/03/2018 

19 66/2017-18 07.12.2018 OR to NH 222 Km. 606/500 to 607/205 M/s. Sharda Constructions, Nanded 270496 77/03/2018 

20 67/2017-18 07.12.2017 OR to NH 222 Km. 589/500 to 590/500 M/s. Sharda Constructions, Nanded 285335 78/03/2018 

21 68/2017-18 13.12.2017 OR to NH 222 Km. 593/00 to 593/750 M/s. Sharda Constructions, Nanded 277256 79/03/2018 

22 69/2017-18 13.12.2017 OR to NH 222 Km. 596/00 to 596/750 M/s. Sharda Constructions, Nanded 279479 80/03/2018 

23 70/2017-18 13.12.2017 OR to NH 222 Km. 591/500 to 592/250 M/s. Sharda Constructions, Nanded 279194 81/03/2018 

24 71/2017-18 13.12.2017 OR to NH 222 Km. 600/500 to 601/250 M/s. Sharda Constructions, Nanded 285660 82/03/2018 

25 72/2017-18 13.12.2017 OR to NH 222 Km. 594/500 to 595/250 M/s. Sharda Constructions, Nanded 274825 83/03/2018 

26 73/2017-18 13.12.2017 OR to NH 222 Km. 602/00 to 602/750 M/s. Sharda Constructions, Nanded 269113 84/03/2018 

27 74/2017-18 13.12.2017 OR to NH 222 Km. 598/250 to 599/00 M/s. Sharda Constructions, Nanded 281206 85/03/2018 

28 75/2017-18 15.12.2017 OR to NH 222 Km. 588/500 to 589/500 M/s. Sharda Constructions, Nanded 277110 86/03/2018 

29 76/2017-18 15.12.2017 OR to NH 222 Km. 596/750 to 597/500 M/s. Sharda Constructions, Nanded 274980 87/03/2018 

30 77/2017-18 15.12.2017 OR to NH 222 Km. 599/00 to  599/750 M/s. Sharda Constructions, Nanded 267666 88/03/2018 

31 78/2017-18 18.12.2017 OR to NH 222 Km. 609/500 to 610/250 M/s. Sharda Constructions, Nanded 277532 89/03/2018 
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Appendix 2.2.1 (Concld…) 
Sr. 

No. 

Agreement 

No. 

Date of work 

order 

Name of work Name of contractor Amount Paid 

(in `)`)`)`) 
Voucher 

No. & Date. 

32 79/2017-18 18.12.2017 OR to NH 222 Km. 601/250 to 602/00 M/s. Sharda Constructions, Nanded 271591 90/03/2018 

33 85/2017-18 08.03.2018 OR to NH 222 Km.559/400 to 560/600 M/s. Global Enterprises, Nanded 297950 15/03/2018 

34 86/2017-18 08.03.2018 OR to NH 222 Km. 558/200 to 559/400 M/s. Global Enterprises, Nanded 290585 160/03/2018 

35 90/2017-18 08.03.2018 OR to NH 222 Km. 564/00 to 565/00 M/s. Global Enterprises, Nanded 296709 157/03/2018 

36 91/2017-18 08.03.2018 OR to NH 222 Km. 563/00 to 564/00 M/s. Global Enterprises, Nanded 295397 159/03/2018 

37 92/2017-18 08.03.2018 OR to NH 222 Km. 560/600 to 561/800 M/s. Global Enterprises, Nanded 296010 161/03/2018 

38 103/2017-18 08.03.2018 OR to NH 222 Km. 581/00 to 583/000 M/s. G.J Constructions, Nanded 298302 132/03/2018 

39 104/2017-18 08.03.2018 OR to NH 222 Km. 613/250 to 614/00 M/s. G.J Constructions, Nanded 270282 135/03/2018 

40 105/2017-18 08.03.2018 OR to NH 222 Km. 565/00 to 569/00 M/s. G.J Constructions, Nanded 291831 138/03/2018 

41 106/2017-18 08.03.2018 OR to NH 222 Km. 585/00 to 587/00 M/s. G.J Constructions, Nanded 294231 133/03/2018 

42 107/2017-18 08.03.2018 OR to NH 222 Km. 573/00 to 577/00 M/s. G.J Constructions, Nanded 297520 139/03/2018 

43 108/2017-18 08.03.2018 OR to NH 222 Km. 569/00 to 573/00 M/s. G.J Constructions, Nanded 297981 131/03/2018 

44 109/2017-18 08.03.2018 OR to NH 222 Km. 611/00 to 611/750 M/s. G.J Constructions, Nanded 277829 134/03/2018 

45 110/2017-18 08.03.2018 OR to NH 222 Km. 577/00 to 579/00 M/s. G.J Constructions, Nanded 293882 140/03/2018 

46 111/2017-18 08.03.2018 OR to NH 222 Km. 614/00 to 615/00 M/s. G.J Constructions, Nanded 276949 136/03/2018 

47 112/2017-18 08.03.2018 OR to NH 222 Km. 583/00 to 585/00 M/s. G.J Constructions, Nanded 298977 141/03/2018 

48 113/2017-18 08.03.2018 OR to NH 222 Km. 579/00 to 581/00 M/s. G.J Constructions, Nanded 299063 137/03/2018 

49 114/2017-18 08.03.2018 OR to NH 222 Km. 561/800 to 563/00 M/s. G.J Constructions, Nanded 298935 156/03/2018 

50 32/2017-18 02.12.2017 OR to NH 222 Km. 444/00 TO 446/500 M/s. Pallavi Constructions, Parbhani 276618 596/03/2018 

51 33/2017-18 02.12.2017 OR to NH 222 Km. 446/500 to 449/00 M/s. Pallavi Constructions, Parbhani 272855 597/03/2018 

52 34/2017-18 02.12.2017 OR to NH 222 Km. 458/00 to 463/550 M/s. Pallavi Constructions, Parbhani 274996 63/03/2018 

53 35/2017-18 02.12.2017 OR to NH 222 Km. 452/00 to 455/00 M/s. Pallavi Constructions, Parbhani 271956 61/03/2018 

54 36/2017-18 02.12.2017 OR to NH 222 Km. 455/00 to 458/00 M/s. Sai Constructions, Parbhani 272440 65/03/2018 

55 37/2017-18 02.12.2017 OR to NH 222 Km.498/00 to 503/00 M/s. Sai Constructions, Parbhani 274908 70/03/2018 

56 38/2017-18 02.12.2017 OR to NH 222 Km. 481/00 to 485/00 M/s. Sai Constructions, Parbhani 274976 66/03/2018 

57 39/2017-18 02.12.2017 OR to NH 222 Km. 449/00 to 452/00 M/s. Pallavi Constructions, Parbhani 272471 60/03/2018 

58 40/2017-18 02.12.2017 OR to NH 222 Km.485/00 to 489/00 M/s. Sai Constructions, Parbhani 273817 67/03/2018 

59 41/2017-18 02.12.2017 OR to NH 222 Km. 489/00 to 493/00 M/s. Sai Constructions, Parbhani 275411 68/03/2018 

60 42/2017-18 02.12.2017 OR to NH 222 Km. 503/00 to 508/00 M/s. Pallavi Constructions, Parbhani 275479 62/03/2018 

61 43/2017-18 02.12.2017 OR to NH 222 Km. 495/500 to 498/00 M/s. Sai Constructions, Parbhani 274270 71/03/2018 

62 44/2017-18 02.12.2017 OR to NH 222 Km. 508/00 to 514/500 M/s. Pallavi Constructions, Parbhani 270894 64/03/2018 

63 45/2017-18 02.12.2017 OR to NH 222 Km. 493/00 to 495/00 M/s. Sai Constructions, Parbhani 279076 69/03/2018 

Total amount 17650120  
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Appendix 2.4.1 
(Reference: Paragraph 2.4.1; page 26) 

Details of Bio-diversity parks taken up for creation in the selected 15 districts 

Sr. 

No. 

Name of 

district 

Location of 

Parks 

DPR cost 

(` ` ` ` in lakh) 

Expenditure 

incurred 2015-21 

(` ` ` ` in lakh) 

Whether 

completed or not 

If completed 

whether handed 

over (Whom) 

1 Amravati Upatkheda 272.5 261.93 Yes Yes (territorial 

forest division) 

2 Chandrapur Gondeda 151.41 140.93 Yes Yes (territorial 

forest division) 

3 Chandrapur Gondpipri 153.47 146.06 Yes Yes (territorial 

forest division) 

4 Chandrapur Chandrapur 380.68 375.92 Yes  Yes (territorial 

forest division) 

5 Jalna Jalna 199.30 214.94 Yes  No 

6 Nanded Bondhar 259.85 192.00 Yes  No 

7 Nanded Wadepuri 197.55 143.25 Yes No 

8 Osmanabad Dhoki 150.00 142.15 Yes  Yes (Trust) 

9 Osmanabad Tirth (Bu) 128.84 99.01 Yes  Yes (Trust) 

10 Solapur Maloli 170.11 163.35 Yes No 

11 Solapur Kumbhari 109.97 101.15 Yes Yes (Gram 

Panchayat) 

12 Thane Kanvinde 583.85 463.89 Yes  Yes (territorial 

forest division) 

13 Akola Katipati 256.62 67.41 Incomplete though 

declared completed 

Yes (Gram 

Panchayat) 

14 Dhule Jamkhel 214.30 96.78 Incomplete though 

declared completed 

Yes (Gram 

Panchayat) 

15 Jalna Dahipuri 190.94 95.35 Incomplete though 

declared completed 

No 

16 Wardha MIDC 219.52 117.77 No - 

17 Wardha Rajani 172.54 97.61 No - 

18 Yavatmal Jondhalni 105.00 96.80 No - 

19 Yavatmal Ambwan 122.00 97.63 No - 

20 Akola Washimba 254.45 191.35 No --- 

21 Akola Kurum 478.82 308.49 No - 

22 Amravati Madlabad 275.49 148.44 No - 

23 Bhandara Dongarla 201.2 93.23 No - 

24 Gondia Arjuni 

Morgaon 

178.12 104.11 No - 

25 Gondia Navatola 178.32 116.30 No - 

26 Gondia Kudva 190.80 161.84 No - 

27 Gondia Garada 184.93 104.97 No - 

28 Nagpur Vena Nimji 296.44 178.51 No - 

29 Nashik Paregaon 196.77 71.16 No - 

30 Nashik Manikpunj 201.61 69.27 No - 

31 Nashik Kandhane 206.31 108.22 No - 

32 Thane Majiwade 738.45 641.33 No - 

  Total 7620.16 5411.15   

Source: Information submitted by the department 
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Appendix 2.5.1  

(Reference: Paragraph 2.5.8.1; Page: 41) 

Excess credit carried forward under section 140 (1), 140 (4) (a) as per Table 5c 

(`̀̀̀ in crore) 

Sl. 

No. 

GSTIN No. Name of Tax Payers Date of 

Original 

Return 

Original 

Return 

carried 

forward 

amount 

Original 

Return 

Refund 

amount 

Revised 

Return 

Date 

Revised 

Return 

Carried 

forward 

Amount 

Revised 

Return 

Refund 

Amount 

Credit 

taken 

in 

ECL 

Admissi-

ble 

Credit 

Irregular/ 

Excess 

Credit 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) 

Name of Division : Joint Commissioner, Bandra 

1 27AAACM5967F1ZA M/s. Maneka 

Agencies Pvt. Ltd., 

Mumbai 

18.07.2017 0.01 0 05.12.2018 0.013 0 0.08 0.01 0.07 

2 27AAFCM2002G1ZZ Matoshree 

Infrastructure Pvt. 

Ltd. 

22.05.2018 0 0 Not filed Not filed Not filed 0.1 0 0.1 

3 27AABCD8397D1ZG  M/s. Doshi Metal 

Production Pvt. Ltd., 

Mumbai 

31.07.2017 0 0.09 27.03.2019 0 0.09 0.09 0 0.09 

4 27AAOCS1655A1ZF M/s. Sun Star spaces 

private limited  

31.07.2017 0 0 18.02.2019 0 0 0.08 0 0.08 

5 27AAFCT7961D1Z4 M/s. Total Marketing 

Support India Pvt. 

Ltd., Mumbai 

27.09.2017 0 0.79 27.12.2017 0 0.83 0.86 0 0.86 

Name of Division : Joint Commissioner, Borivali  

6 27AADCP7469G1Z1 Prashanti Land 

Developers 

20.07.2017 0 0 Not filed Not filed Not filed 0.09 0 0.09 

7 27AAHFR5520P1ZQ M/s. Reliance 

Enterprises 

27.07.2017 0 0 Not filed 0 0 0.48 0 0.48 

8 27ACPPS1273C1ZH M/s. Marc Engineering  27.10.2017 0.07 0 14.12.2018 0.01 Nil 0.07 0.01 0.06 

9 27ABTFS6605H1Z0 M/s. Skyline 

Electrical Control 

10.08.2018 0 0.14 02.10.2018 0 0.15 0.15 0 0.15 

Name of Division : Joint Commissioner, Goregaon 

10 27AAACR4919G1ZD Rahul Electronics 

Pvt. Ltd.  

28.10.2017 0 0.12 10.01.2019 0 0.0075 0.12 0 0.12 
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Appendix 2.5.1 (contd…) 

Sl. 

No. 

GSTIN No Name of Tax Payers Date of 

Original 

Return 

Original 

Return 

carried 

forward 

amount 

Original 

Return 

Refund 

amount 

Revised 

Return 

Date 

Revised 

Return 

Carried 

forward 

Amount 

Revised 

Return 

Refund 

Amount 

Credit 

taken 

in 

ECL 

Admissi-

ble 

Credit 

Irregular/ 

Excess 

Credit 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) 

Name of Division : Joint Commissioner, Kandevali 

11 27ABHPL3580G1ZK Kalindi Overseas 19.07.2017 0.0746 0 25.01.2019 0.0695 0 0.0746 0.0695 0.0051 

Name of Division : Joint Commissioner, Mulund  

12 27AADCG2319N1ZG  Gumpro Drilling 

Fluids Pvt. Ltd.  
29.07.2017 0 0.18 28.12.2018 0 0.19 0.16 0 0.16 

13 27AADCK2789G1Z9 The Sell well 

Enterprises Pvt. Ltd.  
29.07.2017 0.11 0 23.02.2019 0.1 0 0.11 0.1 0.01 

14 27AAFCS0334P2Z2 Suyog Telematics 

Pvt. Ltd. 
29.11.2017 0 0.16 Not filed Not filed Not filed 0.16 0 0.16 

15 27AAACH1781Q1Z4 Hind Rectifiler Ltd. 31.07.2017 0.435 0 30.09.2019 0.435 0.06 0.44 0.435 0.005 

16 27AGUPA5634J1Z2 S.R .Traders  26.07.2017 0.25 0 25.12.2018 0.11 0 0.25 0.11 0.14 

17 27AAECV2679R1ZD Voxtur Bio Limited 26.07.2017 0.05 0 15.02.2019 0.15 0 0.15 0.05 0.1 

Name of Division : Joint Commissioner, Nariman Point 

18 27AAAFH4046H1ZL Heena Gems 18.07.2017 0 0.11 15.12.2018 0 0.11 0.11 0 0.11 

19 27AADCP4964A1ZJ Phonix Foils Pvt. Ltd. 31.07.2017 0 0 02.01.2019 0.10 0.00 0.10 0 0.10 

20 27AAAFV1261E1ZI Varun Exports 24.07.2017 0 0.09 Not filed Not filed Not filed 0.09 0 0.09 

21 27AAIFT5952A1Z6 Total Security 

Solution 

31.07.2017 0 0 21.02.2019 0.05 0.02 0.08 0 0.08 

22 27AAAPJ6235G1ZX M/s Champalal & 

Sons 

29.07.2017 0.08 0 28.09.2019 0 0.04 0.08 0 0.08 

23 27AAKFD4170C1ZO M/s Dinal Diam 17.07.2017 0 0.07 05.01.2019 0 0.07 0.07 0 0.07 

24 27AACCD3340F1Z2 M/s. Dojahan Trading 

Private Limited 

23.08.2017 0 0.07 01.02.2019 0 0 0.07 0 0.07 

25 27AACHB4199K1ZO M/s P. Jasvantrai and 

Company 

31.07.2017 0 0 07.12.2017 0.07 0 0.07 0 0.07 

26 27AABCI8026L1ZC M/s. Indigo 

Metalloys Pvt. Ltd. 

28.08.2017 0 0.17 08.01.2019 0.17 0 0.17 0 0.17 

27 27AAACZ0103C1Z1 M/s Zenith Birla 

India Ltd.  

19.07.2017 0.75 0 03.04.2019 0 0.75 0.75 0 0.75 
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Appendix 2.5.1 (contd…) 

Sl. 

No. 

GSTIN No Name of Tax Payers Date of 

Original 

Return 

Original 

Return 

carried 

forward 

amount 

Original 

Return 

Refund 

amount 

Revised 

Return 

Date 

Revised 

Return 

Carried 

forward 

Amount 

Revised 

Return 

Refund 

Amount 

Credit 

taken 

in 

ECL 

Admissi-

ble 

Credit 

Irregular/ 

Excess 

Credit 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) 

28 27AAACD4819K1ZJ M/s. D.D. Cotton Pvt. 

Ltd. 

31.07.2017 0 0.55 28.11.2019 0 0.53 0.55 0 0.55 

29 27AADCP7181M1ZV Poddar Diamonds 

Ltd. 

26.08.2017 0.17 0 24.09.2019 0 0.16 0.17 0 0.17 

Name of Division : Joint Commissioner, Raigad 

30 27BAWPS7241A1ZD M/s K.G.N. 

Enterprises 

26.08.2017 0.14  0 26.02.2019 0 0.14 0.14 0 0.14 

31 27AAFCS5547N1ZQ M/s Svizera Labs 

Pvt. Ltd. 

28.07.2017 0 0.01 Not filed Not filed Not filed 0.10 0 0.10 

32 27AHUPD5378D1Z1 M/s L.B. Specialties 29.07.2017 0 0 28.02.2019 0 0 0.10 0 0.10 

33 27AAGFB1877N1ZZ M/s Bajwa Marine 

Services 

04.09.2017 0.05 0 09.01.2019 0 0.05 0.05 0 0.05 

34 27ACPFS4662K1ZE  M/s Shivdeep 

Corporation 

31.07.2017 0.04 0 24.02.2019 0.04 0.02 0.09 0.04 0.05 

35 27AACCP0500B1ZA  M/s  Paladion 

Networks Pvt. Ltd. 

31.07.2017 0.07 0 05.11.2018 0.10 0 0.10 0.07 0.03 

Name of Division : Joint Commissioner, Thane City 

36 27AABCO76068IZT Ologh IT Services 

Pvt. Ltd. 

21.07.2017 0 0 12.12.2018 0 0 0.22 0 0.22 

37 27AAKCS3399H1ZS Raymond Apparel 

Limited  

27.07.2017 0 0 29.02.2020 0 0.32 0.32 0 0.32 

38 27AADCT6631L1Z0 M/s Tata Capital 

Services Ltd. 

31.07.2017 0 0.15 Not filed Not filed Not filed 3.29 3.15 0.14 

39 27BKLPB8495A1Z2 M/s MVD Air 

conditioning Co India 

25.09.2017 0 0.19 28.09.2017 0.10 0 0.10 0 0.10 

40 27AANPD7713Q1Z4 M/s New Adarsh 

Electrical Works 

30.07.2017 0 0 20.12.2017 0 0 0.17 0 0.17 

41 27AABCF9091L1Z4 M/s Finetech Alloys 

Pvt. Ltd.  

11.12.2017 0 0.52 21.12.2018 0.52 0.05 0.52 0 0.52 
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Appendix 2.5.1 (contd…) 

Sl. 

No. 

GSTIN No. Name of Tax Payers Date of 

Original 

Return 

Original 

Return 

carried 

forward 

amount 

Original 

Return 

Refund 

amount 

Revised 

Return 

Date 

Revised 

Return 

Carried 

forward 

Amount 

Revised 

Return 

Refund 

Amount 

Credit 

taken 

in 

ECL 

Admissi-

ble 

Credit 

Irregular/ 

Excess 

Credit 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) 

42 27AAECV1425F1ZK Vcell India Impex 

Pvt. Ltd. 

31.07.2017 0 0 28.08.2017 0.29 0 0.29 0 0.29 

43 27AFHPB8596C1ZC Shree Ganesh  

Pharmaceutical  

26.09.2018 0 0.20 Not filed Not filed Not filed 0.20 0 0.20 

44 27AAFPL9069D1ZI M/s Ayush Food 

Products 

14.08.2017 0 0.07 29.11.2018 0.07 0 0.07 0 0.07 

45 27AABCM1570F1ZQ Pitambari Products 

Pvt. Ltd. 

29.07.2017 0 0.01 27.03.2019 0 0.23 0.21 0 0.21 

46 27ABHPD3046P1ZG M/s Precision Steel 

Tube Mfg. Co.  

31.07.2017 0 0.12 26.02.2019 0.06 0 0.12 0 0.12 

47 27AEKPM5873M1ZP Print Shoppe 31.07.2017 0 0.10 05.01.2019 0 0.10 0.10 0 0.10 

48 27AAACR2108R1Z5 Rotary Equipment 

Pvt. Ltd.    

19.07.2017 0.01 0.09 27.02.2019 0.10 0 0.12 0.01 0.11 

49 27AAHCR6321H1ZC M/s RJN Marketing 

Pvt. Ltd.  

20.07.2017 0 0 05.12.2018 0 0 0.13 0 0.13 

50 27AFPPR4059G1ZY  Viva Foods 21.07.2017 0 0.11 Not filed Not filed Not filed 0.11 0 0.11 

51 27AOCPG4182M1ZQ Phoenix Engg. Works 30.09.2017 0 0.06 Not filed Not filed Not filed 0.11 0 0.11 

52 27AANFG7757M1ZI M/s Grab More 

Enterprises 

01.08.2017 0.015 0 23.08.2017 0.026 0 0.026 0.015 0.011 

53 27AAHCM7564R1ZH Mommai Apparels 

Limited  

26.12.2017 0 0.44 27.12.2017 0.82 0 0.68 0.44 0.24 

Name of Division : Joint Commissioner, Pune (East) 

54 27AACCD5788K1Z3 DVS Techno Soft 

Private Limited 

31.07.2017 0 0.21 10.05.2018 0.23 0 0.45 0.21 0.24 

55 27AAKFD2558G1ZC D A Borade and Sons 21.07.2017 0 0 26.02.2019 0 0 0.08 0 0.08 

56 27AAACY4329D1ZG YOB India Private 

Limited 

31.07.2019 0 0 14.01.2019 0 0.03 0.09 0 0.09 
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Appendix 2.5.1 (contd…) 

Sl. 

No 

GSTIN No. Name of Tax Payers Date of 

Original 

Return 

Original 

Return 

carried 

forward 

amount 

Original 

Return 

Refund 

amount 

Revised 

Return 

Date 

Revised 

Return 

Carried 

forward 

Amount 

Revised 

Return 

Refund 

Amount 

Credit 

taken 

in 

ECL 

Admissi-

ble 

Credit 

Irregular/ 

Excess 

Credit 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) 

57 27AADFE5236B1ZV Enterprism India  22.07.2017 0.63 0 18.01.2019 0.06 0 0.60 0.06 0.54 

58 27ABDFM6383J1ZU M S Magnesia 

Chemicals LLP 

31.07.2017 0.36 0 06.10.2017 0.36 0 0.44 0.36 0.08 

Name of Division : Joint Commissioner, Pune (South) 

59 27AAICS9355F1ZY Promethean Spenta 

Technology Pvt. Ltd. 

18.09.2017 0 0.07 Not filed Not filed Not filed 0.90 0 0.90 

60 27ACOFS3599Q1ZT Sunbeam Paints and 

Coatings 

21.07.2017 0 0.02 13.02.2019 0 0.006 0.68 0 0.66 

61 27AADCI8126M1Z7 Innovative 

Electrosoft India 

Private Limited 

11.12.2017 0 0.09 Not filed Not filed Not filed 0.09 0 0.09 

Name of Division : Joint Commissioner, Pune (West) 

62 27AABCA2153L1ZS Amalgamated 

Holdings Limited 

21.07.2017 0 0 16.01.2021 0.61 0 0.61 0 0.61 

63 27AANCA2437M1ZB M/S Atlantis 

Lighting Private 

Limited 

29.11.2017 0 0.13 21.01.2019 0 0.13 0.21 0 0.21 

64 27AAMFD9392A1Z8 Duracon Projects 

LLP 

31.07.2017 0 0 31.01.2019 0.19 0 0.23 0 0.19 

Name of Division : Joint Commissioner, Mandavi 

65 27AACCT9399N1ZA  The Mobile Store 

Limited  

20-07-2017 0 0.01 Not filed Not filed Not filed 0.28 0 0.28 

66 27AAACU5676R1ZF  Union Chains and  

Jeweleries Pvt. Ltd. 

31-07-2017 0 0 29.12.2017 0 0.21 0.21 0 0.21 

Name of Division : Joint Commissioner, Mazgaon 

67 27AAHCA6486A1ZP   Anamclean 

Environment Pvt. 

Ltd. 

22-08-2017 0 0.1 24.08.2017 0 0.1 0.12 0 0.12 

68 27AABCU5142M1Z3   Ceat Specialty Tyres 

Ltd. 

31.07.2017 0.65 0 27.03.2019 0 1.34 0.75 0 0.65 
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Appendix 2.5.1 (contd…) 

Sl. 

No 

GSTIN No. Name of Tax Payers Date of 

Original 

Return 

Original 

Return 

carried 

forward 

amount 

Original 

Return 

Refund 

amount 

Revised 

Return 

Date 

Revised 

Return 

Carried 

forward 

Amount 

Revised 

Return 

Refund 

Amount 

Credit 

taken 

in 

ECL 

Admissi-

ble 

Credit 

Irregular/ 

Excess 

Credit 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) 

69 27AACCK4908L1ZA   Kamarli Steels Pvt. 

Ltd. 

02.09.2017 0 0 05.09.2017 0.07 0 0.15 0 0.08 

70 27AAACV1897K1ZT VHM Industries Ltd. 28.07.2017 0.15 0 27.09.2019 0.22 0.07 0.25 0.15 0.1 

71 27AASCS9389R1ZP Sureflo Techcon Pvt. 

Ltd. 

28.08.2017 0 0 13.12.2018 0 0.001 0.34 0 0.34 

Name of Division : Joint Commissioner, Fort 

72 27AAGPS4712D1ZU   D R Associate 31.07.2017 0.0058 0 23.08.2017 0.4 0 0.40 0.0058 0.3942 

Name of Division : Joint Commissioner, Andheri 

73 27AACCD7985L1ZY  Diest Industries Pvt. 

Ltd. 

29.11.2017 0.25 0 26.02.2019 0 0.25 0.24 0 0.24 

74 27AAACV1300M1ZJ  Vedant Dyestuffs 

Intermediate Pvt. Ltd. 

29.07.2017 0 0.2 14.06.2018 0 0.2 0.20 0 0.20 

75 27ABNFS2780F1ZU   S.R. Enterprises 22.09.2017 0 0.11 Not filed Not filed Not filed 0.19 0 0.19 

Name of Division : Joint Commissioner, LTU-1 Mumbai 

76 27AAFCC6808E1ZR  Crayon Software 

Experts India Pvt. 

Ltd.  

26.07.2017 0 0 30.03.2019 0 0.06 0.35 0 0.35 

77 27AACCM4684P1ZR  Metro Cash Carry 

India Pvt. Ltd.  

31.07.2017 0 0.83 24.10.2017 0 1.08 1.46 0 1.46 

78 27AEQPG0751G1ZJ  Aspire Incorporation   24.07.2017 0.19 0 15.01.2019 0 0.23 0.19 0 0.19 

79 27AAACF0253H1Z0  M/ F.D.C. Ltd.  31.07.2017 0 1.48 02.08.2019 0 1.61 0.76 & 

0.84  

0 1.6 

80 27AAACZ2155N1ZY  Zenith Dye 

intermediates Ltd.  

21.08.2017 0 0.19 16.03.2019 0 0.19 0.19 0 0.19 

81 27AACCM0488P1ZX M/s Mercury Car 

Rentals Pvt. Ltd.  

28.07.2017 0 0 22.09.2017 0 0 4.01 0 4.01 

82 27AAACN1252A1Z5 M/s Navnit Motors 

Pvt. Ltd. 

24.07.2017 0.61 0 22.08.2017 0.63 0 0.63 0 0.63 
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Appendix 2.5.1 (concld…) 

Sl. 

No 

GSTIN No. Name of Tax Payers Date of 

Original 

Return 

Original 

Return 

carried 

forward 

amount 

Original 

Return 

Refund 

amount 

Revised 

Return 

Date 

Revised 

Return 

Carried 

forward 

Amount 

Revised 

Return 

Refund 

Amount 

Credit 

taken 

in 

ECL 

Admissi-

ble 

Credit 

Irregular/ 

Excess 

Credit 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) 

Name of Division : Joint Commissioner, LTU-2 Mumbai 

83 27AAACS0705K1ZJ  Sudal Industries 

Limited  

29.07.2017 0 1.29 29.11.2019 0 0.25 0.25 0 0.25 

84 27AAACG4414B1Z8   Glaxo smithk line 

Pharmaceuticals Ltd. 

21.07.2017 0.61 0 26.08.2019 0 2.43 0.61 0 0.61 

85 27AAACS6994C1Z5  Shapoorji Pallonji 

Company Pvt. Ltd.  

30.07.2017 0.01 0 20.10.2017 2.06 0 2.05 0.01 2.04 

Name of Division : Joint Commissioner, LTU-2 Pune 

86 27AAPFB2057B1ZP Bora and Bora 

Technologies LLP 

31.07.2017 0 0.41 19.08.2019 0 0.46 0.46 0 0.46 

                    Total 26.92 
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Appendix 2.5.2  

(Reference: Paragraph 2.5.8.2; Page 43) 

Irregular credit carried forward under Sn.140(1), 140(4)(a), as per Table 5c without filing legacy return 

(`̀̀̀ in crore) 

Sl. 

No. 

GSTIN Name of the Taxpayer Name of  the 

Division 

Period for which legacy return not filed  

( between January to June 2017) 

Credit taken in ECL 

From To Total period   

1 27AAFPG3345P1ZF M/s. Smt. Jainee Piyush Gangar JC Borivali Jan-17 Jun-17 6 months 0.35 

2 27AAGCM8622B1ZM M/s. MAAD Relators & Infra 

comp. Ltd., Mumbai 

JC Goregoan Jan-17 Jun-17 6 months 3.05 

3 27AAGFG8459D1Z7 M. S. Green Power Solutions JC Raigad Jan-17 Mar-17 3 months 0.83 

4 27AAWCS7040M1ZJ M/s  Samai Healthcare Pvt. Ltd.  JC Thane City Jan-17 Mar-17 3 months 0.07 

5 27AETPM3540G1Z9 M/s Neo builders & Developers J C Narimanpoint Jan-17 Jun-17 6 months 0.34 

6 27AABCL4861A1ZT Lohr India Automotive Private 

Limited 

JC Pune (North) May-17 May-17 1 month 0.17 

7 27AAFCP2784C1ZF Precast India Infrastructures 

Private Limited 

JC LTU-2 Pune May-17 Jun-17 2 month 0.46 

8 27AAPFS1542Q1ZH  Steel Fab Engineering 

Corporation  

JC Mazgaon Jan-17 Jun-17 6 months 2.72 

            Total 7.99 
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Appendix 2.5.3 

(Reference: Paragraph 2.5.8.3.; Page 43) 

Irregular availment of credit from previous legacy returns 
(`̀̀̀ in crore) 

Sl. 

No. 

GSTN No. Name of Tax 

Payers 

Name of 

Division 

Month of 

return 

objected 

Credit 

Carried 

Forward 

shown in 

objected 

month 

Amount of 

Refund 

claimed in 

objected 

month 

Admissible 

credit as per 

Audit to be 

carried 

forward 

Credit 

carried 

forward in 

June 2017 

Excess 

Credit 

1 2 3 4 5 6 7 8 9 10 

1 

27AANCS3404N1ZY Shaman Wheels 

Pvt. Ltd. 

LTU-002, 

Mumbai 

Apr-17 9.31 0.02 0 4.41 4.41 

2 

27AAACW0387R1ZN Wipro Limited JC LTU-01 

Mumbai 

May-17 0 1.13 0 1.13 1.13 

                TOTAL 5.54 
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Appendix 2.5.4  
(Reference: Paragraph 2.5.8.5.; Page 44) 

Irregular carry forward of Unavailed Cenvat credit in respect of capital goods under Section 140(2) as per Table 6(b) 

(`̀̀̀ in crore) 
Sl. 

No. 

GSTIN Name of the Taxpayer Name of 

Division 

Amount of  

credit claimed 

in Table 6-b of 

TRAN-1  

Credit of MGST taken in the 

Electronic Credit Ledger 

SGST Amount 

objected  

 Amount  Date 

1 27AAACO2563P1Z1 Orix Auto Infrastructure 

Services Ltd. 

LTU-002 

Mumbai 

9.66 9.66 28.08.2017 9.66 

2 27AAGCA5212K1ZR Arval India Pvt. Ltd. LTU-002 

Mumbai 

3.74 3.74 17.11.2017 3.74 

            Total 13.40 
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Appendix 2.5.5 
 (Reference: Paragraph 2.5.8.7.; Page 47) 

Irregular availment of credit of taxes on input held in stock or inputs contained in semi-finished or finished goods held in stock under Section 140(4)(b), 140(6) 

& 140(7) by Builders & Developers 
(`̀̀̀ in crore)  

Sl. 

No. 

GSTIN Name of the 

Tax payer 

Name of 

the  

Division 

Credit claimed in column 8 of  Table 

7-c of SAP TRAN-1 (₹) 

Credit claimed on 

inputs lying in stock 

or inputs contained 

in finished goods 

lying in stock in 

column 8 of  Table 

7-c of Boweb 

TRAN-1 

Credit carried over as 

SGST in the Electronic 

Credit Ledger 

SGST 

Amount 

objected 

    On Inputs 

lying in 

stock 

On Inputs 

contained in 

semi-finished/ 

finished goods 

lying in stock 

Total Amount Date  

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) 

1 27AAICM0604K1ZJ Xrbia Abode 

Developers 

Pvt. Ltd. 

Ghatkopar 0 0.11 0.11 0.11 0.32 25.12.2017 0.11 

2 27AABAJ5177F1ZM M/S Jai Kul  

Associates 

Ghatkopar 0 0.12 0.12 0.12 0.54 27.12.2017 0.12 

3 27AADFL5509N1ZZ Larking 

Realators 

Thane 

City 

0 0.71 0.71 0.71 0.80 27.12.2017 0.80 

4 27AAOFK2187J1ZT M S Kruti 

Constructions  

Pune 

South 

0.15 0 0.15 0.15 0.22 26.12.2017 0.15 

5 27AAIFN5426B1ZH Nahar Homes 

LLP 

Pune West 0 0.41 0.41 0.41 0.66 25.12.2017 0.41 

6 27AAECG7846JF1ZE Xrbia Chakan 

Developers 

Pvt. Ltd. 

Pune West 0 0.22 0.22 0.22 0.47 26.12.2017 0.47 

7 27ABAPM3697A1ZS Renuka 

constructions 

Pune East 0.54 0 0.54 0.54 0.77 30.11.2017 0.54 

8 27AADCC3425D1Z4 Caroa 

Properties 

Fort 0 0.04 0.04 0.04 0.46 25.10.2017 0.04 

9 27AABCB3630P1ZJ Bharat 

Infrastructure 

Andheri 0 0.82 0.82 0.82 1.13 24.11.2017 0.82 
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Appendix 2.5.5 (concld...) 
Sl. 

No. 

GSTIN Name of the 

Tax payer 

Name of 

the  

Division 

Credit claimed in column 8 of  Table 

7-c of SAP TRAN-1 (₹) 

Credit claimed on 

inputs lying in stock 

or inputs contained 

in finished goods 

lying in stock in 

column 8 of  Table 

7-c of Boweb 

TRAN-1 

Credit carried over as 

SGST in the Electronic 

Credit Ledger 

SGST 

Amount 

objected 

    On Inputs 

lying in 

stock 

On Inputs 

contained in 

semi-finished/ 

finished goods 

lying in stock 

Total Amount Date  

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) 

10 27AAOCS9607A1Z7 Skylark 

Realtors 

Andheri 0.14 0.12 0.26 0.31 0.81 19.12.2017 0.12 

11 27AAFCR6616R1ZN Raj Arcades 

Homes Pvt. 

Ltd. 

JC 

Kandivali 

0.004 0.59 0.59 0.59 0.82 28.08.2017 0.59 

12 27AAGHA4110F1ZX Mark Machine 

Tools 

JC Fort 

Mumbai 

0 0.08 0.08 0.08 0.18 27.12.2017 0.08 

      Total 4.25 
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Appendix 2.6.1 
(Reference: Paragraph 2.6.6.2; Page 53) 

Statement showing cases where Excess payment of GST Refund due to issue of double payment advice. (Tax payer repaid the excess refund) 
(in `̀̀̀ ) 

Sr. 

No. 

Name of 

Division 

Name of the 

Taxpayer/ GSTIN 

No. 

Type of Refund/ 

ARN No. & Date 

Date of 

refund 

order 

Refund 

amount 

Sanctio-

ned 

First Payment 

Advice Number & 

date 

Second Payment 

Advice Number & 

date 

 

Amount Total 

Excess 

amount 

Date of Re-

payment of 

Excess 

refund 

Period 

of delay 

Interest 

leviable 

for 

period 

of delay 

Interest 

recove-

red/ Due 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13)  (14) 

1  JC,  

Bandra 

Nodal-5 

Sanghvi & Sons/ 

27AAAFS3192F1Z9 

Provisional/ 

AA271219094568K

/21.12.2019 

14.01.2020 2400588 ZA2701200341283 

/14.01.2020  

(RFD-04) 

ZA27012003411449/ 

14.01.2020 (RFD-04) 

2400588 2400588 03.02.2020 0 month 

20 days 

24006 0/24006 

2  JC, 

Borivali 

Sanjay Diamonds / 

27AATFS8747D1ZJ 

Provisional/ 

AA2712191187128

/ 27.12.2019 

18.01.2020 75160 ZA270120048952Q

/20.01.2020  

(RFD-04) 

ZA270120048938G/ 

20.01.2020 (RFD-04) 

75160 75160 03.02.2020 0 month 

14 days 

526 0/526 

3 JC, 

Ghatkopar 

K.J. Overseas/ 

27AAIPB7109F1Z0 

Provisional/ 

AA2712190576330

/13.12.2019 

16.01.2020 11402 ZA270120041797N

/16.01.2020  

(RFD-04) 

ZA270120041809Q/ 

16.01.2020 (RFD-04) 

11402 11402 28.01.2020 0 month 

12 days 

68 0/68 

4 JC, 

Mandvi 

Rilievi India Private 

Limited/ 

27AAGCR7691R1Z9 

Final/ 

AA271219051568V

/12.12.2019 

16.01.2020 90450 ZA270120039677L

/16.01.2020            

(RFD-06) 

ZA270120039704W/

16.01.2020 (RFD-06) 

90450 90450 03.02.2020 0 month 

17 days 

769 0/769 

5 JC, 

Mazgaon 

Nodal-4 

Ishwar Exports/ 

27AAAFI0081K1ZI 

Provisional/ 

AA2712190773605

/18.12.2019 

21.01.2020 3013984 ZA270120051438V

/21.01.2020      

(RFD-04) 

ZA2701200514450/ 

21.01.2020 (RFD-04) 

3013984 3013984 03.02.2020 0 month 

12 days 

18084 0/18084 

6 JC, 

Mulund 

Nodal-13 

Cos Mate Products 

LLP/ 

27AAKFC1844J1ZB 

Provisional/ 

AA2711191326249

/22.11.2019 

22.01.2020 815507 ZA270120056217Y

/22.01.2020 

(RFD-04) 

ZA2701200562433/ 

22.01.2020 (RFD-04) 

815507 815507 06.02.2020 0 month 

14 days 

5709 0/5709 

7 JC, Nashik Chandan Textiles/ 

27ABBPM4052G1ZW 

Final/ 

AA271219001702J/

02.12.2019 

20.01.2020 2723408 ZA2701200503362/

20.01.2020              

(RFD-06) 

ZA270120050339W/

20.01.2020 (RFD-06) 

2723408 2723408 24.02.2020 

25.02.2020 

26.08.2021 

01 

Month 

04 days 

46298 61300/0 

8 JC, Pune 

East 

Nodal-1 

Grovel Precicomp 

Private Limited/ 

27AAHCG5361L1Z8 

Final/ 

AA271119158964P

/27.11.2019 

21.01.2020 24684 ZA2701200517206/

21.01.2020          

(RFD-06) 

ZA2701200517032/ 

21.01.2020 (RFD-06) 

24684 24684 03.02.2020 0 month 

12 days 

148 0/148 

9 JC, Pune 

East 

Nodal-1 

Achliya Infotech 

Private Limited/ 

27AAQCA8394J1ZU 

Final/ 

AA2712190775601

/18.12.2019 

21.01.2020 792 ZA270120051818P/

21.01.2020           

(RFD-06) 

ZA270120051794R/

21.01.2020 (RFD-06) 

792 792 04.02.2020 0 month 

14 days 

6 0/6 

10 JC, Thane 

City 

Alam Textiles/ 

27AYEPS3042E1ZK 

Final/ 

AA2712190542365

/13.12.2019 

20.01.2020 539960 ZA270120049537P/

20.01.2020            

(RFD-06) 

ZA270120049523Y/

20.01.2020 (RFD-06) 

539960 539960 07.02.2020 0 month 

18 days 

4860 0/4860 

11 JC, Thane 

City 

S. F. Textiles/ 

27BJPPK6429Q1Z8 

Final/ 

AA271219063151E

/15.12.2019 

14.01.2020 378758 ZA2701200358121/

14.01.2020             

(RFD-06) 

ZA2701200355787M

/14.01.2020  

(RFD-06) 

378758 378758 25.02.2020 01 

month 

11 days 

2083 0/2083 

12 JC,, Thane 

Rural 

Angadpal Industries 

Private Ltd./ 

27AACCA5854D1ZU 

Provisional/ 

AA271219083794O

/19.12.2019 

20.01.2020 1015316 ZA2701200504336/

20.01.2020           

(RFD-04) 

ZA270120050429V/

20.01.2020 (RFD-04) 

1015316 1015316 29.01.2020 0 month 

09 days 

4569 0/4569 
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Appendix 2.6.1 (concld…) 

Sr. 

No. 

Name of 

Division 

Name of the 

Taxpayer/ GSTIN 

No. 

Type of Refund/ 

ARN No. & Date 

Date of 

refund 

order 

Refund 

amount 

Sanctio-

ned 

First Payment 

Advice Number & 

date 

Second Payment 

Advice Number & 

date 

 

Amount Total 

Excess 

amount 

Date of Re-

payment of 

Excess 

refund 

Period 

of delay 

Interest 

leviable 

for 

period 

of delay 

Interest 

recovered/ 

Due 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13)  (14) 

13 JC, 

Nagpur 

Shriram Food Industry 

Private Limited/ 

27AAUCS1765R1Z7 

Provisional/ 

AA271219111360M / 

25.12.2019 

16.01.2020 586848 ZA2701200405253/

16.01.2020             

(RFD-04)     

ZA2701200405063/ 

16.01.2020 (RFD-04) 

586848 586848 06.02.2020 0 month 

20 days 

5868 0/5868 

14 JC, 

Mulund 

Nodal-13 

AMIT 

BANGLES/27AABPY

3797K1ZV 

Final/ 

AA271119133505A

/22.11.2019 

17.01.2020 81685 ZA2701200435432/

17.01.2020          

(RFD-06) 

ZA2701200435531/ 

17.01.2020 (RFD-06) 

81685 81685 9.9.2021 19 

months 

21 days 

24138 0/24138 

15 JC, Nashik Sona Sikka Fabrics/ 

27AAQPH9602K1Z9 

Final/ 

AA271219053467X

/12.12.2019 

20.01.2020 874730 ZA2701200502942/

20.01.2020         

(RFD-06) 

ZA270120050312C/

20.01.2020 (RFD-06) 

874730 874730 25.08.2021 

27.08.2021 

19 

Months 

05 Days 

251485 262420/0 

                 Total  12633272   388616 323942/ 

90833 
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Appendix 2.6.2 
(Reference: Paragraph 2.6.6.2 ; Page 53) 

Statement showing cases where Excess payment of GST Refund due to issue of double payment advice. (Tax payer not repaid the excess refund) 
(in `̀̀̀ ) 

Sr. 

No. 

Name of 

Division 

Name of the Taxpayer Type of Refund/ 

ARN No. & Date 

Date of 

refund order 

Refund 

Amount 

Sanctioned 

First Payment 

Advice Number & 

date 

Second Payment 

Advice Number & 

date 

Amount Total 

Excess 

amount 

Period of 

delay 

Interest 

leviable 

for 

period 

of delay 

Interest 

paid/Due 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) 

1 JC, 

Kandivali 

Kirit Ratilal Raja/ 

27AAAPR4783P1ZX 

Final/ 

AA271119022201S/ 

06.11.2019 

23.01.2020 33130 ZA270120060061D/ 

23.01.2020            

(RFD-06) 

ZA2701200600639/ 

23.01.2020       

(RFD-06) 

33130 33130 19 months 

11 days 

9624 0/9624 

2 JC, 

Kandivali 

Chemocid Impex Pvt. 

Ltd./ 

27AAACC2243C1ZB 

Provisional/ 

AA2710190165179/ 

05.10.2019 

14.10.2019 2154713 ZA2701200610539/ 

23.01.2020          

(RFD-04) 

ZA270120060996/ 

23.01.2020           

(RFD-04) 

2154713 2154713 19 months 

11 days 

625944 0/625944 

3 JC, 

Kolhapur 

Suryakant Rajaram 

Neje/ 

27AANPN6103C1ZX 

Final/ 

AA271119146756U/ 

25.11.2019 

10.01.2020 25592 ZA270120031419Z/ 

13.01.2020           

(RFD-06) 

ZA2701200314082/ 

13.01.2020           

(RFD-06) 

25592 25592 19 months 

21 days 

7562 0/7562 

4 JC, 

Santacruz 

Arv Engineering Co 

LLP/ 

27ABJFA2735N1Z4 

Provisional/ 

AA271119051541D/ 

12.11.2019 

18.01.2020 365983 ZA270120051886M/ 

21.01.2020         

(RFD-04) 

ZA270120051898H/ 

21.01.2020          

(RFD-04) 

365983 365983 19 month 

13 days 

106684 0/106684 

5 JC,, Thane 

City 

BK Textiles/ 

27AFHPB0122Q1ZL 

Final/ 

AA271119009085D/ 

04.11.2019 

21.01.2020 993696 ZA270120053673V/ 

21.01.2020       

(RFD-06) 

ZA270120053725U/ 

21.01.2020        

(RFD-06) 

993682 993682 19 months 

07 days 

286677 0/286677 

6 JC, Thane 

City 

Radhakrishna Textiles/ 

27AADHK2780C1ZG 

Final/ 

AA271219090454Z/ 

20.12.2019 

20.01.2020 230755 ZA2701200500558/ 

20.01.2020        

(RFD-06) 

ZA2701200500368/ 

20.01.2020         

(RFD-06) 

230755 230755 19 months 

08 days 

66688 0/66688 

7 JC, Thane 

City 

Greentex Exports India 

Private Limited/ 

27AAECG4272B1ZW 

Provisional/ 

AA271219115997P/ 

26.12.2019 

18.01.2020 1818924 ZA270120046130E/ 

18.01.2020              

(RFD-04) 

ZA270120046139W/

18.01.2020        

(RFD-04) 

1818924 1818924 19 months 

10 days 

527488 0/527488 

                 Total  5622779   1630668 0/1630668 
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Appendix 2.6.3 

(Reference: Paragraph 2.6.7.1; page 54) 

Statement Showing List of Refund cases in which deficiency noticed (Delay in acknowledgement of applications) pre-automation 

Sl. 

No. 

Name of Auditee Unit (Division) No. of refund cases 

examined by the Audit 

No. of refund cases in 

which delay in 

acknowledgement  noticed 

Period of 

delay 

Delay Up 

to 3 

months 

Delay 

upto 3 to 

6 months 

Delay 

more than 

6 month 

(1) (2) (3) (4) (5) (6) (7) (8) 

1 Joint Commissioner, LTU-1, Pune 82 13 03-353 12 0 1 

2 Joint Commissioner, LTU-2, Pune 48 33 03-175 27 6 0 

3 Joint Commissioner, Nodal-1, Pune   40 19 01-440 15 1 3 

4 Joint Commissioner, Nodal-2, Pune   12 10 01-282 6 2 2 

5 Joint Commissioner, Nodal-3, Pune   12 3 18-61 3 0 0 

6 Joint Commissioner, Nodal-4, Pune 54 27 1-387 21 5 1 

7 Joint Commissioner, Nodal-04, Mazgaon  38 15 6-585 10 2 3 

8 Joint Commissioner, Nodal-7, Andheri, 

Mazgaon, Mumbai 

52 32 8-333 19 5 8 

9 Joint Commissioner,  Mumbai-LTU-01 138 82 1-335 71 7 4 

10 Joint Commissioner, Fort (Nodal-1) 

Mazgaon, Mumbai 

48 13 2-102 12 1 0 

11 Joint Commissioner, Goregaon Division 27 13 2-264 9 1 3 

12 Joint Commissioner, Mumbai LTU-03 29 22 1-383 19 1 2 

13 Joint Commissioner, Mumbai LTU-04 34 14 2-368 9 4 1 

14 Joint Commissioner, Nagpur 86 42 02-333 35 4 3 

15 Joint Commissioner, Nodal-5 (Bandra) 52 37 5-201 35 1 1 

16 Joint Commissioner, Thane (city) Division  134 71 1-463 45 15 11 

TOTAL 886 446 0 348 55 43 
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Appendix 2.6.4  

(Reference: Paragraph 2.6.7.1.; Page 54) 

Statement Showing List of Refund cases in which deficiency noticed (Delay in acknowledgement of applications) Post Automation   

Sl. 

No. 

Name of Division No. of refund applications 

examined from the sample 

by Audit 

Total No. of refund cases in 

which delay in 

acknowledgement noticed 

Range of 

delay in days 

Delay Up 

to 3 

months 

Delay upto 

3 to 6 

months 

Delay more 

than 6 

month 

1 Joint Commissioner, LTU-01, Pune 32  3 2-5 3 0 0 

2 Joint Commissioner, Mazgaon, Mumbai 16 3 5-31 3 0 0 

3 Joint Commissioner, Nodal-7, Andheri, Mumbai 26 12 3-113 9 3 0 

4 Joint Commissioner, Aurangabad Division  23 5 3-43 5 0 0 

5 Joint Commissioner, Borivali Division 24 3 1-58 3 0 0 

6 Joint Commissioner, Fort Division 62 18 1-81 18 0 0 

7 Joint Commissioner, Ghatkopar Division 5 2 11-20 2 0 0 

8 Joint Commissioner,  Goregaon Division 32 16 2-72 16 0 0 

9 Joint Commissioner, Kandivali Division 9 4 7-15 4 0 0 

10 Joint Commissioner, Kolhapur Division  42 6 1-9 6 0 0 

11 Joint Commissioner,  Mandavi Division 10 4 2-39 4 0 0 

12 Joint Commissioner, Mulund Division 8 3 2-41 3 0 0 

13 Joint commissioner, Mumbai-LTU-01 61 8 01 to 36 8 0 0 

14 Joint commissioner, Mumbai-LTU-03 26 3 04 to 25 3 0 0 

15 Joint commissioner, Mumbai-LTU-04 10 3 01 to 04 3 0 0 

16 Joint Commissioner, Mumbai-LTU-02  13 4 01 to 164 3 1 0 

17 joint Commissioner, Nagpur Division  33 7 1-49 7 0 0 

18 joint Commissioner, Nanded Division  2 1 9 1 0 0 

19 Joint Commissioner, Nariman Point Division 21 9 1-35 9 0 0 

20 Joint Commissioner, Nashik Division  73 28 1-95 27 1   

21 Joint Commissioner,  Nodal -2 Pune West  23 5 10-53 5 0 0 

22 Joint Commissioner,  Nodal -3 Pune   12 1 111 0 1 0 

23 Joint Commissioner, Nodal-5 (Bandra) 7 5 2-22 5 0 0 

24 Joint Commissioner,  Nodal-4 Pune South  37 9 1-14 9 0 0 

25 Joint Commissioner,  Nodal-1 Pune   32 9 2-25 9 0 0 

26 Joint Commissioner,  Pune LTU-02  16 2 2-39 2 0 0 

27 Joint Commissioner,  Raigad  63 13 2-44 13 0 0 

28 Joint Commissioner,   Sakinaka 20 6 2-64 6 0 0 

29 Joint Commissioner, Santakruz Division 25 9 3-26 9 0 0 

30 Joint Commissioner, Solapur Division  19 3 1-3 3 0 0 

31 Joint Commissioner, Thane City Division  211 80 1-51 80 0 0 

32 Joint Commissioner, Thane Rural Division  75 29 1-70 29 0 0 

  TOTAL  1068 313   307 6 0 



 

 

1
4

7
 

A
p

p
en

d
ices 

Appendix 2.6.5 

(Reference: Paragraph 2.6.7.2; Page 56) 

Statement Showing List of Refund cases in which deficiency noticed (Provisional refund on account of zero rated supply not sanctioned within time)  

Pre-automation  

Sl. 

No. 

Name of Division No. of refund applications 

examined by Audit from 

the sample 

No. of refund cases in 

which audit 

objections noticed 

Period of 

delay 

Delay Up 

to 3 

months 

Delay upto 

3 to 6 

months 

Delay more 

than 6 months 

1 JCST, LTU-1,  Pune 77 32 1-151 31 1 0 

2 JCST, LTU-2,  Pune 34 22 1-21 22 0 0 

3 JCST, Nagpur  53 26 1-73 26 0 0 

4 JCST, Nodal-1, Pune 34 9 1-81 9 0 0 

5 JCST, Nodal-2, Pune 7 4 4-5 4 0 0 

6 JCST, Nodal-3, Pune 6 1 44 1 0 0 

7 JCST, Nodal-4, Pune 41 12 1-52 12 0 0 

8 JCST, Nodal-04, Mazgaon, Mumbai 27 5 1-87 5 0 0 

9 JCST, Nodal-7 Mazgaon, Mumbai 37 6 3-102 5 1 0 

10 JCST, Mumbai-LTU-01 121 44 1-68 44 0 0 

11 JCST, Fort (Nodal-1) Mazgaon, Mumbai 17 2 6-17 2 0 0 

12 JCST, Goregaon Division 20 7 2-136 6 1 0 

13 JCST, Mumbai-LTU-03 20 16 1-240 15 0 1 

14 JCST, Mumbai-LTU-04 26 15 1-64 15 0 0 

15 JCST, Nodal-5 (Bandra) 41 8 3-208 7 0 1 

16 JCST, Thane (City) Division 40 18 5-211 15 2 1 

  TOTAL 601 227   219 5 3 
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Appendix 2.6.6  
(Reference: Paragraph 2.6.7.2; Page 56) 

List of Refund cases in which deficiency noticed (Provisional refund on account of zero rated supply not sanctioned within time) Post-automation   

Sl. 

No. 

Name of Division No. of zero rated refund 

cases examined by the 

Audit from sample 

No. of refund cases 

in which audit 

objections noticed 

Period of 

delay in 

days 

Delay Up to 

3 months 

Delay upto 3 

to 6 months 

Delay more 

than 6 month 

1 Joint Commissionner, LTU-001, Pune   25 9 1-54 9 0 0 

2 Joint commissioner, Mazgaon, Mumbai 6  2 2 2 0 0 

3 Joint Commissioner, Aurangabad   2 2 5-10 2 0 0 

4 Joint Commissioner, Borivali   1 1 38 1 0 0 

5 Joint Commissioner, Fort    23 7 3-145 5 2 0 

6 Joint Commissioner, Ghatkopar   2 2 56-104 1 1 0 

7 Joint Commissioner, Goregaon   19 14 3 to 75 14 0 0 

8 Joint Commissioner, Kolhapur   11 6 7-53 6 0 0 

9 Joint Commissioner, Mandvi   4 1 3 1 0 0 

10 Joint Commissioner, Mumbai-LTU-01   36 14 3 to 64 14 0 0 

11 Joint Commissioner, Mumbai -LTU-03   22 8 1 to 59 8 0 0 

12 Joint Commissioner, Mumbai-LTU-04   5 4 4 to 30 4 0 0 

13 Joint Commissioner, Mumbai-LTU-02   6 5 4-33 5 0 0 

14 Joint Commissioner, Nagpur   6 4 1-51 4 0 0 

15 Joint Commissioner, Nariman Point   10 3 4-5 3 0 0 

16 Joint Commissioner, Nashik   34 27 1-137 26 1 0 

17 Joint commissioner, Nodal-2, Pune (West)   14 10 1-23 10 0 0 

18 Joint commissioner, Nodal-3, Pune  5  2 1-9 2 0 0 

19 Joint commissioner, Nodal-04, Pune (South)   23 9 2-40 9 0 0 

20 Joint Commissioner, Nodal-1, Pune   21 8 2-33 8 0 0 

21 Joint Commissioner, Pune-LTU-2  12 6 4-167 5 1 0 

22 Joint Commissioner, Raigad   39 12 2-81 12 0 0 

23 Joint Commissioner, Sakinaka   8 3 4 to 11 3 0 0 

24 Joint Commissioner, Santakruz   14 11 3-133 10 1 0 

25 Joint Commissioner, Solapur   8 6 4-17 6 0 0 

26 Joint Commissioner, Thane City 14  7 5-81 7 0 0 

27 Joint Commissioner, Kandivali 4 0 0 0 0 0 

28 Joint Commissioner, Bandra 1 0 0 0 0 0 

29 Joint Commissioner, Andheri 5 0 0 0 0 0 

30 Joint Commissioner, Thane Rural  11 8 1-15 8 0 0 

  TOTAL 391 191   185 6 0 
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Appendix 2.6.7  
(Reference: Paragraph 2.6.7.3; Page 57) 

 Statement Showing List of Refund cases in which deficiency noticed (Interest due-paid/not paid) Pre-automation   

Sl. 

No. 

Name of Division No. of refund 

applications examined 

by the Audit as per 

sample 

No. of refund 

cases in which 

audit objections 

noticed 

Period 

of delay 

Interest 

due paid 

(in `̀̀̀) 

Interest due 

not paid 

(in `̀̀̀) 

Delay 

Up to 3 

months 

Delay 

upto 3 to 

6 months 

Delay 

more 

than 6 

month 

1 JCST, LTU-1,  Pune 82 76 23-369 0 16860770 11 29 36 

2 JCST, LTU-2,  Pune 48 44 4-368 0 13192644 7 22 15 

3 JCST, Nodal-1, Pune 40 31 11-405 0 641361 11 10 10 

4 JCST, Nodal-2, Pune 12 10 31-433 0 404627 1 1 8 

5 JCST, Nodal-3, Pune 12 3 144-224 0 143096 0 1 2 

6 JCST, Nodal-4, Pune 54 37 5-397 0 620169.12 14 6 17 

7 JCST, Nodal-04, Mazgaon  38 22 36-654 0 1596248 1 2 19 

8 JCST, Nodal-7, Mazgaon Mumbai 52 21 2-550 0 1056590.15 5 1 15 

9 JCST,  Mumbai-LTU-01 138 105 6-633 0 8206316 11 24 70 

10 JCST, Fort (Nodal-1) Mazgaon, Mumbai 48 13 11-446 0 322927.42 4 2 7 

11 JCST, Goregaon  27 15 8-395 0 478535 2 2 11 

12 JCST, Mumbai-LTU-03  29 23 4-544 0 13992085.47 2 3 18 

13 JCST, Mumbai-LTU-04 34 25 22-608 0 3710681.26 2 3 20 

14 JCST, Nagpur  86 48 18-700 0 2076757.3 8 4 36 

15 JCST, Nodal-5 (Bandra) 52 35 86-618 0 2977921.29 1 0 34 

16 JCST, Thane (City) Division 134 56 1-807 0 5832366 17 11 28 

  TOTAL  886 564     72113095.01 97 121 346 
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Appendix 2.6.8  
(Reference: Paragraph 2.6.7.3; Page 57) 

Statement Showing List of Refund cases in which deficiency noticed (Final refund order not issued within time Interest due-paid/not paid) Post automation  

Sl. 

No. 

Name of Division No. of refund applications 

examined by Audit from 

the sample 

No. of refund cases in 

which audit objections 

noticed 

Period of 

delay in 

days 

Interest 

due paid 

(in `̀̀̀) 

Interest due 

not paid  

(in `̀̀̀) 

Delay Up 

to 3 

months 

Delay upto 

3 to 6 

months 

Delay more 

than 6 month 

1 JCST, LTU-01, Pune  32 23 7-154 0 5584266.00 15 8 0 

2 JCST, Mazgaon  16 6 32 to 140 0 42788.37 4 2 0 

3 JCST, Andheri  26 13 9 to 139 0 149594.85 10 3 0 

4 JCST, Aurangabad  23 14 2 to 105 0 184188.55 13 1 0 

5 JCST, Borivali  24 3 31 to 69 0 32087.00 3 0 0 

6 JCST, Fort  62 31 3 to 170 0 242436.00 17 14 0 

7 JCST, Ghatkopar  5 2 44 to 120 0 33943.00 1 1 0 

8 JCST, Goregaon  32 16 34 to 198 0 77789.45 11 3 2 

9 JCST, Kandivali  9 4 24 to 80 0 18255.69 4 0 0 

10 JCST, Kolhapur  42 29 14-187 0 935019.54 19 9 1 

11 JCST, Mandavi  10 6 4-61 0 10048.40 6 0 0 

12 JCST, Mulund  8 1 77 0 26530.00 1 0 0 

13 JCST, Mumbai-LTU-01  61 27 12 to 151 0 849418.69 19 8 0 

14 JCST, Mumbai-LTU-03  26 14 11 to 94 0 115385.57 13 1 0 

15 JCST, Mumbai-LTU-04  10 7 28 to 118 0 258978.41 6 1 0 

16 JCST, Mumbai-LTU-02  13 5 33 to 173 0 96190.92 4 1 0 

17 JCST,  Nagpur 33 12 3-184 0 334566.73 7 4 1 

18 JCST, Nanded 2 1 19 0 1722.40 1 0 0 

19 JCST, Nariman Point 21 13 5-220 0 98845.84 11 1 1 

20 JCST, Nashik 73 48 2-138 0 299770.00 42 6 0 

21 JCST, Nodal-2, Pune (West) 23 16 5-162 0 416367.00 12 4 0 

22 JCST, Nodal-3, Pune  12 4 6-134 0 46212.00 3 1 0 

23 JCST, Nodal-5, (Bandra) 7 1 126 0 16623.00 0 1 0 

24 JCST, Nodal-4, Pune (South)  37 20 9-71 0 1543265.00 20 0 0 

25 JCST, Nodal-1, Pune  32 22 3-168 0 124508.00 18 4 0 

26 JCST, Pune-LTU-002 16 10 7 - 167 0 961560.00 6 4 0 

27 JCST, Raigad  63 35 3-165 0 1012981.00 21 14 0 

28 JCST, Sakinaka  20 11 10 to 209 0 121775.00 7 3 1 

29 JCST, Santakruz  25 16 07 to 197 0 284585.00 12 3 1 

30 JCST, Solapur  19 13 1-111 0 137835.28 12 1 0 

31 JCST, Thane City 211 75 1-205 0 1099300.00 68 6 1 

32 JCST, Thane Rural  75 29 1-123 0 343952.37 26 3 0 

  TOTAL 1068 527     15500789.06 412 107 8 
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Appendix 2.6.9  
(Reference: Paragraph 2.6.7.4(I).; Page 58) 

 Statement Showing List of Refund cases in which deficiency noticed (Excess allowance of refund due to mismatch of Zero Rated Adjusted Turnover) 

(in `̀̀̀) 

Sl. 

No. 

  

Name of 

Division 

  

Name of 

the 

assessee 

  

GSTN No 

  

ARN No. & Date  

  

Amount of 

Refund 

claimed in 

RFD-01A 

Sanction of refund by department Refund due as per Audit 

considering  

Excess 

refund 

(8-11) 

Pre/   

Post 

  Adjusted 

Total 

Turnover 

considered  

Amount of 

refund 

sanctioned 

Date of 

order in 

Form GST 

RFD-06 

Amount of 

Adjusted 

Total 

turnover as 

Refund 

due as  

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) 

1 JCST 

Nodal 4 

(Mazgaon), 

Mumbai 

M/s. Pace 

Ventures 

Pvt. Ltd. 

27AAFCP2418K1ZB AA2703180134494/ 

02.01.2019 

4789257 116808854 4779574 17.12.2019 205154452 2726860 2052713 pre 

2 JCST, 

Santarcruz, 

Mumbai 

M/s. 

Krogner 

Impex 

Pvt. Ltd.  

27AADCK0373Q2Z3 AA270120088986W/ 

21/10/2020 

7920360 5303588 7920360 18.06.2020 8738499 4807041 3113319 post 

3 JCST, 

Goregaon, 

Mumbai 

M/s. Jusal 

Industries 

27AAFFJ9953Q1ZD AA271119142700F/ 

25.11.2019 

3209014 94346459 3209014 13.03.2020 94632023 2716807 492206 post 

4 JCST, 

LTU-2, 

Pune 

Sudarshan 

Chemical 

Industries 

Limited 

27AABCS4223P1Z3 AC270318243101I/ 

24-9-2018 

103419636 3890725711 101352992 26.11.2019 3904552205 100986771 366221 Pre 

        TOTAL             6024459   
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Appendix 2.6.10  
(Reference: Paragraph 2.6.7.4 (II); Page 59) 

Statement Showing  List of Refund cases in which deficiency noticed (Excess refund due to consideration of incorrect components in case of  

zero rated goods/services – Incorrect Input Tax Credit) 

(in `̀̀̀) 

Sl. 

No. 

  

Name of the assessee 

  

GSTN No 

  

ARN No. & Date  

  

Amount of 

Refund 

claimed in 

RFD-01A 

Sanction of refund by department Refund due as per Audit 

considering  

Excess 

refund  

(7-10) 

Pre/ 

Post 

Considered 

Net ITC as 

Amount of 

refund 

sanctioned 

Date of 

order in 

Form GST 

RFD-06 

Net ITC as Refund 

due as  

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) 

Name of Division: Joint Commissioner, Ghatkopar, Mumbai 

1 M/s Klinera Corporation 

India 

27AAJFK5087G1Z0 AA271219013516A

/04.12.2019 

39601502 39621327 36623550 17.03.2020 32320200 32304028 4319522 Post 

Name of Division: Joint Commissioner, Nodal 4 (Mazgaon), Mumbai 

2 M/s. Euroasia Trans 

Continental 

27AABFE0631L1ZN AC271217136042H

/26.08.2018 

3659837 3659837 3293852 24.09.2020 3019285 3019285 274567 Pre 

3 M/s. Zar Jewels 27AADCR7143K1Z3 AA271018099896G

/12.01.2019 

3096211 17087096 3096211 23.09.2020 16453982 2967083 129127 Pre 

Name of Division: Joint Commissioner, Nodal-5 (Bandra), Mumbai 

4 M/s Photoquip India 

Ltd. 

27AAECP0468Q1ZU AA270219142252F 

/06.03.2019 

3561818 5298899 3560944 28.09.2020 5175627 3478958 81986 Pre 

Name of Division: Joint Commissioner, LTU-1, Pune 

5 Tech Mahindra 

Limited 

27AAACM3484F1ZI AA270719022348X

/12.07.2019 

97032622 301384598 97032622 06.09.2019 157696466 50771345 46261277 Pre 

Name of Division: Joint Commissioner, LTU-2, Pune        

6 General Motors India 

Pvt. Ltd.  

27AAACG8371P1ZZ  AA2710190653174 

/18.10.2019 

729986153 744700199 729986153 08.01.2020 608549073 601253686 128732466 Post 

Name of Division: Joint Commissioner, LTU-1, (MSD) Mumbai 

7 Siemens Healthcare 

Pvt. Ltd.  

27AAVCS8021P1Z AC270618320576T 

/23.01.2019 

81745276 392503214 80272710 30.09.2020 399488198 65725274 14547436 Pre  

        TOTAL             194346381   
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Appendix 2.6.11  
(Reference: Paragraph 2.6.7.4(IV); Page 60) 

Statement Showing  List of Refund cases involving excess sanction of Refund due to consideration of incorrect components in case  

of zero rated goods/services- Irregular grant of refund on capital goods  

(in `̀̀̀)

Sl. 

No. 
  

Name of 

Division 
  

Name of the 

assessee 
  

GSTIN No 
  

ARN No. & Date  
  

Period 

of 

refund 

Date of 

issue of 

final order  

(RFD-06) 

Refund amount sanctioned Excess Refund 

IGST CGST SGST IGST CGST SGST TOTAL 

1 JCST, 

Nariman 

Point  

Adnet 

Infosystems 

(India) 

Private 

Limited 

27AAACA5326Q2ZD AA2703200738390 

/24.03.2020 

Aug-19 03.07.2020 0 1029177 1029177 0 902422 902422 1804844 

2 JCST, 

Pune 

Nodal 04, 

Pune 

Floressence 

Perfumes 

Pvt. Ltd. 

27AAACF9151G1ZN AA271119038151H

/09.11.2019 

April 

2019 to 

July 

2019 

09.12.2019 0 14312264 14312264 0 269572.5 269572.5 539145 

3 JCST, 

Pune 

LTU-001 

Pune 

Phoenix 

Mecano 

India Pvt. 

Ltd. 

27AAACP2452L1ZC AA270220013607P 

/05.02.2020 

Dec-19 08.05.2020 0 7151584 7159109 0 6178 6177 12355 

            TOTAL       0 1178172.5 1178171.5 2356344 

 

 



 

 

1
5

4
 

R
ep

o
rt N

o
. 3

 (C
o

m
p

lia
n

ce A
u

d
it R

ep
o

rt fo
r th

e yea
r en

d
ed

 3
1

 M
a

rch
 2

0
2
1

) 

Appendix 2.6.12  
(Reference: Paragraph 2.6.7.5(I).; Page 61) 

 Statement Showing Excess refund due to consideration of incorrect components in case of Inverted Duty Structure  

(Mismatch of inverted turnover with Statement 1-A/Annexure-B/GSRT 3B) 
(`̀̀̀ in lakh) 

Sl. 

No. 

  

Name of the assessee 

and GSTIN No. 

  

ARN No. & Date  

  

Amount 

of 

Refund 

claimed 

in  

RFD-

01A 

Refund amount sanctioned by department Refund due as per Audit considering  Excess 

refund 

  
ITC of 

services 

consider

-ed by 

deptt in 

net ITC 

Adjusted 

total 

turnover 

Turnover 

of 

inverted 

rated 

supply of 

goods 

and 

service  

Tax 

payable 

on 

inverted 

rated 

supply 

of goods 

and 

services 

Amount 

of 

refund 

sanction

-ed 

Date of 

final 

refund in 

Form GST  

RFD-06 

Net 

ITC 

Adjusted 

total 

turnover 

Turn 

over of 

inverted 

rated 

supply 

of goods 

and 

service  

Tax 

payable 

on 

inverted 

rated 

supply 

of goods 

and 

services 

Amount 

of 

refund 

sanc-

tioned 

Name of Division: JCST, Nagpur  

1 Bombay Well Print 

INKS Pvt. Ltd. 

27AAACB6602J1ZU 

AA2712191333169 

/31.12.2019 

23.31 119.75 800.30 786.60 94.39 22.50 22.06.2020 119.75 800.30 713.75 86.44 19.56 2.95 

Name of Division: JCST, Aurangabad 

2 Gangamai Industries 

and Constructions Ltd. 

27AABCG2199Q1ZY 

AA270420024916D

/30.04.2020 

97.30 281.21 1340.46 560.87 20.37 91.25 07.07.2020 281.21 1340.46 376.51 15.49 57.46 33.80 

3 Gangamai Industries 

and Constructions Ltd. 

27AABCG2199Q1ZY 

AA270320003084Z

/02.03.2020 

32.35 366.49 5455.21 1882.92 94.15 30.60 09.05.2020 366.49 5455.21 1687.21 84.36 27.23 3.36 

Name of Division: JCST, Kolhapur 

4 Mahaveer Fabrics 

27AAJPL6209R1Z1 

AA270520022900Q 

/20.05.2020 

30.53 68.69 753.08 741.04 37.06 30.53 26.05.2020 68.69 753.08 699.28 35.10 28.68 1.85 

Name of Division: JCST, Fort, Mumbai 

5 Shankeshwar Textiles 

27AAIPJ1574E1ZT 

AA270120058991B

/14.01.2020 

29.04 79.67 1012.13 1011.17 50.56 28.83 04.05.2020 77.40 1012.13 1011.17 50.56 26.77 2.06 

    TOTAL                         44.02 
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Appendix 2.6.13  
(Reference: Paragraph 2.6.7.5.(II).; Page 62) 

Statement Showing Excess refund due to consideration of incorrect components in case of  Inverted Duty Structure  

(Incorrect determination of Adjusted Total Turnover) 
(`̀̀̀ in lakh) 

Sl. 

No. 

  

Name of the assessee 

and GSTIN No. 

  

ARN No. & Date  

  

Amount 

of 

Refund 

claimed 

in  

RFD-

01A 

Refund amount sanctioned by department Refund due as per Audit considering  Excess 

refund 

  
ITC of 

services 

consider

-ed by 

deptt in 

net ITC 

Adjusted 

total 

turnover 

Turnover 

of 

inverted 

rated 

supply of 

goods 

and 

service  

Tax 

payable 

on 

inverted 

rated 

supply 

of goods 

and 

services 

Amount 

of 

refund 

sanction

-ed 

Date of 

final 

refund in 

Form GST  

RFD-06 

Net 

ITC 

Adjusted 

total 

turnover 

Turn 

over of 

inverted 

rated 

supply 

of goods 

and 

service  

Tax 

payable 

on 

inverted 

rated 

supply 

of goods 

and 

services 

Amo-

unt of 

refund 

sanc-

tioned 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) 

Name of Division: JCST, Solapur  

1 Shriram Filaments & 

Ropes Pvt. Ltd. 

27AAECS0051J1ZI  

AA270320044916B

/ 14.03.2020 

22.29 85.54 553.94 553.94 63.25 22.29 29.04.2020 85.54 587.52 553.94 63.25 17.41 4.89 

2 Shriram Filaments & 

Ropes Pvt. Ltd. 

27AAECS0051J1ZI 

AA270520027109J 

/ 23.05.2020 

14.19 33.99 188.26 188.26 19.80 14.19 05.06.2020 33.99 199.33 188.26 19.80 12.31 1.89 

3 Shriram Filaments & 

Ropes Pvt. Ltd. 

27AAECS0051J1ZI 

AA2710190816061

/ 22.10.2019 

15.12 50.20 319.21 319.21 35.09 15.12 24.12.2019 50.20 341.20 319.21 35.09 11.88 3.24 

4 Shriram Filaments & 

Ropes Pvt. Ltd. 

27AAECS0051J1ZI 

AA2712191293090

/ 30.12.2019 

21.05 47.37 218.55 218.55 26.32 21.05 28.02.2020 47.37 219.16 218.55 26.32 20.92 0.13 

5 Shri Venkatesh 

Filaments Pvt. Ltd. 

27AAECS0052M1ZB 

AA2712191185239

/ 27.12.2019 

14.71 53.30 322.59 322.59 38.59 14.71 28.02.2020 53.30 381.09 322.59 38.59 6.52 8.18 

6 Shri Venkatesh 

Filaments Pvt. Ltd. 

27AAECS0052M1ZB 

AA270420014856D

/ 23.04.2020 

15.01 59.01 367.09 367.09 44.00 15.01 30.04.2020 59.01 417.19 367.089 44.00 7.92 7.09 

7 Shri Venkatesh 

Filaments Pvt. Ltd. 

27AAECS0052M1ZB 

AA270520025225P

/ 22.05.2020 

17.63 72.87 377.65 377.65 45.24 17.63 11.06.2020 72.87 454.22 377.65 45.24 15.34 2.29 

Name of Division: JCST, Nodal-1, Pune   

8 Sixon Industries 

27ABLFS1494A1Z1 

AA270220088180

M/ 22.02.2020 

29.13 29.17 0.30 0.30 0.036 29.13 04.05.2020 29.17 0.30 0.30 0.036 1.15 27.99 

Name of Division: JCST, Fort, Mumbai 

9 Ahaan Silk Mills 

27AHGPJ7715G1ZA 

AA270220081120Z

/ 20.02.2020 

17.83 35.26 348.71 348.71 17.44 17.83 03.03.2020 35.26 546.92 348.71 17.44 5.05 12.78 
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Appendix 2.6.13 (concld…) 

Sr. 

No. 

  

Name of the assessee 

and GSTIN No. 

  

ARN No. & Date  

  

Amount 

of 

Refund 

claimed 

in  

RFD-

01A 

Refund amount sanctioned by department Refund due as per Audit considering  Excess 

refund 
  

ITC of 

services 

consider

-ed by 

deptt in 

net ITC 

Adjusted 

total 

turnover 

Turnover 

of 

inverted 

rated 

supply of 

goods 

and 

service  

Tax 

payable 

on 

inverted 

rated 

supply 

of goods 

and 

services 

Amount 

of 

refund 

sanction

-ed 

Date of 

final 

refund in 

Form GST  

RFD-06 

Net 

ITC 

Adjusted 

total 

turnover 

Turn 

over of 

inverted 

rated 

supply 

of goods 

and 

service  

Tax 

payable 

on 

inverted 

rated 

supply 

of goods 

and 

services 

Amo-

unt of 

refund 

sanc-

tioned 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) 

Name of Division: JCST LTU-3, Mumbai 

10 M/s. Bewakoof Brands 

Private Limited 

27AAECB6555G1ZL 

AA2703183472251W 

/24.11.2018 

115.08 389.85 5725.67 5002.49 249.72 90.89 08.03.2019 389.85 5849.13 5002.49 249.72 83.70 7.19 

 

Name of Division: JCST Nashik 

11 Lucky Textiles 

27AAGFL1152L1Z9 

AA270220059689Z

/15-02-2020 

21.28 44.94 296.38 296.38 23.49 21.28 21.05.2020 44.94 296.38 172.50 8.62 17.53 3.75 

  TOTAL      279.14       79.41 
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Appendix 2.6.14  
(Reference: Paragraph 2.6.7.5(III).; Page 62) 

Statement Showing Excess refund due to consideration of incorrect components in case of  Inverted Duty Structure (Mismatch of Net ITC) 
(in `̀̀̀) 

Sr. 

No. 

  

Name of the assessee and  

GSTIN No. 

  

ARN No. & Date  

  

Amount of 

Refund 

claimed in 

RFD-01A 

Sanction of refund by department Refund due as per 

Audit considering  

Excess 

refund 
  ITC of 

services 

considered 

in net ITC as 

Amount of 

refund 

sanctioned 

Date of 

order in 

Form GST 

RFD-06 

Net ITC 

as 

Refund 

due as  

Name of Division: JCST, Fort , Mumbai 

1 Bishen Dyeing Printing And 

Weaving Mills 

27AAAFB3418R1Z8 

AA270819038394Q 

/22.08.2019 

8357124 32270817 8106664 21.09.2019 24490147 4795980 3310684 

2 M/s Piyush Fabrics  

27AABCP4935H1ZC 

AA2709182480413 

/08.04.2019 

4089222 11357805 4036022 13.05.2019 11223837 3955254 80768 

3 M/s. Shree Swastik Textile Ind 

27AALFS3057N1ZL 

AC2706183573201 

/26.02.2019 

1718095 3310959 1718095 20.03.2019 3287276 1694412 23683 

4 Jay Industrial Chem Pvt. Ltd. 

27AAACJ0894N1Z4 

AA271219115502G 

/26.12.2019 

10819374 36547308 10414601 28.01.2020 26070090 9089720 1324881 

Name of Division: JCST,  Andheri, Mumbai 

5 M/s Halewood Laboratories Pvt. 

Ltd.  

27AAACH8645M1Z3 

AA2708190333424 

/13.08.2019 

4427100 7565208 4351792 11.03.2020 6408423 3417393 934399 

Name of Division: JCST,  LTU-1, (MSD) Mumbai 

6 M/S Best Knitting Mills Pvt. Ltd. 

27AAECB6073B1ZY 

AA2703200260420 

/07.03.2020 

4427214 8404284 4427214 24.04.2020 7246885 3275333 1151881 

7 M/S Best Knitting Mills Pvt. Ltd. 

27AAECB6073B1ZY 

AA270320004571V 

/02.03.2020 

4541930 9071087 4541930 24.04.2020 8619592 4092669 449261 

Name of Division: JCST,  Thane City 

8 Capitol Nonwovens Pvt. Ltd. 

27AAECC4174G1ZP 

AA270120043166R

/10.01.2020 

2540213 5257808 2540213 06.03.2020 4195177 1477582 1062631 

Name of Division: JCST, LTU-1, Pune 

9 Gartech Equipments Pvt. Ltd.  

27AABCG4360K1ZJ 

AA270318018105H

/05.01.2019 

20613984 58391757 20613984 23.01.2019 52252425 15295513 5318471 

     TOTAL             13656659 
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Appendix 2.6.15  
(Reference: Paragraph 2.6.7.6.; Page 64) 

Statement Showing List of Refund cases showing non-compliance to instructions for re-credit and recovery of wrong/ineligible ITC 
(`̀̀̀ in lakh) 

Sr. 

No. 

  

Name of the assessee 

GSTN No. 

ARN No. & Date  

  

Date of 

issue of 

final order 

( RFD-06) 

Refund amount sanctioned Excess sanction of Refund Pre/

Post IGST CGST SGST Cess IGST CGST SGST Cess Total 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

Name of Division: JCST, LTU-1, Pune  

1 M/s Bajaj Auto Ltd. 

27AADCB2923M1ZL 

AC2706181721331 

/05.11.2018 

06.01.2020 0 0 5380.05 0 0 0 33.19 0 33.19 Pre 

2 Sailpoint Technologies India 

Pvt. Ltd. 

27AAOCS8987P1ZV 

AC2703183081185 

/30.10.2018 

20.08.2019 0.04 23.13 23.13 0 0.003 1.65 1.65 0 3.29 Pre 

3 Sailpoint Technologies India 

Pvt. Ltd. 

27AAOCS8987P1ZV 

AA270919036436Q

/16.09.2019 

28.02.2020 92.43 0 0 0 2.75 0 0 0 2.75 Pre 

4 Sailpoint Technologies India 

Pvt. Ltd. 

27AAOCS8987P1ZV 

AC271218318528V

/26.02.2019 

20.08.2019 0.68 22.96 22.96 0 0.20 6.71 6.71 0 13.61 Pre 

5 Integrated Decisions and 

Systems India Pvt. Ltd. 

27AAACI7132C1ZZ 

AC2706183391140 

/01.02.2019 

23.10.2019 7.87 19.67 19.67 0 0.60 1.50 1.50 0 3.60 Pre 

6 Visteon Technical and 

Services Centre Pvt. Ltd. 

27AACCV3261H1ZC 

AA270719001919R

/01.07.2019 

30.11.2019 0 17.30 17.69 0 0 0.61 0.62 0 1.23 Pre 

Name of Division: JCST, Aurangabad 

7 Nirlep Appliances Pvt. Ltd. 

27AABCD3162G1ZX 

AA2712191084647  

/24.12.2019 

13.05.2020 0 4.19 4.19 0 0 2.35 2.35 0 4.70 Post 

8 Gangamai Industries and 

Constructions Ltd. 

27AABCG2199Q1ZY 

AA2701200572191 

 /14.01.2020 

11.03.2020 0 97.74 97.74 0 0 0.69 0.69 0 1.38 Post 

9 Gangamai Industries and 

Constructions Ltd. 

27AABCG2199Q1ZY 

AA270420024916D. 

/30.04.2020 

07.07.2020 0 45.63 45.63 0 0 3.02 3.02 0 6.04 Post 
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Appendix 2.6.15(concld…) 

Sr. 

No. 

  

Name of the assessee 

GSTN No 

ARN No. & Date  

  

Date of 

issue of 

final order 

( RFD-06) 

Refund amount sanctioned Excess sanction of Refund Pre/

Post IGST CGST SGST Cess IGST CGST SGST Cess Total 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

Name of Division: JCST, Nashik 

10 Supreme Equipment Pvt. 

Ltd. 

27AAOCS5679N1Z8 

AA270220055093Q 

/14.02.2020 

13.05.2020 0 23.50 48.08 0 0 2.02 2.02 0 4.04 Post 

11 Supreme Equipment Private 

Ltd. 

27AAOCS5679N1Z8 

AA2702200490201  

/13.02.2020 

13.05.2020 0 27.49 65.54 0 0 23.13 23.13 0 46.25 Post 

Name of Division: JCST, Kolhapur 

12 Indo Count Industries Ltd. 

27AAACI0866P1Z5 

AA2711190570459 

/13.11.2019 

19.03.2020 487.13 178.30 178.30 13.23 2.45 0.90 0.90 0.07 4.31 Post 

13 Indo Count Industries Ltd. 

27AAACI0866P1Z5 

AA2712190057273 

/03.12.2019 

26.05.2020 440.26 113.97 113.97 0 1.89 0.49 0.49 0 2.87 Post 

14 Indo Count Industries Ltd. 

27AAACI0866P1Z5 

AA271219103966Y 

/24.12.2019 

26.05.2020 506.61 176.38 176.38 0 1.30 0.45 0.45 0 2.21 Post 

Name of Division: JCST, Thane (Rural) 

15 Angadpal Industries Pvt. 

Ltd. 

27AACCA5854D1ZU 

AA270220020744Q 

/06.02.2020 

28.02.2020 0 6.16 6.16 0 0 2.08 2.08 0 4.17 Post 

       TOTAL 1535.03 756.41 6199.48 13.23 9.20 45.60 78.80 0.07 133.67   
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Appendix 2.6.16  
(Reference: Paragraph 2.6.8.2; Page 65) 

Statement Showing List of Refund cases in which Refunds sanctioned without submission of invoice details by the tax payers for refund under inverted duty structure (Annexure B) 

(in `̀̀̀ ) 

Sr. 

No. 

Name of 
Division  

Name of the Taxpayer 
  

GSTN No. 
  

ARN No. & Date  
  

Date of 

Refund order  

(RFD-06) 

Refund amount sanctioned 

IGST CGST SGST TOTAL 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) 

1 JC, Thane 

City 

F T Textiles Private 

Limited 

27AABCF4516C1Z3 AA271019076666S  

date  21.10.2019 

20.12.2019 4824118 0 0 4824118 

2 JC, Thane 

City 

NZ Seasonal Wear 

Private Limited 

27AADCN0287C1ZP AA2703200748282  

date 25.03.2020 

05.06.2020 7909570 7511447 0 15421017 

3 JC, Thane 

City 

M/S Kapleshwar Food 

Products 

27AAQFK7195L1ZD AA270520027705F  

date 23.05.2020 

10.06.2020 0 0 7047998 7047998 

4 JC, Thane 

City 

Preme Nutrition 27AAMFP6459J1ZJ AA270120106995E  

date 24.01.2020 

06.03.2020 0 2371720 2371719 4743439 

5 JC, Thane 

City 

Preme Nutrition 27AAMFP6459J1ZJ AA270520031236O  

date 26.05.2020 

03.07.2020 0 639361 3468264 4107625 

6 JC, Thane 

City 

M/S Kapleshwar Food 

Products 

27AAQFK7195L1ZD AA271019010243Q  

Date 03.10.2019 

04.01.2020 0 0 1775717 1775717 

7 JC, Thane 

City 

Parvati  Food  Products 27AEHPG2748G1ZJ AA2711191646142 

date 28.11.2019 

12.03.2020 386255 386254 0 772509 

8 JC, Thane 

City 

Maru Enterprises Pvt. 

Ltd. 

27AADCM7713L1Z6 AA271219001013U  

Date 02.12.2019 

30.01.2020 471585 2782562 2782833 6036980 

9 JC,Thane 

City 

Vanila Food Products 27AEBPR7620A1ZT AA2702200935659  

date 24.02.2020 

11.05.2020 0 0 5590726 5590726 

10 JC,Thane 

City 

Vanila Food Products 27AEBPR7620A1ZT AA271219132264B  

date 31.12.2020 

18.03.2020 0 0 5542920 5542920 

11 JC, Thane 

City 

S R Synthetics 27AAAPV5123B1Z2 AA270220069704D  

date 18.02.2020 

11.05.2020 0 52633 5413005 5465638 

12 JC, Thane 

City 

Agarwal Agency 27AAWPA6773C1ZH AA2702200201434  

date 06.02.2020 

11.05.2020 749538 1517940 2704551 4972029 

13 JC, Thane 

City 

S R Synthetics 27AAAPV5123B1Z2 AA271119006244I   

date 02.11.2019 

17.01.2020 0 0 3185895 3185895 

14 JC, Thane 

City 

Agarwal Agency 27AAWPA6773C1ZH AA271219029665X  

date 07.12.2019 

30.01.2020 70962 1240178 1492942 2804082 

15 JC, Thane 

City 

Koki Textiles LLP 27AAPFK2726G1Z6 AA270220087965Z  

date 22.02.2020 

14.05.2020 0 1062252 1062252 2124504 
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Appendix 2.6.16 (contd…) 

Sr. 

No. 

Name of 

Division  
Name of the Taxpayer 

  
GSTN No. ARN No. & Date  

  
Date of 

Refund order  

(RFD-06) 

Refund amount sanctioned 

IGST CGST SGST TOTAL 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) 

16 JC, Thane 

City 

Mahsagar 27AFBPA3543A1ZA AA2712191163871  

date 26.12.2019 

15.02.2020 0 789054 789054 1578108 

17 JC, Thane 

City 

Rinku Weaving Mills 27AESPJ5854K1ZR AA271219013356A  

date 04.12.2019 

15.02.2020 0 6896 1650769 1657665 

18 JC, Thane 

City 

Rinku Weaving Mills 27AESPJ5854K1ZR AA270220119422U  

date 29.02.2020 

13.05.2020 0 132361 1379722 1512083 

19 JC, Thane 

City 

Koki Textiles Llp 27AAPFK2726G1Z6 AA270919085345K  

date 28.09.2019 

17.12.2019 1140732 0 0 1140732 

20 JC, Thane 

City 

Janak Enterprises 27AANFJ3736B1ZF AA271219050918T  

date 12.12.2019 

15.02.2020 1020817 0 0 1020817 

21 JC, Thane 

City 

Khatu Shyam Textiles 27AKUPK5434G1ZS AA271119163332B  

date 28.11.2019 

21.12.2019 0 1093290 535366 1628656 

22 JC, Thane 

City 

Rajendra Textiles 27AEEPJ7643E1ZJ AA271219131785Y  

date 31.12.2019 

12.06.2020 0 0 2740049 2740049 

23 JC, Thane 

City 

Riya Textiles 27ADRPS9687B1ZP AA2712191264562  

date  30.12.2019 

28.02.2020 0 842666 842666 1685332 

24 JC, Thane 

City 

Shree Sai Krupa 

Textiles 

27AEGPC9348P1ZV AA271119097814Q  

date 18.11.2019 

16.12.2019 0 1043832 1043833 2087665 

25 JC,Thane 

City 

V S Textiles 27ETAPS5465L1Z0 AA270520017322T  

date 16.05.2020 

21.05.2020 0 0 1609007 1609007 

26 JC, Thane 

City 

F D Textile 27ABHPK3581E1ZO AA271119052261G  

date 12.11.2019 

30.11.2019 1476603 0 0 1476603 

27 JC, Thane 

City 

F D Textile 27ABHPK3581E1ZO AA270120105882O  

date 24.01.2020 

15.02.2020 1126232 134892 134892 1396016 

28 JC, Thane 

City 

Shree Kanhaiya 

Textiles 

27AKKPB3115D1ZR AA271119120599Y  

date 18.11.2019 

16.12.2019 0 602414 602415 1204829 

29 JC, Thane 

City 

Shree Kanhaiya 

Textiles 

27AKKPB3115D1ZR AA270220058254L  

date 15.02.2020 

04.03.2020 0 538455 538455 1076910 

30 JC, Thane 

City 

Raviraj Knit Processing 

Pvt. Ltd. 

27AAACR2808J1ZE AA270120048231X  

date 11.01.2020 

15.07.2020 0 1316422 1316422 2632844 

31 JC, Thane 

City 

Krishna  Processors  & 

Industries  Pvt. Ltd.  

27AADCK1539Q1Z2 AA2710190063878 

date 02.10.2019 

02.12.2019 0 871937 871937 1743874 
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Appendix 2.6.16 (contd…) 

Sr. 

No. 

Name of 

Division  
Name of the Taxpayer 

  
GSTN No 

  
ARN No. & Date  

  
Date of 

Refund order  

(RFD-06) 

Refund amount sanctioned 

IGST CGST SGST TOTAL 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) 

32 JC, Thane 

City 

Muskan Products 27ARNPM6423F1ZM AA2712191098713 

date 25.12.2019 

17.02.2020 0 983451 983451 1966902 

33 JC, Thane 

City 

Deepak Textiles 27AFEPB7870E1ZK AA2712190272946 

date 06.12.2019 

02.01.2020 0 715887 715887 1431774 

34 JC, Thane 

City 

Lahoti Associates 27ABBPL2599R1ZU AA2702200908474 

date 22.02.2020 

09.03.2020 0 649105 736141 1385246 

35 JC, Thane 

City 

Dhanlaxmi Dyeing 27AABPI2076D1Z4 AA270220025498E 

date 07.02.2020 

02.03.2020 0 626769 626769 1253538 

36 JC, Thane 

City 

Deepak Textiles 27AFEPB7870E1ZK AA271019010317J 

date 03.10.2019 

18.11.2019 0 609161 609161 1218322 

37 JC, Thane 

City 

Ranisati Fabric Mills 

Pvt. Ltd. 

27AAACR2347C1ZR AA270220107800

W date 26.02.2020 

23.04.2020 0 148037 973282 1121319 

38 JC, Thane 

City 

Sagar Food Products 27AHYPG6714E1Z2 AA271219067099S 

date 16.12.2019 

02.01.2020 0 397359 397359 794718 

39 JC, Thane 

City 

Hem Enterprises 27AAQPD3057N1ZA AA2712190339415 

date 08.12.2019 

27.12.2019 0 1012206 1310563 2322769 

40 JC, Thane 

City 

Hem Enterprises 27AAQPD3057N1ZA AA271219067068X  

date 16.12.2019 

26.12.2019 112801 897242 897242 1907285 

41 JC, Thane 

City 

Siddh Enterprises 27AAZFS2659G1ZG AA2712190318732 

date 16.12.2019 

24.12.2019 0 530436 261859 792295 

42 JC, Thane 

City 

Ajanta Food Products 27AAJPV7565Q1ZG AA270620001780P 

date 01.06.2020 

11.07.2020 0 125099 125100 250199 

43 JC, Thane 

City 

Swastik Food Products 27ABGFS5813A1ZF AA270620004944E 

date 03.06.2020 

09.07.2020 0 957673 4602598 5560271 

44 JC, Thane 

City 

Dimple Fabrics 27AAJPS8349F1Z6 AA2711191701962 

date 29.11.2019 

24.12.2019 0 1066778 1923318 2990096 

45 JC, Thane 

City 

Dimple Fabrics 27AAJPS8349F1Z6 AA270220028890J 

date 08.02.2020 

27.02.2020 0 688818 1141068 1829886 

46 JC, Thane 

City 

Habib Textiles Pvt. Ltd. 27AABCH3399B1ZO AA2703200709929 

date 21.03.2020 

06.05.2020 0 259861 1557398 1817259 

47 JC, Thane 

City 

M J Textiles 27AEKPA3107N1ZK AA271219050619X  

date 12.12.2019 

02.01.2020 0 630694 630694 1261388 
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Appendix 2.6.16 (contd…) 

Sr. 

No. 

Name of 

Division  
Name of the Taxpayer 

  
GSTN No 

  
ARN No. & Date  

  
Date of 

Refund order  

(RFD-06) 

Refund amount sanctioned 

IGST CGST SGST TOTAL 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) 

48 JC, Thane 

City 

Rajesh Textiles 27ABWPG5400F1ZP AA270220073536E 

date 19.02.2020 

20.05.2020 0 2302661 2302661 4605322 

49 JC, Thane 

City 

Khemee Dyeing & 

Bleaching Works 

27AABFK2895A1ZI AA270620035352M 

date 17.06.2020 

24.06.2020 0 878101 878101 1756202 

50 JC, Thane 

City 

Krishna Textiles 27AOCPB4199M1ZM AA271119007174G 

date 15.02.2020 

14.05.2020 0 762605 535344 1297949 

51 JC, Thane 

City 

Santok Textiles 27AKPPM5950J1ZJ AA271119167972R 

date 28.11.2019 

24.12.2019 0 572639 572639 1145278 

52 JC, Thane 

City 

Amsal Textiles 27AKBPK5308A1ZQ AA270320027727D 

date 09.03.2020 

09.07.2020 0 505414 539461 1044875 

53 JC, Thane 

City 

R B Enterprise 27AGCPJ0674P1Z1 AA27012001407S 

date 04.01.2020 

27.02.2020 0 0 2737052 2737052 

54 JC, Thane 

City 

R B Enterprise 27AGCPJ0674P1Z1 AA271019009093I 

date 03.10.2019 

17.12.2019 0 0 2161930 2161930 

55 JC, Thane 

City 

Nishi Fabrics 27AEKPM0339Q1ZY AA270220006733R 

date 04.02.2020 

27.05.2020 0 720946 720946 1441892 

56 JC, Thane 

City 

Ankit Textiles 27ACZPJ1088Q1ZI AA271119025613C 

date 07.11.2019 

14.01.2020 0 0 1419112 1419112 

57 JC, Thane 

City 

Kewal Textiles 27ACMPS3439F1ZA AA270220035819A 

date 11.02.2020 

29.05.2020 0 297339 1062746 1360085 

58 JC, Thane 

City 

M D Textiles 27BLHPK7379H1ZK AA271219021832A 

date 05.12.2019 

22.01.2020 0 613312 683312 1296624 

59 JC, Thane 

City 

Gala Textiles 27AAWPG6072E1ZF AA2702201029899 

date 26.02.2020 

04.05.2020 0 663315 527662 1190977 

60 JC, Thane 

City 

Wali Textiles 27ASNPA5918J1ZH AA2712190082692 

date 03.12.2019 

17.12.2019 0 723747 755715 1479462 

61 JC, Thane 

City 

Q.H. Textiles 27AFBPA5824J1ZN AA271119145151H 

date 25.11.2019 

03.02.2020 0 727670 727670 1455340 

62 JC, Thane 

City 

P.N. Textiles 27AAZPG8863G1ZX AA2711191535618 

date 26.11.2019 

15.01.2020 0 0 1476653 1476653 

63 JC, Thane 

City 

Jai Balaji Tex 27ANIPP2529A1Z7 AA270120047224T 

date 11.01.2020 

30.01.2020 0 0 1168113 1168113 
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Appendix 2.6.16 (contd…) 

Sr. 

No. 

Name of 

Division  
Name of the Taxpayer 

  
GSTN No 

  
ARN No. & Date  

  
Date of 

Refund order  

(RFD-06) 

Refund amount sanctioned 

IGST CGST SGST TOTAL 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) 

64 JC, Thane 

City 

Baba  Tex 27AEDPA1321H1Z8 AA271019015415G 

date 05.10.2019 

27.11.2019 0 528020 1178574 1706594 

65 JC, Thane 

City 

Heena Fabrics 27AEHPG7086H1Z8 AA270120086485A 

date 21.01.2020 

06.03.2020 0 1111171 1111171 2222342 

66 JC, Thane 

City 

Mahalaxmi Polytex 27AHXPS6384B1ZN AA271119092096Z 

date 16.11.2019 

20.12.2019 0 1927 1050002 1051929 

67 JC, Thane 

City 

M/S. Adeshwar 

Synthetics 

27AOMPG8607H1ZP AA270520000990N 

date  02.05.2020 

29.05.2020 0 516230 516229 1032459 

68 JC, Thane 

City 

Vaibhav Laxmi Silk 

Mills 

27AABPA5095N1ZI AA271219099955E 

date 23.12.2019 

14.01.2020 0 0 1462304 1462304 

69 JC, Thane 

City 

A B Textiles 27BHBPK8405Q1ZV AA270120131316V 

date 30.01.2020 

19.03.2020 0 326891 803691 1130582 

70 JC, Thane 

City 

New Red Rose Syn-Tex 27AGLPG5367R1ZJ AA2702200913994 

date 23.02.2020 

21.05.2020 0 837509 837509 1675018 

71 JC, Thane 

City 

Sameer & Company 27ACQFS0665K1ZI AA271219004362I 

date 02.12.2019 

23.01.2020 0 851074 1025597 1876671 

72 JC, Thane 

City 

Sameer & Company 27ACQFS0665K1ZI AA270620001577G 

date 01.06.2020 

15.07.2020 0 787292 995086 1782378 

73 JC, Thane 

City 

Sameer & Company 27ACQFS0665K1ZI AA270120074155N 

date  17.01.2020 

12.03.2020 0 630679 904255 1534934 

74 JC, Thane 

City 

Sameer & Company 27ACQFS0665K1ZI AA2703200469862 

date 14.03.2020 

25.05.2020 0 689162 912556 1601718 

75 JC, Thane 

City 

Umar Textiles 27CFQPK6733R1ZE AA270120109964G 

date 24.01.2020 

15.02.2020 0 569041 569042 1138083 

76 JC, Thane 

City 

Paras Textiles 27ATGPS4007C1ZX AA2701200648395 

date 15.01.2020 

06.03.2020 0 1489051 1489051 2978102 

77 JC, Thane 

City 

Handi Textile 27ABXPH5663C1ZC AA2712190137348 

date  04.12.2019 

23.12.2019 0 1209884 521012 1730896 

78 JC, Thane 

City 

Handi Textile 27ABXPH5663C1ZC AA2702200170811 

date 05.02.2020 

04.03.2020 0 1119067 532589 1651656 

79 JC, Thane 

City 

A T Textiles 27CXQPS4846D1ZW AA270120017617M 

date 05.01.2020 

15.02.2020 0 210936 845082 1056018 



 

 

1
6

5
 

 A
p

p
en

d
ices 

Appendix 2.6.16 (concld…) 

Sr. 

No. 

Name of 

Division  
Name of the Taxpayer 

  
GSTN No 

  
ARN No. & Date  

  
Date of 

Refund order 

(RFD-06) 

Refund amount sanctioned 

IGST CGST SGST TOTAL 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) 

80 JC, Thane 

City 

Samai Healthcare Private 

Limited 

27AAWCS7040M1ZJ AA270220019607J 

date 06.02.2020 

09.03.2020 0 466121 525638 991759 

81 JC, Thane 

City 

Samai Healthcare Private 

Limited 

27AAWCS7040M1ZJ AA270220033209P 

date 10.02.2020 

24.04.2020 0 322498 89482 411980 

82 JC, Thane 

City 

Sai Foods 27AAGPL6240F1ZU AA270919088570K 

date 30.09.2019 

05.11.2019 549595 299810 299810 1149215 

83 JC, Raigad Jaico Enterprise Llp 27AAKFJ4143K1Z4 AA271119107136F 

date 19.11.2019 

06.12.2019 0 0 1997188 1997188 

84 JC, Raigad Angelique International 

Limited 

27AACCA4675N1Z8 AA270220095819Y 

date 24.02.2020 

21.04.2020 1341890 0 0 1341890 

85 JC, Raigad Immunity Construction 

Private Limited 

27AAECI8240 F1ZM AA270120113434X 

date 25.01.2020 

06.03.2020 0 1464293 1464293 2928586 

86 JC, Thane 

(Rural) 

Shilpa Enterprises 27AAUFS9301A1Z4 AA2712191205186 

date 27.12.2019 

07.01.2020 4018103 0 0 4018103 

87 JC, Thane 

(Rural) 

Arpan Trading Co 27AQUPS7720H1Z5 AA270220029342T 

date 08.02.2020 

17.02.2020 0 600971 1300926 1901897 

88 JC, Thane 

(Rural) 

Deep Steel 27AAOPD7135R1Z1 AA271219101431N 

date 23.12.2019 

24.01.2020 0 1773094 0 1773094 

89  JC, Thane 

(Rural) 

Parshwnath Metal 27AAEHJ5339M1ZU AA271219072973R 

date 17.12.2019 

24.01.2020 1459178 98572 98572 1656322 

90 JC, Thane 

(Rural) 

Rupana Textiles 27AAJHM8455Q1Z7 AA270320031404V 

date 10.03.2020 

28.04.2020 0 773522 773521 1547043 

91 JC, Thane 

(Rural) 

Shilpa Enterprises 27AAUFS9301A1Z4 AA2711190473380 

date 11.11.2019 

26.11.2019 2746715 98825 0 2845540 

92 JC, Thane 

(Rural) 

Yasmeen Binder 27AGCPK0731C1Z1 AA2701200084220 

date 03.01.2020 

17.03.2020 0 939119 939118 1878237 

93 JC, Thane 

(Rural) 

Rupana Textiles 27AAJHM8455Q1Z7 AA2711191670480 

date 28.11.2019 

24.12.2019 0 720348 720348 1440696 

94 JC, Thane 

(Rural) 

Rupana Textiles 27AAJHM8455Q1Z7 AA271119086534X 

date 16.11.2019 

29.11.2019 0 628343 628342 1256685 

95 JC, Thane 

(Rural) 

Kwality Industries 27AAQPD3176L1ZA AA2712190005868 

date 01.12.2019 

12.12.2019 1056415 0 0 1056415 

          TOTAL 30461109 63066341 115845404 209372854 
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Appendix 2.7.1 
(Reference: Paragraph 2.7; Page 69) 

Short Levy of Tax  

Calculation Sheet 

Name of the Office  Dy. Commissioner of Sales Tax, PUN-VAT-E-706, Pune 

Assessment Period  2014-15 

Name of Dealer M/s K Comp Services 

TIN 27710344344V 

Assessment Order Date 19/02/2019 

(Amount in `̀̀̀) 

Sl. 

No. 

Particulars of Tablet 

sold 

Invoice No. 

and date 

Sale 

amount 

as per 

sample 

invoices 

Tax 

leviable 

at 12.5 % 

Tax levied 

at 5 % 

Short levy of 

Tax/ 

Differential 

tax liability 

1 Samsung Tab 3 42/07.04.2014 7,42,857 92,857 37,143 55,714 

2 Apple ipad Mini WiFi 386/28.05.2014 10,56,000 1,32,000 52,800 79,200 

3 Apple ipad Mini WiFi 887/30.07.2014 8,69,524 1,08,691 43,476 65,215 

4 Apple ipad Mini WiFi 8/06.08.2014 2,68,762 33,595 13,438 20,157 

5 Apple ipad Mini WiFi 14-15/Dec/154/ 

15.12.2014 

8,04,762 1,00,595 40,238 60,357 

6 Apple ipad Air2 WiFi, 

ipad Air 2 WiFi + 

Cellular, ipad Mini 

14-15/Dec/160/ 

15.12.2014 

7,84,268 98,034 39,213 58,821 

7 Apple ipad Air WiFi 

Cellular 

14-15/Dec/185/ 

18.12.2014 

30,20,160 3,77,520 1,51,008 2,26,512 

8 Apple ipad Mini WiFi 14-15/Feb/203/ 

20.02.2015 

8,45,476 1,05,685 42,274 63,411 

 Total  83,91,809 10,48,976 4,19,590 6,29,386 

 Interest leviable u/s 30(3) for 47 months    5,42,845 

  Total short levy of dues       11,72,231 

Calculation of interest for 47 months 

(Amount in `̀̀̀) 

Tax dues Period  

No. of 

months  

Rate of 

interest 

interest 

amount Remarks  

6,29,386 01.04.2015 to 30.11.2015 8 1.25 62938.61 upto 30.11.2015 

  01.12.2015 to 31.12.2015 1 1.25 7867.33 upto one month 

  

01.01.2016 to 29.02.2016  2 1.5 18881.58 upto three 

months 

  01.03.2016 to 31.03.2016 1 2 12587.72 

more than three 

months 

  01.04.2016 to 31.03.2017 12 2 151052.67 

  01.04.2017 to 31.03.2018 12 2 151052.67 

  01.04.2018 to 28.02.2019 11 2 138464.95 

    

47 Interest 

leviable 

542845.53 
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Appendix 2.8.1 
(Reference: Paragraph 2.8; Page 69) 

Short levy of interest due to incorrect calculation  

Calculation Sheet 

Name of the Office  Dy. Commissioner of Sales Tax, PUN-VAT-E-607 (LTU), Pune 

Assessment Period  2014-15 

Name of Dealer M/s Sanjay Automobile Engineering Pvt. Ltd. 

TIN 27445225193V 

Assessment Order Date 28.03.2019   

Calculation by the Department 

Tax dues Period Rate of Interest No. of Months Interest Amount 

(`) 

16658322 Up to Nov. 2015 1.25 % 8 1665832 

 Next two month 1.50% 2 416458 

 Afterwards up to 31.03.2019 2% 38 7912703 

Total (A) 9994993 

Calculation by Audit 

Tax dues Period Rate of Interest No. of Months Interest Amount 

(`) 

16658322 Up to Nov. 2015 1.25 % 8 1665832.30 

 Dec. 2015 1.25 % 1 208229.04 

 Next two month 1.50% 2 499749.69 

 Afterwards up to 31.03.2019 2% 37 12327159.02 

Total (B) 14700970.05 

Short levy of interest 

(A) - (B) `    4705977.05 
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Appendix 2.9.1 
(Reference: Paragraph 2.9; Page 70) 

Excess grant of refund under MVAT 
Calculation Sheet 

Name of the Office  Dy. Commissioner of Sales Tax, E-002 Amravati 

Assessment Period  2012-13 

Name of Dealer M/s Virendra Food Products Pvt. Ltd.  

TIN 27600328642V 

Assessment Order Date 28.03.2017 

Sales 

(Amount in `̀̀̀) 

 As per Department As per Audit 

GTO Sales 0 0 

Total tax payable 0 0 

Purchase 

  As per Department As per Audit 

 GTO purchase 95478804 95478804 

Less: Inter-state Purchase 20443719 20443719 

Less:  Goods not eligible for Set-off 35762350 35762350 

  within state purchase eligible for set-off 39272735 39272735 

 

Rate of Tax Net turnover liable to MVAT Set off available Set off available 

5% 19595449 979772 979772 

12.50% 16617002 2077125 2077125 

  Total Set off Admissible 3056898 3056898 

Available ITC 

 Total Set off Admissible 3056898 3056898 

Less: J1XJ2 mismatch and reduction U/r 53  1176584 1176584 

Less: U/r 54 (h) 0 942435 

 Total Tax credit admissible 1880314 937879 

Computation of Tax 

As per department As per audit 

MVAT payable 0 MVAT payable 0 

less: Set-off  1880314 less: Set-off  937879 

balance: Tax payable (+) / Refund (-) -1880314 balance: Tax payable (+)/Refund (-) -937879 

Add: interest u/s 52 for 24 months -225638 Add: interest u/s 52 for 24 months -112545 

Total Refund granted -2105951 Total refund admissible -1050424 

  Excess Refund granted -1055527 
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Amount recoverable u/s 51(6)(b) 

Excess Refund (as tax due) 1055527 

Add: interest u/s 51 (6) (b) 1100387 

Total amount Recoverable 2155914 

Interest Calculation 

Interest u/s 52 as per department 

Tax dues Period No. of months Rate of interest interest amount 

-1880314 01.04.2015 to 31.03.2016 12 0.005 -112819 

 01.04.2016 to 31.03.2017 12 0.005 -112819 

   Interest paid on refund -225638 

Interest u/s 52 as per Audit 

Tax dues Period No. of months Rate of interest interest amount 

-937879 01.04.2015 to 31.03.2016 12 0.005 -56273 

 01.04.2016 to 31.03.2017 12 0.005 -56273 

   Interest payable on refund -112545 

Note: (-) ve sign indicates Refundable amount 

Interest u/s 51(6) (b) as per Audit 

Tax dues Period No. of 

months 

Rate of interest interest 

amount 

Remarks 

1055527 01.04.2017 to 30.04.2017 1 1.25 13194 Up-to one month 

  01.05.2017 to 30.06.2017 2 1.5 31666 Up-to three months 

  01.07.2017 to 31.03.2018 9 2 189995 more than three months 

  01.04.2018 to 31.03.2019 12 2 253326  

  01.04.2019 to 31.03.2020 12 2 253326  

  01.04.2020 to 31.03.2021 12 2 253326  

  01.04.2021 to 31.08.2021 5 2 105553  

    53 Interest leviable 1100387   

Details of inadmissible ITC under Rule 54 (h) on construction of Factory Building 

Sl. No. Name of vendor from where purchases were made Net Price ITC 

1 Porwal Paint House, Amravati 281155 34788 

2 Unique Electricals, Amravati  4170 241 

3 Bhagyalaxmi Rolling Pvt. Ltd. 8270447 413522 

4 Manikgarh Cement, Gadchandur 3951071 493884 

  Total set-off to be disallowed 8555772 942435 
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Details of purchases from Porwal Paint House, Amravati as available in Ledger Accounts 

Sl. No. Date Price VAT Total 

12.50% 5% 

1 12.09.2012 34448 4149 63 38660 

2 15.11.2012 7995 999 0 8994 

3 02.01.2013 98288 12000 114 110403 

4 22.01.2013 50401 6300 0 56701 

5 07.02.2013 32338 3891 60 36289 

6 25.03.2013 19076 2385 0 21461 

7 30.03.2013 38609 4826 0 43435 

  Sub-total   34550 238   

Total   281155 34788  315943 

 

Details of purchases from Unique Electricals, Amravati as available in Ledger Accounts 

Sl. No. Date Price VAT Total 

12.50% 5% 

1 13.10.2012 4170 53 188 1 

Total   4170 241 4411 Total 

Details of purchases from Bhagyalaxmi Rolling Pvt. Ltd. as available in Ledger Accounts 

Sl. No. Date Price VAT Total 

1 03.04.2012 484155 24208 508363 

2 13.04.2012 494539 24727 519266 

3 14.04.2012 627142 31357 658499 

4 17.05.2012 460921 23046 483967 

5 18.05.2012 407538 20377 427915 

6 18.05.2012 401114 20056 421170 

7 12.06.2012 583769 29188 612957 

8 28.06.2012 450127 22506 472633 

9 08.07.2012 473559 23678 497237 

10 08.07.2012 871304 43565 914869 

11 08.07.2012 704418 35221 739639 

12 04.08.2012 680086 34004 714090 

13 01.09.2012 379031 18952 397983 

14 01.09.2012 394380 19719 414099 

15 01.09.2012 390802 19540 410342 

16 29.09.2012 467562 23378 490940 

Total   8270447 413522 8683969 
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Details of purchases from Manikgarh Cement, Gadchandur as availale in Ledger Accounts 

Sl. No. Date Price VAT (12.5%) Total 

1 14.04.2012 75947 9493 85440 

2 14.04.2012 75947 9493 85440 

3 14.04.2012 75947 9493 85440 

4 11.05.2012 73956 9244 83200 

5 17.05.2012 73956 9244 83200 

6 18.05.2012 73956 9244 83200 

7 20.05.2012 73102 9138 82240 

8 04.06.2012 71111 8889 80000 

9 07.06.2012 71680 8960 80640 

10 07.06.2012 71680 8960 80640 

11 07.06.2012 71680 8960 80640 

12 30.06.2012 73387 9173 82560 

13 30.06.2012 73387 9173 82560 

14 01.07.2012 73387 9173 82560 

15 01.07.2012 73387 9173 82560 

16 02.07.2012 73387 9173 82560 

17 02.07.2012 73387 9173 82560 

18 14.07.2012 72533 9067 81600 

19 14.07.2012 72533 9067 81600 

20 26.07.2012 71964 8996 80960 

21 26.07.2012 71964 8996 80960 

22 26.07.2012 71964 8996 80960 

23 26.07.2012 71964 8996 80960 

24 28.07.2012 71964 8996 80960 

25 28.07.2012 71964 8996 80960 

26 24.08.2012 68551 8569 77120 

27 24.08.2012 68551 8569 77120 

28 26.08.2012 68551 8569 77120 

29 26.08.2012 68551 8569 77120 

30 30.08.2012 68267 8533 76800 

31 30.08.2012 68267 8533 76800 

32 01.09.2012 68267 8533 76800 

33 04.09.2012 68267 8533 76800 



Report No. 3 (Compliance Audit Report for the year ended 31 March 2021) 

172 

Sl. No. Date Price VAT (12.5%) Total 

34 14.09.2012 65422 8178 73600 

35 14.09.2012 65422 8178 73600 

36 23.09.2012 64853 8107 72960 

37 25.09.2012 64000 8000 72000 

38 25.09.2012 64853 8107 72960 

39 30.09.2012 64853 8107 72960 

40 30.09.2012 64569 8071 72640 

41 30.09.2012 64569 8071 72640 

42 01.10.2012 64569 8071 72640 

43 01.10.2012 64569 8071 72640 

44 01.10.2012 64569 8071 72640 

45 28.10.2012 65991 8249 74240 

46 28.10.2012 65991 8249 74240 

47 12.11.2012 68267 8533 76800 

48 06.12.2012 66560 8320 74880 

49 07.12.2012 66560 8320 74880 

50 11.12.2012 66560 8320 74880 

51 14.01.2013 63431 7929 71360 

52 24.01.2013 64000 8000 72000 

53 24.01.2013 64000 8000 72000 

54 11.02.2013 68267 8533 76800 

55 11.02.2013 68267 8533 76800 

56 22.02.2013 68689 8586 77275 

57 16.03.2013 68836 8604 77440 

Total   3951071 493884 4444955 
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Appendix 2.10.1 
(Reference: Paragraph 2.10.1; Page:  72)    

Short levy of Stamp Duty of `̀̀̀    1.06 crore on lease deed due to non-consideration of 

constructed area 

Name of the Office Joint Sub Registrar, Haveli-XVIII, Dist. Pune 

Document No. & Year 10503/2018 

Details of property Lease hold right of land admeasuring 42.05 R i.e 4205 

sqm along with constructed area Phase-I admeasuring 

30,000 sq.ft i.e 2788.10 sqm and Phase-II admeasuring 

30,000 sq.fti.e 2788.10 sqm situated at Survey No.12/1 

in village Mahalunge (Influence Area), Taluka Mulshi, 

District Pune. 

Calculation by Audit 
Annual Statement of Rates 2017-2018 

Mouza/Village Mahalunge (Influence Area) 

Survey No. 12/1 

Area of property Open land admeasuring 4205 sqm comprising 

construction of buildings admeasuring 5576.20 sqm 

(Phase-I-2788.10 sqm + Phase-II-2788.10 sqm) 

Rate of open land   ` 12,240 per sqm 

Rate of Residential building/flat ` 51,330 per sqm 

Lease period 30 years 

Market value of the property as per instruction 

No.7(d) of ASR 2017-18 

5576.20sqm X ` 51,330 

` 28,62,26,346 

90per cent of the market value as per article 

36(iv) 

` 286226346 X 90% 

` 25,76,03,711 

Stamp duty leviable @ 5% on ` 25,76,03,711 ` 1,28,80,186 

Stamp Duty levied ` 23,16,200 

Short levy of Stamp Duty ` 1,05,63,986 

Calculation by department 
Annual Statement of Rates 2018 

District  Pune 

Taluka Mulshi 

Village Mouza Mahalunge 

Area Influence Area 

Survey No. 12 

Type of Property Open Land 

Area of Property 4205 sqm 

Rate of open land as per ASR ` 12,240 per sqm 

Valuation of Land 

4205 sqm x ` 12,240  =51469200 

` 5,14,69,200 

Amount of Consideration  Nil 

Market Value of premises ` 5,14,69,200 

Stamp duty levied  ` 23,16,200 
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Appendix 2.10.2 
(Reference: Paragraph 2.10.2; Page: 72)     

Short levy of Stamp Duty of `̀̀̀    1.16 crore due to under valuation of property 

Name of the Office Joint Sub-Registrar, Haveli-XVIII, Pune. 

Document No. & Year 4481/2016. 

Details of Premises For a proposed hospital building referred to as the "Bare 

Shell Building" comprising of 2 (Two) basements, 

Ground + 7 (seven) upper floors plus terrace, total built 

up area shall be at least 250000 sq. ft. of which 

calculable area shall not exceed 240000 sq.ft. i.e 

22304.83 sqm which will be constructed by Lessor on 

the land admeasuring 7965 sqm at bearing survey No. 

111/11/1 (pt), at situated at Baner- Mhalunge Road, 

village Baner Taluka Haveli, District Pune within the 

limits of Pune Municipal Corporation. 

Calculation by Audit 

Annual Statement of Rates 2016-17 

Village Baner 

Zone No. 39/567 

Survey No. 111/11/1 (pt) 

Constructed area  

(maximum calculable area) 

22304.83 sqm 

Rate of open land ` 24000 per sqm 

Rate of Ground floor Shop/Commercial ` 91740 per sqm 

Lease period 28 years and 11 month  

Market value of property 

Floor wise details are not mentioned in the document, hence for applying Valuation Guideline No. 

8(d)which is applicable for valuation of shops in the building comprising larger shopping complex other 

than Mall, average is arrived at as under: 

(As per V.G.8(d)-Percentage of rate of shop as assigned in the ASR to be taken into consideration for  

(i) Basement- 70%, (ii) Ground floor - 100%, (iii) First floor - 90% and (iv) 2nd to 7th floor -80%): 

Thus,  

2 Basement       -    140% 

1 Ground Floor -    100 % 

1 First Floor      -     90% 

6 Upper Floor   -    480% 

                             -------- 

Total                       810% 

Average 810/10      81%         

Say                    -     80%    of rate assigned to shops in ASR-2016-17 is taken for calculation. 

` 91740 X 80% = ` 73392 

(as per guidelines No. 8(d)) 

` 73,392 

22304.83 sqm X ` 73,392 ` 163,69,96,083 

50 % of  the market value as per article 36(iii) 

` 163,69,96,083 X 50% 

` 81,84,98,042 

Stamp Duty leviable @ of 5% ` 4,09,24,902 

Stamp Duty levied ` 2,93,19,300 

Stamp Duty short levied ` 1,16,05,602 

Calculation by department 

Amount of Consideration  Nil 

Market Value of Property ` 117,27,68,548 

Stamp duty levied @ 5% on Market Value ` 2,93,19,300 
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Appendix 2.10.3 
(Reference: Paragraph 2.10.3; Page:  73)    

Short levy of Stamp Duty of `̀̀̀    12.29 lakh due to undervaluation of property 

Name of the Office Joint Sub Registrar (Class-II), Haveli-V, District Pune 

Document No. & Year 570/2017 

Details of property Industrial plot having area admeasuring 2957 sqm 

alongwith industrial shed admeasuring 670 sqm 

standing thereon situated at plot No. S-36, T Block in 

Pimpri Industrial Area of MIDC, Village Bhosari 

within the limits of Pimpri-Chinchwad Municipal 

Corporation. 

Calculation by Audit 

Annual Statement of Rates 2016-17 

Mouza Bhosari District Pune. 

Survey No(s). Plot No.S-36, T Block 

Rate of open land /Zone/Vibhag No.46/2 ` 25,630 per sqm 

Construction rate  ` 22,000 per sqm 

Construction rate for industrial shed as per 

Note below construction rate: ` 22,000 X 75% 

` 16,500 per sqm 

Area of land  2,957 sqm 

Area of Industrial shed 670 sqm 

Market Value of land  

2,957 sqm X ` 25,630(a) ` 7,57,87,910  

Market Value of industrial shed  

As per instruction No.6 of ASR depreciation 

of 30 % 

670 sqm X ` 16,500 X 70%(b) 

` 77,38,500 

Total market value of property (a + b) ` 8,35,26,410 

90% of total market value ` 7,51,73,769 

Stamp Duty leviable @ 5%  ` 37,58,688 

Stamp Duty levied  ` 25,30,000 

Stamp Duty short levied ` 12,28,688 

Calculation by department 

Amount of Consideration  ` 5,06,00,000 

Market Value of land ` 4,90,46,000 

Stamp duty levied  ` 25,30,000 
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Appendix 2.10.4 
(Reference: Paragraph 2.10.4; Page: 74) 

Short levy of Stamp Duty of `̀̀̀    16.26 lakh due to non-consideration of renewal period 

of lease 

Name of the Office Joint Sub Registrar, Class-II, Haveli-III, Pune 

Document No. & Year 3058/2019 

Details of Premises Units No EB-GF-28 & 29 admeasuring chargeable area 

10104 sqft i.e 939.03 sqm on ground floor in Retail 

Mall/Shopping Complex known as "Amanora Town 

Centre" at village Sadesatranali, Hadaspsar, Taluka 

Haveli, District Pune 

Calculation by Audit 

ASR  2018-19 

Village Sadesatranali, Hadaspsar, Taluka Haveli, District Pune 

Zone No. 14.4 

Survey No. Amanora Town Centre 

Area 10104 sq.ft. i.e 939.03 sqm 

Rate of Ground floor shop /Commercial `    1,41,490 

Market value of the property  

939.03 sqm X `    1,41,490 

`    13,28,63,355 

Total Market Value  `    13,28,63,355 

50% of  the market value as per article 36(iii) `    6,64,31,678 

Stamp duty leviable @  5% `    33,21,584 

Stamp duty levied `    16,95,800 

Stamp Duty Short levied  `    16,25,784 

Calculation by department 

Amount of Consideration  NIL 

Market Value of Property `    13,28,64,844 

Stamp duty levied  `    16,95,800 
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Appendix 2.10.5 
(Reference: Paragraph 2.10.5.; Page: 75) 

Short levy of Stamp Duty of `̀̀̀    21.93 lakh due to non consideration of renewal period 

of lease 

Name of the Office Joint Sub Registrar Thane-VIII, Dist. Thane 

Document No. & Year 3961/2015 

Details of property 

 

For unfurnished hospital, Basement +G+7 Floor 

building (as is where is basis) for running hospital in 

newly constructed PHC building  admeasuring area 

1899.64 sqm constructed on  land admeasuring 990.27 

sqm  situated at Sector 3K, Airoali, New Mumbai  

Calculation by Audit 

Market value of property as determined by the 

JDR, Thane city in adjudication order. 

` 17,54,15,500 

50 per cent of the market value ` 8,77,07,750 

Stamp Duty leviable @ 5% ` 43,85,388 

Stamp Duty levied  ` 21,92,700 

Stamp Duty short levied ` 21,92,688 

Calculation by department 

Amount of Consideration  ` 15,00,000 

Market Value of premises ` 17,54,15,500 

Stamp duty levied  ` 21,92,700 
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Appendix 2.10.6 
(Reference: Paragraph 2.10.6; Page: 75) 

Short levy of Stamp Duty of `̀̀̀    4.00 crore on renewal of lease deed. 

Name of office: Joint District Registrar-I, Nagpur  

Lease Period: 30 years 

Sl. No. Instrument 

Number/ 

Year 

Market Value 

determined by 

Department 

(in ₹) 

Market Value 

calculated by 

Audit 

(in ₹) 

90% of market 

value calculated 

by Audit 

(in ₹) 

Stamp duty leviable 

at the rate of  5% on 

90% of market value 

(in ₹) 

Stamp 

duty 

levied 

(in ₹) 

Short levy of Stamp 

Duty 

(in ₹) 

1 2978/2018 40,85,500 32,88,38,070 29,59,54,263 1,47,97,713 2,04,300 1,45,93413 

2 3992/2018 13,63,420 15,36,38,100 13,82,74,290 69,13,715 68,200 68,45,515 

3 4753/2018 38,90,000 10,61,91,800 9,55,72,620 47,78,631 1,94,500 45,84,131 

4 3905/2018 6,61,000 7,65,49,616 6,88,94,654 34,44,733 33,200 34,11,533 

5 2465/2018 10,63,000 6,44,55,772 5,80,10,195 29,00,510 47,900 28,52,610 

6 5070/2018 6,84,400 6,06,10,000 5,45,49,000 27,27,450 34,300 26,93,150 

7 2468/2018 6,80,500 5,66,00,045 5,09,40,040 25,47,002 34,100 25,12,902 

8 4382/2018 7,13,376 3,61,66,500 3,25,49,850 16,27,493 35,700 15,91,793 

9 3722/2018 20,77,000 2,19,70,850 1,97,73,765 9,88,688 1,04,000 8,84,688 

 Total 1,52,18,196 90,50,20,753 81,45,18,677 4,07,25,935 7,56,200 3,99,69,735 
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Appendix 2.11.1 
(Reference: Paragraph 2.11.1.1; Page: 77) 

Short levy of Stamp Duty of `̀̀̀    39.39 lakh due to incorrect calculation of market value 

Name of the Office Joint Sub Registrar, Class-II Aurangabad-V, District 

Aurangabad 

Document No. & Year 8654/2015 

Details of property Open plot No.2 admeasuring 3716.71 sqm alongwith TDR 

admeasuring 1486.98 sqm (together called as demised plot) 

situated at Gat No.701 village Chikalthana, Taluka and 

District Aurangabad within the limits of Aurangabad 

Municipal Corporation. 

Calculation by Audit 

Annual Statement of Rates 2015 

Mouza Chikalthana, Taluka and District Aurangabad 

Survey/Gut Nos. 701 

Zone/Vibhag No. 10.156 

Rate of open land ` 22,200 per sqm 

Residential unit rate ` 29,700 per sqm 

Area of land  

As per paragraph on page 10 of the document 

Land and TDR are jointly considered as 

demised plot. Hence area of land is 5203.69 

sqm 

3716.71 sqm + 1486.98 sqm 

Total 5203.69 sqm 

Market Value of Developer's share 

5203.69 sqm  X ` 22,200 = ` 11,55,21,918 

` 11,55,21,918 

Total market Value of land                      (A) ` 11,55,21,918 

Amount of Owner’s Share (Consideration)   

Owner’s Share 48%                                    (a) 

5203.69 sqm X48% =2497.77 sqm 

2497.77 sqm X ` 29,700 X 0.85= 

` 6,30,56,204 

` 6,30,56,204 

Interest on deposit of ` 1,75,00,000/-          (b) 

For 2 years (by applying instruction no. 33(A) 

(ii) of ASR)  

i.e., ` 1,75,00,000 X 10% X 2= ` 35,00,000 

` 35,00,000 

Total Amount of Consideration (a+b)     (B) ` 6,65,56,204 

Stamp Duty leviable @ 5% on market 

value being higher than consideration 

` 57,76,096 

Stamp Duty levied  ` 18,37,500 

Stamp Duty Short levied  ` 39,38,596 

Calculation by department 

Amount of Consideration  ` 3,56,80,416 

Market Value of land ` 3,56,80,416 

Stamp duty levied  ` 18,37,500 
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Appendix 2.11.2 
(Reference: Paragraph 2.11.1.2; Page: 77) 

Short levy of Stamp Duty of `̀̀̀    55.13 lakh due to incorrect calculation of owner’s share 

Name of the Office Joint Sub-Registrar Class-II, Amravati City-II, District 

Amravati 

Document No. & Year 2587/2016 

Details of property For development of land admeasuring 14,600 sqm bearing 

survey No. 159/1, 159/2 and 162 and land admeasuring 

4800 sqm of survey No. 160 and 164/2, total land 

admeasuring 19,400 sqm situated at Mouze Badnera Taluka 

Amravati within the limits of Amravati Municipal 

Corporation. 

Calculation by Audit 
Annual Statement of Rates 2016-17 

Mouza Badnera Dist. Amravati 

Rate of open land for Survey No.159/1, 159/2 

and 162 (Zone 17.522) 

` 2,000 per sqm 

Rate of open land for Survey No.160 and 

164/2 (Zone 17.435) 

` 1,050 per sqm 

Minimum residential unit rate as per 

instruction No. 7(i) (B) of ASR 2016-17 

(1050 + 19000) X 1.15 = ` 23,058 

` 23,058 per sqm 

Survey No. & Area of land Survey No./Hissa No. Area in Hectare Area in sqm 

159/1 0-51 5100 

159/2 0-11 1100 

160 0-16 1600 

162 0-84 8400 

164/2 0-32 3200 

 1-94 19400 

Calculation of Developer's share (Market 

Value of Whole land ) 

For Survey No.159/1, 159/2 and 162 

(5100 sqm+1100 sqm+8400 sqm=14,600 sqm) 

14600 X 2000 =` 2,92,00,000(a) 

For Survey No.160 and 164/2 
(1600 sqm + 3200 sqm = 4,800 sqm) 

4800 X 1050 = ` 50,40,000(b) 

    

    

    

    

`̀̀̀    2,92,00,000 

 

`̀̀̀    50,40,000 

Total market Value of land (a+b)            (A) `̀̀̀    3,42,40,000 

Calculation of Owner’s Share 

(Consideration) 

 

Owner’s Share 35 per cent 

19,400 sqm X35 % = 6790 sqm 

6790 sqm X ` 23,058 X 0.85 

= ` 13,30,79,247 

` 13,30,79,247 

Total Amount of Owner’s Share              (B) ` 13,30,79,247 

Stamp Duty leviable @ 5%  ` 66,53,962  

Stamp Duty levied  ` 11,41,400 

Stamp Duty short levied ` 55,12,562 

Calculation by Joint Sub Registrar-II, Amravati, District Amravati 

Amount of Consideration  `    2,28,27,000 

Market Value of land `    2,28,27,000 

Stamp duty levied  `    11,41,400 
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Calculation by Joint District Registrar, Class-I, Amravati, District Amravati 

Amount of Consideration (Owner’s Share)  

Area of plot after excluding road and open 

space 16675.17  

As per DCR FSI - 1.1 

Permissible built up area 18342.68 sqm  

(19000+1050)X1.15X18342.68=` 42,29,36,344 

Owner’s Share 35 per cent  

` 42,29,36,344X35%X0.85= ` 12,58,23,662.36 

` 12,58,23,662.36 

Stamp duty leviable  

` 12,58,23,662.36 X 5% = ` 62,91,183 

` 62,91,183 

Stamp duty levied ` 11,41,400 

Short levy of Stamp Duty ` 51,49,783 

Calculation by Office of the Inspector General of Registration and Controller of 

Stamps, Pune 

Annual Statement of Rates 2016-17 

Mouza Badnera Dist. Amravati 

Rate of open land for Survey No.159/1, 159/2 

and 162 (Zone 17.522) 

` 2,000 per sqm 

Rate of open land for Survey No.160 and 164/2 

(Zone 17.435) 
` 1,050 per sqm 

Minimum residential unit rate as per instruction 

No. 7(i) (B) of ASR 2016-17 

(1050 + 19000) X 1.15 = ` 23,058 

` 23,058 per sqm 

Total Area 19,400 sqm 

Calculation of Developer's share (Market 

Value of Whole land ) 

For Survey No.159/1, 159/2 and 162 

(5100 sqm+1100 sqm+8400 sqm = 14,600 sqm) 

14600 X 2000 =` 2,92,00,000(a) 

For Survey No.160 and 164/2 

(1600 sqm + 3200 sqm = 4,800 sqm) 

4800 X 1050 = ` 50,40,000(b) 

`̀̀̀    2,92,00,000 

 

`̀̀̀    50,40,000 

Total market Value of land (a +b)              (A) `̀̀̀    3,42,40,000 

Calculation of Owner’s Share 

(Consideration) 

 

Total permissible built up area 21010.71 sqm 

out of this Owner’s Share 35 per cent 

21,010.71 sqm X35 % = 7353.74 sqm 

7353.74 sqm X ` 24,150 X 0.85 

= ` 15,09,53,898 

` 15,09,53,898 

Total Amount of Owner’s Share                (B) ` 15,09,53,898 

Stamp Duty leviable @ 5%  ` 75,47,694  

Stamp Duty levied  ` 11,41,400 

Stamp Duty short levied ` 64,06,294 
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Appendix 2.11.3 
(Reference: Paragraph 2.11.1.3; Page: 78) 

Short levy of Stamp Duty of `̀̀̀    1.07 crore due to incorrect consideration of Owner’s 

share 

Name of the Office Joint Sub-Registrar-VIII, Haveli Dist. Pune  

Document No. & Year 5469 / 2016 

Details of land Development of land admeasuring 67,272 sqm at Survey No. 15 part and 16 

part, situated at village Yeolewadi, Taluka Haveli, within the limits of Pune 

Municipal Corporation. (Detail survey wise as under) 

Survey No. Area in HR Area in sqm 

15/1(part) 00H 53.72 R 5,372 

16/1/4 00H 23.00 R 2,300 

16/1/8A/1 00H 68.00 R 6,800 

16/1/8A/2 00H 68.00 R 6,800 

16/1/8B/1 01H 02.00 R 10,200 

16/1/8B/2 00H 34.00 R 3,400 

16/1/9 00H 61.00 R 6,100 

16/1/10 00H 83.00 R 8,300 

16/1/11 00H 33.00 R 3,300 

16/1/12/2 01H 04.00 R 10,400 

16/1/12/3 00H 68.00 R 4,300 

Total 06H 72.72 R 67,272 

Calculation by Audit 
Annual Statement of Rates 2016-17 

Zone No. /Vibhag No.  65/717, 65/718 

Mouza/Village Yeolewadi 

Rate of open land for survey No.15 ` 10,000 per sqm 

Residential Unit Rate for survey No.15 ` 35,000 per sqm 

Rate of open land for survey No.16 ` 9,000 per sqm 

Residential Unit Rate for survey No.16 ` 33,000 per sqm 

Area of land  5,372 sqm of survey No. 15/1 (part) and 61,900 sqm of 

survey No.16 (part) total 67,272 sqm 

Ratio of share between Owner : Developer Unsold units 28.20: 71.80 

Allotted Premises 12.90: 87.10 

Row house & villas 43.00:57.00 

Market Value of land as per instruction 16(c) 

of ASR 

5,372 sqmX` 10,000X90% =` 4,83,48,000 (a) 

61,900 sqm X ` 9,000 x 90% =  

` 50,13,90,000 (b) 

Total : (a+b) = ` 54,97,38,000 

` 54,97,38,000 

Amount of Consideration (Owner’s Share) 
Note : Rate of residential building in respect 

of Survey No. 16 is adopted (being lower) for 

the purpose of valuation 

 

Share in sale proceeds for allotted premises 

Area 3,00,853 sq.ft. i.e 27,960.31 sqm 

27,960.31 sqm X 12.9 % X ` 33000 X 0.85 

` 10,11,72,984 (A) 

Share in sale proceeds for row house and villa 

Area 6,749.38 sqm 

6,749.38 sqm X 43 % X ` 33,000 X 0.85 

` 8,14,07,647 (B) 
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Share in sale proceeds for unsold premises 

Total FSI = 74,202 sqm 

74,202sqm - 27,960.31 sqm -6,749.38 sqm= 

39,492.31 sqm 

39,492.31 sqm X 28.20 % X ` 33,000 X0.85 

` 31,23,88,121 (C) 

Total Amount of Consideration  (A+B+C) ` 49,49,68,752 

Stamp Duty leviable @ 5% on market value 

being higher 
` 2,74,86,900 

Stamp Duty levied  ` 1,67,55,000 

Short levy of Stamp Duty ` 1,07,31,900 

Calculation by Joint Sub Registrar-VIII, Haveli Dist. Pune 

Market value ` 12,04,35,200 

Consideration ` 33,50,65,000 

Stamp Duty levied  ` 1,67,55,000 

Calculation by Inspector General of Registration and Controller of Stamps, Pune 

Market value of land as per instruction 31 of 

ASR 

67,672 sqm x ` 10,000 x 1.25 

` 84,09,00,000 

Stamp Duty leviable ` 4,20,45,000 

Stamp Duty levied  ` 1,67,55,000 

Short levy of Stamp Duty ` 2,52,90,000 
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Appendix 2.11.4 
(Reference: Paragraph 2.11.2.1; Page: 79) 

Short levy of Stamp Duty of `̀̀̀    10.27 lakh due to incorrect calculation of Owner’s share 

Name of the Office Joint Sub Registrar, Haveli-X, Dist. Pune 

Document No. & Year 2036/2015 

Details of property For development of piece and parcel of land admeasuring 

3,600 sqm bearing Gut No.637 of village Kirkatwadi 

(Influence area), Taluka Haveli, District Pune 

Calculation by Audit 

Annual Statement of Rates 2015 

Mouza Kirkatwadi (Influence area), Taluka Haveli, District Pune 

Gut No. 637 

Rate of open land /Zone/Vibhag No.25/25.1 ` 1,340 per sqm 

Construction Rate  ` 15,400 per sqm 

Area of land  3,600 sqm 

Amount of Consideration (Owner’s Share)  

Area of Owners 18480 sq.ft. i.e 1717.47 sqm 

1717.47 sqm X ` 15,400 

` 2,64,49,038 (a) 

Interest on security deposit of ` 44,00,000 for 

7 years i.e.` 44,00,000 X 10% X 7 years 

` 30,80,000 (b) 

Two bungalow plots 2 X 200 sqm X ` 1,340 ` 5,36,000 (c) 

Total Amount of Consideration (a + b + c) ` 3,00,65,038 (A) 

Market value of Developer's share  

As agreed ratio of sharing of proposed 

constructed area is 40 (Owner): 60 

(Developer), the same is applied to arrive at 

area of the land comprised in the share of 

Developer for application of VG 32: 

60% of 3600 = 2160 sqm X ` 1,340 

` 28,94,400 (B) 

Stamp Duty leviable @ 4% on consideration  ` 12,02,602 

Stamp Duty levied  ` 1,76,000 

Stamp Duty short levied ` 10,26,602 

Calculation by department 

Amount of Consideration  ` 44,00,000 

Market Value of land ` 42,00,000 

Stamp duty levied  ` 1,76,000 
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Appendix 2.11.5 
(Reference: Paragraph2.11.3.1; Page: 80) 

Short levy of Stamp Duty of `̀̀̀    91.43 lakh due to undervaluation of property. 

Name of the Office Joint Sub Registrar, Mumbai-I 

Document No. & Year 7992/2015 

Details of property admeasuring area 648.83 sqm. being, lying and situated at 

56-62, A, August Kranti Marg, bearing CTS No. 540 of 

Malabar – Cumballa Hill Division 

Calculation by Audit 

ASR 2015 

Zone /Division No 7/64A 

Construction cost  ` 25,000 per Sqm 

Rate of open land  ` 2,74,400 per Sqm 

Plot Area in Sqm 648.83 sqm 

Total FSI (3*648.83) 1946.49 sqm 

Total area with existing members 2064.20 sqm (A) 

Add 50 % of Total area with the existing 

members as incentive FSI 

1032.10 sqm (B) 

Total  (A + B) 3096.30 sqm 

Less Area to be available with the existing  

tenants (members) 

2064.20 sqm 

Balance Area available to developer 1032.10 sqm 

Market value of balance area 

(1032.10*` 274400) 

` 28,32,08,240 

Market Value of fungible area available to 

developer 1032.10*0.35*274400*0.4 
` 3,96,49,154 

Total MV ` 32,28,57,394 

Consideration   

Construction cost of area to be given to 

members (2777.98*25000) 
` 6,94,49,500 

Car Parking cost (32*13.75* 25000*0.25) ` 27,50,000 

Hardship compensation ` 3,33,00,000 

Displacement compensation (28417800*3) ` 8,52,53,400 

Brokerage charges (one month rent) 

(28417800/12) 
` 23,68,150 

Shifting charges(16*2*15000) ` 4,80,000 

Total consideration ` 19,36,01,050 

Stamp Duty leviable @ 5% on Market value 

(` 32,28,57,394) 

` 1,61,42,870 

Stamp Duty levied ` 70,00,000 

Short levy of Stamp Duty ` 91,42,870 

Calculation by department 

Amount of Consideration ` 13,95,86,500 

Market Value of land ` 13,95,86,500 

Stamp duty levied ` 70,00,000 
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Appendix 2.11.6 
(Reference: Paragraph 2.11.3.2; Page: 81) 

Short levy of Stamp Duty of `̀̀̀    17.70 lakh due to incorrect calculation of consideration – 

Redevelopment of Society 

Name of the Office Joint Sub Registrar-VII, Borivali 

Document No. & Year 8840/2014 

Details of property All pieces or parcel of Khote land admeasuring 3539.58 

sqm. Bearing CTS No. 1404, 1404/1 to 23 at Village 

Eksar, Taluka Borivali, Mumbai Suburban District. 

Calculation by Audit 

ASR 2014  

CTS No. 1404, 1404/1 to 23 

Zone /Division No 87/394 

Construction Cost ` 17,600 per sqm 

Flat Rate  ` 1,02,300 per sqm 

Rate of open land  ` 46,100 per sqm 

Plot Area in Sqm 3539.58 sqm 

Total FSI (2.7*3539.58) 9556.87 sqm 

Total area to be given to the members 3786.10 sqm 

Balance Area available to developer 5770.77 sqm 

Market value of balance area available to 

developer (5770.77 * ` 46,100) 

` 26,60,32,497 

Less Premium payable on FSI/TDR (3539.58 * 

1.7 * 0.6 * ` 46,100) 

` 16,64,38,131 

Market value (` 19,62,06,180 - ` 12,27,52,634) ` 9,95,94,366 

Consideration   

Construction cost (3786.10*` 17,600)            (A) ` 6,66,35,360 

Car Parking cost (49*13.75*` 17,600*0.25)   (B) ` 29,64,500 

Corpus Fund                                                     (C) ` 3,46,12,212 

Rent for Residential                                        (D) 

( For First Twelve Months - ` 1,55,29,147 

For Second Twelve Months - ` 1,70,82,062 

For Third Twelve Months - ` 1,87,90,268 

For Fourth Six Months - ` 1,03,34,647 

` 6,17,36,124 

Rent for Commercial                                     (E) 

( For First Twelve Months – ` 43,88,698 

For Second Twelve Months - ` 48,27,567 

For Third Twelve Months - ` 53,10,324 

For Fourth Six Months - ` 29,20,678 

` 1,74,47,267 

Brokerage charges for Residential (Two month 

rent)     (F) 
` 25,88,191 

Brokerage charges for Shop                          (G) ` 7,31,450 

Shifting charges (49 * ` 20,000)                  (H) ` 9,80,000 

Architect/Consultant Fees (` 2,00,000*4)     (I) ` 8,00,000 

Society Office (20*` 17,600)                         (J) ` 3,52,000 

Total consideration (A+B+C+D+E+F+G+H+I+J) ` 1,88,47,104 

Stamp Duty leviable @ 5% on consideration ` 94,42,355 

Stamp Duty leviable on Bank Guarantee 

(` 8,00,00,000) under Article 54 

` 4,00,000 

Total Stamp Duty leviable ` 98,42,355 
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Stamp Duty levied at the time of registration of 

instrument 
` 22,85,000 

Short levy of Stamp Duty pointed out by Audit `̀̀̀    75,57,355    

Stamp Duty recovered after pointed out by Audit ` 58,50,050 

Balance amount of short recovery of Stamp Duty ` 17,07,305 

Calculation by Joint Sub Registrar-VII, Borivali, Mumbai Suburban District.  

Amount of Consideration  ` 3,46,12,213 

Market Value  ` Nil 

Stamp Duty levied  ` 22,85,000 

Calculation by Collector of Stamps, Borivali, Mumbai Suburban District 

Agreement to Grant Development Rights (42 months + 6 months grace period) 

BRL-7/8840/2014 Land Flat Office  Shop  Construction 

Cost 

2014 34,000 75,200   17600 

Zone- Village- Eksar 85/384     

Plot area 3539.58 Sq. mtrs    

  Existing Carpet 

Area in Sq.ft. 

Existing Buildup 

area in Sq. mt.  

  

Existing area of 

members  

 23854.04 2660.30   

No. of Members/ Flat 49     

Residential Members 41 21568.26 2405.38   

Shop members 8 2285.78 254.92   

  New Carpet area 

in Sq. ft. 

Total New 

Buildup Area in 

Sq mtr 

  

Additional New Area 49 33948.70 3786.10   

Residential Members 

(33%+7% =40% 

41 30695.81 3423.32   

Shop members 

(33%+7% =40% 

8 3252.89 362.78   

Permissible Area  3539.58 x 2.70 = 9556.87 

 Fungible FSI Free Fungible  Chargeable Fungible residential 

       2,477.71 892.87  1,584.84  

Permissible/Potential 

Type of FSI 

Area in Sq 

mtr. 

X Land Rate X 

Multifunction 

= Total value of  ` 

Existing Basic-I 3,539.58 34,000   120,345,72 

Available TDR I 3,539.58 34,000 0.40  48,138,288 

Fungible FSI (3539.58 

+3539.58=7079.16) 

7079.16x0.35 =2477.71 

sq.mtr 

     

7,079.16 2,477.71     

Free Fungible on 

Existing Residential 

and shop 

892.87 34,000 1.00  30,357,502 

Free Fungible 

Residential  

2,405.38 0.35 841.88   

Free fungible shop 254.92 0.20 50.98   

Total Free Fungible   892.87   

Charging Premium on 

Residential (2477.71-

892.87-50.98= 

1533.85) 

1,533.85 34,000 0.40  20,860,419 
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Appendix 2.11.6 (concld…) 

( On Shop there is 100% Charging premium i.e there is no free fungible  on shop) 

Charging premium on Shop 50.98 34,000 1.00  1,733,454 

Total 9,556.87    221,435,383 

 Average Rate Total Value/total area 23170.29   

Market Value Balance Area * 

Average Rate 

   

9,556.87 3786.10 = 5,770.77 Sq.mtrs  

 Balance Area * 

Average Rate 

   

 5,770.77 23170.29   133,710,329 

Value of Developers area is Market Value is i.e `̀̀̀ 133,711,000 

Consideration     Amount in `̀̀̀ 

New area given to  Residential 

& Shop Members 

3786.10 17600   66635367 

Corpus Fund to Residential & 23854.04 1451   34612212 

Rent For Residential  

For First 12 months 

21568.26 60 12  15529147 

For second 12 months (10%) 21568.26 66 12  17082062 

For Third 12 months (10%) 21568.26 72.60 12  18790268 

For Fourth 6 months (10%) 21568.26 79.86 6  10334647 

5. Brokegare for Residential      

For First 12 months 21568.26 60 2  2588191 

6. Rent to shop      

For First 12 Months (10%) 2285.78 160 12  4388698 

For Second 12 Months (10%) 2285.78 176 12  4827567 

For Third 12 Months (10%) 2285.78 193.6 12  5310324 

For Fourth 6 Months (10%) 2285.78 212.96 6  2920678 

7. Brokerage For Shop      

For First Term 2285.78 160 2  731450 

8. Shifting Charges 20000 49   980000 

9. Car Parking 13.75 17600 49 0.25 2964500 

10. Society office 20.00 17600   352000 

11. Advocate Fee     800000 

    Total 188847111 

   Total Consideration  188848000 

   SD leviable on 5(g-a) 94,42,400 

   SD leviable on 54(ii) 4,00,000 

   Total SD leviable  98,42,400 

   Total SD levied  2285000 

   SD recovered vide challan 
24.06.2019 

5850050 

   Outstanding amount of SD  1707350 
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Appendix 2.12.1 
(Reference: Paragraph 2.12.1; Page: 82) 

Short levy of Stamp Duty of `̀̀̀    40.96 lakh due to undervaluation of property 

Name of the Office Joint Sub Registrar-II, Haveli, Dist. Pune 

Paragraph No. and year of 

Inspection Report 

Paragraph-4 of Inspection Report-2016-17 

Document No. & Year 1571/2016 

Details of property For land admeasuring 40 Ares i.e 4000 sqm of Survey No. 90/B, land 

admeasuring 1 hectre 42 Ares i.e 14200 sqm of Survey No.90/A/2 and land 

admeasuring 61 Ares i.e 6100 sqm of survey No. 90/A/1/2 i.e total land 

admeasuring 2 hectare 43 Ares i.e 24300 sqm situated at village Dhanorie, 

Taluka Haveli District Pune within the limits of Pune Municipal Corporation 

Calculation by Audit 

Annual Statement of Rates 2015 

Zone No.  26/409 

Mouza/Village Dhanorie, Taluka Haveli 

Survey No. 90/B, 90/A/2 and 90/A/1/2 

Rate of open land  `    14,040 per sqm 

Area of land  24,300 sqm 

True market value of land as per instruction No. 16 (b) 

500 sqm X 14,040 X 100 % = `    70,20,000 

1,500 sqm X 14,040 X 90 % = `    1,89,54,000 

2,000 sqm X 14,040 X 80 % = `    2,24,64,000 

6,000 sqm X 14,040 X 70 % = `    5,89,68,000 

14,300 sqm X 14,040 X 60 % = `    12,04,63,200 

Total : `    22,78,69,200 

`    22,78,69,200 

Stamp Duty leviable @ 6%  `    1,36,72,152 

Stamp Duty levied `    95,76,000 

Short levy of Stamp Duty `    40,96,152 

Calculation by Joint Sub Registrar-II, Haveli, District Pune 

Annual Statement of Rates 2015 

Zone No.  26/409 

Mouza/Village Dhanorie, Taluka Haveli 

Survey No. 90/B, 90/A/2 and 90/A/1/2 

Rate of open land  `    14,040 per sqm 

Area of land  24,300 sqm 

Market value of land as per instruction No. 16 (B) 

500 sqm X 14,040 X 100 % = `    70,20,000 

1,500 sqm X 14,040 X 90 % = `    1,89,54,000 

2,000 sqm X 14,040 X 80 % = `    2,24,64,000 

6,000 sqm X 14,040 X 70 % = `    5,89,68,000 

14,300 sqm X 14,040 X 60 % = `    12,04,63,200 

Total : `    22,78,69,200 

`    22,78,69,200 

70 per cent of the Market Value                         (A) `    15,96,00,000 

Amount of Consideration                                   (B) `    8,62,00,000 

Stamp Duty levied @ 6 % on 70 per cent of market 

value  (A) 
`    95,76,000 
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Appendix 2.12.2 
(Reference: Paragraph 2.12.2; Page: 83)  

Short levy of Stamp Duty of `̀̀̀    56.06 lakh due to undervaluation of property 

Name of the Office Joint Sub Registrar, Andheri – I,MSD 

Document No. & Year 9353/2018 

Details of property For rectifying the area of land in conveyance deed admeasuring 1012.80 

sqm i.e 3922 sqm to 4934.80 sqm of CTS No.435, 435/1 situated at village 

Vile Parle (West), Taluka Andheri, Mumbai Suburban District. 

Calculation by Audit 

Annual Statement of Rates 2017-18 

Zone No.  37/190 

Mouza/Village Vile Parle (West), Taluka Andheri MSD 

CTS No. 434, 435, 435/1 

Rate of open land  ` 1,57,000 per sqm 

Area of land  1012.80 sqm 

Market value of land  

1012.80 sqm X ` 1,57,000 

 

` 15,90,09,600 

Stamp Duty leviable @ 5 % on market 

value  

 

` 79,50,480 

Stamp Duty levied ` 23,44,300 

Short levy of Stamp Duty ` 56,06,180 

Calculation by Joint Sub Registrar, Andheri-I, MSD 

Amount of Consideration  Nil 

Market Value of Property ` 4,68,86,000 

Stamp duty levied  ` 23,44,300 
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Appendix 2.13.1 
(Reference: Paragraph 2.13; Page: 84) 

Short levy of Stamp Duty of `̀̀̀    30.00 lakh due to clubbing of Mortgage Deeds. 

Name of the Office Collector of Stamps, Andheri, District Mumbai Suburban. 

ADJ Case No. ADJ/1100900/1108/2018 dated 11/10/2018. 

Details of transaction For securing total amount of loan of ` 625,00,00,000 through Agreement 

dated 28 February 2018 amounting to ` 145,00,00,000, loan of agreement 

dated 22 December 2017 amounting to ` 200,00,00,000, loan agreement 

dated 26 June 2018 amounting to ` 160,00,00,000 and loan agreement 

dated 12 September 2018 amounting to ` 120.00,00,000. 

Calculation by Audit 

Amount in `̀̀̀ 

Loan 

Agreement date 

Sanction 

date 

Loan Amount and 

Interest Rate    
Stamp Duty @ 

0.5% leviable 

Stamp Duty restricted as 

per article 40(b) 

28.02.2018 21.02.2018 

 

` 145,00,00,000 

(Interest rate 

14.10%) 

` 72,50,000 ` 10,00,000 

22.12.2017 15.12.2017 ` 200,00,00,000 

(Interest rate 

14.10%) 

` 100,00,000 ` 10,00,000 

26.06.2018 20.06.2018 ` 160,00,00,000 

(Interest rate 

15.00%) 

` 80,00,000 ` 10,00,000 

12.09.2018 10.09.2018 ` 120,00,00,000 

(Interest rate 

15.90%) 

` 60,00,000 ` 10,00,000 

  ` 625,00,00,000 Total Stamp duty 

Payable  

` 40,00,000 

 Stamp duty levied  ` 10,00,000 

 Short levy of Stamp duty `̀̀̀    30,00,000 

Calculation by Collector of Stamps, Andheri, Mumbai Suburban District 

Loan amount ` 625,00,00,000 

Stamp duty levied  ` 10,00,000 
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Appendix 2.14.1  
(Reference: Paragraph 2.14; Page: 84) 

Short levy of Stamp Duty of `̀̀̀    23.12 lakh due to undervaluation of property 

Name of the Office Joint Sub Registrar, Mumbai City-I 

Document No. & Year 13461/2015 

 Details of property 30% interest of the First Releasors in All those pieces of parcels of 

leasehold land situated at the junction of Colaba Road, ward No. A 206, 

(1,1A) street No. 147 & 5 & 7A Colaba Road, Sassoon Dock and bearing 

Cadastral Survey No. 64 of Colaba Division admeasuring 2170.58 sqm. 

(as per Deed of Transfer dated 8th July 2002) and 1781.79 sqm. (as per the 

survey register for the Town & Island of Bombay) also the strip of land 

bearing Cadastral Survey No. 1/64 in the “A” ward street No. 147 

admeasuring 388.80 Sqm. 

The total constructed area of the structures constructed prior to the year 

1931 on the said Entire Property is 2507.23 sqm. (built up area), out of 

which 423.60 sqm. (built up area) is used for Commercial purpose and 

2080 sqm. (built up area) is used for Residential Purpose. 

Calculation by Audit 

 Type Release deed 

 Adj No.  ADJ/M/1145/2015 

 RR Zone  1/5 

 Date of Execution 30.12.2015 

 Year of ASR 2015 

 Rate of open land ` 2,71,900 

 Residential rate ` 6,02,500 

 Commercial rate at ground floor ` 8,26,700 

X Plot area 2170.58 sqm. 

Y Permissible FSI (cessed property) 3 

XY Total allowable area for plot  

(2170.58 sqm x 3) 

6511.74 sqm. 

B Monthly rent of tenants 

` 666+ ` 540+ ` 808= ` 2014 

` 2014 

Z Total area in the possession of tenant 

((882 sqm +2046sqm +2348sqm ) x 1.2) / 10.76 

588.40 sqm. 

H Total Residential area in possession of Releaser 

and Releasee ( Perpetual Lease holder) (2080.62 

sqm – 588.40 sqm) 

1492.22 sqm 

H Total Commercial area in possession of Releaser 

and Releasee ( Perpetual Lease holder) 

423.60 sqm 

(XY-Z-H) Balance FSI 

(6511.74 sqm-588.40 sqm -1492.22 sqm-423.60 

sqm) 

4007.52 sqm. 

Instruction No. 1 of the ASR for value of old property with tenants. 

Example 2 : If total area under tenants' occupation is less then total allowable area as per permitted F.S.I. 

i.e. If Z < XY then market value should be as under. 

= 112B + [ (XY - Z - H) x (Land Rate as per Ready Reckoner)]+ ( H x Depreciated Market Value rate as per 

age and use of property) 

Market value = 122 X ` 2014 + {(6511.74 – 588.40 – 1915.82) X ` 271900} + {423.60 X (` 826700 X 

30%) } + {1492.22 X (` 602500 X 30%)} 

Market value = ` 245708 + (4007.52 X ` 271900) + (423.60 X ` 248010) + (1492.22 X ` 180750) 

Market value = ` 245708 + ` 1089644688 + ` 105057036 + ` 269718765 

Market Value  ` 146,46,66,197 

30% of Total Market Value ` 43,93,99,860 

Consideration  ` 3,70,00,000 
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Appendix 2.14.1 (contd…) 

Stamp duty leviable @ 5% on market value ` 2,19,69,993 

Stamp duty leviable rounded off ` 2,19,70,000 

Stamp duty levied  ` 1,96,57,900 

Short levy of Stamp Duty  `̀̀̀    23,12,100 

Calculation by Joint Sub Registrar, Mumbai City-I 

Amount of Consideration ` 3,70,00,000 

Market Value of land ` 39,31,57,000 

Stamp duty levied ` 1,96,57,900 
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