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CHAPTER3 

Implementation of Schemes 

3.1 INDIRAAWAS YOJANA 

3.1.1 Introduction 
Indira  Awas  Yojana  (IAY)  aims  at  providing  dwelling  units  free  of 

cost  to  the  poor  families  of  the  Scheduled  Castes  (SCs),  Scheduled  Tribes 
(STs),  freed  bonded  labourers  and  also  the  nonSC/ST Below  Poverty  Line 
(BPL) persons in the rural areas. Funds available under the scheme in a district 
are earmarked for various categories as under: 

(i)  At least 60 per cent of the total IAY allocation during a financial year 
should  be  utilised  for  construction/upgradation  of  dwelling  units  for 
SC/ST BPL households. 

(ii)  A maximum 40 per cent for non SC/ST BPL rural households. 
(iii)  Three  per  cent  of  the  above  categories  for  physically  and  mentally 

challenged persons. 

The  scheme  is  funded  on  a  cost  sharing  basis  of  75:25  between  the 
Centre  and  the  State.  Since  19992000,  80  per  cent  of  allocation  has  been 
earmarked  for  new  construction  and  20  per  cent  for  upgradation  of 
unserviceable  kutcha  houses.  The  scale  of  assistance  for 
construction/upgradation varied from time to time and also between hilly and 
plain areas. 

The  financial  and  physical  performances  under  IAY  in  the  State 
during 20062008 are summarised below: 

(Rupees in crore) 

New construction 
(No.) 

Upgradation 
(No.) 

Year  Total 
available 
fund 

Utilisation  Per cent of 
unutilised 
fund  Target  Achievement  Target  Achievement 

200607  367.28  280.51  24  88,501  85,200  22,166  43,638 
200708  429.77  274.97  36  1,22,357  96,115  30,589  21,449 

(Source: Panchayat and Rural Development Department) 

Audit  of  implementation  of  IAY  revealed  the  following 
deficiencies : 

GRAM PANCHAYAT 

3.1.2 Annual Action Plan not prepared 
It  was  mandatory  under  the  scheme  of  IAY  that  each  GP  shall 

independently prepare and approve an Annual Action Plan (AAP) before the 
beginning of a financial year. 

It  was  seen  that  130  GPs  out  of  3,348  audited  did  not  prepare  and 
approve  such  AAP  for  the  year  200607  for  selection  of  beneficiaries.  The 
mode of selection was not available on records. The GPs spent Rs 10.16 crore 
on  beneficiaries who were  not  part  of  the  AAP,  in  violation  of  the  scheme 
guidelines (as detailed in AppendixXIX). 

Expenditure of 
Rs 10.16 crore by 
130 GPs without 
preparing 
Annual Action 
Plan
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In absence of AAP, there is an increased risk of selection of ineligible 
beneficiaries. 

3.1.3 Irregular selection of beneficiaries without following BPL criteria 
The  scheme  envisaged  selection  of  beneficiaries  under  IAY  from  the 

BPL list prepared on the basis of certain priority criteria fixed by Government 
of India, such as  freed bonded  labourers, SC/ST households who are victims 
of  atrocity,  SC/ST  households  headed  by  widows  and  unmarried  women, 
SC/ST  households  affected  by  natural  and  other  calamities  like  riots  and 
physically and mentally challenged persons etc. 

However,  1,100  GPs  out  of  3,348  audited,  spent  Rs 29.95 crore  for 
construction/upgradation  of  huts  towards  nonBPL  beneficiaries  during 
200607 (as detailed in AppendixXX). 

This shows lack of  internal control  in selection of beneficiaries as per 
the guidelines of the scheme. 

3.1.4  Allotment  of  huts  not  conferred  on  women  in  violation  of  scheme 
provision 

IAY  envisaged  that  allotment  of  huts  constructed/upgraded  with  the 
scheme assistance would be conferred on the wife or alternatively on both the 
wife  and  the  husband.  But  in  34,867  cases  in  2,411 GPs,  allotment  of  huts 
constructed/upgraded with  the scheme  funds at a  total cost of Rs 58.83 crore 
was  conferred  solely  on  the male member  of  the  family  during  200607  (as 
detailed in AppendixXXI). 

This  was  not  in  conformity  with  the  scheme  guidelines  which  were 
designed to enhance the empowerment of women. 

3.1.5  Land  ownership  for  the  beneficiaries  not  ensured  before 
construction/upgradation of huts 

As per para 3.5 of  the guidelines of  IAY, every beneficiary  should 
possess  a  valid  title  of  the  land  before  obtaining  the  assistance  for 
construction/upgradation  of  a  hut.  However,  in  157  GPs  where 
Rs 6.99 crore  in  4,020  cases  were  disbursed  during  200607  towards 
assistance for construction/upgradation of huts, the beneficiaries either had 
no  valid  records  of  ownership  of  the  land  on  which  their  huts  were 
constructed/upgraded or records were not produced to Audit (as detailed in 
AppendixXXII).  GP  merely  obtained  a  certificate  from  beneficiary 
committee regarding construction/upgradation of huts out of the assistance 
provided under IAY. 

This  was  indicative  of  lack  of  effective  controls  to  ensure  that 
ineligible  beneficiaries  are  not  covered  under  the  scheme.  Moreover,  the 
possibilities of dislodging the beneficiaries by the actual owners of the land at 
a subsequent stage, rendering them shelterless once again, cannot be ruled out. 

Rupees 29.95 crore 
was disbursed to 
nonBPL 
beneficiaries 

Assistance of 
Rs 58.83 crore was 
given to male 
members by 2,411 
GPs 

Rupees 6.99 crore 
was spent without 
ensuring land 
ownership of the 
beneficiaries
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Sanitary latrines 
and smokeless 
chullahs not 
constructed in 
1,727 and 344 GPs 
respectively 

Central grant of 
Rs 9.98 lakh was 
not received by 
two ZPs due to 
poor financial 
progress 

3.1.6 Sanitary latrines and smokeless chullahs not constructed 
As per guidelines of the scheme, every GP is to ensure that a sanitary 

latrine and a smokeless chullah are constructed along with the construction or 
upgradation of  the hut. In case sanitary  latrine and smokeless chullah are not 
constructed,  Rs 600  towards  sanitary  latrine  and  Rs 100  towards  smokeless 
chullah  are  to  be  recovered  from  the  amount  of  assistance  given  to  the 
beneficiaries. 

However,  in  1,727  GPs,  81,390  sanitary  latrines  and  in  344  GPs, 
16,069 smokeless chullahs were  not constructed although  the  full  amount of 
assistance amounting to Rs 15.37 crore (as detailed in AppendixXXIII) was 
given  to  the  beneficiaries  in  two  instalments  by  the  GPs  during  200607. 
Moreover, Rs 4.88 crore  for  sanitary  latrine  and Rs 0.16 crore  for  smokeless 
chullah 13 were not deducted from the assistance given to the beneficiaries. 

As  a  result,  objective  of  providing  proper  sanitation  and  clean 
environment was not achieved. Besides, improvement of basic determinants of 
quality of life and human development index could not be attained. 

ZILLA PARISHAD 

BANKURA AND NADIA ZILLA PARISHADS 

3.1.7 Loss of Central share of Rs 9.98 lakh under lAY 
According to IAY guidelines, the first instalment of 50 per cent of the 

total  Central  allocation  for  a  particular  district  was  to  be  released  in  the 
beginning of  the  financial year and the second  instalment  for the district was 
to be released on receipt of request from District Rural Development Agency 
(DRDA) on fulfilment of condition that the opening balance of the district did 
not exceed 15 per cent of the funds available during the previous year. 

It was noticed  from the records that due to nonfulfilment of  the said 
conditions, two ZPs 14  lost Central assistance of Rs 9.98 lakh during 200607. 

It  was  also  noticed  that  improper  assessment  of  number  of 
beneficiaries by the GPs as well as late release of state share resulted in carry 
over of IAY fund in excess of stipulated amount. Had the PRIs and the State 
Government  taken  earnest  initiative  in  proper  execution  of  the  scheme,  32 15 
rural  poor  could  have  benefited  by  new  construction  of  houses  and  16 16  by 
upgradation of their houses under IAY. 

13 81,390 latrines x Rs. 600 = Rs 4.88 crore; 16,069 smokeless chullas x Rs. 100 = Rs 0.16 crore. 
14 

Funds (Rupees in lakh) Sl. No.  ZP 
Allotment  Release  Curtailment 

(1)  Bankura  986.87  980.66  6.21 
(2)  Nadia  1,254.84  1,251.07  3.77 

Total  2,241.71  2,231.73  9.98 
15  80  per  cent  of  total  allocation  may  be  utilised  for  new  construction.  So, Rs 9.98 lakh  x  80  per  cent/Rs 25,000 

(allocation for each new construction) = 32. 
16 20 per cent of total allocation may be utilised for upgradation. So, Rs 9.98 lakh x 20 per cent/Rs 12,500 (allocation 

for each up gradation) = 16.
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3.2 Sampoorna Grameen Rozgar Yojana 

3.2.1 Introduction 
Sampoorna Grameen Rozgar Yojana (SGRY) is a centrally sponsored 

programme with cost sharing between the Centre and the State in the ratio of 
75:25. The programme was launched in September 2001 by merging Jawahar 
Gram Samriddhi Yojana (JGSY) and Employment Assurance Scheme (EAS). 
The  objectives  of  the  programme  were  to  provide  additional  and 
supplementary  wage  employment  and  thereby  provide  food  security  and 
improve nutritional  levels  in  rural areas,  to create durable community,  social 
and economic assets and bring in infrastructural development in rural areas. 

The  financial  performances  under  SGRY  in  the  State  during 
200407 are summarised below: 

(Rupees in crore) 

Year 
Total 

available 
funds 

Total available 
foodgrains 
(in '000MT) 

Total utilised 
funds 

Total utilised 
foodgrains 
(in '000MT) 

Percentage of 
utilisation of 

funds 

Percentage of 
utilisation of 
foodgrains 

200405  495.15  362.153  379.54  265.443  77  73 
200506  589.81  446.709  377.79  330.453  64  74 
200607  408.28  216.79  320.58  155.142  79  72 

(Source: Panchayat and Rural Development Department) 

Audit of implementation of SGRY revealed the following deficiencies: 

PANCHAYAT SAMITI AND GRAM PANCHAYAT 

3.2.2 Annual Action Plan not prepared 
Under the SGRY scheme, it was mandatory that each GP and PS shall 

independently prepare and approve an Annual Action Plan (AAP) before the 
beginning of the financial year. No work can be taken up unless  it forms part 
of the AAP. 

It was seen that 271 GPs and 12 PSs did not prepare and approve such 
AAPs  for  the  year 200607  for  taking up works under  the  scheme. The GPs 
and  the  PSs  spent  Rs 11.44 crore  and  Rs 6.74 crore  respectively  for  works 
taken up outside the AAPs in violation of the scheme guidelines. Besides, 12 
PSs prepared AAPs but executed works valued at Rs 4.97 crore outside AAPs 
during 200407 (as detailed in Appendix  XXIV and Appendix  XXV). 

In  the  absence  of  AAP,  there  is  an  increased  risk  of  selection  of 
ineligible  beneficiaries,  as  the  requirement  of  enumerations,  enlistment  and 
identification  of  eligible  beneficiaries  for  works  outside  AAP  may  not  be 
properly attended to. 
3.2.3 Inadequate employment opportunities to women 

In  order  to  ensure  special  safeguards  for women,  it was  stipulated  in 
the  scheme  that  at  least  30  per  cent  of  employment  opportunities  should  be 
provided to women. In 1,969 GPs during 200607 and six, seven and four PSs 
during  200405,  200506  and  200607  respectively,  the  percentage  of 
employment  opportunities  provided  to  women  ranged  from  zero  to  20  only 
(as detailed in AppendixXXVI and Appendix  XXVII). 

Expenditure of 
Rs 18.18 crore 
without Annual 
Action Plan by 
271 GPs and 12 
PSs 

Percentage of 
women 
employment 
ranged from zero 
to 20 in 1,969 GPs
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3.2.4 Expenditure incurred, in excess of permissible limits, on maintenance 
of public assets 
Every GP  and PS  is  permitted  to  spend up  to  a maximum of  15  per 

cent  of  the  funds  provided  under  the  scheme  on  maintenance  of  the  public 
assets created within its geographical boundary under any Centrally sponsored 
wageemployment programme. 

It  was  seen  that  2,384  GPs  during  200607  and  25  PSs  during 
200407  spent  13  per  cent  (Rs 44.34 crore)  and  nine  per  cent 
(Rs 9.97 crore)  respectively  beyond  permissible  limit  towards 
maintenance cost  for  such assets (as detailed  in AppendixXXVIII  and 
AppendixXXIX). 

In view of  the primary objective  to provide wage employment to 
rural  people,  Rs 54.31 crore meant  for  individual BPL SC/STs beneficiaries 
were diverted for excess expenditure on maintenance of public assets. 

3.2.5 Expenditure incurred on works engaging contractors 
According  to  the  guidelines  of  SGRY  issued  by  GOI  in  September 

2002, no contractor was allowed  to be engaged  for any work and  the works 
should  be  executed  departmentally.  Contractors  are  not  permitted  to  be 
engaged  for execution of any of  the works under the programme and the  full 
benefit of wages  to be paid  should  reach  the workers. But,  it was  noticed  in 
audit  that  eight  PSs  spent  Rs 1.30 crore  towards  execution  of  works  by 
engaging  contractors  during  20042007  (as  detailed  in  AppendixXXX)  in 
contravention of the guidelines. This defeated the objective of  full benefit of 
wages which was to reach the wage earners, besides resulting  in a minimum 
avoidable expenditure of Rs 13.03 lakh towards contractors’ profit  at the rate 
of minimum 10 per cent considered in the schedule of rates. 

OTHER IRREGULARITIES 

3.2.6 Misappropriation of Rs 1.39 lakh 
Records of Bally GP revealed that the GP paid Rs 1.39 lakh to GP 

members during  June 2006  to  July  2006  towards  execution  of  five  road 
works.  But  joint  physical  verification  showed  that  the  works  were  not 
actually  executed.  When  pointed  out,  GP  submitted  a  Miscellaneous 
Receipt  which  showed  that  an  amount  of  Rs 0.54 lakh  was  reimbursed 
from SGRY head instead of from those GP members. 

Members  of  GP  were  not  supposed  to  execute  any  scheme  and 
handing  over  money  to  them  resulted  in  misappropriation  of  scheme 
funds. 

Eight PSs spent 
Rs 1.30 crore 
toward execution of 
works by engaging 
contractors 

Misappropriation 
of Rs 1.39 lakh 
under SGRY
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3.2.7 Poor utilisation of funds 
Three GPs 17  received  Rs 56.50 lakh  during  200507  for  execution  of 

schemes under SGRY. 
Scrutiny  of  records  revealed  that  the  GPs  could  utilise  only 

seven per cent of the total funds available during the period and executed only 
13 per cent works of AAP during 200506. They even failed to set any target 
by  preparing  AAP  during  200607  which  resulted  in  nongeneration  of 
employment of 48,774 mandays 18 with the available fund of Rs 52.73 lakh. 

The above instances highlight that the GPs did not adhere to guidelines 
in  execution  of  works  which  resulted  in  poor  utilisation  of  funds.  Besides, 
creation of  infrastructure at the village  level,  to facilitate faster growth  in the 
rural  areas  and  to  increase  opportunities  of  employment,  was  also  not 
achieved. 

3.3 TWELFTH FINANCE COMMISSIONGRANTS 

The Twelfth Finance Commission (TFC) recommended Rs 1,271 crore 
for  the  period  from  20052010  for  maintenance  of  assets  of  the  PRIs  and 
delivery  of  civic  services  with  emphasis  on  mobilisation  of  revenue  by  the 
PRIs  as  a  step  towards  their  self  sufficiency.  Twenty per  cent  of  the  entire 
grant was earmarked as Incentive Grants for revenue mobilisation by the PRIs 
and 80 per cent are to be distributed as per entitlement of the PRIs, determined 
in  the  manner  prescribed  by  the  Second  State  Finance  Commission.  The 
Finance  Commission  further  recommended  that  user  charges  be  made 
obligatory levies and in case of delayed transfer of TFC grants to PRIs/ULBs 
beyond the specified period of 15 days, the State Government shall transfer to 
PRIs/ULBs an amount of interest at the rate equal to RBI Bank rate alongwith 
the delayed transfer of grants. 

17 

(Rupees in lakh) 
Receipts  Expenditure  Target  Achievement 

Name of 
GPs  2005 

06 
2006 
07 

Total 
Receipt 

2005 
06 

2006 
07 

Total 
expenditure 

Unutilised 
Funds  2005 

06 
2006 
07 

2005 
06 

2006 
07 

Supudih  12.58  15.38  27.96  0.97  0  0.97  26.99 
4  No 

AAP 
4   

Shirakole  7.23  9.21  16.44  0.85  0  0.85  15.59 
104  No 

AAP 
4   

Paranpur 
5.95  6.15  12.10  1.14  0.81  1.95  10.15  60 

Not 
furnis 
hed 

14   

Total  56.50  3.77  52.73 

18 Calculated on the basis of prevalent rate of wages of Rs 62 (upto 31.12.05) and Rs 68 (w.e.f. 1.1.06) respectively 
per day per head and prescribed percentage of 60 to be spent for wages out of total funds available (Rs 22.80 lakh x 
60 per cent / Rs 62 = 22,065 mandays plus Rs 29.93 lakh x 60 per cent / Rs 68 = 26,409 mandays i.e. total 48,774 
mandays).
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The  receipt  and  utilisation  of  TFC  grants  for  20052008  are  shown 
below: 

(Rupees in crore) 

Y
ea
r 

Approved 
allocation 

Receipt from 
Govt. of India 

Released 
to PRIs 

Expenditure on 
maintenance 
of accounts 

and 
percentage 

Expenditure 
on creation / 
management 
of data base 

and 
percentage 

Expenditure on 
drinking water 
& sanitation 

and 
percentage 

Expenditure 
on other 

sectors and 
percentage 

Total 
expenditure 

20
05
–0
6 

254.20 
127.10 (first 
instalment of 
200506) 

127.10 
& 0.88 
(interest 
paid out 
of State 
Account) 

20
06
–0
7 

254.20 

127.10 
(second 

instalment of 
200506) & 
127.10 (first 
instalment of 
200607) 

254.20 

127.10 

20
07
0
8 

254.20 

127.10 
(second 

instalment of 
200607) 

& 
127.10 (first 
instalment of 
200708) 19 

127.10 

17.37 (4 %)  21.47 (5%)  55.21 (13 %)  328.11 (78%)  422.16 

Total  762.60  635.50  636.38  17.37 (4%)  21.47 (5%)  55.21 (13%)  328.11 (78%)  422.16 

Scrutiny in audit revealed the following: 

(i)  The State Government released Rs 0.88 crore in 200607 as interest for 
delayed release of the first instalment. 

(ii)  Expenditure,  if  any,  for  revenue  mobilisation  of  the  PRIs  was  not 
shown separately in the P&RDD statement of expenditure on TFC. 

(iii)  Information regarding recovery of 50 per cent of the recurring costs in 
the  form  of  user  charges  for  the  maintenance  of  water  supply, 
sanitation  and  drainage  facilities  was  not  available  in  P&RDD’s 
records. 

(iv)  The  total  expenditure  of Rs 422.16 crore  amounted  to  66  per  cent  of 
the total release of TFC grants. 

(v)  The percentage of  utilisation  of  fund  of  the  two priority  sectors  (viz. 
maintenance  of  accounts  and  creation/management  of  database)  by 
PRIs  was  less  than  the  minimum  recommended  percentage.  Further 
scrutiny revealed that 736 PRIs, 775 PRIs and 522 PRIs did not utilise 
any amount towards maintenance of accounts, creation/management of 
database  and  drinking  water  and  sanitation  respectively  even  after 
getting  Rs 6.25 crore,  Rs 10.77 crore  and  Rs 6.71 crore  on  these 
accounts (as detailed in Appendix–XXXI). 

19 Second instalment of Rs 127.10 crore for the year 2007 – 08 was not received as of August 2008.
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(vi)  TFC  gave  emphasis  on  mobilisation  of  revenue  and  PRIs  had  to 
publish their draft byelaws to increase their revenue base. Accordingly, 
draft byelaws were framed by 16 ZPs, 308 PSs and 3,269 GPs during 
200508 and collected very little revenue (tax and nontax) amounting 
to  Rs 287.20 crore  in  20052008.  The  State  Government  provided 
financial support of Rs 654.22 crore in 20052008 to the PRIs to meet 
expenditure  on  establishment.  The  revenue  collection  by  PRIs  was 
insufficient to meet even their salary payment. 

3.3.1 Result of test check of accounts of TFC fund of PRIs 
Test  check  of  records  relating  to  TFC  grants  in  35  PRIs 20  between 

August 2008 and November 2008 revealed the following: 
3.3.2  Fund management 

The  receipt  and  utilisation  of TFC grants  by  the  PRIs  for  20052008 
are shown below : 

(Rupees in lakh) 
Receipt PRIs  No. of 

PRIs  TFC Grants  Interest  Expenditure 
Zilla Parishads (ZPs)  3  3,119.54  2.11  2,309.74 
Panchayat Samitis (PSs)  7  266.33  0.24  219.22 
Gram Panchayats (GPs)  25  242.00  0.21  214.40 

Total  35  3,627.87  2.56  2,743.36 
Scrutiny revealed that 

i)  Only 13 GPs got the information regarding approved allocation under 
TFC; 

ii)  The  State  Government  released  all  the  instalments  of  TFC  grants  to 
each of the PRIs during 200508 except second instalment for 200708 
which was released during September 2008. None of the PRIs received 
the second instalment of 200708 as of November 2008. Two PRIs did 
not  receive  the  first  instalment  of  200506,  14  PRIs  did  not  receive 
second  instalment  of  200506,  five  PRIs  did  not  receive  first  and 
second  instalments  of  200506  and  two  PRIs  did  not  receive  first 
instalment  of  200708.  Reasons  for  noncrediting  the  same  into 
respective PRIs' accounts were not available on record; 

iii)  The State Government  released Rs 4.61 lakh  for  the 35 selected PRIs 
as  interest  for  delayed  release  of  first  instalment.  14  of  the  selected 
PRIs got their share of interest of Rs 2.56 lakh. Remaining 21 PRIs did 
not receive any interest as of November 2008. Reason for nonreceipt 
of interest was not available on record; and 

iv)  The  total  expenditure  of  Rs 27.43 crore was  only  76  per  cent  of  the 
total receipt of Rs 36.30 crore under TFC grants. 

20 Three ZPs, seven PSs and 25 GPs for 20052008 
ZPs=  South 24 Parganas, Jalpaiguri and Bankura. 
PSs =  ThakurpukurMaheshtala, Alipurduar II, Dhupguri , Sagar, Mandirbazar, Gangajalghati and Kumargram. 
GPs  =  ChandpurChaitanyapur,  Jagadalla  I  &  II,  Kalpathar,  Patrasayer,  Beersingha,  Dhaspara  Sumatinagar, 

Kushadwip, Ramkarchar, Dhablat, Chatta, Joka I & II, Khoardanga I & II, Kamakhyaguri, Magurmari I 
& II, Chamurchi, Ghateswar, Pirraboni, Banashuria, Turturi, Bhatibari and Tatpara II. 
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Nonreceipt 
of 
instalments 
by the PRIs
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3.3.3 Incentive Grants 
Twenty  per  cent  of  the  TFC  fund  was  earmarked  as  Incentive 

Grants on revenue mobilisation of  the PRIs. Scrutiny of records revealed 
that  only  three  of  the  selected  35  PRIs 21  received  incentive  grants  of 
Rs 25.14 lakh. The fact highlights that resource mobilisation in respect of rest 
of the selected PRIs was so inadequate that the PRIs failed to receive incentive 
grant. 
3.3.4 Annual Action Plan (AAP) 

According  to  the  provision  of  the TFC  fund,  PRIs  should  prepare  an 
AAP.  Though  nine  of  the  selected  PRIs  spent  Rs 1.22 crore  (as  detailed  in 
AppendixXXXII)  during  the  period  20052008,  they  failed  to  furnish  any 
evidence that the expenditure was made according to the AAP. 

In the absence of AAP, there is always a possibility of misutilising the 
fund  for  purposes  not  specified  in  the  guidelines,  thereby  frustrating  the 
objective of TFC fund. 
3.3.5 Expenditure on Priority Sectors 

The selected PRIs spent one per cent, three per cent and two per cent 
of total receipts respectively towards the three priority sectors 22  in lieu of five 
per  cent,  1015  per  cent  and  10  per  cent  respectively  as  stipulated  in  the 
guidelines. The achievement was far below the recommended percentage and 
achievement  of  the  State  was  four  per  cent,  five  per  cent  and  13  per  cent 
respectively as reported by the PRIs. Further scrutiny revealed that only eight 
PRIs  utilised TFC  funds  on  the  three  sectors,  16 PRIs  spent  on  two  sectors, 
seven PRIs utilised on one sector and four PRIs failed to spend TFC funds (as 
detailed in AppendixXXXIII). 

Priority  sectors,  therefore, did  not receive  the attention  required  from 
the PRIs and the situation could not  improve upto desired  levels due to non 
utilisation of available TFC funds. 
3.3.6 Expenditure on Unapproved Items 

As  per  guidelines,  TFC  fund  should  not  be  utilised  towards 
unapproved  items,  viz.  salary,  purchase  of  vehicles,  new  construction  work 
and works  or  assets  of  other  departments.  Twenty  two  of  the  selected  PRIs 
spent TFC fund of Rs 2.03 crore towards unapproved items, which constituted 
nine  per  cent  of  the  total  expenditure  of  Rs 22.94 crore  (as  detailed  in 
AppendixXXXIV). Thus, rural people were deprived of getting benefits from 
stipulated sectors out of the diverted funds of Rs 2.03 crore. 
3.3.7 Utilisation Certificate 

According  to  TFC  guidelines,  PRIs  should  furnish  Utilisation 
Certificates  (UCs)  for  the  expenditure  incurred out of TFC grants.  Seven  of 
the  selected PRIs  did  not  submit  any UCs  in  spite  of  a  total  expenditure  of 
Rs 23.48 crore during 20052008. Twenty eight of the selected PRIs submitted 
UCs  for  Rs 3.27 crore  (October  2008)  against  the  total  expenditure  of 
Rs 3.95 crore (as detailed in AppendixXXXV) during 20052008. 

21 ZP: South 24 Parganas (Rs 24.10 lakh); PS: Dhupguri (Rs 0.64 lakh); GP: Beersingha (Rs 0.40 lakh). 
22 1. Maintenance of accounts including computerisation of accounts, 2. Creation/improvement of database including 
commputerisation of data 3. Water & sanitation services including solid waste management. 
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3.3.8 Own Income 
According  to the TFC guidelines  issued by  the Government of  India, 

PRIs should augment their own resources. But 10 of the selected PRIs did not 
collect  any  revenue  during  20052008  even  after  utilising  fund  of 
Rs 90.37 lakh  (as  detailed  in  Appendix  XXXVI)  on  water  supply  & 
sanitation, construction works, repair works etc. 

3.3.9 Realisation of maintenance cost of water supply 
According  to  the  TFC  guidelines,  PRIs  were  required  to  recover  at 

least  50  per  cent  of  the  recurring  costs  of water  supply  in  the  form of User 
Charges  through Water  Users’  Committee  or  through  pay  and  use  method. 
None  of  the  selected  PRIs  realised  any  recurring  cost  although  10  of  the 
selected PRIs spent Rs 27.44 lakh (as detailed  in AppendixXXXVII) out of 
TFC grants  for maintenance of water supply and sanitation during the period 
from 200508. 

Due to noncollection of user charges  from the users, an extra burden 
of  expenditure  will  have  to  be  borne  by  the  PRIs  out  of  funds  meant  for 
development works. 

3.4 Conclusion and Recommendations 

Conclusion : 
In  a  large  number  of  cases,  there  were  violations  of  guidelines  in 

implementation  of  schemes  by  the  PRIs.  Works  under  wage  employment 
programmes  were  done  through  contractors  in  contravention  of  guidelines. 
Under  housing  programmes,  curtailment  of  central  shares  due  to  slow 
utilisation or nonutilisation of funds was noticed. In respect of expenditure on 
priority sectors under TFC, the achievement was far below the recommended 
percentage. 
Recommendations : 

•  Identification  of  beneficiaries  under  various  schemes  should  be  done 
by GPs more meticulously. 

•  Close  monitoring  of  the  utilisation  of  assistance  and  periodical 
evaluation of achievement of schemes is needed. 

•  Proper  utilisation  of TFC  fund  should  be  perfectly  monitored  by  the 
committee formed by the PRIs concerned.




