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Chapter V 

Internal Control Mechanism in Government Departments 

TOURISM DEPARTMENT 

5  Internal Control Mechanism in Tourism Department 

HIGHLIGHTS . 

Internal Control is an integral component of an organisation’s management 
processes  which  are  established  in  order  to  provide  reasonable  assurance 
that  the  operations  are  carried  out  effectively  and  efficiently,  financial 
reports  and  operational  data  are  reliable  and  the  applicable  laws  and 
regulations  are  complied  with  so  as  to  achieve  organisational  objectives. 
Internationally the best practices in Internal Control have been given in the 
COSO 1 framework which is a widely accepted model for internal controls. In 
India,  the GOI has prescribed comprehensive  instructions on maintenance 
of internal control in Government departments through Rule 64 of General 
Financial  Rules  2005.  A  review  of  Internal  Control  on  selected  areas  of 
Tourism  Department  of  the  Government  of  West  Bengal  has  shown  that 
rules,  regulations  and  orders  of  the  Government  on  budget  preparation, 
expenditure controls, etc, were not adhered to. The existing system could not 
also  ensure  timely  completion  of  Centrally  Sponsored/State  Plan  schemes 
and other tourism promotional works. Nonutilisation of the infrastructural 
facilities created as well as nonfunctioning of tourist lodges was indicative 
of indifferent operational controls. 

The  Department  paid  grants  of  Rs 4.61 crore  to  a  departmental 
undertaking  during  200506 without any  budget  provision  for  the  same 
which was indicative of lack of financial discipline in the Department. 

(Paragraph 5.6.2) 
There was no mechanism to monitor the utilisation of  funds released by 
the  Department  to  the  implementing  agencies  for  execution  of  various 
tourism  development  schemes  and  to  watch  the  physical  progress  of 
tourism promotion projects. 

(Paragraphs 5.7.1) 
Out of Rs 60.64  crore  paid by  the Department  to West Bengal Tourism 
Development Corporation (WBTDC)  for execution of 112 State  schemes 
for promotion of tourism, 42 schemes  for Rs 9.47 crore were not started 
at all. As of March 2008, Rs 41.64 crore remained unutilised. 

(Paragraph 5.7.2) 
Out  of Central  assistance  of Rs 65.70  crore  received during  200208  for 
execution  of  30  Centrally  Sponsored  projects  costing  Rs 86.29  crore, 
Rs 50.97 crore remained unutilised as of March 2008. Out of 30 projects, 

. Abbreviations used in this Review have listed in the Glossary (page 229) 
1 Committee of Sponsoring Organisations of the National Commission on Fraudulent Financial 
Reporting or the Treadway Commission



Audit Report (Civil) for the year ended 31 March 2008 

146 

only  two  were  completed,  15  remained  incomplete  for  over  two  to  five 
years and 13 were not started as of March 2008. 

(Paragraph 5.7.3) 
Tourism  infrastructure  created  between May  2002  and  June  2007  at  a 
cost of Rs 3.77 crore under the Darjeeling Gorkha Hill Council remained 
unutilised as of March 2008 due to nonavailability of required facilities. 
Further,  construction  of  one  tourist  lodge  remained  abandoned  since 
January 2004 after incurring expenditure of Rs 45.85 lakh. 

(Paragraphs 5.7.4.4 and 5.7.4.5) 
There was no control exercised by the Department  in  the  functioning of 
Government tourist lodges. Out of 43 lodges, ten remained inoperative as 
these were not commercially viable and two lodges were not at all put into 
operation since their construction. 

(Paragraph 5.7.5) 

5.1  Introduction 

The main  function  of  the  Tourism Department  is  to promote  tourism  in  the 
State  by developing  adequate  infrastructure  for  tourism,  maintaining  tourist 
spots/places,  running  tourist  lodges  and  providing  tourism  facilities  to  both 
domestic and foreign tourists. 

5.2  Organisational set up 

The  Department  headed  by  the  Principal  Secretary  has  an  integrated 
administrative  set  up  comprising  the  Secretariat  and  the  Directorate.  The 
Director of Tourism  is  responsible  for promoting  tourism  in  the State. He  is 
assisted  by  one  Joint  Director  and  three  Deputy  Directors.  There  are  two 
Regional Tourist Offices (RTOs) at Kolkata and Siliguri each headed by one 
Deputy  Director.  There  are  five  Tourism  Information  Offices    two  at 
Darjeeling and Cooch Behar under the RTO of Siliguri and three at Durgapur, 
Digha and Berhampore under the RTO of Kolkata. In addition,  there are  two 
Tourism Information Offices outside the State  one in New Delhi and another 
in  Chennai.  The  Secretary  (Tourism)  of  Darjeeling  Gorkha  Hill  Council 
(DGHC)  is  responsible  for  promoting  tourism  in  the  areas  under  the 
jurisdiction  of  DGHC  in  Darjeeling  district.  The  West  Bengal  Tourism 
Development Corporation Limited (WBTDC), incorporated in April 1974 as a 
fully  owned  Government  Company  under  the  administrative  control  of 
Tourism  Department,  is  responsible  for  operation  and  maintenance  of 
Government Tourist Lodges handed over by the Department to it and also for 
executing the tourism development projects assigned to it from time to time by 
the Department. 

5.3  Audit objectives 

The audit objectives were to assess whether 

  the budgetary and expenditure control were effective; 
  the extent to which operational control was effective; 

  submission of periodic returns/reports was ensured; 
  the internal audit system was effective.
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5.4  Audit criteria 
The audit criteria used in framing audit comments were as under: 

  Budgetary principles and procedure of the State Government; 
  Financial Rules and Regulations of the State Government; 

  Terms and conditions fixed by Government for execution of tourism 
development projects. 

5.5  Audit coverage 

An evaluation of  the  internal control mechanism  in  the Department covering 
the  period  200308  was  conducted  during  MarchApril  2008  through  test 
check  of  records  of  the  Tourism  Department,  Directorate  of  Tourism,  two 
Regional Tourist Offices, WBTDC and Tourism Wing of DGHC. 

AUDIT FINDINGS 

5.6  Budgetary and expenditure controls 

The Department did not  follow  the budgeting procedure as prescribed  in  the 
West  Bengal  Financial  Rules  (WBFR).  The  expenditure  control  measures 
prescribed  in  Government  rules  and  manuals  were  not  followed  either;  the 
accounting system of revenue and expenditure was also deficient as discussed 
in the succeeding paragraphs: 

5.6.1  Budgeting procedure 

West Bengal Financial Rules (WBFR) envisaged that each budgeting authority 
was  required  to prepare budget estimates  (BE) on  the basis of actuals of  the 
previous  year  and  revised  estimates  for  the  current  year  and  to  submit  the 
same to the Finance Department (FD) before 15 October each year. 

Scrutiny of records of the Department disclosed that there were delays ranging 
from  32  to  124  days  in  sending  annual  budget  estimates  during  200308. 
Delay  in  sending budget proposals  to  FD  affected  the  quality  of  scrutiny  by 
the latter and contributed to the eventual mismatch between the budget and the 
actual  expenditure.  Further,  in  absence  of  proper monitoring  and  pursuance, 
DDOs  were  not  submitting  monthly  expenditure  statements  showing 
allotment,  expenditure  and  balance  to  the  Directorate  during  the  period 
covered  in  audit.  The  budget  estimates  were  prepared  on  ad hoc  basis  by 
adding 10 per cent  to  the previous  year’s allocation under different  heads of 
accounts  leading  to  savings  in  all  the  years  covered  in  audit  except  during 
200506  and  200708  when  there  was  excess  expenditure  over  budget 
provisions as given in the following table: 

(Rupees in crore) 

Budget Provision  Expenditure  Excess (+) / Savings () Year 
Capital  Revenue  Total  Capital  Revenue  Total  Capital  Revenue  Total 

20032004  0.20  10.77  10.97  0.20  10.24  10.44  0.00  () 0.53  () 0.53 
20042005  0.37  12.01  12.38  0.35  9.62  9.97  () 0.02  () 2.39  () 2.41 
20052006  4.55  18.00  22.55  3.49  20.76  24.25  () 1.06  (+) 2.76  (+) 1.70 
20062007  9.37  18.50  27.87  9.37  10.64  20.01    () 7.86  () 7.86 
20072008  3.01  15.33  18.34  3.51  15.36  18.87  (+)0.50  (+) 0.03  (+)0.53 

Budget estimates 
were prepared on 
ad hoc basis without 
following the 
prescribed procedure
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It would be evident from the above table that even though the Department was 
responsible  for  development of  tourist  infrastructure  in  the State,  the  capital 
expenditure during each of the years 200308 represented only 1.9 to 46.8 per 
cent of total expenditure on tourism during the respective years. 

Major  segment wise budget  provisions  and  expenditures during  200308  are 
shown below: 

200304  200405  200506  200607  200708 
Budget  Expdr.  Budget  Expdr.  Budget  Expdr.  Budget  Expdr.  Budget  Expdr. 

Components 

( R u p e e s   i n   c r o r e ) 
Tourist Infrastructure  1.10  1.01  1.39  0.89  6.36  5.75  11.26  11.31  6.73  6.92 
Expansion & 
Improvement of Tourist 
Lodge 

1.09  1.06  1.18  0.39  1.09  0.56  2.11  2.15  1.99  2.24 

Publicity  0.82  0.64  0.99  1.02  1.70  1.68  1.34  1.52  3.45  4.12 
Salaries, Wages & Others  7.95  7.73  8.82  7.67  13.40  16.26  13.16  5.03  6.17  5.59 
Total  10.96  10.44  12.38  9.97  22.55  24.25  27.87  20.01  18.34  18.87 

Componentwise Expenditure on Tourism during 200308 

8.98 

6.4 

25.88 

42.28 

Tourist Infrastructure 
Expansion & Improvement of Tourist Lodge 
Publicity 
Salaries, Wages & Others 

Monthly  report on expenditure/release of  fund  is  required  to be  submitted  to 
Finance Department  (FD)  by seventh of  the  following month.  But,  no  such 
report was furnished by the Department to FD for nonplan funds during the 
period  covered  in  audit  and  in  respect  of  plan  expenditure  such  reports  had 
been submitted  to FD only  from April 2006. Hence,  the Department did  not 
exercise  effective  control  over  expenditure  leading  to  substantial  variation 
between allotment and expenditure. 

According  to  Rule  380  of  WBFR,  the  anticipated  savings  out  of  budget 
provisions were to be surrendered in time for their reappropriation. In absence 
of  adequate  control  over  expenditure,  the  savings  could  not  be  assessed 
properly in time. As a result, the unutilised funds were not surrendered during 
the financial year for utilisation elsewhere. 

5.6.2  Expenditure without budget provision 

Any  expenditure  either  under  revenue  or  capital  head  of  accounts  is  to  be 
incurred  only  on  availability  of  funds  under  the  budget  provision.  The
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department  issued  a  sanction  on  31  March  2006  releasing  grants  of 
Rs 4.61 crore  to Great  Eastern Hotel  Authority,  a  departmental  undertaking, 
without  any  budget  provision with  a mention  that  necessary  reappropriation 
order would be issued, which, however, did not come through. This indicated 
absence of budgetary control over expenditure. 

5.6.3  Rush of expenditure in March 

Rule  389A  of  WBFR  provides  that  rush  of  expenditure  particularly  in  the 
closing month of  the  financial  year will be  regarded as a breach of  financial 
regularity. Testcheck revealed that the Department released 54 to 57 per cent 
of  the  plan  funds  in  March  each  year  during  200307  as  detailed  in  the 
following table: 

Year  Fund released 
during the year 

Fund released during the 
month of March 

Percentage of funds release in 
March to total funds released 

200304  236.07  132.44  56 
200405  190.62  105.45  56 
200506  416.21  225.22  54 
200607  775.69  444.36  57 

In  addition,  Central  assistance  of Rs 7.10 crore,  received  by  the Department 
from GOI in JuneJuly 2006 for development of  tourism infrastructure  in the 
State, was released to WBTDC (Rs 3.11 crore) and DGHC (Rs 3.99 crore)  in 
March 2007 as detailed in the following table: 

(Rupees in crore) 
Receipt of Central assistance from GOI  Release of funds by State Government 
Order No.  Date  Amount  Order No.  Date  Amount 

5PNE(78)2005  22.06.06  3.11  363 TW  27.03.07  3.11 
5PNE(7)2006  31.07.06  3.99  336 TW  14.03.07  3.99 

5.6.4  Irregular  appropriation  of  Government  revenue  and  delay  in 
depositing the receipts in Government account 

Note 2 below Rule 3.01 of WBTR provides that moneys received on account 
of  the  revenue  of  the  Government  shall  neither  be  appropriated  to  meet 
departmental  expenditure,  nor  kept  outside  the  Government  account.  In 
violation  of  the  above  Rules,  the  Deputy  Director  of  Tourism,  Kolkata 
appropriated  departmental  receipts  of  Rs 23.67 lakh  to  meet  departmental 
expenditure  during  200408,  thus  vitiating  the  legislative  control  over 
expenditure. 

Further, it was seen that in 10 cases there were delays ranging from eight to 27 
days  in  depositing  the  Government  receipts  amounting  to  Rs 0.87 lakh  to 
Rs 3.80 crore during January 2004 to January 2008. 

5.6.5  Nonreconciliation of remittances to treasury 

According to SR 31(V) of WBTR, after the end of each month a consolidated 
statement of all remittances made during the month is to be obtained from the 
treasury and  the  same should be  reconciled with  the cash book. None of  the 

Rupees 4.61 crore 
was spent during 
200506 without 
any allotment 

Every year during 
200307, 54 to 
57 per cent of plan 
funds were released 
in March
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DDOs of the testchecked units collected the statement from the treasury and 
reconciled  the  same  with  cash  books  during  200308.  Therefore,  the 
correctness of entries in the cash books was not ensured. 

5.6.6  Nonrecovery of loans, interest and unutilised grants 

As of March 2008,  the Department provided loans aggregating Rs 0.93 crore 
to WBTDC. The terms and conditions for repayment of loan of Rs 0.55 crore 
and payment of interest thereon had not been fixed so far. Interest accrued and 
due  on  the  loan  of  Rs 0.93 crore  amounted  to  Rs 1.78  crore  as  on 
31 March 2008.  Neither  any  instalment  of  principal  nor  any  interest  was 
repaid by WBTDC  to the Department  till March 2008. The Department  also 
did  not  take any  action  for  realisation  of  the  same. Thus,  in absence  of  any 
control  over  loan  management  coupled  with  deficient  monitoring  over  the 
functioning of WBTDC,  the Department sustained a  loss of Rs 1.78 crore on 
account of unrealised interest. 

Further,  the  Department  provided  mobilisation  advance  of  Rs 50 lakh  to 
WBTDC for construction/renovation of tourist lodges prior to March 2002 and 
the  same  was  to  be  adjusted  against  the  project  fund  provided  by  the 
Department subsequently. But, in absence of any control over expenditure the 
advance of Rs 50 lakh remained unadjusted/ unrealised for years together even 
though the Department subsequently provided required funds to WBTDC for 
execution  of  each  development  project.  Thus,  inaction  on  the  part  of  the 
Department to get the amount refunded by WBTDC resulted in loss of interest 
of Rs 36 lakh on the locked up fund of Rs 50 lakh during 200208. 

5.6.7  Irregular payment of incentive 

Under the West Bengal Incentive Schemes, 1993, any tourism unit with fixed 
capital investment exceeding Rs 60 lakh and registered with the Directorate of 
Tourism  was  eligible  for  incentives  at  a  fixed  rate 2  subject  to  issuance  of 
eligibility certificate by WBTDC after approval of its project by WBTDC. 

During  200308,  the  Department  released  Rs 3.71  crore  to  WBTDC  for 
payment of  incentive  to  tourism units without verifying required  registration 
certificates, eligibility certificates, claims for incentive and their admissibility, 
etc.  WBTDC  submitted  UCs  for  Rs 0.74  lakh  in  October  2007  while 
remaining amount of Rs 2.97 crore was retained by it. Thus,  release of funds 
to  WBTDC  without  verifying  the  requirement  of  funds  for  payment  of 
incentive resulted in an extra burden of Rs 2.97 crore on the State exchequer. 

5.6.8  Irregular utilisation of Government funds 

During  200207,  the  Department  paid  Rs 2.04 crore  to  WBTDC  for 
participation in fairs and festivals for promoting tourism in West Bengal, out 
of which Rs 1.28 crore were utilised for the specified purpose and the balance 

2 Group A areas: 20 per  cent of  fixed capital  investment subject  to maximum of Rs 20 lakh; Group B 
areas: 15 per cent of fixed capital investment subject to maximum of Rs 15 lakh; Group C areas: 20 per 
cent of fixed capital  investment subject to maximum of Rs 20 lakh; Group D areas: 20 per cent of fixed 
capital investment subject to maximum of Rs 30 lakh. 

Neither any part of the 
principal nor accrued 
interest of Rs 1.78 crore 
has been repaid by the 
WBTDC on 
Departmental loan 

Excess release of incentive 
of Rs 2.97 crore to WBTDC
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amount of Rs 0.76 crore was diverted by WBTDC to meet its own operational 
expenses. 

5.6.9  Loss due to nonobservance of norm of Central assistance 

According  to  the  standing  instructions  of  GOI,  50  per  cent  of  the  cost  of 
preparation of the project report for development of tourism in the State was to 
be  reimbursed  by  GOI  subject  to  obtaining  prior  approval  of  GOI  for 
preparation  of  the  project  report.  In  violation  of  the  same,  the  Department 
engaged  four  consultants  for  preparation  of  seven  project  reports  during 
200407  without  obtaining  approval  of  GOI.  As  a  result,  its  claim 
(October 2007)  for  reimbursement  of  50  per  cent  cost  (Rs 23.37  lakh)  of 
preparation of these project reports was turned down (January 2008) by GOI. 
Thus, due  to  nonobservance  of  the  instructions  of GOI,  the  department  lost 
Central assistance of Rs 23.37 lakh. 

5.7  Operational Controls 

5.7.1  Tourism infrastructure 

The  development  of  tourism  infrastructure  throughout  the  State  except  in 
Darjeeling  was  carried  out  by  the  Department  through WBTDC  and  other 
agencies 3 while in Darjeeling such activities were done through DGHC. 

The department did not formulate any monitoring mechanism and in absence 
of  the  same  there  was  no  control  over  the  functioning  of  the  executing 
agencies  of  the  projects  taken  up.  The  Director  of  Tourism  also  did  not 
exercise  any  check  over  functioning  of  the  executing  agencies  in 
implementation  of  the  projects.  Thus,  there  were  no  control  procedures  in 
place for monitoring the physical progress of the projects for which funds had 
been provided by the Department. 

Transfer of funds for the tourism projects without appropriate controls in place 
for  watching  proper  utilisation  of  funds  visàvis  the  progress  of  works 
resulted  in  noncommencement/noncompletion  of  projects  and  non 
utilisation/diversion of funds, etc, as discussed in the subsequent paragraphs. 

5.7.2  Execution of projects under State Plan 

(i)  Out  of  Rs 60.64  crore  released  by  the Department  to WBTDC  upto 
March  2008  for  execution  of  112  State  schemes  for  promotion  of 
tourism in the State, Rs 19 crore (31 per cent) were spent and balance 
Rs 41.64  crore  remained  unutilised with WBTDC as  of March  2008. 
Neither  WBTDC  nor  the  Department  could  state  the  number  of 
schemes completed as of March 2008. 

Out  of  87  schemes  targeted  for  completion  by  March  2008,  no 
expenditure  was  incurred  by  WBTDC  in  respect  of  42  schemes  for 
which  a  sum  of  Rs 9.47 crore  was  provided  by  the  Department. 

3  District  Magistrates,  Zilla  Parisads,  Siliguri  Jalpaiguri  Development  Authority  (SJDA),  Kolkata 
Metropolitan Development Authority and Ramkrishna Mission, 

Loss of central 
assistance of 
Rs 23.37 lakh due to 
nonobservance of 
procedure 

Out of 87 schemes 
approved by the 
Department works 
for 42 did not 
commence at all 

There was no 
control mechanism 
in place for 
monitoring over 
physical progress 
of the projects
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WBTDC did not assign any reason for noncommencement of works in 
respect of these schemes. Besides, WBTDC diverted scheme funds of 
Rs 24.98  lakh  for  maintenance  and  repairs  of  tourist  lodges  without 
obtaining approval of the Department. 

(ii)  The  Department  paid  Rs 98.67  lakh  (estimated  cost)  to  Coochbehar 
Zilla  Parishad  (ZP)  in  March  2006  for  construction  of  the  project 
‘Wayside  facilities at Unishbisha  in Coochbehar’ at  an identified  site 
measuring 1.69 acres of land. But, the work was not started by ZP due 
to land disputes. In March 2007, the Department requested ZP to start 
the work immediately by arranging an alternative site for the project or 
refund Rs 98.67 lakh  to  the Department.  The ZP neither  selected  any 
alternative site for the project nor refunded the amount till March 2008. 
The project was not started even after two years of release of funds. 

(iii)  The  department  paid  (July  2006)  Rs 59.22  lakh  to  the Malda  ZP  for 
renovation and upgradation of Piyasbari Parjatak Abas, construction of 
a day centre and construction of roads at Gour in Malda district at an 
estimated  cost  of  Rs 73.35 lakh.  The  scheme  was  scheduled  to  be 
completed  by July  2007.  But  the  scheme  remained  incomplete  as  of 
March 2008  after  spending  Rs 58.10  lakh  by  ZP  up  to August 2007. 
The Department neither released the balance amount of Rs 14.13 lakh 
nor  took  any  action  for  completion  of  the  scheme.  As  a  result,  the 
scheme remained incomplete after spending Rs 58.10 lakh. 

5.7.3  Execution of centrally sponsored projects 

For execution of the Centrally sponsored projects for development of tourism 
in the State the GOI, Ministry of Tourism (MOT) released 80 per cent of the 
project cost as advance to the Department with the conditions, interalia, that 
(i) State Government would not keep such funds unutilised for more than six 
months,  (ii) State  Government  should  furnish  to  MOT  quarterly  reports  on 
progress  of  works  and  expenditure  incurred  on  the  projects  and  (iii) the 
projects should be commissioned within the periods ranging from six to thirty 
months  from  the  date  of  issue  of  sanction  depending  upon  the  size  of  the 
projects.  Balance  20  per  cent  was  to  be  released  by  GOI  in  the  form  of 
reimbursement of the cost of the project on submission of utilisation certificate 
(UC) by the Department after completion of the projects. 

Out of Central assistance of Rs 65.70 crore  released by GOI during 200208 
for  execution  of  30  projects  costing  Rs 86.29  crore,  only  Rs 14.73 crore 
(22 per cent)  were  utilised  leaving  an  unutilised  funds  of  Rs 50.97  crore 
parked  with  the  executing  agencies  as  of  March  2008  due  to 
noncommencement or noncompletion of projects as detailed in the following 
table: 

Work of a scheme 
was not started by 
one ZP blocking 
Rs 98.67 lakh 

One scheme in Malda 
remains abandoned 
even after spending 
Rs 58.10 lakh
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(Rupees in crore) 
Number of projects as of March 2008 Year  Number of 

projects 
Project 
cost 

Amount released 
by GOI 

Expenditure 
incurred  Not started  Completed  Not completed 

200203  1  2.01  1.60  1.50  Nil  Nil  1 
200304  6  9.98  6.82  5.50  Nil  2  4 
200405  6  9.55  7.68  5.97  Nil  Nil  6 
200506  1  5.00  4.00  0.55  Nil  Nil  1 
200607  7  29.51  21.76  1.06  5  Nil  2 
200708  9  30.24  23.84  0.15  8  Nil  1 

Total  30  86.29  65.70  14.73  13  2  15 

It  transpired  from  the  above  table  that  out  of  30  projects  taken  up  during 
200208, only two projects were completed against the target of completion of 
15 projects by  July 2008 while  thirteen projects were not at  all  started as of 
March 2008. Delays ranging from five to 32 months in releasing funds by the 
Department  to  the  executing  agencies  coupled  with  delayed  completion  of 
works  by  the  executing  agencies  were  the  main  reasons  given  for  non 
completion of the projects. Due to noncompletion of the projects, the balance 
amount of Central assistance of Rs 20.59 crore was not released by GOI. The 
details of the projects are shown in Appendix 5.1. 

5.7.4  Deficient control over implementation of the projects 

According to  the GOI’s orders sanctioning the funds for Centrally sponsored 
projects,  the  Department  was  to  submit  to  GOI  quarterly  statements  on  the 
progress  of  works  and  expenditures  incurred  thereon.  Accordingly,  the 
Department was  responsible  for monitoring  the  projects  implemented by  the 
executing agencies and also  for collection of quarterly progress  reports from 
them for onward transmission to GOI. But, the Department did not compel the 
executing  agencies  to  submit  quarterly  reports  as  also  insist  on  timely 
completion  of  works.  Consequently,  the  Department  could  not  furnish  the 
quarterly  reports  to  GOI.  Absence  of  any  control  over  execution  of  the 
projects  visàvis  inadequate  monitoring  over  functioning  of  the  executing 
agencies  resulted  in excess expenditure on the project,  irregular payments  to 
the contractors, release of funds for the projects already executed under other 
schemes,  diversion  of  project  funds,  nonutilisation  of  created  infrastructure, 
etc, as mentioned in the subsequent paragraphs: 

5.7.4.1 Extra expenditure on construction work 

The  consultant 4  engaged  (January 2004)  by  WBTDC  for  preparation  of 
design, drawing, project estimate, tender documents, supervision of works and 
certification of contractor’s bills  in respect of  the  scheme  for construction of 
roads  and  beautification  of  bandh  at  Vishnupur,  estimated  the  cost  of  the 
scheme as Rs 80.21 lakh against Rs 52.80 lakh sanctioned by GOI on the basis 
of the project proposal of the Department. The work was awarded (July 2005) 
to a contractor 5 at 29.33 per cent below the estimated cost of Rs 80.21 lakh i.e. 
at  Rs 56.69  lakh  whereas  the  work  was  completed  in  September  2006  at 
Rs 107.73 lakh resulting in extra expenditure of Rs 51.04 lakh. The payments 
were made by WBTDC only on the basis of the Running Account (RA) bills 

4 M/s. Anjan Gupta 
5 M/s Rohit Contructions 

Out of 30 projects 
taken up under Central 
assistance, only two 
were completed while 
13 have not yet been 
started 

Extra expenditure of 
Rs 51.04 lakh on 
construction work in 
Vishnupur
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certified  by  the  consultant  without  measuring  the  volume  of  work  by  any 
official of WBTDC/Department. The Department did not also  investigate  the 
reasons  for  such  huge  excess  expenditure  over  the  sanctioned  cost.  Audit 
scrutiny revealed the following: 

Ø  The  contractor  was  paid  Rs 24.35 lakh  for  48694 m 3  of  earth 
excavation  and  filling  work  against  1500 m 3  (payable  Rs 0.75 lakh) 
specified in the work order. 

Ø  The  contractor  was  paid  Rs 23.89  lakh  for  transportation  including 
loading, unloading and spreading of 43445 m 3 of earth against 3000 m 3 
envisaged (payable Rs 1.65 lakh) in work order. 

Ø  Against  40907  m 3  earth  work  stated  to  have  been  executed  by  the 
contractor as mentioned in RA bills, payment was made for 48694 m 3 
resulting in excess payment of Rs 4.36 lakh 6 . 

Ø  There was  no  provision  in  the work order  for  construction  of  laterite 
block  guard  (LBG)  wall.  In  June  2006,  the  contractor  proposed  to 
construct  100 m 3  of  LBG  wall  at  a  cost  of  Rs 3497  per  m 37 
(considering  20 per cent  wastage).  Payment was made  for  994 m 3  of 
LBG  wall  after  allowing  30  per  cent  wastage  thereby  allowing  an 
excess payment of Rs 8.02 lakh. 

Ø  Additional  payment  of  Rs 4.70  lakh  was  made  to  the  contractor  on 
account  of  idle  wages  due  to  delayed  issue  of  drawings  by  the 
consultant  and  stoppage  of works  owing  to  public  demonstrations  at 
work site. Although the consultant was responsible for delayed issue of 
drawings, no penal action was taken against the consultant. 

5.7.4.2 Irregular release of funds to DGHC 

An  amount  of  Rs 3.12  crore  was  paid  (January 2005)  to  DGHC  for 
(i) development of Rangbhang  in Darjeeling as a  tourist  spot  (Rs 1.37  crore) 
and  (ii)  extension  and  beautification  of  Rohini  lake  (Rs 1.75  crore)  even 
though these projects were already executed by DGHC between August 2002 
and May 2005 at a total cost of Rs 3.52 crore out of funds received by it under 
another  scheme  (Special  Central  Assistance).  Out  of  Rs 3.12  crore,  Rs 5.41 
lakh  was  spent  on  the  project  while  DGHC  diverted  project  funds  of 
Rs 37.03 lakh for construction of a guest house (Rs 31.62 lakh) and refund of 
security  deposits  for  other  works  (Rs 5.41  lakh).  The  balance  amount  of 
Rs 2.70 crore remained parked with DGHC. 

6 Including transportation cost for 4141 m 3 
7 Which includes  cost of  one m 3  of  laterite  bolder  (Rs 900),  transportation of  the  same up to 400  km 
(Rs 1000), sand and cement mortar (Rs 320), cost  of  labour (Rs 290), hiring charge of tools machines 
(Rs 248),  contractor’s  profit  (Rs 457),  Income  Tax,  VAT  and  other  charges  and  20  per  cent  wastage 
(Rs 372) 

Lack of control over 
execution and 
measurement of 
construction work 
leading to excess 
expenditure of 
Rs 45.84 lakh 

Irregular release of 
Rs 3.12 crore on 
works already 
executed under 
SCA scheme
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5.7.4.3 Irregular engagement of consultant 

For  rendering  consultancy  services  in  two  phases  for  illumination  of 
Vishnupur  temple,  Dhakshineswar  temple  and Coochbehar  Palace, WBTDC 
engaged (between July 2007 and February 2008) a  firm 8  of Tamil Nadu at a 
fee of Rs 22.30 lakh by negotiation with a single firm without inviting tenders. 
The consultant was to conduct feasibility study and to prepare project estimate 
at a fee of Rs 2.80 lakh and to prepare the detailed project reports, undertake 
tendering  process  and  issue  of  work  orders  and  supervise  and  monitor  the 
execution of works at a fee of Rs 19.50 lakh. 

WBTDC  irregularly  paid  (July 2007March 2008)  Rs 7.30 lakh  to  the 
consultant  even  though  neither  the  project  feasibility  reports  and  project 
estimates nor any detailed project report, tender documents, etc.  in respect of 
any of the three projects were submitted by the consultant. 

Further,  the Dhakshineswar  temple  had already been  illuminated by Kolkata 
Metropolitan  Development  Authority  (KMDA)  between  January  2004  and 
December  2007  under  a  separate  scheme  for  development  of Dakshineswar 
Kali  Temple  Complex  at  a  cost  of  Rs 1.13 crore.  The  existing  illumination 
system at Coochbehar Palace was functioning under Archeological Survey of 
India (ASI). Thus, possibility of execution of the project at Dakshineswar and 
Cooch Behar  (for  which  consultancy  fee  of  Rs 4.30 lakh  was  paid  by 
WBTDC) was doubtful. 

5.7.4.4 Created facilities remaining unuitlised 

The  department  released  funds  to DGHC  for  development  of  infrastructural 
facilities for tourism in Darjeeling without proper assessment of feasibility of 
such  schemes.  As  a  result,  ten  schemes 9  completed  between May  2002  and 
June  2007  at  a  total  cost  of  Rs 3.77 crore  (State  share:  Rs 1.74 crore  and 
Central assistance: Rs 2.03 crore) remained unutilised as of March 2008 due to 
nonavailability of required facilities like water supply connection, electricity 
service  connection,  furniture  and  fixtures,  etc,  needed  to  be  provided  for 
commercial  use.  Neither  the  Department  nor  DGHC  took  any  action  for 
utilisation  of  the  created  facilities  resulting  in  unfruitful  expenditure  of 
Rs 3.77 crore towards cost of construction of the same. 

5.7.4.5 Unfruitful expenditure on abandoned hotel 

The Department engaged (March 1996) WBTDC as the executive agency for 
construction  of  a  hotel  viz.  Hotel  Asansol  Inn  at  an  estimated  cost  of 
Rs 52 lakh and released Rs 48 lakh to WBTDC between September 1999 and 
March 2003. In January 2002, WBTDC submitted to the Department a revised 
estimate of Rs 77.02 lakh on the ground of some changes in specification and 
additional work. The Department without approving the revised estimate and 

8 M/s JMR Audio and Laser Lighting of Coimbatore, Tamil Nadu 
9 Augmentation of accommodation of tourist lodge at Jorepokhri, renovation of tourist lodge at Royvilla, 
renovation  of  swiss  cottages  at Mirik,  construction  of  trekker’s  huts  (six  bedded  room,  eight  bedded 
dormitory, dinning hall and kitchen, etc.), construction of wayside facilities (kitchen, dinning hall, toilet, 
car parking, etc, at Dilaram, Giddhapahar and Simana) and cafeteriacumfast food restaurants 

Created facilities 
worth Rs 3.77 crore 
remaining unutilised 
under DGHC 

Unfruitful expenditure 
of Rs 45.85 lakh on 
abandoned 
construction of hotel at 
Asansol



Audit Report (Civil) for the year ended 31 March 2008 

156 

releasing  additional  funds,  decided  (May  2002)  to  hand  over  the  lodge  to  a 
management  contractor  under  the  condition  that  the  balance work would be 
completed by the contractor by investing his own funds. But, no action in this 
respect  was  taken  so  far  and  the  construction  works  remained  incomplete 
resulting  in  unfruitful  expenditure  of  Rs 45.85  lakh  incurred  up  to  January 
2004. The balance amount of Rs 2.15 lakh remained parked with WBTDC. 

5.7.5  Inadequate control over functioning of tourist lodges 

The Department from time to time handed over 43 Government tourist lodges 
to  WBTDC  for  operation  and  maintenance.  The  funds  required  for 
maintenance,  repairs  and  renovation  of  lodges  were  provided  by  the 
Government.  There  was  no  prescribed  procedure  for  management  of  the 
lodges. However, some of the lodges were being run by WBTDC itself while 
six  lodges 10  were  run  by  management  contractors  engaged  by  WBTDC. 
Although the Department had no direct control over functioning of the lodges, 
it  did  not monitor  the  performance  of WBTDC  in  running  the  lodges.  As  a 
result,  ten  lodges 11  remained  closed  for  a  long  period  and  two 12  new  lodges 
were  not  put  into  operation  as  of  April  2008.  Audit  scrutiny  disclosed  the 
following: 

5.7.5.1 Noncommissioning of tourist lodge 

The  Department  constructed  a  tourist  lodge  at  Piyali  Island  in  Sunderban, 
South 24 Parganas at a cost of Rs 38.28 lakh and handed it over (August 1997) 
to  WBTDC  for  running  the  lodge.  But,  the  lodge  was  not  put  to  use  as  a 
portion of the lodge was unauthorisedly occupied by the staff of Irrigation and 
Waterways  (I&W) Directorate  and some  local  encroachers. The Department 
paid  Rs 30.05 lakh  (2007)  to  I&W  Department  for  construction  of  an 
alternative accommodation for their staff. 

The  Public  Accounts  Committee  (20062007)  in  its  seventh  report 
recommended  that  the  Tourism  Department  and  I&W  Department  should 
undertake  departmental  inquiries  to  identify  the  persons  involved  in 
encroachment/illegal  occupation  in  the  lodge  and  the  persons  involved  in 
hiding  the  fact  of  that  encroachment/illegal  occupation  and  should  take 
appropriate action against  them according to law. The Action Taken Note on 
the  recommendations  of  PAC  was  not  submitted  by  the  Department 
(June 2008). 

Although the  staff of  I&W Directorate vacated  the  tourist  lodge  in February 
2007,  the  same  was  not  put  into  operation  as  of  March  2008  due  to 
nonengagement of management contractor by WBTDC. 

10 Tourist Lodges at Durgapur (second lodge), Digha (second lodge), Shantiniketan, Kaikhali, 
Mukutmanipur, Bankura, 
11 Tourist Lodges at Bakreswar, Bethuadahari, Durgapur, Gangasagar, Jhargram, Mandar, Maple, 
Siliguri, Sangrilla, Tiger Hill. 
12 Piyali Tourist Lodge and Mecheda Pathik Motel
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5.7.5.2 Loss due to nonfunctioning of Government tourist lodges 

Mecheda  Pathik Motel,  Purba Medinipur  constructed  by  the  Department  at 
Rs 42.75 lakh was handed over to WBTDC in November 2001 for running the 
motel. WBTDC in turn handed over the motel to a contractor after more than 
three  years,  in  March  2005  for  running  on  payment  of  annual  licence  fee 
(ALF)  of  Rs 4.50 lakh  to  WBTDC;  but  it  did  not  execute  any  formal 
agreement with the contractor  in  this respect. The contractor did not pay any 
amount to WBTDC till March 2008 on the ground that the motel was not put 
into  operation due  to  nonavailability  of  the  permission  for  operating  a  bar. 
WBTDC neither  took any action  for realisation of ALF nor did it invoke the 
bank guarantee of Rs 10 lakh submitted by the contractor for payment of ALF. 
Thus,  inaction  on  the  part  of  the  WBTDC  resulted  in  a  loss  of  revenue  of 
Rs 13.50 lakh during 200508. 

Besides,  the  management  contractors  ceased  to  operate  two  lodges  at 
Gangasagar  and  Bakreshwar  and  did  not  pay ALF  of  Rs 4.94  lakh  for  the 
years 19992000 onwards on the ground that operation of  the  lodges was not 
profitable. WBTDC neither engaged new contractors nor  took any action  for 
running  the  lodges  departmentally.  The  Department  also  did  not  take  any 
action  in  this  respect. As a  result,  the  lodges  remained closed  for over eight 
years resulting in loss of revenue of Rs 44.46 lakh during 19992008. 

5.7.6  Nonrealisation of license fee 

(i)  According  to  the  agreement  (November  1995)  executed  with  the 
management contractor of the lodge at Santiniketan, the ALF was to be 
increased from Rs 2.50 lakh to Rs 11 lakh with effect  from December 
1997. On  the  request  (May 1998) of  the contractor  for  reducing ALF 
on  the  ground of  low  earning  of  lodge  in  absence  of  a bar, WBTDC 
reduced  (February  1999)  the  ALF  to  Rs 6.45  lakh  even  though  the 
agreement did not provide for reduction of ALF in absence of bar. This 
has  resulted  in  a  loss  of  revenue  of  Rs 45.50 lakh  during December 
1997 to November 2007. 

(ii)  According to the management contract agreement  (200203) executed 
with the contractor of the lodge at Durgapur, the ALF was to be paid at 
Rs 4.80 lakh  or  15 per cent  of  turnover  whichever  is  higher.  The 
contractor did not pay the ALF since his taking over possession of the 
lodge  in  200203. WBTDC did not  take  any  action  for  realisation of 
the  same  resulting  in  a  loss  of  revenue  of  Rs 28.80  lakh  during 
200208. 

(iii)  According  to  the  management  contract  agreement  executed  (April 
1995) with the contractors of the lodge at Digha for 21 years, the ALF 
was  to be gradually 13  enhanced  from Rs 1.08 lakh  to Rs 21 lakh. But, 
the  contractor  did  not  pay  the  enhanced ALF.  On  the  request  of  the 
contractor WBTDC revised (September 2005) the ALF to Rs 7.70 lakh 

13  Of  Rs 1.08  lakh  for  first  two  years  was  to  be  enhanced  to  Rs 15  lakh  for  third  to  seventh  year, 
Rs 17 lakh  for  eighth  to  twelfth  year,  Rs 19  lakh  for  thirteenth  to  seventeeth  year  and  Rs 21  lakh  for 
eighteenth to twenty first year. 
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with  effect  from  199899  resulting  in  a  loss  of  revenue  of 
Rs 55.95 lakh during 199808. Further,  the contractor did not pay  full 
amount  of  the  revised  ALF  and  the  outstanding  dues  amounted  to 
Rs 31.53  lakh  as  of  March  2008.  WBTDC  did  not  take  any  action 
either  for  realisation of  the LF  resulting  in  further  loss of  revenue of 
Rs 31.53 lakh. 

5.8  Administrative controls 

5.8.1  Uneconomic operation of tourist vehicles 

Deputy Director  (DD)  of Regional  Tourist Office  at  Siliguri  had  three mini 
tourist buses for conducting tours in North Bengal. The office did not maintain 
any rate chart for hiring of buses. The vehicle booking register  indicating the 
date  of  booking,  particulars  of  borrowers,  bus  hiring  charge  receivable  and 
realised, money  receipt  number  and  date,  etc, was  also  not maintained.  The 
amounts  of  revenue  earned were  never  crosschecked with  the  entries  in  the 
log books in order to ascertain whether hire charges had actually been received 
from the borrowers. Further, buses were provided to different organisations on 
credit, but the hire charges were not subsequently realised in such cases. Test 
check of records revealed that bus hire charges of Rs 0.76 lakh in 47 occasions 
during June 2006 to January 2008 remained unrealised as of March 2008. 

Further,  the  buses  were  plying  for  19  to  101  days  only  in  a  year  during 
200308. Reasons for poor utilisation of buses could not be elucidated by the 
DD.  Due  to  poor  utilisation  of  the  fleet,  revenue  of  only Rs 4.03  lakh was 
earned  during  200308  against  the  operating  expenses  of  Rs 37.73  lakh 
including salary of three drivers and helpers (Rs 25.67 lakh) resulting in a loss 
of Rs 33.70 lakh (excluding overheads). The Department did not exercise any 
control over running the vehicles effectively and efficiently in order to restrict 
the recurring losses on operating the fleet of tourist vehicles. 

5.8.2  Poor performance of Food Craft Institute 

The Food Craft Institute at Darjeeling functioning under the Department since 
April  1995  for  imparting  training  on  food  production,  food  and  beverage 
service  and  front  office  service  to  young  boys  and  girls,  sustained  loss  of 
Rs 1.14  crore  during  200207  due  to  high  operating  cost  (Rs 1.44  crore)  as 
compared  to  the  revenue  (Rs 0.30  crore)  earned  during  the  period  despite 
utilisation  of  cent per  cent  of  training  capacity  (60  students)  in  a  year.  The 
department did not take any action to make the institute commercially viable. 

Further,  in  absence  of  any  budget  of  the  institute,  the  department  provided 
funds to the institute on ad hoc basis without assessing its requirement. Due to 
release of funds in excess of requirement,  the bank balance (current account) 
of the institute increased from Rs 11.33 lakh in March 2003 to Rs 85.89 lakh 
in March  2008  resulting  in  loss  of  interest  of  Rs 10.27  lakh worked  out  at 
5.25 per cent per annum.
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5.9  Internal Audit 

Internal  audit  is  an  important management  tool  of  a  department  to  examine 
and  evaluate  the  level  of  compliance  with  the  departmental  rules  and 
procedures. The Tourism Department had no Internal Audit Wing of its own. 
The  Internal Audit Wing  of  Finance Department  responsible  for audit  of  all 
the  State  Government  Departments  did  not  ever  conduct  audit  of  Tourism 
Department till March 2008. 

5.10  Response to CAG’s Audit 

The Principal Accountant General  (Audit)  conducts audit of  the Department, 
Directorate and subordinate offices of the Department and major irregularities 
are  reported  through  Inspection  Reports  (IRs).  A  half  yearly  report  on  the 
pending  IRs  is  also  sent  to  the  Department  to  facilitate  monitoring  and 
compliance of audit observations. The head of office is to take action to rectify 
the  irregularities pointed out during audit. But, even after several years of the 
issuance of IRs, irregularities pointed out were not rectified. As of June 2008, 
56 Paragraphs in 21 IRs pertaining to periods from January 1973 to May 2007 
were pending settlement  indicating  lack of  responsiveness on  the part of  the 
Department to Audit. 

5.11  Conclusions 

Review  of  the  internal  control mechanism  revealed  that  given  the  range  of 
activities  of  the  Department,  the  control  system  was  weak  and  the  inbuilt 
controls were inadequate. Rules, regulations and orders of the Government on 
budget  preparation,  expenditure  controls,  etc.  were  not  adhered  to.  The 
existing  system  could  not  also  ensure  timely  implementation  of  Centrally 
Sponsored  as  well  as  other  State  Plan  schemes  and  tourism  promotional 
works, and in many cases the funds provided  for such works were  locked up 
with  the  executing  agencies.  Nonutilisation  of  the  infrastructural  facilities 
created  as  well  as  nonfunctioning  of  tourist  lodges  was  indicative  of 
indifferent  operational  controls.  There  was  no  system  in  place  for  ensuring 
accountability  in  the  functioning  of Government  Tourist  Lodges  either. The 
system  could  not  also  provide  reasonable  assurance  against  the  loss  of 
resources and misappropriation of the Government money. 

5.12  Recommendations 

  Compliance with rules relating to preparation of Budget estimates and 
Budgetary  control  may  be  ensured  to  avoid  persistent  savings  and 
incurring of expenditure without budget provisions; 

  The  performance  of  the  executing  agencies  of  the  projects  for 
infrastructural  development  of  tourism  should  be  supervised  and 
monitored regularly to ensure timely completion of the projects; 

  Activities  of  the  agencies  engaged  in  operation  and  maintenance  of 
Government  tourist  lodges  should  be  monitored  properly  to  ensure 
smooth functioning of the lodges;
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  One  fullfledged  Internal  Audit  Wing  may  be  set  up  to  provide 
reasonable assurance regarding adequacy and effectiveness of internal 
controls. 

The  matter  was  referred  to  Government  in  July 2008;  reply  had  not  been 
received (October 2008). 

(ARIJIT GANGULY) 
Kolkata  Principal Accountant General (Audit) 
The  West Bengal 

Countersigned 

New Delhi  (VINOD RAI) 
The  Comptroller and Auditor General of India


