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This  Report  on  the  audit  of  expenditure  incurred  by  the  Government  of 

Andhra  Pradesh  has  been  prepared  for  submission  to  the  Governor  under 

Article 151 of  the Constitution. The Report covers significant matters arising 

out  of  the  compliance  and  performance  audits  of  various  departments 

including the Public Works and Irrigation Departments, audit of Autonomous 

Bodies. 

Audit  observations  on  the Annual Accounts  of  the Government would  form 

part of  a Report on State  Finances which  is  being  presented  separately.  The 

Report  containing  the  observations  arising  out  of  audit  of  Statutory 

Corporations, Boards and Government Companies and  the Report  containing 

such observations on Revenue Receipts are also presented separately. 

The Report starts with an Introductory Chapter which provides auditee profile, 

comparative position of fiscal operations of the Government of Andhra Pradesh, 

authority for audit, planning and extent of audit,  the key audit findings which 

emerged during the yearlong audit exercise and followup on Audit Reports. 

ChapterII  covers  performance  audits  while  ChapterIII  discusses  material 

findings emerging from compliance audits. 

The cases mentioned in the Report are among those which came to notice  in 

the course of  test  audit of accounts during the  year 200910 as well  as  those 

which  had  come  to  notice  in  earlier  years  but  could  not  be  dealt  with  in 

previous Reports; matters  relating  to  the  period  subsequent  to 200910  have 

also been included wherever necessary. 

PREFACE



INTRODUCTION 

1.1  About this Report 

This Report of the Comptroller and Auditor General of India (CAG) relates to 
matters arising from Performance audit of selected programmes and activities 
and Compliance audit of Government departments and autonomous bodies. 

Compliance  audit  refers  to  examination  of  the  transactions  relating  to 
expenditure of  the  audited  entities  to  ascertain whether  the  provisions  of  the 
Constitution  of  India,  applicable  laws,  rules,  regulations  and  various  orders 
and instructions issued by the competent authorities are being complied with. 
On the other hand, Performance audit, besides conducting a Compliance audit, 
also  examines  whether  the  objectives  of  the  programme/activity/department 
are achieved economically and efficiently. 

The  primary  purpose  of  the  Report  is  to  bring  to  the  notice  of  the  State 
Legislature,  important  results  of  audit.  Auditing  Standards  require  that  the 
materiality  level  for  reporting  should  be  commensurate  with  the  nature, 
volume and magnitude of  transactions. The  findings of audit  are expected  to 
enable  the Executive  to  take  corrective  actions  as  also  to  frame policies  and 
directives that will lead to improved financial management of the organisations, 
thus contributing to better governance. 

This  chapter,  in  addition  to  explaining  the  planning  and  extent  of  audit, 
provides  a  synopsis  of  the  significant  deficiencies  and  achievements  in 
implementation of selected schemes, significant audit observations made during 
the audit of transactions and followup on previous Audit Reports. ChapterII 
of  this  report  contains  findings  arising  out of  Performance  audit  of  selected 
programmes/activities/departments. ChapterIII contains observations on audit 
of transactions in Government departments and autonomous bodies. 

1.2  Auditee profile 

There are 30 departments in the State at the Secretariat level, headed by Chief 
Secretary,  Special  Chief  Secretaries/Principal  Secretaries/Secretaries,  who 
are  assisted  by  Deputy  Secretaries/Commissioners/EngineersinChief/Chief 
Engineer/Principal  Chief  Conservator  of  Forest/Chief  Conservator  of  Forest 
and  subordinate  officers  under  them  and  57  autonomous  bodies  which  are 
audited by  the  civil wing  of  the  Principal Accountant General  (Civil Audit), 
Andhra  Pradesh.  The  comparative  position  of  expenditure  incurred  by  the 
Government during the year 200910 and in the preceding two years is given 
in Table1. 

CHAPTER I
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Table1  (Rupees in crore) 

200708  200809  200910 

Plan  Non 
Plan 

Total  Plan  Non 
Plan 

Total  Plan  Non 
Plan 

Total 

Revenue Expenditure 

General Services  1058  17112  18170  152  18578  18730  181  21211  21392 

Social Services  8041  10619  18660  12303  12701  25004  10699  15058  25757 

Economic Services  4802  12103  16905  6538  11269  17807  4562  11651  16213 

Grantsinaid    249  249    313  313    86  86 

Total  13901  40083  53984  18993  42861  61854  15442  48006  63448 

Capital Expenditure 

Capital outlay  12866  ()92  12774  10611  ()244  10367  13955  ()162  13793 

Loans and Advances 
disbursed 

2221  700  2921  3098  316  3414  1514  76  1590 

Payment of Public Debt*      4993      4833      6277 

Contingency Fund*      1      7      0 

Public Accounts 
disbursement* 

    55126      74149      70243 

Closing Cash balance*      8512      4973      5983 

Total  84328  97743  97886 

Grand Total  138311  159597  161334 

* Plan and Nonplan classification is not applicable 

1.3  Authority for audit 

The authority  for audit by  the CAG  is derived  from Articles 149 and 151 of 
the Constitution of  India and  the Comptroller and Auditor General's  (Duties, 
Powers and Conditions of Service) Act, 1971 (CAG’s (DPC) Act). CAG conducts 
audit  of  expenditure  of  the  departments  of  Government  of  Andhra  Pradesh 
under  Section  13 1  of  the  CAG's  (DPC)  Act.  Principal  Accountant  General 
(Civil Audit), Andhra Pradesh is the Principal Auditor in respect of 12 Central 
autonomous bodies  and  the  Sole Auditor  in  respect  of  45 State  autonomous 
bodies which are audited under Sections 19 2 and 20 3 of the CAG’s (DPC) Act. 
In addition, CAG also conducts audit of 330 autonomous bodies under Section 
14 4 of CAG's (DPC) Act, which are substantially funded by the Government. 

1 Audit  of  (i)  all  transactions  from  the  Consolidated  Fund  of  the  State,  (ii)  all  transactions 
relating to Contingency Fund and Public Accounts and (iii) all trading, manufacturing, profit 
and loss accounts, balance sheets and other subsidiary accounts 

2 Audit  of  the  accounts  of Corporations  (not  being Companies)  established  by  or  under  law 
made by the State Legislature in accordance with the provisions of the respective legislations 

3 Audit of accounts of any body or authority on the request of the Governor, on such terms and 
conditions as may be agreed upon between the CAG and the Government 

4 Audit of all receipts and expenditure of a body/authority substantially financed by grants or 
loans from the Consolidated Fund of the State and all receipts and expenditure of any body 
or authority where the grants or loans to such body or authority from the Consolidated Fund 
of the State in a financial year is not less than ` one crore
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Principles and methodologies for various audits are prescribed in the Auditing 
Standards,  Regulations  on  Audit  and  Accounts,  2007  and  the  Manual  of 
instructions for Autonomous Bodies issued by the CAG. Manual of Inspection 
(Civil) is followed for audit under Section 13 of CAG’s (DPC) Act. 

1.4  Planning and conduct of audit 

Audit  process  starts  with  the  assessment  of  risk  of  the  Department/ 
Organisation  as  a  whole  and  each  unit  based  on  expenditure  incurred, 
criticality/complexity  of  activities,  level  of  delegated  financial  powers, 
assessment  of  internal  controls  and  concerns  of  stakeholders.  Previous  audit 
findings are also considered in this exercise. Based on this risk assessment, the 
frequency  and  extent  of  audit  are  decided.  Focus  is  given  on  schematic/ 
thematic  audits.  An  annual  audit  plan  is  formulated  to  conduct  audit  on  the 
basis of such risk assessment. 

After  completion  of  audit  of  each  unit,  Inspection  Reports  (IRs)  containing 
audit  findings  are  issued  to  the  head  of  the  unit.  The  units  are  requested  to 
furnish  replies  to  the  audit  findings  within  one  month  of  receipt  of  the  IR. 
Whenever  replies  are  received,  audit  findings  are  either  settled  or  further 
action for compliance is advised. The important audit observations pointed out 
in  these  IRs  are  processed  for  inclusion  in  the  Audit  Reports  which  are 
submitted  to  the  Governor  of  Andhra  Pradesh  under  Article  151  of  the 
Constitution of India. 

During 200910, 11,767 partydays were used to carry out audit of 1,095 units 
(Compliance  audits  and  Performance  audits)  of  the  various  departments/ 
organisations. The audit plan covered those units/entities which were vulnerable 
to significant risk, as per our assessment. 

1.5  Organisational structure of the Office of the 
Principal Accountant General (Civil Audit), Andhra Pradesh 

Under the directions of the CAG, the Office of the Principal Accountant General 
(Civil  Audit),  Andhra  Pradesh  conducts  the  audit  of  the  Civil  Departments/ 
Offices  of  Government  of  Andhra  Pradesh  and  Autonomous  Bodies/ 
Institutions  thereunder.  It  also 
conducts  audit  of  civil  offices 
and  autonomous  institutions  of 
Central  Government  located  in 
the  State.  For  carrying  out  these 
functions  in  respect  of  Civil, 
Works, Projects and Forest Wings, 
Principal  Accountant  General  is 
assisted by five Group officers.
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1.6  Significant observations of Performance audit 

Performance audit  is undertaken  to ensure whether Government programmes 
have  achieved  the  desired  objectives  at  the  minimum  cost  and  given  the 
intended  benefits.  The  focus  has  been  on  auditing  the  specific  programmes/ 
schemes and offering suitable recommendations, with the intention of providing 
an  aid  to  the  Executive  in  taking  corrective  action,  and  improving  service 
delivery to the citizens. The audit has been conducted in accordance with the 
Auditing Standards prescribed for the Indian Audit and Accounts Department. 
Audit  samples  have  been  drawn  based  on  statistical  sampling  methods  as 
well  as  on  judgemental  basis.  Audit  conclusions  have  been  drawn  and 
recommendations made, taking into consideration the views of the Government. 

In the last few  years, audit has reported on several significant deficiencies in 
implementation of various programmes/activities through performance audits, 
as well  as  on  the  quality  of  Internal Controls  in  selected  departments which 
impact the success of programmes and functioning of the departments. 

A summary of  the audit comments on the performance of  the Government in 
implementation of certain programmes and schemes included in this Report is 
given below: 

1.6.1  Integrated Child Development Services 

The  ‘Integrated Child Development Services’  (ICDS)  Scheme  is a  Centrally 
sponsored scheme launched in 1975, designed to promote holistic development 
of children in the age group of 0  6 years, expectant and lactating mothers and 
adolescent girls of 11   18  years. The objectives of  ICDS are  to be achieved 
through  a  package  of  services  comprising  Supplementary  Nutrition, 
Immunisation,  Health  Checkups,  Nutrition  and Health  Education  and  Non 
formal Preschool Education of children of 3  6 years. 

The  implementation  of  the  Scheme  suffered  as  the  State  failed  to  cover  the 
whole  targeted  population  under  the  scheme  despite  availability  of  Central 
assistance.  The  department  has  not  complied  with  the  audit  observations 
included  in  the  Audit  Report  for  the  year  ended  31  March  1999  and  the 
deficiencies  persisted  during  the  five  year  period 200510. Augmentation  of 
Anganwadi  centres was  not  given adequate priority. Majority  of Anganwadi 
centres (67 per cent) were functioning in rented buildings which lacked basic 
facilities  such  as  safe  drinking  water,  toilets,  nonprovision  of  utensils. 
Adolescent  girls  who  were  to  be  covered  under  Supplementary  Nutrition 
Programme as contemplated by Government of India way back  in 2004 were 
not even identified in the State. Audit also noticed deficiencies such as erratic 
supply of Ready to Eat (RTE) food/Hot Food Mixes (by AP Foods), supply of 
substandard/time expired food to children, huge shortfalls in visits of Medical 
Officers  to Anganwadi centres,  etc. The objective of ensuring micronutrients 
in  diet  as  per  Recommended  Dietary  Allowance  norm  remains  unachieved. 
Underweight  children  is  an  indicator  of  inadequate  nutrition.  Weighment  of 
children  assumes  significance  as  it  gives  a  good  feedback  on  the  impact  of
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nutrition programme. This  important aspect was ignored. No mechanism was 
in  place  to  watch  proper  distribution  of medicines  to  the  beneficiaries.  There 
were  huge  shortages  in  deployment  of  Child  Development  Project  Officers 
(CDPOs) and Supervisors. Monitoring of the functioning of Anganwadi centres 
by CDPOs/ Supervisors was inadequate. 

1.6.2  Mahatma Gandhi (Kalwakurthy) Lift Irrigation Scheme 

Mahatma Gandhi (Kalwakurthy) Lift Irrigation Scheme was taken up with the 
objective  of  providing  irrigation  facilities  to  3.40  lakh  acres  and  drinking 
water  facility  for  a  population  of  4.36  lakh  in  303  villages  of  chronically 
drought prone areas in Mahbubnagar District. 

Since irrigation projects involve huge financial outlays, ‘cash flow management’ 
and  ‘cost  control’  are  vital  for  achieving  the  objective  of  value  for  money. 
Lack of proper planning and sequencing/synchronization of various activities/ 
works  under  the  project  resulted  in  premature  consumption  of  funds  in  non 
critical  activities.  Abnormal  delay  in  land  acquisition,  a  critical  activity, 
prolonged the gestation period and  the same resulted in denial of any benefit 
to  the  targeted  beneficiaries.  Even  though  the  stipulated  execution  period  is 
already  over,  the  department  has  not  provided  irrigation  facility  to  a  single 
acre  of  land.  Serious  flaws  in  cost  control  resulted  in  excessive  spending 
without  any  commensurate  benefit.  Reduction  in  the  quantities  of  works 
executed did not  result  in commensurate reduction  in project cost. Thus, bad 
planning and flawed contracts only benefited the contractors. 

1.6.3  Functioning  of Visakhapatnam Urban Development Authority 
(VUDA) 

Visakhapatnam Urban Development Authority (VUDA) was constituted (June 
1978), under AP Urban Areas (Development) Act, 1975 (Act). Its jurisdiction 
extends  to Visakhapatnam Municipal Corporation  and  four municipal  towns 
comprising an area of 1,721 sq. km. One of the important functions of VUDA 
is to prepare the master plan and its implementation. 

The Authority, which was established for planned development of the city and 
to improve the quality of life of its inhabitants, failed to achieve its objectives 
to  a  large  extent.  Audit  noticed  huge  shortfalls  (64  to  100  per  cent)  in  the 
achievement of the First Master Plan. VUDA did not also effectively coordinate 
with  the  departments/agencies  concerned  for  implementation  of  the  master 
plan. Approvals  for change of  land use were given on a case to case basis in 
violation of the master plan conferring undue benefits to the land owners thus 
vitiating the  sanctity of  the master plan. Contract management was deficient. 
Preparation of Annual Accounts was in arrears. Maintenance of cashbook was 
deficient and reconciliation of cashbook balances was not done with  the Bank 
statements.  Internal  Audit  was  also  absent.  Thus,  there  was  no  assurance  to 
VUDA  that  the  Rules  and  Procedures were  being  complied  with  by  various 
wings  of VUDA.  Nonexistence  of  a  public  grievance  redressal mechanism 
was  indicative  of  the  lack  of  seriousness  of  the  Authority  in  handling  its 
mandate.
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1.6.4  Rajiv Yuva Sakthi 
The State Government  launched (November 2004) Rajiv Yuva Sakthi  (RYS) 
Programme  with  the  objective  of  making  the  unemployed  employable.  The 
Scheme on which an expenditure of ` 106 crore was incurred, was implemented 
in a shoddy and unprofessional manner. Publicity regarding eligibility criteria, 
permissible activities, etc. was not given and the whole process of selection of 
beneficiaries was deficient. There was no authenticated centralised database of 
assistance  given  to  beneficiaries  under  other  scheme(s)/programmes.  Audit 
also  noticed  noninsisting  of  project  reports  from  the  applicants/assessment 
reports from banks while arriving at project cost, sanctions to nonasset based 
activities,  sanction  of  subsidy  to  already  existing  units  and  ineligible 
applicants, huge delays in release of  loans by banks, deficiencies in Utilisation 
Certificates furnished by banks, etc. Due to major flaws in the operation of the 
Scheme,  such  as  nonassessment  of  viability  of  the  business  being  financed, 
nonverification  of  premises  from  which  the  new  units  would  operate,  there 
were large scale defaults (65 per cent) in payments by the beneficiaries. Large 
scale  defaults  indicates  that  the  scheme  was  not  so  successful  and  it  also 
resulted in losses for the public sector banks. 

1.7  Significant audit observations during Compliance audit 

Audit observed  several significant deficiencies  in critical areas which  impact 
the effective  functioning of  the Government departments/organisations. Some 
important  findings  of  compliance  audit  (20  paragraphs  having  financial 
implications of `1,480.08 crore) have also been reported. The major observations 
relate to: 

(i)  Fraud and detection of fraud 
(ii)  Audit against propriety and cases of expenditure without adequate 

justification 
(iii)  Persistent and pervasive irregularities 
(iv)  Failure of oversight/governance 

1.7.1  Fraud and detection of fraud 

•  Audit  detected  payment  of  fraudulent  medical  reimbursement  claims 
amounting to ` 2.29 crore in 162 cases of School Education Department in 
nine districts 5 . 

[Paragraph 3.1.1] 

•  Audit detected payment of fraudulent LTC claims in 994 cases of School 
Education and Tribal Welfare Departments in Adilabad District. The DDOs/ 
Treasury Officers failed to exercise the required checks which resulted in 
payment of fraudulent claims amounting to ` 84.91 lakh (School Education: 
942 cases/` 80.50 lakh; Tribal Welfare: 52 cases/` 4.41 lakh). 

[Paragraph 3.1.2] 

5 Adilabad, Khammam, Mahbubnagar, Medak, Nalgonda, Nizamabad, Ranga Reddy, 
Vizianagaram and Warangal
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1.7.2  Audit against propriety and cases of expenditure without 
adequate justification 

Authorisation  of  expenditure  from  public  funds  has  to  be  guided  by  the 
principles  of  propriety  and  efficiency  of  public  expenditure.  Authorities 
empowered to incur expenditure are expected to enforce the same vigilance as 
a  person  of  ordinary  prudence would  exercise  in  respect of  his  own money. 
Audit  scrutiny  revealed  instances  of  impropriety  and  extra  expenditure 
involving ` 17.60 crore. 

•  Construction  of  70  out  of  112  backward  class  welfare  hostel  buildings 
sanctioned  during  200308  under  the  Centrally  sponsored  scheme  was 
delayed  beyond  stipulated  time  of  two  years  (September  2010)  depriving 
the benefit of  improved  facilities  in hostels to  the backward class  students 
for  whom  the  facilities  were  contemplated,  besides  cost  escalation  of 
`  16.72  crore.  Similarly,  31  hostel  buildings  sanctioned  under  ‘Food  for 
Work’ programme also remained incomplete. 

[Paragraph 3.2.1] 

1.7.3  Persistent and pervasive irregularities 

An irregularity is considered persistent if it occurs year after year. It is deemed 
pervasive  when  prevalent  in  the  entire  system.  Recurrence  of  irregularities, 
despite being pointed out in earlier audits, is indicative of slackness on the part 
of  the  executive  and  lack  of  effective  monitoring.  This  in  turn  encourages 
wilful  deviations  from  observance  of  rules/regulations  and  results  in 
weakening of administrative  structure. Audit observed  instances of persistent 
and pervasive irregularities of ` 50.60 crore which are as follows: 

•  Deficiencies inter alia absence of fairness and transparency in selection of 
beneficiaries, nonensuring supply of quality animals, defective regulation 
of  payments  to  supplying  agencies  (amount  involved  `  1.68  crore),  etc. 
were found in the  implementation of  the  scheme  ‘Induction of high  yield 
milch  animals’.  Selection  of  beneficiaries  suffered  from  lack  of  fairness 
and transparency. Monitoring by the department of the  implementation of 
the scheme was poor. 

[Paragraph 3.3.1] 

•  Deficiencies  like  noncompletion  of  works,  execution  of  inadmissible 
works,  nontransfer  of assets  to user  agencies,  nonremittance  of unspent 
balances of completed works, etc. involving ` 48.92 crore in implementation 
of  Member  of  Parliament  Local  Area  Development  (MPLAD)  Scheme 
denied the envisaged benefits to the public at large. 

[Paragraph 3.3.2] 

•  Audit  scrutiny  of  functioning  of  selected  schools  revealed  shortages  in 
provision  of  classrooms,  library  rooms,  laboratories;  lack  of  basic 
infrastructure  facilities/amenities  like  benches,  black  boards,  toilets, 
drinking  water,  etc.  and  nonfunctioning  of  audio  visual  equipment  in 
majority of  the schools. The shortages in  inspection of schools by DEOs/ 
Dy. DEOs ranged from 72 to 93 per cent during 200708 to 200910. 

[Paragraph 3.3.3]
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1.7.4  Failure of oversight/governance 

Government has an obligation  to  improve  the quality of  life of  the people  in 
the area of  health,  education, development and  upgradation of  infrastructure, 
public  services,  etc. Audit  noticed  instances where  the  funds  released by  the 
Government for creating public assets remained unutilised/blocked or proved 
unfruitful/unproductive due to indecisiveness, lack of administrative oversight 
and concerted action at various levels. The amount involved in these cases is 
` 1,408.74 crore. Some of the important observations are as follows: 

•  Incorrect sequencing/synchronization of various activities/works under the 
Flood  Flow  Canal  of  Sriram  Sagar  Project  led  to  incurring  of  huge 
expenditure of ` 1,476.30 crore on project works earlier  than required and 
blocked  in  an  incomplete  asset  without  any  benefit  till  reservoirs  are 
completed. 

[Paragraph 3.4.4] 

•  Failure  to  incorporate  requisite  safeguards  in  the  agreements  relating  to 
(i) Dr. K.L. Rao Sagar (Pulichintala) Project, (ii) Rajiv Bhima Lift Irrigation 
Scheme and (iii) Kandula Obula Reddy Gundlakamma Project, resulted in 
Government  not  getting  the  benefit of post  tender  reduction  in  quantities 
and  undue  benefit  of  `  100.20  crore  accruing  to  the  contractor  due  to 
payments being higher than the value payable. Further, defective formulation 
and  implementation of contract clauses  relating  to  three 6 projects  resulted 
in  avoidable  expenditure/undue  benefit  to  contractors  to  the  extent  of 
` 77.67 crore. 

[Paragraphs 3.4.3 to 3.4.6] 

•  Undue  favours  at  every  stage  to  M/s  Emmar  MGF  Land  Limited  by 
Tirupati Urban Development Authority (TUDA) in the Satellite Township 
Project taken up for development of Integrated Temple Tourism Township 
under Public Private Partnership Mode, resulted in entering into a revised 
agreement which assures revenue of ` 580 crore less than the initial offer. 

[Paragraph 3.4.12] 

•  Audit  scrutiny  of  Mobilisation  Advances  paid  to  contractors  in  eight 
irrigation projects revealed many deficiencies including incorrect payment 
of advances of  ` 111.84 crore; and loss of revenue of ` 33.07 crore due to 
incorrect stipulation of interest rate. Due to starting of civil works without 
addressing  the  issues  such  as  (a)  statutory  clearances  like  Forest  and 
Environmental  clearances  (b)  land  acquisition  and  (c)  rehabilitation  and 
resettlement (R&R), the progress of works was hampered and also resulted 
in blockingup of huge amount of ` 702.70 crore with the contractors. 

[Paragraph 3.4.7] 

6 (i) Flood Flow Canal of Sriram Sagar Project (` 67.56 crore), (ii) Rajiv Bhima Lift Irrigation 
Scheme (` 7.88 crore) and (iii) Kandula Obula Reddy Gundlakamma Project (` 2.23 crore)
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•  Nonadherence  to  the  tender  conditions  by  the  Hyderabad Metropolitan 
Development Authority  in auctioning the  land for development of  land in 
the  adjoining  area  of  Hyderabad  city  resulted  in  undue  benefit  of 
` 239.88 crore to the bidders. 

[Paragraph 3.4.9] 

•  Despite  facing  serious  power  shortage,  Government  failed  to  cancel  the 
allotment  of  land  (in  Visakhapatnam  District)  to  a  private  party 
(M/s Hinduja National Power Corporation Limited) which failed to set up 
power plant and allot it to other parties who were willing to supply power 
at competitive rates. 

[Paragraph 3.4.14] 

•  Scrutiny  of  50  (out  of  77)  transactions  in  four  districts  (Chittoor,  East 
Godavari, Karimnagar, Visakhapatnam) relating to cases of  land transferred 
by Government to various parties revealed that undue benefit of ` 101.43 
crore was passed on to the parties and there was lack of transparency and 
fairness in allotment of lands. 

[Paragraph 3.4.13] 

•  Due  to nonincorporation of  the  safeguards  in  the agreements  the benefit 
of post tender reduction in quantities did not accrue to Government  in the 
construction work of PVNR Elevated Expressway Corridor. This resulted 
in an undue benefit of ` 86.67 crore to the contractor. 

[Paragraph 3.4.8] 

•  Deficient bidding procedure by the Hyderabad Metropolitan Development 
Authority  led to award of work for a value higher  than the  lowest quoted 
value by ` 23.68 crore in PackageII of PhaseI of Outer Ring Road project 
in Hyderabad. 

[Paragraph 3.4.10] 

•  Effective  functioning of Anti Corruption Bureau (ACB) has  the potential 
to  yield  substantial  benefits  to  Government  several  times  the  budget 
(`  19.27  crore)  of  ACB.  The  constraints  faced  by  the  ACB  at  various 
stages  of  its  operations  have  seriously  impaired  the  achievement  of 
objective  of  promoting  honest  and  transparent  functioning  of  public 
servants. Also,  this has  adverse  implications  of  diluting  the  effectiveness 
of functioning of the ACB. 

[Paragraph 3.4.2] 

1.8  Response of  the Departments to  the draft paragraphs and 
Performance reviews 

As  per  the  Para  4.7  of  Finance Department’s  Handbook  of  Instructions  and 
their U.O. No. 23810C/200/Public Accounts Committee/932, dated 3 November 
1993,  all  departments  are  required  to  send  their  response  to  the  draft  audit 
paragraphs  proposed  for  inclusion  in  the  Report  of  the  Comptroller  and 
Auditor General of India, within six weeks.
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Accordingly, draft paragraphs/draft Performance audit  reviews are  forwarded 
to  the  Special  Chief  Secretaries/Principal  Secretaries/Secretaries  of  the 
departments  concerned,  drawing  their  attention  to  the  audit  findings  and 
requesting them to send their response within six weeks. It is brought to their 
personal  attention  that  in  view  of  likely  inclusion  of  such  paragraphs  in 
the  Audit  Reports  of  the  Comptroller  and  Auditor  General  of  India,  which 
are  placed  before  State  Legislature,  it  would  be  desirable  to  include  their 
remarks  in  the  matters.  They  are  also  advised  to  have  meetings  with  the 
Principal  Accountant  General  to  discuss  the  reviews/draft  audit  paragraphs, 
which are proposed for inclusion in Audit Reports. 

Despite this, nine departments 7 did not furnish replies to nine draft paragraphs 
and two draft Performance Audit review/long paragraph 8 and this position was 
also intimated (November 2010) to the Chief Secretary to the Government. The 
responses  of  the  Departments,  received  in  respect  of  nine  paragraphs/four 
Performance reviews/long paragraphs, have been appropriately incorporated in 
the Report. 

7 Energy; Finance; Irrigation and Command Area Development (Irrigation & Projects Wings); 
Municipal Administration  and Urban Development; Planning; Revenue; School Education; 
Women  Development,  Child  Welfare  and  Disabled  Welfare;  and  Youth  Advancement, 
Tourism and Culture (Youth Services) 

8 Integrated Child Development Services and Rajiv Yuva Sakthi



PERFORMANCE AUDIT 

This  chapter  contains  performance  audit  of  Integrated  Child  Development 
Services  (2.1), Mahatma Gandhi  (Kalwakurthy)  Lift  Irrigation Scheme  (2.2), 
Functioning of Visakhapatnam Urban Development Authority  (VUDA) (2.3) 
and Rajiv Yuva Sakthi (2.4). 

WOMEN DEVELOPMENT, CHILD WELFARE AND 
DISABLED WELFARE DEPARTMENT 

2.1  Integrated Child Development Services 

Executive summary 

The  Integrated Child Development Services (ICDS) is a Centrally  sponsored 
scheme (CSS) launched throughout the State in October 1975. It is designed to 
promote  holistic  development  of  children  in  the  age  group  of  0    6  years, 
expectant  and  lactating  mothers  and  adolescent  girls  of  11    18  years.  The 
objectives  of  ICDS  are  to  be  achieved  through  a  package  of  services 
comprising  Supplementary  Nutrition,  Immunisation,  Health  Checkups, 
Nutrition  and  Health  Education  and  Nonformal  Preschool  Education  of 
children of 3  6 years. 

During  the  five  year  period  200510,  a  sum  of `  3,633  crore  was  provided 
including  the  Government  of  India  (GOI)  releases  of  `  1,966  crore  in  the 
budget  for  implementing  the  ICDS  programme.  Against  this,  an  amount  of 
` 2,783 crore was spent. 

The implementation of  the programme in the State was last reviewed and the 
findings included in the Audit Report for the year ended 31 March 1999. As a 
followup audit assessed and evaluated the action taken by the Government on 
the audit observations included in the Audit Report for 199899. The purpose 
of  followup,  is  to  inform  the  Legislature  about  actions  that  the  department 
has  taken  to  address  previous  observations  and  recommendations  of  the 
Comptroller and Auditor General of India. 

The  present  performance  audit  review  covers  the  period  from  200506  to 
200910.  For  this  purpose,  testcheck  of  the  records  of  Government  in  the 
State Secretariat, Directorate of Women Development and Child Welfare and 
the offices of Child Development Project Officers (CDPO) in seven (out of 23) 
districts 1  including Anganwadi centres (AWCs) was conducted. 

The department has not complied with the audit observations and most of the 
deficiencies continued to exist during the five year period 200510. 

1 Anantapur (8 Projects), Chittoor (11 Projects), East Godavari (14 Projects), Guntur 
(8 Projects), Kurnool (6 Projects), Nalgonda (14 Projects) and Visakhapatnam (8 Projects) 

CHAPTER II
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Major audit observations/main points 

•  Eight  to  as  high  as  forty  per  cent  of  the  allocated  funds  under  ICDS 
(including Supplementary Nutrition Programme  SNP) remained unspent 
during  the  years  200506  to  200910.  Audit  noticed  shortfalls  in 
establishment  of AWCs,  inadequate delivery  of  package  of  services  like 
feeding interruptions, etc. 

•  There  was  a  shortage  of  26,362  AWCs  (28  per  cent)  under  urban/rural 
sector and 1,237 AWCs (20 per cent) in the tribal sector. Strengthening of 
the  existing  projects  with  population  of  more  than  two  lakh  envisaged 
(November  2008)  by  GOI  remains  unachieved.  Two  urban  projects  in 
Ranga Reddy District  and 9,743  additional AWCs  in  existing  projects  in 
the  State,  sanctioned  (December  2008)  by  GOI  were  also  not  yet 
operationalised. 

•  The  construction  of  AWCs  suffered  significantly  due  to  failure  of  the 
department  to  effectively  utilise NABARD/World Bank  assistance. More 
than  72  per  cent  functional  AWCs  in  the  test  checked  ICDS  projects 
lacked  basic  infrastructure  facilities  like  safe  drinking water,  toilets,  etc. 
More  than  33  per  cent  AWCs  in  the  State  were  not  provided  even  the 
utensils  required  for  cooking  and  distribution  of  food.  Absence  of  basic 
infrastructural facilities in AWCs had adverse implications on the delivery 
of services to the targeted beneficiaries. 

•  Neither  all  the  eligible  beneficiaries  were  enrolled  (shortfall:  6  to  23 
per cent) under Supplementary Nutrition nor all the enrolled beneficiaries 
were  covered defeating  the  objective of  achieving  universalisation  of  the 
scheme as envisaged. 

•  Adolescent girls who were  to be  covered under SNP as  contemplated by 
GOI  way  back  in  2004,  were  not  even  identified  in  the  State  thereby 
depriving the population of the benefit under the scheme besides foregoing 
the Central assistance. 

•  Supply of  substandard/time expired  food,  etc. was noticed. The objective 
of ensuring micronutrients in diet as per Recommended Dietary Allowance 
(RDA) norm remains unachieved in the State. 

•  The number of children who remained out of Preschool Education in the 
State during 200510 varied from 0.73 lakh to as high as 1.31 lakh. 

•  The department has made progress in addressing  the findings with regard 
to ‘Referral Services’ pointed out in Para 3.4.5 (iii) of the Audit Report for 
the  year ended 1999. However,  in about half of  the  test checked projects 
no mechanism was  in  place  to watch  proper distribution  of medicines  to 
the targeted children, pregnant and lactating mothers.
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•  Underweight  children  is  an  indicator of  inadequate  nutrition. Weighment 
of children assumes significance as it gives a good feedback on the impact 
of nutrition programme. This important aspect was ignored. 

•  Immunisation of children under ICDS was not fully carried out. Under the 
component  ‘Nutrition  and  Health  Education’  the  achievements  were  far 
below the targets. 

•  Huge  number  of  vacancies  existed  in  the  key  posts  viz.,  CDPOs  (upto 
55 per cent) and Supervisors (upto 20 per cent) during the period 200510. 
There were huge shortfalls (upto 47 per cent) in the visits of Supervisors to 
AWCs during 200710. Thus,  the objective of physical monitoring of  the 
functioning of AWCs has not been fully achieved in all the projects. 

Recommendations 

Ø  Efforts  should be made  to augment Anganwadi centres and provide  them 
with adequate infrastructure. 

Ø  Database  of  beneficiaries  should  be  prepared  for  all  components  of  the 
scheme to facilitate effective implementation of the scheme. 

Ø  Ready  to  Eat  (RTE)/Hot  Food  Mixes  supplied  to  Anganwadi  centres 
should conform to ICDS norms. 

Ø  Implementation  of  Supplementary  Nutrition  Programme  should  be 
strengthened by identifying adolescent girls and periodical weighment for 
monitoring the impact of the programme. 

Ø  Vigorous monitoring of  the  ICDS programme should be done  to make  it 
more effective. 

2.1.1  Introduction 

The  Integrated Child Development Services (ICDS) is a Centrally  sponsored 
scheme (CSS) launched throughout the State in October 1975. It is designed to 
promote the holistic development of children in the age group of 0  6 years, 
expectant  and  lactating  mothers  and  adolescent  girls  of  11    18  years.  The 
objectives of  the  ICDS are (i)  to  improve  the nutritional and health  status of 
children  in  the age group of 0  6  years,  (ii)  to  lay  the  foundation  for proper 
psychological, physical and social development of the child, (iii) to reduce the 
incidence  of  mortality,  morbidity,  malnutrition  and  school  dropout,  (iv)  to 
enhance  the  capability  of  the  mother  to  look  after  the  normal  health  and 
nutritional  needs  of  the  child  through  proper  nutrition  and  health  education 
and (v) to achieve effective coordination of policy and implementation among 
the various departments  to promote child development. The objectives are  to 
be  achieved  through  a  package  of  services  comprising  Supplementary 
Nutrition,  Immunisation,  Health  Checkups,  Nutrition  and  Health  Education 
and Nonformal Preschool Education of children of 3  6 years.
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2.1.2  Organisational Setup 

At  the  State  level,  the Special Chief Secretary, Women Development, Child 
Welfare  and  Disabled  Welfare  Department,  is  the  administrative  head  for 
overall implementation of the programme. The Director of Women Development 
and  Child  Welfare  (Director)  is  the  implementing  and  coordinating  officer. 
The Director  is  assisted by  two  Joint Directors,  three Deputy Directors,  five 
Assistant Directors,  two Accounts Officers, etc. Six Regional Deputy Directors 
function  in  six  zones 2  in  the  State.  At  the  district  level,  the  programme  is 
implemented by Project Director (PD) who is assisted by Child Development 
Project  Officers  (CDPOs)  at  project  level  and  Supervisors  at  Anganwadi 
centres (AWCs). The ICDS services are delivered through AWCs in a village 
or  urban  ward  (especially  slum  areas)  by  engaging  trained  female  workers 
designated as Anganwadi Workers (AWWs) and Anganwadi Helpers (AWHs) 
on honorarium 3 basis. As of June 2010, out of 387  ICDS projects  sanctioned 
there were 385 ICDS projects functioning in the State and on average a project 
covers 190 AWCs. 

2.1.3  Audit objectives 

The objectives of the performance audit were to assess and evaluate whether 

•  funds  allotted  were  utilised  economically,  effectively and  efficiently  for 
achieving the scheme objectives; 

•  required infrastructure facilities viz., buildings, drinking water, supporting 
manpower,  etc.  created  for  the  projects  were  adequate  for  efficient  and 
smooth delivery of quality services; and 

•  delivery of services under various packages  i.e. Supplementary Nutrition, 
Nonformal Preschool Education, Health Checkups and Referral Services, 
Immunization,  Nutrition  and  Health  Education,  etc.  of  the  scheme  was 
effective. 

2.1.4  Scope and Methodology of Audit 

The implementation of  the programme in the State was last reviewed and the 
findings included in the Audit Report for the year ended 31 March 1999. The 
present performance audit review covers the period from 200506 to 200910. 
For  this  purpose,  testcheck  of  the  records  of  Government  in  the  State 
Secretariat, Directorate of Women Development and Child Welfare and 69 out 
of 385 offices of Child Development Project Officers (CDPO) in seven 4  (out of 
23) districts  including AWCs was conducted. As a followup, Audit assessed 
and  evaluated  the  action taken  by  the Government  on  the  audit observations 
included in the Audit Report for the year ended 31 March 1999. 

2 Eluru, Hyderabad, Kurnool, Ongole, Visakhapatnam and Warangal 
3 ` 2,200 (` 1,400 upto 31 August 2008) to AWW; ` 1,200 (` 700 upto 31 August 2008) to AWH 
4 Anantapur  (8  Projects),  Chittoor  (11  Projects),  East  Godavari  (14  Projects),  Guntur 
(8 Projects), Kurnool (6 Projects), Nalgonda (14 Projects) and Visakhapatnam (8 Projects)
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Selection  of  districts  and  the  projects  was  done  based  on  Simple  Random 
Sampling without Replacement method. The methodology of the performance 
audit  was  explained  to  the  Officers  of  the  State  Government  in  the  entry 
conference  held  in February 2010. Views of  the Supervisors/CDPOs and  the 
Director have been taken into account while arriving at the audit conclusions. 
The  audit  observations  were  discussed  with  the  Director  and  other  officers 
concerned in the exit conference held in August 2010. 

Audit  analysis  of  followup  action  by  the  Government  on  earlier  audit 
observations 

The  following major  deficiencies  in  the  implementation  of  the  scheme were 
pointed out in the Audit Report for the year ended 31 March 1999: 

(i)  Nonutilisation of allocated scheme funds in full; 
(ii)  Nonoperation of sanctioned ICDS projects; 
(iii)  Shortfall  in  coverage of  identified beneficiaries under  the Supplementary 

Nutrition and other components of the scheme; 
(iv)  Shortfall in number of feeding days under Supplementary Nutrition; 
(v)  Inadequate coverage of beneficiaries for immunization/supply of 

VitaminA solution to the targeted beneficiaries; 
(vi)  Shortage in attendance of children in Preschools; 
(vii)  Shortage in deployment of staff for scheme implementation; 
(viii)  Shortfall  in  training  of  personnel  in  the  key  areas  of  the  programme 

implementation; 
(ix)  Shortfall in field visits to Anganwadi centres by CDPOs/Supervisors; and 
(x)  Nonconduct of Project level Coordination Committee meetings. 

In  the  Explanatory  Notes  submitted  (October  2000)  to  the  Public  Accounts 
Committee  (PAC)  the  Government  assured  that  steps  would  be  taken  to 
address the audit findings. 

Audit  also  analysed  whether  the  Government  have  addressed  the  audit 
observations included in the Audit Report for the year ended 31 March 1999. 
The analysis revealed that the audit findings were not fully addressed and the 
deficiencies continued to exist as discussed in the succeeding paragraphs. 

Audit findings 

2.1.5  Utilisation of funds 

2.1.5.1  Financial outlay and expenditure 

The  Programme  was  fully  funded  by  GOI  (except  SNP)  upto  200809  and 
from the year 200910 onwards, the funding is in the ratio of 90:10 (GOI : State). 

Upto forty per cent 
of the allocated 
funds remained 
unspent during the 
five year period 
200510
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For Supplementary Nutrition Programme  (SNP),  the expenditure  is borne by 
GOI and the State Government on 50:50 basis (from 200607 5 ). 

Nonutilisation  of  substantial  scheme  funds  was  pointed  out  earlier  in  the 
Audit Report  for  the  year  ended  31 March  1999  (Para 3.4.4). Audit  noticed 
similar deficiency during  the current  review period 200510. During  the five 
year period 200510, a sum of ` 3,633 crore was provided (including the GOI 
releases of ` 1,966 crore) in the budget for implementing the ICDS programme. 
Against this, an amount of ` 2,783 crore was spent. The yearwise details are 
given in Table1. 

Table1  (Rupees in crore) 

Year  GOI* 
releases 

Budget provision** 
(GOI as well as State Share $ ) 

Expenditure**  Unutilised funds 
(Percentage) 

200506  148.91  295.86  242.65  53.21 (18) 

200607  327.47  504.15  452.83  51.32 (10) 

200708  384.21  790.38  598.31  192.07 (24) 

200809  427.60  811.65  750.43  61.22 (  8) 

200910  677.50  1231.03  738.94  492.09 (40) 

Total  1965.69  3633.07  2783.16  849.91 (23) 

*Figures as furnished by the department; **Figures as booked by the PAG (A&E) Office 
$ towards Honorarium payable to Anganwadi Workers and Anganwadi Helpers 

Note:  Apart  from  the  above,  for  construction  of  Anganwadi  centres,  the  State 
Government made a budget provision of ` 80.50 crore (World Bank assistance: 
` 49 crore; NABARD (RIDFXIV) loan: ` 22.50 crore; and Scheme funds: ` 9 
crore) during 200510. Against this a meagre amount of ` 14.24 crore was spent 

Table1 indicates that 8 to as high as 40 per cent of the allocated funds remained 
unspent during the five year period 200510. The Director while accepting the 
audit  observation,  attributed  (August  2010)  the  nonutilisation  of  funds  to 
submission of Budget proposals on  the basis of  sanctioned AWCs  instead of 
operational AWCs and release of funds by the Government at  the fag end of 
the  financial  year,  nonfinalisation  of  tenders  for  procurement  of  food 
material, etc. Thus, deficient budgetary exercise, as well as nonutilisation of 
funds in time pointed towards lax financial controls. 

Audit  noticed  shortfalls  in  establishment  of  AWCs,  inadequate  delivery  of 
package  of  services  like  feeding  interruptions,  etc.  as  discussed  in  succeeding 
paragraphs.  The  fundwise  Budget  provision  made,  GOI  releases  and  the 
expenditure  incurred  thereon  during  200510  towards  ICDS  and  SNP  are 
given separately in Appendix2.1. 

5 Upto 200506 the expenditure on SNP was fully borne by the State Government
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2.1.5.2  Itemwise expenditure 

The itemwise expenditure on scheme implementation is detailed in Table2. 

Table2  (Rupees in crore) 

Item of expenditure  200506  200607  200708  200809  200910  Total 

Supply of food under 
Supplementary nutrition 

78.20  204.28  307.00  337.77  270.15  1197.40 

Material and Supplies*  1.09  8.13  10.49  10.37  17.91  47.99 

IEC**  0.43  0.82  0.94  0.73  5.17  8.09 

Total  79.72  213.23  318.43  348.87  293.23  1253.48 

Salaries  37.38  49.12  57.13  71.35  85.49  300.47 

Honorarium to AWWs/AWHs  90.17  143.98  157.47  263.05  292.38  947.05 

Office expenses  35.38  46.50  65.28  67.16  67.84  282.16 

Total  162.93  239.60  279.88  401.56  445.71  1529.68 

Grand Total  242.65  452.83  598.31  750.43  738.94  2783.16 

*  Preschool kits under ‘Preschool Education’, Medical kits under ‘Health checkups’, etc. 
**Information, Education and Communication activities under ‘Nutrition and Health Education’ 

Source: Figures as booked by the PAG (A&E) Office 

While the basic purpose of  the scheme  is  to  improve the nutritional  status of 
children,  the above  table  shows that  the expenditure on procurement of  food 
and  material  component  was  only  45  per  cent  indicating  that  a  very  large 
percentage  (55 per cent) was  spent on delivering  the material  to  the ultimate 
beneficiaries. It is also pertinent to note that the salaries do not include salaries 
of Health officials 6  involved in carrying out the Health Checkups. 

2.1.6  Infrastructure and capacity building 

Anganwadi centre is a focal point for delivery of ICDS services in a village or 
an  urban  ward.  In  order  to  discharge  the  functions  effectively,  the  AWCs 
require  basic  infrastructure  facilities  such  as  spacious  buildings  with  store, 
kitchen and toilets, drinking water, utensils, furniture, etc. 

Nonoperation  of  sanctioned  ICDS  projects  was  already  commented  upon 
earlier  in  the  Audit  Report  for  the  year  ended  31  March  1999.  In  the 
Explanatory  Notes  submitted  (October  2000)  to  the  PAC  although  the 
Government assured  that  as  a part of universalisation of  ICDS programme,  it 
was proposed to cover all  the erstwhile blocks with  ICDS projects  in a phased 
manner.  Audit  noticed  nonaugmentation  of  the  required  number  of  AWCs, 
delays  in  construction  of  AWCs  and  inadequate  infrastructure  facilities  in 
AWCs, etc. as follows. 

6 except Health Officials working in urban projects
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Operationalisation/reorganisation of Anganwadi centres 

•  According  to  the  prescribed  norms 7 ,  the  requirement  of AWCs  in urban/ 
rural  areas  of  the  State was  95,263 8 during  the  period  (200510)  covered 
under  the  review. Against  this,  68,901 AWCs were  sanctioned.  In  tribal 
projects,  as  against  the  requirement  of  6,280  AWCs,  only  5,043  were 
sanctioned.  Thus,  there  was  a  shortage  of  26,362  AWCs  (28  per  cent) 
under  the  urban/rural  sector  and  1,237 AWCs  (20  per  cent)  in  the  tribal 
sector. Failure to augment AWCs needs to be looked into. 

•  As  per  the  revised  population  norms  under  PhaseIII  expansion  of  the 
ICDS  programme  GOI  sanctioned  (December  2008)  two  Urban projects 
(Sherlingampally  and  Quthbullapur)  in  Ranga  Reddy  District  and  6,537 
additional  AWCs  and  3,206  MiniAWCs  in  the  State,  along  with  staff. 
None  of  the  additional  projects  (and  the  AWCs)  were  operationalised 
as of September 2010. 

•  Although GOI  asked  the  States way back  in November  2008,  to  furnish 
specific requirement of additional projects based on  the revised population 
norms 9 under 3 rd phase (April 2007) of expansion of ICDS Scheme, proposals 
for  reorganisation  of 80 projects  into 161 projects were  sent  belatedly  in 
April 2010. Thus, strengthening of the existing projects with population of 
more  than  two  lakh  remains unachieved with adverse  implications on the 
coverage of the whole targeted population under ICDS. 

•  Under the expansion of PhaseIV (June 2009) there was also failure of the 
Director  in  submitting  the  proposals  for  sanction  of  additional  AWCs/ 
MiniAWCs consequent on mapping of uncovered habitations. Failure  to 
operationalise  the  sanctioned  projects/AWCs  not  only  resulted  in  losing 
Central  assistance  of  about  `  62  crore  every  year  but  also  deprived  the 
targeted population of the benefits under the scheme. 

Construction of Anganwadi centres 

•  Out  of  73,409  operational AWCs  (other  than MiniAWCs)  in  the  State, 
48,900  (67  per  cent)  AWCs were  functioning  in  rented  accommodation 
(of which  4,045 AWCs were  located  in  houses  of AWWs/AWHs)  as  of 
May  2010.  In  the  seven  test  checked  districts,  out  of  8,820 AWCs only 
1,972  AWCs  (22  per  cent)  were  housed  in  Government  accommodation 
and 6,035 AWCs (69 per cent) were functioning in rented accommodation 
as shown in Table3. 

7 The  scheme  envisaged  (April  2007)  establishment  of  one AWC  for  400    800  population 
in a rural/urban project and one AWC for 300  800 population in a tribal project 

8 worked out on the basis of 2001 census norms 
9 GOI  revised  the population norms  in November 2008, according  to which,  for blocks with 
more than  two lakh population, the State could opt for more than one project or strengthen 
the existing staff pattern 

There was a 
shortage of 26,362 
AWCs (28 per cent) 
under urban/rural 
sector and 1,237 
AWCs (20 per cent) 
in tribal sector 

Strengthening of 
the existing projects 
with population of 
more than two lakh 
remains unachieved 

Majority of AWCs 
(67 per cent) in the 
State are 
functioning in 
rented buildings 
without adequate 
facilities 

Two urban projects 
(in Ranga Reddy 
District) and 9,743 
additional AWCs in 
the State sanctioned 
(December 2008) 
were also not 
operationalised
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Table3 

District  Number 
of 

Projects 

Number 
of 

AWCs 

Number of AWCs functioning in 
Government 

accommodation 
Rented 

accommodation 
Community 
Centres, etc. 

Anantapur  8  1696  409  1207  80 
Chittoor  7  1200  437  652  111 
East Godavari  9  1810  372  1365  73 
Guntur  2  364  21  184  159 
Kurnool  6  1191  222  946  23 
Nalgonda  10  1733  316  1219  198 
Visakhapatnam  6  826  195  462  169 
Total  48*  8820  1972  6035  813 
Percentage  22  69  9 

* The information in respect of 17 Projects (consisting of 3,252 AWCs) is not available 
Source: Data as furnished by the CDPOs 

AWCs functioning ( 13 th & 20 th March 2010) under a small roof  in Udatalapalli (V) 
(Nalgonda District) and dilapidated kutcha house in Bommarajupalli (V) (Guntur District) 

•  NABARD sanctioned (May 2008) a loan of ` 47.82 crore (apart from State 
Government’s share of ` 8.50 crore) for construction of 1,976 AWCs (unit 
cost:  `  2.85  lakh).  Out  of  the  1,976  AWCs  taken  up  for  construction,  a 
meagre 152 AWCs (8 per cent) had been completed; 857 AWCs (43 per 
cent) were at various stages of construction and construction of 967 AWCs 
(49 per cent) has not yet started as of May 2010. While the target date for 
completion  of  all  the  AWCs  was  fixed  as  31 March  2011  the  progress 
made so far is not satisfactory. Low unit cost (` 2.85 lakh per AWC), site 
disputes, delay in finalisation of tenders, election code, etc. were quoted as 
reasons  for  the  delay/nontaking  up  of  construction  of  the  remaining 
AWCs by the Director. 

•  As a part of the World Bank assistance envisaged for the period 19982006 
(for  which  the  project  period  ended  in  2000  but  extended  upto 
30 September 2005) the State Government released (200506) ` 5 crore for 
construction of 400 additional Anganwadi centres (AWCs) under Tsunami 
relief in 21 districts. All the 400 additional AWCs remained incomplete by 
the  end  of  the  project  period.  Consequently,  World  Bank  assistance  of 

The construction of 
AWCs suffered 
significantly due to 
failure to effectively 
utilise World 
Bank/NABARD 
assistance
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` 5 crore could not be availed of. As a result, as of May 2010, 166 AWCs 10 
(out of  the 400 sanctioned) still  remained incomplete at various stages as 
against the stipulated date (30 September 2005) of completion. 

Basic infrastructure facilities in Anganwadi centres 

•  In  all  the  65  test  checked  projects  in  the  seven  test  checked  districts 
(consisting  of  12,072  AWCs)  basic  amenities  (safe  drinking  water, 
separate kitchen, toilets, etc.) were not available in 72 to 82 per cent of the 
AWCs  as  shown in Table4. Absence  of basic  infrastructural  facilities  in 
AWCs had adverse implications on the delivery of services to the targeted 
beneficiaries as was also confirmed by the CDPOs. 

Table4 

District  Number 
of 

Projects 

Number 
of 

AWCs 

Nonprovision of  basic facilities 

Safe 
drinking 
water 

Separate 
kitchen and 
Store room 

Gas 
stoves 

Furniture  Toilets  Play 
ground 

Anantapur  8  1667  1487  1163  1667  1458  1438  1525 

Chittoor  11  2079  1604  1633  1923  1552  1542  1801 

East Godavari  10  1936  1164  1296  1033  1244  1354  1452 

Guntur  8  1284  767  1130  380  965  907  949 

Kurnool  6  1191  1092  1036  1191  1191  1096  1167 

Nalgonda  14  2659  2054  1722  2063  1627  2225  2058 

Visakhapatnam  8  1256  533  775  753  600  996  959 

Total  65  12072  8701  8755  9010  8637  9558  9911 

Percentage  72  73  75  72  79  82 

Note: Information pertaining to four Projects of East Godavari District is not available 

Source: Data as furnished by the CDPOs 

AWCs functioning (20 th & 13 th March 2010) without basic infrastructure facilities in 
Ipur (V) (Guntur District) and  Udatalapalli (V) (Nalgonda District) 

10 Adilabad  (14), Chittoor  (4),  East  Godavari  (20),  Guntur  (16),  Karimnagar  (6),  Khammam 
(15), Krishna (2), Mahbubnagar (15), Medak (14), Nalgonda (10), Nizamabad (4), Prakasam 
(5), Ranga Reddy  (7),  SPS Nellore  (16),  Srikakulam  (4), Vizianagaram  (3), Warangal  (8) 
and YSR (3) 

Seventy two to 
eighty two per cent 
functional AWCs in 
the test checked 
ICDS projects 
lacked basic 
infrastructure 
facilities
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•  Though for cooking of Hot Food Mixes and distribution thereof necessary 
utensils  are  required  to  be  supplied  to AWCs, more  than  33  per  cent  of 
AWCs  in  the  State  were  not  provided  (June  2010)  even  the  utensils 11 
required  for  cooking  and  distribution  of Hot  Food Mixes.  The  Director 
while confirming the audit observation stated that procurement of utensils 
was being made. 

2.1.7  Supplementary Nutrition 

Mention was earlier made in the Audit Report (Para No. 3.4.5 (i) and (iv) (c)) 
for  the  year  ended  31 March  1999  pointing  out  nonenrolling  (upto  25  per 
cent)  the  eligible  beneficiaries  and  noncoverage  of  even  the  enrolled 
beneficiaries  under  SNP  and  shortage  in  number  of  feeding  days.  In  the 
Explanatory Notes submitted (October 2000) to the PAC the Government stated 
that  steps would be  taken  to ensure 100 per cent coverage under SNP. These 
assurances  remained  unfulfilled  and  the  shortfalls  still  continued  to  exist  as 
discussed below: 

(i)  Preparation  and  maintenance  of  database  of  beneficiaries  facilitate 
assessment of logistics of delivery in terms of requirement of funds and 
procurement/supply of supplementary  food material, etc. Audit observed 
that  such database of beneficiaries was not maintained  at  State  level  by 
the Director. Further,  there was  no provision  in  the  Scheme  guidelines 
for maintaining such a database. 

(ii)  There was a significant shortfall upto 23 per cent in enrolling the eligible 
beneficiaries  themselves  under  SNP  during  200510.  Even  out  of  the 
enrolled  beneficiaries,  1.84  lakh  to  as  high  as  4.34  lakh  beneficiaries 
were  not  covered  under  SNP  during  the  five  year  period  200510  as 
could be seen in Table5. 

Table5  (Population  in  lakh) 

Year  Total 
number of 
eligible 

beneficiaries 

Number of 
beneficiaries 
enrolled 

Number of 
beneficiaries 
covered under 

SNP 

Shortfall in 
enrolling eligible 
beneficiaries 
(Percentage) 

Shortfall in coverage 
of enrolled beneficiaries 

under the SNP 
(Percentage) 

200506  42.82  33.15  31.31  9.67 (23)  1.84 (6) 

200607  51.10  43.14  41.04  7.96 (16)  2.10 (5) 

200708  57.96  53.21  50.78  4.75  (8)  2.43 (5) 

200809  60.26  56.40  53.95  3.86  (6)  2.45 (4) 

200910  59.16  55.04  50.70  4.12  (7)  4.34 (8) 

Source: Figures as furnished by the department 

The details of coverage of different categories of beneficiaries under SNP 
during  200510  are  given  in  Appendix2.2.  In  the  seven  test  checked 
districts,  the  shortfall  in  enrolling  the  eligible  beneficiaries  was  upto 

11 Aluminium Bogonas, Stainless Steel plates, glasses, basins, hastams, etc. 

More than 33 per 
cent AWCs in the 
State were not 
provided even the 
utensils required 
for cooking and 
distribution of food 

Six to twenty three 
per cent of eligible 
beneficiaries were 
not enrolled under 
SNP. Not all the 
enrolled 
beneficiaries were 
fed
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34 per cent during the years 200510 as detailed in Appendix2.3. Thus, 
neither  all  the  eligible  beneficiaries  were  enrolled  nor  all  the  enrolled 
beneficiaries  provided  with  supplementary  nutrition  defeating  the 
objective of achieving universalisation of the scheme as envisaged. 

The Director  while  accepting  the  audit  observation  attributed  (August 
2010) the low coverage of beneficiaries under SNP to people preferring 
private educational  institutions, lack of attractive infrastructure in existing 
AWCs, etc. 

(iii)  Seven to ten per cent of  the AWCs in the State were provided SNP for 
below 21 days in a month during the five year period 200510 as detailed 
in Table6. 

Table6 

Year  Number of 
AWCs operated 
(on average) 

Number of AWCs 
(on average) provided SNP 
below 21 days per month 

200506  55204  4413 (8%) 

200607  58891  4146 (7%) 

200708  66040  4848 (7%) 

200809  71552  7198 (10%) 

200910  73155  6214 (8%) 

Source: Figures as furnished by the department 

(iv)  Of the 69 test checked ICDS projects, SNP was not provided for all the 
300  days  to  the  targeted  beneficiaries  in  28  projects 12 as  prescribed  as 
shown in Table7. 

Table7 

Year  Number of 
AWCs 

Number of AWCs which provided feeding for 

150200  201250  251299 

200506  925  594  103  228 

200607  1509  246  362  901 

200708  3368  182  306  2880 

200809  4452  301  1979  2172 

200910  2876  717  855  1304 

Source: Data as furnished by the CDPOs 

Thus,  the minimum requirement with regard to provision of nutrition to 
the beneficiaries was not ensured by the CDPOs of  the aforementioned 
28 projects in the seven sampled districts. 

12 Anantapur (2), Chittoor (4), East Godavari (5), Guntur (2), Kurnool (3), Nalgonda (7) and 
Visakhapatnam (5) 

Seven to ten per 
cent of the AWCs 
in the State were 
provided SNP 
below 21 days in a 
month (as against 
minimum 25 days) 
during 200510
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(v)  Provision of 50 per cent of micronutrients as per Recommended Dietary 
Allowance norm  through 80 gram of  supplementary  food 13  to different 
target groups as prescribed by GOI remains unimplemented in the entire 
State even after lapse of over four years of the GOI’s directive (January 
2006). The CDPOs in the test checked districts stated that the instructions 
of  GOI  would  be  implemented  from  the  year  201011  due  to  non 
finalisation of tenders for supply of food material by the District Purchase 
Committee. 

(vi)  Though GOI accorded approval way back  in October 2004,  adolescent 
girls  were  not  identified  (June  2010)  in  the  State  for  coverage  under 
supplementary  nutrition thereby depriving the population of  the benefit 
under the scheme besides foregoing the Central assistance. The Director 
confirmed (August 2010) the audit observation. 

(vii)  The RTE and Hot Food Mixes  supplied by AP  foods are  to be utilised 
within 45 days and 30 days  respectively  from the date of manufacture. 
Audit observed that the AP Foods was not supplying the RTE food/Hot 
Food  Mixes  based  on  the  requirement/need  based  allocation  to  the 
projects and  the  supply was erratic. Some times more quantity of  food 
was being dumped at a time (sufficient for more than two months) to the 
projects  without  considering  the  monthly  requirement.  In  the  test 
checked  ICDS  projects,  as  against  the  average  requirement  of  about 
4,000  to  7,000  kg  per  month,  the  AP  Foods  had  supplied  (200810) 
6,000 kg to 34,000 kg to the projects resulting in the excess quantity of 
food  (1.96  lakh kg 14 costing `  62  lakh) becoming  time  expired. On  the 
other hand, there was short supply of RTE food/Hot Food Mixes to the 
extent of 16,000 MT in the year 200708; 15,000 MT in the year 200809; 
and 19,000 MT in the year 200910 while the actual requirement for the 
222  projects  was  76,800 MT  for  the  years  200708  and  200809  and 
91,800 MT for the year 200910. 

(viii)  The  report  of  ‘Social  Audit’ 15  stated  that  the  supplementary  menu 
consisting of upma, kichidi and halwa mix was found unpalatable by the 
beneficiaries and some of the children had fallen ill after consuming the 
above  items.  Further,  the  analysis  of  reports  of  Food  and  Nutrition 
Board 16 , Ministry of Women and Child Development also revealed that 
Kichidi  Mix  and  Modified  Therapeutic  Food  (MTF)  supplied  were 

13 with the help of vitaminmineral premix and incorporation of green leafy vegetables, 
seasonal fruits, milk, egg in supplementary feeding 

14 (i) CDPOs of six projects (Ipur, Singanamala, Visakhapatnam UrbanII, Chennakotha Pally, 
Korukonda  and Peddapuram)  distributed  79,940 kg  (value:  ` 27.98  lakh)  time  expired 
food to the AWCs during 200810 

(ii) AWWs of six projects (Puttur, Chennakotha Pally, Karvetinagaram, Singanamala, 
Kudair and Narsipatnam) distributed 1,15,698 kg (value: ` 33.84 lakh) time expired food 
to the beneficiaries during 200810 

15 conducted (September  November 2008) by Council for Social Development, New Delhi, in 
respect of 154 AWCs in Anantapur District 

16 inspected  (April  and May 2009)  the AWCs which are  located at Visakhapatnam UrbanII, 
Ponnur (Guntur District) and Vijayawada and collected the samples of SNP from AWCs and 
got the samples analysed at Quality Control Laboratory at Chennai 

The objective of 
ensuring 
micronutrients in 
diet as per 
Recommended 
Dietary Allowance 
norm remains 
unachieved 

Adolescent girls who 
were to be covered 
under SNP as 
contemplated by 
GOI way back in 
2004 were not even 
identified in the 
State 

Deficiencies viz., 
erratic supply of 
RTE food, supply of 
substandard food, 
etc. were noticed in 
supply of  RTE food/ 
Hot Food Mixes
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found to be not conforming to ICDS nutritional norms. However,  there 
has been no improvement in the quality of food (as of August 2010) as 
‘AP Foods’  continued  to  supply  the  same  food which are  not  liked  by 
children/pregnant  and  lactating  mothers  as  reported  by  the  CDPOs  as 
well as the beneficiaries during the field visits by Audit. 

The  Director  replied  (August  2010)  that  action  had  been  initiated  by 
constituting a cell to monitor the issue. 

(ix)  VAT at 12.5 per cent was being paid instead of 4 per cent to AP Foods 
for supply of RTE foods and Hot Food Mixes. Though the AP Food was 
also remitting VAT at 12.5 per cent to the Sales Tax Department, due to 
the excess payment of VAT on the food supplies (` 43.65 crore 17 during 
200710),  the  ICDS  scheme  was  deprived  of  the  funds  to  that  extent, 
which  could  have been  utilised  to  cover more  number of beneficiaries 
under  the SNP. The Director replied (June 2010) that  the matter would 
be pursued with AP Foods. 

2.1.8  Preschool Education 

Mention was earlier made  in  the Audit Report  for  the  year  ended 31 March 
1999  (Para  3.4.5  (v))  regarding  the  shortage  in  attendance  of  children  in 
Preschools. The deficiency continued to exist as discussed below: 

•  As  per  the  data  furnished  by  the  department,  96  lakh  children  in  the 
age  group of  three  to  six  years were enrolled during the  five  year period 
200510  in  AWCs  for  Preschool  Education;  of  which,  only  91  lakh 
children attended Preschool during the period as shown in Table8. 

Table8  (figures in lakh) 

Year  Number of children 
Enrolled  Attended  Shortfall 

200506  16.10  15.28  0.82 
200607  19.03  18.30  0.73 
200708  20.97  20.18  0.79 
200809  20.98  19.70  1.28 
200910  19.04  17.73  1.31 
Total  96.12  91.19  4.93 

Source: Figures as furnished by the department 

The shortages in attendance were considerably high in East Godavari and 
Visakhapatnam Districts  as  detailed  in Appendix2.4.  The  CDPOs  in  the 
test checked projects attributed the shortage in the attendance of wards to 
lack  of  infrastructure  facilities  in  the  AWCs  and  sending  of  children  to 
convents by parents. 

17 200708: ` 11.33 crore; 200809: ` 14.24 crore; 200910: ` 18.08 crore 

0.73 lakh to as high 
as 1.31 lakh children 
remained out of 
Preschool education 
during 200506 to 
200910
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•  Preschool kits were being procured by the department  for all  sanctioned 
AWCs instead of operational AWCs and also without  taking into account 
the  balance  stocks  available  at  the  beginning  of  year.  The  excess  kits 
procured  in  the  respective  years  were  not  being  used  statedly  due  to 
change  in  syllabus  every  year  and  this  has  resulted  in  the  21,171 excess 
kits worth ` 1.09 crore lying  in the godowns (May 2010). The details are 
given in Table9. 

Table9 

Year 
(Month & Year of supply) 

200506 
(July 2006) 

200607 
(June 2007) 

200708 
(June 2008) 

200809 
(October 2009) 

200910 
(March 2010) 

Actual requirement of kits  56278  60761  77013  79501  79888 

Number of kits procured  66101  66101  81564  80423  80423 

Number of excess kits 
procured 

9823  5340  4551  922  535 

Source:  Figures as furnished by the Department 

The  Director  replied  (February  2010)  that  the  Preschool  kits  were 
procured  for  all  the  sanctioned AWCs  presuming  that  all  the  sanctioned 
AWCs would be operational at  any  time during  the  year. The reply does 
not explain as to how the unused kits would be utilised in subsequent years 
in the context of prescription of usage of new items of kits as per the new 
learning curriculum (adopted by the Government) every year. 

The  Director  assured  (August  2010)  that  the  action  would  be  taken  to 
avoid such type of lapses/errors in future. 

2.1.9  Health checkups 

Health  checkup  service  includes  antenatal  care  of  expectant  mothers,  post 
natal care of nursing mothers and care of newborn babies and children below 
6  years  of  age.  There was  satisfactory  performance with  regard  to  ‘Referral 
Services’ which was pointed out earlier in the Audit Report for the year ended 
31 March  1999.  The Health  checkups  of  ICDS  beneficiaries  was  however, 
inadequate as discussed below: 

•  No database of eligible beneficiaries was maintained at State level. 

•  As  per  the  scheme  guidelines,  each  Medical  Officer  (MO)  should  visit 
each  subcentre  under  his  supervision  at  least  once  in  a  week  including 
AWCs  located at  subcentre/village area. However,  in 19 18 (out of 69) test 
checked  ICDS projects,  no MO visited  the AWCs  located under his  sub 
centres during the period 200710. Further, in 17 projects 19 , no joint visits 
of CDPOs and MOs were conducted during 200710 20 . The yearwise and 
projectwise details are given in Appendix2.5. 

18 Anantapur (1), Chittoor (4), East Godavari (3), Kurnool (1), Nalgonda (9) and 
Visakhapatnam (1) 

19 Anantapur (1), Chittoor (1), East Godavari (3), Guntur (3), Nalgonda (8) and 
Visakhapatnam (1) 

20 Particulars for the period 200507 were not furnished by CDPOs 

There was 100 per 
cent shortfall in 
visits of MOs to the 
AWCs in 19 (out of 
69) test checked 
projects; no joint 
visits of CDPOs and 
MOs in 17 projects 
during 200710 

There was excess 
procurement of 
about 21,000 
Preschool kits 
(value: ` 1.09 crore) 
during the five year 
period 200510
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The Director while accepting  the audit observation, stated  (August 2010) 
that  efforts  would  be  made  to  coordinate  with  the  Health,  Medical  and 
Family  Welfare  Department  to  ensure  regular  visits  by  the MOs  to  the 
AWCs. 

•  Scheme guidelines stipulate that the Medical kits 21 should be procured and 
supplied  to  AWCs  in  a  regular  and  timely manner  and  should  be  made 
available  in AWCs  before  the  onset  of monsoon  especially  in  tribal  and 
hilly  areas  to  prevent  outbreak  of  common  seasonal  diseases  among 
children.  It  was  observed  that  while  the  department  placed  the  supply 
orders for Medical kits,  the medicines were supplied to AWCs during the 
subsequent years as could be seen in Table10. 

Table10 

Year  Date of issue of 
supply order 

Month/year of 
allotment of funds 

Date of supply 
by the firm 

200506  30 January 2006  March 2006  May 2006 

200607  27 December 2006  March 2007  May 2007 

200708  5 March 2008  March 2008  November 2008 

200809  14 March 2009  March 2009  January 2010 

200910  11 March 2010  March 2010  Under process 

Source: Figures as furnished by the department 

The Director attributed (June 2010) the delay to belated  release of budget 
by the Government, and delayed supply of Medical kits by the firms, etc. 

•  As in the case of Preschool kits, Medical kits were also being procured for 
all the sanctioned AWCs instead of operational AWCs. During the period 
200610 there was excess procurement of 12,489 Medical kits  (including 
2,282 minikits) worth ` 53.02 lakh.  In nine ICDS projects 22  the Medical 
kits  supplied  to  the  CDPOs  (96  kits  worth ` 0.43  lakh)  in  excess  of  the 
requirement were  lying  in  the  project  godowns  and  the  possibility  of  the 
medicines (shelf life: two years) in  the kits becoming time expired cannot 
be ruled out. 

•  In 30 out of 69 test checked ICDS projects, no mechanism was in place to 
watch proper distribution of medicines and there was no recorded evidence 
of these having been distributed. 

•  Underweight  children  is  an  indicator of  inadequate  nutrition. Weighment 
of children assumes significance as it gives a good feedback on the impact 
of nutrition  programme. The scheme  guidelines  stipulate  that  children  in 
the age of 0  6 years are to be weighed every month in the AWCs to watch 

21 As a vital input to provide the essential service of Health checkup, each operational AWC 
is to be provided every year with a Medical kit (worth ` 600) consisting of easy to use and 
dispensable  medicines  to  remedy  common  ailments  like  cough  and  common  cold,  skin 
infections, etc. 

22 Anantapur (CK Palli, Singanamala & Kudair), Chittoor (Gangadhara Nellore), Nalgonda 
(Suryapet, Huzurnagar, Munugodu and Peddavoora) and Visakhapatnam (Kotauratla) 

Monitoring of 
growth was 
hampered due to 
nonfunctioning of 
weighing  scales in 
all the test checked 
ICDS projects 

Medical kits were 
not being supplied in 
a regular and timely 
manner to the 
AWCs. These were 
supplied in excess of 
requirement 
resulting in most of 
the medicines 
becoming time 
expired 

In about half of the 
test checked projects 
mechanism was not 
in place to watch 
proper distribution 
of medicines to the 
beneficiaries
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their growth and  to assess  their nutritional status (monthly reports  thereof 
are to be sent to the CDPOs). In none of the test checked ICDS projects in 
the  seven districts baby and  adult weighing scales  supplied  to the AWCs 
were  even  functioning,  thus  hampering  the monitoring  of  growth  of  the 
targeted children and pregnant and lactating mothers. 

2.1.10  Immunization 

Noncoverage  of  beneficiaries  for  immunization  was  already  pointed  out 
earlier  in  the Audit Report  for  the  year  ended  31 March  1999  (Para No. 3.4.5 
(ii)).  In  the  Explanatory  Notes  submitted  (October  2000)  to  the  PAC  the 
Government assured that the Medical and Health Department would be asked 
to  ensure  100 per  cent  immunization  and  also  to  keep bottles of VitaminA 
solution in every Anganwadi centre. This problem was not addressed and the 
deficiency  continued  to  exist.  Audit  scrutiny  revealed  that  immunisation  of 
children was deficient under ICDS as discussed below: 

•  No database of children to be immunised was being maintained. 

•  There was  significant performance  in  immunization of children of below 
one year age enrolled in the State. Out of 64 lakh children enrolled in the 
State,  45  lakh  children  (70  per  cent)  and  51  lakh children  (80 per  cent) 
were given immunization of BCG and Measles during the period 200510. 

The  shortfall  was  100  per  cent  in  Anantapur,  Chittoor  and  Guntur  for 
Measles  followed  by  East  Godavari  (80  per  cent)  during  200506  and 
Nalgonda  (68 per  cent) during  200607.  In  respect of BCG,  the  shortfall 
ranged between 25 to 55 per cent in Guntur, 32 to 49 per cent in Nalgonda 
and 32 to 48 per cent in Chittoor Districts during 200510. 

•  As per the schedule of immunization, children of 18 months to 24 months 
age are to be given first dose of Typhoid Monovalent or Bivalent vaccine 
(injection)  and  after  an  interval  of  1    2  months  second  dose  is  to  be 
administered. It was observed that, in none of the test checked projects in 
the seven districts, vaccination against Typhoid was given to the children 
under ICDS projects during 200510. 

•  The Deputy Director (ICDS) had no information with regard to the supply 
of VitaminA solution to the ICDS projects as the entire supply was being 
made  by  the  Health  Department.  Further,  the  details  regarding  supplies 
made by the Health Department were also not available in the Directorate. 
In none of the test checked ICDS projects in the seven districts, VitaminA 
solution was administered to infants. 

2.1.11  Nutrition and Health Education 

Scheme  guidelines  contemplate  imparting of Nutrition  and Health Education 
to all women in the age group of 15  45 years, priority being given to nursing 
and expectant mothers. The department incurred ` 8.09 crore on Information, 
Education  and  Communication  (IEC)  activities  during  200510.  The 
performance  under  various  health  indicators  visàvis  the  targets  during 
the years 200708, 200809 and 200910 are detailed in Table11. 

Forty five lakh 
children 
(70 per cent) and 
fifty one lakh 
children 
(80 per cent) were 
immunised against 
BCG and Measles 
respectively during 
200510 

The achievements 
were far below the 
targets under the 
component 
‘Nutrition and 
Health Education’
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Table11 

Health Indicator  Target  Achievement 

in the years 200708, 200809 and 200910 

Infant mortality rate  Below 40 per 1,000 live births  53 per 1,000 live births 

Child mortality rate  Below 75 per 1,000 live births  98 per 1,000 live births 

Maternal mortality rate  Below 145 per 1,00,000 live births  175 per 1,00,000 live births 

Consumption of iodized salt  35/35/40 per cent  20/20/20 per cent 

For SC/ST population 

Colostrum feeding within one hour of birth  20/30/80 per cent  15/10/10 per cent 

Child exclusively breast feeding for first 
six months 

80/40/80 per cent  30/63/63 per cent 

Children given semisolid food at six 
months along with breast milk 

75 per cent  64 per cent 

Children given first dose of VitaminA  40 per cent  21 per cent 

Source:  Data as furnished by the department (No targets were fixed for the years 200506 and 200607) 

Audit observed that the achievements were far below the targets. 

2.1.12  Manpower 

The programme aims at providing adequate services at AWCs to the targeted 
beneficiaries.  Shortfall  in  deployment  of  staff  and  shortfall  in  training  of 
personnel in the key areas of the programme implementation were commented 
upon in  the Audit Report  for  the  year ended 31 March 1999  (Para 3.4.8 and 
3.4.6).  In  the  Explanatory  Notes  submitted  (October  2000)  to  the  PAC 
Government  assured  that  action would  be  taken  to  fill  up  the  vacant  posts. 
Audit observed that the deficiency persisted as discussed below: 

•  As  against  the  sanctioned  strength  of  661  CDPOs/ACDPOs  and  2,708 
Supervisors (in AWCs), only 413 CDPOs/ACDPOs and 2,452 Supervisors 
were  in  place  leaving  a  shortage  of  248  (38  per  cent)  CDPOs/ACDPOs 
and 256 (9 per cent) Supervisors as of May 2010. The yearwise shortages 
ranged  from 38  to  55  per  cent  (CDPOs/ACDPOs)  and  9  to  20  per  cent 
(Supervisors) as detailed in Appendix2.6. The shortages in deployment of 
manpower  especially  in  CDPOs  and  Supervisors  posts  has  adverse 
implications with regard to delivery of  reliable and quality  services to the 
targeted population. 

•  For successful  implementation of different components of  the programme 
to promote a  convergence  of  actions  in  the areas of  health, nutrition  and 
early education,  the scheme envisaged training of ICDS functionaries. As 
against  the  target  of  4.66  lakh  personnel,  only  3.43  lakh  personnel 
(73 per cent)  in various cadres were  trained;  leaving 1.24 lakh personnel 
(27 per  cent)  not being  covered  for  training  during  200510 as  shown  in 
Appendix2.7. 

Shortfall in 
imparting training 
to CDPOs/ 
Supervisors/ 
AWWs, etc. was 
27 per cent 

Shortage in 
deployment of 
CDPOs was upto 
55 per cent and that 
of Supervisors upto 
20 per cent during 
the period 200510
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2.1.13  Monitoring 

For  effective  implementation  of  the  scheme  and  for  its  physical monitoring, 
each CDPO  is  required  to  undertake  field  visits  at  least  18  days  per month. 
Similarly,  field  visits  are  required  to  be made  by  the  Supervisors  to  all  the 
AWCs under their jurisdiction every month. 

Shortfall  in field visits to Anganwadi centres and nonconduct of Project  level 
Coordination  Committee  meetings  were  earlier  commented  upon  in  the 
Audit Report for the year ended 31 March 1999 (Paras 3.4.7 and 3.4.11). Audit 
noticed  that  these  deficiencies  were  not  addressed  by  the  department  and 
continued to exist as discussed below: 

•  Huge shortfalls (upto 47 per cent) in visits of Supervisors to AWCs were 
noticed during 200710 as shown in Table12. 

Table12 

District  Number of 
projects 

Number of visits 
required to be made 

Actual visits 
(Percentage) 

Shortfall 
(Percentage) 

Anantapur  8  52734  32016 (61)  20718 (39) 

Chittoor  8  42839  23153 (54)  19686 (46) 

East Godavari  10  66045  48283 (73)  17762 (27) 

Guntur  3  17276  10930 (63)  6346 (37) 

Kurnool  6  41833  30121 (72)  11712 (28) 

Nalgonda  14  86668  52025 (60)  34643 (40) 

Visakhapatnam  8  44080  23421 (53)  20659 (47) 

Source:  Data as furnished by the CDPOs 

Note: Information for the years 200506 and 200607 is not available 

The CDPOs attributed the shortfall  in field visits of Supervisors to shortage 
of  staff.  Thus,  the  objective  of physical monitoring of  the  functioning  of 
the AWCs has not been fully achieved in all the projects. 

•  ICDS  is  a  multisectoral  programme  involving  several  departments  like 
Health  and Family Welfare, Social Welfare.  Therefore,  their  services are 
required  to  be  coordinated  at  village,  project,  district  and  State  level  to 
facilitate  planning,  monitoring  and  evaluation  of  the  programme.  The 
Coordination Committees under  the scheme are required to meet monthly 
at  the  project  and  the  district  level  and  quarterly  at  the  State  level. 
However, out of  the 69 ICDS projects  test  checked, Project Coordination 
Committees  were  not  even  formed  in  29  projects.  Though  committees 
were  formed  there were no regular meetings  in 18 projects as detailed  in 
Appendix2.8. 

There were huge 
shortfalls (upto 47 
per cent) in visits of 
Supervisors to 
AWCs during 
200710
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2.1.14  Constraints and achievements 

The constraints and achievements as reported by the Department are discussed 
below: 

Although,  spread  of  ICDS  increased  in  the  last  five  years  due  to 
universalisation, vacancies at various levels have not been filled up and there 
was no direct recruitment of Supervisors since 199495. There were also delays 
in deployment of Anganwadi Workers/Helpers. Besides, Anganwadi Workers 
were getting entrusted with the works of other departments like weeding out of 
bogus  ration  cards,  etc.  Infrastructural  support  was  not  being  provided  for 
encouraging  enrolment  of  children.  Despite  these  constraints,  the  department 
stated that the following achievements were made: 

•  About  51  lakh  pregnant,  lactating  mothers  and  children  were  covered 
under SNP during the year 200910. 

•  About  20  lakh  children were  covered  under  Preschool Education  (PSE) 
and to stabilise PSE, child friendly curriculum was introduced in all AWCs 
from  July  2009.  Award  of  Preschool  certificates  to  all  children  was 
introduced from 2009. 

•  About  5  lakh  children  were  admitted  in  primary  schools  by  the  AWWs 
under the school readiness programme. 

•  Five  best  practices  viz.,  (i)  Effective  fixed  nutrition  and  health  day, 
(ii)  Prioritised  home  contacts  by AWWs,  (iii)  Prioritised AWC  visits  by 
ICDS Supervisor, (iv) Prioritised conduct of structured sector meeting by 
Supervisor,  and  (v)  Supply  chain  management  of  food  commodities  for 
uninterrupted feeding  were introduced (2009) to improve the services. 

2.1.15  Conclusions 

The  implementation  of  Integrated  Child  Development  Services  (ICDS) 
scheme  suffered  as  the  State  failed  to  cover  the  whole  targeted  population 
under  the  scheme  despite  availability  of  Central  assistance.  The  department 
has not complied with the audit observations included in the Audit Report for 
the  year ended 31 March 1999 and  the deficiencies persisted during  the  five 
year  period  200510.  Augmentation  of  Anganwadi  centres  was  not  given 
adequate priority. Majority of Anganwadi centres (67 per cent) were functioning 
in  rented buildings which  lacked  basic  facilities  such  as  safe  drinking water, 
toilets, nonprovision of utensils. Adolescent girls who were to be covered under 
SNP as contemplated by Government of India way back in 2004 were not even 
identified in the State. Audit also noticed deficiencies such as erratic supply of 
Ready  to  Eat  (RTE)  food/Hot  Food  Mixes  (by  AP  Foods),  supply  of 
substandard/time expired food to children, huge shortfalls in visits of Medical 
Officers to Anganwadi centres, etc. The objective of ensuring micronutrients in 
diet  as  per  Recommended  Dietary  Allowance  norm  remains  unachieved. 
Underweight  children  is  an  indicator  of  inadequate  nutrition.  Weighment  of 
children  assumes  significance  as  it  gives  a  good  feedback  on  the  impact  of
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nutrition programme. This  important aspect was ignored. No mechanism was 
in  place  to  watch  proper  distribution  of medicines  to  the  beneficiaries.  There 
were huge  shortages  in deployment of CDPOs and Supervisors. Monitoring of 
the functioning of Anganwadi centres by CDPOs/Supervisors was inadequate. 

2.1.16  Recommendations 

Ø  Efforts  should be made  to augment Anganwadi centres and provide  them 
with adequate infrastructure. 

Ø  Database  of  beneficiaries  should  be  prepared  for  all  components  of  the 
scheme to facilitate effective implementation of the scheme. 

Ø  Ready  to  Eat/Hot  Food  Mixes  supplied  to  Anganwadi  centres  should 
conform to ICDS norms. 

Ø  Implementation  of  Supplementary  Nutrition  Programme  should  be 
strengthened by identifying adolescent girls and periodical weighment for 
monitoring the impact of the programme. 

Ø  Vigorous monitoring of  the  ICDS programme should be done  to make  it 
more effective. 

The  above  audit  observations  were  discussed  with  the  Director  and  other 
officers  concerned  in  the  exit  conference  held  in August 2010. The Director 
assured to take remedial action on the audit observations. The recommendations 
made  were  also  discussed  and  accepted.  Government’s  reply  had  not  been 
received (November 2010).
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IRRIGATION AND COMMAND AREA DEVELOPMENT 
DEPARTMENT (Projects Wing) 

2.2  Mahatma Gandhi (Kalwakurthy) Lift Irrigation Scheme 

Highlights 

Mahatma Gandhi (Kalwakurthy) Lift Irrigation Scheme was taken up with the objective 
of  providing  irrigation  facilities  to  3.40  lakh  acres  and  drinking  water  facility  for  a 
population  of  4.36  lakh  in  303  villages  of  chronically  drought  prone  areas  in 
Mahbubnagar District.  Audit  noticed  that  the  Scheme was badly  planned and  shoddily 
executed. The works were awarded without fully acquiring lands and consequently, even 
though the stipulated execution period is over the lands are yet to be acquired in full. This 
resulted in the project remaining incomplete despite substantial investment of funds and 
even  two  years  after  the  lapsing  of  the  stipulated  time  for  completion  of  the  project. 
Consequently,  no  irrigation  or  drinking  water  facility  has  reached  the  targeted 
areas/people. Cost control was lacking in the contract procedure adopted for this project. 
There  was  failure  to  incorporate  necessary  safeguards  in  the  agreements  to  protect 
Government interest and as a result, the benefit of reduction in expenditure arising from 
execution of less quantities than contracted for did not accrue to Government and thereby 
substantial undue benefits were passed on to the contractors. There were deficiencies in 
formulation of contract clauses and their implementation. 

As a cost control measure, the Government stipulated that works should 
be awarded  to  contractors  only  if  the  quoted  value  does  not  exceed  105 
per  cent  of  the  estimate.  The  spirit  of  this  order  was  vitiated  by 
preparation of inflated estimates. 

[Paragraphs 2.2.6.1 and 2.2.7.1] 

Due  to  failure  to  incorporate  necessary  safeguarding  clauses  in  the 
agreements  to  protect Government  interest,  undue  benefits  of  `  402.66 
crore  passed  on  to  the  contractors  as  the  payments  were  substantially 
higher than the amounts payable. 

[Paragraph 2.2.6.4] 

There  was  failure  to  specify  time  frames  in  the  agreements  for  the 
obligations to be fulfilled by the department in addition to the obligations 
of  the  contractors,  for  effective  operation  of  the  clause  with  regard  to 
Liquidated Damages. 

[Paragraph 2.2.7.4] 

Lack  of  proper  sequencing/synchronization  of  activities/works  led  to 
prolonged gestation period of the project on which an amount of ` 1,696.76 
crore  had already been  spent. Not a  single acre  has been  irrigated even 
after a lapse of five years. 

[Paragraph 2.2.5.2]
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2.2.1  Introduction 

Mahatma Gandhi (Kalwakurthy) Lift Irrigation Scheme was taken upto provide 
irrigation  facilities  to  3.40  lakh  acres  and  drinking  water  facility  for  a 
population of 4.36  lakh  in 303 villages of chronically drought prone areas  in 
Mahbubnagar  District  by  lifting  25.00  TMC 23  of  water  from  foreshore  of 
Neelam  Sanjeeva  Reddy  Sagar  (Srisailam)  Project  on  Krishna  river  at 
Regumangadda of Yellur village in Kollapur Mandal of Mahbubnagar District. 
Government  accorded  (November 2005)  administrative  sanction  for  ` 2,990 
crore  for  the  scheme.  The  scheme  consists  of  three  packages  for  lifting  of 
water  and  three  packages  for  excavation  of  main  canals  and  distributary 
network. The schematic diagram is given in Appendix2.9. 

2.2.2  Organisational setup 

The administration and coordination of the scheme rests with the Secretary to 
Government,  Irrigation  and  Command  Area  Development  Department 
(Telangana  region).  Planning,  budgeting,  implementation,  coordination  and 
monitoring of  the project are  in the purview of EngineerinChief (Irrigation) 
and  Chief  Engineer  (Projects),  Mahbubnagar  (CE).  The  Superintending 
Engineer,  MGJLIP  Circle, Mahbubnagar  (SE)  supported  by  three  Executive 
Engineers (EEs) is responsible for monitoring the execution of works. 

2.2.3  Audit objectives 

The objective of this Performance Audit was to assess whether 

•  the project was taken up after due benefitcost assessment; 

•  project  planning  ensured  proper  sequencing/synchronization  of  various 
activities/works  under  the  project  for  optimal  utilisation  of  precious 
financial resources and effective cash flow management; 

•  cost control mechanism was effective at  the  formulation, estimation, award 
and execution stages of works to ensure economising the project cost; and 

•  contract management effectively protected Government interests. 

2.2.4  Scope and Methodology of Audit 

The performance audit covers the period from 200304 to 200809 24 . Audit of 
records  of  the  offices  of  the  CE,  SE  and  all  the  three  EEs  was  undertaken 
from  February  2009  to May  2009.  The  Detailed  Project  Report,  Estimates, 
agreements,  running  account  bills  of  agencies  and  related  correspondence 
were scrutinised in audit. The replies of the Government have been taken into 
consideration while arriving at the audit conclusions. 

23 Thousand million cubic feet 
24 Subsequently updated in February 2010
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An entry conference was held in January 2009 with Secretary to Government 
I&CAD (Telangana Region), ENC, CE, SE and the EEs and the objectives of 
the  Performance  Audit  were  explained  to  them.  Physical  evidences  were 
obtained  in  the  form  of  replies  to  audit  queries,  copies  of  documents, 
photographs, maps, etc. The exit conference was held in August 2010 with the 
Secretary  to  Government  and  the  departmental  officers.  The  results  of  the 
performance audit are discussed in the succeeding paragraphs. 

Audit findings 

2.2.5  Project planning 

2.2.5.1  BenefitCost ratio 

Before embarking on a major project, it is a normal practice to assess benefits 
visàvis cost on the project. Benefit may be economic, social or a combination 
of both. Good governance presupposes informed decisions, based on rational 
considerations. 

In the instant case, as per the original Detailed Project Report (DPR) (August 
2002), the scheme envisaged creation of irrigation facilities to 2.50 lakh acres 
and provision of drinking water facility to villages enroute. The estimated cost 
was ` 1,766 crore and the BenefitCost (B/C) ratio of the project was computed 
as  1.29.  Subsequently  the DPR was  revised  (November  2005)  in  which  the 
cost  of  the  project  was  increased  to  `  2,990  crore  due  to  increase  in  the 
proposed ayacut to 3.40 lakh acres. Audit observed that the increased cost was 
worked  out  without  computing  the  quantities  of  soil  to  be  excavated.  The 
revised B/C ratio was yet to be worked out. 

The Government replied (June 2010) that the lift  irrigation scheme was taken 
up in a most backward and drought prone area and the B/C Ratio is important 
but not the sole factor. While the Government has social compulsions yet the 
social benefits derived from any project should be computed in order to justify 
such financial outlays. 

2.2.5.2  Project execution 

The execution of the project broadly involves the following activities: 

(a)  Land acquisition; and 

(b)  Execution of civil works, electro and hydromechanical works. 

Audit observed lack of proper sequencing/synchronization in execution of the 
above activities as follows: 

The  project  works  were  divided  into  six  packages  and  entrusted  (March/ 
September 2005) to different contractors under Engineering, Procurement and 
Construction  (EPC) contract  system. The works were  in progress. The status 
of the works as of February 2010 was as shown in Table13:
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Table13 

Package/ 
Component 

IBM value 
(Rupees in 
crore) 

Agreement 
value 

(Rupees in 
crore) 

Stipulated 
period for 
completion 

Date of 
Commencement 

Stipulated 
date for 

completion 

Progress as 
of February 

2010 

Time 
overrun 

(in months) 

Canal works 

Package28  243.04  249.75  24 months  20.03.2005  20.03.2007  82.78%  35 

Package29  549.34  546.30  24 months  19.03.2005  19.03.2007  23.61%  35 

Package30  220.88  201.40  24 months  20.03.2005  20.03.2007  61.53%  35 

Lift works 

LiftI package  517.25  495.21  36 months  02.03.2005  02.03.2008  91.41%  23 

LiftII package  560.29  578.04  36 months  26.09.2005  26.09.2008  81.06%  17 

LiftIII package  639.55  631.99  36 months  28.09.2005  28.09.2008  65.70%  17 

None of the works were completed even though stipulated dates of completion 
were long over. Audit observed the following: 

Land acquisition 

Para 180 of Andhra Pradesh Public Works Department code stipulates that no 
work  should  be  started  without  acquiring  land.  Government  orders 25  also 
stipulated  that  lands  should  be  acquired  in  advance  for  taking  up  of  works 
without interruption for the first two years. 

Besides  the  land  already  in  the  possession  of  the  department,  the  project 
needed acquisition of additional 20,107.22 acres of land from private owners. 
The  time  stipulated  for  execution  of  different works  in  this  project was  not 
more  than  three  years.  Given  the  short  duration  of  the  project  works,  large 
parcels  of  land  to  be  acquired  and  the  complex  process  for  its  acquisition, 
sizeable  portion  of  land  should  have  been  acquired  before  award  of  works. 
Audit noticed that lands were not even identified for acquisition at the time of 
award  of  works. Works  were  being  executed  in  the  lands  already  available 
with  the department and on  the portions of  lands acquired  from  time  to  time 
after award of works. Even though the period stipulated for completion of the 
project works is over, more than 7,200 acres of land is yet to be acquired even 
after five years since commencement of the works. 

The Government replied (June 2010) that since the task of conducting detailed 
survey and investigation is also entrusted to the same contractor under EPC 26 
system,  the  land  acquisition  was  initiated  only  after  award  of  work  after 
completion of  investigation and finalization of canal alignments. The reply  is 
not  tenable.  Commencement  of  works  without  acquiring  land  is  not  only 
against the codal provisions/Government orders, but also is an unprofessional 
way of project planning and execution. Such an approach has a risk of progress 
of works getting hampered, as evident in the instant case. 

25 G.O. Ms. No.177,  dated 27 September 1997 of  I&CAD Department 
26 Engineering, Procurement and Construction 

Land required to 
ensure smooth 
progress of work 
was not acquired in 
advance before 
award of works
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Due  to  commencement  of works without  acquiring  land,  the  project  has  not 
been completed even two years after the scheduled date of its completion and 
not a single acre has been provided with irrigation facility so far. The drinking 
water  facility  has  also  not  been  provided.  An  amount  of  `  1,696.76  crore 27 
incurred on the portions of works executed in the available lands has remained 
blocked  in an  incomplete project  for a prolonged period without any  benefit 
acquiring to the targeted areas and people. 

2.2.6  Cost control 

Audit  observed  that  in  the  contract  procedure  followed  for execution  of  this 
project  there was failure  to incorporate certain controls. Consequently, undue 
benefits of ` 402.66 crore either already passed on or committed for payment to 
the contractors, as discussed in subsequent paragraphs. 

2.2.6.1  Preparation of estimates 

Preparation  of  estimates  is  an  important  element  in  cost  control mechanism 
which helps to define the quantity of work to be executed and its cost. For the 
various  components  of  irrigation  projects,  such  as  execution  of  main  canal, 
excavation of distributary network, construction of concrete structures, laying 
of  pipelines,  etc.  the  appropriate  unit  rate  can  be  derived  from  the  Standard 
Schedule of Rates (SSRs) issued by the department every year. In this project, 
the  estimates were  not properly prepared  for  a  number of components of  the 
work. 

Preparation  of  estimates  after  opening  of  price  bids:  The  Government 
orders  stipulated  that  works  should  be  awarded  only  if  price  bids  do  not 
exceed 105 per cent of  the estimated value. Thus,  transparency demands that 
the estimates are prepared before receipt of bids. In the Lift packages (LiftsI, 
II  and  III)  audit  noticed  that  tenders were  invited  before  obtaining  technical 
sanctions of estimates as shown in Table14. 

Table14 

Date of NIT  Last date of 
bids 

Date of Technical 
sanction of 
estimates 

Date of 
opening of 
price bids 

Date of 
Tender 

evaluation 

Date of 
agreement 

LiftI  13.07.2004  08.11.2004  31.12.2004  19.01.2005  01.02.2005  02.03.2005 

LiftII  12.01.2005  10.03.2005  26.09.2005  08.04.2005  28.07.2005  26.09.2005 

LiftIII  12.01.2005  10.03.2005  26.09.2005  08.04.2005  28.07.2005  28.09.2005 

In  respect  of  LiftII  and  LiftIII  the  technical  sanction  was  accorded 
(September 2005) more  than  five months after opening  (April 2005) of price 
bids. Further, the reasons for the more than five months gap between the date 
of  opening  of  price  bids  and  the  date  of  concluding  (September  2005)  the 
agreements were not on record. 

27 Expenditure as of February 2010
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Inflated estimates: In respect of distributary network the bulk of the cost is on 
excavation  of  distributaries/field  channels.  SSRs  have  unit  rates  for  different 
categories  of  soils  to  be  excavated.  In  all  the  three  packages,  the  glaring 
deficiency  noticed  was  that  while  preparing  the  estimates  the  quantities  of 
different  types  of  soils  to  be  excavated  were  not  assessed  in  respect  of 
distributary  network  and  the  values  were  computed  by  adopting  a  figure  of 
` 15,000 per acre of ayacut  to be  irrigated. This procedure was inappropriate 
and overlooks the basic principle that the cost of execution is directly linked to 
quantities  of  soil  to be  excavated.  There  is  no unit  rate  for  excavation work 
expressed in terms of acre of ayacut to be irrigated.  Indication of quantities is 
one of the vital controls. In the absence of quantities, the risk of undue benefits 
accruing  to  contractor (due  to  the  amount paid being  higher  than  the  cost of 
quantities executed) cannot be ruled out. 

Audit noticed that the estimates were exaggerated by adopting a higher rate of 
`  15,000  per  acre  as  compared  to  `  11,500  per  acre  adopted  in  two  other 
projects  viz., Koilsagar Lift  Irrigation Scheme  and  Jawahar Nettampadu Lift 
Irrigation  Scheme  located  in  the  same  district  having  the  same  topography, 
taken up in the same year (2005). Due to adoption of higher rate, the estimates 
were  inflated  by ` 119  crore 28 .  This  resulted  in  incorrect  acceptance  of bids, 
despite  exceeding  the  stipulated  ceiling  of  105  per  cent  by  `  58.47  crore, 
defeating the cost control objective of the Government, as shown in Table15. 

Table15  (Rupees in crore) 

Package 
(Ayacut to be 
developed) 

Estimate 
value of 
the total 
work 

Excess 
amounts* 
provided in 
the estimate 

Estimate value if correct 
amount is provided 

Actual 
agreement 
value 

Extra 
expenditure to 
Government 100 %  100% + 5% 

Package28 
(70,000 acres) 

243.04  24.50  218.54  229.47  249.75  20.28 

Package29 
(1,80,000 acres) 

549.34  63.00  486.34  510.66  546.30  35.64 

Package30 
(90,000 acres) 

220.88  31.50  189.38  198.85  201.40  2.55 

Total  119.00  58.47 

* ‘Acres of ayacut to be developed’ X ‘` 3,500 (i.e. the difference in rate) per acre’ 

The Government  replied  (June 2010)  that  the  rate  of `  15,000 per  acre was 
adopted based on  the  similar  rate provided  in  the Alimineti Madhava Reddy 
(AMR)  Project  as  the  terrain  was  similar  in  both  cases.  The  reply  is  not 
acceptable as AMR Project is located in Nalgonda District whereas Koilsagar, 
Jawahar Nettampadu and Kalwakurthy Lift  Irrigation Schemes are  located  in 
Mahbubnagar District. 

2.2.6.2  Selection of contractors 

Audit could not verify the aspect of selection of bidders, as the department did 
not  produce  the  tender  documents,  bids  and  the  related  files  to  audit  on  the 
plea that the same were taken by UpaLokayukta. 

28 (` 15,000 – ` 11,500) X 3,40,000 acres 

The estimates of 
distributary 
network were 
exaggerated due to 
adoption of 
incorrect higher 
rate  ` 119 crore 

Inflated estimates 
leading to extra 
expenditure of 
` 58.47 crore
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2.2.6.3  Measuring the quantities of work executed 

Measurement of the quantities executed is a critical element of cost control as 
the cost of the work has a direct relation to the quantities. Audit observed that 
as per clause 42.1 of  the agreements,  the critical  task of measuring  the work 
and  recording  the measurements  in  the Measurement  Books  was  left  to  the 
contractors  executing  the  work,  instead  of  doing  it  departmentally  which 
would have assured better accountability. 

Besides, in respect of excavation work relating to canals, distributary network 
and lift packages though the measurements of earthwork excavated were being 
recorded  in  the  measurement  books  no  details  as  to  the  category  of  soil 
excavated were noted. The payments released were thus not with reference to 
the volume of work executed in each category of soil. 

In  respect  of  concrete  structures  also,  though  measurements  were  being 
recorded, the payments were not with reference to the cubic meters of concrete 
used. 

During  the exit conference,  the department  replied  that only the outcomes of 
the  project  are  important  and  that  the  quantities  do  not  form  the  basis  for 
payments.  The  reply  is  not  acceptable  as  the  reply  of  the  Government  that 
quantities  are  not  relevant  is  not  correct.  Absence  of  the  cost  control 
mechanism has led to payments higher than the amounts payable, as discussed 
below: 

2.2.6.4  Payments to contractors 

As  per  the  procedure  prevailing  prior  to  August  1998,  when  tenders  were 
invited  for  execution  of works  relating  to  Public Works Departments  in  the 
State,  the  bidders  used  to  quote  their  unit  rates  for  each  item  of  work 
separately.  In  August  1998,  the  Government  changed  the  procedure  for 
regulation  of  payments  through  standardisation  of  unit  rates  adopted  for 
making payments to contractors. The Government ordered 29  that: 

(i)  The tender schedules should contain: 

•  the quantities of each item of work; 

•  the rates worked out by the department for each item of work 
(i.e. unit rates); 

•  the amount for each item; and 

•  total estimated contract value 

(ii)  The bidders will not have to quote rates for each item but only quote their 
overall tender percentage for the entire work. 

29 Para g (5) of G.O. Ms. No. 132, dated 11 August 1998 of Transport, Road and Buildings 
Department
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Government  of  Andhra  Pradesh,  as  an  additional  cost  control  measure, 
decided 30  that contracts can be awarded only if the tender percentage does not 
exceed 105 per cent of the estimated value. 

With  the  introduction  of  these  measures,  in  the  conventional  Unit  Price 
Contract  system,  the  unit  rate  for  each  item  of  work  is  derived  from  the 
Standard  Schedule  of  Rates  (SSR) 31  and  is  adjusted  for  the  overall  tender 
percentage  quoted  by  the  contractors.  This  rate  is  applied  to  the  quantities 
finally  executed,  to  compute  the  value  payable  to  the  contractor.  Thus,  the 
amount payable  for each  item of work under a contract gets  restricted  to the 
amount computed as shown below: 

Value payable = (unit rate derived from SSR) X (tender percentage) X (quantity executed) 

A mention was made in the Performance Audit (Para 3.2) on ‘Godavari Water 
Utilisation Authority’ which featured in the Audit Report (Civil) for  the year 
ended 31 March 2007 that “there was no suitable provision in the agreements 
to  safeguard  the  Government  interest,  resulting  in  reduction  of  substantial 
quantity  of material,  with  beneft  passing  on  to  the  contractor”  and  that  “the 
agreements were one sided in favour of the contractors”. It was recommended 
therein that “suitable changes/provisons may be made to safeguard Government 
interest  in EPC sysem of contract”. While reiterating this aspect  in  the Audit 
Report  (Civil)  for  the  year  ended 31 March 2009  (Para 1.4) on  ‘Accelerated 
Irrigation  Benefit  Programme’  it  was  specifically  recommended  that  “when 
the quanities of work to be executed have not been  firmed up  it would be  in 
the  interest of  the Government to link payments  to quantities executed rather 
than awarding works on fixed price basis”. 

Before award of work, the reasonableness of the price quoted by the bidder is 
assessed by comparing it with the value of the estimated quantities. To address 
the  risk  of  inflated  estimates  and  to  restrict  payment  to  the  work  already 
executed, payments were  to be  regulated by  comparing  the  quantities  finally 
executed with the estimated quantities and rates. Audit observed that this was 
not the case. As a consequence, the benefit of reduction in expenditure due to 
execution  of  less  work  than  contracted  for  did  not  accrue  to  Government. 
Audit  compared  the  payments  under  EPC  contracts  with  the  Unit  Price 
Contract  by  adoption  of  unit  rates  as  adopted  in  the  departmental  estimates 
(derived from SSR) and adjusting it with the tender percentages quoted by the 
contractors 32 . 

Canal Packages 

Works under the Canal packages (Packages 28, 29 and 30) broadly involve: 

•  Construction of main canal/distributary network 

•  Construction of concrete structures 

30 G.O. Ms. No. 133, dated 20 November 2004 of I&CAD (PW Reforms) Department 
31 Prepared by the department every year 
32 Amount payable = (unit rate as per departmental estimates) X (tender percentage) X 
(quantity executed)



Audit Report (Civil) for the year ended 31 March 2010 

40 

Release of 
payments 
without reference to 
the quantities 
executed  undue 
benefit of ` 130.19 
crore to the 
contractors 

Construction of Main Canals 

In  canal packages,  the  department  prepared  the  estimates  in  respect  of main 
canals based on the anticipated quantities and the unit rates derived from SSR. 
Audit noticed that the payments for main canals were substantially higher than 
the amount payable if safeguards had been incorporated. Consequently, undue 
benefits of ` 130.19 crore accrued to the contractors as detailed in Table16: 

Table16 

Package 
No. 

Estimated 
quantity of 
excavation 
(in Cum) 

Estimate 
value 

(Rupees 
in crore) 

Tender 
percentage 
quoted by 

the 
contractors 

Cost of this 
component with 
tender percentage 
(Rupees in crore) 

Quantities 
executed 
(in Cum) 

Value payable 
as per actuals 
(Rupees in 
crore) 

Amount 
scheduled for 
payment 
(Rupees in 
crore) 

Excess 
(Rupees 
in crore) 

1  2  3  4  5  6  7  8  9 
(87) 

Pkg28  82,33,499  82.99  (+) 2.76 %  85.28  63,97,525  66.26  126.19  59.93 

Pkg29  1,54,04,760  145.31  () 0.55 %  144.51  Work in 
progress  144.51  193.28  48.77 

Pkg30  39,57,505  37.69  () 8.82 %  34.37  51,79,246  44.97  66.46  21.49 

Total undue benefit to contractors  130.19 

The package wise details are as under: 

Package28: The  estimated  value  for  excavation  of main  canal was ` 82.99 
crore. The cost of this component after adjusting towards the tender percentage 
works out to ` 85.28 crore. Audit noticed that the quantities executed were less 
than  the  estimated  quantities.  The  monetary  value  payable  to  the  contractor 
taking into account this reduction works out  to ` 66.26 crore. As against  this 
an  amount of ` 126.19  crore  is  scheduled  for payment  giving a  clear  undue 
benefit of ` 59.93 crore to the contractor. 

Package30:  The  cost  of  this  component,  after  giving  due  allowance  for 
tender  percentage  on  the  estimated  value  of  `  37.69  crore,  works  out  to 
`  34.37  crore.  Considering  the  quantities  executed  by  the  contractor,  the 
monetary value payable works out to ` 44.97 crore. As against this an amount of 
` 66.46 crore is scheduled for payment giving undue benefit of ` 21.49 crore 
to the contractor. 

In respect of Package29, the estimated value was ` 145.31 crore. The cost of 
this  component  after  adjusting  the  tender  percentage  works  out  to  `  144.51 
crore. Amount scheduled for payment was ` 193.28 crore. The canal work was 
still  in  progress.  Even  if  the  quantities  executed  are  equal  to  the  estimated 
quantities, the benefit to the contractor would be ` 48.77 crore. 

Construction of concrete structures 

The  cost  of  construction  of  concrete  structures  depends  on  the  quantities  of 
different  types  of  concretes  (and  the  quantities  of  cement,  steel,  etc.)  to  be 
used. A structure comprises of different sections. Thus,  the unit to be adopted
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for regulation of payment  is the ‘quantity (expressed in terms of Cum)’ of each 
‘type  of  concrete’.  The  SSRs  facilitate  determination  of  unit  rate  for  each 
concrete  structure  expressed  in  terms  of  monetary  value  per  Cum  for  that 
structure.  In the three canal packages the following provisions were made in 
the estimates. 

Table17 

Number of structures 
contemplated 

Amount provided 

Package  28  75  ` 27.58 crore 

Package  29  317  ` 92.87 crore 

Package  30  165  ` 32.02 crore 

In all the three packages (28, 29 and 30) audit noticed the following: 

•  The  estimates were  not prepared on  the  basis  of  quantities which  have  a 
direct relation to the cost of execution. There were no records to show that 
these amounts were arrived at based on  the designs of  the  structures and 
the quantities of materials to be used in their construction. 

•  The  NITs  did  not  stipulate  the  designs  of  the  structures  indicating  the 
dimensions,  specifications and  the quantities of materials  required.  In  the 
absence of this, the description of scope of work was inadequate. 

•  The amounts scheduled for payment for concrete structures in Packages 28, 
29 and 30 are ` 37.46 crore, ` 54.63 crore and ` 20.14 crore respectively. 
However,  the  payments  were  not  with  reference  to  the  cubic  meters  of 
concrete used. 

In  the  absence  of  these  safeguards,  the  risk  of  inflated  estimates  and  the 
Government  not  getting  the  benefit  of  reduction  in  quantities  after  award  of 
work was not addressed. 

Lift Packages 

In the Lift works, there were substantial reduction in quantities as compared to 
those initially estimated and the payments for some components like pipelines, 
tunnel  works  and  for  earthwork  in  pump  houses  and  surgepools  were 
substantially  higher  than  the amounts payable. Consequently,  undue benefits 
of ` 272.47 crore accrued to the contractors as detailed below: 

Earthwork excavation for surgepools and pump houses: All the lift packages 
envisaged  construction  of  surgepools  and  pump  houses  which  inter  alia 
involve  earthwork  excavation.  In  all  the  three  packages  estimates  were 
prepared based on  the quantities of earthwork  in each category of  soil based 
on the dimensions of the structures. Audit noticed that during execution there 
was  substantial  reduction  in  the  earthwork  quantities  in  these  structures  as 
shown in Table18. 

The payments were 
not with reference 
to cubic meters of 
concrete used 
 ` 112.23 crore 

No reduction in 
payments to 
contractors despite 
reduction in earth 
work quantities  
` 75.39 crore
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Amounts scheduled 
for payment to 
contractors were 
far in excess of the 
amounts payable 
 ` 122.32 crore 

Table18 

Item of work  Quantities as 
per estimate 

(Cum) 

Estimated 
value 

(Rupees in 
crore) 

Quantities being 
excavated 
(Cum) 

Amount payable 
as per actuals 

(Rupees  in crore) 

Amount scheduled 
for payment 

(Rupees in crore) 

Undue benefit to 
contractor 
(Rupees in 
crore) 

LiftI  Surgepool & 
Pump House 

6,89,210  27.75  4,56,040  17.58  53.89  36.31 

LiftIII  Surgepool  9,62,078  47.95  4,45,000  21.92  61.00  39.08 

Total undue benefit to contractors  75.39 

Due to absence of requisite safeguarding clauses in the agreements, payments 
to  contractors  were  not  being  reduced  despite  the  reduction  in  quantities, 
resulting in undue benefit to contractors. 

Delivery mains  (pipeline): Similarly,  there were  reductions  in  the  length  of 
delivery  mains  as  against  the  estimated  length  with  attendant  adverse 
consequences as shown in Table19. 

Table19 

Length of 
pipeline as 
per estimate 

Estimated 
value 

(Rupees in 
crore) 

Actual execution  Amount 
payable # 
(Rupees in 
crore) 

Amount scheduled for 
payment 

(Rupees in crore) 

Excess 
(Rupees in 
crore) 

LiftI  700 m  59.21  Pipeline  233.66 m  18.18  50.18  27.94 

Tunnel  388.50 m  4.06 * 

Total  622.16 m  22.24 

LiftII  495 m  33.36  320 m  21.37  25.66  4.29 

LiftIII  538 m  31.99  243.60 m  13.80  56.33  42.53 

Total undue benefit to contractors  74.76 
# worked out on prorata basis duly applying the contractors tender percentage 
* worked out with rates adopted for tunnel in LiftIII package and applying contractor’s tender percentage 

Tunnel:  In  respect of  tunnel works under LiftII  and LiftIII packages,  audit 
noticed that  the amounts scheduled for payment to the contractors was far  in 
excess of  the amounts  they would be eligible,  considering  the estimated cost 
and overall tender percentages quoted by them. 

Table20  (Rupees in crore) 

Item of work  Estimated 
value 

Amount 
payable 

Amount 
scheduled for 
payment 

(percentage) 

Excess 

Lift –II  Tunnel, Surgepool, pump 
house and Draft Tube tunnels 

156.28  161.23  229.13 
(142.11 %) 

67.90 

Lift –III  Tunnel  74.59  73.70  128.12 
(173.84%) 

54.42 

Total undue benefit  122.32 

No reduction in 
payments to 
contractors despite 
reduction in 
pipeline quantities 
 ` 74.76 crore
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Audit observed that there was no mechanism in the agreements to ensure that 
the  amounts  scheduled  for  payment  for  this  component  is  released  to  the 
contractors only when  they  execute 42.11 per cent  and 73.84 per  cent  extra 
over and above the estimated quantities. 

Payments  for  Shotcreting 33 :  In  respect  of  LiftII  and  LiftIII  packages,  the 
contractors  quoted  `  40.41  crore  and  `  14.02  crore  respectively  towards 
shotcreting. However, while making payments towards execution of this item 
no  measurements  were  recorded  in  the  Measurement  Books  in  terms  of 
quantity of concrete used to authenticate its actual execution. 

The  Government  replied  (June  2010)  that  the  recording  of  execution  of 
shotcreting work was  not possible. The  reply  is  incorrect  as while  preparing 
the  estimate  the  quantities  of  various materials  to  be  used  in  the work were 
assessed. 

In  its  reply,  the  Government  did  not  deny  the  fact  of  undue  benefits  to 
contractors  due  to  reduction  in  quantities  than  those  initially  estimated. 
Incorporation  of  the  requisite  safeguarding  clauses  in  the  agreements would 
have avoided the undue benefits to contractors. 

2.2.7  Implementation of contract clauses 

2.2.7.1  Clauses relating to taxes and duties 

NIT stipulated that the contractor should include in his price bid the taxes and 
duties  payable.  The  basic  flaw  in  the  NIT  was  that  it  did  not  insist  for 
exhibition  of  taxes  and  duties  separately.  Such a  clause would  have  had  the 
following benefits: 

(a)  If the tax element has been included incorrectly in the bid, it would have 
been  rectified.  It  also  helps  to  regulate  payments  in  case  of  change  in 
taxes and duties. 

(b)  It helps tax authorities for the correct realisation of taxes and duties from 
contractors. 

In  case  of  LiftI  package,  excise  duties  and  taxes  were  included  in  the 
estimate. The contractor was awarded the work in March 2005. The contractor 
indicated an amount of ` 30.23 crore towards taxes and duties separately, but 
no taxwise break up was furnished. At the time of award of work the Central 
Excise  Duty  (CED)  was  exempted  and  the  Turnover  Tax  (TOT)  was  not 
applicable 34  from April  2005  after  introduction  of Value Added Tax  (VAT). 
There are no corresponding adjustments in payments to contractor towards tax 
components. 

33 Shotcrete is smallaggregate of concrete conveyed through a hose and shot from an air gun 
onto a backup surface. It is a temporary safety arrangement against falling of muck at weak 
zones while excavating a tunnel 

34 TOT was applicable only for turnover below ` 40 lakh 

Payments to the 
tune of ` 54.43 
crore were being 
made without 
recording 
measurements in 
support of actual 
execution of work
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Government  order  stipulated award of contract only  if  the quoted value does 
not exceed 105 per cent of the estimate. The spirit of this order was vitiated as 
the estimates of LiftII  and LiftIII packages became inflated by  inclusion of 
such  cost  element  as  CED  on  the  value  of  Electro Mechanical  components 
though the exemptions were available on irrigation works and TOT which was 
not  applicable.  The  IBM  values  resulted  in  incorrect  acceptance  (September 
2005) of  bids,  despite  exceeding  the  105  per  cent  limit  by `  65.87  crore  as 
detailed in Table21. 

Table21  (Rupees in crore) 

Package  Estimate 
value 

Amounts incorrectly 
provided in the 
estimate towards 
CED and TOT 

Correct 
estimate value 
without CED 
and TOT 

Maximum 
permissible award 
value (105% of 
Col. No. 4) 

Agreement 
value 

Extra 
expenditure to 
Government 

(1)  (2)  (3)  (4)  (5)  (6)  (7)=(6)(5) 

LiftII  560.29  54.92  505.37  530.64  578.04  47.40 

LiftIII  639.55  55.25  584.30  613.52  631.99  18.47 

Total extra expenditure  65.87 

The prices quoted by  the contractors  for LiftII  and LiftIII packages did not 
indicate  separately  tax elements  included  in  the  total price bid. There  is  thus 
no assurance with regard to correct regulation of payments towards taxes and 
duties. 

During  the  exit  conference  (August  2010),  the  Secretary  to  Government 
agreed  that  insistence  of break up of  taxes  and duties  separately  in  the  price 
bids would help in regulation of payments for tax components. 

2.2.7.2  Clause relating to collection of EMD 

As  per  the  prevailing  orders  an  Earnest Money  Deposit  (EMD)  of  `  15.80 
crore was to be collected at 2.5 per cent on  the agreement value of ` 631.99 
crore. However, the NIT of LiftIII package prescribed collection of ` 10 crore 
as EMD. This led to short collection of security of ` 5.80 crore. 

Government replied (June 2010) that the agency paid the EMD as per the NIT 
conditions  and  when  payment  of  EMD  at  2.5  per  cent  was  insisted  by  the 
department  as  per  the  Government  orders,  the  High  Court  restrained  the 
department  from doing  so.  The  reply  is  evasive  inasmuch  as  it  was  silent  on 
why the correct amount of EMD was not mentioned in the NIT. 

2.2.7.3  Clause relating to rate of interest on Mobilisation Advance 

Mobilisation advance of ` 24.05 crore was paid (March 2005) to contractors. 
As per NIT and Agreement of LiftI package, the rate of interest to be charged 
was  at 12 per  cent per  annum on mobilisation  advance. No  conditions were 
prescribed to the effect  that any change  in rate of  interest  in  future would be 
made applicable to advances paid earlier. Despite this, the rate of interest was 

Extra expenditure 
of ` 65.87 crore due 
to inflated estimates 

Short collection of 
EMD due to 
incorrect 
stipulation in NIT – 
` 5.80 crore 

Post tender 
reduction in the 
rate of interest on 
Mobilisation 
Advance – 
` 2.76 crore
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reduced  (September  2007)  to  8/10  per  cent  retrospectively,  thereby  vitiating 
the sanctity of tender conditions. The incorrect decision of extending the benefit 
resulted in reduction of recovery of interest by ` 2.76 crore. 

Government in its reply (June 2010) while agreeing that as per the agreement 
the  mobilisation  advance  carried  interest  of  12  per  cent,  stated  that  it 
subsequently revised the rate of interest to be at par with the prevailing interest 
rate. The reply  is not  tenable. Since  there was no clause in the agreement for 
change  in  rate  of  interest  from  time  to  time,  post  tender  reduction  in  the 
interest  rate  contrary  to  agreement  conditions  led  to  loss  of  revenue  to 
Government and undue benefit to contractor. 

2.2.7.4  Operation of liquidated damages clause 

As  per  the  contract  conditions,  if  the  contractor  fails  to  complete  the whole 
work  or  part  thereof  within  the  stipulated  individual  milestones  due  to  the 
reasons  attributable  to  them,  the  competent  authority may  impose  liquidated 
damages. However,  there was no specific  time  frame  fixed or stipulated in  the 
agreement for the obligation to be fulfilled by the Department. Despite delays in 
execution  of  works  no  liquidated  damages  (LD)  were  collected  from  the 
contractors. 

Government  replied  (June  2010)  that  the  agencies  could  not  adhere  to  the 
initial programme due to delay in land acquisition, finalisation of selection of 
pumps/motors, delay in payments by the department, etc. and hence there was 
no ground for  levy of LDs. The reply  is not  tenable as  the agreement did not 
stipulate  the  specific dates  for completion of  the various  tasks on  the part of 
the  department.  In  the  absence  of  specific  time  frames,  attributing  all  the 
delays to the department was incorrect. 

2.2.8  Conclusions 

Since  irrigation  projects  involve  huge  financial  outlays,  ‘cash  flow 
management’ and ‘cost control’ are vital  for achieving the objective of value 
for  money.  Lack  of  proper  planning  and  sequencing/synchronization  of 
various  activities/works  under  the project  resulted  in premature  consumption 
of funds  in noncritical  activities. Abnormal delay  in land acquisition, a critical 
activity, prolonged the gestation period and the same resulted in denial of any 
benefit  to  the  targeted  beneficiaries.  Even  though  the  stipulated  execution 
period is already over, the department has not provided irrigation facility to a 
single acre of  land. Serious flaws in cost control resulted in excessive spending 
without  any  commensurate  benefit.  Reduction  in  the  quantities  of  work 
executed did not  result  in commensurate reduction  in project cost. Thus, bad 
planning and flawed contracts only benefited the contractors. 

Nonoperation of 
liquidated damages 
clause
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2.2.9  Recommendations 

Ø  For  effective  cash  flow  management,  proper  planning  and  sequencing/ 
synchronization of various activities/works should be followed in execution 
of projects  so  that precious  funds  are  not  spent  earlier  than  required  and 
get blocked up in incomplete assets for prolonged periods without deriving 
benefits. 

Ø  Government  may  consider  bringing  about  suitable  changes  in  the  EPC 
system  of  contracts  to  make  the  preparation  of  estimates  as  realistic  as 
possible  both  in  terms  of  quantities  to  be  executed  as  well  as  financial 
commitments in order to protect Government interests and achieve closure. 

Ø  Where  the  quantities of work  to be  executed  have not been  firmed up  it 
would be in the  interest of  the Government to link payments to quantities 
executed  rather  than  awarding  works  on  fixed  price  basis,  by  making 
suitable changes in the EPC system of contract. 

Ø  Specific  time frames should be fixed and stipulated in the agreements for 
the obligations to be fulfilled by the department in addition to the obligations 
of the contractors, for effective operation of liquidated damages clause.
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MUNICIPAL ADMINISTRATION AND URBAN 
DEVELOPMENT DEPARTMENT 

2.3  Functioning of Visakhapatnam Urban Development 
Authority (VUDA) 

2.3.1  Introduction 

Visakhapatnam Urban Development Authority (VUDA) was constituted (June 
1978), under AP Urban Areas (Development) Act, 1975 (Act). Its jurisdiction 
extends  to Visakhapatnam Municipal Corporation  and  four municipal  towns 
namely Anakapalli, Bheemunipatnam, Gajuwaka and Vizianagaram including 
287 villages in 178 Gram Panchayats, comprising an area of 1,721 sq km. 

The major functions undertaken by VUDA inter alia include the following: 

•  Preparation of Master Plan and its implementation 

•  Development of housing projects/satellite townships, sites, etc. 
•  Sale/auction of Government lands 
•  Laying and widening of roads 
•  Shopping complexes/Office establishments 
•  Urban Forestry 

The  management  of VUDA  is  vested  with  a  nominated  Board  headed  by  a 
Chairman,  constituted by  the  State Government  from  time  to  time  under  the 
Andhra Pradesh Urban Areas (Development) Act, 1975. The Chief Executive of 
the organisation is the Vice Chairman (VC) who is a senior officer from the Civil 
Service assisted by various officers in specialised fields. 

Scrutiny of the records of VUDA for the period 200506 to 200910 revealed 
the following: 

Audit findings 

2.3.2  Preparation of Master Plan and its implementation 

2.3.2.1  First Master Plan 

Orderly  development  of  the  city  is  a  major  task  assigned  to  an  urban 
development  authority.  VUDA prepared  its  First Master  Plan  (FMP)  for  the 
years  1989  to  2001  with  a  view  to  develop  four  Urban  and  287  rural 
settlements  which  were  spread  over  an  area  of  about  1,721  sq  km  with  an 
investment of ` 1,060 crore. 

Huge  shortfalls  ranging  from  64  per  cent  to  100  per  cent  were  noticed  in 
respect  of  laying  of  roads,  construction  of  traffic  junctions,  truck  terminals, 
satellite townships in implementation of the FMP as shown in Table22. 

There were huge 
shortfalls in 
achievement of 
First Master Plan
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Table22 

Description  Targets  Achievements  Shortfall 
Roads  970.6 km  225.1 km  745.5 km  (77%) 
Traffic Junctions  16 Nos.  4 Nos.  12 Nos.   (75%) 
Truck terminals  5 Nos.  Nil  5 Nos. (100%) 
Recreational  1400 acre  500 acre  900 acre   (64%) 
Land use in Visakhapatnam Metropolitan Region 
Residential  35843.49 acre  16601 acre  19242.49 acre  (54%) 
Transportation  20896.13 acre  793 acre  20103.13 acre  (96%) 
Industrial  11431.49 acre  7940 acre  3491.49 acre  (31%) 
Recreational  2761.75 acre  2533 acre  228.75 acre    (8%) 
Satellite Townships  15 Nos.  Nil  15 Nos. (100%) 

VUDA attributed (June 2010) the shortfalls in  the FMP to nonintegration of 
industrial  development,  improper  planning  of  environmental  management 
with  focus  on  disaster  management,  planning  of  parking  places,  etc.  Audit 
observed  that  there was  lack  of coordination  among  the  various departments 
including VUDA. There was also no institutional mechanism with VUDA for 
implementation of the master plan. 

2.3.2.2  Revised Master Plan 

VUDA  prepared  a  Revised Master  Plan  (RMP)  for  the  years  2002  to  2021 
including major developmental works which were not projected in the earlier 
master plan. The following deficiencies were noticed: 

•  Government  laid down certain conditions  in  the RMP for change of  land 
use to necessitate having a well structured master plan with specific zones 
for each activity keeping in view the harmonious development of the city. 
Government, on the basis of representations submitted (April – June 2006) 
by the individuals directly, suomotu approved (June 2006) certain changes 
of  land use. VUDA also  sent  (November 2005) proposals  recommending 
change of  land  use based on  representations  received  from public before 
publishing of RMP. These were however, not incorporated in the RMP as 
detailed in Appendix2.10. 

•  Though sectoral  investments (PhaseI  200207: ` 4,540 crore; PhaseII  
200712: ` 5,266 crore) were mentioned in the RMP (details are given  in 
Appendix2.11),  VUDA  did  not  ensure  compliance  of  this  requirement. 
Even  the  details  of  actual  investments  made  by  various  departments/ 
agencies  concerned  were  not  available  with  VUDA.  Thus,  deficiencies 
identified in FMP were not addressed in the RMP. 

VUDA replied (June 2010) that it would review the progress envisaged in 
the master plan by conducting the coordination committee meetings. 

•  During the five year period 200510, VUDA approved 74 cases of change 
of land use. In 10 out of 30 cases of  change of land use test checked in audit, 
approvals were given in violation of the provisions of the RMP thus vitiating 
the sanctity of the master plan. The details are given in Appendix2.12. 

Change of land use 
approvals were 
given in violation of 
RMP thus vitiating 
the sanctity of 
master plan 

Deficiencies 
identified in FMP 
were not addressed 
while preparing/ 
approving RMP
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VUDA replied (October 2010) that, as per AP Urban Areas (Development) 
Act  1975,  the  authority  can make  any  modifications  of  the  master  plan. 
The reply is not acceptable as the power to modify does not mean plot by 
plot changes in violation of the master plan. In wider public interest there 
can be reclassification of  large pieces of  land where no narrow individual 
interests are involved. 

•  Contrary  to  the  provisions  of AP Urban Area  (Development)  Act, 1975, 
land use conversion charges  to an extent of ` 4.39 crore were waived by 
Government  in  respect  of  two  private  Firms/Institutions 35 without  laying 
down  any  conditions.  VUDA  replied  (October  2010)  that,  to  encourage 
entrepreneurs  to  set  up  industries,  the  conversion  charges  were  waived. 
The reply is not acceptable. In the absence of notification stipulating which 
categories  of  entrepreneurs  would  be  exempted  from  such  conversion 
charges,  waiver  of  conversion  charges  selectively  to  these  firms  was 
objectionable. 

2.3.3  Development of housing projects/satellite townships, 
sites, etc. 

During  the  five  year  period  200510, VUDA had  taken  up  17  projects 36 .  Of 
these, only two projects 37 had been completed, two projects 38 were in completion 
stage, eight projects 39 were at the initial stage and the remaining five projects 40 
were yet to start. 

Audit  scrutinised  the  contracts  in  14  out  of  the  17  projects  which  revealed 
systemic weaknesses/lapses as discussed below: 

•  Clear  title of  lands was  not ensured before undertaking projects  resulting 
in VUDA being bogged down with legal disputes. 

•  Decisions  were  taken  to  the  detriment  of  VUDA’s  interest  leading  to 
revenue losses. 

•  Mobilisation advances were paid to contractors even when the lands were 
not ready (pending clearance of title of land, etc.) for execution of housing 
projects. 

The following are some of the case studies conducted by Audit. The aggregate 
loss of revenue to VUDA in these cases alone amounted to ` 355.23 crore. 

35 M/s  Ramkey  Pharmacity  (`  4.29  crore)  and  Ambedkar  Institute  of  Management  Studies 
(` 10.12 lakh) 

36 Buildoperatetransfer (BOT): 5, Public Private Partnership (PPP): 8, and VUDA: 4 
37 PPP: 1 and VUDA: 1 
38 PPP: 2 
39 BOT: 4, PPP: 3 and VUDA: 1 
40 BOT: 1 (pending in Court),  PPP: 2 and VUDA: 2 

Loss of revenue of 
` 355.23 crore due 
to deficient contract 
management
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2.3.3.1  Loss of revenue due to deficient contract management 
(Rushikonda Housing project) 

One  of  the  key  features  of  a  Public  Private  Partnership  (PPP)  project  is  the 
revenue  sharing  arrangement.  Audit  observed  deficiencies  in  the  revenue 
sharing arrangement with a Bangalore based firm resulting in substantial  loss 
of revenue to VUDA. 

VUDA entered  into  an  agreement  (March  2007) with M/s Global Entropolis 
Asia  Private  Limited,  which  is  Special  Purpose  Vehicle  of  M/s  ABS 
Infrastructure  (India)  Private  Limited,  Bangalore,  for  development  of  an 
Integrated Housing Project  at Rushikonda on PPP mode on 80  acres of  land 
with  a  project  cost  of  `  581.20  crore  and  estimated  to  yield  revenue  of 
` 882.46 crore. The expenditure was to be borne by the firm and a minimum 
guarantee amount of ` 236.50 crore or 26.8 per cent gross revenue, whichever 
was higher, was payable to VUDA over a period of 30 months. 

The  firm  approached  (October  2007)  State  Level  Environmental  Impact 
Assessment Authority (SLEIAA) seeking environment clearance 41  for builtup 
area i.e. 86,33,274 sft with a projected cost of ` 1,800 crore, endorsing a copy 
to VUDA. 

However, in the meantime, in January 2008, the firm approached VUDA and the 
Government for preclosure 42 of the agreement proposing to pay on the basis of 
projected revenue of ` 1121.34 crore on the builtup area of 51,49,790.31 sft 
which  is  less  than  the  builtup  area  (86,33,274  sft)  projected  at  the  time  of 
seeking  environment  clearance.  This  was  accepted  (March  2008)  by  the 
Government  and  the  firm  paid  ` 242.29  crore 43 on  the  projected  revenue  of 
` 1,121.34 crore. The builtup area of 86,33,274 sft for which the firm got the 
clearance  (February  2008)  of  SLEIAA  would  have meant  higher  revenue  of 
` 732.44 crore 44 to VUDA (26.8 per cent on gross revenue). 

Having  got  a  copy  of  the  representation  for  86,33,274  sft  area  utilisation  in 
October 2007 itself, VUDA should not have agreed for preclosure for a value 
of  `  242.29  crore  as  it  was  linked  to  comparatively  less  builtup  area  of 
51,49,790.31  sft  but ` 590.52  crore 45 on  the  basis  of  revised builtup  area of 
86,33,274  sft.  This  resulted  in  loss  of  revenue  to  VUDA  to  the  extent  of 
` 348.23 crore 46 . 

41 The firm got clearance of SLEIAA in February 2008 for the same 
42 Except  in this case, the preclosure clause which could be exploited by the private party to 
the  detriment  of  VUDA  was  not  included  in  any  of  the  eight  PPP  Projects  already 
undertaken by VUDA 

43 being  the Net Present Value  (at 11 per cent  ) of ` 300.52 crore which  is 26.8 per cent  of 
projected gross revenue 

44 For a project cost of ` 581.20 crore, the projected revenue was ` 882.46 crore. Extrapolating 
for the project cost of ` 1,800 crore (projected revenue: ` 2,733 crore) the value of ` 732.44 
crore is arrived at 

45 being the Net Present Value of ` 732.44 crore at 11 per cent 
46 ` 590.52 crore – ` 242.29 crore 

Loss of revenue of 
` 348.23 crore due 
to deficient contract 
management
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VUDA replied (October 2010) that there was no condition in the sale deed for 
collection  of balance VUDA’s  share  for  additional  builtup  area. VUDA did 
not however, specifically explain as to why the revenue share was not insisted 
upon with reference to the increased builtup area. The reply is not tenable and 
reinforces the audit contention that Government interests were not protected. 

2.3.3.2  Mega Housing Project at Madhurawada 

VUDA took up (October 2004) a mega Housing project with 2002 houses on 
designbuildcontract  basis  in  40  acres  of Hill  Forest  area  of Madhurawada. 
The  execution  of  the  project  was  entrusted  (December  2004)  to M/s  Jurang 
Infrastructure (India) Private Limited, Bangalore, with a total builtup area of 
21,81,000 sft with construction cost of ` 635.54 per sft at an estimated cost of 
`138.61 crore. 

Audit  observed  that  VUDA  did  not  either  verify  the  title  of  the  land  nor 
conduct feasibility survey regarding the utilisation of the land for the housing 
project. VUDA also did not obtain Government’s approval  for conversion of 
land  use  from  ‘hill  forest  area’  to  ‘residential’  for  execution  of  the  project. 
Pending these requirements, the firm was paid (December 2004) a mobilisation 
advance of ` 3 crore at 8.35 per cent per annum. Meanwhile,  a writ petition 
was  filed  (February  2005)  by  the  district  unit  of  All  India  Trade  Union 
Congress, Visakhapatnam, challenging that the mega project was in protected 
area of Buddhist Monument. Consequently, no progress could be made on the 
ground  that  the  land  was  a  reserved  area.  The  fact  was  that  it  was  not  a 
reserved area as there was only an error 47 in the initial notification issued in the 
year  1981.  The  error  could  have  been  immediately  rectified  so  that  the 
construction could progress smoothly and the mobilisation advance recovered 
speedily. It took two years (2004 to 2006) to remedy the deficiency and three 
further years (2006 to 2009) to arrive at a revised cost. Pending this rectification, 
further mobilisation advance of ` 3.93 crore was paid (March 2005). 

Early  realisation  of  mobilisation  advance  (MA)  is  dependent  on  smooth 
progress  of work. Grant  of MA without  clear  title  for  land  impedes  smooth 
progress of work with the following adverse consequences: 

(i)  The funds get blocked for prolonged period with the contractor. 
(ii)  As  the  interest  is  charged  on  simple  interest  basis,  the  effective  rate  of 

interest would be much lower than the rate originally contemplated. 
This resulted in the contractor enjoying the benefit of having the mobilisation 
advance with him for prolonged period of four  to five years (December 2004 
to November 2009) where the effective rate of  interest would be much lower 
than the rate chargeable on simple  interest basis. There was  failure  to have a 
detailed break up of various costs on the basis of which the  initial rates were 
arrived at. Subsequently, supplementary agreement was concluded (November 
2009) with builtup area of 9,43,168 sft and the contractor was given a higher 
rate  of  `  1,054  per  sft  (as  against  `  635.54  per  sft  initially  agreed  upon) 

47 the project area was stated to be  in the protected area of Buddhist Monument though it does 
not fall under the protected area 

Failure of VUDA in 
ensuring clear title 
of the land before 
commencing the 
project resulted in 
unintended benefit 
to the contractor
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without computation on the basis of such detailed break up and then linking it 
to inflation. Eventually work commenced in December 2009. 

Thus,  due  to  not  conducting  the  feasibility  study  regarding  the  title  of  land, 
etc. VUDA had to face legal problems and as a result there was a delay of five 
years in  implementing the project. This also caused unnecessary extra burden 
on the prospective buyers to the extent of ` 39.47 crore 48 . 

VUDA  while  admitting  the  lapses  stated  (October  2010)  that  it  could  not 
foresee the problems. 

2.3.3.3  Revenue forgone due to incorrect fixation of VUDA’s share 

VUDA  entrusted  (December  2003)  a  Housing  project  to  M/s  Ambience 
Properties (India) Private Limited 49 , Hyderabad in Rushikonda Village on 50 
acres of land. 

VUDA demanded (November 2003) ` 15  ` 17 crore as minimum guarantee 
share  or  15  per  cent  share  on  gross  revenue  as  VUDA’s  share,  following  a 
suggestion  by  its  Chartered  Accountant  (CA),  from  the  Firm.  However, 
subsequently VUDA accepted (December 2003) a  lesser share of ` 7 crore as 
minimum  guarantee  or  7.5  per  cent  share  on  gross  revenue  which  ever  is 
higher.  Meanwhile,  VUDA,  on  the  directions  (November  2004)  of  the 
Government, cancelled the tender process as there was steep hike in real estate 
prices  and went  for  fresh  tenders.  Aggrieved  by  the  decision,  the  firm  filed 
(December  2004)  a  writ  petition  invoking  arbitration  clause.  However,  the 
court  permitted  VUDA  to  proceed  for  retendering  and  directed  it  not  to 
finalise the tenders till the outcome of the judgement. 

During  the  retender  process  (December  2004)  the  highest  tenderer  offered 
`  20 crore  as VUDA’s  share. When  the matter was still pending  in  the court, 
with the intervention of the Government, the writ petition was withdrawn by the 
project proponent and the Government directed (July 2005) VUDA to enter into 
an agreement with the project proponent. Accordingly, VUDA entered  into an 
agreement  (July 2005)  for a minimum share of ` 13 crore or 7.5 per cent of 
gross  revenue whichever  is  higher,  thus  ignoring  the  highest  offer  in  second 
bidding process. This  out of  court  settlement  resulted  in  loss  of ` 7  crore  to 
VUDA. 

VUDA replied (June 2010)  that,  it would  yield  revenue of ` 20 crore  (at 7.5 
per cent on gross revenue) with a minimum guarantee of ` 13 crore. The reply 
of VUDA is not acceptable because even though VUDA cancelled the  tender 
process keeping in view the steep hike in real estate prices it failed to get the 
minimum revenue share of `15  `17 crore or 15 per cent of gross revenue as 
suggested by CA when the firm approached for an out of court settlement and 
also could not take the advantage of highest bidding in retender process. 

Thus, the contract management of VUDA was deficient. 

48 (` 1,054  –  ` 635.54) X 9,43,168 sft 
49 one  of  the  contenders  of  the  four  firms  selected  by  the  technical  committee  who  offered 
higher revenue share
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2.3.4  Sale/auction of Government lands 

In order  to support the State budget, Government entrusted VUDA with sale/ 
auction of Government lands within their purview. Audit scrutiny revealed the 
following: 

2.3.4.1  Incorrect clubbing of clear title land with that of disputed land 

In order  to support State budget, VUDA decided to sell a Plot 50 consisting of 
28 acres (later decided to reduce to 23.30 acres) at Madhurawada. Out of the 
23.30 acres, 9.40 acres, which was under dispute was to be separated (as per 
the Collector’s orders of 5 January 2008) and the remaining 13.90 acres with 
clear  title  was  to  be  put  for  auction.  Auction  of  13.90  acres  took  place  on 
6  January  2008  with  an  upset  price  of  `  4  crore  per  acre.  M/s  Devona 
Infrastructure Limited, Mumbai, who quoted the highest price i.e. ` 7.06 crore 
per acre, out of the two bidders was allotted the land. 

During  the  course  of  auction  the  Vice  Chairman  had  offered  to  allot  the 
additional extent of 9.40 acres of the land for the same price if the case in the 
High Court is cleared within 90 days in VUDA’s favour. Accordingly, VUDA 
on  the  day  of  auction,  ignoring  the  instructions  of  the Collector  and without 
specifying  any  reasons,  passed  a  resolution  (6  January  2008)  clubbing  the 
clear  title  land  (13.90  acres)  with  that  of  disputed  land  (9.40  acres).  The 
resolution  provided  for  an  exit  provision  without  however,  specifically 
restricting it to 9.40 acres. 

This lacuna was exploited by the private party by allowing it to go back on its 
initial offer  to acquire  the  land of 13.90 acres without having  to pay penalty 
of  `  13.27 crore 51 .  The  firm  decided  to  exit  and  demanded  (June  2008)  for 
refund of entire amount of ` 98.13 crore 52 which was accepted (January 2009) 
by the Government. 

VUDA  replied  (October  2010)  that  it  never  clubbed  the  disputed  land  with 
clear title land. Clubbing of the lands during the course of auction is unfair to 
other bidders  as  it was  not  known  in  advance  and  thereby many  prospective 
bidders could have been left out. 

2.3.4.2  Loss of revenue due to reduction in upset price 

VUDA decided  (November 2007)  to  sell  10 plots 53 at Madhurawada  through 
tendercumauction basis and fixed an upset price of ` 4 crore per acre for all 
the  plots.  Except  plot  No.17  all  the  plots  which  were  put  to  auction  on 
6  January  2008,  were  sold  between  `  4.02  crore  to  `  7.06  crore  per  acre. 
Further, plot No.9 which has got the same features 54 of plot No. 17 was sold for 
` 4.42 crore per acre. Thus, there was good response. 

50 bearing No.15 
51 EMD: ` one crore plus ` 12.27 crore (50 per cent of initial deposit of ` 24.53 crore) 
52 paid by the party during January – February 2008 for 13.90 acres @ ` 7.06 crore per acre 
53 plot No(s) 9 to 18 
54 as per the brochure released by VUDA 

VUDA/ 
Government 
sustained a loss of 
revenue of ` 15.71 
crore due to 
incorrect decisions 
by VUDA in 
sale/auction of 
Government lands
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On  the  same  day  of  auction  (6  January  2008),  for  plot  No.  17  (extent:  3.13 
acres) however,  the upset price was  reduced  from ` 4 crore  to ` 3 crore and 
sold 55  for ` 3.22 crore per acre which had revenue loss  implication of ` 2.44 
crore 56  to Government. 

VUDA replied (October 2010) that, due to recession in land values the upset 
price had  been  reduced. The  reply  is  not  acceptable,  as  six  other  plots were 
auctioned on the same day which fetched between ` 4.02 crore to ` 7.06 crore 
which  is  more  than  the  upset  price.  The  reduction  in  upset  price  was 
selectively applied to a single plot leading to a low realisation. 

In the above two cases VUDA/Government sustained a total loss of revenue of 
` 15.71 crore. 

2.3.5  Laying and widening of roads 

VUDA  deals  with  the  execution  of  various  developmental  works  in  the 
layouts, infrastructural works and deposit works. 

Execution of Visakhapatnam  Bheemli beach road work  undue benefit 
to Contractor 

VUDA awarded two road works to an agency 57  in August 2006 (PhaseII) and 
January 2007  (PhaseIII)  for widening and  improvement of Visakhapatnam  
Bheemli  beach  road  for  a  value  of  `  9.77  crore.  The  works  were  to  be 
completed  by  February  2007  and  October  2007  respectively.  The  agency 
executed the work only to the extent of 23 per cent in PhaseII and 9 per cent 
in PhaseIII within the  stipulated period. The works were eventually  stopped 
in January 2008 after completing 50 and 17 per cent respectively demanding 
an increase in contract price by the contractor in contravention of clause 33 of 
agreements. VUDA instead of forfeiting the EMD and other amounts payable 
(`  one  crore)  due  to  the  agency  and  terminating  the  contracts  by  invoking 
clause 60 (a) of Preliminary Specifications to APDSS 58 , agreed to the demand 
of  the agency and paid price escalation of ` 1.33 crore without  imposing any 
penalties. The works were completed  in October 2008. The payment of  rates 
as  demanded by  the  contractor  resulted  in undue benefit  to  the  contractor  to 
the extent of ` 1.33 crore. 

VUDA replied (October 2010) that, the price escalation was paid as a special 
case in the interest of the organisation and to fulfill the demand of public. The 
fact  remains  that  an  undue  benefit  has  been  conferred  to  the  contractor  by 
treating it as a special case. It has also raised doubts as to whether the instant 
contractor was ultimately the lowest tenderer. 

55 to M/s Deccan Infrastructure, Hyderabad 
56 (` 4.00 crore – ` 3.22 crore) X 3.13 acres 
57 M/s GVR construction, Khammam 
58 Andhra Pradesh Detailed Standard Specifications
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2.3.6  Shopping Complexes 

VUDA  had  374  shops/offices  in  27  shopping/office  establishments  and  the 
same were being let out to public and Government organisations. Audit observed 
that VUDA has not evolved a mechanism for prompt realisation of the rentals 
resulting in huge accumulation of dues. 

•  Rental dues from Government departments accumulated to ` 2.04 crore as 
of June 2010. 

•  Of  the  rental  dues of ` 80  lakh  from private  parties, ` 55  lakh were  due 
from three parties 59 alone. No lease agreements were concluded with these 
three parties. 

VUDA admitted (October 2010) the lapses pointed out by audit and agreed to 
recover the dues from the parties concerned. 

2.3.7  Urban Forestry 

The  functions  of  Urban  Forestry  wing  under  VUDA  are  to  develop  and 
maintain parks, greenery and recreational facilities. 

Deficient revenue recovery arrangements 

VUDA developed a hill top park at Kailasagiri and entered (July 2006) into an 
agreement with a contractor for sale of  tickets at Kailasagiri Hill for a period 
of two years with lease rent of ` 4.32 lakh per month. 

The  contractor  was  irregular  in  payment  of  monthly  rent  and  the  dues 
accumulated (September 2008)  to ` 8.02  lakh  from  time  to  time. Despite  the 
accumulation  of  dues,  VUDA  extended  (September  2008)  the  licence  with 
enhancement  of  licence  fee  to  `  5.01  lakh  per  month  from  July  2008  and 
obtained bank guarantee of ` 15.03 lakh equivalent to three months lease rent. 
The contractor again defaulted.  Instead of cancelling the agreement when the 
dues  were  equal  to  the  bank  guarantee,  the  agreement  was  cancelled  at  a 
belated  stage  in  July 2009 when  the dues accumulated to ` 63.77  lakh much 
higher  than  the  bank  guarantee  whereby VUDA  sustained  a  loss  of ` 48.74 
lakh 60 . 

VUDA replied  (October 2010)  that  a  case has been  filed  for recovery of  the 
amount and action would be taken to recover the dues. VUDA also assured to 
fix  responsibility  on  the  persons  responsible  for  continuing  the  operations 
despite continuous defaults by the contractor. 

59 Fusion foods: ` 21.91 lakh; Pyda College: ` 29.85 lakh; and Adarsh School: ` 3.65 lakh 
60 ` 63.77 lakh  ` 15.03 lakh



Audit Report (Civil) for the year ended 31 March 2010 

56 

2.3.8  Financial management 

VUDA’s funds include its own revenue i.e. development charges, sale receipts 
from  disposal  of  developed  plots  and  builtup  houses,  lease  rents,  etc.  The 
receipts  and  expenditure  of  VUDA  for  the  five  year  period  200510  are  as 
shown in Table23. 

Table23  (Rupees in crore) 

Year  Receipts *  Expenditure 

200506  92.57  56.73 

200607  92.42  50.98 

200708  1172.87  1074.37 

200809  150.28  229.72 

200910  76.03  54.78 

(Source: Data as furnished by VUDA) 

Note:  Figures  for  200708  to  200910  are  provisional  as  the  Annual 
Accounts for the years were not prepared (August 2010) 

*out  of  `  1,172.87  crore,  `  1,007.93  crore  (200708)  and  out  of  `  150.28 
crore, ` 51.13  crore  (200809)  represent  the  sale  proceeds  of Government 
lands which were remitted to Government account 

Financial management in VUDA was deficient as discussed below: 

2.3.8.1  Preparation of Annual Accounts 

As per  subpara 24(4) of ChapterVI of  the Act,  the Authority  is  required  to 
prepare annual accounts and get them certified by an Auditor appointed for the 
purpose and submit the same to the Government. The Government shall cause 
the copy of the same to be laid before both the Houses of the State Legislature. 
Audit observed that, as of June 2010, the Annual Accounts for the years from 
200708 to 200910 had not been prepared. The delay was stated (VUDA) to 
be due to nonclosure of certain accounts pertaining to transactions of earlier 
years  on  account  of  the  Board  meetings  not  taking  place  annually.  It  was 
observed that the Board has not met during the three year period August 2007 
to  July  2010.  This  is  a  serious  lapse  on  the  part  of  VUDA.  Due  to  non 
preparation of annual accounts the financial position of the Authority could not 
be  vouchsafed  and  the  possibility  of  irregularities,  frauds,  etc.  remaining 
undetected cannot be ruled out. 

VUDA stated (October 2010) that  the compilation of annual accounts for the 
years 200708 and 200809 was in progress. 

2.3.8.2  Improper Maintenance of Cash Book 

VUDA  maintains  21  bank  accounts  with  four  nationalised  banks.  The 
maintenance of cash books in respect of these accounts was deficient as follows. 

Preparation of 
Annual Accounts 
was badly delayed 

Maintenance of 
cashbook was 
deficient. 
Reconciliation of 
cashbook balances 
were not done with 
the Bank 
statements
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Nonrecording of opening/closing balances in cashbook 

As  per  subrule  3 of  Rule  10  and  subrule  2  of Rule  11  of Andhra  Pradesh 
Treasury  Code,  cash  book  is  to  be  closed  regularly  and  at  the  end  of  each 
month. Further, closing balances are to be brought forward. Audit noticed that, 
during  the  five  year  period 200510, monthly  opening/closing  balances were 
not  being  reflected  in  the  cashbooks  maintained  by  VUDA.  VUDA  was 
maintaining yearwise receipts and payments only. 

VUDA stated (October 2010) that closing balances were not brought forwarded 
as the bank reconciliation was not done properly (succeeding para also refers). 

Reconciliation 

As per Para 19.6 of Andhra Pradesh Budget Manual, the cash book figures are 
to  be  reconciled with  bank  statements monthly  and  at  the  end  of  each  year. 
Audit  observed  that  reconciliation of  cashbook  figures with  bank  statements 
was  not  being  done  by  the  Accounts  wing  of  VUDA  during  the  five  year 
period 200510. In the absence of reconciliation, the correctness or otherwise 
of  the  amounts  credited  to banks was  not  ensured with  the  attendant  risk  of 
misappropriations/embezzlements. 

Despite  the  above  deficiencies/lapses  being  pointed out  repeatedly  in  earlier 
audits,  no  remedial  measures  were  taken  by  VUDA  and  as  a  result  these 
deficiencies continued to exist. 

VUDA  replied  (October  2010)  that  reconciliation  had  been  taken  up  on 
priority basis. 

2.3.8.3  Nonutilisation of funds towards Development Activity 

As  per  Section  27  of  the  Act  read  with  Government  directions  (February 
1996),  the  Urban  Development  Authorities  shall  utilise  85  per  cent  of  the 
income  to  implement  the provisions of Master Plan viz.,  traffic  improvement; 
construction  of  bridges;  development  of  Green  belt;  and  parks,  etc.  and  the 
remaining 15 per cent can be utilised for administration and other maintenance. 

During the  years 200506 to 200910, VUDA collected development charges 
towards layout/building plan approvals amounting to ` 46.03 crore. As against 
`  39.13  crore  (85  per  cent)  to  be  spent,  only  an  amount  of  `  17.95  crore 
(39 per cent) was utilised towards development leaving ` 21.18 crore unspent. 
This could be one of the contributing factors for the shortfall in the achievement 
of targets envisaged in the master plan. 

VUDA  replied  (October  2010)  that  these  funds  would  be  utilised  for  the 
development works being proposed in the year 201011. 

Utilisation of funds 
(collected towards 
developmental 
charges) towards 
development 
activity was a 
meagre 39 per cent
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2.3.9  Public Grievances Redressal Mechanism 

VUDA  is  to  deal  with  the  public.  For  effective  public  grievances  redressal, 
mechanism  for  registration  of  complaints,  followup  and  monitoring, 
arrangement  for  receipt  of  complaints  and  their  due  acknowledgement, 
arrangement  for  diarising  of  the  complaints,  arrangement  for  disposal  of 
complaints  in  firstcumfirst served manner, noting of action taken  in respect 
of  complaints  in  a  register,  periodic monitoring  of  system  of  disposals  by  a 
superior authority were necessary. Such a system was lacking. 

While  there was a Citizen Charter for speedy disposal of various works such 
as approval of layouts, allotment of shops/office complexes, etc. there was no 
separate Public Grievances Redressal Cell in VUDA. 

VUDA  while  accepting  (October  2010)  the  audit  observation  stated  that, 
presently all  the Heads  of Departments  are  directly  dealing with  grievances, 
and  assured  that  public  grievances  cell  would  be  set  up  shortly.  Since  there 
was  no  record  of  registering  the  complaints  and  their  disposal,  there  was  no 
assurance  with  regard  to  quality  service  in  respect  of  redressal  of  public 
grievances. 

2.3.10  Internal Audit 

Internal  Audit  examines  and  evaluates  the  level  of  compliance  with  the 
departmental  rules  and  procedures  and  provides  reasonable  assurance  to  the 
management  on  the  adequacy  of  the  existing  internal  controls.  The  primary 
function of Internal Audit is to assist in ensuring the accuracy of the accounts 
and correct statement of financial transactions of the organisation. 

It  was  however,  observed  that  no  Internal  Audit  wing  was  established 
(October 2010) by VUDA  to  conduct  internal  audit of  various wings.  In  the 
absence of Internal Audit, there was no assurance to VUDA management that 
the Rules and Procedures were being complied with by various wings. 

VUDA while  attributing  the  absence  of  internal  audit  to  constraints  of  staff 
stated that internal audit would be established after sanction of additional staff 
by  the  Government  for  which  the  proposals  were  stated  to  have  been  sent 
earlier. 

2.3.11  Conclusions 

The Authority, which was established for planned development of the city and 
to improve the quality of life of its inhabitants, failed to achieve its objectives 
to  a  large  extent.  Audit  noticed  huge  shortfalls  (64  to  100  per  cent)  in  the 
achievement  of  the  First  Master  Plan.  VUDA  did  not  also  effectively 
coordinate with the departments/agencies concerned for implementation of the 
master plan. Approvals  for  change  of  land use were  given  on  a  case  to  case 
basis  in  violation  of  the  master  plan  conferring  undue  benefits  to  the  land 
owners  thus  vitiating  the  sanctity  of  the  master  plan.  Contract  management 

Internal Audit was 
absent in VUDA 

Proper control 
mechanism was not 
in place for 
redressal of public 
grievances
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was deficient. Preparation of Annual Accounts was in arrears. Maintenance of 
cashbook was  deficient and  reconciliation  of  cashbook balances was not done 
with the Bank statements. Internal Audit was also absent. Thus,  there was no 
assurance to VUDA that the Rules and Procedures were being complied with by 
various  wings  of  VUDA.  Nonexistence  of  a  public  grievance  redressal 
mechanism  was  indicative  of  the  lack  of  seriousness  of  the  Authority  in 
handling its mandate. 

2.3.12  Recommendations 

Ø  There  should be  effective  coordination with all  the  departments/agencies 
concerned to achieve the  targets envisaged in the master plan. Sanctity of 
Master Plan should be ensured. 

Ø  To safeguard its housing revenues in respect of infrastructure/projects, the 
contract management needs to be streamlined as these have large revenue 
implications. 

Ø  Immediate  steps  should  be  taken  for  preparation  of  Annual  Accounts  in 
time. 

Government endorsed  (October 2010)  the replies of VUDA but did not offer 
their remarks on the above audit observations.
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YOUTH ADVANCEMENT, TOURISM AND CULTURE 
(Youth Services) DEPARTMENT 

2.4  Rajiv Yuva Sakthi 

2.4.1  Introduction 
The  State  Government  launched  Rajiv  Yuva  Sakthi  (RYS)  Programme  in 
November  2004  with  the  objective  of  making  the  unemployed  employable. 
While  the  Society  for  Training  and  Employment  Promotion  (STEP)  is  the 
implementing agency at the district level, the Commissioner of Youth Services 
(CYS 61 )  oversees  the  implementation  of  RYS.  The  Programme  has  three 
subschemes 62 . In all, 93,309 units were operational with subsidy amounting to 
` 106.25 crore sanctioned during 200610 63 . 

Guidelines  stipulated the quantum of assistance allowed under each component 
which ranged from ` 50,000 to ` 5 lakh. CYS releases 20 per cent of the unit 
cost as subsidy upfront. Banks sanction loan equivalent to 70 per cent of the 
unit cost and the balance 10 per cent is borne by the beneficiary. 

Scrutiny of records relating to the implementation of the scheme covering the 
period  200607  to  200910 63  in  four 64 District  STEPs,  where  18,975  units 
(64  per  cent)  were  sanctioned  against  the  target  of  29,663  units  involving 
subsidy of ` 25.11 crore, revealed the following: 

Audit findings 

2.4.2  Selection of beneficiaries 

2.4.2.1  Adequacy of publicity with regard to eligibility criteria 

Guidelines  of  the  scheme  prescribed  different  eligibility  norms  for  each 
subscheme. As a general norm,  the applicants should be in the age group of 
18  35 years with an annual income limit of the family below ` 50,000. Under 
Individual category,  the applicant should be Class X (pass or fail)/Vocational 
course,  etc.  Under  the  Group  component,  at  least  one  member  should  have 
passed Class X and other members should have passed Class VII. It would be 
sufficient  if  the  applicant  seeking  assistance  under  Petty  Business  category  is 
literate (VII pass or fail). 

In order that all the potential applicants are aware of the Scheme, its eligibility 
criteria as well as the quantum of financial assistance, the issue of advertisements 
is  vital.  There  were  no  advertisements  specifying  the  eligibility  criteria, 
permissible activities under  the Scheme, guidelines for preparation of project 

61 CYS is the Exofficio Managing Director of  APSTEP which is the apex Society for STEP 
62 Individual (Petty Business)  project cost: ` 0.50 lakh; Individual  project cost: ` 1 lakh; and 
Group  project  cost: ` 3 lakh to ` 5 lakh 

63 During  the  year  200910  although  funds  were  provided  in  the  Budget,  no  releases  were 
made and CYS reported zero progress during this year 

64 Chittoor, East Godavari, Medak and Visakhapatnam 

Publicity regarding 
eligibility criteria, 
permissible 
activities, etc. was 
not given
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reports, details of jurisdiction of participating banks, procedure for submission 
of applications, dates of interviews, place of publication of results, etc. 

Audit  also  observed  that  the  notifications  appeared  as  mere  news  items 
without  the  above  details.  Further,  except  in  East  Godavari  District  the 
guidelines for availing activitywise financial assistance under each subscheme 
were not made available to applicants through brochure, booklets. 

The system of issuing acknowledgement and communication of results which 
would bring about greater transparency in the procedure was not followed by 
STEPs. 

2.4.2.2  Verification of eligibility criteria and assessment of viability of 
the proposed project/activity 

The  guidelines  provided  for  verification  of  applications  with  regard  to  the 
assessment of project reports, fulfillment of norms of income, education, caste, 
etc.  by  the Mandal  Parishad Development Officer  (MPDO). Audit  observed 
the following: 

•  As per the guidelines of the Scheme the beneficiary was required to submit 
a  project  report  for  the  proposed  activity  under  Group  Subscheme/ 
Individual Subscheme. The report was to be evaluated by the Designated 
Committee 65  to assess the viability of the activity. This critical exercise was 
missing in the operation of the Scheme. 

•  Of 1,813 applications (out of 18,975 sanctioned) test checked by audit  in 
the four districts, only 68 applicants submitted the project reports and the 
balance 1,745 applicants were  sanctioned  the  subsidy without  the project 
reports. In these cases, the Unit cost was arrived at on adhoc basis. District 
STEPs, Chittoor, East Godavari and Medak did not insist on submission of 
the  mandatory  project  reports.  In  Visakhapatnam  District  though  the 
beneficiaries  submitted  project  reports  at  the  time  of  attending  the 
Entrepreneur  Development  Programme  (EDP)  during  the  year  200506, 
the project reports were not appraised by the designated committee. 

•  Possession  of  entrepreneurial  skills  is  the  most  vital  requirement.  Audit 
observed  that  this  requirement  did  not  figure  in  the  check  slip  thereby 
reducing  the  significance  of  the  EDP  training  which  is  an  important 
component of the Scheme. In respect of other criteria also, candidates who 
scored just 10 marks in the overall assessment were selected. 

•  District Youth Welfare Officers (DYWOs) of Chittoor, East Godavari and 
Visakhapatnam  Districts  did  not  register  the  ‘Groups’  of  beneficiaries 
although there was a requirement to that effect. 

•  Each beneficiary was to submit a digital photograph of his unit after it was 
established.   STEPs, Chittoor, East Godavari and Visakhapatnam did not 
obtain the digital photographs from the beneficiaries. 

65 The Committee comprises the representatives of bank, STEP and Mandal Parishad 
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•  Details of insurance of assets as well as personal insurance of beneficiaries 
were not obtained by East Godavari and Visakhapatnam district STEPs. 

The whole process of selection of beneficiaries was thus deficient and arbitrary. 

While accepting the observations, STEPs assured (November – December 2009) 
to take necessary action. 

Audit  also  carried  out  an  assessment  of  the  mechanism  for  verification  of 
various certificates issued by the Tahsildars 66 . The verification mechanism was 
also deficient as discussed below: 

•  The  format of  the  Income Certificate provided  for certification of annual 
family income of the beneficiary. Tahsildars have, however, been certifying 
the income of the applicants instead of certifying the income of the family. 

•  Tahsildars did not have the details of verification conducted prior to issue 
of income certificates. In the absence of requisite records, it cannot be said 
that  Tahsildars  are  verifying  the  particulars  of  applicants  before  issuing 
certificates. 

•  STEPs also did not crosscheck the certificates of  income, caste, nativity, 
residence, etc. issued by the Tahsildars. 

•  As per the guidelines of the Scheme, financial assistance was to be given if 
the  subsidy was  not  availed  by  the  applicant  under  any  other  scheme.  It 
was observed that there was no authentic centralised database at any level 
of such assistance given under various schemes. Total reliance was placed 
on the self certificate given by applicants with regard to this criterion. 

Tahsildars accepted (March – April 2010) the audit observations and assured 
to  maintain  relevant  registers  and  follow  the  procedure  with  regard  to 
verification mechanism. 

2.4.3  Disbursement of subsidy 

2.4.3.1  Shortfall and delay in disbursement of subsidy 

As  against  the  receipt  of  `  39.50  crore  for  29,663  units,  Chief  Executive 
Officers  (CEOs)  disbursed  only  `  25.11  crore  to  18,975  units.  Under 
performance of STEP  resulted  in  shortfall of 10,688 units  (36 per cent). The 
shortfall  was  as  high  as  51  per  cent  in  Visakhapatnam  followed  by  East 
Godavari District with 39 per cent. 

Guidelines  provided  for  release  of  subsidy  by  banks  within  a  period  of 
10 days  from  the  date of  sanction  by STEP. Audit  observed  that  there were 
delays  in release of  the  loan by the banks in all  the  four districts so much so 
that the funds earmarked for 200506 were utilised in 200607, that of 200607 

66 erstwhile Mandal Revenue Officers 
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in  200708  and  so  on.  An  amount  of  `  11.60  crore 67  representing  subsidy 
amount remained unutilised (during 200409) depriving 8,050 beneficiaries 68 . 
Details are given in Table24. 

Table24  (Rupees in crore) 

Year  Units 
targeted 

Subsidy 
drawn 

Units 
sanctioned 

Subsidy 
sanctioned 

Units 
set up 

Subsidy 
utilised 

Units not 
established 

Unutilised 
subsidy 

200405  5959  9.77  5286  8.06  4527  6.68  759  1.38 

200506  11918  21.66  8684  12.62  7094  10.25  1590  2.37 

200607  16337  22.84  10707  14.28  8213  10.94  2494  3.34 

200708  6156  8.27  7269  10.07  5781  7.72  1488  2.35 

200809  7170  8.39  6700  8.62  4981  6.46  1719  2.16 

Total  47540  70.93  38646  53.65  30596  42.05  8050  11.60 

STEPs attributed (November – December 2009) the delays to defaults of family 
members, extension of due dates by CYS, migration of beneficiaries to major 
cities and nonsubmission of collateral security. In addition, banks also insisted 
on collateral security which was contrary to the guidelines of the Scheme. 

2.4.3.2  Sanction of subsidy to Group Units 

In  the  four  districts,  against  the  target  of  1,589  new  units 69 (project  cost: 
` 66.23  crore  and  subsidy: ` 9.28  crore)  covering  7,945 beneficiaries  during 
200609 under  the Group Subscheme, 381 units/groups 70 were sanctioned and 
only 217 units/groups 71 comprising 1,080 beneficiaries were set up. Subsidy of 
` 1.79  crore  (19 per  cent)  (project  cost: ` 8.94  crore  i.e.  13  per cent)  could 
only be utilised. The extent of underperformance was as high as 81 per cent. 
This  resulted  in  shortfall  of  1,372  new  units  depriving  6,865  beneficiaries. 
STEPs  attributed  (November  2009)  the  poor  performance  to  preference  of 
beneficiaries to individual subschemes, internal disputes among the members, 
inability of  the beneficiaries  to produce collateral  security and  inadequacy of 
the EDP to set up industrial units. 

2.4.3.3  Reduction in project cost 

Seventy  six applicants  sought  total  financial  assistance of ` 1.09 crore  in  the 
districts  of  Chittoor  (`  25.90  lakh),  East  Godavari  (`  21.50  lakh)  and 
Visakhapatnam (` 61.20 lakh). As against this, STEPs sanctioned ` 65.70 lakh 
(Chittoor:  `  15.15  lakh;  East  Godavari:  `  10.65  lakh;  and  Visakhapatnam: 
` 39.90  lakh)  by  scaling  down  the  project  cost  in  the  range  of 25  to 75 per 
cent. Further,  STEP, Chittoor  sanctioned  unit  cost  in  excess  of  the  unit  cost 
sought,  indicating  inconsistency  of  approach.  STEPs  attributed  (April  2010) 
the  variation  in project cost  to applicant’s  lack of  required knowledge of  the 

67 Chittoor: ` 2.43 crore; East Godavari: ` 5.43 crore; Medak: ` 1.02 crore;  and Visakhapatnam: 
` 2.72 crore 

68 Chittoor: 1,716; East Godavari: 4,035; Medak: 751; and Visakhapatnam: 1,548 
69 Chittoor (388), East Godavari (540), Medak (267) and Visakhapatnam (394) 
70 Chittoor (61), East Godavari (124), Medak (32) and Visakhapatnam (164) 
71 Chittoor (32), East Godavari (73), Medak (17) and Visakhapatnam (95) 
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proposed unit and the assessment of the selection committee keeping in view 
the  location  and  type  of  the  unit  and  the  exposure  of  the  applicant.  Audit, 
however,  noticed  that  STEPs  arrived  at  the project  cost without  insisting  for 
project reports from the applicants and without also obtaining the assessment 
reports  from  banks.  Scaling  down  the  project  cost  not  only  results  in  the 
projects getting the inadequate funding but could also lead to closure of units 
ultimately. 

2.4.3.4  Irregular sanction of units 

Subject  Audit observation 
Nonasset based 
business activities 

CYS  advised  (June  2007)  District  Collectors  to  encourage  asset  based 
schemes  suitable  to  the  area  by  giving  adequate  publicity  and  not  to 
encourage  nonasset  based  activities  such  as  kirana,  general  store,  etc. 
Scrutiny revealed that STEPs continued to sanction nonasset based units like 
Cloth/Saree  business,  Ladies  Emporium,  Kirana  and  General  Store,  etc. 
Aggregate  subsidy  released  to  such  activities  during  200709  amounted  to 
` 3.63 crore 72 . The districtwise details are given in Appendix2.13. 

Sanction to 
existing units 

Contrary  to  norms,  financial  assistance  of  `  27.99  lakh 73  (project  cost: 
` 31.10 lakh) to 29 already existing units was released. This indicates lack of 
due diligence  on  the part  of  authorities  as  they  appeared not  to have  sought 
details of the premises from which the new business units would operate and 
prior verification of such units before disbursement of financial assistance. 

Medical shops to 
ineligible 
applicants 

The  stipulated  qualification  for  sanction  of  subsidy  for  setting  up  Medical 
Shops  was  Diploma  in  Pharmacy.  STEPs 74 ,  East  Godavari,  Medak  and 
Visakhapatnam sanctioned 32 out of 34 Medical Shops to Matriculates (SSC) 
which is a serious lapse. 

Insurance of cows/ 
buffaloes 

STEPs  sanctioned  2,633  Dairy  units 75  in  Animal  Husbandry  Sector.  The 
amount  of  subsidy  released  to  beneficiaries  under  this  activity  was  `  2.63 
crore 76 .  Although  insurance  of  cows/buffaloes  is  a prerequisite,  STEPs  did 
not obtain details of number of the cows/ buffaloes insured. 

2.4.3.5  Drawal of funds ahead of requirement and diversions 

In  contravention  of  Article  3  of  AP  Financial  Code,  CEOs  have  kept  the 
moneys  in multiple  savings bank  accounts  and  in  term deposits with  several 
banks (` 39.50 crore during  the period 200609).  Interest earned on  the  term 
deposits  was  utilised  towards  the  activities  not  related  to  the  Scheme,  as 
follows: 

72 200708: ` 2.11crore and 200809: `  1.52 crore 
73 Chittoor: 10 units – ` 1.42 lakh (` 7.10 lakh); East Godavari: 9 units – ` 2.30 lakh (` 11.50 
lakh); Medak:  3  units – `  0.40  lakh  (`  2  lakh);  and Visakhapatnam:  7  units  – `  2.10  lakh 
(` 10.50 lakh); beneficiary contribution of 10 per cent excluded 

74 data not available in respect of Chittoor District 
75 Chittoor – 1,804; East Godavari – 241; Medak – 334 and Visakhapatnam – 254 units 
76 Calculated at the subsidy of ` 10,000 per unit under Petty Business component
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•  STEP, East Godavari District  spent ` 30.54  lakh  towards  construction  of 
office  building  (`  10  lakh),  repairs  and  renovation  to  office  building 
(`  4.75  lakh),  construction  of  cement  concrete  platform  (`  1.30  lakh), 
procurement  and  supply  of Gym material  to Youth Associations  (`  2.16 
lakh),  VIP  visit  expenses  (`  9.60  lakh),  charges  on  advertisements  not 
related to the scheme (` 2.73 lakh), etc. 

•  STEP, Visakhapatnam spent ` 31 lakh (from out of receipts from interest 
on  term  deposits)  on  ineligible  activities  such  as  release  to  Greater 
Visakhapatnam Municipal Corporation (` 30 lakh) and ` one lakh  for  the 
Yuva Yatra organised by Brahmakumaris, contrary to the codal provisions 77 . 

STEPs stated (November – December 2009) that the funds were utilised with 
the approval of the District Collectors. The reply is not acceptable as Scheme 
funds were utilised for purposes other than those for which they were released. 

2.4.4  Postdisbursement followup 

2.4.4.1  Utilisation Certificates 

At  present,  Banks  are  furnishing  Utilisation  Certificates  (UCs)  which  are 
basically disbursement certificates. These contain the following deficiencies: 

•  UCs did not contain  the  names  to whom  the amount of  subsidy and  loan 
was disbursed. 

•  Dates of disbursement were not indicated. 

•  Details  of  personal  insurance  of  beneficiaries  and  insurance  of  assets 
procured were not indicated. 

There was no system of obtaining vouchers from the applicants  in support of 
the  utilisation  of  finances  followed  by  sample  check  of  such  utilisation 
particulars.  In  the  absence  of  this,  there  is  no  assurance  that  the money was 
utilised for the purpose for which it was disbursed.  STEPs stated (November 
– December 2009) that, to obtain the desired information, necessary columns 
would be included in the proforma. 

On  receipt  of  UCs  from  the  banks,  STEPs  were  to  book  the  expenditure. 
Scrutiny  revealed  that  the  expenditure  of  `  81.31  lakh  booked  by  Chittoor 
(`  19.37  lakh),  East  Godavari  (`  46.01  lakh)  and  Visakhapatnam  (`  15.93 
lakh)  Districts  was  not  supported  by  UCs.  Booking  of  expenditure  without 
receipt  of UC  thus  resulted  in  overstatement  of  expenditure.  This  also  casts 
doubts about the veracity of actual disbursement of subsidy to the beneficiaries. 

STEPs  while  accepting  the  observations  assured  to  obtain  UCs  from  banks 
concerned. 

77 Rule 22 of General Financial Rules and Article 3 of AP Financial Code (VolumeI) 
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2.4.4.2  Recovery mechanism 

The  loans  financed  through  Banks  are  repayable,  along  with  interest,  in 
monthly  instalments without any moratorium. Recovery Cells  to be established 
at  the Mandal  level  are  responsible  for monitoring  and  recovery  of  dues  to 
banks. Audit observed the following: 

•  Recovery Cells were not established. 

•  Fully verifiable particulars of the premises from which the person operates 
the business were not maintained by any of the STEPs in the four districts. 
Survey agency 78 has also found it difficult to locate addresses of a majority 
of the beneficiaries. 

•  Though required, STEPs did not obtain the financial statements, details of 
assets,  minutes  of  meetings  of  beneficiary  with  cobeneficiaries  of  the 
Group subscheme, etc. from the beneficiaries. 

•  Neither  the  STEPs  nor  the  CYS  have  the  data  relating  to  the  amounts 
recovered by banks from the beneficiaries. Prompt repayment would have 
served  as one  indicator  of  a  successfully  run  enterprise.  No  amount was 
recovered under Revenue Recovery Act  despite  identification  of defaults 
and  the  agreements  concluded  with  beneficiaries  did  not  have  penal 
provisions for defaults/wilful defaults in repayment of loans. The information 
relating to the defaulters/outstanding loans though available with the banks 
was not made available to the CYS. 

Due to major flaws in the operation of the Scheme such as nonassessment of 
the  viability  of  the  business  being  financed,  nonverification  of  the premises 
from which  the  new  units  would  operate,  there were  large  scale  defaults  in 
payments by the beneficiaries. 

As  ascertained  (February  2010)  by  audit  from  the  State  Level  Bankers’ 
Committee,  an  aggregate  loan  of  `  446.22  crore  (State  Bank  of  India 
(SBI): ` 268.44 crore and Andhra Bank (AB): ` 177.78 crore) to 62,022 units 
(SBI: 36,235; AB: 25,787 units)  in  the State had been sanctioned. As against 
the  amount  of ` 151.91  crore due  for  recovery  (March  2009),  only `  52.73 
crore was repaid leaving a huge overdues of ` 99.18 crore (65 per cent). The 
above two banks classified an amount of ` 131 crore (SBI: ` 129.48 crore and 
AB: ` 1.49 crore) as nonperforming assets. 

78 AP Industrial and Technical Consultancy Limited – an agency entrusted with the task of 
conducting survey of sanctioned units 

Large scale defaults 
(65 per cent) 
indicates major 
failure of the 
scheme
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2.4.5  Monitoring and evaluation 

Guidelines prescribed (April 2006)  fortnightly monitoring of  the units by  the 
MPDO  and  submission  of  reports  to  the  Government.  CYS  requested 
(February  2007)  the District Collectors  to  have  a  regular mechanism at  their 
level  due  to  insufficiency  of  the  staff  in  the  Youth  Services  Department. 
As  such,  STEPs  were  absolved  of  the  responsibility  of  monitoring  the 
implementation of the Scheme and it remained unmonitored by the department 
at the ground level. 

In order  to evaluate  the functioning/status of RYS units, CYS commissioned 
two  semiGovernment  agencies 79  to  conduct  rapid  appraisal  survey  during 
May 2007 to June 2008 at the instance of the Government. The survey pointed 
out 2,642 units  (nonexisting – NE: 1,424 and nonperforming – NP: 1,218). 
Subsidy  released  to  the defaulting units  in  three 80 districts was ` 2.59 crore 81 . 
Details are given in Appendix2.14. Proposals to recover the subsidy released to 
the NE units and NP units under RR Act were not yet submitted to the District 
Collectors  concerned  by  the  STEPs.  Further,  Vigilance  and  Enforcement 
Directorate  pointed  out  that  71  per  cent  of  the  101  units  verified  by  it  in 
Chittoor District were either ghost (not existing) units or not established units 
and that loans and subsidy were given to 16 already existing units, contrary to 
norms. However,  as  of October 2009,  no  followup  action was  taken  by  the 
STEP on  the  report. These  findings confirm  the  two major  flaws pointed out 
by audit. 

2.4.6  Conclusions 

The Scheme ‘Rajiv Yuva Sakthi’ on which an expenditure of ` 106 crore was 
incurred, was implemented in a shoddy and unprofessional manner. Publicity 
regarding eligibility criteria, permissible activities, etc. was not given and the 
whole  process  of  selection  of  beneficiaries  was  deficient.  There  was  no 
authenticated  centralised  database  of  assistance  given  to  beneficiaries  under 
other  scheme(s)/programmes.  Audit  also  noticed  noninsisting  of  project 
reports  from  the  applicants/assessment  reports  from  banks  while  arriving  at 
project  cost,  sanctions  to  nonasset  based  activities,  sanction  of  subsidy  to 
already existing units and ineligible applicants, huge delays in release of loans 
by banks, deficiencies in Utilisation Certificates furnished by banks, etc. Due to 
major flaws in the operation of the Scheme, such as nonassessment of viability 
of the business being financed, nonverification of premises from which the new 
units would operate,  there were  large scale defaults (65 per cent)  in payments 
by the beneficiaries. Large scale defaults indicates that the scheme was not so 
successful and it also resulted in losses for the public sector banks. 

79 AP Productivity Council and AP Industrial and Technical  Consultancy Limited 
80 Chittoor, East Godavari and Medak Districts 
81 Amount of subsidy in Visakhapatnam has not been furnished
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2.4.7  Recommendations 

Ø  The format of application and the eligibility criteria should be uploaded in 
the website of the Department and a reference to the website may be given 
in the notifications calling for applications. 

Ø  A  centralised  database  of  assistance  given  to  beneficiaries  under  all 
Government schemes/programmes should be maintained at all levels. 

Ø  Appraisal mechanism  should be put  in  place  to  ensure  that  the  funds are 
utilised  for  productive  purposes  to  enable  the  borrowers  to  service  the 
loans. Postdisbursement monitoring needs to be strengthened. 

The  above  observations  were  reported  to  Government  in  March  2010  (also 
reminded in May 2010); reply had not been received (November 2010).



 

 

 
 

COMPLIANCE AUDIT  

3.1 Fraud and detection of fraud  

SCHOOL EDUCATION DEPARTMENT 

3.1.1 Fraudulent medical reimbursement claims 

Audit detected payment of fraudulent medical reimbursement claims 
amounting to ̀  2.29 crore in 162 cases of School Education Department in 
nine districts. 

In the Government orders issued from time to time and the latest in 
March 2005, powers were delegated to all the district level officers of all 
the departments in the State to sanction medical reimbursement claims 
upto a value of ̀  25,000 subject to scrutiny by the District Medical Board/ 
District Hospital Superintendent/Superintendent of Teaching Hospitals. 
Where the claim exceeded ̀ 25,000 it was to be referred by the district 
officers concerned to the Director of Medical Education (DME) for scrutiny.  

During the course of test-check of vouchers1 relating to reimbursement of 
medical claims by audit, 162 cases of officials belonging to the School 
Education Department covering nine2 districts during the period April 
2009 – March 2010 were referred to the hospitals for confirmation of the 
bonafides of the claims. The cases in which the claims exceeded ̀ 25,000 
were referred to the DME for confirmation with regard to scrutiny 
having been conducted.  Following are the audit findings:   

(i) All the 162 cases which were referred to the hospitals were found to 
be fake/fabricated/forged as confirmed by the hospital authorities. 

(ii)  In 34 out of 149 cases3 referred to DME, it was confirmed by the 
DME that the letters purported to have been issued by his office had 
actually not been issued by him and were forged. 

The DDO-wise fraudulent claims admitted involving an aggregate amount 
of ` 2.29 crore (162 cases) are given in Appendix-3.1. 

As per the codal provisions4, detailed checks are to be exercised by the 
DDOs/Controlling Officers while passing the medical claims of employees.  
The category (i) type of claims could have been detected by the DME 
through sample check of claims from time to time with the Hospital 

                                                 
1 in Central Audit 
2 Adilabad, Khammam, Mahbubnagar, Medak, Nalgonda, Nizamabad, Ranga Reddy, 

Vizianagaram and Warangal 
3 Thirteen cases were less than ` 25,000 and hence not referred to DME 
4 AP Integrated Medical Attendance Rules, 1972 
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authorities. The category (ii) types of claims could have been detected by 
the DDOs themselves. This indicates that due care has not been exercised 
by them while passing the claims.  

Thus, failure of the DDOs/DME to exercise the required checks resulted 
in payment of fraudulent claims amounting to ̀  2.29 crore.  

The Commissioner and Director of School Education stated (December 
2010) that the District Education Officers concerned were instructed to 
place the said teachers under suspension and also to recover the said 
fraudulent payment from the teachers/employees. He also stated that the 
Government had been requested to take up the issue with Vigilance and 
Enforcement Department for issue of necessary instructions in the matter. 
Government’s reply had not been received (November 2010). 

It is recommended that signatures of the claimants should invariably be 
obtained on all the documents submitted by them. There is also a need to 
introduce the practice of having specimen signatures of the persons 
authorised by the hospitals to sign the bills. 

SCHOOL EDUCATION, TRIBAL WELFARE AND  
FINANCE DEPARTMENTS  

3.1.2 Fraudulent leave travel concession (LTC) claims 

Audit detected payment of fraudulent LTC claims amounting to ` 84.91 
lakh in 994 cases of School Education and Tribal Welfare Departments in 
Adilabad District.  

Scrutiny (January 2010) of LTC vouchers5 for the period September 2008 
to December 2009 pertaining to School Education and Tribal Welfare 
Departments in Adilabad District revealed payment of fraudulent LTC 
claims amounting to ̀  84.91 lakh in 994 cases. 

The types of frauds involved in these claims are: 

• Fabrication of the computerised railway tickets by producing 
manipulated Xerox copies thereof, interpolation of figures and 
particulars of journey 

• Submission of claims with cancelled tickets 

• Submission of fake printed tickets 

Audit observed the following: 

(i) In 611 out of 994 cases, there was repetition of Passenger Name 
Record (PNR – a unique ten digit number printed on the railway 
reservation ticket) in the tickets produced by the claimants. 

                                                 
5in Central Audit 
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(ii)  In 348 cases, the claims were submitted with same ticket numbers. 

(iii)  In 28 cases, the claims were submitted with cancelled tickets.  

(iv) In seven cases, the claims were submitted with fake printed tickets.  

The DDO-wise/department-wise fraudulent claims admitted are given in 
Appendix-3.2. 

Further, Para 12(e) of Annexure-VII to Rule 92(1) of AP Travelling 
Allowance Rules stipulates that a record of all assistance granted under 
these rules should be made in Service Register of the employee including 
the dates of journeys and the family members together with the 
particulars of amount reimbursed as travelling allowance.  Audit scrutiny 
(May 2010) of service registers in respect of 138 (out of 994) cases  
(14 per cent) which were produced to audit by the DEO6 , however 
revealed that the Service Registers did not contain the following entries: 

(a) Declaration of family members 

(b) Permission from competent authority for availing LTC 

(c) Declaration of home town/place of visit  

(d) Evidence of availing any kind of leave and  corresponding debit in the 
leave account 

(e) Amount of LTC claimed and date of payment 

The DEO while admitting the above lapses confirmed (May 2010) that the 
claims were preferred by the individuals without actually performing 
journeys to the declared place of visit. 

As per the codal provisions7, detailed checks8 are to be exercised by the 
Drawing and Disbursing Officers (DDOs)/Controlling Officers while 
passing LTC claims of employees. Further, Treasury Rules enjoin 
Treasury Officers to perform prescribed checks and to exercise due care 
while passing a bill or other vouchers in order to ensure that the financial 
interests of the Government are protected against fraud, misappropriation 
and inadmissible claims. Further, the Treasury Officer shall disallow any 
inadmissible or doubtful item which can be easily eliminated. 

Thus, claims in the category (i), (ii) and (iv) could have been easily 
detected by the DDOs/Treasury Officers. This indicates that due care has 
not been exercised by them while passing the claims. Had the DDOs/ 
Treasury Officers been vigilant, category (iii) claims could have been 
detected by sample check of claims from time to time with the Railway 
authorities. 

                                                 
6during the field visit 
7Para 12(d) of Annexure-VII to Rule 92(1) of AP Travelling Allowance Rules 
8As per Government instructions of September 1981, September 1982 and August 1986 
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The DDOs/Treasury Officers however, failed to exercise the required 
checks above which resulted in payment of fraudulent claims amounting 
to ` 84.91 lakh (School Education: 942 cases/` 80.50 lakh; Tribal Welfare: 
52 cases/̀ 4.41 lakh). 

The Special Chief Secretary to Government, Tribal Welfare Department 
accepted (May 2010) the audit observations and ordered recovery of the 
fraudulent LTC claims by attaching the salaries of the concerned 
employees and also to initiate disciplinary action against the employees 
and the DDOs concerned. Reply had not been received from the School 
Education Department (November 2010). 

3.2 Audit against propriety and cases of expenditure without 
adequate justification 

BACKWARD CLASSES WELFARE DEPARTMENT  

3.2.1 Backward Classes Welfare Hostels 

Construction of 70 out of 112 hostel buildings sanctioned during 2003-08 
was delayed beyond stipulated time of two years (September 2010) 
depriving the benefit of improved facilities in hostels to the backward 
class students for whom the facilities were contemplated, besides cost 
escalation of ̀  16.72 crore. Similarly, 31  hostel buildings sanctioned under 
‘Food for Work’ also remained incomplete. Majority of the hostels lack 
basic amenities.   

There are 1,422 Backward Classes (BC) welfare hostels in the State 
accommodating 1.79 lakh boarders. Of these, 807 are in Government owned 
buildings and the balance 615 in rented buildings. During the audit (December 
2009 - February 2010) of the Commissioner of BC Welfare (Commissioner) 
and the District BC Welfare Officers (BCWOs) of five9 districts, Audit carried 
out an assessment of the activities of construction of hostel buildings, 
maintenance of the hostel buildings already constructed and the provision of 
basic amenities in the hostels. In five districts, 223 hostels10  (out of 331) 
(Government buildings: 137; rented buildings: 86) were test checked. Scrutiny 
revealed the following: 

Construction of Hostel buildings 

Hostel buildings under the Centrally Sponsored Scheme (CSS) 

GOI sanctions construction of buildings under the Centrally Sponsored Scheme 
of ‘Construction of Hostels for Other Backward Classes (OBC) Boys and 

                                                 
9Anantapur, Adilabad, Medak, Nizamabad and Prakasam 
10Adilabad: 22; Anantapur: 79; Medak: 39; Nizamabad: 14; and Prakasam: 69 
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Girls’ based on the proposals11 sent by the State Government. Priority is to be 
given to the places where hostels are currently located in private rented 
buildings. The expenditure is borne by GOI and the State Government on 
50:50 basis. During the six year period 2003-09, GOI sanctioned construction 
of 143 hostel buildings (estimated cost: ` 36.15 crore). As per the GOI 
guidelines, hostels sanctioned should be completed within two years. Audit 
accordingly carried out an assessment of completion of hostel buildings which 
were sanctioned during the period 2003-08. Following are the audit observations: 

Non-identification of sites 

Prior to sanction by GOI, the Commissioner is required to certify that the sites 
for construction of buildings are available. The department, while sending 
proposals for sanction of hostel buildings confirmed the availability of sites. 
Audit, however, observed that, in 2612 out of 123 buildings sanctioned during 
2004-05 to 2008-09 the works were not commenced as of April 2009 due to 
non-identification/non-availability of sites. Government replied (November 
2010) that, before sending the proposals to GOI the availability of sites was 
ascertained from District Officers. However, some of the sites had to be 
changed due to non-feasibility and legal problems delaying the constructions.  
This showed that the proposals sent to GOI were ab initio unsound in respect 
of the above cases. 

Delay in according administrative sanctions 

Audit observed that there were delays of four to twelve months in according 
administrative sanction by the State Government in respect of hostels approved 
by GOI during 2003-09. Even in the case of 12 (out of 31) hostel buildings 
sanctioned by GOI in the year 2008-09 the State Government accorded 
administrative sanction only in March 2010 for want of availability of sites 
and due to non-provision of funds. The department while regretting the delay 
assured that such instances would not be repeated. 

Release of funds 

Availability of requisite funds upfront ensures speedy payments to contractors 
and smooth progress of execution of works. Audit observed that the 
construction of hostel buildings was taken up without ensuring availability of 
sufficient funds. State Government did not release its share of funds fully. As 
against ̀ 18.07 crore to be released towards matching State share in respect of 
hostels sanctioned during 2003-09, the State Government released only 
` 7.15 crore13 leaving a gap of ` 10.92 crore.  

                                                 
11which are formulated duly applying the criteria such as concentration of OBC population, 

inadequate education facilities, availability of sites, etc. also keeping in view the hostels 
functioning in rented buildings 

12Adilabad: 1; Anantapur: 1; Chittoor: 1; East Godavari: 2; Guntur: 2; Krishna: 1;  
Kurnool: 1; Medak: 1; Nalgonda: 2; Nizamabad: 1; Prakasam: 2; Ranga Reddy: 3;  
SPS Nellore: 1; Srikakulam: 2;  Visakhapatnam: 1; and West Godavari: 4  (2004-05: 1;   
2005-06: 2;  2007-08: 13 and 2008-09:10) 

132003-04: ̀  2.20 crore; 2004-05: ` 3.30 crore; 2005-06: ` 1.65 crore 
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In the five test checked districts 16 buildings14 (out of 223 test checked) were 
not completed due to non-release of funds in time. This resulted in avoidable 
payment of rent (̀ 13.16 lakh) on the hired buildings sanctioned upto 2007-08 
alone. 

Submission of incorrect Utilisation Certificates to GOI 

During the year 2005-06, Government received Central assistance of ̀ 4.40 
crore. As against this, Government released only ` 3.40 crore. Similarly, in 
2008-09 also Government received Central assistance of ` 5.42 crore. As 
against this, Government released only ` 3.32 crore as a result of which the 
Central assistance of ` 3.10 crore remains to be released to the Commissioner 
by the Government. However, incorrect utilisation certificates (UCs) were 
submitted to GOI stating that the entire amount of Central assistance of ` 9.82 
crore had been fully utilised in the above two years. Non-utilisation of the 
funds sanctioned by GOI resulted in non-completion of the hostel buildings. 

Absence of centralised database 

Audit observed that no centralised database was maintained to monitor the 
status of construction of hostel buildings. This would have not only enabled 
the department to monitor the progress of construction works, but also 
prioritise the expenditure as per the requirement. Such monitoring was not 
possible in the absence of centralised database.  

Entrustment of majority of works to a party not having the requisite 
capacity to execute works 

Out of 143 hostel buildings sanctioned during 2003-09, Government entrusted 
the construction of as many as 94 buildings15 (estimated cost: ̀ 22.92 crore/ 
releases: ̀  19.33 crore) to the Executive Engineer in the Office of the 
Commissioner of Fisheries (EE, Fisheries), Hyderabad. It was observed that 
the Fisheries Department did not have adequate infrastructure in the districts 
where works were to be executed. The District Collector, Karimnagar, brought 
this fact to the notice of Government as early as April 2005 with regard to the 
lack of infrastructure in the Office of the EE, Fisheries. Despite this, 
Government continued to entrust the works to the EE till 2008-09. Audit 
noticed that 6516 (69 per cent) out of 94 works entrusted to the EE, Fisheries 
remained incomplete as of October 2010. 

Government replied (November 2010) that the construction work of hostel 
buildings had been withdrawn from EE, Fisheries, and entrusted to AP 
Education and Welfare Infrastructure Development Corporation (APEWIDC) 
for completion of buidlings. Government also stated that the case relating to 
EE, Fisheries was under investigation. 
                                                 
14Adilabad: 2; Anantapur: 5; Medak: 4; Nizamabad: 2 and  Prakasam: 3 
152003-04: 20; 2004-05: 25; 2005-06: 37; and 2007-08: 12 
16Adilabad: 3; Anantapur: 6; Chittoor: 2; East Godavari: 6; Guntur: 1; Hyderabad: 2; 

Khammam: 1; Karimnagar: 1; Krishna: 5;  Kurnool: 4;  Medak: 4; Nalgonda: 2;  
Nizamabad: 6; Prakasam: 4; Ranga Reddy: 2; SPS Nellore: 2; Srikakulam: 3;  
Vizianagaram: 1; Visakhapatnam: 5; West Godavari: 2; and YSR: 3 
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Escalation in cost due to non-completion of hostel buildings in time 

As a result of the deficiencies pointed out above, as many as 7017 out of 112 
hostels18 during the years 2003-04 to 2007-08 (expenditure incurred so far:  
` 10.84 crore) remained incomplete as of September 2010. Guidelines stipulated 
completion of the hostel buildings within 24 months of sanction. Audit however, 
noticed that there were delays ranging upto as high as 56 months as of 
September 2010, in completing the hostel buildings as detailed in Table-1. 

Table-1 

Year Number of 
buildings 

sanctioned 
by GOI 

Month of sanction 
by GOI 

Due date for 
completion of 

hostel buildings 

Number of 
incomplete 

hostel buildings 

Delay (in months )in 
respect of incomplete 

buildings   
(as of September 2010) 

2003-04 20 February 2004 January 2006 8 56 months 

2004-05 30 November 2004 October 2006 14 47 months 

2005-06 30 

10 

September 2005 

March 2006 

August 2007 

February 2008 

26 

- 

37 months 

- 

2007-08 22 December 2007 November 2009 22 10 months 

Note: No hostel buildings were sanctioned by GOI during 2006-07 

This deprived the targeted BC students of the benefit of improved facilities in 
hostels. APEWIDC to whom the construction of incomplete hostel buildings 
was entrusted (December 2008), sought (November 2009) sanction of additional 
funds of ̀  23.48 crore in respect of the 70 pending hostel buildings and the 
Government’s approval was awaited as of September 2010. Thus, due to non-
completion of the hostel buildings in time there was cost escalation of  
` 16.72 crore19.  

Construction of hostels under ‘Food for Work (FFW)’ Programme 

During the year 2002-03, State Government took up construction of buildings 
for 307 hostels under FFW programme (in addition to the hostels sanctioned 
under CSS). Audit noticed that, as of September 2010, 31 out of the 307 
buildings remained incomplete mainly due to non-provision of funds leading 
to an avoidable payment of rent of ` 30.56 lakh on hired buildings. Audit also 
noticed the following: 

• In the case of hostels to be constructed under FFW scheme, sanction was 
accorded for the construction of hostels for 100 boarders at an estimate of 
only ` 11 lakh whereas under the CSS scheme in the same year provision 
of ` 22 lakh was made for similar hostel. Audit noticed that, in respect of 
10 hostel buildings constructed under FFW in Prakasam District, the EE, 
Fisheries, instead of going in for revised estimates, restricted the plinth 
area to 2,351 sft as against 3,869 sft to be constructed thereby reducing the 
accommodation for the 100 boarders and also compromising on the quality 
of the hostel buildings under FFW. 

                                                 
17 2003-04: 8; 2004-05: 14; 2005-06: 26; and 2007-08: 22 
18 2003-04: 20;  2004-05: 30; 2005-06: 40; and 2007-08: 22 
19 Additional funds sought ` 23.48 crore – (Original estimate ` 17.60 crore – Expenditure  

` 10.84 crore) = Escalation ` 16.72 crore 
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• Four (Anantapur: 3; Ranga Reddy: 1) hostel buildings taken up (2002-03) 
under FFW were stopped/dismantled due to structural deficiencies after 
incurring ` 44 lakh, leading to wasteful expenditure. The department 
confirmed the wasteful expenditure. Government stated (November 2010) 
that the matter was under investigation. 

Maintenance of hostel buildings 

Government launched ‘Samkshema Bata’20 in March 2008 with a view to take 
up the repair works and provide additional infrastructure facilities in Government 
BC hostel buildings. 

Audit observed non/short release of funds by the State Government. In  
2008-09, Government sanctioned 1,087 repair works in 780 hostels at a cost of 
` 55.80 crore under ‘Samkshema Bata’. As of March 2010, Government released 
only ̀  33.07 crore21 (59 per cent) for this purpose. As a result, only 765 works 
had been completed (expenditure: ` 17.94 crore) and 322 (30 per cent) works 
were stopped midway for want of funds. Further, an amount of ̀  16.24 crore 
was yet to be paid to the executing agencies in respect of the works already 
completed. 

There is also no centralised database of repairs required to be carried out in the 
hostels and the cost involved. Absence of such a centralised database resulted 
in lack of monitoring of the repair works from time to time. 

Provision of amenities in Hostels 

Audit assessed the availability of basic amenities in 223 (out of 331) hostels 
test checked and observed the following: 

(i) As per norms fixed by Government, one bath room and one toilet shall be 
provided for every 10 boarders. Audit noticed that out of 223 hostels, 48 
hostels (Government buildings: 17, Rented buildings: 31) did not have 
even single bathroom/toilet. Even out of the remaining 175 hostel 
buildings, 108 (Government buildings: 58, Rented buildings: 50) did not 
have even five bath rooms/toilets against ten required. 

(ii)  As per GOI guidelines, each hostel building was to accommodate a 
maximum of 100 boarders. Audit observed that more than 100 boarders 
were accommodated in 140 out of 223 hostels test checked in the  
five districts. Of these, in 51 hostels more than 150 boarders were 
accommodated which not only resulted in uncomfortable living but also 
deprived a congenial environment for studies. Government replied 
(November 2010) that the boarders were allowed in the hostels in excess 
of 100 as per the demand under unavoidable circumstances. 

                                                 
20 a Telugu word which means ‘Path to Welfare’ 
21 ` 11.29 crore released during February - March 2010 
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(iii)  As per the recommendations (March 2006) of the House Committee 
(2004-2006) on welfare of Backward Classes, protected water is required 
to be supplied to hostel inmates. It was however, observed that bore well 
water was being directly given without filters for drinking purpose in all 
the 223 hostels test checked.   

(iv) Though GOI guidelines prescribed, compound wall was not provided in 
97 out of the 223 hostels including the six girls’ hostels test checked. 

Government while accepting the audit observations, stated (November 2010) 
that the Director, BC Welfare and the Chief Engineer, APEWIDC, had been 
asked to take action on these deficiencies and that they have been asked to 
ensure that such lapses are not repeated in the new constructions taken up by 
them. 

3.3 Persistent and pervasive irregularities 

ANIMAL HUSBANDRY DEPARTMENT  

3.3.1 Induction of high yield milch animals 

Deficiencies inter alia absence of fairness and transparency in selection of 
beneficiaries, non-ensuring supply of quality animals, defective regulation 
of payments to supplying agencies, etc. were found in the implementation 
of the scheme. 

The scheme ‘Induction of high yield milch animals’ under implementation22 in 
the State from 2007-08 envisages supply of two milch animals (Cow/Buffalo/ 
Heifer) to each below poverty line (BPL) beneficiary with a gap of six months 
at a subsidy of 50 per cent of the total unit cost23 (maximum unit cost:  
` 35,000) limited to ̀ 15,000. The balance cost of the animal is to be borne by 
beneficiary by way of a bank loan. The beneficiary should have 0.25 acre land 
to spare for fodder cultivation. 

In the State, 1.03 lakh animals were stated to have been supplied (expenditure: 
` 141.12 crore24) during 2007-09 under the scheme. Audit scrutiny (May – 
September 2009) of the records of the Director of Animal Husbandry (Director) 
and the Joint Directors of Animal Husbandry (JDs) in 11 districts25 revealed 
the following deficiencies in the implementation of the scheme: 

                                                 
22 Implemented under Prime Minister’s Package (PM Package), Rashtriya Krishi Vikas 

Yojana (RKVY) and the State scheme of Chief Minister’s Package 
23 Unit cost includes basic cost, transportation charges and insurance charges for purchase of 

one animal 
24 During 2007-09, PM Package: 36,502 animals (` 53.09 crore); CM Package: 64,814 

animals (̀  86.08 crore); RKVY: 1,442 animals (` 1.95 crore) 
25 Adilabad, East Godavari, Guntur, Karimnagar, Khammam, Medak, Nalgonda, Nizamabad, 

Srikakulam, Visakhapatnam and Vizianagaram 
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Publicity and selection of beneficiaries 

Audit found that adequate publicity was not given and no funds were released 
to the JDs towards incurring expenditure on publicity. Audit also noticed that 
the applications received from the applicants were not acknowledged and no 
registers were maintained for registering all the applications received. The lists 
of selected/rejected applicants were also not displayed. Though the 
beneficiaries were to be selected through Gramsabhas, there was no evidence 
of conducting the same. Government stated (October 2010) that Gramsabhas 
were not conducted initially due to lack of experience and beneficiaries were 
selected through Self Help Groups (SHGs) of District Rural Development 
Agencies (DRDAs) and through cooperative societies. Thus, the selection of 
beneficiaries was not open to all the BPL families. Also, in all the 11 districts 
covered by audit, the JDs/Mandal Development Officers could not produce 
any evidence of conducting Gramsabhas for both 2007-08 and 2008-09. Due 
to non-maintenance of records coupled with non-conducting of Gramsabhas, 
the selection of beneficiaries suffered from lack of fairness and transparency.    

Supply of quality animals 

The following deficiencies were noticed: 

• Though the Guidelines prescribed that the animals should be screened by 
an expert group of veterinarians26 before selection of animals by the purchase 
committee27, there were no reports available with JDs or Veterinary Assistant 
Surgeons (VAS) in support that the animals were screened by the expert 
committee. 

• As per the rate contract agreement, the supplier should vaccinate all the 
animals and submit the certificate at the time of sale. Vaccination 
certificates were not found in the records of any of the district authorities 
(JDs) or with the VAS. 

Though Government stated (October 2010) that certification was obtained in 
respect of vaccinations and screening of animals, the JDs/VAS did not 
produce any evidence thereof.   

The animals should be rejected and replaced if its milk yield (at delivery point) 
goes down below 25 per cent of that at the display point (i.e. 25 per cent 
discount to be given on account of transportation stress). However, Audit 
noticed in 10 out of the 11 districts (i.e. except Medak District) covered, that 
the details of milk yield at the delivery point were not recorded. Also,  
the details of cases rejected/replaced were not recorded by the JDs/VAS. 
Government while admitting that no rejection list was maintained stated 
(October 2010) that the low milk yield animals were  rejected/replaced.  In the 
absence of record of milk yield at the delivery point, it is not clear how such 
an exercise was conducted to identify low milk yield animals before their 
rejection and replacement. 
                                                 
26 Post graduates in veterinary science 
27 consisting of Veterinary Assistant Surgeon (VAS), banker and the beneficiary 
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Regulation of payments  

The JDs make payments to the suppliers. Audit observed the following in the 
release of payments: 

• The JDs rely on VAS for release of payments. The payments were not 
correctly regulated as even the errors28 made by the VAS were not rectified.  
The JDs did not obtain the invoices in full and relied merely on the report 
of VAS showing the cost and details of the animals.  

• A test-check of the reports furnished by the VAS revealed incorrect details. 
Out of 62 heifers verified (Vizianagaram (45) and Srikakulam (17)),  
24 heifers of age upto two years (cost: ` 7,800) were shown as 30 months 
(Murra heifer-cost: ̀ 14,500) in payment records and the payments were 
made at higher rates. Government stated (October 2010) that they had 
planned to purchase Murrah heifers of age 30 months and above only and 
the age of heifers was mentioned as 24 months due to oversight/ 
typographical mistake done by the district administration. This reply of 
Government can not be accepted as the rate contract included purchase of 
heifers upto 24 months age. 

Similarly, out of 44 pregnant cows (unit cost: ` 19,500) physically verified 
in Karimnagar (12 cows) and Srikakulam (32 cows), 16 cows were shown 
as cow with calf (cost upto ` 25,200) in payment records and payments 
were made at higher rates. While admitting the excess payments, 
Government stated (October 2010) that action was initiated for recovery of 
the excess payments. 

• In a large number of cases, the VAS had calculated the cost of animals in 
excess of the rates stipulated in the rate contract (RC), which were paid  
by the JDs without restricting to RC rates. In eight out of eleven  
districts29, the excess payment to suppliers on account of not restricting the 
cost of animals (in 4,050 out of 33,911 animals) to RC prices amounted to 
` 75.86 lakh. Scrutiny also revealed that the JDs in five districts paid an 
excess amount of ̀ 70.27 lakh30 to the suppliers due to initial wrong 
computation of the rate of the animal and adoption of higher rates.  
Government replied (October 2010) that the matter was reviewed and part 
of the excess  amount was recovered. Government also stated that orders 
were issued (April 2010) for identification of persons responsible and also 
for initiating disciplinary action through vigilance cell.  

Incidentally, it was observed that the beneficiary is not aware of the 
process of valuation with regard to milk yield and age as revealed from 
interaction with 31 beneficiaries in six districts31. 

                                                 
28 recording a pregnant cow as ‘cow with calf’, calculation of cost of animals in excess of the 

ceiling rates, incorrect computation of transportation charges against the Rate contract  
29 Adilabad (̀  26.32 lakh), East Godavari (` 0.67 lakh), Guntur (̀ 6.23 lakh), Karimnagar  

(` 2.25 lakh), Medak (̀ 1.00 lakh), Nalgonda (` 0.74 lakh), Visakhapatnam (` 14.74 lakh) and 
Vizianagaram (̀ 23.91 lakh) 

30 Adilabad (̀  37.37lakh), East Godavari (` 1 lakh), Guntur (̀ 25.50 lakh), Karimnagar  
(` 3.71 lakh) and Medak (` 2.69 lakh)  

31 Adilabad, Karimnagar, Medak, Nalgonda, Srikakulam and Vizianagaram 
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• As per the RC entered with the suppliers by the Director of Animal 
Husbandry, transportation charges are to be paid to the suppliers for 
transporting the animals from the source point to the beneficiary village 
for the actual distance transported at prescribed rates. The way bill is a 
very important document to establish the bonafides of transportation as it 
contains vital information, like vehicle number, date of transportation, etc.    
As per the RC agreement, submission of way bills by the supplier is 
mandatory for making payments.  

In none of the districts covered by Audit, the JDs obtained the way bills 
from the suppliers for payment of transportation charges. In six32 out of 11 
districts, scrutiny revealed an excess payment of ` 21.69 lakh towards 
transportation charges on account of incorrect exhibition of distance, 
incorrect calculation of rates, etc. Government accepted (October 2010) 
the miscalculations in Adilabad and Karimnagar Districts and stated that 
action was taken to recover the excess payments on case-wise basis. As 
regards other districts, Government stated that payments were correctly 
made by calculating the distances based on Google-earth maps, etc. The 
reply is not acceptable. In the absence of way bills, the bonafides of purchase 
and transportation of animals, actual source point and destination point and 
whether the animals were transported by train or truck, etc. were not 
verifiable. Further, no test-check was done by the JDs to cross-check the 
particulars of the animals by actual verification in the field with regard to 
animals supplied to beneficiaries. 

As regards the total excess payment of ` 1.68 crore pointed out by Audit as 
above, Government accepted (October 2010) the excess payments to the 
extent of ̀  43.43 lakh and stated that an amount of ` 38.97 lakh was 
recovered from the suppliers. In this context, Audit noticed that while 
replying to the para, the department changed the basic characteristics of 
animals (pregnant cow as per basic records which costs less is now shown 
as cow with calf which costs more), which is in contradiction of the 
information/data already furnished earlier (November 2009) by the Director. 
The reply of the department is hence not acceptable and the matter calls 
for investigation.  

Thus, the balance excess payments to the suppliers amounting to ̀  1.25 
crore also needs to be recovered from the suppliers. The department should 
also review all such cases in the remaining districts (not covered by audit) 
and recover the excess payments, if any, made in those districts also. 

Unique identity of animals 

The system of tag followed by the department was not foolproof as the tag is 
detachable from the animal. As a result, there is no assurance that all the 
animals for which payments were made were actually inducted in the State 
and were available with the beneficiaries. 

                                                 
32Adilabad (̀  3.18 lakh), East Godavari  (` 4.13 lakh), Karimnagar (` 6.16 lakh), Khammam 

(` 7.38 lakh), Nalgonda (` 0.69 lakh) and Nizamabad (` 0.15 lakh) 
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Supply of second animal to beneficiaries 

In the eleven districts, it was observed that the second animal was supplied 
only to 4,824 beneficiaries (25 per cent) out of 19,601 beneficiaries to whom 
first animal was supplied in 2007-08. The JDs stated that the banks had not 
sanctioned loan for the second animal due to irregular repayment of loan by 
the beneficiaries. The objective of ensuring continued income generation was 
thus not achieved. Government stated (October 2010) that the issue of supply 
of second animal is totally based on regular repayment of instalments for the 
first animal by the beneficiaries and extending loan to the beneficiaries by the 
banker. It further stated that if the repayment was poor, it would not be 
possible to provide second animal to the beneficiaries. Non-availment of the 
benefit of second animal due to non-repayment of loan obtained for the first is 
indicative of the limited success of the scheme as the objective of ensuring 
continued income generation was also not achieved. 

Poor monitoring by the department 

Post disbursement follow-up would have served a vital purpose of checking 
whether the beneficiaries were able to improve their economic status through 
the occupation of dairy farming or that they had sold the animals. However, no 
information was available either with the Director or with the district 
authorities (JDs) with regard to such action being taken. Most of the VAS did 
not also maintain any records regarding the milk yield of the inducted milch 
animals. Further, District level Committees or Mandal level Committees are 
required to regularly monitor the implementation of the scheme. It was, 
however, observed that the JDs could not produce any records regarding 
convening of meetings of the Committees.  

The Government replied (October 2010) that the Director of Animal Husbandry 
was instructed to take corrective steps to implement the scheme in a foolproof 
manner. Government also stated that the Director has been asked to take 
expeditious action to identify the personnel responsible for making excess 
payments to the suppliers and initiate disciplinary action against them. 

PLANNING DEPARTMENT 

3.3.2 Member of Parliament Local Area Development Scheme 

Deficiencies like non-completion of works, execution of inadmissible 
works, non-transfer of assets to user agencies, non-remittance of unspent 
balances of completed works, etc. involving ` 48.92 crore in implementation 
of MPLAD Scheme denied the envisaged benefits to the public at large. 

Introduction 

The “Member of Parliament Local Area Development Scheme (MPLADS)” 
was designed to enable the Members of Parliament (MPs) to recommend 
works for creation of durable assets of national priorities viz., drinking water, 
primary education, public health, sanitation and roads, etc based on the locally 
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felt needs in their constituencies. The scheme is fully funded by Government 
of India. The District Collector is the Nodal officer at the district level and the 
works are executed by District Rural Development Agency (DRDA), District 
Water Management Agency (DWMA) and Chief Planning Officer of the district. 

Observations relating to MPLADS were earlier included in the Reports of the 
Comptroller and Auditor General of India for the year ended 31 March 2007, 
2008 and 2009 covering 17 districts of the State. The present review covers 
the remaining six districts33  comprising 20 Members of Parliament34  (Lok 
Sabha: 11 and  Rajya Sabha: 9). Scrutiny (August - October 2009 and October 
2010) of the transactions of the scheme was conducted by test-check of the 
records of four Chief Planning Officers (CPOs) and two Project Directors 
(PDs), DWMA for the period 2004-05 to 2009-10. During the period 2004-05 
to 2009-10, as against the releases of ` 180.00 crore, an amount of ` 159.87 
crore was spent in the six districts. Following are the audit findings: 

Audit findings 

Previous reviews covering the period from 2001-02 to 2008-09 revealed 
mainly the following deficiencies in the implementation of the scheme: 

(i) Works recommended by MPs were either not taken up or left incomplete. 

(ii)  Funds were not spent in full resulting in denial of full benefits envisaged 
under the scheme. 

(iii)  Scheme funds were spent on inadmissible works/items by the 
implementing agencies. 

(iv) The MPLADS funds were diverted towards administrative expenses and 
other schemes. 

(v) The district authorities/implementing agencies kept the MPLADS funds 
in fixed deposits in private banks contrary to scheme guidelines which 
defeated the objective of speedy execution of works. 

(vi) MPLADS funds were released in excess of the prescribed limits to trusts 
in violation of scheme guidelines. 

(vii)  The district authorities failed to obtain the unutilised balances lying with 
the implementing agencies in respect of completed works. 

(viii)  The implementing agencies did not furnish Utilisation Certificates to the 
district authorities regularly. 

(ix) Asset register was not maintained by the district authorities. The district 
authorities did not maintain any record of assets transferred to user 
agencies/beneficiaries after their completion. 

                                                 
33 Anantapur, Hyderabad, Kurnool, SPS Nellore, Srikakulam and YSR 
34 Lok Sabha: Anantapur District: Anantapur and Hindupur; Hyderabad District: Hyderabad 

and Secunderabad; Kurnool District: Kurnool and Nandyal; SPS Nellore District: Nellore; 
Srikakulam District: Srikakulam and Parvathipuram; YSR District: Kadapa and Rajampeta; 

   Rajya Sabha: Hyderabad District (6 MPs) and YSR (3 MPs- Releases and expenditure 
details for one MP (Tenure:2004-05) not available) 
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(x) The implementing agencies awarded the works on nomination basis 
instead of calling for tenders. 

(xi) Inspection of works was not conducted by the district authorities and 
other concerned officers. 

(xii)  Unspent balances in respect of retired members of Rajya Sabha were not 
passed on to the successor MPs of Rajya Sabha as required under the 
scheme. 

The current review indicated that these deficiencies were not fully addressed 
and the deficiencies continued to exist as noticed from the following: 

Shortfall in 
completion of 
works was 20 per 
cent (estimated 
cost: ̀  47.94crore) 

 

Incomplete works 
 

As stipulated in Para 3.13 of the scheme guidelines works 

taken up under the scheme should generally be completed 

within one year. In the six districts, out of 10,211 works 

sanctioned during 2004-05 to 2008-09 (estimated cost:  

` 166.53 crore), only 8,202 works (estimated cost: ` 118.59 

crore) were completed leaving a balance of 2,009 works  

(20 per cent) (estimated cost: ̀ 47.94 crore) (of which 186 

works were taken up five years ago) not yet completed as 

detailed in Appendix-3.3. Further, 247 works35  sanctioned 

during the years 2004-05 to 2008-09 (estimated cost: ` 3.78 

crore; release: ̀ 1.15 crore) were not even started (October 

2010) resulting in non-utilisation of funds already released to 

the implementing agencies. There was no justification in 

keeping the moneys unutilised with the implementing agencies 

when the works could not even be started for several years. 

The CPOs of Hyderabad, SPS Nellore and PD, DWMA, 

Kurnool replied (October 2010) that the matter was being 

pursued with the implementing agencies to complete the 

works immediately. 

There was 
inordinate delay in 
sanction of works 
ranging upto as 
high as 36 months 
against the 
stipulated period 
of 45 days 

Delay in sanction/ 
commencement of 
works 
 

As per the scheme guidelines, as far as possible all requisite 

sanctions for works should be accorded within 45 days from 

the date of receipt of proposal from the MP concerned. In all 

the test checked districts (except YSR District), there was 

inordinate delay in sanction of 2,734 works36  (2004-10) 

ranging upto as high as 36 months after recommendation of 

works by the MPs concerned.  

 

                                                 
35 Hyderabad: 38 works (Estimated Cost: ` 1.23 crore/release: ` 0.79 crore);  Kurnool: 29 

works (Estimated Cost: ` 0.43 crore/release: ` 0.21 crore); SPS Nellore: 16 works 
(Estimated Cost: ` 0.25 crore/release: ` 0.13 crore); and YSR: 164 works (Estimated Cost:  
` 1.87 crore/release: ` 0.02 crore); 

36 Anantapur: 971; Hyderabad: 165; Kurnool:511; SPS Nellore: 69; and Srikakulam: 1,018 
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 The PDs, Anantapur and Kurnool attributed (October 2010) 

the delays in sanction of works to delayed preparation of 

estimates by the implementing agencies. The CPO, Hyderabad, 

being the nodal district authority in respect of the works 

recommended by Rajya Sabha Members, stated (October 

2010) that there were delays in sanction by the other district 

authorities where the works were located. As the proposed 

works are required to be completed within the one year period, 

there is a need to ensure coordination with implementing 

agencies for expeditious finalisation of estimates to ensure early 

commencement of works. 

Inadmissible 
works numbering 
38 (estimated cost:  
` 42.04 lakh) were 
sanctioned 

Execution of 
inadmissible works 

In five out of six test checked districts, 38 inadmissible 

works37 (estimated cost: ` 42.04 lakh; release: ` 34.79 lakh) 

viz., repairs of roads, construction of office buildings and 

leveling of sites which were prohibited under the scheme 

were sanctioned for execution during 2004-05 to 2009-10 

(Appendix-3.4).  

The district authorities, Anantapur, Kurnool, Srikakulam and 

YSR, took the plea (October 2009 and October 2010) that the 

works were executed as they were proposed by the MPs. The 

district authority, SPS Nellore stated (October 2009) that the 

works were taken upto avoid encroachment of Government 

lands. The reply is not tenable. It is the responsibility of the 

CPOs/PD to ensure that the guidelines are kept in view while 

issuing the sanctions. 

 Non-remittance of 
unutilised balances 
and interest 

District authorities in three out of six test checked districts 

failed to obtain the unutilised amount of ` 0.63 crore 

(Hyderabad: ̀  0.16 crore; Kurnool: ̀ 0.05 crore38 and SPS 

Nellore:  ̀  0.42 crore) and interest thereon for completed works 

from the implementing agencies as of September 2010.  

The CPOs of Hyderabad and SPS Nellore and PD, DWMA, 

Kurnool replied (October 2010) that the implementing agencies 

would be asked to refund unspent balances with interest.  

 

                                                 
37Ananthapur: 1 work (̀ 2.00 lakh/̀  1.00 lakh); Kurnool: 1 work (̀ 2.00 lakh/̀  1.00 lakh); 

SPS Nellore: 5 works (` 9 lakh/̀  7.75 lakh); Srikakulam: 3 works (` 7.05 lakh/ ̀  5.45 lakh); 
and YSR: 28 works (̀ 21.99 lakh/̀ 19.59 lakh) 

38 Inclusive of  interest of ̀ 1.90 lakh 
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Appendix2.1 
(Reference to paragraph 2.1.5.1 page 16) 

A.  Budget provision, GOI releases and the expenditure incurred towards ICDS during 200510 

(Rupees in crore) 

Year  GOI 
releases* 

Budget provision** 
(GOI as well as State share) 

Expenditure**  Unutilised funds 
(percentage) 

200506  148.91  149.50  164.45  () 14.95 

200607  236.95  291.54  248.55  42.99 (15) 

200708  249.14  346.22  291.31  54.91 (16) 

200809  299.24  377.31  412.66  () 35.35 

200910  364.64  547.51  468.79  78.72 (14) 

Total  1298.88  1712.08  1585.76  126.32   (7) 

*Figures as furnished by the department; **figures as booked by the PAG (A&E) Office 

B.  Budget provision, GOI releases and the expenditure incurred towards Supplementary 
Nutrition Programme (SNP) during 200510 

(Rupees in crore) 

Year  GOI 
releases* 

Budget provision** 
(GOI as well as State share) 

Expenditure**  Unutilised funds 
(percentage) 

200506  NIL  146.36  78.20  68.16 (47) 

200607  90.52  212.61  204.28  8.33  (4) 

200708  135.07  444.16  307.00  137.16 (31) 

200809  128.36  434.34  337.77  96.57 (22) 

200910  312.86  683.52  270.15  413.37 (60) 

Total  666.81  1920.99  1197.40  723.59 (38) 

*Figures as furnished by the department; **figures as booked by the PAG (A&E) Office 

Appendix2.2 
(Reference to paragraph 2.1.7 page 21) 

Categorywise coverage of Supplementary Nutrition Programme (SNP) under ICDS scheme during 200510 

(Population in lakh) 

Year  Eligible  Enrolled  Covered under SNP  Shortfall in coverage of enrolled 
beneficiaries under the SNP (%) 
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200506  3.78  3.94  35.10  3.44  3.60  26.11  3.11  3.18  25.02  0.33 (10)  0.42 (12)  1.09 (4) 

200607  4.59  4.83  41.68  4.33  4.41  34.40  4.27  4.21  32.56  0.06 (1)  0.20 (5)  1.84 (5) 

200708  5.30  5.42  47.24  5.11  5.23  42.87  4.96  5.06  40.76  0.15 (3)  0.17 (3)  2.11 (5) 

200809  5.55  5.85  48.86  5.44  5.67  45.29  5.26  5.51  43.18  0.18 (3)  0.16 (3)  2.11 (5) 

200910  5.45  5.77  47.94  5.59  5.62  43.83  5.21  5.22  40.27  0.38 (7)  0.40 (7)  3.56 (8) 

Total  24.67  25.81  220.82  23.91  24.53  192.50  22.81  23.18  181.79  1.10 (5)  1.35 (6)  10.71 (6) 

Source: Figures as furnished by the department
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Appendix2.3 
(Reference to paragraph 2.1.7 page 22) 

Statement showing shortfall in enrolling eligible beneficiaries under Supplementary 
Nutrition in the test checked districts 

District  Shortfall in enrolling eligible beneficiaries (percentage) 

200506  200607  200708  200809  200910 

Anantapur  28692 (30)  13827 (11)  2107 (2)  7146 (6)  4260 (3) 

Chittoor  15456 (15)  3669 (3)  768 (1)  11219 (7)  10085 (7) 

East Godavari  60203 (29)  40364 (19)  23734 (10)  4949 (2)  14928 (6) 

Guntur  23396 (26)  14986 (15)  9403 (9)  4331 (4)  7819 (8) 

Kurnool  17575 (25)  0  0  0  0 

Nalgonda  54572 (34)  25881 (12)  12406 (6)  9442 (5)  9088 (5) 

Visakhapatnam  16819 (24)  10552 (13)  9952 (9)  3582 (3)  14617 (12) 

Source: Figures as furnished by the department 

Appendix2.4 
(Reference to paragraph 2.1.8 page 24) 

Statement showing shortfall in attendance of children in Preschools in East Godavari and 
Visakhapatnam Districts 

Year  Enrolled  Attended  Shortfall (percentage) 
East 

Godavari 
Visakhapatnam  East 

Godavari 
Visakhapatnam  East 

Godavari 
Visakhapatnam 

200506  70623  27115  63836  24753  6787 (10)  2362  (9) 
200607  82953  29704  71476  25944  11477 (14)  3760 (13) 
200708  93032  33390  83276  31962  9756 (10)  1428  (4) 
200809  103412  34190  91923  27359  11489 (11)  6831 (20) 
200910  81564  33585  66235  28327  15329 (19)  5258 (16) 

Source: Figures as furnished by the department 

Appendix2.5 
(Reference to paragraph 2.1.9 page 25) 

(a)  Statement showing the details of projects where hundred per cent shortfalls in visits of MOs to 
Anganwadi centres during 200710 (ICDS scheme) were noticed 

Visits of Medical Officers in 19 test checked projects 

Name of the 
Project 

200708  200809  200910  Name of the 
Project 

200708  200809  200910 

Uravakonda  No visits  No visits  No visits  Munugodu  No visits 
Kasimkota  No visits  No visits  Huzurnagar  No visits 
G.D.Nellore  No visits  Nalgonda (U)  No visits  No visits  No visits 
Chandragiri  No visits  Aluru  No visits  No visits  No visits 
Miryalaguda  No visits  No visits  No visits  Rangampeta  No visits 
Nakrekal  No visits  No visits  Rajanagaram  No visits 
Suryapeta (U)  No visits  No visits  No visits  Korukonda  No visits  No visits 
Alair  No visits  No visits  Puttur  No visits 

Nalgonda (R)  No visits  Karvetinagaram  No visits 
Suryapeta (R)  No visits 

Source: Data as furnished by the CDPOs
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(b)  Statement showing the details of projects where hundred per cent shortfalls in joint visits of CDPOs and 
MOs to Anganwadi centres during 200710 (ICDS scheme) were noticed 

Joint  visits by CDPOs and MOs in 17 test checked projects 

Name of the 
Project 

200708  200809  200910  Name of the 
Project 

200708  200809  200910 

Suryapeta (U)  No joint visits  No joint visits  No joint visits  Thadikonda  No joint visits  No joint visits 

Huzurnagar  No joint visits  Kothapeta  No joint visits  No joint visits 

Miryalaguda  No joint visits  No joint visits  No joint visits  Rajanagaram  No joint visits 

Bhongiri  No joint visits  Peddapuram  No joint visits  No joint visits  No joint visits 

Munugodu  No joint visits  No joint visits  No joint visits  Uravakonda  No joint visits  No joint visits  No joint visits 

Nalgonda (R)  No joint visits  No joint visits  G.D.Nellore  No joint visits 

Nalgonda(U)  No joint visits  No joint visits  No joint visits  Anakapalli  No joint visits  No joint visits 

Ipuru  No joint visits  No joint visits  Suryapeta (R)  No joint visits  No joint visits  No joint visits 

Tenali  No joint visits  No joint visits  No joint visits 

Source: Data as furnished by the CDPOs 

Appendix2.6 
(Reference to paragraph 2.1.12 page 28) 

Shortage in deployment of CDPOs/ACDPOs and Supervisors visàvis the sanctioned 
strength during 200510 under ICDS Scheme 

Year  CDPOs/ACDPOs  Supervisors 
Sanctioned 
strength 

Men in 
position 

Vacancy 
(%) 

Sanctioned 
strength 

Men in 
position 

Vacancy 
(%) 

200506  630  335  295 (47)  NA  NA  NA 
200607  651  295  356 (55)  2644  2120  524 (20) 
200708  661  315  346 (52)  2708  2385  323 (12) 
200809  661  375  286 (43)  2708  2412  296 (11) 
200910  661  413  248 (38)  2708  2452  256 (9) 

Source: Figures as furnished by the department; NA: Not available 

Appendix2.7 
(Reference to paragraph 2.1.12 page 28) 

Target visàvis the achievement with regard to imparting of training in various cadres during 200510 

Cadre  Target  Achievement  Shortfall (Percentage) 

JTC  RC  OC  JTC  RC  OC  JTC  RC  OC 

CDPOs / 
ACDPOs 

183  205    100  131    83 (45)  74 (36)   

Supervisors 
2140  9888    1035  7443    1105 (52)  2445 (25)   

AWWs  37430  179082    25654  171546    11776 (31)  7536 (4)   

AWHs    194186  43231    107047  29735    87139 (45)  13496 (31) 

Total  39753  383361  43231  26789  286167  29735  12964 (33)  97194 (25)  13496 (31) 

Grand Total  466345  342691  123654 (27) 

JTC: Job Training Course; RC: Refresher Course; OC: Orientation course 
Source:  Figures as furnished by the department 
Note: An expenditure of ` 35 crore was  incurred on  the  training component during  the  five 

year period 200510
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Appendix2.8 
(Reference to paragraph 2.1.13 page 29) 

Status of functioning of Project Coordination Committees under ICDS Scheme 

Name of the 
District 

Project Coordination 
Committees have not been 

formed (29 Projects) 

Though Project Coordination 
Committees formed, no regular 

meetings were conducted (18 Projects) 

Anantapur  Tadipatri  Kudair 

Dharmavaram  Anantapur (U) 

Uravakonda 

C.K.Palli 

Chittoor  Chandragiri  G.D.Nellore 

Thottembedu  RASS (Tirupati) 

Puttur  Thamballapalli 

Karvetinagaram  Madanapalli 

East Godavari 
District 

Korukonda  Rajahmundry 

Kothapeta  Rajanagaram 

Rangampeta  Sankhavaram 

Mummidivaram 

Kapileswarapuram 

Guntur  Tenali 

Thadikonda 

Ipuru 

Kurnool  Adoni (U)  Kodumuru 

Adoni (R) 

Aluru 

Nalgonda  Miryalguda(U)  Chintapalli 

Huzurnagar  Alair 

Bhongiri 

Munugodu 

Suryapeta (R) 

Nakrekal 

Pedavoora 

Mothkur 

Suryapeta (U) 

Ramannapeta 

Visakhapatnam  Bhimili  Kotauratla 

Kasimkota  Anakapalli 

Ravikamatam  Narsipatnam 

Source: Data as furnished by the CDPOs
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Appendix2.10 
(Reference to paragraph 2.3.2.2 page 48) 

Proposals of Government/VUDA for change of land use which are not included in the RMP 

Sl. 
No. 

Survey Numbers  Location  Change of land Use 
From  To 

1  332/P to 335/P  Sontayam (v)  Agricultural  Institutional 
2  107/P  Ardhannapalem (v)  Residential  Industrial 

3  77A/A1,77A1  Waltair Ward  Residential  Commercial 

4  86/P  Sanivada (v)  Agricultural  Residential 
5  45/P,56/P  Rawada (v)  Agricultural  Residential 
6  59/P,65/P,66/P & 72/P  Sowbhagyapuram  Agricultural  Residential 

7  35/P,36/P,38/P to 41/P  Laximipuram  Agricultural  Residential 
8  99/P and 114/P  Vellanki Peddipalem  NA  NA 
9  148,168/P,174/P,175/P  Madhurawada  NA  NA 

10  8/3,4,5,6,9/1,10,11,12/1P,2,3, 
4P,10,11,12,67/12 and 68/2P 

Juttada  Agricultural  Residential 

11  106/1B2  Marripalem  Institutional  Residential and 
Commercial 

12  387  Madhurawada  Hill/Forest  Industrial 
13  5,8,221 to 226  Tadi  Agricultural  Residential 
14  365,367 and 365/24  Maredipudi(v)  Agricultural  Residential 
15  166 and 167  Mantripalem(v)  Agricultural  Residential 

16  27  Nerellavalasa(v)  Agricultural/ 
Institutional 

Residential 

17  93,94,95,96/P,97 and 101/P  Gurrampalem  Agricultural  Residential 

18  1/7A,1/8A  Tadi(v)  Agricultural  Residential 
19  109/P,110/P,162/P,164/P & 167/P  Gambhiram  Agricultural  Institutional 
20  142/5  Vepagunta  Institutional  Hospital 
21  Road Widening  RTC Junction to 

Ambedkar Junction 
40.00 Mts  30.00 Mts 

22  Road Widening  Asilmetta Junction to 
Rednam Gardens 

40.00 Mts  30.00 Mts 

23  Road Widening  VIP Road to Masjid  24.00 Mts  20.00 Mts 
24  Fly Over Bridge  Asilmetta Junction to 

Rama Talkies 
120’00”  120’00” 

25  Fly Over Bridge  Asilmetta Junction to DRM 
Office near Dondaparthy 

120’00”  120’00” 

26  Road Alignment  Airport Authority lands at 
Marripalem 

60’ road  Slightly changed 
to follow the 
existing road 

27  32  Dharmapuri  Residential, 
Agricultural and 
30 Mts Road 

Residential 

28  40  Dharmapuri  Residential, 
Agricultural and 
30 Mts Road 

Residential 

29  41  Dharmapuri  Tank  Residential
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30  75&77  Dharmapuri  Agriculture  Residential 

31  114, 115  Gurrampalem  Agriculture  Residential 
32  141  Ardhannapalem  Agriculture  Residential 
33  21,43,45 and 49/P  V.T. Agraharam  Agriculture  Commercial 
34  49,51,52,53,56,57/P,58/P & 59/P  Vizianagaram II nd Bit  Agriculture  Residential 

35  1  Vepagunta  Agriculture  Residential 
36  29  Vepagunta  Hill & Agriculture  Residential 
37  337  Narava  Tank  & Canal  Residential 
38  Pharmacity  (a) Railway line 

(b) 500 mts Green belt 
To be deleted 

39  Sector 6  MVP layout  Recreation/Open 
space 

Community 
centre 

40  29  MVP layout  Recreation/Open 
space 

Town Centre 

41  TS No.693  Jail Premises  Major Park/ 
Stadium 

Park and Family 
entertainment 
complex 

42  15/P  Mulakuddu  Gostani River and 
Agriculture 

Residential 

43  27  Madhurawada  Hill & Residential  Residential 
44  179  Paradesipalem  Hill  Residential 
45  168  Paradesipalem  Hill  Residential 

46  613/2AP  Thumpala  Park/Partly residential  Residential 
47  48/P,56/P & 152/P  Cheepurupalli  Industrial  Residential 
48  37/P and 38/P  Resapuvanipalem  Institutional  Park 

49  Road  Medical College Boy’s 
Hostel to Collector Office 

7 Mts  12 Mts. 

50  Road  Nowroji Road to Collector 
Office 

15 Mts  25 Mts 

51  Road  Dandu Bazaar Road  6 Mts  12 Mts 
52  Road  Circuit House to Nowroji 

Road 
10 Mts.  12 Mts 

53  Road  By the side of Judge Court 
Road 

6 Mts.  12 Mts. 

54  Road  Lepakshi Junction to 
Poorna Market 

20 Mts.  30 Mts. 

55  Road  Poorna Market to Old Post 
Office 

20 Mts.  30 Mts. 

56  Road  Collector Office to 
Jagadamba Junction 

20 Mts.  25 Mts. 

57  Road  Singh Hotel Junction to 
Hotel Green Park 

12 Mts.  12 Mts. 

58  Road  Hotel Dolphin Junction to 
Super Bazar 

12 Mts  25 Mts. 

59  Road  Jagadamba Junction to 
Leela Mahal Junction 

16 Mts.  25 Mts. 

60  Road  KGH OP Gate to Main 
Road via Salipeta 

10 Mts.  18 Mts.
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Appendix2.11 
(Reference to paragraph 2.3.2.2 page 48) 

Sectorwise investments envisaged in the Revised Master Plan 

(Rupees in crore) 

Department  Sector  Phase I 
(200207) 

PhaseII 
(200712) 

APIIC  Business & Industrial Projects  614.09  622.78 
Municipal Bodies  Water Supply (WTP)  30.02  0 
Transport Department  Transport  1051.96  1529.73 
Municipal Bodies  Solid Waste Disposal  16.32  0 
VUDA  Urban Extension  837.57  975.32 
Municipal Bodies  Sewerage (STP)  31.48  0 
Education and Medical and 
Health 

Education, health & facility Centre  172.66  351.27 

Tourism Department  Recreation and Tourism 
Development  11.84  13.12 

APIIC  Special Economic Zone  1366.92  1366.92 
Port Trust  Port & related activities  349.20  349.20 
Rural Development  Rural growth Centre  57.51  57.51 

Total  4539.57  5265.85 

Appendix2.12 
(Reference to paragraph 2.3.2.2 page 48) 

Statement showing changes of land use approved by VUDA/Government though not permissible 

Sl. 
No. 

Name of the applicant  Area  Land originally 
earmarked in the RMP 

Change of land use 

1  Sri T.V. Ratnam  3.05 acres at 
Kurmannapalem 

Stadium (Public and 
Semi Public) 

Residential 

2  Vizag Urban 
Infrastructure 

97.3 acres at 
Madhurawada 

33      acre residential 
49.50 acre agricultural 
14.80 Hill area 

Multiple use i.e. 10% 
commercial & 90% 
residential 

3  M/s Divis biotech (P) 
Limited 

Madhurawada  100 ft Road linking 
NH5 from Sontayam 

Realignment of 100 ft 
wide road 

4  M/s Simhadri 
Developers 

25.02 acres at 
Appikonda Village 

Recreational  Residential 

5  Smt. S. Padma  4409 Sq. Yards  Institutional  Residential 

6  Sri G.D.L.V. Prasad  3 acres at Parvada  Industrial  Residential 

7  Bhavya Constructions  6.47 acres at Ravada 
Village 

Institutional  Residential 

8  M/s Mehar Kiran 
Enterprizes 

12.71 acres at Pisindi 
Village 

Agriculture  Industrial 

9  Subadra Enterprises  1180.62 Sq. Mt. at 
Tummapala Village 

Open space  Storage of gas 
cylinders 

10  M/s Clasil Refractories 
Private Limited 

13.28 acres at 
Venkatapuram Village 

Agriculture  Industrial
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Appendix2.13 
(Reference to paragraph 2.4.3.4 page 64) 

Statement showing the yearwise details of subsidy released to nonasset based activities 

(Rupees in lakh) 

Year  Activity  Chittoor  East Godavari  Medak  Visakhapatnam  Total 

200708  Cloth/Saree business  7.01  28.27  5.36  8.06  48.70 

Ladies emporium  2.66  16.76  1.00  6.28  26.70 

Kirana & General Store  16.24  63.20  29.37  26.77  135.58 

Total  25.91  108.23  35.73  41.11  210.98 

200809  Cloth/Saree business  6.23  14.66  4.03  8.42  33.34 

Ladies emporium  3.19  8.80    4.65  16.64 

Kirana & General Store  10.81  31.16  39.70  20.49  102.16 

Total  20.23  54.62  43.73  33.56  152.14 

Grand Total  46.14  162.85  79.46  74.67  363.12 

Appendix2.14 
(Reference to paragraph 2.4.5 page 67) 

Statement showing the districtwise details of subsidy released and action taken on the defaulting units of 
200405 and 200506 

District  Units 
grounded 

Units 
surveyed 

NP 
units 

NE 
units 

Total  Subsidy 
(Rupees 
in lakh) 

Action Taken by STEP 

Chittoor  2865  2865  322  345  667  22.34  Verification of 123 units is 
not complete 

East Godavari  3989  3989  395  539  934  133.00  Only 134 of the 539 units 
(Nonexisting) responded 

Medak  2130  2130  278  354  632  103.39  Followup action is 
incomplete. 

Visakhapatnam  2469  1868  223  186  409  NA  41 of the 223 units were 
performing; Verification 
was not complete 

Total  11453  10852  1218  1424  2642  258.73 

Note: Chittoor district furnished amount released to only NE units 
NP: Nonperforming; NE: Nonexisting; NA: Not available
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Appendix3.1 
(Reference to paragraph 3.1.1 page 69) 

Statement showing the Districtwise/Drawing Officerwise payment of fraudulent 
medical claims 

District  Drawing Officer  Amount 
(Rupees) 

Adilabad  DY.EO, Luxettipet, H/O Mancherial  97200 
GHM, ZPSS, Pochera, (M) Adilabad  187200 
HM, GHS (New), Kaghaznagar  97200 
HM, GPSS (G), Bellampalli  90000 
HM, School Complex, Gupas, Mawad  97200 
HM, ZPHS (B), Boath  142775 
HM, ZPSS, Tandur  97200 
HM, ZPSS, Tiryani  97200 
MEO, Jainoor  1791952 
MEO, MP,  Mudhole  451932 
MEO, MP, Adilabad  144112 
MEO, MP, Jainoor  164812 
MEO, MP, Kaghaznagar  97200 
MEO, MP, Laxmanchanda  86709 
MEO, MP, Makloor  162112 
MEO, MP, Mudhole  779647 
MEO, MP, Nirmal  164809 
MEO, MP, Sirpur (U)  141576 
MEO, MP, Tandur  90000 
MEO, MP, Wankidi  97200 
MEO, MPP, Jainad  145360 
MEO, MPP, Nirmal  972162 
MEO, MRC, Sirpur Town  97200 
MEO, Tandur  284400 

District Total  6577158 
Khammam  DEO, Khammam  180000 

GHM, ZPSS, Gandugulapalli  180000 
MEO, Julurupadu  360000 
MEO, MP, Dammapeta  180000 
MEO, MP, Kukunoor  180000 
MEO, MP, Madhira  180000 
MEO, MP, Sathupally  180000 
MEO, MP, Vemsoor  180000 
Principal, KYKRY & BN GOUD'S GJC 
Chunchupalli, Kothagudem  180000 

District Total  1800000 
Mahbubnagar  GHM, GHS, Market Lane, Narayanpet  83700 

GHM, ZPHS, Balmoor  90000 
MEO, Kothur  90000 
MEO, MP, Achampet  32673
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MEO, MP, Bomraspet  158245 
MEO, MP, Damargidda  85811 
MEO, MP, Doulthabad  90000 
MEO, MP, Kollapur (M)  90000 
MEO, MP, Maddur  90000 
MEO, MP, Makthal  146694 
MEO, MP, Narayanpet  90000 
MEO, MP, Peddamandadi  153000 

District Total  1200123 
Medak  GHM, ZPHS, Laxmapur, (M) Ramayampet  22392 

GHM, ZPHS, R.C. Puram  21505 
GHM, ZPHS, Rangampet  19562 
GHM, ZPSS, Kusangi, (M) Tekmal  19743 
HM GRII, GHS, Narsapur  21664 
MEO, MP, Jinnaram  21218 
MEO, MP, Medak  19598 
MEO, MP, Papannapet  90000 
MEO, MP, Patancheru  20959 
MEO, MPRC, Jagadevpur  173055 
Principal, GJC, Budhera, (M) Munipally  22433 

District Total  452129 
Nalgonda  DDO, ZPHS, Peepal Pahad, (M) Choutuppal  12240 

GHM, S.V.ZPHS, Valigonda  178603 
GHM, ZPHS, Cherlagouraram, (M) Kanagal  180000 
GHM, ZPHS, Elikatte  180000 
GHM, ZPHS, Kakkireni, (M) Ramannapet  317597 
GHM, ZPHS, Naginenipally, 
(M) Bommalaramaram  180000 
GHM, ZPHS, Pamulapahad  180000 
GHM, ZPHS, Peddadevulapally, MP, 
Thripuraram  180000 
GHM, ZPHS, Wangapally  154318 
HM, GHM, ZPHS, Cherkupally (K)  180000 
HM, GUPS, Police Lines, Nalgonda  180000 
HM, ZPHS (B), Vellemla  180000 
HM, ZPHS (G), Ramannapet  180000 
HM, ZPHS, Gurajala  180000 
HM, ZPHS, Mamidala, Thipparthy  180000 
HM, ZPHS, Medipally, (M) Bommalaramaram  81672 
HM, ZPHS, Peddasuraram  180000 
HM, ZPHS, Sarajipeta, (M) Aler  161100 
HM, ZPHS, Somavaram, (M) Nereducherla  180000 
HM, ZPSS, Koppole, Gurrampode  360000 
MAO, MP, Nampally  180000 
MEO, (M) Pedda Adisharlapally  180000 
MEO, Atmakur (M)  540000
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MEO, Bhongir  521752 
MEO, Gundlapally (M)  153047 
MEO, MP, Athmakur (M)  180000 
MEO, MP, Bhongir  21780 
MEO, MP, Bibinagar  134554 
MEO, MP, Chintapally  180000 
MEO, MP, Chityala  90000 
MEO, MP, Damaracherla  102064 
MEO, MP, Gundala  630000 
MEO, MP, Mothkur  180000 
MEO, MP, Munagala  180000 
MEO, MP, Nakrekal  180000 
MEO, MP, Nalgonda  180000 
MEO, MP, Nampally  180000 
MEO, MP, Narketpally  360000 
MEO, MP, Nereducherla  180000 
MEO, MP, Noothankal  180000 
MEO, MP, Pedda Adisherlapally  41973 
MEO, MP, Suryapet  360000 
MEO, MP, Thirumalagiri  177277 
MEO, MP, Thurkapally  354838 
MEO, MP, Yemulapally (M)  90000 
MEO, MP, Bibinagar  180000 
MEO, MP, Chintapally  180000 
MEO, MPP, Athmakur (S)  180000 
MEO, MPP, Nalgonda  180000 
MEO, MPP, Ramannapet  180000 
MEO, MPP, Yadagirigutta  353123 
MEO, MPS, Pochampally  720000 
Principal, DIET, Nalgonda  180000 

District Total  11315938 
Nizamabad  GHM, ZPHS, Ibrahimpet, (M) Banswada  18740 

GHM, ZPHS, Kondoor (A), (M) Nizamabad  146588 
MEO, MP, Lingampet  180000 
MEO, MP, Nizamabad  163872 
MEO, MP, Yellareddy  180000 

District Total  689200 
Ranga Reddy  HM, ZPPHS, Kandawada, (M) Chevella  172514 

MEO, MPP, Kandukur  163294 
District Total  335808 

Vizianagaram  MEO, Makkuva  90000 
Warangal  GHM, ZPSS (G), Narsampet  90000 

MEO, Bachannapet  162921 
PGHM, ZPSS, Obulkeshwapur  180000 

District Total  432921 
Grand Total  22893277
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Appendix3.2 
(Reference to paragraph 3.1.2 page 71) 

Statement  showing DDOwise fraudulent claims 

(A)  School Education 

DDO  DDO Office Name  Fraudulent 
claim (Rupees) 

DDO  DDO Office Name  Fraudulent 
claim (Rupees) 

MEO  MP, Utnoor  686560  PGHM  Govt. AHS, Gadiguda  233444 
MEO  MRC, Narnoor  725530  PGHM  GAHS, Marlawai  5040 
MEO  MRC, Jainoor  1069064  PGHM  GAHS, Pochamloddi  55472 
MEO  MP, SirpoorU  201520  HM  Govt. AHS, Jainoor  156412 
MEO  MRC, Indervelly  375678  HM  TAHS, Narsapur B  246772 
HM  ZPSS (U), Utnoor  57346  HM  AUPS (G), Indervelly  284304 
HM  ZPSS, Utnoor  194532  HM  GAUPS, Hatti  11788 
HM  ZPSS, Yenda  36830  HM  Govt. AUPS, Tosham  314992 
HM  ZPSS, Bheempur  75974  HM  GAHS (G), Umri  28290 
HM  ZPSS, Hasnapur  32028  HM  GAHS (G), Rasimetta  415984 
HM  ZPHS, Jainoor  94944  HM  GAUPS, Pangdi  12054 
PGHM  ZPSS, Lakkaram  28520  HM  Govt. AHS, Pittabongaram  231958 
PGHM  ZPSS, Narnoor  74412  HM  GAUPS, Jhari  51722 
HM  ZPSS, Shampur  17802  HM  AHS, Thadihatnoor  212160 
HM  ZPSS, Tadi Hadapnoor  52052  PGHM  GAHS, Mankapur  351182 
HM  ZPSS, Muthnoor  16120  HM  GAHS (G), Mahagoan  51096 
HM  ZPSS, Dhanora(B)  23040  HWO  STBH, Tosham  8520 
PGHM  ZPSS, Perkaguda  24840  MEO  MRC, Kerameri  941752 
HM  ZPSS, Danthanpally  4600  PGHM  ZPSS, Kerameri  19968 
HM  Govt. TWSHS, Utnoor  376160  HM  ZPSS, Indhani  11648 
HM  Govt. AUPS, Hasnapur  134914  HM  GAHS, Anarpally  70084 
PGHM  GAHS. (G), Keslapur  33370  Total  3714642 

Total  4335836  Grand Total  8050478 

(B)  Tribal Welfare 

DDO  DDO Office Name  Fraudulent claim (Rupees) 
HM  AHS, Luxettipet  99356 
PGHM  GAHS (G), Keslapur  37488 
PGHM  GAHS, Pochamloddi  5100 
HM  Govt. AHS, Jainoor  20678 
HM  AUPS (G), Indervelly  10224 
HM  GAHS (G), Umri  16910 
HM  GAHS (G), Rasimetta  25860 
HM  GAUPS, Jhari  5280 
HM  AUPS, Kanchampally  30672 
PGHM  GAHS, Kohinoor (K)  157940 
PGHM  GAHS, Mankapur  5460 
HM  GAHS (G), Mahagoan  13608 
HM  TWGH, Indervelly  11938 

Total  440514
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Appendix3.3 
(Reference to paragraph 3.3.2 page 83) 

Statement showing districtwise, yearwise works sanctioned, works completed and works not completed 
under MPLAD Scheme 

Name of the 
Nodal Agency 

Year  Works sanctioned  Works completed  Works not completed 
No of 
works 

Estimated 
cost 

(Rupees 
in crore) 

No of 
works 

Estimated 
cost 

(Rupees 
in crore) 

No of 
works 

Estimated 
cost 

(Rupees 
in crore) 

Anantapur 
(PD, DWMA) 

200405  328  3.84  327  3.84  1  0.00* 
200506  437  5.12  436  5.10  1  0.02 
200607  230  4.85  228  4.79  2  0.06 
200708  210  4.30  207  4.18  3  0.12 
200809  177  4.19  169  4.07  8  0.12 

Hyderabad 
(CPO) 

200405  89  2.68  60  1.75  29  0.93 
200506  264  8.95  109  3.40  155  5.55 
200607  442  14.63  109  5.38  333  9.25 
200708  391  11.94  172  5.18  219  6.76 
200809  412  12.30  132  5.29  280  7.01 

Kurnool 
(PD, DWMA) 

200405  211  4.21  209  4.15  2  0.06 
200506  260  4.38  260  4.38  0  0 
200607  240  5.39  240  5.39  0  0 
200708  229  6.01  176  3.69  53  2.32 
200809  245  6.29  28  0.53  217  5.76 

SPS Nellore 
(CPO) 

200405  104  1.97  102  1.94  2  0.03 
200506  119  1.79  119  1.79  0  0 
200607  111  1.84  100  1.62  11  0.22 
200708  181  2.79  164  2.46  17  0.33 
200809  105  2.32  95  2.04  10  0.28 

Srikakulam 
(CPO) 

200405  442  4.00  442  4.00  0  0 
200506  588  4.00  588  4.00  0  0 
200607  457  4.00  457  4.00  0  0 
200708  331  4.00  331  4.00  0  0 
200809  384  4.00  381  3.97  3  0.03 

YSR 
(CPO) 

200405  577  4.79  425  2.65  152  2.14 
200506  954  7.95  792  5.90  162  2.05 
200607  696  9.10  590  7.46  106  1.64 
200708  627  9.18  442  6.73  185  2.45 
200809  370  5.72  312  4.91  58  0.81 

Total  10211  166.53  8202  118.59  2009  47.94 

* Estimated Cost: ` 40,000
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Appendix3.4 
(Reference to paragraph 3.3.2 page 84) 

Statement showing districtwise ineligible works sanctioned under MPLAD Scheme 

(Rupees  in  lakh) 

Sl
No 

Work description  Estimated  cost being 
MPLADS share 

Releases 

Anantapur District 

1  Construction of Welcome Arch near Uma Nagar 13th Division, 
Old town of Anantapur Municipal Corporation 

2.00  1.00 

Total  2.00  1.00 

Kurnool District 

1  Construction of compound wall to Sri Chenna Kesava Temple 
at SC Colony in Palamani Village in Papidyala Mandal 

2.00  1.00 

Total  2.00  1.00 

SPS Nellore District 

1  Levelling of House site at Pathavelathi AW of Nellore rural 
Manda 

2.00  1.90 

2  Levelling of House sites in Survey No. 1129 and formation of 
internal roads at V. Palem 

2.00  1.00 

3  Levelling of House sites and formation of roads, aletipadhu 
mixed colony 

3.00  2.85 

4  Leveling of sevangumta in Venkatadri  1.00  1.00 

5  Surface leveling work in P. Chengaiah colony Venkannapalem 
of kota 

1.00  1.00 

Total  9.00  7.75 

Srikakulam District 

1  Improvements to the Old Bridge across Gonamarigeeda at 
Peddakarrivanipalem H/o Bejjiputtuga 

3.20  1.60 

2  Urgent repairs to damaged carriage way of CSP Road to Allena 
from K.M. 3/0 to 7/600 in Bits 

2.85  2.85 

3  Improvements to Road from N.M. road to Ch. Laxmipuram  1.00  1.00 

Total  7.05  5.45 
YSR District 

1  Repairs to road from Bayanapalle to Alidenna  0.20  0.15 

2  Repairs to Road from Soglapalle to Agraharam  0.20  0.20 

3  Repairs to Road from Ankalamma Temple to Kingalaiahpalle  0.20  0.20 

4  Repairs to Elementary School at Beechuvaripalle  0.30  0.22 

5  Repairs to Road from Peddacheppali to Samudrapalle  0.30  0.28 

6  Repairs to Road to Putlampalle  0.10  0.10 

7  Jungle clearance and leveling providing Bore and Motor Near 
Ahobilam 

1.20  1.20 

8  Repairs to Road from Abdul Fields to Zuari Road  0.20  0.12 

9  Improvements and Repairs to Road from RV Road to 
Addalavarri, Chakrayapet 

0.40  0.39
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10  Repairs to Thottikadakalava to Nooliveedu of Galiveedu 
Mandal 

0.10  0.10 

11  Repairs to Ramaswamy Kalava Siddreddigaripalli H/o YB Palli 
of Chakrayapet Mandal 

0.10  0.09 

12  Improvements to Road from Guttkindapalli to Mundiavaripalli 
of Chinnamandam 

0.06  0.05 

13  Improvements to Road from Rayachoti Angallur Road to 
Yerragatlavandalapalli 

0.14  0.10 

14  Improvements to Road from Balaparalla Bavi to Patha Road in 
Vandadil Village of Chinnamandam 

0.08  0.06 

15  Improvements to Road from Narella vanka to Bangarollapalli of 
Chinnamandam 

0.08  0.06 

16  Improvements to Road from Rayachoti Angallu Road to Narella 
Vanka of Chinnamandam 

0.08  0.06 

17  Improvements to Road from Srinivasapuram  to Sriramulu 
nagar colony of Chinnamandam 

0.08  0.06 

18  Improvements to Road from  Rayachoti Angallu Road to 
Reddivaripalli village 

0.14  0.10 

19  Improvements to Road from  Chinnamandam kalibanda Road to 
kammapalli of Chinnamandam 

0.20  0.15 

20  Improvements to Road from  Chinnarasupalli to Matam of 
Chinnamandam 

0.10  0.08 

21  Improvements to Road from   Chinnamandam kalibanda Road 
to Nadigeddapalli of Chinnamandam 

0.12  0.09 

22  Repairs to Road side from  Chinnamandam kalibanda Road to 
Balireddigaripalli 

0.30  0.23 

23  Road repair at KP Devalalu Road village Annam Rajugaripalli 
to Mallekuntapalli H/o Sibyala 

0.21  0.15 

24  Improvemnts to the raod Chitvel Moogaranipalle Road to 
Mylapalle Arundathiwada village 

5.50  3.75 

25  Construction of Mandal Head Quarters Type of TTD 
Kalyanamandapam of Kalikiri Mandal 

6.60  6.60 

26  Improvements to community hall at Gurramkonda Town  1.00  1.00 

27  Improvemnts to Road from Kasalavalla Gari to Anjaneyapuram 
of Addlamarri GP of Chakrayap 

1.00  1.00 

28  Construction of Press Club at Kadapa  3.00  3.00 

Total  21.99  19.59 

Grand Total  42.04  34.79
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Appendix3.5 
(Reference to paragraph 3.3.3 page 89) 

Details of the Schools test checked 

Nalgonda District  East Godavari District  Chittoor District 
ZPHS, Kothapally  ZPHS, Rameswaram  APSWR School, Ramakuppam 
ZPHS, Kanagal  ZPHS, Madhava patnam  ZPHS (B), Ramakuppam 
ZPHS, Nakerkal  ZPHS, Nadakuduru  ZPHS (G), Ramakuppam 
ZPHS, Rajapeta (B)  ZPHS, Aratlakatta  MPUP School, Manendram 
ZPHS, Kolanapaka  ZPHS, Kovvuru  MPPS, Kemp Samudram 
ZPHS, Hanumapur  ZPHS, Velangi  ZPHS, Lakkanapalli 
ZPHS, Pallerla  ZPHS, peddapurrapadu  APRWS (G), Kammanapalli 
ZPHS, Gudur  ZPHS, Golla palem  MPPS, Pathapeta 
ZPHS, Mariyala  ZPHS, Turangipeta  MPPS, Bireddypalli 
ZPHS, Nadigudem  ZPHS, Vemulavada  MPUPS, Deva doddi 
ZPHS, Kodad (B)  ZPHS, Siripuram  SVOHS, Tirupathi 
ZPHS, Mothukur  ZPHS, VK Rayapram  SVHS, Tirupathi 
ZPHS, Gundala  ZPHS, G Mamidada ( B)  SVGHS, Tirupathi 
ZPHS, Kudakuda  ZPHS, G Mamidada (G)  SGSHS, Tirupathi 
ZPHS, Gumpula tirumalagiri  ZPOHS, Kakinada  ZPHS, Vanamala Dinne 
ZPHS, Palivela  ZPHS, Nemam  ZPHS (G), Pugganur 
ZPHS, Chityala  ZPHS, Indrapalem  MHS, Kothaindlu 
ZPHS, Sarvail  ZPHS, Gaigolupadu  MPUPS, Pujagani Palli 
ZPHS, Damaracherla  ZPHS, APSP Qtrs, Kakinada  MPPS, Yedigapalli 
ZPHS, Arvapalli  ZPHS, Suryarao peta  GRTHS, Madanapalli 
ZPHS, T. Tirumalagiri  ZPHS, Kovvada  Hope HS, Madanapalli 
ZPHS, Pochampalli (G)  ZPHS, Thimmapuram  ZPHS Madanapalli 
ZPHS, Haliya  Guild of Service Aided HS 

Sriramnagar, Kakinada 
Vivekananda MHS, 
Neerugattuvari palli 

ZPHS, Devarakonda (B)  ZPHS, Sarpavaram  ZPHS, M Bandapalli 
ZPHS, Chinna madaram  ZPHS, Vakalapudi  MPUPS, T Rangampet 

PR Govt.HS, Kakinada  MPPS, Timmireddy Palli 
ZPHS, Unduru 

Visakhapatnam District  Ranga Reddy District  SPS Nellore District 
ZPHS, Mindi  ZPHS, Budvel  GGHS, Mulapet 
ZPHS, Gazuwaka  ZPHS (G), Shamshabad  ZPHS (G), Indukurupet 
GHS, Vishakapatnam  ZPHS, Kharman ghat  ZPHS, Patur 
GHS, Pendurthi  ZPHS,Koheda  GAHS, Mipadu 
GHS, Sabhavaram  ZPHS,Kothagadi  MKRHS, Indukurupet 
ZPHS, Padmanabham  ZPHS, U/m Alampally  MSM (Aided) HS, Vaddipalem 
GQM (G), HS VisakhapatnamI  ZPHS (B), Vikarabad  Aided PS Vaddipalem 
ZPHS (G),Gopalapatnam  ZPHS, Anthagiri pally  Sri. JBR GHS, Kovur 
ZPHS, Medivada  ZPHS, Kerelly  ZPHS, Kothur 
ZPHS, Gondupalem  ZPHS, (B) Dharur  ZPHS, Musnur
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ZPHS, K.Kotapadu  ZPHS, Quthbullapur  MPHS, 8 th Ward, Kavali 
ZPHS, Medicherla  ZPHS, Jeedimetla  ABMPS, Kavali 
ZPHS, Koruvada  ZPHS, Gandhi Nager  Aided UPS, 6 th ward kavali 
ZPHS, Pathavalasa  ZPHS, Shapoor Nager  ZPHS, Rudrakota 
ZPHS, A. Koduru  ZPHS, Kukatpally  ZPHS, (G) kavali 
ZPHS, Pudi Madaka  ZPHS, Bhadur Guda  MPHS, 4 th ward Kavali 
ZPHS (G), Chittivalasa  ZPHS, (G) Ibrahim patnam  ZPHS, Kothur 
ZPHS, Thallapalem  ZPHS, Chinthapalli  GHS, Rapur 
ZPHS, Thotada  ZPHS, Suraram coloney  ZPHS, Balayapalli 
ZPHS, Yellapuvanipalem  ZPHS, Manikonda  ZPHS, Chittedu 
ZPHS (B), Chittivalasa  ZPHS, Hydershakote  SMG Aided HS, Gudur 
ZPHS, Nadupuru  ZPHS, Narsinghi  ZPHS (B), Tada 
GHS, Bheemunipatnam  GHS,  Sivarampalli  GHS, Sullurupet 
ZPHS, Pendurthy  ZPHS, Saroornager  MPHS, Devipalem 
ZPHS, Chandrampalem  ZPHS, R.P.Coloney  ZPHS, L.A. sagaram 
ZPHS, Majjipeta 

Anantaput District  Srikakulam District  Kurnool District 
ZPHS, Tapovan nager  TPMH School, Srikakulam  GHS (B)B Camp, Kurnool 
SAAR ZPHS (B), Kothacheruvu  MPL School, Srikakulam  GHS (G) B Camp, Kurnool 
GVEZP (G)HS,Dharmavaram  NTRMH school, Srikakulam  ZPHS (G), Veldurthi 
ZPHS (G), Madakasira  GHS, srikakulam  ZPHS (G), Dhone 
ZPHS (G), Muddireddipalli  ZPH school, Palakonda  GHS (G)Urdu, Kurnool 
ZPHS, Kalyandurgh  ZPH school, Neelanagaram  GHS (B) Urdu, Kurnool 
ZPHS (G), Penukonda  GGHS, Srikakulam  ZPHS (WC), Immeganur 
GHS No.1, Oldtown, Anantapur  ZPHS, Ampolu  MPHS (G), Immeganur 
KMC (G) HS, Old town, Anantapur  GHS, Amudalavalasa  ZPHS (B), Emmeganur 
SKGHS, Uravakonda  MHS, Amadalavalasa  ZPHS, Mantralayam 
SMCGHS, Anantapur  ZPHS, Voppangi  ZPHS, Tungabhadra 
SPSMCHS, Anantapur  MHS, Laxminagar  ZPHS (G), Kudumuru 
RMCHS, Anantapur  ZPGHS, Sreekurmam  ZPHS (B), Kudumuru 
GHS No:2, Oldtown, Anantapur  ZPBHS, Sreekurmam  ZPHS Urdu, Emmiganuru 
SSBNHS, Anantapur  Douglas Memorial HS, Srikakulam  ZPHS, Gudical 
GHS, Dharmavaram  PSNMH School, Srikakulam  ZPHS, Brahmanakottam 
GHS, Penukonda  GHS, Palakonda  ZPHS (G), Allagadda 
ZPHS (G), Kadiri  ZPHS, Tettangi  ZPHS (B), Allagadda 
ZPHS, Chukkalar  ZPHS, Kolimigundla 
St.MHS (G), Anantapur  ZPHS (G), Owk 
Aided NERS, MPR Dam  ZPHS (B), Owk 
ZPHS (B), Gooti  ZPHS, Karumanchi 
CSI Aided PS, Oldtown, 
Anantapur 

ZPHS, Daivamdinne 

MA Aided Hs, Raidurg  ZPHS, M S Nagar ,Emmeganur 
CSI, A. Elec. S, Muntimadugu  ZPHS, Nagaladenne
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Appendix3.6 
(Reference to paragraph 3.3.3 page 90) 

(A)  Details of requirement and availability of benches, etc. available in schools 

District  Benches  Chairs  Black boards 

Required  Available  Required  Available  Required  Available 

Anantapur  2250  666  630  287  337  239 

Chittoor  3948  1970  542  427  331  320 

East Godavari  2902  2414  454  254  260  191 

Kurnool  5149  826  753  308  375  154 

Nalgonda  3111  2014  545  308  247  194 

Ranga Reddy  3969  1690  643  267  255  179 

SPS Nellore  2310  1207  523  319  246  141 

Srikakulam  2559  1057  271  130  148  129 

Visakhapatnam  7431  3497  715  375  385  259 

Total  33629  15341  5076  2675  2584  1806 

Shortfall (per cent)  18288(54)  2401(47)  778(30) 

(B)  Details of the number of schools in which basic amenities were not provided 

District  No of 
schools 

Drinking 
water 

Toilets  Compound 
wall 

Play 
ground 

Power 
connection 

Anantapur  25  7  12  9  12  6 

Chittoor  26  5  6  10  6  6 

East Godavari  27  5  19  15  16  3 

Kurnool  25  4  16  11  8  3 

Nalgonda  25  10  12  11  6  3 

Ranga Reddy  25  9  14  5  8  2 

SPS Nellore  25  7  14  15  11  6 

Srikakulam  18  1  14  13  7  2 

Visakhapatnam  26  7  10  16  6  3 

Total  222  55  117  105  80  34
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Appendix3.7 
(Reference to paragraph 3.3.3 page 91) 

Details of Schools test checked in which TVs could not function due 
to nonsupply of antenna 

S. No.  District  Name of the School 

1  Chittoor  ZPHS (G), Ramakuppam 

2  Kurnool  GHS (G) B Camp Kurnool 

3  Nalgonda  ZPHS, Kothapally 

4  ZPHS, Kanagal 

5  ZPHS, Nakerkal 

6  ZPHS, Rajapeta (B) 

7  ZPHS, Pallerla 

8  ZPHS, Mariyala 

9  ZPHS, Kudakuda 

10  ZPHS, Pochampalli (G) 

11  Ranga Reddy  ZPHS, Kharman ghat 

12  ZPHS, Kothagadi 

13  ZPHS (B), Vikarabad 

14  ZPHS, Bhadur Guda 

15  Srikakulam  ZPH School, Neelanagaram 

16  MHS, Amadalavalasa 

17  ZPGHS, Sreekurmam 

18  ZPHS, Tettangi 

19  Visakhapatnam  ZPHS, Gazuwaka 

20  GHS, Vishakapatnam 

21  ZPHS, Padmanabham 

22  GQM (G), HS, VisakhapatnamI 

23  ZPHS (G),Gopalapatnam 

24  ZPHS, Medicherla 

25  ZPHS, Pudi Madaka 

26  ZPHS, Yellapuvanipalem 

27  ZPHS (B), Chittivalasa
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Appendix3.8 
(Reference to paragraph 3.4.2 page 95) 

Status of according sanction by Government for prosecution on final reports of ACB as on 31 July 2010 

Sl. 
No. 

Name of the Dept.  1999 
(including 
previous 

years cases) 

2000 to 
2004 

(More than 
5 years) 

2005 to 
2009 

(Less than 
5 years) 

Total  Oldest case 
pertains to 
the year 

1.  Agriculture & Cooperation    4  6  10  2002 

2.  Animal Husbandry    1  7  8  2002 

3.  Backward Classes Welfare      3  3  2009 

4.  Consumer Affairs Food & 
Civil Supplies 

    4  4  2008 

5.  Education      12  12  2005 

6.  Energy      13  13  2005 

7.  Environment, Forests, Science 
& Technology 

1    8  9  1997 

8.  Finance (Finance Wing)    3  4  7  2001 

9.  GAD    4  9  13  2001 

10.  Health, Medical & Family 
Welfare 

2  3  18  23  1997 

11.  Home      31  31  2005 

12.  Housing    1  10  11  2004 

13.  Industries & Commerce  1    4  5  1997 

14.  Information Technology & 
Communication 

    1  1  2006 

15.  Irrigation & Command Area 
Development 

1    4  5  1998 

16.  Irrigation (Projects)      2  2  2009 

17.  Labour, Employment, Training 
& Factories 

    2  2  2009 

18.  Legislative Assembly      1  1  2006 

19.  Municipal Administration & 
Urban Development 

  7  25  32  2001 

20.  Panchayat Raj & Rural 
Development 

1  1  22  24  1997 

21.  Revenue  2  3  85  90  1997 

22.  Social Welfare    2  7  9  2000 

23.  Tribal Welfare    1  7  8  2001 

24.  Transport, Roads & Buildings      11  11  2008 

25.  Women Development,  Child 
Welfare and Disabled Welfare 

    3  3  2008 

26.  Youth Advancement, Tourism 
& Culture 

    5  5  2009 

Total  8  30  304  342
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Appendix3.9 
(Reference to paragraph 3.4.5 page 106 and 110) 

Packages under Rajiv Bhima Lift Irrigation Scheme 

LiftI 

Sl. 
No. 

Package  Stipulated 
period of 
completion 

Date of 
Commencement 

Stipulated 
date of 

completion 

Time over 
run 

Lift work 

1.  LiftI  30 months  07.03.2005  06.09.2007  30 months 

Reservoir/Canal works 

2.  Package46 (Approach 
channel) 

12 months  12.07.2007  11.07.2008  20 months 

3.  Package47 (Approach 
channel) 

12 months  30.05.2007  29.05.2008  22 months 

4.  Package20  24 months  07.03.2005  06.03.2007  36 months 

5.  Package21  24 months  25.02.2005  24.02.2007  37 months 

6.  Package22  24 months  25.02.2005  24.02.2007  37 months 

7.  Package13  24 months  03.03.2005  02.03.2007  36 months 

8.  Package14  24 months  24.02.2005  23.02.2007  37 months 

LiftII 

Sl. 
No. 

Package  Period of 
completion 

Date of 
Commencement 

Stipulated 
date of 

completion 

Time over 
run 

Lift work 

9.  LiftII  30 months  14.03.2005  13.09.2007  30 months 

Reservoir/Canal works 

10.  Parallel canal ( first 
reach) 

12 months  12.12.2008  11.12.2009  3 months 

11.  Parallel canal (second 
reach) 

12 months  23.10.2008  22.10.2009  5 months 

12.  Package48 (Approach 
channel) 

12 months  30.05.2007  29.05.2008  22 months 

13.  Package15  24 months  05.03.2005  04.03.2007  36 months 

14.  Package17  24 months  07.03.2005  06.03.2007  36 months 

15.  Package16  24 months  02.03.2005  01.03.2007  37 months 

16.  Package18  24 months  14.03.2005  13.03.2007  36 months 

17.  Package19  24 months  19.02.2005  18.02.2007  37 months 

18.  Package27  24 months  05.10.2005  04.10.2007  29 months 

19.  Sangambanda Gates  12 months  05.09.2007  04.09.2008  18 months
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Appendix3.10 
(Reference to paragraph 3.4.7 page 114 and 116) 

Mobilisation advances blocked up with the contractors 

(Rupees in crore) 

Sl. 
No. 

Name of the Project  Year of 
commence 

ment 

Amount 
of 

advance 
paid 

Amount blocked 
with the contractors as 

of February 2010 
(% of total advance) 

Time elapsed with 
reference to the 
Agreement period 

(as of February 2010) 

1  Indira Sagar Polavaram Project 
(ISP) 

200405 & 
200607 

353.73  160.39  (45%)  119%  270% 

2  Handri Neeva Sujala Sravanthi 
(HNSS) 

200405 
200607 & 
200708 

256.26  14.41    (6%)  90%  250% 

3  Alimeneti Madhava Reddy 
Srisailam Left Branch Canal 
Project (AMRP) 

200405 & 
200506 

218.41  133.37  (61%)  100%  166% 

4  Mahatma Gandhi (Kalwakurthy) 
Lift Irrigation Scheme (MGKLIS) 

200405  195.80  24.89  (13%)  103%  250% 

5  Telugu Ganga Project (TGP)  200405 & 
200506 

101.44  9.91  (10%)  150%  250% 

6  Somasila Project  200506 & 
200607 

18.32  12.62   (69%)  100%  250% 

7  Modikuntavagu Project  200506  5.95  5.95 (100%)  233% 

8  Dr. B.R. Ambedkar Pranahita 
Chevella Sujala Sravanthi Project 
(Dr. BR APCSS Project) 

200809  341.16  341.16 (100%)  19%  70% 

Total  1491.07  702.70  (47%)
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Appendix3.11 
(Reference to paragraph 3.4.13 page 126 and 128) 

Statement showing undue benefit extended to parties in alienation of lands 
(Rupees  in  lakh) 

Sl. 
No. 

Name of the 
institution 

Extent of 
land 

alienated 
(acres) 

Place at which land 
alienated 

Date of 
alienation 

Market/ 
Basic rate 
per acre 

Rate 
charged 
per acre 

Undue 
benefit 

(for House sites) 
1  Accredited Journalist 

Sangham, 
Visakhapatnam 

14.00  Madhuravada (V), 
Visakhapatnam Rural (M) 

20022009  435.60  35.81  5597.06 

2  District Panchayat 
Secretaries Housing 
Society 

3.34  Teegalaguttapalli (V), 
Karimnagar (M) 

26022009  13.18  2.00  37.34 

3  APNGO’s MAC 
Society, 
Visakhapatnam 

50.00  Gidijala (V), 
Anandapuram (M) 
Visakhapatnam  Dist. 

20022009  14.52  5.00  476.00 

(for Establishing educational institutions) 
4  Deccan Education 

Society, Pune 
49.59  Kurukalva (V), Renigunta 

(M), Chittoor Dist. 
21022009  17.31  2.60  729.47 

5  Ambedkar 
Educational and 
Welfare Society, 
Srikakulam 

15.00  Bakkannapalem (V), 
Visakhapatnam Rural (M) 

08032007  40.00  6.00  510.00 

6  St. Luke’s Ministry 
Educational Society, 
Visakhapatnam 

7.35  Endada (V), 
Visakhapatnam Rural (M) 

20022009  150.00  25.00  918.75 

(for Construction of community project) 
7  AMG India 

International, 
Kakinada 

1.46  Kakinada Urban  26022009  145.20  24.20  176.66 

(for Construction of industrial unit modified as tourism development) 
8  Sudarshan Steels Pvt. 

Limited, 
Visakhapatnam 

5.00  P. Mallayapalem (V), 
Visakhapatnam Rural (M) 

09102008  75.00  0.25  373.75 

(for Construction of cottages for aged and orphans) 
9  Hayagreeva Farms & 

Developers, 
Visakhapatnam 

12.51  Endada (V), 
Visakhapatnam Rural (M) 

12062008  150.00  45.00  1313.55 

(for Construction of community halls) 
10  District Yadava 

Sangham 
0.25  Pothgal (V), 

Karimnagar (M) 
04122007  14.64  0.40  3.56 

11  District Mudiraj 
Sangham 

0.25  Pothgal (V), 
Karimnagar (M) 

04122007  14.64  0.40  3.56 

12  District Kuruma 
Sangham 

0.25  Pothgal (V), 
Karimnagar (M) 

04122007  14.64  0.40  3.56 

Total  159.00  10143.26
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Appendix3.12 
(Reference to paragraph 3.4.13 page 128) 

Statement showing extent of land alienated and their utilisation 

Sl. 
No. 

Name of the alienee  Place at which land 
alienated 

Date of 
alienation 

Extent of land 
alienated/utilised 

(acres) 

Chittoor 

1  Blue bell Agro Tech., Chittoor  Kothapalli  19042007  7.64/Nil 

2  M/s Mohan Granites, Chittoor  Mapakshi  12022007  2.95/Nil 

3  M/s Neela Granites, Chittoor  Tenebanda  25032008  1.46/Nil 

4  M/s Srinu Granites, Chittoor  Tenebanda  25032008  0.63/Nil 

5  M/s Baba Ehasannullah Khan 
Warsi Trust, Madanapalle 

Madanapalle  07101996 
10092003 

7.80/0.46 

Visakhapatnam 

6  M/s Sudarshan Steels Pvt. 
Limited Visakhapatnam 

Pothinamallayapalem 
(V) Visakhapatnam 
Rural (M) 

1988  5/Nil 

Total  25.48/0.46
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Appendix 3.13 
(Reference to paragraph 3.5.1 page 131) 

Statement showing number of paragraphs in respect of which Explanatory Notes had not been received 
for specific paras from Government (as of  October 2010) 

A.  Audit Reports for the years 199798 to 200203 

Department  199798  199899  19992000  200001  200102  200203  Total 

Agriculture and CoOperation            2  2 

Health, Medical and Family 
Welfare            2  2 

Revenue  1  1      2  3  7 

School Education          1    1 

Tribal welfare            1  1 

Total  1  1      3  8  13 

B.  Audit Reports for the years 200304 to 200809 

Department  200304  200405  200506  200607  200708  200809  Total 

Environment, Forests, Science 
and Technology      1        1 

Finance            1  1 

General Administration            2  2 

Health, Medical and Family 
Welfare  2  1      1  1  5 

Higher Education        2  1  1  4 

Home  1    1  1      3 

Housing          1    1 

Infrastructure and Investment  2      1    2  5 

Irrigation and Command Area 
Development        2      2 

Municipal Administration and 
Urban Development  1  2  3  1  1  1  9 

Revenue    1  2  1  1  2  7 

School Education  2    1    1    4 

Transport, Roads and Buildings            1  1 

Tribal Welfare        3  2    5 

Youth Advancement, Tourism 
and Culture      1  2    2  5 

Total  8  4  9  13  8  13  55
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Appendix 3.14 
(Reference to paragraph 3.5.2 page 131) 

Statement showing the number of Action Taken Notes (ATNs) yet to be received on the 
recommendations of the Public Accounts Committee (as of October 2010) 

Sl. No.  Department  ATN Not Received 

1  Agriculture and Cooperation  21 

2  Animal Husbandry and Fisheries  3 

3  General Administration  3 

4  Higher Education  7 

5  Home  2 

6  Infrastructure and  Investment  4 
7  Irrigation and Command Area Development  213 
8  Municipal Administration and Urban Development  1 

9  Panchayat Raj  4 

10  Revenue  40 

11  Rural Development  5 

12  School Education  34 

13  Social Welfare  11 

14  Tribal Welfare  1 
15  Women Development, Child  Welfare and Disabled 

Welfare  1 

16  Youth Advancement, Tourism and Culture  2 

Total  352 

Appendix3.15 
(Reference to paragraph 3.5.3 page 132) 

Yearwise breakup of outstanding Inspection Reports and Paragraphs 

Year 
Number of outstanding  Number for which even first 

replies have not been received 

IRs  Paragraphs  IRs  Paragraphs 

200506 and earlier years  3454  10107  60  698 

200607  1580  5842  15  27 

200708  1993  8845  50  951 

200809  1672  8601  402  1614 

200910  1271  7642  387  2867 

Total  9970  41037  914  6157
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Appendix3.16 
(Reference to paragraph 3.5.3 page 132) 

Departmentwise details of outstanding Inspection Reports and Paragraphs as on 30 June 2010 

Department  Number of 
Outstanding 

Earliest 
year of the 
outstanding 

IRs 

Number for which 
even first replies 
have not been 

received 

Earliest year of 
the report for 
which first 

replies have not 
been received IRs  Paragraphs  IRs  Paragraphs 

Agriculture and Cooperation  457  1828  200304  41  320  200910 

Animal Husbandry, Dairy Development and Fisheries  208  791  200304  39  295  200708 

Backward Classes Welfare  116  596  200304  10  79  200405 

Education (Higher Education)  1394  7458  200304  15  283  200910 

Education (School Education)  354  2706  200304  29  669  200708 

Energy  7  8  200304  2  3  200809 

Environment, Forests, Science and Technology  259  743  199900  31  143  200910 

Finance  117  226  200304  1  2  200910 

Food, Civil Supplies and Consumer Affairs  128  345  200304  23  67  200809 

General Administration  121  376  200304  2  7  200910 

Health, Medical and Family Welfare  752  4582  200304  81  1009  200405 

Home  278  1106  200304  17  55  200910 

Housing  10  63  200304  2  36  200304 

Industries and Commerce  181  621  200304  23  80  200910 

Information Technology and Communications  8  51  200304       

I& C.A.D. (Projects Wing)  535  1481  199900       

I& C.A.D. (Irrigation Wing)  952  2809  199900  46  224  200910 

Labour, Employment, Training and Factories  293  812  200304  10  62  200910 

Law  345  699  200304  20  37  200607 

Legislature  3  14  200304       

Minorities Welfare  15  57  200304  3  14  200910 

Municipal Administration and Urban Development  160  785  199900  29  160  200506 

Panchayat Raj  40  318  200304  8  82  200708 

Rural Development  105  1299  200203  20  310  200708 

Planning  49  176  200304  5  24  200809 

Public Enterprises  4  6  200304  1  1  200809 

Revenue  1628  4268  200304  335  1078  200809 

Social Welfare  189  1708  200304  17  242  200304 

Tribal Welfare  178  1346  200304  14  307  200809 

Transport, Roads and Buildings  478  1324  199900  24  94  200910 

Women Development, Child Welfare and 
Disabled Welfare 

459  1718  200304  40  267  200708 

Youth Advancement, Tourism and Culture  143  707  200304  25  206  200708 

RainShadow Areas Development  3  9  200506       

Infrastructure and Investment  1  1  200809  1  1  200809 

Total  9970  41037  914  6157
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Appendix3.17 
(Reference to paragraph 3.5.3 page132) 

Departments which have not conducted State level Departmental Audit and 
Accounts Committee Meetings since reconstitution in June 2004 

Sl. No.  Department 
1  Backward Classes Welfare 

2  Education (Higher Education) 

3  Energy 

4  Environment, Forests, Science and Technology 

5  Health, Medical and Family Welfare 

6  Housing 

7  Industries and Commerce 

8  I& C.A.D. (Projects Wing) 

9  I& C.A.D. (Irrigation Wing) 

10  Law 

11  Legislature 

12  Minorities Welfare 

13  Planning 

14  Public Enterprises 

15  Revenue 

16  Social Welfare 

17  Transport, Roads and Buildings 

18  Youth Advancement, Tourism and Culture 

19  RainShadow Areas Development 

20  Infrastructure and Investment
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Glossary 

ACDPO  :  Additional Child Development Project Officer 

AMR Project  :  Alimineti Madhava Reddy Project 

APDSS  :  Andhra Pradesh Detailed Standard Specifications 

AWCs  :  Anganwadi Centres 

AWH  :  Anganwadi Helper 

AWW  :  Anganwadi Worker 

BCG  :  Bacille Calmette Guerin Vaccine 

BOT  :  BuildOperateTransfer 

CA  :  Chartered Accountant 

CDPO  :  Child Development Project Officer 

CED  :  Central Excise Duty 

CEO  :  Chief Executive Officer 

CSS  :  Centrally Sponsored Scheme 

Cum  :  Cubic metre 

CYS  :  Commissioner of Youth Services 

DYWO  :  District Youth Welfare Officer 

EDP  :  Entrepreneur Development Programme 

EMD  :  Earnest Money Deposit 

EPC  :  Engineering, Procurement and Construction 

FMP  :  First Master Plan 

GOI  :  Government of India 

ICDS  :  Integrated Child Development Services 

IEC  :  Information, Education and Communication 

JTC  :  Job Training Course 

LD  :  Liquidated Damages 

MA  :  Mobilisation Advance



Audit Report (Civil) for the year ended 31 March 2010 

166 

MO  :  Medical Officer 

MPDO  :  Mandal Parishad Development Officer 

MTF  :  Modified Therapeutic Food 

NABARD  :  National Bank for Agriculture and Rural 
Development 

NIT  :  Notice Inviting Tender 

PAC  :  Public Accounts Committee 

PD  :  Project Director 

PPP  :  Public Private Partnership 

RC  :  Refresher Course 

RDA  :  Recommended Dietary Allowance 

RIDF  :  Rural Infrastructure Development Fund 

RMP  :  Revised Master Plan 

RTE  :  Ready to Eat 

SLEIAA  :  State Level Environmental Impact Assessment 
Authority 

SNP  :  Supplementary Nutrition Programme 

SSR  :  Standard Schedule of Rates 

STEP  :  Society for Training and Employment Promotion 

TMC  :  Thousand million cubic feet 

TOT  :  Turnover Tax 

UC  :  Utilisation Certificate 

VAT  :  Value Added Tax 

VC  :  Vice Chairman 

VUDA  :  Visakhapatnam Urban Development Authority
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