

APPENDIX-I

Details of functions devolved by 20 Departments to PRI

(Reference: Para No.-1.5/Page No.- 5)

Sl. No.	Activity	Number of functions transferred to PRIs		
		GPs	PSs	ZPs
1	Agriculture	4	6	6
2	Revenue and Land Development	10	1	Nil
3	Water Resources (Minor Irrigation)	8	3	2
4	Animal Husbandry and Fishery	10	3	8
5	Forest and Environment	5	5	5
6	Industry	6	6	6
7	Public Health Engineering	3	3	4
8	Rural Development	3	2	1
9	Rural Engineering (Road, Bridge, Culvert etc.)	1	1	2
10	Energy	3	3	3
11	Primary Education	9	8	7
12	Adult Education	1	1	1
13	Literacy	1	1	1
14	Cultural Activities	3	2	3
15	Medical	1	1	Nil
16	Family Welfare	1	1	Nil
17	Social Welfare	5	5	5
18	Welfare of Handicapped	2	4	4
19	Public Distribution System	2	3	3
20	Relief and Rehabilitation	1	1	Nil
	Total	79	60	61

APPENDIX-II

Details of activities transferred to PRI

(Reference: Para No.-1.5/Page No.- 5)

Sl. No.	Activities transferred to GPs	Activities transferred to PSs	Activities transferred to ZPs	Department from which activity transferred
1	*Exercise control, inspection & supervision over individual M.I. beneficiary schemes	*Control over surface irrigation scheme	*Supervision and site selection	Minor Irrigation Department
2	*Selection of beneficiaries in several schemes, *responsibility of development of grazing grounds, control of epidemic and contagious diseases, disposal of dead animals	*selection of beneficiary in some schemes *Control over Block level staff in matter of granting C.L.	* Make selection of beneficiary in several schemes *Control over department staff in matter of granting C.L.	Animal Husbandry and Fisheries
3	*Recommendation of execution of Handloom & Handicrafts schemes *Supervision of weaver's co-operatives who will get financial assistance or loan on recommendation of GP	*power to supervise & inspect centers for handloom /power loom, silk training, extension & production	*Monitoring establishment of new Small Scale Industries *Recommendation of beneficiary of KVIC *Recommendation of selection of growth centers *Recommendation of candidates for enterprise development *supervise & inspect centers for handloom /power loom, silk training, extension & production	Industry
4	*to undertake schemes for ordinary & special repairing of handpumps *Make selection of BPL beneficiaries under Total Sanitation Programme	*Monitor sinking of new & maintenance of existing handpumps *Supervise other water supply scheme	*Selection of Panchayats for sinking of tubewells in primary & middle school *Decide priority in Piped Water Supply scheme *Exercise supervision over 'Prakalp' and departmental employee in rural water supply scheme	Public Health Engineering Department
5	*Execute Jawahar Gram Samriddhi Yojana scheme upto ₹50,000.00 *Selection of Self-Help groups under Swarn Jayanti Gram Swarajgar Yojana *Select beneficiary in Indira Awas Yojana	-	-	Rural Development Department
6	*Maintenance, up-gradation or new construction of rural road & drain	*Construction & maintenance of public roads, drains, culvert & other means of communication	*Decide priority of roads, bridges & culvert in the district for maintenance & Up-gradation	Department of Rural Engineering
7	*Monitoring & supervision of rural electrification scheme *Selection of beneficiaries for schemes to popularize non-conventional source of energy	*Monitoring & supervision of rural electrification schemes *Recommendation of sites for installation of solar panel	*Selection of PSs & GPs where schemes of non-conventional sources of energy will be implemented *Prepare scheme for rural electrification projects and settle the priority of villages chosen for this purpose	Energy Department
8	*Selection of site for opening new school *Supervision of repairing work of school through School Education Committee *Appointment of Para Teachers(2001) & Elementary Teachers (2006) *supervision & Evaluation of mid-day meal scheme	*Recommend up-gradation of primary school to middle schools *Allocate funds for repairing of school *Power to transfer teachers within their block *Supervise & evaluate the implementation of mid-day meal scheme	*Distribute teacher units sanctioned by government between GPs *Allocate funds for repairing of school buildings *Appointment of secondary teachers *Power to transfer teachers within their district *Supervision & Evaluation of Mid-day meal scheme	Education Department
9	*Ensure proper distribution of medicine	*Identifying patients in special campaign against certain diseases & to bring them to health centers	*Supervision the activities like distribution of medicine and campaign against certain diseases	Health Department
10	*recommend individual and SHG eligible	* Selection of beneficiaries,	*Supervising the selection of Anganbadi	Department of

	<p>for assistance under CSS</p> <p>*Selection of beneficiaries, renewal & disbursement of scholarship in lower schools</p> <p>*Site selection for building for Anganwadi, Child Development project godown</p> <p>*Selection of Anganbadi Sewikas & Sahayikas</p> <p>*Control over distribution of nutritional material, medical care</p>	<p>renewal & disbursement of scholarship in higher schools</p> <p>*Site selection for building for Anganwadi, Child Development project godown</p> <p>*Control over distribution of nutritional material, medical care</p>	<p>and Sahaikas</p> <p>*Supervise over scholarship for physically challenged</p> <p>*Supervision of activities of distribution of nutritional materials & medical care etc. by PSs & GPs</p>	Social Welfare
11	<p>* Maintain register of migrant and unorganized labourers</p> <p>* Maintain list of liberated bonded labourers & recommend schemes for their rehabilitation</p> <p>* Select beneficiaries & eliminate expired cases under social Security Programs like Maternal Benefit, family benefit & age old pension</p> <p>* exercise vigil over payment of minimum wages</p>	-	*Consideration of recommendations of PSs & GPs regarding beneficiaries of Social Securities Schemes	Department of Labour, Employment and Training
12	<p>*Selection of new beneficiaries under Annapurna scheme & Antyodaya Anna Yojana</p> <p>*Monitor distribution of commodities through PDS shops, preparation of ration cards etc.</p>	*Monitor distribution of commodities through PDS shops, preparation of ration cards etc.	*Exercise general supervision	Department of Food & Consumer Protection
13	<p>* Preparation of list of beneficiaries for distribution of relief</p> <p>* responsibility of Mukhiya to see that no one dies of starvation in his area</p>	* Pramukh has power to sanction up to ₹ 25,000.00 in one year for relief in natural calamities	* Adhyaksha has power to sanction up to ₹ 1,00,000.00 in one year for relief in natural calamities	Relief and Rehabilitation (Disaster Management) Department

APPENDIX-III

Statement showing advance paid but works not started

(Reference: Para no.- 3.4.2/Page no.- 20)

Sl. No.	Name of PRIs	Amount of advance (₹ in lakh)	No. of works	Status of work
1	ZP Nawada	7.42	SGRY-29	Work not started till 31 st March 2008
2	ZP Muzaffarpur	3.95	SGRY-35	Work not started till 31 st March 2008
3	ZP Buxar	8.68	SGRY-4	Work not started till 31 st March 2008
4	ZP Vaishali	18.37	SGRY-5	Work not started till 31 st March 2008
5	ZP Begusarai	14.52	MNREGS-3	Work not started till 31 st March 2008
6	ZP Araria	2.20	SGRY-4	Work not started till 31 st March 2008
7	ZP Kishanganj	4.11	MNREGS-1	Work not started till 31 st March 2008
8	ZP Sheohar	0.45	SGRY-6	Work not started till 31 st March 2008
9	ZP Saran	0.75	MGNREGS-1	Work not started till 31 st March 2009
10	ZP Lakhisarai	1.80	SGRY-9	Work not started till 31 st March 2009
11	PS Shivsagar	80.94	SGRY-128	Work not started till 31 st March 2008
12	PS Mansi	0.42	Xth FC-3,XIth FC-1,BREGP-6	Work not started till 31 st March 2008
13	PS Tekari	3.90	SGRY-50	Work not started till 31 st March 2008
14	PS Amdabad	0.35	SGRY-3	Work not started till 31 st March 2008
15	PS Karakat	2.39	SGRY-35	Work not started till 31 st March 2008
16	PS Sasaram	5.08	SGRY-8	Work not started till 31 st March 2008
17	PS Shambhuganj	0.39	SGRY-2	Work not started till 31 st March 2008
18	PS Barari	5.32	XIth FC-2	Work not started till 31 st March 2008
19	PS Chiraiya	1.45	SGRY-9	Work not started till 31 st March 2008
20	PS Karagahar	6.29	SGRY-18	Work not started till 31 st March 2008
21	PS Kateya	4.40	SGRY-18	Work not started till 31 st March 2008
22	PS Piprahi	8.61	XIth FC-7,XIIth FC-1, SGRY-5	Work not started till 31 st March 2008
23	PS Belhar	0.23	BREGS-3	Work not started till 31 st March 2009
24	PS Sakra	0.47	MNREGS-7	Work not started till 31 st March 2009
25	PS Singhwara	0.23	SGRY-1	Work not started till 31 st March 2009
26	PS Simri Bakhtiyarpur	0.61	XIth FC-1, XIIth FC-7	Work not started till 31 st March 2009
27	PS Giddhaur	0.68	SGRY-9	Work not started till 31 st March 2009
28	PS Kursaila	0.18	MNREGS-1	Work not started till 31 st March 2009
29	PSBarahat (Jamui)	0.23	MNREGS-3	Work not started till 31 st March 2009
30	PS Dulhin Bazar	0.31	XIth FC-6, XIth-6	Work not started till 31 st March 2009
31	PS Aurai	0.83	XIIth FC-4, MNREGS-7	Work not started till 31 st March 2009
32	PS giriyak	3.53	MNREGS-7	Work not started till 31 st March 2009
33	GP Sisai	1.37	SGRY-5	Work not started till 31 st March 2008
34	GP Fetehpur	0.88	SGRY-1	Work not started till 31 st March 2008
35	GP Rajpur	0.50	SGRY-1	Work not started till 31 st March 2008
36	GP Gachiya	0.68	SGRY-1	Work not started till 31 st March 2008
37	GPHarnarena	0.65	SGRY-3	Work not started till 31 st March 2008
38	GP Raj Haraj	1.08	SGRY-6	Work not started till 31 st March 2008

	Nurullahpur			
39	GP M. Nakatpura (PS-Biharsharif)	0.48	SGRY-4,XIIth FC-3,MNREGS-1	Work not started till 31 st March 2009
40	GP Bariyarpur (PS-Barhat,Jamui)	1.91	XIth FC-5, SGRY-10	Work not started till 31 st March 2009
41	GP Numer (PS-Barhat,Jamui)	1.39	XIth FC-2,XIIth FC-1,SGRY-10	Work not started till 31 st March 2009
42	GPKatauna (PS-Barhat,Jamui)	0.76	XIIth FC-1,SGRY-10	Work not started till 31 st March 2009
43	GP Lakhaiya (PS-Barhat, Jamui)	0.64	XIth FC-1,SGRY-5	Work not started till 31 st March 2009
44	GP Malaypur (PS-Barhat,Jamui)	0.08	XIth FC-1	Work not started till 31 st March 2009
45	GP Ashthawana (PS-Ashthawana)	1.35	Xth FC-3, XIth FC-1,XIIth FC-15, BRGF-1. MNREGS-5	Work not started till 31 st March 2009
46	GP Katahari (PS-Ashthawana)	0.47	XIIth FC-1,PHED-1	Work not started till 31 st March 2009
47	GP Amawana (PS-Ashthawana)	1.41	SGRY-2,MNREGS-1	Work not started till 31 st March 2009
48	GP -Nerut (PS-Ashthawana)	0.78	MNREGS-1	Work not started till 31 st March 2009
49	GP Tajnipur (PS-Bind)	1.80	XIIth FC-2,BRGF-1	Work not started till 31 st March 2009
50	GP Utharthu (PS-Bind)	1.88	MNREGS-6	Work not started till 31 st March 2009
51	GP Bind (PS-Bind)	2.38	SGRY-10	Work not started till 31 st March 2009
52	GP -Abgila chaurasa (PS-Aliganj)	0.10	MNREGS-1	Work not started till 31 st March 2009
53	GP- Alliganj (PS-Aliganj)	0.30	SGRY-1,MNREGS-3	Work not started till 31 st March 2009
54	GP-Mirjaganj (PS-Aliganj)	0.18	SGRY-1,MNREGS-2	Work not started till 31 st March 2009
	Total	210.16	584	

APPENDIX-IV**Statement showing diversion of Grant**

(Reference: Para No. 3.4.3/Page No.-21)

Sl. No.	Name of Fund	Head	Amount diverted (₹ in lakh)	purpose of diversion
1	ZP Munger	MNREGS Grants	5.69	For the purpose of offset printing machine
2	ZP Vaishali	SGRY Grants	434.10	PS/GP share were diverted towards ZP SGRY schemes due to taking excess SGRY scheme in ZP
3	ZP Buxar	SGRY Grants	0.44	telephone bill and fuel charges of chairman and vice-chairman
4	ZP Banka	Road construction	3.33	PCC and repair of drain in L.B at Bansi market
5	ZP Aurangabad	SGRY Grants	0.37	amount paid on account of retirement benefit to shri K K Tiwari
6	ZP Jehanabad	SGRY Grants	2.09	Establishment expenditure
7	ZP Motihari	SGRY Grants	2.00	Establishment expenditure
8	ZP Kaimur	SGRY Grants	5.01	other than the SGRY schemes
9	PS Dinara	SGRY Grants	10.25	for purposes of old age pension
10	PS Koda	SGRY Grants	2.20	In Sum Vikash Yojana
	Total		465.48	

APPENDIX-V

Statement showing diversion of 22.5% of Grant under SGRY

(Reference: Para no.-4.1.1/ Page no.-25)

Sl.no.	Name of Unit	Grant received (₹ in crore)	Amount of 22.5% earmarked for benefit of SCs/STs(₹ in crore)	Amount utilized on benefit of SCs/STs(₹ in crore)	Amount diverted for other purposes(₹ in crore)	Percentage of expenditure on benefit of SC/ST community
1	Z.P. Munger	1.13	0.25	0.00	0.25	0%
2	Z.P. Madhepura	9.67	2.18	1.86	0.32	19.23%
3	Z.P. Araria	5.47	1.23	0.27	0.96	4.94%
4	Z.P. Saharsa	7.34	1.65	0.86	0.79	11.64%
5	P.S. Ramnagar	1.68	0.38	0.17	0.21	10.12%
6	P.S. Shambhuganj	1.63	0.37	0.19	0.18	11.66%
7	P.S. Dhoriya	2.84	0.64	0.38	0.26	13.38%
8	P.S. Gaunaha	1.87	0.42	0.24	0.18	12.83%
9	P.S. Harsidhi	1.26	0.28	0.04	0.24	3.17%
10	P.S. Mohanpur	3.62	0.81	0.06	0.75	1.66%
11	P.S. Piprasi	0.28	0.06	0.01	0.05	3.57%
12	P.S. Hayaghat	0.84	0.19	0.04	0.15	4.76%
13	P.S. Kodha	3.26	0.73	0.08	0.65	2.45%
14	P.S. Sidhwalia	0.93	0.21	0.11	0.10	11.83%
15	P.S. Chiriya	1.76	0.40	0.00	0.40	0%
16	P.S. Thawe	0.85	0.19	0.09	0.10	10.59%
17	P.S. Bettiah	0.80	0.18	0.04	0.14	5.00%
18	P.S. Amdabad	1.35	0.30	0.19	0.11	14.07%
19	P.S. Pranpur	1.08	0.24	0.04	0.20	3.70%
20	P.S. Balrampur	0.36	0.08	0.07	0.01	19.44%
21	P.S. Katoria	2.64	0.60	0.00	0.60	0%
22	P.S. Bairia	1.36	0.31	0.21	0.10	15.44%
23	P.S. Kargahar	1.16	0.26	0.08	0.18	6.90%
24	P.S. Chautham	3.60	0.82	0.21	0.61	5.82%
25	P.S. Chakia	1.37	0.31	0.09	0.22	6.54%
26	P.S. Ashthawana	1.95	0.44	0.06	0.38	3.24%
27	P.S. Sakra	1.09	0.25	0.00	0.25	0%
28	P.S. Giddhaur	0.43	0.10	0.07	0.03	16.11%
29	P.S. Dandkhora	0.52	0.12	0.04	0.08	7.80%
Total		62.14	14.00	5.50	8.50	8.85%

APPENDIX- VI

**Statement showing details of fruitless expenditure due to non-completion of works
(SGRY)**

(Reference: Para no -4.1.2/ page no- 27)

(₹ in crore)

Sl. No.	Name of PRIs	Total No. of Schemes	No. of schemes (Period)	Estimated Cost	Payment Made	Actual Payment made as per M.B	Excess advance not recovered
1	ZP Araria	19	19 (2005-06)	0.193	0.165	0.114	0.051
2	ZP Begusarai	15	1(2004-05), 8(2005-06), 6(2006-07)	0.685	0.509	0.364	0.145
3	ZP Nawada	92	92(2004-05)	0.536	0.423	0.374	0.049
4	ZP Banka	12	12(2005-06)	0.233	0.148	0.031	0.117
5	PS Gaunaha	31	2(2001-02), 12(2002-03), 10(2003-04), 7(2004-05)	0.653	0.491	0.467	0.024
6	PS Banka	5	1(2003-04), 1(2004-05), 2(2005-06), 1(2006-07)	0.099	0.100	0.067	0.033
7	PS Balrampur	17	2(2001-02), 10(2002-03), 4(2003-04), 1(2004-05)	0.601	0.475	0.314	0.161
8	PS Sidhwaliya	5	1(1997-98), 4(1998-99)	NA	0.061	0.056	0.005
9	PS Chiraria	7	1(2001-02), 2(2002-03), 2(2003-04), 2(2006-07)	NA	0.127	0.120	0.007
10	PS Thawe	1	1(1997-98)	0.017	0.016	0.015	0.001
11	PS Bhore	9	3(2005-06), 6(2006-07)	NA	0.082	0.079	0.003
12	PS Sasaram	7	7(2003-08)	0.081	0.067	0.060	0.007
13	PS Ramnagar	4	4(2005-06)	0.069	0.059	0.052	0.007
14	PS Pranpur	5	1(1995-96), 2(1996-67), 2(1997-98)	NA	0.164	0.146	0.018
15	PS Ketya	13	10(2003-04), 2(2004-05), 1(2005-06)	0.138	0.103	0.073	0.030
16	PS Bettiah	1	1(2006-07)	0.010	0.005	0.004	0.001
17	PS Bairai	15	15(1995-96 to 1997-98)	NA	0.299	0.268	0.031
18	PS Amdabad	3	2(1995-96), 1(2001-02)	0.055	0.047	0.036	0.011
19	PS Kargahar	8	8(2006-07)	0.154	0.102	0.075	0.027
20	PS Barari	11	11(2003-04)	0.041	0.033	0.027	0.006
21	PS Piprasi	1	1(2004-05)	0.130	0.080	0.030	0.050
22	GP Mednipur	1	1(2006-07)	0.010	0.009	0.007	0.002
23	GP Mahisal	1	1(2004-05)	0.019	0.019	0.017	0.002
24	GP Bathua Bazar	1	1(2003-04)	0.004	0.007	0.004	0.003
25	GP Sahpur	1	1(2002-03)	0.085	0.006	0.005	0.001
26	GP Jhakara	3	1(2002-03), 1(2005-06), 1(2007-08)	0.010	0.009	0.002	0.007
	Total	288		3.823	3.606	2.807	0.799

APPENDIX-VII

Statement showing details of Infructuous expenditure incurred on schemes

(Reference: Para no.-4.1.2/ Page no.28)

(₹ In Lakh)

Sl. No.	Name of Fund (PS)	Particulars of fund	Total no. of schemes	no. of scheme (year)	Estimated Cost	Payment made
1	P.S. Piprasi	EAS/SGRY	10	1 (01-02), 04(02-03), 4 (04-05), 01- (06-07)	18.65	13.41
2	PS-Sidhwalia	SGRY	38	5 (03-04), 26 (05-06), 7(06-07)	15.59	13.71
3	PS-Dinara	EAS/SGRY	121	03 (01-02), 01 (02-03), 18 (03-04), 01 (04-05), 98 (05-06)	87.33	55.06
4	PS-Harshidhi	EAS/SGRY	46	01 (01-02), 02 (02-03), 02 (03-04), 01 (04-05), 14 (05-06), 26 (06-07)	43.05	28.40
5	PS-Kodha	SGRY	20	16 (03-04), 04 (04-05)	26.21	6.85
6	PS-Amdabad	SGRY	22	07 (02-03), 04 (03-04), 05 (04-05), 06 (05-06)	58.01	22.52
7	PS-Sasaram	EAS/SGRY	24	01 (02-03), 02 (03-04), 02 (04-05), 19 (05-06)	31.98	24.91
8	PS-Ramnagar	SGRY	54	03 (02-03), 06 (03-04), 43 (04-05), 02 (05-06)	65.28	41.99
9	PS-Banka	SGRY	16	05 (04-05), 11 (06-07)	26.10	21.08
10	PS-Balrampur	SGRY	02	02 (05-06)	9.42	9.04
11	PS-Gaunaha	EAS/SGRY	37	02 (01-02), 17 (02-03), 11 (03-04), 07 (04-05)	64.50	49.16
12	PS-Panchdevri	SGRY	06	06 (05-06)	2.04	1.62
13	PS-Shiv Sagar	EAS /SGRY	85	01 (01-02), 03 (02-03), 03(03-04), 21 (04-05), 57 (05-06)	63.36	40.96
14	PS-Pranpur	SGRY	19	05 (02-03), 01 (03-04), 08 (04-05), 05 (05-06)	66.15	34.63
15	Z.P.- Aurangabad	SGRY (22.5 %)	231	231 (05-06)	53.30	36.24
16	Z.P. -Kishanganj	EAS/SGRY	12	07 (01-02), 05 (03-04)	47.88	21.25
17	Z.P. -Araria	SJGSRY	07	07 (05-06)	32.58	28.60
	Total		750		711.43	449.43

Appendix-VIII

Statement showing details of stock of food grain lying with PDS dealers

(Reference: Para no.4.1.3/Page no.-28)

Sl.No.	Name of PRIs	Quantity in quintals	Sl.No.	Name of PRIs	Quantity in quintals
1	ZP Buxar	3708.07	32	PS Nursarai	42.89
2	ZP Vaishali	3493.90	33	PS Madhubani	443.45
3	ZP Araria	9323.47	34	PS Dulhin Bazar	522.73
4	ZP Kishanganj	528.50	35	PS Jamui	2840.32
5	ZP Munger	12124.03	36	PS Ashthawana	2330.54
6	ZP Gaya	31427.32	37	PS Dandari	1211.17
7	ZP Saharsa	6194.72	38	PS Hanumannagar	1365.77
8	PS Ramnagar	1609.40	39	PS Simri Bakhtiyarpur	5464.37
9	PS Dhoraiya	226.99	40	GP Baruara	249.43
10	PS Gaunaha	2052.00	41	GP Rambhadrapur	244.16
11	PS Rchakaaon	803.52	42	GP Mekanabeda	77.30
12	PS Pranpur	953.30	43	GP Beladhi	119.61
13	PS Balrampur	4876.27	44	GP Chatwan	5.49
14	PS Keoi	2496.19	45	GP Darhia	630.76
15	PS Karagahar	697.81	46	GP Domuhan	131.87
16	PS Kateya	1536.46	47	GP Sukerbegchak	628.92
17	PS Bettiah	1455.58	48	GP A. Barari	310.43
18	PS Benipur	5122.46	49	GP Mansinghpur	156.15
19	PS Phulwaria	4865.00	50	GP Usti	170.03
20	PS Patharghat	457.42	51	GP Sahuri	159.00
21	PS Nasriganj	2315.25	52	GP Amri	248.00
22	PS Saraiya	7016.93	53	GP Manika	345.45
23	PS Aurai	1076.76	54	GP Ghuriary	158.71
24	PS Samhi Akra Kurha	487.02	55	GP Pandarakh West	51.86
25	PS Fatuha	169.92	56	GP Bharatpura	106.16
26	PS Navhatta (Saharsa)	1177.01	57	GP Selhauri Belhauri	120.37
27	PS Daniawana	697.72	58	GP Aura	117.79
28	PS Belhar	4229.39	59	GP Hathidah Bujurg	131.63
29	PS Manihari	829.99	60	GP Rajopur	106.00
30	PS Viraul	7126.35	61	GP Katahri	171.00
31	PS Sampatchak	601.99	Total		18661.360

APPENDIX- IX

**Statement showing details of fruitless expenditure due to non-completion of works
(MNREGS)**

(Reference: Para no -4.2.1/ Page no-30)

(₹ in crore)

Sl. No.	Name of PRIs	Total No. of Schemes	No. of schemes (Period)	Estimated Cost	Payment Made	Actual Payment made as per M.B	Excess advance not recovered
1	ZP Madhepura	1	1 (2007-08)	0.130	0.129	0.128	0.001
2	ZP Sheohar	12	12(2007-08)	2.177	1.565	0.956	0.609
3	PS Dinara	20	NA	0.376	0.247	0.223	0.024
4	PS Piprahi	1	1(2006-07)	0.053	0.053	0.048	0.005
5	PS Shahpur	1	1(2006-07)	0.085	0.062	0.025	0.037
6	PS Amdabad	1	1(2006-07)	0.076	0.070	0.063	0.007
7	PS Balrampur	24	24(2006-07)	1.091	0.831	0.504	0.320
8	GP Gunsej	1	1(2007-08)	0.007	0.006	0.004	0.002
9	GP Lilbachh	2	2(2006-07)	0.016	0.015	0.010	0.005
10	GP Phulwaria	1	1(2007-08)	0.011	0.011	0.001	0.010
11	GP Sargapur	1	1(2006-07)	0.020	0.017	0.011	0.006
12	GP Jhakara	1	1(2006-07)	0.024	0.011	0.010	0.001
13	GP Pararia	3	3(2006-07)	0.047	0.041	0.040	0.001
	Total	69		4.113	3.058	2.023	1.028

APPENDIX- X

Statement showing details of Muster Rolls with same names

(Reference: Para no – 4.3.1/ Page no-34)

Sl. No.	Name of PRI	Scheme No./Period	Period of engagement of labourers	No. of names appearing more than once
1	ZP Patna	6/1 of 06-07 (MNREGS)	09.06.2008 to 15.06.2008	10 labourers appeared four times, 90 labours appeared thrice
		7/37(06-07) & 8/37(06-07) (MNREGS)	24.12.07 to 30.12.07	8 labours appeared in both schemes
		7/37(06-07) & 8/37(06-07) (MNREGS)	02.01.08 to 08.01.08	8 labours appeared in both schemes
		1/37(06-07) & 2/37(06-07) (MNREGS)	07.01.08 to 09.01.08	19 labours appeared in both schemes
2	PS Paru	54(06-07)(MNREGS)	25.03.07 to 03.05.07	1 labours appeared twice in each week
3	PS Aurai	1/06-07(12 th FC)	31.01.07 to 05.02.07	1 labours appeared twice
		1/06-07(12 th FC)	23.01.07 to 29.01.07	3 labours appeared twice
4	PS Minapur	8/03-04(SGRY)	09.03.04 to 14.03.04	34 labours appeared twice
5	PS Khushrupur	6/05-06 (SGRY)	14.05.06 to 20.05.06	10 labours appeared six times, 10 labours appeared thrice
6	PS Punpun	16/05-06(SGRY)	01.04.06 to 07.04.06	10 labours appeared thrice, 20 labours appeared twice
7	PS Kursaila	4/03-04(SGRY)	25.05.04 to 31.05.04	6 labours appeared twice
8	PS Singhwara	29/06-07 & 30/06-07 (MNREGS)	14.01.07 to 20.01.07	9 labours appeared in both schemes
		2/06-07 & 63/06-07 (MNREGS)	07.03.07 to 11.03.07	3 labours appeared in both schemes
		72/06-07 & 73/06-07 (MNREGS)	14.06.07 to 19.06.07	8 labours appeared in both schemes
		62/06-07 & 64/06-07 (MNREGS)	16.03.07 to 18.03.07	4 labours appeared in both schemes
9	PS Mushahari	18/03-04 & 19 (03-04)(SGRY)	10.05.04 to 17.05.04	6 labours appeared in both schemes
10	PS Punpun	15/05-06 & 16/05-06 (SGRY)	01.04.06 to 07.04.06	30 labours appeared in both schemes
11	P.S Dhoraiya	5/05-06 & 06/05-06 (SGRY)	1.12.05 to 7.12.05 9.12.05 to 15.12.05 17.12.05 to 23.12.05 25.12.05 to 31.12.05	04 labourers were found engaged twice in both schemes.

12	P.S Panchdevari	(3/05-06 & 6/05-06) (MNREGS)	20.04.06 to 26.4.06	01 labourers found engaged twice in both
13	P.S Mohanpur	4/01-02(SGRY)	20.6.02 to 26.6.02	5 labourers appeared twice
14	P.S Koda	1/02-03 (Xth FC)	17.03.03 to 26.03.03	10 labourers appeared twice.
15	P.S Katoria	59/06-07 & 67/06-07 (SGRY)	22.03.07 to 30.03.07	4 labourers appeared twice in both schemes
16	P.S Keoti	11/05-06 & 12/05-06 (SGRY)	19.03.06 to 25.03.06	8 labourers appeared twice in both schemes
17	P.S Kalyanpur	26/05-06,27/05-06,70/05- 06,75/05-06,77/05-06,85/05-06 ,86/05-06,87/05-06,88/05-06 (SGRY)	20.12.05 to 16.01.06	10 labourers appeared in all nine schemes
18	G.P Derukhpurvi phohadi	02/01-02 (SGRY)	25.02.02 to 03.03.02	6 labourers appeared twice
19	GP Tajnipur (PS Bind)	14/03-04(SGRY)	18.03.04 to 25.03.04	6 labours appeared twice
20	GP Sonpur Pachadi (PS Viraul)	3/06-07 (MNREGS)	17.03.07 to 23.03.07	3 labours appeared twice
21	GP Ibrahimpur (PS Barh)	4/07-08 & 6/07-08 (MNREGS)	01.06.08 to 07.06.08	8 labours appeared twice in both schemes
		4/07-08 & 6/07-08 (MNREGS)	09.06.08 to 15.06.08	8 labours appeared twice in both schemes
22	GP Pothia (PS Falka)	1/06-07 & 2/06-07 (MNREGS)	01.04.07 to 07.04.07	8 labours appeared twice in both schemes

Appendix-XI

Statement showing expenditure of 12th F.C. grant towards Repair/Renovation of Zila Parishad/Block Offices etc.

(Reference: Para No.- 4.4.6/ Page No.-37)

Sl. No.	Name of Fund	Scheme No./year	Particulars of work	Amount Spent (₹ in Lakh)
1	ZP Supaul	1/2006-07	Construction of computer room at ZP office	2.10
		1/2007-08	Renovation of ZP conference hall	6.55
		2/2007-08	Construction of chairman's quarter in ZP campus	3.72
2	ZP Motihari	NA	Construction of PCC road at ZP Campus, repairing of ZP Building, Chairman's residence CEO's residence, Generator room, guard room etc. (10 works)	53.51
3	ZP Madhubani	1/2008-09	Misc. Repairing at DDC's residence	2.75
		2/2008-09	Special repairing of Govt. offices at Z.P campus	3.49
		3/2008-09	Repairing of staff quarters of Z.P	6.93
		4/2008-09	Special repairing of Govt. offices at Z.P chairman & V.C.	3.73
		5/2008-09	Repairing of kitchen stores puja bhawan at DDC's residence	1.68
		6/2008-09	Repairing of DDC's residence	1.85
		7/2008-09	Special repairing of chairman's residence	5.61
		8/2008-09	Repairing of roof of Z.P office	1.25
4	ZP Saran	9/2006-07	Repairing of the office of DDC cum CEO	1.32
		10/2007-08	Repairing of staff quarters in the campus of CEO	1.96
		19/2007-08	Boring and water supply in ZP campus	1.83
5	ZP Darbhanga	NA	Construction of ZP's main gate	1.45
		NA	Construction of ZP's conference hall	2.26
		NA	Repairing of ZP's chairman & VC's chamber	3.48
		NA	Development of ZP's campus	5.85
6	PS Purnea East	01/2006-07	Repairing of block office building	5.30
		02/2007-08	Repairing & renovation of boundary wall of residential campus under block office	2.45
		01/2008-09	Renovation of & beautification of main gate of P.S. Hd. Qtr.	1.76
7	PS Barhat	02/2007-08	Repairing of block office	1.58
		01/2008-09	Repairing of Sadhbhawana Bhawan of training-cum-production centre of block office	1.33
8	PS Manihari	02/2007-08	Repairing of Circle-cum-Block Office	1.50
		04/2007-08	Repairing of TRYSEM building and Anchal Guard Bhawan	2.00
9	PS Dandari	02/2006-07	Repairing of Block Office	1.79

10	PS Aurai	01/2006-07	Renovation of Community-cum-Office Hall under block premises	3.89
		05/2006-07	renovation of Atma Bhawan and etc. at block office	1.48
11	PS Sampchat	1/2006-07	Repairing of Block Office	1.49
12	PS Asthawan	01/2006-07	Repairing of laterine unit under block compound	1.88
		02/2006-07	Repairing of boundary wall of B.D.O. residence	1.83
13	PS Barahat	01/2006-07	Repairing of Block cum C.O. office	3.58
14	PS Paru	02/2006-07	Renovation of office of A.E. & JE under block premises	2.10
15	Katihar	01/2007-08	Special repairing of Anchal guard building	2.16
		02/2007-08	Repairing of block circle office garrage	1.25
16	Chauthan	01/2007-08	Construction of gate & approach road of Block-cum-Circle office	2.00
17	Chenari	06/2006-07	Repairing of Block Office	1.00
18	Jamui	02/2006-07	renovation of TRYSEM building	1.20
		03/2007-08	Repairing of Block Office	4.13
		01/2005-06	Afforesation and fencing of Block campus	3.80
19	PS Viraul	02/2006-07	Renovation of Block Headquarter building	2.01
		03/2006-07	Renovation of Block Najarat building	1.29
		04/2006-07	Renovation of Anchal Guard building	1.28
20	PS Amour	01/2006-07	Special repairing of Block-cum-Circle Office	11.50
21	PS Madhubani	01/2007-08	Construction of solar light in block office campus	1.01
22	Sakra	01/2006-07	Repairing & maintenance of residential building in block campus	2.27
		02/2006-07	Special repairing of Block-cum-Circle Office	1.18
		01/2008-09	Repairing of Anchal Guard building in block headquarter	1.78
23	PS Mushari	02/2006-07	Renovation and repairing of block office building	3.96
24	PS Rupauli	01/2008-09	Fencing of rain measurement instrument situated in block headquarter	2.26
25	PS Falka	01/2006-07	Renovation of block office building	2.31
		02/2006-07	Construction of computer data base building in block campus	3.07

26	Saraiya	01/2005-06	Repairing of boundary wall of block campus and repairing of sabha bhawan	3.17
		01/2006-07	Renovation of Block Office	3.60
		01/2007-08	Renovation of B.D.O. quarter	1.22
		01/2008-09	Renovation of old buildings of block campus	1.27
27	PS Punpun	02/2006-07	Repairing of old Block Panchayat Samiti Office	1.43
		01/2007-08	Fencing and other work in Anchal Main Building	1.17
28	Singhwara	07/2008-09	Repairing of Block-cum-Circle Office	4.58
29	PS Meenapur	01/2008-09	Repairing and water supply to residence under block premises	3.65
30	PS Sikandara	01/2006-07	Repairing of Block Building	1.60
		02/2006-07	Repairing of Block Building	1.60
		01/2007-08	Repairing of chabutra under block premises	1.10
31	PS Dehri	01/2007-08	Repairing of Block Building	2.17
32	PS Dhamdaha	01/2007-08	Repairing of Block-cum-Anchal Office	4.29
33	PS Dawath	01/200809	Repairing of Block Building	1.43
34	PS Banmankhi	04/2005-06	Repairing of Block Building	4.30
		01/2006-07	Repairing of block office, computer and generator room	1.65
		04/2007-08	Construction & repairing of boundary wall of Block Office	1.89
35	PS Danapur	01/2007-08	Repairing of Block Building	2.23
36	PS Kurhani	02/2006-07	Repairing of TRYSEM,CDPO building & meeting hall under block premises	3.56
		03/2006-07	Repairing of BDO residence	1.66
		04/2006-07	Repairing of supervisor and group 'D' staff residence	2.49
37	PS Fatuha	01/2006-07	Renovation of mini ITI under Block premises	2.70
		01/2007-08	Repairing of boundary wall of children park under block premises	1.64
38	PS Mansahi	2/2007-08	Repairing of TRYSEM Bhawan and latrine	1.16
39	PS Hanumannagar	01/2007-08	Renovation and repairing of block building	1.15
40	PS Pandarakh	03/2006-07	Renovation of meeting hall under Block premises	1.64
		04/2006-07	Renovation of community hall under Block premises	1.99

	04/2007-08	Renovation & repairing of TRYSEM Bhawan & latrine	1.15
	05/2007-08	Repairing of Chamber of BDO,CO,Pramukh and animal husbandry office	2.21
	Total		258.44