

**Report of the  
Comptroller and Auditor General of India  
on  
Public Sector Undertakings**

The Report has been laid on the table of the State Legislature Assembly on 12-08-2014

**For the year ended 31 March 2013**

**Government of Tamil Nadu  
Report No 1 of 2014**

## TABLE OF CONTENTS

Particulars	Reference to	
	Paragraph	Page
<b>Preface</b>		<b>v</b>
<b>Overview</b>		<b>vii-x</b>
<b>CHAPTER-I</b>		
<b>Overview of State Public Sector Undertakings</b>		
Introduction	<b>1.1-1.5</b>	<b>1-2</b>
Investment in State PSUs	<b>1.6-1.8</b>	<b>2-4</b>
Budgetary outgo, grants/subsidies, guarantees and loans	<b>1.9-1.11</b>	<b>4-5</b>
Absence of accurate figure for investment in PSUs	<b>1.12-1.13</b>	<b>5-6</b>
Performance of PSUs	<b>1.14-1.19</b>	<b>6-8</b>
Arrears in finalisation of accounts	<b>1.20-1.24</b>	<b>8-9</b>
Winding up of non-working PSUs	<b>1.25-1.27</b>	<b>9-10</b>
Adverse comments on the accounts and Internal Audit of PSUs	<b>1.28-1.32</b>	<b>10-13</b>
Recoveries at the instance of audit	<b>1.33</b>	<b>14</b>
Disinvestment, Privatisation and Restructuring of PSUs	<b>1.34</b>	<b>14</b>
Reforms in Power Sector	<b>1.35</b>	<b>14-15</b>
<b>CHAPTER-II</b>		
<b>Performance Audit relating to Government Companies</b>		
<b>Performance Audit on the Augmentation of Thermal Generation Capacity of Tamil Nadu Generation and Distribution Corporation Limited</b>	<b>2</b>	
Executive Summary		<b>17-18</b>
Introduction	<b>2.1 – 2.2</b>	<b>18-20</b>
Audit Frame work	<b>2.3</b>	<b>20-21</b>
Audit Objectives	<b>2.4</b>	<b>21-22</b>
Audit Criteria	<b>2.5</b>	<b>22</b>

Particulars	Reference to	
	Paragraph	Page
Audit Findings	2.6 – 2.31	22-36
Planning and financial tie-ups	2.7 – 2.15	22-27
Award of contracts	2.16-2.17	27-28
Project implementation	2.18-2.29	28-34
Project monitoring	2.30-2.31	34-36
Acknowledgement		36
Conclusion		37
Recommendations		38
<b>CHAPTER-III</b>		
<b>Compliance Audit Observations</b>	<b>3</b>	
<b>Electronics Corporation of Tamil Nadu Limited</b>		
Establishment of Information Technology specific Special Economic Zone	<b>3.1</b>	<b>39-45</b>
<b>State Industries Promotion Corporation of Tamil Nadu Limited</b>		
Unintended benefit	<b>3.2</b>	<b>46-47</b>
<b>TIDEL Park Coimbatore Limited and TICEL Bio-Park Limited</b>		
Unintended benefit to private contractors	<b>3.3</b>	<b>47-48</b>
<b>State Express Transport Corporation of Tamil Nadu Limited</b>		
Unintended benefit to a private firm	<b>3.4</b>	<b>48-49</b>
<b>TIDEL Park Coimbatore Limited</b>		
Undue benefit to a private contractor	<b>3.5</b>	<b>49-51</b>
<b>State Transport Undertakings</b>		
Idling of equipment	<b>3.6</b>	<b>51-52</b>
<b>Tamil Nadu Generation and Distribution Corporation Limited</b>		
Avoidable extra expenditure	<b>3.7</b>	<b>52-53</b>
Infructuous expenditure	<b>3.8</b>	<b>53-55</b>
Loss of revenue	<b>3.9</b>	<b>55-56</b>
Delay in filing appeal	<b>3.10</b>	<b>56-57</b>
Loss of revenue	<b>3.11</b>	<b>57-58</b>

Particulars		Reference to	
		Paragraph	Page
Overpayment of Customs Duty		3.12	58-59
Loss of interest		3.13	59-60
Loss of revenue		3.14	60-61
<b>General</b>			
Follow-up action on Audit Reports		3.15	61-63
<b>ANNEXURES</b>			
1.	Statement showing particulars of up-to-date paid-up capital, loans outstanding and manpower as on 31 March 2013 in respect of Government companies and Statutory Corporation	1.6	67-77
2.	Summarised financial results of Government companies and Statutory Corporation for the latest year for which accounts were finalised	1.14	78-83
3.	Statement showing equity/loans received out of budget, grants and subsidy received/receivable, guarantees received, waiver of dues, loans written off and loans converted into equity during the year and guarantee commitment at the end of March 2013	1.9	84-87
4.	Statement showing investment made by the State Government in PSUs whose accounts were in arrears	1.22	88
5.	Statement showing financial position of Tamil Nadu Warehousing Corporation	1.14	89
6.	Statement showing working results of Tamil Nadu Warehousing Corporation	1.14	90
7.	Statement showing financial position and working results of TNEB/TANGEDCO for the five years ended 31 March 2013	2.1	91-92
8.	Statement showing percentage of power purchase out of power available for sale	2.1	93
9.	Statement showing list of projects identified for capacity addition by TANGEDCO during the XI Plan Period 2007-2012 and the actual addition	2.2	94

<b>Particulars</b>		<b>Reference to</b>	
		<b>Paragraph</b>	<b>Page</b>
10.	Statement showing time taken at various stages from approval of projects by TANGEDCO to COD	<b>2.7</b>	<b>95</b>
11.	Statement showing comparison between the approved cost of projects and normative cost as fixed by CERC	<b>2.12</b>	<b>96</b>
12.	Statement showing delays in achievement of major project milestones	<b>2.18, 2.20 &amp; 2.30</b>	<b>97-99</b>
13.	Statement showing loss of generation due to non-commissioning of thermal projects within scheduled time	<b>2.31</b>	<b>100</b>
14.	Statement showing amount released to the contractors, balance available and LD/penalty leviable for delays	<b>2.31</b>	<b>101</b>
15.	Statement showing status of completion of SEZ and allotments made to the IT entrepreneurs as on March 2013	<b>3.1.2 &amp; 3.1.13</b>	<b>102</b>
16.	Statement showing the status of the SEZ projects executed	<b>3.1.7</b>	<b>103</b>
17.	Statement showing details of works executed in excess of the agreed quantity	<b>3.1.12</b>	<b>104</b>
18.	Statement showing Paragraphs/ Performance Audit Reports for which explanatory notes were not received	<b>3.15.1</b>	<b>105</b>
19.	Statement showing Department-wise outstanding inspection reports	<b>3.15.3</b>	<b>106</b>
20.	Statement showing Department-wise draft paragraphs/Performance Audit Reports, reply to which were awaited	<b>3.15.3</b>	<b>107</b>
	Glossary of Abbreviations		<b>108-110</b>