

Report of the  
Comptroller and Auditor General  
of India

on

The Report has been laid on the table of the Parliament house on 18-07-2014

**PUBLIC PRIVATE PARTNERSHIP PROJECTS IN  
INDIAN RAILWAYS**

for the year ended march 2013

Laid in Lok Sabha / Rajya Sabha \_\_\_\_\_

**Union Government (Railways)**  
No. 3 of 2013-14  
(Performance Audit)

## CONTENTS

	Paragraph	Pages
Preface		iii
List of Abbreviations		iv
Executive Summary		vi
Major Audit Findings		vii
Recommendations		xi
<b>CHAPTER 1 - Introduction</b>		
Introduction	1.1	1
Background	1.2	1
Project Approval Process	1.3	3
Project Financing	1.4	4
Organisation Setup	1.5	5
Audit Objectives	1.6	6
Scope of Audit	1.7	7
Sources of Audit Criteria	1.8	7
Sample Selection and Audit Methodology	1.9	7
Acknowledgement	1.10	8
<b>CHAPTER 2 - Selection of Private Partners</b>		
Viability of projects	2.1	9
Agreements with SPVs	2.2	9
Gauge Conversion Projects	2.3	10
New Line Projects	2.4	15

<b>CHAPTER 3 - Concession Agreement</b>		
Concession Agreement	3.1	19
Lease Rent	3.2	22
Transfer of Assets	3.3	25
Financial Close	3.4	27
<b>CHAPTER 4 – Project Execution and Maintenance</b>		
Gauge Conversion projects	4.1	29
New Line projects	4.2	30
Operation and Maintenance	4.3	31
Traffic Guarantee Agreement	4.4	33
Monitoring	4.5	34
<b>CHAPTER 5 - Conclusions and Recommendations</b>		
Conclusions	5.1	36
Recommendations	5.2	38
<b>ANNEXURES</b>		
Copy of a reference to the Chairman, Railway Board by General Manager Western Railways vide letter No. FA/T/Kutch/KRCL dated 20 <sup>th</sup> December 2010	Annexure I	39
Copy of Chief Engineer, Western Railway's letter No. W 580/12/51 Pt III Vol. I (W 5) dated 11-10-2001	Annexure II	41
Statement showing one time lumpsum amount due from HMRDC towards lease rent	Annexure III	42