



सत्यमेव जयते

**Report of the
Comptroller and Auditor General of India
for the year ended March 2014**



**Union Government (Defence Services)
Air Force
No. 38 of 2015**

**Report of the
Comptroller and Auditor General of India**

for the year ended March 2014

Union Government (Defence Services)

Air Force

No. 38 of 2015

CONTENTS

| | Paragraph | Page |
|--|-----------|------|
| Preface | | iii |
| Overview | | iv |
| CHAPTER I: INTRODUCTION | | |
| About the Report | 1.1 | 1 |
| Authority for audit | 1.2 | 2 |
| Planning and conduct of audit | 1.3 | 2 |
| Profile of audited entities | 1.4 | 2 |
| Budget and Expenditure of Air Force | 1.5 | 4 |
| Response to Audit | 1.6 | 7 |
| CHAPTER II: AIR FORCE | | |
| Operation and maintenance of 'AA' | 2.1 | 9 |
| Operational works in IAF | 2.2 | 33 |
| Operation and maintenance of 'C' aircraft | 2.3 | 56 |
| Upgradation and maintenance of 'DD' aircraft | 2.4 | 67 |
| Inappropriate procurement of tent based medical shelter | 2.5 | 85 |
| Excess procurement of Speech Secrecy equipment | 2.6 | 89 |
| Procurement of Intelligence System | 2.7 | 92 |
| Arbitrary planning in the resurfacing of extended portion of runways | 2.8 | 95 |
| Incorrect procurement of compressor working fluid | 2.9 | 99 |
| Inordinate delay in commissioning of Low Level Transportable Radar | 2.10 | 103 |
| Savings at the instance of Audit | 2.11 | 107 |

| | | |
|---|-----|------------------|
| CHAPTER III: DEFENCE RESEARCH AND DEVELOPMENT ORGANISATION (AIR FORCE) | | |
| Execution of Mission Mode projects and delivery of systems by DRDO | 3.1 | 109 |
| CHAPTER IV: HINDUSTAN AERONAUTICS LIMITED | | |
| Estate management in Hindustan Aeronautics Limited, Bengaluru | 4.1 | 141 |
| Investment in Joint Venture Companies by Hindustan Aeronautics Limited | 4.2 | 151 |
| Acceptance of contract for DARIN-III with fixed delivery schedule led to liquidated damages | 4.3 | 168 |
| ANNEXURE | | 172 to 205 |