

**Annex-I**  
**(Refer to Para No. 2.1.2)**  
**Details/Status of works**

Sl. No.	Project title	No of projects/ works	Initial approved cost (₹ in crore)	Fund allotted under	Expenditure incurred (₹ in crore)	Present status
1.	Refurbishment of Dolphin Resort of UT Administration	1	6.50	<b>Tsunami Rehabilitation Programme (TRP)</b>	14.81*	<b>Work in progress.</b>
2.	Two camps (Radhanagar and Dolphin) with 20 luxury cottages each	2	1.00	-DO-	(i) 8.87  (ii)*	i.- The Radhanagar work awarded on nomination basis to ANFPDCL, a PSU, to whom ₹8.87 crore was released. Project <b>dropped</b> . ii.- The Dolphin work was <b>completed</b> in December 2015. *Expenditure on refurbishment (Serial no.1) and construction of 20 luxury cottages at Dolphin (Serial no.2) awarded to same contractor and hence not bifurcated till final bill.
3.	35 room luxury boat	1	15.00	-DO-	0.39	Not found feasible. <b>Dropped</b>
4.	Two 15 pasenger mechanized luxury boats	2	4.00	-DO-	(towards tender/RFP and consultancy)	Not found feasible. <b>Dropped</b>
5.	50 Unit Marina at North Bay	1	7.50	-DO-		<b>Not taken up</b> though agreement was executed in July 2012.
6.	Canopy Walkways (Chidiyatapu and Mount Harriet)	2*	2.00	-DO-	5.62 (including ₹1.29 crore yet to be paid)	i.- Mount Harriet work <b>dropped</b> . ii.-Chidiyatapu work is at standstill from April 2012.

7.	Interpretation Centre	1	2.00	-DO-	2.25	<b>Completed</b>
8.	Sound and light show in Ross Island	1	3.00	-DO-	4.42	<b>Completed</b>
9.	Decompression chamber	1	0.50	-DO-	0.8	Installed in December 2011 but <b>not utilized.</b>
10.	Setting up of 12 mtrs. aluminium perforated dome hybrid planetarium system with astro park at science centre, Port Blair	1	0.50	-DO-	Nil	<b>Not taken up.</b>
11.	Procurement and maintenance of House Boat	1	0.05	<b>UT-PLAN</b>	Nil	Not found feasible. <b>Dropped.</b>
12.	Setting up of under water sports (procurement of submarine)	1	0.05	-DO-	Nil	Not found feasible. <b>Dropped.</b>
13.	Appointment of consultant for various tourism projects	1	0.25	-DO-	Nil	<b>Not taken up.</b>
14.	Contingency payment of M.V.Ramanujam	1	0.10	-DO-	4.57 (including liability of ₹3.34 crore)	Vessel purchased in March 2011 but ownership transferred to Directorate of Tourism only in November 2014. <b>Not utilized.</b>
15.	Up-gradation of sound and light show at Cellular Jail	1	0.65	-DO-	1.7	<b>Completed. Partially commissioned.</b>
16.	Setting up of Muscal Water Fountain at Port Blair	1	0.01	-DO-	Nil	<b>Not taken up.</b>
17.	Institutional funding for development of eco-tourism at South Andaman	1	0.15	-DO-	Nil	Not found feasible. <b>Dropped.</b>
18.	Providing basic amenities like toilet, sit out, drinking water facilities at various tourist sites at South Andaman	1	0.10	-DO-	Nil	<b>Not Taken up.</b>

19.	Institutional funding for development of eco-tourism at North and Middle Andaman	1	0.15	-DO-	Nil	Not found feasible. <b>Dropped.</b>
20.	Providing basic amenities like toilet, sit out, drinking water facilities at various tourist sites at North and Middle Andaman	1	0.10	-DO-	Nil	<b>Not taken up.</b>
21.	Development of Viper Island	1	0.15	-DO-	Nil	<b>Dropped</b>
22.	Integrated Tourism Circuits in XII Plan	1	0.20	<b>Ministry of Tourism</b>	Nil	<b>Not taken up</b>
23.	Development of the tourist circuit Port Blair-Neil-Havelock-Baratang	1	5.00	-DO-	0.18	<b>Not taken up</b>
<b>Total number of works</b>		<b>26</b>				

**Annex-II**

**(Refer to Para No. 2.7.2.1)**

**Details of Rules made by the UT of D&NH Administration as per Section 121 of D&NH Panchayat Regulation, 2012.**

<b>Sl. No.</b>	<b>Name of the Rules</b>	<b>Date of Notification</b>
1.	District Panchayat, D&NH Committee Rules, 2014	28 January 2015
2.	D&NH Election of Upa Sarpanch of a Gram Panchayat and President and Vice President of District Panchayat, Rules, 2014	27 January 2015
3.	District Panchayat of D&NH (Meeting) Rules, 2014	27 January 2015
4.	D&NH Panchayat No Confidence Motion Rules (against President and Vice President of District of Panchayat) 2014	27 January 2015
5.	Members of Dadra and Nagar Haveli Panchayat (Disqualification on Ground of Defection) Rules, 2014	27 January 2015
6.	D&NH Panchayat (Election Procedure) Rules, 2014	29 April 2015

## Annex-III

(Refer to Para No. 2.7.2.2)

## Devolution of functions given to PRIs in D&amp;NH

Sl. No.	Subject	Whether transferred to DP/VP (Transferred/ Not Transferred/ Partially Transferred)	Whether Funds received (Yes/ No)	If yes, name of the dealing branch
1.	Agriculture, including agricultural extension	Partially transferred	No	--
2.	Land improvement, implementation of land reforms, land consolidation and soil conservation	Fully transferred	Yes	Sub-Divisional Soil Conservation Department (SDSCO)
3.	Minor irrigation, water management and watershed development	Fully transferred	Yes	PWD-III (DP)
4.	Animal husbandry, dairying and poultry	Partially transferred	No	--
5.	Fisheries	No	No	--
6.	Social forestry and farm forestry	No	No	--
7.	Minor forest produce	No	No	--
8.	Small scale industries, including food processing industries	No	No	--
9.	Khadi , village and cottage industries	Consultative Role	No	--
10.	Rural housing	Fully transferred	Yes	Other Rural Development Department
11.	Drinking water (Rural)	Fully transferred	Yes	PWD-III (DP)
12.	Fuel and fodder	No	No	--
13.	Roads, culverts, bridges, ferries , waterways and other means of communication	Fully transferred	Yes	PWD-III (DP)
14.	Rural electrification, including distribution of electricity	Partially transferred	Yes	PWD-III (DP)
15.	Non-conventional energy sources	Fully transferred	Yes	Other Rural Development Department
16.	Poverty alleviation programme	Fully transferred	Yes	Other Rural Development Department
17.	Education, including primary and secondary schools	Only Primary Education fully transferred (Std. I to Std. VIII)	Yes	Elementary Education
18.	Technical training and vocational education	Consultative Role	No	--

Sl. No.	Subject	Whether transferred to DP (Transferred/ Not Transferred/ Partially Transferred)	Whether Funds received (Yes/ No)	If yes, name of the dealing branch
19.	Adult and non-formal education	No	No	--
20.	Libraries	No	No	--
21.	Cultural activities	No	No	--
22.	Markets and fairs	Fully transferred	No	--
23.	Health and sanitation, including hospitals , primary health centers and dispensaries	Partially transferred	No	--
24.	Family welfare	Fully transferred	No	--
25.	Women and Child development	Fully transferred	Yes	Child Development and Project Office
26.	Social welfare, including welfare of the handicapped and mentally retarded	Partially transferred	No	--
27.	Welfare of the weaker sections , and in particular, of the Scheduled Castes and Scheduled Tribes	Fully transferred	No	--
28.	Public distribution system	No	No	--
29.	Maintenance of community assets	Fully transferred	No	--

(Source: Information furnished by DP, Silvassa)