

Preface

This Report of the Comptroller and Auditor General of India has been prepared for submission to the Governor of Jharkhand under Article 151 of the Constitution of India for being laid before the State Legislative Assembly.

A Performance Audit on Implementation of Rural Electrification Schemes in Jharkhand, covering the period 2014-15 to 2019-20, was carried out during 2019-20 with the objective of assessing the implementation of Rural Electrification Schemes in the State.

The Report has been prepared in accordance with the Performance Auditing Guidelines and Regulations on Audit and Accounts of the Comptroller and Auditor General of India.

