

Table of Contents			
Chapter No.	Particulars	Page No.	
	Preface	iii	
	Executive Summary	v	
1	Introduction	1	
2	Project Management and Execution	7	
3	Contract Management	33	
4	Financial Irregularities	51	
5	Governance Framework	57	
Appendices			
Appendix No.	Particulars	Reference to	
		Paragraph	Page No.
1.1	Details of Projects as on 31 March 2023	1.7	67
2.1	Project wise detail of Smart components	2.3	70
2.2	Total expenditure incurred on DICCC project	2.4.1	73
2.3	Cost estimate for dismantling and re-installation of IT Equipment at 16 traffic junctions of Smart Road	2.4.1.7	74
2.4	Average occupancy in e-buses on each trip during the month of July 2023	2.4.4	75
2.5	Details of unused material under Smart Road Project	2.4.5.2	75
3.1	Details of overhead hindrances in the alignment of Smart Road	3.2.1	76
3.2	Details of imposition of penalty	3.3	76
3.3	Details of cost escalation under Smart Road Project	3.5	77
4.1	Details of release of Central share and matching share of State	4.1	82
4.2	Details of interest on mobilisation advance	4.5	83
Glossary			85

