

TABLE OF CONTENTS

	Paragraph	Page
Preface		v
Executive Summary		vii
CHAPTER I - INTRODUCTION		
About the Scheme	1.1	1
Objectives of SCM	1.1.1	1
Selection process	1.1.2	2
Structure of the Mission (Organisational Set-up)	1.2	3
Audit Objective	1.3	4
Audit Criteria	1.4	4
Audit Scope, Methodology and Sample	1.5	5
Acknowledgement	1.6	6
CHAPTER II - PLANNING AND FINANCIAL MANAGEMENT		
Planning	2.1	7
Preparation of Smart City Proposals	2.1.1	8
Deficiency in preparation of SCP for Dindigul City - Opportunity lost to develop the city as Smart City	2.1.2	8
Non-Implementation of projects proposed in the SCP	2.1.3	9
Execution of Unplanned Projects	2.1.4	11
Projects implemented outside the ABD area	2.1.5	13

	Paragraph	Page
Financial Management	2.2	14
Grant component of proposal	2.2.1	14
Status of Projects	2.2.2	16
Delay in release of funds and incorrect remittance of interest	2.2.3	16
Mobilisation of funds	2.2.4	19
Diversion of A&OE Funds	2.2.5	21
Diversion of funds	2.2.6	22
Centage charges	2.2.7	23
CHAPTER III – IMPLEMENTATION AND MONITORING		
Deficiencies noticed in adhering to SCM Guidelines	3.1	25
Incorporation of Special Purpose Vehicles	3.1.1	25
Non-contribution of minimum Paid-up Capital	3.1.2	26
Non-appointment of Chief Executive Officer	3.1.3	27
Lack of Operational Independence	3.1.4	28
Non-accrual of Revenue	3.1.5	29
Deficiencies noticed in the implementation of projects	3.2	30
Pan-city Projects	3.2.1	30
Non-obtaining of prior approval/permission from concerned authorities	3.2.2	31

	Paragraph	Page
Deficiencies noticed in the implementation of projects under Core Infrastructure	3.3	32
Water Supply	3.3.1	32
Electrical Works	3.3.2	35
Sanitation including Solid Waste Management	3.3.3	36
Efficient Urban Mobility, Public Transport (Pedestrian Friendly Pathways and Non-Motorised Transport – Intelligent Traffic Management System)	3.3.4	40
Social Infrastructure - Health and Education	3.3.5	44
e-Governance	3.3.6	46
Sustainable Environment	3.3.7	49
Other Projects	3.3.8	53
Other Points of Interest	3.4	59
Tendering and Contract Management	3.4.1	59
Non-availment of scrutiny by High-Powered Project Sanctioning Committee	3.4.2	61
Monitoring	3.5	62
Monitoring Mechanism	3.5.1	62
National and State Level Monitoring	3.5.2	63
City Level Monitoring	3.5.3	63

APPENDICES

Appendix No.	Details	Page No.
2.1	Non-implementation of projects proposed in the SCP	67
2.2	Unplanned projects implemented by sampled smart cities	69
2.3	Projects implemented outside the ABD area	71
2.4	City-wise status of projects under SCM	74
3.1	Ineligible Pan-city projects implemented by sampled Smart Cities	75
3.2	DTCP/CMDA/PWD/TNPCB approvals stated as not obtained - Sample cases	77
3.3 (a)	Status of Projects under Water Supply	78
3.3 (b)	Status of Projects under Electrical Works	78
3.3 (c)	Status of Projects under Sanitation including Solid Waste Management (including UGSS and Storm Water)	79
3.3 (d)	Status of Projects under Efficient Urban Mobility, Public Transport and NMT	79
3.3 (e)	Status of Projects under Social Infrastructure - Health and Education	80
3.3 (f)	Status of Projects under e-Governance (Robust IT connectivity and Digitisation)	80
3.3 (g)	Status of Projects under Sustainable Environment	81
3.3 (h)	Status of Projects under Other Projects	81
3.4	Non-availment of scrutiny by High Powered Project Sanctioning Committee	82
	Glossary of Abbreviations	86