

CERA 1

Date	Working Days	Name of Auditee Unit	Division/Commissionerate	Audit Period	Date of submission of LAR
18.04.21	N	Tranit to Ghaziabad			
19.04.21 to 23.04.21	5	ICD Dadri	Noida Customs	Since last audit to 03/2020	Five days after completion of audit
26.04.2021 to 30.04.2021	5	ACM GBN Commissionerate			
02.05.21	N	Transit to Basti			
03.05.21 to 07.05.21	5	CPU Basti	Lucknow Preventive	Since last audit to 03/2020	Five days after completion of audit
07.05.21	N	Transit to Lucknow			
10.05.21 to 17.05.21	5	Airport/ Aircargo Lucknow	Lucknow (Preventive)	Since last audit to 03/2020	Five days after completion of audit

Name of Party Members

Shri Vinay Kr Singh Sr AO

Shri Hira Singh Khanka, AAO *Hira Singh*

Shri Vijay Shah, AAO

Shri Maharaj Deen, Sr. Ar.

Ram
Director (INDT)
23/03/21


CERA 2

Date	Working Days	Name of Auditee Unit	Division/ Commissionerate	Audit Period	Date of submission of LAR
18.04.21	N	Transit to Pantnagar			
19.04.21 to 23.04.21	5	ICD Pantnagar	Noida Customs	Since last audit to 03/2020	Five days after completion of audit
25.04.21	N	Transit to Kanpur			
26.04.2021 to 30.04.2021	5	ICD Panki	Lucknow (Preventive)		Five days after completion of audit
03.05.21 to 07.05.21	5	ICD JRY	Lucknow (Preventive)	Since last audit to 03/2020	Five days after completion of audit
10.05.21 to 17.05.21	5	JDGFT Kanpur		Since last audit to 03/2020	Five days after completion of audit
18.05.21 to 21.05.21	4	ACM Kanpur Commissionerate			

CERA party at Kanpur station will take transit to Lucknow on Fridays (E) and back transit to Kanpur on Mondays (M)

Name of Party Members

Shri Ram Janam Roy, Sr AO
 Shri Sanjay Kumar I, AAO
 Shri Ankur Pant, AAO (Adhoc)
 Shri Harjeet Singh. Sr. Ar.
 Shri Deependra Kumar Pandey, Sr. Ar.


 25/05/21
 Director (INDT)

CERA 7

Date	Working Days	Name of Auditee Unit	Division/Commissionerate	Audit Period	Date of submission of LAR
18.04.21	N	Transit to Varanasi			
19.04.21 to 23.04.21	5	ICD Madhosingh	Lucknow Preventive	Since last audit to 03/2020	Five days after completion of audit
26.04.2021 to 30.04.2021	5	ACM Varanasi Commissionerate			
02.05.21	N	Transit to Bahraich			
03.05.21 to 07.05.21	5	LCS Nepalganj Road	Lucknow Preventive	Since last audit to 03/2020	Five days after completion of audit
09.05.21	N	Transit to Pithauragarh			
10.05.21 to 13.05.21	4	LCS Jhulaghat	Noida Customs	Since last audit to 03/2020	Five days after completion of audit
13.05.21	N	Transit to Lucknow			


Name of Party Members

Shri Abhay Jha, Sr AO

Shri Hari Mohan Srivastava, AAO

Shri Shashank Thakur, Sr. Ar.

Shri Mahan Shukla, Sr. Ar.



23/03/21

Director (INDT)

CERA 10

Date	Working Days	Name of Auditee Unit	Division/Commissionerate	Audit Period	Date of submission of LAR
18.04.21	N	Transit to Pilibhit			
19.04.21 to 23.04.21	5	CPU Pilibhit	Noida Customs	Since last audit to 03/2020	Five days after completion of audit
25.04.21	N	Tranit to Ghaziabad			
26.04.2021 to 30.04.2021	5	ICD Loni	Noida Customs	Since last audit to 03/2020	Five days after completion of audit
03.05.21 to 07.05.21	5	ACM Noida Commissionerate			
10.05.21 to 13.05.21	4	ACM Ghaziabad Commissionerate			
13.05.21	N	Transit to Lucknow			

Name of Party Members

- Shri C J Yadav, Sr AO
- Shri P K Maurya, AAO
- Shri Dilip Kharawar, AAO
- Shri Om Prakash Sr Ar
- Surjeet Kumar, Asst Supervisor


22/03/21
Director (INDT)

CERA 11					
Date	Working Days	Name of Auditee Unit	Division/Commissionerate	Audit Period	Date of submission of LAR
18.04.21	N	Transit to Moradabad			
19.04.21 to 23.04.21	5	ICD Moradabad	Noida Customs	Since last audit to 03/2020	Five days after completion of audit
25.04.21	N	Transit to Saharanpur			
26.04.2021 to 30.04.2021	5	ICD Saharanpur	Noida Customs	Since last audit to 03/2020	Five days after completion of audit
02.05.21	N	Transit to Dehradun			
03.05.21 to 07.05.21	5	ACM Dehradun			
09.05.21	N	Transit to Kashipur			
10.05.21 to 13.05.21	4	ICD Kashipur	Noida Customs	Since last audit to 03/2020	Five days after completion of audit
13.05.21	N	Transit to Lucknow			

Name of Party Members

Shri Ram Suresh SAO

Shri Vishwanath, AAO

Shri Nitish Kanodia, AAO (Adhoc)

Shri Harsh Yadav, Sr Ar

Shri Hardeep Singh, Sr. Ar.


23/03/21
Director (INDT)