

## O/o THE PRINCIPAL ACCOUNTANT GENERAL (A&E) HARYANA, PLOT NO. 4 & 5, SECTOR-33B, CHANDIGARH-160020

https://cag.gov.in/ae/haryana/en

### Corrigendum no. 1

Tender ID: GA-II/Digilocker/24-25/146 dated 05.08.2024

Dated: 23.08.2024

# DEVELOPMENT OF API INTEGRATION OF GPF ANNUAL STATEMENTS OF DIGILOCKER

As per the orders of the competent authority the Timeline of the tender has been revised.

Description	Existing schedule	Revised Schedule
Point no. 4 (Schedule 8 timelines- Sign Off)	T+45	T+90

### 1.) Revised detailed Schedule and timeline:

	Time Schedule
tudy of existing system and gathering of etailed requirements.	,
esigning of screen layouts	T + 15+ 25 Days
esigning of screen layouts	T+ 15 +25+25 Days
	T+ 15 +25+25 +15 Days
	T+ 15 +25+25+15+10 Days
ign Off	T + 90 Days
FIRE	etailed requirements. entification of technical platform and esigning of screen layouts esigning of screen layouts ommissioning of the application raining Schedule

#### 2.) Clarification regarding scope of work:

Sr. no	Query	Reply/Clarification
	There should be a provision to apply the digital signature on all the PDFs in one go	The second option should be provisioned for meeting any requirement which may arise in

1	lOr I
	There should also be provision of linking
	scanned signature(jpg) of officer at
	defined location in output pdf file.
2	Storago on SDC Coniax (Point No. 5 - 440 - 111 - 111
4	Storage on SDC Server (Point No. 5 of Step 1 of Scope of Work):  There should be proper provision to transfer the PDFs and XML files to the designated SDC server from initial storage server. Will this transfer mechanism be provided by the AG office?  AG office will provide the middle ware server or middleware machine on which the digitally signed pdfs are to be stored. From this middleware machine the provision to transfer pdf files onto the server (from where e-PPOs are being fetched on Digilocker) is to be made by vendor. The transfer mechanism is to be devised by vendor, however, the issue of connectivity between these two servers will be managed by AG office.
3	IP Whitelisting (Point No. 2 of Step 2): IP has already been whitelisted on Digilocker.
	Confirm that the SDC server has the However, if need arises then the IP whitelisting
	necessary IP whitelisting to interact with will be got done by AG office. Vendor may
	Digilocker. Will the AG Office be assist in any information required to get IP
	responsible for this whitelisting?
4	[Field 4 - O - I - 12 - O - I -
	The issuer Account for PAG(A&E)  The responsibility lies with the AG office.
	Haryana office already exists in Digilocker
	as Organizer. The same issuer account is
	to be used for retrieval of the GPF
	statement. Ensure that all necessary
	credentials and configurations are in
	credentials and configurations are in
	place. Who is responsible for ensuring
	that all necessary credentials and
	configurations are in place for this integration?
5	
	Support (Step 4 of Part B): (i) Any additional features if came up during
	implement any additional leatures or discussion with Digilocker's team then these
	population in existing API for e-scope of this tender only.
	both of these tasks be handled by be required regarding DOC content and XMI
	data which may be carried out as per
1-1	I IOISCUSSION With Digitophor's team
OIG	e: All other terms and condition will however remain unaltered

Sr. Deputy Accountant General (Admn)