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APPENDIX 1.1 
(Reference: Paragraph 1.8; Page : 8) 

 
Statement showing no. of paragraphs/reviews in respect of which Government explanatory 

memoranda (UORs) had not been received 
Sr. 
No. 

Name of Department Upto 
2001-02

2002 
-03

2003
-04

2004
-05

2005 
-06 

2006 
-07 

2007
-08

Total

1 Agriculture, Animal Husbandry, 
Dairy Development and 
Fisheries 

12 4 2 2 -- 2 -- 22

2 Co-operation and Textiles -- -- 1 -- -- -- -- 1
3 Finance -- -- -- -- -- 1 -- 1
4 Food, Civil Supplies and 

Consumer Protection 
-- -- 1 -- 1 1 -- 3

5 General Administration 1 -- -- -- -- -- -- 1
6 Home -- -- -- 1 1 3 3 8
7 Housing 12 1 -- -- -- -- 4 17
8 Higher and Technical Education -- -- -- -- 1 1 -- 2
9 Industries, Energy and Labour  1 1 -- -- -- -- -- 2

10 Medical Education & Drugs 4 3 3 -- 1 2 1 14
11 Planning 4 1 -- 1 -- 1 2 9
12 Public Health 4 -- 2 -- -- 3 1 10
13 Public Works -- -- -- -- -- -- 9 9
14 Revenue and Forests 7 1 -- 1 2 2 2 15
15 Rural Development and Water 

Conservation 
10 -- -- -- -- 1 1 12

16 Social Justice and Special 
Assistance 

7 -- 2 -- 1 1 -- 11

17 Tribal Development 1 -- -- -- -- -- 1 2
18 Urban Development 4 1 3 1 -- 2 3 14
19 Water Supply and Sanitation -- -- -- -- -- -- 3 3
20 Water Resources 5 -- 1 1 2 2 10 21
21 Women and Child Development 5 -- 1 -- -- 1 -- 7
22 School Education and Sports -- -- -- -- -- 1 2 3
23 Environment -- -- -- -- -- 1 2 3
24 Maharashtra Legislature 

Secretariat 
-- -- -- -- -- -- 1 1

25 Home, Medical Education & 
Drugs and Public Works 

-- -- -- -- -- -- 1 1

26 Rural Development & Water 
Conservation and Water 
Resources 

-- -- -- -- -- -- 1 1

27 Public Works and Water 
Resources 

-- -- -- -- -- -- 1 1

 Total 77 12 16 7 9 25 48 194
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Appendix-2.1 

(Reference Paragraph: 2.1.5; Page:12) 
Details of units selected for audit 

Selected Sr. 
No. District 3 CHCs in each 

district 
2 PHCs in each 

CHC 
2 SCs in each 

PHC 
(1) (2) (3) (4) (5) 

Ashele Badlapur Adiwali 
Mulgaon 

Badlapur 
(Ambarnath) Sonawal Umroli 

Shirgaon Satpati Tembhode 
Borsheti 

Manor (Palghar) 
 Somata Velgaon 

Dadade Kurze Gadade 
Chambashet 

1. 

Thane 
 

Vikramgad 
 Talwada Khadaki 

Bhaur Khamkheda Savki 
Khuntewadi 

Deola 
 Meshi Pimpalgaon 

Ganeshgaon Girnare Gowardhan 
Odha 

Girnare (Nashik) 
 Shinde Sansari 

Devale Kaluste Talogh 
Ambewadi 

2. 

Nashik 
 

Igatpuri 
 Khed Take Bk 

Pilewadi Kalas Rui 
Lakadi 

Nimgaon (Indapur) 
 Sanasar Tavashi 

Vagalvadi Hol Vajevadi 
LoniBhapkar 

Rui (Baramati) 
 Loni (Lonibhopkar) Muthalane 

Dahmari Kendur Pimpalgaon Dumal 
Kondapuri 

3. 

Pune 
 

Shirur 
 Talegaon 

Dhamdhere Parodi 
Jagaji Jagaji Palsap 
Arani 

Ter (Osmanabad) 
 Kond Kond 

Bori Mangarul Sindphal 
Devsinga Tu 

Tuljapur 
 Salagara Kakramba 

Kadaknath Wadi Para Ratanpur 
Pimpalgaon K 

4. 

Osmanabad 
 

Washi 
 Pargaon Saramkundi 
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Appendix-2.1(concld.) 
1 2 3 4 5 

Isapur Harsul Shkhara 
Lakh 

Digras 
 Vasantnagar Withala 

Belara Bhambora Pardi Naskari 
Murli 

Ghatanji 
 Shiwani Titwi 

Buranda(gaund) Mardi Mardi 
Navargaon 

5. 

Yavatmal 
 

Maregaon 
 Vegaon Pisgaon 

Mohadi Ghonadi Singandoh 
Pindkepar 

Chichgad(Deori) 
 Mulla Purada 

Adasi Morwahi Nawargaon (K) 
Garra (B) 

Rajegaon(Gondia) 
 Rawanwadi Khamari 

Khedepar Kawarabandh Sonpuri 
Bijepar 

6. 

Gondia 
 

Salekasa 
 Vijepar Managad 

Kombhalane Khirwire Padosi 
Chas Akole 

Kotul Pinpalgaon Khand 
Landewadi Sonai Shinganapur 
Ranjangaon Newasa 

Toka Murume 
Padaliaade Aalakati Vadzire 

Ralegan Thorpal 

7 

Ahmednagar 

Parner 
Nighocha Vadner Buduruk 

Dighori Gumthala Gumthala 
Godhani Kamptee 

Gumthi Mahadula 
Dongarmauda Mandhal Mandhal-2 

Shirshi Kuhi 
Veltur Veltur-2 

Dorli Dorli Mehandi 
JuniKamptee 

8 

Nagpur 

Parshivani 
Kanhan Pipari 
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Appendix 2.2  

(Reference Paragraph: 2.1.6.3; Page: 15) 
Details of Facility Survey conducted in the selected units  

Sr. 
No. 

Name of 
the District 

Name of the 
test checked 

CHC 

Whether 
Facility Survey 

conducted 

Name of the 
the test 

checked PHC 

Whether 
Facility 
Survey 

conducted 

Name of the 
the test 

checked SC 

Whether 
Facility 
Survey 

conducted 
1 2 3 4 5 6 7 8 

Ashele No Badlapur No 
Adiwali No 
Mulgaon No 

Badlapur 
(Ambarnath) 

 

No 

Sonawal No 
Umroli No 

Shirgaon No  
Satpati 

Yes 
Tembhode No 
Borsheti No 

Manor 
(Palghar) 

 

Yes 

 
Somata 

Yes 
Velgaon No 
Dadade No Kurze No 
Gadade No 

Chambashet No 

1. Thane 
 

Vikramgad 
 

No 

Talwada Yes 
Khadaki No 
Bhaur No Khamkheda Yes 
Savki No 

Khuntewadi No 

Deola 
 

No 

Meshi No 
Pimpalgaon No 
Ganeshgaon No Girnare No 
Gowardhan No 

Odha No 

Girnare 
(Nashik) 

 

No 

Shinde Yes 
Sansari No 
Devale No Kaluste No 
Talogh No 

Ambewadi No 

2. Nashik 
 

Igatpuri 
 

Yes 

Khed No 
Take Bk No 
Pilewadi No Kalas No 

Rui No 
Lakadi No 

Nimgaon 
(Indapur) 

 

No 

Sanasar Yes 
Tavashi No 

Vagalvadi No Hol No 
Vajevadi No 

LoniBhapkar No 

Rui 
(Baramati) 

 

Yes 

Loni 
(Lonibhopkar) 

No 
Muthalane No 
Dahmari No Kendur No 

Pimpalgaon 
Dumal 

No 

Kondapuri No 

3. Pune 
 

Shirur 
 

No 

Talegaon 
Dhamdhere 

Yes 
Parodi No 
Jagaji No Jagaji Yes 
Palsap Yes 
Arani No 

Ter 
(Osmanabad) 

 

No 

Kond No 
Kond No 
Bori No Mangarul No 

Sindphal No 
Devsinga Tu No 

Tuljapur 
 

Yes 

Salagara Yes 
Kakramba Yes 
Kadaknath 

Wadi 
No 

Para 
No 

Ratanpur No 
Pimpalgaon K Yes 

4. Osmanabad 
 

Washi 
 

Yes 

Pargaon Yes 
Saramkundi Yes 
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Appendix 2.2 (Concld.) 

1 2 3 4 5 6 7 8 
Isapur No Harsul Yes Shkhara No 
Lakh No 

Digras 
 Yes 

Vasant nagar No Withala No 
Belara No Bhambora No Pardi Naskari No 
Murli No 

Ghatanji 
 No 

Shiwani No Titwi No 
Buranda 
(gaund) 

No 
Mardi No 

Mardi No 
Navargaon No 

5 

Yavatmal 
 

Maregaon 
 No 

Vegaon No Pisgaon No 
Mohadi No Ghonadi No Singandoh No 

Pindkepar No 

Chichgad 
(Deori) 

 
No 

Mulla No Purada No 
Adasi No Morwahi No Nawargaon (K) No 

Garra (B) No 

Rajegaon 
(Gondia) 

 
No 

Rawanwadi Yes Khamari No 
Khedepar No Kawarabandh No Sonpuri Yes 
Bijepar No 

6 

Gondia 
 

Salekasa 
 No 

Vijepar No Managad No 
Kombhalane No Khirwire No Padosi No 

Chas No Akole Yes 
Kotul No Pinpalgaon 

Khand 
No 

Landewadi No Sonai No Shinganapur No 
Ranjangaon Yes Newasa Yes 

Toka No Murume No 
Padaliaade No Aalakati Yes Vadzire No 

Ralegan 
Thorpal 

No 

7 

Ahmed-
nagar 

Parner No 
Nighocha Yes Vadner 

Buduruk 
No 

Dighori No Gumthala No Gumthala No 
Godhani No Kamptee Yes 

Gumthi No Mahadula Yes 
Dongarmauda No Mandhal No Mandhal-2 No 

Shirshi No Kuhi No 
Veltur Yes Veltur-2 No 

Dorli No Dorli No Mehandi No 
Juni Kamptee Yes 

8 

Nagpur 

Parshivani No 
Kanhan No Pipari No 
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Appendix 2.3 

(Reference Paragraph:2.1.7.3; Page: 16) 
 

Statement showing inadmissible  expenditure from RKS fund 
Sr. No. Name of the 

District 
Name of Health 

Centre 
Details of inadmissible 

expenditure 
Amount 
involved 

(Rs) 
1 2 3 4 5 
1 PHC Sonawala Computer for office use 38000 
2 PHC Satpati Computer for office use 49324 
3 PHC Talwala Computer for office use 43744 
4 PHC Kurze Computer for office use 43744 
5 

Thane 

CHC Vikramgad 
Cleaning by hiring private 

three person for nine months 
140423 

6 KTS General 
Hospital, Gondia 

Payment of visit of P M and 
inauguration of ward building 

57450 

7 
PHC Mulla 

Computer & revolving chair 
for office use 

42650 

8 PHC 
Kawarabamdha 

Computer for office use 41500 

9 PHC Bijepar Computer for office use 41500 
10 

PHC Ghonadi 
Computer & revolving chair 

for office use 
42200 

11 

Gondia 

PHC Morwahi 
Computer & revolving chair 

for office use 
75537 

12 PHC Kond Furniture 20450 
13 PHC Paragaon 

(2007-08) 
Leveling of soil and music 

system 
40350 

14 PHC Paragaon 
(2008-09) 

Purchase of stationery and 
repair work 

66000 

15 

Osmanabad 

PHC Salagara 
Construction material and 

CFL bulbs 
38248 

16 Nashik PHC Khamkheda Computer & revolving chair 45300 

17 

Yavatmal PHC Vasantnagar 

Painting, electrification, water 
supply, purchase of medicine, 

repair and renovations etc.. 
Expenditure incurred without 

sanction of Competent 
Authority 

175373 
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Appendix 2.3 (Concld.) 

1 2 3 4 5 
18 

Rural Hospital 
Kuhi 

Purchase of invertors even 
though already having 

generator facilities 

17475 

19 
PHC Gumthala 

Purchase of furniture  printing 
work and Computer charges 

etc 

142737 

20 
 PHC Gumthi, 

Mandhal 
& Dorli 

Child Development Centre 
(CDC) activities, should have 
been incurred by Woman and 

Child welfare Deptt. 

86439 

21 PHC Mandhal Purchase of computer 39117 
22 

Nagpur 

PHC Veltur 
Purchase of computer , 
furniture and colour TV 

75507 

23 
 PHC Khirwire, 

Kotul & Sonai 

CDC, should have been 
incurred by Woman and Child 

welfare Deptt. 

282999 

24 
PHC Toka 

Purchase of Colour TV, DVD, 
Dish Antenna and watch-man 

salary 

21080 

25 
 

Ahmednagar 

PHC Alkuti & 
Nighocha 

Purchase of adjustable stick 
for old persons 

164225 

      Total 1831372 
 
 



 

Appendix  2.4 

(Reference Paragraph: 2.1.8.1; Page: 17) 

Statement  showing  component-wise receipt and  expenditure under NRHM during 2005-06 to 2008-09 

 (Rs in crore) 
2005-06 2006-07  

Sr. 
No. 

 
Components Opening 

Balance 
Grant 

Received 
from GOI 

Other 
receipts/ 
interest 

etc. 

Total 
receipts 

Expenditure 
incurred 

Closing 
Balance 

Opening 
Balance 

Grant 
received 

from 
GOI 

Other 
receipts/ 
interest 

etc. 

Total 
receipts 

Expendi-
ture 

incurred 

Closing 
Balance 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 

A RCH-II 0 5301.50 0 5301.50 1431.36 3870.14 3870.14 12434.54  0 16304.68 4053.13 12251.55 
B Addl. Under 

NRHM 0 2372.70 0 2372.70 202.00 2170.70 2170.70 13624.25 0 15794.95 889.14 14905.81 
C Immunisation               
  RI 0 497.42 12.33 509.75 141.21 368.54 368.54 531.03 0 899.57 190.35 709.22 
  PPI 587.10 1515.00 0 2102.10 1423.00 679.10 679.10 2069.00 0 2748.10 2656.00 92.10 
D NDCPs             
  RNTCP 115.51 1300.00 40.91 1456.42 1197.27 259.15 259.15 1025.00 16.39 1300.54 1199.77 100.77 
  NVBDCP 10.04 196.00 0 206.04 195.75 10.29 10.29 785.00 10.79 806.08 385.68 420.40 
  NPCB 30.14 387.00 1.41 418.55 360.15 58.40 58.40 789.10 9.69 857.19 782.58 74.61 
  NLEP 214.13 34.80 1.36 250.29 177.12 73.17 73.17 205.34 3.59 282.10 211.68 70.42 
  IDSP 0.34 569.97 0.46 570.77 49.00 521.77 521.77 0 20.50 542.27 246.00 296.27 
  IDDCP-Treasury 0 8.00 2.37 10.37 10.37 0 0 8.00 7.27 15.27 15.27 0 

Total  957.26 12182.39 58.84 13198.49 5187.23 8011.26 8011.26 31471.26 68.23 39550.75 10629.6 28921.15 
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Appendix  2.4 (Concld.) 
2007-08 2008-09 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 

A RCH-II 12251.56 18620.70 0 30872.26 9852.61 21019.65 21019.65 8295.00 0 29314.65 17602.18 11712.47 

B 
Addl. Under 
NRHM 14905.81 19232.75 0 34138.56 13293.83 20844.73 20844.73 19363.00 12090.00 52297.73 40187.47 12110.26 

C Immunisation                        

  RI 709.22 227.08 0 936.30 628.43 307.87 307.87 704.85 0 1012.72 1125.89 -113.17 

  PPI 92.10 2198 0 2290.10 2178.00 112.10 112.10 5100.00 0 5212.10 3356.00 1856.10 

D NDCPs                         

  RNTCP 100.77 1495.00 61.05 1656.82 1565.28 91.54 91.54 2053.00 54.00 2198.54 1966.05 232.49 

  NVBDCP 420.40 763.31 0 1183.71 993.79 189.92 189.92 847.00 0 1036.92 656.26 380.66 

  NPCB 74.61 1299.50 7.51 1381.62 1105.66 275.96 275.96 1800.00 8.52 2084.48 1812.18 272.30 

  NLEP 70.42 92.92 4.34 167.68 156.35 11.33 11.33 333.30 8.94 353.57 303.22 50.35 

  IDSP 296.27 10.00 0 306.27 234.57 71.70 71.70 115.00 0 186.70 106.48 80.22 

  IDDCP-Treasury 0 15.84 0 15.84 10.93 4.91 4.91 11.00 0 15.91 15.79 0.12 

Total   43955.10 72.90 72949.16 30019.45 42929.71 42929.71 38622.15 12161.46 93713.32 67131.52 26581.80 
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Appendix 2.5 
(Reference Paragraph: 2.1.8.2; Page: 17) 

 
Delay in transfer of funds by SHS to DHS 

Year Activity Grant 
Received 

(Rs in lakh) 

Date of 
receipt 

Date of release Delay in days

2005-06 Sub Centre 
strengthening 972.70 26.08.2005 20.12.2005 116 

 IPHS 1400.00 25.10.2005 10.03.2006 136 
 Routine Immunization 497.42 19.07.2005 21.09.2005 64 

2006-07 DHAP 350.00 08.04.2006 23-01.2007 290 
 IEC 107.16 09.05.2006 15.11.2006 190 

 Sub Centre 
strengthening 387.00 05.08.2006 21.12.2006 137 

 IPHS 5540 05.08.2006 21.12.2006 137 
 RKS 196.00 23.12.2006 23.01.2007 31 

2007-08 Tele-Medicine 100.00 08.02.2008 25.03.2008 45 
 JE 107.67 04.04.2007 22.06.2007 79 
 NRHM Flexipool 845.75 04.04.2007 31.08.2007 149 
 IPHS 700.00 13.04.2007 31.08.2007 140 
 Health Mela 384.00 08.05.2007 31.08.2007 114 
 IEC 87.50 12.06.2007 16.10.2007 126 
 NRHM Flexipool 247.00 18.08.2007 22.11.2007 96 
 --Do-- 14715.00 27.09.2007 22.11.2007 55 

2008-09 SNID 340.45 06.09.2008 27.10.2008 52 
 --Do-- 315.75 do 24.02.2009 171 
 NID 1089.17 11.12.2008 22.01.2009 41 
 Mission Flexipool 8742.00 12.06.2008 07.07.2008 26 
 --Do-- 3770.00 04.10.2008 20.10.2008 17 
 --Do-- 6851.00 04.03.2009 23.03.2009 20 

 
 

Delay in transfer of grants by test checked District Health Societies to CHCs/PHCs/SCs 
 

District Activity Grant Received 
(Rs in lakh) 

Date of  Receipt Date of 
release 

Delay in days 

Nashik JSY 25.94 3/1/2006 23/3/2006 80 
 NSV Camp 9.24 3/1/2006 23/3/2006 80 

 Sub Centre 
Strengthening 53.00 3/1/2006 NA  

 Sub Centre 
Strengthening 53.68 6/8/2007 23/10/2007 77 

Gondia Sub Centre 
Strengthening 23.70 20/12/2005 6/2/2006 48 

 RKS 15.00 13/2/2007 29/5/2007 104 
 AMG 21.00 19/1/2007 7/8/2007 200 
 Untied fund 10.50 19/1/2007 7/8/2007 200 
 IPHS 20.00 29/6/2006 20/2/2007 235 

Yavatmal Untied fund 
(PHC) 16.00 17/1/2007 3/9/2007 229 

 AMG (PHC) 32.00 17/1/2007 3/9/2007 229 
 AMG (PHC) 17.32 7/1/2008 5/4/2008 88 
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Appendix 2.6 

(Reference : Paragraph: 2.1.9.6; Page: 22) 
 

Statement showing non-availability of infrastructure in the selected  CHCs (24) and  
PHCs (48) 

Sr. No. Particulars No. of 
PHCs 

No. of 
CHCs

 Infrastructure for health centres   
1 No Designated Government building 6 3
2 No OT available 5 4
3 OT with not enough space 6 7
4 No AC in OT NA 9
5 Generator not available for OT NA 7
6 Emergency light not available in OT NA 5
7 No Labour room available 4 2
8 No separate public utilities for men and women 19 6
9 No separate areas for septic and aseptic deliveries available 32 

10 No waiting room for patients 9 4
11 No emergency room/ casualty 22 9
12 No separate ward for male and female 21 5

 Facilities for health care services  
13 No surgeries carried out in OT 9 7
14 OT not used for obstetric/ gynecology purpose 23 9
15 AC in OT not working NA 10
16 Deliveries not carried out in Labour room 3 3
17 No suggestion/ complaint box available 22 6
18 No family welfare clinic 16 10
19 No incinerator NA 9
20 No stand by facility available for electricity 6 5
21 No vehicle available 4 
22 No telephone available 16 

 Laboratory Services  
23 No Laboratory available 20 3
24 No adequate equipments and chemicals available 26 4
25 X ray room  not available NA 5
26 No routine urine, stool and blood tests facility 26 
27 No sputum testing facility for TB patients. 29 
28 No blood smear examination  facility for malaria parasites  14 
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Appendix 2.6 (Concld.) 

Statement showing non-availability of Health Care facilities in the 
selected  RHs 

Sr. 
No. 

Particulars No. of 
CHCs 

1 24 hrs delivery services not available 3 
2 Emergency Obstetric Care not available 13 
3 New born care not available 5 
4 No emergency care of sick children 7 
5 No Family planning service 6 
6 No safe abortion services 11 
7 No Treatment of STI/ RTI 5 
8 No blood storage facility 19 
9 No referral transport services 2 

10 No ECG facilities  18 
11 No X ray facilities 5 
12 No Ultrasound facilities 21 
13 No lab test facilities 1 

 
 
 
Statement showing non-availability of infrastructure in the selected 

Sub Centres (96) 
Sr. 
No. Particulars No. of SCs 

1 No designated Government building 29 
2 No residential premises for ANM 32 
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Appendix 2.7 
(Reference Paragraph:2.1.9.7; Page: 22) 

 
  Statement showing number of selected  CHCs not having fully equipped Operation Theater 

Sr. 
No. 

Particulars Number of 
selected 

CHC 

Not 
available 

Available 
but not 
working 

Available 
and 

working 
1 Boyales apparatus 24 15 1 8 
2 EMO machine 24 21 1 2 
3 Cardiac monitor for OT 24 21 0 3 
4 Defibrillator for OT 24 23 0 1 
5 Ventilator for OT 24 22 1 1 
6 Horizontal high pressure sterilizer 24 16 1 7 
7 Vertical high pressure sterilizer 24 10 4 10 
8 Shadow less lamp ceiling track mounted 24 13 0 11 
9 Shadow less lamp pedestal for minor OT 24 7 1 16 

10 OT care/ fumigate on apparatus 24 4 1 19 
11 Gloves and dusting machines 24 17 1 6 
12 Oxygen cylinder 660 ltrs 10 cylinders for 

one boyales apparatus 
24 9 2 13 

13 Nitrous oxide cylinder 1780 ltrs 8 for one 
boyales apparatus  

24 19 0 5 

14 Hydraulic Operation Table 24 14 0 10 
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Appendix 2.8 
(Reference Paragraph: 2.1.9.8; Page: 24) 

 
Statement showing vacancy position in the selected CHCs 

Medial Staff 
Details Requirement as per 

IPHS norms 
Present 
position 

Shortfall Percentage 
of  

 shortfall 
General surgeon (1 per CHC) 24 7 17 71 
Physician (1 per CHC) 24 3 21 88 
Obstetrician/ Gynecologist (1 per CHC) 24 11 13 54 
Pediatrics (1 per CHC) 24 11 13 54 
Anesthetist  (1 per CHC) 24 10 14 58 
Eye surgeon ( 1 per CHC) 24 3 21 88 
Other specialist (if any) 24 4 20 83 
General Duty Officers (6 per CHC) 144 41 103 72 

Paramedical staff 
Staff Nurse (7 per CHC) 168 143 25 15 
ANM (1 per CHC) 24 14 10 42 
Public Health Nurse (1 per CHC) 24 1 23 96 
Dresser (1 per CHC) 24 2 22 92 
Pharmacist/ Compounder (1 per CHC) 24 25 +1 +4 
Lab Technician (1 per CHC) 24 24 0 0 
Radiographer (1 per CHC) 24 5 19 79 
Ophthalmic Assistant (1 per CHC) 24 18 6 25 

 
 

Statement showing vacancy position in the selected  PHCs 
 

Medical and Paramedical staff 
Details Requirement as per 

IPHS norms 
Present 
position 

Shortfall Percentage 
of   shortfall

Medical Officer (2 per PHC) 96 94 2 2 
Pharmacist (1 per PHC) 48 48 0 0 
Staff Nurse (3 per PHC) 144 41 103 72 
Health Educator (1 per PHC) 48 9 39 81 
Laboratory Technician (1 per PHC) 48 26 22 46 

 



 
Appendix 2.9 

(Reference Paragraph: 2.1.9.11; Page:26 ) 
 

Statement showing shortfall in training 

2007-08  2008-09  
POST DETAILS OF TRAINING 

T A S 

Percentage 
of 

Shortfall T A S 

Percentage 
of 

Shortfall 
1 2 3 4 5 6 7 8 9 10 

Skill attendent at birth 810 409 401 49.51 1436 1329 107 7.45 
Integrated Management of Neonatal and 
childhood illness (Health & Nutrition) 8462 1786 6676 78.89 2244 275 1969 87.75 
Intra-utrine Contraceptive Device 7648 1995 5653 73.91 2381 881 1500 63.00 
Induction Training of Contractual Nursing 
Staff 5105 2840 2265 44.37 2289 1435 854 37.31 
Strengthening of Routine Immunization 30094 7148 22946 76.25 22769 18823 3946 17.33 
Sickle Cell Disease Control Programme 2030 0 2030 100.00 2030 297 1733 85.37 
MSACS Refresher training. 49 0 49 100.00 49 38 11 22.45 

ANM 

Total  54198 14178 40020 73.84 33198 23078 10120 30.48 
IMNCF 40 34 6 15.00 55 41 14 25.45 
Strengthening of Routine Immunization 40 38 2 5.00 54 50 4 7.41 
MFS 40 40 0 0.00 54 50 4 7.41 

Public 
Health 
Nurse 

Total  120 112 8 6.67 163 141 22 13.50 
 
* T= Target; A= Achievement; S= Shortfall 
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1 2 3 4 5 6 7 8 9 10 
Skill attendent at birth 860 352 508 59.07 860 117 743 86.40 

Comprehensive Abortion Care (MTP/MVA) 240 98 142 59.17 240 33 207 86.25 
Integrated Management of Neonatal and 
childhood illness (Health & Nutrition) 292 120 172 58.90 292 40 252 86.30 
Minilap 172 70 102 59.30 172 23 149 86.63 
Intra-utrine Contraceptive Device 774 317 457 59.04 774 105 669 86.43 
Induction Training of Contractual Nursing 
Staff 12 49 -37 -308.33 120 16 104 86.67 
Strengthening of Routine Immunization 421 172 249 59.14 421 57 364 86.46 

Staff 
Nurse 

Total  2771 1178 1593 57.49 2879 391 2488 86.42 
Basic emergency Medical and Obstetric Care 2359 797 1562 66.21 1491 1052 439 29.44 
Comprehensive Emergency Medical and 
Obstetric Care 96 5 91 94.79 48 21 27 56.25 
Life saving skills in Anesthesia 150 19 131 87.33 81 31 50 61.73 
Comprehensive Abortion Care (MTP/MVA) 1889 233 1656 87.67 671 356 315 46.94 
Integrated Management of Neonatal and 
childhood illness (Health & Nutrition) 2894 721 2173 75.09 1228 1063 165 13.44 
Minilap 1914 359 1555 81.24 629 247 382 60.73 
Non-Scalpel Vasectomy 2075 377 1698 81.83 930 170 760 81.72 
Laprescopic Sterlization 236 51 185 78.39 236 11 225 95.34 
Sickle Cell Disease Control Programme 626 89 537 85.78 626 384 242 38.66 

Medical 
Officer 

Total  12239 2651 9588 78.34 5940 3335 2605 43.86 
 
 
* T= Target; A= Achievement; S= Shortfall 
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Appendix 2.10 
(Reference Paragraph: 2.1.10.2; Page: 28) 

 
Statement showing details of institutional deliveries in selected districts 

Name of 
District 
audited 

Year No. of 
pregnant 
women 

registered 

No. of 
institutional 

deliveries 

Domiciliary 
deliveries 

Total  
deliveries 

Percentage  
of 

institutional 
deliveries 

2005-06 87733 39192 33789 72981 53.70 
2006-07 86684 42070 27795 69865 60.22 
2007-08 115002 81885 20121 102006 80.27 Thane 

2008-09 73182 44348 11043 55391 80.06 
2005-06 88005 34030 33169 67199 50.64 
2006-07 87951 41063 22585 63648 64.52 
2007-08 87633 39873 20553 60426 65.99 Nashik 

2008-09 89091 48314 23750 72064 67.04 
2005-06 87461 67963 16549 84512 80.42 
2006-07 87419 70915 19010 89925 78.86 
2007-08 83949 72759 17582 90341 80.54 Pune 

2008-09 76205 68944 7589 76533 90.08 
2005-06 34211 15981 12097 28078 56.92 
2006-07 33608 15253 10244 25497 59.82 
2007-08 33432 17057 8648 25705 66.36 O'bad 

2008-09 3109 24940 7225 32165 77.54 
2005-06 56093 26036 23326 49362 52.75 
2006-07 55732 29606 17828 47434 62.42 
2007-08 58764 30952 15412 46364 66.76 Yavatmal 

2008-09 59257 41283 11594 52877 78.07 
2005-06 24364 7585 13445 21030 36.07 
2006-07 24115 9555 12813 22368 42.72 
2007-08 21923 9704 10350 20054 48.39 Gondia 

2008-09 24326 5365 2842 8207 65.37 
2005-06 45053 22527 11981 34508 65.28 
2006-07 45053 21679 12338 34017 63.73 
2007-08 40618 26277 7829 34106 77.05 Nagpur 

2008-09 35191 12744 4009 16753 76.07 
2005-06 
2006-07 
2007-08 

information not furnished Ahmednagar 

2008-09 13488 7725 1489 9214 83.84 
 



 
Appendix 2.11 

(Reference Paragraph: 2.1.10.3; Page: 28) 
 

Statement of Targets and achievement of family planning operations during 2005-09, in eight test checked districts 
 

Vasectomy Tubectomy Laproscopy Total  female sterlization Name of 
the district 

Year 
T A Shortfall Percent-

age 
T A T A T A Shortfall Percent

-age 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 

2005-06 3378 510 2868 84.90 0 0 19142 21711 19142 21711 -- --
2006-07 3450 445 3005 87.10 0 0 19550 21565 19550 21565 -- --
2007-08 3450 216 3234 93.74 0 0 19450 14661 19450 14661 4789 24.62

Thane 
  
  

2008-09 2063 269 1794 86.96 20632 2118 20632 12986 20632 15104 5528 26.79
2005-06 2678 1310 1368 51.08 24102 22435 0 4019 24102 26454 -- --
2006-07 4247 1179 3068 72.24 24072 24163 0 3845 24072 28008 -- --
2007-08 4290 1506 2784 64.90 24310 21544 0 3392 24310 24936 -- --

Nashik 
  
  

2008-09 2830 2543 287 10.14 25465 20848 0 1515 25465 22363 3102 12.18
2005-06 5270 3300 1970 37.38 14935 19039 14935 12859 29870 31898 -- --
2006-07 4500 500 4000 88.89 12750 16933 12750 12593 25500 29526 -- --
2007-08 4500 775 3725 82.78 12750 9298 12750 20369 25500 29667 -- --

Pune 
  
  

2008-09 3054 695 2359 77.24 9950 9949 19950 19903 29900 29852 48 0.16
2005-06 1183 59 1124 95.01 10647 7599 0 3228 10647 10827 -- --
2006-07 1134 19 1115 98.32 10205 6185 0 2898 10205 9083 1122 10.99
2007-08 1016 27 989 97.34 9145 6428 0 2524 9145 8952 193 2.11

O'bad 
  
  

2008-09 977 235 742 75.95 4395 4755 4396 3319 8791 8074 717 8.16
2005-06 2014 1889 125 6.21 18126 15676 0 1181 18126 16857 1269 7.00
2006-07 1832 1202 630 34.39 16483 14945 0 331 16483 15276 1207 7.32
2007-08 1793 1370 423 23.59 16136 14133 0 1153 16136 15286 850 5.27

Yavatmal 
  
  

2008-09 1760 2390 -- -- 15842 14247 0 103 15842 14350 1492 9.42
2005-06 1739 1777 -- -- 9851 6658 0 260 9851 6918 2933 29.77
2006-07 1350 1313 37 2.74 7650 6921 0 0 7650 6921 729 9.53
2007-08 1275 2086 -- -- 7225 5963 0 0 7225 5963 1262 17.47

Gondia 
  

  
2008-09 865 2916 -- -- 7787 6133 0 0 7787 6133 1654 21.24

                186 
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Appendix 2.11 (Concld.) 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 

2005-06 0 790   0 7108 0 8431 0 15539   
2006-07 0 466   0 5428 0 8869 0 14297   
2007-08 0 599   15500 5265 0 6472 15500 11737 3763 24.28

Nagpur 
  
  

2008-09 1374 1423 13741 5895 0 3784 13741 9679 4062 29.56
2005-06 - 231   31300 19377 0 11703 31300 31080 220 0.70
2006-07   83   31550 16495 0 11320 31550 27815 3735 11.84
2007-08 2910 92 2818 96.84 26252 14226 0 8412 26252 22638 3614 13.77

Ahmed-
nagar 

  
  2008-09 2970 129 2841 95.66 26744 11715 0 9692 26744 21407 5337 19.96
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Appendix 2.12 

(Reference Paragraph: 2.1.10.4; Page: 29) 
 

Target and achievement of Immunisation coverage in respect of BCG, Measles, DPT and OPV 
 

Achievement Year Target 
BCG Short-

fall 
Percentage 

of 
Shortfall 

Measles Shortfall Percentage 
of 

Shortfall 

DPT Short-
fall 

Percentage 
of 

Shortfall 

OPV Short-
fall 

Percen-
tage of 
Short-

fall 
2005-06 2093721 2139148 Nil Nil 1984167 109554 5.23 2079367 14354 0.69 2072128 21593 1.03 
2006-07 2098904 2033616 65288 3.11 1891520 207384 9.88 1984169 114735 5.47 1985957 112947 5.38 
2007-08 1974378 2041582 Nil Nil 1873324 101054 5.12 1968089 6289 0.32 1957610 16768 0.85 

2008-
09(up to 
Feb 09) 

1927574 1862225 65349 3.39 1566191 361383 18.75 1664999 262575 13.62 1742422 185152 9.61 

 
 

Details of DT, TT (10) and TT (16) Immunization 
 

 DT TT(10) TT(16) 
Year 

 
Target 

 
Achievement 

 
Shortfall

 
Perce-
ntage 

of 
Short-

fall 

Target Achievement Shortfall Perce-
ntage of 
Short-

fall 

Target Achieve-
ment 

Shortfall Perce-
ntage of 

Short-fall 

2005-06 2301437 2150579 150858 6.55 2311947 2085794 226153 9.78 2492831 2226557 266274 10.68 
2006-07 2458596 2091699 366897 14.92 2244801 1871235 373566 16.64 2458596 2040481 418115 17.01 
2007-08 2467968 2021749 446219 18.08 2253361 1698405 554956 24.63 2467968 1880055 587913 23.82 

2008-09(up 
to Feb 09) 2150681 1735503 415178 19.3 2150681 1794522 356159 16.56 2281650 1710571 571079 25.03 
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Appendix 2.13 
(Reference: Paragraphs: 2.2.1 and 2.2.8.1; Pages  35 and 39 ) 

 
Major Schemes implemented by the Sports Department 

State sponsored schemes 
1. Establishment of Sports Complexes 

2. Establishment of Coaching Centres 

3. Development of Gymnasium 

4. Development of Playgrounds 

5. Development of Playground and Gymnasium at every village 

6. Financial Assistance for construction of swimming pool 

7. Establishment of Sports Universities (Sports Academy) 

8. Establishment of National Discipline Scheme – Physical Training 

Instructors) 

9. Contribution to State Sports Development Fund 

10. Financial Assistance to State Asson, for organising Coaching Camp 

11. Grant in aid to registered bodies to Maharashtra State Sports Council. 

12. Organisation of State Sports Award Functions 

13. Deputation of State Team for National Sports and Games 

14. Honorarium to renowned veterans players for outstanding performance 

in the National/international tournaments. 

15. Sports and Festivals. 

16. Grant in Aid for Development Art of wrestling, Judo, Karate and 

Modern Gymnasium and other games. 

17. Celebration of Sports week in every district of Maharashtra 

18. Financial Assistance to Non-Govt Colleges of Physical Education for 

pay and allowances 

Centrally sponsored scheme 

1. Financial Assistance to other sports bodies (centrally sponsored scheme) 
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Appendix 2.14 
(Reference: Paragraph 2.2.3; Page  : 36) 

List of units test-checked 
Divisional Sports 

Complex (4) 
District Sports 
Complex (8) 

Sports Academy 
(5) 

Taluka Sports Complex (19) 

1. Mumbai 
(Suburban)  

2. Pune 
3. Aurangabad 
4. Nagpur 

1. Dhule 
2. Thane 
3. Pune 
4. Mumbai 

Suburban 
5. Sindhudurg 
6. Ahmadnagar 
7. Nandurbar 
8. Nanded 

1. Thane 
2. Pune 
3. Ahmadnagar 
4. Aurangabad 
5. Nagpur 

1. Sakri (Dhule) 
2. Shirpur (Dhule) 
3. Nandurbar  
4. Garudmaidan (Dhule) 
5. Kalyan (Thane) 
6. Palghar (Thane) 
7. Baramati (Pune) 
8. Rajgurunagar (Khed) (Pune) 
9. Ambegaon (Manchar) (Pune) 
10. Burhannagar (A’Nagar) 
11. Nevasa (A’Nagar) 
12. Sangamner (A’Nagar) 
13. Paithan (A’Bad) 
14. Khultabad (A’Bad) 
15. Aurangabad (A’bad) 
16. Ramtek (Nagpur) 
17. Kamtee (Nagpur) 
18. Kalmeshwar (Nagpur) 
19. Katol (Nagpur) 

 

Educational Institute (For verification of Physical Education aspect) 
1. Shivdav Madhyamik Vidyalaya, Kankavli (Sindhudurg). 
2. Don Bosco High School, Oras (Sindhudurg). 
3. Rajguru HM Pandit School, Safale, Palghar, (Thane). 
4. Vidya Bhavan School Advan, (Thane). 
5. Chinmay Vidyalaya, Boisar, Palghar, (Thane). 
6. Balvikas Mandir, Jogeshwari, (Mumbai Suburbun). 
7. Chembur High School, Chembur, (Mumbai Suburbun) 
8. Durgadevi Saraf Jr. College, Malad, (Mumbai Suburbun) 
9. Thakur Narayan School, Thakur Village, Kandivali, (Mumbai Suburbun). 
10. Sarvodaya Vidyalay, Malad, (Mumbai Suburbun) 
11. Oxford Public School, Kandivali(E) , (Mumbai Suburbun) 
12. Mahatma Gandhi Vidya Mandir, (Mumbai Suburbun) 
13. Ismail Yusuf College, Jogeshwari, (Mumbai Suburbun) 
14. New English School, Sakri, (Dhule) 
15. Adarsh Middle School, Sakri, (Dhule) 
16. HG Shroff High School, (Nandurbar) 
17. Ekvira Devi Sec. and Higher Sec Vidyalaya, Devpur, (Dhule) 
18. Jayhind High School and Jr. College, Devpur, (Dhule) 
19. Kamla Nehru Vidyalaya and Jr. College, (Nandurbar) 
20. S.A. Mission High School and Jr. College, (Nandurbar) 
21. Mahatma Gandhi Vidyalaya, Mancher, Pune 
22. Dr. Mumtaj Ahmad Khan Urdu High School, Mancher, (Pune) 
23. Annasaheb Awte College (Jr/Sr), Ambegaon, (Pune) 
24. Mahatma Gandhi Vidyalaya, Urli, Kanchan, (Pune) 
25. New English School, Phursungi, Haveli, (Pune). 
26. Shri Dadasaheb Haribhau Ghadge Patil Sec and Higher Sec. School, Nevasa, (Ahmadnagar) 
27. Saibaba Adivashi Ashramshala, Tekadi, (Nagpur) 
28. Uday Convent Vidyalaya, Devlapur, Ramtek, (Nagpur) 
29. Indira Gandhi High School, CIDCO, (Nanded) 
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Appendix 2.14(concld.) 
Educational Institute (Grain-in-aid aspect) 
1. The sacred Heart School, Varab, Kalyan, (Thane). 
2. RBT Vidyalaya, Dombivali, (Thane). 
3. D.E.S. Girls High School, , (Pune) 
4. Shri Baneshwar Sikshan Sanstha, Burhan Nagar, (Ahmadnagar) 
5. Radhabai Kale Mahila Mahavidyalaya, (Ahmadnagar) 
6. Kanya Prashala, Devgaon, Rangari, (Aurangabad) 
7. Sagar Dairy Jr. College, Khumari, Ramtek, (Nagpur) 
8. Mahila Mahavidyalaya, Nandivan (Nagpur) 
9. Savitri Jyoti Shikshan Sanstha, Sambhajinagar (Nanded) 
NGO 
1. Samadevi Samajik Utkarash Sanstha, Kudal (Sindhudurg). 
2. Dhavale Medical Trust (Homeopathy) Palghar (Thane) 
3. Kasturba Mahila Vastigruha, Chembur (Mumbai Suburban) 
4. Sant Eknath Govt Boys Hostel, Chembur (Mumbai Suburban). 
5. Tagore Mitra Mandal, Vikroli (Mumai Suburban) 
6. Akshay Health Care Centre, Sakri (Dhule) 
7. Nehru Yuva Mandal, Gondur’s Vittal Vijay Vyayamshala (Dhule) 
8. Hanuman Vyayamshala, Shirpur (Dhule) 
9. Hadapsar Judo Association, Phursungi, Haveli (Pune) 
10. Vyayamshala Karve Nagar (Pune) 
11. Bhartiya Mandal, National Social Organisation, Nalegaon (Ahmadnagar) 
12. Sant Ravidas Pratishthan, Toffkhana (Ahmadnagar) 
13. Sanjeevani Medical Training Centre’s Bal Sadan (Ahmadnagar) 
14. Samarth Kala Kreeda Mandal, Pokhardi (Ahmadnagar) 
15. Yog Vidyadham (Ahmadnagar) 
16. Samrat Ashok Yuvak Kreeda Mandal’s Balbhimvyayamshala, Devgaon, Rangari, Kannad 

(Aurangabad). 
17. Revnath Vyayam and Kreeda Mandal, Kannad (Aurangabad) 
18. Revanath Vidyala, Vitta (Aurangabad) 
19. All Aurangabad Dist Karate DO Association (Aurangabad) 
20. Vyayam Dan Mandir, Kamtee (Nagpur). 
21. Gokhale Vyayamshala (Nagpur) 
22. Shabir Ali Pratishthan (Nanded) 
23. Saba Bahuuddeshiya Seva Bhavi Sanstha, Vorigabad (Friends Vyayamshala), Vaghi Road 

(Nanded) 
24. B.R. Ambedkar Gram Vikas Sanstha (Nanded). 
Central Assistance 
1. Sawantwadi Nagar Parishad (Sindhudurg). 
2. Kalyan Dombivali Municipal Corporation (Thane) 
3. Tulja Bhavani Educational Soc’s Raje Sambhaji Military School, Sakri (Dhule) 
4. BPED College, Loni (Ahmadnagar). 
5. Katol Nagar Parishad (Nagpur) 
6. Sadashiv Rao Patil Shikshan Sanstha, Kamtee (Nagpur) 
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Appendix 2.15 

(Reference: Paragraph 2.2.9.1; Page  : 41) 
Sports Complexes At Divisional, District And Taluka Level And Their Cost Ceiling 

(Rs  in lakh) 
Sl 

No. 
Facilities at divisional level / cost 

ceiling 
Facilities at district  level / cost 

ceiling 
Facilities at taluka level /cost 

ceiling  
1 Open Stadium for  

20,000 spectator’ s 
 

700.00 
Open Stadium  for  
5,000 spectators, gallery,    
400  meter track etc. 

 
70.00 

running track 4.00 

2 swimming pool  
50x21mts (olympic 
size)  

 
200.00 

multi gymkhana  
10.00 

indoor hall/  
badminton court 

 
12.50 

3 indoor stadium  
36 x12.5 mts. with  
wooden/ synthetic 
flooring                

150.00 swimming pool  
25x21 mts 

80.00 playground 4.00 

4 astroturf  
hockey ground 

300.00 indoor hall 120.00 sports material 1.50 

5 sports material  
international standard 

100.00 hostel with 80 beds 60.00 Miscellaneous 
infrastructural 
facilities 

2.00 

6 play grounds 
for different games 

150.00 sports material 50.00 office furniture 1.00 

7                   -  Playground 10.00                 ----  

 Total 1600.00 Total 400.00 Total 25.00 

 
 



 

 
Appendix 2.16 

(Reference: Paragraph 2.2.10.1; Page:45 ) 
 

District-wise Coaches position 
 Athle-

tics 
Swimm-

ing 
Basket Cricket Foot-

ball 
Gym- 
nastic 

Hockey Kho-
kho/Kab 

Wrest-
ling 

Volley-
ball  

Hand-
ball 

Ty-
cando 

Judo Bad-
minton 

Chess Box-
ing 

Archery Soft-
ball 

TT Total    Game 

Mumbai City 1     1  1            3 3 
Mumbai 
Suburban 

     1  1            2           2 

Pune 4 1 2 1 1 1 1 2 1           14 9 
Thane 1 1                  2 2 
Ratnagiri       1 1            2 2 
Sindhudurg         1           1 1 
Raigad   1   1  1            3 3 
Nashik   2    1 1  1          5 4 
Satara 1  1    1   2   1       6 5 
Sangli 1      1 1            3 3 
Kolhapur 1       1 2 1  1        6 5 
Ahmadnagar   1     2            3 2 
Aurangabad       1 1 1          1 4 4 
Solapur 2      1  1           4 3 
Usmanabad   1    1   1          3 3 
Yavatmal   1  1    1 1 1         5 5 
Nanded        1      1 1     3 3 
Bhandara  1        1      1    3 3 
Latur 1  1     1            3 3 
Parbhani 1 1      1           1 4 4 
Buldhana 1                   1 1 
Chandrapur 1          1         2 2 
Nagpur 1 1         1         3 3 
Jalna        2  1          3 2 
Gadchiroli                 1   1 1 
Akola      1  2  1   1   1    6 5 
Amravati   1       1       1 2  5 4 
Wardha    1               1 2 2 
Beed     1   1            2 2 
Dhule     1 2  1 1 1          6 5 
Jalgaon          1 1       1  3 3 
Total 16 5 11 2 4 7 8 21 8 12 4 1 2 1 1 2 2 3 3 113  
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Appendix 2.17 
(Reference: Paragraphs 2.2.13 and 2.2.13.2; Pages  : 53 and 54) 

 
Conditions for payment of Grant-in-aid to various institutions 

 Development of Playground Development of 
Gymnasium 

Development of 
Playground and 

Gymnasium at each village 
(1) (2) (3) (4) 

Eligibility 
criteria 

1) Primary educational institutions recognised 
by the Education Department and educational 
institutions run by Local Bodies and the Tribal 
Department. 
2) Bodies/associations/educational institutions 
registered under the Public Trust Act, 1950 
and the Society Registration Act 1860. 

 Same as serial 
numbers 1 and 2 of 
the column number 
2.  

Same as serial numbers 1 and 
2 of column number 2.  
3)The grantee institution 
should be in rural area 
having population more than 
5,000 and should possess 
three acres of open piece of 
land (two acres for tribal and 
hilly areas). 

Conditions 
for grant of  
GIA 

1) Should have 30 year leased/owned land 
reserved for playground. 
2)  should have one piece of land of 
appropriate size for construction of 200/400 
mts running track 
 
3)  Other than sports facilities should not be 
created on the playground and no political 
program to be organized on the ground. 
4) Maintenance expenditure is to be borne by 
the grantee unit. 
5)  Plans and estimates should be got approved 
from the concerned engineer and local bodies; 
expenditure over and above the GIA is to be 
borne by the grantee. 
6. NOC of concerned authority for 
development/ construction work should be 
obtained. 

Same as serial 
numbers 1 to 6 
except serial 
number 2 of 
column number 2. 
 
 

Same as serial numbers 1 to 
6 except serial number 2 of 
column number 2. 

Items of 
work 
admissible 

1)  Leveling of playground. 
2)  Toilet facilities.  
3)  Drinking water facilities. 
4)   Stores. 

1)  Construction of 
500 sq ft 
gymnasium hall 
with toilet and 
changing room 
facility. 
2) Renovation 
/repair of 
gymnasium hall. 
3)  Purchase of 
gymnasium 
equipment. 

1) Leveling of playground. 
2) Fencing of compound. 
3)  Construction of 
Gymnasium beside 
playground. 

4. Quantum 
of GIA 

50 per cent  of the estimated cost or Rs two 
lakh which ever is less for non-tribal area,  90 
per cent for tribal area and 100 per cent  for 
Government bodies.  

75 per cent of the 
estimated cost or 
Rs two lakh 
whichever is less 
(Special 
Component Plan 
90 per cent). 

80 per cent of the estimated 
cost or Rs one lakh 
whichever is less. 
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APPENDIX 2.18 

(Reference: Paragraph 2.2.13.1; Page : 53) 
 

List of 18 institutions whose primary objective was not development of 
sports but grant-in-aid sanctioned for sports related activities 

Sr. 
No 

Name of the Grantee Unit Amount 
(Rupees 

in 
lakhs) 

1. Women and Child Welfare Society Tal Gangapur Dist. 
Aurangabad  

1.00 

2. Marathwada Gramin Vikas Sanstha Tal vaijapur Dist A’bad 1.00 
3. Natraj Sanskritic and Krida Mitra Mandal Tal Vaijapur 1.00 
4. Jai Vishwakarma Sarvodaya Sanstha A’bad  1.00 
5. Marathwada Gramin Vikas Mahila and Yuvak Kalyan Mandal 

Bidkin Tal   Paithan 
1.00 

6. Matoshri Sita Bai Shikshan and Vyam Prasark Mandal Tal 
A’bad 

2.00 

7. Uma bahu Udeshiya Shikshan Sanstha Nagpur 2.00 
8. Human Service council of India Nagpur 2.00 
9.  Shri Sai Seva Shikshan Sanstha Mandal Ramtek 1.00 
10 . Shri Sai Seva Shikshan Sanstha Mandal Ramtek 2.00 
11. Sant Sonmata Bahu Udeshiya Sanstha Nagpur 2.00 
12 Sant Sonmata Bahu Udeshiya Sanstha Nagpur 2.00 
13. Ahilyadevi Sarvajanik Vachanalya and Granthalya Mekhali 

Pune 
2.00 

14 Kamal Memorial Foundation Ambegaon Pune 2.00 
15 Baramati Agricultural Development Trust Baramati 2.00 
16 Kasturba Mahila Vastigraha Chembur 2.00 
17. Sr.P.I Samta Nagar Police Station Kandivali 2.00 
18. Sr.P.I Dahisar Police Station Dahisar 2.00 

Total 30.00 
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Appendix 2.19 

(Reference: Paragraph 2.2.15.2; Page : 57) 
Recommendations of Mid Term Review Committee 
1. Effective implementation of physical education in the schools such as 

recruitment of sufficient number of qualified PE Teachers in the School and 
adequate PT Period in the school time. 

2. 100 percent participation of schools in sports competition and ensuring 
participation of each student in at least one game in the intra mural games. 

3. Empowering District and Taluka Sports Officer for inspection of schools for 
inspection of sport activities in the school.   

4. Maharashtra Institute of Sports (MIS) to be established for training and 
teaching of coaches on the line of Coaching Diploma course conducted by 
National Institute of Sports (NIS). 

5. A special drive for talent hunt for identification and grooming f potential 
sportspersons. 

6. Development of sports facilities at village level and expediting sports 
complex work at all levels and enhancing present cost ceiling for 
construction of sports complexes. 

7. Providing adequate fund for maintenance and operation of Sports Complexes 
across the State. 

8. Closing of ten Sports Academies except Pune in view their poor performance 
and establishing non-residential sports academies in districts in the State. 

9. Creation of Sports Development Fund for various sports activities across the 
State from the stipulated sources. 

10. Increase the award money of the Sports person who had outperformed in 
National and International Competition. 

11. Effective implementation of Govt Policy of reservation of 5% jobs in Govt 
establishment. 

12. Upgradation and uniformity in the Physical Educational colleges across the 
State. 

13. Effective implementation of Special Action Plan for development of Sports 
facilities in Mumbai. 

14. Concession/Rebate on sports material. 
15. Establishment of Sports University for Uniformity in syllabus, enhancing 

quality of the teaching in the PT Colleges and introducing professional 
course and sports related activities. 

16. Raise fund for development of sports through public-private partnership. 
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• As the Gramsevak was absent the information was not produced. 
*      Family ID of the households were not matched, hence comparison could not be made. 

Appendix 2.20 
(Reference: Paragraphs 2.3.3 and 2.3.8.1; Page 63 and 67) 

Statement showing the names of the districts, blocks and villages selected for audit as well as details 
of village-wise beneficiaries surveyed jointly by audit and departmental officers 

Sr 
No 

Name of the 
District Block Village 

Total number 
of BPL 

beneficiaries 

BPL 
surveyed IAY SHG 

1 Ahmednagar Kopergaon Pohegaon   32 14 7 7 
   Sanghvi bhusar  27 9 7 2 
  Shrigonda  Belwandi  54 17 11 6 
   Wangdari  65 20 15 5 
2 Bhandara Lakhani  Dhandla  * * * * 
   Miregoan  * * * * 
  Tumsar  Dhutera  * * * * 
   Sakkardara  * * * * 
3 Hingoli  Hingoli  Kalamkonda  33 19 8 11 
   Karanjala  52 40 15 25 
  Kalamnuri  Chapnath  36 14 0 14 
   Sandhas 4 4 2 2 
4 Nanded, Bhokar  Kandli  16 11 8 3 
   Wagad  •  •  • •
  Umri  Gortha 19 12 10 2 
   Nagthana 31 13 1 12 
5 Nandurbar Akkalkuwa  Thanver  79 28 12 16 
   Kumbharkhan  13 9 1 8 
  Shahada  Dhurkheda 30 19 9 10 
   Nagzari 34 6 4 2 
6 Raigad Karjat  Khandas  108 19 10 9 
   Mogras 8 6 4 2 
  Pen Karambali 

(Arao) 
* * * * 

   Medheveli  5 2 1 1 
7 Thane  Vasai  Chandarpada  19 11 0 11 
   Mori  6 6 6 0 
  Wada Mhaswal  * * * * 
   Kondale  * * * * 
8 Yavatmal  Kalamb  Kanoloi 12 6 2 4 
   Katri  15 8 2 6 
  Yavatmal  Karli  37 16 5 11 
   Yerad 44 16 5 11 
   TOTAL 779 325 145 180 
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Appendix 2.21 

(Reference: Paragraph 2.3.6.2; Page: 64) 
Statement showing the details of funds available and expenditure incurred on SGSY, IAY, DRDA 

Administration and Hariyali  during 2004-09 in  the entire State  
(Rupees in Crore) 

Year 

Open-
ing 

Bala-
nace 

GOI 
Grant GOM 

Misc 
receipt 

& 
Interest 

Funds 
available 

Expenditure 
incurred 

(percentage) 

Closing 
balance 

Percentage
of CB 

against 
Fund 

available 
Swarnjayanti Gram Swarojgar Yojana 
2004.05 6.80 74.14 22.55 10.61 114.11 106.31 (93) 7.80 7 
2005.06 7.80 71.67 25.22 10.62 115.31 108.79 (94) 6.52 6 
2006.07 6.52 88.35 29.14 9.57 133.58 126.09 (94) 7.49 6 
2007.08 7.49 131.79 41.44 9.41 190.13 183.68 (97) 6.45 3 
2008.09 6.45 155.77 51.62 8.12 221.96 215.20 (97) 6.76 3 
Total  521.72 169.97 48.33  740.07   
Indira Awas Yojana 
2004.05 11.25 122.65 52.34 5.31 191.55 187.37 (98) 4.18 2 
2005.06 4.18 123.89 73.68 9.45 211.20 200.45 (95) 10.75 5 
2006.07 10.75 151.68 69.98 28.54 260.95 241.83 (93) 19.12 7 
2007.08 19.12 224.27 130.29 12.06 385.74 363.21 (94) 22.53 6 
2008.09 22.53 313.19 157.59 11.65 504.96 480.93 (95) 24.03 5 
Total  935.68 483.88 67.01  1473.79   

DRDA Administration scheme 
2004.05 8.89 10.28 2.29 1.04 22.50 16.23 (72) 6.27 28 
2005.06 6.27 11.08 4.24 1.00 22.59 14.72 (65) 7.87 35 
2006.07 7.87 13.63 3.82 1.12 26.44 19.80 (75) 6.64 25 
2007.08 6.64 12.84 4.09 1.84 25.41 20.84 (82) 4.57 18 
2008.09 4.57 15.22 6.08 2.72 28.59 23.85 (83) 4.74 17 
Total  63.05 20.52 7.72  95.44   

Hariyali under DPAP/NDPAP/IWDP 
2004.05 33.27 34.87 11.49 1.42 81.05 46.77 (58) 34.28 42 
2005.06 34.28 44.49 13.90 2.40 95.07 45.62 (48) 49.45 52 
2006.07 63.06* 78.42 33.79 1.80 177.07 86.73 (49) 90.34 51 
2007.08 90.34 67.49 13.71 2.01 173.55 105.76 (61) 67.79 39 
2008.09 67.79 95.79 26.57 2.37 192.52 119.44 (62) 73.08 38 
Total  321.06 99.46 10.00  404.32   

*Information in respect of IWDP has since been made available by the department from the year 2006-07 wherein 
opening balance of Rs 13.61 crore was shown, hence same has been added. 

 
 
Abstract 

Name of 
the 

Scheme 

Open-
ing 

Bala-
nace 

GOI 
grant 

GOM 
grant 

Misc 
receipt 

& 
Interest 

Total Funds 
available 

Expendi-
ture 

Closing 
balance 

SGSY 6.80 521.72 169.97 48.33 740.02 746.82 740.07 6.75 
IAY 11.25 935.68 483.88 67.01 1486.57 1497.82 1473.79 24.03 
DRDA 
Adminis
tration 

8.89 63.05 20.52 7.72 91.29 100.18 95.44 4.74 

Hariyali 46.88 321.06 99.46 10.00 430.52 477.40 404.32 73.08 
Total 73.82 1841.51 773.83 133.06 2748.40 2822.22 2713.62 108.60 



Appendices 
 

 199

 
Appendix 2.22 

(Reference: Paragraph 2.3.6.2; Page : 64) 
Statement showing the details of funds available and expenditure incurred on SGSY, IAY, DRDA 

Administration and Hariyali  during 2004-09 in  the selected districts  
(Rupees in crore) 

Year 

Open-
ing 

Bala-
nace 

GOI 
Grant GOM 

Misc 
receipt 

& 
Interest 

Funds 
avail-
able 

Expenditure 
incurred 

(percentage) 

Closing 
balance 

Percentage 
of CB 

against 
Fund 

available 
Swarnjayanti Gram Swarojgar Yojana 
2004.05 1.79 20.88 6.49 2.90 32.06 29.04 (91) 3.02 9 
2005.06 3.02 18.85 6.62 4.18 32.67 30.01 (92) 2.66 8 
2006.07 2.66 23.62 8.29 2.64 37.21 35.75 (96) 1.46 4 
2007.08 1.46 36.11 11.65 3.78 53.00 51.07 (96) 1.93 4 
2008.09 1.93 44.48 14.68 2.60 63.69 61.07 (96) 2.62 4 
Indira Awas Yojana 
2004.05 1.90 31.88 10.80 0.98 45.56 44.82 (98) 0.74 2 
2005.06 0.74 35.96 23.52 2.45 62.67 59.86 (96) 2.81 5 
2006.07 2.81 49.17 20.11 11.00 83.09 76.54 (92) 6.55 8 
2007.08 6.55 65.20 41.13 3.03 116.11 111.89 (96) 4.22 4 
2008.09 4.22 94.14 57.05 2.08 157.49 149.86 (95) 7.63 5 
DRDA Administration scheme (Information in respect of DRDA Nanded is awaited.) 
2004.05 1.40 1.83 0.42 0.83 4.48 3.13 (70) 1.35 30 
2005.06 1.35 1.57 0.81 0.60 4.33 3.31 (76) 1.02 24 
2006.07 1.02 2.36 0.56 0.73 4.67 3.91 (84) 0.76 16 
2007.08 0.76 2.10 0.77 0.72 4.35 4.15 (95) 0.20 5 
2008.09 0.20 2.90 1.38 1.05 5.53 5.45(99) 0.08 1 
Hariyali 
2004.05 7.75 4.72 3.21 0.27 15.95 8.55 (54) 7.40 46 
2005.06 7.40 11.62 3.06 0.24 22.32 12.65 (57) 9.67 43 
2006.07 12.63* 18.41 5.31 0.59 36.94 15.83 (43) 21.11 57 
2007.08 21.11 10.57 3.10 0.55 35.37 17.57 (50) 17.75 50 
2008.09 17.75 21.55 6.20 0.91 46.42 24.02 (52) 22.40 48 

*Information in respect of IWDP has since been made available by the department from the year 
2006-07 wherein opening balance of Rs 1.33 crore was shown, hence same has been added. 
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Appendix 2.23 
(Reference: Paragraph 2.3.6.3; Page : 64) 

 
Statement showing the short release of funds by the Government of India 

(Rupees in crore) 
Year Name of 

Scheme  
Name of 
DRDA 2004.05 2005.06 2006.07 2007.08 2008.09 

Total Reasons 

Ahmednagar     0.03  0.03 Purchase of vehicle 

Bhandara 0.10  0.35 0.09 0.02 0.56 
Excess carry over of 
funds due to slow 
spending 

Hingoli  0.02  0.02 0.11 0.15 

Excess carry over of 
funds due to slow 
spending and excess  
contingency expenditure 

Nanded 0.06   0.01  0.07 
Excess carry over of 
funds due to slow 
spending 

Nandurbar  0.06 0.05   0.11 

Excess carry over of 
funds due to slow 
spending and excess  
contingency expenditure 

Raigad  0.02    0.02 Excess contingency 
expenditure 

Thane  0.24 0.15 0.21  0.60 
Excess carry over of 
funds due to slow 
spending 

Yavatmal  0.06 0.08 0.01 0.02 0.17 Excess contingency 
expenditure 

DRDA 
Adminis-
tration  

Total 0.16 0.40 0.63 0.37 0.15 1.71(A)  

Bhandara 1.02 0.63  0.11  1.76 

Short release of  State 
share and excess carry 
over of funds due to slow 
spending 

Hingoli     0.89 0.89 Short release of State 
share 

Nandurbar 
 0.66   0.32 0.98 Excess carry over of 

funds due to slow 
spending 

Yavatmal   0.04  0.59 0.63 Short release of State 
share  

SGSY 

Total 1.02 1.29 0.04 0.11 1.80 4.26(B)  

Bhandara 
    0.44 0.44 Excess carry over of 

funds due to slow 
spending 

Hingoli 
  0.02   0.02 Excess carry over of 

funds due to slow 
spending 

Nandurbar 
   3.23 1.13 4.36 Excess carry over of 

funds due to slow 
spending 

IAY 

Yavatmal 
0.24  1.13   1.37 Excess carry over of 

funds due to slow 
spending 

 Total 0.24  1.15 3.23 1.57 6.19(C)  
Grand Total (A+B+C) 12.16  
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Appendix 2.24 

(Reference: Paragraphs 2.3.9.1 and 2.3.9.2; Page : 70) 
Statement showing shortfalls in holding of the meetings of various committees 

Shortfall in meetings Sr.
No. 

Name of the 
DRDA 

Meetings 
due 2004-05 2005-06 2006-07 2007-08 2008-09 

Total 
Shortfall 

Percen-
tage 

Governing body 
1 Ahmednagar 20 03 03 02 03 02 13 65 
2 Bhandara 20 02 Nil 02 01 02 7 35 
3 Hingoli  20 02 Nil 03 03 04 12 60 
4 Nanded, 20 04 04 04 04 04 20 100 
5 Nandurbar 12 NA NA 02 02 02 6 50 
6 Raigad 20 03 03 03 02 03 14 70 
7 Thane  20 01 01 02 02 02 8 40 
8 Yavatmal  20 03 04 03 03 03 16 80 
Executive committee 
1 Ahmednagar 36 NA NA 09 09 01 19 53 
2 Bhandara 60 03 02 01 02 03 11 18 
3 Hingoli  60 12 12 12 12 12 60 100 
4 Nanded, 60 12 12 12 12 12 60 100 
5 Nandurbar 60 09 03 07 04 07 30 50 
6 Raigad 60 12 12 12 10 09 55 92 
7 Thane  36 10 08 10 NA NA 28 78 
8 Yavatmal  60 12 12 12 12 12 60 100 
District level Monitoring and Vigilance Committee 
1 Ahmednagar         
2 Bhandara 20 3 3 1 2 3 12 60 
3 Hingoli  20 4 3 3 3 4 17 85 
4 Nanded, 20 4 3 2 3 2 14 70 
5 Nandurbar 20 3 2 3 0 1 9 45 
6 Raigad 20 3 3 3 2 3 14 70 
7 Thane  20 Details not made available.  
8 Yavatmal  20 NA 2 3 3 3 11 55 
District level SGSY committee 
1 Ahmednagar 36 NA NA 05 02 01 8 22 
2 Bhandara 36 NA NA 11 08 11 30 83 
3 Hingoli  60 12 12 10 09 09 52 87 
4 Nanded, 60 NA NA NA NA NA NA NA 
5 Nandurbar 60 12 12 12 12 12 60 100 
6 Raigad 60 12 11 12 11 11 57 95 
7 Thane  60 10 09 09 09 10 47 78 
8 Yavatmal  36 NA NA 10 12 10 32 89 
Block level SGSY Committee 
1 Ahmednagar 120 121 21 20 22 19 94 78 
2 Bhandara 120 24 22 22 20 13 101 84 
3 Hingoli  120 19 20 20 21 21 101 84 
4 Nanded, 120 22 24 24 24 23 117 98 
5 Nandurbar 120 24 17 21 18 16 96 80 
6 Raigad 120 202 22 20 20 21 103 86 
7 Thane  120 24 21 21 20 22 108 90 
8 Yavatmal  120 24 23 23 13 17 100 83 

 

                                                 
1 Block Level SGSY Committee was not formed up to August 2008 at Kopargaon block 
2 In Karjat & Umri block was not formed 
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Appendix 2.25 
(Reference: Paragraphs 2.3.10, 2.3.11 and 2.3.12; Pages : 73, 76 and 78) 

Statement showing progress of implementation of SGSY, IAY and Hariyali 
schemes 

1. SHGs formed in the State since inception and during 2004-09 and SHGs which started economic 
activities as of March 2009 

Number of SHGs 
Year 

Number of 
SHGs 

formed 
Passed 
Grade I 

Passed 
Grade II 

Number of SHGs 
started economic 

activities 

Number of SHGs 
yet not started 

economic activities 
Upto 2003-04 88630 38941 18602 12240 76930 
2004-05 18307 15318 7437 5603 12704 
2005-06 19608 17142 8221 6191 13417 
2006-07 20765 18194 8326 7345 13420 
2007-08 30140 21839 12535 10281 19859 
2008-09 31737 27133 14314 11604 20133 

Total 209187 138567 69435 53264 156463 
2. Houses targeted for construction and houses actually constructed in the State as well as in the 

selected DRDAs during 2004-09. 
Year Houses targeted Houses constructed Percentage of target achieved 

Position in the State 
2004-05 70415 69752 99 
2005-06 78478 70336 90 
2006-07 83430 72766 87 
2007-08 115879 125241 108 
2008-09 115869 114176 99 

Total 464071 452271 97 
Position in the selected districts 

2004-05 19366 17152 89 
2005-06 24384 19444 80 
2006-07 25832 22832 88 
2007-08 35880 44431 124 
2008-09 35875 35197 98 

Total 141337 139056 98 
3. Projects targeted, taken up and completed under DPAP/NDPAP/IWDP during 2004-05 to 2008-09 

in the State as well as in the selected districts 
Number of projects targeted Number of projects taken up Year 

DPAP NDPAP IWDP Total DPAP NDPAP IWDP Total 
Number of 

projects 
completed 

Position in the State 
2004-05 599 1403 NA 2002 425 1397 NA 1822 Nil 
2005-06 959 1403 NA 2362 776 1397 NA 2173  
2006-07 1395 1403 84 2882 1186 1403 84 2673  
2007-08 1395 1403 728 3526 1387 1401 718 3506 54 
2008-09 1395 1403 1064 3862 1395 1401 1057 3853 163 
Position in the selected districts 
2004-05 129 347 NA 476 67 347 NA 414 Nil 
2005-06 207 347 NA 554 157 347 NA 504 Nil 
2006-07 291 347 19 657 186 347 19 552 Nil 
2007-08 291 347 128 766 283 347 121 751 Nil 
2008-09 291 376 176 843 284 347 157 788 Nil 
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Appendix 2.26 
(Reference: Paragraph 2.3.10.5; Page : 75 ) 

Details of infrastructure created in selected districts 
Sr.
No. 

Name of the 
DRDA 

Type of 
Infrastructure 

Cost 
(Rupees in 

crore) 

Remarks 

1 Ahmednagar 
297 Shopping 
centres/Bazar 

Oatas 
2.97 

Record of allotment of shops was not kept. 
Site visit at Sanghvi-Bhusar revealed that 
three shops were lying idle and one was 
given to ineligible person. 

2 Bhandara 

35 Shopping 
centres 

7 Seven Sales 
cum exhibition 

centres 

1.14 
 

0.46 

Records of allotment of shops were not 
kept. During site visit, exhibition cum sales 
centres at Tumsar was found lying idle. As 
per report of P.S. Bhandara, 14 shops and 
two cattle sheds costing Rs 11.73 lakh were 
not allotted and 14 shops allotted to non 
BPL persons. 

3 Hingoli Information 
awaited 0.27 

Out of available funds of Rs 1.86 crore 
only an amount of Rs 27.57 lakh (15 per 
cent) was spent on infrastructure activities 
during the period covered by audit. 

4 Nanded 

24 Veterinary 
hospitals and 
24 shopping 

centres 

1.04 
 

1.31 

Construction of veterinary hospitals was 
the primary responsibility of the Zilla 
Parishad. Three shopping centers costing 
Rs 9.80 lakh were lying unused since their 
completion, as per report of  BDO, Deglur. 

5 Nandurbar 29 Shopping 
centres 0.83 

District Vigilance and Monitoring 
Committee meeting (August 2008) and 
Governing Body meeting (Feb.2009), 
objected about the non utilisation of most 
of the shopping centres. 

6 Riagad 17 Shopping 
centres 0.42 

Records relating to allotment of shops to 
SHGs/individual Swarozgaris were not 
kept. In selected Karjat block only two 
infrastructures were created during last 10 
years. 

7 Thane 
29 

Multipurpose 
centres 

Information 
awaited 

Jijao sales centre constructed at a cost of 
Rs 13.41 lakh in the year 2004-05 was 
lying idle due to incorrect selection of site. 
In joint spot visit at Vasai and Wada, it was 
noticed that out of 10 shops, eight were 
allotted to ineligible persons and one was 
vacant. Logbook regarding use of multi 
purpose centre by the SHGs was not kept. 

8 Yavatmal 
Instruments to 
the veterinary 

hospitals 
1.34 

Equipments costing Rs 1.34 crore ware 
purchased and supplied from SGSY fund 
for Animal Husbandry Department of the 
ZP 

TOTAL 9.78  
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Appendix 2.27 

(Reference: Paragraph 2.3.13.1; Page : 79) 
 

Statement showing vacancy position in the selected DRDAs 
Total staff Sr No Name of the 

DRDA Sanctioned Deployed 
Shortfall Particulars of vacant posts 

1 Ahmednagar 40 32 8 2APOs, 2Jr Engineers,3Tech Asstts 
&one clerk/typist  

2 Bhandara 38 30 8 1 PD,1APO,1Computer Programmer,1 
JE,3Tech Asstt & 1 Driver 

3 
Hingoli 32 20 12 

2  APO,1 Investegator,1 Sr. Asstt. 4 Jr 
Asstt, 1 Extension Officer,  2 Tech 
Asstt & 1 Driver 

4 
Nanded 38 31 7 

1 APO, 1 Jr Engr.,2 Sr. 
Asstt(Accounts) 2 Sr Clerks & 1 
investigator   

5 Nandurbar 38 31 7 2 APOs,1 Asstts. Engr,1AAO, 1 
Stenographer,1 Tech Asstt & 1 Driver  

6 
Raigad 40 30 10 

1Dy. Engineer,1 APO, 2 J.E.3Tech 
Asstt,1 Clerk Typist,1 Investigator& 1 
Driver 

7 Thane 40 36 4 1 A.O., 2 Tech Asstt. & 1 clerk typist 
8 Yavatmal 40 32 8 1 JE,1AO,1AAO,1Sr Asstt,2 Clerk 

Typist ,1 Tech Asstts & 1 Driver  
 Total 306 242 64  

 



Appendices 
 

 205

 
Appendix – 2.28 

(Reference Para 2.4.6; Page : 83) 

Statements showing Budget allotment and Expenditure 
(Rupees in crore)

Year Budget allotment Final 
Modified 

Grant (FMG)

Percentage 
of FMG to 

budget 

Expendi
ture 

Saving  

ZP Projects 
2003-04 62.62 55.39 89 47.92 7.47
2004-05 19.18 64.08 334 62.54 1.54
2005-06 45.46 80.48 177 75.06 5.42
2006-07 76.04 131.29 173 112.05 19.24
2007-08 95.73 142.43 149 140.95 1.48
TOTAL 299.03 473.67 158 438.52 35.15

MILS Projects 
2003-04 10.27 26.86 262 25.41 1.45
2004-05 21.31 53.38 250 49.60 3.78
2005-06 24.13 48.41 201 43.98 4.43
2006-07 33.53 69.83 208 62.84 6.99
2007-08 29.38 71.93 245 71.83 0.10
TOTAL 118.62 270.41 228 253.66 16.75

ZP and MILS Projects 
2003-04 72.89 82.25 113 73.33 8.92
2004-05 40.49 117.46 290 112.14 5.32
2005-06 69.59 128.89 185 119.04 9.85
2006-07 109.57 201.12 184 174.89 26.23
2007-08 125.11 214.36 171 212.78 1.58
TOTAL 417.65 744.07 178 692.18 51.89

 
 



 
Appendix – 2.29 

(Reference Para 2.4.7.1; Page : 84) 
 

Statement showing increase in cost of works and increase in cost of storage over the prescribed yardstick 
(Rupees in lakh)

Sr. 
No. 

Name of the 
Project 

District Storage in 
TCM 

Original 
Administrat

ive 
Approval 
(AA) Cost 

Revised- 
AA Cost 

Cost / 
TCM 

Applicable 
Yardstick / 

TCM 

Excess over 
applicable 
yardstick 

Percentag
e of 

increase 
over 

yardstick

Percentage 
of increase 

in cost 

1 Tadil MIT Ratnagiri 3356 619.24 1869.58 54062 36279 17783 49.02 201.92
2 Kuva MIT Ratnagiri 1665 306.29 849.61 51017 36279 14738 40.62 177.39
3 Parule MIT Ratnagiri 2060 383.68 1150.24 55837 23500 32337 137.60 199.79

4 Dudhani MIT Solapur 743 181.74 399.98 53833 36279 17554 48.39 120.08

5 Ghanegaon 
KTW 

Solapur 598 87.71 231.27 38674 20326 18348 90.27 163.68

6 Kalegaon KTW Solapur 592 89.94 267.24 45142 20326 24816 122.09 197.13

7 Hathij-1 KTW Solapur 394 57 183.73 46635 20326 26309 129.44 222.33

8 Zadi-Borgaon 
MIT 

Solapur 708 169.79 377.5 53399 36279 17120 47.19 122.33

9 Gavsud Osmanabad 155 95.4 217.12 42657 22936 19721 85.98 127.59
10 Kamat Sangli 175 288.57 555.58 41063 22936 18127 79.03 92.53
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Appendix – 2.30 

(Reference Para 2.4.7.1; Page : 84) 
 

Statement showing reasons for increase in cost 
(Rs. in lakh) 

Sr. No. Name of the 
Project 

District Increase 
in rates 

Change 
in 

Design 

Increase in 
Quantities 

Excess 
excavation  

due to 
change in 

strata 

Transportation 
of material from 

a longer 
distance 

Increase 
in cost of 

land 

Additional 
items of 

work not 
envisaged in 
the estimates 

Incidential 
expenditure 

1 Tadil MIT Ratnagiri 592.95 235.63 116.71  26.1 104.59 92.27 32.34 
2 Kuva MIT Ratnagiri 179.69 159.2 53.24   109 16.09 3.92 
3 Parule MIT 

Ratnagiri         
4 Dudhani 

MIT Solapur 97.37   5.27 63.3 38.65 8.37 8.79 
5 Ghanegaon 

KTW Solapur 59.24  25.71  5.71  29.06 12.83 
6 Kalegaon 

KTW Solapur 101.98 25.32 21.2 7.06 3.37   15.32 
7 Hathij-1 

KTW Solapur 44.89  30.82  32.37  7.21 11.89 
8 Zadi-

Borgaon 
MIT Solapur 47.18  22.69 22.05 9.98 96.18  9.46 

9 Gavsud Osmanabad 17.78 71.74   22.31 7.77 2.75  
10 Kamat Sangli 29.98 94.48  118.37    25.1 
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Appendix-2.31  
(Reference Para 2.4.7.3; Page : 87) 

Statement showing list of projects remaining incomplete  
due to opposition from land owners 

(Rupees in lakh)
Sl 

No. 
Name of 
district 

Name of Project Expenditure 
incurred 

Work started 
on 

Work stopped 
since 

1. Kondwadi ST 260.07 January 2007 March 2009 

2. Shivtar ST 8.23 February 
1997 

June 1997 

3. Ambav ST 3.39 February 
2000 

February 
2000 

4. 

Ratnagiri 

Makhjan MIT 3.65 March 2006 March 2006 

5. Khandobachiwadi ST 29.99 April 2008 September 
2008 

6. Kauthali ST 190.39 Not available June 2008 
7. 

Solapur 

Zadi Borgaon MIT 178.00 March 2005 June 2008 
8. Beed Borkhed ST 53.30 Not available March 2003 
9. Buldhana Sawargaon Munde 15.45 June 2006 December 2006

TOTAL 742.47  
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Appendix- 2.32 

(Reference Para 2.4.8.2(iv); Page : 89) 

Statement showing expenditure of projects for which distribution system  
was not completed as of February/ March 2009 

(Rs in crore)

Sr. No. District Name of the MIT Gorge 
Filling year 

Expenditure 
incurred 

1. Gopalwadi 2001 2.58 
2 Hardkhale 1999 3.63 
3 Kasheli 1999 4.52 
4 Morde 2001 5.40 
5 Parule 2004 9.45 
6 Rajewadi 1999 9.01 
7 Sheldi 1999 4.81 
8 Sukondi Waghiwane 2008 10.80 
9 

Ratnagiri 

Tulshi 1996 3.68 
10 Dudgaon 1996 2.96 
11 Nashik Take-Deogaon 2005 2.47 
12 Bangarwadi 2006 2.36 
13 Karegaon 2005 1.00 
14 

Beed 
Ukanda Chakla 2005 1.12 

15 Sangli Kothij 1993 1.78 
Total 65.57 
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Appendix – 2.33 

(Reference Para 2.4.8.2(v); Page : 89) 

Statement showing expenditure of projects for which distribution system 
 was not completed as of February/ March 2009 

(Rs in lakh) 
Sr. 
No. 

Name of the 
Project 

IP 
(in ha) 

Year of first 
impounding 

of water 

Expenditure 
incurred 

Reason for non-achievement of envisaged 
IP 

1 Janephal ST 245 Jun-06 390.55 

Lift Irrigation System (LIS) envisaged for 
the project was not commissioned as of 
March 2009.  The EE demanded (January 
2007) funds from the Chairman of the 
WUA for installation of LIS alongwith 
erection of High Tension Line after the 
Gorge filling work was completed.  

2 Kasari ST 240 Jun-03 311.70 

The Transformer provided by the 
Division for the LIS of the project was of 
a capacity lower than what was required 
due to which irrigation could not be 
provided to 100 ha of land 

3 Junona ST  Jun-08 156.67 

The information regarding the 
requirement of funds from the State 
Share, share from the German aid and the 
contribution to be made by the 
beneficiaries for commissioning the LIS 
was sent to Circle office only in 
September 2008.  The proposal 
sanctioned by the Circle office was 
forwarded to the PMU only in February 
2009. 

4 Shahapur 
KTW 185 Oct-07 110.06 

Impounding of water was not being done 
as a bridge was coming under 
submergence which was not considered 
during survey.  LIS is also not 
commissioned till date as the estimates 
for 16 LIS was submitted only in 
December 2007 i.e after the first 
impounding. 

5 Talkhed ST  Jun-06 266.35 No impounding of water as the catchment 
for this tank was found to be insufficient. 

Total 1235.33  
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Appendix 2.34 

(Reference Para 2.4.8.4; Page : 91) 

Statement showing reasons for increase in cost of projects  
on account of Clause 38 and EIRL 

(Rs in lakh)
Sr. 
No 

Reasons for 
increase in cost 

Name of the KTW District Extra expenditure 
under Clause 38 
of the contract 

Extra 
expenditure 
under EIRL 
Clause of the 

contract 
Hatij-1, Hatij-2, 

Velapur-1 Solapur 13.89  

Kolamba Rasulpur Buldhana 4.16  

1 UCR was 
envisaged in the 
estimates which 
were changed to 
Cement Concrete 
during execution. 

Huljanti, Solapur  
7.87 

Belgaon 
Hingni-R Solapur  9.76 2 Increase in lead 

charges for 
transportation of 
materials during 
execution than what 
was envisaged in 
the estimates 

Jambharkheda Aurangabad  

4.40 

3 Increase in 
quantities of UCR 
during excavation 
than what was 
envisaged in the 
estimates 

Ghanegaon, 
Hatij-1, 

Velapur-1, 
Zadi-Borgaon 

Solapur 7.67 

 

4 Increase in 
quantities of Steel, 
Dewatering and Re-
inforced Cement 
Concrete during 
execution than what 
was envisaged in 
the estimates 

Hatij-1, 
Hatij-2 

Velapur-1, 
Zadi-Borgaon 

Solapur 24.47 

 

5 Increase in 
quantities of 
Earthwork 

Hatij-1, 
Velapur-1, 

Zadi-Borgaon 
Solapur 6.24 

 

Hingni-R Solapur  3.17 6 Increase in depth of 
excavation Jambharkheda Aurangabad 2.42  

7 Providing 
Channels, Sill 
Beam, Dry Stone 
Pitching and Dry 
Stone Masonry 

Huljanti Solapur  

1.84 

TOTAL 58.85 27.04 
Total Extra Expenditure 85.89 

 



212

 

Appendix 3.1 
(Reference : Paragraph 3.2.1; Page  : 110) 

Statement showing over payment of incentive allowance 
Sr 
No 

Name of Office Period Amount 
(Rs) 

Period Amount 
(Rs) 

Total amount 
(Rs) 

Department’s reply 

1 Principal, District & Session Judge, 
Bhandara  

12/2004 
to 7/2006 

1049346 8/2006 to 
8/2007 

682075 1731421 Reply not received 

2 Industrial Training Institute, Lakhandur, 
Bhandara 

12/2004 
to 7/2006 

78369 8/2006 to 
8/2007 

50940 129309 Sought clarification from higher authority. 

3 Filaria Hospital, N F C Unit, Gadchiroli 8/2004 to 
7/2006 

730705 8/2006 to 
8/2007 

395799 1126504 Sought clarification from higher authority. 

4 Principal, District & Session Judge, 
Gadchiroli  

8/2004 to 
7/2006 

435249 8/2006 to 
1/2008 

326436 761685 Sought Government’s orders 

5 Government Pleader and Public 
Prosecutor, Gadchiroli 

6/2006 to 
7/2006 

3515 8/2006 to 
8/2007 

22848 26363 Sought Government’s orders 

6 Taluka Agricultural Officer, Mulchera, 
Gadchiroli 

8/2004 to 
7/2006 

70400 8/2006 to 
8/2007 

38133 108533 Sought Government’s orders 

7 Superintendent of Police, Gadchiroli 8/2004 to 
7/2006 

23237331 8/2006 to 
8/2007 

12586887 35824219 Sought Government’s orders 

8 Superintendent, Pay & Provident Fund 
Unit, Gadchiroli  

8/2004 to 
7/2006 

1534848 8/2006 to 
10/2007 

959280 2494128 Sought Government’s orders 

9 Collector, Gadchiroli 8/2004 to 
7/2006 

916716 8/2006 to 
8/2007 

496554 1413270 Audit comments not accepted 

10 I T I, Mulchera, Gadchiroli 8/2004 to 
7/2006 

59397 8/2006 to 
12/2007 

42073 101470 Sought Government’s orders 

11 Principal, ITI, Arjuni Morgaon, Gondia 1/2006 to 
7/2006 

38384 8/2006 to 
9/2007 

76768 115152 Sought Government’s orders 

12 Executive Engineer, EGS (PW) Division, 
Gondia 

 0 1/2007 to 
8/2007 

18254 18254 Audit comments not accepted 

13 Superintendent of Police, Gondia 8/2004 to 
7/2006 

208405 8/2006 to 
8/2007 

112886 321291 Sought Government’s orders 

14 Assistant Surgeon, Government T B 
Hospital, Gondia 

8/2004 to 
7/2006 

266634 8/2006 to 
8/2007 

144427 411061 Sought Government’s orders 

15 Industrial Training Institute, Zari Jamni, 
Yavatmal 

12/2004 
to 7/2006 

32890 8/2006 to 
8/2007 

21379 54269 Audit comments accepted 

16 District Judge-1 & Additional Session 
Judge, Yavatmal 

1/2005 to 
7/2006 

710125 8/2006 to 
8/2007 

485875 1196000 Reply not received 

 TOTAL  2,93,72,314  1,64,60,614 4,58,32,929  
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Appendix 3.2 
(Reference : Paragraph 3.2.3; Page : 112) 

Statement showing excess payment of dearness allowance grant 
Name of MC Class Demand of DA Grants 

made by MC 
(Rs) 

DA grants 
admissible  

(Rs) 

DA grants 
allowed  

(Rs) 

Excess grant 
(Rs) 

Achalpur A 
1,83,30,723 (2003-04) 

 
1,91,22,128 (2004-05) 

1, 46, 64,578 
(80 %) 

1, 52, 97,702 
(80%) 

1, 64, 97,651 
(90%) 

1, 72, 09,915 
(90%) 

18,33,073 
 

19,12,213 

Anjangaon 
Surji B 

66,85,623 (2003-04) 
 

74,97,026 (2004-05) 

56, 82,780 
(85%) 

63, 72,472 
(85%) 

66, 85,623 
(100%) 

74, 97,026 
(100%) 

10,02,843 
 

11,24,554 

Chikhaldara C 
7,97,539 (2003-04) 

 
9,83,132 (2004-05) 

7, 17,785 
(90%) 

8,84,819 
(90%) 

7, 97,539 
(100%) 

9, 83,132 
(100%) 

79,754 
98,313 

 

Total:     60,50,750 
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Appendix 3.4 
(Reference: Paragraph 3.3.3; Page : 124) 

 
Calculation of Profit 

  Government’s calculation Audit’s 
calculation 

1.  Total BUA to be handed over to Developer 43769.51 sq.mts 43769.51 sq.mts 
2.  Addition of 25 per cent BUA as suggested by 

Chief Architect for sale purpose. 
- 10942.38 sq.mts 

3.  Total BUA available for sale 43769.51 sq.mts 54711.89 sq.mts 
4.  Ready reckoner rate considered for sale of 

BUA 
47500 (2005)  58500 (2006 as 

agreement is in 
2006) 

5.  Sale value (3 X 4) Rs 207.90 crore Rs 320.06 crore 
6.  Cost  of construction for developer 

a) Government component 
 
b) Developer’s component 
 
c) Transit tenemnts 

 
Rs 100 crore 

 
Rs 65.65 crore 

 
Rs 13.06 crore 

 
Rs 100 crore 

 
Rs 65.65 crore 

 
Rs 13.06 crore 

7.  Total cost of construction Rs 178.71 crore Rs 178.71 crore 
8.  Add for inflation Rs 7.30 crore Rs 7.30 crore 
9.  Add interest for 2 years Rs 19.43 crore Rs 19.43 crore 
10.  Cost of construction including 

interest/inflation (7+8+9) 
Rs 205.51 crore Rs 205.51 crore 

11.  Profit sale price (5) –  cost price (10) Rs 2.39 crore Rs 114.55 crore 
12.  Profit per cent 11/10 *100 1.16 per cent3 55.74  per cent 
13 Profit at 20 per cent (as per G.R. of March 

2002) of investment 
- Rs 41.10 crore 

14 Profit in excess of 20 per cent  of investment 
(Rs 114.55 – Rs 40.41 crore) 

- Rs 73.45 crore 

 

                                                 
3 Shown as 1.33 in the feasibility report 
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Appendix 3.5 
(Reference : Paragraph 3.3.6; Page : 127) 

Statement showing avoidable expenditure 
Strengthening of Aqueduct at ch 25920m on GLBC (clause 38) 

Payable as per tender rate Payable as per Clause 
38 

Item of work Qty. 
considered 

under 
Clause 38 

Rate 
(Rs) 

Amount 
(Rs) 

Rate 
(Rs) 

Amount 
(Rs) 

Excavation in foundation in hard chiseled rock 552.89 439.80 243161.02 668.70 369717.54 
Providing and laying in situ -100 CC 68.38 1601.50 109510.57 2418.80 165397.54 
Providing and laying in situ M200 for jacketing 509.62 3077.80 1568508.44 5013.85 2555158.24 
providing and laying in situ M200 for piers, 
abutments 

1156.45 2512.80 2905927.56 3888.30 4496624.54 

Providing and laying in situ M200 for RCC cap 23.10 2547.80 58854.18 3945.75 91146.83 
Providing and laying M200 for RCC deck slab 0.00 2862.80 0.00 4634.85 0.00 
Providing HYSD bars for reinforcement 87.37 36369.57 3177609.33 61117.00 5339792.29 
Dewatering during execution of work 15500.00 9.00 139500.00 14.85 230175.00 
Royalty charges for soil murum sand,  metal 271.87 17.67 4803.94 35.34 9607.89 

Total 18169.68   8207875.04   13257619.86 
Add : 14.85 per cent above tender rate   1218869.44   

Grand Total  A 9426744.49 B 13257619.86 
Difference (B - A) - Extra avoidable payment I 3830875.37 

If we consider 10 per cent  escalation the amount 
would be   

942674.45   

Grand Total  C 10369418.93 D 13257619.86 
Difference (D - C) - Extra avoidable payment II 2888200.93 
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Extra avoidable payment without escalation      :   I + III 4566479.06 Rs.45.66 lakh 
Extra avoidable payment with 10% escalation :  II + IV 3209991.50 Rs.32.10 lakh 

Appendix 3.5 (concld.) 
 

Strengthening of Arch culvert at ch 2080M on GLBC (clause 38) 
Payable as per tender rate Payable as per Clause 

38 Item of work 

Qty. 
considered 

under 
Clause 38 

Rate 
(Rs) 

Amount 
(Rs) 

Rate 
(Rs) 

Amount 
(Rs) 

Removing lime/cement concrete 50.14 86.75 4349.65 107.80 5405.09 
Excavation of soft strata 6254.59 86.38 540271.48 105.18 657857.78 
Excavation of hard strata 210.81 435.75 91860.46 489.80 103254.74 
Providing and laying CCM-100 89.60 1450.20 129937.92 1655.70 148350.72 
Providing MS pipes 200mm 0.00 82.50 0.00 88.00 0.00 
Preparation foundation for jacket 776.03 27.30 21185.62 39.40 30575.58 
Providing and fixing 16mm spikes 813.00 32.05 26056.65 48.00 39024.00 
Providing RC M-200 jacketing 470.45 3607.05 1696936.67 3874.55 1822782.05 
Providing in situ CC M-15 97.85 2172.65 212593.80 2401.70 235006.35 
Providing CCM-200 for caps 93.77 2428.70 227739.20 2657.00 249146.89 
Providing HYSD bars 47.95 22842.55 1095300.27 31992.80 1534054.76 
Dewatering 4977.00 8.20 40811.40 9.70 48276.90 
Providing C.C.1:2:4  - A  For bed lining 0.00 207.65 0.00 231.30 0.00 
B  For side slope lining 0.00 209.40 0.00 233.25 0.00 
providing CC1:2:4 for profile walls 0.00 2076.70 0.00 2313.15 0.00 
Total 13881.19   4087043.12   4873734.85 
Add : 1.25 per cent above tender rate   51088.04   

Grand Total  A 4138131.16 B 4873734.85 
Difference (B - A) - Extra avoidable payment III 735603.69 

If we consider 10% escalation the amount would 
be   

413813.12   

Grand Total  C 4551944.28 D 4873734.85 
Difference (D - C) - Extra avoidable payment IV 321790.57 



 
Appendix 3.6 

(Reference : Paragraph 3.5.3; Page  :141) 
Department wise outstanding Inspection Reports/paras issued upto December 2008 but outstanding as on 30 June 2009 

Upto 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 Total Sr. 
No. 

Name of  Deptt. Mumbai/
Nagpur IR Paras IR Paras IR Paras IR Paras IR Paras IR Paras IR Paras 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) (17) 
Mumbai 54 104 36 66 26 57 44 84 48 208 48 182 256 701 
Nagpur 129 196 24 51 30 46 72 209 100 341 105 431 460 1274 

1 Agriculture, Animal 
Husbandry, Dairy 
Development and 
Fisheries 

Total 183 300 60 117 56 103 116 293 148 549 153 613 716 1975 

Mumbai 51 120 18 34 16 45 11 28 11 55 27 75 134 357 
Nagpur 148 211 22 37 22 37 31 66 57 135 40 88 320 574 

2 Co-operation and 
Textile 

Total 199 331 40 71 38 82 42 94 68 190 67 163 454 931 
Mumbai - - 2 2 2 4 2 3 - - 3 9 9 18 
Nagpur - - - - - - - - - - - - - - 

3 Employment and Self 
Employment 

Total - - 2 2 2 4 2 3 - - 3 9 9 18 
Mumbai - - - - - - - - 5 16 5 24 10 40 
Nagpur - - - - - - - - - - - - - - 

4 Environment  

Total - - - - - - - - 5 16 5 24 10 40 
Mumbai 2 2 2 7 4 5 3 5 8 17 3 9 22 45 
Nagpur 7 12 1 1 4 4 2 3 2 2 8 19 24 41 

5 Finance 

Total 9 14 3 8 8 9 5 8 10 19 11 28 46 86 
Mumbai 3 6 1 1 1 2 2 8 4 5 2 2 13 24 
Nagpur - - - - 1 2 - - 2 4 4 11 7 17 

6 Food ,Civil Supplies 
and Consumer 
Protection Total 3 6 1 1 2 4 2 8 6 9 6 13 20 41 

Mumbai 6 7 3 3 4 10 5 7 4 10 13 49 35 86 
Nagpur 1 1 - - 1 1 2 3 6 9 6 18 16 32 

7 General 
Administration 

Total 7 8 3 3 5 11 7 10 10 19 19 67 51 118 
Mumbai 40 64 38 66 24 53 43 82 43 129 40 142 228 536 
Nagpur 85 142 61 179 47 196 68 384 95 850 79 585 435 2336 

8 Higher and Technical 
Education  

Total 125 206 99 245 71 249 111 466 138 979 119 727 663 2872 
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Appendix 3.6 (contd.) 
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) (17) 

Mumbai 34 48 45 77 33 57 22 39 39 145 42 165 215 531 
Nagpur 43 71 8 26 34 104 11 63 28 166 26 147 150 577 

9 Home 

Total 77 119 53 103 67 161 33 102 67 311 68 312 365 1108 
Mumbai 6 9 8 16 4 7 6 13 5 14 11 42 40 101 
Nagpur - - - - - - - - - - - - - - 

10 Housing  

Total 6 9 8 16 4 7 6 13 5 14 11 42 40 101 
Mumbai 27 44 10 18 15 29 12 41 12 30 21 101 97 263 
Nagpur 12 22 6 7 8 17 14 42 10 17 11 22 61 127 

11 Industries, Energy 
and Labour 

Total 39 66 16 25 23 46 26 83 22 47 32 123 158 390 
Mumbai 11 14 6 7 8 12 10 21 9 28 18 63 62 145 
Nagpur 1 1 1 1 6 12 16 37 49 67 25 59 98 177 

12 Law and Judiciary 

Total 12 15 7 8 14 24 26 58 58 95 43 122 160 322 
Mumbai - - - - 1 5 - - 1 3 - - 2 8 
Nagpur - - - - - - - - - - - - - - 

13 Maharashtra 
Legislature 
Secretariat Total - - - - 1 5 - - 1 3 - - 2 8 

Mumbai 32 50 23 37 11 30 11 19 16 59 13 94 106 289 
Nagpur 15 32 6 17 8 23 12 46 11 64 10 74 62 256 

14 Medical Education 
and Drugs 

Total 47 82 29 54 19 53 23 65 27 123 23 168 168 545 
Mumbai - - 1 1 1 1 1 1 2 5 - - 5 8 
Nagpur - - - - - - 2 2 -- - 2 2 4 4 

15 Planning 

Total - - 1 1 1 1 3 3 2 5 2 2 9 12 
Mumbai 53 92 48 72 25 48 14 53 24 109 13 84 177 458 
Nagpur 34 49 20 45 30 59 71 175 69 272 32 96 256 696 

16 Public Health 

Total 87 141 68 117 55 107 85 228 93 381 45 180 433 1154 
Mumbai 29 56 21 25 29 42 26 54 57 180 68 316 230 673 
Nagpur 114 201 49 112 49 142 59 234 64 281 36 189 371 1159 

17 Public Works 

Total 143 257 70 137 78 184 85 288 121 461 104 505 601 1832 
Mumbai 233 380 68 155 74 207 63 197 108 389 67 326 613 1654 
Nagpur 496 908 173 414 164 428 218 687 170 536 211 765 1432 3738 

18 Revenue and Forests 

Total 729 1288 241 569 238 635 281 884 278 925 278 1091 2045 5392 
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Appendix 3.6 (concld.) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) (17) 
Mumbai 29 53 14 36 11 15 13 43 13 69 15 105 95 321 
Nagpur 141 263 22 51 30 89 36 165 33 160 25 172 287 900 

19 Rural Development 
and Water 
Conservation Total 170 316 36 87 41 104 49 208 46 229 40 277 382 1221 

Mumbai 67 126 13 18 6 25 17 44 55 137 13 42 171 392 
Nagpur 31 40 25 71 26 70 22 61 24 84 37 135 165 461 

20 Social Justice and 
Special Assistance 

Total 98 166 38 89 32 95 39 105 79 221 50 177 336 853 
Mumbai 31 45 27 45 17 40 13 35 14 48 16 63 118 276 
Nagpur - - - - - - - - - - - - - - 

21 School Education 
and Sports 

Total 31 45 27 45 17 40 13 35 14 48 16 63 118 276 
Mumbai 9 18 2 8 4 9 4 11 2 7 1 12 22 65 
Nagpur - - - - - - - - - - - - - - 

22 Tourism and Cultural 
Affairs 

Total 9 18 2 8 4 9 4 11 2 7 1 12 22 65 
Mumbai 12 17 6 6 5 19 8 17 5 14 21 121 57 194 
Nagpur 3 4 18 36 21 58 17 67 17 103 22 86 98 354 

23 Tribal Development 

Total 15 21 24 42 26 77 25 84 22 117 43 207 155 548 
Mumbai 8 16 7 16 3 9 8 22 1 16 12 55 39 134 
Nagpur 2 3 1 30 1 2 7 64 7 15 7 11 25 125 

24 Urban Development 

Total 10 19 8 46 4 11 15 86 8 31 19 66 64 259 
Mumbai 77 124 38 60 40 95 34 113 54 190 48 237 291 819 
Nagpur 298 554 64 146 84 213 82 229 96 349 65 280 689 1771 

25 Water Resources 

Total 375 678 102 206 124 308 116 342 150 539 113 517 980 2590 
Mumbai 19 36 17 32 9 37 9 15 9 42 10 20 73 182 
Nagpur 6 10 10 23 29 57 10 17 15 36 9 24 79 167 

26 Women and Child 
Development 

Total 25 46 27 55 38 94 19 32 24 78 19 44 152 349 
Mumbai 104 180 17 33 16 31 21 98 26 125 15 119 199 586 
Nagpur 2 2 - - 3 3 5 13 5 8 7 7 22 33 

27 Water Supply and 
Sanitation 

Total 106 182 17 33 19 34 26 111 31 133 22 126 221 619 
Mumbai - - - - - - - - - - 1 2 1 2 
Nagpur - - - - - - - - - - - - - - 

28 Parliamentary Affairs 

Total - - - - - - - - - - 1 2 1 2 
 Total  2505 4333 982 2088 987 2457 1159 3620 1435 5549 1313 5680 8381 23727 
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Appendix 4.1 

(Reference: Paragraph 4.1.1; Page : 144) 
 

Statement showing details of various schemes implemented by Department 
Percentage of 
contribution Sr. 

No. Name of scheme  
Central State 

Centrally sponsored schemes 
1. Fisheries training and extension State 80 20 
2 Development of Inland Fisheries Reservoir State 75 25 
3 Development of Inland Fisheries Statistics  State 100 0 
4. Development of Fishing Harbour State 50 50 
5. National Welfare Fund for fisherman  State 50 50 
District level Schemes 
6.  Fish Farmers Development Agency District 75 25 
7.  Brackish water Fish Farmers Development Agency District 75 25 
8. Assistance on purchase of OBM/IBM engines for non-

mechanised boats 
District 50 50 

9. Rebate on excise duty on HSD District 100 0 
10 Grant of share capital to Fisheries Co-op Societies State 100 0 
National Co-operative Development Corporation 
11 Assistance for the mechanisation of fishing crafts District 80 10 

10 
12 Assistance for preservation , transport and marketing District 80 10 

10 
State Schemes 
 Extension and Training 
1. Training of fisher youth 
 Inland Fisheries 
2 Establishment of Inland Fish seed production farms 
3 Establishment of National Fish seed Production Farm 
4. Fish farming in impounded water 
5. Establishment of fresh water prawn seed production (Foreign aided) 
 Marine Fisheries 
6.  Assistance for utilisation Advanced techniques of marine fish 
7.  Subsidy for Electricity Charges to Fisheries Co-op Societies 
 Landing and Berthing facilities 
8 Improvement of landing facilities 
 Assistance to Public Sector Undertaking 
9 Assistance to Mah.Fisheries Dev.Corpn for undertaking Dev. Of Fisheries Dev. Project 
 Other Schemes 
10 Reimbursement of sales tax/VAT on HSD 
11 Assistance for purchase of fisheries requisites 
12 Minor work (Discretionary grant) 
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Appendix 4.2 
(Reference:.Paragraph 4.1.7.2; Page : 150) 

Statement showing details of “Irregularities noticed in DC bills” 
Suspected fraud of Rs 1,01,753/- 
I.  DC bill for Rs five crore  -  AC bill No.8 dated 8/06/2005 
Sr. No. 110 – Gangaphal M.S.S. Ratnagiri 
Invoice No. and date Amount of S.T. VAT paid (Rupees) 
1. 1422071152 dt. 3-6-05 4,066 
2. 1422071039 dt. 1-6-05 4,066 
3. 1422070928 dt. 30-5-05 4,066 
4. 1422078465 dt. 17-11-05 1,01,753 
5. 1422078465 dt. 17-11-05 1,01,753 
6. 1422078692 dt. 26-11-05 46,095 
Total 2,61,795 
Amount paid as per DC bill 2,61,585 
II.  DC bill for Rs  eight crore  -  AC bill No.23 dated 20/04/2005 
Overpayment of Rs 5.76 lakh. 
 (A) Sr.No. 123 – Vesava Koli Sahakari Sarvodaya Sangh Ltd., Mumbai 

Invoice No. and date HSD qty. as 
per invoice 
in Kilolitre 

Amount passed for 
payment & paid as 
per DC bill  (Rupees) 

Amount actually to be 
paid as per invoice & 
HSD supplied 

Excess 
amount paid  
(Rupees) 

1.1403376223 dt.29-4-05 12 2,17,761 95,534 1,22,227 
2.1403376366 dt. 30-4-05 12 2,17,761 95,534 1,22,227 
3.1403376565 dt.30-4-05 12 2,17,761 95,534 1,22,227 
4. 1403376470 dt.30-4-05 12 2,17,762 95,534 1,22,228 
Total 48 8,71,045 3,82,136 4,88,909 

(B) Sr.No. 158 – Jaigad M.S.S. Ltd., Ratnagiri 
1. 16704 dt. 25-4-05 12 1,31,882 87,335 44,547 
2. 16777 dt. 29-4-05 12 1,31,883 87,335 44,548 
Total 24 2,63,765 1,74,670 89,095 
Actual amount as per DC bill  2,62,005   
  1,760  1,760 
    87,335 

Total excess payment : (A) + (B): 4,88,909 + 87,335 = 5,76,244 
Excess reimbursement of Rs 1.01 lakh. 

 Invoice No. and date HSD qty. as 
per invoice in 
Kilolitre 

Amount passed for 
payment and to be paid 
as per invoice (Rupees) 

Amount adjusted 
as per DC bill 
(Rupees) 

Excess 
amount paid  
(Rupees) 

1) 1403374294 dt. 19-4-05 14 101622   
2) 1403374380 dt. 19-4-05 14 101622   
3) 1403374556 dt. 20-4-05 14 101622   
4) 1403374567 dt. 21-4-05 14 101622   
5) 1403374597 dt. 21-4-05 14 101622   
6) 1403374700 dt. 21-4-05 14 101622   
7) 1413375192 dt. 23-4-05 14 101622   
8) 1413375012 dt. 23-4-05 14 101622   
9) 1413375016 dt. 23-4-05 12 87105   
10)1413375120 dt.23-4-05 14 101622   

A) 

11)1413375292 dt.24-4-05 14 101622   
 Total 152 1103325 1117842 14517 

1) 1403375577 dt.26-4-05 12 86135   
2) 1403375857 dt.27-4-05 12 86135   
3) 1403376010 dt.28-4-05 12 86135   
4) 1403376155 dt.29-4-05 12 86135   

B) 

5) 1403376367 dt.30-4-05 12 86135   
 Total 60 430675 516813 86138 

1) 1426116585 dt.29-4-05 12 87023   C) 
2) 1426116586 dt.29-4-05 12 87023   

 Total 24 174046 174658 612 
 Grand total (A+B+C) 236 17,08,046 18,09,313 1,01,267 



 

 
 
 

Appendix 4.3 
(Reference: Paragraph  4.1.7.6; Page : 155) 

 
Statement showing details of loans and interest pertaining to the period prior to 1977-78  

remained to be recovered as of December 2008 
(Rupees in lakh) 

Nature of Loan Mumbai Thane Raigad Ratnagiri Sindhudurg 
 Loan Interes Loan Interest Loan Interest Loan Interest Loan Interest 

1)Mechanisation of Fishing Crafts(old and 
New Loans ) 

1.85 1.29 7.99 18.15 4.92 5.63 2.63 3.25 1.44 5.15 

2)Preservation, Transportation and Marketing 
of Fish (old) 

1.71 0.66 1.18 1.76 ---------- --------- --------- --------- 1.28 1.65 

3)General Provisional Loans 3.49 -------- 3.30 0.04 1.71 3.13 5.08 5.98 --------- ------- 
4)Natural Calamities viz Cyclone, Drought 
etc. 

0.91 0.40 0.86 0.11 0.20 0.45 0.23 0.31 2.15 3.50 

5)Maharashtra State Fisheries Development 
Corporation 

52.84 --------- --------- -------- ---------- ---------- --------- --------- --------- ------- 

6)Halfkine Bio-Citycal Corporation 1.49 --------- ---------- ---------- --------- ---------- --------- --------- --------- -------- 
7)Fisheries Cooperative Project --------- --------- 27.83 52.03 21.10 1.19 25.86 25.27 --------- -------- 
8)Special Nutritation Programme ---------- --------- --------- 0.15 0.02 0.02 0.39 1.12 --------- -------- 
9)Additional Incentives for Fish Industry ---------- --------- ---------- --------- 0.05 0.05 1.17 ---------- ---------- -------- 

Total 62.29 2.35 41.16 72.24 28.00 10.47 35.36 35.93 4.87 10.30 
Grand Total:  Rs  3.03 crore 
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Appendix 4.4 
(Reference: Paragraph 4.1.8.2; Page : 157) 

Statement showing details regarding performance of fish seed centres 
(Rupees in crore) 

Sr. 
No. 

Name of the 
Region/  

Seed 
production  

Centre 

Year Target Production/ 
Achievement 

Revenue 
realised 

Expen-
diture 
on the  

Centres 

Loss Surplus 

(1) (2) (3) (4) (5) (6) (7) (8) (9) 
(I) R.D.C. Aurangabad 

2004-05 400 219.50 2.45 4.89 2.44 -- 
2005-06 N.A. 270 3.65 3.85 0.20 -- 
2006-07 N.A. 228 2.97 9.15 6.18 -- 
2007-08 N.A. 283 4.88 4.00 -- 0.88 
2008-09 (2/09) 500 241 5.87 1.22 -- 4.65 

1 Jaykwadi 
(Aurangabad) 

Total 900 1241.50 19.82 23.11 8.82 5.53 
2004-05 N.A. N.A. 0.90 5.19 4.29 -- 
2005-06 N.A. N.A. 1.09 5.08 3.99 -- 
2006-07 N.A. 118 1.68 6.13 4.44 -- 
2007-08 N.A. 124 1.78 5.93 4.15 -- 
2008-09 (2/09) N.A. 12 0.11 4.27 4.16 -- 

2 Galhati 
(Jalana) 

Total N.A. 254 5.56 26.60 21.03 -- 
2004-05 N.A. N.A. N.A. 4.37 4.37 -- 
2005-06 N.A. N.A. 0.56 5.17 4.61 -- 
2006-07 N.A. 4 0.14 5.78 5.64 -- 
2007-08 N.A. 66 0.95 5.89 4.94 -- 
2008-09 (2/09) N.A. N.A. 0.08 5.45 5.37 -- 

3 Manjara 
(Beed) 

Total N.A. 70 1.73 26.66 24.93 -- 
2004-05 250 25 0.05 6.28 6.23 -- 
2005-06 N.A. 92 1.17 8.99 7.82 -- 
2006-07 N.A. 92 0.61 8.43 7.82 -- 
2007-08 N.A. 74 0.32 7.46 7.14 -- 
2008-09 (2/09) 40 N.A. N.A. 7.07 7.07 -- 

4 Siddheshwar 
(Hingoli) 

Total 290 283 2.15 38.23 36.08 -- 
2004-05 500 49 0.89 6.31 5.42 -- 
2005-06 N.A. 161 1.72 4.98 3.26 -- 
2006-07 N.A. 253 3.13 6.46 3.33 -- 
2007-08 N.A. 191 2.52 6.58 4.06 -- 
2008-09 (2/09) 400 128 1.78 4.88 3.10 -- 

5 Masoli 
(Parbhani) 

Total 900 782 10.04 29.21 19.17 -- 
2004-05 100 89 1.77 3.32 1.55 -- 
2005-06 N.A. 111 1.19 5.85 4.66 -- 
2006-07 N.A. 115 0.60 6.72 6.12 -- 
2007-08 N.A. 103 0.77 5.62 4.85 -- 
2008-09 (2/09) 85 73 1.12 3.59 2.47 -- 

6 Bhategaon 
(Hingoli) 

Total 185 491 5.45 25.10 19.65 -- 
2004-05 250 135 1.99 10.41 8.42 -- 
2005-06 N.A. 266 1.48 10.08 8.60 -- 
2006-07 N.A. 232 3.22 10.81 7.59 -- 
2007-08 N.A. 133 1.90 12.37 10.47 -- 

2008-09 (2/09) 250 141 1.87 4.47 2.60 -- 

7 Karadkhed 
(Nanded) 

Total 500 907 10.46 48.14 37.68 -- 
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Appendix 4.4 (contd.) 
(1) (2) (3) (4) (5) (6) (7) (8) (9) 

2004-05 N.A. N.A. 0.82 2.52 1.70 --
2005-06 N.A. N.A. 2.75 3.04 0.29 --
2006-07 N.A. N.A. 3.58 5.80 2.22 --
2007-08 N.A. N.A. 3.11 3.21 0.10 --

2008-09 (2/09) N.A. 8 N.A. 2.86 2.86 --

8 Chandini 
(Osmanabad) 

Total N.A. 8 10.26 17.43 7.17 --
2004-05 350 300.75 4.19 4.59 0.40 --
2005-06 N.A. 301 4.39 4.37 -- 0.02
2006-07 N.A. 172 4.81 5.12 0.31 --
2007-08 N.A. 307 5.71 5.85 0.14 --

2008-09 (2/09) 300 8 0.23 2.48 2.25 --

9 Gharani 
(Latur) 

Total 650 1088.75 19.33 22.41 3.10 0.02
2004-05 N.A. 25 0.85 5.32 4.47 --
2005-06 N.A. 16 0.20 4.21 4.01 --
2006-07 N.A. 15 1.22 5.53 4.31 --
2007-08 N.A. N.A. 0.32 6.14 5.82 --

2008-09 (2/09) N.A. 8 0.16 3.91 3.75 --

10 Manar 
(Nanded) 

Total N.A. 64 2.75 25.11 22.36 --
2004-05 N.A. N.A. N.A. 4.26 4.26 --
2005-06 N.A. N.A. N.A. 4.02 4.02 --
2006-07 N.A. N.A. 0.75 3.07 2.32 --
2007-08 N.A. N.A. 1.27 4.99 3.72 --

2008-09 (2/09) N.A. N.A. N.A. 2.75 2.75 --

11 Lonee 
(Nanded) 

Total N.A. N.A. 2.02 19.09 17.07 --
2004-05 N.A. N.A. N.A. 0.84 0.84 --
2005-06 N.A. N.A. N.A. 0.84 0.84 --
2006-07 N.A. N.A. N.A. 0.93 0.93 --
2007-08 N.A. N.A. N.A. 1.08 1.08 --

2008-09 (2/09) N.A. N.A. N.A. N.A. N.A. --

12 Khelana 
(Aurangabad) 

Total N.A. N.A. N.A. 3.69 3.69 --
2004-05 N.A. N.A. N.A. 0.58 0.58 --
2005-06 N.A. N.A. N.A. 0.63 0.63 --
2006-07 N.A. N.A. N.A. 0.63 0.63 --
2007-08 N.A. N.A. N.A. N.A. N.A. --

2008-09 (2/09) N.A. N.A. N.A. N.A. N.A. --

13 Dheku 
(Aurangabad) 

Total N.A. N.A. N.A. 1.84 1.84 --
TOTAL (I)  222.59
(II) R.D.C. Amravati 

2004-05 605 325 5.59 7.30 1.71 --
2005-06 450 131 3.94 8.95 5.01 --
2006-07 410 475 10.24 7.76 -- 2.48
2007-08 325 579 8.56 8.84 0.28 --
2008-09 530 199 3.02 7.24 4.22 --

14 

Katepurna  
(Akola) 

Total 2320 1709 31.35 40.09 11.22 2.48
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Appendix 4.4 (contd.) 

(1) (2) (3) (4) (5) (6) (7) (8) (9)
2004-05 645 350 6.21 6.83 0.62 --
2005-06 1025 360 4.81 6.31 1.50 --
2006-07 575 452 5.91 6.93 1.02 --
2007-08 500 511 5.65 6.80 1.15 --
2008-09 560 296 4.45 7.95 3.50 --

15 Koradi  
(Buldhana) 

Total 3305 1969 27.03 34.82 7.79 --
2004-05 630 230 2.12 8.26 6.14 --
2005-06 425 64 0.81 7.71 6.90 --
2006-07 450 203 1.19 10.55 8.65 --
2007-08 200 259 4.96 9.21 4.25 --
2008-09 325 284 4.31 14.37 10.06 --

16 Isapur 
(Yavatmal) 

Total 2030 1040 13.39 50.10 36.00 --
2004-05 N.A. N.A. 0.20 5.27 5.07 --
2005-06 N.A. N.A. 0.34 7.39 7.05 --
2006-07 N.A. N.A. 0.67 5.89 5.22 --
2007-08 N.A. N.A. 0.77 7.01 6.24 --
2008-09 140 N.A. 0.56 9.65 9.09 --

17 Morshi 
(Amravati) 

Total 140 N.A. 2.54 35.21 32.67 --
2004-05 125 22 0.04 7.11 7.07 --
2005-06 95 8 0.02 11.10 11.08 --
2006-07 65 15 0.35 9.40 9.05 --
2007-08 N.A. 30 1.25 7.06 5.81 --
2008-09 39 37 1.22 4.45 3.23 --

18 Saikheda 
(Yavatmal) 

Total 324 112 2.88 39.12 36.24
2004-05 N.A. N.A. N.A. 1.63 1.63 --
2005-06 N.A. N.A. N.A. 1.67 1.67 --
2006-07 N.A. N.A. 0.25 2.35 2.10 --
2007-08 N.A. N.A. 0.40 3.42 3.02 --
2008-09 N.A. N.A. N.A. 2.16 2.16 --

19 Pus 
(Yavatmal) 

Total N.A. N.A. 0.65 11.23 10.58 --
2004-05 N.A. N.A. 1.90 1.19 -- 0.71 
2005-06 N.A. N.A. 3.57 2.44 -- 1.13 
2006-07 N.A. N.A. 2.58 2.16 -- 0.42 
2007-08 N.A. N.A. 4.46 2.81 -- 1.65 
2008-09 N.A. N.A. 0.48 3.91 3.43 -- 

20 Basalapur 
(Amravati) 

Total N.A. N.A. 12.99 12.51 3.43 3.91 
2004-05 N.A. N.A. 2.42 1.61 -- 0.81 
2005-06 N.A. N.A. 1.57 2.11 0.54 -- 
2006-07 N.A. N.A. 1.42 2.24 0.82 -- 
2007-08 N.A. N.A. 2.73 2.62 -- 0.11 
2008-09 20 N.A. 0.37 4.50 4.13 -- 

21 Mandava 
(Amravati) 

Total 20 N.A. 8.51 13.08 5.49 0.92 
TOTAL (II)    143.42  
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Appendix 4.4 (contd.) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) 
(III) R.D.C. Nagpur 

2004-05 250 85 1.70 2.88 1.18 --
2005-06 150 152 2.02 7.49 5.47 --
2006-07 50 65 0.76 5.55 4.79 --
2007-08 300 79.40 1.25 5.41 4.16 --
2008-09 N.A. 44.75 0.29 6.04 5.75 --

22 Amalnala 
(Chandrapur) 

Total 750 426.15 6.02 27.37 21.35 --
2004-05 N.A. N.A. 1.99 1.48 -- 0.51
2005-06 N.A. N.A. 0.90 4.57 3.67 --
2006-07 10 N.A. 0.12 2.97 2.85 --
2007-08 N.A. N.A. 1.50 2.40 0.90 --
2008-09 100 51 0.41 6.79 6.38 --

23 Chargaon 
(Chandrapur) 

Total 110 51 4.92 18.21 13.80 0.51
2004-05 N.A. N.A. N.A. 1.59 1.59 --
2005-06 N.A. N.A. N.A. 1.91 1.91 --
2006-07 N.A. N.A. N.A. 2.12 2.12 --
2007-08 N.A. N.A. N.A. 1.36 1.36 --
2008-09 N.A. N.A. N.A. 2.42 2.42 --

24 Maregaon 
(Chandrapur) 

Total N.A. N.A. N.A. 9.40 9.40 --
2004-05 500 387 10.46 10.16 -- 0.30
2005-06 500 219 4.57 12.35 7.78 --
2006-07 500 110 2.16 8.12 5.96 --
2007-08 600 70.25 2.56 1.306 -- 1.254
2008-09 300 40 1.98 4.72 2.74 --

25 Pench 
(Nagpur) 

Total 2400 826.25 21.73 36.656 16.48 1.554
2004-05 N.A. N.A. N.A. N.A. -- --
2005-06 N.A. N.A. N.A. N.A. -- --
2006-07 N.A. N.A. N.A. N.A. -- --
2007-08 N.A. N.A. N.A. N.A. -- --
2008-09 N.A. N.A. N.A. 2.376 2.376 --

26 Vena (Nagpur) 

Total N.A. N.A. N.A. 2.376 2.376 --
2004-05 N.A. N.A. N.A. 0.78 0.78 --
2005-06 N.A. N.A. N.A. 0.930 0.93 --
2006-07 N.A. N.A. 0.20 1.032 0.83 --
2007-08 N.A. N.A. 0.30 2.282 1.982 --
2008-09 N.A. N.A. N.A. 2.071 2.071 --

27 Khindshi 
(Nagpur) 

Total N.A. N.A. 0.50 7.095 6.593 --
2004-05 5 N.A. N.A. 0.015 0.015 --
2005-06 15 2.78 0.37 0.022 -- 0.348
2006-07 15 4.83 0.50 0.125 -- 0.375
2007-08 15 4.56 0.39 0.10 -- 0.29
2008-09 15 N.A. N.A. 3.84 3.84 --

28 Kelzar 
(Vardha) 

Total 65 12.17 1.26 4.102 3.855 1.013
2004-05 5 1.94 0.06 0.055 -- 0.005
2005-06 15 5.77 0.54 0.093 -- 0.447
2006-07 8 4.55 0.37 0.105 -- 0.265
2007-08 15 1.40 0.11 0.06 -- 0.05
2008-09 15 N.A. N.A. 4.03 4.03 --

29 Bor (Vardha) 

Total 58 13.66 1.08 4.343 4.03 0.767
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Appendix 4.4 (contd.) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) 
2004-05 100 31.01 8.173 6.38 -- 1.793
2005-06 100 32.65 10.62 6.69 -- 3.93
2006-07 100 31.913 11.689 7.583 -- 4.106
2007-08 100 11.825 9.246 8.257 -- 0.989
2008-09 100 15.34 5.233 9.69 4.457 --

30 Shivnibandh 
(Bhandara) 

Total 500 122.738 44.961 38.60 4.457 10.818
2004-05 N.A. N.A. N.A. N.A. N.A. N.A.
2005-06 N.A. 2.325 0.207 N.A. N.A. N.A.
2006-07 N.A. 4.495 0.417 N.A. N.A. N.A.
2007-08 N.A. N.A. N.A. N.A. N.A. N.A.
2008-09 N.A. N.A. N.A. N.A. N.A. N.A.

31 Nagthana 
(Bhandara) 

Total N.A. 6.82 0.624 N.A. N.A. N.A.
2004-05 N.A. 10.597 2.179 6.025 3.846 --
2005-06 N.A. 34.55 8.62 9.42 0.80 --
2006-07 N.A. 2.79 3.27 4.943 1.673 --
2007-08 N.A. 7.385 4.237 7.45 3.213 --
2008-09 500 N.A. N.A. 0.74 0.74 --

32 Itiadoh 
(Gondia) 

Total 500 55.322 18.306 28.578 10.272 --
2004-05 N.A. N.A. N.A. 0.55 0.55 --
2005-06 N.A. N.A. N.A. 0.689 0.689 --
2006-07 N.A. 4.48 0.963 0.88 -- 0.083
2007-08 N.A. 4.54 0.998 1.41 0.412 --
2008-09 N.A. 6.58 1.23 3.66 2.43 --

33 Ambhora 
(Gondia) 

Total N.A. 15.60 3.191 7.189 4.081 0.083
TOTAL (III)      96.694 

(IV) R.D.C. Pune 
2004-05 235 211 5.53 11.45 5.92 --
2005-06 500 382 6.12 14.61 8.49 --
2006-07 600 545 8.42 11.33 2.91 --
2007-08 550 555 8.21 8.29 0.08 --
2008-09 600 163 5.41 7.75 2.34 --

34 Hadpsar 
(Pune) 

Total 2485 1856 33.69 53.43 19.74 --
2004-05 335 88 3.64 3.38 -- 0.26
2005-06 300 132 4.77 3.81 -- 0.96
2006-07 305 230 5.08 7.80 2.72 --
2007-08 330 137 3.72 4.25 0.53 --
2008-09 300 167 6.01 3.91 -- 2.10

35 Dhom (Satara) 

Total 1570 754 23.22 23.15 3.25 3.32
2004-05 400 100 1.61 4.01 2.40 -- 
2005-06 500 136 2.97 3.96 0.99 -- 
2006-07 350 294 4.64 8.45 3.81 -- 
2007-08 400 430 6.69 8.40 1.71 -- 
2008-09 450 300 5.89 5.20 -- 0.69 

36 Ujani 
(Solapur) 

Total 2100 1260 21.80 30.02 8.91 0.69 
TOTAL (IV)      31.90 
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Appendix 4.4 (concld.) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) 
(V) A.C.F. Raigad 

2004-05 N.A. 850 21.60 9.94 -- 11.66 
2005-06 N.A. 416 13.58 14.95 1.37 -- 
2006-07 N.A. 425 9.20 11.54 2.34 -- 
2007-08 N.A. 606 11.72 11.72 -- -- 
2008-09 N.A. 471 10.58 11.54 0.96 -- 

37 Khopoli 
(Raigad) 

Total N.A. 2768 66.68 59.69 4.67 11.66 
TOTAL (V)      4.67  

(VI) A.C.F. Thane 
2004-05 N.A. 24.60 2.075 6.393 4.32 -- 
2005-06 N.A. 42.115 3.71 9.05 5.34 -- 
2006-07 N.A. 72.947 5.82 9.64 3.82 -- 
2007-08 N.A. 52.384 3.85 10.73 6.88 -- 

2008-09 (1/09) N.A. 29.22 N.A. N.A. N.A. -- 

38 Dapchari 
(Thane) 

Total N.A. 221.266 15.455 35.813 20.36 -- 
TOTAL (VI)      20.36  

Grand Total of loss sustained  519.63
 
N.A. :  Not Available 
 
 
 
ABSTRACT: 
Audit observation as per para Sr. No. as per Appendix 
No annual production target fixed for 
16 farms 

2, 3, 8, 10, 11, 12, 13, 19, 20, 24, 26, 
27, 31, 33, 37, 38. 

Annual production target fixed for 
three farms for one year 

17, 21, 32. 

Annual production target fixed for 
seven farms for two years 

1, 4, 5, 6, 7, 9, 23. 

Annual production target fixed for two 
farms for four years 

18 and 22. 

Annual production target fixed for 10 
farms during 2004-05 to 2008-09. 

14, 15, 16, 25, 28, 29, 30, 34, 35, 36.  

 
 
 




