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PREFACE

1.

151 of the Constitution of India.

The audit of expenditure by the Departments of the State Government is conducted under 2.

Section 13 of the Comptroller and Auditor General’s (Duties, Powers and Conditions of 

Service) Act, 1971.

3.

to notice in the course of test audit during the year 2012-13 as well as those, which came 

relating to the period subsequent to 2012-13 have also been included, wherever necessary.

The audit has been conducted in conformity with the Auditing Standards issued by the 4.

Comptroller and Auditor General of India.
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CHAPTER-I

INTRODUCTION

1.1 About this Report

matters arising from performance audit of selected programmes and activities 

and compliance audit of various departments of State Government.

Compliance audit refers to examination of the transactions relating to expenditure 

of the audited entities to ascertain whether the provisions of the Constitution of 

India, applicable laws, rules, regulations and various orders and instructions 

issued by competent authorities are being complied with. On the other hand, 

performance audit, besides conducting a compliance audit, also examines 

whether the objectives of the programme/activity/department are achieved 

important results of audit. Auditing Standards require that the materiality level 

for reporting should be commensurate with the nature, volume and magnitude 

take corrective actions so as also to frame policies and directives that will lead 

better governance.

This chapter, in addition to explaining the planning and extent of audit, provides 

out of performance audit of selected programmes/activities/departments. 

Chapter-III contains observations on the compliance audit in Government 

Departments.

The Accountant General (General and Social Sector Audit), Gujarat conducts 

audit of the expenditure under the General and Social Services incurred by 15 

Departments in the State at the Secretariat level and 146 autonomous bodies. The 

Departments are headed by Additional Chief Secretaries/Principal Secretaries/

Secretaries, who are assisted by Directors/Commissioners/Chief Engineers and 
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given in Table 1 below – 

(` in crore)

Receipts Disbursements

2011-12 2012-13 2011-12
2012-13

Non- Plan Plan Total

Section-A: Revenue

Revenue

receipts
62,958.99 75,228.53

Revenue

expenditure
59,744.46 47,145.69 22,512.80 69,658.49

Tax revenue 44,252.29 53,896.69
General

services
21,480.52 23,167.93 960.34 24,128.27

Non-tax

revenue
5,276.52 6,016.99

Social

services
24,545.79 16,230.47 13,298.50 29,528.97

Share of 

Union taxes/ 

duties

7,780.31 8,869.05
Economic

services
13,518.37 7,585.01 8,253.96 15,838.97

Grants from 

Government

of India

5,649.87 6,445.80

Grants-

in-aid and 

Contributions

199.78 162.28 - 162.28

Section-B: Capital

Misc. Capital 

receipts
10.00 0.00

Capital

Outlay
13,811.70 75.49 21,151.03 21,226.52

of Loans and 

Advances

165.44 46.90

Loans and 

Advances

disbursed

605.34 586.68 295.57 882.25

Public Debt 

receipts
17,534.76 19,497.19

Public Debt*
5,275.19 ** ** 6,536.52

Contingency

Fund
0.66 80.50

Contingency

Fund
80.50 - - 0.00

Public

Account

receipts

79,653.14 50,046.35

Public

Account

disbursements

77,160.79 ** ** 46,537.61

Opening

Cash Balance
14,986.80 18,631.81

Closing

Cash Balance
18,631.81 - - 18,689.89

Total 1,75,309.79 1,63,531.28 Total 1,75,309.79 47,807.86 43,959.40 1,63,531.28

Source: Finance Accounts for the years 2011-12 and 2012-13.

* Excluding net transactions under ways and means advances and overdrafts.

** Bifurcation of Plan and Non-plan not available.

1.3 Authority for Audit

Constitution of India and the Comptroller and Auditor General’s (Duties, Powers 

Departments of Government of Gujarat under Section 131 and audit of accounts 

1 Audit of (i) all transactions from the Consolidated Fund of the State, (ii) all transactions relating to the Contingency 

subsidiary accounts.
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sole auditor in respect of autonomous bodies which are audited under Sections 

19 (2)2, 19 (3)3 and 20 (1)4

also conducts audit of other autonomous bodies, under Section 145

(DPC) Act, which are substantially funded by the Government. Principles and 

methodologies for various audits are prescribed in the Auditing Standards and 

(G&SSA) Gujarat

and Social Sector Audit) Gujarat conducts audit of Government Departments/ 

which are spread all over the State. The Accountant General (General and Social 

1.5 Planning and conduct of Audit

Audit process starts with the assessment of risks faced by various departments of 

Government based on expenditure incurred, criticality/complexity of activities, 

exercise. Based on this risk assessment, the frequency and extent of audit are 

decided.

either settled or further action for compliance is advised. The important audit 

Article 151 of the Constitution of India. 

During 2012-13, in the General and Social Sector Audit Wing, 5,094 party-days 

were allocated to carry out compliance audit of total 589 units and Performance 

Audits. The audit plan covered those units/entities which were vulnerable to 

2 Audit of the accounts of Corporations (not being Companies) established by or under law made by the Parliament 

in accordance with the provisions of the respective legislations.
3 Audit of accounts of Corporations established by law made by the State Legislature, on the request of the 

Governor.
4 Where the audit of the accounts of anybody or authority has not been entrusted to the CAG by or under any 

law made by Parliament, he shall, if requested so to do by the Governor of a State, undertake the audit of the 

accounts of such body or authority on such terms and conditions as may be agreed upon between him and the 

Government.
5

Consolidated Fund of the State and (ii) all receipts and expenditure of any body or authority where the grants 

` one crore.
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implementation of various programmes/activities through performance audits, as 

well as on the quality of internal controls in selected departments which impact 

the success of programmes and functioning of the departments. Similarly, the 

organisations were also reported upon.

1.6.1 Performance audits of programmes/activities/departments

The present report contains three performance audits and six compliance audit 

paragraphs. The highlights are given in the following paragraphs.

1.6.1.1 Management of Prisons

custody. The management of prisons is governed by the Prisons Act, 1894. The 

and administration of prisons and reformation of prisoners. The performance 

audit of Management of Prisons was conducted for the period 2008-13 during 

yard walls of hardcore cells at Sabarmati Central Prison without consent of 

the Prison authorities. 

Lapses in security led to excavation of a tunnel at Sabarmati Central 

Prison.

overcrowded while some other prisons were underutilised among the test-

checked prisons. The occupancy percentage in Sabarmati Undertrial Prison 

was 253 and in Lajpore Central Prison it was only 52 against the available 

capacity as on March 2013. Delays were also observed in commencement 

of newly created Prisons.

Door Frame Metal Detectors, Close Circuit Television systems and mobile 

phone jammers installed at the test-checked prisons were found ineffective. 

There were no watch towers outside Sabarmati Central Prison and the 

elevation of watch towers at Palara Special Prison was reduced due to Air 

Defence protocols. In contravention of the Bombay Jail Manual, high-rise 

buildings were constructed within the prohibited distance of Navsari Sub 

Prison.
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Out of 1,540 prisoners who had escaped, 567 prisoners were yet to be traced 

(March 2013). 

There was acute shortage of man power. Personnel of Gujarat Industrial 

Security Force was assigned security task. 

Medical facilities available in prisons were inadequate. 

State Advisory Board and Prisons Development Board as envisaged in 

Model Prison Manual, 2003 were not formed. 

Preparation of revised Gujarat Jail Manual initiated in 2004 remained 

incomplete (September 2013). There was no Internal Audit Manual codifying 

the procedures and scope of audit of prisons. 

 (Paragraph 2.1)

1.6.1.2  Preservation and Conservation of Monuments and 

Antiquities

Gujarat has a vast cultural heritage and many historical monuments and 

antiquities. There are 361 State protected monuments and 18 museums in 

Gujarat. Department of Archaeology (DOA) is engaged in the archaeological 

survey, excavation, preservation and conservation of State protected monuments 

while the Department of Museums (DOM) is engaged in establishment and 

maintenance of the museums. The performance audit of Preservation and 

Conservation of Monuments and Antiquities was conducted for the period 

were noticed –

monuments was being carried out. Survey, excavation and research works 

was almost negligible. There was no long term plan for preservation and 

conservation of monuments. Projects taken up for conservation of monuments 

were not completed resulting in funds remaining unutilised.

monument taken under protection was in June 2007. Periodical inspection 

etc. was not done. Two important monuments were found to be closed to 

public. Two monuments were found to have been encroached upon. Two 

groups of Budhhist caves had not been excavated despite these having been 

declared as protected monuments. 

The excavated sites were not being developed as centres of archaeological 

interest. Amenities such as drinking water, toilets, ramps for physically 

challenged persons, notice boards, etc. for the visitors visiting the monuments 

were not available.
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The management of antiquities found during excavations was improper 

building/Galleries had not been opened as the works were incomplete. The 

lighting arrangement at the Baroda Museum and Picture Gallery was not 

effective.

Key posts were found to be lying vacant in both, the DOA and DOM. The 

security of monuments and antiquities was not ensured as no watch and 

ward staff were posted.

 (Paragraph 2.2)

1.6.1.3  Functioning of Food, Civil Supplies and Consumer Affairs

Department

The performance audit on functioning of Food, Civil Supplies and Consumer 

Affairs Department for the period 2008-13 was conducted during January 2013 

There were savings out of Budget provisions in capital head ranging from 

two to 76 per cent.

delayed.

Food grains allotted by GOI were not fully lifted by the Department resulting 

in loss of GOI subsidy. 

Prescribed inspections of Fair Price Shops had not been carried out to rectify 

Implementation of schemes namely “Annapurna Yojana” and “Annam 

Anna Yojana in Ahmedabad City was discontinued by State Government 

intake of micronutrients. 

Vehicles and equipment provided by GOI were not appropriately utilised. 

Dang, Dahod, Porbandar and Narmada were not utilised. 

State Consumer Welfare fund remained unutilised and Consumer protection 

Commission and District Fora. 
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mechanism.

(Paragraph 2.3)

1.6.2 Compliance audit of Transactions

1.6.2.1 Implementation of Vidyalaxmi Scheme

The State Government launched (June 2002) a scheme named “Vidyalaxmi” 

with the objective to improve female literacy rate in the State by providing 

` 1,000 (revised to ` 2,000 from 2012-13) to girl students 

enrolled in Standard-I belonging to the villages with female literacy below 35 

per cent ` 2,000) 

was extended (June 2007) to girl students enrolled in Standard-VIII belonging to 

BPL category. During audit scrutiny of records at test checked District Primary 

There were instances of irregularities in implementation of the scheme for the 

girl students defeating the objectives of the scheme to that extent. Unspent grants 

were kept in the PLA of DDO in contravention of provision of grant release 

and DEOs. In Banaskantha district, 2,39,773 original bonds were transferred to 

TDOs and school authorities in contravention to the scheme guidelines and the 

bonds were also found missing from the custody of TDOs in some cases. There 

encashment of bonds were lying in the PLAs of DDOs, DEOs and TDOs.

 (Paragraph 3.1)

1.6.2.2  Procurement of Machinery and Equipment for Government

Engineering Colleges and Polytechnics

The Education Department (ED) provides technical education through 16 

Government Engineering Colleges (GECs) (37 Degree Engineering courses) 

and 30 Government Polytechnics (GPs) (26 Diploma Engineering courses). The 

annual intake capacity for Degree and Diploma courses in the State was 8,970 

and 20,220 seats respectively (June 2013). During audit scrutiny of records at 
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Grants released for purchase of machinery and equipment were not adequately 

utilised. CTE failed to complete purchase procedure in time which resulted in 

parking of funds with other agencies. There were shortcomings in technical 

obligations were also noticed. Software was purchased though there was no 

demand/requirement. Instances of equipment lying idle due to non-availability 

of trained staff were also noticed.

 (Paragraph 3.2) 

1.6.2.3  Functioning of Gujarat Building and Other Construction

Workers’ Welfare Board

The State Government constituted (December 2004) the Gujarat Building and 

Other Construction Workers’ Welfare Board (the Board) to carry out welfare 

schemes for construction workers. During audit scrutiny of records at Board 

The Board was constituted (December 2004) after a delay of eight years from 

the enactment of the Act. The cess was not collected between December 2004 

cess. The cess collected (` 540.88 crore) was not transferred to the Board’s 

account. Building and Other Construction Workers’ (BOCW) Welfare Fund was 

not constituted due to non-transfer of receipts by the State Government to the 

and registration of establishment and construction workers. The Board had 

not prepared any long term perspective plan or annual plan to ensure proper 

implementation of the welfare schemes. Only 17.43 per cent registered workers 

were extended assistance under various schemes. The statutory scheme of pension 

for workers was not formulated. The Board had not maintained a centralised 

database of construction workers registered under the Act. Monitoring and 

internal control mechanism was also not effective.

(Paragraph 3.3)

Government Schools under Jalmani programme

Government of India (GOI) launched (September 2008) Jalmani programme 

in rural government schools to enable school children to get safe drinking 

water. In Gujarat State, the programme was implemented from November 

checked districts, talukas and schools –
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the scheme. On discontinuance of the scheme by the GOI, no action plan was 

amount of `

Out of 11,024 UVs supplied, 1,848 UVs were not commissioned and in test 

checked districts, 792 UVs out of 4,386 UVs were not commissioned due to 

non-availability of pre-requisite infrastructure. Instances of payments made on 

 (Paragraph 3.4)

1.6.2.5  Undue favour to contractors due to non-recovery/short 

recovery/refund of Labour Welfare Cess

1998 resulted in loss of ` 1.28 crore to Gujarat Water Supply and Sewerage 

Board (GWSSB) and undue favour to the contractors of ` 2.76 crore due to non-

recovery/short recovery/refund of Labour Welfare Cess.

(Paragraph 3.5)

Based on audit observation, Executive Engineer, GWSSB, Bhavnagar recovered 

rebate offered by an agency amounting to `

decision of the Tender and Purchase Committee of GWSSB to reimburse the 

` 55.35 

lakh.

(Paragraph 3.6)

1.7 Lack of responsiveness of Government to Audit

1.7.1 Inspection Reports outstanding

omissions, etc

higher authorities are required to comply with the observations contained in 
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against 15 departments under the General and Social sector. Year-wise details

Appendix-I.

1.7.2 Response of departments to the audit paragraphs

Three draft performance audit reports and six draft compliance audit paragraphs

were forwarded to the Additional Chief Secretaries/Principal Secretaries/

Secretaries of the concerned administrative departments between June 2013

and August 2013 with a request to send their responses within six weeks. The

departments replied to three draft performance audits and two out of six draft

the draft reports of the performance audits. The replies of the departments and

report.

1.7.3 Follow-up of Audit Reports

furnishing Detailed Explanation (DE) to the observations which featured in

being laid on the Table of the Legislative Assembly.

The administrative departments did not comply with these instructions and

28 departments6 as detailed in Appendix-II had not submitted DEs for 54

paragraphs for the period 1999-2000 to 2011-12 as of 31 December 2013.

1.7.4 Paragraphs to be discussed by the Public Account Committee

Details of paragraphs pending discussion by the Public Account Committee as

of 31 December 2013 are detailed in Appendix-III.

6

restructuring with effect from 1 April 2012.
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CHAPTER-II

of Prisons, Preservation and Conservation of Monuments and Antiquities and 

Functioning of Food, Civil Supplies and Consumer Affairs Department.

PERFORMANCE AUDIT

HOME DEPARTMENT

2.1 Management of Prisons

Executive Summary

custody. The management of prisons is governed by the Prisons Act, 1894. 

The Home Department of Government of Gujarat is responsible for the 

management and administration of prisons and reformation of prisoners. The 

performance audit of Management of Prisons was conducted for the period 

were noticed-

The Gujarat State Police Housing Corporation Limited (GSPHCL) receives 

grants from the Home Department of the State for construction and repairs 

Central Prison without consent of the Prison authorities. Lapses in security 

planning in construction of new prisons, some prisons were overcrowded 

The occupancy percentage in Sabarmati Undertrial Prison was 253 and in 

Lajpore Central Prison it was only 52 against the available capacity as on 

March 2013. Delays were also observed in commencement of newly created 

Prisons.

Door Frame Metal Detectors, Close Circuit Television systems and mobile 

There were no watch towers outside Sabarmati Central Prison and the 

elevation of watch towers at Palara Special Prison was reduced due to Air 

Defence protocols. In contravention of the Bombay Jail Manual, high-rise 

buildings were constructed within the prohibited distance of Navsari Sub 

Prison. Out of 1,540 prisoners who had escaped, 567 prisoners were yet to be 

traced (March 2013). 
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There was acute shortage of man power. Personnel of Gujarat Industrial 

Board as envisaged in Model Prison Manual, 2003 were not formed. 

Preparation of revised Gujarat Jail Manual initiated in 2004 remained 

incomplete (September 2013). There was no Internal Audit Manual codifying 

the procedures and scope of audit of prisons. 

2.1.1 Introduction

Apart from providing custodial care to offenders and isolating them from the 

community at large, the Prison Department also undertakes programmes aimed 

at reforming and rehabilitation of prisoners as part of social reclamation.

Prisons are governed by the Prisons Act, 1894 and Prisons Manual (Bombay Jail 

Manual, 1955). Model Prison Manual, 2003 formulated by Government of India 

contain guidelines for streamlining prison administration and for bringing prison 

management and administration of prisons and reformation of prisoners.

2.1.2 Organisational set-up

Government of Gujarat. The “Additional Director General and Inspector General 

of Prisons” is responsible for overall control and superintendence of prisons, 

who is assisted by Deputy Inspector General of Prisons.

Organogram

There are 24 prisons in the State (Appendix-IV), each headed by a Superintendent 

of Prison and one Staff Training School at Ahmedabad (headed by a Principal 

Government of Gujarat

Additional Chief Secretary, Home Department

Additional Director General and 

Inspector General of Prisons

Deputy Inspector General of 

Prisons

Superintendents of Prisons

Managing Director, Gujarat State

Police Housing Corporation Limited

Principal, Staff Training

School
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Corporation Limited1

is responsible for the construction works of prisons.

2.1.3 Audit objectives

The performance audit was conducted to assess whether – 

proper planning was made for providing adequate accommodation and 

and

monitoring mechanism and internal control were adequate and effective.

2.1.4 Audit criteria

The performance of management of prisons was assessed with reference to – 

Government orders issued from time to time.

2.1.5 Audit coverage and methodology

The records at the Secretariat (Government of Gujarat), Additional Director 

2 out of 24 

checked (December 2012 to June 2013) covering the period 2008-13. An entry 

conference was held (28 March 2013) with the Additional Chief Secretary 

1 A State Public Sector Undertaking
2 i) Lajpore Central Prison, ii) Sabarmati Central Prison, iii) Vadodara Central Prison, iv) Palara Special 

Prison, v) Junagadh District Prison, vi) Palanpur District Prison, vii) Godhara Sub Prison and viii) Navsari 

Sub Prison
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Audit Findings

2.1.6 Financial Management

2.1.6.1 Flow of funds

quarters.

2.1.6.2 Budget provision and expenditure

The details of budget provision and expenditure incurred during the period 

2008-2013 are shown in Table 1 below -

Table 1: Details of budget provision and expenditure

(` in crore)

Year

Budget Provision3 Expenditure Percentage 

of

Utilisation

Non plan 

Excess (+) 

Saving(-)

Plan

Excess (+)

Saving(-)
Non

Plan
Plan Total

Non

Plan
Plan Total

2008-09 41.43 14.15 55.58 42.56 14.11 56.67 102 (+) 01.13 (-) 00.04

2009-10 42.37 44.85 87.22 44.11 41.17 85.28 98 (+) 01.74 (-) 03.68

2010-11 50.55 63.23 113.78 50.53 61.87 112.40 99 (-) 00.02 (-) 01.36

2011-12 60.78 82.17 142.95 60.38 79.07 139.45 98 (-) 00.40 (-) 03.10

2012-13 61.10 91.37 152.47 61.10 76.06 137.16 90 00.00 (-) 15.31

Total 256.23 295.77 552.00 258.68 272.28 530.96 96 (+) 02.45 (-) 23.49

(Source : Information furnished by Home Department, Government of Gujarat)

Audit observed3 that out of a total of ` 530.96 crore booked as expenditure 

(2008-13) in the Government accounts, ` 147.46 crore4 remained un-utilised 

2.1.6.3 Accumulation of funds with GSPHCL

during 2008-13 was as shown in Table 2 below –

Table 2: Grants received and expenditure incurred by GSPHCL

(` in crore)

Year Opening

Balance

Grants

Re-

ceived

Interest 

earned

Total Expenditure 

incurred

Percent-

age of 

utilisation

Closing

Balance

2008-09 33.41 20.19 2.51 56.11 5.86 10 50.25

2009-10 50.25 40.54 2.44 93.23 17.25 19 75.98

2010-11 75.98 56.52 2.05 134.55 45.11 34 89.44

2011-12 89.44 76.45 2.17 168.06 44.96 27 123.10

2012-13 123.10 58.22 13.77 195.09 24.69 13 170.40

Total 251.92 22.94 137.87

(Source : Information furnished by GSPHCL)

3

4 ` 170.40 crore closing balance - ` ` 147.46 crore
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Out of ` 308.27 crore5 ` 137.87 crore (45 per

cent) was spent by it during the period 2008-13 resulting in accumulation of 

` 170.40 crore with it as on March 2013. 

Audit observed that the system for maintaining work records6

Government stated (September 2013) that instructions have been issued to 

for other new works.

2.1.6.4  Delay in submission of Detailed Countersigned Contingent 

Bills

within three months from the date of drawal of moneys on Abstract Contingent 

(AC) Bill.

Bills drawn during 2008-13, 184 DCC Bills amounting to `10.48 crore by 

various Superintendents of Prisons (SPs) and Principal, Staff Training School 

were submitted with delays which ranged up to 100 days (87 cases), 101 to 200 

days (74 cases) and more than 200 days (23 cases).

Government attributed (September 2013) the delay in submission of DCC Bills 

to lack of Accounts Cadre personnel and stated that strict instructions have been 

issued (January 2013 and July 2013) to take due care for submitting DCC Bills 

Prison Management

2.1.7 Prison Safety

2.1.7.1 Ineffective Door Frame Metal Detectors

7 (DFMDs) at unit cost 

of ` 83,000 during June 2007 and 10 DFMDs at unit cost of ` 91,000 during 

5 ` 33.41 crore opening balance on April 2008 + ` ` 22.94 crore interest earned
6 Showing details of works sanctioned, funds provided for works, status of works, expenditure incurred and saving/

excess
7

Palara Special Prison, Porbandar Special Prison, Bhavnagar DP, Nadiad DP, Junagadh DP and Jamnagar DP, one 
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March 2012 for Lajpore Central Prison (CP) to check smuggling of any metal 

weapons or metal items inside prison premises. Audit observed that – 

and two were kept idle as they were in excess. These were later installed 

(June 2011) at the new undertrial prison. During joint visit8 (May 2013), 

one DFMD kept at entrance of Sabarmati CP was found non-functional. 

At Vadodara CP, four DFMDs installed (June 2007) were frequently not 

functioning since June 2010 and the agency responsible for maintenance 

and repairs during the warranty period failed to repair the same inspite of 

issuance of repeated reminders. During joint visit (January 2013), Audit 

observed that three DFMDs were not working and there were no trained 

security staff to operate the DFMDs. 

Surat District Prison (DP) was to be shifted to a new CP which was 

under construction at Lajpore. The DFMDs were provided to the DP at 

on commencement of the new CP, a fresh requirement was mooted and 

accepted which led to three DFMDs lying unutilised. Further, out of the 

new 10 DFMDs, (except three installed at the main gate, visitor’s room and 

administrative building) seven were installed at library room, computer 

room, video conferencing room, hospital, female yard etc. which did not 

serve any purpose as no security guard was posted at these points for 

monitoring/checking of the DFMDs.

As noticed (April 2013) from the records available at Junagadh DP, two 

DFMDs were not working since August 2012.

Thus, the purpose of installing DFMDs was not fully achieved.

The SP, Vadodara CP stated (March 2013) that after many reminders, an engineer 

of the agency visited (December 2012) but could not repair the DFMDs due to 

major defects. The SP Lajpore stated (April 2013) that after recruitment of staff 

and commencement of prison industries9, DFMDs would be used effectively to 

prevent prisoners from carrying metal items.

Government stated (September 2013) that Gujarat Info Petro Limited (GIPL) 

has been appointed as a technical consultant to take up annual maintenance.

Annual Maintenance Contract of DFMDs

DFMDs at ` 12,500 per unit and issued (May 2011) instructions to all prisons 

for awarding AMC at their level. Among the test-checked prisons in audit, it 

was observed (February-May 2013) that except Vadodara CP (during November 

2011 to October 2012) and Junagadh DP (during April 2011 to March 2012), no 

other prisons had entered into an AMC for maintenance of the DFMDs. 

8 Audit team alongwith prison staff
9 Industries established within prison complex to provide work to the inmates of the prison
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Government stated (September 2013) that GIPL has been engaged as consultant 

2.1.7.2 Ineffective Close Circuit Television System 

The Model Prison Manual (MPM) provides installation of Close Circuit 

Television (CCTV) system to effectively monitor and maintain a close watch 

2007) supply order to an agency10 for installation of 58 CCTV cameras11 which 

carried three years’ warranty and the agency was paid ` 81.81 lakh (September 

2007). Audit scrutiny in test-checked prisons revealed that– 

Out of 26 cameras installed (September 2007) at Sabarmati CP, 22 cameras 

were not working since October 2010 and system of taking footage had 

not been developed (May 2013). 

working (February 2013). 

Though, warranty period had expired (August 2010), no AMC was awarded by 

both the CPs (except for March 2011 to February 2012 by SP, Sabarmati CP) 

till date (March 2013).

This indicated lack of effective monitoring mechanism as prescribed under the 

MPM.

Installation of CCTV cameras at empty barracks

and Zoom (PTZ)) at a cost of ` 4.85 crore12 at Lajpore CP without obtaining 

Audit observed that out of 146 barracks in Lajpore CP, only 64 barracks were 

utilised and remaining 82 barracks were empty from April 2012 (commencement 

of prison) to September 2013. Thus, 328 cameras13 installed in these 82 empty 

barracks were not being utilised and the warranty period of three years’ would 

expire14 in April 2015.

Government agreed that capacity of Lajpore CP had not been fully utilised and 

stated (September 2013) that decision of installation of 806 cameras was taken 

at the exit conference requested for the records showing approval of IGP for 

installation of 806 cameras but the same were not furnished. 

10 Modern Communication and Broadcast System Private Limited, Gandhinagar
11

12 Which included expenditure incurred on wire fencing on main wall due to combine tender (estimated cost of wire 

fencing was ` 40 lakh)
13 Four cameras were installed in each barrack (two inside barrack, one in open front area and one in wash area)
14 Three years warranty period started from commencement of prison i.e. April 2012
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2.1.7.3 Ineffective watch towers 

The MPM stipulates that watch towers, should be constructed both inside 

and outside the prison wherever necessary and searchlights and binoculars be 

provided to security staff posted on the watch towers. Audit observed that-

There were no watch towers outside old Sabarmati CP and three watch 

towers constructed inside the prison were broken and abandoned (20 May 

2013).

No watch tower was constructed around the new Female Prison at Vadodara 

CP (27 February 2013) and at 

Palanpur DP (14 May 2013).

As location of Palara Special 

Prison was on the approach path 

of Bhuj Air Force station, the 

elevation of the watch towers was 

reduced15, defeating the purpose 

for which these were constructed 

(30 May 2013). 

Binoculars and searchlights were 

not provided to staff on duty on 

the watch tower in test-checked 

prisons (February-May 2013).

In reply, Sabarmati CP stated (June 

2013) that watch towers constructed 

24 years back were broken and hence, 

not utilised. This was clearly a breach 

of the provisions of MPM. The test-

checked prisons also stated (February-

May 2013) that requisition would be 

searchlights.

Government stated (September 2013) that there were no watch towers at old 

Sabarmati CP since its existence and the height of watch towers had to be 

reduced at Palara Special Prison for air defence protocols. 

2.1.7.4 High-rise buildings in the vicinity of prison

of buildings within 220 yards16 of the main Jail wall should not be granted 

15 Originally planned 33 feet but constructed 23 feet
16 One yard is equal to 0.914 meter

Picture showing broken watch tower at 

Sabarmati CP (20 May 2013)

Picture of low level watch tower at 

Palara Special Prison (30 May 2013)
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threats making the prisons prone to attack from outside and facilitate easy 

communication between the prisoners and outsiders. 

Audit observed (May 2013) that 

near Navsari Sub Prison, four 

storeyed buildings of Police 

staff quarters17 were 

constructed by the Police 

Department (2003) towards 

north side of the prison which 

was within a distance of 15 

meters of the main wall and 

thus was in contravention of the 

Bombay Jail Manual. 

The SP, Navsari Sub Prison stated (April 2013) that the buildings were constructed 

had not taken any action though the matter was reported to him. Thus, the Prison 

authorities and the Collector failed to ensure safety of the prison as envisaged in 

the Bombay Jail Manual. Government stated (September 2013) that instructions 

between Jail wall and existing police staff quarters as a security measure. 

2.1.8 Prisoners Security

2.1.8.1 Escape of prisoners

MPM provides for installation of CCTV, construction of watch towers, power 

fencing, adequate guards and security staff, etc. as measures for prevention of 

prisoners escaping from custody.

January 2008) from custody and were yet not traced (January 2008). Further, 863 

prisoners had escaped during January 2008 to March 2013. Year-wise details of 

prisoners who had escaped from prisons/parole/furlough/intermediate bail and 

Police escort are shown in Appendix-V. Out of total 1,540 prisoners who had 

escaped, only 973 prisoners18 were taken back into custody or had died (January 

2008 to March 2013) and 567 prisoners were not yet traced (March 2013). This 

indicates that the security arrangements were inadequate. Disciplinary action was 

taken against prison staff in cases of escapes from prisons, however, the details 

of action taken against police personnel responsible for these lapses leading to 

the escape of the prisoners was not available with the prison authorities.

17 Not for Prison Staff
18 947 prisoners captured and 26 prisoners died

Photograph of police staff quarters constructed near 

to main wall of Navsari Sub prison (4 May 2013)
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Government stated (September 2013) that concerned authorities of the prisons 

are in constant touch with Additional Director General of Police (CID) Crime 

untraced till date (March 2013).

2.1.8.2 Recovery of mobile phones and other prohibited items 

Bombay Jail Manual provides for surprise physical checking of every part of the 

prison and prisoners once in a week by the SP as well as by the Jailor. Further, 

checking of every prisoner/person at the time of entry/exit to prevent entry of 

prohibited items into the prison. 

During scrutiny at test-checked prisons it was noticed that there were 551 cases 

(2008-13), where prisoners were found to be in possession of prohibited articles 

like mobile phones, cash, cigarettes, tobacco, etc. (Appendix-VI).

In reply, the prison authorities stated (February-May 2013) that strict physical 

checking of every person entering the prison was being carried out and equipment 

like Door Frame Metal Detectors, Scanning Machines, etc. were utilised. The 

reply was not acceptable as the possession of such prohibited articles by prisoners 

points to a weak security system.

2.1.9 Detention of Prisoners

2.1.9.1 Detention of undertrial prisoners beyond two years

The Constitution of India (Article 21) envisages right to speedy trial. The 

punishable up to seven years within two years and for offences punishable 

beyond seven years within three years.

of 11,609 prisoners as on 31 December 2012 in the State of Gujarat, there were 

6,618 undertrial prisoners (UTPs) (6,304 male and 314 female), and of them, 

of cases. 

A Core Committee19 has been constituted in every district to review the cases of 

undertrials in prisons for long periods and to take necessary action for speedy 

trials. The data of the test-checked prisons revealed that against 20 meetings that 

were prescribed for each core committee during the period of review (2008-13), 

the number of meetings of these committees ranged between one (Sabarmati 

CP) to 10 (Palanpur DP). 

19 District Magistrate is chairman of core committee, respective Sessions Judge including Additional and Assistant 

Sessions Judge, District Superintendent of Police and Superintendent of Prison are members. The committee is 

required to hold one meeting in each calendar quarter
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Government stated (September 2013) that all the District Collectors had been 

instructed (August 2013) to review such pending cases regularly. 

the trials of prisoners were not completed in the prescribed time.

2.1.10 Unsuccessful Preventive Mechanism

2.1.10.1 Non-functional mobile phone jammers 

To prevent contact through smuggled communication devices, mobile phone 

jammers were required to be installed in sensitive prisons, where high security 

prisoners were lodged. 

Though these were received by Sabarmati CP in 2008, their installation could 

May 2012 though these were procured in 2008.

Further, during audit scrutiny at Sabarmati CP and Vadodara CP, it was noticed 

that the supplier had not attended to defects in time and as a result, the jammers 

were not working properly. Moreover, the jammers were not capable to block 

3G mobile waves. For upgrading jammer system, a meeting was held (April 

Government agreed (September 2013) and stated that now GIPL has been 

appointed as a consultant to look into the matter and resolve the technical 

problems.

2.1.10.2 Telephone booth not made operational 

Of the 551 prohibited articles seized during search in the selected prisons 

(Appendix-VI), 223 (41 per cent) were mobile phones. In order to facilitate 

the prisoner to communicate with their family when permitted to do so and in 

order to discourage unauthorised use of mobile phones in prisons, Government 

decided (December 2009) to start on an experimental basis, telephone booths in 

Sabarmati and Vadodara CPs. A telephone booth was set up at Sabarmati CP in 

November 2010. It was observed in Audit that instances of mobile phones seized 

from Sabarmati CP decreased subsequently. On the other hand no telephone 

booth was set up at Vadodara CP till September 2013.
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Though more than two years have elapsed, no action was found to have been 

taken to provide this facility at other CPs.

Government stated (September 2013) that permission granted (April 2010) to 

Sabarmati CP was on an experimental basis and on the basis of input from IGP 

2.1.10.3 Incomplete execution of civil works 

The Model Prison Manual (MPM) provides that the prisoners involved in 

terrorist and extremist activities are to be lodged under high security. Government 

Sabarmati CP with total intake capacity of 400 criminals. 

As per the designed layout drawings, eight blocks (each consisting 50 cells) 

were to be constructed and each block was to be separated with 12 feet high 

blocks (Phase-I). 

On a site visit (29 January 2011), the Executive Engineer in charge of the 

construction instructed the contractor to stop the work of yard wall between 

of Cells without the yard wall was completed (December 2011) at a cost of 

` 6.99 crore and Taba Pavti20

prison authorities for acceptance. The same was not accepted by Sabarmati 

tunnel in Sabarmati CP, the prisoners were to be shifted to the hardcore cells 

and subsequently Taba Pavti was accepted (April 2013) so that same could be 

used.

cancelled by informing IGP (February 2011 and April 2011) and possession 

of the blocks was not taken over by SP till April 2013. The reply was not 

hence a security threat to the prison authorities. Government stated (September 

2013) that the work of construction of internal wall has now been taken up. 

2.1.10.4 Security lapses leading to excavation of tunnel in prison 

The guard on duty discovered (10 February 2013) a tunnel inside Chhota Chakkar 

yard in Sabarmati CP, allegedly excavated by 55 prisoners accused in cases of 

20 Document of handing over the possession
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carrying out serial blasts. The tunnel which was 218 feet long, started from the 

open yard of Barrack Number 4 and ended about 30 feet outside the main wall 

of the prison. It was a few feet below the ground level21

was transferred to the Crime Branch. Government appointed (February 2013) 
22 for probing the incident. The tunnel 

was closed (May 2013).

In this connection, Audit observed that -

there were 26 CCTV cameras installed in Sabarmati CP, but majority of 

them were not functioning since October 2010 as discussed in paragraph 

there were no watch towers surrounding the main wall of the old prison 

and the watch towers constructed inside were broken and abandoned as 

though construction of 200 new cells for hardcore criminals and terrorists 

possession of the cells and prisoners accused in serious crimes were 

though there was shortage of 50 per cent of security staff for a long 

time and permission was granted (January 2012) by the Government for 

recruitment of 672 Sepoys, the process for recruitment remained incomplete 

(September 2013) as discussed in paragraphs 2.1.15.1 and 2.1.15.3.

As mentioned in paragraph 2.1.10.3, after the above incident, Sabarmati prison 

authorities took over the new prison (hardcore cells) and all accused were shifted 

to hardcore cells. The new prison also had the facilities of CCTV cameras and 

watch towers.

In reply, Sabarmati prison authorities admitted (June 2013) that due to shortage 

of security staff, prisoners were not shifted to hardcore cells. It was also agreed 

that the watch towers were broken and that CCTV cameras were not functional 

and the agency had not responded to the request for AMC. Government stated 

(September 2013) that recruitment of Sepoys is under process and would be 

completed before December 2013.

21 Since the matter was under investigation, details like diameter and depth of tunnel, equipment/materials used by 

prisoners for digging and transporting soil, disposal of soil etc. were not made available to audit
22 Consisting of Joint Secretary, Narmada Department as Chairman, Additional Inspector General of Police, Law and 

Order and Director, Science Technology, as members
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2.1.11 Prisoners’ Amenities 

As against the intake capacity of 5,489 prisoners (March 2003), there 

were 10,148 prisoners (185 per cent) in various prisons in the State as of 

March 2003. The State Government constructed new prisons/barracks to 

Sponsored Scheme launched (2002-07) by GOI. The intake capacity of 5,489 

prisoners (March 2003) was increased to 12,218 (March 2013) as shown in 

Appendix-VII

remained overcrowded while some were under-utilised as shown in Table 3.

The details of inmates accommodated against the capacity during 2009-13 in 

the prisons of the State is shown in Appendix-VIII.

Table 3 : Details of authorised capacity and actual population in test-checked prisons as 

of March 201323

Name of 

Prison

Inmates Capacity Inmates accommodated Occupancy Percentage

Male Female Total Male Female Total Male Female Total

Lajpore CP 2,757 210 2,967 1,472 71 1,543 53 34 52

Sabarmati CP 2,051 65 2,116 1,488 91 1,579 73 140 75

Sabarmati

Undertrial

Prison

 530 00 530 1,342 00 1,342 253 00 253

Vadodara CP 

for male

901 00 901 1,742 00 1,742 193 00 193

Vadodara 

Female Prison23

00 200 200 00 85 85 00 43 43

Palara Special 

Prison

490 40 530 386 21 407 79 53 77

Junagadh DP 250 15 265 423 15 438 169 100 165

Palanpur DP 260 08 268 294 14 308 113 175 115

Godhara Sub 

Prison (SP)

133 32 165 119 18 137 89 56 83

Navsari Sub 

Prison (SP)

220 10 230 295 27 322 134 270 140

Total 7,592 580 8,172 7,561 342 7,903 100 59 97

23 Newly constructed
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As seen from the above table, out of 7,903 prisoners accommodated in test-

checked prisons, 6,291 (79.60 per cent) were accommodated in three CPs24.

Audit observed that -

to reduce overcrowding at Surat DP, the IGP instructed (March 2005) 

constructed (2006-13) the prison (at a cost of ̀  63.05 crore25) with an intake 

capacity of 2,967 as against the sanctioned capacity of 2,500 prisoners. 

per cent26;

against the approval (2003-04) of a new undertrial prison with intake 

capacity of 1,000, the Sabarmati undertrial prison was completed with 

intake capacity of 530 only. This undertrial prison remained overcrowded 

at Vadodara CP, the occupancy percentage in newly constructed Female 

prison and Male prison were 43 and 193 respectively.

of the capacity of prisons.

Government stated (September 2013) that sanction has been accorded for 

Prisons to overcome the problem of overcrowding.

2.1.11.2 Delay in operationalisation of Prisons

To reduce overcrowding in prisons of the State as discussed in preceding 

paragraph (2.1.11.1), many works of new prisons/barracks were taken up. 

prisons/cells were not put to use in time due to lack of co-ordination between 

as discussed as follows - 

24 Lajpore, Sabarmati and Vadodara
25 In addition, the work of 158 staff quarters with tender cost of ` 13.71 crore was under progress
26 1,543 prisoners were lodged (March 2013) against the capacity of 2,967 created
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Sl.

No.

Name of 

prison

Proposed 

capacity/

upgradation

Outcome Departmental reply

1 Female

prison at 

Vadodara 

CP

Separate

prison at 

Vadodara CP 

with intake 

capacity of 

200 prisoners 

(2002-03)

The work was completed (February 2007) by 

` 3.45 crore except water supply work due to 

dispute27 regarding source of water between 

completing the pending water supply and other 

works28 additional funds (` 86 lakh) were de-

manded (January 2009). The provision was 

made in the year 2010-11 for pending ancillary 

completion (June 2012) of these works, the 

utilisation of female prison started in Novem-

ber 2012. Thus, there was a delay of more than 

The IGP attributed (June 2013) 

the delay to non-execution of 

that functioning of the prison 

started in November 2012 

after female security staff 

was provided. The reply was 

not acceptable as lack of co-

ordination of prison authorities 

with executing agency resulted 

in non-execution of water 

supply work with original work 

which delayed commencement 

of use of the prison.

2 Palara

Special

Prison,

Bhuj

(Kachchh

District)

Intake

capacity of 

530 prisoners

(2003-04)

The work was completed in December 2006 

was not taken by SP due to pending works of 

watch towers, drainage, ground levelling, in-

ternal roads etc

demanded additional funds of ` 57 lakh. On 

providing additional funds, the pending works 

were completed and prison started to function 

in April 2009. Thus, the use of prison was de-

layed by more than two years due to non-com-

pletion of ancillary works. 

The IGP stated (June 2013) 

that initially some works were 

-

partment, which delayed the 

use of the prison for two years. 

The non-provision of ancillary 

works in original work showed 

lack of co-ordination of prison 

authorities with executing 

agency.

2.1.11.3 Inadequate space and utilities2728

of 40 square feet and air space of 560 cubic feet shall be made available to 

each prisoner. The MPM also provides that each sleeping barrack shall have 
29 and toilets available 

(March 2013) in the test-checked prisons were as shown in Table 4 below –

Table 4 : Details of ground space, air space and toilets provided to prisoners

Name of Prisons

Number of 

prisoners

lodged

(March 2013)

Ground space 

(Square feet)

Air space

(Cubic feet)
Number of toilets

As per 

norms
Actual

As per 

norms
Actual

As per 

norms
Actual

Sabarmati UTP (Male) 1,342 40 17 560 218 134  72

Sabarmati (Female)  91 40 35 560 471  09  08

Vadodara CP (Male) 1,742 40 20 560 327 174 130

Junagadh DP (Male 

and Female)

 438 40 29 560 382  44  38

Palanpur DP (Male)  294 40 35 560 496  29  18

Navsari Sub Prison 

(Male and Female)

 322 40 31 560 386  32  20

(Source : Information furnished by IGP and test-checked prisons)

27

connection from existing water tank of old prison
28 Underground drainage, coloring, gardening, compound wall etc.
29 Square feet area and cubic feet area calculated on the base of information of length, width and height collected 

from test-checked prisons and divided by number of prisoners
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Thus, overcrowding resulted in denial of minimum prescribed space and toilet 

facilities to the prisoners.

Government stated (September 2013) that as soon as the problem of overcrowding 

is solved, the prisoners of various prisons mentioned above would get space and 

facilities as per the provision.

2.1.12 Introduction of Modern Amenities

2.1.12.1 Delay in establishment of Video Conferencing System

On expiry of judicial remand, the undertrial prisoners (UTPs) in judicial custody 

are required to be produced before the Magistrate for granting extension of 

judicial custody. With a view to avoid cost of transportation of UTPs between 

for movement of UTPs, prevention of escape, etc., Government decided 

(November 2004) to introduce Video Conferencing System (VCS) in nine30

prisons. Accordingly ` 1.00 crore was provided (November 2004) from State 

Contingency Fund with the condition that the funds should be utilised within two 

months. Of this amount, `

studio rooms and ̀  64 lakh was provided to Science and Technology Department 

of the State Government for purchase and installation of requisite equipment. 

Further, Government also allotted ` 2.79 crore31 (March 2005 to August 2010) 

additionally for extending VCS to 12 prisons32 with respective Courts. 

Audit observed that establishment of VCS33 was delayed for three to eight years 

in four test-checked prisons for want of co-ordination between the various 

agencies (Appendix-IX). As per information furnished by Sabarmati CP, a total 

of 1,83,159 prisoners were physically produced before the various Courts at 

Ahmedabad against 10,465 prisoners produced through VCS (January 2008 to 

March 2013). Thus, intended objectives for introduction of VCS at Sabarmati 

CP were not fully achieved.

and providing Gujarat State Wide Area Network (GSWAN) connectivity by 

Science and Technology Department, commencement of VCS was delayed. The 

Government stated (September 2013) that consultant GIPL would look into the 

matter of establishment of VCS.

30

DP, vii) Jamnagar DP, viii) Junagadh DP and ix) Nadiad DP
31 ` `
32

33 Expenditure of ` 2.67 crore was incurred
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2.1.13 Prisoners’ Welfare

2.1.13.1 Lack of medical facilities

Para 7.2 of MPM, 2003 provides that hospital accommodation should be provided 

per cent of the daily average of the inmate population in all 

Central and District Prisons. Availability of medical facilities in the test-checked 

prisons were as shown in Table 5 below –

Table 5 : Details of hospital facility and medical staff available in test-checked prisons34

Name of Prison

Number 

of inmates 

lodged

(March 2013)

Number 

of beds 

required

Actual

beds

available

Sanctioned

medical

staff 34

Medical

staff in 

position

Lajpore CP 1,543 77 10 10 5

Sabarmati CP 2,921 146 20 23 18

Vadodara CP 1,827 91 4 19 13

Palara Special Prison 407 20 0 8 3

Junagadh DP 438 22 0 2 1

Palanpur DP 308 15 0 1 1

Total 7,444 371 34 63 41

(Source : Information furnished by test-checked prisons) 

Thus, as against requirement of 371 hospital beds in the test checked prisons, 

availability of beds was only 34 (nine per cent) and as against the requirement 

of 63 medical staff, availability was only 41 (65.08 per cent). Audit observed 

that due to shortage of beds, medical staff and equipment, prisoners were sent to 

civil hospital daily for treatment and there were 21 cases of escape of prisoners 

observed in health care facilities available in the test-checked prisons -

Due to shortage of space and non-availability of technicians, Semi-Auto 

Analyzer (costing ` 0.93 lakh) and X-ray machine (costing ` 1.24 lakh) 

received (December 2005 and July 2007 respectively) were not installed 

at Lajpore CP (September 2013).

Due to shortage of space, X-ray machine, Dental machinery, Ophthalmic 

instruments and Laboratory instruments/cupboard were kept in a single 

room at Vadodara CP.

Due to non-availability of technicians, equipment35 costing ` 16.55 lakh 

received (July 2011 to January 2012) were kept unutilised at Palara Special 

Prison till June 2013. 

34 etc.
35 X-ray machine costing ` 11.85 lakh and ultrasonography (USG) machine costing ` 4.70 lakh
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CP in February 2010 and November 2010 respectively, operation theatre 

with equipment were not provided either at Sabarmati CP or at Vadodara 

CP (September 2013).

The prison authorities at Lajpore and Palara agreed (April 2013 and May 2013) 

that equipments were lying idle for want of technicians. Government stated 

and para-medical staff on urgent basis. 

2.1.14 Reformation and Rehabilitation of Prisoners

2.1.14.1 Working of prison industries 

The Prison Department undertakes programmes aimed at reforming and 

rehabilitation of prisoners as part of social reclamation. As a part of reclamation 

measures, industries were established in Sabarmati and Vadodara prisons 

complex to provide work to the inmates of the prisons. The MPM provides 

that vocational training may be imparted and that prison industries should be 

operated on business-cum-commercial basis. The MPM also provides that 

yearly accounts of the production/work be prepared and got audited from the 

Details of annual targets, production and sales of industries at Sabarmati and 

Vadodara CPs for the period 2008-13 were as shown in Appendix-X. Audit 

scrutiny revealed that - 

the posts of technical/supervisory staff remained vacant for long periods 

(January 1998 to December 2012) as shown in Appendix-XI

annual accounts of prison industries were not prepared since their 

establishment36

test check of two months37 records at Sabarmati CP revealed that four 

items prepared in prison industries valued ` 1.58 lakh and supplied to 

prison for internal use were not accounted for and their credit bills were 

at Vadodara CP, it was observed during test check that one item valuing 

`

in Bill Books, bill numbers were given manually instead of machine 

numbering.

The above instances highlighted the weak internal control mechanism and 

systemic failure in the prison industries.

36 Date of establishment of prison industries at Sabarmati and Vadodara CPs were not made available to Audit
37 September 2010 and December 2012
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supervisory staffs by outsourcing has been accorded (June 2013) and the post of 

2.1.14.2 Prisoners’ Welfare Fund

2003) order for creation of Prisoners’ Welfare Fund (PWF) separately for all 

canteen, agriculture and dairy activities to PWF. 

Audit noticed that net income of ` 97 lakh (2008-13) from agriculture and dairy 

activities at Sabarmati CP and agriculture income of ` 28 lakh (2003-12) and 

` 3 lakh (2008-13) at Vadodara CP and Junagdh DP respectively were not 

credited to PWF. 

Government stated (September 2013) that instructions have been issued (August 

2013) to all the Superintendents to deposit the respective amounts in the PWF.

2.1.15 Human Resource Management

2.1.15.1 Shortage of manpower

The men-in-position in the Prison Department of the State as a whole during the 

period covered under audit were as shown in Table 6 below – 38

Year
Sanctioned

strength38

Men-in-

position
Shortage

Percentage of 

shortage

2008-09 1,644 873 771 47

2009-10 2,051 863 1,188 58

2010-11 2,051 1,090 961 47

2011-12 2,049 1,143 906 44

2012-13 2,381 1,122 1,259 53

As can be seen from the above table, there was shortage of manpower ranging 

from 44 per cent to 58 per cent during the period. The increase in sanctioned 

strength during 2009-10 and 2012-13 was due to opening of new prisons. Audit 

2010-11 and 2011-12. Thus, shortage of staff in prisons adversely affected the 

functioning of the prisons as mentioned in the preceding paragraphs.

38 Class I to Class IV posts
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Government stated (September 2013) that the matter is under active consideration 

of the General Administration Department and Finance Department. 

As per Para 5.02 of MPM, untrained personnel should not be posted inside 

the prison and prison premises for security duty. The Government approved 

(October 2008) posting of Gujarat Industrial Security Force (GISF) personnel 

of two years or till recruitment. Audit observed that GISF personnel were 

continued even after two years and Government granted (March 2012) ex-post

facto sanction for extension of posting of GISF personnel up to December 2012. 

a breach of MPM but also enhanced the security threat.

Government stated (September 2013) that the posting of GISF personnel is 

a stop gap arrangement till recruitment of Sepoys and recruitment process of 

Sepoys would be completed by December 2013.

2.1.15.3 Delay in Recruitment of Sepoys

With a view to provide adequate security staff at the prisons, General 

Administrative Department granted permission (January 2012) for recruitment 

of 672 Sepoys by a Committee consisting of Deputy Inspector General of 

the recruitment process was required to be completed within one year, it was 

observed that the same was still in progress (September 2013). This adversely 

affected the security of prisons.

Government stated (September 2013) that the time limit has been extended till 

December 2013 and recruitment is under process.

2.1.15.4 Staff Training School

To provide training to the prisons staff, the Staff Training School, Ahmedabad 

was established in 1996 with a capacity of 60 trainees. Audit observed the 

following in connection with working of the Staff Training School (STS).

Against the total sanctioned strength of 21 posts, nine posts, (including 

Principal) were vacant as on September 2013. These were found to have 

weapons of its own and storage facility.
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to new Jail Bhawan building on completion of construction work and thereafter 

the training school would function with full facilities and establishment. 

It was further stated that IGP has been instructed to formulate regular training 

syllabus.

2.1.16 Monitoring

2.1.16.1  Non-formation of State Advisory Board and Prisons 

Development Board

The MPM provides that there shall be a State Advisory Board39 to advise the State 

Government and the prison administration on matters related to correctional work 

in prisons, rehabilitation of inmates and redressal of grievances of prisoners or 

of their relatives and a high powered Prisons Development Board40 to improve 

and modernise the infrastructural facilities in prisons. 

2013) that no such Boards have been created by Government. It was agreed to send 

proposal to Government for formation of these Boards. Thus, no improvements 

in prison administration relating to correctional work, rehabilitation of inmates 

or redressal of grievances of prisoners were put in place.

Government stated (September 2013) that the IGP has been instructed to send a 

proposal as required and would be considered for formation of State Advisory 

and Prisons Development Boards.

The Bombay Jail Manual provides that there shall be a Board of Visitors for 

each prison under the Chairmanship of District Magistrate and comprising of 

Chairman shall convene a quarterly meeting of the Board and shall arrange for 

a weekly visit to a prison by one of the Members to hear grievances of prisoners 

Audit observed that out of 160 quarterly meetings41 in test-checked prisons 

required to be held, only 42 such meetings were held (2008-13). These meetings 

mainly discussed routine matters like pending cases of UTPs, non-providing 

police escorts, etc. No arrangement was made by the Chairman for weekly visit 

39

of Parliament from the State, three members from social reform group etc.
40

41



Chapter-II : Performance Audits

33

of Members to a prison in any of the test-checked prisons. This defeated the 

purpose of establishment of Board of Visitors. 

Government stated (September 2013) that appointment of Members of the 

Board of Visitors would be cleared soon and the Board would have full quorum 

to hold the meetings regularly.

2.1.16.3 Inspection of prisons 

Bombay Jail Manual provides that the IGP shall inspect the yards, wards, 

barracks, cells and other enclosures in every Central Prison, District Prison and 

prisons was allotted to the Deputy IGP since 1987. In addition, inspection of 

District Prison was also delegated to Deputy IGP from May 2012 onwards.

Audit observed that only eight inspections were carried out by the IGP (2008-13) 

against 58 inspections required. The Deputy IGP carried out only 15 inspections 

(2008-13) against the requirement of 62 inspections. Thus, the inspection of the 

Government stated (September 2013) that IGP and Deputy IGP have now been 

instructed to conduct regular inspection of prisons.

2.1.16.4 Non-formulation of Gujarat Jail Manual

The MPM provides for formulation of the State Prison Manual on the lines 

indicated in MPM to adequately cater to the indigenous conditions without 

diluting the concept of basic uniformity in law and procedure. Government 

constituted (September 2004) a committee for preparation of Gujarat Jail 

Manual. The Committee was instructed to prepare the draft Gujarat Jail Manual 

within three months and submit the same to the Government for approval. 

During scrutiny in audit it was observed that draft Manual was submitted to 

approval of the Government to the draft manual is still awaited (September 

2013).

and Deputy IGP has been entrusted to carry out certain revisions and on receipt 

of revised Manual, the same would be considered by the Government.

2.1.16.5 Internal Audit 

did not have an Internal Audit Manual codifying the procedures and scope of 

audit for prisons. 
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year during 2008-13 as shown in Appendix-XII. As of June 2013, 204 Internal 

from one to 36 years due to non-receipt of compliance.

Government stated (September 2013) that IGP has been instructed to comply 

the pending audit paragraphs as early as possible.

2.1.17 Conclusion

A review of the Management of Prisons in the State of Gujarat brought out 

prisons. Equipment like Door Frame Metal Detectors, Close Circuit Television 

Cameras were found to be either absent or not working optimally. There were 

security lapses in terms of prisoners’ escapes, entry of prohibited articles inside 

prison and even excavation of tunnel. Lack of planning was observed in optimal 

utilisation of the accommodation capacity in the prisons leading to overcrowding 

in some prisons and underutilisation in some other prisons. Utilisation of newly 

constructed prisons/hardcore cells was delayed due to lack of co-ordination 

were inadequate. Acute shortage of security staff adversely affected security 

of prisons. No State Advisory Board or Prisons Development Board had been 

constituted in the State for better administration and modernisation of prisons. 

Internal control system was found weak in the prisons.

2.1.18 Recommendations

modernise security equipment and ensure their effective functioning for 

improve monitoring and internal control systems in the prisons.
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SPORTS, YOUTH AND CULTURAL ACTIVITIES

DEPARTMENT

2.2 Preservation and Conservation of Monuments and Antiquities

Executive Summary

Gujarat has a vast cultural heritage and many historical monuments and 

antiquities. There are 361 State protected monuments and 18 museums 

in Gujarat. Department of Archaeology (DOA) is engaged in the 

archaeological survey, excavation, preservation and conservation of State 

protected monuments while the Department of Museums (DOM) is engaged 

in establishment and maintenance of the museums. The performance audit 

of Preservation and Conservation of Monuments and Antiquities was 

conducted for the period 2008-13 during December 2012 to June 2013 and 

monuments was being carried out. Survey, excavation and research works 

was almost negligible. There was no long term plan for preservation 

and conservation of monuments. Projects taken up for conservation of 

monuments were not completed resulting in funds remaining unutilised. 

monument taken under protection was in June 2007. Periodical inspection 

etc. was not done. Two important monuments were found to be closed to 

public. Two monuments were found to have been encroached upon. Two 

groups of Budhhist caves had not been excavated despite these having 

been declared as protected monuments. The excavated sites were not being 

developed as centres of archaeological interest. Amenities such as drinking 

water, toilets, ramps for physically challenged persons, notice boards, etc. 

for the visitors visiting the monuments were not available.

The management of antiquities found during excavations was improper 

building/Galleries had not been opened as the works were incomplete. The 

lighting arrangement at the Baroda Museum and Picture Gallery was not 

effective.

Key posts were found to be lying vacant in both, the DOA and DOM. The 

security of monuments and antiquities was not ensured as no watch and 

ward staff were posted.
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2.2.1 Introduction

Archaeological Survey of India (ASI) working under Ministry of Culture, 

Government of India and Department of Archaeology, Government of Gujarat 

are two separate authorities which are authorised to declare monuments as 

‘protected monuments’ in Gujarat. There are 361 monuments declared by 

the State Government as ‘protected’, under Gujarat Ancient Monuments and 
42, 1965 upto June 2013. 

In Gujarat there are 202 monuments protected by ASI in addition to the State 

protected monuments. Department of Archaeology, Government of Gujarat is 

engaged in archaeological survey and excavation in the State, besides carrying 

out the work of preservation and conservation of State protected monuments. The 

Department of Museums, Government of Gujarat is engaged in establishment 

and maintenance of museums in Gujarat. There are 18 museums in Gujarat 

(June 2013).

2.2.2 Organisational set-up

Principal Secretary, Department of Sports, Youth and Cultural Activities (SYCA) 

is in charge of the preservation and conservation of protected monuments and 

antiquities.

43

are assisted by Superintending Archaeologist (SA), Technical Assistant (TA) 

and Conservation Assistant (CA).

at the museums. 

2.2.3 Audit objectives

The objectives of the performance audit were to ascertain whether – 

of the monuments and that there exists a system for management of 

through training is ensured.

42 Monuments if they have been in existence for a period not less than 100 years and having unique cultural or 

43
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2.2.4 Audit criteria

With a view to achieve the above audit objectives, the performance audit was 

carried out with reference to the following – 

2.2.5 Audit coverage and methodology

This performance audit covers only State protected monuments, antiquities and 

museums in Gujarat. Audit conducted test-check (December 2012 to June 2013) 

Director of Museums (DOM) at Vadodara and 10 out of 18 museums selected 

(based on diversity of items and number of items kept in exhibition). Audit also 
44 of 91 out of 361 State 

protected monuments selected (based on historical period, type and importance 

of monuments).

An Entry Conference was held (05 April 2013) with the Principal Secretary, 

SYCA and DOA for explaining the audit scope and objectives. After the 

2013) with the Principal Secretary SYCA, DOA and DOM during an Exit 

Conference.

Audit conclusions were drawn on the basis of test check of records, analysis of 

data furnished, site visits and replies given by the State Government.

2.2.6 Financial Management

2.2.6.1 Budget estimates and expenditure

Grants were provided to DOA and DOM by the State Government under 

State Plan head45 for execution of works for preservation and conservation of 

monuments besides development and maintenance of museums. Grants were 

also provided by Government of India (GOI) through State Government under 

12th Finance Commission (TwFC) for heritage conservation. Year-wise allotment 

44 Audit team alongwith the staff of the Department concerned
45 th FC, 

01-UDP-42 GSDMA (State Government) Fund, 06-EDN-58 Establishment of Panchmahal circle and 01-EDN-58 
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of grants and expenditure during 2008-13 is as shown in Appendix-XIII. Audit 

observed that -

The persistent savings ranging from 21 to 55 per cent during 2008-13 

(DOA) was mainly due to less expenditure incurred out of the grants 

received under the TwFC and the Gujarat State Disaster Management 

Authority (GSDMA) grant.

Government stated (September 2013) that the Department had made 

concerted efforts to utilise the grant but did not succeed as skilled workers 

and personnel required for preservation work could not be hired. This 

indicates lack of planning in utilisation of grants received under TwFC, 

which is discussed in detail in paragraph 2.2.8.2.

The persistent savings ranging from 27 to 47 per cent during 2008-13 

(DOM) was mainly due to less expenditure incurred from the grants 

received under TwFC.

Government attributed (September 2013) the savings to non-execution of 

development work and vacant posts of Curators (July 2013). The reply was 

not acceptable as budget proposals ought to have been prepared keeping 

these vacancies in view.

2.2.7.1 Survey for monuments

of historical, archaeological or artistic interest as ‘protected monument/site’ if it 

has been in existence for not less than 100 years. 

Audit observed that no survey was carried out to identify new monuments since 

2007-08. The DOA stated (June 2013) that earlier survey mechanism was in 

existence but due to vacancy in technical posts, survey for identifying new 

monuments had not been done. 

2.2.7.2 Inadequate records management 

For proper preservation and conservation of monuments, a system of recording 

and documentation of the monuments was essential. Audit observed that 

Land records for monuments like land allotment order issued by the 

of land on which the monument exists, Village Form46

46
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showing position of monument for establishment of claim for ownership, 

etc. These were required for adequately safeguarding the monuments, 

avoiding/removing encroachment thereon and for carrying out preservation 

for its protection and its updation each year. These were required in order 

to identify progressive damage/deterioration and undertaking restoration/

court cases/notices for planning, watch and ward issues, court matters, 

etc.

Government stated (September 2013) that many of the monuments were taken 

over from the erstwhile princely States of pre-independence era and thus records 

were not available for those monuments. It was also stated that records were 

2.2.8 Preservation and Conservation 

Director of Archaeology being the custodian of State protected monuments 

was responsible for protection, preservation, conservation and development of 

monuments. Preservation of monuments was necessary to protect them against 

damage/deterioration and conservation was required for maintaining its original 

shape, design, etc. Development of monuments and its proper maintenance 

(including display of information, boards, approach road, adequate lighting, etc.)

ensure appreciation of the heritage value of the monument. Every year an Annual 

Action Plan (known as conservation plan) for conservation of monuments was 

submitted by the DOA to the State Government. The conservation works were 

required to be executed as per the approved Annual Action Plan and budget. 

2.2.8.1 Non-preparation of long term action plan

Preservation, conservation and development of monuments are time consuming 

processes and thus a long term action plan spread will help in better utilisation 

of resources and achievement of strategic goals. 
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etc. Further, it was observed that the 

activities.

to vacancies in technical posts since last two decades. 

GOI sanctioned (October 2005) a project submitted by the State Government 

under TwFC for heritage conservation in Gujarat which included conservation 

of monuments, development of museums and upgradation of libraries. GOI 

released (2006-10) grants of ` 25.00 crore. The State Government placed 

` 14.00 crore47 with DOA for repairs/restoration/ development of 49 monuments, 

` 5.00 crore with DOM for construction/repairs/renovation, etc. of three48

museums and creation of new galleries and ` 6.00 crore with Department of 

Libraries for upgradation of libraries.

The DOA planned to complete the work of repairs/restoration/comprehensive 

development of all the 49 selected monuments by the end of 2009-10. The 

components under the grants included restoration of monuments, their safety/

security, renovation/repairs, etc.

Audit observed that – 

Consultants for preparation of plans and designs for the works were 

appointed (February 2007) and a Committee for selection of contractors 

was formed (August 2007) with a delay of 16 months after the project was 

started (April 2006). Thus, there was no progress of work during 2006-

while the project was in progress (November 2008), the DOA reported to 

the Government that due to vacancies (around 75 per cent) in technical 

posts, it was not possible to utilise the funds. It further stated that 

considering the progress of the works, only 50 per cent fund would be 

out of 49 works planned for repair/restoration/development of monuments 

under TwFC, only one work could be completed (May 2013) by the 

as against the budget provision of ` 14.00 crore during 2006-10 for 

the 49 monuments, expenditure of ` 4.94 crore (35 per cent) had been 

incurred and the remaining amount of ` 9.06 crore has been surrendered. 

47 For conservation/restoration, compound wall/fencing, etc. (` 13.43 crore), documentation (` 0.33 crore), 

supervisory staff (` 0.14 crore) and consultancy charges (` 0.10 crore)

48

a connecting link between the school building and Kachchh Museum building
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Similarly, as against ` 5.00 crore provided (2006-10) to the DOM for the 

development of museums, only ` 1.97 crore (39 per cent) had been spent 

and the remaining amount of `

no planning was done to complete three museum projects by the DOM, 

which resulted in delayed execution and non-completion (September 

2013) of works of all three museums as discussed in paragraph 2.2.11.1. 

Government agreed (September 2013) that due to shortage of technical staff, 

not been completed. Government further stated that the incomplete works have 

been taken up in phased manner under State budget.

2.2.8.3 Monuments not preserved 

Dilapidated Chhindiya Gate, Patan

Patan, the capital of the State in the medieval period from 10th to 14th Century 

A.D. had six gates for entry into the city. Chhindiya Gate, one of the six gates 

was declared (October 1989) as State protected monument. The gate was made 

was damaged, was in a dilapidated condition and was thus a safety hazard. 

Government stated (September 2013) that the gate was inspected by DOA after 

audit and the work of preparation of estimates for its repair was in process.

Encroached Vavs

Vav is a step well, an underground water conservation structure. Two stepwells 

(i) Vori Vav, Kapadvanj, District Kheda and (ii) Vav at Kathwada, District 

Ahmedabad were State protected monuments. Audit observed that Vori Vav, 

Kapadvanj was found to be completely buried and residential buildings had 

been constructed around it. The Vav at Kathwada had been encroached upon by 

a private temple trust which had not only included the Vav in its premises but 

had also made alterations in the basic structure of the Vav by dismantling a wall 

and carrying out plastering of the entire compound.

The DOA stated (June 2013) that as the Kapadvanj Vav has been buried, therefore 

it is not being maintained. 

In respect of Vav at Kathwada, the Government stated (September 2013) that 

been an encroachment. Thus, the Department has abrogated its responsibility of 

preserving these monuments altogether. 
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2.2.8.4 Monuments closed to public

The DOA was responsible for making arrangements for opening of State 

monuments, the monuments were found locked and closed to public, as shown 

in Table 1 below – 

Table 1: Monuments closed to public

Sr. 

No.

Monument Description of the monument

1. Mahobat Makabaro, Juna-

gadh (Picture below) in a design synthesising Gothic, Islamic and 

monument in April 1950.

2. Paintings on the walls 

Collector, Anjar, Kachchh 

District

-

clared as protected monument in January 1977.

Mahobat Makabaro, Junagadh closed to public (Photo taken in May, 2013)

The DOA stated (June 2013) that due to shortage of watch and ward staff, the 

monuments were closed to public.

2.2.8.5 Monuments not excavated 

Two groups of Budhhist caves viz. (i) Shail Buddhist Caves, Khambhalida, 

noticed that – 
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In addition to the two caves at Khambhalida site, three more structures 

could be seen, which were covered with deposits and appeared as mounds. 

The steps leading downwards towards one of these structures gave the 

impression of existence of a cave. This was brought to the notice of the 

Department and the Department in its reply stated (September 2013) that 

clearances.

The DOA publication on Siyot caves states that in the south-eastern 

direction to the monument, a mound shaped Buddhist Stupa can be seen 

not been taken up for excavation and the Stupa is further getting damaged 

as revealed by the publication itself. 

2.2.8.6 Conservation works left incomplete

49, known as ‘Polo’ at village Vijaynagar (Sabarkantha 

District) was selected (October 2005) for carrying out comprehensive 

development works including landscaping, pathway construction, parking, 

creation of a sculpture garden, cafeteria, etc. under heritage conservation 

project under the TwFC. For preparing plans and estimates, a private consultant 

was appointed (February 2007). The estimates of ` 1.79 crore prepared by 

before sanction by the Principal Secretary SYCA, the work was awarded (June 

2008) by the DOA to a contractor at his tendered cost of ` 2.45 crore with the 

time limit of nine months (April 2009) for completion. The contractor executed 

the work to the tune of ` 2.14 crore.

As these monuments were situated adjacent to forest land, land of one hectare 

was required for construction of an approach road. Audit observed that DOA 

approached the Forest Department for obtaining permission to acquire the 

forest land (May 2009) after four and a half years since the commencement of 

the project in October 2005 and the permission was still awaited (June 2013). 

Meanwhile, the project period expired (March 2010) and the work was treated 

as completed without execution of works on forest land. Further, it was also 

observed (December 2012) that some of the works remained incomplete at all 

Appendix-XIV. Thus, despite incurring an 

expenditure of ̀  2.14 crore, the monuments were not fully developed as planned/

envisaged. Also, the works carried out partially such as clearing of the forest, 

landscaping and construction of borewell were susceptible to deterioration as 

they were incomplete.

Government agreed (September 2013) that the works proposed on forest land 

could not be completed as the Forest Department did not grant permission before 

the expiry of the project period. It was also stated that the incomplete works in 

49 (i) Jain Temple, Lakhena, (ii) Sarneshwer Temple, Abhapur, (iii) Shiv Panchayatan Temple, Aantarsuba (iv) Jain 

temple No. 1,2,3,4 Navdera and (v) Shiv Panchayatan No 2, Navdera
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the precincts of monument which do not fall under forest have been taken up by 

the department and shall be completed with the department’s budget. 

2.2.8.7 Infrastructure for horticulture not developed

The work of landscaping to develop the gardens which surround a monument 

needs to be carried out in order to enhance the beauty of the monument. 

and develop these features around the various monuments. 

DOA stated (May 2013) that no horticulture branch existed in the Department.

2.2.8.8 Inspection of the monuments

status and for assessing the degree of deterioration/damage/destruction/loss, 

etc. if any, over the period of time and for taking necessary corrective measures. 

Further, according to the Conservation Manual of John Marshall, regular and 

systematic inspections of monuments were to be carried out annually or even 

more frequently, wherever possible.

During the course of test-check in Audit, it was noticed (April 2013) that there 

was no prescribed system for carrying out inspections of the monuments and no 

was no system for issuance of inspection reports for the visits made.

Government accepted this (September 2013) and attributed it to the vacancies 

existing in the posts of the Archeologists.

2.2.9 Excavation

One of the main functions of DOA is to carry out survey, exploration and 

excavation of ancient sites. An archaeological excavation is a research aimed at 

the discovery of the objects of the archaeological character50. Central Advisory 

Board of Archaeology (CABA), New Delhi working under Ministry of Culture, 

ASI, State Archaeology Departments, Universities, Institutes, etc. On getting 

excavated and structures, antiquities, artefacts, biological remains etc. that 

emerge on excavation or are recovered from the site are studied and tested in 

of archaeological remains has been one of the primary responsibilities of the 

DOA. The important sites are surveyed by DOA and chosen for archaeological 

excavation.

50 As per Delhi Declaration of UNESCO in 1956
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2.2.9.1 No long term plan and negligible excavation 

As per State Government records, there were more than 550 Indus Valley sites51

52 are 

shown in Table 2 below –

Table 2 : Important sites excavated in Gujarat

Name of the site excavated
Cultural

assemblage
Period of excavation

1962-63, 1982-83, 1983-84, 1984-85, 

1985-86

Shikarpur (Kachchh district) 1987-88, 1988-89, 1989-90 

1987-88, 1988-89 

Babarkot (Bhavanagar 

district)

1990-91

Kanmer (Kachchh district) 2005-06 and 2006-07 

Vadnagar (Mehsana district) 2004-05, 2006-07, 2007-08, 2008-09, 

2009-10, 2010-11, 2011-12

Kotda Bhadli 

(Kachchh district)

2010-11 and 2011-12 

(Source : Indian Archaeology a Review, an annual publication of ASI)

State Government had not prepared any long term strategic plan for 

survey, excavation, research and development of important sites though 

during more than a decade, DOA could undertake only one excavation 

project (2007-11) at Vadnagar and three joint venture excavation projects 

(Kanmer53, Kotda Bhadli54 and Kuntasi). These sites were lying unprotected/

unexcavated and were in constant danger of permanent loss/destruction by 

though the excavation at Kanmer and Kuntasi had been completed 

(1989 and 2007), the anitiquites collected at Kanmer site by the venture 

Patan, Oria, Nageshwar, Desalpar, Nagwada and Juni Kuran were excavated 

sites were not surveyed or taken under protection by DOA.
51 Indus Valley Civilisation was developed along the Indus river around 3500 BC and is one of the earliest civilisation. 

th century. 

The uniqueness of this civilisation is that it represents urban civilisation
52

etc.
53

54
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It was also observed that though archaeological excavation was a specialised and 

full time work (requiring a multi-disciplinary approach55 and continuous efforts 

for a number of years), the DOA had no full-time technical staff. Excavation 

was carried out through regular staff or in joint venture with research institutes. 

of the State renowned for its analytical/testing abilities was not utilised by the 

DOA for analysis of archaeological samples.

The DOA accepted (June 2013) that most of the technical posts were vacant and 

the work was carried out with the existing staff. Government stated (September 

2013) that one independent large scale excavation project in a decade was a 

2.2.9.2 Excavated Sites not developed 

The excavated sites need to be developed as centres of archaeological interest 

so as to facilitate visits by students, scholars, historians and visitors. It is, thus, 

important to carry out essential work such as fencing, construction of sheds, 

developing signages, putting up display boards, etc.

Audit observed that there was no planning for carrying out these works at the 

Shikarpur, Kanmer, Kotda-Bhadli, etc

with earth post excavation. 

Government stated (September 2013) that as all the sites under reference were 

by the State Government to ensure the safety of excavated monuments.

2.2.9.3 Important site of Modhera not excavated

In Mehsana Disrict, there were three monuments in Modhera village. Out of 

these, the Sun Temple was protected monument of Archaeological Survey of 

India (ASI) and two monuments, viz. Vav and Hawamahal were the protected 

monuments of the State. As per a brochure published (February 1990) by the 

DOA, the remains traced under the Modhera village indicate that the village 

(April 2013) in Audit that the DOA had only partly excavated the site and no 

action plan was prepared to undertake its further excavation and development.

Government stated (September 2013) that it had approached ASI for central 

the request had not been accepted. It further stated that the scope for further 

excavation of the ancient site which is underlying the village is not much. 

55 etc.
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2.2.10 Inadequate management of antiquities after excavation

From the important excavated sites56, DOA had recovered thousands of antiquities 

like seals, terracotta toys, bead, utensils, ornaments, earthen potteries, etc.

during 1962-2013. Audit observed that the DOA had not prescribed any standard 

procedure for maintenance of antiquities recovered from the excavation sites.

was observed that -

none of these antiquities and artefacts were found to have been accessioned 

the artefacts/antiquities were found dumped in the boxes/bags in the circle 

shown in the pictures below–

Artefacts recovered from Shikarpur 

Gandhinagar (May 2013)

(May 2013)

56 etc.
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(September 2011). Due to this, the artefacts/antiquities57 recovered from Pabu-

Math, Dholavira, Suvai, Meghpar, Shikarpur, Siyot and Lear sites were damaged, 

had deteriorated and/or had disintegrated. 

Government stated (September 2013) that after restructuring of the Department 

and stored. It was further stated that important antiquities have been transferred 

to the museums. The DOA subsequently stated (December 2013) that steps were 

being taken for proper display and storage of antiquities.

2.2.11 Management of Museums

2.2.11.1 Museums/Galleries not opened to public

Taj Manjil, Junagadh

In Junagadh, DOM decided (2006) to develop a new museum at a building called 

Taj Manjil for display of the royal jewellery of the Nawab of Junagadh lying in 

at a cost of ` 2.34 crore58 for making the building suitable for display.

Audit observed (April 2013) that though the Taj Manjil building was ready after 

incurring an expenditure of ` 2.34 crore, it was not opened (April 2013) to 

building. Thus, expenditure incurred remained unfruitful and the objective of 

display of the royal jewellery was not achieved.

57 Consisting of beads, copper pieces, shell bangles, terracotta cakes, microliths, weights, earthen rings, etc.
58 Bullet proof showcases for display of jewelleries (`

extinguishers (` 0.70 crore), construction of strong room for security of spare jewelleries (` 0.63 crore) and minor 

civil works like collapsible doors, borewell, repairing of shutters, glass windows, etc. (` 0.14 crore)
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Renovated building of Taj Manjil, Junagadh not opened to public (May 2013)

Government stated (September 2013) that arrangements for exhibition of the 

royal jewellery were under way.

Kachchh Museum, Bhuj

The State Government handed over (August 2007) the heritage building of 

same complex. The Government accorded (April 2008) administrative approval 

of `

of three galleries59 and the work of providing a connecting link between the 

school building and museum building. 

Though the DOM had incurred an expenditure of ` 0.41 crore60 (March 2010), 

the work of connecting link had not been completed (May 2013). As a result, the 

museum had not been opened even after a lapse of three years of the completion 

of the remaining works.

The Government stated (September 2013) that the work was in progress and the 

new Galleries would be opened shortly.

Baroda Museum and Picture Gallery, Vadodara

At Baroda Museum and Picture Gallery, space for display of miniature paintings 

was not available and therefore the DOM decided to establish a new Miniature 

the State Government. Further, showcases and miniature paintings were also 

59

60

display materials, etc.
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public as the paintings had not been labelled and arranged chronologically. 

The Government stated (September 2013) that the work had now been completed 

and that the galleries would be opened soon.

2.2.12 Display of antiquities in museums

2.2.12.1 Improper light arrangements 

The European Picture Gallery at Baroda Museum and Picture Gallery, Vadodara 

museum.

LED lights which generate lesser heat and do not harm the display were 

not installed. Further, the recommended illumination standards were also 

the background of the pictures was dark which prevented the necessary 

small pictures had been placed above the larger ones.

Inadequate lighting arrangements at the European Picture Gallery at Baroda Museum and 
Picture Gallery, Vadodara (May 2013)

Good practice

Light background colour used in various Galleries in the National Museum, New Delhi

(Source: Picture downloaded from website of National Museum, New Delhi in May 2013)
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Dark colour tapestry used in background in European Picture Gallery at 

Baroda Museum and Picture Gallery, Vadodara (May 2013)

The Government accepted (September 2013) the observations and stated that 

the DOM has initiated the tender procedure to procure LED lights.

2.2.12.2 Shortage of space in museums

The DOM has not maintained a database for display, storage of exhibits and 

available area for each museum. Audit observed (May 2013) that a large number 

of antiquities were lying in the store or dumped at several places. The details of 

items in display and store, etc

Table 3 and pictures as follows – 

Museums Number of items in display Number of items in Store

Baroda Museum and Picture 

Gallery, Vadodara

10,919 61,557

730 1,843

1,262 1,372

Sakkarbaug, Junagadh 605 1,637

Kachchh Museum, Bhuj 769 3,425

(Source : Information furnished by test checked museums and DOM)

It was noticed that the artefacts were displayed in close proximity or in horizontal 

rows one above the other at Baroda Museum and Picture Gallery, Vadodara and 

open passages, parking areas or were found to have been stacked together.
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Sculptures lying in stairs at Baroda 

Museum and Picture Gallery, Vadodara

(May 2013)

Sculptures lying in the parking area at 

Sakkarbaug Museum, Junagadh

(May 2013)

Government attributed (September 2013) the improper display of artefacts 

to lack of proper displaying space, duplication of exhibits and requirement 

of restoration and conservation of certain exhibits. It was also stated that all 

Curators in-charge have been instructed to keep as many exhibits on display as 

possible.

2.2.13 Human Resource Management

2.2.13.1 Shortage of Manpower in Department of Archaeology

It was observed that as against 112 sanctioned posts in the Department, there 

were 62 vacancies (55 per cent) as on 30 June 2013. It was seen that most of 

the posts were lying vacant for over ten years. No new recruitment was made 

during the last 20 years. The vacancies in key posts were as shown in Table 4

below–

Table 4 : Key posts vacant in Department of Archaeology

Post
Number of posts 

sanctioned

Number 

of posts 

vacant

Since when vacant

Archaeological

Engineer

1 April 2008

Assistant

Director

2

2012

Superintending

Archaeologist

4

since August 2005 and September 2008,

Technical 

Assistant

and Bhuj)

5

Chowkidar 42 (at monuments) 26 Since June 1996

(Source : Information provided by DOA)
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Audit observed that existence of large scale vacancies adversely affected 

the protection, preservation, conservation and restoration of monuments as 

illustrated below –

Survey, excavation and research works was almost negligible as discussed 

Projects taken up for conservation of monuments were not completed 

monument taken under protection was in June 2007 as discussed in 

encroachment, vandalism, etc. was not done as discussed in paragraph 

Security/safety of monuments were not ensured besides the monuments 

being kept closed for public as except 18 monuments, 343 monuments 

were without watch and ward staff.

The Government stated (September 2013) that the matter was reviewed at higher 

level and restructuring of both DOA and DOM with increase in technical staff 

was underway. 

2.2.13.2 Shortage of manpower in Department of Museum 

Audit observed that there was inadequate manpower in the Department and 

there were large number of vacancies in all cadres since a long period. As of 

June 2013, against 215 sanctioned posts, 105 posts were vacant. 

Museum Curators

Curator is a key technical post in a museum and has the overall responsibility 

for all technical and administrative matters like planning for display of artefacts, 

their storage, proper lighting arrangements, maintenance and conservation of 

exhibits, proper utilisation of grants etc.

Audit observed that against 11 posts of Curators sanctioned, only two Curators 

were posted and nine posts were lying vacant as of June 2013. Five important 

museums61 were functioning without any Curator. 

Government stated (September 2013) that the process of recruiting Curators has 

been initiated.

61 Sakkarbaug Museum, Junagadh, Saputara Museum, Saputara, Kachchh Museum, Bhuj, Archaeological Museum, 
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Picture Restorer

Picture restoration is a specialised work requiring skill and training. During 

The Baroda Museum and 

Picture Gallery, Vadodara 

is famous for European 

pictures and has a collection 

of over 150 pictures of the 

Baroda Museum and Picture 

Gallery, Vadodara, Audit 

observed that three pictures 

in European Picture Gallery 

had darkened and three 

pictures in Japanese Art 

Gallery had faded. Further, 

that six pictures in the museum were damaged/deteriorated/faded. 

Government stated (September 2013) that the process for recruitment of a 

Gallery Attendants

The Gallery Attendant was directly responsible for safeguarding the antiquities. 

There were 79 sanctioned posts of Gallery Attendants in the Department but only 

was holding the charge of three to four Galleries. Audit observed (June 2013) 

that two important Galleries viz

Civilisation Gallery at Baroda Museum and Picture Gallery were frequently 

closed in the absence of the Gallery Attendant.

Government stated (September 2013) that the process of recruitment had been 

initiated and a proposal to obtain permission for getting manpower through 

outsourcing was under consideration.

2.2.13.3 Training

Training for staff at regular intervals was vital for updation of knowledge/

improvement of skills. Audit observed (July 2013) that none of the Curators in the 

Department were trained in display and storage techniques in the museums.

Government stated (September 2013) that the DOM had conducted a restoration 

workshop to train its existing staff. After fresh recruitment detailed training 

schedules would be formulated.

Darkened picture in European Picture Gallery, 

Vadodara (June 2013)
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2.2.14 Security of the monuments and antiquities

The DOA was assigned the responsibility of ensuring security of the protected 

monuments from risks such as encroachment, unauthorised access, etc. Audit 

observed that no policy has been framed for ensuring the security of the 

monuments and antiquities. Due to vacancies in watch and ward staff, monuments 

were found to have been encroached upon, damaged, etc. as discussed in the 

paragraphs 2.2.8.3.

2.2.15 Non-translation of writings on exhibits

The translation of the manuscripts, stampage, etc

language of the State is necessary so as to enable the visitors to appreciate and 

the writings of 18 manuscripts62 and four stampages had not been translated in 

2.2.16 Public amenities not provided

The DOA and DOM were required to ensure basic amenities viz. drinking 

water, toilets, ramps for physically challenged persons, notice boards, etc. at the 

monuments and museums. Further, Persons with Disability (Equal Opportunities, 

of ramps in public buildings and adaptation of toilets for wheel-chair users.

that amenities like drinking water, toilet, guide, sitting/parking arrangements, 

ramps/wheel-chairs had not been provided for and no planning for providing 

museums63 also revealed that basic amenities had neither been provided for and 

nor were being planned (Appendix-XV).

2.2.17 Conclusion

It was observed in Audit that there were persistent savings ranging from 21 

to 55 per cent in the DOA and from 22 to 47 per cent in the DOM against 

the grants received by them for archaeology and museology activities from 

carried out during 2008-13. The maintenance of records and documentation was 

inadequate. There was no long term action plan for preservation, conservation and 

62 Baroda Museum and Picture Gallery, Vadodara – 10 manuscripts written in old devenagiri script, three stampage 

written in Jain language. 
63
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the works planned could not be completed. Due to shortage of human resources 

at various levels in the Department, the monuments were closed for public. Also 

excavation, conservation and inspection of monuments. Antiquities recovered 

during excavation were not properly preserved. Due to incomplete civil works, 

of antiquities due to improper lighting, shortage of space, etc. were observed. 

Public amenities to make the monuments and museums visitor-friendly did not 

exist.

Since the goal of archaeology is to search for patterns in the evaluation of 

architecture, etc. and as it provides a history and heritage of culture, it is 

imperative that this wealth is properly explored, excavated, catalogued, stored, 

restored, preserved, conserved and safely kept.

2.2.18 Recommendations

DOA should 

develop a sound system for assessment of budget requirements and ensure 

monuments besides preservation, conservation, development and 

prepare a long term plan for excavation, research and development of sites 

devise a system for cataloguing, safe keeping and display of artefacts 

work.

DOM should

plan to create space for display and storage of all artefacts/paintings at 

prepare and catalogue, update all artefacts and paintings in each 

and
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FOOD, CIVIL SUPPLIES AND CONSUMER AFFAIRS

DEPARTMENT

2.3  Functioning of Food, Civil Supplies and Consumer Affairs

Department

Executive Summary

The performance audit on the functioning of Food, Civil Supplies and 

Consumer Affairs Department for the period 2008-13 was conducted during 

There were savings out of Budget provisions in capital head ranging from 

two to 76 per cent. Ration cards were found to have been issued to more 

category by GOI. Issuance of Bar Coded Ration Cards was found to have been 

delayed. Food grains allotted by GOI were not fully lifted by the Department 

resulting in loss of GOI subsidy. Prescribed inspections of Fair Price Shops 

Price Shops. Implementation of schemes namely “Annapurna Yojana” 

Anna Yojana” in Ahmedabad City was discontinued by State Government 

intake of micronutrients. Vehicles and equipment provided by GOI were not 

Redressal Forum at Dang, Dahod, Porbandar and Narmada were not 

utilised. State Consumer Welfare fund remained unutilised and Consumer 

with the Commission and District Fora. Reconciliation of remittances was 

there was no proper monitoring mechanism.

2.3.1 Introduction

The Food, Civil Supplies and Consumer Affairs Department (the Department) 

is responsible for the procurement, monitoring and distribution of essential 

commodities. The key functions of the Department are implementation and 

monitoring of Public Distribution System (PDS), approval of Fair Price Shops 

related to Weight and Measures and Consumer Affairs, conducting programmes 

related to consumer awareness, issuing licenses to Petrol/Diesel pumps and gas 
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agencies, inspection of FPSs, dealers of petrol, diesel, solvent and gas, etc.,

to hear and decide about various appeals of FPS and Petrol/Diesel Pumps, to 

regulate the price of essential commodities in open market and to watch the 

smooth supply of these essential commodities to public, to ensure food security 

in times of disaster, etc.

2.3.2 Organisational set-up

The organogram of the Department is depicted below - 

Organogram of Food, Civil Supplies and Consumer Affairs Department

Director, Food and Civil Supplies (FCS) is responsible for assessing and 

submitting the requisition of food grains, sugar, kerosene, etc. to the GOI 

for the State, manage the PDS at subsidised rate for the targeted public and 

The Gujarat State Civil Supplies Corporation Limited (GSCSCL) is a wholly 

State owned company for providing logistic support like procurement, 

lifting, storage and distribution of food grains, coarse grains, edible oil, 

sugar, salt, etc. for implementation of PDS in the State. Food grains are 

being procured at District level by the District Supply Manager, GSCSCL 

Director, Food

and Civil

Supplies

(HOD)

Controller, 

Legal Metrology 

and Director, 

Consumer 

Affairs (HOD)

Gujarat State

Civil Supplies

Corporation

Limited (HOD)

Food Controller 

(for Ahmedabad

City)

(HOD)

Registrar, State

Consumer 

Disputes

Redressal 

Commission

(HOD)

District Supply
Deputy

Controller of 

Legal Metrology, 

Ahmedabad

(DDO)

Deputy

Controller of 

Legal Metrology, 

Rajkot (DDO)

Presidents, 

District

Consumer 

Dispute Redressal 

Forum (DDO)

Seven Assistant

Controllers of 

Legal Metrology 

(DDOs)

Ten Assistant

Controllers of 

Legal Metrology 

(DDOs)

Principal Secretary, Food, Civil Supplies and Consumer Affairs Department
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Controller Legal Metrology and Director Consumer Affairs (Controller) 

stamping of weight and measures, implementation of Standard Weight 

and Measures Act, administration of Consumer Affairs and Protection 

assistance to NGOs to organise seminars, jagruti shibirs, workshops, etc.

for consumer awareness. These activities are implemented at the District 

level through Assistant Controllers of Legal Metrology under the Deputy 

is responsible for the protection of the interest of the consumers, make 

them aware of their consumer rights and redress their grievances in a free, 

fair and independent way, control the functioning of District Consumer 

courts at State level and District level, etc

Food Controller (FC) is responsible to issue licences for FPS, gas agency, 

kerosene shops, food items shops, etc., inspection and monitoring of the 

essential commodities, prevention of black marketing, etc. within the 

are responsible for these activities. 

2.3.3 Scope and methodology of audit

Nine Districts64 were selected out of 26 Districts in the State on the basis of 

and 56 FPSs out of 5,351 FPSs in the nine selected Districts for the period 

(2008-13) were test checked (January 2013 to July 2013). An entry conference 

was held on 24 June 2013 with the Deputy Secretary of the Department to 

explain the objectives of audit and its scope. 

checked, communication of the audit observations to the Department and 

were also discussed with the Principal Secretary of the Department in the exit 

conference on 25 September 2013. The replies of the Department have been 

incorporated in the report at appropriate places.

2.3.4 Audit Objectives

The broad objective of the performance audit was to assess the performance of 

the Department on the following parameters – 

64 Anand, Dahod, Jamnagar, Kachchh, Mehsana, Narmada, Panchmahals, Surendranagar and Valsad 
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whether the procurement and distribution arrangements were effective 

whether the Controller Legal Metrology and Director Consumer Affairs 

whether internal control including monitoring mechanism was adequate 

and effective in achieving the objectives of the Department. 

2.3.5 Audit Criteria

Audit criteria adopted for the evaluation of performance of the Department 

were – 

Public Distribution System (Control) Order, 2001, as amended from time 

Orders/instructions of GOI/Food Corporation of India (FCI) regarding 

procurement, storage and allocation of food grains.

Audit Findings

2.3.6 Financial Management

2.3.6.1 Poor Budget Management

The GOI releases funds to the Finance Department of the State and the Finance 

Department in turn releases the funds alongwith State funds to the Department 

who in turn releases to the DDOs of the Department (Appendix-XVI).
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Capital heads during 2008-13 are as shown in the Table 1 below – 

Table 1: Details of budget provisions and actual expenditure65

(` in crore)

Year
Budget Provision65

Final Budget 

Allocation

Actual Expendi-

ture

Excess (+)/Saving (-) 

(percentage)

Revenue Capital Revenue Capital Revenue Capital Revenue Capital

2008-09 204.90 1.36 212.02 1.39 212.90 0.34 (+)0.88 (0.42) (-) 1.05 (76)

2009-10 285.86 0.32 334.85 0.33 288.76 0.17 (-) 46.09 (14) (-) 0.16 (48)

2010-11 327.22 7.33 346.68 7.33 305.00 7.15 (-) 41.68 (12) (-) 0.18 (2)

2011-12 387.32 10.37 387.32 10.37 307.88 4.07 (-) 79.44 (21) (-) 6.30 (61)

2012-13 421.46 11.51 426.17 11.51 312.91 11.13 (-) 113.26 (27) (-) 0.38 (3)

(Source : Appropriation accounts for the years 2008-13)

per cent and 27 per cent and 

saving under Capital head ranged between two per cent and 76 per cent. The 

shown in Appendix-XVII. Audit observed that the budgets were prepared 

status of implementation of various schemes of the Department. 

The Department admitted (September 2013) the facts and stated that the savings 

was due to discontinuation of some schemes, vacancies in various posts, less 

payment to outsourced agencies as the target for issue of bar coded ration cards 

etc. had not been met.

2.3.7 Public Distribution System

The Public Distribution System (PDS) involves procurement, storage and 

distribution of commodities66 to ration card holders through Fair Price Shops 

(FPS) under the Public Distribution System (Control) Order, 2001. The main 

objective of PDS is to ensure regular supply of essential commodities at 

reasonable prices, particularly to the weaker section of the society for enhancing 

food security. PDS, till 1992, was a general entitlement scheme for all consumers 

the Targeted Public Distribution System (TPDS), under which 35 kilograms 

(kg.) of food grains per month were to be issued at subsidised rates to families 

living Below Poverty Line (BPL) and 10 to 15 kg. of food grains to Above 

Poverty Line (APL) families. GOI launched (December 2000) the Antyodaya 

Anna Yojana (AAY) with a view to making TPDS more focused and targeted 

towards poorest of the poor. The scheme envisaged distribution of 35 kg. of 

food grains per month at highly subsidised rates of ` two per kg. of wheat and 

` three per kg. of rice. GOI launched (April 2000) the Annapurna Yojana for 

distribution of 10 kg. of food grains per month free of cost to those poor senior 

65 etc
66 etc
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citizens who were though eligible but remained uncovered under the National 

Old Age Pension scheme or the State Pension scheme.

The PDS (Control) Order, 2001 provides that the State Government shall 

AAY families as per the estimates adopted by the GOI. The GOI had prescribed 

of zero to 20 point in deviation from the above norms. As against 21.20 lakh67

BPL families including AAY families estimated by the GOI (February 2001 and 
68 families (2001). This 

resulted in excess issue of ration cards to 11.53 lakh69 BPL families and short 

issue of ration cards to 0.68 lakh70 AAY families against the estimates of GOI. 

The lists of BPL and AAY families were to be reviewed every year for the 

purpose of deletion of ineligible families and inclusion of eligible families. 

of AAY families for issue of ration cards.

Government stated (September 2013) that it had approached the GOI for 

2.3.7.2 Non-lifting of food grains from FCI

With a view to enable the State Government to plan timely lifting of the allotted 

quantities of food grains and to make distribution cost effective, monthly 

allocation of rice and wheat were made by GOI to the States. Under the revised 

procedure, the State Government is allowed a validity period of 50 days to 

arrange for lifting the allotted food grains. Director, FCS sends their monthly 

details of requirement of food grains to the GOI. Accordingly, GOI releases food 

grains to the GSCSCL through FCI and GSCSCL distributes it in turn to the 

Districts as per their requirement. The category-wise details of allocation, lifting, 

distribution and stock of wheat and rice are shown in Appendix-XVIII.

Audit observed that overall shortfall in offtake (2008-13) of wheat and rice by 

State Government was 33 per cent and seven per cent respectively as against the 

allotment made by the GOI (Appendix-XVIII). The shortfall in wheat offtake 

in APL category, BPL category and AAY category was 56 per cent, three per

cent and two per cent respectively and shortfall in rice offtake was 77 per cent,

six per cent and three per cent
67 BPL cards – 13.07 lakh + AAY cards – 8.13 lakh
68 BPL cards – 24.60 lakh + AAY cards – 7.45 lakh
69

70
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deprived of subsidised food grains and loss of subsidy to the tune of ` 2,651.79

crore71 (2008-13) to the State Government due to non-lifting of subsidised food 

grains allotted by GOI.

Government stated (September 2013) that low off take of wheat by the APL 

Government further stated that utmost attention had been given to lift full 

quota but sometimes due to non-availability of stock at FCI depots during the 

downloading of rakes, the same was short lifted.

2.3.7.3 Diversion of APL food grains for BPL 

State Government had issued 24.60 lakh ration cards for BPL families and 7.45 

lakh ration cards for AAY families against 21.20 lakh (13.07 lakh BPL families 

and 8.13 lakh AAY families) as estimated by GOI (February 2001 and May 

2005). As against the requirement of food grains for 24.60 lakh BPL families 

as estimated by the State Government, the GOI allotted (35 kg. food grains per

family per month) for the 13.07 lakh BPL families as per their estimates. As 

no allocation was made by GOI for remaining 11.53 lakh BPL families under 

BPL quota, State Government diverted APL food grains to BPL for distributing 

35 kg. food grains to cover all the 24.60 lakh BPL card holders as shown in 

Table 2 below – 

Table 2 : Details of food grain diverted from APL to BPL category

(Quantity in MT)

Year

Opening

Balance of 

wheat for 

APL

Lifting

during the 

year (APL)

Total stock of 

wheat available 

during the year 

(APL)

Quantity of 

wheat diverted 

from APL to BPL

during the year

Per cent

diversion

from APL to 

BPL

2010-11 (-) 55,226 6,18,181 5,62,955 3,13,110 55.62

2011-12 (-) 61,163 4,16,083 3,54,920 1,26,263 35.58

2012-13 (-) 99,891 4,79,066 3,79,175 1,57,580 41.56

(Source : Data provided by GSCSCL)

The Government stated (September 2013) that it had made proposal to GOI for 

by the State Government, however, GOI had not accepted the proposal. The 

reply was not acceptable as once the allocations of food grains to the State 

Government was issued by the GOI based on the applicable norms, it was the 

responsibility of the State Government to ensure their proper distribution to the 

eligible BPL and APL families in the State under TPDS and AAY.

71 In APL category: ` 2,429.15 crore, in BPL category: ` 151.20 crore and in AAY category: ` 71.44 crore. Subsidy 

is based on Economic Cost – Central Issue Price. Economic cost is arrived by addition of Minimum Support price 

+ Procurement incidentals + Distribution costs of the food grains.
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2.3.7.4 Delay in issuing Bar Coded Ration Card

The State Government had launched (April 2010) a project for issue of Bar Coded 

of biometric bar coded ration cards was to ensure that there is no duplication 

duplicate/bogus and forged cards are forfeited. For this purpose, information 

The project of bar coded ration card was to be implemented by the Director 

(FCS). The Director issued (October 2010) guidelines for implementation of the 

project and the work was to be completed by March 2011. Funds to the tune of 

` 16.20 crore (2010-11 to 2012-13) were allotted for the work. It was, however, 

noticed that – 

as against 1.29 crore old existing ration card holders, only 1.05 crore duly 

per cent) Bar 

biometrics of only 57.70 lakh cards (54.95 per cent

and

out of 17,233 FPS in the State, the work of capturing more than 80 per

cent biometrics had been completed only in 10,670 FPS (June 2013).

not been fully achieved.

Government attributed (September 2013) the delay to urban card holders not 

turning up for giving their biometrics, problems of connectivity, operational 

etc. The fact remained that the project has been delayed considerably 

resulting in non-achievement of project objectives. Active steps need to be taken 

for its implementation.

Non-commencement of issue of ration coupons 

The Government started (2011-12) bio-metric based food coupon system in 

one pilot FPS (Phase-I) of each Taluka/Zone. The coupons provide complete 

information about the entitled quantity and price of subsidised commodities to 

the card holders and also help in minimising diversion and leakages of subsidised 

commodities from the FPS. Further, the Government issued (September 2012) 

instructions to all Collectors and DSOs that distribution of food grains on the 

basis of food coupons generated by using bio-metrics captured was to be started 

from October 2012 in FPSs where more than 80 per cent bar coded ration cards 

were issued.

Audit observed in nine test checked DSOs that distribution of food grains on 

the basis of food coupons was started only in 393 FPSs out of 2,904 FPSs, 
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where more than 80 per cent cards were issued, the details of which are given in 

Table 3 below – 

Table 3 : Details of distribution of food grains on the basis of food coupons

Name of District Total FPS

Number of FPS were more 

than 80 per cent bio-metric 

ration cards issued

Number of FPS where 

the work of Food

Coupons started

Anand 713 417 17

Dahod 632 516 69

Jamnagar 653 171 10

Mehsana 703 436 74

Narmada 220 161 135

Panchmahals 719 476 06

Kachchh 651 320 11

Surendranagar 622 237 67

Valsad 438 170 04

Total 5,351 2,904 393

Total for the State 17,219 8,870 1,579

As food coupons are to be generated on the basis of biometrics of the card 

holders, absence of coupon system may lead to sale of food grains to ineligible 

card holders by FPS owners.

2.3.7.5 Violation of contract conditions 

The standardised contract conditions of GSCSCL with the labour contractors 

for packing the food grain bags provide that each bag should contain the same 

quantity, bags should be machine stitched with yellow thread and stamped with 

details like name of the godown, date, year, etc. This was intended to prevent 

leakage of food grains through unauthorised channels during transit and to 

prevent malpractices, if any. 

72

that in 1173 godowns the bags were not machine stitched with yellow thread and 

stamping was not being done. At Mandvi godown, the stamps were small in size 

and illegible. These violations may lead to diversion/misappropriation of food 

grains during transit from godowns to FPSs. 

Government stated (September 2013) that penalty has been recovered (March 

2013 to May 2013) at few godowns for the above irregularities. The fact remained 

that the provisions of the contract were not strictly imposed at all godowns for 

violations by the labour contractor. Strict compliance by the contractors must be 

ensured to prevent any leakage of the food grains.

72 Audit team with departmental staff jointly
73 Borsad and Petlad of Anand District, Dahod and Jhalod of Dahod District, Mundra and Mandvi of Kachchh 

District, Sagbara and Tilakwada of Narmada District, Patadi and Limbdi of Surendranagar District and Sanjan of 

Valsad District
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2.3.7.6 Functioning of Fair Price Shops

FPSs. The PDS (Control) Order, 2001 stipulated that the FPS owners should 

display details such as the stock position along with prevalent issue prices, 

consumers and sample of food grains, timings of opening and closing of the 

shop, etc.

In seven FPSs notice board was not found, in 17 FPSs stock of all the PDS 

commodities was not displayed and in 19 FPSs samples of food grains for sale 

were not displayed.

In the 56 test checked FPSs, joint74

differences75 (Appendix-XIX).

Further, in 13 FPSs, audit observed that items of PDS were not sold to AAY/

BPL/APL category as per quota prescribed and in six FPSs original cash memos 

(customer’s copy) along with the carbon copy (shop’s copy) were found for the 

Government stated (September 2013) that concerned District Collectors and 

Food Controller, Ahmedabad have been informed to take necessary action and 

furnish the action taken report.

Non-inspection of Fair Price Shops

The PDS (Control) Order, 2001 envisages inspection of FPS once in six months 

of FPSs. During scrutiny of records (2010-13), it was observed that the 

prescribed number of inspections of FPSs were not being carried out by the 

DSOs. The overall shortfall in inspection of FPSs in the State ranged between 

31 per cent (2010-11) and 46 per cent (2012-13) as shown in Appendix-XX.

It was also noticed that the shortfall was more than 80 per cent in Navsari District 

(2012-13).

Government attributed (September 2013) the shortfall in inspection to inadequate 

Cards, etc. The fact remained that the prescribed number of inspections of FPSs 

were not being carried out by the DSOs.

74 Audit team with departmental staff jointly
75 In 26 FPSs excess stock were found (Sugar 82.650 kgs., Kerosene 229 litres, Salt 892 kgs., Wheat 61.50 kgs. and 
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2.3.8 Implementation of schemes

2.3.8.1 Improper implementation of Annam Brahmam Yojana

As per orders of Supreme Court76 (October 2002), States/UTs were responsible 

to prevent deaths due to starvation or malnutrition. In pursuance to the said 

order, State Government launched (January 2009) ‘Annam Brahmam Yojana’ 

for providing 10 kg. to 15 kg. food grains free of cost to the persons who had no 

ration card and belonged to the targetted category77. Mamlatdars/DSOs were to 

be renewed for another six months. 

Audit observed that as against the target of 2,250 quintals78 per annum of food 

grains, only 241.80 quintals (11 per cent), 487.20 quintals (22 per cent) and 

480 quintals (21 per cent) were distributed during 2009-10, 2010-11 and 2011-

12 respectively. The food grains under the scheme were not distributed in 19 

Districts79, 13 Districts80, 18 Districts81 82 in 2009-10, 2010-11, 

2011-12 and 2012-13 respectively. This indicated that the Mamlatdars/DSOs 

purpose of the scheme. 

Government in its reply stated (September 2013) that instructions have been 

2.3.8.2 Improper implementation of Annapurna Yojana

During Budget speech (1999-2000), the Union Finance Minister announced 

‘Annapurna Yojana’ under which 10 kg. of food grains per month was to be 

distributed free of cost to all poor83 above 65 years of age who were though 

eligible but remained uncovered under National Old Age Pension scheme or the 

per annum for 

the States and accordingly released 83.33 MT of wheat every month to the State 

Government under the scheme. The State Government was to allocate the wheat 

to all DSOs and the latter in turn were to allocate the same to the Mamlatdars as 

per their requirements.

wheat under the scheme for the period 2008-09 to 2010-11 as the consolidated 

76 Writ Petition No. 196/2001 dated 29 October 2002 – People’s Union for Civil Liberties Vs. Union of India and 

others
77 Very poor/handicapped/orphaned/bed ridden at hospitals/ orphaned children/ street children, etc.
78 Under this scheme, Government provides 10 quintal of food grains to each Mamlatdar for distribution. There are 

225 Mamlatdars in the State.
79 Ahmedabad city, Ahmedabad, Anand, Amreli, Bhavnagar, Dahod, Dang, Gandhinagar, Jamnagar, Junagadh, 

Mehsana, Narmada, Navsari, Panchmahals, Patan, Sabarkantha, Surat, Surendranagar and Valsad
80 Ahmedabad, Dahod, Dang, Gandhinagar, Jamnagar, Kachchh, Mehsana, Panchmahals, Patan, Porbandar, 

Sabarkantha, Surendranagar and Valsad 
81 Ahmedabad, Amreli, Banaskantha, Bharuch, Bhavnagar, Dang, Gandhinagar, Jamnagar, Junagadh, Katchchh, 

Mehsana, Narmada, Navsari, Panchmahals, Porbandar, Sabarkantha, Surendranagar and Valsad 
82 Anand, Bhavnagar, Dang, Kachchh and Sabarkantha 
83

from family members or other sources
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information was not available with the Department. The Department had 

respectively. The details of allocation and distribution of wheat during 2011-12 

and 2012-13 are shown in the Table 4 below – 

Table 4 : Details of wheat allocated for Annapurna Yojana

Period

Require-

ment of 

wheat

as per

norms

(MT)

Opening

Stock of 

wheat

(MT)

Alloca-

tion of 

wheat

by GOI

(MT)

Total

Stock

(MT)

Wheat

allotted to 

Districts

(MT)

Closing

Stock of 

wheat

(MT)

Percentage

Alloca-

tion against 

requirement 

(Col. 5 and 3)

Distribution

against avail-

able stock 

(Col. 7 and 6) 

1 3 4 5 6 7 8 9 10

2011-12 1,435.92 384.98 575.96 960.94 634.00 326.94 40.11 65.97

2012-13 1,602.72 326.94 999.96 1,326.90 561.48 765.42 62.39 42.32

(Source : Data provided by Director, Food and Civil Supplies, Gandhinagar)

The above table shows that only 65.97 per cent and 42.32 per cent of available 

stock of wheat were distributed among the Districts during 2011-12 and 2012-

13 respectively, resulting in 765.42 MT of wheat lying undistributed in the 

godowns at the end of March 2013.

in three Districts84

Bhavnagar District, no food grains were allocated to the District (2012-13). Thus, 

the programme introduced for the destitute was not implemented properly.

The Director (FCS) stated (June 2013) that all Collectors and DSOs had been 

directed to ensure proper implementation of the scheme. 

2.3.8.3 Non-creation of Village Grain Banks 

The Village Grain Bank (VGB) scheme was introduced (November 2006) 

to provide safeguard against starvation during the period of natural calamity 

or during lean agriculture season. The scheme envisages setting up of VGBs 

with 40 families by inclusion of all willing BPL/AAY families of the villages 

areas, the hot and cold desert areas, tribal areas and inaccessible hilly areas. 

etc

State Government were eligible to run the VGBs. The GOI provided onetime 

cash component of ` 12,200 for administrative expenses85 and four MT86 food 

grains for lending to the families of each VGB. The quantity lent was required 

to be returned by the families within one year. GOI sanctioned (2006-07 and 

2007-08) 354 VGBs87 and released onetime cash component of ` 43.19 lakh 

and 1,416 MT food grains.

84 Anand, Dang and Mehsana
85  Storage/Weights and Scale - ` 6,000, Training - ` 1,400, Monitoring and administrative expenses - ` 3,000, 

50 per cent of the Transportation cost at the rate of ` 90 per quintal - ` 1,800
86 One quintal per member of VGB
87 226 VGBs – 2006-07 and 128 VGBs – 2007-08
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District, 24 VGBs88 only were in existence as at the end of March 2013. Thus, 

37 VGBs ceased to exist and no action was initiated by the State Government to 

Further, it was observed that 12 VGBs sanctioned (2007-08) for Dahod and 

assistance and allocated food grains to these VGBs.

to the whole State in April 2010. 

The GOI sanctioned (March 2010) Additional Central Assistance (ACA) of 

`

ACA fully and refunded ` 5.04 crore (December 2012). Though the use of 

the State Government discontinued (May 2012) the project after incurring total 

expenditure of ` 210.64 crore89.

Government attributed (September 2013) the reasons of non-availability of 

of soya, iron, folic and other micro-nutrients, complaints from people regarding 

etc. The reply was not acceptable as instead of making 

efforts to overcome the hindrances on implementation of scheme, Government 

opted to close the scheme. Further, as per a case study90

per cent

criterion, this programme was highly cost effective.

2.3.9 Decentralised Procurement 

To provide Minimum Support Price (MSP) to farmers and to ensure economy 

in transportation expenses, the Decentralised Procurement (DCP)91 system 

was introduced (2009-10) in the State for procurement and maintenance 

of stock of wheat at State level. Memorandum of Understanding (MOU) 

executed (September 2009) between GOI and State Government regulates 

the procurements and claims for distribution of procured quantity under PDS. 

88

89 2009-10 (GOG- ` 51.85 crore, GOI- ` 21.96 crore), 2010-11 (GOG- ` 100.84 crore), 2011-12 (` 35.99 crore)
90

Washington DC(March 2012).
91 Under DCP, procurement was done at State level and kept with for distribution under PDS against the allotment 

by GOI.
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GSCSCL was appointed as nodal agency for the procurement of wheat under 

DCP Scheme. Procurement under DCP was 2.66 lakh MT (2009-13), which was 

6.05 per cent of offtake (43.96 lakh MT) from FCI. Audit observed that –

GOI reimbursed the expenditure incurred by the State Government on 

` 10.92 crore92 pertaining to the period 2009-12 were still pending with 

shortages in the stock of wheat (2,624.29 MT), rice (1,674.68 MT) and 

` 1.23 crore, ` 0.69 crore and 

` 0.02 crore respectively during 2008-13 were detected by GSCSCL. 

to absorption of moisture after storage in open/covered space, which were 

an amount of ` 2.76 crore93 was pending for realisation from FCI towards 

and

claim of ` 46.38 lakh for damaged supply (March 2012 and December 

2012) of 265 gunny bales (1,32,500 gunny bags) supplied by Director 

General of Supplies and Disposal, Kolkata was preferred belatedly by 

GSCSCL in June 2013 and the settlement of claim was still pending 

(December 2013).

2.3.10 Legal Metrology and Consumer Affairs

2.3.10.1 Delay in construction of Laboratories 

of Working Standard Laboratory (WSL)/Secondary Standard Laboratory (SSL) 

at a cost of ` 25 lakh each under XIth Plan Central Scheme “Strengthening 

Weight and Measurement Infrastructure of States/UTs” to be utilised during 

2009-12. The GOI released ` 2.25 crore (November 2009) for construction of 

seven WSL94 and two SSL95 laboratories in the State. The amount was deposited 

(March 2010) in the PLA of Controller, Legal Metrology and later on placed at 

92 ` 4.30 crore (2009-10) + ` 0.04 crore (2010-11) + ` 6.58 crore (2011-12) 
93 ` 0.27 crore (prior to 2007-08) + ` 0.84 crore (2007-08) + ` 0.86 crore (2008-09) + ` 0.56 crore (2009-10) +

` 0.21 crore (2010-11) - ` 0.07 crore (2011-12) + ` 0.09 crore (2012-13)
94

95
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Audit observed that no expenditure was incurred from this grant till 2010-

11, but subsequently an amount of ` 1.63 crore96 (June 2013) was utilised for 

construction and an amount of ` 0.62 crore remained unutilised. The construction 

work of WSL at Vadodara was incomplete while the works of SSL at Vadodara 

and WSL at Amreli had not started (September 2013). This has resulted in non-

utilisation of Central assistance and affected the testing of working standards 

and secondary standards weights and measures equipment in the State. 

The Government stated (September 2013) that Assistant Controller of 

Legal Metrology has been instructed to complete the construction work of 

laboratories.

2.3.10.2 Non-utilisation of vehicles and equipment

The GOI allotted two mobile weigh bridge testing kit vehicles (April 2010) and 

bridges, stamping and smooth functioning of the work related to legal metrology 

costing ` 1.24 crore and ` 65.68 lakh respectively and four97

LPG dispenser costing ` 25.00 lakh to the Controller of Legal Metrology. Audit 

observed that - 

the two mobile weigh bridge testing kit vehicles allotted to the Assistant 

Controllers of Legal Metrology, Mehsana (March 2011) and Surat (October 

2011) for their use in nearby Districts, were never utilised and remained 

Controller of Legal Metrology, Vadodara was also never utilised and 

remained idle since its allotment due to non-appointment of cleaner and 

Assistant Controllers of Legal Metrology, Bharuch and Surat. Though the 

systems, one was retained by the Controller for checking and stamping of 

CNG stations of Gujarat State Petroleum Corporation98 (GSPC) and the 

other was allotted to Deputy Controller of Legal Metrology, Ahmedabad 

13 stations (9.50 per cent) out of 137 CNG stations run by GSPC was done 

(September 2013). The Controller had no information about the number 

of non-GSPC stations in the State and the utilisation of system by Deputy 

Controller of Legal Metrology, Ahmedabad.

96 2011-12 - ` 78.61 lakh and remaining ` 84.39 lakh during 2012-13 and upto June 2013
97 Two LPG and Two CNG Systems
98 A wholly State Owned Company
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Thus, the above vehicles and systems allotted by the GOI were not utilised/

properly utilised defeating the very purpose for which they were intended.

2.3.10.3 Consumer Welfare Funds

Unutilised State Consumer Welfare Fund 

The GOI issued orders (February 2004) for creation of State Consumer 

Welfare Fund (SCWF) in each State to strengthen consumer movement at 

grassroot level. The State Government created (December 2005) SCWF with 

a corpus of ` 47.50 lakh (GOI share ` 22.50 lakh and State share ` 25.00 

lakh), out of which ` 7.74 lakh was spent (August 2006) for the publication 

(` 39.76 lakh) was kept in the PLA of the Controller and remained unutilised 

(September 2013). As a result, the very purpose of creating fund for strengthening 

consumer movement was defeated. 

Delay in establishing State Corpus Fund 

In order to strengthen the consumer movement in the country with the active 

involvement of State/Union Territories (UTs), GOI issued (February 2010) 

instructions to create a State Corpus Fund of ` 10 crore to be shared in the ratio 

of 75:25 between GOI and respective States/UTs. This fund was to be kept 

local level activities relating to welfare and protection of consumers. GOI share 

(` 7.50 crore) was to be released after the State share (` 2.50 crore) was deposited 

in a separate, non-lapsable and interest bearing account. The State Government 

was required to notify its guidelines on the lines of Central Consumer Welfare 

Fund (CCWF) guidelines and upload on State website.

The State Government released (March 2010) its share of ` 2.50 crore which 

was kept (March 2010) in PLA by the Controller contrary to GOI instructions of 

depositing the amount in non-lapsable interest bearing account. Subsequently, 

the State share was deposited (December 2012) in Fixed Deposit with 

Gujarat State Financial Services Limited. Thus, the fund was deposited in 

separate interest bearing deposit after 33 months which resulted in late release 

(May 2013) of GOI share of ` 7.50 crore and cumulative loss of interest of 

approximately ` 69.32 lakh99, which could have been utilised for strengthening 

guidelines till October 2012 and had not released (June 2013) the GOI share to 

the Department.

The Government stated (September 2013) that the process of administrative 

and thereby the funds were deposited in interest bearing account belatedly. 

The reply was not acceptable as depositing of State share in separate account 

and Income Tax exemption are not directly related as income tax exemption 

99 per cent compounded quarterly 
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was required for availing exemption from TDS on the interest earned on such 

deposits.

2.3.11 Consumer protection

2.3.11.1 Non-establishment of Consumer Protection Councils 

As per Sections 7 and 8A of the Consumer Protection Act, 1986, the State 

Government was required to establish State and District level Consumer 

Protection Councils (CPC) to promote and protect the rights of the consumers. 

the Act came into force. The State CPC was reorganised (February 2009) but 

no meetings were held. Further, in eight100 out of 26 Districts, the District CPCs 

consumers’ right was not ensured.

The Government stated (September 2013) that due to State Legislative Assembly 

election in 2012, the appointment of non-government members was not done, 

hence, State CPC and some CPCs had not been established. The reply was not 

acceptable as the appointments had not been made even though more than one 

year has elapsed after the Assembly election.

2.3.11.2 Delay in disposal of consumer cases

Protection of Consumers’ interest is the main function of the State Consumer 

1988 provides that every complaint shall be heard as expeditiously as possible 

and endeavor shall be made to decide the complaint within a period of three 

months from the date of receipt of notice by opposite party where the complaint 

requires analysis or testing of commodities.

Audit observed that large number of cases was pending with the Commission 

and District Fora, though the time limit for disposal of these cases had expired, 

as detailed in Table 5 below –

Table 5 : Number of pending consumer cases

Total Complaint

cases pending 

(June 2013)

Duration of pendency of cases

More than 2 

years

Between 1 year to 

2 years

Six months to 

1 year
Below six months

Number 

of cases

Per-

cent-

age

Number 

of cases

Per-

cent-

age

Num-

ber of 

cases

Per-

cent-

age

Number 

of cases

Per-

cent-

age

Commission 7,777 794 10.21 980  12.60 883  11.35 5,120 65.84

District Fora 11,273 2,331 20.68 1,764  15.65 1,981 17.57 5,197 46.10

Total 19,050 3,125 16.40 2,744 14.40 2,864 15.03 10,317 54.16

(Source : Data provided by State Consumer Disputes Redressal Commission, Gandhinagar)

100 Ahmedabad, Dang, Jamnagar, Kheda, Navsari, Panchmahals, Tapi and Valsad 
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Non-disposal of cases within reasonable time had deprived the consumers of 

their rights to get timely justice. 

The Government stated (September 2013) that during last three years the 

disposal of cases have increased and the State Commission as well as District 

Fora are trying to speed up the disposal of cases.

2.3.11.3 Non-utilisation of Forum buildings 

As per Consumer Protection Act, 1986, at least one District Forum is required to 

be established in each District and GOI provides onetime Central assistance to 

State Government for this purpose. Audit observed (May 2013) that the District 

Forum buildings constructed at four test checked Districts were not utilised due 

to non-appointment of judges and required staff as shown in Table 6 below –

Table 6 : Non-utilisation of Forum buildings

(` in crore)

Sr. No. Name of the District Cost of construction Date of completion

1 Dahod 1.00 20-09-2012

2 Dang 0.79 29-11-2011

3 Narmada 0.70 21-06-2012

4 Porbandar 0.60 05-08-2011

The Government stated (September 2013) that judges and required staff were 

not appointed in these Fora, as there were very few complaint cases and the 

cases of these Fora are being handled by nearby District forum. Government 

further, stated that judges and required staff would be appointed on increase in 

number of complaint cases in these Districts. This indicated that the buildings 

were constructed out of GOI grant without assessing the need for the same.

2.3.11.4 Purchase from GRIMCO without inviting open tenders

The State Government prescribed (September 1997) the purchase policy to 

above ` 2 lakh is required to be made by inviting tenders through advertisement 

in leading newspapers. 

Audit observed that the Commission had awarded (March 2013) the work of 

`

Undertaking Company, tenders were not invited. The reply was not acceptable 

as no such exemptions were laid down in the purchase policy issued by the State 

Government.
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2.3.12 Human Resource Management

2.3.12.1 Shortage of manpower

To carry out various functions of the Department, it was essential that vacant 

for long periods eventually affects the performance of the Department. As of 

June 2013, overall shortage of manpower ranged between 26 per cent and 38 

per cent (Appendix-XXI). The important work of inspection of various weights 

and measures are carried out by the inspectors of Controller of Legal Metrology. 

Against sanctioned strength of 18 Senior Inspectors and 150 Junior Inspectors, 

only 17 Senior Inspectors and 92 Junior Inspectors were in position (June 

2013). Shortage of manpower has thus adversely affected the performance of 

the Department in carrying out various activities as commented in the foregoing 

paragraphs.

posts was under progress.

2.3.13 Internal Control Mechanism 

2.3.13.1 Irregularities in maintenance of Cash Book

101, no monetary transaction had been attested by 

102

end of the month and no periodical surprise checks had been conducted by 

103, overwriting and corrections remained 

104, full details such as from whom amounts 

Valsad, transactions had not been entered in the Cash Book on day to day 

101 (1) PS (2) Commission (3) Food Controller (4) DSO, Anand (5) DSO, Surendranagar and (6) DSO, Valsad 
102 (1) PS (2) Commission (3) Food Controller (4) Director, FCS (5) Controller (6) Eight DSOs -Anand, Dahod, 

Jamnagar, Kachchh, Narmada, Panchmahals, Surendranagar and Valsad (7) Six Assistant Controllers – Jamnagar, 

Kachchh, Mehsana, Panchmahals, Surendranagar and Valsad and (8) Six District Fora - Anand, Jamnagar, 

Mehsana, Panchmahals, Surendranagar and Valsad 
103 (1) Commission (2) Controller, (3) Five DSOs - Anand, Dahod, Kachchh, Narmada and Valsad, (4) Five Assistant 

Controllers - Jamnagar, Kachchh, Panchmahals, Surendranagar and Valsad and (5) Five District Fora - Jamnagar, 

Kachchh, Mehsana, Panchmahals and Surendranagar
104 DSOs – Jamnagar, Kachchh and Surendranagar and Assistant Controller of Legal Metrology, Panchmahals
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to 3 May 2010 and from 20 January 2012 till date of audit (May 2013).

of the Cash Book was fraught with the risk of mistakes remaining undetected 

leading to possible misappropriation of funds.

The Government stated (September 2013) that necessary instructions would be 

issued and audit instructions are being followed from September 2013.

2.3.13.2 Non-maintenance of Dead stock registers

register in Form-8 should be maintained for recording purchase of furniture, 

some cases, items/articles received were not recorded in the dead stock registers. 

Improper maintenance of dead stock registers and failure to conduct annual 

loss of Government assets remaining un-noticed. 

2.3.13.3 Non-reconciliation of remittances 

receipt on the challan or his pass book with the entry in the cash book before 

attesting it and satisfy himself that the amounts have been actually credited 

into treasury or the bank. If any discrepancy is noticed, it should be reconciled. 
105

out of seven District Fora test checked. There was misappropriation106 of 

`

2011 due to non-reconciliation of remittances. 

The Government stated (September 2013) that necessary instructions have been 

issued to all to reconcile remittances with Treasury records. 

2.3.13.4 Internal Audit

General Administration Department directed (August 1987) that all the 

Departments shall carry out Internal Audit (IA) to assess the work done, 

the schemes and programmes carried out, the implementation of rules and 

105 Anand and Panchmahals (2008-13), Mehsana and Valsad (since beginning) and Surendranagar (2012-13) 
106

Action to write off the loss is pending
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regulations, hearing and redressal of complaints of public/Government servants 

Audit observed that the Internal Audit system was not in place in the Department 

Affairs. In the absence of IA, compliance with the rules and procedures by 

2.3.14 Monitoring

2.3.14.1 Non-formation of vigilance committees 

GOI instructed (August 2001 and May 2006) all States to form Vigilance 

Committees107 at Village (VVC), City (CVC), Taluka (TVC), District (DVC) 

and State level. These committees were to keep watch on the activities of FPSs, 

report irregularities noticed to the DSOs for taking appropriate action and were 

to be reconstituted every two years. There were 12,473 VVCs, 4,226 CVCs, 304 

TVCs and 26 DVCs in the State (March 2013). 

Audit observed that there was no information available with the Department 

about reconstitution of these committees. Thus, the committees were functioning 

in violation of the guidelines. Further, the committees were to convene meetings 

in the meetings during the period 2008-13. The overall shortfall108 in meetings 

ranged between 24 per cent and 100 per cent. Shortfall109 ranged between 0.88 

per cent and 100 per cent in test checked Districts. Thus, there was no effective 

monitoring by the committees of the activities of the FPSs.

The Government stated (September 2013) that necessary instructions have been 

issued (June 2013) to all Collectors and DSOs to organise meetings of CVCs, 

TVCs and DVCs and send information of meetings organised on regular basis.

2.3.15 Conclusion

The performance audit on the functioning of Food, Civil Supplies and 

Consumer Affairs Department brought out instances of loss of subsidy from 

GOI due to non-lifting of food grains, issue of BPL ration cards in excess of 

Prescribed inspections of Fair Price Shops had not been carried out to rectify the 

of the Yojana. Vehicles and equipment provided by GOI were not appropriately 

107 Chairman - Sarpanch at village level, Mamlatdar at Taluka level, Commissioner of Municipal Corporation/ 

Corporator of Nagar Panchayat at City level and Collector at District level
108 24 per cent - VVC in May 2011 and 100 per cent – DVC in November 2010 and January 2013
109 0.88 per cent – VVCs of Dahod District and 100 per cent – TVCs of Anand and DVCs of Anand, Kachchh, 

Surendranagar and Valsad Districts
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utilised. State Consumer Welfare fund remained unutilised and there was delay 

was acute shortage of staff and the monitoring mechanism was ineffective.

2.3.16 Recommendations

Proper implementation of the schemes may be ensured by proper 

State Consumer Welfare fund should be optimally utilised for strengthening 

Timely disposal of consumer cases should be ensured for protection of 

Internal control and monitoring mechanism should be strengthened 
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CHAPTER-III

COMPLIANCE AUDIT

This Chapter contains four thematic paragraphs on “Implementation of 

Vidyalaxmi Scheme”, “Procurement of Machinery and Equipment for 

Government Engineering Colleges and Polytechnics”, “Functioning of Gujarat 

Building and Other Construction Workers’ Welfare Board” and “Procurement 

Jalmani programme” and two individual paragraphs on audit of transactions.

EDUCATION DEPARTMENT

3.1 Implementation of Vidyalaxmi Scheme

3.1.1 Introduction

The State Government launched (June 2002) a scheme named “Vidyalaxmi” 

with the objective to improve female literacy rate in the State by providing 

` 1,0001 in the form of Bond of Sardar Sarovar Narmada 

Nigam Limited2 (SSNNL) to the girl students enrolled in Standard (Std.) 

I belonging to the villages in the State with female literacy rate below 20 per

cent (prior to February 2004) and 35 per cent

of the scheme were also extended (May 2005) to girl students of urban areas 

payable with interest3 to the girl student on her passing Std. VII. The scheme 

was further extended (June 2007) for secondary girl students4 on enrolment in 

` 2,000 in the form of bond and 

payable with interest on passing of Std. X. The scheme was implemented by the 

Director of Primary Education, for primary education and by the Commissioner 

of Mid-Day-Meals and Schools, for secondary education. At the district level, 

(DEO) were responsible for the implementation of the scheme. 

The records relating to the scheme covering the period 2002-13 were test checked 

Gandhinagar, Commissioner of Mid-Day-Meals and Schools, Gandhinagar, six 

1 ` 2,000 from 2012-13
2 A State Government Undertaking
3 14 per cent (10 December 1993 to 17 February 1995, 1 August 1997 to 30 November 1997 and 1 April 1998 to 31 

August 1999), 15 per cent (18 December 1995 to 31 July 1997), 13 per cent (1 December 1997 to 31 March 1998 

and 1 September 1999 to 31 May 2000), 12 per cent (1 June 2000 to 30 September 2001), 11 per cent (1 October 

2001 to 30 September 2002), 10.50 per cent (1 October 2002 to 28 February 2003), nine per cent (1 March 2003 

to 30 September 2003 and 1 June 2007 to 9 September 2009), 7.50 per cent (1 October 2004 to 31 May 2007) and 

eight per cent (1 October 2003 to 30 September 2004 and 10 September 2009 to 30 September 2011), and 8.50 per

cent from 1 October 2011 onwards
4 Belonging to villages with female literacy rate below 35 per cent and BPL family
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5 considering the number of 

Audit Findings

3.1.2 Financial Management

The DPEOs and DEOs collect the information regarding number of students 

submit their demand for grants. The Education Department releases grants 

based on the demand and the DPEOs and DEOs in turn purchase the Bonds 

of grants released and expenditure incurred towards purchase of bonds are as 

shown in Table 1 below -

Table 1 : Grants released and expenditure incurred6

(` in crore)

Year Primary Education Secondary Education

Budget

Provision

Grants

released to 

DPEOs

Expenditure Budget

Provision

Grants

released 

to DEOs

Expenditure

2002-03 10.00 10.00 9.28 NA6 NA NA

2003-04 20.00 20.00 15.00 NA NA NA

2004-05 15.00 15.00 13.57 NA NA NA

2005-06 15.00 15.00 13.51 NA NA NA

2006-07 15.00 15.00 12.70 NA NA NA

2007-08 15.00 15.00 14.75 3.00 3.00 2.71

2008-09 15.00 15.00 12.87 3.00 3.00 2.00

2009-10 14.50 14.50 11.16 3.00 3.00 3.11

2010-11 13.00 13.00 10.43 3.00 3.00 2.99

2011-12 13.00 13.00 11.44 5.00 5.00 5.00

2012-13 26.00 21.09 21.06 3.00 3.00 1.66

Total 171.50 166.59 145.77 20.00 20.00 17.47

(Source :  Information furnished by Director of Primary Education and Commissioner of 

Mid-Day-Meals and Schools )

Grant release order provided that funds should not be kept in the Personal 

Ledger Account (PLA) and any unspent amount remaining at the end of the year 

DPEOs7, audit observed that unspent grant of ` 1.91crore (Appendix-XXII)

above instructions of the Government.

5 North Gujarat (Banaskantha and Sabarkantha), Central Gujarat (Vadodara), South Gujarat (Surat), East Gujarat 

(Dahod) and Saurashtra (Amreli)
6 NA means Not Applicable as the scheme was extended for Secondary Education from 2007-08
7 Amreli, Banaskantha, Dahod, Surat and Vadodara
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3.1.3 Irregularities in purchase of Bonds

The information regarding eligible students under the scheme for primary 

secondary education by DEOs through School Coordinators/School Principals. 

Scheme guidelines provide for pre-admission survey of students to be enrolled 

in Std. I and Std. VIII. Based on the survey reports, the bonds are purchased by 

yet to be encashed in respect of the State are shown in Appendix-XXIII. The 

method of purchasing bonds based upon the survey reports and non-scrutiny 
8 by DPEOs and DEOs led to 

various irregularities as discussed in the succeeding paragraphs.

3.1.3.1 Purchase of Multiple Bonds

Scheme guidelines provide that bond should be purchased in the joint names 

of DPEO/DEO, girl student and parent/guardian on enrolment in Std. I/Std. 

scrutinised by DPEOs and DEOs which led to purchase of more than one bond9

(575 bonds of `

Appendix-XXIV. Further, no timely action was taken to get the bonds cancelled 

and credit the money back to Government account. 

DPEOs/DEOs stated (January to May 2013) that this was due to oversight 

and that due care would be taken to ensure payment for single bond to each 

This lapse indicated that the purchases of bonds had been made without verifying 

students was to be provided to girl students on enrolment in Std. I, belonging to 

a village having female literacy rate below 35 per cent10 and in case of Urban 

Areas to girl students, belonging to the BPL category, on submission of BPL card. 

enrolment in Std. VIII, belonging to a village having female literacy level below 

35 per cent. Irregularities noticed in purchase of bonds are discussed below -

8

9 DPEOs – 124 multiple bonds of ` 1.24 lakh and DEOs – 451 multiple bonds of ` 9.02 lakh
10 With effect from February 2004 as per Census data 
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literacy rate

Scrutiny of records of three11 out of six test checked DPEOs and four12 out of 

six test checked DEOs revealed that 1,385 bonds valuing ` 19.97 lakh were 

purchased for girl students belonging to villages with female literacy rate above 

35 per cent as shown in Appendix-XXV which was in violation of the scheme 

guidelines. Further scrutiny revealed that 215 bonds out of the above bonds 

were encashed and payment of ` 4.92 lakh was made by the DPEOs and DEOs 

The DPEOs and DEOs stated (January to May 2013) that due care would be 

taken in future while purchasing the bonds. The fact, however, remained that 

these bonds were required to be cancelled and the total amount of ` 19.97 lakh 

with interest be credited to Government account at the earliest.

Bonds purchased without ascertaining BPL status

Scrutiny of records at test checked DPEOs and DEOs revealed that 2,085 

bonds (DPEOs-38 bonds13 and DEOs-2,043 bonds14) valuing ` 41.28 lakh 

for ascertaining their BPL status, as the list maintained had no details of BPL 

numbers. Further, audit could not vouchsafe the correctness of the BPL status 

districts in this regard. 

The DPEOs and DEOs accepted the omission and stated (January to May 2013) 

that due care would be taken in future during the purchase of bonds. 

Scrutiny of records in DPEO, Vadodara and DEOs Sabarkantha and Banaskantha 

revealed that 13 bonds15 valuing ` 0.23 lakh were purchased for girl students 

belonging to Above Poverty Line (APL) category resulting in issuance of bonds 

Bonds purchased for boy student

Scrutiny of records in two DPEOs16 and two DEOs17 revealed that 18 bonds 

valuing ` 0.22 lakh were purchased for boy students. This indicated that the 

11 Amreli, Dahod and Vadodara
12 Dahod, Banaskantha, Sabarkantha and Vadodara
13 DPEO, Surat – 16 bonds in 2002-03, DPEO, Vadodara – six bonds in 2006-07 and 16 bonds in 2011-12
14 DEO Amreli – 96 bonds (eight of 2009-10 and 88 of 2010-11), DEO Banaskantha – 56 (2010-11), DEO, Dahod – 

117 bonds (20 of 2007-08, 26 of 2008-09 and 71 of 2010-11), DEO Sabarkantha – 77 bonds (2009-10), DEO Surat 

– 97 bonds (11 of 2007-08, three of 2008-09 and 83 of 2009-10) and DEO Vadodara – 1,600 bonds (2007-08)
15 DPEO Vadodara – two bonds in 2012-13 (` 2,000), DEO Sabarkantha – two bonds in 2008-09 and eight bonds in 

2009-10 (` 20,000) and DEO Banaskantha – one bond in 2007-08 (` 1,000)
16 DPEO Banaskantha – 12 bonds of 2005-06 (` 0.12 lakh) and DPEO Vadodara – one bond of 2003-04 and one bond 

of 2007-08 (` 0.02 lakh)
17 DEO Amreli – three bonds of 2007-08 (` 0.06 lakh) and DEO Dahod – one bond of 2009-10 (` 0.02 lakh).
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cancel these bonds and credit the amount in Government account.

The DPEOs and DEOs stated (January to May 2013) that due care would be 

taken while purchasing the bonds in future. The fact, however, remained that 

these bonds were required to be cancelled and action taken to credit the amount 

back to Government account, which was not done (May 2013).

The scheme guidelines provide that bonds should be purchased for girl students 

on enrolment in Std. I and Std. VIII. Audit observed at three DPEOs18 and four 

DEOs19

for the non-inclusion of their names in the lists forwarded to SSNNL for purchase 

of bonds. 

Apart from above, it was also observed that -

20 enrolled in Std. VIII 

at DEO Vadodara, upto 2008-09, out of 12 talukas, information regarding 
21. The eligible 

at DEO Banaskantha, in three test checked talukas22, audit observed that 

four schools23

2007-12, as they were not aware of the scheme. Thus, the girl students 

The DPEOs and DEOs stated (January to May 2013) that necessary care 

would be taken in future in purchase of bonds. The fact remained that eligible 

part of school authorities, DPEOs and DEOs.

18 Amreli - 47 (26 of 2005-06, 21 of 2011-12), Banaskantha – 1,877 (1,032 of 2003-04, 256 of 2009-10, 337 of 2010-

11 and 252 of 2012-13) and Vadodara - 558 (2004-05)
19

- seven (2011-12)
20 Bardoli (upto 2010-11), Choriyasi (upto 2009-10), Kamrej (upto 2009-10), Mandvi (upto 2009-10), Mangrol (upto 

2009-10), Palsana (upto 2010-11) and Surat city (upto 2010-11)
21 Chotaudepur, Kwant, Naswadi and Pavi Jetpur
22 Amirgadh, Danta and Tharad
23

Danta
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3.1.3.4 Incomplete/incorrect information in Bonds

Scheme guidelines provide that bond should be purchased in the joint name of 

DPEO/DEO, girl student and parent/guardian on enrolment in Std. I/Std. VIII. 

Scrutiny of records at test checked DPEOs and DEOs revealed that -

at four DPEOs24 and DEO Amreli, 56 bonds and 146 bonds (2010-11) 

valuing ` 0.56 lakh and ` 2.92 lakh respectively had no details of the 

at two DPEOs25 and three DEOs26, the names mentioned in 31 bonds

valuing ` 0.54 lakh did not match with the list furnished by the respective 

schools. This was fraught with risks and lead to payment of assistance to 

at DPEO Vadodara, 20 bonds (` 0.20 lakh) purchased in 2003-04 and at 

DEO Sabarkantha, 10 bonds (` 0.20 lakh) purchased in 2009-10 had no 

the DPEO and DEO to rectify the omission. These bonds were encashed 

The DPEOs and DEOs accepted the observations raised by audit and stated that 

efforts would be made to rectify these discrepancies.

3.1.3.5 Custody of original bonds and missing bonds 

Scheme guidelines provide that bonds purchased were to be kept in the custody 

DPEOs/DEOs were required to encash the bonds and make payments to the 

and DEO Banaskantha had transferred 2,39,773 original bonds27 to Taluka 

Thus, the DPEO and DEO had violated the scheme guidelines. It was further 

observed that -

in three test checked TDOs, 1,884 bonds out of 2,263 bonds28 (2002-03 to 

2004-05) were found missing from the custody of the concerned TDOs. 

24 DPEO Amreli – 30 bonds (2011-12) of ` 0.30 lakh, DPEO Banaskantha – six bonds (2005-06) of ` 0.06 lakh, 

DPEO Surat – 14 bonds (seven bonds each of 2004-05 and 2005-06) of ` 0.14 lakh and DPEO Vadodara – six 

bonds (2007-08) of ` 0.06 lakh
25 DPEO Banaskantha – six bonds (2005-06) of ` 0.06 lakh and DPEO Surat – two bonds (2008-09) of ` 0.02 lakh
26 ` 0.10 lakh, DEO Dahod – 14 bonds (2009-10) of ` 0.28 lakh and DEO 

Banaskantha – four bonds (2008-09) of ` 0.08 lakh
27 DPEO – 2,39,243 bonds and DEO – 530 bonds
28 Bhabhar – 398 bonds out of 446 bonds of 2003-04 and 958 bonds out of 1,131 bonds of 2004-05, Amirgadh – 494 

bonds out of 652 bonds of 2002-03 and Kankrej – all 34 bonds of 2003-04
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` 18.84 lakh plus 

10 to 2011-12) for payment to them. Neither the TDOs nor the DPEO 

initiated any action to trace the bonds and timely payment was denied to 

DEO Banaskantha transferred 530 original bonds29 (2007-09) valuing 

` 10.60 lakh to concerned school authorities instead of keeping the same 

in own custody. Further, only 128 bonds were encashed and paid to the 

` 8.04 lakh) were 

lying un-encashed with the school authorities though those were payable 

The DPEO and DEO stated (May 2013) that custody of original bonds would 

As regards missing bonds, DPEO stated that necessary investigation would be 

carried out. 

3.1.4 Encashment of Bonds

3.1.4.1 Non-disbursement/Blocking of Scheme Funds

The scheme guidelines provide that DPEOs and DEOs should conduct regular 

purchased are to be cancelled/transferred to the respective district.

The SSNNL records revealed that all the bonds purchased (2002-03 to 2004-05) 

checked DPEOs30 revealed that out of ` 25.88 crore realised by encashment of 

1,51,104 bonds, ` 8.10 crore in respect of 43,128 bonds were lying undisbursed 

(Appendix-XXVI). Audit further 

observed that -

DPEO Dahod transferred ` 9.84 crore31 to TDOs in respect of 57,439 

of ` 5.39 crore32 for 31,552 bonds was lying undisbursed in the PLA of 

TDOs.

In test checked DEOs33, ` 1.69 crore in respect of 6,503 encashed 

bonds were lying un-disbursed in the PLA of the concerned DEOs 

(Appendix-XXVII).

29 2007-08 – 315 bonds and 2008-09 – 215 bonds
30 Amreli, Banaskantha, Dahod, Sabarkantha and Vadodara
31 2002-03 – ` 2.77 crore of 16,123 bonds, 2003-04 - ` 3.17 crore of 18,557 bonds and 2004-05 - ` 3.90 crore of 

22,759 bonds 
32 2002-03 - `1.46 crore of 8,528 bonds, 2003-04 - ` 1.56 crore of 9,178 bonds and 2004-05 - ` 2.37 crore of 13,846 

bonds
33 Banaskantha, Sabarkantha and Vadodara
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not traceable due to their dropping out of school, shifting to other places, non-

enrolment in next class, etc. This indicated that regular inspections were not 

transfer of bonds was done on time and bonds were encashed in time. Further, 

the DPEOs and DEOs failed to credit the undisbursed amount into Government 

been enrolled.

The DPEOs and DEOs agreed to the facts and stated (January and May 2013) 

that amount lying in PLA would be deposited in Government account. 

3.1.5 Other Irregularities

Scrutiny of records of all test checked DPEOs and DEOs revealed that following 

provisions of scheme were not adhered to - 

the details of bonds regarding bond number, date of issue, maturity 

date, receivable amount were not provided to the parent/guardian of the 

in two districts34

before maturity period.

The DPEOs and DEOs stated that irregularities pointed out by audit would be 

corrected and due procedure would be followed in future. 

3.1.6 Conclusion

There were instances of irregularities in implementation of the scheme for the 

girl students defeating the objectives of the scheme to that extent. Unspent grants 

were kept in the PLA of DDO in contravention of provision of grant release 

and DEOs. In Banaskantha district, 2,39,773 original bonds were transferred to 

TDOs and school authorities in contravention to the scheme guidelines and the 

bonds were also found missing from the custody of TDOs in some cases. There 

encashment of bonds were lying in the PLAs of DDOs, DEOs and TDOs.

received (November 2013).

34 Amreli and Vadodara
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3.2  Procurement of Machinery and Equipment for Government

Engineering Colleges and Polytechnics

3.2.1 Introduction 

The Education Department (ED) provides technical education through 16 

Government Engineering Colleges (GECs) (37 Degree Engineering courses) 

and 30 Government Polytechnics (GPs) (26 Diploma Engineering courses). The 

annual intake capacity for Degree and Diploma courses in the State was 8,970 

students and 20,220 students respectively (June 2013). Principal Secretary, 

Education Department was in charge of the overall functioning of Education 

Department. Technical Education was headed by Commissioner of Technical 

Education (CTE) and Joint Director (Planning, Budget and Purchase) was 

responsible for planning and purchase of machinery and equipment. 

The records relating to the procurement of machinery and equipment covering 

the period 2008-13 were test checked (December 2012 to July 2013) at the 
35 GECs and eight36 GPs.

3.2.2 Purchase Policy and Procedures

The Central Stores Purchase Manual (CSPM)37 prescribed (February 2004) the 

policy and procedures to be adopted while making procurement of machinery 

and equipment by the Government Departments. There were three committees 

for procurement of machinery and equipment namely Departmental Purchase 

Committee (DPC), Secretariat Departmental Purchase Committee (SDPC) and 

` 50 lakh, 

above ` 50 lakh and upto ` 3.00 crore and above ` 3.00 crore respectively.

State Government designated (May 2001) Gujarat Informatics Limited (GIL)38

and Information Technology (IT) related equipment for all the Government 

Departments.

3.2.3 Financial Management

For procurement of machinery and equipment, budget provision was made under 

the category of ‘new items39’ in the Budget. The details of budget provisions, 

grants released and expenditure incurred for procurement of machinery and 

35

36

37 Issued by Industries and Mines Department
38 GIL is the State Government Undertaking under Science and Technology Department
39 As per Gujarat Budget Manual, before inclusion of a “new item” in the budget, it is necessary that Administrative 

Department should recommend administrative approval for only such necessary items, which are proposed with 

adequate details
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equipment for GPs and GECs in the State during the period 2008-13 are as 

shown in Table 1 below– 

Table 1 : Budget provision, grants sanctioned and expenditure40

(` in crore)

Year Budget Provision Grant released Expenditure incurred40
Percentage of 

expenditure 

GP GEC Total GP GEC Total GP GEC Total GP GEC

2008-09 20.49 5.61 26.10 6.49 5.20 11.69 5.35 4.59 9.94 82 88

2009-10 22.00 37.43 59.43 22.00 37.43 59.43 16.94 18.80 35.74 77 50

2010-11 13.03 8.27 21.30 4.00 5.10 9.10 2.39 3.61 6.00 60 71

2011-12 4.78 3.01 7.79 4.78 3.01 7.79 2.81 1.95 4.76 59 65

2012-13 3.00 13.04 16.04 4.51 3.23 7.74 4.31 3.16 7.47 96 98

Total 63.30 67.36 130.66 41.78 53.97 95.75 31.80 32.11 63.91 76 59

Apart from the above, a separate grant of ` 19.73 crore41 was also provided for 

procurement of IT related equipment. 

Analysis of above table shows that – 

for GPs, as against budget provision of ̀  63.30 crore, Government released 

` 41.78 crore (66 per cent), but expenditure of ` 31.80 crore (76 per cent)

for GECs, as against budget provision of ` 67.36 crore, Government 

released ` 53.97 crore (80 per cent), but expenditure of ` 32.11 crore (59 

per cent) only was incurred.

It was observed that during 2008-09, Government did not release ` 14 crore 

provided in the budget for procurement of machinery and equipment for opening 

new Polytechnic Extension Centers at Gujarat Industrial Development Council 

(GIDC) due to non-supply of detailed information regarding establishment by 

CTE. Similarly, an amount of ̀  9.03 crore provided in the budget for procurement 

of machinery and equipment during 2010-11 was not released due to delay in 

providing details by CTE to ED regarding purchases made during previous 

years and exact requirement in the current year.

The CTE attributed (July 2013) the reasons for these savings to the procedure 

for calling for tender being long, non-receipt of offers, cancellation of tenders 

and failure of vendors to supply materials. The reply was not acceptable as the 

provision in the budget was required to be made only after detailed and proper 

planning for its timely utilisation. This indicated that these items were included 

in the budget without adequate planning for their utilisation.

40 Total expenditure included an amount of ` 12.71 crore (2008-09 - ` 0.83 crore, 2009-10 - ` 6.95 crore, 2010-11 - 

` 1.67 crore, 2011-12 - ` 1.21 crore and 2012-13 - ` 2.05 crore) on furniture, there is no separate budget head for 

this and this has been included under machinery and equipment head in the budget
41 ` 0.57 crore (2008-09), ` 2.33 crore (2009-10), ` 3.88 crore (2011-12) and ` 12.95 crore (2012-13)
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3.2.3.1 Parking of funds

drawn from Treasury unless it is required for immediate disbursement. It is 

not permissible to draw money from Treasury in anticipation of demand or to 

prevent lapse of grants. Audit observed that CTE withdrew ` 55.20 crore meant 

for procurement of machinery and equipment and IT related items and parked 

this amount with various agencies as shown in Table 2 to avoid lapse of grant, as 

Table 2 : Statement showing parking of funds4243

(` in crore)

Year Amount Purpose Name of Agency

2008-09 0.57 Purchase of software Gujarat Knowledge 

Society

2009-10 2.33 Procurement, installation and 

commissioning of Campus Wide Area 

Network (CWAN)

Gujarat Informatics 

Limited

31.17 Purchase of machinery and 

equipment42

Gujarat Technological 

University

2011-12 3.88 Procurement, installation and 

commissioning of CWAN

Gujarat Informatics 

Limited

2012-13 17.2543 Purchase of computers and peripherals Gujarat Informatics 

Limited

55.20

(Source : Information collected from CTE)

It was further observed that out of a fund of ` 6.21 crore44 provided 

(March 2010 and March 2012) to GIL for procurement, installation and 

commissioning of CWAN for nine GECs and 13 GPs, expenditure of only 

` 5.64 crore was incurred by GIL in the years 2010-11 and 2011-12 and an 

unspent amount of ` 0.57 crore was not refunded to Government Account 

CTE stated (December 2013) that for IT related purchases, indents are placed 

are issued and inspection, installation and commissioning of items is done. In 

respect of machinery and equipment, on receipt of indents from the institutes, the 

was not acceptable as reporting of expenditure without actually incurring it in 

balance with GIL, CTE stated (June 2013) that the matter was taken up with 

GIL for necessary action.

42

four cylinder four stroke diesel engine test rig, basic electronics work station, digital electronics work station, basic 

etc.
43 ` 12.95 crore – IT fund (separate grant received) and ` 4.30 crore – State Plan
44 ` 2.33 crore (March 2010) and ` 3.88 crore (March 2012)
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3.2.4 Purchases

Based upon the budget allocation under plan head, CTE invites indents45 for 

procurement of machinery and equipment from GECs and GPs. The indents 

budget allocation and based upon the prescribed syllabus and norms of All India 

Council for Technical Education (AICTE). Subject-wise expert committee 

consisting of experts from GPs and GECs are formed to decide common 

is made either by CTE centrally or by respective GECs and GPs. 

The details of number of items for which tenders were processed46 by CTE 

during the period 2008-13 are shown in Table 3 below –

Table 3 : Details of number of items for which tenders were processed47

Year47

Number 

of items 

tendered

Number 

of items 

technically

Number 

of items 

for 

which no 

response 

received

Number 

of items 

for which 

purchase 

order (PO)

issued

Number 

of items 

not

supplied

Amount

involved in 

the purchase 

orders

issued

(` in crore)

2008-09 414 156 44 214 0 3.12

2009-10 822 169 90 563 70 11.04

2010-11 374 71 36 267 51 4.98

2011-12 250 40 30 180 17 2.99

Total 1,860 436 200 1,224 138 22.13

(Source : Information furnished by CTE)

The above table shows that out of 1,860 items tendered, purchase orders were 

issued for 1,224 items of which 138 items were not received. 

Audit scrutinised the tender documents of 608 items (` 11.04 crore) relating to 

and utilisation of IT related equipment at CTE and test checked GPs and 

GECs.

For IT related equipment, CTE placed the indent with GIL, who consolidated 

the indents received from all the State Government Departments and 

were issued by the CTE and payment was made to the supplier either by 

CTE or through GIL. During 2008-12, procurement of IT items worth 

` 22.13 crore was made from the general budget and ` 19.73 crore from the IT 

grant.

succeeding paragraphs.

45 `20,000. For equipment having 

estimated cost upto ` 20,000, local purchase is made by the concerned institute
46 Tenders processed by GIL and purchases below ` 20,000 made by the concerned GECs and GPs were not included 

in this table
47 During 2012-13, tenders were not processed for machinery and equipment, for IT related purchases and furniture, 

so not included in the table
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3.2.4.1 Failure to make bulk purchases

had common course and curriculum. Before procurement of any equipment, 
48 of the CTE. Audit 

observed at CTE that no common requirement was assessed for institutes and 

same items were procured by CTE for various institutes in different years 

shown in Appendix-XXVIII.

The CTE attributed (December 2013) the reasons for frequent revision of indents 

submitted by the institutes for different equipment. The reply was not acceptable 

as the syllabus and curriculum was similar for all the institutes. The CTE should 

have thus assessed common requirement and purchases should have been made 

mentioned in tender document

those supplied with the equipment revealed that there were variations between 

catalogues provided with the equipment, as detailed below -

Exhaust Gas Analyzers were purchased (December 2011) for two GPs49

and one GEC50. It was noticed from the technical scrutiny report and the 

catalogue of the equipment that the equipment supplied was not as per the 

51 and two GECs52.

Audit observed that as against the tender requirement of temperature 

range between 50 and 250 degree Celsius, the temperature range inscribed 

on the instrument showed temperature range between 50 and 150 degree 

Celsius. CTE stated (June 2013) that explanation would be called for from 

concerned institutes and necessary action would be taken.

53 and three GECs54. Audit 

48 Members of the committee are subject-wise experts from different institutes of the department
49 Ahmedabad and Chhotaudepur 
50 Modasa
51

52 One for GEC Surat and two for GEC Chandkheda
53

54 Bhavnagar, Chandkheda and Patan
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observed from the technical scrutiny report that the equipment supplied was 

GP, Chhotaudepur and Godhra accepted (June 2013) the variation in 

equipment supplied were not carried out at the time of technical scrutiny either 

by the CTE or the consignee institutes which resulted in purchase of equipment 

3.2.4.3  Purchase of power electronics trainers in excess quantity than 

indented

The Principal, GEC, Patan submitted an indent for two sets of power 

electronics trainer kits each containing 12 different types of trainers items 

at an estimated cost of ` 1.20 lakh for Electrical Engineering Department. 

Scrutiny of records at GEC, Patan and CTE revealed that CTE issued 

(February 2010) supply order for 24 sets instead of two sets at a cost of 

` 21.94 lakh. On being informed by GEC, Patan that additional sets had been 

purchased, the CTE issued (May 2010) instructions that these be distributed 

to other institutes55

` 20.12 lakh was made. The CTE stated (December 2013) that this happened 

due to confusion in understanding 24 items as 24 kits by the expert committee 

members but as these items were useful to other institutes, they were distributed 

among other institutes. The reply was not acceptable as no indents were received 

from other institutes for these items and the fact remained that 22 sets were 

purchased in excess of requirement. 

indented

The CTE placed (September 2010) an indent on GIL for procurement of 

` 1.71 crore. CTE stated (December 

Education Department. The reply was not acceptable as an expert committee on 

computer procurement in its meeting (September 2010) opined that GIL must 

of the system.

55 LD Engineering College Ahmedabad (6), GEC Gandhinagar (4), Vishwakarma Government Engineering College 
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3.2.5.1  Sub-contracting of contract for Commissioning of Campus 

Wide Area Network 

CTE entered (August 2011) into a contract agreement with ITI limited, 

Ahmedabad for supply, installation, commissioning and maintenance of 

Campus Wide Area Network (CWAN) at 12 GPs56 and GEC Surat at a cost of 

` 3.76 crore. Audit observed at CTE and test checked GPs57 that the work was 

carried out and completed by SAI Infosystem, Ahmedabad instead of ITI limited 

which resulted in breach of contractual obligation, as there was no clause of 

(January and April 2013) that the work was carried out by SAI Infosystem. CTE 

stated (June 2013) that contract was entered with ITI limited and payment was 

also made to ITI limited. The reply was not acceptable as it was evident from 

the installation reports at test checked institutes that SAI Infosystem had carried 

fact while making payments based on installation reports. This had resulted in 

breach of contract agreement by ITI limited. CTE may take steps to address ITI 

limited on this issue and to ensure that maintenance of CWAN is undertaken 

by it.

3.2.5.2 Non-updation of antivirus software 

CTE purchased (2009-13) 7,85058 personal computers at the cost of ` 22.36 

crore for GPs and GECs with “Trend Micro System” as antivirus software to 

be updated every year for three years by the supplier59. Audit observed at test 

checked GPs60 and GECs61 that the antivirus installed was not updated by the 

supplier and no action was initiated by the CTE or the GPs and GECs to get 

the same updated from the supplier. CTE replied (December 2013) that Trend 

Micro system was purchased as per State Government’s policy and it could be 

downloaded free of cost from Gujarat State Wide Area Network (GSWAN)62.

Audit observed that the software was not updated at test checked GPs and GECs 

as they were not provided with GSWAN connectivity and their systems were 

used without antivirus software protection though it was to be provided as per 

the purchase order.

56  Ahmedabad (Government Girls Polytechnic), Bhuj, Chhotaudepur, Dahod, Dang, Godhra, Jamnagar, Palanpur, 

57

58 2009-10 (3,825- ` 9.81 crore), 2010-11 (692- ` 1.71 crore), 2011-12 (602 - ` 1.81 crore) and 2012-13 (2,731 - 
` 9.03 crore)

59 SAI Infosystem, Ahmedabad
60

61

62 GSWAN is the state wide area network of State Government connecting all Government departments



Audit Report (General and Social Sector) for the year ended 31 March 2013

94

3.2.6 Non-utilisation of equipment

Audit observed at test checked institutes that several equipment were lying 

unutilised as shown in Table 4 below – 
63Table 4 : Non-utilisation of equipment64

65(` in lakh)

Sl.
No.

Name of 
Equipment

Month and 
Year of 

procurement

Name of 
Institute

Value Reasons, if any, assigned

1 Universal
Testing 
Machine63

August 2007 GP Chhota-
udepur

6.35
Mechanics was responsible to teach 
the concerned course with usage of 

vacant upto December 2012. Further, 
the equipment was not in working 
condition and the period since the 
machine was not in working condition 
was not available in the records. 

machine would be repaired during the 
next academic session.

2
Test set up for 
DC Machine 
model

March 2011 SS
Engineering
College
Bhavnagar

0.55 Due to non-availability of three 
phase electricity connection in the 
laboratory. Institute had made several 

64 Department, 
however, the same was not provided.

3 Microcontroller
based over 
current relay 
Trainer with 
necessary
arrangement

February
2012

2.05

4
Circuit

March 2012 0.50

5 Motor
Protection relay 
Trainer

March 2012 3.05

6 Plate bearing 
test apparatus

February
2010

GEC Patan 4.01 Due to non-availability of laboratory 
facility, the equipment was installed 
in open area and it rusted. Further, 
there was no technical staff, so its 
usage was not ensured. The Principal 
stated that a shed was proposed to be 
constructed over the equipment.

7 10 equipment65

for Bio Medical 
Department

March 2011 AV Parekh 
Technical 
Institute

10.80 At the time of purchase of equipment, 
there were trained staff, but current 
staff was not trained for operating 
these equipment

Total 27.31

(Source : Information compiled from the records of test checked institutes)

This showed that even after making expenditure on procurement of these 

equipment, the same could not be utilised by the students. 

3.2.7 Non-availability of equipment

Plastic Engineering Department was started in GP Chhotaudepur in 1994. 

Audit observed that no major equipment/instruments were purchased by 

63 Universal Testing machine is used to test tensile, stress and compressive strength of materials
64

65

Portable ECG, Portable X-ray and Auto analyzer
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the GP or CTE for the department (2008-13). The GP stated (June 2013) 

that proposal for supply of required equipment/instruments was sent 

annually (Appendix-XXIX) to the CTE. It was also stated that in absence 

of equipment/instruments, courses were taken through web-based learning 

and industrial visits. The reply was not acceptable as web-based learning 

could not replace class room teaching and practical sessions. 

The Chemical Engineering Department in SB Polytechnic Institute, 

Bhavnagar was approved (2009-10) by the AICTE with an intake capacity 

of 60 students. Audit observed that there was no classroom, laboratory 

building and equipment for the course in the Institute. The Principal stated 

(January 2013) that students were taught about the working of equipment 

of the subject theoretically and the practical examinations were conducted 

orally. Thus, the students were deprived of practical knowledge of use of 

equipment.

3.2.8 Shortage of Staff

To carry out various functions, it is essential that vacant posts of different 

eventually affects the performance of the institutes. The details of sanctioned 

strength and men-in-position in 16 GECs and 26 GPs are shown in Table 5 and 

Table 6 respectively below – 

Table 5 : Details of sanctioned strength and men-in-position in 16 GECs

Name of post
Sanctioned

Strength

Men-in-

position
Vacant

Percentage of 

vacancy

Principals 16 3 13 81

Professor 279 27 252 90

Associate Professor 559 252 307 55

Assistant Professor 1,183 912 271 23

Instructors 130 87 43 33

Laboratory Assistants 157 46 111 71

(Source : Information furnished by CTE)

The above table showed that the staff shortage ranged between 90 per cent

(professors) and 23 per cent (assistant professors).

Table 6 : Details of sanctioned strength and men-in-position in 26 GPs

Name of post
Sanctioned

Strength
Men-in- position Vacant

Percentage 

of vacancy

Principal 26 4 22 85

244 64 180 74

Lecturers 2,415 2,016 399 17

Instructors 183 76 107 58

Laboratory Assistants 258 79 179 69

(Source : Information furnished by CTE)

The above table showed that there was shortage in teaching and laboratory staff. 

Vacancy ranged between 17 per cent (lecturers) and 85 per cent (Principals). 
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Adequate human resources are most important for imparting knowledge in 

any institute and their shortage would adversely affect quality of education 

and the purpose of creation of physical infrastructure at the institutes would be 

defeated.

3.2.9 Conclusion

Grants released for purchase of machinery and equipment were not adequately 

utilised. CTE failed to complete purchase procedure in time which resulted in 

parking of funds with other agencies. There were shortcomings in technical 

obligations were also noticed. Software was purchased though there was no 

demand/requirement. Instances of equipment lying idle due to non-availability 

of trained staff were also noticed. 

received.
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LABOUR AND EMPLOYMENT DEPARTMENT

3.3  Functioning of Gujarat Building and Other Construction

Workers’ Welfare Board

3.3.1 Introduction

The Government of India (GOI) enacted (August 1996) the Building and Other 

Act, 1996 (BOCW Act) which provided for constitution of a Welfare Board in 

each State to undertake social security scheme for safety, health and welfare of 

construction workers. With a view to augment the resources of the Board, GOI 

enacted (August 1996) the Building and Other Construction Workers’ Welfare 

Cess Act, 1996 (Cess Act) which provided for the levy and collection of Labour 

Welfare Cess (the cess) at the uniform rate not exceeding two per cent but not 

less than one per cent of the cost of construction incurred by the employer. 

Accordingly, in exercise of the powers conferred under the Cess Act, the State 

Government constituted (December 2004) the Gujarat Building and Other 

Construction Workers’ Welfare Board (the Board) to collect the cess at the rate 

of one per cent of the cost of construction and carry out welfare schemes for 

constructions workers, by providing loans and advances for construction of 

assistance, pension, personal accident scheme, etc. The Board was headed by a 

Chairman66 67 under 

the Labour and Employment Department.

The provisions of the Act were applicable to every establishment which employed, 

or had employed 10 or more workers on any day during the preceding 12 months 

in any building or other construction works. All such establishments68 were liable 

to pay cess under the Cess Act. The employer in relation to an establishment 

means the owner thereof and includes the head of the Department and Chief 

contractor, otherwise the contractor is the employer.

period 2006-13 were test checked (December 2012 to March 2013) at the Board 
69 out of four 

66 Principal Secretary, Labour and Employment Department
67

68 Except construction activity by an employer in relation to his residence costing less than ` 10 lakh
69
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3.3.2 Planning for implementation of Act

3.3.2.1 Delay in framing of State Rules

Sections 40 and 62 of BOCW Act provide that the appropriate Government 

safety and health of construction workers in the course of their employment and 

the equipment and appliances necessary to be provided to them for ensuring 

Government framed (August 2003) the Gujarat Building and Other Construction 

Act.

3.3.2.2 Delay in constitution of the Board and its corporate body

Section 18 of BOCW Act provides that every State Government shall, with effect 

the State after a delay of eight years from the enactment of the Act. Further, the 

corporate body of the Board was constituted only in July 2008 which resulted in 

delay in implementation of welfare schemes for construction workers.

3.3.2.3 Constitution of State Advisory Committee

As per Section 4 of BOCW Act, the State Government was to constitute a State 

Advisory Committee (SAC) consisting of a chairperson appointed by the State 

Government, two members of the State Legislature, one member from GOI, 

Chief Inspector, seven to eleven nominees of the State Government representing 

employers, construction workers, etc., to advise the State Government on matters 

arising out of the administration of the Act. 

Audit observed that the State Government constituted the SAC in July 2008 

after a delay of more than 12 years from the enactment of the Act. The SAC was 

its term expired (July 2011) and thereafter SAC was not reconstituted (December 

2013). Thus, even after its formation, SAC had not delivered any advice to the 

State Government upto July 2011. The inordinate delay in formation of the SAC 

itself indicated lack of will and initiative on the part of the Government to take 

the issue of workers welfare forward by eliciting suitable expert advice on the 

subject.
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3.3.3 Financial Management

3.3.3.1 Financial resources of the Board

The main source of funds of the Board was grants70 received from State 

Government. The Board distributed the grants to Director, Industrial Safety and 

(IAs). The details of grants received and expenditure incurred by the Board are 

shown in Table 1 below– 

Table 1 : Receipt and expenditure of the Board71

(` in crore)

Year
Grants Received Total Grants

received

Expenditure including 

grants released to IAs
Total

Expenditure
Plan Non-Plan Plan Non- Plan

2006-07 0.00 0.05 0.05 0.00 0.01 0.01

2007-08 2.90 0.08 2.98 0.00 0.03 0.03

2008-09 1.69 0.08 1.77 0.07 0.08 0.15

2009-10 3.07 0.10 3.17 0.72 0.10 0.82

2010-11 3.50 0.11 3.61 0.93 0.20 1.13

2011-12 3.16 0.15 3.31 1.08 0.11 1.19

2012-1371 6.26 0.14 6.40 6.45 0.14 6.59

Total 20.58 0.71 21.29 9.25 0.67 9.92

(Source : Information furnished by the Board and Annual Accounts)

Thus, against the grants of ` 21.29 crore (2006-13), only ` 9.92 crore (47 per

cent) was utilised. The savings of ` 12.09 crore72 (2007-13) including interest 

earned was invested in Fixed Deposit in Gujarat State Financial Services 

Limited.

The Secretary of the Board stated (February 2013) that the grants were utilised 

based on applications received from the workers and the savings kept in Fixed 

Deposit would be utilised as and when required. The reply was not acceptable 

as the utilisation of plan grants was only 45 per cent against the plan grants 

received, resulting in poor implementation of welfare schemes for construction 

workers as discussed in the succeeding paragraph.

3.3.3.2 Excess administrative expenses

Section 24(3) of the Act provides that administrative expenses of the Board, 

per cent of the total expenditure 

of the year. The total expenditure (2006-13) of the Board was ` 9.92 crore 

and administrative expenditure was required to be restricted to ` 0.50 crore. 

Audit observed that the Board incurred administrative expenditure of 

` 0.67 crore (six per cent) resulting in excess expenditure of ` 0.17 crore.

70 Plan Grants – for welfare schemes for building and other construction workers and Non-Plan Grants – for pay and 

allowances and other contingent expenditures
71

been adopted
72 ` 11.37 crore plus ` 0.72 crore interest earned (` ` 12.09 crore
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The Secretary of the Board stated (February 2013) that the expenditure73 was 

made in the larger interest of construction workers. The reply was not acceptable 

as it was contrary to the provisions of the Act.

3.3.3.3 Non-collection of cess

effect from 18 December 2004 and to credit the proceeds into a new sub head 

opened by the State Government. Audit observed that the collection of the cess 

was delayed by more than one year as the new sub head of account was opened 

only in December 2005 and late issuance (January 2006) of instructions to Cess 

Collectors. Further, the cess collected was credited in the head of account only 

from 2006-07. Thus, the cess for the period from December 2004 to January 

2006 was completely foregone.

The Additional Secretary, Labour and Employment Department admitted (May 

2013) that cess was not collected during the period due to late issuance (January 

2006) of instructions.

3.3.3.4 Non-transfer of cess to the Board

74 as Cess 
75

1998 provide that the cess so collected was required to be transferred to the 

Board within 30 days of collection. 

Audit observed that cess amounting to ̀ 540.88 crore76 collected in the State was 

credited into the new sub head of account77 but was not transferred to Board’s 

The Joint Secretary, Labour and Employment Department accepted the facts 

and stated (June 2013) that a proposal to deposit/transfer the cess to the Board 

was under consideration. 

3.3.3.5 Non-constitution of BOCW Welfare Fund

To meet the expenses of the Board to discharge its functions, Section 24 of 

the BOCW Act provides for constitution of Building and Other Construction 

Workers’ Welfare Fund (the Fund) by the Board consisting of (i) any grants 

73

74 Except Gram Panchayats and Nagar Panchayats
75

76 ` 17.88 crore (2006-07) + ` 24.59 crore (2007-08) + ` 44.86 crore (2008-09) + `77.98 crore (2009-10) + ` 104.99

crore (2010-11) + ` 115.54 crore (2011-12) + ` ` 540.88 crore
77

Workers’ Welfare Cess Act, 1996
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constitute the Fund (July 2013).

amounting to ` 9.78 crore (2006-13) were credited into Consolidated Fund of 

the State under a new sub head of account78 opened (December 2005) by the 

State Government instead of passing the credit to the Board for creation of the 

Fund. Thus, non-transfer of these receipts in the Board’s account resulted in 

non-constitution of the Fund, besides defeating the very purpose as provided in 

the BOCW Act.

The Joint Secretary, Labour and Employment Department accepted the facts and 

stated (March 2013) that a proposal to deposit/transfer the Fund so collected to 

Board was under consideration. 

3.3.3.6 Non-compliance to Honorable Supreme Court’s direction

79 (February 2012) that the funds 

available with the Board, which was not disbursed or were not likely to be 

disbursed within a short period should be properly invested with Nationalised 

` 12.0980 crore in Gujarat 

State Financial Services Limited upto March 2013 instead of a Nationalised 

bank. The Secretary of the Board stated (January 2013) that efforts were being 

3.3.4 Welfare measures

construction workers

Section 7 of BOCW Act provides that every employer is to make an application 

with prescribed fee for the registration of his establishment within a period of 

sixty days of commencement of the Act or within sixty days from the date on 

which the Act becomes applicable to the establishment.

The BOCW Act also provides that every construction worker (18 years to 60 

years) engaged in building or other construction work for not less than 90 days 

under the Act by making an application. Thus, the workers were to renew 

Government were responsible for registration of the workers. 

78

Other Construction Workers’ Welfare Cess Act, 1996
79 Writ Petition (Civil) No. 318 of 2006 order dated 7th February 2012 in National Campaign Committee for Central 

Legislation on Construction Workers Vs. Union of India and others.
80 ` 11.91 crore (Principal amount) + ` ` 12.09 crore
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Audit observed that the State Government had not conducted any survey or 

devised any system to ascertain the actual number of establishments and eligible 

measure or any initiative to secure registration of all establishments and eligible 

workers. As against approximately 12 lakh (March 2012) construction workers 

in the State, only 69,971 workers (six per cent) and 3,243 establishments were 

registered during the year 2008-13.

Audit scrutiny also revealed 

decreasing trend in registration of 

workers from 23,159 (2008-09) 

to 4,940 (2012-13). Further, the 

Board had no information about 

the number of registered workers 

having renewed their registration 

on completion of one year of 

registration of construction 

workers resulted in denial of the 

81 (January 2010) that awareness 

workers.

3.3.4.2 Implementation of the welfare schemes by the Board

The BOCW Act provides that the Board was required to implement welfare 

schemes for construction workers and the cess so collected was required to be 

utilised for the said purpose.

The Board had formulated (January 2008 and September 2011) six statutory82 and 

two non-statutory83

make payment in respect of all schemes except in case of accidental death for 

Audit observed that the Board had not prepared any long term perspective 

plan or annual plan to ensure proper implementation of welfare schemes. The 

Board had no system of reporting total number of applications received seeking 

81 Writ Petition (Civil) No. 318 of 2006 order dated 7th February 2012 in National Campaign Committee for Central 

Legislation on Construction Workers Vs. Union of India and others
82 Statutory schemes are those schemes which are provided in the Act and the State Government is required to 

83 Funeral Assistance and Training and free tools distribution

Trend of registration during 2008-13

(Source : Details furnished by the Board)
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assistance, in the absence of which, audit could not ascertain the actual number 

of applications received and rejected. Further, the Board had no administrative 

co-ordination of activities in implementation of schemes.

Audit also observed that out of the total cess collected (2006-13) of ` 540.88 

crore, the Board had incurred expenditure of ` 9.92 crore including ` 4.12 crore 

0.76 per cent of the cess collected. Further, only 12,193 (17.43 per cent) out 

of 69,971 eligible workers were extended assistance under various welfare 

schemes. Thus, the object of levying the cess for improving social conditions 

of the workers was not achieved, as negligible expenditure was made towards 

are discussed in succeeding paragraphs.

Educational assistance

Out of ` 4.12 crore spent on welfare activities, ` 3.91 crore (94.90 per cent)

was spent for educational assistance. The education assistance extends to school 

education (Standard I to XII), vocational education (ITI, Diploma), graduation 

(Medical, Engineering, MBA, IIT), post-graduation onwards and hostel 

charges (Standard X onwards). The scheme provided for periodical payment 

of assistance above `

assistance was paid through cheques instead of directly crediting the money in 

Jamnagar revealed that no application was received during 2008-10 and only 

35 applications were received during 2011-13. Of the 35 applications, only four 

remaining 31 applications were not processed. The GLO Agriculture however, 

` 3,000 per delivery (maximum 

two) to women workers. Audit observed that the Board had no information about 

the number of women workers registered with the Board and only 60 workers 

Accidental death

` 2.00 lakh for accidental death 

and ` 1.00 lakh for permanent disability on account of accident. 

As per entries in control register, 33 death cases (2009-12) of construction 
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2013) on the ground that the workers were not registered with the Board.

Allarakha Janar met with a fatal accident (16 February 2012), however, the 

employer Shanti Construction Company applied for registration on 21 February 

` 2 lakh to the family of the deceased worker. 

buildings by the Board and non-reporting of death cases by establishments, 

Medical allowance

per cent of expenditure (limited 

to ` 1.00 lakh) incurred on treatment of heart, kidney, cancer, AIDS, asthma, 

and Tuberculosis (TB) availed from hospitals recognised by State Government. 

Audit observed that the Board paid only ̀  1.17 lakh to four construction workers 

during the period covered by audit.

Housing assistance

` 20,000 for purchase of house 

from any housing scheme recognised by the Government. Audit observed that 

no such case was registered with the Board.

Medical insurance

84 for medical treatment of construction workers and their family 

` 30,000 per annum). Audit observed that the 

scheme was not provided to construction workers in 2012-13. 

Funeral assistance

` 2,000 for last rites of a 

construction worker for incidence occurred during membership period. Audit 

the period covered by audit.

Training and free tools distribution

The scheme provides for organising free training in Industrial Training 

Institutions along with monthly stipend of ` 1,500 and distribution of tool kit 

84 Implemented from September 2011
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costing ` 5,000. Audit observed that no action was initiated by the Board to 

implement the scheme.

Overall the lack of initiatives by the Board, publicity and awareness, deprived 

3.3.4.3 Non-formulation of pension scheme

The BOCW Act also provides that the Board may make payment of pension 

to the construction workers who have completed the age of sixty years. Audit 

observed that the Board has not formulated the pension scheme so far. This has 

3.3.4.4 Delay in payment of assistance

As per the provisions of the welfare schemes implemented by the Board, the 

90 days from the date of receipt of application from the construction workers. 

assistance of ` 6.28 lakh85

21 months in three welfare schemes. 

3.3.5 Maintenance of accounts and records

3.3.5.1 Non-maintenance of cash book

transactions should be entered in the cash book as soon as they occur and 

that though the Board had received grants and incurred expenditure during 

2006-09, the cash book was not maintained upto August 2008. Further, the cash 

2011 and March 2012. 

The Secretary of the Board admitted (January 2013) that the cash book was 

maintained from September 2008.

3.3.5.2 Un-reconciled difference

reconciliation of balances of treasury statement/bank pass book with cash book 

balance at the end of every month. Audit observed that reconciliation was never 

carried out by the Board.

85 `

`

`
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were maintained at District level. The reply was not acceptable as a centralised 

database was required to be maintained at the Board level to access and monitor 

the proper implementation of provisions of the Act.

3.3.6 Human Resource Management

3.3.6.1 Sanctioned strength and men-in-position

At State Government level

The State Government had not recruited separate staff for implementation of the 

BOCW Act except the Secretary of the Board, who was appointed on regular 

basis, while other staff was either on deputation basis or outsourced on contract 

shown in Table 2 below – 

Designation in Welfare Board

Chief Inspector and Appellate Authority

Inspector for the whole state

Inspectors

Deputy Directors, Assistant Directors and 

All heads of Department, all executive heads 
of Public Sector Undertakings and Local 
authorities except Gram Panchayats and 
Nagar Panchayats

The sanctioned strength and men-in-position of the Board as of March 2013 

was as shown in Table 3 below – 

Table 3 : Details of sanctioned strength and men-in-position of the Board

Sr. No. Category of staff
Sanctioned
strength

Men-in-
position

Shortfall

1 Secretary 01 01 00

2 01 00 01

3 04 00 04

4 02 02# 00

5. Stenographer 01 00 01

6. Clerk 01 00 01

7. Data entry operator 01 01* 00

8. Poen/Sweeper 02 02* 00

(Source : Information furnished by the Board)

# On deputation *Outsourced.
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Thus, the Board was not having its own staff to monitor the implementation of 

up the posts was made to the Government.

3.3.7 Monitoring and Internal Control

3.3.7.1 Shortfall in conducting meetings of the Board

once in two months. Audit observed that against the required 44 meetings 

(2005-12), only 25 meetings were held resulting in shortfall of 19 meetings. 

Audit also observed that even the decisions taken in the meetings regarding 

pension (February 2011), providing nutritious food (September 2010) through 

mobile van (January 2012), sanction and recruitment of staff (September 2011) 

and Mobile Medical Unit (January 2012) were not implemented. Thus, the 

through these welfare measures.

3.3.7.2 Internal Control mechanism

Internal Control is closely aligned with good governance for recognising the 

responsibilities. Audit observed that no centralised database of registered 

construction workers was maintained by the Board. In the absence of a centralised 

be ruled out due to their movement from one region to another for want of 

employment.

amounting to ̀  2.63 crore86 (2010-12) from implementing authorities against the 

grants released for welfare schemes. Thus, release of subsequent grants by the 

control and monitoring.

The Secretary of the Board stated (January 2013) that the implementing 

3.3.7.3 Non-submission of Annual Report

shall prepare its annual report giving a full account of its activities done during 

Governments. Audit observed that the Board had not prepared the Annual 

86 2010-11 – ` 0.91 crore and 2011-12 - ` 1.72 crore
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State and Central Governments. 

Government after obtaining the approval of the General Body of the Board.

3.3.8 Conclusion

The Board was constituted (December 2004) after a delay of eight years from the 

enactment of the Act. The cess was not collected between December 2004 and 

The cess collected (` 540.88 crore) was not transferred to the Board’s account. 

BOCW Welfare Fund was not constituted due to non-transfer of receipts by 

the State Government to the Board. The State Government had not conducted 

workers. The Board had not prepared any long term perspective plan or annual 

plan to ensure proper implementation of the welfare schemes. Only 17.43 per

cent registered workers were extended assistance under various schemes. The 

statutory scheme of pension for workers was not formulated. The Board had not 

maintained a centralised database of construction workers registered under the 

Act. Monitoring and internal control mechanism was also not effective.

received (August 2013).
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Narmada, Water Resources, Water Supply and Kalpsar 

Department

Government Schools under Jalmani programme

3.4.1 Introduction

Government of India (GOI) launched (September 2008) Jalmani programme87,

in rural government schools to enable school children to get safe drinking water. 

In Gujarat State, the programme was implemented from November 2008. 

Water and Sanitation Management Organisation (WASMO) under Narmada, 

to implement the programme. WASMO has 16 Co-ordination, Monitoring and 

Support Units88 (CMSUs) and 11 District Water and Sanitation Committees89

(DWSCs) at the district level that facilitates the implementation of the 

a total of 39,324 rural schools in the State for coverage under the programme 

on the basis of the water quality90 91 and 
92 were considered appropriate as SAWPSs.

93 selected 

districts, 25 per cent talukas from each selected district and 10 per cent of the 

rural government schools from each selected taluka. Testing of water was done 

during joint94

awareness regarding various aspects of the programme.

Audit Findings

3.4.2 Planning

Planning is an integral part of the programme implementation. Proper planning 

leads to successful implementation and execution of the programme.

Audit observed that WASMO had not prepared any long term action plan for 

proper implementation of the programme. Targets were set broadly for coverage 

87 A 100 per cent centrally sponsored programme
88 Amreli, Banaskantha, Bharuch, Bhavnagar, Dharampur, Jamnagar, Junagadh, Kachchh, Kheda, Narmada, 

89 Ahmedabad, Anand, Dahod, Dangs, Gandhinagar, Mehsana, Navsari, Porbandar, Surat, Tapi and Valsad
90 District level Social Mobiliser of WASMO tested the quality of water through their Field Test Kits(FTK) and Total 

Dissolved Solids (TDS) meters 
91 Where raw water contains bacteriological contamination 
92 Where raw water contains chemical contamination of (i) Total Dissolved Solids (TDS) >1000 mg/litre or (ii) 

Nitrate>45 mg/litre or (iii) Fluoride>1.5 mg/litre
93

(CMSU), Surendrnagar (CMSU) and Valsad (DWSC)
94 Audit team alongwith staff of CMSUs/DWSCs
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per cent) 

Appendix-XXX) even after a lapse 

capacity of UVs in the schools as discussed in the succeeding paragraphs.

3.4.3 Financial Management

3.4.3.1 Expenditure incurred and physical achievements 

GOI released (2008-10) `

The details of expenditure incurred and physical achievements (2008-13) are 

shown in Table 1 below –

Table 1 : Expenditure incurred and Physical achievements

Year Expenditure incurred

(` in crore)

Physical achievements

(Number of schools)

UVs ROs

2008-09 0 0 0

2009-10 1.07 2,367 173

2010-11 3.75 5,599 351

2011-12 3.63 2,762 26

2012-13 1.65 296 100

Total 10.10 11,024 650

(Source : Information furnished by the WASMO)

The above table shows that as against available funds of ` 17.67 crore, only 

` 10.10 crore was utilised, leaving an unutilised balance of ̀  7.89 crore (including 

` 0.32 crore interest earned).

Audit observed that –

` 13.95 crore as against the 

actual expenditure of `

was submitted to GOI for an amount of ` 3.85 crore.

GOI informed (November 2011) discontinuance of the scheme from April 

2012 and stated that the State Government may continue the programme 

to the State Government to cover the remaining 19,650 schools out of 

WASMO stated (October 2013) that ` 10.10 crore was the actual expenditure 

but the amount transferred to District Water and Sanitation Committees and 

Co-ordination, Monitoring and Support Units were treated as expenditure, for 

continuance of the programme. It was also stated that WASMO explored the 
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possibilities of convergence with Sarva Shiksha Abhiyan scheme and District 

Panchayat schemes, and had approached private players95 for continuance of the 

schools were yet to be covered.

3.4.4 Assessment of type and capacity of UVs/ROs 

3.4.4.1  Providing of UV systems in place of requirement of 

RO Systems 

WASMO decided (May 2009) to supply UVs to those schools where raw water 

water contained chemical contamination of (i) Total Dissolved Solids (TDS) 

>1000 mg/litre or (ii) Nitrate>45 mg/litre or (iii) Fluoride>1.5 mg/litre.

the prescribed permissible limits (Appendix–XXXI). Thus, supply of UVs in 

was defeated.

of technology would not be repeated.

3.4.4.2 Supply of UVs of disproportionate capacity 

The scheme guidelines provide that technology should be selected on the basis 

of an average need of three litres potable water per day per child. Accordingly, 

WASMO prescribed (May 2009) the capacity of UVs as shown in Table 2

below –

Table 2 : Capacity of UVs

Number of 

students

Daily Requirement of drinking 

water (in litres)

Capacity of UVs in Litres Per 

Hour (LPH)

0-200 600 100

200-400 600-1,200 250

400-800 1,200-2,400 500

Audit observed that -

number of students in these schools ranged between 306 and 580 

(Appendix-XXXII);

95
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number of students in these schools ranged between 201 and 621 

(Appendix-XXXII);

between 19 and 301 (Appendix-XXXIII); and

as the number of students in these schools ranged between 171 and 367

(Appendix-XXXIII);

WASMO accepted (October 2013) the fact that there was an overall lack of 

co-ordination and monitoring while planning and supplying various capacities 

of UVs in certain districts and stated that necessary and appropriate actions 

would be initiated as a part of reconciliation process.

3.4.4.3 Defective control panel of RO system 

panel with digital display showing the TDS content of the water.

measured96

shown in Table 3 below –

Table 3 : Incorrect display of TDS content

District Taluka
School

name

TDS as per 

digital meter 

(mg/litre)

TDS measured 

by RO systems 

at the time of 

joint visit 

(mg/litre)

Date of 

joint visit

Banaskantha Palanpur
Samdhi

752 1900 03-04-2013

Surendranagar Muli Tidana 493 1280 13-02-2013

Banaskantha Deesa Ghunshol 250 720 05-04-2013

Navsari Chikhali Soldhara 1342 1900 18-04-2013

96

for testing the quality of water and these were user friendly having TDS detection indicator. Test was done in the 

presence of WASMO staff (DWSC) and concerned school authorities
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The measurement displayed by control panels in two cases are shown in Picture 

1 and Picture 2 below –

Picture 1 : Control panel of RO in Tidana School,

Muli taluka, Surendranagar District

(13-02-2013)

Picture 2 : Control panel of RO in 

Samdhi Ranajivas School, Palan-

pur, Banaskantha District

(03-04-2013)

properly. Thus, the quality of water treated in these systems could not be 

ensured.

WASMO stated (October 2013) that following the audit observations, these 

of TDS in control panel were noted for corrective action.

3.4.5 Implementation

3.4.5.1 Non-implementation of Jalmani Programme in Dahod District 

As per conditions of rate contract, the DWSC/CMSU would provide the list of 

WASMO released (2010-11) an amount of ` 0.30 crore to DWSC, Dahod 

and issued (2010-11) allotment order to the supplier97 for supply, installation 

and commissioning of UVs in 240 Government schools out of 1,612 schools 

fund, subsequently, an amount of ̀  0.25 crore out of ̀  0.30 crore was transferred 

to Gandhinagar district. Thus, the children of schools in Dahod District (Tribal 

District) were deprived of potable water.

WASMO replied (October 2013) that local conditions like use of hand pumps, 

hilly/remote area and unwillingness of the school authorities were the main 

97 Orion Appliances
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to implement the programme with improved planning taking into account the 

physical and technical feasibility at the district level. The fact remained that 

WASMO had released the funds and issued allotment orders without assessing 

the feasibility for implementation of the scheme.

3.4.6 Installation and Commissioning

3.4.6.1 UVs not commissioned 

As per the terms and conditions of the work order issued by WASMO, the 

supplier was required to commission the UVs within one month on receipt of 

Audit observed in seven out of eight selected districts, 792 UVs out of 4,386 UVs 

delivered between February 2010 and October 2012, were not commissioned 

(March 2013) for want of availability of pre-requisite infrastructure at schools 

and due to lack of co-ordination between village panchayats and school 

authorities. The percentage of non-commissioning of the system despite its 

delivery to the schools ranged upto 46 per cent (Banaskantha district) as shown 

in Table 4 below –

Table 4 : UVs not commissioned

Sr. 

No.

District Number of UVs

supplied to the 

schools

Number of UVs not 

commissioned

Percentage 

of shortfall in 

commissioning

01 Gandhinagar 539 60 11

02 Surendranagar 483 151 31

03 Banaskantha 694 320 46

04 Valsad 353 25 07

05 Navsari 382 54 14

06 Kheda 991 171 17

07 Panchmahals 401 11 03

08 543 00 00

Total 4,386 792 18

State 11,024 1,848 17

(Source : Information furnished by WASMO and test checked DWSCs/CMSUs)
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98 (22 per

cent) that the systems were not installed, lying idle in sealed box since delivery 

or not put to use due to non-availability of infrastructure or water source shown 

in Picture 3 and Picture 4 below –

Picture 3 : Showing system lying 

uninstalled in store room at Mahadevpura

PS of Tharad Taluka, Banaskantha 

District (04-04-2013)

Picture 4 : Showing system lying idle in 

sealed box at Sanoda PS of Dahegam

Taluka, Gandhinagar District

(06-02-2013)

This indicated that the supply orders for UVs were issued by CMSUs/DWSCs 

without verifying the availability of pre-requisite infrastructure in the schools.

WASMO accepted (October 2013) the reasons of non-availability of 

pre-requisite infrastructure in the schools for non-commissioning of the UVs 

and stated that the work would be completed by the end of December 2013.

3.4.6.2 Functioning of SAWPSs 

99 (33 per cent) that the systems were non-

functional due to broken accessories, technical problem, water scarcity, irregular 

power supply, etc. and no action was initiated by WASMO to solve water and 

electricity problem and also to get these systems repaired from the supplier 

maintenance contract.

3.4.6.3 Non-testing of treated water after installations of UVs/ROs 

Supply and Sewerage Board or WASMO approved laboratories. The report of 

Audit observed that reports supporting the testing of treated water of the schools 

from the approved laboratories were not found on record in all the test checked 

98 Banaskantha – 08, Gandhinagar – 07, Kheda – 07 and Panchmahals – 04 
99

04 and Valsad - 03
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districts. In the absence of testing of treated water, the quality assurance and 

proper functioning of the systems could not be ensured of the drinking water 

supplied. Further, payment was made to the supplier without ensuring the quality 

of treated water. 

WASMO admitted (October 2013) that the treated waters were not tested in any 

laboratory and henceforth, water quality test would be ensured.

As per conditions of rate contract, 60 per cent 

to the supplier on supply, installation, testing, commissioning and trial run for 

15 days. The agency100 101 in Banaskantha 

district and CMSU, Banaskantha made payment of ` 0.12 crore (32 per cent102)

to the agency on the basis of commissioning report.

103

were not commissioned by the agency. This indicated that the agency had 

to the agency by the CMSU.

CMSU Palanpur stated that payments were made on the basis of delivery of 

rate contract stipulated payment after commissioning and 15 days of trial run. 

WASMO stated (October 2013) that inquiry would be initiated and appropriate 

would be taken. 

3.4.7 Operation and Maintenance

3.4.7.1  Operation and Maintenance Services not provided by the 

suppliers

As per conditions of rate contract, the supplier was responsible for installation, 

commissioning and comprehensive services104

date of installation and commissioning. The comprehensive service included 

In the test checked districts, audit observed that -

Suppliers105

since their commissioning but penalty for breach of contract obligation 

100 Panda Water Tech Private Limited
101

102 Against the total amount of ` 37.80 lakh payable
103 Balvada, Gopalpura, Fatehpura and Vagada Primary schools of Palanpur Taluka of Banaskantha district
104 Four services in a year
105
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Though the contract with Shivam Water Treaters Private Limited was 
106 against supply order of 

107 due to failure in supply of the systems as per contract 

schedule, no action was taken by WASMO for engaging any other agency 

basis could result in non-functioning of the system and the safety of the treated 

water could not be ensured.

DWSCs/CMSUs admitted and stated that they had issued reminders to suppliers 

2013) that efforts were being made to get the systems serviced through agency 

and put the systems in operation. The District authorities were instructed to 

engage another agency for operation and maintenance of 713 systems supply by 

Shivam Water Treaters Private Limited.

3.4.8 Conclusion

the scheme. On discontinuance of the scheme by the GOI, no action plan was 

of `

scheme. Out of 11,024 UVs supplied, 1,848 UVs were not commissioned and 

in test checked districts, 792 UVs out of 4,386 UVs were not commissioned due 

to non-availability of pre-requisite infrastructure. Instances of payments made 

received (August 2013).

106

107
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3.5  Undue favour to contractors due to non-recovery/short recovery/

refund of Labour Welfare Cess

Failure to enforce the provisions of the Cess Act, 1996 and the Cess Rules, 

1998 resulted in loss of ` 1.28 crore to GWSSB and undue favour to the 

contractors of ` 2.76 crore due to non-recovery/short recovery/refund of 

labour welfare cess

The Government of India (GOI) enacted (August 1996) the Building and Other 

Act, 1996 (BOCW Act) which provided for constitution of a Welfare Board in 

each State to undertake social security scheme108 for safety, health and welfare of 

construction workers. With a view to augment the resources of the Board, GOI 

enacted (August 1996) the Building and Other Construction Workers’ Welfare 

Cess Act, 1996 (Cess Act) which provides for the levy and collection of Labour 

Welfare Cess (cess) at the uniform rate not exceeding two per cent but not 

less than one per cent of the cost of construction incurred by the employer109.

Accordingly, in exercise of the powers conferred under the Cess Act, the State 

Government constituted (December 2004) the Gujarat Building and Other 

the uniform rate of one per cent with effect from 18 December 2004. The State 

Government appointed (January 2005) all heads of Department, all executive 

heads of Public Sector Undertakings and Local authorities110 as Cess Collectors 

The provisions of the Act were applicable to every establishment which 

employed, or had employed 10 or more workers on any day during the 

preceding 12 months in any building or other construction works. All such 

establishments111 were liable to pay cess under the Cess Act. The employer in 

relation to an establishment means the owner thereof and includes the head of 

carried out without any contractor, otherwise the contractor is the employer.

Test check in audit of seven works112

Sewerage Board (GWSSB) revealed that only ̀  1.72 crore was recovered as cess 

from the contractors’ running account bills (` 331.62 crore) during the period 

2006-13 as against ` 3.31 crore that stood recoverable. Audit also observed that 

out of the above recovered amount, ` 1.17 crore was subsequently refunded to 

the contractors. This has resulted in undue favour to the contractors to the tune 

of ` 2.76 crore as detailed in Appendix-XXXIV on account of non-recovery/

short recovery/refund of the cess. Further, the Executive Engineers, Jamnagar 

credited (January-February 2013) an amount of ` 1.28 crore to the Government 

108

etc. for construction workers 
109 BOCW Act – If the building or other construction work is carried on by or through a contractor, or by the 

employment of building workers supplied by a contractor, the Employer would be the contractor
110 except gram panchayats and nagarpanchayats
111 Except construction activity by an employer in relation to his residence costing less than ` 10 lakh
112
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account towards the cess from GWSSB’s own funds though the same was to be 

recovered from the contractors and deposited by GWSSB as per the provisions 

of the Act. This has resulted in loss of ` 1.28 crore to GWSSB and undue favour 

to the contractors by non-recovery of the cess.

Government stated (August 2013) that as the estimates and the contract 

agreements did not contain provision of the cess, the same was not recovered 

and the recovered amount was refunded to the contractors to avoid any legal 

and circulars regarding the provisions of the Cess Act issued by the State 

were still awaited. Further, it was stated that GWSSB acted as employer and 

credited the amount of ` 1.28 crore from its own fund. 

The reply was not acceptable as the provisions of recovery of the cess were 

made effective in the State on constitution of the Board (18 December 2004) and 

Government Gazettes and issued to all Government Departments, Public Sector 

Undertakings, Local authorities, etc. and the work orders of all the test-checked 

claim that the order was not received by GWSSB is not correct as the Board 

had deducted the cess initially and then refunded the amount to the contractors 

contract agreement for recovery of cess from the contractor (employer) was a 

failure on the part of GWSSB and led to a loss of ` 1.28 crore to GWSSB and 

` 2.76 crore to the contractors (employers). 

It is recommended that GWSSB recover the cess from the contractors 

(employers).

Based on Audit observation, Executive Engineer, GWSSB, Bhavnagar 

recovered rebate offered by an agency amounting to ` 55.35 lakh. However, 

subsequent decision of the Tender and Purchase Committee of GWSSB to 

agency by ` 55.35 lakh

with Circular No.659/50/2002-CX dated 6 September 2002 granted full 

exemption from payment of Central Excise Duty on all items of machinery, 

including instruments, apparatus and appliances, auxiliary equipment and their 

components/parts required for setting up of Water Treatment Plant (WTP) 

It further, granted exemption on pipes required for obtaining untreated (raw) 

water from its source to the WTP and for supplying the treated (potable) water 

by GOI (October 2005). The duty concession was subject to production of 
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Commissioner of the District in which the WTP was to be set up. 

The Chief Engineer, Zone-III, Gujarat Water Supply and Sewerage Board 

technical sanction for ` 28.88 crore for Mahuva Group Water Supply Scheme 

(MGWSS) of Bhavnagar District. The Scheme was to provide drinking water to 

Talaja town and 107 villages of Mahuva, Gariadhar and Palitana talukas. Turnkey 

tenders for the work of “Distribution Pipeline Network including construction 

estimated cost of ̀  18.35 crore were invited (November 2001). Work amounting 

to `

and Circular to all the participating bidders and called upon them to reconsider 

their bids and offer rebate in the tender cost in view of the above Central Excise 

exemption. The price bid was then opened (2 January 2003) and an agency113

which was not lowest
,
with tender cost of ` 20.73 crore, offered unconditional 

rebate of 5.89 per cent on price offered in “Schedule-I Civil Works, Installation 

and Other Services” of the tender bid. Since other bidders refused to offer 

any rebate, this agency became lowest at ` 19.52 crore against the tender cost 

of ` 19.77 crore quoted by the original lowest bidder. The work order was 

issued (April 2003) to this agency with stipulation to complete work within 

12 months.

Scrutiny of records of the Executive Engineer, Bhavnagar revealed (August 

2007) that the rebate of ` 44.41 lakh was recovered upto the 19th

` 55.35 lakh was not recovered on 

the plea that the pipes used after 19th

beyond storage place, which was not exempted from payment of Excise Duty 
th

on audit observation (June 2008) for non-recovery of rebate, the amount of 

` 114 of the agency against 

the total work of ` 16.94 crore executed in respect of Schedule I of the tender 

bid.

Subsequently, it was seen (May 2011) that GWSSB reimbursed (October 2010) 

the recovered amount of ` 55.35 lakh to the agency based on the decision115

(June 2010) of the Tender and Purchase Committee (TPC) that the rebate of 5.89 

per cent
th

Board, the rebate could not be availed. This action of the TPC was not in order. 

As the agency had offered an unconditional lumpsum rebate on total cost of 

113 Petron Civil Engineering Private Limited, Mumbai
114 40th

115 303rd meeting
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works involved in Schedule I, this action to refund a correct amount which was 

recovered, resulted in undue favour of ` 55.35 lakh to the agency.

Government stated (August 2013) that (i) the rebate of 5.89 per cent offered by 

the agency amounting to ` 44.42 lakh was deducted from 1st to 19th

(iii) considering the audit observation, the rebate amounting to ` 55.35 lakh 

due from 20th

and (iv) the agency demanded reimbursement of ` 55.35 lakh as the rebate 

offered was a part of contract agreement and GWSSB had failed to issue excise 

reimbursement was made to the agency. 

The reply was not correct as the agency had offered an overall unconditional 

rebate of 5.89 per cent of the total value of work under Schedule-I of the contract 

and the refund of ` 55.35 lakh which was correctly recovered from the agency 

was a loss sustained to the Government. 

 (BIBHUDATTA BASANTIA)
Rajkot, Accountant General (General and Social Sector Audit), Gujarat

The

Countersigned

(SHASHI KANT SHARMA)

New Delhi Comptroller and Auditor General of India

The
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Appendices

APPENDIX-I

Statement showing the details of year-wise outstanding IRs/Paragraphs

(Reference : Paragraph 1.7.1; Page 10)

Year IRs Paras

1992-93 6 29

1993-94 34 89

1994-95 72 199

1995-96 157 397

1996-97 121 300

1997-98 158 523

1998-99 173 428

1999-2000 210 584

2000-01 186 516

2001-02 289 871

2002-03 294 735

2003-04 389 1,119

2004-05 579 1,906

2005-06 674 2,465

2006-07 724 2,810

2007-08 760 3,246

2008-09 662 2,567

2009-10 1,032 3,972

2010-11 1,111 4,921

2011-12 759 4,776

2012-13 552 3,414

2013-14 288 1,620

Total 9,230 37,487
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APPENDIX-IV

Statement showing details of prisons in the State

(Reference: Paragraph 2.1.2; Page 12)

Sr. No. Types of prison Name of Prison

1 Central Prison Sabarmati (Ahmedabad)

2 Central Prison Lajpore (Surat)

3 Central Prison

4 Central Prison Vadodara

5 Special Prison Palara (Bhuj)

6 Special Prison Porbandar

7 Open Prison Amreli

8 District Prison Amreli

9 District Prison Bhavnagar

10 District Prison Jamnagar

11 District Prison Junagadh

12 District Prison Mehsana

13 District Prison Nadiad

14 District Prison Palanpur

15 Sub Prison Bharuch

16 Sub Prison Chhotaudepur

17 Sub Prison Gondal

18 Sub Prison Godhara

19 Sub Prison

20 Sub Prison Morbi

21 Sub Prison Modasa

22 Sub Prison Navsari

23 Sub Prison

24 Sub Prison Surendranagar
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APPENDIX-V

Statement showing number of prisoners escaped during January 2008 to March 2013

(Reference: Paragraph 2.1.8.1; Page 19)

Year

Number of 

prisoners

escaped

from 

prison

Number of 

prisoners

escaped from 

parole/

furlough/

intermediate

bail

Number of 

prisoners

escaped

from police 

escorting

Total

Number of 

prisoners

escaped

Number 

of

prisoners

captured 

during the 

year

Number of 

prisoners

died

during the 

year

Number of 

prisoners

escaped prior 

to 2008 and yet 

not traced

60 541 76 677 -- --

2008 06 236 27 269 165 05

2009 02 188 37 227 259 07

2010 --  50 22  72 278 04

2011 11 114 17 142 121 04

2012 01  97 18 116 101 05

2013 (Up to 

03/2013)
--  34 03  37  23 01

Total 80 1,260 200 1,540 947 26
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APPENDIX-VI

Statement showing the details of prohibited items seized from the test-checked prisons 

during the period 2008-13

(Reference : Paragraphs 2.1.8.2 and 2.1.10.2; Pages 20 and 21)

Name of 

Prison

Name of Item

recovered 
2008-09 2009-10 2010-11 2011-12 2012-13 Total

Lajpore CP

Mobile -- -- 02 06 02 10

cash, cigarettes, 

tobacco, etc.

-- 02 04 07 40 53

Sabarmati CP

Mobile 08 12 02 02 03 27

cash, cigarettes, 

tobacco, etc.

15 18 12 14 10 69

Vadodara CP

Mobile 16 16 32 64 41 169

cash, cigarettes, 

tobacco, etc.

21 10 05 14 19 69

Palara Special 

Prison

Mobile -- 02 05 03 01 11

cash, cigarettes, 

tobacco, etc.

-- -- -- 10 08 18

Junagadh DP

Mobile -- 01 -- 01 01 03

cash, cigarettes, 

tobacco, etc.

-- 51 10 09 37 107

Palanpur DP

Mobile -- 01 -- 01 -- 02

cash, cigarettes, 

tobacco, etc.

02 01 01 01 02 07

Godhara Sub 

Prison

Mobile -- -- -- -- -- 00

cash, cigarettes, 

tobacco, etc.

-- -- -- -- -- 00

Navsari Sub 

Prison

Mobile -- -- -- -- 01 01

cash, cigarettes, 

tobacco, etc.

01 01 -- 01 02 05

Total (Mobile) 223

Total (cash, cigarettes, tobacco, etc.)  328

Grant Total 551
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APPENDIX-VII

Statement showing details of capacity in prisons, number of prisoners lodged and extent 

of overcrowding in various prisons as on March 2003 vis-a-vis March 2013 

(Reference: Paragraph 2.1.11.1; Page 24)

Sr. 

No.
Name of Prison

March 2003 March 2013

Authorised

Capacity

Prisoners

lodged

Percentage 

of over- 

crowding 

Authorised

Capacity

Prisoners

lodged

Percentage 

of over-

crowding 

1 Sabarmati 1,714 2,801 63 2,646 2,921 10

2 Vadodara 795 1,707 115 1,101 1,827 66

3 212 814 284 1,232 1,198 (-) 03

4 Surat (Lajpore) 260 986 279 2,967 1,543 (-) 48

5 Amreli 90 122 36 264 173 (-) 34

6 Bhavnagar 320 399 25 320 367 15

7 Jamnagar 240 572 138 466 476 02

8 Junagadh 264 482 83 265 438 65

9 Mehsana 124 146 18 244 245 00

10 Nadiad 275 368 34 275 289 05

11 Palanpur 124 212 71 268 308 15

12 Bhuj (Palara) 114 -- -- 530 407 (-) 23

13 Porbandar 120 146 22 120 113 (-) 06

14 Bharuch 165 292 77 205 204 00

15 Chottaudepur 107 108 01 107 50 (-) 53

16 Gondal -- -- -- 150 141 (-) 06

17 Godhara 100 185 85 165 137 (-) 17

18 92 149 62 123 122 00

19 Morbi 72 69 (-) 04 176 117 (-) 34

20 Modasa -- -- -- 105 50 (-) 52

21 Navsari 100 271 171 230 322 40

22 64 78 22 94 32 (-) 66

23 Surendranagar 97 176 81 125 239 91

24 Amreli Open 

Prison

40 27 (-) 33 40 15 (-) 63

Total 5,489 10,110 84 12,218 11,734 (-) 04
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APPENDIX–IX

Statement showing delay in commencement of Video Conferencing System between 

Prisons and Courts in the State

(Reference: Paragraph 2.1.12.1; Page 27)

Sr. 

No.

Name of Prison

and Court

Date of order for 

establishment of 

VCS

Targeted date of 

commencement

Actual date of 

commencement

of VCS

Reasons for delay in 

commencement of 

VCS

1 Sabarmati CP – 

Ghee Kanta Court

02-11-2004 31-03-2005 02-12-2008 Studio rooms were 

completed at both places 

in August 2005 but 

equipment at Sabarmati 

studio was delayed by 

Science and Technology 

three years upto 2008.

2 Sabarmati CP – 

Mirzapur Court

02-11-2004 31-03-2005 2010 Studio rooms and 

equipment were delayed 

respectively. 

3 Sabarmati CP – 

Court

21-08-2009 June 2010 06-03-2013 Studio room at Sabarmati 

were completed by 

2010, but equipment 

VCS was commenced 

Court’s instruction in 

February 2013.

4 Lajpore CP – Surat 

Court

02-11-2004 31-03-2005 05-03-2013 Expenditure on 

construction of one 

room (` 4.52 lakh) and 

generator set installed 

(` 7.58 lakh) at Surat DP 

(January 2009) became 

wasteful due to non-

supply of equipment by 

shifting (April 2012) of 

prison at Lajpore.

5 Palara Special 

Prison – Bhuj 

Court

02-11-2004 31-03-2005 07-03-2013 Studio rooms and 

equipment were ready 

in 2008 but due to delay 

in providing GSWAN 

the VCS was started in 

March 2013.

6 Junagadh DP – 

Junagadh Court

02-11-2004 31-03-2005 01-09-2008

not furnished by IGP 



Audit Report (General and Social Sector) for the year ended 31 March 2013

132

APPENDIX–X

Statement showing performance of industries (targets, production and sales) 

during 2008-13 in two Central Prisons

(Reference: Paragraph 2.1.14.1; Page 29)

(` in crore)

Year
Target for 

production

Annual

production

Sales during the 

year

Sabarmati CP

2008-09 3.24 2.78 2.37

2009-10 3.73 3.59 2.84

2010-11 3.85 3.67 2.95

2011-12 3.86 4.91 3.90

2012-13 4.90 5.03 3.78

Total 19.58 19.98 15.84

Vadodara CP

2008-09 2.36 2.54 2.17

2009-10 2.72 2.11 2.09

2010-11 2.17 1.93 1.76

2011-12 2.17 2.48 2.05

2012-13 2.48 3.08 2.07

Total 11.90 12.14 10.14
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APPENDIX–XI

Statement showing technical posts in prison industries and their vacancy position in 

Sabarmati CP and Vadodara CP

(Reference: Paragraph 2.1.14.1; Page 29)1

Name of post
Sanctioned

post

Filled

post

Vacant

post
Vacant since

Sabarmati CP

Factory Manager 01 01 00 ---

Udhyod Jailor 02 02 00 ---

Weaving Master 01 00 01 31-10-2012

Sales Manager 01 01 00 ---

Carpentry Supervisor 01 00 01 03-10-2010

Carpentry Teacher 01 00 01 30-11-2004

Carpenter 01 00 01 01-07-2003

Loom Feater 01 00 01 31-08-2010

Sr. Tailor Master 01 00 01 ---

Jr. Tailor Master 01 00 01 23-02-2001

Weaving Assistant 03 00 03 08-09-1998,

06-06-2003

Bakery Instructor 01 00 01 17-07-2006

Binder 01 01 00 ---

Total 16 05 11

Vadodara CP

Press Manager 01 01 00 ---

Factory Manager 01 00 01 31-12-2009

Udhyog Jailor 02 01 01 31-05-2009

Weaving Supervisor 01 00 01 30-04-2010

Chemical Supervisor 01 00 01 12-01-1998

Asstt. Chemical Supervisor 01 01 00 ---

Sr. Tailor Master 01 00 01 Since sanctioned2

Weaving Assistant 01 00 01 30-07-2005

Leather Teacher 02 00 02 10-12-1999

Carpentry Teacher 01 00 01 30-06-2002

Bakery Instructor 01 00 01 Since sanctioned2

01 01 00 ---

Compositor 02 01 01 Since sanctioned2

Machineman 02 00 02 06-05-2002 and 

30-04-2004

Binder 03 01 02 Since sanctioned2

Total 21 06 15

2
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APPENDIX–XIV

Non-execution of conservation works at Polo group of monuments

(Reference : Paragraph 2.2.8.6; Page 43)

Jain Temple,

Lakhena

Sarneshwer Temple,

Abhapur

Shiv Panchayatan

Temple,

Aantarsuba

Jain temple No.

1,2,3,4, and Shiv

Panchayatan No 2, 

Navdera

Landscaping

except providing 

garden soil work 

Landscaping except 

providing garden soil 

work

Laying of pipe 

lines for garden 

Landscaping

Three phase 

electricity

connection and 

lighting

Construction of Visitors 

shed

Arrangement for 

electricity

Construction of 

borewell

Construction of 

overhead tank

Construction of Visitors 

Information Centre

- Construction of 

security cabin

Laying of pipe 

lines for drinking 

water

toilet blocks

- Arrangement for 

electricity

Construction of 

overhead tank

- -
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APPENDIX–XV

Status of Public Amenities

(Reference: Paragraph 2.2.16; Page 55)

Sr. 

No.
Amenities

Baroda 

Museum and 

Picture Gallery, 

Vadodara

Kachchh

Museum,

Bhuj

Watson 

Museum,

Rajkot

Darbar Hall

Museum,

Junagadh

Sakkarbaugh

Museum,

Junagadh

1.

chair

Not provided Provided Not

provided

Not provided Not provided

2. Drinking water 

facility

Provided Provided Provided Provided Provided

3. Toilets Provided Not

provided

Provided Provided Provided

4. Guidebook/kiosks Not provided Not

provided

Not

provided

Provided Not provided

5. Tea/Coffee vending 

machines

Not provided Not

provided

Not

provided

Not provided Not provided

6. Video show on LCD Not provided Not

provided

Provided Not provided Not provided
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APPENDIX–XVI

(Reference: Paragraph 2.3.6.1; Page 60)

Government of India

State Government 

(Finance Department)

Food, Civil Supplies and Consumer Affairs Department

(Principal Secretary)

Director, Food and 

Civil Supplies

Under Secretary, 

Food, Civil Supplies 

and Consumer Affairs 

Department

Controller, Legal 

Metrology and 

Director Consumer 

Affairs
Commission and

Forum

Controller

of Food, 

Ahmedabad

District Supply 
Assistant

Controller of 

Legal Metrology

Accounts

Controller Legal

Metrology

President

District Forum
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APPENDIX–XVII

(Reference: Paragraph 2.3.6.1; Page 61)

(` in lakh)

Year

Budget Expenditure

Amount of Saving(- )/Excess(+)

against budget and percentage in 

bracket

Plan Non-Plan Total Plan Non-Plan Total Plan Non-Plan

2008-09 17.00 224.30 241.30 0 235.74 235.74 -17.00 (100.00) 11.44 (5.10)

2009-10 524.97 303.00 827.97 519.41 320.12 839.53 -5.56 (1.06) 17.12 (5.65)

2010-11 617.56 368.10 985.66 536.46 438.56 975.02 -81.10 (13.13) 70.46 (19.14)

2011-12 385.35 338.36 723.71 333.78 331.32 665.10 -51.57 (13.38) -7.04 (2.08)

2012-13 185.10 339.00 524.10 142.53 326.92 469.45 -42.57 (23.00) -12.08 (3.56)

Total 1,729.98 1,572.76 3,302.74 1,532.18 1,652.66 3,184.84 -197.80 (11.43) -79.90 (5.08)

Director, Food and Civil Supplies

2008-09 2,627.38 16,650.64 19,278.02 2,568.51 16,768.40 19,336.91 -58.87 (2.24) 117.76 (0.71)

2009-10 6,016.29 20,202.56 26,218.85 7,317.21 17,477.44 24,794.65 1,300.92 (21.62) -2,725.12 (13.49)

2010-11 8,355.42 19,752.17 28,107.59 8,305.61 18,802.67 27,108.28 -49.81 (0.60) -949.50 (4.81)

2011-12 7,712.20 20,267.89 27,980.09 7,644.40 20,083.73 27,728.13 -67.80 (0.88) -184.16 (0.91)

2012-13 6,963.45 22,491.60 29,455.05 6,734.74 22,298.02 29,032.76 -228.71 (3.28) -193.58 (0.86)

Total 31,674.74 99,364.86 1,31,039.60 32,570.47 95,430.26 1,28,000.73 895.73 (2.83) -3,934.60 (3.96)

Controller of Legal Metrology and Director of Consumer Affairs

2008-09 290.00 707.59 997.59 206.74 713.16 919.90 -83.26 (28.71) 5.57 (0.79)

2009-10 586.76 1,089.24 1,676.00 397.44 1,191.16 1,588.60 -189.32 (32.27) 101.92 (9.36)

2010-11 746.66 1,121.00 1,867.66 699.31 1,155.65 1,854.96 -47.35 (6.34) 34.65 (3.09)

2011-12 415.98 1,221.10 1,637.08 395.16 1,256.65 1,651.81 -20.82 (5.01) 35.55 (2.91)

2012-13 487.33 1,316.30 1,803.63 460.94 1,331.72 1,792.66 -26.39 (5.42) 15.42 (1.17)

Total 2,526.73 5,455.23 7,981.96 2,159.59 5,648.34 7,807.93 -367.14 (14.53) 193.11 (3.54)

Registrar, State Consumer Disputes Redressal Commission

2008-09 278.50 447.90 726.40 327.46 505.12 832.58 48.96 (17.58) 57.22 (12.78)

2009-10 1,069.29 843.54 1,912.83 925.44 743.26 1,668.70 -143.85 (13.45) -100.28 (11.89)

2010-11 986.25 722.78 1,709.03 770.07 506.48 1,276.55 -216.18 (21.92) -216.30 (29.93)

2011-12 847.62 378.11 1,225.73 782.04 355.28 1,137.32 -65.58 (7.74) -22.83 (6.04)

2012-13 847.09 404.17 1,251.26 726.97 382.19 1,109.16 -120.12 (14.18) -21.98 (5.44)

Total 4,028.75 2,796.50 6,825.25 3,531.98 2,492.33 6,024.31 -496.77 (12.33) -304.17 (10.88)
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Appendices

APPENDIX-XIX

(Reference: Paragraph 2.3.7.6; Page 66)

Sr. 

No.
Name of FPS

Licence

Number

Dis-

play

Board

not

found

Food

grains

samples

not dis-

played

Open-

ing

Stock

of PDS

items

not dis-

played

Origi-

nal

Cash

Memo

of

goods

sold

found

Less

Stock

found

Excess

Stock

found

Less

Quantity

Issued to 

-

ciaries

Valsad

1 Atgam Seva Sahkari 

Mandali, Atgam

VAL-1/2005 - - - -

2 Dandi Sahkari 

Bhandar, Dandi 

VAL-22/2005 - - - - -

3 Patel Maganbhai

Gopalbhai, Gadriya 

57/2005 - - - - - - -

4 Varshaben 

Dhansukhbhai Patel,

Khadki

84/2005 - - - - - - -

5 Tukvada Vividh Seva 

Sahkari Mandali Ltd.

Tukvada

56/2005 - - - - - - -

6 Taraben B Ahir,

Dugara

76/2005 - - - - - - -

Anand

7 Mahendrasingh Jasbhai 

Thakor, Dabhasi

285/99 - - - -

8 Mahendrasingh

Dhanshyamsingh

Cavda, Kapasi

145/09 - - -

9 The Bhadran Seva 

Sahkari Mandali Ltd., 

Bhadran

67/88 - - - - - - -

10 Shree Bhadran Grahak 

Sahkari Bhandar Ltd. 

Bhadran

100/81 - - - - - -

11

Parmar

106/05 - - - - -

12 Dharmaj Seva Sahkari 

Mandali Ltd., Dharmaj 

 7/92 - - - - - - -

13 Tusharbhai M Suthar.

Mehlav

56/05 - - - - -

Surendranagar

14

Adyogik Sahkari Man-

dali, Limbadi

51/05 - - - -

15 Natwarlal Parsottamdas 

Soni, Kherva

- - - - - -

16

Punjabhai

45/05 - - - - - - -

17 Shri Mayuri Mahila 

Bhachat Juth, Zezari

89/09 - - - - - - -

Panchmahals

18 The Kalol Taluka 

Kharid Vechan Sangh 

Ltd., Vejalpur

51/05 - - - - -
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Sr. 

No.
Name of FPS

Licence

Number

Dis-

play

Board

not

found

Food

grains

samples

not dis-

played

Open-

ing

Stock

of PDS

items

not dis-

played

Origi-

nal

Cash

Memo

of

goods

sold

found

Less

Stock

found

Excess

Stock

found

Less

Quantity

Issued to 

-

ciaries

19 82/10 - - - -

20 10/04 - - - - -

21

Sahkari Kharid Vechan 

Sangh Ltd., Arad

- - - - - - -

22 Shah Jitendrakumar 12/04 - - - - - - -

Narmada

23 The Wagheli Vibhag 

Mota Kadni Seva 

Sahkari Mandali Ltd,

Wagheli

5/2005 - -

24 Upendrakumar s Baria

Namaria

26/05 - - - -

25 The Odambia Dudh 

Utpadak Sahkari 

Mandali Ltd,

Odabia

15/2005 - - - - -

26 Girishchandra B. Pan-

choli.,

Daulatbazar

13/05 - - - -

27 The Bhadam Group 

Mota Kadni Seva Sah-

kari Mandali Ltd.,Br.-1,

Bhadam

19/05 - - - - -

28

Co-Op. Multi Purpose 

Society Ltd.,

14/2005 - - - - - -

Dahod

29 Atul V Desai,

Jalod

J/84 - - - - -

30 The Khedwal 

Motakadni Kheti Visyak 

Vividh Karyakari 

Sahkari Mandali Ltd., 

Kadwal

J/24 - - - - - -

31 Jai Bhole Sakhi Man-

dal, Devjini Saraswani,

Jalod

J/168 - - - - -

32 The Panch Mahal 

Aadiwasi Jangal Khanij 

Tatha Kheti Visyak 

Vikas Mandali, Dahod.

D/56 - - - - -

33 D/146 - - -

34 The Panchmahals Jilla 

Tribal Area Odhyogik 

Utpadak Sahkari Man-

dali, Dahod

D/69 - - - - -

Jamnagar

35 Ajaiben Karsanbhai 

Chavda, Bhatia

52/05 - - - - -
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Sr. 

No.
Name of FPS

Licence

Number

Dis-

play

Board

not

found

Food

grains

samples

not dis-

played

Open-

ing

Stock

of PDS

items

not dis-

played

Origi-

nal

Cash

Memo

of

goods

sold

found

Less

Stock

found

Excess

Stock

found

Less

Quantity

Issued to 

-

ciaries

36 Salaya Machhimar 

Sahkari Mandali,Salaya

- - - - -

37 Kanjaria Nirmal - - - - - -

Mehsana

38 Thakar Jitendrakumar

Nagarji, Acharasan

86/05 - - - - - -

39 Pilvai Seva Sahkari 

Mandali Ltd.-1, Pilvai

62/05 - - - - - -

40 Pilvai Seva Sahkari 

Mandali Ltd.-2, Pilvai

- - - - -

Ahmedabad City

41 Sardarnagar Consumer 

Co-op. Society, Ellis 

Bridge

 08101 - - - - - -

42 -

chandra, Ellis Bridge

08134 - - - - -

43 Sardaben Kanji Thakor,

Ellis Bridge

17731 - - - - -

44 Udaysingh Devsingh 09113 - - - - - - -

45 Mahavir Consumer Co-

op Society, Asharwa 

1106 - - -

46 Dabhi Bipinkumar 01156 - - - - - - -

47

Shah, Asharwa

01147 - - - - - -

48 Patel Chadradeep Shan-

karlal, Maninagar

06145 - - - - - -

49

Sahkari Bhandar Ltd., 

Maninagar

06144 - - - - - - -

50 Lauharprasad

Maninagar

06185 - - - - - - -

Kachchh

51 Maltiben P Makwana, 

Bhuj

30/2004 - - - -

52 City Grahak Sahkari 

Bhandar Ltd., Bhuj

17/2004 - - - -

53 Mayank Navinchadra 

Thakkar, Bhuj

15/2004 - - - - -

54 Shri Talwana Seva 

Sahkari Mandali, 

Talvana.

25/04 - - - - -

55 Shah Dhirajlal Manilal, 

Mandavi

58/04 - - - -

56 Godavariben Dayaram 

Joshi, Mandavi

30/04 - - - - - -
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APPENDIX-XXI

Statement showing the men-in-position against the sanctioned strength

(Reference: Paragraph 2.3.12.1; Page 75)

Categories Sanctioned strength Men-in-position
Vacant Post

(shortfall per cent)

I 06 06 00(00)

II  08 08 00(00)

III 46 35 11(24)

IV 16 03 13(81)

Total 76 52 24(32)

Director, Food and Civil Supplies, Gandhinagar

I 05 02(29)

II 12 01(08)

III 57 35(38)

IV 12 05(29)

Total 86 43(33)

Food Controller, Ahmedabad

I 02 00(00)

II 02 01(33)

III 70 50(42)

IV 15 04(21)

Total 89 55(38)

Managing Director, Gujarat State Civil Supplies Corporation, Gandhinagar

I 47 06(11)

II 66 13(16)

III 1,126 262(19)

IV 243 227(48)

Total 1,482 508(26)

State Consumer Disputes Redressal Commission, Ahmedabad

I 02 00(00)

II 00 01(100)

III 18 00(00)

IV 10 04(29)

I (Districts Forums) 22 04(15)

II (Districts Forums) 11 15(58)

III (Districts Forums) 86 39(31)

IV (Districts Forums) 19 09(32)

Members

(Districts Forums)

42 06(13)

Total 210 78(27)

Controller of Legal Metrology, Gandhinagar

I 04 02(33)

II 17 05(23)

III 184 76(29)

IV 147 78(35)

Total 352 161(31)
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APPENDIX-XXII

Unspent grant lying in the PLA of DDO

(Reference: Paragraph 3.1.2; Page 80) 

(` in lakh)

Year Amreli Dahod Banaskantha Surat Vadodara Total

2002-03 0.54 0.00 0.00 0.00 0.00  0.54

2003-04 2.59 0.00 0.00 2.75 0.00  5.34

2004-05 2.93 0.00 24.40 3.04 0.00 30.37

2005-06 12.64 0.00 0.00 0.00 3.28 15.92

2006-07 6.06 30.44 0.00 0.00 1.17 37.67

2007-08 0.58 0.44 0.00 0.00 2.96  3.98

2008-09 0.00 0.00 24.50 2.41 5.48 32.39

2009-10 0.00 0.16 18.36 1.78 7.15 27.45

2010-11 0.00 0.00 0.00 0.63 0.00  0.63

2011-12 0.03 1.27 0.00 3.28 3.62  8.20

2012-13 0.36 3.80 0.00 17.49 6.88 28.53

Total 25.73 36.11 67.26 31.38  30.54 191.02
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APPENDIX–XXIV

Details of multiple bonds purchased

(Reference: Paragraph 3.1.3.1; Page 81) 

(Amount in `)

Implementing
Name of District Year

Number of 

instances of 

Multiple bonds

Total Amount

DPEO

Surat

2002-03 1 1,000

2004-05 8 8,000

2005-06 2 2,000

Dahod

2005-06 22 22,000

2007-08 4 4,000

2011-12 33 33,000

Amreli

2005-06 4 4,000

2006-07 4 4,000

2007-08 4 4,000

2008-09 2 2,000

2009-10 4 4,000

2010-11 5 5,000

Banaskantha

2002-03 17 17,000

2004-05 7 7,000

2005-06 4 4,000

Vadodara
2003-04 2 2,000

2004-05 1 1,000

Total (A) 124 1,24,000

DEO

Sabarkantha 2009-10 287 5,74,000

Vadodara

2008-09 46 92,000

2009-10 63 1,26,000

2010-11 24 48,000

2011-12 11 22,000

Dahod

2008-09 08 16,000

2009-10 08 16,000

2010-11 01 2,000

2011-12 03 6,000

Total (B) 451 9,02,000

Grand Total (A +B) 575 10,26,000
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APPENDIX-XXV

having female literacy level above 35 per cent

(Reference: Paragraph 3.1.3.2; Page 82)

(Amount in `)

Imple-

menting
Name of the 

District

Name of the 

Taluka

Name of villages of 

with assistance having 

literacy level above 35 

per cent

Year

Number 

of Bonds 

purchased

Total

amount

Number 

of Bonds 

encashed

Amount

encashed

and paid 

DPEO

Vadodara Kwant

Jamli (M), Chapariya, 

Amalvant, Motitokari, 

Balagam, etc.

2004-05 371 3,71,000 - -

Dahod

Limkheda
Dhudhaya and Ka-

liyari

2003-04 314 3,14,000 - -

Dhanpur Ved
2003-04 15 15,000 15 26,115

2004-05 11 11,000 11 18,854

Amreli Lathi

Dhupaniya and 

Bhurakhiya

2003-04 42 42,000 31 51,615

Toda 2004-05 16 16,000 16 26,640

Damnagar

2008-09 02 2,000 - -

2009-10 02 2,000 - -

2012-13 12 24,000 - -

Total 785 7,97,000 73 1,23,224

DEO

Sabarkantha

Idar

Aoda, Mota kotada, 

chandap and 

Kamalpur

2009-10

10 20,000 - -

Meghraj

Cheetadar, rellvada, 

meghraj, ramgadhi 

and odha

37 74,000 - -

Vijaynagar

Kalva vasahat, 

Navagam and 

Ulkhadungri

8 16,000 - -

Khedbrahma 13 26,000 - -

Khedavada 2 4,000 - -

Prantij
Anvarpura and 

Dhadkan

6 12,000 - -

Talod
Dolatabad, Poyda, 13 26,000 - -

Vadodara

Kwant
Panwad and 

Kanabeda

2007-08 154 3,08,000 - -

Waghodia
Khedakarmasia 2009-10 18 36,000 - -

2011-12 11 22,000 11 27,841

Dahod

Limkheda

Mata Na Palla

2007-08 02 4,000 - -

2008-09 11 22,000 - -

2009-10 14 28,000 - -

Limkheda 2008-09 40 80,000 40 1,04,240

Chhaparvad, 2009-10 76 1,52,000 - -

Jhalod

Jhalod 2007-08 16 32,000 - -

Limdi
2007-08 53 1,06,000 53 1,38,118

2008-09 13 26,000 13 33,878

Anika and Limdi 2009-10 27 54,000 - -

Devgadh-

baria

Chanpur 2008-09 09 18,000 - -

Fangiya, Kaliyakota, 

Virol and Chanpur

2009-10 25 50,000 - -

Chanpur 2010-11 10 20,000 - -

Banaskantha Danta Bhachadiya, Navavas 2008-09 32 64,000 25 65,150

Total 600 12,00,000 142 3,69,227

Grand Total 1,385 19,97,000 215 4,92,451
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APPENDIX–XXVI

Statement showing details of undisbursed funds lying in the PLA of 

(Reference: Paragraph 3.1.4.1; Page 85)

(` in crore)

DPEOs

Bonds Encashed Transferred to TDOs
Amount lying in PLA

of DDO

Year
Number 

of Bonds

Amount

(including

interest)

Number 

of Bonds

Amount

(including

interest)

Number 

of Bonds

Amount

(including

interest)

Sabarkantha

2002-03 5,440 0.94 2,666 0.46 2,774 0.48

2003-04 5,444 0.91 3,298 0.55 2,146 0.36

2004-05 4,037 0.69 1,564 0.27 2,473 0.42

Vadodara

2002-03 6,359 1.10 1,674 0.30 4,685 0.80

2003-04 8,344 1.37 4,707 0.79 3,637 0.58

2004-05 6,595 1.13 6,595 1.13 00 0.00

Amreli

2002-03 3,157 0.55 1,991 0.35 1,166 0.20

2003-04 4,030 0.67 2,576 0.43 1,454 0.24

2004-05 2,179 0.38 550 0.09 1,629 0.29

Banaskantha 2002-06 38,259 6.62 24,916 3.57 13,343 3.05

Dahod

2002-03 16,123 2.77 16,123 2.77 00 0.00

2003-04 18,557 3.17 18,557 3.17 00 0.00

2004-05 22,759 3.90 22,759 3.90 00 0.00

2005-06 9,821 1.68 00 0.00 9,821 1.68

Total 1,51,104 25.88 1,07,976 17.78 43,128 8.10
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APPENDIX-XXVII

Statement showing details of undisbursed funds lying in the PLA of DEOs

(Reference: Paragraph 3.1.4.1; Page 85)

(` in crore)

DEO Year

Number 

of bonds 

encashed

Amount

Number 

of bonds 

paid

Amount

Number 

of bonds 

unpaid

Amount

Sabarkantha

2007-09 2,775 0.72 0 0.00 2,775 0.72

2009-10 1,310 0.33 0 0.00 1,310 0.33

Vadodara

2007-08 1,600 0.44 700 0.19 900 0.25

2008-09 1,353 0.35 719 0.19 634 0.16

2009-10 1,562 0.40 678 0.17 884 0.23

TOTAL 8,600 2.24 2,097 0.55 6,503 1.69
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APPENDIX-XXVIII

Statement showing failure to make bulk purchases

(List of similar equipment purchased in different years)

(Reference: Paragraph 3.2.4.1; Page 91)

        (Amount in `)

Name of the equipment Year of 

purchase

Purchase price Quantity

purchased

Total value

Universal Testing Machine 

(Computerized)

2008-09 4,21,875 2 8,43,750

2009-10 8,52,800 4 34,11,200

2011-12 9,45,000 1 9,45,000

Compression Testing Machine 2008-09 1,40,400 3 4,21,200

2009-10 5,14,800 7 36,03,600

2010-11 4,94,005 1 4,94,005

Total Station 2008-09 3,74,400 2 7,48,800

2009-10 5,25,000 8 42,00,000

3 Phase Transformer with Control 

Panel

2009-10 44,100 2 88,200

2010-11 55,431 1 55,431

Capston Lathe 2009-10 1,94,250 2 3,88,500

2010-11 2,67,225 2 5,34,450

Diesel Smoke Meter 2010-11 1,62,891 2 3,25,782

2011-12 2,10,000 1 2,10,000

Direct Shear Test Apparatus 

(12 speed Motorised) 

2009-10 65,560 7 4,58,920

2011-12 87,150 1 87,150

Universal Vibrating Machine 2010-11 53,023 5 2,65,115

2011-12 69,300 1 69,300
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APPENDIX-XXIX

Statement showing non-availability of equipment/instrument

(Reference: Paragraph 3.2.7; Page 95)

(Amount in `)

Sr. 

No.

Name of equipment Year of 

indent

Quantity Cost

1 Injection Molding machine with two 

molds (microprocessor control)

2011-12 1 6,00,000

2 Compression molding machine with 

two molds

2011-12 1 3,00,000

3 Components 2011-12 1 1,50,000

4 Cooling towers 2011-12 1 70,000

5 2011-12 10 10,00,000

6 Pressure gauge(Digital/analog) 2011-12 2 34,000

7 Injection Auto Mold for Bottle cap 2012-13 1 19,000

8 Injection Molding Screw 2012-13 1 18,500

9 Extrusion Twin Screw 2012-13 1 19,000

10 2012-13 1 18,700
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APPENDIX–XXX

(Reference: Paragraph 3.4.2; Page 110)

Sr. No. District
Number of schools Total school 

covered

1 Ahmedabad 794 566

2 Gandhinagar 588 524

3 Sabarkantha 2,457 680

4 Mehsana 995 519

5 Patan 518 356

6 Banaskantha 2,488 694

7 Kheda 1,655 985

8 Anand 1,041 620

9 Surendranagar 970 558

10 1,321 543

11 Jamnagar 1,349 435

12 Porbandar 319 204

13 Junagadh 1,311 505

14 Amreli 782 521

15 Bhavnagar 1,056 482

16 Kutch 1,563 540

17 Vadodara 2,390 515

18 Panchmahals 2,402 390

19 Dahod 1,612 0

20 Narmada 688 228

21 Bharuch 886 440

22 Surat 995 429

23 Tapi 803 100

24 Navsari 872 382

25 Valsad 1,067 358

26 Dang 402 100

Total 31,324 11,674
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APPENDIX–XXXI

List of Schools supplied with UVs instead of ROs

(Reference: Paragraph 3.4.4.1; Page 111)

Sr. 

No.
Taluka Name of School

Number 

of

Students

Water Parameter
Plants to be 

Given

Supplied by 

WASMO

TDS Nitrate Fluoride
UV/

RO
Capacity

UV/

RO
Capacity

1 Gondal Patidad Kanya Shala 153 1,080 8.8 0.25 100 UV 250

2 Jasdan Jasdan Kumar Taluka Shala 

(TS)

241 2,040 85.4 0.26 250 UV 100

3 Jasdan Gaddiya (jas) Primary Shala 

(PS)

470 790 116.0 0.55 250 UV 100

4 Jasdan Kasloliya PS 351 980 180.0 0.67 250 UV 100

5 Jasdan Gadana PS 307 780 188.0 0.57 250 UV 100

6 Jasdan Sompipaliya PS 469 2,960 883.0 0.94 250 UV 100

7 Jasdan Bhadali TS-1 327 1,500 272.0 0.71 250 UV 100

8 Jasdan Bhadali TS-2 271 1,500 272.0 0.71 250 UV 100

9 Jasdan Bhadali Sim Shala-2 40 1,500 272.0 0.71 50 UV 100

10 Jasdan Bhadali Sim Shala-3 50 1,500 272.0 0.71 50 UV 100

11 Jasdan Bhadali Sim Shala-4 26 1,500 272.0 0.71 50 UV 100

12 Jasdan Moduka PS 600 730 108.0 0.57 250 UV 100

13 Jasdan Sanala PS 309 830 199.0 0.45 250 UV 100

14 Jasdan Madadha PS 62 870 155.0 0.36 50 UV 100

15 Jasdan Kamlapur TS 231 1,870 20.9 0.59 250 UV 100

16 Jasdan Kamlapur Kanya Shala 206 1,870 20.9 0.59 250 UV 100

17 Jasdan Kamlapur Plot Shala 243 1,870 20.9 0.59 250 UV 100

18 Jasdan Madava Shala 379 1,570 458.0 0.40 250 UV 100

19 Jasdan Parevala Shala 251 690 168.0 0.59 250 UV 100

20 Jasdan Shri Kanpar PS 285 1,090 126.0 0.35 250 UV 100

21 Jasdan 390 540 69.4 0.48 250 UV 100

22 Jasdan Khadvavadi PS 561 730 112.0 0.78 250 UV 100

23 Jasdan Lilipur Kumar TS 137 1,750 13.7 0.66 100 UV 100

24 Jasdan Lilipur Kanya TS 146 1,750 13.7 0.66 100 UV 100

25 Jasdan Bhoyra PS 242 790 117.0 0.55 250 UV 100

26 Jasdan Jasdan Kanya TS 249 2,040 85.4 0.26 250 UV 100

27 Jasdan 82 540 69.4 0.48 50 UV 100

28 Jasdan 398 620 156.0 0.64 250 UV 100

29 Jasdan 38 620 156.0 0.64 50 UV 100

30 Jasdan Nani Lakhavad Sim Shala 43 1,990 203.8 0.36 50 UV 100

31 Jasdan Mahadevvadi Sim 49 1,990 203.8 0.36 50 UV 100
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Sr. 

No.
Taluka Name of School

Number 

of

Students

Water Parameter
Plants to be 

Given

Supplied by 

WASMO

TDS Nitrate Fluoride
UV/

RO
Capacity

UV/

RO
Capacity

32 Jasdan Ajmera Kumar PS 429 520 79.3 0.44 250 UV 100

33 Jasdan Ajmer PS 429 520 79.3 0.44 250 UV 100

34 Jasdan 71 4,730 1270.0 0.66 50 UV 100

35 Jasdan Bhandariya Kuma TS 346 1,590 165.0 0.62 250 UV 100

36 Jasdan Bhandariya Kanya TS 291 1,590 165.0 0.62 250 UV 100

37 Jasdan Bodhravadar PS 209 1,150 165.0 0.40 250 UV 100

38 Jasdan Aadhiya PS 140 770 99.7 0.53 100 UV 100

39 Jasdan 56 1,620 153.0 0.63 50 UV 100

40 Jasdan Aadhiya Sim PS 37 770 99.7 0.53 50 UV 100

41 Jasdan Sanali PS 314 830 199.0 0.45 250 UV 100

42 Jasdan Patiyali PS 449 1,150 45.0 0.00 250 UV 100

43 Jasdan Patiyali Sim PS 80 1,150 45.0 0.00 50 UV 100

44 Morbi Dhunda PS 413 1,220 14.5 1.47 250 UV 100

45 Morbi Vivekanand Kanya Shala 327 1,030 28.9 2.31 250 UV 100

46 Morbi Lalpar TS 296 1,940 44.7 2.33 250 UV 100

47 Morbi Lakhdhir PS 225 1,700 28.6 0.75 250 UV 100

48 Morbi Kalikanagar PS 101 1,060 9.5 0.85 100 UV 100

49 Morbi Juna Jambudiya PS 122 615 30.7 1.88 100 UV 100

50 Morbi 518 750 11.7 2.32 250 UV 100

51 Morbi Paneli PS 587 1,350 73.5 0.96 250 UV 100

52 Morbi Gidach PS 83 1,020 94.8 1.40 50 UV 100

53 Morbi Nava Makansar PS 465 670 24.9 1.80 250 UV 100

54 Morbi Juna Makansar PS 54 1,320 160.0 1.18 50 UV 100

55 Morbi Gokulnagar PS 63 2,370 373.0 1.89 50 UV 100

56 Morbi Bandhunagar PS 116 1,040 44.9 2.71 100 UV 100

57 Morbi Trajpar PS 261 570 5.2 2.19 250 UV 100

58 Morbi Khari Trajpar PS 339 570 5.2 2.19 250 UV 100

59 Morbi Jawahar PS 426 570 5.2 2.19 250 UV 100

60 Morbi Nichi Mandal TS 138 1,360 15.5 0.84 100 UV 100

61 Morbi  Unchi Mandal PS 147 1,270 16.1 1.75 100 UV 100

62 Morbi Ghuntu Kumar PS 162 1,200 1.6 0.18 100 UV 100

63 Morbi Ghuntu Kanya PS 185 1,200 1.6 0.18 100 UV 100

64 Morbi Ghuntu Plot PS 217 1,200 1.6 0.18 250 UV 100

65 Morbi Khareda Kumar TS 189 1,270 23.8 0.81 100 UV 100

66 Morbi Khareda Kanya Shala 200 1,270 23.8 0.81 100 UV 100

67 Morbi Vankada PS 66 1,200 20.5 1.49 50 UV 100

68 Morbi Jikiyari PS 214 1,400 44.9 3.33 250 UV 100
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Sr. 

No.
Taluka Name of School

Number 

of

Students

Water Parameter
Plants to be 

Given

Supplied by 

WASMO

TDS Nitrate Fluoride
UV/

RO
Capacity

UV/

RO
Capacity

69 Morbi 85 1,400 44.9 3.33 50 UV 100

70 Morbi 225 1,320 17.2 1.49 250 UV 100

71 Morbi Jetpar Kanya TS 201 640 6.6 3.07 250 UV 100

72 Morbi Jetpar Kumar PS 239 640 6.6 3.07 250 UV 100

73 Morbi Chakampar PS 216 1,130 15.8 0.99 250 UV 100

74 Padadhari Shri Gitanagar TS 412 1,050 26.9 0.47 250 UV 250

75 Padadhari Shri Paddhari PS 68 1,050 26.9 0.47 50 UV 500

76 Padadhari Shri Motaram par PS 72 1,640 15.7 0.29 50 UV 250

77 Padadhari Shri Ukarada PS 169 1,210 355.0 0.68 100 UV 250

78 Padadhari Tardhadi TS 26 1,050 75.2 0.79 50 UV 500

79 Padadhari Tardhadi Plot TS 35 1,050 75.2 0.79 50 UV 250

80 Padadhari Shri Sarpadad Kumar PS 121 1,160 62.3 0.45 100 UV 250

81 Padadhari Shri Sarpadad Kanya PS 106 1,160 62.3 0.45 100 UV 250

82 Padadhari 166 1,160 62.3 0.45 100 UV 250

83 Padadhari Shri Laxamivadi PS 28 1,160 62.3 0.45 50 UV 250

84 Padadhari Shri Motakhijdiya TS 183 1,150 16.3 0.48 100 UV 250

85 Padadhari Shri Patirampar PS 53 1,910 75.4 0.42 50 UV 250

86 Padadhari Shri Salpipaliya TS 225 1,090 9.1 0.45 250 UV 250

87 Padadhari Dahisarada (und) PS 41 1,220 95.6 0.52 50 UV 250

88 Padadhari Domada Bhayu PS 111 1,460 101.0 0.48 100 UV 250

89 Padadhari 89 890 84.3 0.70 50 UV 500

90 Padadhari Visaman TS 105 1,240 126.0 0.68 100 UV 500

91 Padadhari Madhavnagar PS 63 1,240 126.0 0.68 50 UV 250

92 Padadhari 142 1,010 115.0 0.64 100 UV 250

93 Padadhari Dharampur PS 25 1,010 115.0 0.64 50 UV 250

94 Padadhari Suvag TS 92 1,020 15.6 0.44 50 UV 250

95 Padadhari 77 2,220 265.0 0.42 50 UV 250

96 Padadhari Khodapipar TS 234 1,200 65.2 0.28 250 UV 500

97 Padadhari Thoriyali PS 208 990 72.4 0.41 250 UV 500

98 Padadhari Badhi TS 134 1,280 82.5 0.44 100 UV 250

99 Padadhari Juna Naranaka PS 39 1,130 43.5 0.43 50 UV 250

100 Padadhari Shivpur PS 116 740 180.0 0.38 100 UV 250

101 Padadhari Movaiya TS 170 700 71.4 0.29 100 UV 250

102 Padadhari Movaiya Kanya Shala 185 700 71.4 0.29 100 UV 250

103 Padadhari Motichanol PS 113 1,460 258.0 0.41 100 UV 250

104 Padadhari 70 1,710 196.0 0.53 50 UV 250
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Water Parameter
Plants to be 

Given

Supplied by 

WASMO

TDS Nitrate Fluoride
UV/

RO
Capacity

UV/

RO
Capacity

105 Padadhari Nana Khijdiya PS 70 1,320 273.0 0.40 50 UV 250

106 Padadhari Jilariya TS 181 1,160 97.0 0.42 100 UV 250

107 Dhandhani Shala 333 590 103.0 0.31 250 UV 250

108 Lili sajdiyali Shala 211 1,140 30.1 0.32 250 UV 250

109 Makanpar Shala 203 1,070 182.0 0.56 250 UV 250

110 235 660 57.7 0.42 250 UV 250

111 Khorana Shala 309 830 126.0 0.42 250 UV 250

112 Maliyasan TS 256 1,100 27.6 0.41 250 UV 250

113 Bharvan Shala 310 1,130 22.0 0.32 250 UV 250

114 Madhapar TS 313 1,670 87.7 0.29 250 UV 250

115 Vejagam Shala 201 1,540 176.0 0.52 250 UV 250

116 Virada Vajdi Shala 217 760 83.3 0.32 250 UV 250

117 Tankara Amrapar PS 228 1,240 15.3 0.73 250 UV 250

118 Tankara Vadh-gadh PS 61 500 113.0 0.27 50 UV 250

119 Tankara Lajai Kumar PS 155 2,650 465.0 0.42 100 UV 500

120 Tankara Dhruvnagar PS 72 2,650 465.0 0.42 50 UV 250

121 Tankara Sajanpar PS 362 1,220 35.9 0.99 250 UV 250

122 Tankara Tol PS 229 1,530 18.7 0.61 250 UV 250

123 Tankara Neknam Kumar TS 171 880 104.0 0.40 100 UV 250

124 Tankara Jodhpar PS 125 1,860 5.5 0.44 100 UV 250

125 Tankara Shakinagar PS 42 1,860 5.5 0.44 50 UV 250

126 Tankara Devliya PS 22 1,330 10.0 0.31 50 UV 250

127 Tankara Khakhra PS 62 2,190 12.0 0.29 50 UV 250

128 Wankaner Juni. Lunsaria PrimaryShala 120 1,740 80.3 0.89 100 UV 250

129 Wankaner Dighalia PS 193 1,090 38.0 0.69 100 UV 250

130 Wankaner Shekhardi PS 189 1,090 24.3 1.13 100 UV 250

131 Wankaner Channchadia PS 103 2,100 30.6 1.10 100 UV 250

132 Wankaner Kachhiyagala PS 247 2,100 30.6 1.10 250 UV 250

133 Wankaner Kotharia Kumar 294 1,170 28.7 0.99 250 UV 250

134 Wankaner Nava Dhamalpar-1 228 1,690 80.1 0.90 250 UV 250

135 Wankaner 207 3,130 44.9 0.71 250 UV 250

136 Wankaner Bhojpara PS 211 2,370 42.8 1.48 250 UV 250

137 Wankaner Jetarpada PS 240 1,170 27.5 0.84 250 UV 250

138 Wankaner Jali PS 282 2,150 42.3 2.07 250 UV 250

139 Wankaner Paddhara PS 227 1,380 44.9 1.45 250 UV 250

140 Wankaner Lakaddhar PS 203 1,630 43.4 0.54 250 UV 250

141 Wankaner Bhayati Jambudiya PS 153 1,870 67.4 1.77 100 UV 250
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142 Wankaner Panchasar PS 286 1,260 38.8 0.55 250 UV 250

143 Wankaner 105 1,120 82.8 0.22 100 UV 250

144 Wankaner Mahika 280 1,280 18.4 0.86 250 UV 500

145 Wankaner Gariya 157 970 44.9 1.82 100 UV 250

146 Wankaner Paj 91 970 44.9 1.82 50 UV 250

147 Wankaner 130 1,010 18.3 0.85 100 UV 250

148 Wankaner Mechnical TS 444 1,700 79.0 0.87 250 UV 500

149 Wankaner Adepar Prim. Shal 230 1,100 15.8 0.32 250 UV 250

150 Wankaner Gundakhada Prim. Shal 176 1,460 44.5 0.57 100 UV 250

151 Wankaner Thikriyala Prim. Shal 399 1,200 126.0 0.61 250 UV 250

152 Wankaner Bhalgam PS 324 1,410 44.8 1.87 250 UV 250

153 Wankaner Vithathal Sim PS 34 1,140 20.4 0.85 50 UV 250

154 Wankaner Aranitimba Primary Shala 343 1,300 67.4 0.47 250 UV 250

155 Wankaner Juni Panchdwarka PS 153 1,290 38.1 0.47 100 UV 250

156 Wankaner Amarsar PS 210 1,320 32.5 1.33 250 UV 500

157 Wankaner Valasan PS 258 710 82.6 0.64 250 UV 250

158 Wankaner Jalida PS 134 2,150 42.3 2.07 100 UV 250

159 Wankaner 243 1,370 44.7 2.20 250 UV 250

160 Wankaner Khanpar PS 207 1,830 37.8 0.91 250 UV 250

161 Wankaner Bherda PS 324 1,370 43.9 0.81 250 UV 250

162 Wankaner Chitrakhada PS 414 1,520 44.9 1.95 250 UV 250

163 Wankaner Derala PS 254 1,970 40.6 1.26 250 UV 250

164 Wankaner 120 1,150 82.5 0.22 100 UV 250

165 Wankaner Gangiyavadar PS 312 1,150 82.5 0.22 250 UV 250

166 Wankaner Juni Kalavadi PS 64 1,620 115.0 0.46 50 UV 250

167 Wankaner Kasampara PS 20 2,370 42.8 1.48 50 UV 250

168 Wankaner Ghiyavad PS 207 1,350 145.0 0.59 250 UV 250

169 Wankaner Pipardi PS 96 2,370 6.9 0.34 50 UV 250

170 Wankaner Bhimguda PS 379 1,310 44.8 0.94 250 UV 250

171 Wankaner Jamsar PS 163 1,650 27.6 0.90 100 UV 250

172 Wankaner Maktapar PS 169 1,650 27.6 0.90 100 UV 250

173 Wankaner Anandpar PS 136 1,340 43.9 1.06 100 UV 250

174 Wankaner Samtherva PS 210 800 89.7 0.52 250 UV 250

175 Wankaner Nagalpar PS 110 800 89.7 0.52 100 UV 250

176 Wankaner Sartanpar PS 221 800 89.7 0.52 250 UV 500

177 Wankaner 350 1,040 44.4 1.30 250 UV 250

178 Wankaner Virpar PS 198 1,370 40.9 2.35 100 UV 250
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APPENDIX-XXXII

Details of supply of UVs of disproportionate capacity (Lower capacity)

(Reference: Paragraph 3.4.4.2; Page 111 and 112)

District Kheda

Sr. 

No.
Taluka Name of the School

Number 

of

Students

Capacity of 

UVs to be 

allotted (LPH)

Capacity of 

UVs allotted 

by WASMO

(LPH)

1 Kapadvunj Jagadupur Primary School 306 250 100

2 Kapadvunj Taiyabpura Primary School 306 250 100

3 Kapadvunj Ghadia Primary School 309 250 100

4 Mahudha Khaladi Primary School 312 250 100

5 Kathlal Dhankania Primary School 315 250 100

6 Kapadvunj Alava Primary School 322 250 100

7 Balashinor Jetholi Primary School 330 250 100

8 Matar Khadiyarapura Primary. School 331 250 100

9 Matar Garmala Primary. School 346 250 100

10 Matar Nandoli Primary School 351 250 100

11 Matar Pallaa Primary School 354 250 100

12 Kathlal Ghoghavada Primary School 386 250 100

13 Matar Atroli Primary School 438 500 100

14 Kapadvunj Chikhlod Primary. School 441 500 100

15 Thasra Masra Primary School 580 500 100

District Rajkot

Sr. 

No.
Taluka Name of the School

Number 

of

Students

Capacity of 

UVs to be al-

lotted (LPH)

Capacity of 

UVs allotted 

by WASMO

(LPH)

1 Morbi Jetpar Girls Taluka School 201 250 100

2 Jasdan Dodiyala Primary School 202 250 100

3 Jasdan Kalasar Girls Primary School 202 250 100

4 Malia Mota Dahisara Boys Primary School 202 250 100

5 Jasdan Juna Jasapar Primary School 203 250 100

6 Malia Varshamedi Primary School 203 250 100

7 Malia 204 250 100

8 Jasdan Sartanpar Primary School 205 250 100

9 Jasdan Kamlapur Girls School 206 250 100

10 Jasdan Bogharavadar Primary School 209 250 100

11 Jasdan Shri Ishwaria Primary School 210 250 100

12 Jasdan Shri Virnagar Primary School 210 250 100

13 Morbi Jeekiyari Primary School 214 250 100

14 Jasdan Lalavadar Primary School 215 250 100

15 Jasdan Chitalia Primary School 215 250 100

16 Morbi Juna Lilapar Primary School 215 250 100

17 Morbi Nani Vavdi Boys Taluka School 216 250 100

18 Morbi Chakampar Primary School 216 250 100

19 Malia Mota Dahisara Girls Primary School 217 250 100

20 Morbi Ghuntu Plot Primary School 217 250 100
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Taluka Name of the School
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of

Students

Capacity of 

UVs to be al-

lotted (LPH)

Capacity of 

UVs allotted 

by WASMO

(LPH)

21 Malia 221 250 100

22 Morbi Manekvada Primary School 221 250 100

23 Jasdan Zhundala Primary School 223 250 100

24 Jasdan Madhvipur Primary School 224 250 100

25 Morbi Lakhadhirpur Primary School 225 250 100

26 Morbi 225 250 100

27 Morbi Panchasar Primary School 227 250 100

28 Morbi Juna Nagdavas Primary School 227 250 100

29 Morbi Lilapar Primary School 229 250 100

30 Jasdan Kamalapur TalukaSchool 231 250 100

31 Jasdan Shantinagar Primary School 233 250 100

32 Morbi Vanadia Primary School 236 250 100

33 Jasdan Santhali Taluka School 239 250 100

34 Jasdan Kailashnagar Girls School 239 250 100

35 Malia Jud Ghantila boys School 239 250 100

36 Morbi Jepar Boys Primary School 239 250 100

37 Jasdan Juna Pipliya Primary School 240 250 100

38 Jasdan Kalasar Boys Primary School 240 250 100

39 Jasdan Jasdan Girls Taluka School 241 250 100

40 Jasdan Ambardi Sim School 242 250 100

41 Jasdan Bhoyara Primary School 242 250 100

42 Malia Jud Ghantila Girls School 242 250 100

43 Morbi Sanala Plot Primary School 242 250 100

44 Jasdan Kamlapur Plot School 243 250 100

45 Jasdan Shivrajpur Girls Primary School 248 250 100

46 Malia 248 250 100

47 Jasdan Jasdan Girls Taluka School 249 250 100

48 Jasdan Thoriyali Primary School 250 250 100

49 Jasdan Parevala School 251 250 100

50 Jasdan Polar Primary School 252 250 100

51 Malia Khkhrechi Mishr Primary School 252 250 100

52 Malia Venasar Primary School 255 250 100

53 Morbi Trajpar Primary School 261 250 100

54 Jasdan Bhadla Taluka School 263 250 100

55 Morbi Lakhdhirnagar Primary School 265 250 100

56 Jasdan Navagam Primary School 266 250 100

57 Malia Vavania Girls Primary School 266 250 100

58 Jasdan 271 250 100

59 Jasdan Bhadla Girls School 271 250 100

60 Jasdan 273 250 100

61 Jasdan Kothi Girls School 275 250 100

62 Jasdan Shri Kailashnagar Taluka School 

Atkot

276 250 100
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Taluka Name of the School
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of
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Capacity of 

UVs to be al-

lotted (LPH)

Capacity of 

UVs allotted 

by WASMO

(LPH)

63 Malia Bagsara Primary School 277 250 100

64 Jasdan Amarapur Girls School 284 250 100

65 Jasdan Shri Kanpar Primary School 285 250 100

66 Jasdan Devpara 286 250 100

67 Jasdan Shivrajpur Girls Primary School 287 250 100

68 Jasdan Kanesara Girls Primary School 287 250 100

69 Jasdan Amarapur Boys Taluka School 291 250 100

70 Jasdan Dadli Primary School 291 250 100

71 Jasdan Bhandaria Girls Primary School 291 250 100

72 Jasdan Chhasia Boys Taluka School 296 250 100

73 Morbi Lalpar Taluka School 296 250 100

74 Jasdan 297 250 100

75 Jasdan Moti Lakhavad Girls Primary School 297 250 100

76 Jasdan Chhasia Girls Primary School 306 250 100

77 Jasdan Gadhala Primary School 307 250 100

78 Morbi 307 250 100

79 Jasdan Sanala Primary School 309 250 100

80 Jasdan Vinchhiya Girls Taluka School 309 250 100

81 Jasdan Vinchhiya Girls Taluka School No.2 309 250 100

82 Jasdan Moti Lakhavad 312 250 100

83 Jasdan 313 250 100

84 Jasdan Sanani Primary School 314 250 100

85 Jasdan Belda Primary School 326 250 100

86 Jasdan Vangandhra Primary School 326 250 100

87 Jasdan Bhadali Taluka School-1 327 250 100

88 Morbi Vivekanand Girls School 327 250 100

89 Jasdan Kothi Boys School 331 250 100

90 Jasdan Ambaradi Girls Taluka School 334 250 100

91 Jasdan Kanesara Boys Primary School 335 250 100

92 Jasdan Dhedhuke Primary School 335 250 100

93 Morbi Khari Trajpar Primary School 339 250 100

94 Jasdan Bhandadia Boys Taluka School 346 250 100

95 Jasdan Kaslolia Primary School 351 250 100

96 Jasdan 352 250 100

97 Jasdan Vinchhiya Boys Taluka School 354 250 100

98 Malia Kajarada Primary School 356 250 100

99 Malia Vavania Boys Taluka School 358 250 100

100 Jasdan Madava School 379 250 100

101 Jasdan Gadhadia (Jam) Primary School 382 250 100

102 Jasdan 383 250 100

103 Jasdan Asalpur Primary School 387 250 100

104 Jasdan Barwala School 390 250 100

105 Jasdan 390 250 100
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106 Morbi Barwala Primary School 390 250 100

107 Jasdan Kaduka No.2 Primary School 391 250 100

108 Wankaner

School

393 250 100

109 Jasdan Somalpar Primary School 395 250 100

110 Jasdan 398 250 100

111 Morbi 411 500 100

112 Jasdan Janada Primary School 413 500 100

113 Morbi Dhunda Primary School 413 500 100

114 Jasdan Ambardi Boys Primary School 422 500 100

115 Jasdan Mota Matra Primary School 425 500 100

116 Morbi Bhimsar Primary School 426 500 100

117 Morbi Jawajar Primary School 426 500 100

118 Jasdan Vajsurpara Girls School 427 500 100

119 Jasdan Gokhlana Primary School 428 500 100

120 Jasdan Ajmera Boys Primary School 429 500 100

121 Jasdan Ajmera Primary School 429 500 100

122 Jasdan 436 500 100

123 Morbi Navajambudia Primary School 440 500 100

124 Jasdan Patiyali Primary School 449 500 100

125 Jasdan Vajsurpara Girls School 463 500 100

126 Jasdan Piparadi Boys Taluka School 465 500 100

127 Morbi Nava Makansar Primary School 465 500 100

128 Jasdan Bandhali Primary School 468 500 100

129 Jasdan Sompipalia Primary School 469 500 100

130 Jasdan Gadhadia (Jas) Primary School 470 500 100

131 Jasdan Fuljar Primary School 470 500 100

132 Jasdan Jeenpara Primary School 477 500 100

133 Jasdan Kandhevalia Primary School 482 500 100

134 Jasdan Gundala (Jas) Sim School 487 500 100

135 Jasdan Vadod Primary School 500 500 100

136 Jasdan Nani Lakhavad 518 500 100

137 Jasdan Piparadi Girls School 518 500 100

138 Morbi 518 500 100

139 Jasdan Godladhar Primary School 535 500 100

140 Morbi Indiranagar Primary School 548 500 100

141 Jasdan Khadvavdi PrimarySchool 561 500 100

142 Jasdan Bakhalvad Primary School 567 500 100

143 Morbi Paneli Primary School 587 500 100

144 Jasdan Modhuka Primary School 600 500 100

145 Jasdan Devdhari School 612 500 100

146 Jasdan Dahisara School 621 500 100
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APPENDIX-XXXIII

Details of supply of UVs of disproportionate capacity (Higher capacity)

(Reference: Paragraph 3.4.4.2; Page 112)

District Rajkot

Sr. No. Taluka Name of the School

Number 

of

students

Capacity

of UVs to 

be allotted 

(LPH)

Capacity of 

UVs allotted 

by WASMO

(LPH)

Supplied with 500 LPH

1 Padadhari Shri Visaman Plot Primary School 19 100 500

2 Padadhari Targhadi Taluka School 26 100 500

3 Padadhari Shri Ambavadi Primary School 43 100 500

4 Padadhari Shri Padadhari Primary School 68 100 500

5 Tankara Mota Khijadia Primary School 100 100 500

6 Padadhari Shri Visaman Taluka School 105 100 500

7 Tankara Kalyanpar Primary School 115 100 500

8 Tankara Lajai Boys Primary School 155 100 500

9 Wankaner 166 100 500

10 Wankaner Amarsar Primary School 210 250 500

11 Wankaner Juna Kankot Taluka School 220 250 500

12 Wankaner Sartanpar Primary School 221 250 500

13 Tankara Javapar(T) Primary School 222 250 500

14 Wankaner Jodhpar Primary School 240 250 500

15 Tankara 241 250 500

16 Wankaner Chandrapur 280 250 500

17 Wankaner Mahikakal 280 250 500

18 Wankaner Tithava Taluka School 301 250 500

Supplied with 250 LPH

1 Wankaner Kasampara Primary School 20 100 250

2 Tankara Devliya Primary School 22 100 250

3 Tankara 23 100 250

4 Padadhari Shri Dharampur 25 100 250

5 Padadhari Shri Laxmivadi Primary School 28 100 250

6 Wankaner Tarkia Sim Primary School 33 100 250

7 Wankaner Vinaygadh Primary School 34 100 250

8 Wankaner Vithalgadh Sim Primary School 34 100 250

9 Padadhari Targhadi Plot. Primary School 35 100 250

10 Padadhari Shri Jodhpur Primary School 36 100 250

11 Padadhari Shri Juna Naranka Primary School 39 100 250
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(LPH)

Capacity of 

UVs allotted 
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(LPH)

12 Padadhari Shri Dahisarada (Und) 

Primary School

41 100 250

13 Tankara Shaktinagar Primary School 42 100 250

14 Tankara Nanarampar Primary School 43 100 250

15 Tankara Lakhdhirgadh Primary School 47 100 250

16 Tankara Mahendrapur Primary School 47 100 250

17 Tankara Nasitpur Primary School 50 100 250

18 Padadhari Shri Patirampar Primary School 53 100 250

19 Wankaner Vankia 1 54 100 250

20 Tankara Dhrolia Primary School 55 100 250

21 Tankara Vaghadia Primary School 61 100 250

22 Tankara Khakhra Primary School 62 100 250

23 Padadhari Shri Madhavnagar Primary School 63 100 250

24 Wankaner Juni Kalavadi Primary School 64 100 250

25 Padadhari Navichanol Primary School 65 100 250

26 Tankara Bhutkotda Primary School 65 100 250

27 Padadhari 70 100 250

28 Padadhari Shri Nanakhijadia Primary School 70 100 250

29 Padadhari Shri Motarampar Primary School 72 100 250

30 Tankara Dhruvnagar Primary School 72 100 250

31 Padadhari 77 100 250

32 Wankaner Garida 84 100 250

33 Tankara 88 100 250

34 Padadhari 89 100 250

35 Wankaner Paj 91 100 250

36 Padadhari Shri Suvag Taluka School 92 100 250

37 Wankaner Pipardi Primary School 96 100 250

38 Wankaner Vanjara Primary School 98 100 250

39 Wankaner Chanchadia Primary School 103 100 250

40 Wankaner 105 100 250

41 Padadhari Shri Sarpardad Girls School 106 100 250

42 Tankara Prabhunagar Primary 107 100 250

43 Wankaner Nagalpar Primary School 110 100 250

44 Padadhari Shri Domda Bhayu Primary School 111 100 250

45 Padadhari Shri Motichanol Primary School 113 100 250

46 Padadhari Shri Dahisarda (Aji) Primary School 115 100 250
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of UVs to 

be allotted 

(LPH)

Capacity of 

UVs allotted 

by WASMO

(LPH)

47 Padadhari Shri Shivpur Primary School 116 100 250

48 Padadhari Fatehpar Primary School 120 100 250

49 Wankaner Ju. Lunsaria Primary School 120 100 250

50 Wankaner 120 100 250

51 Padadhari Shri Sarpdad Boys Primary School 121 100 250

52 Tankara Jodhpur Primary School 125 100 250

53 Tankara 126 100 250

54 Padadhari Shri Khajuradi 1 Primary School 127 100 250

55 Wankaner Lalpar Primary School 127 100 250

56 Tankara Bedi Primary School 130 100 250

57 Wankaner 130 100 250

58 Padadhari Shri Baghi Taluka School 134 100 250

59 Wankaner Jalida Primary School 134 100 250

60 Wankaner Anandpar Primary School 136 100 250

61 Padadhari 142 100 250

62 Tankara Virvav Primary School 144 100 250

63 Tankara Virpar (M.) Primary School 145 100 250

64 Wankaner 146 100 250

65 Tankara Vachhakpar Primary School 148 100 250

District Panchmahals

1 Chhaj diwali Primary School 171 100 500

2 Santrampur Parthampur Primary School 174 100 500

3 Godhra Chhabanpur Primary School 196 100 500

4 Santrampur Padhariya Primary School 215 250 500

5 Godhra 230 250 500

6 Dhansarvav Primary School 272 250 500

7 Godhra Navanadisar Primary School 272 250 500

8 Santrampur Padari faliya Primary School 288 250 500

9 Kalol Katol Primary School 289 250 500

10 Godhra Goli Primary School 303 250 500

11 Ghoghamba Vanzara Faliya Primary School 311 250 500

12 Godhra Jitpura Primary School 329 250 500

13 Kalol 362 250 500

14 Santrampur Bugad Primary School 367 250 500
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