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Annexure-I 
(Refer to Para 2.2) 

 

 

 

State-wise List of Number of Projects Sanctioned by MOP/PFC 

 

Sl. No. State Part 'A' 

projects 

sanctioned 

Part 'B' 

projects 

sanctioned 

SCADA 

projects 

sanctioned  

1.  Andhra Pradesh 75 46   4 

2.  Assam 67 67 1 

3.  Bihar 71 64 1 

4.  Chhattisgarh 20 19 2 

5.  Goa 4 0 0 

6.  Gujarat 84 62 6 

7.  Haryana 36 34 1 

8.  Himachal Pradesh 14 14 0 

9.  Jammu & Kashmir 30 30 2 

10.  Jharkhand 30 30 3 

11.  Karnataka 98 81 0 

12.  Kerala 43 43 3 

13.  Madhya Pradesh 83 81 5 

14.  Maharashtra 128 123 8 

15.  Manipur 13 13 0 

16.  Meghalaya 9 9 0 

17.  Mizoram 9 9 0 

18.  Nagaland 9 0 0 

19.  Odisha 12 12 2 

20.  Puducherry 4 1 1 
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21.  Punjab 47 46 3 

22.  Rajasthan 87 82 5 

23.  Sikkim 2 2 0 

24.  Tamil Nadu 110 80 7 

25.  Telangana 40 38 2 

26.  Tripura 16 16 0 

27.  Uttar Pradesh 168 167 12 

28.  Uttarrakhand 31 31 1 

29.  West Bengal  61 59 3 

Total 1,4011 1,259 72 

 

  

                                                           
1  Arunachal Pradesh  and Chandigarh were not covered in Performance Audit where 10 and 1 projects respectively 

under Part 'A' and nil project in Part 'B' and 'SCADA' were sanctioned.  
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Annexure-II 
(Refer to Para 2.2) 

 

 

State wise list of number of projects selected for audit in States and at MOP/PFC 

 

Sl. 

No. 

State Part 'A' projects Part 'B' projects SCADA 

projects 

sampled 

for 

scrutiny in 

states and 

PFC/MOP 

Total No 

of Projects 

Sampled 

for 

scrutiny in 

states 

No. of 

Projects 

Sampled 

for 

scrutiny in 

PFC/MOP 

Total No 

of Projects 

Sampled 

for 

scrutiny in 

states 

No. of 

Projects 

Sampled 

for 

scrutiny in 

PFC/MOP 

1. Andhra Pradesh 25 7 25 7 4 

2. Assam 25 7 25 7 1 

3. Bihar 25 7 25 7 1 

4. Chhattisgarh 20 5 19 5 2 

5. Goa 4 1 0 0 0 

6. Gujarat 25 8  25 4 6 

7. Haryana 25 7 25 7 1 

8. Himachal 

Pradesh 

14 4 14 4 0 

9. Jammu & 

Kashmir 

25 7 25 7 2 

10. Jharkhand 25 7 25 7 3 

11. Karnataka 30 8 26 7 0 

12. Kerala 25 7 25 7 3 

13. Madhya Pradesh 25 7 25 7 5 

14. Maharashtra 32 8 31 8 8 

15. Manipur 13 4 13 4 0 

16. Meghalaya 9 2  9 2 0 

17. Mizoram 9 3 9 3 0 

18. Nagaland 9 3 0 0 0 
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19. Odisha 12 3 12 3 2 

20. Puducherry 4 1 1 1 1 

21. Punjab 25 7 25 7 3 

22. Rajasthan 26 7 26 7 5 

23. Sikkim 2 1 2 1 0 

24. Tamil Nadu 28 7 25 7 7 

25. Telangana 25 7 25 7 2 

26. Tripura 16 5 16 4 0 

27. Uttar Pradesh 43 11 42 11 12 

28. Uttarrakhand 25 7 25 7 1 

29. West Bengal  25 7 25 7 3 

Total 596 165 570 155 72 
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Annexure III 
(Refer to Para 3.3.3) 

 

 

Instances of release of first installment for Part B funding without tying up of 

counterpart funding by the Utility with Financial Institutions 

 
 

(` in crores) 

Sl. No. State Number of cases/ 

towns 

Amount of 1st 

Instalment of Part B 

1.  Andhra Pradesh 18  13.88  

2.  Bihar  25  126.79  

3.  Chhattisgarh  19 106.53 

4.  J&K 30  499.58  

5.  Maharashtra 121 466.71 

6.  Manipur 13 119.66  

7.  Rajasthan   70 210.62 

8.  Uttar Pradesh 42 561.47 
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Annexure IV 
(Refer to Para 3.5) 

 

 

Cases of diversion of funds noticed during audit 

 

State Name of 

Utility 

Amount 
(` in 

crore) 

Purpose for 

which funds 

(materials) 

diverted 

Steps taken to 

get back the 

funds diverted. 

Present 

Status. 

 Andhra 

Pradesh 
APEPDCL 35.85  Working capital 

of company 

CLTDR Account  

opened  

Now funds 

spent are more 

than funds 

received from 

PFC 

 Assam Assam Power 

Distribution 

Company 

Limited. 

1.90  

(The value 

of materials 

such as DTR 

meters, VCB 

panels & 

APFC) 

Areas not 

covered by the 

Ring-fenced 

area under 

RAPDRP 

Projects. 

Not available on 

record. 

Not available 

on record 

 Haryana DHBVN 27.14 Other than R-

APDRP  

(for making 

payments to 

parties and 

contractors not 

connected with 

implementation 

of R-APDRP.) 

Funds now utilized 

(3/2015) in 

RAPDRP 

Funds now 

utilized 

(3/2015) in 

RAPDRP 

 Karnataka BESCOM & 

CESC 

34.25 

(Amount of 

interest) 

Treated as own 

income and not 

adjusted against 

the project cost. 

    

 Manipur 
 

MSPDCL 10.52 Payment of 

NPV & 

Compensatory 

Afforestation 

charge of 2  

(two) power 

projects. 

Fund returned to 

project account 

Fund returned 

and utilized for 

project. 
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State Name of 

Utility 

Amount 
(` in 

crore) 

Purpose for 

which funds 

(materials) 

diverted 

Steps taken to 

get back the 

funds diverted. 

Present 

Status. 

MSPDCL 119.66 Diverted to State 

Govt. Account 

on 3.4.13 

` 59.00 cr. Released 

on 12.7.13 and ` 

60.66 cr released on 

7.11.13 

Fund returned 

and utilized for 

Projects. 

 Meghalaya MeECL 29.20 Working Capital The unauthorised 

diversion of funds 

was noticed by 

audit. No action has 

been taken to pay 

back the funds  

Diversion of 

funds yet to be 

transferred back 

Tripura Utility as a 

whole 
2.11 Diverted to non-

RAPDRP works 

Not available on 

record. 

Amount of 

`1.02 crore 

returned to 

Project account.  

Uttar 

Pradesh 

DVVNL 80.37  

 

To meet the 

power 

purchase 

liability of 

UPPCL 

 

 

DISCOMs had 

been writing to 

UPPCL to return 

the amount 

 

 

` 100.41 crore 

still not 

recovered 

from UPPCL 
MVVNL 70.64 

PVVNL 71.12 

PuVVNL 52.63 
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Annexure V 
(Refer to Para 3.8) 

 

 

Cases of non- submission of UCs by Utilities as of March 2015 

 
 

 (` in crore) 

State 

  

Name of  Project 

  

Date of signing 

of Quadripartite 

Agreement/ 

MoA  

Approved 

Project 

Cost 

  

Release of 1st Instalment of 

funds by PFC 

Date Amt. 

Assam  

  

  

 Part B 
 

  

Tinsukia 25-Feb-2010 13.63 30-Dec-2011 4.09 

Guwahati 25-Feb-2010 227.85 19-Jun-2012 68.35 

Diphu 25-Feb-2010 10.52 30-Dec-2011 3.16 

Nalbari 25-Feb-2010 8.95 30-Dec-2011 2.69 

Himachal Pradesh  

Part B Sundarnagar 16-Mar-2009 6.55 18-Feb-2011 1.97 

Kerala  

 

 

 

Part A 

 

Cherthala 17-Aug-2009 2.32 04-Jan-2010 0.70 

Alappuzha 17-Aug-2009 4.02 04-Jan-2010 1.21 

Ottapalam 17-Aug-2009 0.73 04-Jan-2010 0.22 

Kannur 17-Aug-2009 5.55 04-Jan-2010 1.67 

Kollam 17-Aug-2009 6.67 04-Jan-2010 2.00 

Kozhikode 17-Aug-2009 13.69 04-Jan-2010 4.11 

Thrissur 17-Aug-2009 4.84 04-Jan-2010 1.45 

 

 

 

 

 

Part B 

   

Shoranur 17-Aug-2009 3.79 15-Mar-2011 0.57 

Kunnamkulam 17-Aug-2009 5.53 01-Sep-2010 0.83 

Kannur 17-Aug-2009 80.20 29-Oct-2010 2.61 

      20-Dec-2010 8.61 

      29-Dec-2012 0.82 

Attingal 17-Aug-2009 10.02 29-Oct-2010 0.29 

      20-Dec-2010 0.97 

      29-Dec-2012 0.24 

Ernakulam-Kochi 17-Aug-2009 207.96 28-Jun-2011 31.19 

Malappuram 17-Aug-2009 7.26 01-Sep-2010 1.09 

Thodupuzha 17-Aug-2009 13.97 29-Oct-2010 0.49 

      20-Dec-2010 1.61 

 

 

Uttarakhand 

  Sitarganj 26-Mar-2009 4.24 16-May-2012 0.23 
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 Part B 
 

  

  

  

      17-May-2012 1.04 

Landhora 26-Mar-2009 4.30 16-May-2012 0.23 

      17-May-2012 1.06 

Kathima 26-Mar-2009 10.00 16-May-2012 0.54 

      17-May-2012 2.46 

Ramnagar 26-Mar-2009 11.65 16-May-2012 0.62 

      17-May-2012 2.87 

       0.85 

Madhya Pradesh 

 

 

 

 

 

 

Part B 

  

 

Indore 30-Mar-2009 276.24 31-Mar-2010 36.13 

      09-Jul-2012 5.32 

Katni 30-Mar-2008 52.45 24-Sep-2010 7.87 

Narsinghpur 30-Mar-2008 15.46 24-Sep-2010 2.32 

Bhind 30-Mar-2008 31.82 22-Sep-2010 4.78 

Ujjain 30-Mar-2009 91.10 31-Mar-2010 10.16 

      09-Jul-2012 3.50 

Hoshangabad 30-Mar-2008 15.00 30-Jun-2010 2.25 

Dewas 30-Mar-2009 54.01 24-Sep-2010 8.10 

      16-May-2012 0.11 

      17-May-2012 0.58 

Mizoram 

 

Part A 

  

  

Aizawl 14-Sep-2009 25.10 01-Feb-2011 7.53 

Lunglei 14-Sep-2009 3.05 01-Feb-2011 0.92 

Lawngtlai 14-Sep-2009 0.86 01-Feb-2011 0.26 

 

 

Part B 

  

 

Champhai 14-Sep-2009 11.93 18-Feb-2014 2.86 

      06-Sept-2014 0.72 

Serchhip 14-Sep-2009 8.87 18-Feb-2014 2.12 

      06-Sept-2014 0.54 

Aizawl 14-Sep-2009 156.84 18-Feb-2014 37.51 

      06-Sep-2014 9.55 

Goa 

Part-A Marmagoa 24-Mar-2009 3.65 09-Nov-2009 1.09 

Gujarat 

Part B 

  

  

  

Wadhwan 3-Sep-2009 31.35 23-Sep-2010 4.70 

Gondal 3-Sep-2009 8.22 23-Sep-2010 1.24 

Vadodara 2-Mar-2009 58.48 01-Jan-2015 8.77 

Godhra 2-Mar-2009 37.60 23-Sep-2010 5.64 

 

Maharashtra 

 

 

Beed 20-Feb-2009 56.23 15-July-2011 3.39 

      28-Sept-2011 5.04 
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Part B 

  

 

Wardha 20-Feb-2009 25.67 18-Feb-2011 3.85 

Ahmednagar 20-Feb-2009 55.90 15t-JULY-2011 3.37 

      28- Sept -2011 5.01 

Nalasopara 20-Feb-2009 27 18-Feb-2011 4.05 

Vasai 20-Feb-2009 32.88 29-Sep-2011 4.93 

Virar 20-Feb-2009 59.15 18-Feb-2011 8.87 

Solapur 20-Feb-2009 128.47 18-Feb-2011 15.98 

      29-Dec-2012 3.29 

GR. Mumbai 20-Feb-2009 1193.91 28-Sept-2011 86.16 

      29-Sept-2011 81.00 

      29-Dec-2012 11.92 

Nagaland 

Part A 

  

  

Zunheboto 12-Apr-2010 0.82 16-Mar-2011 0.25 

Mokokchung 12-Apr-2010 1.31 16-Mar-2011 0.39 

Tuensang 12-Apr-2010 1.5 16-Mar-2011 0.45 

Puducherry 

Part A 

  

Puducherry 14-Jan-2011 20.17 31-Mar-2012 3.45 

      08-May-2014 0.72 

SCADA  14- Jan-2011 

 

13.89 08- May -2014 

 

4.17 

Part B  14- Jan-2011 

 

84.78 08- May -2014 

 

12.72 

Rajasthan 

  

 

 

 

Part A 

   

Pali 13-Feb-2009 3.21 26-Mar-2009 0.54 

      31-Mar-2009 0.38 

   06-Jul-2009 0.05 

Jhunjhunu 13-Feb-2009 1.77 26-Mar-2009 0.30 

      31-Mar-2009 0.21 

   06-Jul-2009 0.03 

Sojat city 13-Feb-2009 0.86 26-Mar-2009 0.14 

      31-Mar-2009 0.10 

   06-Jul-2009 0.01 

Part B Makrana 13-Feb-2009 29.70 09-Mar-2011 4.46 

Jhalawar 12-Feb-2009 7.92 12-Oct-2010 1.19 

Jalore 13-Feb-2009 10.10 29-Sep-2010 1.52 

Bharatpur 12-Feb-2009 35.06 12-Oct-2010 5.26 

Kota 12-Feb-2009 249.70 12-Oct-2010 37.46 

Bhilwara 13-Feb-2009 35.08 31-Mar-2010 4.70 

      20-Dec-2010 0.56 

West Bengal 

 Haldia 22-Jul-2009 28.88 1-Jan-2015 4.33 
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Part B 

English Bazaar 22-Jul-2009 25.54 01-Mar-2011 3.83 

Darjeeling 22-Jul-2009 10.23 01-Jan-2015 1.54 

Bankura 22-Jul-2009 17.79 01-Mar-2011 2.67 

Raiganj 22-Jul-2009 10.95 01-Mar-2011 1.64 

Bangaon 22-Jul-2009 15.83 01-Mar-2011 2.37 

Diamond Harbour 22-Jul-2009 12.09 01-Mar-2011 1.81 

Meghalaya 

Part A Cherrapunjee 12-Apr-10 0.7 04-Feb-2011 0.21 

Shillong 12-Apr-10 25.02 04-Feb-2011 7.50 

Part B Nongpoh 12-Apr-10 2.49 06-Sep-2014 0.75 

Shillong 12-Apr-10 72.8 06-Sep-2014 21.84 

Punjab 

 

 

 

 

 

 

Part B 

Faridkot 30-Jul-2009  11.37 31-Mar-2010 1.52 

   12-Sep-2012 0.13 

   28- Sep -2012 0.05 

Hoshiarpur 30-Jul-2009 38.01 29- Sep -2011 5.70 

Kapurthala 30-Jul-2009 20.35 29- Sep -2011 3.05 

Sunam 30-Jul-2009 12.75 29- Sep -2011 1.91 

Firozpur 30-Jul-2009 20.87 31- Mar -2010 2.79 

Bhatinda. 30-Jul-2009 47.5 31- Mar -2010 6.36 

   12-Sep -2012 0.54 

   28- Sep -2012 0.22 

Jalandhar Cantt 30-Jul-2009 29.86 19-Jun -2015 4.48 

Total 706.57 
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Annexure VI 

(Refer to Paras 4.2 & 4.2.1) 

 

Details of the projects sanctioned during various Steering Committee meetings 
 

 

Sl. No Date and no. of the meeting No. of 

Projects 

Sanctioned 

Total cost of the 

Projects 

Sanctioned 

(` in crore) 

No. of 

Projects 

Sanctioned 

without 

approval of 

SDRC 

1.        8th Meeting held on 13th  February 2009 256 894.10 127 

2. 9th   Meeting  held  on  20th  February 2009 284 861.44 61 

3.                 10th Meeting held on 26th  February 2009 64 196.39 29 

4.                 11th  Meeting held on 30th June2009 423 1,614.23   

5.                 12th Meeting held on 4th September 2009  109 598.56 53 

6.                14th Meeting held on 26th November 2009 155 546.43   

7.                15th Meeting held on 9th December 2009 61 74.92   

8.                16th Meeting held  on  2nd March  2010 22 65.52   

9.                 17th  Meeting  held on  19th March  2010   251 3,042.67 229 

10.             18th  Meeting  held on 29th  March 2010   3 65.81   

11.             19th Meeting held  on  2nd June   2010 152 2,061.12 54 

12.             20th Meeting held  on  16th August  2010   269 5,748.00   

13.             21st  Meeting held  on  8th December  2010 145 4,195.96     

14.             22nd Meeting  held  on  22nd February  2011 58 1,317.68   

15.             23rd Meeting held  on  15th June,  2011 98 3,706.19   

16.             24th Meeting held  on  18th October 2011 151 4,694.73   

17.             25th Meeting held on 20th January 2012 49 1,083.47   

18.             26th Meeting  held on  3rd August 2012 48 726.84   

19.              27th Meeting held  on  18th February  2013 41 2,316.84   

20.             28th Meeting held  on  6th August  2013 33 1,152.17   

21.             29th Meeting held  on  27th September  2013 68 1,841.29   

22.             30th Meeting held  on  28th February  2014 32 571.49   

23.             31st Meeting held  on  9th July 2014 2 51.16   

Total  2,774 37,427.01 553 
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Annexure VII 

(Refer to Para 4.2.2) 
 

 

Non-preparation of DPRs in the prescribed formats by the State Utilities resulting in 

inclusion of inadmissible items of work and exclusion of required items of work 

 

 

Name of 

the State 

Instances of cases of incorrect preparation of DPRs 

Assam � 15 per cent Supervision charges amounting to `10.47 crore included in the estimates 

of Project Cost.  

� Overloading of 15 per cent additional cost on SOR 2010-11, in contravention to the 

stated facts in the DPR resulted in overestimation of the Project by `62.39 crore on 

SOR rates of 2010-11. 

Gujarat � Inclusion of Departmental overhead charges in DPR cost estimates  

� Two SCADA projects (one SCADA Part A and other SCADA Part B) were sanctioned for 

Ahmedabad peripheral area. The population of the project area (3,49,298) was below 

the prescribed limit of 4,00,000. 

Rajasthan Five Works under progress in two towns involving expenditure of ` 3.60 crore were 

included in proposed DPR of the concerned town. 

Tripura Value of dismantled material was  not reduced from the approved Project Cost resulting in 

undue advantage to the Utility.   

Uttar 

Pradesh 

� Inclusion of meter cost of new/unmetered connection.  

� Inclusion of cost of installation of meters. 

� Non-consideration of cost of receipt back items. 

� Non provision and recovery of Labour Cess. 
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Annexure VIII 
(Refer to Para 4.3) 

 

 

 

Delay in formulation of DPRs, calling of tenders and award of work 

 
 

State Delay in submission/approval of 

DPRs 

Delay in tender/award of works. 

Andhra 

Pradesh 
 

� Part B DPRs of APSPDCL: from 205 

days (7 months) to 1,266 days (42 

months). 

� Part B DPRs of APEPDCL: from 190 

days (more than 6 months) to 1,265 

days (42 months)  

� Supervisor Control and Data 

Acquisition system/ Distribution 

Management System (SCADA/ DMS) 

of APSPDCL and APEPDCL: 333 

days (11 months) to 1,258 days (42 

months). In 4 cases relating to 

APSPDCL and APEPDCL, there was 

delay of 359 days (12 months) in 

submission of DPRs of Part B SCADA 

enabling components and works are yet 

to be awarded (September 2015). 

� Part B – APSPDCL: 74 days (more than 

2 months) to 617 days (more than 20 

months) in respect of 10 towns.  

� Part B – APEPDCL:  From 78 days 

(more than 2 months) to 1,180 days (more 

than 39 months) 

� (SCADA/DMS) of APSPDCL and 
APEPDCL: 102 (more than 3 months) to 

635 days (21 months) 

Assam 
 

� Part A  DPRs (67Projects): 100 days 

(3 months) 

� Part B DPRs (67 Projects): 7 to 15 

months. 

Bihar  In all 25 cases 

� Part A: 155 days (5 months)  

� Part B: 360 days. (12 months) 

 

In all 25 Cases 

� Part A: 266 days (9 months).  

� Part B: 235 (more than 7  months) to 539 

days (more than 17 months) 

Himachal 

Pradesh 

� Part A 14 Projects: 427 (14 months) to 

505 days (17 months) 

� Part B 14 Projects: 596 days (20 

months) to 638 days (21 months) 

� Part A 14 Projects: 61 days(2 months) 

� Part B 14 Projects (Tendering) :119 (4 

months) to 1569 days (52 months)  

Award of Works 
� Part A:  299 days (10 months) 

� Part B:  140 (5 months) to 450 days (15 

months)  

Haryana � 850 days (28 months) to 1,049 days (35 

months) 

� 431 (more than14 months)  to 990 days (33 

months) 

Jammu & 

Kashmir 

- � More than 10 months in finalization of 

tenders for selection of SCADA 

Consultant.  

� 28 months in issue of LOA in favour of the 

selected vendor 

� 15 months in issue of letter of award to the 

ITIA vendor 
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Jharkhand - Part A (30 Projects): 

�  IT Consultant (4 months) 

� ITIA (12 months);  

� Metering of Distribution Transformers (27 

months),  

� Boundary and Feeder Meters (24 months) 

�  Network Bandwidth Service Provider (30 

months)  

� 21 to33 months in civil works and non IT 

Infrastructure for DC and DRC. 

Kerala � Part B DPRs (43 cases): 150 days (5 

months) to 840 days (28 months) 

� In 3 cases from 608 days (20 months) to 

996 days (33 months). 

Madhya 

Pradesh 

� 27 projects in Eastern DISCOM: 

From 12 to 16 months. 

� 31 projects (Part B) in Central 
DISCOM: From 12 to 18 months  

� 23 (Part B) projects in Western 
DISCOM:  From 11 to 12 months. 

� 26 projects in Eastern DISCOM: From 

19 months to 25 months  

� Central DISCOM: 19 to 31 months. 

� Western DISCOM: 21 to 30 months. 

Maharashtra - � Part B One case: More than one year 

Mizoram - � Part B:9 months 

Rajasthan � 81 cases: Up to 162 days (more than 5 

months) 

� 29 cases: 420 days (14 months)  to 1291 

days (43months ) 

Tamil Nadu - � IT  Implementing Agency: 378 days (12 

months) 

Tripura - � Part B projects: 8 to 40 months  

Uttar 

Pradesh 

Part A. (43 cases):  51 days (2 months) � Part B (34 cases): 9 to 46 months in 

initiating tendering process and 18 to 48 

months in awards of work. 

Uttarakhand Part B ( 31 cases):  

� 258 (more than 8 months)to 313 (more 

than 10 months) 

Part B  (31 cases ) 

� 309 (10 months)to 576 days (19 months) 

in calling of tenders 

� 491(more than 16 months) to 870 days (29 

months) in awards of work. 
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Annexure IX 
(Refer to Para 4.7) 

 

 

Guidelines for sanction of Cost variation in appointment of ITIA by Utilities 

approved by the Steering Committee in its 14th Meeting held on 26h November 

2009  

 

 

Pre-award stage:  

a) If the lowest quoted / awarded cost is higher than the sanctioned DPR values up to a 

maximum of 10 per cent, the Utility may issue Letter of Intent (LOI) and intimate such 

variation to PFC/ MOP along with proper justification and take approval of their DRC. Such 

variation in cost was to be put up in the next steering committee for sanction of additional project 

cost to the Utility.  

b) If the lowest quoted/awarded cost is higher with respect to sanctioned DPR values by more 

than 10 per cent, the Utility was required to provide proper justification of such cost variation/ 

changes in scope, BOQ, etc. to PFC / MOP along with due approval of State DRC. The cost 

escalation would be appraised by the PFC and shall be put up to the Steering Committee for their 

consideration.  

Post-award stage:  

Quantity variation of individual items may be accepted to the extent of +/- 20 per cent of the 

awarded Bill of quantity subject to 10 per cent of the value of the awarded project cost. In such 

cases, the Utility was required to provide to PFC/ MOP, proper justification of such cost 

variation for any changes in scope, BOQ, price etc. along with approval of their DRC (within one 

year from the LOI). In case, the cost increase is found justified, the recommendation of PFC shall 

be put up to Steering Committee for their consideration and sanction of additional project cost. 
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Annexure X 
(Refer to Para 4.7) 

 

Variations in excess/short of prescribed limits 

 

State Remarks 

Assam During invitation of bids the Utility excluded many jobs which were originally 

included in the DPRs of Part-B. Against the total project cost of ` 589.91 crore 

(excluding consumer metering cost), the Utility has tendered for an amount of           

` 476.53 crore with an overall reduction of scope of ` 113.38 crore. As regards 

individual projects (Electrical circle-wise) the reduction was in the range between ` 

2.69 crore and ` 18.69 crore. In all the towns the work relating to ‘LT Clean-up’ as 

proposed in the DPRs valuing ` 15.98 crore was excluded during actual execution. 

Bihar In all 24 cases there were variations ranging from 100 per cent to below 397 per 

cent in the approved DPRs and works actually executed, without approval from the 

PFC.  

Gujarat 

 

The details of the expenditure of Part B submitted to Audit revealed that the work 

executed by the DISCOMs in 14 towns (7 towns in DGVCL, 6 towns in MGVCL 

and 1 town in UGVCL) exceeded the quantity mentioned in the approved DPR. 

Even after allowing the increase in quantity by 20 per cent as allowed by PFC, the 

extra quantity executed by the DISCOMs of these towns worked out to ` 26.25 

crore. In Jambusar town (in DGVCL) the work executed by the Company was less 

than 50 per cent value of DPR work. 

Jharkhand 

 

In all the 30 projects of Part A :  

The quantity of Boundary and Feeder meters to be executed increased by 93 per 

cent over the DPRs quantity with an additional cost of ` 8.44 crore (i.e. 170 per cent 

higher than the DPR cost) due to incorrect assessment of quantity in the DPRs. The 

quantity of Distribution Transformers installed increased by 158 per cent with an 

increase of ` 15.08 crore i.e. 147 per cent over the DPR cost.  

Kerala Part A work was awarded at quoted price of ` 189.94 crore which was lower by 11 

per cent of the approved project cost of ` 214.38 crores. 

Difference between sanctioned project cost (` 547.51 crores) and awarded project 

cost (` 643.60 crores) in respect of distribution component of three Part B projects 

of Thiruvananthapuram, Kochi and Kozhikode, awarded on turnkey was higher by 

18 per cent. 

Manipur The decision to install prepaid energy meters instead of tamper proof electronics 

meters as per the DPRs resulted in extra expenditure/liability of ` 5726.56 lakh. 

Uttar 

Pradesh 

It was noticed that quantity awarded in final BOQ varied by more than 20 per cent 

in certain components of BOQ of Baghpat Town and ranged between -100 per cent 

and 683 per cent. We also noticed that certain works had been awarded for which 

zero quantity was approved in the DPR. This resulted into variation in overall 

project cost by (-) 16 per cent against the allowable limit of (+/-) 10 per cent in 

contravention of the guidelines. 
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Annexure XI 

(Refer to Para 4.9) 
 

 

Cases of projects not executed on turnkey basis 

 

 

State Cases noted in Audit 

Assam The Utility while submitting the DPRs for Part B of R-APDRP included the 

scope of consumer metering along with the work of System Improvement (SI). 

However, during actual execution, the company segregated the scope of 

consumer metering from the works relating to SI. 

Karnataka � The DISCOM (CESC) split the Part B works into two parts viz., (a) 

Electrical works and (b) Metering. Further, Metering was again split into 

single phase metering and three phase metering. While calling for the 

tender for electrical works, 12 projects were grouped into six packages 

based on districts and works were awarded accordingly. 

� GESCOM, for the purpose of execution, grouped the 21 projects based on 

the Division and made them into nine packages and tenders were called for 

on partial turnkey basis. Purchase orders were placed separately for 

transformers and meters. 

Kerala 40 Projects under Part B of the scheme were executed departmentally and not 

awarded on turnkey basis. 

Madhya 

Pradesh 

Works in 23 Part B projects (Central: 2, Eastern: 1 and Western: 20) were not 

awarded on turnkey basis.   

Maharashtra In procurement of meters, the work was not awarded on the turn key basis, as 

the Company had procured meters centrally. 

Telangana In 38 (Part A 1 & Part B 37) cases, the work was not awarded on the turn key 

basis. 

Sikkim The works under Part B were not awarded on turnkey basis as E&PD took up 

the metering works departmentally. 
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Annexure XII 
(Refer to Para 4.16) 

 

 

Cases where projects have been declared as ‘Go Live’ despite low expenditure 

 

 

Sl. 

No. 

State Utility Town Name Go-Live 

Date 

Sanction 

Cost 

Disbursement Percentage 

1. Uttar 

Pradesh 

DVVNL Tundla Nov-13 9.73 0.35 3.60 

2. Uttar 

Pradesh 

MVVNL Aonla Feb-14 0.87 0.16 18.39 

3. Uttar 

Pradesh 

MVVNL Baheri Feb-14 0.68 0.13 19.12 

4. Uttar 

Pradesh 

MVVNL Budaun Feb-14 2.95 0.53 17.97 

5. Uttar 

Pradesh 

MVVNL Ujhani Feb-14 0.81 0.15 18.52 

6. Uttar 

Pradesh 

MVVNL Barabanki Apr-14 4.91 0.94 19.14 

7. Assam Assam Dergaon Jun-15 0.6 0.18 30.00 

8. Bihar SBPDCL Fatuha Jun-15 0.95 0.28 29.47 

9. Bihar NBPDCL Hajipur Jun-15 2.58 0.77 29.84 

10. Bihar NBPDCL Barauli Jul-15 0.64 0.19 29.69 

11. Bihar NBPDCL Sugauli Jul-15 0.46 0.14 30.43 

12. Bihar SBPDCL Makhdumpur Jul-15 0.48 0.14 29.17 

13. Bihar NBPDCL Gopalganj Jul-15 0.84 0.25 29.76 

14. Bihar NBPDCL Raxaul Bazar Jul-15 0.94 0.28 29.79 

15. Bihar NBPDCL Samastipur Jul-15 1.4 0.42 30.00 

16. Bihar SBPDCL Jehanabad Jul-15 1.51 0.45 29.80 

17. Bihar SBPDCL Maner Jul-15 0.67 0.2 29.85 

18. Bihar NBPDCL Darbhanga Jul-15 3.52 1.06 30.11 

19. Bihar NBPDCL Gogri Jamalpur Jul-15 0.56 0.17 30.36 

20. Bihar NBPDCL Khagaria Jul-15 1.07 0.32 29.91 

21. Bihar NBPDCL Kishanganj Jul-15 1.08 0.32 29.63 

22. Bihar NBPDCL Madhepura Jul-15 0.89 0.27 30.34 

23. Bihar NBPDCL Mahnar Bazar Jul-15 0.47 0.14 29.79 
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24. Bihar NBPDCL Purnia Jul-15 2.61 0.78 29.89 

25. Bihar NBPDCL Ramnagar Jul-15 0.78 0.23 29.49 

26. Bihar NBPDCL Saharsa Jul-15 1.12 0.34 30.36 

27. Bihar SBPDCL Barahiya Aug-15 0.46 0.14 30.43 

28. Bihar SBPDCL Jamui Aug-15 0.84 0.25 29.76 

29. Bihar SBPDCL Masaurhi Aug-15 0.92 0.28 30.43 

30. Bihar SBPDCL Bakhtiarpur Sep-15 0.61 0.18 29.51 

31. Bihar SBPDCL Lakhisarai Sep-15 1.2 0.36 30.00 

32. Bihar SBPDCL Sheikhpura Sep-15 0.91 0.27 29.67 

33. Bihar NBPDCL Begusarai Sep-15 1.63 0.49 30.06 

34. Bihar NBPDCL Chapra Sep-15 2.08 0.62 29.81 

35. Bihar NBPDCL Katihar Oct-15 1.99 0.6 30.15 

36. Bihar NBPDCL Narkatiaganj Oct-15 0.77 0.23 29.87 

37. Bihar NBPDCL Siwan Oct-15 1.65 0.49 29.70 

38. Bihar SBPDCL Barbigha Oct-15 0.47 0.14 29.79 

39. Bihar SBPDCL Hilsa Oct-15 0.7 0.21 30.00 

40. Bihar SBPDCL Naugachhia Oct-15 0.83 0.25 30.12 

41. Bihar SBPDCL Rajgir Oct-15 0.88 0.26 29.55 

42. Bihar SBPDCL Sultanganj Nov-15 0.71 0.21 29.58 

43. Bihar SBPDCL Barh Dec-15 0.93 0.28 30.11 

44. Bihar SBPDCL Bhabua Dec-15 0.9 0.27 30.00 

45. Bihar SBPDCL Mokama Dec-15 0.68 0.2 29.41 

46. Jammu & 

Kashmir 

J & K Bandipore Oct-15 0.5 0.15 30.00 

47. Jammu & 

Kashmir 

J & K Ranbirsinghpora Oct-15 0.76 0.23 30.26 

48. Kerala Kerala Shoranur May-14 0.87 0.26 29.89 

49. Kerala Kerala Chalakudy Feb-15 1.37 0.41 29.93 

50. Kerala Kerala Changanassery Feb-15 1.19 0.36 30.25 

51. Kerala Kerala Chockli Feb-15 1.37 0.41 29.93 

52. Kerala Kerala Neyyattinkara Feb-15 1.21 0.36 29.75 

53. Kerala Kerala Ottappalam Feb-15 0.73 0.22 30.14 

54. Kerala Kerala Palakkad Feb-15 4.78 1.43 29.92 

55. Kerala Kerala Payyannur Feb-15 1.78 0.53 29.78 

56. Kerala Kerala Ponnani Feb-15 1.37 0.41 29.93 

57. Kerala Kerala Thiruvalla Feb-15 2.52 0.76 30.16 

58. Kerala Kerala Thodupuzha Feb-15 1.68 0.5 29.76 
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59. Kerala Kerala Guruvayoor Apr-15 2.55 0.77 30.20 

60. Kerala Kerala Mattannur Apr-15 1.25 0.38 30.40 

61. Kerala Kerala Nedumangad Apr-15 1.32 0.4 30.30 

62. Kerala Kerala Punalur Apr-15 1.11 0.33 29.73 

63. Kerala Kerala Pathanamthitta May-15 1.12 0.34 30.36 

64. Kerala Kerala Attingal Jun-15 1.4 0.42 30.00 

65. Kerala Kerala Chittur-

Thathamangalam 

Jun-15 1.81 0.54 29.83 

66. Kerala Kerala Kodungallur Jun-15 1.81 0.54 29.83 

67. Kerala Kerala Malappuram Jun-15 1.74 0.52 29.89 

68. Kerala Kerala Perinthalmanna Jun-15 1.71 0.51 29.82 

69. Kerala Kerala Taliparamba Jun-15 1.43 0.43 30.07 

70. Kerala Kerala Kasaragod Jul-15 1.89 0.57 30.16 

71. Kerala Kerala Kunnamkulam Jul-15 1.78 0.53 29.78 

72. Kerala Kerala Pappinisseri Jul-15 1.03 0.31 30.10 

73. Kerala Kerala Varkala Jul-15 1.19 0.36 30.25 

74. Kerala Kerala Aroor Aug-15 1.22 0.37 30.33 

75. Kerala Kerala Kayamkulam Aug-15 2.54 0.76 29.92 

76. Kerala Kerala Kothamangalam Aug-15 1.11 0.33 29.73 

77. Kerala Kerala Paravoor Aug-15 0.76 0.23 30.26 

78. Kerala Kerala Kollam Sep-15 6.67 2 29.99 

79. Kerala Kerala Kanhangad Sep-15 2.75 0.83 30.18 

80. Kerala Kerala Kottayam Sep-15 5.62 1.69 30.07 

81. Kerala Kerala Thrissur Sep-15 4.84 1.45 29.96 

82. Kerala Kerala Tirur Sep-15 2.65 0.8 30.19 

83. Kerala Kerala Kannur Oct-15 5.55 1.67 30.09 

84. Kerala Kerala Koyilandy Oct-15 1.78 0.53 29.78 

85. Kerala Kerala Vadakara Oct-15 2.74 0.82 29.93 

86. Kerala Kerala Alappuzha Nov-15 4.02 1.21 30.10 

87. Kerala Kerala Cherthala Nov-15 2.32 0.7 30.17 

88. Kerala Kerala Kochi Nov-15 52.49 15.75 30.01 

89. Kerala Kerala Kozhikode Nov-15 13.69 4.11 30.02 
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90. Kerala Kerala Thiruvananthapuram Nov-15 61.03 18.31 30.00 

91. Madhya 

Pradesh 

MPPKVVCL - 

E 

Nowgaon Oct-13 1.03 0.24 23.30 

92. Manipur Manipur Ningthoukhong Nov-14 0.38 0.11 28.95 

93. Manipur Manipur Thoubal Nov-14 0.91 0.27 29.67 

94. Manipur Manipur Bishnupur Feb-15 0.68 0.2 29.41 

95. Manipur Manipur Moirang Feb-15 0.63 0.19 30.16 

96. Manipur Manipur Kakching Dec-15 0.9 0.27 30.00 

97. Meghalay

a 

Meghalaya Jowai Jul-15 1.67 0.5 29.94 

98. Meghalay

a 

Meghalaya Cherrapunjee Dec-15 0.7 0.21 30.00 

99. Mizoram Mizoram Kolasib Jul-15 1.19 0.36 30.25 

100. Rajasthan JoVVNL Pipar City Sep-13 0.74 0.22 29.73 

101. Tamil 

Nadu 

TANGEDCO Gobichettipalayam Jan-14 1.17 0.35 29.91 

102. Tamil 

Nadu 

TANGEDCO Sathyamangalam 17-Feb-14 1.08 0.32 29.63 

103. Tamil 

Nadu 

TANGEDCO Namakkal 28-Mar-14 1.32 0.4 30.30 

104. Tamil 

Nadu 

TANGEDCO Rasipuram 28-Mar-14 0.88 0.26 29.55 

105. Tamil 

Nadu 

TANGEDCO Ambur 07-Apr-14 1.51 0.45 29.80 

106. Tamil 

Nadu 

TANGEDCO Gudiyatham 07-Apr-14 1.42 0.43 30.28 

107. Tamil 

Nadu 

TANGEDCO Melvisharam 07-Apr-14 0.66 0.2 30.30 

108. Tamil 

Nadu 

TANGEDCO Pernampattu 07-Apr-14 0.81 0.24 29.63 

109. Tamil 

Nadu 

TANGEDCO Arcot 05-May-14 0.9 0.27 30.00 

110. Tamil 

Nadu 

TANGEDCO Tiruttani 05-May-14 1.03 0.3 29.13 

111. Tamil 

Nadu 

TANGEDCO Karur 29-May-14 3.74 1.12 29.95 

112. Tamil 

Nadu 

TANGEDCO Chengalpattu 16-Jun-14 1.16 0.35 30.17 

113. Tamil 

Nadu 

TANGEDCO Maraimalainagar 16-Jun-14 1.48 0.44 29.73 

114. Tamil 

Nadu 

TANGEDCO Tirupathur 27-Oct-14 0.94 0.28 29.79 

115. Tamil 

Nadu 

TANGEDCO Vaniyambadi 27-Oct-14 1.36 0.41 30.15 

116. Tamil 

Nadu 

TANGEDCO Mallasamudram 05-Nov-14 0.64 0.19 29.69 
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117. Tamil 

Nadu 

TANGEDCO Tiruchengode 05-Nov-14 2.15 0.65 30.23 

118. Tamil 

Nadu 

TANGEDCO Chidambaram 10-Nov-14 0.95 0.28 29.47 

119. Tamil 

Nadu 

TANGEDCO Cuddalore 10-Nov-14 3.34 1.01 30.24 

120. Tamil 

Nadu 

TANGEDCO Viluppuram 10-Nov-14 1.69 0.5 29.59 

121. Tamil 

Nadu 

TANGEDCO Chinnamanur 17-Nov-14 0.78 0.23 29.49 

122. Tamil 

Nadu 

TANGEDCO Gudalur 17-Nov-14 1.08 0.32 29.63 

123. Tamil 

Nadu 

TANGEDCO Kambam 17-Nov-14 0.85 0.25 29.41 

124. Tamil 

Nadu 

TANGEDCO Periyakulam 17-Nov-14 0.77 0.23 29.87 

125. Tamil 

Nadu 

TANGEDCO Sivaganga 17-Nov-14 1.07 0.32 29.91 

126. Tamil 

Nadu 

TANGEDCO Theni Allinagaram 17-Nov-14 1.62 0.48 29.63 

127. Tamil 

Nadu 

TANGEDCO Aranthangi 24-Nov-14 0.86 0.26 30.23 

128. Tamil 

Nadu 

TANGEDCO Manapparai 24-Nov-14 0.87 0.26 29.89 

129. Tamil 

Nadu 

TANGEDCO Pattukkottai 24-Nov-14 1.3 0.39 30.00 

130. Tamil 

Nadu 

TANGEDCO Perambalur 24-Nov-14 1.04 0.31 29.81 

131. Tamil 

Nadu 

TANGEDCO Dharapuram 15-Dec-14 1.01 0.3 29.70 

132. Tamil 

Nadu 

TANGEDCO Palladam 15-Dec-14 1.75 0.53 30.29 

133. Tamil 

Nadu 

TANGEDCO Udumalaipettai 15-Dec-14 1.41 0.42 29.79 

134. Tamil 

Nadu 

TANGEDCO Vellakoil 15-Dec-14 1.35 0.41 30.37 

135. Tamil 

Nadu 

TANGEDCO Attur 23-Feb-15 1.48 0.44 29.73 

136. Tamil 

Nadu 

TANGEDCO Edappadi 23-Feb-15 1.06 0.31 29.25 

137. Tamil 

Nadu 

TANGEDCO Mettur 23-Feb-15 1.25 0.38 30.40 

138. Tamil 

Nadu 

TANGEDCO Ambasamudram 27-Apr-15 0.82 0.25 30.49 

139. Tamil 

Nadu 

TANGEDCO Kadayanallur 27-Apr-15 1.39 0.42 30.22 

140. Tamil 

Nadu 

TANGEDCO Puliyankudi 27-Apr-15 0.99 0.3 30.30 
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141. Tamil 

Nadu 

TANGEDCO Sankarankoil 27-Apr-15 1.22 0.37 30.33 

142. Tamil 

Nadu 

TANGEDCO Tenkasi 27-Apr-15 1.38 0.41 29.71 

143. Tamil 

Nadu 

TANGEDCO Vikramasingapuram 27-Apr-15 0.84 0.25 29.76 

144. Tamil 

Nadu 

TANGEDCO Arani 04-May-15 1.16 0.35 30.17 

145. Tamil 

Nadu 

TANGEDCO Erode 04-May-15 6.35 1.89 29.76 

146. Tamil 

Nadu 

TANGEDCO Periyasemur 04-May-15 0.87 0.26 29.89 

147. Tamil 

Nadu 

TANGEDCO Tindivanam 11-May-15 1.35 0.41 30.37 

148. Tamil 

Nadu 

TANGEDCO Tiruvannamalai 11-May-15 2.43 0.73 30.04 

149. Tamil 

Nadu 

TANGEDCO Tiruvethipuram 11-May-15 0.8 0.24 30.00 

150. Tamil 

Nadu 

TANGEDCO Virudhachalam 11-May-15 1.48 0.44 29.73 

151. Tamil 

Nadu 

TANGEDCO Kallakkurichi 18-May-15 1.16 0.35 30.17 

152. Tamil 

Nadu 

TANGEDCO Aruppukkottai 09-Jul-15 1.6 0.48 30.00 

153. Tamil 

Nadu 

TANGEDCO Sattur 09-Jul-15 0.81 0.24 29.63 

154. Tamil 

Nadu 

TANGEDCO Srivilliputhur 09-Jul-15 1.42 0.43 30.28 

155. Tamil 

Nadu 

TANGEDCO Rajapalayam 13-Jul-15 7.08 2.12 29.94 

156. Tamil 

Nadu 

TANGEDCO Sivakasi 13-Jul-15 1.96 0.59 30.10 

157. Tamil 

Nadu 

TANGEDCO Virudhunagar 13-Jul-15 1.79 0.54 30.17 

158. Tamil 

Nadu 

TANGEDCO Tirunelveli 20-Jul-15 8.27 2.48 29.99 

159. Tamil 

Nadu 

TANGEDCO Bodinayakanur 10-Aug-15 1.06 0.31 29.25 

160. Tamil 

Nadu 

TANGEDCO Melur 10-Aug-15 0.74 0.22 29.73 

161. Tamil 

Nadu 

TANGEDCO Thirumangalam 10-Aug-15 1.16 0.35 30.17 

162. Tripura Tripura Indranagar (Part) Nov-13 0.57 0.17 29.82 

163. Tripura Tripura Ranirbazar May-14 0.56 0.17 30.36 

164. Tripura Tripura Belonia Sep-14 0.64 0.19 29.69 

165. Tripura Tripura Jogendranagar Sep-14 0.78 0.23 29.49 

166. Tripura Tripura Sonamura Sep-14 0.69 0.21 30.43 
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167. Tripura Tripura Agartala Nov-14 20.71 6.21 29.99 

168. Tripura Tripura Pratapgarh Nov-14 0.48 0.14 29.17 

169. Tripura Tripura Teliamura Nov-14 0.81 0.24 29.63 

170. Tripura Tripura Khowai Mar-15 0.72 0.21 29.17 

171. Tripura Tripura Kailasahar Mar-15 0.83 0.25 30.12 

172. Tripura Tripura Gandhigram Mar-15 0.3 0.09 30.00 

173. Tripura Tripura Badharghat Mar-15 1.67 0.5 29.94 

174. Tripura Tripura Dharmanagar Mar-15 1.06 0.32 30.19 

175. Tripura Tripura Kumarghat Mar-15 3.68 1.1 29.89 

176. Tripura Tripura Udai Pur Mar-15 1.05 0.32 30.48 

177. Uttar 

Pradesh 

PoVVNL Obra Jun-13 0.77 0.17 22.08 

178. Uttar 

Pradesh 

MVVNL Kakrala Oct-13 0.33 0.09 27.27 

179. Uttar 

Pradesh 

MVVNL Mahmudabad Oct-13 0.73 0.21 28.77 

180. Uttar 

Pradesh 

PoVVNL Kopaganj Jan-14 1.13 0.3 26.55 

181. Uttar 

Pradesh 

MVVNL Laharpur Feb-14 0.67 0.17 25.37 

182. Uttar 

Pradesh 

MVVNL Palia Kalan Feb-14 0.93 0.28 30.11 

183. Uttar 

Pradesh 

MVVNL Bahraich Apr-14 3.57 1.04 29.13 

184. Uttar 

Pradesh 

MVVNL Bangarmau Apr-14 0.78 0.22 28.21 

185. Uttar 

Pradesh 

PaVVNL Tanda. Apr-14 0.79 0.23 29.11 

186. Uttar 

Pradesh 

MVVNL Akbarpur Jul-14 1.91 0.54 28.27 

187. Uttar 

Pradesh 

PoVVNL Mughalsarai May-15 3.06 0.61 19.93 

188. Uttar 

Pradesh 

PaVVNL Loni Jun-15 9.59 2.32 24.19 

189. Uttar 

Pradesh 

DVVNL Mathura Jul-15 12.48 2.63 21.07 
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Annexure XIII 
(Refer to Para 5.3) 

 

 

A T&C Losses for the year 2008-09 to 2010-11 (in per cent) 

 

 

S. No State 2008-09 2009-10 2010-11 

  14th 
Standing 
Committee 
on Energy 
(2010-11)  
March 2011 

12th 
Five 
Year 
Plan 
(May 
2013) 

Annex 
referred 
to in reply 
to parts 
(c) & (d) 
of un-
starred 
question 
no. 5892 
to be 
answered 
in the Lok 
Sabha on 
02.05.2013 

5th 
Standing 
Committ
ee on 
Energy 
2014-15 
16th  
Lok 
Sabha 
 
April 
2015 

12th Five 
Year 
Plan 
(May 
2013) 

Annex 
referred to 
in reply to 
parts (c) & 
(d) 
of un-
starred 
question 
No. 5892 to 
be 
answered 
in the Lok 
Sabha on 
02.05.2013 

5th 
Standin
g 
Commit
tee on 
Energy 
2014-15 
Sixteent
h Lok 
Sabha 
April 
2015 

12th Five 
Year 
Plan 
(May 
2013) 
Provisio
nal 
Figures 

Annex 
referred to 
in reply to 
parts (c) & 
(d) 
of un-
starred 
question 
no. 5892 to 
be 
answered 
in the Lok 
Sabha on 
02.05.2013 

5th 
Standing 
Committee 
on Energy 
2014-15 
Sixteenth 
Lok Sabha 
April 2015 

1. Andhra 

Pradesh 
12.99 19.39 12.99 12.99 18.32 16.43 16.43 16.78 17.50 17.50 

2. Arunachal 

Pradesh 
60.15 74.27 60.15 60.15 63.14 58.82 58.82 65.48 61.45 61.45 

3. Assam 20.32 35.37 32.68 32.68 38.24 29.31 56.19 45.13 29.19 28.71 

4. Bihar 34.37 41.66 34.37 34.37 42.39 43.92 43.92 49.99 47.44 47.44 

5. Chhattisgarh 32.45 37.78 32.73 32.73 46.62 36.28 40.04 36.41 28.64 28.84 

6. Delhi 17.97 17.92 17.92 17.92 20.78 20.78 20.78 15.76 15.76 15.76 

7. Goa 17.17 17.81 21.69 21.69 16.18 6.12 6.12 15.57 14.08 14.08 

8. Gujarat 22.05 25.46 22.04 22.04 26.87 22.81 22.81 18.25 16.89 16.89 
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9. Haryana 33.29 28.43 33.29 33.29 29.50 29.32 29.32 26.72 28.02 28.02 

10. Himachal 

Pradesh 
12.85 16.20 12.85 12.85 17.39 18.46 18.46 13.53 15.72 14.70 

11. Jammu & 

Kashmir 
69.05 70.69 69.05 69.05 72.03 70.44 70.44 74.30 72.86 72.86 

12. Jharkhand 59.00 54.23 54.16 62.80 49.07 10.21 10.43 45.11 46.79 46.79 

13. Karnataka 25.68 24.79 24.94 24.94 23.69 25.34 25.34 23.64 23.71 23.71 

14. Kerala 21.61 34.98 21.61 21.61 28.81 14.90 14.90 29.72 14.09 14.09 

15. Madhya 

Pradesh 
61.05 45.78 46.61 46.61 42.93 41.03 41.03 41.10 37.28 37.28 

16. Maharashtra 31.19 28.75 31.19 31.19 27.44 25.02 25.02 23.47 23.30 23.30 

17. Manipur 81.01 83.55 81.32 81.32 69.23 47.55 47.55 67.74 40.17 40.17 

18. Meghalaya 43.37 35.27 43.37 43.37 43.19 48.77 48.77 37.93 51.63 51.63 

19. Mizoram 41.01 46.43 41.08 41.08 42.89 38.95 38.95 42.08 41.00 43.09 

20. Nagaland 48.69 55.85 44.12 44.12 58.02 46.16 65.36 55.98 50.07 49.73 

21. Odisha 39.43 42.20 42.20 42.20 39.71 39.70 39.70 44.35 44.35 45.60 

22. Puducherry 18.47 Not 

available 

18.47 18.47 Not 

available 

19.35 19.35 Not 

availabl

e 

14.43 14.43 

23. Punjab 18.96 19.76 18.51 18.51 19.97 17.73 17.73 18.35 17.47 19.64 

24. Rajasthan 29.52 32.99 29.83 29.83 33.06 30.07 30.07 25.60 24.19 24.66 

25. Sikkim 56.86 46.81 46.81 46.81 51.37 55.36 59.31 46.81 51.96 65.46 

26. Tamil Nadu 15.33 20.19 14.39 14.39 19.11 18.87 18.87 18.27 19.90 19.49 

27. Tripura 31.98 40.08 31.91 31.91 37.52 29.16 29.16 41.19 34.48 34.48 

28. Uttar Pradesh 40.32 35.29 35.04 34.90 36.69 35.73 34.45 37.86 40.29 42.94 

29. Uttarakhand 35.37 29.35 39.89 39.89 28.61 28.35 28.35 29.17 28.48 28.48 

30. West Bengal 22.73 28.81 25.81 25.81 26.13 33.24 33.24 28.87 27.40 27.40 
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Annexure – XIV 
(Refer to Para 5.3) 

 

                       

 AT&C Losses for the year 2011-12 and 2012-13 (in per cent) 

 

 

Sl No. States 2011-12 2012-13 

Fifth Report of 

Standing 

Committee on 

Energy (2014-15) 

16th Lok Sabha- 

Ministry of 

Power -Demands 

for grants  

2015-16 

(April 2015) 

Report on "The 

Performance of 

State Power 

Utilities for the 

years 2011-12 to 

2013-14" 

(July 2015) 

Fifth Report of 

Standing 

Committee on 

Energy (2014-15) 

16th Lok Sabha- 

Ministry of 

Power -Demands 

for grants  

2015-16 

(April 2015) 

Report on "The 

Performance of 

State Power 

Utilities for the 

years 2011-12 to 

2013-14" 

(July 2015) 

1.  Andhra 

Pradesh 

15.27 15.27 13.63 13.70 

2.  Arunachal 

Pradesh 

65.55 65.55 60.26 60.26 

3.  Assam 29.47 29.47 31.85 31.85 

4.  Bihar 59.24 59.24 54.63 47.44 

5.  Chhattisgarh 29.05 29.05 25.12 25.12 

6.  Delhi 18.56 18.56 15.22 15.22 

7.  Goa 15.12 15.12 14.14 14.14 

8.  Gujarat 19.26 19.26 19.87 19.87 

9.  Haryana 28.27 28.27 32.55 32.55 

10.  H.P. 18.04 18.04 9.53 11.90 

11.  J&K 71.16 71.16 60.87 60.87 

12.  Jharkhand 42.77 42.76 47.49 47.49 

13.  Karnataka 23.29 23.29 20.78 20.78 
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14.  Kerala 12.17 12.17 10.53 12.32 

15.  Madhya 

Pradesh 

38.26 38.26 31.15 31.15 

16.  Maharashtra 21.63 21.63 21.95 21.95 

17.  Manipur 44.80 44.80 85.49 85.49 

18.  Meghalaya 44.85 45.33 26.60 36.25 

19.  Mizoram 36.59 36.59 27.55 27.55 

20.  Nagaland 22.85 22.85 75.30 75.30 

21.  Odisha 44.66 44.66 42.94 42.88 

22.  Puducherry 18.91 18.91 9.13 9.13 

23.  Punjab 18.96 18.96 17.66 17.52 

24.  Rajasthan 24.81 24.81 20.00 20.00 

25.  Sikkim 58.32 58.32 53.51 53.51 

26.  Tamil Nadu 21.70 21.70 20.72 20.71 

27.  Tripura 33.76 33.76 33.85 24.86 

28.  Uttar Pradesh 41.95 41.95 42.85 42.85 

29.  Uttarakhand 25.84 25.84 23.18 23.18 

30.  West Bengal 32.90 32.90 34.43 34.43 
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Annexure – XV 

(Refer to Para 5.5.1)   

 

Status of DT Metering and Feeder Metering 

 

 

Sl. 

No. 

Name of 

States 

11kV Feeders Distribution Transformer 

2008-09 2014-15 2008-09 2014-15 

Numbers  Metered %age Numbers  Metered %age Numbers  Metered %age Numbers  Metered %age 

1. Andhra 

Pradesh 

985 932 94.62 1,484 1,484 100 28,709 5,988 20.86 47,921 49,586 103.47 

2. Assam R-APDRP works not started 539 539 100 R-APDRP works not started 5,624 5,624 100 

3. Bihar2 182 102 56.04 755 715 94.70 4,065 1,395 34 15,127 12,473 82.45 

4. Chhattisgarh 500 391 78.20 700 688 98.29 9,201 2,761 30.01 11,214 10,127 90.31 

5. Goa 227 227 100 275 275 100 4,081 0 0 5,900 4,709 79.81 

6. Gujarat 5,895 5,895 100 7,984 7,984 100 2,24,086 1,53,712 68.60 4,31,303 3,43,437 79.63 

7. Haryana 1,452 1,452 100 1,575 1,575 100 18,569 2,828 15.23 35,109 27,076 77.12 

8. Himachal 

Pradesh 

135 135 100 165 165 100 2,015 1,960 97.27 2,906 2,887 99.34 

9. J&K 621 282 45.41 1,371 269 19.62 9,588 0 0 9,588  685 7.31 

10. Jharkhand 342 229 66.96 413 413 100 10,195 6,261 61.41 10,040 10,040 100 

11. Karnataka 1,227 299 24.37 488 1,858 380.74 23,852 8,699 36.47 58,483 53,066 90.74 

12. Kerala 1,752 1,752 100 2,021 2,021 100 46,955 15,943 34 71,199 38,698 54 

13. Madhya 

Pradesh 

26,945 24,467 90.80 42,083 41,640 98.94 1,02,482 25,435 24.82 1,92,317 70,849 36.84 

                                                           
2  Information for 2008-09 is only for one utility 
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14. Maharashtra3 9,380 6,851 73.04 17,093 16,156 94.52 3,59,543 2,33,754 65.01 4,50,492 2,31,275 51.34 

15.  Manipur No data 

available 

No data 

available 

No data 

available 

71 71 100 Nil Nil ------ 1,168 1,081 92.55 

16.  Meghalaya 113 75 66.37 122 122 100 928 455 49.03 1,682 1,682 100 

17.  Mizoram 147 145 98.64 215 170 79.07 1,273 0 0 1,752 850 49.00 

18.  Nagaland 198 80 40 260 158 

(including 

78 under 

R-

APDRP) 

61 1,694 453 27 3,604 1,638 

(including 

1,185 

under R-

APDRP) 

45 

19.  Odisha Base year is 2012-13.  Tenders are in the final stage of award  NA 

20. Puducherry 40 0 0 60 0 0 960 0 0 1,416 950 67.09 

21.  Punjab 1,032 1,032 100 1,568 1,568 100 24,301 N.A. N.A. 39,591 31,358 79.2 

22.  Rajasthan  2,064 1,768 85.66 3,058 2,652 86.72 35,204 8,697 24.70 54,398 15,143 27.84 

23.  Sikkim 56 23 41.07 65 65 100 237 57 24.05 328 258 78.66 

24.  Tamil Nadu  704 704 100 2,285 2,285 100 29,994 NIL 0 48,244 48,244 100 

25. Telangana 1,337 1,337 100 1,787 1,787 100 39,176 7,024 17.92 50,870 50,870 100 

26.  Tripura 72 72 100 86 86 100 1,409 1,110 78.77 1,280 1,059 82.73 

27.  Uttar 

Pradesh 

4,224 2,322 54.97 3,331 3,065 92.01 1,40,833 1,14,804 81.52 43,441 28,463 65.52 

28. Uttarakhand 519 516 99.42 662 662 100 3,618 1,724 47.65 5,680 4,360 76.76 

29.  West Bengal NA NA NA 3,337 3,170 95 85,145 15,000 17.62 1,99,289 38,124 19.13 

 

 

                                                           
3  The figures or 2008-09 and 2014-15 pertains to Maharashtra state as a whole. 
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Annexure XVI 

(Refer to Para 5.5.1) 

 

 

Status of consumer metering 

 

 

Sl. 

No 

Name of 

States 

2008-09 2014-15 

Numbers  Metered Percentage Numbers  Metered Percentage 

1. Andhra  

Pradesh 

12,34,159 12,34,159 100 14,25,368 14,25,368 100 

2. Assam Consumer metering not started 7,62,101 7,62,101 100 

3. Bihar 3,80,9194 3,44,902 90.54 24,95,249 23,52,966 94.30 

4. Chhattisgarh 6,76,050 6,76,050 100 8,78,129 8,78,129 100 

5. Goa 5,29,773 5,27,336 99.54 5,83,694 5,81,441 99.61 

6. Gujarat 79,82,367 77,53,964 97.14 1,04,38,509 1,02,13,107 97.84 

7. Haryana 14,92,595 14,92,595 100 17,40,286 17,40,286 100 

8. Himachal 

Pradesh 

2,73,875 2,73,875 100 3,19,538 3,19,538 100 

9. J&K 11,82,548 4,17,077 35.26 15,85,149 8,14,345 51.37 

10. Jharkhand 6,16,322 5,37,252 87.17 N A N A N A 

11. Kerala 93,63,461 93,63,461 100 1,14,58,301 1,14,58,301 100 

12. Karnataka 10,13,426 10,13,426 100 20,55,697 20,55,697 100 

13. Madhya 

Pradesh 

23,02,740 22,70,488 98.64 51,01,914 30,33,066 59.45 

                                                           
4  Information in respect of one Utility. 
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14. Maharashtra5 1,68,09,590 1,53,68,271 91.42 2,30,35,775 2,14,33,928 93.05 

15. Manipur 1,83,686 1,65,270 

(i/c 

defective) 

89.97 2,58,484 1,94,867 75.39 

16. Meghalaya 86,683 79,646 91.88 1,28,688 1,26,582 98.36 

17.  Mizoram 1,58,289 1,49,186 94.25 2,03,220 1,95,581 96.24 

18. Nagaland 1,80,000 1,75,000 97 2,40,626 2,32,171 96 

19. Odisha -  - - - - - 

20. Puducherry 165 66 40 197 125 63.45 

21. Punjab 20,56,262 20,56,262 100 21,97,838 21,97,838 100 

22. Rajasthan  24,19,606 24,19,597 99.99 36,53,583 36,53,154 99.99 

23. Sikkim 12,527 10,131 80.87 15,771 14,459 91.68 

24. Tamil Nadu 63,26,000  63,26,000 100 85,26,000  85,26,000  100 

25. Telangana 34,33,225 34,33,225 100 38,64,941 38,64,941 100 

26. Tripura 1,34,089  1,34,089   100 2,73,247  2,73,247  100 

27. Uttar 

Pradesh 

28,15,611 27,77,384 98.63 37,56,833 37,56,833 100 

28. Uttarakhand 4,41,542 4,41,484 99.99 5,85,247 5,85,247 100 

29.  West 

Bengal 

68,35,269 58,09,979 85 1,50,99,540 1,50,91,440 99.94 

 

  

  

                                                           
5  The figures or 2008-09 and 2014-15 pertains to Maharashtra state as a whole 
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Annexure- XVII 

(Refer to Para 5.6.1.1) 

  

 

Setting up of Special Court 

 
 

Name of State Date of Setting up of 

Special Court 

Nos. of offences 

recorded since 

April 2008 to 

March 2015 

Nos. of cases 

in which 

trial 

conducted 

Nos. of 

cases in 

which 

penalties 

imposed 

Nos. of 

cases 

pending 

for 

decisions 

Duration of 

pendency of 

each case. 

 Andhra Pradesh 

(APEPDCL) 

18.10.2003 26,660 47 22,613 39 7 months to 4 years 

10 months 

 Andhra Pradesh 

(APSPDCL) 

18.10.2003 87,291 0 87,291 2 More than 2 years 

 Assam 15-10-2005 1,862 154 1,708 Nil NA 

Bihar 20-11-2009    8906 NA 468 NA NA 

 Chhattisgarh 16  and 5 special courts 

were set up on 5/1/2007 

and 22/6/2013 respectively 

48,113 9,981 521 9,460 NA 

                                                           
6  Special courts have been set up at Gaya, Muzzaferpur and Patna. Information in respect of Gaya and Patna are not available. 
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 Goa Not  Established Information  furnished 

as ‘NIL’ 

Not Applicable Not 

Applicable 

Not 

Applicable 

Not Applicable 

Gujarat 

 

 

 

 

21-06-04 DGVCL -65,818 1,333 65,818 1,077 1 to 6 years 

21-06-04 MGVCL -35,763 753 34,037 265 1 to 6 years 

21-06-04 PGVCL -143270 17,595 1,43,270 4,256 1 to 6 years 

21-06-04 UGVCL- 11017 135 1,279 126 1 to 6 years 

 Haryana Special court not set up in 

Haryana 

N.A. N.A. N.A. N.A. N.A. 

 Himachal Pradesh 21-10-2005 Nil Nil Nil Nil Nil 

 J&K No court established Nil Nil Nil Nil Nil 

 Jharkhand 23.7.20107  N.A N.A 

 

N.A N.A N.A 

 Karnataka8 10.11.2003 13,523 13,523 13,523 460 1 year to 6 years 

 Kerala 11.7.2007 22,646 53 3,263 53 From 6 months to 4 

years 

                                                           
7 23-07-2010   Special courts have been set up at Ranchi,  Jamshedpur, Dhanbad, Hazaribagh, Dumka, Medininagar Districts 
8 Information pertaining to only one utility BESCOM,      
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 Madhya Pradesh9 Not furnished (MPMKVVCL, 

Bhopal)- 3,35,28010  
Not furnished 3,35,28011  67,999 Not furnished 

40 numbers of special 

courts were opened under 

Eastern Discom during the 

period from 2004 to 2014-

15 as furnished by 

management 

Eastern DISCOM- 

84,403 

64,466 16,426 67,977 Case wise pendency 

was not furnished by 

the management. 

However it was 

stated that duration 

of pendency varies 

from case to case and 

generally the cases 

were decided in three 

years period  

16-09-2010 (MPPKVVCL, Indore)12 

35,118 

18,067 8 7,702  

 Maharashtra 29-12-05 Kalyan – 28,338 397 0 397   

Nasik – 12,330 299 0 299   

Pune – 3,334 355 173 182   

Latur – 12,363 170 8 162   

Nagpur – 13,747 479 0 479   

Jalna – 30,529 597 0 597   

 Manipur Jun-04 489 461 461 28 6-8 months 

 Meghalaya 03-Aug-06 4 4 4 Nil -- 

 Mizoram 08 .02.2012 NIL NIL  NIL NIL 

                                                           
9  Information in respect of establishing the case pending in  court  in respect of MPMKVVCL was not furnished 
10  From 2009 to 2015 
11  From 2009 to 2015 by company 
12  Information in respect of establishing the case pending in  court  in respect of MPMKVVCL was not furnished 
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 Nagaland 14.08.2006 NIL NIL  NIL NIL 

 Odisha 2007 2881 258 82 2,623 April 2008 to March 

2015 

Puducherry 08.09.2010 1 --- --- 1 48 months 

 Punjab  3-12-2008 11,987 819 179 434 -- 

 Rajasthan       

May 2004 Jodhpur-13879 753 12,489 637 NA 

NA Ajmer-1238 557 132 681 6-7 years 

 Sikkim 03.05.2006  Nil  Nil  Nil Nil  Nil 

 Tamil Nadu 05.10.2006 22 10 3 19 1-6 years    

Telangana 18.10.2003 TSSPDCL -2,24,051 228 70 77 1month to 7 years 

2000-03 TSNPDCL -57 56 27 2 0 to 2 years 

 Tripura 02.08.2004  Not furnished  Not furnished  Not 

furnished  

Not 

furnished  

Not furnished 

Uttar Pradesh 

 

 

 

 

31.08.2004 MVVNL -7,213 7,213 5,375 1,838 Establishment of 

duration of pendency 

of each cases is not 

feasible. 

31.08.2004 PVNNL- NA NA NA NA   

31.08.2004 PuVVNL- NA NA NA NA   

31.08.2004 DVVNL -NA NA NA NA   

Uttarakhand 24-09-04 4,697 2,542 2,230 419 08 to 36 months 

 West Bengal NA  17,410 10,230  90  NA NA  

 


