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Dadri- Dankaur Feb/98 2008 1405.68 1405.82 135 108
Dadri- Dankaur Feb/98 2008 1405.1 1406.45 1350 108
Dadri- Dankaur Feb/98 2008 1411.06 1411.7 645 108
Dadri- Dankaur Jan/00 2010 1411.06 1411.6 545 106
Dadri- Dankaur Feb/98 2008 1414.65 1414.85 200 108
Dadri- Dankaur Mar/98 2008 1415.05 1415.2 150 108
 Shikohabad-Tundla  Jan-2004 2014 1213 917 1213 1032 115 36
 Shikohabad-Tundla  Jun-2005 2015 1213 825 1213 849 24 24
 Shikohabad-Tundla  Oct-2004 2014 1214 868 1214 873 5 36
 Shikohabad-Tundla  Oct-2004 2014 1218 115 1218 118 3 36
 Shikohabad-Tundla  Oct-2004 2014 1221 137 1221 138 1 36
 Shikohabad-Tundla  Oct-2004 2014 1221 338 1221 340 2 36
 Shikohabad-Tundla  Jul-2004 2014 1221 349 1221 477 128 36
 Shikohabad-Tundla  Jul-2004 2014 1221 477 1222 224 749 36
 Shikohabad-Tundla  Jul-2004 2014 1222 224 1222 634 410 36
 Shikohabad-Tundla  Dec-2005 2015 1225 245 1225 247 2 24
 Shikohabad-Tundla  Dec-2005 2015 1226 84 1226 270 186 24
 Shikohabad-Tundla  Dec-2005 2015 1227 169 1227 170 1 24
 Shikohabad-Tundla  Dec-2005 2015 1230 905 1230 916 11 24
 Shikohabad-Tundla  Dec-2005 2015 1230 916 1231 512 600 24
 Shikohabad-Tundla  Dec-2005 2015 1230 916 1231 512 600 24
 Shikohabad-Tundla  Dec-2005 2015 1231 512 1231 515 3 24
 Shikohabad-Tundla  Jan-2006 2016 1231 512 1232 317 818 12
 Shikohabad-Tundla  Feb-2006 2016 1232 317 1232 715 398 12
 Shikohabad-Tundla  Sep-2004 2014 1233 162 1233 164 2 36
 Shikohabad-Tundla  Sep-2004 2014 1234 964 1234 965 1 36
 Shikohabad-Tundla  Sep-2004 2014 1235 864 1235 877 13 36
 Shikohabad-Tundla  Sep-2004 2014 1237 648 1237 802 154 36
 Shikohabad-Tundla  Sep-2004 2014 1239 125 1239 160 35 36
 Shikohabad-Tundla  May-2005 2015 1239 167 1239 316 149 24
 Shikohabad-Tundla  May-2005 2015 1239 316 1240 42 726 24
 Shikohabad-Tundla  May-2005 2015 1240 42 1240 364 322 24
 Shikohabad-Tundla  Sep-2004 2014 1241 5 1241 85 80 36
 Shikohabad-Tundla  Sep-2004 2014 1242 140 1242 145 5 36
 Shikohabad-Tundla  Sep-2004 2014 1242 605 1242 635 30 36
 Shikohabad-Tundla  Sep-2004 2014 1244 190 1244 195 5 36
 Shikohabad-Tundla  Dec-2005 2015 1218 22 1218 25 3 24
 Shikohabad-Tundla  Dec-2005 2015 1218 675 1218 906 231 24
 Shikohabad-Tundla  Dec-2005 2015 1221 104 1221 105 1 24
 Shikohabad-Tundla  Nov-2004 2014 1221 302 1221 488 186 36
 Shikohabad-Tundla  Nov-2004 2014 1221 488 1222 222 736 36
 Shikohabad-Tundla  Nov-2004 2014 1222 222 1222 571 349 36
 Shikohabad-Tundla  Jan-2006 2016 1224 950 1225 180 232 12
 Shikohabad-Tundla  Jan-2006 2016 1226 54 1226 60 6 12
 Shikohabad-Tundla  Jan-2006 2016 1227 39 1227 40 1 12
 Shikohabad-Tundla  Jan-2006 2016 1230 823 1230 860 37 12
 Shikohabad-Tundla  Apr-2001 2011 1230 867 1230 925 58 72
 Shikohabad-Tundla  Apr-2001 2011 1230 925 1231 241 320 72
 Shikohabad-Tundla  Jan-2001 2011 1231 241 1231 547 306 72
 Shikohabad-Tundla  Jul-2001 2011 1231 547 1232 325 791 72
 Shikohabad-Tundla  Jan-1985 1995 1232 325 1232 711 386 264
 Shikohabad-Tundla  Feb-2006 2016 1234 906 1234 907 1 12
 Shikohabad-Tundla  Feb-2006 2016 1235 791 1235 796 5 12
 Shikohabad-Tundla  Feb-2006 2016 1237 109 1237 111 2 12
 Shikohabad-Tundla  Feb-2006 2016 1238 881 1238 908 27 12
 Shikohabad-Tundla  Feb-2005 2015 1239 83 1239 266 183 24
 Shikohabad-Tundla  Feb-2005 2015 1239 266 1240 5 739 24
 Shikohabad-Tundla  Feb-2005 2015 1240 5 1240 400 395 24
 Shikohabad-Tundla  Mar-2006 2016 1242 145 1242 150 5 12
 Shikohabad-Tundla  Mar-2006 2016 1243 29 1243 30 1 12
 Shikohabad-Tundla  Mar-2006 2016 1244 175 1244 180 5 12
 Shikohabad-Tundla  Mar-2006 2016 1246 69 1246 70 1 12
 Etawah-Shikohabad  Sep-2004 2014 1167 890 1167 892 2 36
 Etawah-Shikohabad  Sep-2004 2014 1168 890 1168 913 23 36
 Etawah-Shikohabad  Sep-2004 2014 1169 940 1169 990 50 36
 Etawah-Shikohabad  Jan-2004 2014 1197 926 1197 930 4 36
 Etawah-Shikohabad  Jan-2004 2014 1199 716 1199 724 8 36
 Etawah-Shikohabad  Jan-2004 2014 1204 899 1204 965 66 36
 Etawah-Shikohabad  Jan-2004 2014 1207 34 1207 99 65 36
 Etawah-Shikohabad  Jan-2004 2014 1210 140 1210 150 10 36
 Etawah-Shikohabad  Jan-2005 2015 1197 935 1197 939 4 24
 Etawah-Shikohabad  Jan-2005 2015 1200 157 1200 165 8 24
 Etawah-Shikohabad  Jan-2005 2015 1200 705 1200 782 77 24
 Etawah-Shikohabad  Jan-2005 2015 1200 847 1200 920 73 24
 Etawah-Shikohabad  Jan-2005 2015 1200 970 1201 11 42 24
 Etawah-Shikohabad  Jan-2005 2015 1201 99 1201 186 87 24
 Etawah-Shikohabad  Jan-2005 2015 1204 1040 1205 0 17 24
 Etawah-Shikohabad  Jan-2005 2015 1206 90 1206 130 40 24
 Etawah-Shikohabad  Jan-2005 2015 1207 145 1207 200 55 24
 Etawah-Shikohabad  Jan-2005 2015 1209 40 1209 50 10 24
 Etawah-Shikohabad  Jan-2005 2015 1210 210 1210 220 10 24
 Etawah-Shikohabad  Jun-1996 2006 1211 315 1211 365 50 132
 Etawah-Shikohabad  Jun-1996 2006 1211 365 1211 802 437 132
 Panki-Etawah  Jan-1987 1997 1028 550 1029 30 471 240
 Panki-Etawah  Jun-2004 2014 1031 40 1031 230 190 36
 Panki-Etawah  Jun-2004 2014 1033 1000 1034 0 11 36
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 Panki-Etawah  Jun-2004 2014 1034 900 1034 904 4 36
 Panki-Etawah  Jun-2004 2014 1036 99 1036 100 1 36
 Panki-Etawah  Jun-2004 2014 1037 805 1037 815 10 36
 Panki-Etawah  Jun-2004 2014 1038 490 1038 520 30 36
 Panki-Etawah  Jun-2004 2014 1039 158 1039 160 2 36
 Panki-Etawah  Nov-2003 2013 1045 60 1045 70 10 48
 Panki-Etawah  Nov-2003 2013 1048 173 1048 195 22 48
 Panki-Etawah  Apr-2006 2016 1049 570 1049 910 340 12
 Panki-Etawah  Jan-1997 2007 1049 570 1049 920 350 120
 Panki-Etawah  Sep-2003 2013 1054 835 1054 864 29 48
 Panki-Etawah  Sep-2003 2013 1057 275 1057 475 200 48
 Panki-Etawah  Sep-2003 2013 1058 408 1058 505 97 48
 Panki-Etawah  Sep-2003 2013 1059 630 1059 853 223 48
 Panki-Etawah  Sep-2003 2013 1060 710 1060 980 270 48
 Panki-Etawah  Jul-2003 2013 1064 935 1064 944 9 48
 Panki-Etawah  Jul-2003 2013 1065 770 1065 785 15 48
 Panki-Etawah  Jul-2003 2013 1065 920 1065 934 14 48
 Panki-Etawah  Jan-2004 2014 1030 42 1030 48 6 36
 Panki-Etawah  Jan-2004 2014 1033 818 1033 829 11 36
 Panki-Etawah  Jan-2004 2014 1034 538 1034 638 100 36
 Panki-Etawah  Jan-2004 2014 1034 908 1034 912 4 36
 Panki-Etawah  Jan-2004 2014 1036 347 1036 348 1 36
 Panki-Etawah  Jan-2004 2014 1037 733 1037 963 230 36
 Panki-Etawah  Jan-2004 2014 1038 183 1038 208 25 36
 Panki-Etawah  Sep-2003 2013 1040 785 1040 796 11 48
 Panki-Etawah  Sep-2003 2013 1047 875 1047 897 22 48
 Panki-Etawah  Dec-2002 2012 1127 470 1127 490 20 60
 Panki-Etawah  Dec-2002 2012 1127 700 1127 770 70 60
 Panki-Etawah  Dec-2002 2012 1128 440 1128 470 30 60
 Panki-Etawah  Dec-2002 2012 1130 601 1130 880 279 60
 Panki-Etawah  Dec-2002 2012 1132 0 1132 192 192 60
 Panki-Etawah  Dec-2002 2012 1133 130 1133 252 122 60
 Panki-Etawah  Dec-2002 2012 1133 362 1133 502 140 60
 Panki-Etawah  Dec-2002 2012 1134 150 1134 250 100 60
 Panki-Etawah  Dec-2002 2012 1135 67 1135 167 100 60
 Panki-Etawah  Dec-2002 2012 1135 575 1135 642 67 60
 Panki-Etawah  Jan-2001 2011 1140 869 1140 876 7 72
 Panki-Etawah  Jan-2001 2011 1143 366 1143 438 72 72
 Panki-Etawah  Jan-2001 2011 1144 108 1144 128 20 72
 Panki-Etawah  Jan-2001 2011 1144 718 1144 818 100 72
 Panki-Etawah  Jan-2001 2011 1146 38 1146 70 32 72
 Panki-Etawah  Feb-2002 2012 1149 160 1149 363 203 60
 Panki-Etawah  Feb-2002 2012 1149 573 1149 593 20 60
 Panki-Etawah  Mar-2002 2012 1154 660 1154 668 8 60
 Panki-Etawah  Mar-2002 2012 1155 88 1155 298 210 60
 Panki-Etawah  Aug-2005 2015 1136 412 1137 520 1103 24
 Panki-Etawah  Jul-2001 2011 1144 470 1144 534 64 72
 Panki-Etawah  Jul-2001 2011 1146 70 1146 80 10 72
 Panki-Etawah  Jun-2004 2014 1146 80 1147 200 1125 36
 Panki-Etawah  Mar-2002 2012 1087 336 1087 380 44 60
 Panki-Etawah  Mar-2002 2012 1087 805 1088 25 195 60
 Panki-Etawah  Mar-2002 2012 1088 865 1088 880 15 60
 Panki-Etawah  Mar-2002 2012 1089 155 1089 180 25 60
 Panki-Etawah  Mar-2002 2012 1089 580 1089 590 10 60
 Panki-Etawah  Mar-2002 2012 1091 305 1092 225 911 60
 Panki-Etawah  Mar-2002 2012 1093 270 1093 370 100 60
 Panki-Etawah  Mar-2002 2012 1095 470 1095 548 78 60
 Panki-Etawah  Mar-2002 2012 1096 685 1096 710 25 60
 Panki-Etawah  Mar-2002 2012 1097 140 1097 180 40 60
 Panki-Etawah  Mar-2002 2012 1097 630 1097 670 40 60
 Panki-Etawah  Nov-2006 2016 1099 950 1100 953 964 12
 Panki-Etawah  Mar-2002 2012 1102 832 1102 886 54 60
 Panki-Etawah  Mar-2002 2012 1107 118 1107 122 4 60
 Panki-Etawah  Mar-2002 2012 1108 174 1108 200 26 60
 Panki-Etawah  Aug-1998 2008 1109 380 1109 600 220 108
 Panki-Etawah  Aug-1998 2008 1109 600 1109 690 90 108
 Panki-Etawah  Aug-1998 2008 1110 81 1110 145 64 108
 Panki-Etawah  Aug-1998 2008 1110 998 1110 1000 2 108
 Panki-Etawah  Aug-1998 2008 1111 239 1111 240 1 108
 Panki-Etawah  Aug-1998 2008 1113 7 1113 40 33 108
 Panki-Etawah  Aug-1998 2008 1115 107 1115 300 193 108
 Panki-Etawah  Aug-1998 2008 1116 390 1116 477 87 108
 Panki-Etawah  Apr-1994 2004 1099 580 1100 910 1291 36
 Panki-Etawah  Aug-1998 2008 1109 847 1109 911 64 108
 Panki-Etawah  Aug-1998 2008 1111 31 1111 66 35 108
 Panki-Etawah  Aug-1998 2008 1111 919 1111 950 31 108
 Panki-Etawah  Aug-1998 2008 1111 950 1116 800 4789 108
 Govindpuri-Panki  Jun-2004 2014 1021 850 1021 855 5 36
 Govindpuri-Panki  Jun-2004 2014 1022 785 1022 793 8 36
 Govindpuri-Panki  Jun-2004 2014 1022 785 1023 55 133 36
 Govindpuri-Panki  Jul-2004 2014 1023 785 1023 811 26 36
 Govindpuri-Panki  Jan-1996 2006 1027 840 1028 450 612 132
 Govindpuri-Panki  Jan-1987 1997 1028 450 1028 550 100 240
 Govindpuri-Panki  Dec-2002 2012 1021 791 1021 836 45 60
 Govindpuri-Panki  Dec-2002 2012 1022 251 1022 261 10 60
 Govindpuri-Panki  Dec-2002 2012 1022 901 1023 90 52 60
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 Govindpuri-Panki  May-2004 2014 1025 650 1025 660 10 36
 Govindpuri-Panki  May-2004 2014 1026 830 1026 839 9 36
 Govindpuri-Panki  May-2004 2014 1027 0 1027 100 100 36
 Kanpur-Govindpuri  Sep-2006 2016 1021 280 1021 646 366 12
 Kanpur-Govindpuri  Jan-1987 1997 1021 150 1021 540 390 240
 Kanpur-Govindpuri  May-2006 2016 0 960 2 0 1111 12
 Kanpur-Govindpuri  Jan-1998 2008 1019 144 1021 150 3544 108
 Kanpur-Govindpuri  Jan-1995 2005 1017 969 1018 46 77 144
 Kanpur-Govindpuri  Jan-1991 2001 1017 969 1018 60 103 192
Kanpur Central- 
Chandari

2  Feb-2006 2016 1019 0 1019 480 480 12

Allahabad-Naini 2005 2015 820 821 1000 24
Allahabad-Naini 2005 2015 821 825 4000 24
Allahabad-Naini 2005 2015 821 823 2000 24
Allahabad-Naini 2005 2015 823 824 1000 24
Naini-Cheoki 2005 2015 824 825 1000 24
Naini-Cheoki 1996 2006 815.55 815.984 434 132
Naini-Cheoki 1996 2006 816.604 816.672 68 132
Naini-Cheoki 1996 2006 816.672 816.72 48 132
Naini-Cheoki 1996 2006 816.72 816.806 86 132
Naini-Cheoki 1993 2003 816.806 817.484 678 168
Naini-Cheoki 1997 2007 817.484 817.86 376 120
Naini-Cheoki 2006 2016 817.86 818.243 383 12
Naini-Cheoki 1995 2005 818.243 818.5 257 144
Naini-Cheoki 1995 2005 819.452 819.51 58 144
Naini-Cheoki 2006 2016 809 809.572 572 12
Naini-Cheoki 2006 2016 809.572 814.672 5100 12
Naini-Cheoki 2006 2016 814.762 816.36 1598 12
Naini-Cheoki 2006 2016 815.514 815.88 366 12
Naini-Cheoki 2005 2016 815.88 816.358 478 12
Naini-Cheoki 2005 2016 816.358 816.51 152 12
Naini-Cheoki 2005 2016 816.51 816.756 246 12
Naini-Cheoki 2005 2016 818.314 820 1686 12
Mughalsarai-Chunar Jan/06 2016 677 280 677 429 149 12
Mughalsarai-Chunar Jan/06 2016 677 719 678 0 1 12
Mughalsarai-Chunar Jan/06 2016 678 0 678 208 208 12
Mughalsarai-Chunar Jan/06 2016 678 668 678 735 67 12
Mughalsarai-Chunar Jan/02 2012 679 850 681 0 1227 60
Mughalsarai-Chunar Jan/06 2016 677 280 678 0 440 12
Mughalsarai-Chunar Jan/06 2016 678 0 679 0 927 12
Mughalsarai-Chunar Jan/06 2016 679 0 680 0 1077 12
Mughalsarai-Chunar Jan/06 2016 679 915 680 0 162 12
Mughalsarai-Chunar Jan/02 2012 680 0 681 0 1000 60
Mughalsarai-Manpur 473.00 - 476.62 - 3620 72
Mughalsarai-Manpur 476.87 - 477.65 - 780 72
Mughalsarai-Manpur 639.78 - 640.65 - 870 72
Mughalsarai-Manpur 668.00 - 673.00 - 5000 72
Mughalsarai-Manpur 676.00 - 677.24 - 1240 72
Mughalsarai-Manpur 632.65 - 634.30 - 1650 72
Mughalsarai-Manpur 463.95 - 465.20 - 1250 60
Mughalsarai-Manpur 479.56 - 480.00 - 440 60
Mughalsarai-Manpur 628.91 - 634.40 - 5490 60
Mughalsarai-Manpur 644.02 - 645.00 - 980 60
Mughalsarai-Manpur 479.00 - 480.00 - 1000 60
Mughalsarai-Manpur 641.52 - 642.39 - 870 60
Mughalsarai-Manpur 642.46 - 643.31 - 850 60
Mughalsarai-Manpur 643.66 - 643.75 - 90 60
Mughalsarai-Manpur 599.75 - 601.00 - 1250 48
Mughalsarai-Manpur 605.00 - 606.30 - 1300 48
Mughalsarai-Manpur 611.50 - 619.00 - 7500 48
Mughalsarai-Manpur 635.00 - 638.00 - 3000 48
Mughalsarai-Manpur 643.75 - 647.92 - 4170 48
Mughalsarai-Manpur 656.00 - 658.00 - 2000 48
Mughalsarai-Manpur 480.00 - 484.47 - 4470 48
Mughalsarai-Manpur 579.20 - 580.00 - 800 48
Mughalsarai-Manpur 608.00 - 614.00 - 6000 48
Mughalsarai-Manpur 620.75 - 628.81 - 8060 48
Mughalsarai-Manpur 634.40 - 635.00 - 600 24
Mughalsarai-Manpur 748.00 - 753.00 - 5000 24
Mughalsarai-Manpur 753.00 - 756.00 - 3000 24
Mughalsarai-Manpur 756.00 - 757.60 - 1600 24
Mughalsarai-Manpur 548.55 - 549.00 - 450 24
Mughalsarai-Manpur 554.00 - 555.00 - 1000 24
Mughalsarai-Manpur 556.00 - 564.00 - 8000 24
Mughalsarai-Manpur 568.00 - 569.80 - 1800 24
Mughalsarai-Manpur 574.00 - 585.00 - 11000 24
Mughalsarai-Manpur 585.00 - 587.00 - 2000 24
Mughalsarai-Manpur 594.00 - 597.00 - 3000 24
Mughalsarai-Manpur 621.00 - 629.00 - 8000 24
Mughalsarai-Manpur 748.00 - 750.00 - 2000 24
Mughalsarai-Manpur 756.00 - 757.60 - 1600 24
Mughalsarai-Manpur 493.00 - 506.00 - 13000 12
Mughalsarai-Manpur 635.00 - 641.00 - 6000 12
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Mughalsarai-Manpur 649.00 - 654.00 - 5000 12
Mughalsarai-Manpur 2004 2014 506 - 516 - 10000.00 36
Mughalsarai-Manpur 2004 2014 498 - 516 - 18000 36
Mughalsarai-Manpur 1998 2008 517.1 - 517.9 - 800 108
Mughalsarai-Manpur 1998 2008 517.2 - 517.8 - 600 108
Mughalsarai-Manpur 1998 2008 518 - 518.5 - 500 108
Mughalsarai-Manpur 2000 2010 519.1 - 519.9 - 800 84
Mughalsarai-Manpur 2000 2010 524 - 525.8 - 1800 84
Mughalsarai-Manpur 2000 2010 528 - 529.1 - 1100 84
Mughalsarai-Manpur 1999 2009 528.2 - 529.1 - 900 96
Mughalsarai-Manpur 2002 2012 537.5 - 538.9 - 1400 60
Mughalsarai-Manpur 2000 2010 537.1 - 538.9 - 1800 84
Mughalsarai-Manpur 1998 2008 543 - 543.9 - 900 108
Mughalsarai-Manpur 2000 2010 543.2 - 543.9 - 700 84
Mughalsarai-Manpur 2002 2012 546 - 548.5 - 2500 60
Mughalsarai-Manpur 1994 2004 548.5 - 550 - 1500 156
Mughalsarai-Manpur 2002 2012 555 - 556 - 1000 60
Mughalsarai-Manpur 2002 2012 564 - 566 - 2000 60
Mughalsarai-Manpur 2004 2014 564 - 566.9 - 2900 36
Mughalsarai-Manpur 2004 2014 570.8 - 572.8 - 2000 36
Mughalsarai-Manpur 2004 2014 573.8 - 587 - 13200 36
Mughalsarai-Manpur 2001 2011 574 - 579.5 - 5500 72
Mughalsarai-Manpur 2002 2012 582 - 585.9 - 3900 60
Mughalsarai-Manpur 2002 2012 588 - 594 - 6000 60
Mughalsarai-Manpur 2002 2012 597 - 599.75 - 2750 60
Mughalsarai-Manpur 2000 2010 597 - 598.5 - 1500 84
Mughalsarai-Manpur 2000 2010 606.8 - 607.8 - 1000 84
Mughalsarai-Manpur 2003 2013 606.5 - 607.5 - 1000 48
Mughalsarai-Manpur 2003 2013 619 - 621 - 2000 48
Mughalsarai-Manpur 2002 2012 619 - 628 - 9000 60
Mughalsarai-Manpur 2003 2013 645.5 - 648.5 - 3000 48
Mughalsarai-Manpur 2004 2014 654 - 656.9 - 2900 36
Patna-Mughalsarai 543.85 - 545 - 1150
Patna-Mughalsarai 543.55 - 544.5 - 950
Patna-Mughalsarai 564 - 572 - 8000
Patna-Mughalsarai 575 - 576.9 - 1900
Patna-Mughalsarai 689.3 - 689.7 - 400
Patna-Mughalsarai 633 - 633.5 - 500
Patna-Mughalsarai 677 - 677.3 - 300
Patna-Mughalsarai 569.86 - 571 - 1140
Patna-Mughalsarai 575.75 - 576.75 - 1000
Patna-Mughalsarai 577.75 - 579.1 - 1350
Patna-Mughalsarai 660.3 - 662.5 - 2200
Patna-Mughalsarai 591.7 - 593 - 1300
Patna-Mughalsarai 576.9 - 582.1 - 5200
Patna-Mughalsarai 615.13 - 627 - 11870
Patna-Mughalsarai 2006-07 2016-17 583.1 - 591.7 - 8600

SWR Hospet-Bellary 0.2 Jul-06 Jul-16 0.200 8 Not Included in Annual Plan
Hospet-Bellary 0.1 Jul-06 Jul-16 0.100 8 Not Included in Annual Plan
Hospet-Bellary 0.28 Jul-06 Jul-16 0.280 8 Not Included in Annual Plan
Hospet-Bellary 14.055 Jul-06 Jul-16 14.055 8 Not Included in Annual Plan
Hospet-Bellary 0.2 Jul-06 Jul-16 3.500 7 Not Included in Annual Plan
Hospet-Bellary 0.1 Jul-06 Jul-16 22.000 21 Not Included in Annual Plan
Hospet-Bellary 0.28 Jul-06 Jul-16 3.000 13 Not Included in Annual Plan
Hospet-Bellary 14.055 Jul-06 Jul-16 70 14 Deep screening completed with delay 
Hospet-Bellary 3.5 Aug-06 Aug-16 202.5 206 10 14 Deep screening completed with delay 
Hospet-Bellary 22 Jun-05 Jun-15 187 209 10 14 Not Included in Annual Plan
Hospet-Bellary 3 Feb-06 Feb-16 209 212 30 14 Not Included in Annual Plan
Hospet-Bellary 0.21 Jan-06 Jan-16 167.79 168 210 14 Not Included in Annual Plan
Hospet-Bellary 0.01 Jan-06 Jan-16 176.9 176.91 10 14 Not Included in Annual Plan
Hospet-Bellary 11.58 Dec-06 Dec-16 161.5 173.08 11580 3 Not Included in Annual Plan
Hospet-Bellary 0.1 Dec-06 Dec-16 173.3 173.4 100 3 Not Included in Annual Plan
Hospet-Bellary 1.47 Dec-06 Dec-16 173.6 175.07 1470 3 Deep screening completed with delay 
Hospet-Bellary 9.115 Jun-04 Jun-14 177.885 187 9115 31 Not done due to TFR work sanctioned
Gadag-Hospet 4 Dec-01 Dec-11 79 83 4.000 63 Not Included in Annual Plan
Gadag-Hospet 2 Nov-01 Nov-11 83 85 2.000 64 Not Included in Annual Plan
Gadag-Hospet 2 Oct-01 Oct-11 85 87 2.000 65 Not Included in Annual Plan
Gadag-Hospet 1 Sep-01 Sep-11 87 88 1.000 66 Not Included in Annual Plan
Gadag-Hospet 2 Nov-03 Nov-13 88 90 2.000 40 Not Included in Annual Plan
Gadag-Hospet 1 Nov-03 Nov-13 94 95 1.000 40 Not Included in Annual Plan
Gadag-Hospet 6 Dec-03 Dec-13 95 101 6.000 39 Not Included in Annual Plan
Gadag-Hospet 1 Jan-04 Jan-14 101 102 1.000 38 Not Included in Annual Plan
Gadag-Hospet 0.6 Jan-02 Jan-12 102 102.6 0.600 62 Not Included in Annual Plan
Gadag-Hospet 0.5 Jan-02 Jan-12 102.7 103.2 0.500 62 Not Included in Annual Plan
Gadag-Hospet 0.1 Jan-02 Jan-12 103.4 103.5 0.100 62 Not Included in Annual Plan
Gadag-Hospet 0.1 Jan-02 Jan-12 103.6 103.7 0.100 62 Not Included in Annual Plan
Gadag-Hospet 0.41 Sep-03 Sep-13 63.35 63.76 0.410 42 Not Included in Annual Plan
Gadag-Hospet 0.22 Sep-03 Sep-13 63.3 65.52 0.220 42 Not Included in Annual Plan
Gadag-Hospet 0.34 Sep-03 Sep-13 65.82 66.16 0.340 42 Not Included in Annual Plan
Gadag-Hospet 0.17 Oct-03 Oct-13 66.83 67 0.170 41 Not Included in Annual Plan
Gadag-Hospet 3 Feb-02 Feb-12 67 70 3.000 61 Not Included in Annual Plan
Gadag-Hospet 33 Feb-02 Feb-12 70 103 33.000 61 Not done due to TFR work sanctioned
Gadag-Hospet 0.2 Jan-02 Jan-12 104.53 104.73 0.200 62 Not Included in Annual Plan

Not readily available Not readily available

1999-2000

2002-03

2003-04

2005-06

211 2009-10

2012-13

2013-14

2015-16
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1 2 3 4 5 6 7 8 9 10 11 12

Next Deep 
Screening due 

Annexure 1 (Para 2.2.2.1)
Statement showing sections where deep screening was overdue 

ZR Section Total length of 
section in Km

Last Deep 
Screening 

RemarksLocation Length 
(m)

Dealy in  
MonthFrom To

Gadag-Hospet 0.325 Sep-01 Sep-11 114 114.325 0.325 66 Not Included in Annual Plan
Gadag-Hospet 0.23 Sep-01 Sep-11 114.84 115.07 0.230 66 Not Included in Annual Plan
Gadag-Hospet 0.15 Sep-01 Sep-11 115.22 118.37 0.150 66 Not Included in Annual Plan
Gadag-Hospet 0.41 Sep-01 Sep-11 115.49 115.9 0.410 66 Not Included in Annual Plan
Gadag-Hospet 0.1 Aug-03 Aug-13 115.9 116 0.100 43 Not Included in Annual Plan
Gadag-Hospet 0.56 Jul-03 Jul-13 125.765 126.335 0.560 44 Not Included in Annual Plan
Gadag-Hospet 0.7 Jun-03 Jun-13 130.95 131.65 0.700 45 Not Included in Annual Plan
Gadag-Hospet 0.1 May-03 May-13 135.07 135.17 0.100 46 Not Included in Annual Plan
Gadag-Hospet 0 Jun-02 Jun-12 136.53 137.075 0.545 57 Not Included in Annual Plan
Gadag-Hospet 545 Mar-02 Mar-12 138.505 139.385 0.880 60 Not Included in Annual Plan
Gadag-Hospet 0.095 Feb-02 Feb-12 141.425 141.52 0.095 61 Not Included in Annual Plan
Gadag-Hospet 3.513 Mar-02 Mar-12 75.487 79 3.513 60 Not Included in Annual Plan
Gadag-Hospet 2.085 Nov-03 Nov-13 90 92.085 2.085 40 Not Included in Annual Plan
Gadag-Hospet 1.5 Nov-03 Nov-13 92.5 94 1.500 40 Not Included in Annual Plan
Hubballi-Gadag 0.8 Jan-03 Jan-13 2.2 3 800 50 Not Included in Annual Plan
Hubballi-Gadag 5.92 Aug-02 Aug-12 3.26 9.18 5920 55 Not Due
Hubballi-Gadag 1.46 May-02 May-12 9.18 10.64 1460 58 Not Due
Hubballi-Gadag 3.166 May-02 May-12 16.7 19.866 3166 58 Deep screening completed with delay 
Hubballi-Gadag 0.5 Mar-03 Mar-13 20 20.5 500 48 Not Included in Annual Plan
Hubballi-Gadag 0.5 Feb-03 Feb-13 34 34.5 500 49 Not Due
Hubballi-Gadag 1.06 Feb-04 Feb-14 35 36.06 1060 37 Not Included in Annual Plan
Hubballi-Gadag 0.14 Feb-04 Feb-14 40.32 40.46 140 37 Not Included in Annual Plan
Hubballi-Gadag 0.195 Feb-04 Feb-14 40.815 41.01 195 37 Not Included in Annual Plan
Hubballi-Gadag 11.99 Mar-04 Mar-14 41.01 53 11990 36 Not Included in Annual Plan
Hubballi-Gadag 3 Mar-03 Mar-13 53 56 3000 48 Not Included in Annual Plan
Hubballi-Dharawad 0.28 Jan-01 Jan-11 480.72 481 0.280 74 Not Included in Annual Plan
Hubballi-Dharawad 3.7 Oct-01 Oct-11 481 484.7 3.700 65 Not Included in Annual Plan
Dharawad-Alnavar 12.9 Sep-01 Sep-11 488.5 501.4 12.900 66 Not Included in Annual Plan
Dharawad-Alnavar 1.02 Mar-03 Mar-13 516.19 517.21 1.020 48 Not done due to TFR work sanctioned
Dharawad-Alnavar 0.84 Jun-00 Jun-10 5243.16 525 0.840 81 Not done due to TFR work sanctioned
Dharawad-Alnavar 1.6 Jun-01 Jun-11 525 526.6 1.600 69 Not done due to TFR work sanctioned
Alnavar-Londa 0.35 Sep-94 Sep-04 526.65 527 0.350 150 Obstruction to Bridge No 148
Alnavar-Londa 3 May-94 May-04 527 530 3.000 154 Not Included in Annual Plan
Alnavar-Londa 4 Apr-94 Apr-04 531 535 4.000 155 Not Included in Annual Plan
Alnavar-Londa 1 Sep-94 Sep-04 535 536 1.000 150 Not Included in Annual Plan
Alnavar-Londa 2 May-94 May-04 536 538 2.000 154 Not Included in Annual Plan
Alnavar-Londa 3 May-00 May-10 538 541 3.000 82 Not Included in Annual Plan
Londa-Castle Rock 3.4 Feb-03 Feb-13 12.5 15.9 3.400 47 Not Included in Annual Plan
Londa-Castle Rock 1.4 Apr-04 Apr-14 20.5 21.9 1.400 35 Not Included in Annual Plan
Londa-Castle Rock 1.6 Jun-04 Jun-14 21.9 23.5 1.600 33 Not Included in Annual Plan
Londa-Castle Rock 3.5 May-05 May-15 25.5 29 3.500 22 Not Included in Annual Plan
Londa-Castle Rock 3 Nov-05 Nov-15 29 32 3.000 16 Not Included in Annual Plan
Londa-Castle Rock 4 Dec-05 Dec-15 32 36 4.000 15 Not Included in Annual Plan
Londa-Castle Rock 5 Jan-06 Jan-16 36 41 5.000 14 Not Included in Annual Plan
Londa-Castle Rock 1 Dec-05 Dec-15 41 42 1.000 15 Not Included in Annual Plan
Londa-Castle Rock 1 Jan-06 Jan-16 42 43 1.000 14 Not Included in Annual Plan
Londa-Castle Rock 3 Apr-05 Apr-15 43 46 1.000 23 Not Included in Annual Plan
Londa-Castle Rock 3 Feb-05 Feb-15 46 49 3.000 25 Not Included in Annual Plan
Londa-Castle Rock 0.5 Dec-04 Dec-14 49 49.5 0.500 27 Not Included in Annual Plan
Londa-Castle Rock 0.635 Apr-02 Apr-12 49.5 50.135 0.635 59 Not Included in Annual Plan
Avadi-Villivakkam  53.48 2000-01 2010-11 4100 72 Site condition
Arakkonam-Tiruvallur 46.947 2001-02 2011-12 1082  60 Site condition

Vyasarpadi-
Villivakkam

 24.16 Sep.2010 Sep.2020 0 0 Not due

May-06 May-16 750 10
May-01 May-11 750 70
May-02 May-12 450 58

Jun-06 Jun-16 701 9
Apr-01 Apr-11 3660 71
Apr-02 Apr-12 520 59
Mar-02 Mar-12 452 60
Jul-07 Jul-17 11460 0
2017 2027 11500 0 Prior to 2017 deep screening was last 

done in 2005
2003-04 2013-14 12500 36 As stated by the SSE, the major problem 

for DSR by BCM was that the cess could 
not be thrown off as it would block both 
the Up & Dn line.

2011 2021 10000 0
2001 2011 8000 72 Non availibility of BCM

2008-09 2018-19 36250 0
2011 2021 60750 0
2015 2025 192000 0

6.5 Kms in 
2015       2.5 
Kms in 2004-

05

6.5 km in 2025   
2.5 km in 2014-

15

9000 24 Out of 9 Kms in Up line, 6.5 kms of Deep 
Screening has been done in the year 
2015. Deep Screeing for the remaining 
2.5 kms was last done in 2004-05. Delay 
of 24 months was in respect of 2.5 Km. 
only.

Not readily available Not readily available

Not readily available

SR

SER

SER

Not readily available

Tikiapara-Howrah

Santragachi-Tikiapara 5.6

Not readily available

Panskura-Mechada 14

Not readily available

Kharagpur-TATA 134
Not readily available

Rourkela-Jharsuguda 101

TSR work along with deep screening  was 
sanctioned in 2015-16, the same could 
not be taken up due to non-availability of 
sleepers. It is proposed to be taken up in 
2017-18

2
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1 2 3 4 5 6 7 8 9 10 11 12

Next Deep 
Screening due 

Annexure 1 (Para 2.2.2.1)
Statement showing sections where deep screening was overdue 

ZR Section Total length of 
section in Km

Last Deep 
Screening 

RemarksLocation Length 
(m)

Dealy in  
MonthFrom To

May - 16 0.5 Km in 2026,  
8.5 Km in 2014-

15

9000 24 Out of 9 Kms in Dn line, 0.5 kms of Deep 
Screening has been done in the year May 
2016. Deep Screeing for the remaining 
8.5 kms was last done in 2004-05

Burnpur-Asansol 5.6 Nov-2012  &   
Apr-2016

Nov-2022 &     
Apr-2026

5600 0

2001 2011 2800 72
2006 2016 2240 12

2006-07    &   
2008-09

2016-17   &      
2018-19

17700 0

2003 2013 4650 48 Not done before. CTR done in 2000 then 
also deep screening not done. The section 
includs yard, loop line and sidings.

Muri-Barkakhana 58 2012-13    &   
2014-15

2022-23   &      
2024-25

58000 0

Apr-04 Apr-14 15700 46
Aug-05 Aug-15 7700 31
Mar-12 Mar-22 117000 0

Work sanctioned in 2013-14 but tender 
not yet called.

Not readily available

Panskura-Haldia 70
Not readily available

Not readily available

Nimpura-Gokulpur 6

Not readily available

SER
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Zonal 
Railway

Name of   Division Name of PWI/SSE 
Office

Track lengh covered by 
PWI/SSE (in kms)

Sanction 
strength

Men in 
position

Vacancy Sanctioned 
strengh per 
kilometer

Men in position 
per kilometer

1 2 3 4 5 6 7 8 9
Kanpur II 102 397 295 102 3.89 2.89
Kanpur (West) 80 284 205 79 3.55 2.56
Kanpur (East) 62 242 242 242 3.90 3.90
Etawah 103 240 190 50 2.33 1.84
Phaphund 116 248 177 71 2.14 1.53
Sikhohabad 102 271 204 67 2.66 2.00
Dadri 104 232 189 41 2.23 1.82
Allahabad 55.16 349 321 28 6.33 5.82
Naini 25 164 151 13 6.56 6.04
Firozabad 71 212 159 53 2.99 2.24
Chunar 98 333 253 80 3.40 2.58

820.16 2639 2133 746 3.22 2.60
Bellary 50 277 234 43 5.54 4.68
Hospet/ML 87.44 331 274 57 3.79 3.13
Gadag/ML 109.75 196 180 16 1.79 1.64
Hubballi (East) 66.39 292 269 23 4.40 4.05
Dharwar 57.56 236 222 14 4.10 3.86
Londa 28.8 183 190 -7 6.35 6.60
Castle Rock 49.53 183 184 3 3.69 3.71

449.47 1698 1553 149 3.78 3.46
Avadi 53.48 230 218 12 4.30 4.08
Tiruvallur 46.95 228 225 3 4.86 4.79
Washermanpet 24.16 324 216 108 13.41 8.94

124.59 782 659 123 6.28 5.29
Santraganchi 16.65 281 243 38 16.88 14.59
Kolaghat 49.5 171 164 7 3.45 3.31
Panskura 79.5 209 201 8 2.63 2.53
Jhargarm 80 226 188 38 2.83 2.35
Gidhni 77.4 183 169 14 2.36 2.18
Kharida 57 252 227 25 4.42 3.98
Tamluk 149.4 300 214 86 2.01 1.43
Galudih 54.28 151 131 20 2.78 2.41
Rourkela 37.04 303 228 75 8.18 6.16
Rajganpur 110.8 338 261 77 3.05 2.36
Jharsuguda 88.09 345 279 66 3.92 3.17

Adra Damodar Jn. 77 268 266 2 3.48 3.45
Ranchi Muri-II 50 363 313 50 7.26 6.26

926.66 3390 2884 506 3.66 3.11
Danapur 45 389 319 70 8.64 7.09
Ara 53 328 269 59 6.19 5.08
Buxar 52 347 267 80 6.67 5.13
Dildarnagar 53 381 284 97 7.19 5.36
Chandauli Majhwar 39.9 353 311 42 8.85 7.79
Bhabua Road 40.1 332 248 84 8.28 6.18
Dehri-on-sone 38 368 273 95 9.68 7.18
Aurangabad 34 324 250 74 9.53 7.35
Rafiganj 36 293 251 42 8.14 6.97
Gaya 18 334 290 44 18.56 16.11

409 3449 2762 687 8.43 6.75

NCR Allahabad

Statement showing the staff position (Track maintenaners) over selected sections

ECR Mughalsarai

Annexure 3 (Para 3.3.1)

ECR Danapur

Chakradharpur

KharagpurSER

NCR Allahabad

SR Chennai

SWR Hubballi
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Name of 
Zonal 

Railway

Name of   
Division

Name of PWI 
Office

Category of staff Grade 
Pay (Rs.)

Sanction 
strength

Men in 
position

No. of 
vacancy

Whether 
action taken 
to fill up the 

vacancy (Y/N)

Whether 
maintenance 

work was 
hampered due to 
shortage of staff 

(Y/N)

No. of staff deputed in 
other works viz. other 

official establishments, 
Officers residence, 
offices of different 
departments etc. 

Remarks

1 2 3 4 5 6 7 8 9 10 11 12
Track Maintainer, Gr.-I 2800 1 1 0
Track Maintainer, Gr.-II 2400 19 19 0
Track Maintainer, Gr.-III 1900 73 71 2
Track Maintainer, Gr.-IV 1800 304 204 100
Track Maintainer, Gr.-I 2800 17 1 16
Track Maintainer, Gr.-II 2400 34 19 15
Track Maintainer, Gr.-III 1900 63 42 21
Track Maintainer, Gr.-IV 1800 170 143 27
Track Maintainer, Gr.-I 2800 8 5 3
Track Maintainer, Gr.-II 2400 7 7 0
Track Maintainer, Gr.-III 1900 49 47 2
Track Maintainer, Gr.-IV 1800 178 122 56
Track Maintainer, Gr.-I 2800 4 2 2
Track Maintainer, Gr.-II 2400 9 5 4
Track Maintainer, Gr.-III 1900 12 8 4
Track Maintainer, Gr.-IV 1800 215 175 40
Track Maintainer, Gr.-I 2800 8 2 6
Track Maintainer, Gr.-II 2400 15 7 8
Track Maintainer, Gr.-III 1900 35 12 23
Track Maintainer, Gr.-IV 1800 190 156 34
Track Maintainer, Gr.-I 2800 16 4 12
Track Maintainer, Gr.-II 2400 32 22 10
Track Maintainer, Gr.-III 1900 60 60 NIL
Track Maintainer, Gr.-IV 1800 163 118 45
Track Maintainer, Gr.-I 2800 14 0 14
Track Maintainer, Gr.-II 2400 28 6 22
Track Maintainer, Gr.-III 1900 51 20 31
Track Maintainer, Gr.-IV 1800 139 163 -26
Track Maintainer, Gr.-I 2800 21 9 12
Track Maintainer, Gr.-II 2400 42 30 12
Track Maintainer, Gr.-III 1900 77 109 -32
Track Maintainer, Gr.-IV 1800 209 173 36
Track Maintainer, Gr.-I 2800 0 0 0
Track Maintainer, Gr.-II 2400 9 9 0
Track Maintainer, Gr.-III 1900 57 57 0
Track Maintainer, Gr.-IV 1800 98 85 13
Track Maintainer, Gr.-I 2800 0 0 0
Track Maintainer, Gr.-II 2400 2 2 0
Track Maintainer, Gr.-III 1900 22 22 0
Track Maintainer, Gr.-IV 1800 188 135 53
Track Maintainer, Gr.-I 2800 4 0 4
Track Maintainer, Gr.-II 2400 16 8 8
Track Maintainer, Gr.-III 1900 38 27 11
Track Maintainer, Gr.-IV 1800 275 218 57
TOTAL 2972 2325 645 90

Chunar

NCR Allahabad

Annexure 4 (Para 3.3.1)

Kanpur East

Kanpur West

Kanpur II Y Y

Y Y

Y Y

14

6

8

NCR Allahabad

Sikhohabad

Etawa

Dadri

Y Y

Y YPhaphund

Y Y

Y Y

Y Y

Y Y

Staff Position

6

Naini 10

4

11

10

Allahabad

5

11

5

Y Y

Y YFirozabad
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Name of 
Zonal 

Railway

Name of   
Division

Name of PWI 
Office

Category of staff Grade 
Pay (Rs.)

Sanction 
strength

Men in 
position

No. of 
vacancy

Whether 
action taken 
to fill up the 

vacancy (Y/N)

Whether 
maintenance 

work was 
hampered due to 
shortage of staff 

(Y/N)

No. of staff deputed in 
other works viz. other 

official establishments, 
Officers residence, 
offices of different 
departments etc. 

Remarks

1 2 3 4 5 6 7 8 9 10 11 12

Annexure 4 (Para 3.3.1)
Staff Position

Track Maintainer, Gr.-I 2800 23 4 19 0
Track Maintainer, Gr.-II 2400 47 45 2 0
Track Maintainer, Gr.-III 1900 86 84 2 0
Track Maintainer, Gr.-IV 1800 233 186 47 0
Track Maintainer, Gr.-I 2800 20 2 18 0
Track Maintainer, Gr.-II 2400 39 33 6 0
Track Maintainer, Gr.-III 1900 72 68 4 0
Track Maintainer, Gr.-IV 1800 197 166 31 0
Track Maintainer, Gr.-I 2800 21 3 18 0
Track Maintainer, Gr.-II 2400 42 26 16 0
Track Maintainer, Gr.-III 1900 76 76 0 0
Track Maintainer, Gr.-IV 1800 208 162 46 0
Track Maintainer, Gr.-I 2800 23 4 19 0
Track Maintainer, Gr.-II 2400 46 22 24 0
Track Maintainer, Gr.-III 1900 84 92 -8 0
Track Maintainer, Gr.-IV 1800 228 166 62 0
Track Maintainer, Gr.-I 2800 18 5 13 0
Track Maintainer, Gr.-II 2400 44 61 -17 0
Track Maintainer, Gr.-III 1900 77 65 12 0
Track Maintainer, Gr.-IV 1800 214 180 34 0
Track Maintainer, Gr.-I 2800 19 6 13 0
Track Maintainer, Gr.-II 2400 42 34 8 0
Track Maintainer, Gr.-III 1900 72 68 4 0
Track Maintainer, Gr.-IV 1800 199 140 59 0
Track Maintainer, Gr.-I 2800 21 7 14 0
Track Maintainer, Gr.-II 2400 46 51 -5 0
Track Maintainer, Gr.-III 1900 80 73 7 0
Track Maintainer, Gr.-IV 1800 221 142 79 0
Track Maintainer, Gr.-I 2800 19 9 10 0
Track Maintainer, Gr.-II 2400 39 32 7 0
Track Maintainer, Gr.-III 1900 72 61 11 0
Track Maintainer, Gr.-IV 1800 194 148 46 0
Track Maintainer, Gr.-I 2800 18 7 11 0
Track Maintainer, Gr.-II 2400 32 73 -41 0
Track Maintainer, Gr.-III 1900 66 59 7 0
Track Maintainer, Gr.-IV 1800 177 112 65 0
Track Maintainer, Gr.-I 2800 21 5 16 0
Track Maintainer, Gr.-II 2400 34 50 -16 0
Track Maintainer, Gr.-III 1900 75 66 9 0
Track Maintainer, Gr.-IV 1800 204 169 35 0
TOTAL 3449 2762 687 0
Track Maintainer, Gr.-I 2800 17 8 9 Y Y 0
Track Maintainer, Gr.-II 2400 34 40 -6 --- --- 0
Track Maintainer, Gr.-III 1900 63 59 4 Y Y 0
Track Maintainer, Gr.-IV 1800 163 127 36 Y Y 0 1 long absent
Track Maintainer, Gr.-I 2800 21 1 20 0
Track Maintainer, Gr.-II 2400 41 26 15 0
Track Maintainer, Gr.-III 1900 79 73 6 0
Track Maintainer, Gr.-IV 1800 190 174 16 1 5 Medical decateorised

Bellary

Hospet/ML

ECR Danapur

ECR Mughalsarai

Danapur

Ara

Chandauli  
Mjhwar

Bhabhua Road

Dehri-on-son

Anugrah N 
Road

Rafiganj

Gaya

Buxar

Dildarnagar

Y

Y

Y

Y

Y Y

Y Y

Y Y

Y Y

Y Y

Y Y

Y Y

Y Y

Y Y
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Name of 
Zonal 

Railway

Name of   
Division

Name of PWI 
Office

Category of staff Grade 
Pay (Rs.)

Sanction 
strength

Men in 
position

No. of 
vacancy

Whether 
action taken 
to fill up the 

vacancy (Y/N)

Whether 
maintenance 

work was 
hampered due to 
shortage of staff 

(Y/N)

No. of staff deputed in 
other works viz. other 

official establishments, 
Officers residence, 
offices of different 
departments etc. 

Remarks

1 2 3 4 5 6 7 8 9 10 11 12

Annexure 4 (Para 3.3.1)
Staff Position

Track Maintainer, Gr.-I 2800 12 1 11 Y Y 0
Track Maintainer, Gr.-II 2400 24 25 -1 --- --- ---
Track Maintainer, Gr.-III 1900 43 39 4 Y Y 0
Track Maintainer, Gr.-IV 1800 117 115 2 Y Y 4 4 long sick/absent
Track Maintainer, Gr.-I 2800 17 2 15 Y Y 0
Track Maintainer, Gr.-II 2400 34 26 8 Y Y 0
Track Maintainer, Gr.-III 1900 64 4 60 Y Y 0
Track Maintainer, Gr.-IV 1800 177 237 -60 --- --- 42
Track Maintainer, Gr.-I 2800 0 0 0 0
Track Maintainer, Gr.-II 2400 0 0 0 0
Track Maintainer, Gr.-III 1900 0 0 0 0
Track Maintainer, Gr.-IV 1800 0 0 0 0
Track Maintainer, Gr.-I 2800 14 4 10 Y Y 0
Track Maintainer, Gr.-II 2400 28 12 16 Y Y 0
Track Maintainer, Gr.-III 1900 52 33 19 Y Y 0
Track Maintainer, Gr.-IV 1800 142 173 -31 --- --- 14 7 sick/absent
Track Maintainer, Gr.-I 2800 11 0 11 Y Y 0
Track Maintainer, Gr.-II 2400 22 24 -2 --- --- 0
Track Maintainer, Gr.-III 1900 40 31 9 Y Y 2
Track Maintainer, Gr.-IV 1800 110 135 -25 --- --- 9 2 long sick/absent
Track Maintainer, Gr.-I 2800 11 5 6 Y Y 0
Track Maintainer, Gr.-II 2400 22 14 8 Y Y 0 1 long sick
Track Maintainer, Gr.-III 1900 40 38 2 Y Y 0
Track Maintainer, Gr.-IV 1800 110 127 -13 --- --- 0 1 long sick
TOTAL 1698 1553 145 72
Track Maintainer, Gr.-I 2800 14 13 1 0
Track Maintainer, Gr.-II 2400 29 28 1 0
Track Maintainer, Gr.-III 1900 54 51 3 0
Track Maintainer, Gr.-IV 1800 133 126 7 0
Track Maintainer, Gr.-I 2800 14 1 13 N 0
Track Maintainer, Gr.-II 2400 28 24 4 N 0
Track Maintainer, Gr.-III 1900 52 45 7 N 0
Track Maintainer, Gr.-IV 1800 134 155 -21 - 0
Track Maintainer, Gr.-I 2800 21 8 13 N 0
Track Maintainer, Gr.-II 2400 41 36 5 N 0
Track Maintainer, Gr.-III 1900 76 77 -1 - 0
Track Maintainer, Gr.-IV 1800 186 95 91 N 0
TOTAL 782 659 123 0
Track Maintainer, Gr.-I 2800 17 17 0
Track Maintainer, Gr.-II 2400 34 32 2
Track Maintainer, Gr.-III 1900 63 56 7
Track Maintainer, Gr.-IV 1800 167 138 29
Track Maintainer, Gr.-I 2800 10 11 -1 0
Track Maintainer, Gr.-II 2400 20 18 2 1
Track Maintainer, Gr.-III 1900 39 34 5 2
Track Maintainer, Gr.-IV 1800 102 101 1 14
Track Maintainer, Gr.-I 2800 13 9 4 0
Track Maintainer, Gr.-II 2400 25 23 2 3
Track Maintainer, Gr.-III 1900 47 42 5 9
Track Maintainer, Gr.-IV 1800 124 127 -3 18

SSE/P.Way/ 
Panskura

 Kolaghat

Kharagpur

Y

Y

Sanctioned strength and 
Actuals of SSE/UBL/East & 
SSE/UBL/West is combined

 Santragachi

32 Position of shortage regularly 
shown in the PCDO

Avadi
Work will be managed with 

adjacent gangs

Tiruvallur

Washerman-
pet

Dharwar

Londa

Castle Rock

Hubali/ East

Hubali/West

SR Chennai

SWR Hubballi

Gadag/ML

Y Y

Y

Y

Y

N

Y Y

Y

Y
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Name of 
Zonal 

Railway

Name of   
Division

Name of PWI 
Office

Category of staff Grade 
Pay (Rs.)

Sanction 
strength

Men in 
position

No. of 
vacancy

Whether 
action taken 
to fill up the 

vacancy (Y/N)

Whether 
maintenance 

work was 
hampered due to 
shortage of staff 

(Y/N)

No. of staff deputed in 
other works viz. other 

official establishments, 
Officers residence, 
offices of different 
departments etc. 

Remarks

1 2 3 4 5 6 7 8 9 10 11 12

Annexure 4 (Para 3.3.1)
Staff Position

Track Maintainer, Gr.-I 2800 12 12 0 0
Track Maintainer, Gr.-II 2400 25 14 11 0
Track Maintainer, Gr.-III 1900 46 45 1 0
Track Maintainer, Gr.-IV 1800 143 117 26 0
Track Maintainer, Gr.-I 2800 11 5 6 0
Track Maintainer, Gr.-II 2400 22 22 0 2
Track Maintainer, Gr.-III 1900 41 36 5 3
Track Maintainer, Gr.-IV 1800 109 106 3 5
Track Maintainer, Gr.-I 2800 11 9 2 0
Track Maintainer, Gr.-II 2400 24 20 4 0
Track Maintainer, Gr.-III 1900 41 34 7 10
Track Maintainer, Gr.-IV 1800 75 68 7 43
Track Maintainer, Gr.-I 2800 15 10 5 0
Track Maintainer, Gr.-II 2400 30 30 0 5 USFD- 2, ADEN - 2, PWI/ KAF - 1

Track Maintainer, Gr.-III 1900 55 51 4 16 CETC - 1, USFD - 1, DEN - 5, 
PWI/ KAF - 3, LC gate - 6

Track Maintainer, Gr.-IV 1800 152 136 16
45

CETC - 2, ADEN - 2, DEN - 3, 
IOW - 1, PWI/ KAF - 12, LC gate -
25

Track Maintainer, Gr.-I 2800 17 14 3 0
Track Maintainer, Gr.-II 2400 35 24 11 7
Track Maintainer, Gr.-III 1900 64 27 37 8
Track Maintainer, Gr.-IV 1800 184 149 35 29
Track Maintainer, Gr.-I 2800 18 16 2 0
Track Maintainer, Gr.-II 2400 38 37 1 1
Track Maintainer, Gr.-III 1900 69 59 10 8
Track Maintainer, Gr.-IV 1800 178 116 62 0
Track Maintainer, Gr.-I 2800 20 7 13 1
Track Maintainer, Gr.-II 2400 38 39 -1 2
Track Maintainer, Gr.-III 1900 73 71 2 0
Track Maintainer, Gr.-IV 1800 207 144 63 2
Track Maintainer, Gr.-I 2800 10 10 0 Not Applicable 0

Track Maintainer, Gr.-II 2400 42 53 -11 Under Process 0

Track Maintainer, Gr.-III 1900 77 77 0 Not Applicable 0

Track Maintainer, Gr.-IV 1800 216 139 77 Under Process 0

Track Maintainer, Gr.-I 2800 16 7 9
Track Maintainer, Gr.-II 2400 31 18 13
Track Maintainer, Gr.-III 1900 57 70 -13
Track Maintainer, Gr.-IV 1800 164 171 -7
Track Maintainer, Gr.-I 2800 23 8 15 0
Track Maintainer, Gr.-II 2400 45 19 26 1
Track Maintainer, Gr.-III 1900 84 28 56 17
Track Maintainer, Gr.-IV 1800 211 258 -47 16
TOTAL 3390 2884 506 308
GT 12291 10183 2106 470

Chakradharpu
r

8

The figures incoporated in Col. 
6 & 7 are the total of both the 
Sections, i.e MURI-BRKA and 

MURI-KSX Section.

SER

SER

Total 2 post vacant since 
30/06/2016 due to expired of 

one staff and other normal 
retirement.

Ranchi

 Muri-II

ADRA

 Damodar 

Jharsuguda

Rourkela

Rajgangpur

Tamluk

 Kharida

Galudih

Gidhni

 Jhargarm Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

No

YY

Y Y
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Zonal 
Railway

Division ADEN/AEN  SSE/P Ways 
responsible for laying 
and maintenance of 

LWR/CWR 

No. of  P. 
Ways 
Staff 

working 
on LWR/ 

CWR

No. of Staff  
trained by 

Holding 
special/regular 

courses/or Posses 
valid Competancy 

Certificate

No. of Staff 
working on 
LWR/CWR 

without  
training 

/Competecy 
Certificate

No of staff  
not attended 

refresher 
course since 

last three 
years

Remarks if any

Kanpur 256 256 0 0
West Kanpur 122 122 0 0
East Kanpur 194 197 0 0
Etawah 209 25 184 5
Phaphund 126 0 126 0
Shikohabad 86 86 0 0
Firozabad 195 163 32 0

Allahabad Allahabad 321 51 270 0
Mirzapur Naini 38 38 0 0
Chunar Chunar 24 24 0 0
Aligarh Jn. Dadri 157 131 26 0

TOTAL 1728 1093 638
Danapur 319 319 NIL NIL
Ara 262 262 NIL NIL
Buxar 267 267 NIL NIL
Dildarnagar Jn. 284 284 NIL NIL
Gaya 175 175 NIL NIL
Rafigunj 200 200 NIL NIL
Anugrah Narayan 
Road

226 226 NIL NIL

Dehri-on-soneDehri-on-sone 260 260 NIL NIL
Total 1993 1993

Bellary Bellary 190 190 0 57
Bellary Hospet 217 198 19 25
Gadag Gadag 180 180 0 0

Hubli/East 269 261 8 48 Sanctioned strength and Actuals of 
SSE/UBL/East & SSE/UBL/West is 
combined

Hubli/West
Dharawad 222 215 7 32

Belagavi Londa 190 185 5 3
Castle Rock Castle Rock 184 156 28 39 This section is having only SWR. No LWR 

exists
TOTAL 1452 1385 67 204

Avadi Avadi 535 535
0 68

Tiruvallur Tiruvallur 197 197 0 57
WashermanpeWashermanpet 112 112 0 0

TOTAL 844 844 0 125
Shalimar Santragachi-Tikiapara 

and Tikiapara -
Howrah

243 241 2 14
2 No TM-IV initial course to be attended 
on dated 03/07/17 to 31/07/17

Bagnan-Bhogpur
107 106 1 96

96 nos. of staff have attended their 
refresher course training last during the 
year 2012.

Bhogpur-Duan 128 128 0 15
Nimpura-TATA
Gidhani 130 5 125 126
Ghatsila-Rakhamines

78 0 78

Keyman and Gangmate are working on 
LWR/CWR without competency 
certificate, however, they have been 
imparted training such as RC, IC and 
crash courses

Kharagpur Nimpura- Gokulpur 
and Kharagpur - TATA 136 136 0

Staff are trained in regular courses.

Tamluk Tamluk 135 0 135 24 (last done in 2013-14)

SWR

ECR

Gaya

Hubli/Central

Jhargram

Panskura

SR

Kharagpur

Hubli

Annexure 5 (Para 3.3.3)
 (PARA-9.2 of Manual of Instruction on Long Welded Rail and Para 1504 of IRPWM Correction slip no. 104).

Deployment of Trained  Permanent Way Staff (As on 31.03.2017) in LWR Section

Mughalsarai

NCR Allahabad Kanpur

Etawah

Firozabad

Danapur Danapur

Buxar

SER

Chennai 
Central
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Zonal 
Railway

Division ADEN/AEN  SSE/P Ways 
responsible for laying 
and maintenance of 

LWR/CWR 

No. of  P. 
Ways 
Staff 

working 
on LWR/ 

CWR

No. of Staff  
trained by 

Holding 
special/regular 

courses/or Posses 
valid Competancy 

Certificate

No. of Staff 
working on 
LWR/CWR 

without  
training 

/Competecy 
Certificate

No of staff  
not attended 

refresher 
course since 

last three 
years

Remarks if any

Annexure 5 (Para 3.3.3)
 (PARA-9.2 of Manual of Instruction on Long Welded Rail and Para 1504 of IRPWM Correction slip no. 104).

Deployment of Trained  Permanent Way Staff (As on 31.03.2017) in LWR Section

A Cabin - Panposh 135 135

0 0

Keyman and Gangmate are working on 
LWR/CWR without competency 
certificate, however, they have been 
imparted training such as RC, IC and 
crash courses

Rourkela - Bamra 280 271 9 0 -
Bamra-Jharsuguda 329 314 21 21 Out of 21 staff Long absentee 15
Panposh-Bamra 296 276 20 36 Out of 36 Long Absentee 20
Panposh-Jharsuguda 625 590 41 57

Adra Adra/East Damodar 
122 106 16 16

All 106 staff done by regular course 
training organised by DETC/ADA but no 
competency certificate issued.

Ranchi Muri Muri-Barakakana
121 119 2 12

Out of 12 staffs who have not attended 
RC training for the last three years, 2 
staffs are long absent.

TOTAL 2865 2427 450 417

Chakradhar
pur

Jharsuguda

Rourkela
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Zonal 
Railway

Division AEN/Line(P.WAY) Location of SSE/P. 
Ways

No. of Staff in 
deployed in 

operation of Small 
Track Machine

No. of Staff 
Trained in 

operation and 
maintenance 
of small track 

machine 

No. of Staff 
deployed in 

Operation of Small 
Track Machine 

without training

Remarks if any

SSE/II/Kanpur 62 18 44
SSE/West/Kanpur 78 40 38
 SSE/East/Kanpur 51 51 0
SSE/Etawah 11 5 6
SSE/Phaphund 18 0 18
SSE/Shikohabad 14 14 0
SSE/Firozabad 15 10 5

Allahabad SSE/Allahbad 13 0 13
Mirzapur SSE/Naini 10 0 10
Chunar SSE/Chunar 5 0 5
Aligarh SSE/Dadri 17 1 16

Total 294 139 155
Danapar
Ara
Buxar
Dildarnagar
Chandauli Mjhwar
Bhabhua Road
Dehri-on-son
Anugrah N Road
Rafiganj
GAYA

Bellary Bellary 50 0 50
Bellary Hospet/ML 60 0 60
Gadag Gadag/ML 10 0 10
Hubli/Central Hubli/East 6 0 6 Sanctioned strength & Actuals of 

SSE/Hubli/East & SSE/Hubli/West 
is combined

Hubli Central Hubli/West NAV NAV NAV
Hubli Central Dharawad 17 0 17
Belgaum Londa Jn. 15 0 15
Castle Rock Castle Rock 6 0 6

Total 164 0 164
NWL Avadi 12 12 0
NWL Tiruvallur 12 6 6
Washermanpet Washermanpet 4 4 0

Total 28 22 6
Santragachi Tikiapara-Howarah 

& Santragachi-
Tikiapara

4 0 4 Staff working on STM based on 
working experience.

Kolaghat Bagnan-Bhogpur 4 2 2
Panskura Panskura 3 3 0
Jhargram Nimpura-Tata 6 6 0
Jhargram Gidhni 4 0 4
Jhargram Galudih 3 1 2
Rourkela Rourkela 5 5 0
Rajgangpur Rourkela - Bamra 6 6 0
Jharsuguda Jhasugura 8 8 0 Special traning required from 

Private workshop 
Adra Adra Damodar 8 4 4
Kharagpur Kharida Nimpura - Gokulpur 

and Kharagpur - 
Tata

No separate staff is 
deployed for 

operation of Small 
Track Machine. One  

EBS (Engineering 
Blacksmith) does the 
work in addition to 
other maintenance 

staff.

0 All the staff 
deployed in working 

of Small Track 
Machine are 

working without 
training in Operating 
and Maintenance of 

these machines.

Ranchi Muri-II Muri-Barkakana 3 3 0
Kharagpur Tamluk Tamluk 3 0 3

Total 57 38 19
Grand Total 543 199 344

Annexure 6 (Para 3.3.4)
Training of Staff for Operating & Maintenance of Small Track Machine  (As on 31.03.2017)

NAV NAV Trained track maintainers were 
deployed on small track machines 

operation. No post of machine 
operator exists.

Kanpur

Etwah

Firozabad

NCR Allahabad

SWR Hubballi

NAVDanapar

Buxar

Mughal Sarai

Dehri on sone

GAYA

Danapur

Mughal Sara

ECR

SWR Hubballi

SR Chennai 

SER Kharagpur

Chakradhar
pur
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Name of  
Zonal 

Railway

Name of 
Division

Name of SSE / P. 
Way Office

Type of Machine Quantity 
available

No of 
defective / 

unservicable 
machine

1 2 3 4 5 6
Concrete Sleeper Drilling Machine 0 0
Self propelled light weight Trolly 0 0
Hydraulic Rail joint Straightener 2 0
Abrasive Rail Cutter 110 62
Rail Cutting Machine (Saw Type) 19 9
Rail Drilling Machine 52 18
Chamfering Kit 46 0
Hydraulic Rail Tensor (non-infringing type), 70t capacity 16 4
Hydraulic Rail Bender (Jim Crow), Heavy duty 12 0
Rail Creep Adjuster 1 0
Hydraulic Sleeper Spacer 17 3
Portable DC Welding Generator 22 7
Heavy Duty Hydraulic Extractor for Jammed ERCs 7 1
Toe Load Measuring Device (Mechanical) 8 7
Electronic Toe Load Measuring Device 9 8
Mechanical Track Jack 21 20
Hydraulic Track Jack 136 58
Portable track lifting & slewing device (TRALIS) 16 2
Powered Material Trolley 0 0
Attachment for Rail Dolly for PRC sleeper 10 0
Hand Held Off Track Tamper 4 0
Portable Shoulder Ballast Compactor 0 0
Light Weight Rail (Mono) cum Road Trolley 0 0
Portable Ballast Cleaner (Semi-Mechanised) 2 0
Total 510 199
Concrete Sleeper Drilling Machine 0 0
 Self propelled light weight Trolly 2 1
 Hydraulic Rail joint Straightener 0 0
Abrasive Rail Cutter 7 3
Rail Cutting Machine (Saw Type) 14 0
Rail Drilling Machine 17 5
Chamfering Kit 7 0
Hydraulic Rail Tensor (non-infringing type), 70t capacity 3 2
Hydraulic Rail Bender (Jim Crow), Heavy duty 9 4
Rail Creep Adjuster 0 0
Hydraulic Sleeper Spacer 3 3
Portable DC Welding Generator 9 4
Heavy Duty Hydraulic Extractor for Jammed ERCs 8 2
Toe Load Measuring Device (Mechanical) 9 7
Electronic Toe Load Measuring Device 6 5
Mechanical Track Jack 26 8
Hydraulic Track Jack 143 23
Portable track lifting & slewing device (TRALIS) 0 0
Powered Material Trolley 5 0
Attachment for Rail Dolly for PRC sleeper 13 0
Hand Held Off Track Tamper 6 2
Portable Shoulder Ballast Compactor 0 0
Light Weight Rail (Mono) cum Road Trolley 51 6
Portable Ballast Cleaner (Semi-Mechanised) 2 0
Total 340 75
Concrete Sleeper Drilling Machine 1 0
 Self propelled light weight Trolly 5 0
 Hydraulic Rail joint Straightener 0 1
Abrasive Rail Cutter 20 7
Rail Cutting Machine (Saw Type) 16 6
Rail Drilling Machine 31 9
Chamfering Kit 31 7
Hydraulic Rail Tensor (non-infringing type), 70t capacity 7 3
Hydraulic Rail Bender (Jim Crow), Heavy duty 13 1
Rail Creep Adjuster 3 1
Hydraulic Sleeper Spacer 22 1
Portable DC Welding Generator 9 5
Heavy Duty Hydraulic Extractor for Jammed ERCs 19 8
Toe Load Measuring Device (Mechanical) 19 3
Electronic Toe Load Measuring Device 10 3
Mechanical Track Jack 179 52

ECR Danapur, 
Mughalsarai

Danapur, Buxar, 
Arah, 
Dildarnagar, 
Gaya, 
Mughalsarai

SER Kharagpur, 
Chakradharp

ur, Adra, 
Ranchi 

Santragachi, 
Kolaghat, 
Panskura, 
Jhargram, 
Gidhni, Galudih, 
Rourkela, 
Rajganpur, 
Jharsugada, 
Damodar Jn., 
Kharida, MURI-
II, 

Annexure 7 (Para 3.4)
Availability of small track machines

NCR Allahabad Chunar, Nainy, 
Allahabad, 
Kanpur-II, 
Kanpur-East, 
Kanpur-West, 
Phaphund, 
Etawa, 
Shikohabad, 
Firozabad, Dadri



Report No. 45 of 2017 (Railways)Annexure

115

Name of  
Zonal 

Railway

Name of 
Division

Name of SSE / P. 
Way Office

Type of Machine Quantity 
available

No of 
defective / 

unservicable 
machine

1 2 3 4 5 6

Annexure 7 (Para 3.4)
Availability of small track machines

Hydraulic Track Jack 272 125
Portable track lifting & slewing device (TRALIS) 9 3
Powered Material Trolley 7 0
Attachment for Rail Dolly for PRC sleeper 47 0
Hand Held Off Track Tamper 0 0
Portable Shoulder Ballast Compactor 0 0
Light Weight Rail (Mono) cum Road Trolley 59 0
Portable Ballast Cleaner (Semi-Mechanised) 0 0
Total 777 291
Concrete Sleeper Drilling Machine 0 0
 Self propelled light weight Trolly 0 0
 Hydraulic Rail joint Straightener 0 0
Abrasive Rail Cutter 14 0
Rail Cutting Machine (Saw Type) 2 2
Rail Drilling Machine 5 0
Chamfering Kit 1 1
Hydraulic Rail Tensor (non-infringing type), 70t capacity 4 1
Hydraulic Rail Bender (Jim Crow), Heavy duty 1 0
Rail Creep Adjuster 0 0
Hydraulic Sleeper Spacer 2 0
Portable DC Welding Generator 3 0
Heavy Duty Hydraulic Extractor for Jammed ERCs 0 0
Toe Load Measuring Device (Mechanical) 1 1
Electronic Toe Load Measuring Device 3 1
Mechanical Track Jack 17 0
Hydraulic Track Jack 18 0
Portable track lifting & slewing device (TRALIS) 0 0
Powered Material Trolley 0 0
Attachment for Rail Dolly for PRC sleeper 9 0
Hand Held Off Track Tamper 0 0
Portable Shoulder Ballast Compactor 0 0
Light Weight Rail (Mono) cum Road Trolley 22 0
Portable Ballast Cleaner (Semi-Mechanised) 0 0
Total 102 6
Concrete Sleeper Drilling Machine 2 1
 Self propelled light weight Trolly 4 0
 Hydraulic Rail joint Straightener 0 0
Abrasive Rail Cutter 16 5
Rail Cutting Machine (Saw Type) 54 28
Rail Drilling Machine 43 23
Chamfering Kit 8 2
Hydraulic Rail Tensor (non-infringing type), 70t capacity 5 0
Hydraulic Rail Bender (Jim Crow), Heavy duty 2 0
Rail Creep Adjuster 0 0
Hydraulic Sleeper Spacer 6 3
Portable DC Welding Generator 11 5
Heavy Duty Hydraulic Extractor for Jammed ERCs 5 3
Toe Load Measuring Device (Mechanical) 21 9
Electronic Toe Load Measuring Device 3 1
Mechanical Track Jack 85 20
Hydraulic Track Jack 10 0
Portable track lifting & slewing device (TRALIS) 7 3
Powered Material Trolley 1 0
Attachment for Rail Dolly for PRC sleeper 9 3
Hand Held Off Track Tamper 8 2
Portable Shoulder Ballast Compactor 0 0
Light Weight Rail (Mono) cum Road Trolley 0 0
Portable Ballast Cleaner (Semi-Mechanised) 0 0
Total 300 108
Grand Total 2029 679

SWR Hubli Bellary, Hospet, 
Gadag, Hubli-
East, Hubli-
West, 
Dharawad, 
Londa, Castle 
Rock 

SR Chennai Avadi, 
Tiruvallur, 
Washermanpet


