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Annexure – 1 

(Referred to in Paragraph 1.8 at page no. 12, Paragraph 1.9 at page No. 13 and 1.13 at page no. 18) 

Summarised financial results of Power Sector Undertakings for the latest year for which accounts were finalised 

(₹ in crore) 
Sl. 

No. 

Activity & Name of the Power Sector Undertaking Period 

of 

accounts 

Net profit/ 

loss before 

interest & tax 

Net profit/ 

loss after 

interest & tax 

Turn 

over 

Paid up 

capital 

Capital 

Employed 

Net Worth1 Accumulated 

Profit/ loss 

1 2 3 4 5 6 7 8 9 10 

A. Generation 

1 Chhabra Power Limited (Subsidiary of Sl. No. 4) 2018-19 0.00 0.00 0.00 0.05 0.01 0.01 -0.04 

2 Dholpur Gas Power Limited (Subsidiary of Sl.  No. 4) 2018-19 0.00 0.00 0.00 0.05 0.01 0.01 -0.04 

3 Giral Lignite Power Limited (Subsidiary of Sl. No. 4) 2018-19 -164.31 -324.13 -49.00 370.05 -659.62              -894.72 -1264.77 

4 Rajasthan Rajya Vidyut Utpadan Nigam Limited 2018-19 3236.65 138.42 14487.45 10067.95 45737.00 5682.96 -4382.81 

5 Rajasthan Renewable Energy Corporation Limited 2018-19 20.73 17.16 102.79 12.94 185.18 185.18 172.24 

Sub-total  3093.07 -168.55 14541.24 10451.04 45262.58 4973.44 -5475.42 

B. Transmission 

6 Banswara Thermal Power Company Limited (Subsidiary of Sl. No. 9) 2018-19 -0.27 -0.27 0.00 0.05 -9.57 -9.57 -9.62 

7 Barmer Thermal Power Company Limited (Subsidiary of Sl. No. 9) 2018-19 -0.02 -1.80 0.00 0.05 -17.05 -17.05 -17.10 

8 Keshoraipatan Gas Thermal Power Company Limited (Subsidiary of Sl. No. 9) 2018-19 0.00 0.00 0.00 2.05 0.00 0.00 -2.05 

9 Rajasthan Rajya Vidyut Prasaran Nigam Limited 2018-19 913.55 -127.99 2815.14 4441.04 14379.45 3171.76 -1269.28 

Sub-total  913.26 -130.06 2815.14 4443.19 14352.83 3145.14 -1298.05 

C. Distribution 

10 Ajmer Vidyut Vitran Nigam Limited 2018-19 2981.12 466.82 12355.47 10018.03 -2084.25 -19000.52 -29018.55 

11 Jaipur Vidyut Vitran Nigam Limited 2018-19 4080.54 906.09 17213.81 10783.47 -1654.58 -20277.18 -31060.49 

12 Jodhpur Vidyut Vitran Nigam Limited 2018-19 4000.40 1233.76 13396.52 9954.57 -3873.42 -19820.20 -29774.77 

Sub-total  11062.06 2606.67 42965.80 30756.07 -7612.25 -59097.90 -89853.81 

D. Others 

13 Rajasthan Solarpark Development Company Limited (Subsidiary of Sl. No. 5) 2018-19 13.94 10.94 20.06 0.05 30.21 30.21 30.16 

14 Rajasthan Urja Vikas Nigam Limited 2018-19 0.02 0.00 13.22 50.00 50.00 50.00 0.00 

15 Rajasthan Rajya Vidyut Vitran Vitta Nigam 2018-19 0.00 0.00 0.00 0.05 0.03 0.03 -0.02 

Sub-total  13.96 10.94 33.28 50.10 80.24 80.24 30.14 

Grand total   15082.35 2319.00 60355.46 45700.40 52083.40 -50899.08 -96597.14 

                                                 
1  Net worth is the sum total of the paid-up capital and free reserves and surplus minus accumulated losses and deferred revenue expenditure. DRE of  ` 2.18 crore,  ` 0.16 crore  was deducted in case of 

Rajasthan Rajya Vidyut Utpadan Nigam limited, Jaipur Vidyut Vitran Nigam limited to arrive at the net worth figures. 
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Annexure – 2 

(Referred to in Paragraph 1.12 at page no. 16) 

Statement showing State Government funds infused in the eight power sector undertakings since inception till 31 March 2019 

(` in crore) 
Year AVVNL JVVNL JdVVNL RVPNL RVUNL RRECL RUVNL RRVVVNL Total 

Equity  Interest 

Free 

Loan 

(IFL) 

IFL 

conver

ted 

into 

equity 

Equity  Intere

st Free 

Loan 

(IFL) 

IFL 

conver

ted 

into 

equity 

Equity  Interest 

Free 

Loan 

(IFL) 

IFL 

conver

ted 

into 

equity 

Equity  Equity  Equity  Equity Equity  Equity Interest 

Free 

Loan 

(IFL) 

IFL 

conver

ted 

into 

equity 

2000-01 150.00 0.00 0.00 140.00 0.00 0.00 120.00 0.00 0.00 -465.99 432.72  3.65  0.00  0.00 380.38* 0.00 0.00 
2001-02 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 363.00 0.00 0.00 0.00 363.00 0.00 0.00 
2002-03 15.00 0.00 0.00 15.00 0.00 0.00 14.00 0.00 0.00 79.00 209.00 6.43 0.00 0.00 338.43 0.00 0.00 
2003-04 15.00 0.00 0.00 15.00 0.00 0.00 14.00 0.00 0.00 79.00 159.00 0.76 0.00 0.00 282.76 0.00 0.00 
2004-05 57.00 

118.70 

0.00 60.00   

131.97 

0.00 55.00   

99.33 

0.00 56.00 120.00 2.00 0.00 0.00 350.00 

350.00 

0.00 
2005-06 75.50 0.00 80.00 0.00 74.00 0.00 70.00 331.00 0.10 0.00 0.00 630.60 0.00 
2006-07 83.00 51.75 0.00 88.00 55.50 0.00 81.00 42.75 0.00 90.00 352.00 0.00 0.00 0.00 694.00 150.00 0.00 
2007-08 120.00 54.00 0.00 80.00 54.00 0.00 80.00 42.00 0.00 125.00 658.00 0.00 0.00 0.00 1063.00 150.00 0.00 
2008-09 120.00 90.00 0.00 235.00 90.00 0.00 110.00 70.00 0.00 165.00 706.00 0.00 0.00 0.00 1336.00 250.00 0.00 
2009-10 160.00 61.20 0.00 230.00 61.20 0.00 0.00 47.60 0.00 240.00 650.00 0.00 0.00 0.00 1280.00 170.00 0.00 
2010-11 192.29 0.00 0.00 210.00 0.00 0.00 402.00 0.00 0.00 400.00 336.00 0.00 0.00 0.00 1540.29 0.00 0.00 

2011-12 
524.36 295.47 375.65 562.67 391.34 392.67 466.68 308.19 301.68 400.00 521.00 0.00 0.00 0.00 2474.71 995.00 

1070.0

0 
2012-13 916.66 371.35 0.00 969.18 309.23 0.00 877.16 319.42 0.00 449.00 636.00 0.00 0.00 0.00 3848.00 1000.00 0.00 
2013-14 910.18 0.00 0.00 901.57 0.00 0.00 1000.25 0.00 0.00 326.00 740.00 0.00 0.00 0.00 3878.00 0.00 0.00 
2014-15 988.46 70.88 271.85 1041.10 94.50 231.11 968.15 70.87 226.44 370.00 881.50 0.00 0.00 0.00 4249.21 236.25 729.40 

2015-16 
2485.70 70.88 394.97 2726.78 94.50 469.46 2540.18 70.87 401.17 537.16 1144.00 0.00 0.00 0.00 9433.82 236.25 

1265.6

0 
2016-17 1041.70 0.00 0.00 1108.76 0.00 0.00 1026.62 0.00 0.00 194.56 694.08 0.00 50.00 0.00 4115.72 0.00 0.00 
2017-18 1078.58 0.00 0.00 1162.06 0.00 0.00 1062.99 0.00 0.00 250.01 296.28 0.00 0.00 0.00 3849.92 0.00 0.00 
2018-19 1084.60 0.00 0.00 1158.35 0.00 0.00 1062.54 0.00 0.00 170.31 346.50 0.00 0.00 0.05 3822.35 0.00 0.00 

Total 10018.03 1184.23 

 

10783.47 1282.24 

 

9954.57 1071.03 

 

3535.05 9576.08 12.94 50.00 0.05 43930.19 3537.50 3065.00 

* This shows net investment/ equity net of accumulated losses invested by GoR.   Total outgo of ` 376.73 crore (i.e. Equity of ` 1774.59 crore - accumulated losses of RSEB of ` 1397.86 crore) in five companies 

formed from unbundling of RSEB + ` 3.65 crore (initial equity of RREC. 
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Annexure-3 

(Referred to in Paragraph 1.24 at page no. 25) 

Statement showing lack of responsiveness to Inspection Reports 

Sl. 

No. 

Name of PSU Outstanding Inspection Reports and 

Paragraphs 

Ist compliance not received 

No. of 

outstanding 

IRs 

No. of 

outstanding 

paragraphs 

Monetary 

value  

(₹ in crore) 

No. of 

outstanding 

IRs 

No. of 

outstanding 

paragraphs 

Monetary 

value  

(₹ in crore) 

1 Chhabra Power Limited (Subsidiary of Sl. No. 4) 2 3 - - - - 

2 Dholpur Gas Power Limited (Subsidiary of Sl. No. 

4) 

3 7 1.20 - - - 

3 Giral Lignite Power Limited (Subsidiary of Sl. No. 

4) 

2 9 28.18 - - - 

4 Rajasthan Rajya Vidyut Utpadan Nigam Limited   25 65 2296.22 - - - 

5 Rajasthan Renewable Energy Corporation Limited 3 13 28.95 - - - 

6 Banswara Thermal Power Company Limited 

(Subsidiary of Sl. No. 9) 

- - - - - - 

7 Barmer Thermal Power Company Limited 

(Subsidiary of Sl. No. 9) 

- - - - - - 

8 Keshoraipatan GasThermal Power Company 

Limited (Subsidiary of Sl. No. 9) 

- - - - - - 

9 Rajasthan Rajya Vidyut Prasaran Nigam Limited 20 44 255.96 - - - 

10 Ajmer Vidyut Vitran Nigam Limited 48 173 386.83 - - - 

11 Jaipur Vidyut Vitran Nigam Limited 32 118 1510.63 - - - 

12 Jodhpur Vidyut Vitran Nigam Limited 40 136 717.76 - - - 

13 Rajasthan Solar Park Development Company 

Limited (Subsidiary of Sl. No. 5) 

2 3 1.27 - - - 

14 Rajasthan Urja Vikas Nigam Limited 1 3 3.80 - - - 

15 Rajasthan Rajya Vidyut Vitran Vitta Nigam Limited - - - - - - 

  Total   178 574 5230.80 - - - 

 

  



Audit Report No. 4 (Public Sector Undertakings) for the year ended 31 March 2019 

 164 

Annexure-4 

(Referred to in Paragraph 2.2.2 at page no. 29) 

Statement showing category-wise number of Purchase Orders (POs) eligible for financial closure and selection of POs from financially closed 

cases and cases pending for financial closure 

(Figures in Numbers) 

S. 

No. 

Particulars Transformers Meters Vacuum 

Circuit 

Breakers 

(VCBs) 

Steel 

items 

Conductors

/ Cables 

Total 

(except 

Other 

items) 

Other 

items 

Total 

 
1 2 3 4 5 6 7=2+3+4+5+6 8 9=7+8 

1 Number of POs eligible for 

closure (i.e. POs issued during 

1 April 2008 to 31 March 2018) 

418 81 29 343 445 1316 2792 4108 

2 Number of POs closed out of 

POs eligible for financial 

closure 

90 22 1 95 30 238 275 513 

3 Sample selected from closed 

cases (20%) 
18 4 1 20 6 49 - 49 

4 Number of POs pending for 

financial closure (1-2)  
328 59 28 248 415 1078 2517 3595 

5 Sample selected from cases 

pending for closure (10%) 
33 7 4 25 42 111 - 111 
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Annexure-5 

(Referred to in Paragraph 2.4.1 at page no. 44) 

Statement showing details of number of GSS and lines 

Sl. No. Description 2016-17 2017-18 2018-19 Total Selected for audit 

scrutiny 

A. Number of GSS   

1 At the beginning of the year 515 543 562   

2. Added during the year      

 132 kV 20 16 11 47 - 

 220 kV 7 1 2 10 3 

 400 kV 1 3 2 6 3 

 Total 28 20 15 63 6 

3. GSS upgraded during the year 0 1 1 2  

4. Total GSSs at the end of the year 543 562 576   

B. Transmission Lines (CKM)   

1. At the beginning of the year 33959 35643.93 37606.58   

2. Added during the year      

 132 kV 589.964 (32) 418.247 (27) 428.346 (22) 1436.557 

(81) 

- 

 220 kV 785.823 (16) 540.003 (7) 217.736 (7) 1516.562 

(30) 

776.263  

(8) 

 400 kV 308.678 (4) 1004.402 (4) 1336.167 (7) 2649.247 

(15) 

1730.146  

(7) 

 Total 1684.47 1962.652 1982.25 5625.932 2506.409 (15) 

3. Total length at the end of the year 35643.93 37606.58 39588.834   

C. Transformers Capacity (MVA)   

1 Capacity at the beginning of the 

year 

68036.50 72553.00 78610.50   

2. Added during the year 4516.50 6057.50 3470.00 14044.00  

3. Capacity at the end of the year 72553.00 78610.50 82080.50   

* Figures in bracket show the number of lines. 
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Annexure-6 

(Referred to in Paragraph 2.4.6 at page no. 47) 

Statement showing details of cases of lack of synchronization in construction schedule of GSS and lines 

Name of project/ scheme/ 

work 

Project approval 

date/ work award 

date 

Scheduled/ actual 

completion date 

Delay and reasons for delay Blockage of funds (₹ in crore) / Loss on 

account of delay  

 

Lines remained idle due to non-completion/availability of GSS 

Construction of 220 kV D/C 

Chhatrail-Ramgarh (60 KM) 

line 

December 2011 

(BoD) and February 

2012 (GoR)/ February 

2014 

18 April 2015/4 

July 2016 

443 days of which delay of 375 days on part 

of the company on account of delay in issue of 

Gazette Notification from GoR, finalization of 

gantries at Ramgarh and Chhatrail end, 

revision of route of line due to change in 

position of power transmission line crossing, 

ROW problems, issue of conductor to the 

contractor, availability of shut downs of wing 

associated lines and finalization of revetment2 

work. 

₹ 79.38/ The Company could charge the 

line from March 2016 on 11 kV only for 

the anti-theft purpose due to non -

availability of concerned GSSs and thus 

envisaged benefits could not be derived.  

Construction of 220 kV D/C 

Jaipur (North)–Manoharpur 

(31 KM) line along with 9.5 

KM long LILO of VKIA-

Kukas line 

January 2013/ 

February 2014 

30 December 2017 1108 days of which 1064 days on the part of 

the company mainly due to line being 

extended to 220 kV S/C VKIA-Kukas line, 

forest clearance and ROW Problems. 

₹ 29.13/The line was constructed without 

ensuring availability of concerned GSS. 

Besides, land purchased for GSS worth ₹ 

16.17 crore remained unutilised for which 

idle lease rent of ₹ 3.15 crore was paid.  

220 kV GSS Amberi  May 2011/ Nov. 2016 March 2017/ March 

2018 

Belatedly awarding of the electrical work of 

Amberi GSS i.e. after lapse of 5 years from 

the BoD approval. 

The work was completed after a delay of 355 

days from the stipulated completion date due 

to non- availability of matching material in 

time, delay in casting of foundation/grouting 

work, earth work by the civil wing and 

revision in Electric Layout Plan of GSS. 

₹ 7.26/Three nos. of associated lines, (220 

kV S/C Kankroli–Debari line, 132 kV S/C 

Debari-Sukher line and 132 kV S/C Suker-

Seesarama line) completed in 2016 and 

2017, remained idle for the period ranging 

from 12 to 26 months which led to the loss 

of energy envisaged in the DPR. 

Construction of 220 kV GSS 

Bhawani Mandi along with 

May 2014 (BoD)/ 

September 2015 on 

23 November 2016/ 

16 July 2018 

600 days of which 450 days on the part of the 

Company due to delay of eight months in 

₹ 29.93/ Both the associated lines i.e. 

Bhawani Mandi-Modak line (39.91 KM) 

                                                 
2  Method generally used where the ground surface is irregular or where there is significant difference in levels of soils around the tower foundation. The revetment protection is provided in form of stone 

masonry walls around those sides of foundations where such protection is required.  
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Name of project/ scheme/ 

work 

Project approval 

date/ work award 

date 

Scheduled/ actual 

completion date 

Delay and reasons for delay Blockage of funds (₹ in crore) / Loss on 

account of delay  

 

two associated lines CLRC rate contract  providing the layout plan and non-supply of 

the material timely.  

Besides, the company took 17 months in issue 

of technical sanction and award of the work 

after approval of BOD. 

and Bhawani Mandi- Kalisindh line 

(33.752 KM), completed on 4 March 2017 

and 11 August 2017 respectively, remained 

unutilized till July 2018 due to non-

completion of the GSS which led to loss of 

envisaged energy.  

Construction of 50 KM LILO 

one circuit of 400 kV D/C 

Raj-West Jodhpur line at 400 

kV GSS Jodhpur 

transmissions line 

April 2011 (BoD)/12 

June 2013 

12 December 2014/ 

6 May 2016 

ROW problems, delay in obtaining the NOC 

from aviation Authority, payment of crop 

compensation etc. 

₹ 61.03/The Company charged the line on 

132 kV for the anti-theft purpose only due 

to non -availability of 400 kV GSS Jodhpur 

(New). 

Grid Sub-Stations remained idle due to non-completion of associated line 

Construction of 400 kV D/C 

Bhilwara- Chittorgarh line (50 

KM) 

August 2009 (BoD) 

and November 2009 

(GoR)/ November 

2011 

May 2013/ 7 

September 2018 

Delay of 1954 days on the part of the 

contractor and interim stay of High Court, 

ROW problem etc.  

Besides, the company took 23 months in 

inviting the tender and its finalisation from the 

date of approval of GOR.   

₹ 285.79/ Delay in construction of line led 

to non-utilisation of GSS, Chittorgarh 

constructed in September 2013 for a period 

of 5 Years. 

Construction of 400 kV D/C 

Bhilwara-Ajmer line (150 

Km) 

August 2009 (BoD)/ 

September 2012 

25 March 2014/14 

March 2018 

Delay of 1315 days (service-665 days and 

supply 650 days). delay of  344 days on the 

part of the contractor and 321 days on the part 

of the company due to interim stay of High 

Court on mining of sand, ROW problem, 

delay in payment to contractor, receipt of 

NOC from civil aviation in August 2016 etc.. 
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Annexure-7 

(Referred to in Paragraph 2.4.7 at page no. 47) 

Statement showing the details of works where preparatory activities were not carried out before execution of the works 

Name of project/ scheme/ work Month in which 

the work was 

awarded 

Scheduled/ actual 

completion date 

Estimated Project 

Cost/ work order 

cost (₹ in crore) 

Final cost  

(₹ in crore) 

 

Delay  Reasons for delay 

220 kV D/C line from PGCIL’s 

400/220 kV Kotputli GSS (PG) to 

Bansur (proposed 220 kV GSS)-20 

KM 

August 2013 Aug 2014/ May 2016 5.82 

(WO) 

13.18 20 months  Increase in line length 

to 41Km due to change 

in location of GSS.  

Construction of 220 kV D/C Ajmer 

-Jethana line of 60 KM 

January 2013 26 February 2014/ 

December 2016 

12.20 (DPR) 34.45 1028 days Non-availability of 

material and delay in 

obtaining clearance 

from NHAI  

Construction of 220 kV S/C Sirohi-

Pindwara line (25KM) to create 

alternate 220 kV supply source at 

220 kV GSS Pindwara 

December 2013 17 July 2014/ 14 

February 2019 

14.50 (revised 

estimate) 

12.24 54 months Delay due to forest 

clearance and delay on 

the part of the 

contractor to execute 

the work 

220 kV D/C Badisid-Aau (50 KM) 

line 

December 2013 17 November 2014/ 

13 April 2016 

23.28 (DPR) 28.57 513 days  ROW clearance, 

permission from 

Railways, delay in 

supply of tower 

material, earth wire, 

conductor hardware and 

other accessories etc. 

Construction of lines 220 kV D/C 

Ajmer-Bherunda associated with 

220 kV GSS at Bherunda  

January 2017 2 March 2018/ 23 

January 2019 

18.95 (DPR) 23.69 327 days Delay in obtaining 

forest clearance 

Construction of GSS Bherunda March 2016 and 

September 2016 

August 2017/ 

December 2018 

24.77 (DPR) 15.23 468 days of which 

233 days was on 

the part of the 

company 

Delay in supply of 

transformer, its 

accessories and 

drawings. 

220 kV D/C Pratapgarh - 

Chittorgarh (400 kV GSS) line 

October 2014 25 January 2016/ 22 

February 2018 

11.95 (WO) 57.46 165 days on part of 

contractor and 

delay of 594 days 

on part of 

RRVPNL 

Delay of 401 days in 

obtaining forest 

clearance and inaction 

to resolve the ROW 

problems.  
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Name of project/ scheme/ work Month in which 

the work was 

awarded 

Scheduled/ actual 

completion date 

Estimated Project 

Cost/ work order 

cost (₹ in crore) 

Final cost  

(₹ in crore) 

 

Delay  Reasons for delay 

Construction of 180 KM 400 kV 

D/C quad ACSR Moose conductor 

line from Bhadla to Bikaner 

April 2013 9 October 2014/ 

charged on 15 April 

2017 

232.88 (WO) 359.69 30 months Delay due to court stay, 

ROW problems and 

forest clearance, 

approval of civil 

aviation etc. 

Transmission System for 

Evacuation including 240 KM, 

400kV D/C Quad ACSR Moose 

Transmission line from Akal 

(Jaisalmer) to Jodhpur (New) 

Transmission line 

November 2014 16 May 2016/ 21 

December 2018 

567.84  471.14 Delay of 31 months  ROW problem, 

clearance from 

Statutory Authority, re-

routing of some portion 

of line, issue of 

inspection outside India 

w.r.t. OPGW. 

LILO 400 kV S/C Jodhpur - Merta 

line at 400 kV GSS Jodhpur 

June 2013 13 December 2014/ 

23 June 2016 and  31 

January 2017 

40.52 (PO) 70.95 18 months ROW problem, route 

diversion due to forest, 

NOC from civil 

aviation, delay in 

payment due to 

insufficient funds etc. 

Total    1086.60   
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Annexure-8 

(Referred to in paragraph 3.3 at page no. 54) 

Statement showing position of equity and outstanding loans relating to State PSUs (other than Power Sector) as on 31 March 2019  
(₹ in crore) 

Sl. 

No. 

Sector & Name of the PSU Name of the 

Department 

Month and 

year of 

incorporation  

Equity3 at close of the year 2018-19 Long term loans outstanding at close of the 

year 2018-19 

GoR4 GoI5 Others Total GoR GoI Others Total 

1 2 3 4 5 (a) 5 (b) 5 (c) 5 (d) 6 (a) 6 (b) 6 (c) 6 (d) 

A  Social Sector 

 I. Working Government Companies 

1.  Rajasthan Small Industries 

Corporation Limited 

Industries 3-Jun-1961 6.64 0.27 0.05 6.96 0.75 0.00 0.00 0.75 

2.  Rajasthan State Handloom 

Development Corporation 

Limited 

Industries 1-Apr-1984 45.51 0.00 0.55 46.06 0.00 0.00 0.43 0.43 

3.  Rajasthan Urban Drinking Water 

Sewerage and Infrastructure 

Corporation Limited 

Local Self 

Government 

1-Dec-2004 48.67 0.00 0.00 48.67 278.11 0.00 1196.94 1475.05 

4.  Rajasthan State Beverages 

Corporation Limited 

Finance 24-Feb-2005 2.00 0.00 0.00 2.00 0.00 0.00 0.00 0.00 

5.  Jaipur Metro Rail Corporation 

Limited 

Urban 

Development and 

Housing 

1-Jan-2010 1494.04 0.00 200.00 1694.04 861.70 0.00 0.00 861.70 

6.  Rajasthan Ex-Servicemen 

Corporation Limited 

Sainik Kalyan 

Department 

29-Mar-2012 5.00 0.00 0.00 5.00 0.00 0.00 0.00 0.00 

7.  Rajasthan Medical Services 

Corporation Limited 

Medical, Health 

and Family 

Welfare  

4-May-2011 5.00 0.00 0.00 5.00 21.18 0.00 0.00 21.18 

8.  Rajasthan  Skill and Livelihoods 

Development Corporation   

Labour, 

Employment, 

Skill and 

Entrepreneurship 

17-Aug-2010 0.05 0.00 0.00 0.05 0.00 0.00 0.00 0.00 

                                                 
3 Equity includes share application money. 
4 Government of Rajasthan. 
5 Government of India. 
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Sl. 

No. 

Sector & Name of the PSU Name of the 

Department 

Month and 

year of 

incorporation  

Equity3 at close of the year 2018-19 Long term loans outstanding at close of the 

year 2018-19 

GoR4 GoI5 Others Total GoR GoI Others Total 

1 2 3 4 5 (a) 5 (b) 5 (c) 5 (d) 6 (a) 6 (b) 6 (c) 6 (d) 

9.  Rajasthan State Food & Civil 

Supplies Corporation Limited 

Food, Civil 

Supplies and 

Consumer Affairs 

27-Dec-2010 50.00 0.00 0.00 50.00 0.00 0.00 9.78 9.78 

10.  Rajasthan State Seeds 

Corporation Limited 

Agriculture 28-Mar-1978 6.33 1.14 0.12 7.59 0.00 0.00 0.00 0.00 

 Total  A-I   1663.24 1.41 200.72 1865.37 1161.74 0.00 1207.15 2368.89 

 II. Inactive Government companies 

11.  Rajasthan State Agro Industries6 

Corporation Limited 

Agriculture 1-Aug-1969 6.01 0.00 0.00 6.01 16.27 0.00 0.00 16.27 

12.  Rajasthan Jal Vikas Nigam 

Limited 

Ground Water 

Department 

25-Jan-1984 1.27 0.00 0.00 1.27 0.00 0.00 0.00 0.00 

 Total  A-II   7.28 0.00 0.00 7.28 16.27 0.00 0.00 16.27 

 Total A (I+II) 

  

1670.52 1.41 200.72 1872.65 1178.01 0.00 1207.15 2385.16 

B Competitive Sector  

 I.  Working Government Companies    

13.  Rajasthan State Power Finance 

and Financial Services 

Corporation Limited 

Finance 21-Dec-2012 90.00 0.00 0.00 90.00 0.00 0.00 0.00 0.00 

14.  Rajasthan State Ganganagar 

Sugar Mills Limited 

Finance 1-Jul-1956 180.34 0.00 0.05 180.39 0.41 0.00 0.00 0.41 

15.  Rajasthan State Industrial 

Development and Investment 

Corporation Limited (demerged 

since January 1980) 

Industries 28-Mar-1969 

 

210.19 0.00 0.00 210.19 0.00 0.00 0.00 0.00 

16.  Rajasthan State Road 

Development and Construction 

Corporation Limited 

Public Works 

Department 

8-Feb-1979 100.00 0.00 0.00 100.00 53.48 0.00 2771.82 2825.3 

17.  Rajasthan State Mines and 

Minerals Limited (Government 

company since June 1973) 

Mines and 

Petroleum  

7-May-1947 77.54 0.00 0.01 77.55 0.00 0.00 0.00 0.00 

                                                 
6 Rajasthan State Agro Industries Corp. Ltd. is under liquidation here latest figure has not been received from company  
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Sl. 

No. 

Sector & Name of the PSU Name of the 

Department 

Month and 

year of 

incorporation  

Equity3 at close of the year 2018-19 Long term loans outstanding at close of the 

year 2018-19 

GoR4 GoI5 Others Total GoR GoI Others Total 

1 2 3 4 5 (a) 5 (b) 5 (c) 5 (d) 6 (a) 6 (b) 6 (c) 6 (d) 

18.  Raj COMP Info Services 

Limited 

Information 

Technology and 

Communication 

27-Oct-2010 5.00 0.00 0.00 5.00 0.00 0.00 0.00 0.00 

19.  Rajasthan State Hotels 

Corporation  Limited 

Tourism 7-Jun-1965 2.16 0.00 0.00 2.16 10.00 0.00 1.53 11.53 

20.  Rajasthan Tourism Development 

Corporation Limited 

Tourism 24-Nov-1978 21.95 0.00 0.00 21.95 34.50 0.00 0.00 34.50 

21.  Barmer Lignite Mining 

Company Limited (Subsidiary 

and Joint Venture Company of 

Sl. No. 17) 

Mines and 

Petroleum  

19-Jan-2007 0 0 20.00 20.00 0.00 0.00 1684.61 1684.61 

22.  Rajasthan State Gas Limited 

(Subsidiary of Sl. No. 23) 

Mines and 

Petroleum  

20-Sep-2013 0 0 129.87 129.87 0.00 0.00 0.00 0.00 

23.  Rajasthan State Petroleum 

Corporation Ltd. (Subsidiary of 

Sl. No. 17) 

Mines and 

Petroleum  

10-Jul-2008 0 0 67.08 67.08 0.00 0.00 0.00 0.00 

 Total  B-I   687.18 0.00 217.01 904.19 98.39 0.00 4457.96 4556.35 

24.  Rajasthan State Road Transport 

Corporation 

Transport 1-Oct-1964 612.13 26.83 0.00 638.96 648.27 0.00 709.24 1357.51 

25.  Rajasthan State Warehousing 

Corporation 

Agriculture 30-Dec-1957 3.93 3.92 0.00 7.85 298.47 0.00 0.00 298.47 

26.  Rajasthan Financial Corporation Industries 17-Jan-1955 128.31 0.00 32.42 160.73 1.04 0.00 300.00 301.04 

 Total  B-II   744.37 30.75 32.42 807.54 947.78 0.00 1009.24 1957.02 

 Total B (I+II)     1431.55 30.75 249.43 1711.73 1046.17 0.00 5467.20 6513.37 

C Others 

 I. Working Government Companies  

27.  Rajasthan Police Housing and 

Construction Corporation 

Limited 

Home 22-Jun-2013 1.00 0.00 0.00 1.00 0.00 0.00 0.00 0.00 

 Total  C-I 

 

 

  1.00 0.00 0.00 1.00 0.00 0.00 0.00 0.00 
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Sl. 

No. 

Sector & Name of the PSU Name of the 

Department 

Month and 

year of 

incorporation  

Equity3 at close of the year 2018-19 Long term loans outstanding at close of the 

year 2018-19 

GoR4 GoI5 Others Total GoR GoI Others Total 

1 2 3 4 5 (a) 5 (b) 5 (c) 5 (d) 6 (a) 6 (b) 6 (c) 6 (d) 

 II. Inactive Government Companies 

28.  Rajasthan Civil Aviation 

Corporation Limited 

Civil Aviation 20-Dec-2006 4.49 0.00 0.00 4.49 0.00 0.00 0.00 0.00 

 Total  C-II   4.49 0.00 0.00 4.49 0.00 0.00 0.00 0.00 

 Total C (I+II)     5.49 0.00 0.00 5.49 0.00 0.00 0.00 0.00 

 Grand Total (A+B+C) 

  

3107.56 32.16 450.15 3589.87 2224.18 0.00 6674.35 8898.53 
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Annexure-9 

(Referred to in paragraph 3.7 at page no. 57) 

Statement showing difference between Finance Accounts of Government of Rajasthan and Accounts of the State PSUs (other than 

Power Sector) in respect of balances of Equity, Loans and Guarantee as on 31 March 2019 
(₹ in crore) 

Sl. 

No. 

Sector & Name of PSU As per records of the State PSUs As per Finance Accounts of Government of 

Rajasthan 

Difference  

Paid-up 

Capital 

Loans 

outstanding  

Guarantee 

Committed  

Paid-up 

Capital 

Loans 

outstanding  

Guarantee 

Committed  

Paid-up 

Capital 

Loans 

outstanding 

Guarantee 

Committed 

1 2 3 4 5 6 7 8 9=3-6 10=4-7 11=5-8 

1 Rajasthan State Seeds Corporation 

Limited 

6.33 0.00 0.00 6.33 0.64 0.00 0.00 -0.64 0.00 

2 Rajasthan State Industrial 

Development and Investment 

Corporation Limited  

210.19 0.00 0.00 193.69 5.37 0.00 16.50 -5.37 0.00 

3 Rajasthan Urban Drinking Water 

Sewerage and Infrastructure 

Corporation Limited 

48.67 278.11 1572.00 33.51 0.00 1286.74 15.16 278.11 285.26 

4 Rajasthan State Ganganagar Sugar 

Mills Limited 

180.34 0.41 0.00 180.84 0.11 0.00 -0.50 0.30 0.00 

5 Rajasthan State Mines and 

Minerals Limited  

77.54 0.00 0.00 77.56  0.00 0.00 -0.02 0.00 0.00 

6 Rajasthan Tourism Development 

Corporation Limited 

21.95 34.50 0.00 21.94 34.50 0.00 0.01 0.00 0.00 

7 Rajasthan Financial Corporation 128.31 1.04 300.00 128.31 1.26 300.00 0.00 -0.22 0.00 

8 Rajasthan State Agro Industries 

Corp. Limited 

6.01 16.27  0.00 4.13 17.51 0.00 1.88 -1.24 0.00 

 

 

 

 

 

 

 

 

 

 

 

 

 



Annexure 

175 

 

Annexure–10 

(Referred to in paragraph 3.8.1 at page no. 58) 

Statement showing position of State Government investment in working State PSUs (other than Power Sector) accounts of which are in 

arrears during the period of arrears 

(₹  in crore) 

Sl. 

No. 

Name of PSU Period 

upto which 

accounts 

finalized 

Period for 

which accounts 

are in arrears 

Paid up 

capital as 

per latest 

accounts 

finalised 

Investment made by State Government 

during the period for which accounts are in 

arrears 

Loans Subsidy Total 

A Government Companies 

1 Rajasthan State Handloom Development Corporation Limited 2017-18 2018-19 46.06 0.00 0.80 0.80 

2 

Rajasthan Urban Drinking Water Sewerage and Infrastructure Corporation 

Limited 

2016-17 2017-18,      

2018-19 

48.67 0.00 0.00 0.00 

3 Rajasthan State Beverages Corporation Limited 2017-18 2018-19 2.00 0.00 0.00 0.00 

4 Rajasthan Medical Services Corporation Limited 2017-18 2018-19 5.00 0.00 328.85 328.85 

5 

Rajasthan State Food & Civil Supplies Corporation Limited 2016-17 2017-18,      

2018-19 

50.00 0.00 0.00 0.00 

6 Rajasthan State Seeds Corporation Limited 2017-18 2018-19 7.59 0.00 28.31 28.31 

7 Rajasthan State Ganganagar Sugar Mills Limited 2017-18 2018-19 180.39 0.00 0.00 0.00 

8 Rajasthan State Industrial Development and Investment Corporation Limited  2017-18 2018-19 210.19 0.00 0.00 0.00 

9 Rajasthan State Mines and Minerals Limited  2017-18 2018-19 77.55 0.00 0.00 0.00 

10 Raj COMP Info Services Limited 2017-18 2018-19 5.00 0.00 0.00 0.00 

11 Rajasthan State Hotels Corporation  Limited 2015-16 2016-17, 

 2017-18, 

2018-19 

2.16 0.00 0.00 0.00 

12 Rajasthan Tourism Development Corporation Limited 2015-16 2016-17, 

 2017-18, 

2018-19 

21.95 11.50 0.00 11.50 

13 Barmer Lignite Mining Company Limited (Subsidiary Joint Company of Sl. No. 

A(9) 

2017-18 2018-19 20.00 0.00 0.00 0.00 

14 Rajasthan State Petroleum Corporation Limited  2017-18 2018-19 66.99 0.00 0.00 0.00 

 Total A   743.55 11.50 357.96 369.46 

B Statutory Corporation 

15 Rajasthan State Road Transport Corporation 2017-18 2018-19 638.96 100.00 383.81 483.81 

 Total B   638.96 100.00 383.81 483.81 

 Grand Total (A+B)   1382.51 111.50 741.77 853.27 
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Annexure-11 

(Referred to in paragraph 3.11 at page no. 59, 3.12 at page no. 60 and 3.17 at page no. 66) 

Summarised financial results of State PSUs (other than Power Sector) for the latest year for which accounts were finalised 

(₹  in crore) 

Sl. 

No. 

Sector, Type& Name of the PSU Period 

of 

accounts 

Year in 

which 

finalised 

Profit/ 

loss 

before 

interest & 

tax 

Net profit/ 

loss 

Turn 

over 

Paid 

up 

capital 

Capital 

employed 

Net 

Worth7 

Accumulated 

Profit/ loss 

1  2  3  4  5  6  7  8  9  10  11  

A.  Social Sector 

 Working Government Companies 

1.  Rajasthan Small Industries Corporation Limited 2018-19 2019-20 -0.62 -0.97 97.38 6.96 -10.76 -18.52 -25.48 

2.  Rajasthan State Handloom Development Corporation 

Limited 
2017-18 2018-19 0.23 0.22 18.06 46.06 -0.31 -3.83 -49.89 

3.  Rajasthan Urban Drinking Water Sewerage and 

Infrastructure Corporation Limited 
2016-17 

2018-19 

2019-20 
0.73 0.49 5.33 48.67 613.34 69.74 21.07 

4.  Rajasthan State Beverages Corporation Limited 2017-18 2018-19 28.98 5.12 5699.57 2.00 39.72 39.72 37.72 

5.  Jaipur Metro Rail Corporation Limited 2018-19 2019-20 -24.70 -52.97 103.09 1694.04 1999.12 1406.32 -287.72 

6.  Rajasthan Ex-Servicemen Corporation Limited 2018-19 2019-20 4.96 4.96 123.54 5.00 19.71 19.71 14.71 

7.  Rajasthan Medical Services Corporation Limited 2017-18 2018-19 19.21 7.23  644.70 5.00 47.63 26.45 21.45 

8.  Rajasthan  Skill and Livelihoods Development 

Corporation  
2018-19 2019-20 3.54 3.53 95.25 0.05 -13.00 -13.00 -13.05 

9.  Rajasthan State Food & Civil Supplies Corporation 

Limited 
2016-17 2019-20 6.87 3.51 475.17 50.00 86.73 86.73 36.73 

10.  Rajasthan State Seeds Corporation Limited 2017-18 2018-19 7.54 1.08 261.58 7.59 125.51 125.51 117.92 

 Total  A-I   46.74 -27.80 7523.67 1865.37 2907.69 1738.83 -126.54 

 Inactive Government Companies 

11.  Rajasthan State Agro Industries Corp. Limited 2014-15 2017-18 -0.14 -1.46 0.00 6.01 -2.21 -48.82 -54.83 

12.  Rajasthan Jal Vikas Nigam Limited 2017-18 2018-19 -0.28 -0.28 0.00 1.27 -1.10 -1.10 -2.37 

                                                 
7 Net worth figure is arrived at after deducting deffered revenue expenditure of ₹ 0.66 crore from the difference of paid up capital and accumulated losses in case of Rajasthan 

Financial Corporation. 
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Sl. 

No. 

Sector, Type& Name of the PSU Period 

of 

accounts 

Year in 

which 

finalised 

Profit/ 

loss 

before 

interest & 

tax 

Net profit/ 

loss 

Turn 

over 

Paid 

up 

capital 

Capital 

employed 

Net 

Worth7 

Accumulated 

Profit/ loss 

1  2  3  4  5  6  7  8  9  10  11  

 Total  A-II   -0.42 -1.74 0.00 7.28 -3.31 -49.92 -57.20 

 Total A (I+II)   46.32 -29.54 7523.67 1872.65 2904.38 1688.91 -183.74 

B. Competitive Environment sector 

 Working Government Companies 

13.  Rajasthan State Power Finance and Financial Services 

Corporation Limited 
2018-19 2019-20 7.59 5.47 0.00 90.00 106.78 106.78 16.78 

14.  Rajasthan State Ganganagar Sugar Mills Limited 2017-18 2018-19 44.34 23.51 1143.25 180.39 298.14 297.58 117.19 

15.  Rajasthan State Industrial Development and Investment 

Corporation Limited  
2017-18 2018-19 196.06 142.94 689.23 210.19 1726.79 1726.79 1516.60 

16.  Rajasthan State Road Development and Construction 

Corporation Limited 
2018-19 2019-20 289.23 35.00 1408.61 100.00 2865.91 226.89 126.89 

17.  Rajasthan State Mines and Minerals Limited 

(Government company since June 1973) 
2017-18 2018-19 236.98 168.50 831.62 77.55 2157.54 2157.54 2079.99 

18.  Raj COMP Info Services Limited 2017-18 2018-19 10.04 3.29 129.93 5.00 55.08 55.08 50.08 

19.  Rajasthan State Hotels Corporation  Limited 2015-16 2019-20 -0.06 -0.10 1.69 2.16 -2.55 -6.55 -8.71 

20.  Rajasthan Tourism Development Corporation Limited 2015-16 2017-18 -14.53 -14.59 67.89 21.95 -109.01 -123.10 -145.05 

21.  Barmer Lignite Mining Company Limited (Subsidiary 

and Joint Venture Company of Sl. No. 17) 
2017-18 2018-19 48.90 -45.54 836.42 20.00 1599.66 -51.87 -71.87 

22.  Rajasthan State Gas Limited (Subsidiary of Sl. No. 23) 2018-19 2019-20 6.46 5.39 57.44 129.87 125.56 125.56 -4.31 

23.  Rajasthan State Petroleum Corporation Ltd. (Subsidiary 

of Sl. No. 17) 
2017-18 2018-19 -0.80 -0.80 0.00 67.08 65.37 65.46 -1.62 

 Total  B-I   824.21 323.07 5166.08 904.19 8889.27 4580.07 3675.97 

 II.  Statutory Corporation 

24.  Rajasthan State Road Transport Corporation 2017-18 2019-20 -34.16 -176.71 1845.30 638.96 -2890.86 -4177.02 -4815.98 

25.  Rajasthan State Warehousing Corporation 2018-19 2019-20 115.20 88.89 193.34 7.85 565.78 267.31 259.46 

26.  Rajasthan Financial Corporation 2018-19 2019-20 48.49 10.39 91.37 160.73 352.26 51.60 -108.47 

 Total  B-II   129.53 -77.43 2130.01 807.54 -1972.82 -3858.11 -4664.99 

 Total B (I+II) 

 

 

  

953.74 245.64 7296.09 1711.73 6916.45 721.96 -989.02 
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Sl. 

No. 

Sector, Type& Name of the PSU Period 

of 

accounts 

Year in 

which 

finalised 

Profit/ 

loss 

before 

interest & 

tax 

Net profit/ 

loss 

Turn 

over 

Paid 

up 

capital 

Capital 

employed 

Net 

Worth7 

Accumulated 

Profit/ loss 

1  2  3  4  5  6  7  8  9  10  11  

C. Others 

 I.  Working Government Company 

27.  Rajasthan Police Housing and Construction Corporation 

Limited 
2018-19 2019-20 2.62 2.01 4.10 1.00 3.30 3.30 2.30 

 Total  C-I   2.62 2.01 4.10 1.00 3.30 3.30 2.30 

 II.  Inactive Government Company 

28.  Rajasthan Civil Aviation Corporation Limited 2017-18 2018-19 0.04 0.03 0.00 4.49 -1.80 -1.80 -6.29 

 Total  C-II   0.04 0.03 0.00 4.49 -1.80 -1.80 -6.29 

 Total C (I+II)   2.66 2.04 4.1 5.49 1.5 1.5 -3.99 

 Grand Total (A+B+C)   1002.72 218.14 14823.86 3589.87 9822.33 2412.46 -1176.75 

i Working Government Companies   873.57 297.28 12693.85 2770.47 11800.26 6322.20 3551.73 

ii Statutory Corporations   129.53 -77.43 2130.01 807.54 -1972.82 -3858.11 -4664.99 

iii Working PSUs (i+ii)   1003.10 219.85 14823.86 3578.01 9827.44 2464.09 -1113.26 

iv Inactive Government Companies   -0.38 -1.71 0.00 11.77 -5.11 -51.72 -63.49 

 Grand Total (iii+iv)   1002.72 218.14 14823.86 3589.87 9822.33 2412.46 -1176.75 
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Annexure – 12 

(Referred to in Paragraph 3.15 at page no. 63) 

Statement showing State Government funds infused in State PSUs (other than Power Sector) during the period from 2000-01 to 2018-19 

(` in crore) 

A Social Sector 

S. No. 1.  2.  3.  4.  5.  

Year Rajasthan State Seeds 

Corporation Limited 

Rajasthan Small 

Industries 

Corporation Limited 

Rajasthan State 

Handloom 

Development 

Corporation 

Limited 

Rajasthan Urban Drinking 

Water Sewerage and 

Infrastructure Corporation 

Limited 

Rajasthan Medical 

Services Corporation 

Limited 

 

Equity IFL Equity IFL Equity IFL Equity IFL Equity IFL 
2000-01 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2001-02 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2002-03 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2003-04 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2004-05 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2005-06 0.00 0.00 0.00 0.00 0.00 0.00 3.00 0.00 0.00 0.00 

2006-07 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2007-08 0.00 0.00 0.00 0.75 0.00 0.00 0.00 0.00 0.00 0.00 

2008-09 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2009-10 0.00 0.00 0.00 0.00 0.00 0.00 5.00 0.00 0.00 0.00 

2010-11 0.00 0.00 0.00 0.00 0.00 0.00 25.00 0.00 0.00 0.00 

2011-12 0.00 0.00 1.50 0.00 16.25 0.00 0.00 0.00 5.00 0.00 

2012-13 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 37.88 

2013-14 0.00 0.00 0.00 0.00 23.66 0.00 0.00 0.00 0.00 -15.38 

2014-15 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2015-16 0.00 0.00 0.00 10.81 0.00 0.00 0.00 0.00 0.00 -5.00 

2016-17 0.00 0.00 0.00 -0.77 0.00 0.00 15.67 0.00 0.00 -2.50 

2017-18 0.00 0.00 0.00 -0.77 0.00 0.00 0.00 278.11 0.00 -2.50 

2018-19 -0.50 0.00 0.00 -9.27 0.00 0.00 0.00 0.00 0.00 -2.50 

Total -0.50 0.00 1.50 0.75 39.91 0.00 48.67 278.11 5.00 10.00 
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A Social Sector 

S. No. 6 7 8 9 10 

Year Rajasthan  Skill 

and Livelihoods 

Development 

Corporation  

Rajasthan State Food & 

Civil Supplies 

Corporation Limited 

Rajasthan State 

Beverages 

Corporation Limited 

Jaipur Metro Rail 

Corporation Limited 

Rajasthan Ex-

Servicemen Corporation 

Limited 

Equity IFL Equity IFL Equity IFL Equity IFL Equity IFL 

2000-01 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2001-02 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2002-03 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2003-04 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2004-05 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2005-06 0.00 0.00 0.00 0.00 2.00 0.00 0.00 0.00 0.00 0.00 

2006-07 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2007-08 0.00 
0.00 

0.00 0.00 0.00 
0.00 

0.00 
0.00 

0.00 
0.00 

2008-09 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2009-10 0.00 0.00 0.00 0.00 0.00 0.00 0.05 0.00 0.00 0.00 

2010-11 0.00 0.00 0.00 0.00 0.00 0.00 178.95 0.00 0.00 0.00 

2011-12 0.05 0.00 50.00 0.00 0.00 0.00 307.04 0.00 0.00 0.00 

2012-13 0.00 0.00 0.00 55.10 0.00 0.00 561.00 0.00 5.00 0.00 

2013-14 0.00 0.00 0.00 -15.22 0.00 0.00 447.00 0.00 0.00 0.00 

2014-15 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1182.38 0.00 0.00 

2015-16 0.00 0.00 0.00 -24.88 0.00 0.00 0.00 72.02 0.00 0.00 

2016-17 0.00 0.00 0.00 0.00 0.00 0.00 0.00 -958.05 0.00 0.00 

2017-18 0.00 0.00 0.00 0.00 0.00 0.00 0.00 114.34 0.00 0.00 

2018-19 0.00 0.00 0.00 -15.00 0.00 0.00 0.00 185.05 0.00 0.00 

Total 0.05 0.00 50.00 0.00 2.00 0.00 1494.04 595.74 5.00 0.00 
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A Social Sector (11 and 12) and B. Competitive Environment Sector (13 to 15) 

S. No. 11 12 13 14 15 

Year Rajasthan State 

Agro Industries 

Corp. Limited 

Rajasthan Jal Vikas 

Nigam Limited 

Rajasthan State 

Power Finance and 

Financial Services 

Corporation Limited 

Rajasthan State 

Industrial Development 

and Investment 

Corporation Limited  

Rajasthan State Road 

Development and 

Construction 

Corporation Limited 

Equity IFL Equity IFL Equity IFL Equity IFL Equity IFL 
2000-01 1.84 0.00 0.00 0.00 0.00 0.00 0.78 -0.49 0.00 0.00 

2001-02 0.00 0.00 0.00 0.00 0.00 0.00 0.20 -1.31 0.00 0.00 

2002-03 0.00 0.00 0.00 0.00 0.00 0.00 0.35 -1.06 0.00 0.00 

2003-04 0.00 0.00 0.00 0.00 0.00 0.00 12.25 -0.04 0.00 0.00 

2004-05 0.00 0.00 0.00 0.00 0.00 0.00 17.92 -10.59 0.00 0.00 

2005-06 0.00 0.00 0.00 0.00 0.00 0.00 5.28 -5.51 0.00 0.00 

2006-07 0.00 0.00 0.00 0.00 0.00 0.00 1.30 -0.39 0.00 0.00 

2007-08 0.00 0.00 0.00 0.00 0.00 0.00 2.50 -1.05 0.00 0.00 

2008-09 0.00 0.00 0.00 0.00 0.00 0.00 1.99 -0.69 0.00 0.00 

2009-10 0.00 0.00 0.00 0.00 0.00 0.00 0.00 -0.72 0.00 0.00 

2010-11 0.00 0.00 0.00 0.00 0.00 0.00 0.00 -0.31 0.00 0.00 

2011-12 0.00 0.00 0.00 0.00 0.00 0.00 0.00 -5.69 10.00 0.00 

2012-13 0.00 0.00 0.00 0.00 15.00 0.00 0.00 0.00 0.00 0.00 

2013-14 0.00 0.00 0.00 0.00 75.00 0.00 0.00 0.00 80.00 0.00 

2014-15 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2015-16 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2016-17 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2017-18 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2018-19 NR NR 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Total 1.84 0.00 0.00 0.00 90.00 0.00 42.57 -27.85 90.00 0.00 
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B Competitive Environment Sector  

S. No. 16 17 18 19 20 

Year Rajasthan State 

Ganganagar Sugar 

Mills Limited 

Rajasthan State Mines 

and Minerals Limited 

Rajasthan State 

Hotels Corporation  

Limited 

Rajasthan Tourism 

Development 

Corporation Limited 

Rajasthan Financial 

Corporation 

Equity IFL Equity IFL Equity IFL Equity IFL Equity IFL 
2000-01 0.05 0.00 0.00 0.00 0.09 0.00 0.00 0.00 0.00 0.00 

2001-02 0.00 0.00 0.00 -2.03 0.00 0.00 0.00 0.00 0.00 0.00 

2002-03 0.00 0.00 5.70 0.00 0.00 -0.36 0.00 0.00 0.00 -2.10 

2003-04 0.00 0.00 10.11 0.00 0.00 0.00 0.00 0.00 0.00 -0.80 

2004-05 0.00 0.00 0.00 -1.47 0.00 0.00 0.00 0.00 11.54 0.00 

2005-06 0.00 0.00 0.00 0.00 0.00 0.00 4.61 0.00 0.00 0.00 

2006-07 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2007-08 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5.00 -0.55 

2008-09 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.01 0.00 

2009-10 0.00 0.00 0.00 0.00 0.56 0.00 0.00 0.00 13.95 0.00 

2010-11 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2011-12 21.50 0.00 0.00 0.00 0.29 -0.10 0.00 0.00 0.00 0.00 

2012-13 11.69 0.00 0.00 0.00 0.25 0.00 3.50 0.00 25.65 0.00 

2013-14 43.01 0.00 0.00 0.00 0.00 10.00 0.00 15.00 25.00 0.00 

2014-15 42.57 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2015-16 58.87 0.00 0.00 0.00 0.00 0.00 0.00 8.00 0.00 0.00 

2016-17 -0.90 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2017-18 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  0.00 0.00 

2018-19 0.00 0.00 0.00 0.00 0.00 0.00 0.00 11.50 0.00 0.00 

Total 176.79 0.00 15.81 -3.50 1.19 9.54 8.11 34.50 81.15 -3.45 
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B Competitive Environment Sector (21 to 23) and C. Others (24-25) 

S. 

No. 

21 22 23 24 25 

Year Rajasthan State 

Road Transport 

Corporation 

Rajasthan State 

Warehousing 

Corporation 

Raj COMP Info 

Services Limited 

 

Rajasthan Police Housing 

and Construction 

Corporation Limited 

Rajasthan Civil 

Aviation Corporation 

Limited 

Equity IFL Equity IFL Equity IFL Equity IFL Equity IFL 
2000-01 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2001-02 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2002-03 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2003-04 112.10 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2004-05 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2005-06 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2006-07 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2007-08 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2008-09 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1.82 0.00 

2009-10 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2010-11 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2011-12 0.00 0.00 0.00 0.00 5.00 0.00 0.00 0.00 0.05 0.00 

2012-13 188.90 10.00 0.00 0.00 0.00 0.00 0.00 0.00 2.62 0.00 

2013-14 150.00 137.90 0.00 0.00 0.00 0.00 0.50 0.00 0.00 0.00 

2014-15 80.00 25.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2015-16 0.00 200.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2016-17 0.00 150.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

2017-18 0.00 38.50 0.00 0.00 0.00 0.00 0.50 0.00 0.00 0.00 

2018-19 0.00 86.87 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Total 531.00 648.27 0.00 0.00 5.00 0.00 1.00 0.00 4.49 0.00 
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Annexure-13 

(Referred to in Paragraph 3.29 at page no. 72) 

Statement showing lack of responsiveness to Inspection Reports 

Sl. 

No. 

Name of Department and PSU Outstanding Inspection Reports and 

Paragraphs 

Ist compliance not received 

No. of 

outstanding 

IRs 

No. of 

outstanding 

paragraphs 

Monetary 

value  

(₹ in crore) 

No. of 

outstanding 

IRs 

No. of 

outstanding 

paragraphs 

Monetary 

value  

(₹ in crore) 

A Industries       
1 Rajasthan Small Industries Corporation Limited 8 49 6.97 - - - 

2 Rajasthan State Handloom Development 

Corporation Limited 

3 6 0.95 - - - 

3 Rajasthan State Industrial Development and 

Investment Corporation Limited  

67 208 339.72 1 1 - 

4 Rajasthan Financial Corporation 61 163 251.01 - - - 

 Total A 139 426 598.65 1 1 - 

B Local Self Government       

5 Rajasthan Urban Drinking Water Sewerage and 

Infrastructure Corporation Limited 

11 109 1758.32 - - - 

 Total B 11 109 1758.32 - - - 

C Finance (Excise)       

6 Rajasthan State Beverages Corporation Limited 4 15 2.60 - - - 

7 Rajasthan State Ganganagar Sugar Mills Limited 12 50 55.03 - - - 

 Total C 16 65 57.63 - - - 

D Urban Development and Housing       

8 Jaipur Metro Rail Corporation Limited 5 33 389.23 - - - 

 Total D 5 33 389.23 - - - 

E Sainik Kalyan Department       

9 Rajasthan Ex-Servicemen Corporation Limited 3 8 2.68 - - - 

 Total E 3 8 2.68 - - - 

F Medical, Health and Family Welfare       

10 Rajasthan Medical Services Corporation Limited 3 22 33.25 - - - 

 Total F 3 22 33.25 - - - 
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Sl. 

No. 

Name of Department and PSU Outstanding Inspection Reports and 

Paragraphs 

Ist compliance not received 

No. of 

outstanding 

IRs 

No. of 

outstanding 

paragraphs 

Monetary 

value  

(₹ in crore) 

No. of 

outstanding 

IRs 

No. of 

outstanding 

paragraphs 

Monetary 

value  

(₹ in crore) 

G Labour, Employment, Skill and 

Entrepreneurship 

      

11 Rajasthan Skill and Livelihoods Development 

Corporation   

5 24 183.19 - - - 

 Total G 5 24 183.19 - - - 

H Food, Civil  Supplies and Consumer Affairs       

12 Rajasthan State Food & Civil Supplies Corporation 

Limited 

5 22 46.89 - - - 

 Total H 5 22 46.89 - - - 

I Agriculture       

13 Rajasthan State Seeds Corporation Limited 22 114 158.81 - - - 

14 Rajasthan State Agro Industries Corporation 

Limited 

- - - - - - 

15 Rajasthan State Warehousing Corporation 6 39 58.38 - - - 

 Total I 28 153 217.19 - - - 

J Ground Water Department       

16 Rajasthan Jal Vikas Nigam Limited - - - - - - 

 Total J - - - - - - 

K Finance       

17 Rajasthan State Power Finance and Financial 

Services Corporation Limited 

1 4 1.67 - - - 

 Total K 1 4 1.67 - - - 

L Public Works Department       

18 Rajasthan State Road Development and 

Construction Corporation Limited 

50 152 337.84 4 11 1.90 

 Total L 50 152 337.84 4 11 1.90 

M Mining and Petroleum        

19 Rajasthan State Mines and Minerals Limited  19 75 325.60 4 13 14.18 
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Sl. 

No. 

Name of Department and PSU Outstanding Inspection Reports and 

Paragraphs 

Ist compliance not received 

No. of 

outstanding 

IRs 

No. of 

outstanding 

paragraphs 

Monetary 

value  

(₹ in crore) 

No. of 

outstanding 

IRs 

No. of 

outstanding 

paragraphs 

Monetary 

value  

(₹ in crore) 

20 Rajasthan State Gas Limited 1 5 1.47 - - - 

21 Rajasthan State Petroleum Corporation Ltd. - - - - - - 

 Total M 20 80 327.07 4 13 14.18 

N Information, Technology & Communication       

22 Raj COMP Info Services Limited 5 30 154.06 1 2 - 

 Total N 5 30 154.06 1 2 - 

O Tourism       

23 Rajasthan State Hotels Corporation  Limited 5 18 1.55 - - - 

24 Rajasthan Tourism Development Corporation 

Limited 

24 126 71.59 3 49 8.57 

 Total O 29 144 73.14 3 49 8.57 

P Mines and Geology       

25 Barmer Lignite Mining Company Limited  2 4 1.64 1 1 0.23 

 Total P 2 4 1.64 1 1 0.23 

Q Transport       

26 Rajasthan State Road Transport Corporation 69 554 1174.72 22 95 177.74 

 Total Q 69 554 1174.72 22 95 177.74 

R Home       

27 Rajasthan Police Housing and Construction 

Corporation Limited 

  1    1 18.69 - - - 

 Total R   1    1 18.69 - - - 

S Civil Aviation       

28 Rajasthan Civil Aviation Corporation Limited   1     1 0.04 - - - 

 Total S   1     1 0.04 - - - 

 Grand Total  393 1832 5375.90 36 172 202.62 
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Annexure-14 
(Referred to in Paragraph 4.14.3 at page no. 84) 

Statement showing depot wise requirement and availability (own and hired) of buses in selected 14 depots during 2016-17 to 2018-19 

(Figures in numbers) 
S. 

No. 

Depot and 

Year 

Total 

schedule 

planned for 

the year  

Buses 

required to 

operate the 

planned 

schedule 

Corporation's fleet Buses 

required to 

be hired for 

the year 

Hired 

buses 

Excess / Shortage (-) Actual 

operated 

schedule 

Schedule 

curtailed due to 

shortage of buses 
Own 

fleet 

Overage 

fleet 

Net 

fleet 
Excess Shortage 

1 2 3 4 5 6 7=5-6 8=4-7 9 10=9-8 11=8-9 12 13=3-12 

Financial Year 2016-17 

1 Jaipur 142 149 142 2 140 9 0 

 
-9 140 2 

2 Hindaun 76 79 79 0 79 0 0 

  

74   

3 Karauli 14 14 16 0 16 -2 0 2 

 
14   

4 Kota 102 107 119 0 119 -12 0 12 

 
97   

5 Sirohi 53 55 54 0 54 1 0 

 
-1 49 4 

6 Tonk 97 101 91 6 85 16 0 

 
-16 91 6 

7 Ajaymeru 101 105 101 11 90 15 0 

 
-15 98 3 

8 Banswara 80 83 88 0 88 -5 0 5 

 
75   

9 Rajsamand 34 35 33 0 33 2 0 

 
-2 32 2 

10 Hanumangarh 134 141 123 4 119 22 20 

 
-2 131 3 

11 Lohagarh 95 99 91 0 91 8 0 

 
-8 81 14 

12 Anoopgarh 66 68 61 0 61 7 9 2 

 

59  

13 Sikar 154 162 155 2 153 9 2 

 
-7 150 4 

14 Dungarpur 91 95 95 0 95 0 0 

  
81   

  Total 1239 1293 1248 25 1223 70 31 21 -60 1172 38 

Financial Year 2017-18 

1 Jaipur 140 147 159 10 149 -2 14 16 

 
135   

2 Hindaun 72 75 88 35 53 22 0 

 
-22 68 4 

3 Karauli 18 19 16 5 11 8 0 

 
-8 18   

4 Kota 107 112 123 10 113 -1 10 11 

 
96   



Audit Report No. 4 (Public Sector Undertakings) for the year ended 31 March 2019 

 188 

S. 

No. 

Depot and 

Year 

Total 

schedule 

planned for 

the year  

Buses 

required to 

operate the 

planned 

schedule 

Corporation's fleet Buses 

required to 

be hired for 

the year 

Hired 

buses 

Excess / Shortage (-) Actual 

operated 

schedule 

Schedule 

curtailed due to 

shortage of buses 
Own 

fleet 

Overage 

fleet 

Net 

fleet 
Excess Shortage 

1 2 3 4 5 6 7=5-6 8=4-7 9 10=9-8 11=8-9 12 13=3-12 

5 Sirohi 70 73 58 4 54 19 5 

 
-14 57 13 

6 Tonk 98 102 81 7 74 28 15 

 
-13 95 3 

7 Ajaymeru 101 106 96 58 38 68 10 

 
-58 99 2 

8 Banswara 84 87 74 12 62 25 5 

 
-20 75 9 

9 Rajsamand 49 50 62 0 62 -12 0 12 

 
47   

10 Hanumangarh 146 153 112 30 82 71 36 

 
-35 130 16 

11 Lohagarh 92 96 92 0 92 4 8 4 

 

82   

12 Anoopgarh 72 74 53 13 40 34 21 

 
-13 66 6 

13 Sikar 163 171 176 25 151 20 20 0 

 
158   

14 Dungarpur 90 94 104 0 104 -10 0 10 

 

87   

  Total 1302 1360 1294 209 1085 275 144 53 -183 1213 53 

Financial Year 2018-19  

1 Jaipur 137 144 116 4 112 32 46 14 

 
128   

2 Hindaun 75 78 69 2 67 11 11 

  
73   

3 Karauli 18 19 15 0 15 4 4 

  
18   

4 Kota 105 110 103 6 97 13 23 10 

 

99   

5 Sirohi 64 67 48 0 48 19 22 3 

 
62   

6 Tonk 94 98 77 10 67 31 28 

 
-3 95   

7 Ajaymeru 104 109 94 41 53 56 15 

 
-41 96 8 

8 Banswara 81 84 80 0 80 4 15 11 

 
76   

9 Rajsamand 47 48 48 0 48 0 10 10 

 
44   

10 Hanumangarh 125 131 94 25 69 62 37 

 
-25 120 5 

11 Lohagarh 94 98 97 0 97 1 7 6 

 

89   

12 Anoopgarh 64 66 45 5 40 26 22 

 
-4 63 1 

13 Sikar 148 155 136 13 123 32 23 

 
-9 145 3 
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S. 

No. 

Depot and 

Year 

Total 

schedule 

planned for 

the year  

Buses 

required to 

operate the 

planned 

schedule 

Corporation's fleet Buses 

required to 

be hired for 

the year 

Hired 

buses 

Excess / Shortage (-) Actual 

operated 

schedule 

Schedule 

curtailed due to 

shortage of buses 
Own 

fleet 

Overage 

fleet 

Net 

fleet 
Excess Shortage 

1 2 3 4 5 6 7=5-6 8=4-7 9 10=9-8 11=8-9 12 13=3-12 

14 Dungarpur 90 94 96 0 96 -2 19 21 

 

79   

 Total  1246 1301 1118 106 1012 289 282 75 -82 1187 17 

 2016-17 1239 1293 1248 25 1223 70 31 21 -60 1172 38 

 2017-18 1302 1360 1294 209 1085 275 144 53 -183 1213 53 

 2018-19 1246 1301 1118 106 1012 289 282 75 -82 1187 17 

 

  



Audit Report No. 4 (Public Sector Undertakings) for the year ended 31 March 2019 

 190 

Annexure-15 

(Referred to in Paragraph 4.15 and 4.15.3 at page no. 85 and 86) 

Statement showing relevant provisions prescribed for procurement of material under the RTPP Act 2012/ Rules 2013 which were not 

adhered to by the Corporation 

Section 4 of the RTPP Act 2012 provides that the procuring entity, in relation to a public procurement, shall have the responsibility and 

accountability to (a) ensure efficiency, economy and transparency; (b) provide fair and equitable treatment to bidders; (c) promote competition; 

and (d) put in place mechanisms to prevent corrupt practices. 

The Corporation, however, did not comply with this provision as it allowed (January 2017) one person to attend negotiations on behalf of three 

to five bidders for hiring of blue line buses. This resulted in cartel formation as well as promotion of an unethical practice. 

Section 5 of the RTPP Act 2012 provides that the procuring entity shall first determine the need for the subject matter of procurement in every 

case of procurement. 

The Corporation, however, did not comply with the provision as it invited (September 2015 and December 2016) tenders for hiring of various 

category of buses on random basis without determining the requirement of concerned depots. 

Section 7 of the RTPP Act 2012 provides that: 

 A procuring entity may determine and apply the requirements for a bidder to be qualified for participating in a procurement process. 

 Any bidder participating in the procurement process shall possess the necessary professional, technical, financial and managerial 

resources and competence required by the bidding documents, pre-qualification documents or bidder registration documents, as the case 

may be, issued by the procuring entity.  

 The procuring entity shall evaluate the qualifications of bidders only in accordance with the requirement specified in this section. 

Further Rule 36 of RTPP Rules 2013 provides that the bidding documents shall have certain sections including Qualification and Evaluation 

criteria, the criteria and procedures that shall be applied in the ascertainment of the qualifications of bidders and the detailed procedure for 

evaluation of bids. 

Audit observed that: 

 The Corporation invited (July 2014) bids for hiring of blue line buses wherein the bid document provided certain technical and financial 

criteria viz. net worth, quantum of minimum fleet under single ownership, arrangement of repair and maintenance, parking space, 

experience of operating passenger transport etc. for the bidders. On receipt of higher rates, the Corporation re-invited (April 2015) the 
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tender where all these criteria were removed/ deleted and thus, the re-tendering was done without technical and financial qualifying 

criteria for bidders in violation of Section 7 of the RTPP Act 2012 and Rule 36 of RTPP Rules 2013. Similarly, the Corporation invited 

bids (July and December 2016) for hiring of other categories of buses (star line, sleeper and luxury buses) without mentioning technical 

bid evaluation criteria in the bid document.   

 Section 7 of the RTPP Act 2012 was not complied with as the Corporation accepted (July 2016) the technical bid from the Contractor B 

under the consortium which was not registered under Companies Act or Societies Act as mentioned in the Clause B of technical 

eligibility under the head of General Conditions of Technical Eligibility of bid document in 2016-17. 

 Section 7 of the RTPP Act 2012, Rule 39 of RTPP Rules 2013 and terms and conditions of the bid document were not complied with as 

the Corporation awarded (December 2016) the contract for hiring of luxury Volvo buses in favour of the Contractor A (a consortium) 

whereas the bid was submitted (July 2016) by the Contractor C. Audit also observed that the ContractorA was registered (24 November 

2016) with Registrar of Companies, Jaipur after the submission of bid by the Contractor C. 

The Government while accepting the facts stated that the Letter of Intent was issued only after the Firm got registration from Ministry of 

Corporate Affairs, GOI. The reply was not acceptable in view of the fact that the bid was not submitted by the Contractor A. 

Rule 56 of RTPP Rules, 2013 provides that the bid evaluation committee constituted by the procuring entity shall conduct a preliminary 

scrutiny of the opened bids to assess the prima-facie responsiveness and ensure that the (a) bid is signed, as per the requirements listed in the 

bidding documents; (b) bid has been sealed as per instructions provided in the bidding documents; (c) bid is valid for the period, specified in the 

bidding documents; (d) bid is accompanied by bid security or bid securing declaration; (e) bid is unconditional and the bidder has agreed to give 

the required performance security; and (f) other conditions, as specified in the bidding documents are fulfilled. 

Audit, however, observed that the Corporation did not adhere to the Rule as it opened (6 January 2017) the financial bid of 49 bidders (out of 59 

bidders) of blue line buses and 42 bidders (out of 43 bidders) of star line buses and also awarded (January 2017) contracts to all these bidders 

without obtaining the documents required as per Request for Proposal (RFP) for technical qualification. 

Rule 75 of RTPP Rules provides that the performance security shall be furnished in one of the forms (including Fixed Deposit Receipt (FDR) 

of a scheduled bank) specified under this Rule. Sub Rule (e) of this Rule provided that it shall be in the name of procuring entity on account of 

bidder and discharged by the bidder in advance. The procuring entity shall ensure before accepting the FDR that the bidder furnishes an 

undertaking from the bank to make payment/premature payment of the FDR on demand to the procuring entity without requirement of consent 

of the bidder concerned. 

Audit observed that the Corporation accepted the performance security in the form of FDR from the bidders during 2015-17 without obtaining 

undertaking from the issuing bank for making payment/ premature payment, as required under the RTPP Rules. 
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Annexure-16 

(Referred to in Paragraph 4.20 at page no. 90) 

Statement showing cases of shortcomings/deficiencies in hiring of buses during 2015-16 and 2016-17 

Unjustified time extension for delivery of hired buses (2015-16) 

The Corporation invited (August 2015) bids for hiring of 400 blue line express buses. The Corporation received (September 2015) bids for 240 buses from 18 

bidders and accordingly, the Corporation issued (27 Jan 2016) LOIs to all the 18 bidders for 240 buses at the rates ranging between ₹ 7.11 per km to ₹ 7.90 

per km. Clause III and IV under terms and conditions of financial bid of the bid document clearly require that bus body of the buses to be delivered by the 

contractors were to be fabricated by the bus body fabricators having bus code accreditation certificate of AIS 052. Clause VI further provided that the buses 

were to be delivered within 120 days from the date of LOI and in case, the buses were not provided within the stipulated period, penalty for delay was to be 

levied at the rate of ₹ 1000 per day per bus upto 15 days and ₹ 1500 per day per bus thereafter.  

Audit noticed that seven contractors delivered 105 buses beyond the stipulated time schedule with delay ranging between six to 55 days and the Corporation 

recovered penalty of ₹ 33.64 lakh from these contractors. Later, these contractors requested (May and June 2016) for extension of time on the ground of non-

availability of AIS052 accreditation certification with the bus body builders. The matter was placed (March 2017) before the management wherein it was 

decided (April 2017) to extend the delivery period upto 150 days. After considering the revised schedule, the delay was worked out for only 17 buses relating 

to two contractors i.e. for 15 buses8 relating to one contractor and two buses9 relating to the other contractor and accordingly, the recoverable penalty was 

reduced to ₹ 2.39 lakh only and the remaining amount of ₹ 31.25 lakh was refunded.   

Audit observed that the Corporation was not prompt in deciding the matter as extension in delivery schedule was granted nine months after the delayed 

receipt of 105 buses. Further, the extension was not justified as six out of the seven defaulting contractors (except one contractor which supplied five buses 

within stipulated period) did not deliver even a single bus against ordered quantity of 100 buses whereas the other eleven contractors completed the delivery 

of entire ordered quantity of 130 buses within the stipulated delivery period. Besides, the bidders/contractors were aware of the condition which provided for 

fabrication of bus bodies according to AIS 052 accreditation certificate at the time of participating for the tender. Thus, grant of undue time extension to 

defaulting contractors led to under recovery of penalty worth ₹ 31.25 lakh. 

The Government stated that on the date of issuing LOIs, the requisite accreditation certificate was held by only one bus body fabricator located in Dharuhera, 

Gurgaon. Further, five bus body fabricators got this certificate on 31 March 2016 in Rajasthan. Therefore, looking to delay due to unavoidable reasons viz. 

non-availability of requisite bus body fabricators, the extension in delivery time was granted by the competent authority within the delegated powers. The 

reply was not convincing as both the Corporation and bidders were aware of the mandatory condition/norm of fabrication of bus body at the time of tender 

invitation. Further, the Corporation did not furnish any document which supports its claim of non-availability of bus body fabricator holding the prescribed 

accreditation certificate. 

Deficiencies in hiring of buses (2016-17) 

The Corporation invited (December 2016) tenders for hiring of 800 buses (i.e. 500 blue line buses, 200 star line buses and 100 sleeper buses). The 

Corporation issued (January and February 2017) Letter of Intents (LOI) on successful bidders/contractors for 741 buses (i.e. 500 blue line buses, 205 star line 

                                                 
8  10 buses for five days and five buses for 25 days. 

9  18 days for each bus. 



Annexure 

193 

 

buses and 36 sleeper buses). As per terms and conditions of the LOIs, the contractors were to deliver the ordered buses within a period of 120 days from issue 

of LOIs. Besides, the delivery was to be accepted with applicable penalty for further period of 30 days.   

Audit noticed that eight of these contractors represented (April and May 2017) before management of the Corporation and requested to extend the delivery 

period of the 248 buses ordered to them from 17 May 2017/15 June 2017 to 31 July 2017 on the grounds that the GoI/GoR had imposed ban on BS III 

vehicles from 1 April 2017 and chassis of BS IV vehicles were not available and there were limited number of fabricators holding AIS052 accreditation 

certificate in the State. In this scenario, the Engineering Section apprised (May 2017) that the Corporation had sufficient number of buses i.e. 4730 buses 

(including 930 hired buses) to cater its requirement as the Corporation was operating lesser schedules than the planned schedules. Accordingly, the Traffic 

Section cancelled (22 May 2017) the LOIs of these eight contractors for 234 buses on the ground of violation of bid conditions by not providing the BS III 

buses. Later, on representation by the concerned contractors, the Corporation restored (October 2017) LOIs for those 169 buses which were registered before 

the last date of delivery/contracts for which had already been executed before cancellation of LOIs.  

In this regard, following deficiencies were noticed: 

 Average number of schedules operated and buses utilised during October 2016 to March 2019 (except strike months of September and October 2018) 

ranged between 3747 and 4270 schedules and 3736 and 4437 buses respectively. Audit noticed that the Corporation did not analyse the requirement of 

hired buses (including 500 blue line buses) already assessed (3 October 2016) as after assessment of its initial requirement and commencement of hiring 

process (December 2016) the Corporation received (January 2017) approval from the GoR for procurement of new 500 blue line buses and also 

received (February 2017) interest free loan of ₹ 100 crore for the proposed procurement. Despite this, the Corporation continued with the process of 

hiring 800 buses (including 500 blue line buses) for a considerable period of five years. Thus, non-reduction in requirement of buses to be hired resulted 

in availability of excess buses with the Corporation which was evident from the fact that the number of buses available with the Corporation (owned + 

hired) remained substantially higher than the average number of buses actually utilised since October 2016.  

 Cancellation of 234 LOIs was defective as it was done before lapse of scheduled delivery period due to which the Corporation had to restore the LOIs 

and accepted delivery of 169 buses without their requirement.  

 Out of remaining 65 buses, the Corporation belatedly restored (November 2017) LOIs of 27 other buses and accepted delivery of these buses with 

applicable penalty for delay in delivery (i.e. from last date of scheduled period to submission of relevant documents). This indicated that the 

Corporation was not prompt and prudent in deciding the case. Besides, the Corporation did not forfeit earnest money deposit of ₹ 19 lakh belonged to 

remaining 38 cancelled LOIs. 

The Government accepted the facts and stated (May 2020) that LOIs of 234 buses were cancelled by the Committee in view of impose of ban on BS-III 

models of buses by the Government of India, non-availability of fabricators holding AIS052 accreditation certificate in the State and non-availability of BS-

IV models of buses. Thereafter, LOIs of 196 buses were restored on receipt of intimation from the concerned bidders for availability of buses with 

documentary proofs before the date stipulated in the tender. However, the reply was silent on the deficiencies highlighted in the observation.  

Non-forfeiture of security deposit of defaulting contractor 

Clause 22 of the agreement executed between the Corporation and the private bus owner/contractor for hiring of buses stipulated that operator cannot transfer/ 

sell the hired vehicles during the term of the agreement and will not do any activity which would be against the interest of the corporation. If operator does 

not follow these conditions, the agreement will be cancelled and the Corporation can forfeit the dues/security deposit. 

During review of records of the selected depots, Audit observed an instance at Kota Depot where one contractor did not provide (May 2017 and July 2018) 
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the six vehicles hired on contract by the Corporation without prior intimation and consent of the Corporation and arranging alternate vehicles in contravention 

of the terms and conditions of the agreement. Audit noticed that the concerned depot although cancelled (July 2017 and August 2018) all the six agreements 

for these buses but it did not forfeit the security deposit of ₹ 18.38 lakh provided by the contractor till September 2019. Further, the Corporation did not 

provide information relating to agreements cancelled during 2014-19 along with details of security deposit forfeited from such contractors. 

In reply, the Government provided the details of amount forfeited by four depots including Kota depot. It further stated that the Corporation is collecting the 

information from remaining depots which will be compiled and provided to Audit. 

Other irregularities in hiring of buses during 2016-17 

During review of records relating to hiring of 800 buses during 2016-17, Audit observed that: 

 the Corporation permitted (December 2016) reduction in the length of chassis of Star Line buses during pre-bid meeting with the interested bidders 

without recording the reasons. This led to reduction in sitting space as well as comfort of the passengers of these buses.  

 the comparative statement prepared (January 2017) by the concerned Low Power Committee was not signed by its members. Further, copies of 

financial bids were also not available in records. Thus, authenticity of the financial bid could not be verified in audit. During exit conference, the 

management accepted the facts and assured to take necessary action in future. 

 Clause 5 of terms and conditions of financial bid under the bid document for hiring of 800 buses provided that two stage inspection (Structure/final) of 

the bus bodies under fabrication/fabricated was to be carried out by the inspection team of the Corporation. However, the Corporation did not furnish 

the inspection reports/ other records which could confirm that the requisite inspections were carried out by it as per laid down norms. In absence of 

requisite inspection reports, quality and design of the buses according to prescribed norms/standards could not be verified in audit. During exit 

conference, the management assured to ensure strict compliance of inspection norms in future. 

 The Corporation did not ensure that the hired bused could be clearly identified as in case of any accident or dispute, the contractor was to be liable for 

the losses/compensation payable to the passengers/staff personnel/third parties.  

The Government stated that the vehicles are not fixed for particular route and can be operated on any of the route. It further stated that as per the agreements 

executed for interstate services, the hired buses could not be operated in other states and hence the word ‘contract’ is not mentioned on the hired buses. The 

reply indicated that the Corporation had violated the terms and conditions of the agreements executed for operation of buses on interstate routes. Further, the 

Corporation has to pay in case where the passengers/citizens make it a party in case of accident/dispute and then wait to recover the amount from the 

contractor. 
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Annexure-17 

(Referred to in Paragraph 4.22 at page no. 91) 

Statement showing excess payment/excess diesel consumption allowed to the private bus operator/contractor during 2014-19 

(Amount in ₹) 

S. No. Depot Amount recoverable for excess 

diesel consumption  

Amount recoverable for 

excess payment 

Total recoverable 

amount 

A Excess diesel for dead kilometers 

1 Ajaymeru  493813 0 493813 

B Recovery of excess diesel consumption at rates lesser than the prevailing market rates 

2 Sirohi 93203 0 93203 

C Excess diesel/payment for second breakdown 

3 Sikar 1443000 364000 1807000 

4 Lohagarh 33000 0 33000 

5 Hanumangarh 117000 68000 185000 

6 Dungarpur 17000 0 17000 

7 Banswara 30888 21148 52036 

8 Kota 18047 0 18047 

9 Hindaun  33356 0 33356 

10 Karuali 0 8313 8313 

11 Tonk 101285 69346 170631 

 Total 2380592 530807 2911399 
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Annexure-18 

(Referred to in Paragraph 4.25 at page no. 94) 

Statement showing vehicle productivity of buses during 2014-15 to 2018-19 

Year Vehicle Productivity (KM Per Day) 

Corporation as a whole Own vehicle in selected 15 depots 

Own Vehicle Hired Vehicle Total Average 

2014-15 390 539 397 314-531 

2015-16 396 541 402 309-495 

2016-17 381 520 393 314-493 

2017-18 361 497 388 288-524 

2018-19 

(Provisional) 

363 486 392 208-455 
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Annexure-19 

(Referred to in Paragraph 5.1.3 at page no. 107) 

Statement showing various provisions of Section 29, 30, 31 and 32-G of the State Financial Corporations Act, 1951 

Section 29 Rights of Financial Corporation in case of default 

(1) Where any industrial concern, which is under a liability to the Financial Corporation under an agreement, makes any default in repayment of 

any loan or advance or any instalment thereof or in meeting its obligations in relation to any guarantee given by the Corporation or otherwise 

fails to comply with the terms of its agreement with the Financial Corporation, the Financial Corporation shall have the right to take over the 

management or possession or both of the industrial concerns, as well as the right to transfer by way of lease or sale and realise the property 

pledged, mortgaged, hypothecated or assigned to the Financial Corporation. 

(2) Any transfer of property made by the Financial Corporation, in exercise of its powers under sub-section (1), shall vest in the transferee all 

rights in or to the property transferred as if the transfer had been made by the owner of the property. 

(3) The Financial Corporation shall have the same rights and powers with respect to goods manufactured or produced wholly or partly from 

goods forming part of the security held by it as it had with respect to the original goods. 

(4) Where any action has been taken against an industrial concern under the provisions of sub-section (1), all costs, charges and expenses which 

in the opinion of the Financial Corporation have been properly incurred by it as incidental thereto shall be recoverable from the industrial 

concern and the money which is received by it shall, in the absence of any contract to the contrary, be held by it in trust to be applied firstly, in 

payment of such costs, charges and expenses and, secondly, in discharge of the debt due to the Financial Corporation, and the residue of the 

money so received shall be paid to the person entitled thereto.  

(5) Where the Financial Corporation has taken any action against an industrial concern under the provisions of sub-section (1), the Financial 

Corporation shall be deemed to be the owner of such concern, for the purposes of suits by or against the concern, and shall sue and be sued in the 

name of the concern. 

Section 30 Power to call for repayment before agreed period 

Notwithstanding anything in any agreement to the contrary, the Financial Corporation may, by notice in writing, require any industrial concern 

to which it has granted any loan or advance to discharge forthwith in full its liabilities to the Financial Corporation, 

(a) if it appears to the Board that false or misleading information in any material particular was given by the industrial concern in its application 

for the loan or advance; or  

(b) if the industrial concern has failed to comply with the terms of its contract with the Financial Corporation in the matter of the loan or 

advance; or  

(c) if there is a reasonable apprehension that the industrial concern is unable to pay its debts or that proceedings for liquidation may be 

commenced in respect thereof; or  
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(d) if the property pledged, mortgaged, hypothecated or assigned to the Financial Corporation as security for the loan or advance is not insured 

and kept insured by the industrial concern to the satisfaction of the Financial Corporation or depreciates in value to such an extent that, in the 

opinion of the Board, further security to the satisfaction of the Board should be given and such security is not given; or  

(e) if, without the permission of the Board, any machinery, plant or other equipment, whether forming part of the security or otherwise, is 

removed from the premises of the industrial concern without being replaced; or  

(f) if for any reason it is necessary to protect the interests of the Financial Corporation. 

Section 31 Special provisions for enforcement of claims by Financial Corporation 

Where an industrial concern, in breach of any agreement, makes any default in repayment of any loan or advance or any instalment thereof or in 

meeting its obligations in relation to any guarantee given by the Corporation or otherwise fails to comply with the terms of its agreement with 

the Financial Corporation or where the Financial Corporation requires an industrial concern to make immediate repayment of any loan or 

advance under section 30 and the industrial concern fails to make such repayment, then, without prejudice to the provisions of section 29 of this 

Act and of section 69 of the Transfer of Property Act, 1882 any officer of the Financial Corporation, generally or specially authorised by the 

Board in this behalf, may apply to the district judge within the limits of whose jurisdiction the industrial concern carries on the whole or a 

substantial part of its business for one or more of the following reliefs, namely; 

(a) for an order for the sale of the property pledged, mortgaged, hypothecated or assigned to the Financial Corporation as security for the loan or 

advance; or  

(aa) for enforcing the liability of any surety; or 

(b) for transferring the management of the industrial concern to the Financial Corporation; or  

(c) for an ad interim injunction restraining the industrial concern from transferring or removing its machinery or plant or equipment from the 

premises of the industrial concern without the permission of the Board, where such removal is apprehended. 

(2) An application under sub-section (1) shall state the nature and extent of the liability of the industrial concern to the Financial Corporation, the 

ground on which it is made and such other particulars as may be prescribed. 

32G. Recovery of amounts due to the Financial Corporation as an arrear of land revenue 

Where any amount is due to the Financial Corporation in respect of any accommodation granted by it to any industrial concern, the Financial 

Corporation or any person authorised by it in writing in this behalf, may, without prejudice to any other mode of recovery, make an application 

to the State Government for the recovery of the amount due to it, and if the State Government or such authority, as that Government may specify 

in this behalf, is satisfied, after following such procedure as may be prescribed, that any amount is so due, it may issue a certificate for that 

amount to the Collector, and the Collector shall proceed to recover that amount in the same manner as an arrear of land revenue. 
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Annexure-20 

(Referred to in Paragraph 5.1.15 at page no. 118) 

Statement showing details of borrowing units lying under possession of the Corporation as on 31 March 2019                          

       (₹ in crore) 

Sl. 

No. 

Loan Account Number of the 

borrowing unit 

Branch office Date of Possession Outstanding dues 

Principal 

not due 

Principal 

due 

Interest Other 

Money 

Total 

1 2505010688 Jaipur (South) 15 September 2011 0.00 1.21 0.06 0.07 1.34 

2 2705194489 (CRE Sector) Jaipur (South) 15 January 2010 0.00 9.00 43.78 0.71 53.49 

3 3205953679 (CRE Sector) Bhiwadi 2 February 2016 0.00 6.78 7.27 0.05 14.10 

4 2705195365 and 2705195367 Jaipur (Central) 8 July 2015 0.03 0.87 1.26 0.00 2.16 

5 0605061149 and 0605011150 Bhilwara 2 November 1987 0.00 0.11 0.13 0.04 0.28 

6 2205017031 Sikar 5 October 1988 0.00 0.02 0.03 0.01 0.06 

7 0205010188 Alwar 6 October 1988 0.00 0.07 0.23 0.01 0.31 

8 0105016222 and 0105016269 Kishangarh 20 October 1999 0.00 0.01 0.03 0.12 0.16 

9 2705192835 (CRE Sector) Jaipur (Central) 28 November 2016 0.00 5.28 3.94 0.04 9.26 

10 3005610915 Jaipur (North) 12 March 2015 0.00 0.03 0.00 0.04 0.07 

11 0605012892,  0605192887, 

0605192888,  0605192889, 

0605612886 and 0605612890 

Bhilwara 11 April 2008 0.00 4.78 1.78 0.83 7.39 

12 0305013480 Banswara 18 November 1997 0.00 0.08 0.00 0.02 0.10 

13 3205014907 and 3205014898 Bhiwadi 18 December 2003 0.00 0.82 0.42 0.13 1.37 

14 2605016748 and 2605016764  Udaipur 28 January 2004 0.00 0.08 0.15 0.00 0.23 

15 1705017999 Jodhpur 21 June 2005 0.00 0.09 0.23 0.13 0.45 

16 3005157221 and 3005017219 Jaipur (Central) 20 April 2006 0.09 0.41 0.29 0.17 0.96 

17 3605017373 and 3605017379 Hanumangarh 1 March 2008 0.00 0.06 0.04 0.00 0.10 

18 2705197314 (CRE Sector) Jaipur (South) 23 February 2010 1.27 1.13 10.95 0.17 13.52 

19 2705010302 (CRE Sector) Jaipur (Central) 23 March 2010 0.00 7.26 34.65 0.20 42.11 

20 3205011219 Bhiwadi 15 November 2010 0.00 0.02 0.12 0.06 0.20 

21 2505016243 Jaipur (South) 5 January 1993 0.00 0.05 0.03 0.01 0.09 
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Sl. 

No. 

Loan Account Number of the 

borrowing unit 

Branch office Date of Possession Outstanding dues 

Principal 

not due 

Principal 

due 

Interest Other 

Money 

Total 

22 1405017042 Pali 11 January 2007 0.00 0.07 0.33 0.05 0.45 

23 0505013823 Bharatpur 29 June 2018 0.00 0.10 0.49 0.02 0.61 

24 4005013024, 4005953028, 

 4005213032 and 4005353030 

Dausa 20 August 2018 0.07 0.02 0.02 0.00 0.11 

25 4005148837 and 4005158838 Dausa 14 August 2018 0.00 0.05 0.04 0.00 0.09 

26 205211506 Alwar 26 December 2018 0.62 0.06 0.05 0.00 0.73 

27 2105210720 Sawai Madhopur 5 March 2019 0.08 0.03 0.02 0.00 0.13 

28 4305218772 Kishangarh 26 March 2019 0.00 0.33 0.09 0.00 0.42 

 Total   2.16 38.82 106.43 2.88 150.29 
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Annexure-21 

(Referred to in Paragraph 5.1.18 at page no. 120) 

Statement showing cases where frequent opportunities allowed to the defaulting borrowers hampered recovery of loans 

Borrowing Unit (Loan Account Number: 4605015611) 

The Corporation sanctioned (January 1991) a loan of ₹ 30 lakh to the borrower. Due to default in repayment of loan, the Corporation rescheduled the 

loan in April 2002 and April 2005 but the borrower did not adhere to the revised schedule also. The Corporation took over (September 2006) 

possession of the unit but handed it back (October 2006) to the borrower without any auction. Later, the Corporation issued (July 2014) a legal notice 

to the borrower under Section 29 of the SFCs Act but the borrower did not deposit the requisite dues. The Corporation belatedly took over (March 

2015) possession of the unit but the unit was again handed back to the borrower at the same time without deposit of any dues. After issue (August 

2016) of another legal notice, the borrower requested (November 2016) to register the case for settlement with the State Level Committee (SLC). 

Accordingly, the case was registered for settlement by the SLC however settlement of the case is awaited. The total outstanding dues towards the 

borrower worked out at ₹ 90.31 lakh10 upto March 2019. MRV of the prime security belonged to the unit was assessed (March 2018) at ₹ 112.36 

lakh11.  

Audit observed that the Corporation provided several opportunities to the borrower for repayment of loan despite continuous defaults. Resultantly, the 

Corporation could not recover the loan despite lapse of 26 years after extension of the loan. Further, the Corporation could not settle the case despite 

lapse of two and half years from its registration for settlement. This indicates that the Corporation was not prompt to recover its dues by taking 

recovery action against the defaulting borrower or settlement of the dues through SLC.   

The Corporation while accepting the facts (May 2019) stated that the unit could not be put to auction despite taking over its possession twice due to 

directions issued at the level of Head office of the Corporation. The borrower is not willing to settle the loan account and has not agreed to repay the 

dues despite recasting of the account allowing all the possible benefits. Subsequently, Government stated (November 2019) that the case will be placed 

before SLC for settlement of loan.  

The fact remained that the Corporation not only ignored continuous defaults of the borrower while handing back possession of the unit but also lacked 

prompt action for recovery of the dues. This led to non-recovery of outstanding dues till date.  

(Branch office, Bhiwadi) 

Borrowing Unit (Loan Account Number: 2305014247) 

The Corporation sanctioned two loans of ₹ 10 lakh and ₹ 18.90 lakh to the borrower during the year 1998 and 1999 respectively. On default in 

repayment of dues, the matter was placed (October 2005) before the Head Office Level Committee (HOLC) for settlement wherein waiver of penal 

interest was disallowed and it was decided to initiate recovery action under Section 29/30 of the SFCs Act considering that the borrower was not 

interested in repayment of loan and MRV of the unit was almost double of the dues. However, the Corporation did not take possession of the unit and 

allowed several opportunities viz. waiver of penal interest, grant of time extension for clearing the dues, settlement of dues etc. to the borrower from 

                                                 
10  Principal overdue: ₹ 15.09 lakh + Regular interest: ₹ 17.18 lakh + Overdue and penal interest: ₹ 58 lakh + Other money: ₹ 0.04 lakh. 

11  Land: ₹ 86.25 lakh + Buildings: ₹ 24.75 lakh + Plant and Machinery: ₹ 1.36 lakh. 
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November 2005 to February 2010 but the same were not adhered to by the borrower and it obtained (March 2010) a stay from the Rajasthan High 

Court (Court) against takeover of the unit by the Corporation. The Corporation filed an appeal before the Court for vacation of stay which further 

referred the case to the Mediation Centre of the Rajasthan High Court (Court). The Mediation Centre directed (25 February 2015) the Corporation to 

consider the matter for settlement through its settlement committee and to convey the decision upto 18 March 2015. The State Level Committee (SLC) 

of the Corporation decided (26 February 2016) to settle the case. Before deciding the case for settlement, the Mediation Centre had returned back the 

case to the Court for further proceedings. Total outstanding dues to be recovered from the borrower were worked out at ₹ 62.21 lakh upto March 2019. 

The matter is still pending with the Court and recovery proceedings are on hold due to the stay granted by the Court. (June 2019) 

Audit observed that despite refusal of settlement by HOLC, the Corporation did not initiate recovery action under Section 29/30 of the SFCs Act 

against the borrower and provided repeated opportunities to it for depositing the dues. Inordinate delay in requisite recovery action led to stay on 

recovery and unnecessary legal proceedings in the case. Further, the Corporation could not decide the case within the timeframe given by the 

Mediation Centre which led to continuation of legal proceedings and further delay in recovery of dues. The Corporation also could not obtain vacation 

of the stay despite lapse of more than nine years.  

The Government while accepting the facts stated that the matter is still sub-judice with the Rajasthan High Court, Jodhpur. However, the reply was 

silent on the deficiencies pointed out by Audit. 

 (Branch office, Abu Road) 

Borrowing Unit (Loan Account Numbers: 2705193167 and 2705193168) 

The Corporation sanctioned (September 2009 and September 2011) two loans of ₹ 70 lakh and ₹ 87 lakh to the borrower under Finance Against 

Assets Scheme (FAAS). On default in repayment of loans, the Corporation issued (December 2011) a legal notice under Section 29 of the SFCs Act to 

the borrower to take over possession of the unit but no such action was taken due to deposit of overdue interest by the borrower and the loan was 

rescheduled in March 2012. The borrower did not adhere to the revised schedule of repayment. Resultantly, the unit was taken over by the Corporation 

in July 2015. On the assurance of the borrower to clear the overdue amount within a period of six months, the Corporation handed back the unit to the 

borrower. However, the borrower did not adhere to the assurance. Despite this, the Corporation rescheduled the loan in March 2017 which was again 

not complied by the borrower. Total overdues towards the borrower were worked out at ₹ 38.07 lakh upto March 2019. 

Audit observed that despite continuous defaults in repayment, the Corporation did not ensure recovery of dues by taking action under Section 29/30 of 

the SFCs Act against the borrower. Even after the borrower did not comply with the revised schedule of repayment of loans, the Corporation only kept 

on issuing notices and allowed further opportunities to the borrower and the recovery could not be effected in this case till June 2019. 

The Government stated that the Corporation had issued (June 2019) a legal notice to the borrower and thereafter, the borrower had deposited (July and 

August 2019) ₹ 4.20 lakh against the overdues as per the informal reschedulement.  

The reply was not convincing as the Corporation neither clarified the details of informal reschedulement agreed with the borrower nor furnished 

requisite documents in support of the deposited amount.  

(Branch office, Jaipur-Central)  
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Annexure-22 
(Referred to in Paragraph 5.1.22 at page no. 124) 

Statement showing four loan cases where recovery of dues was not ensured despite availability of collateral securities 

(₹ in crore) 
S. 

No. 

Loan Account Numbers 

of borrowing unit and 

name of respective 

Branch office 

Outstanding 

Dues as on 31 

March 2019 

Date/Month of filing RoDs 

with the revenue authority 

Remarks 

1. Loan Account Number: 
2305011834 and 

2305011835  

(Branch Office, Abu 

Road) 

0.25 Not filed yet Audit observed that despite having collateral security, the Corporation did not 

file RoD with the revenue authority in this case. Audit further observed that a 

team of the Corporation visited (8 November 2009) to verify the collateral 

security and antecedents of promoters/ guarantor but it could not trace the same. 

Resultantly, the recovery could not be effected till June 2019. 

2. Loan Account Number: 

1605010730  

(Branch Office, 

Jhunjhunu) 

 

0.45 03 December 2009 

 

A team of the Corporation visited (11 September 2009, 15 April 2010 and 22 

June 2010) Gurgaon to verify the collateral security and antecedents of 

promoters/ guarantor but could not trace the same. Due to non-identification of 

collateral security/details of promoter/ guarantor, the revenue authority returned 

the RoD in December 2011. Belatedly, another team of the Corporation visited 

for tracing the collateral security/ promoter/ guarantor but this time also, the 

same could not be identified. Thus, despite lapse of more than nine years from 

filing of original RoD in the case, no progress had been made. 

3. Loan Account Number: 

1605011460  

(Branch Office, Jhunjhnu) 

 

 

0.18 June, 2005 and August, 2007 

 

A team of the Corporation visited (August 2010) to verify the collateral security 

and antecedents of promoters/ guarantor but could not trace the same. 

Thereafter, no efforts for tracing the collateral security/promoter/guarantor were 

on records. It was also observed that due to non-identification of collateral 

security/ details of promoter/guarantor, the revenue authority returned the RoD 

in April 2011. 

4. Loan Account Number: 

2305012675  

(Branch Office, Abu 

Road) 

0.14 10 October 2007 A team of the Corporation visited (7 November 2009) to verify the collateral 

security and antecedents of promoters/guarantor but could not trace the same. In 

absence of requisite details, the RoD was pending with the revenue authorities 

of Rajkot and the recovery could not be effected despite lapse of more than 11 

years from filing of RoD in the case. 

 Total 1.02   
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Annexure-23 

(Referred to in Paragraph 5.2.6 at page no. 133) 

Statement showing details of works pending on part of Contractor A 

Sr. 

No. 

Details of pending works 

Mechanical  

1.  Boiler High Pressure Heater insulation balance 

2.  Water circulation system- water softening plant installation balance 

3.  Vapour recovery system  

4.  Live steam connection to evaporator balance 

5.  Supply erection, commissioning of third Availability Based Tariff (ABT) meter allied equipment like Current Transformer (CT), Power 

Transformer (PT), isolator etc.  

Boiling House instrumentation 

6.  Boiling house control room In-Out panel ferruling  

7.  Shield and power earthing  

8.  Copper earthing strip connected from Deck Control System (DCS) panel to earthing pit’s  

9.  Earthing not connected to all instrument used in boiling house. 

10.  Molasses weighing hopper system  

Mill House Instrumentation 

11.  Shield & power earthing 

12.  Copper earthing strip connected from dcs panel to earthing pit’s 

Boiler & Turbine Area Instrumentation 

13.  Secondary fan (SA fan) suction and discharge power cylinder erection & commissioning work 

14.  Forced Draft (FD) fan power cylinder erection & commission work 

15.  Reverse Osmosis (RO) and Demineralisation (DM) plant operation and control through boiler DCS system 

16.  DM storage tank level transmitter. 

17.  Energy meter for power generation & consumption reports 

18.  Shield and power earthing pit needs to be separate and copper strip laying from pit to DCS panel of turbine and boiler section. 

19.  Air dryer for sugar air compressor  

20.  Annunciator with electronic hooter 

 



Annexure 

205 

 

Annexure-24 

(Referred to in Paragraph 5.5 at page no. 156) 

Statement showing excess cost incurred on account of diesel (excluding service tax) consumed for the four contracts of excavating rock 

phosphate from JRP mine during 2012-19 

S. 

No. 

Name of Contractor Block Number 

(Name of Pit) 

Date of 

awarding the 

contract 

Quantity 

excavated (in 

lakh BCM) 

Norm for diesel 

consumption 

(Litre per BCM) 

Quantity of 

diesel 

consumed (in 

lakh litre) 

Excess cost 

incurred on 

diesel 

(₹ in crore) 

Additional 

service tax at the 

applicable rates12 

of service tax  

(₹ in crore) 

1 2 3 4 5 6 7=5*6 8 9 

A 2012-16 

1 Contractor A A and B 5 December 

2012 

38.78 1.10 42.66 2.38 0.3113 

C and D 28.01 1.21 33.89 1.64 0.2114 

E and F 38.81 1.07 41.53 1.92 0.2615 

 Total (A)   105.60  118.08 5.94 0.78 

B 2016-19 

2 Contractor C A Extension, A and 

B (Western pit) 

3 November 

2016 

38.94 1.05 40.89 2.47 0.37 

3 Contractor B C, D  and E  

(Central pit)  

20 May 2016 94.86 1.21 114.78 7.47 1.12 

4 Contractor B  F and G (Eastern 

pit) 

1 July 2016 49.03 1.04 50.99 3.51 0.53 

 Total (B)   182.83  206.66 13.45 2.02 

 Grand Total (A+B)   288.43  324.74 19.39 2.80 

 

 

 

 

 

                                                 
12  Service tax was applicable at the rate of 12.36 per cent, 14 per cent, 14.50 per cent and 15 per cent upto 31 May 2015, from 1 June 2015 to 14 November 2015, from 

15 November 2015 to 31 May 2016 and from 1 June 2016 respectively. 

13   12.36 per cent of ₹ 1.42 crore, 14 per cent of ₹ 0.34 crore and 14.50 per cent of ₹ 0.62 crore. 

14  12.36 per cent of ₹ 1.08 crore, 14 per cent of ₹ 0.38 crore and 14.50 per cent of ₹ 0.18 crore. 

15  12.36 per cent of ₹ 1.00 crore, 14 per cent of ₹ 0.43 crore and 14.50 per cent of ₹ 0.49 crore. 
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