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CHAPTER 5 
 

Rehabilitation and Resettlement 

 

The RFCTLARR Act, 2013, envisages Rehabilitation and 

Resettlement (R&R) benefits for both affected and displaced 

families, in order to improve their social and economic 

conditions, post-acquisition of land. The R&R Policy of the State 

Government also had certain provisions in this regard. Audit 

reviewed the R&R benefits granted in the sampled districts and 

the significant audit findings, in this regard, are as follows: 

• Although, as per the provisions of the RFCTLARR Act, 2013, 

the affected families, were entitled to R&R benefits, the same 

were being denied to them. Only displaced families were being 

given the R&R benefits. 

• As many as 2,208 affected/ displaced families had not been 

disbursed R&R entitlements of ₹ 176.51 crore, even after their 

displacement or acquisition of their lands. 

• In four projects, 2,390 families, displaced due to land 

acquisition, had not been given the R&R benefits, even after 

lapse of 5 to 60 years. 

• In three projects, 1,915 families eligible for R&R benefits had 

been paid R&R benefits at rates that were lower than their 

entitlement, by an amount of ₹ 10.28 crore. 

• In R&R colonies, basic amenities, like all-weather roads, piped 

drinking water, drainage, individual toilets, Anganwadi 

centres and public lighting systems, were lacking. 

 

Section 3 of the RFCTLARR Act, 2013, defines ‘affected family’ as a family 

whose land or other immovable property, has been acquired. It also includes 

families, other than the owner of the land acquired, whose livelihood is 

primarily dependent on the land acquired. The Act defines ‘displaced family’ as 

any family, which, on account of acquisition of land, has to be relocated and 

resettled, from the affected area, to the resettlement area.  

5.1 Provisions for R&R 

5.1.1 Provisions in the RFCTLARR Act, 2013 

Section 19 (2) of the RFCTLARR Act, 2013, provides that the Collector shall 

publish a summary of the R&R Scheme, indicating the names of the affected 

and displaced families, arising due to land acquisition. Section 31 of the 

RFCTLARR Act, 2013, provides for passing of the R&R award by the 

Collector, for each affected family, as provided in the Second Schedule of the 

Act. The Second Schedule of the Act provides for different elements of R&R 

entitlements, like provision for housing units, land, annuity or employment, 
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subsistence grant, etc.52. As per Section 108 of the RFCTLARR Act, 2013, 

where a State law, or a policy framed by the Government of a State, provides 

for a higher compensation or offers more R&R benefits than calculated under 

the Act, the affected family may exercise an option to avail such higher R&R 

benefits. 

5.1.2 Provisions in Odisha R&R Policy 

The Odisha R&R Policy (ORRP), 2006, provides for R&R benefits for 

‘displaced’ families of all types of projects. Unlike the RFCTLARR Act, 2013, 

the ‘affected’ families are not entitled to R&R benefits, under the ORRP, 2006. 

However, families affected due to acquisition of land for irrigation projects/ 

national parks and sanctuaries, are entitled to R&R benefits. Clause 13 of the 

ORRP, 2006, provides for revision of rehabilitation grants, every two years, on 

the basis of the wholesale price index. 

Clause 9 of the ORRP, 2006, lays down that an encroacher family, which is 

landless53 or homesteadless, as defined in the Orissa Prevention of Land 

Encroachment Act, 1972, and is in possession of the encroached land, for a 

period of at least 10 years, continuously, prior to the date of notification of 

acquisition of the said land, will get ex gratia, equal to the compensation amount 

for similar category of land. 

The process of R&R Award, as per the RFCTLARR Act, 2013, is depicted in 

Chart 5.1. 

 
52 Provision of housing unit, in case of displacement; land for land to the affected family, in 

case of irrigation projects; choice of annuity or employment to the affected families; 

subsistence grant for displaced families, for a period of one year; transportation cost for 

displaced families; one-time grant to each affected family of an artisan, small trader or 

certain others; fishing rights to affected families, in case of irrigation/ hydel projects; one 

time resettlement allowance to each affected family and stamp duty and registration fee, 

etc.  
53  ‘Landless’ means a person, the total extent of whose land, excluding homestead, together 

with the lands of all the members of his family, who are living with him in common mess, 

is less than one standard acre and whose total annual income, together with all the members 

of his family who are living with him in common mess, does not exceed an amount, which 

the State Government specifies from time to time, in that behalf 

https://oios.cag.gov.in/otcs/cs?func=doc.fetch&nodeId=6771543
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Chart 5.1: Process of R&R award 

 

5.2 Grant of R&R benefits 

Audit test-checked 315 LA cases, processed in the six sampled districts, during 

FYs 2017-18 to 2021-22. Of these, in 200 LA cases, compensation towards 

acquisition of 3,072.088 acres of land, had been awarded by the Collectors, as 

of November 2022. From the SIA report and information furnished to Audit, it 

was seen that 14,563 families had been affected, while 786 families had been 

displaced, due to acquisition of the above mentioned land. District/ Project- 

wise details of the affected/ displaced families, are given in Table 5.1. 

Table 5.1: Families affected/ displaced, due acquisition of land 

District Unit Area 

acquired (in 

acres) 

No. of 

families 

affected 

No. of 

families 

displaced 

Kalahandi SLAO, RIP 7.660 50 - 

Keonjhar LAO, Keonjhar 4.715 518 - 

SLAO, DBRL 11.050 1,242 - 

PD, R&R KIP 546.113 919 83 

Koraput LAO, Koraput 14.310 23 - 

SLA&RRO, TMIP 195.690 516 117 

Mayurbhanj LAO, Mayurbhanj 8.23 175 - 

 PD, R&R, SIP 1519.120 8,310 586 

Nabarangpur LAO, Nabarangpur 0.740 1 - 

Sundargarh LAO, Sundargarh 516.820 1,765 - 

SLAO, TBRLP, 

Sundargarh 

247.640 1,044 - 

Total  3,072.088 14,563 786 

(Source: Records of the Offices of the test-checked LAOs/ SLAOs) 

Deficiencies noticed in regard to provision of R&R benefits, are discussed 

below: 

Survey of the affected 
families by the 

Administrator of R&R 
(Sub-Collector), after 

publication of 
notification under 

Section 11

Preparation of draft R&R 
Scheme by the Sub-
Collector, containing 

entitlements of each land 
owner and the livelihood 

losers

Publication of the draft 
R&R Scheme in the 

locality inviting 
objections and public 

hearing by the Sub 
Collector 

Submission of the draft 
R&R Scheme along 

with a specific report 
on the claims and 

objections raised in the 
public hearing, to the 

Collector

Review of the scheme by 
the Collector and R&R 
Committee constituted 

under Section 45, 
submission of the same 

to the Commissioner 
R&R (RDC), for 
approval of the 
Government.

Publiction of R&R 
Scheme along with 
declaration under 

Section 19, passing of 
R&R Award and 

payment of benefits 
by the Collector
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5.2.1 Denial of R&R benefits to affected families 

ORRP, 2006, did not envisage benefits for affected families54, while the 

RFCTLARR Act, 2013, provided for benefits, for both affected and displaced 

families, in regard to all types of projects. The RDM Department specified 

(March 2017) that benefit of ₹ 25,000 would be payable to each affected family, 

having cattle or having a petty shop, in consonance with the RFCTLARR Act, 

2013. However, it did not notify any amount that would be payable to affected 

families towards annuity/ employment and resettlement grant, in line with the 

provisions of the RFCTLARR Act55, 2013.  

Audit noticed that the Collectors/ RDM Department did not prepare summaries 

of R&R Schemes, in regard to the affected families, though this was required 

under Section 19(2) of the RFCTLARR Act, 2013. Due to non-issue of specific 

instructions, by the RDM Department or revision of the ORRP, 2006, the R&R 

Schemes, prepared by the Collectors, did not include the affected families.  

In Himachal Pradesh, for acquisition of 27.8356 hectares of land, under 

RFCTLARR Act, 2013, for the Luhri Hydro Electric Project Stage-I, a 

joint venture of Government of India, the State Government had approved 

(November 2021) an R&R Scheme for the project affected families, which 

provided (November 2021) for payment of annuity/ employment at ₹5 lakh 

per family and resettlement grant of ₹50,000 per family. 

Out of 14,563 affected families, 1,148 affected families of SIP, Mayurbhanj, 

were provided with R&R benefits, under the ORRP, 2006. However, the 

remaining 13,415 affected families were deprived of R&R benefits of ₹737.82 

crore56, towards annuity/ employment and resettlement grant. 

Thus, the provisions of the RFCTLARR Act, 2013, were not complied with, 

insofar as grant of R&R benefits, towards annuity/ employment and 

resettlement grant, were concerned. 

In reply, the SLAOs of TMIP, TBRLP, RIP and Collector, Koraput, stated that 

no instruction had been received for payment of R&R benefits to the affected 

families. The PD R&R, KIP, assured that clarification in the matter, would be 

sought from the Government. The LAO Keonjhar, and SLAO, DBRLP, stated 

that R&R benefits were not provided, as no livelihoods/ habitations, were 

affected. The replies are not acceptable, since payment of R&R benefits is 

envisaged in Section 31 of the RFCTLARR Act, 2013. 

Replies of LAO, Sundargarh, LAO, Mayurbhanj, LAO, Nabarangpur and PD, 

R&R, SIP, had not been received (as of February 2024).  

5.2.2 Non-disbursement of R&R entitlements to displaced/ affected families 

Section 38 of the Act provides that the Collector should take possession of land, 

after ensuring full payment of compensation, as well as R&R entitlements, to 

the entitled persons (within a period of three months, for the compensation, and 

 
54 Except certain benefits in cases of families affected by acquisition of land for irrigation 

projects/ National Parks and Sanctuary projects 
55  As per the RFCTLARR Act, 2013, annuity/ employment: ₹5 lakh per family and one-time 

resettlement grant: ₹50,000 per family 
56  For 13,415 affected families, annuity/ employment at the rate of ₹5 lakh per family and 

resettlement grant at the rate of ₹ 0.50 lakh per family 
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a period of six months, for the monetary part of the R&R entitlements, 

commencing from the date of the award, made under Section 30). 

Audit noticed that: 

• R&R entitlements of ₹176.51 crore, for 2,208 affected/ displaced 

families, had not been paid, by the PD, R&R, SIP, Mayurbhanj (₹135.97 

crore for 1,321 families) and PD R&R, KIP, Keonjhar (₹40.54 crore for 

887 families), as of September 2022. 

• In case of SIP, Mayurbhanj, the beneficiaries had not vacated their land, 

due to non-payment of R&R entitlements.  

• In case of KIP, Keonjhar, the displaced families had been evacuated, 

before full payment of R&R benefits.  

The PD, R&R, SIP, stated that, due to non-production of valid documents, like 

proof of age, lack of ordinary residential status, etc., the R&R assistance had 

remained undisbursed. The reply furnished by PD, R&R, SIP, was not 

acceptable, since the affected families had been identified after due survey. PD, 

R&R, KIP assured that necessary steps would be taken, for disbursement of the 

amount, at an early date. 

5.2.3 Non-rehabilitation of displaced families 

Audit noticed in three out of the six sampled districts that, 6,401.901 acres of 

land, as detailed in Table 5.2, were acquired during 1963-64 to 2016-17, 

requiring rehabilitation and resettlement of 2,390 displaced families. However, 

the displaced families had not been rehabilitated, as of December 2022.  

Table 5.2: Rehabilitation of project displaced families 

Name of the Project Year of 

acquisition 

Area 

acquired (in 

acres) 

No. of 

displaced 

families 

Ultra Mega Power Project 

(UMPP), Sundargarh 

2014-15 2,731.431 1,958 

Aditya Aluminium Refinery 

plant by Hindalco Industries 

Limited (HIL), Koraput 

2007-08 431.340 122 

Hindustan Aeronautics 

Limited(HAL), Koraput  

1963-64 3,121.150 75 

Vedanta Aluminium Limited 

(VAL), Kalahandi 

November 2016 to 

February 2017 

117.980 235 

Total  6,401.901 2,390 
(Source: Records of the Offices of the test-checked LAOs/ SLAOs) 

Audit noticed that: 

• In case of UMPP, Sundargarh, R&R benefits had not been provided, due 

to non-finalisation of the R&R site. The displaced families were staying 

in their homes, without any income/ livelihood, as their main source of 

income, i.e. agricultural land, had been taken over for the project, since 

2014-15. 

In reply, the Sub Collector-cum-LAO, Sundargarh, assured that the issue 

of rehabilitation of project affected and displaced families, would be 

taken up with the higher authorities, for necessary remedial action.  
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• In case of HIL, the 122 families, after being displaced from their own 

homes, were residing on Government land. Though 34.72 acres of land 

had been sanctioned (February 2008), in favour of IDCO, at Biriguda 

village, for construction of an R&R colony, the same had not been 

constructed, as of September 2022. 

The LAO, Koraput, stated that the IDCO had been instructed for 

construction of the R&R colony for proper rehabilitation of the 

displaced families. 

• In pursuance of instructions (January 2014) of the RDM Department, 

for relocation of displaced families at suitable locations, the Collector, 

Koraput had constructed (August 2015) 82 dwelling houses, in the 

Mohanpada village, under Koraput Tahasil, at a cost of ₹4.94 crore, with 

these funds having been provided by HAL. The displaced families, 

demanding permanent jobs in HAL, did not turn up for relocation at the 

R&R colony. Physical inspection (September 2022) of the site, by the 

representative of LAO, in the presence of Audit, revealed that the 

houses, as shown in photograph below, had been left unused, in a 

dilapidated condition, covered with bushes. The doors and windows , 

sanitary fittings and water tanks fixed on the roof of most of the houses 

had been stolen.  

Image 5.1: Dwelling houses, constructed at the Mohanpada village, lying 

unused, in a dilapidated condition 

 

Audit observed that, prior to the construction of the dwelling houses, the 

consent of displaced families, to be rehabilitated, had not been obtained. 

Further, effective steps had not been taken for safeguarding these 

houses. 

Regarding HAL, the LAO stated that the displaced families were 

refusing to shift to the new colony, demanding permanent jobs in HAL, 

which was not under the purview of the district administration. The LAO 

also stated that, due to non-utilisation of dwelling houses, the same were 

in a dilapidated condition, as pointed out by Audit. The LAO assured 

that immediate steps would be taken to safeguard the houses. 
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• In case of VAL, R&R entitlements of ₹21.61 crore, in regard to 209 out 

of 235 displaced families, of three villages, were approved (November 

2022) by the Sub-Collector, Bhawanipatna. The same had, however, not 

been paid (as of December 2022). Further, out of 219 houses, 

constructed for displaced families, 127 had been allotted, while the 

remaining 92 houses were lying vacant. 

The LAO, Kalahandi, did not furnish any specific reply, regarding the 

delay in rehabilitation of the displaced families. 

5.2.4 Non-payment of R&R assistance to displaced families, residing on 

Government land  

As per Clause 9 of the ORRP, 2006, an encroacher family is also entitled to 

R&R assistance. Audit noticed that the Commissioner R&R, Berhampur, had 

approved (November 2020) rehabilitation assistance of ₹64.40 lakh, for eight 

homesteadless families, residing on Government land. Accordingly, their names 

had been included in the declarations made (May 2021) by the RDM 

Department, under Section 19 of the RFCTLARR Act, 2013, for acquisition of 

land. Though the said land had been taken over (February 2022) by the land 

requisitioning authority and the eight families had been displaced, the R&R 

assistance had not been paid, as of November 2022. 

In reply, the SLA&RRO, TMIP, assured that the matter would be referred to the 

Water Resources Department, i.e., the land requisitioning department, for early 

sanction of the R&R assistance. The fact, however, remains that the families 

had been displaced, prior to payment of R&R assistance, in contravention of the 

provisions of the Act. 

5.2.5 Short award of R&R benefits 

Clause 13 of the ORRP, 2006, provided for revision of rehabilitation grants, 

after every two years, on the basis of the wholesale price index. Accordingly, 

the RDM Department made the 7th biennial revision (25 May 2021) of 

rehabilitation grants, in monetary terms, applicable for the period from 1 April 

2020 to 31 March 2022. Audit, however, noticed that the R&R benefits had not 

been paid to 1,915 families, at the enhanced rate, as summarised in Table 5.3. 

Table 5.3: Short award of R&R benefits 

Project No. of 

affected/ 

displaced 

families 

Date of 

sanction 

of R&R 

estimate 

Amount 

sanctioned 

Amount 

due, as per 

the 

enhanced 

rate 

Short 

payment 

(₹ in crore) 

TMIP, 

Koraput 

117 March 

2021 

9.57 10.25 0.68 

SIP, 

Mayurbhanj 

52557 March 

2021 to 

March 

2022 

40.52 42.96 2.44 

 
57  Includes 325 families, affected by irrigation projects 
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Project No. of 

affected/ 

displaced 

families 

Date of 

sanction 

of R&R 

estimate 

Amount 

sanctioned 

Amount 

due, as per 

the 

enhanced 

rate 

Short 

payment 

(₹ in crore) 

KIP, 

Keonjhar 

1,27358 March 

2021 to 

June 2022 

101.30 108.46 7.16 

Total 1,915  151.39 161.67 10.28 

(Source: Records of the Offices of the test-checked LAOs/ SLAOs) 

Audit noticed that: 

• In case of TMIP, Koraput, the R&R grant estimates had been approved 

as per the rates applicable for the period from April 2014 to March 2016 

(4th biennial revision). 

• In case of SIP, Mayurbhanj and KIP, Keonjhar, the R&R grant estimates 

had been approved as per the rates applicable for the period from April 

2018 to March 2020 (6th biennial revision). 

• Though R&R grants had been approved for all the three projects, during 

the same period, the basis of estimation was different, in all three cases. 

This indicated that no uniform basis had been adopted for estimation of 

R&R grants. Despite the lack of uniformity in calculations, the RDM 

Department had approved these R&R estimates. 

• Further, despite upward revision of the R&R rates (May 2021) 

retrospectively, from 1 April 2020, the approved R&R estimates had not 

been revised.  

Due to non-revision of the R&R assistance, as per the rate prevailing at the time 

of sanction, these 1,915 eligible families had been paid R&R assistance, that 

was short by ₹10.28 crore. However, in one case, i.e., R&R grants of ₹13.12 

lakh, pertaining to two displaced families of the Birikala village, prepared 

(January 2017) by the PD, R&R, KIP, on the basis of the 4th biennial revision, 

were revised (December 2021) to ₹ 14.05 lakh, as per the 7th biennial revision. 

In reply, PD, R&R, SIP, stated that the differential revised rates, applicable as 

per the 7th biennial revision, would be prepared and submitted to Government, 

for sanction and payment. PD, R&R, KIP, stated that necessary clarification 

would be obtained and a revised matrix would be prepared, for disbursement of 

assistance to the affected persons. SLA&RRO, TMIP, stated that it could not 

adopt the revised rates, as the R&R estimates had been approved by the Water 

Resources Department, prior to issue of notification of 7th biennial revision. The 

reply is not acceptable, since the upward revision was effective retrospectively, 

from 1 April 2020, while the estimates had been approved in March 2021. 

Recommendation 5.1: R&R benefits should be made available to all affected 

families, within six months from the date of award of compensation, as per 

the provisions of the RFCTLARR Act, 2013. 

 
58  Land acquisitions made during 2004-05 to 2010-11. R&R assistance for extended/ left-out 

displaced families of 13 villages, sanctioned during March 2021 to June 2022 
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5.2.6 Non-correction of Record of Rights of lands, provided to the displaced 

families 

As per Clause 7 (viii) of the ORRP, 2006, the Record of Rights59, of the land 

and houses allotted to the displaced persons, should be handed over to them, by 

the district administration, while resettling them in the resettlement habitat. As 

per the guidelines issued (June 2011) by the RDM Department, the Project 

Authority is to furnish a list of displaced families, with their plot numbers, to 

the Project Director (R&R), who is to approve the same and recommend it to 

the Tahasildar. Thereafter, the Tahasildar is to issue RoR in favour of the 

displaced families. 

Audit noticed that 640 displaced families, of three projects60, rehabilitated in 

R&R colonies, during FYs 2014-15 to 2021-22, had not been provided with 

RoR. In reply, SLA&RRO, TMIP and PD, R&R, KIP, assured that the matter 

would be addressed, by taking it up with the Tahasildars concerned. The LAO, 

Kalahandi, did not furnish any response. 

5.2.7 Absence of required infrastructure facilities and basic amenities, in 

the R&R colonies  

Paragraph 4 of the RDM Department’s guidelines (June 2011) provides that 

schools, anganwadies, nurseries, health institutions, burial/ funeral grounds, 

play grounds, etc., constructed in the resettlement area shall be maintained by 

the project authorities, for a period of at least 15 years, or until their transfer to 

a Government department/ agency/ Local Body. Until transfer of the asset to 

another agency, the project authorities are required to continue to maintain the 

asset at their cost.  

As per Section 32 of the RFCTLARR Act, 2013, in every resettlement area, as 

defined under the Act, the Collector is to ensure the provision of all 

infrastructural facilities and basic minimum amenities, like roads, drainages, 

electricity, etc.61, as specified in the Third Schedule of the Act.  

In order to verify the actual availability of required infrastructural facilities and 

basic amenities, Audit, accompanied by Departmental officials, conducted 

surveys of 112 beneficiary families, at 17 R&R colonies, of five projects62, 

during October to December 2022. A summary of the results of the survey is 

shown in Table 5.4. 

 
59  A legal document, which contains ownership of land, details of Khata No., Plot No., area, 

category of land and rent/ water charges payable for the land 
60  TMIP, Koraput: 470; Kanpur Irrigation Project: 47; Vedanta Aluminium Limited: 123 
61  Road, drainage system, drinking water facility, grazing land, fair price shops, Gram 

Panchayat Ghar, post office, basic irrigation facility, transportation facility, burial ground, 

playground, electricity, school, anganwadi centre, public health centre, community centre, 

places of worship, veterinary centre etc. 
62  TMIP: Boriput, Malikarchi, Bispani, Kendar, Majhipadar VII, Birfulguma, Dakara & 

Majhipadar; NTPC: Darlipali; KIP: Angulia, Basudevpur, Birikala & Dhobulabeda; SIP: 

Bijaya Krushna Chandra (BKC) Pur, Rangmatia and Sunaposi; VAL, Kalahandi: 

Rengopali, Bandhaguda, Kothaduar (RBK) 
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Table 5.4: Availability of infrastructure facilities in R&R colonies 

Infrastructure 

facilities and 

basic 

amenities 

required in 

R&R colonies 

No. of 

colonies, 

where 

facilities 

were not 

available 

Names of colonies, found 

lacking in infrastructure 

facilities and basic 

amenities 

Number/ names of 

colonies where 

facilities available, 

but were damaged/ 

defunct  

All weather 

connectivity 

3 1. Dhobulabeda of KIP 

Keonjhar 

2. Rangamatia, 

3. Sunaposi of SIP, 

Mayurbhanj 

1. Majhipadar, 

2. Malikarchi of 

TMIP, Koraput 

Drainage 

facility 

8 1. Dhobulabeda of KIP, 

Keonjhar 

2. Rangamatia,  

3. Sunaposi, 

4. BKC Pur of SIP, 

Mayurbhanj 

5. Dakara, 

6. Boriput of TMIP, 

Koraput 

7. RBK of VAL, 

Kalahandi 

8. Darlipali of NTPC, 

Sundargarh 

1. Majhipadar, 

2. Malikarchi of 

TMIP, Koraput 

Drinking water 

facilities/ piped 

water supply 

4 1. Majhipadar, 

2. Dakara, 

3. Bispani, 

4. Bifulguma of TMIP, 

Koraput 

1. Angulia, 

2. Basudevpur of 

KIP, Keonjhar 

3. Majhipadar, 

4. Malikarchi, 

5. Kendar of TMIP, 

Koraput 

Primary School 5 1. Angulia, 

2. Dhobulabeda of KIP, 

Keonjhar 

3. Sunaposi of SIP, 

Mayurbhanj 

4. Majhipadar-VII of 

TMIP, Koraput 

5. RBK of VAL, 

Kalahandi 

1. Birikela of KIP, 

Keonjhar 

2. Malikarchi, 

3. Boriput,  

4. Bispani of TMIP, 

Koraput 

Individual 

toilet facilities 

13 1. Angulia, 

2. Birikela, 

3. Dhobulabeda of KIP, 

Keonjhar 

4. Rangamatia, 

5. Sunaposi of SIP, 

Mayurbhanj 

6. Majhipadar, 

7. Malikarchi, 

8. Dakara, 

9. Boriput, 

10. Bispani, 

11. Bifulguma, 

- 
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Infrastructure 

facilities and 

basic 

amenities 

required in 

R&R colonies 

No. of 

colonies, 

where 

facilities 

were not 

available 

Names of colonies, found 

lacking in infrastructure 

facilities and basic 

amenities 

Number/ names of 

colonies where 

facilities available, 

but were damaged/ 

defunct  

12. Kendar, 

13. Majhipadar-VII of 

TMIP, Koraput 

Anganwadi 

Center 

3 1. Birikela of KIP, 

Keonjhar 

2. Bispani of TMIP, 

Koraput 

3. RBK of VAL, 

Kalahandi 

- 

Public lighting 

system  

0 - 1. Dakara,  

2. Boriput, 

3. Bispani,  

4. Bifulguma, 

5. Majhipadar, 

6. Malikarchi of 

TMIP, Koraput 

7. Darlipali of 

NTPC, 

Sundargarh 
(Source: Records of the Offices of the test-checked LAOs/ SLAOs and Joint Beneficiary 

Survey of R&R colonies) 

 
Image 5.2 : Incomplete Primary School 

Building at the Angulia R&R Colony, 

relating to the Kanpur Irrigation Project, 

Keonjhar 

Image 5.3: Defunct Piped Water Supply 

System at the Rangamatia R&R Colony, 

relating to Subarnarekha Irrigation 

Project, Mayurbhanj 

  

In case of Angulia R&R Colony, the displaced families had been rehabilitated 

in the Colony, since 2016.  

Thus, the required infrastructural facilities, as well as basic minimum amenities, 

were not provided to the displaced families, in the R&R colonies.  

Recommendation 5.2: Basic civic amenities, as provided under Section 32 of 

the RFCTLARR Act, 2013, should be provided in the R&R Colonies, for the 

socio-economic upliftment of the displaced families. 


