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PREFACE

This Report of the Comptroller and Auditor General of India for the 
year ended 31 March 2022 has been prepared for submission to the 
Governor of Bihar under Article 151 of the Constitution of India.

The Report contains significant findings of audit of Receipts and 
Expenditure of major revenue earning Departments and State Public 
Sector Enterprises/Undertakings (SPSEs/PSUs) conducted under 
the Comptroller and Auditor General of India (Duties, Powers and 
Conditions of Service) Act, 1971.

The instances mentioned in this Report are those, which came to 
notice in the course of test audit during the period 2021-22 as well 
as those which came to notice in earlier years,  but could not be 
reported in the previous Audit Reports; instances relating to the 
period subsequent to 2021-22 have also been included, wherever 
necessary. 

The audit has been conducted in conformity with the Auditing 
Standards issued by the Comptroller and Auditor General of India.
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OVERVIEW

PART A: REVENUE SECTOR

This part contains nine paragraphs including one Subject Specific Compliance 
Audit (SSCA) on ‟Department’s oversight on GST payments and Return 
Filing”. Some of the major findings in this part are summarised below:

1. 	 General

The total receipts of the Government of Bihar for the year 2021-22 amounted 
to ₹ 1,58,797.33 crore, of which revenue raised by the State Government from 
its own sources, was ₹ 38,838.88 crore (24.46 per cent). The share of receipts 
from the Government of India amounting to ₹ 1,19,958.45 crore (75.54 per cent 
of the total receipts) comprised State’s share of divisible Union taxes of 
₹  91,352.62 crore (57.53 per cent of the total receipts) and grants-in-aid of 
₹ 28,605.83 crore (18.01 per cent of the total receipts). 

(Paragraph 1.1)

Arrears of revenue as on 31 March 2022 on taxes on sales, trade etc., taxes on 
goods and passengers, taxes and duties on electricity, taxes on vehicles, other 
taxes and duties on commodities and services, land revenue, state excise, stamps 
duty and registration fees and non-ferrous mining and metallurgical industries 
amounted to ₹ 4,022.59 crore, of which ₹ 1,300.42 crore was outstanding for 
more than five years. 

(Paragraph 1.2)

The Public Accounts Committee (PAC) discussed 43 selected paragraphs 
pertaining to the Audit Reports for the years 2010-11 to 2019-20 and issued 
recommendations on 36 paragraphs relating to Commercial Taxes Department, 
Prohibition, Excise and Registration Department, Revenue and Land Reforms 
Department, Mines and Geology Department and Transport Department 
incorporated in the aforesaid Reports. However, no Action Taken Notes have 
been received from these departments on PAC recommendations (April 2023).

(Paragraph 1.3)

Audit observations included in 2,980 Inspection Reports (IRs) (25,166 audit 
observations) involving potential revenue of as much as ₹ 55,840.32 crore were 
outstanding at the end of March 2022 whereas the total revenue collection of the 
State is ₹ 38,838.88 crore. Even the first replies, required to be received from the 
heads of offices within four weeks of receipt of the IRs, were not received (June 
2022) in respect of 1,271 IRs (10,838 audit observations) involving potential 
revenue of as much as ₹ 20,097.69 crore, issued from 2007-08 onwards.

 (Paragraph 1.4)

Audit observed underassessment/ short levy/loss of revenue aggregating 
to ₹  25,001.46 crore in 1,059 cases. The departments concerned accepted 
(between April 2021 and March 2022) underassessment and other deficiencies 
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of ₹ 28.80 crore in 336 cases, which were pointed out during previous years. 
The departments reported (between April 2021 and March 2022) recovery of 
₹ 3.16 crore in 74 cases.

(Paragraph 1.5)

2.	 Commercial Taxes

In 12 circles, 26 taxpayers, had availed input tax credit of ₹ 761.76 crore 
through Goods and Services Tax Returns (GSTR-3B), whereas, input tax 
credit of ₹ 720.03 crore only was available in their GSTR-2A for the year 
2017-18.

(Paragraph 2.3.7.3 (A)(I))

In 11 circles, 22 taxpayers had availed excess ITC under reverse charge 
mechanism of ₹ 7.28 crore for the year 2017-18.

(Paragraph 2.3.7.3 (A)(II))

Seven taxpayers of five circles had availed input tax credit of ` 1.03 crore under 
reverse charge mechanism for the year 2017-18 without discharging/payment 
of reverse charge mechanism tax liability.

(Paragraph 2.3.7.3 (A)(III))

Five taxpayers of four circles had declared unreconciled input tax credit of 
` 6 crore in Table-12F of GSTR-9C, being input tax credit claimed in annual 
return (GSTR-9) in excess of eligible input tax credit as per audited annual 
financial statements.

(Paragraph 2.3.7.3 (A)(IV))

Unreconciled turnover of ₹ 1,647.19 crore in 26 cases of 13 circles was declared 
in Table-5R of GSTR-9C for the year 2017-18.

(Paragraph 2.3.7.3 (A)(V))

Unreconciled taxable turnover for ₹ 294.73 crore was declared in Table-7G of 
GSTR-9C, in 26 cases of 15 circles.

(Paragraph 2.3.7.3 (A)(VI))

Unreconciled payment of tax for ₹ 8.90 crore in Table-9R of GSTR-9C in 19 
cases of 13 Circles.

(Paragraph 2.3.7.3 (A)(VII))

In nine Circles, 14 taxpayers, had availed excess Input Service Distributor credit 
for ₹ 2.43 crore for the year 2017-18.

(Paragraph 2.3.7.3 (A)(VIII))

Mismatch of tax liability of ₹ 101.77 crore, in 14 cases of 11 circles, for the 
year 2017-18.

(Paragraph 2.3.7.3 (A)(X))
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In 11 circles, 12 taxpayers had filed GSTR-1 and declared tax liability of 
` 0.91 crore for the year 2017-18, without filing GSTR-3B return.

(Paragraph 2.3.7.3 (A)(XI))

In 22 cases (including nine scrutinised cases) of 16 circles, taxpayers had 
filed their returns with delays of 1 to 1,060 days but the interest payments of 
₹ 2.62 crore were not discharged.

(Paragraph 2.3.7.4 (A)( I)(a))

Mismatch of ITC of ₹ 60.58 crore on input supplies received from various 
registered 44 taxpayers of 23 Circles.

(Paragraph 2.3.7.4 (A)( II)(a))

There was an unreconciled ITC of ₹ 11.04 crore in four cases of three circles in 
Table-12F of GSTR-9C for the year 2017-18.

(Paragraph 2.3.7.4 (A)( II)(b))

There was a difference of ₹ 0.54 crore in eight cases (unscrutinised) of eight 
circles, in availing of ITC as reflected in Table-6J of GSTR-9 return.

(Paragraph 2.3.7.4 (A)( II)(c))

Three taxpayers of Patna North and Patna Special circles had availed ITC of 
₹ 2.01 crore for the period 2017-18 but had paid tax of ₹ 0.04 crore only under 
reverse charge.

(Paragraph 2.3.7.4 (A)( II)(d))

Short payment of tax of ₹ 7.22 crore by 19 taxpayers (including three scrutinised/
assessed cases) of 16 circles.

(Paragraph 2.3.7.4 (A)( III)(b))

Two taxpayers of Sasaram and Shahabad Circles had made taxable supplies 
of ‛transfer of business assets and scrap sales’ for ₹ 2.58 crore for the period 
2017-18.

(Paragraph 2.3.7.4 (A)( III)(c))

Due to non-deduction of TDS from the bills of suppliers under Mahatma 
Gandhi National Rural Employment Guarantee Act, the short admittance 
of tax liability could not be detected which led to a loss of revenue of 
₹ 1.77 crore.

(Paragraph 2.4.1)

3.	 Taxes on Vehicles

Concerned District Transport Officers did not ensure renewal of fitness 
certificate of 20,189 vehicles during January 2017 and March 2022. This 
resulted in non-realisation of ₹ 1.27 crore (testing fee: ₹ 86.94 lakh and fitness 
certificate renewal fee: ₹ 40.38 lakh).

(Paragraph 3.3)
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Penalty for belated payment of One Time Tax was neither calculated/levied 
by VAHAN software nor by the concerned DTOs in respect of 581 defaulting 
vehicles which resulted in non-levy/realisation of penalty ₹ 1.05 crore.

(Paragraph 3.4)

Despite availability of information of non-payment of motor vehicles taxes by 
defaulter vehicle owners, the concerned DTOs did not monitor or review tax 
table of VAHAN to generate tax defaulter list. As a result demand notices were 
not issued by the DTOs to the tax defaulters and consequently tax and penalty 
for ₹ 22.16 crore remained unrealised.

	 (Paragraph 3.5)

4.	 Revenue and Land Reforms

Due to non-disbursement of one-time payment of ₹ 5,00,000, 41 affected 
families were deprived of a Rehabilitation and Resettlement entitlement and 
leviable interest for ₹ 2.59 crore.

(Paragraph 4.3)

Application of incorrect calculation method resulted in short levy of Solatium 
and leviable interest of ₹ 6.40 crore leading to their short payment to 
landowners.

(Paragraph 4.4)

Short payment of additional compensation and leviable interest of ̀  16.73 crore 
to the landowners due to incorrect calculation.

(Paragraph 4.5)

5.	 Stamps Duty and Registration Fees

Five Registering Authorities failed to detect undervaluation of land in eight 
instruments executed during October 2020 to June 2022 which resulted in short 
realisation of Stamp Duty and Registration Fee of ₹ 1.25 crore.

	 (Paragraph 5.3)

PART  B: STATE PUBLIC SECTOR UNDERTAKINGS
This Part contains six paragraphs, including one Subject Specific Compliance Audit 
(SSCA) on ‟Physical existence and safeguarding of assets in Non-Working PSUs 
under the Departments of Industries; Environment, Forest & Climate Change; 
Information Technology and Water Resources, Government of Bihar”. Some of 
the major findings in this part are summarised below:

6.	 Functioning of State Public Sector Undertakings

There were 77 State Government Public Sector Undertakings (PSUs) under 
the audit jurisdiction of the Comptroller and Auditor General of India as on 
31 March 2022. These included 70 Government Companies, four Government 
Controlled Other Companies and three Statutory Corporations. This Chapter 
deals with 15 Government Companies and one Statutory Corporation. 61 PSUs 
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(including four Government Controlled Other Companies and two Statutory 
Corporations) whose accounts were in arrears for three years or more or were 
defunct/under liquidation or first accounts were not received are not covered in 
this Chapter.

(Paragraph 6.1 and 6.2.3)

As on 31 March 2022, the total investment (equity and long term loans) in 
PSUs covered in this chapter was ₹ 52,689.67 crore. The investment consisted 
of 76.41 per cent (₹ 40,260.17 crore) towards equity and 23.59 per cent 
(₹ 12,429.50 crore) in long-term loans. The State Government had an equity 
holding of ` 39,686.75 crore in share capital. 

Compared to the previous year, holding of the State Government in equity of 
State PSUs registered a net increase of ₹ 32.24 crore whereas loans outstanding 
remained the same during 2021-22.

(Paragraphs 6.3 and 6.4)

Out of 16 PSUs covered in the chapter, seven PSUs each earned profit during 
2020-21 and 2021-22. The profit decreased to ₹  291.30  crore in 2021-22 
from ₹  302.15  crore in 2020-21. The net worth of these seven PSUs was 
₹ 10,989.84 crore.

Out of 16 PSUs covered in the chapter, five PSUs each incurred losses during 
2020-21 and 2021-22. The accumulated losses and net worth of these loss 
incurring PSUs was ₹ 21,041.52 crore and ₹ 8,783.09 crore, respectively.

(Paragraphs 6.5 and 6.6)

Out of 77 PSUs (including three statutory corporations) under the audit 
jurisdiction of CAG, Financial Statements for the year 2021-22 were received 
from only one PSU on or before 31 July 2022 and have been reviewed by the 
CAG.

(Paragraph 6.9.2)

Subsequent to the audit of the financial statements by statutory auditors, the 
CAG conducted supplementary audit of the financial statements of the State 
Government Companies and Government Controlled Other Companies. 
During October 2021 to July 2022, CAG issued disclaimer on 181 accounts 
(13 Non-Power and five Power) and comments on 14 accounts (12 Non-Power 
and two Power) under Section 143(6)(b) of the Companies Act, 2013.

(Paragraph 6.10.1)

The financial impact of significant comments (issued during October 2021 to 
July 2022 on the four financial statements of three PSUs covered in the chapter) 
on profitability and assets/liabilities was ₹ 31.23 crore and ₹  270.69 crore, 
respectively.

(Paragraph 6.10.2)

1	 The figure also includes accounts which were received and audited prior to October 2021 
and report on accounts issued during October 2021 to July 2022.
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7.	 Subject Specific Compliance Audit

The assets and liabilities of non-working PSUs were not settled and basic 
records and books of accounts, were not being maintained due to lack of 
minimum/skeletal manpower and proper office establishment. Out of 22, 15 
PSUs did not have manpower, due to which their basic records and books 
of accounts, were not being maintained and safeguarded for compliance of 
statutory obligations. The remaining seven PSUs also had the bare minimum 
staff.

(Paragraph 7.6.1)

The accounts of all 22 sampled non-working PSUs, were in arrears, with 
these arrears ranging from seven years to 45 years. In the absence of finalised 
accounts, Audit could not ensure whether the investments made (₹ 420.87 
crore) in these PSUs had been accounted for properly and whether the funds 
provided by the State Government were utilised/being utilised for the intended 
purposes.

(Paragraph 7.6.2)

Out of 22 non-working PSUs, 17 had liabilities towards salaries/pensions and 
other related statutory obligations (EPF etc.), amounted to ₹ 399.08 crore. GoB 
had extended budgetary support of ₹ 127.77 crore to five PSUs, for discharging 
these liabilities, out of which ₹ 92.85 crore had been paid (up to August 2022) 
to the employees concerned, while payment of the balance amount, to the 
remaining employees, was in progress.

(Paragraph 7.6.3)

Bihar State Industrial Development Corporation Limited (BSIDCL) had 322.80 
acres of land, valuing ₹ 1,278.95 crore, and plant and machinery, valuing ₹ 4.12 
crore. However, the basic records of the land of its one subsidiary i.e. Bihar 
Paper Mills Limited and three production units, were not found available with 
the Company.

(Paragraph 7.6.5)

The assets and liabilities of BSIDCL amounting to ₹ 1,278.95 crore were to 
be divided between Bihar and Jharkhand. However, these assets and liabilities 
were yet to be divided between the two States and, as such, the process for 
winding-up of BSIDCL was pending (August 2022).

(Paragraph 7.7.1)

8.	 Compliance Audit Observations

Compliance Audit observations included in this Report highlight deficiencies 
in the management of Public Sector Undertakings involving serious financial 
implications.
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‘Implementation of Smart Cities Mission in Patna’ by Patna Smart City 
Limited has been analysed. The observations are broadly of the following 
nature:

Out of 44 approved projects, 29 could not be started till October 2022, as 
they were found non-feasible, for reasons like the projects already being 
executed by other agencies, non-availability of land, non-requirement of 
rooftop farming, likelihood that the projects may attract huge crowds in 
already crowded areas etc. Hence, Smart City Proposal (SCP) had not been 
planned properly, ultimately leading to withdrawal/ addition of projects and 
subsequent delay.

(Paragraph 8.1.7.1)

The desired objective of construction of Jan Seva Kendras (JSKs) was not 
achieved due to poor planning on the part of Patna Smart City Limited 
(PSCL), despite incurring an expenditure of ₹ 7.10 crore on construction of 
19 JSKs.

(Paragraph 8.1.8.1)

Release of mobilisation advance (MA), without finalisation of the scope of 
work, led to non-commencement of Integrated Command and Control Centre, 
resulting in blocking of MA of ₹ 11.19 crore, for 26 months, with consequent 
loss of interest, amounting to ₹ 1.55 crore, thereon.

(Paragraph 8.1.8.2)

As per the scope of the work, all the Grid Connected Rooftop Solar Power 
Plants were to be connected with the grid and to be equipped with net metering. 
However, the installed plants had not been connected to the grid and, therefore, 
net meters had also not been installed, resulted in partial fulfilment of the 
intended objective.

(Paragraph 8.1.8.3)

Against the available funds of ₹ 455.88 crore, PSCL had spent only ` 132.51 
crore (29 per cent) till August 2022. The poor financial progress was 
attributable to frequent changes in SCPs; changes in the scope of works after 
award of works and during execution; award of works without availability 
of land; and failure of PSCL to obtain No Objection Certificates from the 
concerned Departments.

(Paragraph 8.1.9)

Executing the project related to Madhubani paintings, without administrative/ 
technical/ financial approval from Urban Development and Housing 
Department, Government of Bihar/ Ministry of Housing & Urban Affairs, 
Government of India, had resulted in irregular expenditure, as well as diversion 
of mission funds on works relating to Madhubani paintings, amounting to 
₹ 12.36 crore.

(Paragraph 8.1.9.2)
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Due to failure to forecast and limit the drawl of electricity as prescribed under 
CERC Regulations 2014, the Distribution Companies (South Bihar Power 
Distribution Company Limited and North Bihar Power Distribution Company 
Limited) incurred additional charge of ₹ 181.13 crore, for deviation.

(Paragraph 8.2)

Bihar State Power Transmission Company Limited suffered loss of grant of 
₹ 97.54 crore, due to non-adherence to the Power System Development Fund 
guidelines.

(Paragraph 8.3)

Irregular finalisation of tender by Bihar State Electronics Development 
Corporation Limited resulted in avoidable expenditure of ₹ 1.81 crore.

(Paragraph 8.4)
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CHAPTER I: GENERAL

1.1	 Trend of receipts

1.1.1:	 Tax and non-tax revenues raised by the Government of Bihar (GoB), 
State’s share of net proceeds of divisible Union taxes and duties assigned 
to the State and Grants-in-aid received from Government of India (GoI), 
during the period from financial year (FY) 2017-18 to 2021-22, are depicted 
in Table 1.1.

Table 1.1
Trend of receipts

(₹ in crore)
Sl. 
No.

Particulars 2017-18 2018-19 2019-20 2020-21 2021-22

1. Revenues raised by the State Government
•	  Tax revenues 23,136.49 29,408.14 30,157.98 30,341.67 34,854.54
Percentage of growth 
compared to previous year (-) 2.55 27.11 2.55 0.61 14.87

•	 Non-tax revenues 3,506.74 4,130.56 3,699.60 6,201.38 3,984.34
Percentage of growth 
compared to previous year 45.93 17.79 (-) 10.43 67.62 (-)35.75

Total 26,643.23 33,538.70 33,857.58 36,543.05 38,838.88
2. Receipts from the Government of India

•	 Share of net proceeds of 
divisible Union taxes and 
duties

65,083.38 73,603.13 63,406.33 59,861.41 91,352.621

•	 Grants-in-aid2 25,720.13 24,651.62 26,968.62 31,763.88 28,605.833

Total 90,803.51 98,254.75 90,374.95 91,625.29 1,19,958.45
3. Total revenue receipts

(1 and 2) 1,17,446.74 1,31,793.45 1,24,232.53 1,28,168.34 1,58,797.33

4. Percentage of 1 to 3 23 25 27 29 24
5. Percentage of tax revenue 

to total revenue receipts 20 22 24 24 22

(Source: Finance Accounts, GoB)

The above table indicates that the average annual growth rate in respect of 
tax revenues and non-tax revenues were 8.52 per cent and 17.03 per cent 
respectively, during FYs 2017-22.

1	 For details, please see Statement No. 14 - Detailed accounts of revenue by minor heads in 
the Finance Accounts of Government of Bihar for the year 2021-22. Figures under Minor 
Head 901 - Share of net proceeds assigned to the State under the Major Heads–0005-Central 
Goods and Services Tax (₹ 25,442.20 crore), 0020 - Corporation Tax (₹ 27,178.50 crore), 
0021 - Taxes on income other than Corporation Tax (₹ 26,661.32 crore), 0028- Other Taxes 
on Income and Expenditure (₹ 0.19 crore), 0032 - Taxes on Wealth (₹ 6.38 crore), 0037 – 
Customs (₹ 6,775.97 crore), 0038 - Union Excise Duties (₹ 3,868.86  crore),  0044 - Service 
Tax (₹ 1,326.22 crore) and 0045 – Other taxes and duties on commodities and services 
(₹ 92.98 crore).

2	 Centrally sponsored schemes, Finance Commission grants and other transfer/grants (also 
includes compensation on GST received from GoI).

3	 Includes compensation of ₹ 1,945.08 crore towards loss of revenue due to implementation 
of GST. 
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Break-up of revenue of the State for the financial year 2021-22, is given in 
Chart 1.1.

1.1.2:	 Details of Budget Estimates (BEs) and tax revenues raised during FYs 
2017-18 to 2021-22 are given in Table 1.2.

Table 1.2
Details of Tax Revenues

(₹ in crore)
Sl. 
No.

Head of revenue 2017-18 2018-19 2019-20 2020-21 2021-22 Percentage of 
increase (+)/ 

decrease (-) in 
actuals of  2021-22 in 

comparison to
BEs

Actuals
BEs

Actuals
BEs

Actuals
BEs

Actuals
BEs

Actuals
 BEs of 

 2021-22
Actuals of 
2020-21

1. State Goods and 
Services Tax

0.00
6,746.96

15,000.00
15,288.06

17,812.00
15,800.53

20,800.00
16,050.23

20,621.00
19,264.15

(-) 6.58 20.02

2. Taxes on sales, trade 
etc.

24,400.00
8,298.10

7,890.00
6,584.24

7,150.00
6,121.43

5,830.00
6,031.43

6,010.00
6,871.70

14.34 13.93

3. Taxes on goods and 
passengers

0.00
1,644.85

0.00
398.74

50.00
22.86

20.00
5.68

19.00
(-)0.01

(-) 100.05 (-) 100.18

4. Other taxes and duties 
on commodities and 
services

0.01
20.51

0.02
1.16

(-) 0.01
14.33

0.00
1.41

0.00
0.03 - (-) 97.87

Sub-total
(1, 2, 3 and 4)

24,400.01
16,710.42

22,890.02
22,272.20

25,011.99
21,959.15

26,650.00
22,088.75

26,650.00
26,135.87

5. State excise4 0.00
(-)3.43

0.00
(-) 9.63

0.00
(-) 4.14

0.00
(-) 4.42

0.00
(-)1.29

- 70.81

6. Stamp Duty and 
Registration Fees

4,600.00
3,725.66

4,700.00
4,188.61

4,700.00
4,660.98

4,700.00
4,206.32

5,000.00
5,223.98

 4.48  24.19

7. Taxes on vehicles 1,800.00
1,599.51

2,000.00
2,085.94

2,500.00
2,712.75

2,500.00
2,267.75

2,500.00
2,475.09

(-) 1.00 9.14

4	 Sale of Liquor has been prohibited in Bihar since April 2016.
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Sl. 
No.

Head of revenue 2017-18 2018-19 2019-20 2020-21 2021-22 Percentage of 
increase (+)/ 

decrease (-) in 
actuals of  2021-22 in 

comparison to
BEs

Actuals
BEs

Actuals
BEs

Actuals
BEs

Actuals
BEs

Actuals
 BEs of 

 2021-22
Actuals of 
2020-21

8. Land revenue 600.00
778.65

1,000.00
476.80

1,100.00
275.28

500.00
302.37

500.00
284.20

(-) 43.16 (-) 6.01

9. Taxes and duties on 
electricity

501.09
239.16

310.00
269.17

350.00
439.54

250.00
1,355.09

250.00
595.71

138.28 (-) 56.04

10. Other taxes on income 
and expenditure-
taxes on professions, 
trades, callings and 
employment

100.00
86.52

102.00
125.05

138.00
114.42

150.00
125.81

150.00
140.98 (-) 6.01 12.06

Total 32,001.10
23,136.49

31,002.02
29,408.14

33,799.99
30,157.98

34,750.00
30,341.67

35,050.00
34,854.54

(Source: Finance Accounts, GoB and Finance Department, GoB)

Break-up of tax revenues of the State for 2021-22 is given in Chart 1.2.

It may be seen from Table 1.2 that there were wide variations between the 
budget estimates and actuals during FY 2021-22, under different heads of tax 
revenue, which indicated that the budget was not prepared on realistic basis. 
Department of Revenue and Land Reforms attributed the decrease in collection 
under Land Revenue to decrease in the rate of establishment charge, in respect 
of acquisition of land, by a great margin. 

284.20; (0.82%)

Stamp Duty and Registration Fees
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1.1.3:	 Details of budget estimates and non-tax revenues raised during FYs 
2017-18 to 2021-22 are indicated in Table 1.3.

Table 1.3
Details of non-tax revenues

	 (₹ in crore)
Sl. 
No.

Head of Revenue 2017-18 2018-19 2019-20 2020-21 2021-22 Percentage of increase (+)/
decrease (-) in actuals of  
2021-22 in comparison to

BEs
Actuals

BEs
Actuals

BEs
Actuals

BEs
Actuals

BEs
Actuals

BEs of 
2021-22

Actuals of 
2020-21

1. Non-ferrous 
mining and 
metallurgical 
industries

1,350.00
1,082.67

1,600.00
1,560.65

1,600.00
1,572.07

2,450.00
1,708.93

2,450.00
1766.14 (-) 27.91 3.35

2. Interest receipts 619.25
1,577.24

2,187.39
1,371.94

2,293.84
1,416.48

2,080.55
3,241.97

2,108.10
722.47

(-)65.73 (-) 77.72

3. Police 41.53
86.04

46.19
30.41

52.50
96.31

32.00
122.87

32.00
33.77

5.53 (-) 72.52

4. Other 
administrative
services

256.32
25.84

20.10
46.80

22.62
137.39

63.79
26.53

114.37
578.12 405.48 2079.12

5. Other non-tax5 
receipts

567.21
734.95

592.21
1,120.76

837.51
477.35

612.94
1,101.08

801.00
883.84

10.34 (-) 19.73

Total Receipts 
(Actuals) 3,506.74 4,130.56 3,699.60 6,201.38 3,984.34

(Source: Actual receipts as per Finance Accounts and budget estimates as per Statement of 
Revenue and Capital Receipts of GoB).

5	 Other non-tax receipts includes actual receipts during 2021-22 under the following heads: 
Roads and bridges (₹ 51.88 crore), Medical and public health (₹  40.69 crore), Other rural 
development programmes (₹ 35.42 crore), Forestry and wild life (₹ 31.10 crore), Education, 
sports, arts and culture (₹ 509.13 crore), Public service commission (₹ 40.26 crore), 
Other general economic services (₹ 30.80 crore), Contribution and recoveries towards 
pension and other retirement benefits (₹ 1.27 crore), Crop husbandry (₹ 5.97 crore), Major 
irrigation (₹  40.59 crore), Medium irrigation (₹  0.05 crore), Labour and Employment 
(₹  12.49 crore), Jail (₹  15.40 crore), Fisheries (₹ 13.01 crore), Miscellaneous general 
service (₹ 1.60 crore),Water supply and sanitation (₹ 4.87 crore), Housing (₹ 4.74 crore), 
Urban development (₹ 1.08 crore), Information and publicity (₹ 0.09 crore), Social security 
and welfare (₹ 0.37 crore), Animal husbandry (₹ 0.67 crore), Cooperation (₹  4.96 crore), 
Land reforms  (₹ 0.03 crore), Minor irrigation (₹ 5.52 crore), Civil aviation (₹ 2.24 crore), 
Road transport (₹ 0.18 crore), Tourism (₹ 0.00 crore), Village and small industries (₹ 0.12 
crore), Industries (₹ 0.23 crore), Civil supplies (₹ 0.45 crore), Public Works (₹  22.04 crore), 
Stationary and Printing (₹ 0.04 crore), Dividend & Profits (₹ 6.54 crore) and Inland water 
transport (₹ 0.01 crore).
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Break-up of non-tax revenues of the State for 2021-22 is given in Chart 1.3.

Reasons for wide variations are discussed below:

Interest Receipts: Audit noticed that the main reason for decrease in actual 
receipts during FY 2021-22 over actual receipts of FY 2020-21, was less receipts 
mainly under Other Receipts.

Police Receipts: Audit noticed that the main reason for decrease in actual 
receipts during FY 2021-22 over actual receipts of FY 2020-21, was less receipts 
mainly under fees, fines and forfeitures.

Other Administrative Services: Audit noticed that the main reason for 
increase of actual receipts of 2,079.12 per cent over that of previous year was 
increase of ₹ 480.38 crore in receipts towards election sub-head.

1.2	 Analysis of arrears of revenue

The arrears of revenue as on 31 March 2022, in respect of the principal heads 
of revenue amounted to ₹ 4,022.59 crore, of which, ₹ 1,300.42 crore was 
outstanding for more than five years as detailed in Table 1.4.

Table 1.4 
Arrears of revenue

(₹ in crore)
Sl. 
No.

Heads of 
revenue

Total amount 
outstanding 

as on 
31 March 

2022

Amount 
outstanding 

for more than 
five years as on 
31 March 2022

Stages of pendency as stated by the Departments 
concerned

1. Taxes on 
sales, trade 
etc.

2,212.64 1,171.38 Out of ₹ 2,212.64 crore, demands for ₹  280.56 crore 
were certified for recovery as arrears of land revenue, 
recoveries of ₹ 397.58 crore and ₹ 166.08 crore were 
stayed by the courts and the Government respectively, 
₹ 5.04 crore was held up due to assessees/dealers 
becoming insolvent, ₹ 8.61 crore was likely to be written-
off and ₹ 1,354.75 crore was pending at other stages.
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Sl. 
No.

Heads of 
revenue

Total amount 
outstanding 

as on 
31 March 

2022

Amount 
outstanding 

for more than 
five years as on 
31 March 2022

Stages of pendency as stated by the Departments 
concerned

2. Taxes on 
goods and 
passengers

176.05 84.63 Out of ₹ 176.05 crore, demand for ₹ 2.49 lakh was certified 
for recovery as arrears of land revenue, recoveries of 
₹ 9.98 crore and ₹ 6.40 crore were stayed by the courts 
and the Government respectively and ₹ 159.64 crore was 
pending at other stages.

3. Taxes and 
duties on 
electricity

0.20 0.20 Out of ₹ 19.76 lakh, demand of ₹ 5.61 lakh was certified 
for recovery of arrear of land revenue and   ₹ 14.15 lakh 
was pending at other stages.

4. Taxes on 
vehicles

172.85 - The Transport Department did not provide details 
of arrears outstanding for more than five years. The 
Department also did not provide stages of pendency of 
outstanding arrears.

5. Other taxes 
and duties on 
commodities 
and services

3.46 3.03 Out of ₹ 3.46 crore, demands for ₹  1.46 crore were 
certified for recovery as arrears of land revenue and 
₹ 2.00 crore was pending at other stages.

6. Land revenue 282.11 - The Revenue and Land Reforms Department did not 
provide details of arrears outstanding for more than five 
years. The Department also did not provide stages of 
pendency of outstanding arrears.

7. Stamp 
Duty and 
Registration 
Fee

51.11 20.15 Out of ₹ 51.11 crore, ₹ 43.03 crore were certified for 
recovery as arrears of land revenue and recovery of 
₹ 8.08 crore was stayed by the courts

8. State excise 46.96 21.03 Out of ₹ 46.96 crore, demands for ₹ 35.53 crore were 
certified for recovery as arrears of land revenue, recovery 
of ₹ 6.29 crore was stayed by the courts, ₹ 0.14 crore was 
held up due to assessees/dealers becoming insolvent, 
₹ 0.30 crore was likely to be written-off and ₹ 4.70 crore 
was pending at other stages.

9. Non-ferrous 
mining and 
metallurgical 
industries

1,077.21 - The Mines and Geology Department did not provide 
details of arrears outstanding for more than five years. 
The Department also did not provide stages of pendency 
of outstanding arrears.

Total 4,022.59 1,300.42
(Source:  Information received from the concerned Departments)

1.3	 Follow up on Audit Reports–summarised position

In terms of the Manual of Instructions (1998) of the Finance Department, 
Departments are required to initiate action on the audit paragraphs, contained in 
the Reports of the Comptroller and Auditor General of India (CAG), within two 
months of their laying in the Legislative Assembly. The Government shall submit 
explanatory notes thereon for consideration by the Public Accounts Committee 
(PAC). However, explanatory notes (replies of the Departments) were submitted 
with delays of more than five months, in respect of 165 paragraphs (including 
Performance Audits) those appeared in the CAG’s Revenue Audit Reports for 
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the years 2010-11 to 2019-20, placed before the State Legislature between 
August 2012 and March 2022. Details of pendency of explanatory notes, as on 
June 2022, pertaining to various Departments6 are given in Table 1.5

Table 1.5
Pending explanatory notes

Sl. 
No.

Audit Report  
ending on

Date of 
presentation in 
the legislature

No. of 
paragraphs

No. of paragraphs 
where explanatory 

notes received

No. of paragraphs 
where explanatory 
notes not received

1 31 March 2011 06.08.2012 35 35 00
2 31 March 2012 08.01.2013 38 37 01
3 31 March 2013 21.02.2014 41 39 02
4 31 March 2014 24.12.2014 44 39 05
5 31 March 2015 18.03.2016 39 35 04
6 31 March 2016 27.03.2017 42 20 22
7 31 March 2017 29.11.2018 36 08 28
8 31 March 2018 16.03.2020 28 13 15
9 31 March 2019 29.07.2021 13 05 08
10 31 March 2020 30.03.2022 07 00 07

Total 323 231 92

It was observed that although the Departments initiated action for recovery 
of revenue in the instances pointed out by Audit, corrective measures to 
prevent persistent irregularities were not addressed by the Departments at 
any level.

The PAC discussed 43 out of 278 selected paragraphs pertaining to the Audit 
Reports for the years 2010-11 to 2019-20 and issued recommendations on 36 
paragraphs pertaining to Commercial Taxes Department, Prohibition, Excise 
and Registration Department, Revenue and Land Reforms Department, 
Mines and Geology Department and Transport Department. Action Taken 
Notes (ATNs) had not been received on these paragraphs from the concerned 
departments.

Accountant General (Audit), requested Chief Secretary, Government of Bihar 
(March 2023), to instruct the concerned Departments for timely submission 
of self-explanatory notes on audit observations and ATNs on PAC’s 
recommendations. In pursuance to this request, the Finance Department 
issued instructions (April 2023) to all Administrative Departments, to 
submit self-explanatory notes on audit observations and ATNs on PAC’s 
recommendations. 

Recommendation 1: The State Government may initiate action to address 
the shortcomings and system defects pointed out by Audit to plug the leakage 
of revenue and ensure that all Departments promptly prepare ATNs on 
recommendations of PAC.

6	 Commercial Taxes (64 paragraphs); Prohibition, Excise and Registration (one paragraph); 
Transport (12 paragraphs) and Revenue and Land Reforms (15 paragraphs).
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1.4	 Response of the Departments/Government to Audit

1.4.1	 Position of outstanding Inspection Reports

On completion of audit of Government Departments and offices, Audit issues 
Inspection Reports (IRs) to the concerned Heads of offices, with copies to their 
superior officers for corrective action and their monitoring. Serious financial 
irregularities are reported to the head of the Departments and the Government. 
Review of IRs issued during the period from 2012-13 to 2021-22 revealed 
that 25,166 paragraphs relating to 2,980 IRs remained outstanding at the end 
of March 2022. Potential recoverable revenue in these IRs was as much as 
₹ 55,840.32 crore, whereas, the total revenue collection of the State for 2021‑22 
was ₹  38,838.88 crore. Details of IRs relating to major revenue earning 
departments of the State Government are given in Table 1.6.

Table 1.6 
Department-wise details of Inspection Reports

(₹ in crore)

Sl.
No. Department Nature of receipts

No. of 
outstanding 

IRs

No. of 
outstanding 

audit 
observations

Money 
value 

involved

1 Commercial 
Taxes

Taxes on sales, trade etc.

512 10,546 12,814.36
Entry tax
Electricity duty
Entertainment tax etc.

2 Excise and 
Prohibition State excise 362 1,567 1,159.31

3 Revenue and 
Land Reforms Land revenue 886 5,840 35,729.20

4 Transport Taxes on vehicles 396 3,166 2,458.17

5 Registration Stamp Duty and 
Registration Fees 453 1,672 1,465.54

6 Mines and 
Geology Mining receipts 371 2,375 2,213.74

Total 2,980 25,166 55,840.32

Even the first replies, required to be received from the Heads of offices, were 
not received (June 2022) for 1,271 IRs (10,838 audit observations) involving 
potential revenue of as much as ₹ 20,097.69 crore, issued from 2007-08 onwards. 
Department-wise details are given in Table 1.7.
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Table 1.7
Inspection Reports pending first reply

(₹ in crore)

Sl. 
No. Department Nature of receipts

No. of 
outstanding 

IRs

No. of 
outstanding 

audit 
observations

Money 
value 

involved

1. Commercial 
Taxes

Taxes on sales, trade etc.

101 2,878 4,605.09
Entry tax
Electricity duty
Entertainment tax etc.

2. Excise and 
Prohibition State excise 66 348 211.79

3. Revenue and 
Land Reforms Land revenue 588 4,075 10,901.00

4. Transport Taxes on vehicles 257 2,118 1,998.44

5. Registration Stamp Duty and Registration 
Fees 156 626 1,015.49

6. Mines and 
Geology

Non-ferrous mining and 
metallurgical industries 103 793 1,365.88

Total 1,271 10,838 20,097.69

Recommendation 2: The State Government may introduce a mechanism 
to ensure that departmental officers respond to Audit Inspection Reports 
promptly, take corrective action, and work closely with Audit to bring about 
early settlement of audit observations through Audit Committee Meetings.

1.5	 Results of audit

Position of the local audit conducted during the year

Audit covered six Departments of the State Government and test-checked 
records of 117, out of 1,359 auditable units (8.61 per cent) relating to 
commercial taxes, state excise, taxes on vehicles, stamp duty and registration 
fees, land revenue and mining receipts during the year 2021-22.

Audit observed underassessment/short levy/loss of revenue aggregating to 
₹ 25,001.46 crore in 1,059 cases, which were communicated to the Departments 
through Inspection Reports. The departments concerned accepted (between 
April 2021 and March 2022) underassessment and other deficiencies of 
₹ 28.80 crore in 336 cases, which were pointed out in previous years. The 
departments reported (between April 2021 and March 2022) recovery of 
₹ 3.16 crore in 74 cases pertaining to previous years.
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1.6	 Coverage of this Report

This part of the Report contains nine paragraphs including one Subject Specific 
Compliance Audit (SSCA) on “Department’s oversight on GST payments and 
Returns Filing”. Total financial implication of this Report is ₹ 311.03 crore. 

The departments have accepted audit observations amounting to 
₹ 275.39 crore. These audit observations are discussed in Chapters II to V of 
this Report.

The errors/omissions pointed out are on the basis of a test audit. The 
Department/Government may, therefore, undertake a thorough review of all 
units to check whether similar errors/omissions have taken place elsewhere 
and, if so, to rectify them; and to put a system in place that would prevent 
such errors/omissions.
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CHAPTER  II
COMMERCIAL TAXES
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CHAPTER II: COMMERCIAL TAXES

2.1	 Tax administration

The Commercial Taxes Department (CTD) in the state is primarily responsible 
for Tax Administration under different Acts, such as  Bihar Goods and Services 
Tax (BGST) Act, 2017; Bihar Electricity Duty Act, 1948; Bihar Professional 
Tax Act, 2011; Bihar Value added Tax Act, 2005; Central Sales Tax (CST) Act, 
1956; Bihar Entertainment Tax Act, 1948; Bihar Advertisement Tax Act, 2007; 
Bihar Taxation on Luxuries in Hotels Act, 1988 and Bihar Tax on Entry of 
Goods into local area (BTEG) for consumption, use or sale therein Act, 1993.

At the apex level, the Department is headed by the Commissioner of State Tax 
(CST), who is assisted by Special Commissioners of State Tax, Additional 
Commissioners of State Tax, Joint Commissioners of State Tax (JCST), and 
Deputy Commissioners of State Tax (DCST)/Assistant Commissioners of State 
Tax (ACST). At the field level, the State is divided into administrative, appeals 
and audit (nine divisions1 each) as they were under the VAT period, each headed 
by an Additional Commissioner of State Tax.  The administrative divisions 
are further sub-divided into 50 circles, each headed by a JCST/DCST, who is 
assisted by Assistant Commissioners of State Tax. 

2.2	 Results of audit

During 2021-22, Audit test-checked records of 17, out of 90 units of CTD and 
observed irregularities involving ₹ 35.21 crore in 242 cases, which fall under 
the categories detailed in Table 2.1. 

Table 2.1 
Results of audit

Sl. 
No. Category No. of cases Amount 

(₹ in lakh)
A: Taxes on sales, trade etc./ VAT

1. Non-levy and short levy of taxes 02 110.91
2. Suppression of turnover 29 197.69
3. Excess allowance of Input Tax Credit 30 683.36
4. Underassessment of CST 01 11.21
5. Irregular allowances of exemption from tax 07 130.18
6. Irregular allowances of concessional rate of tax 02 1.63
7. Non-levy or short levy of additional tax and surcharge 25 151.01
8. Application of incorrect rates of tax 14 436.07
9. Short levy due to incorrect determination of turnover 02 8.21

10. Non-levy of penalty for excess collection of tax mistake in 
computation 13 72.83

11. Non-levy of purchase tax 04 77.19
12. Other cases 38 111.18

Total 167 1,991.47

1	 Bhagalpur, Darbhanga, Magadh, Patna Central, Patna East, Patna West, Purnea, Saran 
and Tirhut.
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Sl. 
No. Category No. of cases Amount 

(₹ in lakh)
B: Entry Tax

1. Short levy of entry tax due to suppression of import value 17 587.87
2. Application of incorrect rates of entry tax 04 23.72
3. Other cases 00 00

Total 21 611.59
C: GST

1. Non/short levy of GST 54 917.89
Total 54 917.89

Grand Total 242 3,520.95

During 2021-22, the Department accepted underassessment and other 
deficiencies of ₹  11.65  crore in 122 cases and recovered ₹  0.44  crore in 
44 cases, pointed out during 2021-22. The replies, in regard to the remaining 
cases of the previous years and for all the cases of 2021-22 were not received 
(June 2023).

2.3	 Subject Specific Compliance Audit on ‟Department’s Oversight 
on GST payments and Returns Filing”

2.3.1	 Introduction

Introduction of Goods and Services Tax (GST) has replaced multiple taxes 
levied and collected by the Centre and States. GST, which came into effect 
from 01 July 2017, is a destination based consumption tax on the supply 
of goods or services or both levied on every value addition. The Centre 
and States simultaneously levy GST on a common tax base. Central GST 
(CGST) and State GST (SGST)/Union Territory GST (UTGST) are levied 
on intra state supplies and Integrated GST (IGST) is levied on inter state 
supplies.

Section 59 of the Bihar GST Act (BGST), 2017, stipulates GST as a self-
assessment based tax, whereby the responsibility for calculating tax liability, 
discharging the computed tax liability and filing returns is vested on the 
taxpayer. The GST returns must be filed online regularly on the common GST 
portal, failing which penalties will be payable. Even if the business has had no 
tax liability during a particular tax period, it must file a nil return mandatorily. 
Further, Section 61 of the BGST Act read with Rule 99 of BGST Rules 
stipulate that the Proper Officer may scrutinise the return and related particulars 
furnished by taxpayers, communicate discrepancies to the taxpayers and seek 
an explanation. 

This Subject Specific Compliance Audit (SSCA) was taken up considering the 
significance of the control mechanism envisaged for tax compliance and the 
oversight mechanism of the Commercial Taxes Department, Bihar, in this new 
tax regime.
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2.3.2	 Audit objectives

This audit was oriented towards providing assurance on the adequacy and 
effectiveness of systems and procedures adopted by the Department with 
respect to tax compliance under GST regime. Audit of ‟Department’s Oversight 
on GST Payments and Return Filing” was taken up with the following audit 
objectives to seek an assurance on:

i.	 Whether the rules and procedures were designed to secure an effective 
check on tax compliance and were being duly observed by tax payers; 
and

ii.	 Whether the scrutiny procedures, internal audit and other compliance 
functions of the circles were adequate and effective.

2.3.3	 Audit methodology and scope

This SSCA was predominantly conducted based on data analysis, which 
highlighted risk areas and red flags pertaining to the period July 2017 to March 
2018. Through data analysis, a set of 15 deviations were identified across the 
domains of Input Tax Credit (ITC), discharge of tax liability, registration and 
return filing. Such deviations were followed up through a Centralised Audit2, 
whereby these deviations were communicated to the relevant state departmental 
field formations (circles) and action taken by the circles on the identified 
deviations was ascertained without involving field visits. 

The Centralised Audit was supplemented by a detailed audit involving field 
visits for verification of records available with the jurisdictional circles. Returns 
and related attachments and information were accessed through the GST portal 
(the back end system) using Single Signed On User ID (SSOID) provided by 
the Commercial Taxes Department, Bihar as much as feasible to examine data/
documents relating to taxpayers viz., registration, tax payment, returns and other 
departmental functions. 

The Detailed Audit also involved accessing relevant granular records from the 
taxpayers such as invoices through the respective field formations. This apart, 
compliance functions of the departmental formation such as scrutiny of returns, 
were also reviewed in selected circles.

The review of the scrutiny of returns by the Department and verification of 
taxpayers’ records covered the period from July 2017 to March 2018, while 
audit of the oversight functions of selected circles covered the period 2017-18 
to 2020-21. The SSCA covered only the state administered taxpayers. The field 
audit was conducted from March 2022 to January 2023.

Entry conference of this SSCA was held on 7 February 2022 with the 
Commissioner of State Taxes, Bihar in which the audit objectives, sample 
selection, audit scope and methodology were discussed.  The Exit Conference was 
2	 Centralised Audit did not involve seeking taxpayer’s granular records such as financial 

statements related ledger accounts, invoices, agreements etc. 
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held on 10 January 2023 with the Commissioner of State Taxes, Bihar in which 
the audit findings were discussed. The views expressed by the Commissioner 
of State Taxes, Bihar during the Exit Conference and the written replies to the 
draft report have been suitably incorporated in the relevant paragraphs.

2.3.4.	 Audit sample

A data driven approach was adopted for planning, as also to determine the 
nature and extent of substantive audit. The sample for this SSCA comprised a 
set of deviations identified through data analysis for Centralised Audit that did 
not involve field visits; a sample of taxpayers for detailed audit that involved 
field visits and scrutiny of taxpayer’s records at departmental premises; and a 
sample of circles for evaluating the compliance functions of the circles.

There were three distinct parts of this SSCA as under:

(i)	 Part I- Audit of Circles

Nine circles3 with jurisdiction over more than three selected taxpayers for 
Detailed Audit were considered as sample of circles for evaluation of their 
oversight functions. 

(ii)	 Part II- Centralised Audit

The sample for Centralised Audit was selected by identification of high value 
or high risk deviations from rules and inconsistencies between returns through 
data analysis for evaluation of the adequacy and effectiveness of the scrutiny 
procedure of the Department. Accordingly, 471 taxpayers were selected for 
Centralised Audit under this SSCA and 423 deviations were communicated to 
the state tax authorities and action taken by the authorities on the identified 
deviations was ascertained.

(iii)	 Part III-Detailed Audit

It was conducted by accessing taxpayers’ records through circles for evaluation 
of the extent of tax compliance by taxpayers. The sample of taxpayers for 
Detailed Audit was selected on the basis of risk parameters such as excess ITC, 
tax liability mismatch, disproportionate exempted turnover to total turnover and 
irregular ITC reversal. 

The 100 taxpayers pertaining to 37 circles4 selected for Detailed Audit comprised 
of large, medium and small taxpayers5.  

3	 Aurangabad, Bhabhua, Gaya, Kadamkuan, Patliputra, Patna central, Patna north, Patna 
special and Sasaram.

4	 Aurangabad, Begusarai, Bhabhua, Bhagalpur, Biharsharif, Buxar, Danapur, Darbhanga, 
Forbesganj, Gandhi Maidan, Gaya, Gopalganj, Hajipur, Jehanabad, Kadamkuan, 
Khagaria, Motihari, Muzaffarpur East, Muzaffarpur West, Nawada, Patliputra, Patna 
Central, Patna City East, Patna North, Patna South, Patna Special, Patna West, Raxaul, 
Saharsa, Samastipur, Saran, Sasaram, Shahabad, Sitamarhi, Siwan, Supaul and Teghra.

5	 Large taxpayers- 63, Medium taxpayers- 28 and Small taxpayers- 9.
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2.3.5	 Audit criteria

The source of audit criteria comprised the provisions contained in the BGST 
Act, IGST Act and rules made thereunder. The significant provisions are given 
in Table 1. 

Table 1
 Source of criteria

Sl. 
No. Subject Acts and Rules

1. Levy and collection Section 9 of BGST Act.

2. Reverse charge 
mechanism Section 9(3) of BGST Act and Section 5 (3) of IGST Act.

3. Availing and utilising 
ITC

Section 6 to 21 under Chapter V; Rules 36 to 45 under 
Chapter V of BGST Act.

4. Registrations Section 22 to 25 of BGST Act; Rules 8 to 26 of BGST 
Rules.

5. Supplies Section 7 and 8 of BGST Act. Schedule I, II and III of  
BGST Act.

6. Place of supply Section 10 to13 of IGST Act.
7. Time of supply Section 12 to 14 of BGST Act.
8. Valuation of supplies Section 15 of BGST Act; Rules 27 to 34 of BGST Rules.

9. Payment of tax Sections 49 to 53 under Chapter X of BGST Act; Rules  85 
to 88A under Chapter IX of BGST Rules.

10. Filing of GST returns
Section 37 to 47 under Chapter IX of BGST Act; Rules 59 
to 68 & 80 to 81 under Chapter VIII. Part-B of BGST Rules 
(format of returns).

11. Zero rated supplies Section 8 of IGST Act.

12. Assessment and audit 
functions

Sections 61, 62, 65 and 66 under Chapter XII and XIII of 
BGST Act; Rules 99 to 102 under Chapter XI of BGST 
Rules.

In addition, the notifications and circulars issued by CBIC/state tax department 
relating to filing of returns, notifying the effective dates of filing of various 
returns, extending due dates for filing returns, rates of tax on goods and services, 
payment of tax, availing and utilising ITC, scrutiny of returns and oversight of 
tax compliance etc., also formed part of the audit criteria.

Audit findings

Audit carried out across 37 circles has brought out both systemic and compliance 
issues. While systemic issues address the adequacy and effectiveness of the 
envisaged verification mechanism, compliance issues pertain to deviations 
from the provisions of the Acts/Rules. Considering that this SSCA was oriented 
towards evaluating the oversight mechanism of the Department, the audit 
findings have been categorised into the following categories:

a.	 Oversight on returns filing
b.	 Oversight on tax payments
c.	 Other oversight functions
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2.3.6	 Oversight on returns filing

A return is a statement of specified particulars relating to the business activity 
undertaken by taxpayers during a prescribed period. Every taxpayer is legally 
obligated to furnish a complete and correct return duly declaring the tax liability 
for a given period and taxes paid within the stipulated time. In a self-assessment 
regime, the significance of monitoring return filing by taxpayers acquires greater 
significance as the returns are the first mode of information about taxpayers and 
their respective business activities. 

2.3.6.1	Trends in returns filing

The overall trend of return filing of monthly GSTR-3B and GSTR-1 returns as 
of August 2023 is given in Table 2.

Table 2 
Trend of return filing of GSTR-1 and GSTR-3B

Financial 
Year

Number of returns to 
be filed

Number of returns 
filed by due date

Number of returns 
filed after due date Total returns filed Percentage of 

return Filing
Percentage of 

returns filed by 
due date

GSTR-3B GSTR-1 GSTR-3B GSTR-1 GSTR-3B GSTR-1 GSTR-3B GSTR-1 GSTR-
3B GSTR-1 GSTR-

3B GSTR-1

1 2 3 4 5 6 7 8 9 10 11 12 13

2017-18 19,62,881 12,92,941 9,09,610 7,77,820 8,54,866 2,75,185 17,64,476 10,53,005 90 81 52 74
2018-19 33,13,678 21,22,064 17,48,751 5,24,212 11,21,273 9,73,672 28,70,024 14,97,884 87 71 61 35
2019-20 38,54,767 24,57,947 20,60,332 5,59,667 13,95,134 11,54,743 32,99,465 17,14,410 86 70 62 33
2020-21 39,27,314 31,64,279 18,15,850 7,29,602 16,85,689 13,72,662 35,01,539 21,02,264 89 66 52 35
2021-22 37,70,781 37,70,781 22,80,785 10,17,872 11,35,729 22,02,926 34,16,514 32,20,798 91 85 67 32

(Source: GST website https://www.gst.gov.in/download/gststatistics)

The above statistics indicate that there has been a lag in filing of tax returns right 
from the beginning of GST implementation, more so in the filing of GSTR-1 as 
compared to GSTR-3B. The return filing percentages of GSTR-1 were less in 
comparison to the corresponding filing percentage of GSTR-3B. GSTR-1 filed 
by due date declined significantly from 74 per cent in the first year to about only 
32 per cent in 2021-22. The gap in compliance between the filing of GSTR-1 and 
GSTR-3B, may aggravate mismatches in the tax information such as turnover, 
tax liability, and available ITC between GSTR-1 and GSTR-3B returns making 
compliance functions of the Department more complex and cumbersome. 

2.3.6.2	Deficient monitoring mechanism on return filing

Out of sample of nine circles, six circles6 did not provide any information 
relating to non-filers of returns for the year 2017-18, three circles7 did not 
provide any information relating to non-filers of returns for the year 2018-19 
and three circles8 did not provide such information for the year 2020-21. As a 
result, Audit could not verify the overseeing mechanism on return filing in these 
circles for the aforesaid periods.
6	 Aurangabad, Gaya, Kadamkuan, Patna Central, Patna North and Sasaram.
7	 Aurangabad, Gaya and Patna Central.
8	 Patna North, Patna Special and Sasaram.
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2.3.6.3	Lack of action on late-filers and non-filers

Section 46 of the BGST Act, 2017 read with Rule 68 of BGST Rules, 2017 
stipulates issue of a notice in Form GSTR-3A requiring filing of return within 
fifteen days if the taxpayer had failed to file the return within the due date. 
In case the taxpayer fails to file the returns even after such notice, the proper 
officers may proceed to assess the tax liability of the said person to the best of 
their judgment, taking into account all the relevant material which is available 
or gathered and issue an assessment order in Form ASMT-13. Filing of returns 
is related to payment of tax as the due date for both the actions are the same, 
which implies risk of non-payment of tax/penalty in the case of non-filers of 
returns.  

During circle audit, it was noticed that out of 2,527 non-filers cases identified 
during 2018-19, GSTR-3A was issued only in 528 cases; out of 8,441 cases of 
non-filers identified during 2019-20, only in 3,172 cases, GSTR-3A was issued; 
and similarly, out of 14,931 cases of non-filers identified during 2020-21, only 
in 10,982 cases, GSTR-3A was issued. 

The matter was reported to the Department (November 2022); the reply was 
awaited (November 2023).

2.3.6.4	Slow pace of scrutiny of returns

As per section 61 of the BGST Act, 2017 various returns filed by taxpayers have 
to be scrutinised by the Proper Officer to verify the correctness of the returns, 
and suitable action has to be taken on any discrepancies or inconsistencies 
reflected in the returns. The Proper Officer designated for this purpose is the 
Circle Officer. Further, Rule 99 of the BGST Rules, 2017 mandates that the 
discrepancies, if any, noticed shall be communicated to the taxpayer to seek his 
explanation.

CBIC had circulated (March 2022) a Standard Operating Procedure (SOP) 
for scrutiny of returns for the years 2017-18 and 2018-19. However, the 
Commercial Taxes Department, Bihar did not issue any such specific SOP or 
detailed guidelines regarding GST returns scrutiny. The Department reiterated 
that monitoring of scrutiny mechanism is done by GST cell on the basis of 
certain criteria9. 

Audit observed that, in nine test-checked circles10, scrutiny mechanism was 
deficient as 53,623 GST returns pertaining to 6,760 taxpayers were scrutinised 
by the Proper Officers during 2017-18 to 2020-21 though considering only the 
monthly returns in GSTR-3B and annual return in GSTR-9 of 6,760 taxpayers 
at least 3,31,240 returns were filed. Thus, 16 per cent returns were scrutinised 

9	 Red Flag Reports sent by GSTN, Business Intelligence and Fraud Analytics (BIFA) reports, 
and other parameters i.e. turnover, liability, e-way bill generated by National Informatics 
Centre etc.

10	 Aurangabad, Bhabhua, Gaya, Kadamkuan, Patliputra, Patna Central, Patna North, Patna 
Special and Sasaram.



Compliance Audit Report for the year ended 31 March 2022

18

during 2017-18 to 2020-21 which was due to absence of the detailed SOP/
instructions in the Department. Further, Aurangabad Circle did not provide 
any information regarding scrutiny conducted during the years 2017-18 and 
2018-19. The basis (risk based approach) on which these returns/taxpayers were 
selected for scrutiny is also not clear.

Recommendation 1: The Department may issue SOP or detailed guidelines 
for scrutiny of returns. Such an SOP should identify the risk based approach 
for selection for scrutiny, consistent with available manpower resources, 
the detailed procedures for conducting scrutiny and the documentation to 
be maintained and the timelines for conduct of scrutiny. 

2.3.6.5	Delay in audit by tax authorities

As per the Section 65 of the BGST Act, 2017, the Commissioner or any officer 
authorised by him, by way of a general or a specific order, may undertake 
audit of any registered person for such period, at such frequency and in 
such manner as may be prescribed.  Section 2(13) of the BGST Act, 2017, 
defines ‟Audit” as the examination of records, returns and other documents 
maintained or furnished by the registered person under this Act or the rules 
made thereunder or under any other law for the time being in force to verify 
the correctness of turnover declared, taxes paid, refund claimed and input tax 
credit availed, and to assess his compliance with the provisions of this Act or 
the rules made thereunder.

The Department had started the internal audit of 1,717 taxpayers for the 
financial years 2017-18 and 2018-19 in May 2022. Audit sought (October 2022) 
information from the Department regarding status of internal audit conducted. 
However, information in this regard was not made available. 

The matter was reported to the Department (November 2022); the reply was 
awaited (November 2023).

Recommendation 2: The Department needs to take prompt steps to undertake 
the audits under section 65 so that timely action could be initiated against 
the defaulters and recoveries could be effected to plug the revenue leakage. 
The basis/criteria for selection of taxpayers for such audit should also be 
clearly defined.

2.3.7	 Oversight on tax payments

Compliance risk management is a continuous process demanding proactive 
action. With technology undergirding the entire process of return filing and tax 
administration, not only can the oversight on tax payments be maintained at 
different levels but a substantial part of it can also be non-intrusive and better 
targeted. The audit findings are discussed in the ensuing paragraphs:

2.3.7.1	 Inconsistencies in GST returns- Centralised Audit

Audit analysed GST returns data pertaining to 2017-18 as made available by 
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GSTN. Rule based deviations and logical inconsistencies between GST returns 
filed by taxpayers were identified on a set of 15 parameters, which can be 
broadly categorised into two domains, ITC and tax payments. 

Out of the 13 prescribed GST returns11, the following basic returns that 
apply to normal taxpayers were considered for the purpose of identifying 
deviations, inconsistencies and mismatches between GST returns and data:

•	 GSTR-1: monthly return furnished by all normal and casual registered 
taxpayers making outward supplies of goods and services or both and 
contains details of outward supplies of goods and services.

•	 GSTR-3B: monthly summary return of outward supplies and input tax 
credit claimed, along with payment of tax by the taxpayer to be filed by all 
taxpayers except those specified under Section 39(1) of the Act. This is the 
return that populates the credit and debits in the electronic credit ledger and 
debits in electronic cash ledger.

•	 GSTR-6: monthly return for input service distributors providing the details 
of their distributed input tax credit and inward supplies.

•	 GSTR-8: monthly return to be filed by the e-commerce operators who are 
required to deduct TCS (Tax Collected at Source) under GST, introduced 
in October 2018.

•	 GSTR-9: annual return to be filed by all registered persons other than an 
Input Service Distributor (ISD), tax deductor at source/tax collector at 
source, casual taxable person, and non-resident taxpayer. This document 
contains the details of all supplies made and received under various tax 
heads (CGST, SGST and IGST) during the entire year along with turnover 
and audit details for the same. 

•	 GSTR-9C: annual audit form for all taxpayers having a turnover above 
₹ 5 crores in a particular financial year.   It is basically  a reconciliation 
statement between the annual returns filed in GSTR-9 and the taxpayer's 
audited annual financial statements.

•	 GSTR-2A: a system-generated statement of inward supplies for a 
recipient.  It contains the details of all B2B transactions of suppliers 
declared in their Form GSTR-1/5, ISD details from GSTR-6, details from 
GSTR-7 and GSTR-8 respectively by the counterparty and import of goods 
from overseas on bill of entry, as received from ICEGATE Portal of Indian 
Customs.

11	 GSTR-1, GSTR-3B, GSTR-4 (Taxpayers under the composition scheme), GSTR-5 
(Non- resident taxable person), GSTR-5A (Non-resident OIDAR service providers), GSTR-6 
(Input service distributor), GSTR-7 (Taxpayers deducting TDS), GSTR-8 (E-commerce 
operator), GSTR-9 (Annual return), GSTR-10 (Final return), GSTR-11 (person having UIN 
and claiming a refund), CMP-08, and ITC-04 (Statement to be filed by a principal/job-
worker about details of goods sent to/received from a job-worker).
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The pan State data analysis pertaining to State jurisdiction on the 15 identified 
parameters and extent of deviations/inconsistencies observed (i.e. sample for 
Centralised Audit) are summarised in Table 3. 

Table 3 
Summary of pan state data analysis

Sl. 
No. Parameter Algorithm used No. of 

deviations
Amount 

(₹ in crore)
Domain: ITC

1
ITC mismatch 
between GSTR-2A 
and GSTR-3B

ITC available as per GSTR-2A with all its amendments 
was compared with the ITC availed in GSTR-3B in 
Table-4A(5) (accrued on domestic supplies) excluding 
the reversals Table-4B(2) but including the ITC 
availed in subsequent year 2018-19 from Table-8C of 
GSTR-9.

50 88.08

2 ITC mismatch on 
RCM

RCM payments in GSTR-3B, Table-3.1(d) was 
compared with ITC availed in GSTR-9, Table-6C, 
6D and 6F. In cases where GSTR-9 was not available, 
check was restricted within GSTR-3B, tax discharged 
in Table-3.1(d) vis-à-vis ITC availed in Table-4A(2) 
and 4A(3).

50 17.73

3
ITC mismatch 
on RCM without 
payment

RCM payments in GSTR-9, Table-4G (tax payable) 
was compared with ITC availed in GSTR-9, Table-6C, 
6D and 6F.  In cases where GSTR-9 was not available, 
RCM payment in GSTR-3B, Table-3.1(d) was compared 
with GSTR-3B, Table-4A(2) and 4A(3). 

18 2.53

4 Incorrect availing of 
ISD credit

ISD transferred in GSTR-9, Table-6G or GSTR-3B, 
Table-4A(4) was compared with the sum of 
Table-5A, Table-8A, and Table-9A of GSTR-6 of 
recipient GSTINs.

25 3.52

5 Incorrect ISD credit 
reversal

GSTR-9, Table-7B/7H of the recipients was compared 
with sum of Table-8A (negative figures only) and 
Table-9A (negative figures only) of their GSTR-6 returns.

2 0.00

6 Unreconciled ITC in 
Table-12F of GSTR-9C

Positive figure in GSTR-9C, Table-12F and examination 
of reasons provided in Table-13 for mismatch. 25 24.59

7
Unreconciled ITC in 
Table-14T of GSTR-
9C

Positive figure in GSTR-9C, Table-14T and examination 
of reasons provided in Table-15 for mismatch. 25 349.66

Domain: Tax payments

8
Unreconciled taxable 
turnover in Table-5R 
of GSTR-9C

Negative figure in GSTR-9C, Table-5R and examination 
of reasons provided in Table-6 for mismatch. 50 6,842.12

9
Unreconciled taxable 
turnover in Table-7G 
of GSTR-9C

Negative figure in GSTR-9C, Table-7G and examination 
of reasons provided in Table-8 for mismatch. 34 395.64

10
Unreconciled taxable 
turnover in Table-9R 
of GSTR-9C

Negative figure in GSTR-9C, Table-9R and examination 
of reasons provided in Table-10 for mismatch. 50 29.05

11 Undischarged tax 
liabilities

Greater of tax liability between GSTR-1 (Tables-4 to 
11) and GSTR-9 (Tables- 4N, 10  and 11) was compared 
with tax paid details in GSTR-3B, Tables-3.1(a) and 
3.1(b). In cases where GSTR-9 was not available GSTR-
3B tax paid was compared with GSTR-1 liability. The 
amendments and advance adjustments declared in 
GSTR-1 and 9 were duly considered. 

25 163.48
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Sl. 
No. Parameter Algorithm used No. of 

deviations
Amount 

(₹ in crore)

12
Composition 
taxpayers availed 
e-commerce facility

E-commerce GSTR-8 became effective from 01.10.2018 
when TCS provisions became effective. GSTINs 
declared in GSTR-8 who are also filing GSTR-4 under 
composition scheme.

16 0.00

13
GSTR-3B was not 
filed but GSTR-1 is 
available

Taxpayers who had not filed GSTR-3B but filed GSTR-1 
or where GSTR-2A available, indicating taxpayers had 
carried the business without discharging tax.

25 1.60

14 Interest not paid for 
delayed payments

Interest calculated at the rate of 18 per cent on cash 
portion of tax payment on delayed filing of GSTR-3B 
vis-à-vis interest declared in GSTR-3B.

25 6.74

15 Stop filers of returns

The taxpayers who stopped filing returns for more than 
six consecutive tax periods and hence were liable for 
cancellation of their registration, the datasets pertaining 
to GSTR-3B, GSTR-1 and GSTR-2A were analysed.

3 0.00

2.3.7.2	 Non-submission of reply by the Department

Audit selected a sample of 423 deviations/inconsistencies cases in 
15 parameters for the year 2017-18 and the audit queries were issued to the 
respective circles during March to April 2022 without further scrutiny of 
taxpayer’s records. The audit checks in these cases were limited to verifying 
the Department’s action on the identified deviations/mismatches. Initial 
responses for 62 inconsistencies were yet to be received, as of March 2023, 
which represent a potential risk exposure of ₹ 98.08 crore as summarised in 
Table 4.

Table 4 
Reply not received

Audit dimension

Audit queries 
issued 

Department reply 
not received Percentage

No. Amount  
(₹ in crore) No. Amount 

(₹ in crore) No. Amount 
(₹ in crore)

ITC mismatch between GSTR-2A and 
GSTR-3B 50 88.08 3 3.65 6 2

ITC Mismatch on RCM 50 17.73 5 2.62 10 15
ITC Mismatch on RCM without 
payment 18 2.53 0 0.00 0 0

Unreconciled ITC in Table-12F of 
GSTR-9C 25 24.59 8 8.56 32 35

Unreconciled ITC in Table-14T of 
GSTR-9C 25 349.66 2 32.26 8 9

Unreconciled turnover in Table-5R of 
GSTR-9C 50 6,842.12 1 10.10 2 0

Unreconciled taxable turnover in 
Table-7G of GSTR-9C 34 395.64 3 9.60 9 1

Unreconciled tax liability in Table-9R of 
GSTR-9C 50 29.05 12 6.17 24 11

Incorrect availing of ISD credit 25 3.52 1 0.11 4 3
Interest not paid for delayed payments 25 6.74 9 2.78 32 43
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Audit dimension

Audit queries 
issued 

Department reply 
not received Percentage

No. Amount  
(₹ in crore) No. Amount 

(₹ in crore) No. Amount 
(₹ in crore)

Undischarged tax liability 25 163.48 3 21.70 12 13
GSTR-3B not filed but GSTR-1 or 2A 
available 25 1.60 8 0.53 28 33

Composition taxpayers availed 
e-commerce facility 16 0.00 5 0.00 31 0

ISD reversals 2 0.00 0 0.00 0 0
Stop filers of returns 3 0.00 2 0.00 67 0

Total 423 7,924.74 62 98.08 265 165

Considering that the overall rate of conversion of inconsistencies into 
compliance deviations is significant as brought out in the next paragraphs, 
the Department is required to expedite verification of these cases as a priority. 
Details of these cases are listed in Appendix 2.1 and top 10 cases are given 
in Table 5.

Table 5 
Top 10 cases where response not received

(₹ in crore)
Sl. No. GSTIN Circle Mismatch amount 

1. 10XXXXXXXXXX2Z0 Patna City East 27.73
2. 10XXXXXXXXXX1ZY Hajipur 11.94
3. 10XXXXXXXXXX1Z2 Katihar 10.10
4. 10XXXXXXXXXX2Z0 Patna Special 8.08
5. 10XXXXXXXXXX1ZL Patna Central 4.53
6. 10XXXXXXXXXX1ZP Bagaha 3.95
7. 10XXXXXXXXXX1ZF Aurangabad 3.16
8. 10XXXXXXXXXX1ZK Katihar 3.01
9. 10XXXXXXXXXX1Z9 Katihar 2.63
10. 10XXXXXXXXXX1Z2 Forbesganj 2.03

Recommendation 3: The Department may pursue the 62 inconsistencies 
and deviations pointed out by Audit, for which responses have not been 
provided.

2.3.7.3	 Results of Centralised Audit

Based on responses received from the Department to audit queries, the extent 
to which the 15 identified parameters translated into compliance deviations is 
summarised in Table 6 as detailed in Appendix 2.2.
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Table 6 
Summary of deficiencies 

Cases 
where 
reply 

received

Department’s reply accepted by 
Audit Compliance deviations

Data 
entry 
errors

Action 
taken 
before 
query

Other valid 
explanations

Accepted by Department 
including cases where action is yet 

to be initiated

D
ep

ar
tm

en
t’s

 r
ep

ly
 

no
t a

cc
ep

ta
bl

e 
to

 A
ud

it 
(r

eb
ut

ta
l)

To
ta

l

D
ep

ar
tm

en
t r

ep
ly

 
no

t f
ur

ni
sh

ed
 w

ith
 

do
cu

m
en

ta
ry

 e
vi

de
nc

e
D

ep
ar

tm
en

t s
ta

te
d 

th
ey

 
ar

e 
ex

am
in

in
g 

th
e A

Q

N
o.

A
m

ou
nt

N
o.

A
m

ou
nt

N
o.

A
m

ou
nt

N
o.

A
m

ou
nt

 

R
ec

ov
er

ed

A
SM

T-
10

SC
N

 is
su

ed

U
nd

er
 

co
rr

es
po

nd
en

ce
 

w
ith

 ta
xp

ay
er

N
o.

A
m

ou
nt

N
o.

A
m

ou
nt

N
o.

A
m

ou
nt

N
o.

A
m

ou
nt

N
o.

A
m

ou
nt

N
o.

A
m

ou
nt

N
o.

A
m

ou
nt

N
o.

A
m

ou
nt

36
1

7,
82

6.
67

48

4,
88

2.
17

29

12
4.

82

10
0

70
4.

55

11 6.
75 44

47
9.

63

63

27
2.

59

55

1,
34

7.
39

11 8.
36 18
4

2,
11

4.
73

42

17
5.

11

50
1,

34
1.

06

Summary of Centralised Audit

Audit noticed deviations from the provisions of the Act in 184 cases involving 
tax/ inconsistencies of ₹ 2,114.73 crore constituting 51 per cent of the 361 
inconsistencies/ mismatches in data, for which the Department provided 
responses. Relatively higher rates of deviations were noticed in risk parameters 
such as short/non-payment of interest, ITC mismatch, incorrect turnover 
declarations and short tax payments. 

In 177 cases, constituting 49 per cent, where the Department’s reply was 
acceptable to Audit, data entry errors by taxpayers comprised 48 cases, 
proactively taken action in 29 cases and in 100 cases, other valid explanations 
were provided. 

In 50 cases, the Department stated that it was examining the underlying 
deviation of ₹ 1,341.06 crore and in 42 cases, the reply was not furnished with 
supporting documentary evidence, and was thus not amenable to verification 
by Audit.  

Analysis of causative factors
Considering the Department’s response to 361 cases out of the 423 deviations/ 
inconsistencies, the factors that caused the data deviations/inconsistencies are 
as follows:

A)	 Deviations from GST Law and Rules

Out of the 361 deviations summarised in Table 6, the Department has accepted 
the audit observations or initiated examination in 184 cases with tax effect of 
₹ 2,114.73 crore. Out of these cases, the Department has recovered ₹ 6.75 crore 

(₹ in crore)
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in 11 cases, issued SCN in 63 cases for ₹ 272.59 crore, issued notice 
conveying discrepancies to the taxpayer in Form ASMT-10 in 44 cases for 
₹ 479.63 crore and was in correspondence with the respective taxpayers in 
55 cases involving ₹ 1,347.39 crore. The top case under each dimension is 
given in Table 7.

Table 7 
Top cases for each dimension of Centralised Audit

(₹ in crore)
Sl. 
No. Dimension GSTIN Circle Mismatch 

amount Action taken

1 ITC mismatch between GSTR-2A 
and GSTR-3B 10XXXXXXXXXX1ZM Motihari 6.02 ASMT-10 

issued

2 ITC Mismatch on RCM 10XXXXXXXXXX1ZT Shahabad 1.06 Action 
initiated

3 ITC Mismatch on RCM without 
payment 10XXXXXXXXXX1ZR Buxar 0.17 DRC-01 

issued

4 Unreconciled ITC in Table-12F 
of GSTR-9C 10XXXXXXXXXX1ZG Patna 

Special 2.79 Proceeding in 
progress

5 Unreconciled turnover in 
Table-5R of GSTR-9C 10XXXXXXXXXX2ZD Patna 

Special 977.72 Proceeding in 
progress

6 Unreconciled taxable turnover in 
Table-7G of GSTR-9C 10XXXXXXXXXX1ZS Patna 

Central 96.23 Notice issued

7 Unreconciled tax liability in 
Table-9R of GSTR-9C 10XXXXXXXXXX2ZS Patna 

South 1.59 DRC-01 
issued

8 Incorrect availing of ISD credit 10XXXXXXXXXX1ZS Patliputra 0.61 DRC-01 
issued

9 Interest not paid for delayed 
payments 10XXXXXXXXXX1ZB Patna 

South 0.45 DRC-01 
issued

10 Undischarged tax liability 10XXXXXXXXXX1ZQ Purnea 39.48 DRC-07 
issued

11 GSTR-3B was not filed but 
GSTR-1 is available 10XXXXXXXXXX1ZZ Patna 

Special 0.53 Proceeding in 
progress

Dimension wise audit findings under Centralised Audit is described below:

(I)	 Input Tax Credit mismatch between GSTR-2A and GSTR-3B

In 12 circles, 26 taxpayers, had availed input tax credit of ₹ 761.76 crore 
through GSTR-3B, whereas, input tax credit of ₹ 720.03 crore only was 
available in their GSTR-2A for the year 2017-18.

GSTR-2A is a purchase related dynamic tax return that is automatically generated 
for each business by the GST portal, whereas GSTR-3B is a monthly return in 
which summary of outward supplies along with ITC declared and payment of 
tax are self-declared by the taxpayer. 

To analyse the veracity of ITC utilisation, relevant data were extracted from 
GSTR-3B and GSTR-2A for the year 2017-18, and the ITC paid as per 
suppliers’ details was matched with the ITC credit availed by the taxpayer. The 
methodology adopted was to compare the ITC available as per GSTR-2A with 
all its amendments and the ITC availed in GSTR-3B in Table-4A(5)12 excluding 

12	 All other eligible ITC.
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the reversals in Table-4B(2)13 but including the ITC availed in the subsequent 
year 2018-19 from Table-8C of GSTR-9. 

Audit observed that, 26 taxpayers under 12 circles14, had availed ITC of 
₹ 761.76 crore15 through GSTR-3B whereas ITC of ₹ 720.03 crore only was 
available in their GSTR-2A for the year 2017-18. This resulted in mismatch of 
ITC availed amounting to ₹ 41.73 crore as detailed in Appendix 2.3.

On this being pointed out (March 2022), the Department replied (January 2023 
to February 2023) that in five cases of four circles16, notice/ASMT-10/DRC-01 
was issued, in 12 cases of four circles17, matter was included in the internal 
audit, in four cases of three circles18 DRC-07 were issued. The replies of the 
Department in five cases of four circles19 were not acceptable as they were not 
complete, inclusive or the detailed order was not made available. 

An illustrative case is mentioned below:

A taxpayer (GSTIN-10XXXXXXXXXX1ZM) under Motihari Circle had 
availed ITC worth ₹ 7.32 crore in Table-4A (5) of GSTR-3B, (excluding the 
reversals in Table-4B(2) from Table-4A(5) of GSTR-3B but including the ITC 
availed in the subsequent year 2018-19 from Table-8C of GSTR-9) whereas the 
ITC available as per GSTR-2A with all its amendments was only ₹ 1.30 crore. 
This resulted in mismatch of ITC availed amounting to ₹ 6.02 crore. In response 
to the audit query, the Department stated that ASMT-10 and reminders were 
issued.

Recommendation 4: The Department may initiate reconciliation of input 
tax credit and accordingly losses of revenue may be recovered.

(II) 	 Input Tax Credit mismatch on Reverse Charge Mechanism

In 11 circles, 22 taxpayers had availed excess ITC under Reverse Charge 
Mechanism of ₹ 7.28 crore for the year 2017-18.

In Reverse Charge Mechanism (RCM) the liability to pay tax is fixed on the 
recipient of supply of goods or services instead of the supplier or provider in 
respect of certain categories of goods or services or both under Section 9(3) or 
Section 9(4) of BGST Act, 2017 and under sub-section (3) or sub-section (4) of 
Section 5 of IGST Act, 2017.

GSTR-9 is an annual return to be filed once for each financial year, by the 
registered taxpayers who were regular taxpayers, including Special Economic 
13	 Other ITC reversed.
14	 Barh, Buxar, Gandhi Maidan, Motihari, Muzaffarpur West, Patliputra, Patna City    East, 

Patna North, Patna South, Patna Special, Sasaram and Siwan.
15	 ₹ 736.19 crore (ITC availed in Table-4A(2) of GSTR-3B) + ₹ 27.51 crore (ITC availed in   

Table-8C of GSTR-9) – ₹1.94 crore (ITC reversal in Table-4B(2) of GSTR-3B).
16	 Buxar, Motihari, Patna City East and Siwan.
17	 Gandhi Maidan, Muzaffarpur West, Patna South and Patna Special.
18	 Barh, Patna North and Patliputra.
19	 Muzaffarpur West, Patliputra, Patna Special and Sasaram.
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Zone (SEZ) units and SEZ developers. The taxpayers are required to furnish 
details of purchases, sales, input tax credit or refund claimed or demand created 
etc.

To analyse the veracity of ITC availed on tax paid under RCM for the year 
2017-18, the datasets pertaining to GSTR-3B and annual return (GSTR-9) were 
compared to check whether the ITC availed on RCM was restricted to the extent 
of tax paid. The methodology adopted was to compare the RCM payments 
in GSTR-3B, Table-3.1(D)20 with ITC availed in GSTR-9, Table-6C21, 6D22 
and 6F23. In cases where GSTR-9 was not available, the check was restricted 
within GSTR-3B where the tax discharged part in GSTR-3B, Table- 3.1(d) was 
compared with the ITC availing part of GSTR-3B, Table- 4A(2)24 and 4A(3)25. 

Audit observed that 22 taxpayers of 11 circles26 had availed excess ITC under 
RCM of ₹ 7.28 crore for the year 2017-18 as detailed in Appendix 2.4. 

On this being pointed out (March 2022), the Department replied (January 2023) 
that in two cases of Siwan Circle the amount had been recovered, in 13 cases 
of seven circles27 the notices (ASMT-10/DRC-01) were issued to the taxpayers 
and in five cases of three circles28 the action/proceedings were initiated. In one 
case of Muzaffarpur West Circle it was replied that the case had been dropped 
and in one case of Siwan Circle only short reply as ‘no difference’ was given but 
no supporting documents/evidence was provided. 

An illustrative case is mentioned below:

A taxpayer (GSTIN-10XXXXXXXXXX1ZT) under Shahabad Circle had availed 
ITC under RCM of ₹ 1.06 crore as declared in Table-6(D) of GSTR-9 return. 
However, the taxpayer had admitted nil tax liability under reverse charge in Table-
3.1(d) of GSTR-3B return. Thus, the taxpayer had availed excess ITC under RCM 
of ₹ 1.06 crore. In response, the Department replied that action was initiated.

(III)	 Input Tax Credit mismatch on Reverse Charge Mechanism without 
payment of tax

Seven taxpayers of five circles had availed input tax credit of ₹ 1.03 crore 
under reverse charge mechanism for the year 2017-18 without discharging/
payment of reverse charge mechanism tax liability.

The extent of availing of ITC under RCM for the year 2017-18 without 
discharging equivalent tax liability or, in other words, short payment of tax 
20	 Inward supplies (liable to reverse charge)
21	 Inward supplies received from unregistered persons liable to reverse charge. 
22	 Inward supplies received from registered persons liable to reverse charge. 
23	 Import of services. 
24	 Import of services. 
25	 Inward supplies (liable to reverse charge).
26	 Bhabhua, Danapur, Gandhi Maidan, Gaya, Jhanjharpur, Muzaffarpur West, Patna South, 

Patna West, Samastipur, Shahabad and Siwan.
27	 Bhabhua, Danapur, Gandhi Maidan, Gaya, Patna South, Patna West and Samastipur
28	 Danapur, Jhanjharpur and Shahabad.
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under RCM was analysed by comparing the datasets pertaining to GSTR-3B 
and annual return GSTR-9 to check whether the tax has been discharged fully 
on the activities/transactions under RCM. In cases where GSTR-9 was filed, the 
RCM payments in Table-4G29 were compared with ITC availed in Table-6C, 
6D and 6F. In cases where GSTR-9 was not available, RCM payments in 
GSTR-3B, Table-3.1(d)30 were compared with GSTR-3B, Table- 4A(2)31 and 
4A(3)32.

Audit observed that in five circles33, seven taxpayers had availed ITC of 
₹ 1.03 crore under RCM for the year 2017-18 without discharging/payment of 
RCM tax liability as detailed in Appendix-2.5. 

On this being pointed out (March 2022), the Department replied (January 
2023) that in all these cases, notices (ASMT-10/DRC-01) were issued to the 
taxpayers. 

An illustrative case is mentioned below:

A taxpayer (GSTIN-10XXXXXXXXXX1ZR) under Buxar Circle had availed 
ITC under RCM of ₹ 17.02 lakh as declared in Table-6(D) of GSTR-9. However, 
the taxpayer had paid nil tax under reverse charge as declared in Table-4G of 
GSTR-9. Thus, the taxpayer had availed ITC under RCM without making 
commensurate payment of tax. In response, the Department replied that the 
DRC-01 was issued.

(IV) 	 Unreconciled Input Tax Credit in Table-12F of GSTR-9C

Five taxpayers of four circles had declared unreconciled input tax credit 
of ₹ 6 crore in Table-12F of GSTR-9C, being input tax credit claimed in 
annual return (GSTR-9) in excess of eligible input tax credit as per audited 
annual financial statements.

Table-12 of GSTR-9C reconciles ITC declared in annual return (GSTR-9) 
with ITC availed as per audited annual financial statement or books of 
accounts. Column-12F of this Table deals with unreconciled ITC. The certified 
reconciliation statement submitted by the taxpayer as required under the Rule 
80(3) of BGST Rules in form GSTR-9C for the year 2017-18 was analysed at 
data level to review the extent of identified mismatch in ITC declared in the 
annual return with the financial statements. 

Audit observed that five taxpayers of four circles34 had declared unreconciled 
ITC of ₹ 6 crore in Table-12F of GSTR-9C, being ITC claimed in annual return 
(GSTR-9) in excess of eligible ITC as per audited annual financial statements 
as detailed in Appendix 2.6. 
29	 Inward supplies on which tax is to be paid on reverse charge basis.
30	 Inward supplies (liable to be reverse charge).
31	 Import of services.
32	 Inward supplies liable to be reverse charge other than import of goods and services.
33	 Bhabhua, Buxar, Danapur, Patna west and Siwan.
34	 Patliputra, Patna City West, Patna Special and Saharsa.
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On this being pointed out (March 2022), the Department replied (January 2023 
to February 2023) that in three cases of Patna City West and Saharsa Circles, 
ASMT-10 was issued and in one case of Patna Special Circle the proceeding 
was in progress. In one case of Patliputra Circle, the Department replied that the 
case was pending before the National Company Law Tribunal (NCLT). 

An illustrative case is mentioned below:

A taxpayer (GSTIN-10XXXXXXXXXX1ZG) registered in Patna Special Circle 
had claimed ITC worth ₹ 3.04 crore in GSTR-9 (as per Table-12E of GSTR-9C) 
whereas the taxpayer had availed ITC of ₹ 0.25 crore only as per financial 
statements (Table-12D of GSTR-9C). Thus, the taxpayer had availed excess ITC 
of ₹ 2.79 crore over the ITC availed as per audited financial statements which 
resulted in unreconciled ITC. In response to the audit query, the Department 
stated that proceeding was in process.

(V)	 Unreconciled turnover in Table-5R of GSTR-9C

Unreconciled turnover of ₹  1,647.19 crore in 26 cases of 13 circles was 
declared in Table-5R of GSTR-9C for the year 2017-18.

Table-5 of GSTR-9C is the reconciliation of Gross Turnover (GTO) declared 
in audited annual financial statement with turnover declared in annual turnover 
(GSTR-9). Column-5R of this Table captures the unreconciled turnover between 
the annual return (GSTR-9) and that declared in the financial statement for the 
year after the requisite adjustments. 

The certified reconciliation statement submitted by the taxpayer as required 
under Rule 80(3) of BGST Rules, 2017 in form GSTR-9C for the year 
2017-18 was analysed at data level to review the extent of identified mismatch 
in turnover reported in the annual return vis-à-vis the financial statements. The 
unreconciled amount in cases where the turnover declared in GSTR-9 is less 
than the financial statement indicates non-reporting, under-reporting, short-
reporting, omission, error in reporting of supplies leading to evasion or short 
payment of tax. It could also be a case of non-reporting of both taxable and 
exempted supplies. 

Audit observed that in 26 cases of 13 circles35, unreconciled turnover of 
₹ 1,647.19 crore for the year 2017-18 was declared in Table-5R of GSTR-9C as 
detailed in Appendix 2.7.

On this being pointed out (March 2022), the Department replied (January 2023 
to February 2023) that in 18 cases of 11 circles36 notices (ASMT-10/DRC-01 
or DRC-01A) were issued, in five cases of four circles37, the taxpayers were 
selected for internal audit and in two cases of Patna City West Circle, the 
35	 Bhabhua, Danapur, Gandhi Maidan, Kadamkuan, Patna Central, Patliputra, Patna City 

West, Patna North, Patna South, Patna Special, Patna West, Samastipur and Shahabad.
36	 Bhabhua, Danapur, Gandhi Maidan, Kadamkuan, Patna Central, Patliputra, Patna City 

West, Patna North, Patna South, Patna West and Samastipur. 
37	 Shahabad, Patna Special, Patna south and Patna North.
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registrations of the taxpayers were cancelled. In one case of Patna Special Circle, 
it was replied that out of unreconciled GTO of ₹ 977.72 crore, ₹ 39.28 crore 
only was taxable for which proceedings under Section 73 of BGST Act, 2017 
were under process.  

An illustrative case is highlighted below: 

In the case of a taxpayer (GSTIN-10XXXXXXXXXX2ZD) under Patna 
Special Circle, unreconciled GTO of ₹ 977.72 crore for the year 2017-18 as 
declared in Table-5R of GSTR-9C was noticed, which was communicated to 
the Department. The Department replied (January 2023) that ₹ 938.44 crore 
out of unreconciled GTO of ₹ 977.72 crore pertained to administrative 
charges, terminal benefits, income on interest on saving bank accounts, loan/
overdraft etc., and for the balance amount of ₹ 39.28 crore, proceeding under 
Section 73 of BGST Act, 2017 was being initiated. Further action was awaited 
(June 2023).

(VI)	 Unreconciled taxable turnover in Table-7G of GSTR-9C

Unreconciled taxable turnover for ₹ 294.73 crore was declared in Table-7G 
of GSTR-9C, in 26 cases of 15 circles.

Table-7 of GSTR-9C is the reconciliation of taxable turnover. Column- 7G of 
this table captures the unreconciled taxable turnover between the annual return 
(GSTR-9) and that declared in the financial statement for the year after the 
requisite adjustments. 

The certified reconciliation statement submitted by the taxpayer as required 
under the Rule 80(3) of BGST Rules in Form GSTR-9C for the year 2017-18 
was analysed at data level to review the extent of identified mismatch in taxable 
turn over reported in the annual return vis-à-vis the financial statements. The 
unreconciled amount in cases where the turnover in GSTR-9 is less than the 
financial statement indicates non-reporting, short-reporting, omission, error in 
reporting of taxable supplies. It could also be on account of non-reporting of 
both taxable and exempted supplies.

Audit observed that, in 26 cases under 15 circles38, there was unreconciled 
taxable turnover for ₹ 294.73 crore as declared in Table-7G of GSTR-9C as 
detailed in Appendix 2.8.

On this being pointed out (March 2022), the Department replied (January 2023 to 
February 2023) that in one case of Kadamkuan Circle the amount was recovered 
and in 20 cases of 11 circles39 notices (ASMT-10/DRC-01) were issued. In four 
cases of four circles40 it was replied that the taxpayers were selected for internal 
38	 Aurangabad, Bettiah, Bhabhua, Gandhi Maidan, Kadamkuan, Motihari, Muzaffarpur West, 

Patna Central, Patna City West, Patna South, Patna West, Samastipur, Sasaram, Shahabad 
and Siwan.

39	 Aurangabad, Bettiah, Bhabhua, Kadamkuan, Motihari, Patna Central, Patna City West, 
Patna South, Patna West, Samastipur and Siwan.

40	 Muzaffarpur West, Sasaram, Shahabad and Gandhi Maidan.
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audit and in one case of Patna City West Circle, the registration of taxpayer was 
cancelled and notice was issued.

An illustrative case is highlighted below: 

A taxpayer (GSTIN-10XXXXXXXXXX1ZS) under Patna Central Circle 
had declared unreconciled taxable turnover of ₹ 96.23 crore in Table-7G of 
GSTR-9C. In response, the Department stated (February 2023) that notice was 
issued to the taxpayer and further action is under process.

(VII)	 Unreconciled tax liability in Table-9R of GSTR-9C

Unreconciled payment of tax for ₹ 8.90 crore in Table-9R of GSTR-9C in 
19 cases of 13 Circles.

The certified reconciliation statement submitted by the taxpayer as required 
under Rule 80(3) of BGST Rules in form GSTR-9C for the year 2017-18 was 
analysed at data level to review the extent of identified mismatch in tax paid 
between the annual return and the books of account. Table-9 of the form GSTR-9C 
attempts to reconcile the tax paid by segregating the turnover rate-wise and 
comparing it with the tax discharged as per annual return (GSTR-9). The 
unreconciled amounts could potentially indicate tax levied at incorrect rates, 
incorrect depiction of taxable turnover as exempt or vice versa or incorrect levy 
of CGST/BGST/IGST/Cess. There could also be situations wherein supplies/
tax declared are reduced through amendments (net of debit notes/credit notes) 
in respect of the 2017-18 transactions carried out in the subsequent year from 
April to September 2018. Consequential interest payments both short payments 
and payments under incorrect heads also need to be examined in this regard. 

Audit observed that, in 19 cases of 13 circles41, there was unreconciled payment 
of tax for ₹ 8.90 crore in Table-9R of GSTR-9C as detailed in Appendix 2.9. 

On this being pointed out (March 2022), the Department replied (January to 
February 2023) that, in one case of Purnea Circle, the unreconciled tax amount 
was recovered, in 12 cases of seven circles42, notices (ASMT-10/DRC-01) were 
issued to the taxpayers and in one case of Patna Special Circle, the proceeding 
was in progress. In three cases of three circles43, it was replied that the taxpayers 
were selected for internal audit and in two cases of Saran Circle, DRC-07 orders 
were issued.

An illustrative case is highlighted below: 

A taxpayer (GSTIN-10XXXXXXXXXX1ZU) under Saran Circle had 
unreconciled payment of tax of ₹ 0.42 crore (CGST-₹ 0.21 crore and SGST- 
₹ 0.21 crore) as declared in Table-9R of GSTR-9C. In response to the audit 
query, the taxpayer paid the unreconciled tax of ₹ 0.42 crore through DRC-03 

41	 Aurangabad, Bhabhua, Danapur, Gandhi Maidan, Jamui, Muzaffarpur West, Patliputra, 
Patna South, Patna Special, Patna West, Purnea, Saran and Siwan.

42	 Aurangabad, Bhabhua, Danapur, Gandhi Maidan, Patna South, Patna West, Siwan.
43	 Danapur, Gandhi Maidan, Muzaffarpur West.
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on 26 July 2022 and demand for payment of interest of ₹ 0.40 crore was issued 
by the circle.

(VIII)	 Incorrect availing of Input Service Distributor credit by the 
recipients

In nine circles, 14 taxpayers, had availed excess ISD credit for ₹ 2.43 crore 
for the year 2017-18.

To analyse whether the ITC availed by the taxpayer is in excess of that 
transferred by the Input Service Distributor (ISD), ITC availed as declared in the 
returns of the taxpayer is compared with the ITC transferred by the ISD in their 
GSTR-6. The methodology adopted was to compare Table-6G44 of GSTR-9 or 
Table-4A(4)45 of GSTR-3B of the recipient taxpayers under the jurisdiction of 
this State with the sum of Table-5A46, Table-8A47 and Table-9A48 of GSTR-6 of 
the respective ISD. 

Audit observed that 14 taxpayers under nine circles49, had availed excess ISD 
credit for ₹ 2.43 crore for the year 2017-18 as detailed in Appendix 2.10.

On this being pointed out (April 2022), the Department replied (January 2023 
to February 2023) that in 10 cases of seven circles50 notices (ASMT-10/DRC-
01) were issued, in two cases of two circles51 the matter was included in internal 
audit and one case of Patna Special Circle was sub-judice in NCLT court. In one 
case of Patna Special Circle, it was replied that the difference was due to ISD 
credit was claimed by the taxpayer through TRAN-1 and the case was dropped. 
The reply was not acceptable as against ISD credit claim of ₹ 9.27 lakh, ITC 
of ₹ 5.23 lakh only was available in the TRAN-1 and TRAN-2 return filed by 
the taxpayer. Further, it was also observed that the demand in form DRC-07 for 
₹ 19.43 lakh (including interest and penalty) was issued on 23 January 2023.

An illustrative case is mentioned below:

A taxpayer (GSTIN-10XXXXXXXXXX1ZS) under Patliputra Circle, had 
availed ISD credit of ₹ 3.79 crore for the year 2017-18 as declared in Table-
6(G) of GSTR-9, but ITC of ₹ 3.18 crore only was transferred by the ISD in 
Table (5A+8A+9A) of GSTR-6 return. This resulted in excess availing of ISD 
credit for ₹ 0.61 crore. When pointed out, the Department stated that DRC-01 
was issued. 

44	 ITC received from ISD.	
45	 Inward supplies from ISD.
46	 Distribution of the amounts of eligible ITC for the tax period.
47	 Mismatch of ITC reclaimed and distributed. 
48	 Redistribution of ITC distributed to a wrong recipient.
49	 Danapur, Gandhi Maidan, Motihari, Patliputra, Patna Central, Patna City East, Patna City 

West, Patna South and Patna Special.
50	 Danapur, Motihari, Patliputra, Patna Central, Patna City East, Patna City West and Patna 

South.
51	 Gandhi Maidan and Patna Special.
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(IX)	 Interest not paid for delayed payment

Section 50 of the BGST Act, 2017 stipulates that every person liable to pay 
tax in accordance with the provisions of this Act or the rules made there under 
but fails to pay the tax or any part thereof to the Government within the period 
prescribed, shall for the period for which the tax or any part thereof remains 
unpaid, pay interest at the rate notified. 

The extent of short payment of interest on account of delayed remittance of tax 
during 2017-18 was identified using the tax paid details in GSTR-3B and the 
date of filing of the GSTR-3B. Only the net tax liability (cash component) was 
considered to work out the interest payable.

Audit observed that, in 13 cases under nine circles52 the GSTR-3B returns 
pertaining to the months of July 2017 to March 2018 involving tax liability 
of ₹ 22.68 crore were filed with delay of 50 to 780 days. However, interest 
liability of ₹ 2.76 crore on delayed payment of tax was not paid by the 
taxpayers which resulted in outstanding interest liability of ₹ 2.76 crore as 
detailed in Appendix 2.11.

On this being pointed out (March 2022), the Department replied (January 2023) 
that in six cases of five circles53 the amount was recovered, in four cases of four 
circles54 notices were issued to the taxpayers and in two cases of Shahabad Circle 
action had been initiated. In one case of Patna City East Circle, it was replied 
that the taxpayer could not file the returns online due to technical glitches, but 
the tax amount was credited to the cash ledger. The reply was not acceptable 
as mere availability of credit could not be assumed as payment of tax liability 
unless it is debited for discharging the tax liability. 

An illustrative case is mentioned below:

A taxpayer (GSTIN-10XXXXXXXXXX1ZB) under Patna South Circle had 
filed GSTR-3B return pertaining to the month of March 2018 involving tax 
liability of ₹ 1.36 crore in March 2020 i.e., with delay of 691 days and paid the 
due taxes. However, interest of ₹ 44.80 lakh for delayed payment of tax was not 
paid by the taxpayer. In response, the Department stated that the DRC-01 has 
been issued.

(X)	 Undischarged tax liability

Mismatch of tax liability of ₹ 101.77 crore, in 14 cases of 11 circles, for the 
year 2017‑18.

GSTR-1 depicts the monthly details of outward supplies of goods or services. 
This detail is also assessed by the taxpayer and mentioned in annual return 

52	 Begusarai, Gandhi Maidan, Hajipur, Patna City East, Patna South, Saran, Sasaram, 
Shahabad and Siwan.

53	 Begusarai, Gandhi Maidan, Hajipur, Sasaram and Siwan.
54	 Hajipur, Patna South, Saran and Sasaram.
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GSTR-9 in the relevant columns.  Further, taxable value and tax paid thereof 
also shown in GSTR-3B. 

To analyse the undischarged tax liability, relevant data were extracted from 
GSTR-1 and GSTR-9 for the year 2017-18 and the tax payable in these returns 
was compared with the tax paid as declared in GSTR-9. Where GSTR-9 was 
not available, a comparison of tax payable between GSTR-1 and GSTR-3B 
was resorted to. The amendments and advance adjustments declared in 
GSTR-1 and GSTR-9 were also considered for this purpose. For the algorithm, 
Table- 4 to 11 of GSTR-1 and Table-4N, 10 and 11 of GSTR-9 were considered. 
The greater of the tax liability between GSTR-1 and GSTR-9 was compared 
with the tax paid declared in Table-9 and 14 of GSTR- 9 to identify the short 
payment of tax. In the case of GSTR- 3B, Table-3.1(a)55 and Table-3.1(b)56 were 
taken into account. 

Audit observed that, in 14 cases of 11 circles57, against the tax liability of 
₹ 205.31 crore and tax paid amount was ₹ 103.21 crore only. This resulted in 
mismatch of tax liability of ₹ 101.77 crore for the year 2017-18 as detailed in 
Appendix 2.12.

On this being pointed out (March 2022), the department replied (January 2023 
to February 2023) that the amount was recovered in one case of Patna Central 
Circle, in eight cases of eight circles58, notices (ASMT-10/DRC-01) were issued 
to the taxpayers, in three cases of two circles59, the taxpayers were selected for 
internal audit and in two cases of two circle60, orders in form DRC-07 were 
issued to the taxpayers.

An illustrative case is highlighted below: 

A taxpayer (GSTIN-10XXXXXXXXXX1ZQ) under Purnea Circle had shown 
tax liability of ₹ 0.41 crore in GSTR-1 and ₹ 39.48 crore in GSTR-9 for the year 
2017-18. However, the taxpayer had not paid his tax liability. This resulted in 
undischarged tax liability of ₹ 39.48 crore (greater of the tax liability between 
GSTR-1 and GSTR-9). In response, the Department replied (January 2023) that 
the DRC-07 was issued. 

55	 Outward taxable supplies (other than Zero Rated, Nil Rated and exempted).
56	 Outward taxable supplies (Zero Rated).
57	 Bhagalpur, Hajipur, Lakhisarai, Muzaffarpur West, Patliputra, Patna Central, Patna   South,   

Patna Special, Purnea, Sasaram and Shahabad.
58	 Bhagalpur, Hajipur, Lakhisarai, Patliputra, Patna Central, Patna Special, Patna South and 

Shahabad.
59	 Muzaffarpur West and Sasaram.
60	 Patliputra and Purnea.
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(XI)	 Cases where GSTR-3B not filed but GSTR-1 available

In 11 circles, 12 taxpayers had filed GSTR-1 and declared tax liability of 
₹ 0.91 crore for the year 2017-18, without filing GSTR-3B return.

Section 39 of the BGST Act, 2017, read with Rule 61(5) of the BGST Rules, 
2017 provides for filing of GSTR-3B returns. At the data level, Audit attempted 
to identify those taxpayers who had not filed GSTR-3B but had filed GSTR-1 
or whose GSTR-2A was available. GSTR-3B return is an instrument through 
which the liability is offset and ITC is availed. The very availability of GSTR-1 
and GSTR-2A and non-filing of GSTR-3B indicated that the taxpayers had 
undertaken/carried on the business during the period but had not discharged 
their tax liability. The data relating to GSTR-1 and GSTR-3B were analysed, 
and those cases where GSTR-3B was not filed were extracted. 

Audit observed that, 12 taxpayers under 11 circles61 had filed GSTR-1 and 
declared tax liability of ₹ 0.91 crore for the year 2017-18 but they had not filed 
GSTR-3B return. This resulted in undischarged tax liability of ₹ 0.91 crore. It 
was also observed that the registrations of these taxpayers were cancelled as 
detailed in Appendix 2.13.

On this being pointed out (March 2022), the Department replied (January 2023) 
that, in seven cases of seven circles62 notices/ASMT-10/DRC-01 were issued, 
in two cases of Patna North and Saran Circles, demand in DRC-07 was issued 
and in one case of Gaya Circle, the registration of taxpayer was cancelled as he 
had not deposited any tax as per cash/credit ledger. In one case of Patna Special 
Circle, it was replied that the proceedings were under process. In one case of 
Biharsharif Circle, the Department replied that no file related to taxpayer was 
available in the circle, which was not acceptable. 

An illustrative case is mentioned below:

A taxpayer (GSTIN-10XXXXXXXXXX1ZZ) under Patna Special Circle had 
admitted tax liability of ₹ 52.81 lakh in GSTR-1, but the taxpayer had not filed 
GSTR-3B return and did not pay tax. This resulted in undischarged tax liability 
of ₹ 52.81 lakh. In response, the Department replied that the proceedings were 
under process.

B)	 Cases where Department’s reply is not acceptable to Audit

Out of the 184 non-compliance cases, Department had not accepted audit 
observation in 11 cases amounting to ₹ 8.36 crore as given in Table 8.

61	 Aurangabad, Biharsharif, Danapur, Gandhi Maidan, Gaya, Hajipur, Patna City West, Patna 
North, Patna Special, Saran and Siwan.

62	 Aurangabad, Danapur, Gandhi Maidan, Hajipur, Patna City West and Siwan.
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Table 8 
Cases where Department’s response was rebutted

(₹ in crore)
Sl. No. GSTIN Circle Dimension Mismatch 

amount
1. 10XXXXXXXXXX1ZJ Patliputra ITC mismatch 0.84
2. 10XXXXXXXXXX1Z3 Muzaffarpur West ITC mismatch 4.03
3. 10XXXXXXXXXX1ZV Sasaram ITC mismatch 0.73
4. 10XXXXXXXXXX1Z4 Patna Special ITC mismatch 1.13
5. 10XXXXXXXXXX1ZM Muzaffarpur West ITC mismatch 0.86
6. 10XXXXXXXXXX1ZK Muzaffarpur West Incorrect availing of 

ITC under RCM
0.20

7. 10XXXXXXXXXX1Z2 Siwan Incorrect availing of 
ITC under RCM

0.23

8. 10 XXXXXXXXXX 1Z6 Patna City East Non-payment of 
interest

0.20

9. 10 XXXXXXXXXX 1Z6 Patna Special Incorrect availing of 
ISD credit

0.09

10. 10XXXXXXXXXX1ZE Gaya GSTR-3B not filed 0.04
11. 10XXXXXXXXXX1ZR Biharsharif GSTR-3B not filed 0.00

Total 8.35

An illustrative case is mentioned below: 

Non-payment of interest liability of ₹ 0.20 crore arising out of delayed filing of  
GSTR-3B noticed in case of a taxpayer (GSTIN-10XXXXXXXXXX1Z6) under 
Patna City East Circle was communicated to the Department. The Department 
stated that, due to technical glitch the taxpayer could not file returns but the tax 
amount was credited to the cash ledger. The reply is not acceptable as discharge 
of liability is considered valid only, when there is a corresponding debit in the 
cash ledger. Since the tax liability was not set-off by due date, interest needs to 
be charged.

C)	 Data entry errors by taxpayers

Data entry errors constituted 13 per cent (48 out of 361 cases) of the total 
responses received and 27 per cent (48 out of 177 cases) of cases where the 
Department’s responses were accepted by Audit. These data entry errors 
did not have any revenue implication. Most of the data entry errors related 
to RCM, ISD, turnover and tax paid (provided in GSTR-9C) as detailed in 
Appendix 2.14. 

An illustrative case is brought out below:

A deviation amounting to ₹ 4,409.38 crore was identified as unreconciled turnover 
in Table-5R of GSTR-9C of a taxpayer (GSTIN-10XXXXXXXXXX2ZN) under 
Patna Special Circle and communicated to the Department. The Department 
replied that, the deviation was caused due to a typographical error. The taxpayer 
had erroneously indicated exempted supply of ₹ 489.93 crore instead of actual 
₹ 4,899.31 crore in Table-5D of GSTR-9C. 

The system allowed for such data entry errors, which could have been avoided 
with proper validation controls. 
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D)	 Action taken before issue of audit queries

As summarised in Table 6, the Department had already taken action in 
29 cases, constituting eight per cent of the 361 responses received. Top five 
circles which had proactively addressed the deviations/inconsistencies are 
indicated in Table 9.

Table 9 
Action taken before audit query 

Circle Action taken before 
audit query 

(No. of cases)

Total 
number of 

audit queries

Responses 
received 

(No. of cases)

Percentage of action 
taken before audit 

queries
Sasaram 4 13 13 31
Patna Central 3 30 16 10
Nawada 3 4 4 75
Bhabhua 2 18 18 11
Bhagalpur 2 11 8 18

Total 14 76 59 145

Recommendation 5: The Department should propose necessary validation 
controls/soft alerts to minimise occurrence of such data entry error to the 
GST Council.

2.3.7.4	 Detailed Audit of GST returns

In a self-assessment regime, the onus of compliance with law is on the 
taxpayer. The role of the Department is to establish and maintain an efficient 
tax administration mechanism to provide oversight. With finite level of 
resources, for an effective tax administration, to ensure compliance with law 
and collection of revenue, an efficient governance mechanism is essential. An 
IT driven compliance model enables maintaining a non-discretionary regime of 
governance on scale and facilitates a targeted approach to enforce compliance.  
From an external audit perspective, Audit also focused on a data driven risk 
based approach. Thus, apart from identifying inconsistencies/deviations in GST 
returns through pan State data analysis, a Detailed Audit of GST returns was 
also conducted as a part of this review. A risk based sample of 100 taxpayers was 
selected for this part of the review. The methodology adopted was to initially 
conduct a desk review of GST returns and financial statements filed by the 
taxpayers as part of the GSTR-9C and other records available in the back end 
system to identify potential risk areas, inconsistencies/deviations and red flags. 
Based on desk review results, Detailed Audit was conducted in the circles by 
requisitioning corresponding granular records of taxpayers such as financial 
ledgers, invoices etc., to identify causative factors of the identified risks and to 
evaluate compliance by taxpayers.

Non-compliance by taxpayers at various stages ultimately impacts the veracity 
of returns filed, utilisation of ITC and discharge of tax payments. The audit 
findings are therefore categorised under: (I) Returns, (II) Utilisation of ITC and 
(III) Discharge of tax liability. The summary of Detailed Audit findings is given 
in Table 10. 
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Table 10 
Summary of Detailed Audit findings

Sl. 
no.

Parameter No. of 
deviations

Amount 
(₹ in crore)

Amount 
recovered 

(₹ in crore)
1. Non-payment of interest by taxpayers 22 2.62 0.02
2. Mismatch of ITC as per supplier’s details with ITC 

availed by the taxpayers 
44 60.58 0.25

3. Unreconciled ITC between annual return and audited 
financial statement (Table-12F of GSTR-9C)

4 11.04 0

4. Mismatch of excess ITC in GSTR-3B than declared in 
annual return (Table-6J of GSTR-9)

8 0.54 0

5. Non/short payment of tax and discrepancy between 
ITC availed and payment made under reverse charge

6 2.12 0

6. Short admittance of tax liability in GSTR-9/3B as 
compared to GSTR-1

8 0.90 0

7. Short payment of Tax 19 7.22 0.02
Total 111 85.02 0.29

A)	 Scope limitation (partial production of records)

During the desk review of taxpayers’ records, available in the back end system, 
Audit identified the risks related to excess ITC and tax liability mismatches for 
detailed examination. On the ITC dimension, the mismatches were identified by 
comparing GSTR-3B with GSTR-2A and GSTR-9, and the declarations made 
in Table-12 and 14 of GSTR-9C. On the tax liability dimension, the mismatches 
were identified by comparing GSTR-3B with GSTR-1 and GSTR-9 and the 
declarations in Table-5, Table-7 and Table-9 of GSTR-9C. Audit requisitioned 
the granular records of the taxpayers through the respective circles such as the 
supplementary financial ledgers, invoices, agreement copies etc., for examining 
the causative factors for mismatches of ITC and tax liability. However, the 
Department did not produce the corresponding granular records in 79 cases. 
The circle-wise partial production of records is detailed in Appendix 2.15 and 
five high risk cases of partial production of records are given in Table 11.

Table 11 
High risk cases of partial production of records

  (₹ in crore)
GSTIN Circle Records not 

produced
Issues identified in desk review 

not examined
Mismatch 
amount

10XXXXXXXXXX1ZJ Patna 
Special

Ledger of sundry 
creditors/ trade 
payables

Reversal of ITC if value of supply 
not paid within 180 days from the 
date of issue of invoice

212.86

10XXXXXXXXXX1ZU Patna 
Special

Ledger of sundry 
creditors/ trade 
payables

Reversal of ITC if value of supply 
not paid within 180 days from the 
date of issue of invoice

55.63

10XXXXXXXXXX1ZQ Patna 
North

Ledger of non-
GST supply with 
sale invoices and 
sundry creditors/ 
trade payables 

Non-GST supply was proper and 
reversal of ITC if value of supply 
not paid within 180 days from the 
date of issue of invoice.

15.39



Compliance Audit Report for the year ended 31 March 2022

38

GSTIN Circle Records not 
produced

Issues identified in desk review 
not examined

Mismatch 
amount

10XXXXXXXXXX2ZI Buxar Ledger of sundry 
creditors/ trade 
payables

Reversal of ITC if value of supply 
not paid within 180 days from the 
date of issue of invoice.

30.49

10XXXXXXXXXX4ZJ Patna 
Special

Ledger of sundry 
creditors/ trade 
payables

Reversal of ITC if value of supply 
not paid within 180 days from the 
date of issue of invoice.

11.45

On this being pointed out in audit, the Proper Officers of seven circles63 stated 
that, as regards the physical invoices, credit/debit notes and other books of 
accounts, it is not provided under the provisions of the GST Act, 2017 for 
taxpayers to furnish a physical copy in the jurisdictional office suo moto in the 
absence of any proceedings. The Proper Officers of 11 circles64 stated that, the 
matter will be examined, while the Proper Officers of five circles65 stated that, 
records available on GST portal have been provided. The Proper Officers of five 
circles66 stated that, records will be sought from the taxpayers and will be made 
available to Audit. The Proper Officers of Gaya Circle did not reply. 

The Department replied (January 2023) that, the above records were not readily 
available with the Department and the taxpayers furnish these records when 
audit under Section 65 of the Act is initiated.

I.	 Returns

The Detailed Audit of returns filed by a sample of 100 taxpayers disclosed 
that interest payments were not discharged by taxpayers which is brought out 
below:

a)	 Non-payment of interest by taxpayers

In 22 cases (including nine scrutinised cases) of 16 circles, taxpayers had 
filed their returns with delays of 1 to 1,060 days but the interest payments of 
₹ 2.62 crore were not discharged.

As per section 50(1) of BGST Act, 2017, a taxpayer had to pay interest at 
the rate of 18 per cent per annum, if he failed to pay the tax or any part 
thereof within the stipulated period. The extent of short payment of interest 
on account of delayed remittance of tax during 2017-18 was identified using 
the tax paid details in GSTR-3B and the date of filing of the GSTR-3B return. 
Only the net tax liability (cash component) was considered to work out the 
interest payable.

63	 Buxar, Jehanabad, Patliputra, Patna North, Patna Special, Shahabad and Siwan.
64	 Aurangabad, Bhagalpur, Darbhanga, Patna City East, Patna West, Raxaul, Saharsha, 

Saran, Sasaram, Sitamarhi and Teghra.
65	 Forbesganj, Kadamkuan, Nawada, Patna Central and Supaul.
66	 Bhabhua, Danapur, Gandhi Maidan, Muzaffarpur West and Patna South.
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Audit observed in 22 cases (including nine scrutinised cases) of 16 circles67, 
constituting 22 per cent of the 100 cases audited, that taxpayers had filed 
their returns with delay of 1 to 1,060 days but the interest payments were not 
discharged amounting to ₹ 2.62 crore as detailed in Appendix 2.16.

The top five cases are given in Table 12.

Table 12 
Top five cases of non-payment of interest

(₹ in crore)
Sl. No. GSTIN Circle Amount 

involved 
1. 10XXXXXXXXXX2ZI Buxar 0.96
2. 10XXXXXXXXXX1Z7 Patliputra 0.64
3. 10XXXXXXXXXX1ZV Aurangabad 0.36
4. 10XXXXXXXXXX1ZU Patna Special 0.24
5. 10XXXXXXXXXX1Z3 Muzaffarpur East 0.08

On this being pointed out (May 2022 to August 2022), the Department replied 
(January 2023 to February 2023) that in one case of Supaul Circle, the amount 
was recovered, in 10 cases of seven circles68, notices/order were issued, in 
two cases of two circles69, action being taken, in three cases of three circles70, 
taxpayers were selected for internal audit and in one case of Aurangabad Circle, 
hearing was under process. However, the section under which hearing was 
under process was not specified. In five cases of five circles71, the reply was 
awaited (June 2023). 

Two illustrative cases are mentioned below:

i.	 A taxpayer (GSTIN-10XXXXXXXXXX1Z7) under Patliputra Circle had 
tax liability of ₹ 2.70 crore for the year 2017-18 whereas he had paid tax 
of ₹ 1.29 crore only resulting in short payment of tax of ₹ 1.41 crore. It 
was observed that the taxpayer had paid the outstanding tax of ₹ 1.41 crore 
vide DRC-03 in November 2020 i.e., with delay of 30 months. Thus, the 
taxpayer was liable to pay interest of ₹ 0.64 crore for delay payment of tax. 
When this was pointed out, the Department stated that, the DRC-01 was 
issued.  

ii.	 A taxpayer (GSTIN-10XXXXXXXXXX1ZV) under Aurangabad Circle, 
had filed the GSTR-3B returns for the month of March 2018 in March 2019 
i.e., with delay of 344 days. However, interest liability of ₹ 0.36 crore on 
delayed payment of tax of ₹ 2.10 crore was not discharged. When this was 
pointed out, the Department stated that the matter was under process.

67	 Aurangabad, Bhabhua, Buxar, Danapur, Forbesganj, Gaya, Kadamkuan, Muzaffarpur East, 
Muzaffarpur West, Patliputra, Patna North, Patna Special, Shahabad, Siwan, Sitamarhi 
and Supaul.

68	 Aurangabad, Buxar, Forbesganj, Gaya, Muzaffarpur West, Patliputra and Siwan.
69	 Patliputra and Shahabad.
70	 Danapur, Patna North and Patna Special.
71	 Bhabhua, Kadamkuan, Muzaffarpur East, Patna North and Sitamarhi.
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II.	 Utilisation of Input Tax Credit

Input Tax Credit means the Goods and Services Tax paid by a taxable 
person on purchase of goods and/or services that are used in the course or 
furtherance of business. To avoid cascading effect of taxes, credit of taxes 
paid on input supplies can be used to set-off payment of taxes on outward 
supplies.

Section 16 and 17 of the BGST Act prescribe the eligibility and conditions to 
avail ITC. Credit of CGST cannot be used for payment of SGST/UTGST and 
credit of SGST/ UTGST cannot be utilised for payment of CGST. Rule 36 to 
45 of the BGST Rules prescribes the procedures for availing and reversal of 
ITC.

a)	 Mismatch of Input Tax Credit as per supplier’s details with Input 
Tax Credit availed by the taxpayers

Mismatch of ITC of ₹ 60.58 crore on input supplies received from various 
registered 44 taxpayers of 23 Circles.

Section 42 of the BGST Act, 2017 read with Rule 60 of BGST Rules, 2017 
provides for matching, reversal and reclaim of ITC. Further, Section 44 of the 
Act read with Rule 80 of the Rules provides for filing of annual return. GSTR-
2A is a purchase related dynamic tax return that is automatically generated for 
each business by the GST portal. When a supplier files GSTR-1 return, the 
information is captured in GSTR-2A. It takes the information of goods and 
services that have been purchased in a given month from the seller’s GSTR-1. 
The ITC availability as per GSTR-2A should match with the ITC availed by the 
taxpayer through monthly GSTR-3B return or the annual GSTR-9 return.

Audit observed that 44 taxpayers of 23 circles72 availed ITC of ₹ 310.38 crore 
for the year 2017-18 through their GSTR-3B/9 but ITC of ₹ 249.60 crore 
only was available in GSTR-2A. Hence, there was a mismatch of ITC of 
₹ 60.58 crore on input supplies received from various registered taxpayers as 
detailed in Appendix 2.17.  Top five irregularities are given in Table 13.

Table 13 
Top five cases of irregular availing of ITC

(₹ in crore)
Sl. No. GSTIN Circle Amount involved 

1. 10XXXXXXXXXX1ZS Patna Central 15.59
2. 10XXXXXXXXXX1ZN Danapur 10.03
3. 10XXXXXXXXXX1ZM Patliputra 9.95
4. 10XXXXXXXXXX1ZT Patliputra 3.82
5. 10XXXXXXXXXX1ZR Patna Special 3.01

72	 Aurangabad, Begusarai, Bhabhua, Danapur, Forbesganj, Gandhi Maidan, Gaya, Gopalganj, 
Kadamkuan, Motihari, Muzaffarpur East, Muzaffarpur West, Patliputra, Patna Central, 
Patna City East, Patna North, Patna South, Patna Special, Samastipur, Saran, Sasaram, 
Shahabad and Sitamarhi.
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On this being pointed out (May 2022 to November 2022), the Department 
replied (January 2023 to February 2023) that, in 19 cases of 11 circles73 notices/
orders were issued, in 13 cases of four circles74 the taxpayers were selected for 
internal audit and in one case of Patliputra Circle the ITC was reversed. In 11 
cases of eight circles75 reply was awaited (March 2023).

An illustrative case is mentioned below:

A taxpayer (GSTIN-10XXXXXXXXXX1ZM) registered under Patliputra 
Circle had availed ITC of ₹ 21.36 crore (excluding the reversals in Table-7(H) 
of GSTR-9 from Table-6B(5) of GSTR-3B but including the ITC availed in the 
subsequent year 2018-19 from Table-8C of GSTR-9) whereas the ITC available 
as per his GSTR-2A with all its amendments was ₹ 11.41 crore only. Thus, there 
was a mismatch in availing of ITC of ₹ 9.95 crore. In response, the Department 
stated that the DRC-07 was issued.

b)	 Unreconciled Input Tax Credit between annual return and audited 
financial statement

There was an unreconciled ITC of ₹ 11.04 crore in four cases of three circles 
in Table-12F of GSTR-9C for the year 2017-18.

Table-12 of GSTR-9C reconciles ITC declared in annual return (GSTR-9) 
with ITC availed as per audited Annual financial statement or books of 
accounts. Column-12F of this Table deals with unreconciled ITC. The certified 
reconciliation statement submitted by the taxpayer as required under the Rule 
80(3) of BGST Rules in form GSTR-9C for the year 2017-18 was analysed to 
identify the mismatch in ITC declared in the annual return with the financial 
statements.

Audit observed that, in four cases of three circles76 there was an unreconciled 
ITC of ₹ 11.04 crore in Table-12F of GSTR-9C for the year 2017-18. This 
unreconciled ITC was the difference between ITC availed as per annual return 
for ₹ 39.30 crore and ITC availed as per audited financial statements or books 
of accounts for ₹ 28.26 crore Appendix 2.18.

On this being pointed out (June 2022 to August 2022), the Department replied 
(January 2023) that in two cases of Patliputra Circle DRC-01A/DRC-7 were 
issued and in two cases of two circles77, the taxpayers were selected for internal 
audit.

An illustrative case is mentioned below:

73	 Aurangabad, Begusarai, Forbesganj, Gaya, Motihari, Patliputra, Patna City East, Patna 
North, Saran, Samastipur and Sasaram.

74	 Danapur, Muzaffarpur West, Patna Special and Shahabad.
75	 Bhabhua, Gandhi Maidan, Gopalganj, Kadamkuan, Muzaffarpur East, Patna Central, 

Patna North and Sitamarhi.
76	 Danapur, Muzaffarpur West and Patliputra.
77	 Danapur and Muzaffarpur West.
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A taxpayer (GSTIN-10XXXXXXXXXX1ZM) registered under Patliputra Circle 
had claimed ITC of ₹ 21.36 crore in GSTR-9 (as per Table-12E of GSTR-
9C) whereas as per financial statements the taxpayer had availed ITC of 
₹ 14.40 crore (as per Table-12D of GSTR-9C). This resulted in unreconciled 
ITC of ₹ 6.96 crore in Table-12F of GSTR-9C. In response, the Department 
stated that the DRC-07 was issued.

c)	 Mismatch of Input Tax Credit in GSTR-3B than declared in annual 
return

There was a difference of ₹ 0.54 crore in eight cases (unscrutinised) of eight 
circles, in availing of ITC as reflected in Table-6J of GSTR-9 return.

As per Rule 80(1) of the BGST Rule, 2017 every registered person, other than 
an Input Service Distributor, a person paying tax under Section 51 or Section 
52, a casual taxable person and a non-resident taxable person, shall furnish an 
annual return in Form GSTR-9. ITC claimed through GSTR-3B gets credited 
to Electronic Credit Ledger (ECL) of the taxpayer. Table-6A of GSTR-9 
is the sum total of ITC availed in GSTR-3B which is auto-populated and 
non-editable. Through Table-6B to 6H, the taxpayer provides bifurcation of the 
ITC availed in form of inputs, input services and capital goods. A comparison of 
these Tables with Table-6A of GSTR-9 indicates the possibility of excess ITC 
availing. Table-6J of GSTR-9 brings out the difference of ‛ITC actually availed 
through GSTR-3Bs as reflected in Table-6A of GSTR-9’ and ‛aggregate of ITC 
availed as declared in Table-6I of GSTR-9’. 

Audit observed that in eight cases (unscrutinised) of eight circles78, there was a 
difference of ₹ 0.54 crore in availing of ITC as reflected in Table-6J of GSTR-9 
return as detailed in Appendix 2.19. 

The top five irregularities are given Table 14.

Table 14 
Top five cases of excess availing of ITC

(₹ in crore)
Sl. No. GSTIN Circle Amount involved 

1. 10XXXXXXXXXX1ZN Danapur 0.20
2. 10XXXXXXXXXX1ZP Gandhi Maidan 0.11
3. 10XXXXXXXXXX1ZN Darbhanga 0.10
4. 10XXXXXXXXXX2ZG Teghra 0.08
5. 10XXXXXXXXXX1Z6 Patna Central 0.03

On this being pointed out (June 2022 to August 2022), the department replied 
(January 2023 to February 2023) that in three cases of three circles79 notices 
were issued and in one case of Danapur Circle was selected for internal audit. 
In one case of Gaya Circle, it was replied that excess ITC was not availed but 
78	 Bhabhua, Danapur, Darbhanga, Gandhi Maidan, Gaya, Patliputra, Patna Central and 

Teghra.
79	 Darbhanga, Patliputra and Teghra. 
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copy of the order was not provided. In three cases of three circles80 reply was 
awaited (March 2023).

An illustrative case is mentioned below:

A taxpayer (GSTIN-10XXXXXXXXXX1ZN) under Danapur Circle had 
availed ITC of ₹ 84.95 crore under CGST/SGST/IGST as declared in Table-6A 
of GSTR-9, but in Table-6I of GSTR-9 the bifurcation of ₹ 84.75 crore only 
was provided. This resulted in mismatch of ITC of ₹ 0.20 crore as declared 
in GSTR-3B and annual return. In response, the Department replied that the 
taxpayer was selected for internal audit and the objection would be incorporated 
in the audit.

d)	 Non/short payment of tax and discrepancy between Input Tax Credit 
availed and payment made under reverse charge

Three taxpayers of Patna North and Patna Special Circles had availed ITC 
of ₹ 2.01 crore for the period 2017-18 but had paid tax of ₹  0.04 crore only 
under reverse charge.

As per the provisions of Section 9(3) of BGST Act, 2017 and Section 5(3)of 
IGST Act, 2017, the Government may, on the recommendations of the council, 
by notification, specify categories of supply of goods or services or both, the tax 
on which shall be paid on reverse charge basis by the recipient of such goods or 
services or both and all the provisions of this Act shall apply to such recipient 
as if he is the person liable for paying the tax in relation to the supply of such 
goods or services or both.

Audit observed that, three taxpayers of Patna North and Patna Special Circles 
had availed ITC of ₹ 2.01 crore for the period 2017-18 but had paid tax of 
₹  0.04 crore only under reverse charge. This resulted into discrepancy of 
₹ 1.98 crore in availing of ITC as detailed in Appendix 2.20(A). Further, three 
taxpayers of Hajipur, Jehanabad and Sasaram Circles had paid ₹ 2.80 crore 
during 2017-18 for goods transport service which was notified under reverse 
charge but the taxpayers not/short paid tax for ₹ 0.14 crore under reverse charge 
thereon as detailed in Appendix 2.20(B). It was also observed that in all these 
cases, scrutiny under Section 61 was conducted and notices in ASMT-10 were 
issued but the above discrepancy was not pointed out in five cases and in one 
case, it was pointed out but not followed further resulting in non-payment of 
tax of ₹ 0.14 crore.

On this being pointed out (May 2022 to August 2022), the Department 
replied (January 2023) that in one case of Sasaram Circle the taxpayer was 
selected for internal audit and in one case of Jehanabad Circle tax amount was 
recovered with interest. In four case of three circles81, the reply was awaited 
(June 2023).

80	 Bhabhua, Gandhi Maidan and Patna Central.
81	 Hajipur, Patna North and Patna Special.  
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III.	 Discharge of tax liability

a)	 Short admittance of tax liability in GSTR-9/3B as compared to 
GSTR-1

The taxpayers had admitted short tax liability of ₹ 0.90 crore.

GSTR-1 depicts the monthly details of outward supplies of goods or services. 
This detail is also assessed by the taxpayer and mentioned in annual return 
GSTR-9 in the relevant columns.  Further, taxable value and tax paid thereof is 
also shown in GSTR-3B. 

Audit observed that, eight taxpayers (including three scrutinised cases) of eight 
circles82 for the year 2017-18, had declared tax liability for ₹ 26.62 crore in 
GSTR-1 whereas as per GSTR-9/3B, the taxpayers had admitted tax liability 
of ₹ 25.72 crore only. Thus, the taxpayers had admitted short tax liability of 
₹ 0.90 crore as detailed in Appendix 2.21. 

The top five irregularities are given in Table 15.

Table 15 
Top five cases of short admittance of tax liability

(₹ in crore)
Sl. No. GSTIN Circle Amount involved 

1. 10XXXXXXXXXX1Z7 Patliputra 0.34
2. 10XXXXXXXXXX1ZR Forbesganj 0.30
3. 10XXXXXXXXXX1ZP Gandhi Maidan 0.08
4. 10XXXXXXXXXX1ZC Patna North 0.07
5. 10XXXXXXXXXX1ZG Kadamkuan 0.05

On this being pointed out (May 2022 to August 2022), the Department replied 
(January 2023 to February 2023) that, in four cases of four circles83 notices 
were issued to the taxpayers. In four cases of four circles84, reply was awaited 
(March 2023).

An illustrative case is mentioned below:

A taxpayer (GSTIN-10XXXXXXXXXX1Z7) under Patliputra Circle had 
admitted tax liability of ₹ 86.31 lakh under CGST/SGST/IGST in GSTR-1 for 
the year 2017-18 whereas he had admitted tax liability of ₹ 52.27 lakh only in 
GSTR-9. Thus, the taxpayer has short admitted the tax liability of ₹ 34.04 lakh 
in annual return as compared to tax liability shown in GSTR-1. In response, the 
Department stated that DRC-07 was issued.

82	 Forbeseganj, Gandhi Maidan, Kadamkuan, Muzaffarpur East, Patna Central, Patna North, 
Patliputra and Sasaram.

83	 Forbesganj, Patna North, Patliputra and Sasaram.
84	 Gandhi Maidan, Kadamkuan, Muzaffarpur East and Patna Central.
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b)	 Short payment of tax

Short payment of tax of ₹ 7.22 crore by 19 taxpayers (including three 
scrutinised/assessed cases) of 16 circles.

An annual return GSTR-9 contains the details of outward supplies of goods 
or services under various heads (CGST, SGST, IGST and Cess). GSTR-9C is 
a reconciliation statement between the annual returns filed in GSTR-9 and the 
taxpayer’s audited financial statements. Tax liability declared in GSTR-9/9C 
was compared with the tax paid as declared in Table -9 and 14 of GSTR-9.

Audit observed that, 19 taxpayers (including three scrutinised/assessed cases) 
of 16 circles85 had admitted tax liability of ₹ 72.54 crore for the year 2017-18 
in GSTR-9/9C, whereas as per Table-9 and 14 of GSTR-9, tax paid amount 
was ₹ 65.33 crore only. This resulted in short payment of tax of ₹ 7.22 crore as 
detailed in Appendix 2.22. 

The top five irregularities are given in Table 16.

Table 16 
Top five cases of short payment of tax

(₹ in crore)
Sl. No. GSTIN Circle Amount involved 

1. 10XXXXXXXXXX2ZE Muzaffarpur West 1.26
2. 10XXXXXXXXXX1ZK Siwan 1.05
3. 10XXXXXXXXXX2Z7 Kadamkuan 0.84
4. 10XXXXXXXXXX1ZK Shahabad 0.70
5. 10XXXXXXXXXX1ZG Shahabad 0.68

On this being pointed out (May 2022 to August 2022), the department replied 
(January 2023 to February 2023) that, in nine cases of nine circles86, notices 
were issued, in two cases of Shahabad Circle, action initiated and one case of 
Muzaffarpur West Circle, the taxpayer was selected for internal audit. In one 
case of Gaya Circle, it was replied that there was no short payment of tax but 
copy of the order was not provided. In six cases of five circles87, the reply was 
awaited (June 2023).

An illustrative case is mentioned below:

It was observed that a taxpayer (GSTIN-10XXXXXXXXXX2ZE) under 
Muzaffarpur West Circle had declared tax liability of ₹ 32.72 crore in GSTR-1 
however, as per Table-9 and 14 of GSTR-9, he had paid tax liability of ₹ 31.46 crore 
only. This resulted in short payment of tax amounting to ₹ 1.26 crore.  In 
response, the Department stated that, the matter is being examined in internal 
audit.
85	 Bhabhua, Biharsharif, Darbhanga, Gaya, Gopalganj, Kadamkuan, Motihari, Muzaffarpur 

West, Patliputra, Patna Central, Patna South, Saharsa, Samastipur, Sasaram, Shahabad 
and Siwan.

86	 Biharsharif, Darbhanga, Gaya, Motihari, Patliputra, Saharsa, Samastipur, Sasaram and 
Siwan.

87	 Bhabhua, Gopalganj, Kadamkuan, Patna Central and Patna South.
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c)	 Exclusion of supplies

Two taxpayers of Sasaram and Shahabad Circles had made taxable supplies 
of ‘transfer of business assets and scrap sales’ for ₹ 2.58 crore for the period 
2017-18.

Section 7 of BGST Act, 2017 defines supplies to include all forms of supply of 
goods or services or both such as sale, transfer, barter, exchange, license, rental, 
lease or disposal made or agreed to be made for a consideration by a person in 
the course or furtherance of business. It also includes import of services for a 
consideration whether or not in the course or furtherance of business. This is 
an inclusive definition, main elements being (1) supply should be of goods or 
services, (2) supply has to be made for a consideration, (3) supply has to be made 
in the course or furtherance of business, (4) supply should be made by a taxable 
person, (5) supply should be a taxable supply, and (6) supply should be made 
within the taxable territory. Schedule I specifies certain activities which even 
made without a consideration shall be treated as supply. Schedule II specifies 
treatment of certain activities or transactions as either supply of goods or supply 
of services. 

Audit observed that, two taxpayers of Sasaram and Shahabad Circles had 
made taxable supplies of ‘transfer of business assets and scrap sales’ for ₹ 2.58 
crore for the period 2017-18, but did not pay applicable tax thereon as given in 
Table 17.

Table 17 
Non-payment of tax on taxable supply

(₹ in crore)
Sl. No. Name of the circle GSTIN Value of supply

1. Sasaram 10XXXXXXXXXX1ZO 0.96
2. Shahabad 10XXXXXXXXXX1ZK 1.62

Total 2.58

Further, it was observed that in one case of Sasaram Circle, scrutiny under Section 
61 was conducted and notice (ASMT-10) issued but the above discrepancy was 
not pointed out in the notice. 

The matter was reported to the Department (November 2022); the reply was 
awaited (June 2023).

Recommendation 6: The Department may initiate remedial action for all 
the compliance deviations brought out in this report before they get time 
barred.

2.3.8	 Other oversight functions

The role of circles (departmental field formations) is to provide oversight over 
taxpayers’ compliance with regard to filing of returns, discharging tax liability 
and other compliance obligations. The oversight functions relating to return 
filing, action on late/non-filers and scrutiny have been discussed in the previous 
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sections of this report. This section highlights the audit findings on cancellation 
of registrations. 

Section 29 of the BGST Act, 2017, read with Rule 20 of BGST Rules allows for 
cancellation of registration by the taxpayer in certain situations like closure of 
business, turnover falling below threshold for registration, transfer of business/
merger/ amalgamation, change of PAN, non-commencement of business within 
the stipulated time period, and death of the proprietor. The taxpayer applying 
for cancellation of registration should apply in REG-16 on the GST common 
portal within a period of 30 days of the ‟occurrence of the event warranting the 
cancellation”. 
Section 29(2) of the Act allows for suo moto cancellation of the registration of 
taxpayer by tax officer on the grounds of contravention of the Acts or Rules by 
the taxpayer, composition taxpayers not filing return for three consecutive tax 
periods, normal taxpayers not filing return for continuous period of six months, 
registered persons not commencing business within six months from date of 
registration and registration obtained by means of fraud, willful misstatement 
or suppression of facts.

Section 45 of the BGST Act requires every registered person other than (a) ISD 
or a non-resident taxable person or (b) composition taxable person (Section 10) 
or (c) persons paying tax under section 51 - Tax Collection at Cource (TCS) or 
persons paying tax under Section 52 - Tax Deducted at Source (TDS), whose 
registration has been cancelled, to file a final return in GSTR-10, within three 
months of the effective date of cancellation or the date of order of cancellation, 
whichever is later. The purpose of the final return is to ensure that the taxpayer 
discharges the outstanding liability. In case of non-filing of GSTR -10, the same 
procedure as adopted for non-filing of any return must be followed by the tax 
officer.

Audit selected a sample of nine circles for evaluating the cancellation function 
and deficiencies noticed are brought out below: 

2.3.8.1	 Non/inadequate availability of information regarding cancellation 
of registration in the circles

The information regarding cancellation of registration i.e., number of 
applications received from taxpayers for cancellation, number of cancellations 
initiated on own motion by tax authorities etc., were sought from nine selected 
circles. Out of nine circles, five circles88 either did not provide any information 
or provided partial information regarding cancellation of registration of the 
defaulting taxpayers. This indicates that information regarding cancellation of 
registration was not properly available in the circles. 

The matter was reported to the Department (November 2022); the reply was 
awaited (November 2023).

88	 Aurangabad, Bhabhua, Patliputra, Patna North and Patna Special.



Compliance Audit Report for the year ended 31 March 2022

48

Recommendation 7: The Department may strengthen the monitoring 
mechanism in circles and ensure that due diligence is followed in procedures 
for cancellation, issue of Show Cause Notices and recovery.

2.3.9	 Inadequacy of manpower

For efficient functioning of the Department, proper manpower planning to 
meet its objectives and its proper deployment is necessary. The sanctioned and 
working strength in Commercial Taxes Department in respect of adjudicating 
authority (Dy. Commissioner/Assistant Commissioner, Commercial Taxes 
Officer/Assistant Commercial Taxes Officer) during pre-GST and post-GST is 
given in Table 18.

Table 18 
Sanctioned and actual strength of manpower

Particulars Number of 
taxpayers

Sanction 
strength

Actual 
strength

Vacant 
posts

Percentage of 
vacant post

Pre-GST period 
(as on 30 June 2017)

2,33,361 784 421 363 46

Post-GST period 
(as on 31 March 2022)

5,89,925 784 484 300 38

(Source: Information provided by the Commercial Taxes Department, Government of Bihar)

The table above shows that, the vacant posts in respect of adjudicating 
authority ranged between 38 per cent to 46 per cent. Further, in post-GST 
period number of taxpayers increased from 2,33,361 to 5,89,925 registering 
an increase of 153 per cent over pre-GST period. But, the number of 
adjudicating authorities/officers increased from 421 in pre-GST period to 
484 in post-GST period, an increase of 15 per cent only. Thus, the increase 
in Proper Officers in post-GST era was not commensurate with increase in 
number of taxpayers. 

2.3.10	 Conclusion

The Subject Specific Compliance Audit on ‟Departments’’ Oversight on 
GST Payments and Return Filing’ was undertaken in the context of varying 
trend of return filing and continued data inconsistencies with an objective 
of assessing the adequacy of the system in monitoring return filing and 
tax payments, extent of compliance and other departmental oversight 
functions. 

This SSCA was predominantly driven by data analysis, which highlighted risk 
areas, and rule based deviations and inconsistencies in GST returns filed for 
2017-18. The SSCA entailed assessing the oversight functions of the State 
jurisdictional formations (circles) at two levels; at the data level through 
global data queries and at the functional level, which involved accessing 
taxpayer records. The audit sample comprised of nine circles, 423 high value 
inconsistencies across 15 parameters selected through global queries and 100 
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taxpayers selected on risk assessment for detailed audit of GST returns for the 
year 2017-18.

The Department did not issue detailed instructions/Standard Operating 
Procedure for scrutiny of returns. A review of the nine circles disclosed that 
documentation of essential oversight functions of the circles such as monitoring 
of return filing and taxpayer compliance was inadequate and were not amenable 
to evaluation. 

Further, out of the 423 high value data inconsistencies identified by Audit, 
the Department responded to 361 cases. Of these, 184 cases constituting 
51 per cent, turned out to be compliance deficiencies of ₹ 2,114.73 crore 
(including mismatch amount of ₹ 1,999.36 crore, revenue implication of 
₹ 115.37 crore and amount recovered ₹ 6.75 crore). Mismatch amount indicates 
to revenue implication to Government exchequer. A relatively higher rate of 
deficiencies was noticed in short/non-payment of interest, ITC mismatch, 
incorrect turnover declarations and short payment of tax. Data entry errors 
caused the inconsistencies in 13 per cent of the cases and in eight per cent of the 
cases the Department had already taken proactive action. The Department not 
responded to 62 cases of inconsistencies, which has an identified risk exposure 
of ₹ 98.08 crore (including mismatch).

Detailed Audit of GST returns also suggested significant non-compliance. At 
the outset, granular records such as financial statements, invoices etc, were 
not produced in 79 cases out of a sample of 100 taxpayers, which constituted 
a significant scope limitation. Audit observed compliance deficiencies of 
₹ 85.02 crore (including mismatch amount of ₹ 71.91 crore, revenue implication 
of ₹  12.82 crore and amount recovered ₹ 0.29 crore). The main causative 
factors were availing of incorrect ITC, incorrect turnover declarations, non/
short payment of interest on delayed payment of tax and short payment of 
tax. 

2.3.11	 Summary of recommendations

Considering the significant rate of compliance deficiencies, the Department 
must initiate remedial action for all the compliance deviations brought out in 
this report before they get time barred. Monitoring mechanism in circles needs 
to be strengthened to establish effective oversight on return filing, taxpayers’ 
compliance, tax payments. The Department may propose necessary validation 
controls/soft alerts in GST returns to the GST council to curb data entry errors, 
enhance taxpayers’ compliance and facilitate better scrutiny. The Department 
may issue SOP/detailed guidelines for scrutiny of returns and take prompt steps 
to undertake the audits under Section 65 so that timely action could be initiated 
against the defaulters and recoveries could be effected to plug the revenue 
leakage.



Compliance Audit Report for the year ended 31 March 2022

50

2.4	 Legacy Issues

2.4.1	 Loss of revenue due to non-deduction of TDS on supply of 
material

Due to non-deduction of TDS from the bills of suppliers under MGNREGA, 
the short admittance of tax liability could not be detected which led to a loss 
of revenue of ₹ 1.77 crore.

Section 51 of the Bihar Goods and Services Tax (BGST) Act, 2017, provides for 
deduction of tax at source, at the rate of one per cent, by Government agencies, 
departments and local authorities (the Deductor), from the payment made to 
the supplier (the Deductee) of taxable goods or services or both, where the total 
value of such supply, under a contract, exceeds ₹ two lakh and fifty thousand 
(excluding taxes). The amount of tax, deducted as TDS, under this Section, is 
to be paid to the Government, by the deductor, within 10 days after the end of 
the month in which such deduction is made.  

Rules 12(1) and 12(2) of BGST Rules, 2017, provide that any person, required 
to deduct tax in accordance with the provisions of Section 51, is to obtain a 
registration under GST.  Further, Rule 66(1) of the BGST Rules, 2017, provides 
that every registered person, required to deduct TDS under Section 51 of the 
BGST Act, 2017, shall furnish a return electronically (to the Commercial Taxes 
Department), through the common portal of GST.

Audit scrutiny (November 2022) of records made available by Programme 
Officers (POs) under the Mahatma Gandhi National Rural Employment 
Guarantee Act (MGNREGA), of all 11 blocks89 of Banka District, revealed that 
the POs had neither registered themselves under GST, nor had they deducted 
TDS from the payments made to suppliers, on account of supplies made 
during F.Y. 2020-21. Audit further verified, the details of material supplied, 
GST collected by the suppliers from MGNREGA offices, at the block level 
and GST admitted by the suppliers in their GST returns.  It was found that, 16 
suppliers had admitted only ₹ 1.80 crore as tax liability in their GST returns, 
even though they had collected ₹ 3.57 crore on supplies of materials made under 
MGNREGA, in Banka District, during FY 2020-21.  This had resulted in loss of 
revenue, amounting to ₹ 1.77 crore, as detailed in Appendix 2.23.

Had the POs registered themselves under GST and deducted TDS, as per 
provisions made under GST laws, the suppliers may not have been in a position 
to conceal their taxable turnover and tax liability. Such concealment was also 
indicative of the possibility of concealment of income, for computation of 
Income Tax, by these suppliers. 

89	 Amarpur, Banka, Barhat, Belhar, Bounsi, Chanand, Dhoraiya, Fullidumar, Katoria, Rajaun 
and Shambhuganj.
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The matter was reported (December 2022) to the Commercial Taxes 
Department and the Rural Development Department (RDD). In reply, the 
RDD stated (December 2022) that, as there was no provision for deduction 
of TDS on GST from the bills of material suppliers in the Management 
Information System of MGNREGA, compliance of the provision of GST 
could not be ensured so far. The reply from CTD was awaited (as of 
November 2023). 
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CHAPTER III: TAXES ON VEHICLES

3.1	 Tax administration

The Transport Department levies and collects taxes on vehicles in the State, 
in terms of the Motor Vehicles (MV) Act, 1988; Central Motor Vehicles 
(CMV) Rules, 1989;  Bihar Motor Vehicles Taxation (BMVT) Act, 1994 and 
BMVT Rules, 1994. The Department is headed by the Principal Secretary at 
the Government level and by the State Transport Commissioner (STC) at the 
apex level of the Department. The STC is assisted by two Joint State Transport 
Commissioners at the headquarters. The State is divided into nine Regional 
Transport Authorities1 (RTAs) and 38 District Transport Offices. Motor Vehicle 
Inspectors (MVIs) assist them. The main function of the RTAs is to issue road 
permits to the vehicles and the responsibility of  registration of motor vehicles, 
levy and collection of taxes, fees and grant of driving licenses are performed by 
the District Transport Officers (DTOs).

3.2	 Results of audit

Audit test-checked records of seven2, out of 49 units of the Transport Department 
during 2021-22. Audit scrutiny revealed non/short realisation of taxes, 
non-imposition of fees, fines & penalties and other irregularities involving 
₹ 83.33 crore (55 observations). Details are shown in Table 3.1.

Table 3.1
Results of audit

Sl.
No.

Category No. of 
observations

Amount
(₹ in crore)

1. Non-levy and short levy of Motor Vehicle taxes 11 16.20
2. Non-imposition of fees, fines and penalties 13 15.81
3. Other cases 31 51.32

Total 55 83.33

Replies in respect of cases of 2021-22, and earlier years were not received 
(March 2023).

3.3 	 Non-realisation of fitness certificate renewal fee and testing fee due 
to non-renewal of fitness certificate of vehicles

Concerned DTOs did not ensure renewal of fitness certificate of 
20,189 vehicles during January 2017 to March 2022. This resulted 
in non‑realisation of ₹ 1.27 crore (testing fee: ₹ 86.94 lakh and fitness 
certificate renewal fee: ₹ 40.38 lakh).

Under Section 56 of the Motor Vehicle Act, 1988, read with Rule 62 of Central 
Motor Vehicle Rules, 1989 made thereunder, a transport vehicle shall not be 
deemed to be validly registered, unless it carries a certificate of fitness. As per 

1	 Bhagalpur, Chhapra, Darbhanga, Gaya, Munger, Muzaffarpur, Patna, Purnea and 
Saharsa.

2	 DTOs: Aurangabad, Bhagalpur, Gaya, Katihar, Kishanganj,Madhubani and Patna.
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notification (November 2018) of the Ministry of Road Transport and Highways 
(MoRTH), the fitness certificate granted, in respect of a newly registered 
transport vehicle, is valid for two years. It is required to be renewed after every 
two years, for vehicles up to eight years old and after one year, for vehicles 
older than eight years. MoRTH, vide notification dated 29 December 2016, 
prescribed  a fitness certificate renewal fee of ₹ 200 for all categories of vehicles 
and testing fee of ₹ 400 for three wheelers, as well as light motor vehicles and 
₹ 600 for heavy vehicles.

Audit examined (between April 2021 and May 2022), the details of vehicle, tax 
and fitness tables, in the VAHAN database, in eight DTOs3, in regard to transport 
vehicles (three wheelers, light goods vehicle (LGV), maxi/cab, e-rickshaw, 
goods carriage, tractor and bus). During examination, it was observed that 
20,189 vehicles, out of the 43,196 test-checked vehicles, were without valid 
fitness certificates (between January 2017 and March 2022), although other 
taxes due had been realised. Expiry of the fitness validity in these cases, ranged 
between 16 to 1,946 days. The VAHAN software lacked any specific feature 
for preventing vehicle owners from paying taxes and getting permits issued/
renewed, for unfit vehicles. Although, information regarding expiry of fitness of 
vehicles was available in the VAHAN software, the DTOs/MVIs concerned had 
not furnished a list of such vehicles to the Enforcement Wing of the Department 
for interception of the unfit vehicles. As such, the government could not realise 
revenue, amounting to ₹  1.27 crore (testing fee of ₹ 86.94 lakh and fitness 
certificate renewal fee of ₹ 40.38 lakh), as detailed in Appendix 3.1. Further, 
plying of such unfit vehicles could not be ruled out. 

Further, these DTOs had neither initiated any action for cancelation of the 
registrations/permits of these unfit vehicles, nor had they issued any notices to 
the owners of such vehicles, in this regard.

In reply, seven DTOs stated (July 2021 to May 2022) that necessary instructions 
would be issued to MVIs, for renewal of fitness certificates and lists of these 
vehicles would be made available to the Enforcement Wing, for necessary action. 
DTO, Nalanda, replied (June 2022) that action would be taken for renewal of 
fitness certificates, after verification.

It was observed that the DTOs/MVIs had not taken requisite action to prevent 
plying of these unfit vehicles on the road, or to augment the revenue due from 
such vehicles, on account of fitness certificate renewal fee, on the basis of the 
information available in the VAHAN software. Further, they had not taken timely 
action for mitigating the safety and environment related risks, posed by such 
vehicles.

The matter was reported to the department (November 2022); however, the 
reply was awaited (as of November 2023).

3	 Aurangabad, Bhagalpur, Buxar, Gaya, Katihar, Kishanganj, Nalanda and Samastipur.
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3.4	 Non-realisation of penalty from transport vehicles for belated 
payment of One Time Tax

Penalty for belated payment of One Time Tax was neither calculated/
levied by VAHAN software nor by the concerned DTOs in respect of 581 
defaulting vehicles which resulted in non-levy/realisation of penalty for 
₹ 1.05 crore.

Section 23 of the Bihar Motor Vehicle Taxation (BMVT) Act, 1994, read with 
Rule 4 (2) of the BMVT Rules, 1994, provides for levy of penalty (starting after 
15 days of the due date), ranging between 25 per cent to 200 per cent of the tax 
due, in case of non-payment of tax within the due date. 

Audit scrutinised (April 2021 to July 2022) the owner and tax tables of the 
VAHAN database, in nine DTOs4, for the period between May 2015 and August 
2021, in regard to One Time Tax5 (OTT) paying transport vehicles (viz. tractor/
three-wheeler/LGV/motor cab/e-rickshaw). During scrutiny, Audit observed 
that the owners of 581, out of 61,817 test-checked vehicles, had made payment 
of OTT, after periods ranging from 31 days to 584 days, between June 2015 
and March 2021. Delayed payment of OTT attracts penalty as per Rules ibid 
and was duly mapped in the VAHAN software. However, neither VAHAN 2.0, 
nor VAHAN 4.0 (updated version of VAHAN 2.0, introduced in FY 2017‑2018 
in the State), could calculate and levy, the penalty for belated payment of One 
Time Tax. Further, the DTOs had also not calculated/levied and realised the 
penalty for belated payments of tax. Consequently, penalty for belated payment 
of OTT amounting to ₹ 1.05 crore, had not been levied or realised, as detailed 
in Appendix 3.2.

In reply, the concerned DTOs, while accepting the audit observation, stated 
(July 2021 to July 2022) that demand notices would be issued to realise the 
penalty. Although, the issue of non-auto calculation and levy of penalty, for 
belated payments of One Time Tax, by the VAHAN 2.0 software, had been 
highlighted in the Audit Report6 of the Comptroller and Auditor General of 
India, the department had not taken corrective measures and the issue persisted 
in VAHAN 4.0 also. The Department had also not made other proper alternative 
arrangements, to calculate/levy and realise the One Time Tax and penalty for 
its belated payment. 

The matter was reported to the department (November 2022); however, the 
reply was awaited (as of November 2023).

4	 Aurangabad, Banka, Bhagalpur, Buxar, Gaya, Katihar, Kishanganj, Samastipur and 
Sitamarhi.

5	 Tax imposed for the life time of that vehicle, payable from the date of its registration. 
6	 Para 4.5 of the Report of the CAG of India on Revenue Sector for the year ended 

31 March 2018 (Report No. 2 of 2019).



Compliance Audit Report for the year ended 31 March 2022

56

3.5	 Non-realisation of Motor Vehicle Tax

Despite availability of information of non-payment of motor vehicles taxes 
by defaulter vehicle owners, the concerned DTOs did not monitor or review 
tax table of VAHAN to generate tax defaulter list. As a result demand notices 
were not issued by the DTOs to the tax defaulters and consequently tax and 
penalty for ₹ 22.16 crore remained unrealised.

As per Sections 5 and 9 of the BMVT Act, 1994, the owner of a registered 
commercial motor vehicle is required to pay annual motor vehicle taxes to 
the concerned taxing officer and, in case of change of residence/business, the 
vehicle owner can pay the tax to the new taxing officer, subject to the production 
of a No Objection Certificate (NOC) from the previous taxing officer. Rule 4(2) 
of the BMVT Rules, 1994, provides that the taxing officer impose penalty, at 
the rates ranging between 25 per cent to 200 per cent of the tax due, if the tax 
on a vehicle remains unpaid for more than 15 days. Section 6A of the BMVT 
(Amendment) Act, 2016, provides for levy of road safety cess, at the rate of one 
per cent of the annual motor vehicle taxes payable (except in case of vehicles 
liable to pay tax, as per Section 7 (1) of the BMVT Act, 1994).

Audit scrutinised (between April 2021 and May 2022) defaulter, owner and 
tax tables, in the VAHAN database, in nine DTOs7 and observed that annual/
quarterly taxes were required to be paid by the owners of 6,761 transport vehicles 
(registered between March 2005 and December 2020). Out of these, the owners 
of 3,796 transport vehicles had not paid their motor vehicle tax, pertaining to 
the period between September 2016 and March 2022. In none of these cases, 
evidence of extenuating factors, such as change of address, surrender of RCs 
or non-plying of vehicles, in the jurisdiction of DTOs concerned, was found 
available on records. 

Although, the information regarding non-payment of motor vehicle taxes, by 
defaulter vehicle owners, was available with the DTOs, in the VAHAN database, 
they had not monitored or reviewed the tax table of VAHAN, to levy/realise the 
taxes, from the vehicle owners appearing in the defaulters’ list. As such, the 
concerned DTOs had neither issued any demand notices to the defaulters, nor 
had they sent lists of these vehicles to the Enforcement Wing. Consequently, tax 
and penalty amounting to ₹ 22.16 crore (Road tax: ₹ 7.36 crore, Road Safety 
Cess: ₹ 7.36 lakh and Penalty: ₹  14.72 crore) had remained unrealised, as 
detailed in Appendix 3.3.

On this being pointed out, seven DTOs replied (between April 2021 and 
June 2022) that demand notices for recovery of tax would be issued. DTO, 
Aurangabad, stated (January 2022) that, although demand notices were being 
issued regularly against the defaulters, in light of the audit observation, demand 
notices would be issued, after verification. DTO, Katihar, stated (February 2022) 

7	 Aurangabad, Bhagalpur, Buxar, Gaya, Katihar, Kishanganj, Nalanda, Patna and 
Samastipur.
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that demand notices had been issued to the owners of these vehicles earlier and 
further demand notices would be issued, for recovery of the balance amount. 
However, the statement was not supported by any documentary evidences. 

The matter was reported to the department (August 2022). In reply, it was 
stated that ₹ 1.15 crore had been recovered from the defaulter vehicle owners 
and demand notices had been issued to the remaining vehicle owners under 
jurisdiction of DTO, Patna. Reply in regard to the remaining eight DTOs was 
awaited (as of November 2023). 
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CHAPTER IV: REVENUE AND LAND REFORMS

4.1	 Tax administration

The Revenue and Land Reforms Department acquires and alienates land and 
levies and collects land revenue in Bihar. The Collector of a district, who is 
assisted by the District Land Acquisition Officer (DLAO), is responsible for the 
land acquisition.

The Principal Secretary-cum-Commissioner is the administrative head and 
assisted by three Directors and Special Secretary, Joint Secretary, Deputy 
Secretary at the headquarters level. The Divisional Commissioners, Collectors, 
Additional Collectors, District Land Acquisition Officers (DLAOs), Deputy 
Collectors and Circle Officers, at the Block level, are responsible to carry out 
the work at the field level. Circle officers are responsible for maintenance of 
land records and collection of land revenue.

4.2	 Results of audit

During 2020-21, Audit test checked records of 50, out of 961 units of the 
Revenue and Land Reforms Department. Audit scrutiny revealed non‑settlement 
of Sairats1 and other irregularities involving ₹ 24,613.19 crore in 372 cases as 
shown in Table 4.1.

Table 4.1
Results of Audit

Sl. 
No.

Category No. of 
observations

Amount 
(₹ in lakh)

1. Non-fixation of Salami2 and commercial rent 2 7,933.80
2. Non-settlement of Sairats 4 108.32
3. Other cases 366 24,53,276.50

Total 372 24,61,318.62

The Department neither accepted any cases nor effected any recovery during 
2021‑22. The replies in respect of all the cases of 2021-22 and those of earlier 
years were awaited (November 2023). 

4.3	 Land owners deprived of the benefits of rehabilitation and 
resettlement 

Due to non-disbursement of one-time payment of ₹ 5,00,000, 41 affected 
families were deprived of an Rehabilitation and Resettlement entitlement 
and leviable interest for ₹ 2.59 crore.

The Right to Fair Compensation and Transparency in Land Acquisition, 
Rehabilitation and Resettlement (RFCTLARR) Act, 2013, provides for 
payment of compensation towards Rehabilitation and Resettlement (R and 
R), to affected families, for acquisition of their land. As per Section 31 of the 
1	 The rights and interests in respect of revenue earning hat, bazaar, mela, trees, fisheries, 

jalkars, falkars, ferries etc.
2	 A lump payment, made to the proprietor of land, by the settlee of such land for commercial 

or agriculture purpose, as the case may be.
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Act ibid, the Collector is required to pass the R and R award for each affected 
family, in terms of the entitlements provided in the Second Schedule, which 
include amounts for: (i) construction of house: ₹ 1,50,000 (ii) purchase of land: 
₹ 60,000 (iii) choice of employment or annuity or one-time payment: ₹ 5,00,000 
(iv) subsistence grant for displaced families: ₹ 36,000 (v) transportation cost: 
₹ 50,000 (vi) cattle shed/petty shop cost: ₹ 25,000 and (vii) one-time 
resettlement allowance: ₹ 50,000 etc. As per Section 80 of the RFCTLARR 
Act, 2013, when the compensation is not paid before taking possession of the 
land, the collector shall pay with interest thereon at the rate of nine per cent 
per annum and after expiry of the said period of one year, interest at the rate of 
15 per cent per annum, on the amount of compensation or part thereof. 

During test-check (October 2021) of records of DLAO, Samastipur, relating to a 
project3

2, it was found that the award for the R and R of 41 displaced families4
3 of 

three revenue villages, was approved by the Commissioner, Darbhanga Division, 
Darbhanga. Audit observed that, all the elements of R and R entitlements, except 
choice of employment or annuity or one-time payment for ₹ 5,00,000, had been 
disbursed to the affected families. Since the choice of employment or annuity 
was not given to the affected families, ₹ five lakh should have been disbursed 
to each of them. As such, 41 affected families were deprived of an R and R 
entitlement, amounting to ₹ 2.05 crore and leviable interest (up to 31.03.2023) 
of ₹ 0.54 crore5

4.

On this being pointed out, DLAO, Samastipur, stated (November 2021) that 
Audit would be intimated after getting directions from the department6

5 and 
compliance would be made thereafter. The reply was not acceptable, as the 
provisions of the Act had not been followed and the affected families had been 
deprived of the entitlement. 

The matter was reported to the department (November 2022); however, the 
reply was awaited (as of November 2023).  

Recommendation 1: The Department may ensure payment of R and R, 
considering all the required components.

4.4 	  Short calculation of Solatium

Application of incorrect calculation method resulted in short levy of 
Solatium and leviable interest of ₹ 6.40 crore leading to their short payment 
to landowners.

As per Section 30(1) of the Right to Fair Compensation and Transparency in 
Land Acquisition, Rehabilitation and Resettlement (RFCTLARR) Act, 2013, the 

3	 Proposed four lane bridge and four lane access road on the river Ganga connecting Karjan 
village to Tajpur village at NH-28 in the proposed bypass of NH-31.

4	 22 of Ashadhi, Nine of Chaksaho and 10 of Amritpur Mauja.
5	 Calculation: Ashadhi (₹ 36,25,479 interest for 948 days), Amritpur Mauja (₹ 17,97,945 

interest for 1,021 days).
6	 Revenue and Land Reforms Department.
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Collector, having determined the total compensation to be paid, shall, to arrive 
at the final award, impose a “Solatium7

6” equivalent to one hundred per cent of 
the compensation amount.  As per point no. 5 of the First Schedule of the Act, 
the Solatium, which is equivalent to one hundred per cent of the market value 
of the land, multiplied by the factors specified in the First Schedule of the Act, 
plus the value of the assets8

7 attached to the land, is payable to the land owners. 
As per Section 80 of the RFCTLARR Act, 2013, when the compensation is not 
paid before taking possession of the land, the collector shall pay with interest 
thereon at the rate of nine per cent per annum and after expiry of the said period 
of one year, interest at the rate of 15 per cent per annum, on the amount of 
compensation or part thereof.

Audit test-checked (June 2022) the records of land acquisition, relating to 
the Indo-Nepal Border Road Project (From Jhauri Chowk to Mahadev Math 
and Jaynagar to Wardiwas Rail line Project), maintained in the office of the 
DLAO, Madhubani. During test-check, Audit observed that, the DLAO had 
not considered the value of assets attached to the land, while calculating the 
Solatium. The incorrect calculation by the DLAO resulted in short levy of 
Solatium of ₹ 3.47 crore and leviable interest of ₹ 2.93 crore leading to short 
payment to land owners of nine Maujas9

8, as detailed in Appendix 4.1.

On this being pointed out DLAO, Madhubani, stated (June 2022) that after 
examining the issue, the amount of Solatium would be sought from the Agency/
Department. 

The matter was reported to the department (November 2022); however, the 
reply was awaited (as of November 2023). 

Recommendation 2: The Department may consider the value of assets 
attached to the acquired land, while calculating the correct amount of 
Solatium.

4.5	  Short payment of additional compensation

Short payment of additional compensation and leviable interest of 
₹ 16.73 crore to the landowners due to incorrect calculation.

Section 23(1A) of the Land Acquisition Act, 1894, read with Section 30(3) 
of the Right to Fair Compensation and Transparency in Land Acquisition, 
Rehabilitation and Resettlement (RFCTLARR) Act, 2013, provides for payment 
of additional compensation, at the rate of 12 per cent per annum, of the market 
value of the land, from the date of publication of notification of the Social 
Impact Assessment (SIA) study, till the date of the award of the Collector, or 
the date of taking possession of the land, whichever is earlier. As per Section 

7	 A component of the compensation payable to landowners.
8	 Residential house, shop, tree etc.
9	 Mauja: a village, recognised and mapped separately, at the time of revenue survey, vide 

Section 3(10) of the Bengal Tenancy Act, 1885.
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80 of RFCTLARR Act, 2013, when the compensation is not paid before taking 
possession of the land, the collector shall pay with interest thereon at the rate of 
nine per cent per annum and after expiry of the said period of one year, interest 
at the rate of 15 per cent per annum, on the amount of compensation or part 
thereof.

Test-check of the records of five projects10
9, in 81 maujas, of two districts, 

between November 2021 and March 2022, revealed that the DLAOs, while 
calculating the additional compensation, had not considered the correct 
dates of possession of land/dates of award. The incorrect calculations had 
resulted in short calculation of additional compensation, amounting to 
₹ 11.87 crore and leviable interest of ₹ 4.86 crore, as detailed (project-wise) in 
Appendices 4.2, 4.3 and 4.4. 

On this being pointed out, DLAO, Araria and DLAO, Rohtas, replied (March 
2022 and November 2021, respectively) that, appropriate action would be taken, 
after verifying the matter, under intimation to Audit.

The matter was reported to the department (November 2022); however, the 
reply was awaited (as of November 2023).

Recommendation 3: The Department may ensure that, the correct date 
(date of taking possession of the land or date of award, whichever is earlier) 
is considered, while calculating the additional compensation, to avoid short 
payment.

10	 1. Dedicated Freight Corridor Rail Flyover-I construction project of DLAO, Rohtas 
(Sasaram); 2. Dedicated Freight Corridor Rail Flyover-II construction project, of DLAO, 
Rohtas (Sasaram); 3. Dedicated Freight Corridor Road Over Bridge construction project, 
of DLAO, Rohtas (Sasaram); 4. Indo-Nepal border project, and 5. 56th Battalion Sashastra 
Seema Bal, Bathnaha project, of DLAO, Araria.
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CHAPTER V: STAMP DUTY AND REGISTRATION FEES

5.1 	 Tax administration

Levy and collection of Stamp Duty and Registration fees in the State is governed 
by the provisions of the Indian Stamp Act, 1899; Registration Act, 1908; 
Bihar Stamp Rules, 1991 and Bihar Stamp (Prevention of Undervaluation of 
Instruments) Rules, 1995.

The Prohibition, Excise and Registration Department (Registration) is headed 
by the Inspector General, Registration (IGR). The Department functions 
under the administrative control of the Additional Chief Secretary/ Principal 
Secretary of the Registration Department. The IGR is assisted by an Additional 
Secretary, two Deputy Inspector Generals (DIGs) and four Assistant Inspector 
Generals (AIGs) at the headquarters level. Further, there are nine Assistant 
Inspector Generals (AIGs), at the divisional level. At the field level, 38 District 
Sub‑Registrars (DSRs), 88 Sub-Registrars (SRs) and 26 Joint Sub-Registrars 
(JSRs), at the districts/primary units, are responsible for levy and collection of 
Stamp Duty and Registration Fees.

5.2	 Results of audit

During 2021-22, Audit test-checked records of 37, out of 161 units of the 
Registration Department and observed irregularities involving ₹ 110.14 crore 
in 307 cases, falling under the categories detailed in Table 5.1. 

Table 5.1
Results of Audit

Sl. 
No.

Category No. of cases Amount 
(₹ in lakh)

1. Blocking of Government revenue due to non-disposal 
of referred cases

21 870.15

2. Blocking of Government revenue due to non-disposal 
of impounded cases

14 190.85

3. Short levy due to misclassification of documents 161 3,228.99

4. Other cases 111 6,723.71
Total 307 11,013.70

During 2021-22, the department accepted underassessment and other 
deficiencies of ₹ 2.61 crore in 195 cases and recovered ₹ 0.94 crore in 22 cases, 
pointed out during 2021-22. The replies in the remaining cases of previous 
years and all cases of 2021-22 were not received (November 2023).
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5.3	 Short realisation of Stamp Duty and Registration Fee due to 
undervaluation of land

Five Registering Authorities failed to detect undervaluation of land in eight 
instruments executed during October 2020 to June 2022 which resulted in 
short realisation of Stamp Duty and Registration Fee of ₹ 1.25 crore.

Section 47(A) of the Indian Stamp (IS) Act, 1899, provides that where the 
registering authority has reason to believe that the market value of the property 
has not been rightly set forth in the instrument, he may refer the same, to the 
Collector, for determination of the market value of such property.

In Bihar, land is categorised as commercial, residential, irrigated etc. The rate 
of land is determined, ward/circle-wise, in every district, on the basis of the 
category of land. The minimum value of land is to be fixed, in every district, 
every year, on the recommendation of the District Valuation Committee, 
established for this purpose. The committee is to function under the overall 
guidance and supervision of the Central Valuation Committee, constituted at 
the State level.

During scrutiny (October 2021 to August 2022) of instruments executed 
(October 2020 to June 2022) in three DSR1 and two SRs2, it was observed 
that, in eight instruments (six sale deeds, one lease deed and one development 
agreement deed), the concerned DSR/SR), either did not detect splitting of 
land or applied incorrect rate of Stamp Duty (SD) and Registration Fee (RF). 
These irregularities resulted in undervaluation of property/instrument and 
consequent short levy of SD and RF, amounting to ₹ 1.25 crore, as detailed in  
Appendix 5.1.

On this being pointed out (October 2021 to June 2022), the DSRs/SRs concerned 
stated (October 2021 to June 2022): (i) that on the basis of the verification 
reports, demand notices had been issued to the concerned and (ii) in one 
case, SR Dehri, Rohtas, stated that the action will be taken after verification. 
Further, the department stated that DSR, Patna City, had made recovery of ₹ 
26.14 lakh.

1	 Aurangabad, Patna and Muzaffarpur.
2	 Patna City and Dehri, Rohtas.
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Chapter VI: Functioning of State Public 
Sector Undertakings

6.1	 Introduction

This Chapter presents the summary of financial performance of Government 
Companies, Statutory Corporations and Government controlled other Companies 
in Bihar. In the Chapter, the term State Public Sector Undertakings (PSUs) 
encompasses those Government companies in which the direct holding of the 
State Government is 51 per cent or more and the subsidiaries of such Government 
companies. The Statutory Corporations set up under statutes enacted by the State 
Legislature and other companies owned or controlled, directly or indirectly by the 
State Government have also been categorized as PSUs.

Besides, any other company owned or controlled, directly or indirectly, by the 
Central Government, or by any State Government or Governments, or partly 
by the Central Government and partly by one or more State Governments are 
referred to in this Chapter as Government controlled other Companies.

The total number of PSUs in the State as on March 2022 was 771 which 
included 37 functional PSUs and 40 non-functional PSUs. Whereas based on 
the latest accounts finalized up to the last three years i.e., 2019-20, 2020-21 
and 2021-22, the number of PSUs being covered in this Chapter is 16 
(15 Government Companies and one Statutory Corporation). Remaining 612 
PSUs whose accounts were in arrears for three years or more or were defunct / 
under liquidation or first accounts were not received, have not been covered in 
this Chapter. 

6.2	 Summary of Financial Performance of State Public Sector 
Undertakings

6.2.1	Mandate

Audit of Government Companies and Government controlled other Companies 
is conducted by the CAG under the provisions of Section 143(5) to 143(7) of 
the Companies Act, 2013, read with Section 19 of the CAG’s (Duties, Powers 
and Conditions of Service) Act, 1971 and the Regulations made thereunder. 
Under the Companies Act, 2013, the CAG appoints the Chartered Accountants 
as Statutory Auditors for Companies and directs them, the manner in which 
the accounts are to be audited. In addition, CAG has mandate to conduct a 
supplementary audit of the PSUs. The statutes governing some of the Statutory 
Corporations require their accounts to be audited only by CAG.

1	 The total number of PSUs in the State as on March 2021 was 79. During the year 2021-22, 
out of 79, two PSUs viz. Bihar State Cement Corporation Limited (strike off) and Bhawani 
Active Carbon Limited (ceased to be a Government Company) have been omitted.

2	 Out of 61, nine PSUs including eight non-functional PSUs have not submitted/finalised their 
first accounts and the accounts of remaining 52 PSUs, which included 36 non-functional 
PSUs, were in arrears for three years or more.
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6.2.2	 What this Chapter Contains

This Chapter provides an overall picture of the financial performance of the State 
Government Companies, Statutory Corporations and Government controlled 
other Companies as revealed from their accounts.

6.2.3	 Number of PSUs

As on 31 March 2022, out of 77 Public Sector Undertakings3, summary of 
financial performance and nature of 16 PSUs, covered in this Chapter, are 
indicated in Table 6.1.

Table 6.1 
Coverage and Nature of PSUs covered in this Chapter

Nature of PSUs Total 
No. of 
PSUs

No. of PSUs covered in the 
Chapter

No. of PSUs 
not

covered 
in this 

Chapter

No. of PSUs 
whose 

accounts 
are in 
arrear

Accounts up to
2021-22 2020-21 2019-20 Total

Functional Government 
Companies 30 1 8 5 14 16 29

Functional Statutory 
Corporations 3 0 0 1 1 2 3

Total Government 
Companies/
Corporations

33 1 8 6 15 18 32

Government Controlled 
Other Companies 4 0 0 0 0 4 4

Total functional PSUs 37 1 8 6 15 22 36
Non-functional 
Government Companies 40 0 14 0 1 39 40

Non-functional Statutory 
Corporations - - - - - - -

Total non-functional 
PSUs 40 0 1 0 1 39 40

Total 77 1 9 6 165 61 76
(Source: Compiled on the basis of the latest finalised accounts of PSUs)

The summary of financial performance of 16 PSUs during the year 2019-20, 
2020-21 and 2021-22 under the purview of CAG’s audit are given in 
Appendix 6.1. This Chapter does not include 61 PSUs as shown in 
Appendix 6.2.

6.3	 Equity Holding

Holding in equity by State Government, Central Government and others 
during last three years up to 31 March 2022, in Government Companies and 
Corporations is depicted in Chart 6.1.
3	 70 State Government Companies, three Statutory Corporations and four Government 

Controlled other Companies.
4	 Bihar State Agro Industries Development Corporation Limited.
5	 Sector - Power: 8; Non-Power: 8.
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Chart 6.1 
Investment of Equity in PSUs

(Source: Compiled on the basis of the latest finalised accounts of PSUs)

It can be seen from the Chart 6.1 that State Government holding in equity was 
increased from ₹ 38,375.60 crore in 2019-20 to ₹ 39,686.75 crore in 2021-22 
while total investment was increased from ₹ 38,720.78 crore in 2019-20 to 
₹ 40,260.17 crore in 2021-22.

6.4	 Computation of long-term loans outstanding as on 31 March 2022

The total long-term loans outstanding in seven6
4 PSUs out of 16 from all sources 

as on 31 March 2022 was ₹ 12,429.50 crore. Remaining nine PSUs did not have 
any long-term loans as on 31 March 2022. A year wise detail of outstanding 
long-term loans of PSUs is depicted in Table 6.2.

Table 6.2
 Long Term Loans in PSUs

(₹ in crore)
 Sources of loan 2019-20 2020-21 2021-22

State Government 541.25 619.30 619.30
Central Government 0.00 0.00 0.00
Others (including loans from Rural Electrification 
Corporation, Power Finance Corporation, Banks and 
Bihar Urban Development Agency)

5,811.63 11,743.93 11,810.20

Total Investment 6,352.88 12,363.23 12,429.50
(Source: Compiled on the basis of the latest finalised accounts of PSUs)

Out of the total loans advanced by the State Government, loans amounting to 
₹ 359.85 crore (58.11 per cent) were outstanding with Power Companies and 
rest were with other companies (₹ 259.45 crore) while 100 per cent of loans 
from others (₹ 11,810.20 crore) belonged to Power Companies.

6	 Bihar State Power Holding Company Limited, Bihar State Power Transmission Company 
Limited, South Bihar Power Distribution Company Limited, North Bihar Power Distribution 
Company Limited, Bihar Grid Company Limited, Bihar State Agro Industries Development 
Corporation Limited and Bihar State Financial Corporation.
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Neither power sector nor non-power sector PSUs had made the repayment of 
the principal and interest of the long-term loans advanced to them by State 
Government.

6.5	 Profit earned by PSUs

Seven PSUs each earned profit during 2020-21 and 2021-22. The 
profit decreased to ₹  291.30  crore in 2021-22 from ₹  302.15  crore in 
2020-21. The Net worth of seven PSUs that earned profit during 2021-22 
was ₹ 10,989.84 crore. The Return on Equity (ROE) of these seven PSUs 
decreased from 2.80 per cent in 2020-21 to 2.65 per cent in 2021-22.

Number of PSUs that earned profit during the period from 2019-20 to 2021-22 
is depicted in Chart 6.2.

Chart 6.2 
Number of companies earning profits and their ROE (in per cent)  

during last three years

(Source: Compiled on the basis of the latest finalised accounts of PSUs)

6.6	 Losses incurred by PSUs

Number of PSUs that incurred losses ranged between five to six during the year 
2019-20 to 2021-22, as given in Table 6.3.

Table 6.3
Number of PSUs that incurred losses during 2019-20 to 2021-22

Financial  
Year

No. of PSUs 
incurred loss

Net loss for the year
(₹ in crore)

Accumulated Losses
(₹ in crore)

Net Worth7

(₹ in crore)
2019-20 6 2,961.24 19,629.17 9,312.52
2020-21 5 1,946.95 21,041.52 8,783.09
2021-22 5 1,946.95 21,041.52 8,783.09

(Source: Compiled on the basis of the latest finalised accounts of PSUs)

7	 Net worth means the sum total of the paid-up share capital and free reserves and surplus 
less accumulated loss and deferred revenue expenditure. Free reserves mean all reserves 
created out of profits and share premium account but do not include reserves created out of 
revaluation of assets and write back of depreciation provision.
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6.7	 Winding up of non-functional PSUs

The number of non-functional PSUs at the end of each year during last three 
years ended 31 March 2022 is given in Table 6.4.

Table 6.4: 
Non-functional PSUs

Particulars 2019-20 2020-21 2021-22
No. of non-functional PSUs 42 42 408

Out of above, No. of PSUs which were under liquidation 5 5 5
(Source: Compiled from the information relating to PSUs included in Audit Reports on GoB, of 
respective years and in Appendix 6.2)

All 40 PSUs as in 2021-22, are non-functional for more than five years.

6.8	 Oversight role of CAG

6.8.1	Audit of State Public Sector Undertakings (PSUs)

The Comptroller & Auditor General of India (CAG) appoints the Statutory 
Auditors of a State Government Company and State Government Controlled 
Other Company under Section 139 (5) and (7) of the Companies Act, 2013. 
CAG has a right to conduct a supplementary audit and issue comments upon or 
supplement the Audit Report of the Statutory Auditor. Statutes governing some 
Corporations require that their accounts be audited by the CAG and a report be 
submitted to the State Legislature.

6.8.2	Appointment of Statutory Auditors of State PSUs by CAG

Sections 139 (5) of the Companies Act, 2013, provides that the statutory auditors 
in case of a State Government Company are to be appointed by the CAG within 
a period of 180 days from the commencement of the financial year.

6.9	 Submission of Accounts by PSUs

Every company should hold the Annual General Meeting of its shareholders in 
a timely manner. Further, the audited Financial Statements, for a financial year, 
are to be placed in the said AGM, for their consideration.

6.9.1	Need for timely submission of Accounts

According to Section 394 of the Companies Act 2013, an Annual Report on the 
working and affairs of a Government Company, is to be prepared within three 
months of its Annual General Meeting (AGM) and, as soon as may be after 
such preparation, laid before both the Houses of State Legislature together with 
a copy of the Audit Report and any comments upon or supplement to the Audit 
Report, made by the CAG. Almost similar provisions exist in the respective 
Acts regulating statutory corporations. This mechanism provides the necessary 

8	 During the year 2021-22, two PSUs viz. Bihar State Cement Corporation Limited (strike 
off) and Bhawani Active Carbon Limited (ceased to be a Government Company) have been 
omitted.
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legislative control over the utilisation of public funds invested in the Companies 
from the Consolidated Fund of State.

Section 96 of the Companies Act, 2013, requires every company to hold AGM 
of the shareholders once in every calendar year. It is also stated that not more 
than 15 months shall elapse between the date of one AGM and that of the next. 
Further, Section 129 of the Companies Act, 2013 stipulates that the audited 
Financial Statements for the financial year are to be placed in the said AGM for 
their consideration.

Section 129 (7) of the Companies Act, 2013 also provides for levy of penalty 
like fine and imprisonment on the persons including directors of the company 
responsible for non-compliance with the provisions of Section 129 of the 
Companies Act, 2013.

Despite above provisions, annual accounts of various PSUs were pending as on 
31 July 2022, as detailed in the following paragraph.

6.9.2	Timeliness in preparation of accounts by PSUs

As of 31 March 2022, out of 77 PSUs, accounts for the year 2021-22 were 
due from all State Government Companies / Statutory Corporations as on 
31 July 2022. Only one9

5 State Government Company had submitted its account 
for the year 2021-22 for audit by CAG, on or before 31 July 2022. The accounts 
of the remaining 69 State Government Companies, three Statutory Corporations 
and four Government Controlled Other Companies (total 76 PSUs) were in 
arrears, for various reasons.

Audit of Statutory Corporations are governed by their respective legislations. 
Out of the three Statutory Corporations, the CAG is the sole auditor for 
Bihar State Road Transport Corporation. In respect of Bihar State Financial 
Corporation and Bihar State Warehousing Corporation, the audit is conducted 
by Chartered Accountants and supplementary audit is conducted by the CAG.

The accounts of Bihar State Financial Corporation for the year 2020-21 and 
2021-22, Bihar State Road Transport Corporation from 2019-20 to 2021-22 and 
Bihar State Warehousing Corporation from 2018-19 to 2021-22 were awaited, 
as on 31 July 2022.

6.10	 Results of CAG’s oversight role

6.10.1	� Audit of accounts of PSUs under Section 143 of the Companies 
Act, 2013

The statutory auditors forwarded 29 accounts (23 Non-Power and six Power) 
during October 2021 to July 2022, subsequent to the audit of the financial 
statements by them. The CAG issued non-review certificate on seven accounts, 
comments on one account, disclaimer on three accounts, SAR of two accounts 
and conducted supplementary audit of the financial statements of the remaining 

9	 Bihar Grid Company Limited.
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PSUs. Financial Statements for the year 2021-22 were received from only one10
6 

State Government Company by 31 July 2022.

During October 2021 to July 2022, CAG issued disclaimer on 1811
7 accounts 

(13 Non-Power and five Power) and comments on 14 accounts (12 Non-Power 
and two Power) under Section 143(6)(b) of the Companies Act, 2013.

6.10.2	� Significant Comments of the CAG issued as supplement to the 
Statutory Auditor’s reports on PSUs

The list of PSUs covered in this Chapter in respect of whom comments were 
issued during October 2021 to July 2022 is given in Table 6.5.

Table 6.5
List of PSUs covered in this Chapter where comments were issued by CAG

Sl. 
No. Name of the PSUs Year of the 

Account
1 Patna Metro Rail Corporation 2019-20
2 Bihar State Education Infrastructure Development Corporation Limited 2019-20
3 Bihar State Power Transmission Company Limited 2019-20
4 Patna Metro Rail Corporation 2020-21

(Source: Compiled on the basis of the comments issued by CAG on accounts of PSUs)

Significant comments were issued on financial statements of Government 
Companies, due to which the financial impact on the profitability was 
₹ 31.23 crore and on assets/liabilities was ₹ 270.69 crore (Appendix 6.3).

6.11	 Response of the State Government to Audit

For this Report, one Subject Specific Compliance Audit (SSCA) paragraph and 
five compliance audit paragraphs relating to PSUs were issued to the Additional 
Chief/Principal Secretary of the respective Administrative Department with 
request to furnish replies within two weeks. However, replies have been received 
only for one SSCA paragraph and one8 compliance audit paragraph from the 
State Government.

6.12	� Compliance to Report of Committee on Public Undertakings 
(COPU)

The COPU had submitted seven reports with one recommendation (2021-22) 
to the State legislature. However, no ATN was received with respect to one 
recommendation (September 2022) which is indicated in Table 6.6.

10	 Bihar Grid Company Limited.
11	 The figure also includes accounts which were received and audited prior to October 2021 

and report on accounts issued during October 2021 to July 2022.
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Table 6.6:  Compliance to COPU Reports
Year of 

the COPU 
Report

Total number of 
COPU Reports

Total no. of 
recommendations in 

COPU Report

No. of recommendations 
where ATNs not received

2019-20 05 0 0
2020-21 01 0 0
2021-22 01 1 1

Total 07 1 1
(Source: Compiled on the basis of the information furnished by the Committee on Public 
Undertakings)
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Chapter VII: Subject Specific 
Compliance Audit 

Physical existence and safeguarding of assets in Non-Working PSUs 
under the Departments of Industries; Environment, Forest & Climate 
Change; Information Technology and Water Resources, Government of 
Bihar

Many of the sampled non-working PSUs did not have their establishments/
premises at their registered addresses. The administrative departments of these 
PSUs had not taken adequate steps, for safeguarding their assets. These PSUs 
had not prepared/maintained proper books of accounts, along with supporting 
documents, in violation of the provisions of the Companies Act, 1956/2013, 
resulting in arrears of accounts. During the audit period, neither the PSUs, nor 
the State Government, had prepared any plans/ proposal for revival of these 
non-working PSUs. Further, the process of winding-up/liquidation/ strike-off 
of these PSUs, had been pending for a long time, due to delayed administrative 
decisions, which had created additional liabilities for the PSUs/GoB, in the form 
of accrual of salary and other entitlements of employees. The State Government 
had outstanding liabilities, towards salaries/pensions and other related 
statutory obligations (EPF etc.) of these PSUs, amounting to ₹ 399.08 crore 
(August 2022).

7.1	 Introduction

There were 77 Public Sector Undertakings (PSUs), in the State of Bihar, as 
on 31 March 2022. These PSUs had been established with the aim of boosting 
the economic growth of the State. However, over time, a number of these 
PSUs had been unable to achieve their objectives, having, in addition, failed 
to pay dividend on their invested capital, as also to disburse salaries and other 
retirement benefits to their employees, leading to their becoming non-working 
PSUs. As of 31 March 2022, there were 40 non-working State PSUs, under 
the control of 10 Departments of the Government of Bihar (GoB). In regard 
to five PSUs1, under the control of the Sone Command Area Development 
Agency (SCADA), Patna (Water Resources Department), closure had been 
approved in August 2000. On the recommendation of a high-level committee, 
the State Government, through a resolution, had decided (2003) to wind-up 
27 non-working PSUs and had directed the respective administrative 
departments to take up steps for their winding-up, in accordance with the 
provisions of the Companies Act, 1956. Out of remaining eight non-working 
PSUs, decision regarding winding-up of four PSUs had been taken in earlier 
years and decision regarding winding-up/revival of four PSUs had not been 
taken by the State Government (Appendix 7.1). Thus, despite lapse of more 
1	 Out of five non-working PSUs, four (from Sl. No. 19 to 22 of Appendix 7.1) had been covered 

in this SSCA and remaining one (at Sl. No. 31 of Appendix 7.1) had not been covered in this 
SSCA.
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than 19 to 22 years of these decisions, these non-working PSUs were still 
under various stages of liquidation/ winding up.

7.2	 Audit Objectives

The audit was conducted with a view to assess:
•	 the current status of these non-working State PSUs, in regard to their 

establishment, manpower, availability of records/ documents, maintenance 
of proper books of accounts, and utilisation of budgetary support

•	 whether they had an adequate system for safeguarding of their assets and 
had maintained proper records/ fixed assets registers, with supporting 
documents

•	 whether the concerned administrative departments had taken steps for their 
revival and

•	 the present status of these PSUs, in regard to their revival / winding-up/ 
liquidation/ striking-off 2.

7.3	 Audit Criteria

The Audit Criteria included:
•	 The Companies Act, 1956/2013
•	 Guidelines and instructions issued by the State/Central Government
•	 Circulars/Orders/Records of the concerned administrative departments of 

GoB and the PSUs. 

7.4	 Scope and Methodology of Audit

The Subject Specific Compliance Audit (SSCA) on “Physical existence 
and safeguarding of assets in non-working PSUs under the Departments of 
Industries; Environment, Forest & Climate Change; Information Technology 
and Water Resources, GoB”, was conducted for 22 non-working PSUs, for the 
period from 2017-18 to 2021-22.

The methodology of audit covered scrutiny of the records of these PSUs, 
as well as their administrative departments; physical existence of these non-
working PSUs, in regard to their establishment, and manpower; receipt and 
utilisation of budgetary support; system in place for safeguarding of their 
assets; maintenance of books of accounts and supporting documents and 
policy decisions relating to the revival/ closure of these PSUs. Joint physical 
inspections were also conducted, in certain cases.
2	 Revival: The process of rejuvenating activities of a Company by infusing new capital.
	 Winding up: A legal process to dissolve the business of a company either by the Tribunal or 

voluntary.
	 Liquidation: Liquidation is the process of closing the business of a Company which has 

become insolvent (can no longer meet its financial obligations) and distributing its assets to 
claimants.

	 Strike off: The process is an alternative mechanism for the winding up which involves two 
modes namely, strike off by the ROC (Registrar of Companies) and strike off by a company 
on its own accord under Section 248(1) and Section 248(2) of the Companies Act, 2013 
respectively, after extinguishing all the liabilities of the Company.
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22, out of the 40 non-working PSUs, were sampled for inclusion in this SSCA. 
Departments having three or more non-working PSUs and companies having 
arrears of accounts of more than 15 years, were sampled. PSUs, which had 
been struck-off3, or were under liquidation4, or had filed5 for the Corporate 
Insolvency Resolution Process before the National Company Law Tribunal, or 
whose assets6 had been sold by the Debt Recovery Tribunal, were excluded.

Entry Conferences for this SSCA were held on 28 June 2022 (Industries 
Department), 11 July 2022 (Environment, Forest and Climate Change 
Department), 01 August 2022 (Water Resources Department) and 05 August 
2022 (Information and Technology Department) with the Principal/ Additional/ 
Special/ Deputy Secretary of the respective Departments. In the Entry 
Conferences, held with the Departments, audit objectives, sample selection, 
audit scope and methodology were discussed. In order to discuss audit findings 
arising out of the audit conducted and to elicit views and responses of the 
concerned departments, Exit Conferences were held on 19 July 2022 (Industries 
Department), 08 August 2022 (Environment, Forest and Climate Change 
Department), 02 August 2022 (Water Resources Department) and 10 August 
2022 (Information and Technology Department) with the Principal/ Additional/ 
Special/ Deputy Secretary of the Departments.

7.5	 Financial Position

The paid-up capital, of the 22 sampled non-working PSUs, was ₹ 42.05 crore 
and their long-term loans were ₹ 378.82 crore. The accumulated losses of these 
22 non-working PSUs were ₹ 272.35 crore. Out of these, 13 non-working 
PSUs of the Department of Industries had paid-up capital of ₹ 33.64 crore 
(80 per cent), long-term loans of ₹ 378.82 crore (100 per cent) and accumulated 
losses of ₹  270.33 crore (99.25 per cent). Thus, companies under the 
administrative control of the Department of Industries, had the major portion 
of investments and loans. The Government of Bihar had extended budgetary 
support of ₹ 130.03 crore, to five out of 22 non-working PSUs, during the period 
from FY 2017-18 to August 2022 (Appendix 7.2).

7.6	 Audit Findings

As the State Government had not taken any steps to revive any of these 
non-working PSUs, through its administrative departments, audit observations 
regarding the physical existence and safeguarding of assets of these non-working 
companies only, are discussed in the succeeding paragraphs.

3	 Beltron informatics Limited, SCADA Agro Business & Industries Company Khagaul 
Limited. 

4	 Bihar State Export Corporation Limited, Bihar State Finished Leather Limited, Bihar 
State Leather Industries Development Corporation Limited, Bihar State Small Industries 
Corporation Limited, Kumardhubi Metal Casting & Engineering Limited.

5	 Bihar State Construction Corporation Limited.
6	 Synthetic Resins (Eastern) Limited.
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7.6.1	Current Status of Non-Working PSUs

Despite the fact that these PSUs had become non-working, their assets and 
liabilities were yet to be settled. In order to carry out the exercise of settling 
their assets and liabilities, PSUs were required to be in possession of a proper 
office establishment, as well as minimum/skeleton manpower, so that their basic 
records, books of accounts, could be maintained and safeguarded for compliance 
of statutory obligations, till the process of winding-up could be completed. 

Audit, however, observed that:

•	 13, out of the sampled 22 PSUs, did not have their establishments/premises, 
at the addresses registered with RoC. They had been relocated, either to 
the head offices of their Holding Companies or to their Administrative 
Departments, without any updation of the address with the RoC, Patna 
(Appendix 7.3). Neither these PSUs intimated RoC regarding changes in 
their addresses nor RoC had taken any action in this regard, as per the 
records/information made available to Audit.

	 Audit observed that: (i) assets and premises of two PSUs were transferred to 
the Bihar Industrial Area Development Authority (BIADA) (ii) Government/
private offices/ private properties were existing at the registered addresses 
of six PSUs and (iii) in respect of five PSUs, addresses registered with 
RoC were not traceable, Some of the cases noticed have been shown 
in Images 1 to 3.

Image 1: Government offices, located at the address of office of the Bihar State Textiles 
Corporation Limited (Lalit Bhawan, Bailey Road, Patna), registered with RoC.

Image 2 and 3: Office of the Government/ private companies, located at the address of 
the Beltron Mining System Limited and Beltron Video System Limited (Udyog Bhawan, 
Gandhi Maidan, Patna), registered with RoC.
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•	 The office of the Bihar State Pharmaceuticals & Chemical Development 
Corporation Limited and its seven7 subsidiaries were all situated at the same 
address, i.e., 5th floor, A Complex, Maurya Lok, Patna. However, in the 
absence of any staff in these companies, the office building was neither being 
utilised, nor was it being maintained, and was in a dilapidated condition. As 
such, a significant area of the office premises (approx. 14,000 sq. ft.) was 
not in a condition to be utilised. Further, Scada Agro Business Company 
Limited, Patna, was also situated at the same address that was registered 
with the RoC, i.e., Sone Bhawan Complex, Daroga Prasad Rai Path, Patna-
800001. The remaining 13 PSUs had been shifted to the locations of their 
Holding Company/ies.

•	 Out of 22, 15 PSUs did not have manpower, due to which their basic records 
and books of accounts, were not being maintained and safeguarded for 
compliance of statutory obligations. The remaining seven PSUs also had the 
bare minimum staff.

7.6.2	Maintenance of Accounts

Sections 210/129 of the Companies Act, 1956/2013, respectively, stipulate that 
every Company has to prepare proper books of accounts, which shall include the 
balance sheet and profit & loss account for the specified period, to be laid before 
the annual general meeting of the company. Therefore, all these PSUs were 
required to keep/maintain proper books of accounts and these accounts were to 
be examined at least once, in every year. The administrative departments had 
the responsibility of overseeing the activities of the entities functioning under 
their administrative control and to ensure that their accounts were finalised and 
adopted within the stipulated period. 

It was, however, observed that:

•	 the accounts of all 22 sampled non-working PSUs, were in arrears, with 
these arrears ranging from seven years to 45 years (company-wise details of 
arrears of accounts, are detailed in Appendix 7.4). Accounts of two, three 
and 15 companies were in arrears for 10 to 20 years, 20 to 30 years and 30 
to 40 years, respectively.

•	 Four8, out of these 22 sampled non-working PSUs, had not prepared, even 
their first accounts, since their inception.

•	 reasons for non-preparation of accounts were lack of even skeleton staff, 
non-existence of proper office establishments and poor monitoring by the 
concerned controlling administrative departments.

7	 Bihar Drugs & Chemicals Limited, Bihar Insecticides Limited, Bihar Maize Product 
Limited, Bihar State Glazed Tiles & Ceramics Limited, Jhanjharpur Paper Industries 
Limited, Magadh Minerals Limited and Vishwamitra Paper Industries Limited. 

8	 Bihar Scooters Limited, Scada Agro Business and Industries Company Dehri Limited, 
Scada Agro Business and Industries Company Mohania Limited and Scada Agro Business 
and Industries Company Aurangabad Limited. 
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In the absence of finalised accounts, Audit could not ensure whether the 
investments made  of ₹ 420.87 crore in these PSUs had been accounted for 
properly and whether the funds provided by the State Government were utilised/
being utilised for the intended purposes. Delay in finalisation of accounts was 
susceptible to fraud and leakage of public money, apart from constituting a 
violation of the provisions of the Act ibid.

7.6.3	Utilisation of budgetary support extended by the State 
Government

Budgetary support, in the form of equity/ loans/ grants or subsidies, by the State 
Government, had become a necessity for discharging the liabilities of these 
PSUs, on account of payments of salaries/ pensions, as all the sampled PSUs had 
been non-working, for periods ranging from 17 to 45 years and, consequently, 
were not generating revenues. 

In compliance to orders of the Hon’ble High Court, Patna, Government of 
Bihar, had provided budgetary support, in the form of loans and advances, 
to five non-working PSUs, viz., ₹ 56.01 crore (September 2021) to the Bihar 
State Handloom and Handicrafts Corporation Limited (BSHHDCL); ₹ 20.00 
crore (October 2021) to the Bihar State Industrial Development Corporation 
Limited (BSIDCL); ₹ 4.25 crore (September 2021) to the Bihar State Textiles 
Corporation Limited (BSTCL) and ₹ 0.87 crore (October 2017 to March 2020) 
to the Bihar State Forest Development Corporation Limited (BSFDCL) and 
₹ 46.64 crore (September/ October 2021) to the Bihar State Pharmaceutical and 
Chemical Development Corporation Limited (BSPCDCL), towards making 
payments for arrears of salaries of their employees.

Out of 22 non-working PSUs, 17 had liabilities towards salaries/pensions and 
other related statutory obligations (EPF etc.), amounted to ₹ 399.08 crore. 
Government of Bihar had extended budgetary support of ₹ 127.77 crore to five 
PSUs, for discharging these liabilities, out of which ₹ 92.85 crore had been paid 
(up to August 2022) to the employees concerned, while payment of the balance 
amount, to the remaining employees, was in progress (Appendix 7.5).

7.6.4	System in place for safeguarding assets

Physical verification of assets is primarily the responsibility of the management 
and assets should be verified at appropriate intervals of times, as per the 
periodicity decided by the management. Moreover, records in support of 
plant and machinery, investment register and other assets etc., must also be 
maintained/scrutinised periodically, by the management. Details of assets, viz. 
land, buildings and plant and machinery, in regard to 14 PSUs, are shown in 
Appendix 7.6. During the course of audit, it was observed:

•	 In case of two PSUs, viz., Bihar Scooters Limited and Bihar Handloom and 
Handicrafts Development Corporation Limited, their factories/ operating 
places/premises had been taken back/ handed over to the Bihar Industrial Area 
Development Authority (BIADA), in 2008 and April 2022, respectively. 
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•	 In respect of another PSU i.e., Bihar Paper Mills Limited, the value of land 
had been assessed at ₹ 105.79 crore and the land had been handed over 
(November 2021) to BIADA. However, BIADA had not made payment for 
the land (as of August 2022). 

•	 As per the records (Internal Audit Report: 2012-13) made available by the 
BSTCL, the production units of the company were situated at three separate 
locations i.e., Readymade Garments, Hajipur; Industrial Cotton Yarn Project, 
Purnea; and Open-end spinning mills, Sitamarhi. As per the internal audit 
report, the value of the Company’s fixed assets was ₹ 66.81 lakh. However, 
detailed information, in regard to these fixed assets, was not available with 
the company. The management of the company had not conducted physical 
verification of its assets. In the light of Resolution No. 52 (March 2018) of 
the Finance Department, GoB, the Department of Industries, GoB, directed 
(September 2020) BSTCL, to transfer its assets to BIADA, on ‘as is where 
is’ basis. Action taken by BSTCL, in compliance to the said order, was not 
available on records.

•	 As on 31 March 2022, SCADA Agro Business Company Limited, Patna and 
its three subsidiaries, did not have any assets.

Since the assets of above mentioned first four PSUs had been transferred to 
BIADA and latter four PSUs did not have any assets, the matter of safeguarding 
of assets of these PSUs has not been discussed. Deficiencies observed in regard 
to safeguarding the assets of the remaining 14 PSUs, have been discussed in the 
subsequent paragraphs.

DEPARTMENT OF INDUSTRIES

7.6.5	Bihar State Industrial Development Corporation Limited 
(BSIDCL)

BSIDCL had six9 production units. In addition, it had two subsidiary PSUs, 
viz. Bihar Paper Mills Limited (BPML) and Bihar Scooters Limited (BSL). 
BSIDCL had been established in 1960, with a view to acquiring and taking 
over the business of the Bihar Government Super Phosphate Factory and 
High Tension Insulator Project at Ranchi, with all assets, rights privileges and 
liabilities, for promoting, establishing and executing industries in the State of 
Bihar. The Company had became non-functional prior to FY 2005-06.

As per records10 of BSIDCL (June 2019) made available, the company had 
322.80 acres of land, valuing ₹ 1,278.95 crore, and plant and machinery, valuing 
₹ 4.12 crore (Appendix 7.6). 

It is essential that a company maintains the basic records of the land owned by 
it. However, the basic records of the land of one subsidiary (BPML) and three 
9	 High-Tension Insulator Factory, Electrical Equipment Factory, Bihar State Super Phosphate 

Factory, Malleable Cast Iron Foundry Factory, Swarnarekha Watch Factory in Jharkhand 
and Bihar Spun Silk Mills in Bhagalpur, Bihar.

10	 Valuation report of Committee of Government of Bihar and Jharkhand.
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production units11, were not found available with the Company. In the absence 
of basic records, the total area of land, under the possession of these units, could 
not be identified and encroachment on such land could not be ruled out. The 
Company had only bare minimum staff to look after its assets. As such, there 
was no system, in place, for safeguarding the assets of the Company.

7.6.6	 Bihar State Pharmaceuticals & Chemical Development 
Corporation Limited (BSPCDCL)

BSPCDCL had 14,000 sq. ft. area of office space, situated at the 5th Floor of the 
Maurya Lok Complex, Patna. The assets of its seven subsidiaries comprised of 
land, factories and godowns at various locations, as per the report submitted 
(March 2022) by the Department of Industries, to the Committee on Public 
Undertakings (COPU). Details of the report submitted, are as follows:

Sl. No. Name of PSU Area of land and other assets
1. Bihar Insecticides Limited 6.84 acre of land at Purnea; buildings, iron godowns 

and canteen.
2. Magadh Minerals Limited 10 acres of land12 in Bodh Gaya, Bihar.
3. Bihar Maize Products 

Limited
18 acres of land at Pandaul (Madhubani); godown 
and factory buildings, with plant and machinery.

4. Bihar State Glazed Tiles 
and Ceramics Limited

9.15 acres of land at Dumraon (Buxar);  building and 
godowns.

5. Vishwamitra Paper 
Industries Limited

3.8 acres of land at Buxar; building, plant & machinery 
and drug unit building.

6. Jhanjharpur Paper Mills 
Limited

3.8 acres of land at Jhanjharpur (Madhubani); 
machinery.

The assets of the Bihar Drugs & Chemicals Limited (a subsidiary of BSPCDCL) 
consisted of 5.5 acres of land, building and godown and these assets had been 
transferred (as on March 2021) to BIADA. 

In regard to land owned by a company, it is required that the company maintain 
the basic records relating to such land, viz. khata no., khesra no., mauza, rakba, 
title deed etc., of the land. However, the basic records of the land owned by the 
Company, were not found available with the Company. In the absence of these 
basic records, the total area of land could not be identified and encroachment on 
such land also could not be ruled out. In regard to assets other than land, it was 
noticed that, in the absence of manpower and physical verification, the assets 
had remained unsupervised/ unattended and were at the risk of theft/ damage 
etc. The condition of these assets is evident from the images 4 and 5, taken 
(August 2022) during audit:

11	 Electrical Equipment Factory, Bihar State Super Phosphate Factory and Bihar Spun Silk 
Mills.

12	 After transfer of 15 acres of land to BIADA.
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Image 4 and 5: Dilapidated condition of the head office of the Bihar State Pharmaceuticals 
& Chemical Development Corporation Limited and its six subsidiaries (5th floor, Maurya Lok 
Complex, Patna)

Information Technology Department

7.6.7	Beltron Mining System Limited, Patna (BMSL)

BMSL, a subsidiary PSU of the Bihar State Electronics Development 
Corporation Limited (BSEDCL), was incorporated in 1986, for 
manufacturing, importing and exporting mining related electronic equipment 
and instruments. The commercial operations of BMSL had been discontinued 
since 1998. 

BMSL had leasehold land, measuring 3.73 acres, for its manufacturing plant, 
situated at the Kandra Industrial Area, Dhanbad (Jharkhand). The lease 
agreement had been cancelled (September 2008) and the assets13

12 had been taken 
over by the Bokaro Industrial Area Development Authority, Bokaro, Jharkhand. 
This cancellation was challenged (2010) in the Hon’ble High Court, Ranchi, 
Jharkhand, and the matter was sub judice. As the assets of the PSU had been 
taken over by the Bokaro Industrial Area Development Authority, the issue of 
safeguarding of these assets, by BMSL, did not arise.

7.6.8	Beltron Video System Limited, Patna (BVSL)

BVSL, a subsidiary PSU of the Bihar State Electronics Development Corporation 
Limited (BSEDCL), was incorporated in 1984, for manufacturing, importing, 
exporting, assembling and distributing all types of video related electronic 
equipment and parts thereof. The commercial operations of BVSL had been 
discontinued since 1998. 

BVSL had two manufacturing-cum-assembling plants, one each in Jharkhand 
and Bihar. One plant, across one acre of leased land, was situated at Namkum 
(Ranchi), Jharkhand. The lease agreement of this land had been cancelled 
(2012) by the Jharkhand Industrial Area Development Authority (JIADA). 
However, BVSL had challenged (April 2012) this cancellation, in the Hon’ble 
High Court, Ranchi, Jharkhand, and the matter was sub judice. As the assets had 
been taken over by JIADA, the issue of safeguarding of these assets, by BVSL, 
did not arise.
13	 Leasehold land with all structures.
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Another plant of the Company was situated in a piece of land measuring 2.61 
acre, at Industrial Area, Hajipur (Vaishali), Bihar. The Department of Industries, 
GoB, had requested (August 2013) the Company to surrender the leasehold land 
to BIADA, in lieu of a refundable amount of ₹ 2.17 crore, for the remaining 
period of lease for the land, under the exit policy14

13 of Bihar Industrial Area 
Development Authority (BIADA). However, the land was still in the possession 
of the Company (as of June 2022).

Due to paucity of funds and lack of manpower, the factory building, along 
with stores and stock, had deteriorated, as evident from the images 6 and 7, 
taken (July 2022) during joint physical inspection with the management of the 
Company.

Images 6: Roof corridor of manufacturing 
plant of BVSL, at Industrial area, Hajipur 
(Vaishali)

Images 7: Stores/ stocks at the manufacturing 
plant of BVSL, at Industrial area, Hajipur 
(Vaishali)

It is evident from the photographs above that: (i) the building of the plant had 
been damaged (ii) silt debris and store/stock was laying on the floor and (iii) the 
building was not in a condition to carry out any commercial activities.

7.6.9	Bihar State Forest Development Corporation Limited (BSFDCL)

BSFDCL had been incorporated in 1975, to explore forest produce (mainly 
Kendu leaves15

14) and develop industries related to forest products. The activities 
of the Company had ceased since 2003, after the GoB had passed a resolution 
(October 2003), for withdrawal of the activities, viz. collection, processing, 
storage & marketing of “Minor Forest Produce (mainly Kendu leaves)”, from 
the Corporation.

The value of the total fixed assets of BSFDCL, consisting of leasehold land 
(₹ 0.05 lakh), godown, plant and machinery and vehicle, was ₹ 50.09 lakh, as 
on 31 March 2002 (as per the valuation report). However, it had declined to 
₹ 1.78 lakh only, as on 31 March 2016 (internal auditor’s report for the year 
2015-16) and these assets had become obsolete, with the passage of time, owing 
to their non-maintenance.

14	 Bihar Industrial Area Development Authority (BIADA) introduced an exit policy for 
surrender of land and refund of the balance lease amount, in respect of the plots allotted to 
various non-working Companies in the industrial areas of BIADA.

15	 Kendu leaves are used for wrapping “Bidis” (an indigenous form of leaf rolled cigarettes).
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7.6.10	 Bihar Solvent and Chemicals Limited (BSCL)

BSCL had been incorporated in 1979, as a subsidiary PSU of BSFDCL. It had 
discontinued its operations since March 1996, i.e. for more than 26 years.

As per records (internal audit report: 2002-03), the value of its fixed assets was 
₹ 75.63 lakh mainly comprised of land (₹ 1.75 lakh), building (₹ 49.83 lakh) 
and plant & machinery (₹ 20.95 lakh). Its assets had remained idle and in a non-
working condition and therefore, had become obsolete, with the passage of time 
and owing to their non-maintenance (August 2022). Further, due to the absence 
of manpower, there was no system in place for safeguarding these assets.

7.6.11	 Bihar State Tannin Extract Limited (BSTEL)

BSTEL had been incorporated in 1984, as a subsidiary PSU of BSFDCL, with 
the objective of extraction of tannin, for which a production plant had been 
established at Latehar (Jharkhand). BSTEL had discontinued operations since 
1996.

As per records (internal audit report: 2001-02), the value of its fixed assets was 
₹ 1.40 crore, mainly comprising of land (₹ 2.62 lakh), building (Factory and Non-
Factory) (₹ 60.62 lakh), Plant & Machinery (₹ 76.27 lakh) etc. As the company 
had ceased to operate since 1995-96 (i.e., for more than 25 years), these assets 
had remained idle and in a non-working condition and had, therefore, become 
obsolete (August 2022). Further, due to the absence of manpower, there was no 
system in place for safeguarding these assets.

As the assets (other than land) of these non-working PSUs had not been utilised 
for a long period and therefore, had deteriorated over the years. 

Had these PSUs been wound up in a timely manner, the assets of these PSUs 
could have been disposed off, and the funds received therefrom, could have 
been utilized for the settlement of their outstanding liabilities.

7.7	 Status of Winding-Up/ Revival/ Liquidation/ Valuation of Assets of 
Non-Working PSUs

Neither these PSUs, nor the Government, had any plan/proposal, for their 
revival. Government had decided to wind-up these 22 non-working PSUs, after 
discharging their liabilities. The present status (as of August 2022) of winding-
up/ liquidation of these PSUs, is discussed below.

DEPARTMENT OF INDUSTRIES

7.7.1	Bihar State Industrial Development Corporation Limited 
(BSIDCL)

Consequent upon the formation of Jharkhand State (November 2000), the assets 
and liabilities of BSIDCL were to be divided between Bihar and Jharkhand. 
Both States had formulated (May 2018) the modalities for valuation of assets 
and liabilities. Accordingly, the assets and liabilities of the Corporation had been 
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valued at ₹ 1,278.95 crore, in June 2019. However, these assets and liabilities 
were yet to be divided between the two States and, as such, the process for 
winding-up of BSIDCL was pending (August 2022).

7.7.2	Bihar Paper Mills Limited (BPML)

BPML had been established in 1977, with the objective of manufacturing and 
dealing in all kinds and classes of paper board and pulp, including writing paper, 
newsprint paper, wrapping paper, tissue paper etc. However, the company 
had not commenced these activities and had remained non-working since its 
inception. 

As per Resolution 52 (March 2018) of the Finance Department, GoB, the assets 
of BPML were to be transferred to BIADA and the process of winding-up the 
Company was to be taken up after its liabilities had been discharged. However, 
it was seen that the assets of BPML were yet to be handed over to BIADA 
(as of August 2022). Further, as per the Ministry of Corporate Affairs (MCA), 
GoI, the Company had an outstanding charge of ₹ 7.40 crore towards the Bank 
of India and BPML had not taken any steps to satisfy this charge. As such, the 
process of winding-up was yet to commence (as of August 2022).

7.7.3	Bihar State Handloom and Handicrafts Development Corporation 
Limited  (BSHHDCL)

BSHHDCL was incorporated in 1974, with the objective of promoting, assisting 
or financing the setting up, of handloom, powerloom and handicraft industries, 
in Bihar.

The company had ceased its operations since FY 1996-97. It had filed a petition 
(2016) for voluntary winding-up, before the Patna High Court. However, in 
the light of Resolution no. 52 (March 2018) of the Finance Department, GoB, 
wherein the department had decided to settle the liabilities of the Company, in 
the form of arrears of the employees’ salary, the Company withdrew (November 
2018) its petition. The Department of Industries, GoB, granted a loan, amounting 
to ₹ 56.01 crore, to the Company, during FY 2021-22 and the Company had 
paid ₹ 39.45 crore (up to March 2022), towards the arrears of salary, from this 
amount. Since the payment of liabilities was under progress, the winding-up 
process had not been initiated (August 2022).

7.7.4	Bihar Scooters Limited (BSL)

BSL, a subsidiary Company of BSIDCL, was incorporated in 1978, under the 
Companies Act, 1956. The Company had established a scooter manufacturing 
unit in Fathua, on leasehold land allotted by BIADA. However, due to lack of 
funds and onset of new technology, its production activities had ceased during 
FY 1987-88.

The assets of BSL had been transferred to BIADA (2008) for ₹ 1.06 crore, 
which had been paid by BIADA, as the final settlement. BSL, however, had 
(August 2022) a liability, amounting to ₹ 4.82 crore, towards the salary/pension 
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of its employees. As such, the liability of the Company could not be set off 
from the amount realised from the sale of its assets. Due to this, the winding-up 
process had not commenced (as of August 2022).

7.7.5	Bihar State Textiles Corporation Limited (BSTCL)

BSTCL was incorporated in 1978, to carry out business in regard to clothes, 
threads and other related/ ancillary activities.

In compliance with orders of the Supreme Court of India, the Department 
of Industries had provided (September 2021) ₹ 4.25 crore, to BSTCL, in 
the form of loan, for making payment of employees’ arrears of salary. The 
Company had paid ₹ 2.16 crore (up to March 2022), for this purpose and 
kept ₹ 2.09 crore in its bank account, for discharging other statutory staff 
related obligations (EPF etc.). Since the process of discharging of liabilities 
was in progress, the winding-up process had not been initiated (as of August 
2022).

Information Technology Department

7.7.6	Beltron Video System Limited, Patna (BVSL) and Beltron Mining 
System Limited, Patna (BMSL)

BVSL and BMSL had outstanding liabilities for payment, amounting to  
₹ 13.80 crore and ₹ 4.64 crore, respectively, relating to the dues (as on 31 March 
2022) of salaries and pensions of their employees. As the matter of division of 
the assets and liabilities of these PSUs was sub judice, the assets and liabilities 
of both these companies had not been divided, even after more than twenty one 
years of the division of Bihar and Jharkhand. The Secretary, IT Department 
(GoB), had requested the Government of Jharkhand, on a number of occasions, 
during the years 2019 and 2020, to take an appropriate decision with regard to the 
division of assets and liabilities, under the provisions of Bihar Re-organisation 
Act, 2000. However, the matter had not yet been resolved. As such, the process 
of winding-up of these PSU had not been initiated.

Water Resources Department

7.7.7	SCADA Agro Business Company Limited, Patna (SABCO) and 
its three subsidiary PSUs, viz. SCADA Agro Business & Industries 
Company Mohania Limited, SCADA Agro Business & Industries 
Company Dehri Limited and SCADA Agro Business & Industries 
Company Aurangabad Limited

SCADA Agro Business Company Limited, Patna (SABCO) and its three 
subsidiary PSUs, were incorporated in 1993, to carry out activities relating to 
agricultural seed production. Subsequently, the agricultural lands, transferred to 
these PSUs, were taken back by the State Government for purposes other than 
seed production, due to which the activities of these PSUs diminished and they 
eventually became non-functional.
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The Executive Committee of the SCADA decided (August 2000) to wind-up 
these PSUs. However, the strike-off process, of the three subsidiary PSUs of 
SABCO, had remained pending since June 2010, as RoC had observed that 
loans, amounting to ₹ 2.10 crore (SABCO, Mohania), ₹ 2.10 crore (SABCO, 
Dehri) and ₹ 0.60 crore (SABCO, Aurangabad), were outstanding, for payment 
to SBI, Sambhalpur, Odisha and the Odisha State Financial Corporation, 
Odisha. The management took almost nine years to respond (November 2019) 
to RoC, on the matter. Owing to this delay, the matter had not been resolved 
and the process of striking off the SABCO, and its three subsidiary PSUs, had 
remained pending (August 2019).

Environment, Forest and Climate Change 
Department

7.7.8	Bihar State Forest Development Corporation Limited (BSFDCL), 
Bihar Solvent & Chemicals Limited (BSCL) and Bihar State Tannin 
Extract Limited (BSTEL)

As on 31 March, 2022, BSFDCL had an accumulated liability of ₹ 46.87 crore, 
in regard to dues of salaries, pensions and other emoluments of its employees. 
Similarly, BSCL and BSTEL had accumulated liabilities of ₹ 6.13 crore 
and ₹  3.03 crore, respectively, towards dues of salaries, pensions and other 
emoluments, as on 31 March 2022.

Consequent upon the formation of the State of Jharkhand, the assets and 
liabilities of these PSUs were to be divided between Bihar and Jharkhand. 
However, due to non-division of the assets and liabilities of these PSUs, 
between Bihar and Jharkhand, the process of winding-up of these PSUs had 
not been initiated (August 2022).

Recommendation:

As the continued existence of these non-working PSUs constitutes a substantial 
drain on the public exchequer, in the form of establishment expenditure, 
Audit recommends that the State Government:

(i) may take an appropriate decision, regarding the continuance or winding 
up of the four Non-working PSUs.

(ii) may expedite the winding-up process of the remaining non-working 
PSUs.
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Chapter VIII: Compliance Audit Observations

This Chapter includes important audit findings emerging from test-check of 
transactions of the State Government companies.
Government Companies
Patna Smart City Limited

8.1	 Implementation of Smart Cities Mission in Patna

Unfeasible projects were included in the list of 44 initially approved 
projects, indicating poor planning on the part of Patna Smart City 
Limited (PSCL) and the Urban Development and Housing Department 
(UD&HD). This ultimately resulted in delayed/ incomplete execution 
of projects. Contract management for the mission was also poor, as the 
completed schemes did not fulfil the desired objectives. Mobilisation 
advance was given to the vendor, without finalization of the scope of work. 
The financial management of PSCL was also deficient, as funds had been 
diverted for unapproved projects and incorrect utilization certificates had 
been submitted.

8.1.1	 Introduction

The Smart Cities Mission (SCM), a Centrally Sponsored Scheme (CSS), is an 
initiative launched (June 2015) by the Ministry of Housing & Urban Affairs 
(MoHUA), Government of India (GoI), with the objective of promoting cities 
that provide core infrastructure, a clean and sustainable environment, application 
of ‘Smart’ Solutions (including various online government services, through 
Jan Seva Kendras) and a decent quality of life to their citizens. The Mission was 
to cover 100 cities and was to be executed during financial years (FYs) 2015-16 
to 2019-20.

At the national level, an Apex Committee (AC), headed by the Secretary, 
Ministry of Urban Development (MoUD), GoI, comprising of representatives 
of the related Ministries and organisations, was to be constituted, to approve  
proposals for the Smart Cities Mission, monitor their progress, release funds 
and recommend mid-course corrections. At the State level, a High Powered 
Steering Committee (HPSC), chaired by the Chief Secretary, was to steer the 
Mission Programme, in its entirety. 

The Central Government, on an average, was to provide a financial support 
(June 2015) of ₹ 100 crore per city per year. An equal amount, on a matching 
basis, was to be contributed by the concerned State/ Urban Local Body (ULB). 

In the state of Bihar, four cities1 were selected, for development as Smart 
Cities, out of which, Patna was one of the cities nominated by MoUD, 

1	 Bhagalpur, Bihar Sharif, Muzaffarpur and Patna.
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GoI, for this mission, in June 2017. The Urban Development and Housing 
Department (UD&HD), Government of Bihar (GoB), formulated a plan to 
execute 44 different projects in Patna, for which an administrative approval of 
₹ 2,776.16 crore was accorded (October 2017), as detailed in Appendix 8.1. 
The timeline for completion of the projects, in the State, selected under SCM, 
was initially  up to FY 2019-20, but was extended up to June 2023.

8.1.2	 Organisational structure

With a view to appraising, approving, releasing funds for implementing, 
managing, operating, monitoring and evaluating projects under the mission, the 
UD&HD, GoB, established the Patna Smart City Limited (PSCL), a Special 
Purpose Vehicle2 (SPV), in November 2017. 

The Board of Directors of PSCL consisted of seven directors (including Principal 
Secretary, UD&HD, GoB, as Chairman) representing the State Government 
and Central Government. The Municipal Commissioner of the Patna Municipal 
Corporation, acted as the Managing Director (MD) of the PSCL. The MD, who 
was assisted by the Chief Executive Officer (CEO), was responsible for all 
executive affairs, while the CEO was responsible for the day-to-day planning, 
execution and management functions, of PSCL.

8.1.3	Audit Objectives

The Compliance Audit (CA) was conducted with a view to assessing whether:

•	 Schemes/ works, taken up under the mission, had been planned and executed 
in an efficient, economic and effective manner

•	 Funds under the schemes had been managed and utilized, in adherence to 
the Smart Cities Mission guidelines and

•	 There had been adequate inter-departmental coordination, for ensuring 
timeliness in regard to the execution of projects, and an effective monitoring 
and control mechanism was in place.

8.1.4	Audit Criteria

The audit criteria, considered for the CA, were the:
•	 Smart Cities Mission guidelines, issued by GoI
•	 Administrative orders/ circulars, issued by the Urban Development & 

Housing Department, GoB and

8.1.5	 Audit Scope and Methodology

The audit, for this CA, was conducted from January 2022 to February 2022, 
and the findings of the audit were further updated in September 2022. The main 

2	 Legally created entity, to fulfil specific or temporary objectives.
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objective was to assess the implementation of the mission, particularly in regard 
to its conceptualization, planning and implementation, keeping in view the 
objectives set for the mission. The CA covered the period from the FY 2017-18 
to the FY 2021-22.

The audit methodology comprised of scrutiny of the documents/ information 
related to planning of the smart city proposals and project execution 
thereagainst, maintained at the UD&HD, GoB and PSCL’s headquarters; 
responses to audit queries; collection of information through questionnaires, 
proformas etc.

8.1.6	 Audit findings

The audit findings, relating to the above-mentioned audit objectives, are 
discussed in the succeeding paragraphs.

8.1.7	 Planning

The objectives of Smart Cities Mission were to promote cities that provide 
core infrastructure, applications of smart solutions and a decent quality life 
to their citizens. To fulfill these objectives, effective planning was required. 
Discrepancies, related to the planning of the projects to be executed, are 
discussed in the succeeding paragraphs.

8.1.7.1	 Unrealistic and non-feasible Smart City Proposal

As per Clause 6.1 of the Smart Cities Mission Statement and Guidelines, each 
city was to formulate its own concept, vision, mission and plan, for a Smart 
City, as per its local context, resources and level of ambition. Clause 6.3.1 of 
the Statement and Guidelines stipulates that the States may select a consulting 
firm for preparation of City-wide concept Plan and Smart City Proposal (SCP) 
from the panel of firms, prepared by MoUD, GoI. Further, Clause 10.6 of 
these guildelines stipulates that the SPV may appoint Project Management 
Consultants for designing, developing, managing and implementing area-
based projects. 

Scrutiny of records revealed that: 

•	 An agreement was made (26 July 2016) between the Municipal 
Commissioner, PMC and M/s ARKITECHNO Consultant (India) Pvt. 
Ltd., for ₹ 28.47 lakh (including service tax), for preparation of a City-wide 
concept plan, which was to include a City Sanitation Plan, City Mobility 
Plan and Master Plan, with the overall strategy being focused on Smart 
City criteria/ objectives/ targets. Further, the concept plan was to be based 
on consultations with the citizens. The agreement was made for a period 
of 100 days. As per payment schedule, the PMC was to pay 10 per cent 
of the contract price on acceptance of the City-Wide Concept Plan 
(first deliverable); 50 per cent of the contract price on acceptance of 
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the Draft Smart City Proposal (second deliverable) and 40 per cent 
of the contract price on acceptance of Final Smart City Proposal 
(third deliverable) by it.

	 Audit noticed that the consultant had submitted the first and second 
deliverables in September and October 2016, respectively. The PMC 
had accepted the first deliverable and made payment of ₹ 2.84 lakh 
(January 2017) to the consultant. However, it found (January 2017) 
several shortfalls3 in the second deliverable and therefore, neither did it 
make payment for the second deliverable, nor did it extend the period of 
the contract.

•	 The PMC submitted (March 2017) the SCP  to UD&HD, GoB for approval, 
wherein it was claimed (March 2017) that SCP had been prepared on the 
basis of extensive citizen consultations, through the online and offline 
modes, with an approximate outreach of 1.98 crore persons. However, 
documentary evidence, in regard to outreach of 1.98 crore persons, was not  
available, either with UD&HD, or with PSCL.

•	 The UD&HD, GoB, submitted (March 2017) the SCP for Patna Smart City 
comprising 44 projects, to the High-Power Steering Committee (HPSC). 
On the recommendation (March 2017) of the HPSC, it was approved (June 
2017) by the GoI. 

•	 PSCL, through an open tendering process, appointed (December 2017) 
Eptisa Servicious De Ingenieria, S. L. (Eptisa), as the Project Management 
Consultant, as per mission guidelines. The scope of works inter alia stipulated 
Project Design and Development work, which included preparation of a 
Situation Analysis Report (SAR), Feasibility Report (FR) and Preliminary/ 
Detailed Project Report (PDR/ DPR). For execution of these works, an 
agreement was entered into with the firm, for ₹ 21.85 crore for 36 months, 
commencing from January 2018.

	 Audit observed that:

(i)	 Eptisa had prepared and submitted (February 2018 to November 2018) 
SAR/ FR of 44 projects/ 31 projects of SCP, approved by GoI. The firm, 
however, claimed (February 2019 and March 2019) ₹ 2.53 crore for 
11 projects only and was paid (April 2019) accordingly. Later on, three4, 
out of 11 projects were dropped by PSCL.

3	 The documents did not include details of various components of the Area Based Development 
(ABD) plan, PAN City plan and details of financial plans & convergence details.

4	 Smart Road Network (dropped, due to the project being outside the scope of the Smart 
City Mission guidelines), Railway Station Re-development (dropped in August 2019, due to 
attracting a huge number of public in already crowded areas) and E-rickshaw (dropped in 
January 2021, due to growing population of the city).
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(ii)	Subsequently, PSCL observed several deficiencies, viz. incomplete Bills 
of Quantity (BOQ); non‑submission of detailed design, and drawings, 
and estimates; and non-conduct of the beneficiary survey, in the SAR/ 
FR/ DPR prepared by Eptisa. Therefore, it re-vetted and accepted 
(June 2020) payments of ₹ 0.64 crore only. The difference amount of 
₹ 1.89 crore5, however, had not been recovered (September 2022) from 
the firm, resulting in loss of interest of ₹ 42 lakh6. Therefore, the payment 
had been made without considering the defects in the SAR/ FR/ DPR 
and without proper vetting.

	 Therefore, due to the lackadaisical approach of PSCL, excess payment 
of ₹ 1.89 crore had been made to Eptisa.

	 Further, as per Clause 13 and 18 of the Request for Proposal (RFP), 
the bidder should not have been blacklisted/ debarred/ terminated by 
any Government/ Government Board/ Corporations/ Company/ PSU, 
on the date of submission of the bid. The firm, however, concealed 
the fact of termination of a contract with Ajmer Smart City Limited in 
June 2017, at the time of submission (October 2017) of its bid. PSCL 
noticed this fact in July 2020 and terminated (July 2020) the contract 
with the firm. The Performance Bank Guarantee of ₹ 4.58 crore, 
furnished by the firm, was got encashed (July 2020). However, by that 
time, PSCL had already made payments of ₹ 9.37 crore to Eptisa, for 
the works carried out by it.

•	 The MoHUA, GoI, while reviewing the ongoing projects under the 
Smart Cities Mission, stated (August 2022) that projects, which could 
not be completed by June 2023, would not receive funds from the 
Centre and after June 2023, all the liabilities on their account would 
have to be borne by GoB. Till October 2022, 29 (Appendix 8.2), out of 
44 approved projects could not be started, as they were found non-feasible, 
for reasons like the projects already being executed by other agencies, 
non-availability of land, non-requirement of rooftop farming, likelihood 
that the projects may attract huge crowds in already crowded areas etc. 
PSCL, therefore, with the approval of HPSC, dropped (November 2022) 
these 29 projects, amounting to ₹ 1,816.82 crore, revised the total cost 
of 15 projects to ₹ 381.06 crore7, and, as per the necessity of the city and 
feasibility, added 14 new projects worth ₹ 548.94 crore (Appendix 8.3) 
under the mission. 

5	 Includes ₹ 1.28 crore of three dropped projects, viz. Smart Road Network (₹ 38.84 lakh) and 
Railway Station Re-development (₹ 84.27 lakh) and E-Rickshaw (₹ 4.41 lakh).

6	 Interest has been calculated at the rate of 6.50 per cent per annum from May 2019 to 
September 2022.

7	 Including two projects, viz. E-buses (₹ 10.00 crore) and Jan Seva Kendras (₹ 17.50 crore), 
costs of which were not revised.
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	 The Management stated (March 2023) that proposals of SCP had been 
amended, with the view to making the SCP more effective and fruitful, as 
per the requirement of the city and the people. Further, some suggestions 
were received from the stakeholders during the HPSC meetings and the 
board meetings also. Accordingly, as per the needs, for betterment of the 
city and with a view to optimizing the utilisation of SCM funds, the projects 
were added or deleted from the original SCP.

The reply of the Management is not acceptable as the requirements of the city/
people had to be assessed and suggestions had to be obtained from the concerned 
stakeholders/departments, before preparation of the SCP.

Thus, it is evident that the preparation of unrealistic and non-feasible SCP led 
to withdrawal/ addition of projects and subsequent delay.

8.1.7.2 	Poor planning, leading to delayed/incomplete execution of 
projects

Proper and adequate planning is necessary for timely execution of projects 
and achievement of project objectives without delays. To avoid delays, proper 
surveys, checking the availability of land, consultations with the concerned 
stakeholders etc., should be ensured, before award of work.

During audit, it was noticed that four projects, under execution, were lagging 
behind their scheduled dates of completion, as detailed in Table 8.1.1.

Table 8.1.1 
Status of delayed projects (as of August 2022)

	 (₹ in crore)
Sl. 
No.

Name of 
the Project

Cost 
of the 

project

Expenditure 
incurred

Scheduled 
date of 

completion

Status of Project

1 Smart Road 
Network8

Original 
cost: 

302.00 / 
Revised 
cost:1.66 

0.00 February 
2021 

HPSC stated (May 2020) that roads under this project 
were well maintained by the Road Construction 
Department (RCD). Hence, the utility of this project 
required reconsideration. Further, RCD did not 
issue No-Objection Certificate for executing the 
project and it was terminated. Therefore, approval 
of ₹ 1.66 crore was accorded (November 2022) only 
for beautification and upgradation work of the road 
flank. 

2 Jan Seva 
Kendras9 
(JSKs)
(10-PSCL 
& 18-
BSBCCL10)

17.50 7.10 December 
2021

Out of 28 JSKs, PSCL had constructed 10 JSKs 
and BSBCCL had constructed nine JSKs. Further, 
work was in progress at two locations and, at seven 
locations, work had not been started, due to non-
availability of land.

8	 Included  public utilities, streetscaping, landscaping and installation of street furniture, with 
area lighting and allied works. 

9	 Promoting e-governance and providing one-stop solution for all Government to Consumer 
services, in transparent, quick, fair and economical manner.

10	 Bihar State Building Construction Corporation Limited.
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Sl. 
No.

Name of 
the Project

Cost 
of the 

project

Expenditure 
incurred

Scheduled 
date of 

completion

Status of Project

3 Innovative 
3D wall 
Paintings11

4.94 0.54 August 
2021

Innovative 3D wall paintings were to be made on 
the walls and floors of 12 selected Govt. locations/ 
spots. 3D wall painting works had been completed 
at six locations and the work was in progress at the 
remaining six locations.

4 E-toilets12 4.34 0.66 December 
2021

Out of 42 e-toilets, 21 had been commissioned. 
While the work was in progress, at the remaining 
21 locations.

Total 28.44 8.30
(Source: Information furnished by PSCL)

From Table 8.1.1, it can be seen that, even after the expiry of their scheduled 
dates of completion, all these four projects were incomplete, even after 15 to 
25 months of their scheduled date of completion. Reasons for this included 
awarding of works to contractors without proper surveys and without 
consultations with the concerned stakeholders (leading to non-obtaining of 
NOCs from the concerned departments/authorities); non-availability of land; 
lack of co-ordination amongst various departments of the State Government 
etc. Further, the financial progress was also minimal, as only 29.18 per cent of 
the available funds had been expended.

The Management, while accepting the fact, replied (March 2023) that delays 
were due to differences in the policy and decision-making procedure among 
the line departments and PSCL and due to non-availability of NOCs, from the 
respective Departments.

The reply of the Management corroborated the audit finding.

8.1.8	 Project execution

Against the 44 administratively approved projects, 29 projects, amounting to 
₹ 1,816.82 crore, were dropped and 14 new projects, amounting to ₹ 548.94 crore, 
were included in the Mission. As of November 2022, 29 projects, amounting 
to ₹ 980 crore, including Administrative and Office Expenses (A&OE), were 
being executed by the PSCL.

The deficiencies, observed during execution of projects, under the Smart Cities 
Mission, are discussed in the succeeding paragraphs.

8.1.8.1	Non-achievement of the desired objectives of the Jan Seva Kendras 
(JSKs), due to poor planning

Under the good governance component of the Mission, Jan Seva Kendras 
(JSKs) were to be constructed and run on a revenue-sharing model, wherein 
11	 Theme-based sculptures and wall paintings, made using art technique which will produce 

an illusion of three-dimensional object or scene.  
12	 E-toilet system is a modular pre-fabricated public toilet made of steel and it is integrated 

with user friendly electronic interfaces.
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transaction-based services13
8 were to be charged and paid to the concerned 

service providers, by PSCL, on a monthly basis. Therefore, PSCL planned 
(September 2018) to deliver different types of 214 services, related to 17 boards/
corporations/departments of GoI14

9 and GoB15
10, through these JSKs. To provide 

these services, PSCL was to sign Memorandum of Understanding (MoUs)16
11, 

with these departments. Accordingly, PSCL planned to construct 28 JSKs, 
out of which 19 JSKs were constructed and nine were under progress (as of 
September 2022).

In this regard, Audit observed that:

•	 as envisaged in the DPR, the services of various government departments, to 
citizens, such as collection of electricity charges, renewal of driving licenses, 
collection of arms license fee, issuance of hotel/lodge licenses, collection 
of property tax etc., were to be delivered through JSKs. The work of JSKs 
was awarded during April 2019 to July 2021, with the scheduled dates of 
completion of JSKs ranging from April 2020 to April 2022. However, till 
September 2022, only 19 JSKs, costing ₹ 7.10 crore, had been completed, 
while construction work of the remaining nine JSKs was under progress.

•	 in order to deliver the envisaged services through JSKs, MoUs, with the 
concerned departments, were required to be signed, and an agreement was 
to be entered into with an agency. PSCL had, however, not signed (March 
2023) any MoU, with any of the 17 boards/corporations/departments. 
Further, an agreement to provide services had been entered into, with an 
agency17

12, for nine JSKs only. Therefore, only nine, out of 19 completed 
JSKs, were delivering online services to the public, through an outsourced 
agency and, in the absence of any MoU with the concerned departments, 
these JSKs could not deliver all the envisaged 214 services to the public. The 
remaining ten JSKs were not providing such services, despite lapse of six 
months from completion (as on April 2023). This indicated poor planning 
on the part of PSCL towards timely delivery of services through JSKs.

•	 for the operation of only nine completed JSKs, PSCL entered into an 
agreement (September 2021), with an agency, to deliver services. The 

13	 Collection of electricity charges, property tax, arms license fee, birth certificates, vehicle   
tax etc.

14	 Bharat Sanchar Nigam Limited (BSNL), Indian Railway Catering and Tourism Corporation 
(IRCTC) and Regional Passport Office.

15	 Bihar Water Board, Patna Municipal Corporation, South Bihar Power Distribution Company 
Limited, Road Transport Authority, Labour Department, Bihar Fire and Emergency Services, 
Revenue Services, Bihar State Road Transport Corporation, Bihar Dairy Development 
Co-operative Federation, Bihar State Electronics Development Corporation Limited 
(Beltron), Bihar Public Service Commission, Bihar Police Department, Bihar State Food 
and Civil Supplies Corporation Limited and Departmental Miscellaneous. 

16	 For computerizing the services of the respective departments, by developing suitable 
applications and maintaining the databases on a real-time basis.

17	 Mahaboudh Jan Swasthya Evem Sarvangin Vikas Kendra.
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agency had to pay a fixed rent of ₹ 5,000 and 1/3rd of the total gross revenue 
generated against the service charges collected, per month, per JSK. The 
agency had to provide government services to citizens, at these JSKs, by 
charging fees on the transactions of the services provided. However, due 
to lack of MoUs with the concerned departments, these services were not 
being provided to the citizens and the agency was paying neither the rent, 
nor PSCL’s share of revenue. 

	 Thus, the desired objective of construction of JSKs was not achieved due 
to poor planning on the part of PSCL, despite incurring an expenditure of 
₹ 7.10 crore on construction of 19 JSKs. Further, PSCL had also failed to 
recover rent/ share of its revenue from Agency.

	 The Management stated (March 2023) that, construction of 19 JSKs had 
been completed and work was in progress at two locations and at seven 
locations, work had not yet been started, due to non-availability of land 
and other issues. It further stated that, for the initial period, the demand had 
not been raised, considering the difficulties of initialisation faced by the 
operator. However, PSCL was making efforts to become self-sustainable, 
by introducing the revenue model in all the running projects. The invoices, 
amounting to ₹ 7.14 lakh, for rental income and revenue share had been 
generated and booked under accrued income from JSKs. 

	 From the reply of PSCL, it is clear that there had been undue delay in 
construction of the JSKs and providing of the desired services of the JSKs, 
to the citizens. Further, amount against the invoices so generated, were yet 
to be recovered.

8.1.8.2	 Blockage of funds of ₹ 11.19 crore, on release of Mobilisation     
Advance, for construction of the Integrated Command and Control 
Centre

The Integrated Command and Control Centre (ICCC) had been envisaged 
as an epicentre for all the technology initiatives for the city. All technology 
interventions, such as surveillance camera feeds, solid waste collection data, 
city utility maps, traffic statistics, parking availability, etc. were to be integrated 
at ICCC.

In order to monitor the movement of people and vehicles and ensure safety 
of the people in the city, PSCL invited (June 2018) a tender for ‘Supply and 
Implementation of ICCC-Data Centre and other Integrated Smart Solutions’. 
M/s Tata Projects Limited (TPL) quoted the lowest bid of ₹  458.18 crore, 
which was ₹  242.28 crore more than the available funds (₹  215.90 crore). 
After negotiations, the contract was awarded (February 2019), to M/s TPL. 
An agreement was entered into (April 2019), with M/s TPL, at a cost of 
₹ 313.44 crore, and mobilisation advance (MA), amounting to ₹ 11.19 crore, was 
given (April 2019) to it.
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In this regard, Audit observed that:

(i)	 PSCL had not finalised, at the time of releasing MA, the scope of 
work, viz., detailed site survey report, hardware deployment plan, detailed 
project plan, information security and operations management plan. Further, 
after issuing MA, PSCL added certain works, like preponement of the roll out 
birth and death certificates applications and CCTV camera installation work at 
riverfront, to the scope of the project. This, however, could not materialize, as 
M/s TPL requested (July 2019) change in the Original Equipment Manufacturer 
(OEM)18

13, quantity reduction and scope optimisation.

(ii)	 PSCL did not agree to M/s TPL’s request and stayed (September 2019) 
the execution of the project. On the staying of the project by PSCL, M/s TPL 
demanded/ claimed (October 2019) ₹ 23.07 crore, on account of idling charges 
and other fixed charges. It served (February 2020) notice of termination of the 
contract, after non-receipt of the claim amount and filed (February 2020) a 
petition, before the Hon’ble High Court, Patna, in regard to no coercive action 
being taken by PSCL, until the matter had been decided by the arbitrator. PSCL, 
on the recommendation (March 2020) of the High-Power Steering Committee, 
terminated (March 2020) the contract.

(iii)	 The matter was taken to the arbitrator and was settled (June 2021) 
between PSCL and M/s TPL, through mutual conciliation. In the settlement, it 
was decided that the PSCL would return the Mobilisation Bank Guarantee and 
M/s TPL would return the MA. Accordingly, M/s TPL returned (July 2021) the 
MA, amounting to ₹ 11.19 crore, to the PSCL.

Release of mobilisation advance, without finalisation of the scope of work, led 
to non-commencement of work, resulting in blocking of MA of ₹ 11.19 crore, 
for 26 months, with consequent loss of interest, amounting to ₹ 1.55 crore19

14, 
thereon.

The Management stated (March 2023) that the advance given to M/s TPL, 
amounting to ₹ 11.19 crore, had been recovered and no litigation existed. 
However, the fact remains that the MA had been given without finalisation 
of the scope of work, which had resulted in blockage of MA, amounting to 
₹ 11.19 crore, for 26 months, and loss of interest of ₹ 1.55 crore, to PSCL.

8.1.8.3	Partial achievement of the intended objective of rooftop solar 
power plants

An MoU was signed (June 2019), between PSCL and the Bihar Renewable 
Energy Development Agency (BREDA), for setting up of Grid Connected 

18	 ‘Original equipment manufacturer’ is a company whose goods are used as components in 
the products of another company.

19	 The interest has been calculated at the rate of 6.25 per cent per annum, compounded on 
quarterly basis.
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Rooftop Solar Power Plants (GCRTSPPs), at various Government buildings, 
in the Patna Municipal Area. For execution of this work, a tripartite agreement 
was executed (August 2019), among BREDA, PSCL and other Agencies20

15. A 
list of 42 buildings was given to BREDA, for installation of GCRTSPPs.

In this regard, Audit observed that: (i) based on site survey, only 20 buildings had 
been finalised for installation (ii) installation of GCRTSPPs had been completed 
(August 2022) on 19 buildings only (iii) as per the scope of the work, all the 
GCRTSPPs were to be connected with the grid and to be equipped with net 
metering21

16. However, the installed plants had not been connected to the grid 
and, therefore, net meters had also not been installed.

Not connecting GCRTSPPs with the grid and non-installation of net metering, 
resulted in partial fulfilment of the intended objective.

The Management stated (March 2023) that, since the project had been executed 
for government buildings, net metering had not been provided. However, as 
suggested by Audit, Project Design Management Consultant (PDMC) had been 
instructed to explore the revenue model in this project.

The reply of the Management was not in consonance with facts, as net metering 
was included in the scope of work of the tripartite agreement, made among 
PSCL, BREDA and concerned Agencies. 

8.1.9 	 Financial Management

As per the Resolution (October 2017) of GoB, the resourcing plan, for inflow 
of funds of ₹ 2,776.16 crore, for the Patna Smart City Mission, was as shown 
in Table 8.1.2. However, in view of the inability of PSCL, to mobilize resources 
through convergence and Public Private Partnership (PPPs), the SCPs were 
amended (November 2022) and limited to 29 projects of ₹ 980 crore (including 
A&OE of ₹ 50 crore), which was to be shared equally by GoI and GoB.

Table 8.1.2 
Plan for funds inflow for the Patna Smart City Mission

(₹ in crore)
Source of Funds Original 

Allotment
Revised 

Allotment
Actual 
Receipt

Smart City Project Funds (to be equally 
shared between Central and State 
Government)

930.00
930.00

(Excluding 
A&OE amount)

382.50

Funds from Convergence 982.31 0.00 -
Funds from CSR & other resources 63.48 - -
Funds from PPP 800.37 - -
Total  Mission funds 2,776.16 930.00 382.50

20	 M/s VRG Energy experts Pvt Ltd, M/s Greensol Renewable Power Pvt Ltd, M/s Solex Energy 
Ltd, M/s Mittal Machines Ltd, M/s Larsen & Toubro Ltd and M/s Expression Buildtech Pvt 
Ltd.

21	 A mechanism, which allows users who generate their own electricity, using solar panels to 
export their surplus energy back to the grid.
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Source of Funds Original 
Allotment

Revised 
Allotment

Actual 
Receipt

Home Department, GoB - - 49.36
Interest earned on unutilised mission 
funds - - 24.02

Total available funds 455.88
(Source: Information furnished by PSCL)

Against the available funds of ₹ 455.88 crore22
17, PSCL had spent only 

₹ 132.51 crore (29 per cent) till August 2022, as detailed in Appendix 8.4. The 
poor financial progress was attributable to frequent changes in SCPs; changes 
in the scope of works, after award of works and during execution; award of 
works without availability of land; and failure of PSCL to obtain NOCs from 
the concerned Departments.

8.1.9.1	 Inflated utilization of funds

Para 12.3 of the Smart Cities Mission guidelines stated that yearly installments 
of funds would be released to the SPVs, after satisfactory physical and 
financial progress, as shown in the Utilisation Certificates (UCs). It was 
observed that PSCL had submitted UCs to UD&HD (up to August 2022), 
showing expenditure of ₹ 272.30 crore, whereas the total expenditure, incurred 
by PSCL, on various projects, for the same period, was only ₹ 158.35 crore 
(₹ 132.51 crore on projects and ₹ 25.84 crore on A&OE). Thus, there was 
a difference of ₹ 113.95 crore, between the actual expenditure and the UCs 
submitted to the Department. Since the UCs submitted by PSCL did not have 
details of the project-wise utilisation of funds, Audit could not analyse the 
reasons for submission of UCs that showed excess utilisation of funds, well 
in excess of the expenditure actually incurred.

The Management, while accepting the observation, stated (March 2023) that 
the unutilized funds would be utilized, as and when the pending invoices 
for the running projects got approved and would be reflected in the coming 
UCs.

8.1.9.2	 Diversion of funds on project relating to Madhubani paintings

PSCL invited (December 2018) a tender, for the project relating to Madhubani 
Paintings, in Patna city. The scope of work under the project was a cleanliness 
drive under which the major garbage vulnerable points consisting of main 
corners and crossings of the city were to be targeted and redeveloped to give 
aesthetic facelift. The work was awarded to different agencies for its execution. 
PSCL, in its 10th Board of Directors (BoD) meeting (August 2019), reviewed 
the project and noted that it was outside the scope of the Smart Cities Mission’s 
Guidelines and had been taken up without taking approval of the Ministry of 
Housing and Urban Affairs (MOHUA), GoI/ Urban Development and Housing 

22	 ₹ 382.50 crore + ₹ 49.36 crore + ₹ 24.02 crore.
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Department, GoB and therefore, stayed the execution of the project. PSCL made 
(up to March 2020) a total payment of ₹ 12.36 crore, to the executing agencies, 
for the works executed by them. 

Images of paintings, at the boundary walls of Patna Old Museum and office of 
the Patna Municipal Corporation, Patna, taken during this JPV, are shown in  
Images 1 and 2.

Image 1: Madhubani painting work carried out 
at the boundary wall of the Patna Old Museum, 
Patna (November 2023).

Image 2: Madhubani painting work carried out 
at the boundary wall of office of the Municipal 
Corporation, Patna (November 2023).

Executing a project, which was beyond the scope of the Smart Cities Mission’s 
Guidelines, had resulted in irregular expenditure, as well as diversion of Mission 
funds, amounting to ₹ 12.36 crore.

The Management stated (March 2023) that Madhubani paintings had been 
completed by the respective agencies/painters. The BoD, in its 10th meeting, 
had stayed the proposal regarding the operation and maintenance of Madhubani 
paintings.

The reply of the Management was incorrect, as BoD, in their meeting had 
stayed the execution of the project, on it been found to be beyond the scope of 
the Scheme guidelines.

8.1.10 	Monitoring

As per the Smart Cities Mission guidelines, each Smart City’s SPV was to 
be headed by a full-time Chief Executive Officer (CEO). The CEO was to be 
appointed with the approval of the UD&HD, for a fixed term of three years. 
For monitoring of progress, a review meeting was to be held on every Monday, 
Wednesday and Friday, under the chairmanship of the Managing Director of 
the SPV.

Further, PSCL appointed (February 2021) M/s Rodic Consultants Private 
Limited, as the PDMC, to design, develop, manage and implement its smart city 
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projects, for a period of 15 months. As per the agreement, PDMC was to deploy 
five key professionals, for consultancy works. The agreement further specified 
that, except as the “employer” may otherwise agree, no change would be made 
in the personnel. Replacement of the personnel was to be made only in cases 
of retirement, death and medical incapacity, and the consultant was required to 
provide the replacements, with persons of equivalent or better qualification.

Audit observed that:

•	 a full-time CEO had been appointed only in February 2021.

•	 though the review meetings had been conducted, minutes of these meetings 
had not been maintained by PSCL.

•	 the post of Contract Manager-cum-procurement expert had remained 
vacant, since appointment of the PDMC (March 2021).The Posts of 
Architect-cum-Urban planner, Construction manager and Information 
and Communication Technology (ICT) expert, had remained vacant since 
April 2021, June 2021 and January 2022, respectively, as of September 
2022.

•	 the qualifications of the replacement, proposed by the PDMC, in case of the 
ICT expert, were lesser than the qualifications specified in the RFP.  The 
qualifications of the ICT expert, proposed by the PDMC, from time to time, 
did not match with the qualifications laid down in the RFP and persons with 
lesser qualifications had been employed.

Thus, in violation of the scheme guidelines, the CEO had been appointed after 
a delay of more than three years. Further, in the absence of any minutes of the 
review meetings, proper monitoring of project could not be ensured. Besides, the 
key post of PDMC remained vacant for a long period of time and less qualified 
persons were employed against the posts of ICT expert.

The Management stated (March 2023) that PSCL had served (February 2022) 
notice of suspension to M/s Rodic Consultants, who had subsequently 
deployed additional staff and had smoothened out many projects and 
considering the improvement in performance, PSCL had revoked  (May 2022) 
the suspension.

The Management did not, however, furnish any reply regarding the delayed 
appointment of the CEO. Further, absence of proper monitoring, on the part 
of PSCL, and non-deployment of personnel, for a long period, by the firm, 
would have affected the pace of execution of the projects. From the reply of 
the Management, it is evident that the PDMC had failed to discharge its duties, 
which had resulted in its suspension by PSCL.
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South Bihar Power Distribution Company Limited and North Bihar 
Power Distribution Company Limited

8.2	 Payment of additional charge for deviation

Due to failure to forecast and limit the drawl of electricity as prescribed 
under CERC Regulations 2014, the Distribution Companies incurred 
additional charge of ₹ 181.13 crore, for deviation.

The Central Electricity Regulatory Commission (Deviation Settlement 
Mechanism and Related Matters) Regulations, 2014, were issued (January 2014) 
with the objective of maintaining grid discipline and grid security, through a 
commercial mechanism.

Regulation 7(1) inter alia stipulates that over-drawals/under-drawals of 
electricity, by any buyer, during a time block23

18, should not exceed 12 per cent 
of its scheduled drawal or 150 MW, whichever is lower, when the grid 
frequency is 49.85 Hz and above and below 50.05 Hz24

19. Further, Regulation 
7 (3) stipulates that additional charges, for deviation from the prescribed limit, 
are to be applicable for over-drawal of electricity, for each time block, in excess 
of the volume limit specified, at the rates specified.

Further, CERC amended25
20 Clause (10) of Regulation 7 of the Principal 

Regulation, which inter alia stipulates that “In the event of sustained deviation 
from schedule in one direction (positive26

21 or negative27
22) for 12 time blocks, 

by any regional entity (buyer or seller), would attract an additional charge 
of 10 per cent of the time block up to March 2020, Deviation Settlement 
Mechanism (DSM) charge28

23 payable or receivable as the case may be”. From 
April 2020 onwards, the Clause stated that, sustained deviation from the 
schedule, in one direction (positive or negative), for six time blocks, by any 
regional entity (buyer or seller), would attract an additional charge, ranging 
from three per cent to 10 per cent of the time block, as specified in Clause 
4.5(b) of the said amendment.

The Bihar Electricity Regulatory Commission (BERC) had issued (August 
2018) BERC-Multi Year Distribution Tariff Regulations, 2018, which specified 
{Regulation 20.2(4)} that the incremental cost of power purchase, due to 
deviation in respect of power purchase, at a higher rate, would be allowed, only 
if it was justified, to the satisfaction of the Commission. Further, Regulation 

23	 A time block is equal to 15 minutes.
24	 As per CERC (DSM & RM) (Fourth Amendment) Regulations, 2018 (with effect from 01   

January 2019).
25	 Fifth amendment dated 28 May 2019, with effect from 03 June 2019.
26	 Over-drawal of electricity against the schedule drawal.
27	 Under-drawal of electricity against the schedule drawal.
28	 DSM charge is a charge imposed on both buyer/seller or generator/distribution licensee, to 

maintain the grid balance/mechanism.
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20.2(5) specifies that any cost increase in power procurement, by the licensee, 
by way of penalty, would not be allowed. 

Scrutiny of records (December 2022) of DISCOMs29
24 revealed that: 

•	 The State Load Despatch Centre, in consultation with the DISCOMs and 
the Eastern Region Load Despatch Centre, prepares a drawal schedule, 
on day ahead management basis, incorporating all the sources of power, 
viz. Central Sector allocations, long-term, mid-term and short-term Power 
Purchase Agreements, bilateral and collective transactions etc., for drawal 
of energy. Therefore, to avoid payment of any penal charges, drawal of 
power was to be regulated in a manner that would ensure that the deviation 
between the scheduled and actual drawal of energy remained within the 
permissible limit. However, the DISCOMs failed to forecast the drawal of 
energy and deviated from the scheduled drawal of electricity, beyond the 
permissible limits, continuously, during the period from April 2019 to March 
2022, resulting in payment of Additional Deviation Charges (Volume)30

25 of 
₹ 105.22 crore (₹ 32.0831

26 crore in FY 2019-20, ₹  33.56 crore32
27 in 

FY 2020-21 and ₹ 39.58 crore33
28 in FY 2021-22), by DISCOMs.

	 Besides, the DISCOMs frequently failed to change the sign of drawal34
29 

from positive to negative or vice versa, as per the limits prescribed under 
the regulation, during the period from April 2019 to March 2022, thereby 
incurring Additional Deviation Charges (Sign)35

30 of ₹ 75.91 crore (₹ 5.23 
crore36

31 in FY 2019-20, ₹ 21.63 crore37
32 in FY 2020-21 and ₹ 49.05 crore38

33 

in FY 2021-22).

•	 BERC had disallowed Additional Deviation Charges (Volume) and 
Additional Deviation Charges (Sign), amounting to ₹ 92.50 crore, for the 

29	 North Bihar Power Distribution Company Limited and South Bihar Power Distribution 
Company Limited.

30	 Additional Deviation Charge (Volume) is a charge imposed on buyer for under-drawal/
over-drawal of electricity beyond the permissible limits.

31	 SBPDCL: 55.50 per cent of ₹ 32.08 crore i.e. ₹ 17.80 crore;
	 NBPDCL: 44.50 per cent of ₹ 32.08 crore i.e. ₹ 14.28 crore.
32	 SBPDCL: 54.99 per cent of ₹ 33.56 crore i.e. ₹ 18.45 crore;
	 NBPDCL: 45.01 per cent of ₹ 33.56 crore i.e. ₹ 15.11 crore.
33	 SBPDCL: 54.00 per cent of ₹ 39.58 crore i.e. ₹ 21.37 crore;
	 NBPDCL: 46.00 per cent of ₹ 39.58 crore i.e. ₹ 18.21 crore.
34	 The term “sign of drawal” signifies the direction of drawal of electricity i.e. over-drawal 

(positive) or under-drawal (negative).
35	 Additional Deviation Charge (Sign) is a charge imposed on buyer for not changing the 

direction of drawal of electricity from positive to negative or vice versa, in the specified time 
block, as mentioned in the regulation.

36	 SBPDCL: 55.50 per cent of ₹ 5.23 crore i.e. ₹ 2.90 crore;
	 NBPDCL: 44.50 per cent of ₹ 5.23 crore i.e. ₹ 2.33 crore.
37	 SBPDCL: 54.99 per cent of ₹ 21.63 crore i.e. ₹ 11.89 crore;
	 NBPDCL: 45.01 per cent of ₹ 21.63 crore i.e. ₹ 9.74 crore.
38	 SBPDCL: 54.00 per cent of ₹ 49.05 crore i.e. ₹ 26.49 crore;
	 NBPDCL: 46.00 per cent of ₹ 49.05 crore i.e. ₹ 22.56 crore.
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financial years 2019-20 and 2020-21, as these charges had been levied 
due to over-drawal of power beyond the specified limit and sign change 
violation, as per CERC (Deviation Settlement Mechanism and Related 
Matters) Regulations.

•	 Additional Deviation Charges (volume and sign), amounting to ₹ 88.63 crore, 
incurred by the DISCOMs, for the financial year 2021-22, were yet to be 
considered by BERC. 

Thus, due to the failure of the DISCOMs to forecast the electricity demand 
and limit the drawal of electricity within the limits prescribed under the 
CERC Regulations, 2014 (fifth amendment), they incurred additional 
charges for deviation of ₹ 181.13 crore (Volume: ₹ 105.22 crore and Sign: 
₹ 75.91 crore). 

The Energy Department stated (July 2022) that, while assessing the forecasted 
demand, the expected behaviour of all the consumers, power availability, system/
network availability, forecasted weather for entire state, expected drawal by 
Nepal etc., had been taken into consideration. However, the input parameters 
were liable to change, due to various reasons like different consumer behaviour, 
change in power/system/network availability, mismatch in forecasted weather 
conditions and its subsequent impact etc.

The reply of the Department was not acceptable, as the DISCOMs had incurred 
additional deviation charges, even after taking into consideration all the above 
mentioned factors, while forecasting the demand. Further, BERC had stated 
(tariff orders for FYs 2019-20 to 2020-21) that under-drawal/ over‑drawal 
should be strictly within the specified limits, to avoid any additional deviation 
charges.

Bihar State Power Transmission Company Limited

8.3	 Loss of Grant

The Company suffered loss of grant of ₹ 97.54 crore, due to non‑adherence 
to the Power System Development Fund guidelines.

The Ministry of Power (MoP), Government of India, asked (03 October 2016), 
the Energy Departments of all States/UTs, to set up Reliable Communication 
Systems39

34, for sub-stations, in line with the scheme prepared by the Power Grid 
Corporation of India Limited (PGCIL). The Detailed Project Reports (DPRs) 
for Reliable Communication System were to be prepared and processed, 
as per the Power System Development Fund (PSDF) guidelines, issue 
(September 2014) by MoP and submitted to the Nodal Agency (National Load 
Despatch Centre). 
39	 Reliable Communication System is a wideband communication system, for catering to the 

data & voice requirements for Grid Management, Natural Disaster Management, and new 
technological requirements.
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The scheme was to be taken up by States, with PSDF support of 30 per cent 
and the balance 70 per cent being contributed by the States, from their own 
resources, for their respective regions. However, Reliable Communication 
System falls under category 5.1 (c) of the PSDF guidelines, in which the funding 
pattern {Para 6.3(ii)} stipulates that the quantum of grant towards the project 
cost estimate was to be 90 per cent of the project cost, subject to the availability 
of funds in the PSDF. Guidelines for the submission of DPRs stipulated that 
placement of Letters of Award (LoA) should be made only after approval of the 
scheme.

The scheme was communicated (25 October 2016) to the Bihar State Power 
Transmission Company Limited (Company), by the Energy Department, 
Government of Bihar (GoB). 

Scrutiny of records (August 2021 and December 2022) revealed that the 
Company had prepared (May 2018) a DPR, estimating ₹  195.07 crore for 
the Reliable Communication and Data acquisition system, for sub-stations 
up to 132 KV. The proposal was sent (May 2018) to the Energy Department, 
GoB, suggesting 20 per cent funding by the GoB, in the form of equity, and 
80 per cent funding through loans from financial institutions, on the guarantee 
of the State Government. The proposal was approved (11 July 2018) by 
GoB.

After approval of the above proposal, the Company initiated (13 July 2018) a 
fresh proposal, for availing 50 per cent40

35 grant, i.e. ₹ 97.54 crore, from PSDF. 
The Company sent (September 2018) this proposal to the Nodal Agency, for its 
approval and grant of funds. 

Meanwhile, the Company invited (August 2018) tender and awarded (January 
2019) the work, at a cost of ₹ 124.75 crore (₹ 85.06 crore for supplies and 
₹ 39.69 crore for services) as per the project approved by the State Government. 
As on 31 March 2023, the Company had incurred total expenditure of 
₹ 103.09 crore41

36. Further, the Company had also suffered loss of interest, 
amounting to ₹ 16.56 crore42

37, on the availed loan of ₹ 82.47 crore (during June 
2019 to March 2023).

In this regard, Audit observed that:

•	 as per the PSDF guidelines, the coverage and funding of the scheme was 
available under PSDF support. However, based on the proposal of the 
Company, the scheme was approved by GoB, with a funding pattern of 20 
per cent in the form of equity and 80 per cent through loans from financial 

40	 This quantum of grant had been approved (May 2018) by the PSDF Monitoring Committee, 
to the Madhya Pradesh Power Transmission Company Limited, Himachal Pradesh State 
Electricity Board Limited etc.

41	 It consists of 20 per cent equity i.e. ₹ 20.62 crore and 80 per cent loan i.e. ₹ 82.47 crore.
42	 Rate of interest: 7.40 per cent per annum.
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institutions, in violation of the PSDF guidelines, i.e. without considering the 
availability of grant for the scheme, under PSDF.

•	 as per the PSDF guidelines, the PSDF grant could not be given for works 
that had already been awarded, before approval of the scheme. Though the 
Company had sent (September 2018) a proposal to the Nodal Agency, for 
sanction of the scheme and grant of funds, it placed the work order, without 
awaiting final approval, in violation of the scheme guidelines. Due to this, 
the Nodal Agency did not find (March 2020) the proposal eligible for grant 
of funds.

Thus, violation of the PSDF guidelines resulted in loss of grant of ₹ 97.54 crore. 
Further, non-availing of the grant from PSDF, also resulted in undue burden of 
interest, amounting to ₹ 16.56 crore, on the loan of ₹ 82.47 crore.

The Management, in its reply, stated (February 2023) that, in the absence of 
matching 70 per cent funding, it relied on the only available financing facility 
of GoB and sent the DPR for approval. After receiving approval from GoB, the 
Company requested (October 2018) the PSDF committee for sanctioning the 
grant and, in anticipation of approval of the grant, the tender for the work was 
floated. It again requested (January 2019) the PSDF committee for approval 
of grant, as the tender was in the advanced stage of award. As the status of 
funding from PSDF was not clear till that time and starting of work was urgently 
required for smooth functioning of the grids, the matter of award of work was 
placed before the Board of Directors (BoD) and was approved (January 2019) 
by the BoD.

The reply of the Management was not acceptable, as only 70 per cent of the 
project cost was required to be borne by GoB initially and the remaining 
30 per cent was to be made available under PSDF support (October 2016), 
and this fact had not been brought to the notice of GoB, at any stage, which 
had led to unnecessary financial burden on the state exchequer. Further, the 
Company, in violation of the PSDF guidelines, had issued the letter of award 
before approval of the scheme, which had resulted in denial of grant by the 
Nodal Agency of PDSF. Moreover, neither the fact that the PSDF grant could 
not be given for already awarded work, before approval of the scheme43

38, nor 
the circumstances necessitating urgent requirement of the work for the smooth 
functioning of Grids, were brought to the notice of the BoD, during approval 
for the placement of order.

43	 Guidelines for submission of DPRs.
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Bihar State Electronics Development Corporation Limited

8.4	 Avoidable expenditure

Irregular finalisation of tender by the Company resulted in avoidable 
expenditure of ₹ 1.81 crore.

The Bihar State Electronics Development Corporation Limited (Company), 
a Government of Bihar (GoB) undertaking, is engaged in businesses related 
to electronics, computer goods and Information Technology (IT) services. 
The Company caters to the technological needs of the government and carries 
out IT project conceptualization and implementation for State Government 
Departments and agencies.

Scrutiny of records (February 2022) of the Company revealed that it had invited 
(November 2017) tender for selection of System Integrator, for an Integrated 
Enterprise Resource Planning (ERP) solution for the Company. As per Request 
for Proposal (RFP), the bidder was to be selected on the basis of Quality and 
Cost Based Selection (QCBS) Method44

39. After applying the QCBS method, the 
Company awarded (March 2018), the contract to M/s 3i Infotech Limited, at a 
cost of ₹ 7.96 crore.

In this connection, Audit observed that:

•	 As per Clause 7.2.2 (Technical Qualification Criteria for relevant strength) 
of the RFP, bidders were required to submit a maximum of five work orders 
issued to them, within last five years from the last date of submission of 
bid. As the last date of submission of bid was 24 January 2018, work orders 
issued to the firms up to 25 January 2013, were to be considered for this 
contract. Audit noticed that M/s 3i Infotech had submitted a work order 
(Integrated Treasury Management System), pertaining to the United Bank 
of India, issued on 28 March 2012 (more than five years from the last date 
of submission of bid). As per the provisions of the RFP, this work order was 
not to be considered while awarding marks. However, 30 marks (six marks 
for each project, for a maximum of five projects), instead of 24 marks, were 
awarded to M/s 3i Infotech.

•	 As per the QCBS method adopted in the RFP, technical marks awarded to 
a firm were not to be converted into a technical score of 100. However, in 
violation of RFP, during technical evaluation, marks (97) awarded to M/s 3i 
Infotech, were considered as a technical score of 100.

44	 The technical proposal was to be allotted a weightage of 70 per cent and the financial 
proposal was to be allotted a weightage of 30 per cent. The proposal with the lowest bid was 
to be given a financial score of 100 and the other proposals were to be given financial scores 
that were inversely proportionate to their bid. The total score, both technical and financial, 
was to be obtained by weighing the quality and cost score and adding them up.
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As a result, 93.1845
40 marks and 92.0646

41 marks, in total, were awarded to 
M/s 3i Infotech and M/s CSM Technologies (2nd highest bidder), instead 
of 86.88 marks and 90.2 marks (Appendix 8.5), which should have been 
awarded, as per the provisions of the RFP. Had the technical bid of the 
tender been evaluated properly, the L-2 composite bidder, with a score of 
90.2 marks, would have become the L-1 composite bidder, in the composite 
evaluation of bids. However, violation of the provisions of the RFP resulted 
in award of contract to M/s 3i Infotech, in place of M/s CSM Technologies47

42, 
at a higher cost of ₹ 1.81 crore (₹ 7.96 crore - ₹ 6.15 crore), besides vitiating 
the tendering process.

As such, the Company had finalised the tender irregularly, resulting in avoidable 
expenditure of ₹ 1.81 crore.

The matter was reported to the Company (December 2022); the reply was 
awaited (as of March 2023).

Bihar State Food and Civil Supplies Corporation Limited

8.5	 Blockage of funds due to failure in claiming refund of TDS 

The Company’s failure in claiming refund of TDS resulted in blockage of 
funds, amounting to ₹ 6.33 crore.

As per Section 194A of the Income Tax Act, 1961 (Act), interest earned on fixed 
deposits is subject to deduction of Income tax at source (TDS) by the payee Bank. 
The payee bank deposits the applicable TDS to the Income Tax Department and 
furnishes a certificate in this regard, to the assessee organisation, under Section 
203 of the Act. The assessee organisation can claim refund of TDS, by filing its 
Income Tax Return48

43.

The Bihar State Food & Civil Supplies Corporation Limited (Company) 
undertakes the business of purchasing, transporting, storing, stocking and 
distributing food grains, as an agent of the Government. Scrutiny of records 
of Company revealed (July 2021 and October 2022) that the Company had 
not filed its Income Tax Returns (ITRs), from the financial year (FY) 2015-16 
onwards. It received notices from the Income Tax Department, under Section 
148 of Income Tax Act, 1961, and filed (February 2022-June 2022) ITRs for 
FYs 2015-16 to 2017-18 (Assessment Years 2016-17 to 2018-19), in response 
to the notices received, claiming refund of TDS. ITRs for FYs 2018-19 and 

45	 L-1 composite bidder.
46	 L-2 composite bidder.
47	 Financial bid value: ₹ 6.15 crore.
48	 Section 139 (1) of Income Tax Act, 1961, envisages furnishing of return of income during the 

previous year, in the prescribed form.
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2019-20 were yet to be filed. Further, the ITR for FY 2020-21 was filed on time 
(March 2022). 

The Income Tax Department processed (March 2022) the returns filed for FYs 
2015-16 and 2016-17 and issued assessment orders, wherein it stated that the 
genuineness of the income offered for taxation and expenses claimed, cannot 
be verified. Thereafter, the Company filed (April 2022) an appeal against the 
above assessment orders. 

Audit noticed that, as per the annual accounts approved by the Board, the 
Company had registered net loss49

44, during the FYs from 2016-17 to 2019-20. 
The Company’s reserves and surplus had also decreased from (-) ₹ 752.75 crore 
in FY 2016-17 to (-) ₹ 946.70 crore in FY 2019-20, due to losses incurred 
during this period. Audit further noticed that an amount of ₹ 6.33 crore50

45 had 
been deducted by the concerned banks, on the interest of Fixed Deposits/ other 
funds and bills, for the period from FY 2015-16 to FY 2019‑20, as TDS, and 
had been deposited with the Income Tax Department.

Audit observed that the Company had been continuously incurring losses, for 
the period from FY 2016-17 to FY 2019-20, therefore, had ‘nil’ tax liability. 
In case of ‘nil’ tax liability, the Income Tax Department could have refunded 
the amount of TDS, on submission of claim for refund, through filing of ITR. 
However, the Company had not filed/ filed (October 2022) its ITRs with delay, 
for the aforementioned years, although this was required under Section 139(1) 
of the Act. 

The Management, in its reply, stated (May 2022) that: (i) the ITRs could not 
be filed due to delayed finalisation of accounts (ii) the Company had received 
notice, under Section 148, by the Income Tax Department and ITRs for FYs 
2015-16 to 2017-18 (AYs 2016-17 to 2018-19), had been filed, in response to 
the notice, wherein refund of TDS had been claimed (iii) ITRs for FYs 2018‑19 
and 2019-20 (AYs 2019-20 and 2020-21) would be filed once notice under 
Section 148 of the Act was received (iv) the amount of TDS, in question, was 
subject to refund and (v) the Company had been pursuing the matter for early 
settlement and refund of TDS, for the above years in question.

The reply of the Management was not acceptable, as it was the responsibility 
of the Management to strengthen its internal control system; to finalise the 
annual accounts, within the stipulated time; and to ensure timely filing of 

49	 2016-17: ₹ 249.10 crore, 2017-18: ₹ 106.26 crore, 2018-19: ₹ 33.63 crore and 2019-20: 
₹ 54.05 crore.

50	 Financial Year 2015-16: ₹ 1.14 crore, 2016-17: ₹ 1.80 crore, 2017-18: ₹ 1.04 crore, 2018-19: 
₹ 1.37 crore and 2019-20: ₹ 0.98 crore.
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ITRs. However, the Company had failed to ensure timely filing of ITRs, which 
indicated lack of attention to the financial interests of the Company. The ITRs 
filed for FYs 2015-16 to 2017-18 (AYs 2016-17 to 2018-19) were yet to be 
finalised by the Income Tax Department. Further, ITRs for remaining periods 
were yet to be filed (as of October 2022). 

Thus, the Company’s failure in claiming refund of TDS, in a timely manner, 
resulted in blockage of funds, amounting to ₹ 6.33 crore.

Patna
The 07 June 2024

(RAJ KUMAR)
Principal Accountant General (Audit), Bihar

Countersigned

New Delhi
The 21 June 2024

(GIRISH CHANDRA MURMU)
Comptroller and Auditor General of India
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Appendix 2.1 
(Reference: Paragraph 2.3.7.2)

Non-submission of reply by the Department
(Amount in ₹)

Sl. 
No.

Audit dimension GSTIN Circle Mismatch 
amount

1. Excess ITC availed 10XXXXXXXXXX1Z2 Forbesganj 2,03,03,372.57
10XXXXXXXXXX1ZL Patna Special 80,12,594.05
10 XXXXXXXXXX1ZC Patna Central 81,70,687.91

Total 3,64,86,654.53
2. Excess availing of 

ITC on RCM
10XXXXXXXXXX1ZF Katihar 18,92,745.00
10XXXXXXXXXX1ZP Patna Central 20,77,588.02
10XXXXXXXXXX1ZH Patna Central 1,36,92,863.56
10XXXXXXXXXX1ZT Patna Central 40,91,211.78
10XXXXXXXXXX1ZG Patna Central 44,62,871.74

Total 2,62,17,280.10 
3. Unreconciled ITC in 

Table-12F of GSTR-
9C

10XXXXXXXXXX1ZF Aurangabad 3,16,23,856.00
10XXXXXXXXXX2Z2 Jamui 1,92,72,172.00
10XXXXXXXXXX1ZA Hajipur 44,64,340.00
10XXXXXXXXXX1ZT Patna Special 1,00,49,331.00
10XXXXXXXXXX1Z1 Katihar 58,14,982.00
10XXXXXXXXXX2ZI Patna West 51,74,689.50
10XXXXXXXXXX3Z4 Patna Central 46,20,715.00
10XXXXXXXXXX1ZI Forbesganj 45,58,712.00

Total 8,55,78,797.50 
4. Unreconciled ITC in 

Table-14T of GSTR-
9C

10XXXXXXXXXX2Z0 Patna City East 27,73,26,598.00
10XXXXXXXXXX1ZL Patna Central 4,52,88,897.10

Total 32,26,15,495.10 
5. Unreconciled turnover 

in Table-5R of GSTR-
9C

10XXXXXXXXXX1Z2 Katihar 10,10,44,949.00
Total 10,10,44,949.00 

6. Unreconciled tax 
liability in Table-7G 
of GSTR-9C

10XXXXXXXXXX1ZP Bagaha 3,95,41,643.00
10XXXXXXXXXX1ZK Katihar 3,01,08,527.22
10XXXXXXXXXX1Z9 Katihar 2,63,23,837.58

Total 9,59,74,007.80 
7. Unreconciled turnover 

in Table-9R of GSTR-
9C

10XXXXXXXXXX1Z6 Jamui 85,57,640.00
10XXXXXXXXXX1Z6 Bettiah 78,73,410.00
10XXXXXXXXXX1ZK Patna City West 73,33,550.00
10XXXXXXXXXX1ZT Bagaha 68,26,754.00
10XXXXXXXXXX1Z7 Bagaha 67,00,894.00
10XXXXXXXXXX1Z2 Bhagalpur 60,31,206.00
10XXXXXXXXXX1Z5 Patna Central 37,40,100.00
10XXXXXXXXXX1ZA Siwan 36,32,861.00
10XXXXXXXXXX1ZC Teghra 35,04,316.00
10XXXXXXXXXX1ZC Saharsa 28,67,060.00
10XXXXXXXXXX1ZD Patna Central 23,55,580.00
10XXXXXXXXXX1ZE Aurangabad 22,84,750.00

Total 6,17,08,121.00 
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Sl. 
No.

Audit dimension GSTIN Circle Mismatch 
amount

8. Undischarged liability 10XXXXXXXXXX2Z0 Patna Special 8,07,69,659.00
10XXXXXXXXXX1ZY Hajipur 11,94,28,766.00
10XXXXXXXXXX2ZK Gaya 1,67,64,306.00

Total 21,69,62,731.00 
9. Short payment of 

interest
10XXXXXXXXXX1ZP Bagaha 42,01,374.00
10XXXXXXXXXX1ZS Gopalganj 28,39,713.00
10XXXXXXXXXX1Z5 Kadamkuan 20,82,664.00
10XXXXXXXXXX2ZA Patna Central 12,63,514.00
10XXXXXXXXXX1Z1 Patna Central 20,39,771.00
10XXXXXXXXXX1Z2 Patna Central 17,45,570.00
10XXXXXXXXXX1ZU Patna Central 48,37,125.00
10XXXXXXXXXX1ZF Patna Central 61,42,634.00
10XXXXXXXXXX1ZK Patna City West 26,39,915.00

Total 2,77,92,280.00 
10. ISD/ITC mismatch 10XXXXXXXXXX1ZX Raxaul 10,52,632.28

Total 10,52,632.28 
11. GSTR-3B not filed 

but GSTR-1 or 
GSTR-2A available

10XXXXXXXXXX1ZF Patna Central 16,85,525.26
10XXXXXXXXXX3ZM Patna Central 2,51,091.94
10XXXXXXXXXX1ZR Forbesganj 2,34,035.08
10XXXXXXXXXX1ZO Patna Central 1,49,948.00
10XXXXXXXXXX1ZB Motihari 16,934.40
10XXXXXXXXXX2ZD Patna Central 8,926.20
10XXXXXXXXXX3ZI Bhagalpur 29,11,500.00

Total 52,57,960.85 
12. Composition 

taxpayers availed 
e-commerce facility

10XXXXXXXXXX1ZG Bagaha 0.00
10XXXXXXXXXX1ZO Sitamarhi 0.00
10XXXXXXXXXX1ZA Sitamarhi 0.00
10XXXXXXXXXX1ZB Sitamarhi 0.00
10XXXXXXXXXX1Z6 Patna Central 0.00

Total 0.00
13. Stop filers of returns 10XXXXXXXXXX1ZQ Motihari 5,837.20

10XXXXXXXXXX1ZC Motihari 7,928.48
Total 13,765.68 
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Appendix 2.14 
(Reference: Paragraph 2.3.7.3(C))

Data entry errors by taxpayers 
(Amount in ₹)

Sl. 
No.

Audit dimension GSTIN Circle Mismatch amount

1. Excess ITC 
availed

10XXXXXXXXXX1ZS Madhubani 73,07,115.59
10XXXXXXXXXX1ZT Darbhanga 3,28,67,078.50
10XXXXXXXXXX1ZZ Saran 1,49,22,351.96

2. Excess availing 
of ITC on RCM

10XXXXXXXXXX1ZS Darbhanga 40,62,232.50
10XXXXXXXXXX1ZC Darbhanga 17,97,583.00
10XXXXXXXXXX1ZX Darbhanga 62,36,252.00
10XXXXXXXXXX1Z6 Darbhanga 32,11,744.75
10XXXXXXXXXX1Z5 Gaya 32,57,178.75
10XXXXXXXXXX1ZQ Madhepura 35,19,825.00
10XXXXXXXXXX1ZO Madhepura 35,07,307.50
10XXXXXXXXXX1Z7 Madhepura 28,27,778.75
10XXXXXXXXXX1ZR Madhepura 21,22,768.50
10XXXXXXXXXX1ZF Madhepura 36,05,218.75
10XXXXXXXXXX1Z6 Muzaffarpur 

West
67,23,646.50

10XXXXXXXXXX1ZK Patna North 17,19,257.25
10XXXXXXXXXX1ZD Patna North 22,59,462.75
10XXXXXXXXXX1ZI Patna South 49,86,390.50
10XXXXXXXXXX1ZK Patna South 29,87,418.25
10XXXXXXXXXX1ZH Patna South 37,22,337.50
10XXXXXXXXXX1ZD Patna South 45,95,780.00
10XXXXXXXXXX1ZP Sasaram 32,78,397.25

3. Excess availing 
of ITC on RCM 
without payment

10XXXXXXXXXX1ZS Bhagalpur 14,28,672.38
10XXXXXXXXXX1ZQ Bhagalpur 14,04,964.75
10XXXXXXXXXX1Z3 Darbhanga 16,73,172.75
10XXXXXXXXXX1ZL Darbhanga 14,50,083.50
10XXXXXXXXXX1Z1 Darbhanga 11,91,539.00
10XXXXXXXXXX1Z0 Forbesganj 12,34,790.88
10XXXXXXXXXX1Z6 Madhepura 12,43,664.13
10XXXXXXXXXX1Z3 Madhepura 14,42,854.00
10XXXXXXXXXX1ZW Raxaul 11,91,808.50

4. Unreconciled 
ITC in table-12F 
of GSTR-9C

10XXXXXXXXXX1ZV Patliputra 48,92,856.00
10XXXXXXXXXX1ZX Forbesganj 99,11,285.00
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Sl. 
No.

Audit dimension GSTIN Circle Mismatch amount

5. Unreconciled 
turnover in 
Table-5R of 
GSTR-9C

10XXXXXXXXXX2ZH Bhabhua 5,83,72,820.00
10XXXXXXXXXX1ZJ Forbisganj 6,72,41,032.00
10XXXXXXXXXX2ZN Patna Special 44,09,37,96,000.00
10XXXXXXXXXX1ZD Patna Special 3,50,70,14,660.00
10XXXXXXXXXX1ZH Patna Special 55,37,38,690.00
10XXXXXXXXXX1ZE Patna Special 11,90,36,872.00
10XXXXXXXXXX2ZT Teghra 10,91,97,456.00

6. Unreconciled 
turnover in 
Table-9R of 
GSTR-9C

10XXXXXXXXXX1ZL Sitamarhi 1,13,43,100.00

7. ISD/ITC 
mismatch

10XXXXXXXXXX1ZA Darbhanga 14,58,023.63
10XXXXXXXXXX2Z2 Gaya 9,04,624.88
10XXXXXXXXXX2Z8 Muzaffarpur 

West
9,79,846.00

10XXXXXXXXXX1ZV Samastipur 9,21,771.88
10XXXXXXXXXX1ZV Siwan 8,17,292.00

8. Undischarged 
liability

10XXXXXXXXXX1Z7 Saran 6,66,48,214.00
10XXXXXXXXXX1ZD Muzaffarpur 

West
5,35,44,856.00

10XXXXXXXXXX1ZG Bhabhua 3,01,21,742.13
Total 48 cases 48,82,17,19,816.96
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Appendix 2.15
(Reference: Paragraph 2.3.7.4(A))

Scope limitation (Partial production of records)
(Amount in ₹)

Sl. No. Name of 
circle

GSTIN Particulars of records not made available

1. Aurangabad 10XXXXXXXXXX1ZV, 
10XXXXXXXXXX1ZJ

Assessment/scrutiny file, Internal audit report, 
auditors’ & directors’ report, trail balance, P&L 
account, Balance sheet with schedules pertaining 
to the GSTIN only, details of other expenses, misc. 
income, sundry debtors/ creditors, invoices/bills 
of supplies, receipt/payment vouchers, agreement, 
purchase order, Credit/debit note of selected 
months, no. of invoices, credit/ debit note, receipt/
payment vouchers issued during 2017-18.

2. Bhabhua 10XXXXXXXXXX1ZR,
10XXXXXXXXXX1ZI,
10XXXXXXXXXX1ZO

Auditors’ & Directors’ report, Trial balance, P&L 
account, Balance Sheet, Invoices/bills of supplies, 
Receipt/payment vouchers, agreement, purchase 
order, credit/debit note, Internal Audit Report, 
scrutiny/ assessment file.

3. Bhagalpur 10XXXXXXXXXX2Z4 Auditors report, Schedule of balance sheet and 
P&L account, trial balance/ ledger, invoices/bills 
of supplies, receipt/payment vouchers, agreement, 
purchase order, credit/debit note for the selected 
month.

4. Buxar 10XXXXXXXXXX1ZR, 
10XXXXXXXXXX2ZI

Internal audit report, auditors’/directors’ report, 
trial balance pertaining to the GSTIN only; sales 
invoices/bills of supplies and purchase invoices 
of selected months; purchase/contract agreement, 
credit/debit notes; details of ITC reversal; 
receipt of revenue, advance; other expenses, 
miscellaneous income, sundry debtors/creditors; 
details of exempted/nil/zero rated supplies with 
sample invoices, related party transactions, late 
fee, interest paid

5. Danapur 10XXXXXXXXXX1ZN, 
10XXXXXXXXXX1ZG

Auditors’ & Directors’ report, Trial balance, P&L 
account, Balance Sheet, Invoices/bills of supplies, 
Receipt/payment vouchers, agreement, purchase 
order, credit/debit note, Internal Audit Report, 
scrutiny/ assessment file.

6. Darbhanga 10XXXXXXXXXX1ZN Auditors report, Schedule of Balance sheet 
and P&L account, trial balance, Invoices/ Bills 
of supplies, Receipt and Payment vouchers, 
Agreement, Purchase Order, Credit/Debit note for 
selected months.

7. Forbesganj 10XXXXXXXXXX1ZR, 
10XXXXXXXXXX1Z5

Internal audit report, auditors & directors report, 
trial balance, P&L account, balance sheet with 
schedules, invoices/bills of supplies, receipt/
payment vouchers, agreement, purchase order, 
credit/debit note for selected months.
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Sl. No. Name of 
circle

GSTIN Particulars of records not made available

8. Gandhi 
Maidan

10XXXXXXXXXX1ZV, 
10XXXXXXXXXX1ZP

Auditors’ & Directors’ report, Trial balance, P&L 
account, Balance Sheet, Invoices/bills of supplies, 
Receipt/payment vouchers, agreement, purchase 
order, credit/debit note, Internal Audit Report, 
scrutiny/ assessment file.

9. Gaya 10XXXXXXXXXX3ZW, 
10XXXXXXXXXX1ZO, 
10XXXXXXXXXX1ZN, 
10XXXXXXXXXX1ZT

Auditors’ report, Directors’ report, Trial Balance, 
P&L account, Balance Sheet, Invoices/Bills of 
supplies, Receipt/ Payment vouchers, Agreement, 
Purchase Order, Credit/Debit note, Internal Audit 
Report

10. Jehanabad 10XXXXXXXXXX2ZT Internal audit report, Auditors’ & directors’ 
report, trial balance, P&L account, balance sheet 
pertaining to the GSTIN only; sales invoices/bills 
of supplies/purchase invoices of selected months, 
agreement, credit/debit notes; details of ITC 
reversal, receipt of revenue & advance; exempted/
nil/zero rated supplies with sample invoices; other 
expenses, misc. income, sundry debtors/creditors; 
related party transactions, late fee, interest paid

11. Kadamkuan 10XXXXXXXXXX1Z1, 
10XXXXXXXXXX2Z7, 
10XXXXXXXXXX1ZP, 
10XXXXXXXXXX1ZG

Auditors report, Schedule of Balance sheet and 
P&L account, trial balance/ ledger, Invoices/
Bills of supplies, Receipt and Payment vouchers, 
Agreement, Purchase Order, Credit and Debit note 
for the selected month.

12. Muzaffarpur 
West

10XXXXXXXXXX2ZE, 
10XXXXXXXXXX1ZX  

Auditors’ report, Directors’ report, Trial balance, 
Invoices/bills of supplies, Receipt/payment 
vouchers, credit/debit note for the month of 
selected months, agreement, purchase order.

13. Nawada 10XXXXXXXXXX1ZL, 
10XXXXXXXXXX1Z1

Assessment/Scrutiny file, Internal Audit Report, 
Auditors’ report, Directors’ report, Trail Balance, 
Invoices/Bills of supplies, Receipt/Payment 
vouchers, Agreement, Purchase Order, Credit/
Debit note for the selected month, no. of invoices, 
credit/ debit note, receipt/payment vouchers issued 
during 2017-18.

14. Patliputra 10XXXXXXXXXX1ZM, 
10XXXXXXXXXX1Z2, 
10XXXXXXXXXX1Z1, 
10XXXXXXXXXX1Z7, 
10XXXXXXXXXX1ZT, 
10XXXXXXXXXX2ZT, 
10XXXXXXXXXXA1Z, 
10XXXXXXXXXX1ZZ, 
10XXXXXXXXXX1ZK,
10XXXXXXXXXX1Z7, 
10XXXXXXXXXX1ZO

Auditors’ report, Directors’ report, Trial Balance, 
P&L account, Balance Sheet, Invoices/Bills of 
supplies, Receipt/Payment vouchers, Agreement, 
Purchase Order, Credit/Debit note, Internal Audit 
Report
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Sl. No. Name of 
circle

GSTIN Particulars of records not made available

15. Patna 
Central

10XXXXXXXXXX1Z3, 
10XXXXXXXXXX1Z2, 
10XXXXXXXXXX3ZU, 
10XXXXXXXXXX2ZD, 
10XXXXXXXXXX1Z6, 
10XXXXXXXXXX1ZS

Assessment/Scrutiny file, Internal audit report, 
Auditors’ report, Directors’ report, trail balance, 
P&L account, Balance Sheet with notes/schedules 
pertaining to the GSTIN only, Details of other 
expenses & miscellaneous income, Ledger of 
Sundry debtors & creditors, Invoices/Bills of 
supplies, Receipt/Payment vouchers, agreement, 
purchase Order, Credit/Debit note for selected 
months, no. of invoices, credit/debit note, receipt/
payment vouchers issued during 2017-18

16. Patna City 
East

10XXXXXXXXXX1ZP Auditors report, Schedule of Balance sheet and 
P&L account, trial balance/ledger, Invoices/
Bills of supplies, Receipt and Payment vouchers, 
Agreement, Purchase Order, Credit and Debit note 
for selected months

17. Patna North 10XXXXXXXXXX1ZR, 
10XXXXXXXXXX1ZJ, 
10XXXXXXXXXX1ZC

Auditors’ & directors’ report, trial balance, P&L 
account, balance sheet, sales invoice/bills of 
supplies, purchase invoice of selected months, 
purchase /contract agreement, credit/debit notes, 
details of ITC reversal; receipt of revenue, 
advance, exempted supplies with, other expenses, 
misc. income, sundry debtors/creditors, related 
party transactions, late fee, interest paid

18. Patna South 10XXXXXXXXXX1Z1 Auditors’ report, Directors’ report, Trial Balance, 
Invoices/Bills of supplies, Receipt/Payment 
vouchers, Agreement, Purchase Order, Credit/
Debit note, Internal Audit Report, scrutiny/
assessment file.

19. Patna 
Special

10XXXXXXXXXX1ZU, 
10XXXXXXXXXX1Z6, 
10XXXXXXXXXX1Z7, 
10XXXXXXXXXXB1Z, 
10XXXXXXXXXX1ZU, 
10XXXXXXXXXX1ZJ, 
10XXXXXXXXXX1ZJ, 
10XXXXXXXXXXD1Z, 
10XXXXXXXXXX9K1Z, 
10XXXXXXXXXX4ZJ  

Trial Balance  pertaining to the GSTIN, Sales 
Invoices/Bills of supplies of the selected months, 
Purchase Invoices of the selected  months, 
Purchase/ contract agreement, Credit/Debit notes, 
details of ITC reversal made, date-wise receipt of 
revenue including advance, details of exempted/ 
nil/ zero rated supplies with sample invoices, 
details of other/ miscellaneous income, Ledger of 
sundry debtors/creditors, details of related party 
transactions

20. Patna West 10XXXXXXXXXX1ZS Auditors report, Schedule of Balance sheet and 
P&L account, trial balance/ledger, Invoices/
Bills of supplies, Receipt and Payment vouchers, 
Agreement, Purchase Order, Credit and Debit note 
for selected months

21. Raxaul 10XXXXXXXXXX1ZC Auditor’s report, Director’s report, Trial Balance, 
P & L account, Balance sheet, internal audit report, 
assessment/scrutiny file, invoices/bill of supplies, 
receipt/ payment vouchers, credit/debit notes
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Sl. No. Name of 
circle

GSTIN Particulars of records not made available

22. Saharsa 10XXXXXXXXXX1ZG auditors report, balance sheet, P&L account 
along with notes/schedules, trail balance/ledger, 
Invoices/Bills of supplies, Receipt/Payment 
vouchers, Agreement, Purchase Order, Credit and 
Debit note for selected months

23. Saran 10XXXXXXXXXX1ZH Assessment/scrutiny file, audit file, trial balance, 
invoices/bill of supplies, receipt/ payment 
vouchers, credit/debit notes, purchase order, 
agreement

24. Sasaram 10XXXXXXXXXX1Z0, 
10XXXXXXXXXX1ZC, 
10XXXXXXXXXX1ZY, 
10XXXXXXXXXX2Z0, 
10XXXXXXXXXX1ZV, 
10XXXXXXXXXX1Z8

Auditors’ & directors’ report, trial balance, P&L 
account, balance sheet pertaining to the GSTIN 
only, sales invoices/bills of supplies and purchase 
invoices of selected months; purchase/contract 
agreement, credit/debit notes; details of ITC 
reversal, date-wise receipt of revenue including 
advance, exempted/nil/zero rated supplies with 
sample invoice, other expenses, misc. income, 
sundry debtors/creditors,  details of related party 
transactions

25. Shahabad 10XXXXXXXXXX1ZG, 
10XXXXXXXXXX1ZK, 
10XXXXXXXXXX2ZS 

Scrutiny/assessment file; internal audit report; 
auditors’ & directors’ report, trial balance, P&L 
account, balance sheet pertaining to the GSTIN 
only; sales invoices/bills of supplies, purchase 
invoices of selected months; purchase/ contract 
agreement, credit/debit notes; details of ITC 
reversal, receipt of revenue including advance; 
exempted /nil/zero rated supplies with sample 
invoices; other expenses, miscellaneous income, 
sundry debtors & creditors; details of related party 
transactions, late fee & interest paid

26. Sitamarhi 10XXXXXXXXXX1ZF Auditors report, Schedule of Balance sheet and 
P&L account, trial balance/ledger, Invoices/
Bills of supplies, Receipt and Payment vouchers, 
Agreement, Purchase Order, Credit and Debit note 
for selected months

27. Supaul 10XXXXXXXXXX1ZO, 
10XXXXXXXXXX1ZM  

Auditors’ & Directors’ report, Invoices/Bills of 
supplies, Receipt & Payment vouchers, agreement, 
purchase order, Credit/Debit note for selected 
months. 

28. Siwan 10XXXXXXXXXX1ZK Internal audit report; Auditors’ report, directors’ 
report, trial balance pertaining to GSTIN only; 
sales invoices/bills of supplies, purchase invoices 
of selected months, purchase/contract agreement, 
details of receipt of revenue including advance; 
other expenses, misc. income, sundry debtors/ 
creditors; related party transactions

29. Teghra 10XXXXXXXXXX2ZG Invoices/Bills of supplies, Receipt/ Payment 
vouchers, Agreements, Purchase Order, Credit 
and Debit note for the selected months.
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Appendix 2.16
(Reference: Paragraph 2.3.7.4(A)(I)(a))

Non-payment of interest by taxpayers
(Amount in ₹)

Sl. 
No.

GSTIN Name of circle Amount of tax 
deposited in 

cash

Range of 
delay (in 

days)

Interest due

1 10XXXXXXXXXX1Z7 Patliputra 1,41,73,868.00 900 63,78,240.60
2 10XXXXXXXXXXZW Patliputra 1,50,99,747.00 1 to 22 1,17,513.00
3 10XXXXXXXXXX1Z7 Patliputra 4,45,246.00 86 to 283 26,263.00
4 10XXXXXXXXXX1ZK Patliputra 72,41,192.00 1 to 72 76,354.00
5 10XXXXXXXXXX1Z1 Patliputra 27,22,452.00 29 38,935.00
6 10XXXXXXXXXX1ZO Gaya 63,77,348.00 59 to 182 2,95,185.00
7 10XXXXXXXXXX1ZR Bhabhua 2,35,07,052.00 14 to 62 5,89,625.00
8 10XXXXXXXXXX1ZG Danapur 7,38,312.00 55 20,025.45
9 10XXXXXXXXXX1Z3 Muzaffarpur 

East
2,99,62,691.00 1 to 123 7,97,612.00

10 10XXXXXXXXXXZE Muzaffarpur 
West

64,88,390.00 3 to 238 6,45,140.00

11 10XXXXXXXXXX1ZG Kadamkuan 5,39,901.00 82 to 137 30,377.00
12 10XXXXXXXXXX1ZV Aurangabad 2,10,41,551.00 344 35,69,569.00
13 10XXXXXXXXXX1ZJ Aurangabad 58,64,279.00 82 to 235 4,26,017.00
14 10XXXXXXXXXX1Z5 Forbesganj 13,77,343.00 87 to 222 1,47,513.00
15 10XXXXXXXXXX1ZF Sitamarhi 7,50,706.00 57 to 140 33,572.00
16 10XXXXXXXXXX1ZO Supaul 2,49,930.00 138 to 232 28,066.00
17 10XXXXXXXXXX1ZO Patna North 13,58,646.00 34 to 123 47,828.00
18 10XXXXXXXXXX1ZJ Patna North 2,12,85,626.00 17 1,12,437.00
19 10XXXXXXXXXX1ZU Patna Special 72,00,935.00 686 24,36,086.00
20 10XXXXXXXXXX2ZI Buxar 2,59,40,735.00 390 to 1,060 95,70,520.00
21 10XXXXXXXXXX1ZK Shahabad 28,02,451.00 361 to 511 6,34,352.00
22 10XXXXXXXXXX1ZK Siwan 1,08,86,708.00 23 to 49 1,31,805.00

Total 20,60,55,109.00 1 to 1,060 2,61,53,035.05
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APPENDIX 2.17
(Reference: Paragraph 2.3.7.4(A)(II)(a))

Mismatch of Input Tax Credit as per supplier’s details with Input Tax Credit 
availed by taxpayers

(Amount in ₹)
Sl. 
No.

GSTIN Name of 
circle

ITC availed 
through GSTR-

3B/9

ITC available as 
per GSTR-2A

Excess claim of 
ITC*

1 2 3 4 5 6 (4-5)
1 10XXXXXXXXXX1ZM Patliputra 21,36,34,529.06 11,41,43,064.50 9,94,91,464.56
2 10XXXXXXXXXX1ZT Patliputra 4,33,70,322.74 51,84,523.84 3,81,85,798.90
3 10XXXXXXXXXX2ZT Patliputra 5,20,94,221.76 4,04,34,586.58 1,16,59,635.18
4 10XXXXXXXXXX1Z7 Patliputra 5,46,43,140.00 5,45,69,545.00 73,595.00
5 10XXXXXXXXXX1ZK Patliputra 14,92,09,914.65 14,76,37,290.00 15,72,624.65
6 10XXXXXXXXXX1ZN Gaya 1,03,42,422.00 79,30,874.53 24,11,547.47
7 10XXXXXXXXXX1ZO Gaya 42,58,393.59 10,62,598.48 31,95,795.11
8 10XXXXXXXXXX1ZR Bhabhua 14,80,10,813.00 12,10,68,978.85 2,69,41,834.15
9 10XXXXXXXXXX1ZI Bhabhua 13,68,604.82 62,528.02 13,06,076.80
10 10XXXXXXXXXX1ZV Gandhi 

Maidan
39,39,636.51 26,13,388.48 13,26,248.03

11 10XXXXXXXXXX1ZN Danapur 1,01,20,91,356.00 91,17,80,245.10 10,03,11,110.90
12 10XXXXXXXXXX1ZG Danapur 2,22,43,058.74 2,03,45,895.13 18,97,163.61
13 10XXXXXXXXXX1Z1 Patna South 64,33,302.00 54,10,207.27 10,23,094.73
14 10XXXXXXXXXX1Z3 Muzaffarpur 

East
18,56,35,082.22 17,50,73,243.54 1,05,61,838.68

15 10XXXXXXXXXX1ZZ Muzaffarpur 
East

43,90,940.00 32,61,178.81 11,29,761.19

16 10XXXXXXXXXX2ZE Muzaffarpur 
West

31,06,94,713.22 29,39,23,768.63 1,67,70,944.59

17 10XXXXXXXXXX1ZW Motihari 61,40,770.00 33,18,226.34 28,22,543.66
18 10XXXXXXXXXX1ZH Saran 65,03,860.00 64,95,776.63 8,083.37
19 10XXXXXXXXXX1ZV Aurangabad 82,54,264.55 63,83,285.61 18,70,978.94
20 10XXXXXXXXXX1ZJ Aurangabad 1,06,11,349.57 99,82,113.72 6,29,235.85
21 10XXXXXXXXXX1ZR Forbesganj 2,43,37,693.00 1,93,18,892.00 50,18,801.00
22 10XXXXXXXXXX1Z5 Forbesganj 2,14,21,297.60 1,64,36,132.19 49,85,165.41
23 10XXXXXXXXXX2Z7 Kadamkuan 1,17,29,435.66 7,80,635.69 1,09,48,799.97
24 10XXXXXXXXXX1ZS Patna 

Central
29,99,22,369.41 14,39,98,202.00 15,59,24,167.41

25 10XXXXXXXXXX1Z2 Patna 
Central

24,39,413.76 23,14,824.06 1,24,589.70

26 10XXXXXXXXXX1ZP Patna City 
East

49,94,680.61 47,65,698.00 2,28,982.61

27 10XXXXXXXXXX1Z0 Samastipur 1,82,34,592.70 1,09,02,829.00 73,31,763.70
28 10XXXXXXXXXX1ZF Sitamarhi 1,93,41,672.62 1,82,91,863.00 10,49,809.62
29 10XXXXXXXXXX1ZC Sasaram 29,99,138.36 16,37,665.32 13,61,473.04
30 10XXXXXXXXXX1ZO Sasaram 76,084.00 15,830.72 60,253.28
31 10XXXXXXXXXX1Z8 Sasaram 15,27,996.00 1,46,612.00 13,81,384.00
32 10XXXXXXXXXX1ZK Shahabad 81,98,048.03 56,96,911.54 25,01,136.49
33 10XXXXXXXXXX1ZR Patna 

Special
3,21,17,927.89 20,35,326.32 3,00,82,601.57
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Sl. 
No.

GSTIN Name of 
circle

ITC availed 
through GSTR-

3B/9

ITC available as 
per GSTR-2A

Excess claim of 
ITC*

1 2 3 4 5 6 (4-5)
34 10XXXXXXXXXX1ZE Patna 

Special
12,07,06,379.00 9,75,47,007.16 2,31,59,371.84

35 10XXXXXXXXXX4ZJ Patna 
Special

2,44,28,761.16 2,15,77,283.56 28,51,477.60

36 10XXXXXXXXXX1ZJ Patna 
Special

16,04,22,339.74 14,29,62,926.38 1,74,59,413.36

37 10XXXXXXXXXX1Z6 Patna 
Special

1,48,77,640.00 1,30,43,283.20 18,34,356.80

38 10XXXXXXXXXX1ZJ Patna 
Special

90,81,158.92 64,75,991.53 26,05,167.39

39 10XXXXXXXXXX1ZU Patna 
Special

4,60,58,924.00 3,83,44,617.83 77,14,306.17

40 10XXXXXXXXXX1ZU Patna 
Special

32,38,326.86 11,76,642.38 20,61,684.48

41 10XXXXXXXXXX1ZY Patna North 1,37,81,597.00 1,11,73,805.54 26,07,791.46
42 10XXXXXXXXXX1ZO Patna North 10,88,159.00 8,79,910.30 2,08,248.70
43 10XXXXXXXXXX1ZF Gopalganj 63,59,350.30 32,60,827.28 9,70,825.02**
44 10XXXXXXXXXX1ZD Begusarai 25,84,153.64 25,31,506.00 52,647.64

Total 3,10,38,37,833.69 2,49,59,96,542.06 60,57,13,593.62
*	 ITC availed = Table-6B + Table-8C - Table-7H of GSTR-9; in cases where GSTR-9 not filed ITC 

availed= Table-4(A)5 - Table-4(B)2 of GSTR-3B
**	 In this case, the actual excess claim of ITC was ₹32,60,827.28, the taxpayer had deposited ₹21,27,698 

at the instance of audit. Hence, only ₹ 9,70,825.02 has been taken as excess ITC.
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APPENDIX 2.18
(Reference: Paragraph 2.3.7.4(A)(II)(b))

Unreconciled Input Tax Credit between annual return and audited financial 
statement

(Amount in ₹)
Sl.
No.

GSTIN Name of 
circle

ITC claimed in 
annual return

ITC availed 
as per audited 

financial 
statement

Unreconciled 
ITC

Column 
of 

GSTR-
9C

1 2 3 4 5 6 (4-5) 8

1 10XXXXXXXXXX1ZM Patliputra 21,36,34,529.06 14,40,04,347.53 6,96,30,181.53 12F
2 10XXXXXXXXXX1ZK Patliputra 15,67,52,351.65 15,61,22,497.00 6,29,854.65 12F
3 10XXXXXXXXXX1ZG Danapur 2,17,68,250.00 2,17,59,155.00 9,095.00 12F
4 10XXXXXXXXXX1ZX Muzaffarpur 

West
8,79,490.00 -3,92,79,125.00 4,01,58,615.00 12F

Total 39,30,34,620.71 28,26,06,874.53 11,04,27,746.18
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APPENDIX 2.19
(Reference: Paragraph 2.3.7.4(A)(II)(c))

Mismatch of Input Tax Credit in GSTR-3B than declared in annual return  
(Amount in ₹)

Sl.
No.

GSTIN Name of circle Table-6I of 
GSTR9

Table-6A of 
GSTR9

Amount  
(Table- 6J of 

GSTR-9)
1 10XXXXXXXXXX1ZT Patliputra 4,38,48,239.70 4,39,18,533.50 70,293.80
2 10XXXXXXXXXX1ZN Gaya 1,03,42,422.37 1,04,92,550.44 1,50,128.07
3 10XXXXXXXXXX1ZO Bhabhua 0 5,880.00 5,880.00

4 10XXXXXXXXXX1ZP Gandhi Maidan 34,23,716.04 45,25,846.00 11,02,129.96
5 10XXXXXXXXXX1ZN Danapur 84,75,35,337.00 84,94,97,391.00 19,62,054.00
6 10XXXXXXXXXX2ZG Teghra 30,22,349.00 38,01,453.65 7,79,104.65
7 10XXXXXXXXXX1Z6 Patna Central 8,56,354.93 11,99,788.00 3,43,443.07
8 10XXXXXXXXXX1ZN Darbhanga 20,21,693.20 9,96,157.20 10,25,536.00

Total 91,10,50,112.24 91,44,37,599.79 54,38,569.55
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APPENDIX 2.20 (A)
(Reference: Paragraph 2.3.7.4(A)(II)(d))

Non/short payment of tax and discrepancy between Input Tax Credit  availed 
and payment made under Reverse Charge 

(Amount in ₹)
Sl. 
No.

GSTIN Name of 
the circle

ITC availed under 
RCM as per GSTR- 

3B/GSTR-9

ITC paid under RCM 
as per GSTR- 3B/

GSTR-9

Difference

1 2 3 4 5 6 (4 – 5)
1 10XXXXXXXXXX1ZR Patna North 20,83,796.00 0.00 20,83,796.00
2 10XXXXXXXXXX1ZC Patna North 11,36,943.00 0.00 11,36,943.00
3 10XXXXXXXXXX1ZU Patna 

Special
1,69,01,468.00 3,63,838.00 1,65,37,630.00

Total 2,01,22,207.00 3,63,838.00 1,97,58,369.00
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APPENDIX 2.20 (B)
(Reference: Paragraph 2.3.7.4(A) (II)(d))

Non/short payment of tax and discrepancy between Input Tax Credit availed and 
payment made under Reverse Charge 

(Amount in ₹)
Sl. 
No.

GSTIN Name of 
the circle

Description of 
service under RCM

Value of supply Tax not/short paid 
(rate of tax  

five per cent)
1 10XXXXXXXXXX1Z0 Sasaram Goods Transport 2,65,17,061.00 13,25,853.00
2 10XXXXXXXXXX2ZT Jehanabad Goods Transport 5,09,204.00 25,460.00
3 10XXXXXXXXXX1ZB Hajipur Goods Transport 9,56,118.00 47,806.00

Total 2,79,82,383.00 13,99,119.00
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APPENDIX 2.21
(Reference: Paragraph 2.3.7.4(A)(III)(a))

Short admittance of tax liability in GSTR-9/3B as compared to GSTR-1
(Amount in ₹)

Sl.
No.

GSTIN Name of 
circle

Tax liability as 
per GSTR-1

Tax liability as 
per GSTR-9/ 

GSTR-3B

Short 
admittance of 
tax liability

1 2 3 4 5 6 (4 – 5)
1 10XXXXXXXXXX1Z7 Patliputra 86,31,442.86 52,26,770.86 34,04,672.00
2 10XXXXXXXXXX1ZP Gandhi 

Maidan
32,16,541.13 25,14,380.28 7,02,160.85

3 10XXXXXXXXXX1Z3 Muzaffarpur 
East

20,93,54,838.29 20,92,38,119.28 1,16,719.01

4 10XXXXXXXXXX3ZU Patna Central 1,10,35,157.72 1,06,36,183.70 3,98,974.02
5 10XXXXXXXXXX1ZG Kadamkuan 1,07,27,623.80 1,02,44,516.50 4,83,107.30
6 10XXXXXXXXXX1ZR Forbesganj 1,92,88,406.10 1,63,03,698.00 29,84,708.10
7 10XXXXXXXXXX1ZY Sasaram 3,62,267.00 2,00,129.28 1,62,137.72
8 10XXXXXXXXXX1ZC Patna North 35,47,482.66 28,50,402.00 6,97,080.66

Total 26,61,63,759.56 25,72,14,204.90 89,49,559.66
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APPENDIX 2.22
(Reference: Paragraph 2.3.7.4(A)(III)(b))

Short payment of tax
 (Amount in ₹)

Sl.
No.

GST Index Number 
(GSTIN)

Name of circle Tax liability as 
per GSTR-9/9C

Tax paid as per 
GSTR-9  

(Table-9 and 14)

Short payment 
of tax

1 2 3 4 5 6 (4-5)
1 10XXXXXXXXXX1ZW Patliputra 23,12,67,838.00 22,70,84,921.00 41,82,917.00
2 10XXXXXXXXXX1ZN Gaya 97,76,648.01 97,37,345.00 39,303.01
3 10XXXXXXXXXX1ZO Gaya 1,74,88,369.08 1,37,98,006.00 36,90,363.08
4 10XXXXXXXXXX1ZI Bhabhua 13,30,449.00 26,768.00 13,03,681.00
5 10XXXXXXXXXX1Z1 Patna South 64,25,494.92 49,41,318.00 14,84,176.92
6 10XXXXXXXXXX2ZE Muzaffarpur West 32,71,92,536.77 31,46,08,882.00 1,25,83,654.77
7 10XXXXXXXXXX1ZW Motihari 29,79,936.90 3,34,294.00 26,45,642.90
8 10XXXXXXXXXX1ZN Darbhanga 43,85,734.88 5,44,110.00 38,41,624.88
9 10XXXXXXXXXX1Z6 Patna Central 49,50,000.00 0.00 49,50,000.00
10 10XXXXXXXXXX2Z7 Kadamkuan 1,54,73,877.40 70,61,240.00 84,12,637.40
11 10XXXXXXXXXX1ZP Kadamkuan 32,81,618.00 12,50,000.00 20,31,618.00
12 10XXXXXXXXXX1ZG Saharsa 45,27,722.54 43,87,442.00 1,40,280.54
13 10XXXXXXXXXX1Z0 Samastipur 2,71,74,427.20 2,62,93,427.00 8,81,000.20
14 10XXXXXXXXXX1ZC Sasaram 36,90,994.27 26,38,620.00 10,52,374.27
15 10XXXXXXXXXX1ZK Shahabad 1,39,68,236.00 70,11,646.00 69,56,590.00
16 10XXXXXXXXXX1ZG Shahabad 98,80,336.00 30,84,192.00 67,96,144.00
17 10XXXXXXXXXX1ZA Biharsharif 16,72,116.00 10,82,240.00 5,89,876.00
18 10XXXXXXXXXX1ZK Siwan 3,68,80,767.62 2,63,50,404.00 1,05,30,363.62
19 10XXXXXXXXXX1ZF Gopalganj 30,68,968.00 30,27,301.00 41,667.00

 Total 72,54,16,074.59 65,32,62,161.00 7,21,53,914.59
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Appendices

Appendix 6.3
(Reference: Paragraph 6.10.2)

Details of significant comments issued  
(during October 2021 to July 2022)  

on financial statements of State PSUs covered in this Report
A	 Comments of Profitability

Sl. 
No.

Name of the PSU Comments

1 Patna Metro Rail 
Corporation 
(2019-20)

	The Company didn’t include ₹ 0.48 crore as outstanding 
rent for the year 2019-20. This resulted in understatement of 
‘Other Administrative Expenses’ and ‘losses’ to the tune of 
₹ 0.48 crore each.

2 Bihar State 
Educational 
Infrastructure 
Development 
Corporation Limited
(2019-20)

	Due to non-adherence of the GoB guidelines on centage 
income, an amount of ₹ 1.79 crore of centage income 
was not accounted for the year 2019-20. This resulted in 
understatement of Revenue from Operations (Centage 
Income) and Current Assets for the year 2019-20 by 
₹ 1.79 crore (₹ 89.70 crore × 0.02) each.

3 Bihar State Power 
Transmission 
Company Limited
(2019-20)

	The Company accounted a sum of ₹ 1.12 crore as supervision 
charge received, ₹  4.26 crore as supervision charge to be 
received and ₹  17.00 crore as other transmission charges 
received for seven works under deposit head from various 
agencies which were not completed till March 2020. Hence, 
these amounts should not be recognized as income up to 
completion of work. This has resulted into overstatement 
of profit by ₹ 22.39 crore, understatement of current liabilities 
by ₹  18.13 crore  and overstatement of current assets by 
₹ 4.26 crore.

	The Company’s policy states that “Income from sale of scrap 
is accounted for on the basis of actual realization.” An amount 
of ₹ 3.86 crore as sale of scrap which was made during the 
year 2018-19 and revenue from sale of scrap was realized on 
25 March 2019 which was accounted during the financial year 
2019-20. This has resulted into overstatement of profit for the 
year and understatement of opening balance of other equity by 
₹ 3.87 crore each.

	The Company didn’t account for an amount of ₹ 0.95 crore 
as depreciation on the assets for the year 2019-20. This has 
resulted into overstatement of profit as well as fixed assets and 
understatement of depreciation and amortisation expenses by 
₹ 0.95 crore each.

4 Patna Metro Rail 
Corporation 
(2020-21)

	The Company didn’t book the interest of ₹ 0.22 crore for the 
month of March 2021. This has resulted in understatement of 
‘accrued interest’ and ‘other income’ by ₹ 0.22 crore each.

	The Company didn’t book ₹ 0.51 crore as outstanding rent for 
the year 2020-21. This resulted in understatement of ‘Other 
Administrative Expenses’ and overstatement of ‘profit’ by 
₹ 0.51 crore each.
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Sl. 
No.

Name of the PSU Comments

	The Company accounted ₹ 1.02 crore viz. Employee benefit 
expenses of ₹ 0.02 crore, Outsourcing Staff expenses of 
₹ 0.81 crore, Consultancy Charges of ₹  0.06 crore and 
Advertisement expenses of ₹ 0.13 Crore. Since the Company 
has no running business activities, therefore, the above 
expenses should be capitalised and booked as Capital work in 
progress under Patna Metro Projects. However, the same was 
booked under expenditure. Thus, violating the provision of 
para 16 & 17 of Ind AS 16. This has resulted in understatement 
of ‘Profit’ and ‘CWIP’ by ₹ 1.02 Crore each.

	The Earnings Per Share (Basic and diluted) of the Company 
is ₹ 2.82 only as against ₹ 6,636.09 disclosed in the Profit 
and Loss Account. Thus, the disclosure of Earnings Per Share 
(Basic and diluted) on the face of P&L is deficient to that 
extent.

B	 Comments on Financial Position

Sl. 
No.

Name of the SPSE Comments

1 Bihar State 
Educational 
Infrastructure 
Development 
Corporation Limited
(2019-20)

	 Due to non-adherence of the GoB guidelines on centage 
income, an amount of ₹ 18.83 crore of centage income on 
projects executed during the period 25.01.2016 to 31.03.2019 
had not been accounted for in FY 2019-20. This resulted in 
understatement of Reserve and Surplus and Current Assets 
for the year 2019-20 by ₹ 18.83 crore each.

	 Non-accountal of bills amounting to ₹ 3.45 crore received 
during the period 2019-20 on accrual basis, resulted in 
understatement of Work-in-Progress by ₹ 3.69 crore, Trade 
Payable by ₹ 3.45 crore and centage income by ₹ 0.24 crore.

2 Bihar State Power 
Transmission 
Company Limited
(2019-20)

	 The Company didn’t account for an amount of ₹ 152.91 crore 
for which the project was done during 2019-20. This resulted 
into understatement of CWIP and current liabilities to the 
tune of ₹ 152.91 crore each.

	 The Company didn’t provision a sum of ₹ 35.38 crore on 
account of BSEB restructuring balance. Non-provisioning of 
the same has resulted in overstatement of current assets and 
profit to the tune of ₹ 35.38 crore each.

	 The Company didn’t provision a sum of ₹ 4.62 crore as 
Materials/Consumables in Transit and ₹ 0.07 crore as 
other stock. Non-provisioning of the same has resulted 
in overstatement of inventories and profit to the tune of 
₹ 4.69 crore each.

	 The Company didn’t provision a sum of ₹ 31.32 crore 
towards liabilities for capital supplies/capital works. Non-
provision of the same has resulted in overstatement of Other 
Current Liabilities and understatement of profit to the tune of 
₹ 31.32 crore each.
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Sl. 
No.

Name of the SPSE Comments

3 Patna Metro Rail 
Corporation
(2020-21)

	The Company wrongly accounted mobilization fee of 
₹ 27.04 crore as CWIP instead of ₹ 8.10 Crore. This resulted in 
overstatement of ‘Capital work in progress’ and understatement 
of ‘Loans and Advances’ to the tune of ₹ 18.94 crore.

	The Company wrongly accounted for ₹ 4.93 crore as Interest 
fund receivable from DMRCL under “Loan & Advances’ 
instead of “Other Financial Assets”. This resulted in 
overstatement of “Loans & advances” and understatement of 
“Other Financial Assets” by ₹ 4.93 crore each.
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Appendix 7.1
(Reference: Paragraph 7.1)

Details of incorporation and status of non-working PSUs
Sl. 
No.

Name of the 
Department Name of the company Date of 

incorporation Present status

Non-Working PSUs covered in this Report

1.

Industries 
Department

Bihar State Industrial 
Development Corporation 
Limited (BSIDCL)*

05.11.1960

Liquidation  procedure 
pending, due to non-
bifurcation of assets 
and liabilities between 
Bihar and Jharkhand

2. Bihar Paper Mills Limited 
(BPML)* 08.07.1977 Winding up process 

is pending.
3. Bihar Scooters Limited (BSL)* 19.01.1978

4.

Bihar State Pharmaceuticals 
& Chemicals Development 
Corporation Limited 
(BSPCDCL)*

22.02.1978

State Government 
has decided to take 
back the winding 
up petition from the 
court

5. Bihar Insecticide Limited (BIL)* 27.02.1983
6. Magadh Mineral Limited (MML)* 22.11.1984

7. Bihar Maize Products Limited 
(BMPL)* 02.09.1982

8. Bihar Drugs and Chemicals 
Limited (BD&CL)* 12.08.1983

9. Bihar State Glazed Tiles & 
Ceramics Limited (BSGT&CL)* 02.04.1984

10. Vishwamitra Paper Industries 
Limited (VPIL)* 18.06.1983

11. Jhanjharpur Paper Industries 
Limited (JPIL)* 27.02.1982

12. Bihar State Textiles Corporation 
Limited (BSTCL)* 21.02.1978

13.
Bihar State Handloom and 
Handicrafts Corporation Limited 
(BSH&HCL)*

21.05.1974

14.
Environment, 

Forest and 
Climate Change

Bihar State Forest Development 
Corp. Limited (BSFDCL)* 10.02.1975

Liquidation procedure 
pending, due to 
non-bifurcation of 
assets and liabilities 
between Bihar and 
Jharkhand 

15. Bihar Solvent & Chemicals 
Limited (BS&CL)* Aug - 1979

16. Bihar State Tannin Extract Limited 
(BSTEL) * 27-01-1984

17. Information 
Technology 
Department

Beltron Mining System Limited 
(BMSL)* 30-01-1986

18. Beltron Video System Limited 
(BVSL)* 19-09-1984



177

Appendices

Sl. 
No.

Name of the 
Department Name of the company Date of 

incorporation Present status

19.

Water Resources 
Department

Scada Agro Business Company 
Limited (SABCO) # 21-04-1993

Application made to 
ROC, for strike-off, 
was pending

20.
Scada Agro Business and 
Industries Company Aurangabad 
Limited (SABCO, Aurangabad)#

30-12-1993

21.
Scada Agro Business and 
Industries Company Dehri Limited 
(SABCO, Dehri)#

30-12-1993

22.
Scada Agro Business and 
Industries Company Mohania 
Limited (SABCO, Mohania)#

30-12-1993

Non-Working PSUs not covered in this Report

23.

Industries 
Department

Bihar State Export Corporation 
Limited (BSECL)* 29.12.1974

Under Liquidation

24. Bihar State Finished Leather 
Limited (BSFLL)$ 20.4.1982

25.
Bihar State Leather Industries 
Development Corporation Limited 
(BSLIDCL)*

23.03.1974

26. Bihar State Small Industries 
Corporation Limited (BSSICL)* 29.10.1961

27. Kumardhubi Metal Casting & 
Engineering Limited (KMC&E)$ 25.10.1983

28. Synthetic Resins (Eastern) Limited 
(SREL) $ 14.12.1982

State Government 
has decided to take 
back the winding up 
petition from court

29.
Information 
Technology 
Department

Beltron Informatics Limited 
(Bn.IL)* 01.03.1988

Liquidation procedure 
pending, due to 
non-bifurcation of 
assets and liabilities 
between Bihar and 
Jharkhand

30.

Water Resources 
Department

Bihar State Construction 
Corporation Limited (BSCCL)* 22.08.1974

Under process with 
Company Law 
tribunal

31.
Scada Agro Business & Industries 
Company, Khagaul Limited 
(SABCO, Khagaul)#

30.12.1993 Application made to 
ROC for strike off

32. Department of 
Mines & Geology

Bihar State Mineral Development 
Corp. Limited (BSMDCL)¥ 12.06.1972 No Action taken by 

the Government

33.
Department of 

Agriculture

Bihar State Agro Industries 
Development Corp. Limited 
(BSAIDCL)*

28.04.1966 Application made to 
ROC for strike off

34. Bihar State Fruits & Vegetables 
Dev.  Corp. Ltd (BSF&VDCL)* 08.10.1980 Winding up process 

is pending.
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Sl. 
No.

Name of the 
Department Name of the company Date of 

incorporation Present status

35. Department of 
Animal & Fish 

Resources

Bihar Rajya Matsya Vikas Nigam 
Limited (BRMVNL) ¥ 28.03.1980 No Action taken by 

the Government

36. Bihar State Dairy Corporation 
Limited (BSDCL) $ 13.03.1972 Winding up process 

is pending.

37.
Department of 

Minor Irrigation

Bihar Hill Area Lift Irrigation 
Corporation Limited (BHALCo)¥ 03.06.1975

No Action taken by 
the Government

38. Bihar State Water Development 
Corp. Limited (BSWDCL)¥ 12.04.1973

39. Department of 
Panchayati Raj

Bihar Panchayati Raj Finance 
Corporation Limited (BPRFCL)* 20.04.1974 Winding up process 

is pending.

40.
Department 
of Sugarcane 

Industries

Bihar State Sugar Corporation 
Limited (BSSCL)* 26.12.1974

State Government 
has decided to take 
back the winding up 
petition from court

*	 GoB decided (2003) to wind up these 27 PSUs and directed the respective administrative departments to take 
steps for winding-up, in accordance with the provisions of the Companies Act, 1956.

#  	 In respect of these five PSUs under the control of SCADA, Patna, closure was approved in the year 2000.
$	 As per information submitted by the PSUs, decisions w.r.t. winding-up of these four PSUs were taken in earlier 

years.
¥	 The State Government had not taken decision w.r.t. winding up / revival of four PSU.
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(Reference: Paragraph 7.5)

Financial position of the sampled non-working PSUs
(₹ in crore)

Sl. 
No. Company

Accounts 
finalised 

up to

Year in 
which 

accounts 
finalised

Paid-up 
capital

Long- 
term 
loans

Accumulated 
profit (+) /

loss(-)

Budgetary 
support 

during 2017-
18 to 2021-
22  (up to 

August 2022)
1 2 3 4 5 6 7 8

1.
Bihar State Industrial 
Development 
Corporation Limited  

2010-11 _ 14.04 363.77 (-)266.73 20.00

2. Bihar Paper Mills 
Limited 1985-86 1997-98 1.56 0.00 (-)0.31 0.00

3. Bihar Scooters 
Limited - - 0.00 6.09  - 0.00

4.

Bihar State 
Pharmaceuticals 
& Chemicals 
Development 
Corporation Limited 

1985-86 1992-93 3.62 4.25 (-)0.74 46.64

5. Bihar Insecticide 
Limited 1986-87 1991-92 0.57 0.00 (-)1.03 0.00

6. Magadh Mineral 
Limited 1983-84 -- 0.00 0.00   0.00

7. Bihar Maize Products 
Limited 1983-84 1987-88 0.67 0.00 (-)0.06 0.00

8. Bihar Drugs and 
Chemicals Limited 1985-86 1991-92 0.94 1.28 (-)0.16 0.00

9.
Bihar State Glazed 
Tiles & Ceramics 
Limited 

1985-86 1997-98 0.16 0.00 (-)0.51 0.00

10. Vishwamitra Paper 
Industies Limited 1984-85 1988-89 0.40 0.00 (-)0.01 0.00

11. Jhanjharpur Paper 
Industries Limited 1985-86 1991-92 0.42 0.00 (-)0.02 0.00

12. Bihar State Textiles 
Corporation Limited 1987-88 1995-96 4.98 2.27 (-)0.32 4.25

13.
Bihar State Handloom 
and Handicrafts 
Corporation Limited 

1983-84 1996-97 6.28 1.16 (-)0.44 56.01

14.
Bihar State Forest 
Development Corp. 
Limited

2001-02 2020-21 2.29 - (-) 0.32 3.13

15. Bihar Solvent & 
Chemicals Limited 1986-87 1995-96 0.66 - -0.32 0.00

16. Bihar State Tannin 
Extract Limited 1988-89 1993-94 1.03 - (-) 0.67 0.00

17. Beltron Mining 
System Limited 1990-91 2017-18 1.32 (-) 0.49 -

18. Beltron Video System 
Limited 1989-90 2016-17 3.06 - (-) 0.22 -

19. Scada Agro Business 
Company Limited 2014-15 2016-17 0.05 - - -
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Sl. 
No. Company

Accounts 
finalised 

up to

Year in 
which 

accounts 
finalised

Paid-up 
capital

Long- 
term 
loans

Accumulated 
profit (+) /

loss(-)

Budgetary 
support 

during 2017-
18 to 2021-
22  (up to 

August 2022)
1 2 3 4 5 6 7 8

20.

Scada Agro Business 
and Industries 
Company Limited, 
Aurangabad

- - - - - -

21.

Scada Agro Business 
and Industries 
Company Limited, 
Dehri

- - - - - -

22.

Scada Agro Business 
and Industries 
Company Limited, 
Mohania

- - - - - -

Grand Total 42.05 378.82 (-)272.35 130.03
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Appendix 7.4
(Reference: Paragraph 7.6.2)

Arrears of accounts of the sampled non-working PSUs (as of September 2022)

Sl. 
No.

Name of the 
Department Name of the company

Period for which 
accounts were in 

arrears

Number of 
accounts in 

arrears
1.

Industries

Bihar Drugs & Chemicals Limited 1986-87 to 2021-22 36
2. Bihar Insecticides Limited 1987-88 to 2021-22 35
3. Bihar Maize Products Limited 1984-85 to 2021-22 38
4. Bihar Paper Mills Limited  1986-87 to 2021-22 36
5. Bihar Scooters Limited 1977-78 to 2021-22 45

6. Bihar State Glazed Tiles & Ceramics 
Limited 1986-87 to 2021-22 36

7. Bihar State Handloom & Handicrafts 
Corp. Limited  1984-85 to 2021-22 38

8. Bihar State Industrial Development 
Corp. Limited 2011-12 to 2021-22 11

9.
Bihar State Pharmaceuticals & 
Chemical Development Corporation 
Limited 

1986-87 to 2021-22 36

10.
Bihar State Textile Corporation 
Limited 

1988-89 to 2021-22 34

11. Jhanjharpur Paper Industries Limited 1986-87 to 2021-22 36
12. Magadh Minerals Limited 1984-85 to 2021-22 38

13.
Vishwamitra Paper Industries 
Limited 

1985-86 to 2021-22 37

14.
Environment 
Forest & 
Climate Change

Bihar Solvent & Chemicals Limited 1987-88 to 2021-22 35

15. Bihar State Forest Development 
Corp. Limited 2003-04 to 2021-22 19

16. Bihar State Tannin Extract Limited 1989-90 to 2021-22 33
17. Information 

Technology
Beltron Mining System Limited 1991-92 to 2021-22 31

18. Beltron Video System Limited 1990-91 to 2021-22 32

19.

Water 
Resources

Scada Agro Business Company 
Limited

2015-16 to 2021-22 07

20. Scada Agro Business and industries 
Company Aurangabad Limited 1993-94 to 2021-22 29

21. Scada Agro Business and Industries 
Company Dehri Limited 1993-94 to 2021-22 29

22. Scada Agro Business and Industries 
Company Mohania Limited 1993-94 to 2021-22 29



186

Compliance Audit Report for the year ended 31 March 2022

Appendix 7.5
(Reference: Paragraph 7.6.3)

Details of the liabilities in regard to salaries/ pension etc. of non-working PSUs
(₹ in crore)

Sl. 
No. Company Outstanding 

liabilities 
Budgetary 

support

Payment 
made to 

employees, in 
light of court 

orders

Remaining 
liabilities

1 2 3 4 5 6 (3-5)
1 BSIDCL 211.38 20.00 11.92 199.46
2 BPML 00.00 00.00 00.00 00.00
3 BSHHCL 56.01 56.01 42.07 16.56
4 BSTCL 04.25 04.25 02.16 02.09
5 BSL 04.82 00.00 00.00 04.82
6 BMSL 04.64 00.00 00.00 04.64
7 BVSL 13.80 00.00 00.00 13.80

8 SCADA and its three 
subsidiary PSUs 00.00 00.00 00.00 00.00

9 BSFDCL 50.00 00.87 00.68 46.87
10 BSCL 06.13 00.00 00.00 06.13
11 BSTEL 03.03 00.00 00.00 03.03
12 BSPCDCL 45.023 46.64 36.02 09.00

Total liabilities 399.08 127.77 92.85 306.40

3	 Includes outstanding liabilities of BSPCDCL and its seven subsidiary PSUs.
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Appendix 7.6
(Reference: Paragraphs 7.6.4 and 7.6.5)

Details of Assets
(A)	 Fixed assets, viz. land, buildings and plant & machinery, as per the valuation 

/ latest available finalised / internal accounts
(₹ in crore)

Sl. 
No. Name of the unit

Total 
land 

(in acres)

Total 
value of 

land4

Total value 
of plant & 
machinery

Total 
value of 

land 

Total value 
of plant & 
machinery

1. Units of BSIDCL Based on the rate of 
industrial area land Based on the circle rate

High Tension Insulator Factory 
Samlog (Namkum), Jharkhand

135.15 161.13 0.67 892.80 0.67
Malleable Cast Iron Foundry  
Samlong
(Namkum), Jharkhand
SwarnrekahWatch Factory
Samlog (Namkum), Jharkhand
Electrical Equipment Factory, 
Haratu, Jharkhand 94.44 43.38 02.41 230.64 02.42

Bihar State Super Phosphate 
Factory, Sindri, Jharkhand 78.21 10.23 0.45 35.51 0.45

Bihar Spun  
Silk Mills, Bahadurpur, 
Bhagalpur

15.00 108.75 0.58 120.00 0.58

2. Bihar State Textiles Corporation 
Limited -- -- -- -- 0.67

Total 322.80 323.49 4.11 1,278.95 4.79
Subsidiary of BSIDCL

3. Bihar Paper Mills Limited, 
Saharsa 48.09 19.24 0.39 96.18 0.39

4. Bihar Scooter Limited, Fatuha* -- -- -- -- --
Total 48.09 19.24 0.39 96.18 0.39

*	 Bihar Scooters Limited’s assets were taken back by BIADA (2008) for ₹ 1.06 crore.
	 Details of the assets of BSPCDCL and its subsidiaries were not furnished.

4	 In the light of GoB OM No. 2146 dated 24.05.2018 (Para-IV) and GoJ OM No. 15 dated 03.01.2019: Combined 
Party for Inspection & Valuation at Secretary level, Industry Department (Ref: P/189- V-III).
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(B)	 Fixed Assets, as per the Accounts/Internal Audit Report
 (₹ in crore)

Sl. 
No.

Name of the 
company

Land/
lease land 

Building Plant & 
machinery Remarks

1
Bihar State Forest 
Development 
Corporation Limited

0.0005 0.39 0.024

As per the Statutory Auditor’s report for the 
year ended 31st March 2002. However, the 
SA report had stated that the corporation 
had neither provided its fixed assets register, 
nor any physical verification report, for 
verification.

2 Bihar State Solvent 
Chemical Limited 0.02 0.50 0.21

As per the Internal Audit Report for the year 
2002-03. However, the SA report had stated 
that the corporation had neither provided 
its fixed assets register, nor any physical 
verification report, for verification.

3 Bihar State Tannin 
Extract Limited 0.03 0.61 0.76

As per the Internal Audit Report for the year 
2001-02. However, the SA report had stated 
that the corporation had neither provided 
its fixed assets register, nor any physical 
verification report, for verification.

4
Beltron Mining 
System Limited 
(BMSL)

0.02 0.06 0.05

Internal Audit Report: 2003-04. The 
Internal Audit report had stated that no 
fixed assets register was maintained and no 
physical verification report was provided. 
Hence, the internal auditor had been unable 
to comment on the excess/shortage. Further, 
the last statutory audit had been conducted 
for the year 1990-91.

5 Beltron Video System 
Limited 0.10 0.38 0.03

Internal Audit Report: 2017-18.  It was 
stated that no fixed assets register had been 
maintained and  no physical verification 
report had been furnished. 

6

Scada Agro Business 
Company Limited, 
Patna

Nil Nil Nil
Internal Audit Report: 2020-21 & Statutory 
Auditor’s report for the year 2014-15.

7

Scada Agro Business 
and Industries 
Company Aurangabad 
Limited

N.A N.A N.A

No accounts have been prepared since 
inception.

8

Scada Agro Business 
and Industries 
Company Dehri 
Limited

N.A N.A N.A

9

Scada Agro Business 
and Industries 
Company Mohania 
Limited

N.A N.A N.A

10

Bihar State Handloom 
and Handicrafts 
Development 
Corporation Ltd.

Nil Nil Nil 44 kathas5 of land, at three locations, was 
transferred to BIADA.

5	 A unit of land measurement in Bihar, which is equal to 1,361 sq feet.
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Appendix 8.1
(Reference: Paragraph 8.1.1)

Projects under the Patna Smart City Mission
(₹ in crore)

Sl. No. Project Estimated cost 
1 Potable water supply 32.95
2 Smart solution for water supply 10.44
3 Recycled water supply 34.00
4 Solar rooftop on Government Buildings 99.92
5 Sewerage network in Area-Based Development (ABD) area 51.90
6 Sanitation: Public toilets (with bio-digesters) 2.00
7 E-toilets 4.50
8 Redevelopment of railway station area 433.00

9 Bankipur Bihar State Road Development Corporation (BSRTC) 
Traffic and Transit Management Centre (TTMC) 175.00

10 Intermediate Public Transport (IPT) Stands 9.00
11 Rejuvenation of Birchand Patel Marg (Model Path) 31.25
12 Smart road network (16 KM) 240.30
13 E-rickshaws 10.00
14 E-buses 10.00
15 Foot Over Bridges for pedestrians 50.00
16 Smart bus stops 0.50
17 On-Street parking 0.40
18 Intelligent Traffic Management System (ITMS) 16.90
19 Public transport 20.00
20 Jan Seva Kendra 17.50
21 Laying of Piped Gas Network (for LPG) 33.00
22 International Convention Centre 490.00
23 Urban Incubation centre (Ushmaayan) 10.00
24 Riparian Wetland development 26.92
25 Development of Mandiri Nala 65.20
26 Harding park 55.63
27 Adalatganj lake Redevelopment 15.80
28 Rooftop farming on residential buildings 22.50
29 Innovative 3 D paintings 5.63
30 Uniform Glow sign Boards in MauryaLok complex 0.66
31 Megasize screen for cultural event at Gandhi Maidan 5.00
32 Integrated Command and Control Centre (ICCC) data centre 89.60
33 Light  Emitting  Diode (LED) street lighting 20.00
34 Slum-free Area-Based Development (ABD) 123.34
35 Education & Child  Development 0.85
36 Health & Hygiene 0.07
37 Skill Development Centre 1.00
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Sl. No. Project Estimated cost 
38 Upgradation of Rain Basera 0.16
39 Project Annapurna 1.00
40 Social Awareness Campaign 25.00
41 Multi-Utility Smart poles (55 Kms) 148.50
42 Underground Utility Ducts 63.10
43 Public Wi-Fi Hotspots 33.00
44 Intelligent Solid Waste Management (SWM) 13.28

Capital Expenditure (CAPEX) 2,498.80
Operational Expenditure (OPEX) 277.37
Total 2,776.17
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Appendix 8.2
(Reference: Paragraph 8.1.7.1)

29 dropped Projects (under the Patna Smart City Mission)
Sl. 
No. Project Estimated cost  

(₹ in crore) Remarks

1 Potable water supply 32.95 --
2 Smart solution for water supply 10.44 Project was 

already being 
carried out by 
Bihar Urban 
Infrastructure 
Development 
Corporation 
Limited)

3 Recycled water supply 34.00

4 Sewerage network in ABD area 51.90 --

5 Sanitation: Public toilets 
(with bio-digesters) 2.00 --

6 Redevelopment of Railway Station Area 433.00 Cancelled in 
August 2019

7
Bankipur Bihar State Road Development 
Corporation (BSRTC) Traffic and Transit 
Management Centre (TTMC)

175.00
Being undertaken 
by the Tourism 
Department

8 E-Rickshaws 10.00 --
9 Smart Bus stops 0.50 --
10 On-Street parking 0.40 --
11 Riparian Wetland development 26.92 -- 

12 Harding park 55.63 Already taken up 
by the State Govt.

13 Rooftop farming on Residential Buildings 22.50 Not required

14 Uniform Glow sign Boards in Maurya Lok 
complex 0.66 Already taken up 

by PMC

15 Slum free Area Based Development 
(ABD) 123.34 --

16 Education and child Development 0.85

Was to be done 
with consultation 
with the Bihar 
State Educational 
Infrastructure 
Development 
Corporation 
Limited

17 Health and Hygiene 0.07
Not included in 
the revised AA 
(November 2022)

18 Skill Development Centre 1.00

To be executed 
by National 
Urban 
Livelihoods 
Mission (NULM)
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Sl. 
No. Project Estimated cost  

(₹ in crore) Remarks

19 Upgradation of Rain Basera 0.16 --
20 Project Annapurna 1.00 -

21 International Convention Centre 490.00

Already 
constructed by 
the Building 
Construction 
Department 
(BCD). GoB.

22 Urban Incubation centre (Ushmaayan) 10.00 --
23 Multi-utility Smart poles (55 Kms) 148.50 --
24 Underground Utility Duct 63.10 --
25 Laying of Piped Gas Network (for LPG) 33.00 --
26 Public wifi Hotspots 33.00 --

27 Light Emitting Diode (LED) street 
lighting 20.00 --

28 Intelligent Traffic Management System 
(ITMS) 16.90 --

29 Public Transport 20.00 --
Total 1,816.82
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Appendix 8.3
(Reference: Paragraph 8.1.7.1)

29 revised projects, with costs, under the Patna Smart City Mission
(₹ in crore)

Sl. 
No. Name of project

Budget/ 
Administrative 

approval
(October 2017)

Revised
Administrative 

approval*
(November 2022)

Expenditure 
incurred till 
August 2022

Status of the project
(as on August 2022)

Old Projects
1 E-toilets 4.50 4.49 0.66 Under progress

2 Intermediate Public 
Transport (IPT) stands 9.00 2.75 2.68 Physically completed 

(Final Bill under process)

3
Rejuvenation of 
Birchand Patel Marg 
(Model Path)

31.25 5.25 5.22 Completed

4 Smart Road Network 240.30 1.66 0.00

High Power Steering 
Committee stayed (May 
2020) and the project is 
under reconsideration.

5 E-Buses* 10.00 10.00 5.00 Under progress

6 Footover Bridge for 
pedestrians 50.00 4.98 0.00

Technical Approval/
Technical Sanction is 
awaited from Bihar 
Urban Infrastructure 
Development Corporation

7 Development of 
Mandiri Nala 65.20 95.98 4.97 Under progress

8 Adalatganj lake 
Redevelopment 15.80 13.41 9.29 Completed

9
Solar Rooftop 
on Government 
Buildings

99.92 3.86 3.18 Under progress

10 Innovative 3 D wall 
painting 5.63 5.63 0.54 Under progress

11
Mega size Screen 
for cultural Events at 
Gandhi Maidan

5.00 6.98 6.63 Completed

12 Social awareness 
Campaign 25.00 17.00 13.23

Work of making paintings 
at the walls has been 
completed. 

13 Integrated Command 
and Control Centre 89.60 178.24

48.36 
(Data Centre) 

14.21
 (Construction 

of ICCC 
Building) 

Under progress (although 
it was to be completed in 
June 2020). Administrative 
Approval was granted for 
Integrated Command and 
Control Centre as a whole. 
However, the work order 
was issued separately for 
establishment of Data 
Centre and construction 
of its building. Further, 
remaining ₹ 110 crore 
were to be funded by the 
Home Department, GoB.
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Sl. 
No. Name of project

Budget/ 
Administrative 

approval
(October 2017)

Revised
Administrative 

approval*
(November 2022)

Expenditure 
incurred till 
August 2022

Status of the project
(as on August 2022)

14 Jan Seva Kendra* 17.50 17.50 7.10 Under progress.

15
Intelligent Solid 
Waste Management 
(SWM)

13.28 13.33 6.32 Physically completed 
(Final Bill under process).

Total (A) 681.98 381.06 127.39

New Projects

1
Construction of Multi Modal Hub G+2 at 
Bakri Bazar near GPO Golambur under 
Redevelopment of Railway station area 

66.81 0.00
Revised AA is to be 
obtained due to revision 
of plan 

2

Construction of Road over Bridge and 
approach between Multi Level Car 
Parking behind Buddha Smriti Park and 
existing Patna Junction flyover

17.66 0.00 Administrative Approval 
awaited from UDHD

3 Construction of 440 m subway under 
Redevelopment of Railway station area 72.82 0.00 In progress

4 Development of MLCP at Maurya Lok 
Complex 26.29 0.00 --

5
Development of road Joining Birchand 
Patel path with Nehru road via existing 
Mazar

1.98 1.60 Completed

6

Development of street scaping and 
landscape upgradation along Nehru Marg 
from Patel Bhawan to Dakbangalow 
Chauraha as Smart Road

35.00 0.00 --

7 River Front Development near Ganga 
Path 52.81 0.00 --

8
Beautification of Gandhi Maidan as 
public place including illumination of 
surrounding buildings

7.26 0.00 Agreement entered into 
with a company

9 Development of Bakarganj Nala 26.98 0.00 AA awaited from UDHD

10 Development of Surpentine Nala 59.57 0.00 AA awaited from UDHD

11
Development of Storm Water Drainage 
system in ABD area including last mile 
connectivity

84.69 0.00 TA awaited from 
BUIDCO

12 Face lifting of SK Memorial premises 2.88 0.00
NOC awaited from Sri 
Krishna Smarak Vikas 
Samiti

13 Infrastructure development of schools in 
area-based development area 4.79 3.52 In progress
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Sl. 
No. Name of project

Budget/ 
Administrative 

approval
(October 2017)

Revised
Administrative 

approval*
(November 2022)

Expenditure 
incurred till 
August 2022

Status of the project
(as on August 2022)

14 Development of crematorium at Bans 
Ghat 89.40 0.00 AA awaited from UDHD

Total (B) 548.94 0.00

(C) Administrative and Office Expenses 
(A&OE) 50.00 0.00

Grand Total (A+B+C) 980.00 132.51

*	 Costs of projects mentioned against Sl. No. 5 and 14 (old projects), have not been revised.
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Appendix 8.4
(Reference: Paragraph 8.1.9)

Expenditure incurred on projects under the Patna Smart City Mission  
(as of August 2022)

(₹ in crore)
Sl. 
No. Project Estimated 

cost
Agreement 

value
Actual 

payment Status

1 Megasize screen for cultural 
event at Gandhi Maidan 5.00 6.98 6.63 Completed

2 Rejuvenation of Birchand 
Patel Marg (Model Path) 31.25 5.25 5.22 Completed

3 Adalatganj lake 
redevelopment 15.80 10.63 9.29 Completed

4 Intelligent Solid Waste 
Management 13.28 13.21 6.32 

Physically completed 
(Final Bill under 
process)

5 Intermediate Public Transport 
(IPT) stands 9.00 2.65 2.68 

Physically completed 
(Final Bill under 
process)

6

Rejuvenation of Birchand 
Patel Marg with Nehru road 
via existing Mazar (Org Agr.-
1.81)

1.98  1.77 1.60
Physically completed 
(Final Bill under 
process)

7

Social awareness campaign
(Various Work orders issued 
to various agencies, for the 
social awareness Campaign 
mainly Madhubani 
Paintings)

25.00 13.23 13.23
Work of making paintings 
on the walls has been 
Completed. 

8 E-Toilets 4.34 4.34 0.66 Under progress
9 E-Buses 10.00 10.00 5.00 Under progress

10 Development of Mandiri 
Nala 67.11 67.11 4.97 Under progress

11 Solar rooftops on Government 
buildings 3.80 3.80 3.18 Under progress

12 Innovative 3D Wall 
Paintings 4.95 4.94 0.54 Under progress

13

Infrastructure Development of 
schools in ABD area (through 
Bihar State Educational 
Infrastructure Development 
Corporation Limited)

4.22 4.22 3.52 Under progress

14

ICCC - Data Centre 230.47 221.49 48.36 Under progress.
Construction of Integrated 
Command and Control 
Centre-cum-Patna Smart City 
Limited Building

15.97 15.98 14.21 
Physically completed 
(Final Bill under 
process).

15 Jan Seva Kendras 17.50 17.50 7.10 In progress
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Sl. 
No. Project Estimated 

cost
Agreement 

value
Actual 

payment Status

16

Construction of 440 
metre Subway under 
Redevelopment of Railway 
Station Area through Bihar 
Rajya Pul Nirman Nigam 
Limited

68.85 68.85 0.00  In progress

17 Beautification of Gandhi 
Maidan 10.71 10.49 0.00 Agreement entered into 

with a company

18 Smart Road Network 240.30 0.00 0.00
HPSC has stayed (May 
2020) and the project is 
under reconsideration.

19 Footover Bridge for 
pedestrians 50.00 0.00 0.00 TA/TS awaited from 

BUIDCO
Total 132.51
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Glossary of 
Abbreviations





Glossary of Abbreviations

Part A: Revenue Sector
Abbreviation Full form

AIG Assistant Inspectors General
BGST, 2017 Bihar Goods and Services Tax Act, 2017
BMVT Act, 1994 Bihar Motor Vehicles Taxation Act, 1994 
BTEG Bihar Tax on entry of goods
CBIC Central board of Indirect Taxes and Customs
CGST Central GST
CMV Rules, 1989 Central Motor Vehicles Rules, 1989
CST Commissioner of State Tax
CTD Commercial Taxes Department
DCST/ACST Deputy Commissioners of State Tax /Assistant Commissioners 

of State Tax
DIG Deputy Inspectors General
DLAO District Land Acquisition Officer
DSRs District Sub-Registrars
DTOs District Transport Officers
ECL Electronic Credit Ledger
GST Goods and Services Tax
GSTR Goods and Services Tax Returns
GTO Gross Turnover
IGR Inspector General, Registration
IS Act, 1899 Indian Stamp  Act, 1899
ISD Input Service Distributor
ITC Input Tax Credit
JCST Joint Commissioners of State Tax
LGV light goods vehicle
MGNREGA Mahatma Gandhi National Rural Employment Guarantee Act
MIS Management Information System
MoRTH Ministry of Road Transport and Highways
MV Act, 1988 Motor Vehicles  Act, 1988
MVIs Motor Vehicle Inspectors
NCLT National Company Law Tribunal
NOC No Objection Certificate
OTT One Time Tax
PAN Permanent Account Number
POs Programme Officers
RCM Reverse Charge Mechanism
RDD Rural Development Department
RF Registration Fee
RFCTLARR Act, 
2013

The Right to Fair Compensation and Transparency in Land 
Acquisition, Rehabilitation and Resettlement  Act, 2013
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RTAs Regional Transport Authorities 
SCN Show Cause Notice
SD Stamp Duty
SOP Standard Operating Procedure
SSCA Subject Specific Compliance Audit
SSOID Single Signed On User ID
STC State Transport Commissioner
TCS Tax collection at source
TDS Tax deducted at source
UTGST Union Territory GST
VAT Value added Tax

Part B: Public Sector Undertakings
Abbreviations Full form

A & OE Administrative and Office Expenses
AC Apex Committee
AGM Annual General Meeting
ATN Action Taken Note
BELTRON Bihar State Electronics Development Corporation Limited
BERC Bihar Electricity Regulatory Commission
BIADA Bihar Industrial Area Development Authority
BMSICL Bihar Medical Services and Infrastructure Corporation 

Limited
BMSL Beltron Mining System Limited
BoD Board of Directors
BPML Bihar Paper Mills Limited
BREDA Bihar Renewable Energy Development Agency
BSCL Bihar Solvent and Chemicals Limited
BSEDCL Bihar State Electronics Development Corporation Limited
BSFDCL Bihar State Forest Development Corporation Limited
BSHHDCL Bihar State Handloom and Handicrafts Development 

Corporation Limited
BSIDCL Bihar State Industrial Development Corporation Limited
BSL Bihar Scooters Limited
BSNL Bharat Sanchar Nigam Limited
BSPCDCL Bihar State Pharmaceuticals and Chemical Development 

Corporation Limited
BSTCL Bihar State Textiles Corporation Limited
BSTEL Bihar State Tannin Extract Limited
BVSL Beltron Video System Limited
CEO Chief Executive Officer
CERC Central Electricity Regulatory Commission
COPU Committee on Public Undertakings
CSS Centrally Sponsored Scheme
DISCOMs Distribution Companies
DPRs Detailed Project Reports
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DSM Deviation Settlement Mechanism
ERP Enterprise Resource Planning
FY Financial Year
GCRTSPPs Grid Connected Rooftop Solar Power Plants
GoB Government of Bihar
HPSC High Power Steering Committee
ICCC Integrated Command and Control Centre
ICT Information and Communication Technology
IRCTC Indian Railways Catering and Tourism Corporation
IT Information Technology
ITRs Income Tax Returns
JIADA Jharkhand Industrial Area Development Authority
JSK Jan Seva Kendra
LoA Letters of Award
MCA Ministry of Corporate Affairs
MoHUA Ministry of Housing & Urban Affairs
MoP Ministry of Power
MoU Memorandum of Understanding
NBPDCL North Bihar Power Distribution Company Limited
OEM Original Equipment Manufacturer
PDMC Project Design Management Consultant
PGCIL Power Grid Corporation of India Limited
PPPs Public Private Partnership
PSCL Patna Smart City Limited
PSDF Power System Development Fund
PSUs Public Sector Undertakings
QCBS Quality and Cost Based Selection
RCD Road Construction Department
RFP Request for Proposal
RoC Registrar of Companies
ROE Return on Equity
SABCO SCADA Agro Business Company Limited
SAR Statutory Auditor’s Report
SBPDCL South Bihar Power Distribution Company Limited
SCADA Sone Command Area Development Agency
SCM Smart Cities Mission
SCP Smart City Proposal
SPSUs State Public Sector Undertakings
SPV Special Purpose Vehicle
SSCA Subject Specific Compliance Audit 
TDS Tax Deducted at Source
UCs Utilization Certificates
UD& HD Urban Development & Housing Department
ULB Urban Local Body
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