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Overview 

1. Overview of Government companies and Statutory corporations 

As on 31 March 2008, the State had 63 Public Sector Undertakings (PSUs) 
comprising 60 Government companies and three Statutory corporations.  
Of these, 29 Government companies and three Statutory corporations were 
working and the remaining 31 were non-working Government companies. In 
addition, there were three companies under the purview of Section 619-B of 
the Companies Act, 1956 as on 31 March 2008. Of these two companies were 
non-working. 

(Paragraphs 1.1 and 1.36) 

The total investment in working PSUs decreased from Rs. 9,398.67 crore as 
on 31 March 2007 to Rs. 8,124.56 crore as on 31 March 2008. The total 
investment in non-working PSUs decreased from Rs. 154.71 crore as on  
31 March 2007 to Rs. 140.69 crore as on 31 March 2008. 

(Paragraphs 1.2 and 1.15) 

The budgetary support in the form of capital, loans, grants and subsidy 
disbursed to the working PSUs decreased from Rs. 283.38 crore in 2006-07 to 
Rs. 142.03 crore in 2007-08. As on 31 March 2008, guarantees of  
Rs. 1,633.23 crore were outstanding against nine working Government 
companies and one Statutory corporation. 

(Paragraph 1.6) 

The accounts of 27 working Government companies and two Statutory 
corporations were in arrears for periods ranging from one to seven years as on 
30 September 2008. The accounts of 11 defunct non-working Government 
companies were in arrears for periods ranging from one to 37 years as on  
30 September 2008. Only two working Government companies and one 
Statutory corporation finalised their accounts for the year 2007-08 by 
September 2008. 

(Paragraphs 1.7 and 1.19) 

According to the latest finalised accounts, 19 working PSUs (16 Government 
companies and three Statutory corporations) earned aggregate profit of  
Rs. 1,317.75 crore. Against this, 11 working Government companies incurred 
aggregate loss of Rs. 35.81 crore. Of the loss incurring working Government 
companies, eight companies had accumulated losses amounting to  
Rs. 263.34 crore which exceeded their paid-up capital of Rs. 33.97 crore. 

(Paragraphs 1.8 and 1.10) 
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2. Performance reviews relating to Government companies 

Performance reviews relating to ‘Production, Inventory and Cash 
Management’ by Orissa Mining Corporation Limited, ‘Production and Sale 
of Pig Iron’ by IDCOL Kalinga Iron Works Limited, ‘Recovery of loans’ 
by Industrial Promotion and Investment Corporation of Orissa Limited, 
‘Implementation of State Excise Policy and Trading in India Made Foreign 
Liquor, Beer and Country Spirit’ by Orissa State Beverages Corporation 
Limited and IT review on ‘Implementation of Enterprise Resource Planning 
System’ of Orissa Power Generation Corporation Limited were conducted 
and some of the main findings are as follows: 

Production, Inventory and Cash Management by Orissa Mining 
Corporation Limited 

Though Orissa Mining Corporation Limited was in existence for more than 50 
years it could explore only 63 per cent of the total mines area leased to it by 
the State Government. It failed to achieve the targeted production during 
2003-08 in spite of fixation of low target, due to shortfall in production by 
contractors which resulted in loss of contribution. Improper inventory 
management system of the Company resulted in non-disposal and shortage of 
ores as well as increase in slow moving and non-moving store items. There 
was delay in repayment of loans leading to extra expenditure.  

Some of the important points noticed are as under: 

• Failure of the Company to install a new chrome ore beneficiation plant 
to process low grade chrome ore of 9.86 lakh MT to chrome 
concentrate deprived it and the Government of India the opportunity to 
earn additional revenue of Rs. 555.81 crore and export duty of  
Rs. 90.55 crore respectively. 

• Increase in target of production without evolving corresponding 
marketing strategies led to accumulation of stock of 22.54 lakh MT 
valued at Rs. 71.53 crore resulting in blockage of funds of Rs. 41.59 crore. 

• Repayment of loan in deviation from the terms and conditions resulted 
in extra expenditure of Rs. 22.44 crore. 

(Chapter 2.1) 

Production and Sale of Pig Iron by IDCOL Kalinga Iron Works Limited 

IDCOL Kalinga Iron Works Limited had four low shaft Blast Furnaces to 
produce pig iron. Though the Company undertook modernisation of the Blast 
Furnaces to increase the production capacity, it could not be augmented due to 
mismatch in related infrastructure facilities. The Company failed to take 
timely action on the recommendations of the consultant to enhance the 
productivity. It also neither analysed nor took remedial measure to arrest the 
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production of low grade material. There was also lack of planning in 
procurement of coke, a major raw material, leading to avoidable expenditure. 

Some of the important points noticed are as under: 

• Despite investment of Rs. 22.56 crore on capacity enhancement in 
modernisation scheme, the production remained far below the 
augmented capacity. Due to shortfall in production, the Company 
sustained loss of contribution of Rs. 45.75 crore during 2003-08 and 
also could not avail sales tax benefit of Rs. 6.51 crore. 

• The Company sustained loss of Rs. 50.62 crore due to consumption of 
coke in excess of the norm. 

• The Company sustained loss of Rs. 21.68 crore during 2003-08 on 
account of processing loss, higher generation of scrap and lower grade 
output. 

• Due to unplanned procurement of coke and uneconomical conversion 
of coal, the Company sustained loss of Rs. 19.55 crore. 

(Chapter 2.2) 

Recovery of loans by Industrial Promotion and Investment Corporation of 
Orissa Limited 

The performance of Industrial Promotion and Investment Corporation of 
Orissa Limited with regard to recovery of loans was found to be not effective 
since targets for recovery could not be achieved in spite of fixing low targets 
to net realisable demand. Improper monitoring of defaulting units resulted in 
non-recovery of overdues which contributed to increase in non-performing 
assets. There was shortfall in realisation of dues due to delay in seizure and 
disposal of securities and non-realisation of shortfall amount due to non-filing 
and delay in filing of suits as per relevant sections of the State Financial 
Corporations Act, 1951. 

Some of the important points noticed are as under: 

• Inadequate monitoring of defaulting borrowers resulted in non-
recovery of overdues of Rs. 51.96 crore from 32 defaulting units. 

• One Time Settlement schemes finalised by the Company were neither 
consistent with the RBI guidelines nor in the best interest of the 
Company which resulted in settlement of dues, foregoing  
Rs. 18.75 crore in 23 cases. 

• The Company failed to take timely action for seizure and disposal 
under Section 29 of the SFCs Act as a result of which dues amounting 
to Rs. 143.39 crore relating to 106 units remained unrealised. 
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• The Company failed to file suits under Section 31 of the SFCs Act for 
realisation of shortfall amount of Rs. 49.59 crore which arose due to 
seizure and sale of assets from 54 units under Section 29 of the SFCs 
Act. 

(Chapter 2.3) 

Implementation of State Excise Policy and Trading in India Made Foreign 
Liquor, Beer and Country Spirit by Orissa State Beverages Corporation 
Limited 

Orissa State Beverages Corporation Limited, holding the exclusive right and 
privilege, was to control the wholesale trade and distribution of IMFL, Beer 
and Country Spirit in the State. The Company was thus responsible for 
implementing the state excise policies to the extent applicable to it. It failed to 
achieve the excise revenue target set for it by the Government. The 
Company’s performance also suffered from delayed formulation of export 
policy and inappropriate fixation of price of beverages causing loss to 
Government. The belated as well as inappropriate fixing of maximum retail 
price for beverages provided the retailers undue benefit. 

Some of the important points noticed are as under: 

• Non-consideration of entry tax and non/delayed enhancement of offer 
prices resulted in short-realisation of Rs. 3.98 crore towards 
Government revenue and the Company’s margin. 

• Inappropriate determination of MRP resulted in undue favour of  
Rs. 36 crore to the retailers. 

• Application of inappropriate lower slabs for excise duty in the fixation 
of issue prices resulted in short-realisation of Company’s margin of  
Rs. 0.42 lakh and Government revenue of Rs. 3.50 crore. 

• Lack of co-ordination between the Company and the Government as 
well as absence of policy for export of beverages resulted in loss of  
Rs. 2.83 crore towards Government revenue and the Company’s 
margin. 

(Chapter 2.4) 

Implementation of Enterprise Resource Planning System of Orissa Power 
Generation Corporation Limited 

The computerisation of different activities of the Company suffered from 
improper business mapping and codification which were vital for assuring 
effectiveness of the system. The system did not have adequate logical access 
control especially due to deficient number of user licenses which led to lack of 
accountability on part of the users. As a result, the system remained with 
deficient data without serving as a reliable Management Information System.  
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Some of the important points noticed are as under: 

• The system had not been designed properly resulting in generation of 
conflicting data. 

• Inadequate input and validation controls resulted in lack of data 
integrity and incorrect MIS. 

• The Company did not explore the utilisation of the facilities though 
available in the system. 

(Chapter 2.5) 

3. Transaction audit observations 

Transaction audit observations included in this Report highlight deficiencies in 
the management of PSUs which resulted in serious financial implications. The 
irregularities pointed out are broadly of the following nature: 

Loss of revenue of Rs. 30.52 crore in six cases due to irregularities in award 
of work, injudicious decision to sell ore, non-realisation of rent, short 
recovery of supervision charges, sale of high grade minerals as low grade and 
improper loading coupled with ineffective supervision. 

(Paragraphs 3.1, 3.7, 3.10, 3.12, 3.18 and 3.20) 

Undue favour of Rs. 8.95 crore was extended to contractors and client in five 
cases due to non-imposition of liquidated damages, upward revision of rate of 
transportation, non-availing cheaper loan, non-realisation of supervision 
charges and non-recovery of holding charges from Custom Millers. 

(Paragraphs 3.3, 3.8, 3.11, 3.13 and 3.16) 

Avoidable expenditure of Rs. 14.47 crore in three cases towards guarantee 
commission, payment of compensation and payment of water cess. 

(Paragraphs 3.2, 3.6 and 3.14) 

Excess reimbursement/non-realisation of service tax and interest in two cases 
resulted in loss of Rs. 3.35 crore and in one case Rs. 0.50 crore was recovered 
at the instances of audit. 

(Paragraphs 3.4, 3.9 and 3.19) 

Investment of funds in violation of guidelines of Government and inadequate 
documentation and post disbursement follow-up in two cases resulted in non-
realisation of Rs. 5.08 crore. 

(Paragraphs 3.15 and 3.17) 
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Idle investment of funds in one case resulted in loss of interest of  
Rs. 44.71 lakh besides cost overrun of Rs. 91 lakh. 

(Paragraph 3.5) 

Gist of some of the important audit observations is given below: 

Failure of Orissa Hydro Power Corporation Limited to award the work to 
the Original Equipment Manufacturers as per Government directive led to 
avoidable loss of Rs. 21.06 crore besides laxity in recovery of liquidated 
damages of Rs. 48.43 lakh from Bharat Heavy Electricals Limited. 

(Paragraph 3.1) 

Failure of Orissa Hydro Power Corporation Limited to reduce the 
Government guarantee against the loan repaid from time to time would result 
in avoidable expenditure of Rs. 7.46 crore towards Guarantee Commission. 

(Paragraph 3.2) 

Failure of the Management of Orissa Hydro Power Corporation Limited to 
impose liquidated damages timely resulted in non-realisation of Rs. 5.46 crore. 

(Paragraph 3.3) 

Injudicious decision of Industrial Development Corporation of Orissa 
Limited to sell low grade chrome ore without beneficiation despite 
availability of plant capacity deprived the Company of additional revenue of 
Rs. 5.40 crore. 

(Paragraph 3.7) 

Delay in payment of service tax and failure to claim service tax along with 
supervision charges from the clients by Orissa Power Transmission 
Corporation Limited resulted in avoidable payment of interest of  
Rs. 0.40 crore and non-recovery of service tax of Rs. 1.54 crore. 

(Paragraph 3.9) 

Investment of funds in violation of the guidelines of the Government and lack 
of effective pursuance by Orissa Rural Housing and Development 
Corporation Limited resulted in non-realisation of Rs. 2.63 crore. 

(Paragraph 3.15) 




