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CHAPTER V: INTEGRATED AUDIT OF 
GOVERNMENT DEPARTMENTS  

 
AGRICULTURE DEPARTMENT 

 
5.1  Integrated Audit of Agriculture Department 
 

Agriculture Department plays a vital role in the socio-economic development 
of a State. The main objectives of the Department are to minimise the gap 
between the requirement and production of foodgrains and other crops, 
provide food security, improve the economic conditions of the people by 
augmentation of agricultural production through expansion of cultivable 
area and use of improved agricultural inputs and training. A review of the 
functioning of the Department brought out the following main points:  
 
Highlights 
 
There were persistent savings ranging between 36 and 57 per cent during 
2003-08 on Capital Account indicating poor implementation of capital 
programmes. 

(Paragraph 5.1.7.1) 
 

Twenty eight DDOs had accumulated cash balance of Rs.25.86 crore in 
their Bank Accounts pertaining mainly to various schemes and 
programmes. 

(Paragraph 5.1.7.2) 
 

During 2003-04 to 2007-08 the distribution of certified seeds fell short by 
two to 40 per cent in oil seeds, 40 to 67 per cent in hybrid paddy seeds and 
64 to 82 per cent in pulses. 

(Paragraph 5.1.8.5) 
 

The coverage area under cultivation of paddy, oil seeds and pulses fell 
short of target in all the five years during 2003-08. 

(Paragraph 5.1.8.6) 
 
5.1.1 Introduction 
 
Agriculture Department plays a vital role in the socio economic development 
of a State. The main objectives of the Department are to minimise the gap 
between the requirement and production of foodgrains and ensure food 
security and improvement of economic condition of the people. To achieve 
these objectives, the Department implements various State Plan Schemes, 
Centrally Sponsored Schemes (CSS) including schemes under Macro 
Management Mode and North Eastern Council (NEC) funded schemes. 
 
5.1.2 Organisational set up 
 
The Commissioner and Secretary is the administrative head of the Department. 
The Department has separate Directorates for (i) Agriculture and (ii) 
Horticulture & Soil Conservation. It also has an Engineering wing headed by a 
Chief Engineer (Agri), for the civil construction and mechanical works of the 
Department. The organogram of the Department is given below: 
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5.1.3 Scope of audit 
 
Out of 29 auditable units, nine1 units selected by ‘Stratified Monetary Unit’ 
method of sampling were audited during May-June 2008 covering the period 
2003-08. The review covers the functioning of the Agriculture Directorate of 
the Department. The functioning of the Department in implementation of 
major programmes for production of Rice, Pulses and Oil Seeds was reviewed 
in audit through a test check of the selected units located in South Tripura and 
North Tripura Districts. 
 
5.1.4 Audit objectives 
 

The objectives of audit were to evaluate the performance of the Department in 
the following areas: 

 Financial Management 
 Planning and Project Management 
 Human Resource Management 
 Material Management 
 Monitoring and Internal audit arrangement. 

                                                 
1 (i) Directorate (ii) Sr. Agronomist, State Agriculture Research Station (SARS), Arundhuti 

Nagar, Agartala  (iii) Principal, Upgradation Training Centre,(UGTC), Lembucharra (iv) 
DDA, North, Dharmanagar (v) DDA, South, Udaipur (vi) SA, Kadamtala (vii) SA, Amarpur 
(viii) SA, Kumarghat and  (ix) SA, Rajnagar. 

Commissioner and 
Secretary (Agriculture) 

Chief Engineer (Agri)  
Agri Engineering Wing 

State Land Use 
Board 

Director of 
Agriculture 

Director of Horticulture 
& Soil Conservation 

Sr. Agronomist (Research) 
(previously known as Dy. 

Director (Research))
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Lembuchera (Training) 

Dy.Director 
(Dhalai) 

Dy.Director 
(North) 
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5.1.5 Audit criteria 
 

Audit findings were benchmarked against the following criteria: 
 General Financial Rules 
 Central Treasury Rules 
 Delegation of Financial Power Rules 
 Departmental Codes and Manuals, Policies, Rules and Regulations 
 Perspective Plan, Annual Plans and Work Plans of the Department 
 Guidelines of the schemes being implemented by the Department. 

 

5.1.6 Audit methodology 
 

An entry conference was held on 22 May 2008, with the Commissioner and 
Secretary, Agriculture Department, wherein the audit objectives, scope and 
criteria were explained. Replies furnished by the Department to the audit 
memos/requisitions, departmental publications, records of the Department and 
data collected through questionnaires were used as evidence. 
 

Exit conference was held on 13 August 2008, with the Commissioner and 
Secretary, Agriculture Department. The results of discussion have been 
incorporated in the report at appropriate places. 
 
Audit findings 
 
5.1.7 Financial Management 
 
The budgetary allocation for the Department under Grant No.27 during the last 
five years ranged from about Rs.43 crore to Rs.75 crore under Revenue 
Account and Rs.21 crore to Rs.28 crore under Capital Account. 
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Scrutiny revealed several deficiencies in financial management including poor 
budgeting and expenditure control as discussed below: 
 
5.1.7.1  Budgeting 
 
The Department prepares its budget (both Plan and Non-Plan) on the basis of 
the expenditure ceiling fixed in advance by the Finance Department. Plan 
budget is prepared in consultation with the Planning and Coordination 
Department. Analysis of budget revealed persistent savings, unjustified 
supplementary grants and savings not surrendered in time, as discussed below: 

 During 2003-08 there were savings in both ‘Revenue’ and ‘Capital’ 
account. Persistent savings in Capital account ranging between 36 and 57 
per cent indicate poor implementation of budgeted programmes. 

 Supplementary provisions were made even though the actual expenditure 
did not exceed the original provision (except in 2005-06 on Revenue 
Account), indicating that the supplementary provisions were unnecessary. 

 Substantial savings in Capital account indicated wide gap between 
planning and implementation of programmes. 

 The surrendered amounts were far less than the actual savings in all the 
years indicating that the Department had not taken appropriate measures 
for timely surrender of savings. This was due to the absence of monitoring 
of expenditure and realistic assessment of requirement of funds and 
progress of works, which was corroborated by instances of delay in 
submission of monthly progress reports and expenditure statements from 
field offices to the Directorate and from the Directorate to the Finance 
Department for two to 51 days and four to 78 days respectively during 
2003-08. 

 In spite of recurring substantial savings under Capital budget (36 to 57 per 
cent), reasons were not investigated and excessive funds continued to be 
provided. Scrutiny disclosed that savings occurred due to slow progress, 
delays/non-implementation of different programmes. 

 
5.1.7.2   Retention of cash balance 
 
Rule 290 of CTR provides that no money shall be drawn from the Treasury 
unless required for immediate disbursement. 
 
Scrutiny of reports on cash analysis of March 2008 revealed that 28 DDOs had 
huge cash balance (Rs.25.86 crore) in their bank accounts, as detailed in Table 
No. 5.1.1, out of which, Rs.78 lakh were more than one year old. Analysis 
revealed that the funds pertained mainly to schemes like ICDP, OPP, IWDP, 
NPDP, SRI2 demonstration, bee keeping, cashew nut development, seed 
testing laboratory, construction works, and unpaid leave salary. 
 
 

                                                 
2 ICDP: Integrated Cereal Development Programme; OPP: Oil Seed Production Programme; 

IWDP: Integrated Wasteland Development Programme; NPDP: National Pulses 
Development Programme; SRI: System of Rice Intensification. 
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Table No.5.1.1 
(Rs. in lakh) 

Cash balance retained for  
more than one year 

District No. of 
DDOs 

Retention of cash 
balance in CD account 

No. of DDO Amount 
West Tripura 10 973.58 6 13.89 
South Tripura  7 664.35 7 20.87 
North Tripura 5 498.78 5 20.96 

Dhalai 3 178.98 3 18.67 
Others3 3 269.81 2 3.76 
Total 28 2585.50 23 78.15 

Source: Departmental records. 
 
5.1.7.3 Utilisation Certificates (UCs) 
 

Scrutiny revealed that UCs for Rs. 2.25 crore on account of different schemes 
relating to the period 2003-04 to 2006-07 were neither submitted nor the 
amount surrendered by four DDOs as of June 2008. The detailed position is 
given in table below.  

Table No. 5.1.2 
(Rs. in lakh) 

DDO 2003-04 2004-05 2005-06 2006-07 Total 
Principal, UGTC -- -- 2.44 5.29 7.73
Sr. Agronomist, SARS 4.74 2.88 14.84 25.46 47.92
DDA, North -- -- -- 86.23 86.23
SA Kumarghat 12.08 8.58 31.08 31.39 83.13
Total 16.82 11.46 48.36 148.37 225.01
Source: Departmental records. 
 
The above indicates that either there was a delay in implementation of the 
schemes, due to which, UCs could not be submitted or the scheme guidelines 
were dis-regarded. Non-furnishing of UCs by the DDOs led to non-furnishing 
of UCs by the Department to the GOI. 
 
The following instances of submission of UCs without utilisation of funds 
were seen: 

 The DDA, South retained Rs. 53 lakh sanctioned for calamity relief, in the 
CD Account (May 2008) but had submitted UC for the entire amount to 
the Directorate in April 2008, stating that the amount had been disbursed 
to 10,600 flood-affected farmers. 

 SA, Kadamtala submitted UC to the Directorate in March 2008 for Rs.1.20 
lakh drawn during December 2006 to December 2007 without utilisation 
of the amount, stating that the amount had been utilised for SRI scheme. 

 

5.1.7.4  Drawal of funds 
 

 Delegation of Financial Powers Rules, Tripura, 2007 authorise the Heads 
of Office to sanction expenditure up to rupees one lakh and Rs.50 thousand 
in respect of plan and non-plan schemes respectively. Superintendent of 
Agriculture, Kumarghat had drawn rupees eight lakh for the payment of 
subsidy for distribution of 2000 HC Sprayers under ‘Farm Mechanisation 
(Macro Management)’ by splitting the amount through issue of 17 

                                                 
3 Others includes Principal UGTC, Research wing and DDA Training (Directorate). 
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expenditure sanctions (16 for Rs.48,000 each and one for Rs.32,000) 
keeping the amount within his financial limit to avoid obtaining the 
sanction of the competent authority (Administrative Department). The 
amount was drawn through nine bills in March 2007. 

 Further, SA, Rajnagar also had drawn Rs.37.48 lakh (nine bills more than 
rupees one lakh each under Plan) and Rs.1.79 lakh (one bill under Non-
plan scheme) in excess of his financial limit during August 2006 to March 
2008 in violation of the financial power delegated in the Rules, ibid. 

 
5.1.7.5 Non-reconciliation of receipts and payments with Treasury/Bank 
 

Financial rules require a DDO/Head of Office to make arrangement for regular 
monthly reconciliation of remittances to and withdrawals from Government 
exchequer to avoid fraud and malpractices. Four out of nine units test-checked 
did not carry out regular monthly reconciliation with the Bank/Treasury, as 
detailed below:  

 In UGTC, Lembuchara, there was a discrepancy of Rs.10.77 lakh between 
the closing balance in the Cash Book and the balance in the Bank Pass 
Book as of March 2008. 

 In SA, Kadamtala, there was a discrepancy of Rs. 2.76 lakh between the  
Cash Book and Treasury remittances during the period January 2006 to 
March 2007. 

 In SA, Rajnagar there was a discrepancy of Rs.1.84 lakh between the Cash 
Book and Treasury Remittances during the period August 2006 to March 
2007. 

 In SA Kumarghat there was a discrepancy of Rs. 9.24 lakh between the 
Cash Book and treasury remittances during the period July 2007 to March 
2008. On this being pointed out, copies of treasury scrolls were made 
available wherein remittances for Rs. 0.44 lakh were confirmed with 
reference to their treasury challan number and the amount of deposit. The 
balance Rs. 8.80 lakh is yet to be reconciled. 

Reasons for non-reconciliation were not made available to audit. 
 
5.1.7.6 Advances to Implementing Officer (IOs) 
 
Advances given to IOs for implementation of different schemes, are required 
to be adjusted to ensure that the money had been spent for the sanctioned 
purpose. In four out of nine test-checked units, advances to IOs remained 
unadjusted due to the slow progress of work as detailed below: 

 SA, Kadamtala advanced Rs.17.21 lakh to 39 IOs during 2005-06 to 2007-
08, out of which, Rs.13.76 lakh remained unadjusted as of June 2008.  

 In SA, Amarpur, Rs.18.59 lakh advanced to 29 IOs during March 2006 to 
March 2008 remained unadjusted as of June 2008.  

 In SA, Rajnagar, Rs.28.42 lakh advanced to 43 IOs during February 2007 
to March 2008 remained unadjusted as of July 2008. 
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 SA, Kumarghat, advanced Rs.82.92 lakh to 395 IOs during 2003-04 to 
2007-08 out of which, Rs.16.25 lakh remained unadjusted as of September 
2008. 

 

5.1.7.7 Surprise check of cash balance 
 
According to the instructions issued by the Finance Department (December 
1996) surprise check of cash is required to be done once in a quarter by an 
officer other than the head of office in addition to monthly physical 
verification of cash by the head of office. In all the nine units test-checked, the 
prescribed quarterly surprise check was never conducted during 2003-08. Also 
while conducting physical verification of cash balance, none of the DDOs of 
the units test-checked, recorded the certificate in the cash book in the 
prescribed format. 
 
5.1.7.8 Abstract Contingent Bills 
 
Scrutiny of the records of the DDA (South), 22 SAs, JDA(HQ) and Principal, 
UGTC revealed that the Detailed Countersigned Contingent (DCC) bills 
against the drawal of Rs. 8.18 crore during 2003-08 through 2178 Abstract 
Contingent (AC) bills were outstanding as of March 2008. Out of these, 174 
AC bills involving an amount of Rs. 41.55 lakh were more than five years old. 
 
This is indicative of lack of financial discipline and control mechanism. Non-
submission of adjustments in time and failure of the controlling authority in 
enforcing strict financial discipline could make the Department vulnerable to 
fraud and misappropriation of funds. 
 
Also, in three out of nine units test-checked, it was noticed that Rs.24.05 lakh 
was drawn through 72 Fully Vouched Contingent (FVC) bills between 
November 2006 and March 2008, out of which Rs. 21.23 lakh remained 
undisbursed till the date of audit (June 2008). 
 
The procedure followed in the Department in respect of drawal of money 
through FVC Bills4 in the absence of immediate requirement is a serious 
financial irregularity and is fraught with the risk of misappropriation. 
 
5.1.8 Programme Management 
 

5.1.8.1  Planning 
 

The revised Perspective Plan (2003-10) envisaged self sufficiency in 
foodgrains by 2010 through increase in production of foodgrains from 7.53 
lakh MT in 2003-04 to 8.22 lakh MT by 2009-10. However, achievement in 
the production of foodgrains in comparison to the requirement during 2003-04 
to 2007-08 was far less, as detailed below: 

                                                 
4 A bill is classified as Fully Vouched when the amount of the claim is supported by paid 

vouchers (cash memo/money receipts etc). 
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Table No.5.1.3 
(in lakh MT) 

Year Target for production of food-
grains as per Perspective Plan  

Actual 
production 

Shortfall Percentage 
of shortfall 

2003-04 7.53 6.25 1.28 17 
2004-05 7.64 6.12 1.52 20 
2005-06 7.76 6.14 1.62 21 
2006-07 7.87 6.30 1.57 20 

2007-08* 7.98 6.50 1.48 19 
Source: - Annul Plan and Revised Perspective Plan. 
* Provisional. 
 

The above table shows that, although the production increased gradually from 
2005-06, the gap between the requirement and availability of foodgrains 
remained almost stagnant. The shortfall was attributed by the Department to 
natural calamities like irregular rainfall, floods etc., preference of farmers for 
producing remunerative crops, lack of supply of supporting inputs and 
irrigation facilities. 
 

Non-achievement of the targets was also due to the reduced time available for 
implementation of the programmes due to the delay in finalisation and 
approval of Annual Plans. There was a delay ranging from three to six months 
in the preparation and submission of Annual Plans by the Department and a 
further delay ranging upto ten months in the approval of the plans by the State 
Government. 
 

Also there was considerable mismatch between the targets projected in the 
Annual Plans vis-à-vis those given in the Perspective Plan as shown below: 

Table No.5.1.4 
(in lakh MT) 

Target for production of food-grains Year 
As per the Perspective Plan As per the Annual Plan 

Quantity of food 
grains produced 

2003-04 7.53 8.06 6.25 
2004-05 7.64 8.82 6.12 
2005-06 7.76 7.45 6.14 
2006-07 7.87 7.20 6.30 
2007-08* 7.98 7.50 6.50 

Source: Revised Perspective Plan and Annual Plans. 
* Provisional 
 

As can be seen above, the targets of Annual Plan were less than that of the 
Perspective Plan for the period 2005-06 to 2007-08. The reason for difference 
was not spelt out in the Plans. The actual production during these years was 
less than the annual target. Thus, the objective of achieving self-sufficiency in 
the production of foodgrains by 2010 remains doubtful. 
 
Seed Replacement Programme and distribution of certified seeds 
 
5.1.8.2  Seed Replacement 
 

Replacement of old and outdated variety of paddy seeds with high yielding 
varieties (HYV) is a primary requisite for improved production. Under this 
programme, the Department fixed a target of replacement of 33 per cent seeds 
each year. 
 

Target fixed for replacement of outdated variety of seeds by HYV in the 
Perspective Plan and achievement there against was as follows: 
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Table No.5.1.5 
(Quantity in MT) 

Year Total requirement 
 

Qty. to be replaced  Actual replacement 
 

Percentage of 
achievement 

2003-04 11560.00 3814.80 1642.00 43 
2004-05 9135.12 3014.59 1714.10 57 
2005-06 9459.40 3121.60 2371.00 76 
2006-07 7857.60 2593.00 2598.65 100 
2007-08 7112.00 2347.00 2347.00 100 

Source: Departmental records. 
 
The shortfall in the rate of seed replacement vis-à-vis target was attributed by 
the Department (July 2008) to lack of awareness of farmers, non-availability 
of seeds and delayed receipt of seeds. 
 
5.1.8.3 Seed Processing Plant  
 

With a view to distribute certified seeds after processing, the Department set 
up a Seed Processing Plant under SARS, Agartala which started functioning 
from July 2001. Analysis of operational activities of the plant during 2006-07 
and 2007-08 is given below.  

Table No.5.1.6 
(in MT) 

Year Annual Target as per 
processing capacity 
(1MT per hour) of 

the plant5 
 

Quantity of 
seeds 

received for 
processing 

 

Seeds 
processed 

as certified 
seeds 

 

Total 
working 

days during 
the year 

(excluding 
holidays) 

Number of 
days plant 
operated 

(percentage) 

2006-07 3312  536.97 423.52 276 151 (55) 
2007-08 3288 422.43 309.03 274 100 (36) 
Total 6600 959.40 732.55 550 251 (46) 

Source: Departmental records. 
 
The plant remained under-utilised due to non-availability of seeds for 
processing. During 2006-07 and 2007-08, against the capacity of the plant to 
process 6600 MT of seeds, only 959.40 MT of seeds were received and 
processed by operating the plant for 251 days (out of 550 working days), of 
which 732.556 MT were certified. Records of earlier period were not 
maintained properly. As a result, audit could not ascertain the actual position 
during that period. 
 
5.1.8.4 Seed Testing Laboratory 
 

Seed Testing Laboratory is an integral part of seed certification programme 
designed to assess planting value of the seed material. With this objective, a 
seed testing laboratory with a capacity to analyse 6000 samples per annum 
was set up at SARS, Agartala which started functioning from March 2002. 
Tests for (i) physical purity, (ii) germination, (iii) moisture and (iv) health of 
seeds are being done in the laboratory. Scrutiny revealed that against the 
testing capacity of 30,000 seed samples during 2003-08, only 5,910 samples 
were analysed in the laboratory. The shortfall was 24,090(80 per cent), due to 
less receipt of samples from the field level units of the district. Further, it was 
                                                 
5 Taking working hours as 6 hrs.+ 6hrs. for 2 shifts per day. 
6 Out of 959.40 MT, 732.55 MT were certified and the balance 226.85 MT were not usable as 

seed and were returned to the farmers. 
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noticed that there was no Seed Testing Laboratory in South Tripura District. 
Rupees 10 lakh, placed with the Sr. Agronomist, SARS, Agartala in March 
2007 for the purchase of laboratory equipment for this remained unutilised in 
bank as of March 2008. 
 
5.1.8.5 Distribution of certified seeds 

The Department distributes improved variety of certified oil seeds, pulses and 
hybrid paddy seeds to the farmers at subsidised rates. The achievement of the 
Department vis-à-vis the targets set for distribution of different varieties of 
seeds ranged from 18 per cent in pulses to 98 per cent in oil seeds during 
2003-08 as detailed below.  

 
Table No. 5.1.7 

(Quantity in MT) 
Year Quantity targeted 

for distribution 
Quantity actually 

distributed 
Shortfall (percentage) 

(i) Oil Seed distribution 
2003-04 43.75 43.00 0.75 (2) 
2004-05 59.87 47.04 12.83 (21) 
2005-06 80.00 78.06 1.94 (2) 
2006-07 105.00 62.61 42.39 (40) 
2007-08 65.50 61.42 4.08 (6) 

(ii) Hybrid paddy seed distribution 
2003-04 6.97 7.00 -- 
2004-05 25.00 14.91 10.09(40) 
2005-06 25.00 11.80 13.20 (53) 
2006-07 25.00 13.98 11.02 (44) 
2007-08 25.00 8.17 16.83 (67) 

(iii) Pulses distribution 
2003-04 273.00 97.00 176.00 (64) 
2004-05 300.00 80.00 220.00 (73) 
2005-06 389.00 121.50 267.50 (69) 
2006-07 400.00 82.70 317.30 (79) 
2007-08 412.00 74.79 337.21 (82) 

Source: Departmental figures. 
 
Reasons for shortfall, as stated by the Department, were lack of awareness of 
the cultivators, non-availability of seeds, delayed receipt of seeds etc. The 
shortfall in distribution of certified seeds had adversely affected the overall 
target of production of foodgrains as discussed in the preceeding paragraphs. 
 
5.1.8.6 Production of major crops  
 
Production of major crops viz. paddy, oil seeds and pulses under (i) Integrated 
Cereal Development Programme-Rice, (ii) Oil Seeds Production Programme 
and (iii) National Pulses Development Programme against the targets during 
2003-04 to 2007-08 are shown below. 
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Table No. 5.1.8 
 

Area coverage in  
000’ ha 

Production in  
000’ MT 

Shortfall Year 

Target Achievement Target Achievement Area (ha) Production 
(MT) 

(i) ICDP-Rice 
2003-04 265 257 761 617 8(3) 144(19) 
2004-05 272 256 809 602 16(6) 207 (26) 
2005-06 259 253 712 603 6 (2) 109(15) 
2006-07 267 251 703 628 16(6) 75 (11) 
2007-08 265 252 727 642 13 (5) 85 (12) 

(ii) Oil Seed 
2003-04 6.7 4.0 5.9 2.7 2.7(40) 3.2(54) 
2004-05 7.8 3.9 6.8 2.7 3.9(50) 4.1(60) 
2005-06 15.5 4.2 12.1 2.9 11.3(73) 9.2(76) 
2006-07 6.8 4.4 6.0 3.0 2.4(35) 3.0(50) 
2007-08 5.6 3.9 4.3 2.6 1.7(30) 1.7(40) 

(iii) Pulses 
2003-04 21.8 8.0 14.4 5.1 13.8(63) 9.3(65) 
2004-05 24.0 8.1 16.7 5.2 15.9(66) 11.5(69) 
2005-06 15.5 8.7 11.3 5.9 6.8(44) 5.4(48) 
2006-07 12.6 8.1 11.7 5.3 4.5(36) 6.4(55) 
2007-08 10.3 6.4 7.2 4.0 3.9(38) 3.2(44) 

Source: Departmental figures. Figures of 2007-08 are provisional. 
Note: Figures in parenthesis indicate percentage. 
 
There was shortfall in both area coverage and production in all five years in 
respect of all the three programmes. The shortfall was attributed by the 
Department (July 2008) to natural calamities like irregular rainfalls, flood etc., 
diversion of farmers to more remunerative crops, lack of supply of supporting 
inputs and irrigation facilities. Scrutiny however, disclosed that the shortfall 
was also due to irregular supply of farm implements and fertilizers, including 
non-standard fertilizers to the farmers. 
 
Consumption of fertilizers 
 

5.1.8.7 Decline in the use of fertilizers 
 
Fertilizers are being supplied to the farmers through Government and private 
channels in the ratio of 1:3 of the total requirement. 
 

Scrutiny revealed that the consumption of fertilizers through the Government 
channel was lower than the prescribed requirement and showed a declining 
trend in some areas due to delay in supply, lack of required railway facility 
and inadequate follow up by the Department. During 2003-08, the 
consumption of fertilizers was 15 to 28 per cent of the requirement while the 
consumption of nutrients (NPK7) was 15 to 30 per cent of the requirement due 
to non-supply / delay in supply. Since the fertilizers are supplied at subsidised 
rate through Government channel, shortfall in achievement of targets deprived 
the farmers of procuring the fertilizers at subsidised rates. 
 
Further, it was noticed that SA, Kadamtala (one of the units test-checked) 
could not distribute SSP fertilizers to farmers during 2004-05 and DAP8 
                                                 
7 N: Nitrogenous fertilizers, P: Phosphate fertilizers, K: Potassium fertilizers. 
8 DAP=Di-Ammonium Phosphate. 
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during 2007-2008. Fertilizers like urea, SSP9, MOP10, RP11 were not 
distributed to farmers for 37 to 231 days during 2006-07 and for 53 to 165 
days during 2007-08 due to non-supply of fertilizers by the DDA, North on 
account of delay in supply by the supplier, inadequate follow up by the 
Department and inadequate railway facility. 
 
5.1.8.8  Soil Testing Laboratory (STL)  
 
STL under the State Agriculture Research Station (SARS), Agartala, was 
under-utilised despite having the required man-power and infrastructure. The 
shortfall in testing the soil samples during 2003-08 ranged from six to 40 per 
cent, attributed to inadequate flow of soil samples from North Tripura and 
Dhalai Districts and failure to prepare the soil survey map required for 
identification of important parameters of soil including micro and macro 
nutrients. National Bureau of Soil Survey and Land Use Planning (ICAR) at 
Jorhat, Assam was paid Rs.11.06 lakh in December 2006 for the soil survey 
map to be completed by March 2008 which is yet to be completed (September 
2008). 
 
5.1.8.9    Mobile Soil Testing Van (MSTV) 
 

The Department had three MSTVs allotted for three districts (North Tripura, 
South Tripura and Dhalai). Scrutiny of records of utilisation of MSTV under 
the DDA, North Tripura District indicated gross under utilisation of the MSTV 
during the last five years due to the absence of a driver. No soil samples were 
tested in 2003-04 and 2006-07 and only 1457 samples were tested in 2004-08 
against the capacity of 1,50,00012. 

 The MSTV was in operation only for 167 days during 2001-02 to 2007-08 
(upto 5 May 2008) and was utilised mostly for carrying seeds etc. 

 There was no facility for testing Phosphorus and Potash in the MSTV, only 
tests for Organic Carbon, Soil PH and Soil Texture were done.  

 No staff was deployed exclusively for the purpose of soil testing. 

 Machines like digital Photo Calorimeter, Digital PH Meter etc. practically 
remained unutilised. 

 Soil Health Card (SHC) indicating the quantum of nutrients required for 
increase of productivity of soil were issued to only 9,620 farmers against a 
total 51,103 farmers in the North District. 

 

Thus, the Department could not utilise the MSTV optimally and failed to 
extend the required minimum soil testing facilities to a large number of 
farmers in the North Tripura District. 
 
5.1.8.10 Use of non-standard fertilizers 

Scrutiny of records revealed that DDA, North Tripura District procured 
(September 2006) and distributed 670 MT of SSP fertilizers from the 

                                                 
9 SSP= Single Super Phosphate. 
10 MOP= Muriate of Phosphate. 
11 RP=Rock Phosphate. 
12 100 samples per day X 25 (working days in a month) X12X5. 
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NERAMAC Ltd. at a cost of Rs.30.15 lakh. Test reports of samples by the 
Central Fertilizer Quality Control and Training Institute, Faridabad however, 
showed that 300 MT out of 670 MT of SSP, was ‘Non-standard’13 which 
attracted recovery of Rs.13.10 lakh14, for which no action had been taken. 
 
Reports made available to audit by the DDA, North disclosed that during 
2004-08, 23027.25 MT of SSP, 1800 MT of MOP, 1200 MT of DAP and 1050 
MT of Urea were distributed through private channel in the North Tripura 
District. Test reports of SSP samples indicated that 5665.75 MT (25 per cent) 
out of 23027.25 MT, were certified as non-standard during 2004-08 on 
different occasions. There was nothing on record to show the action taken by 
the Department under the Fertilizer Control Order (FCO), 1985 to stop the 
distribution of non-standard fertilizers being utilised by the local farmers in the 
North District. It was only in March 2008, that the Director of Agriculture 
issued an instruction for taking action against such defaulting traders as per 
FCO, 1985. Use of non standard fertilizers was not noticed in the other 
districts. 
 
5.1.8.11 Bio-fertilizer Quality Control Laboratory 
 

For setting up a Bio-fertilizer Quality Control Laboratory along with 
Serological Unit, the GOI released (November 2003) Rs.75 lakh15. The 
Laboratory was yet to be set up as of August 2008, for want of internal 
electrification work despite deployment of some technical officers and 
construction and procurement of equipment in December 2004. This resulted 
in the manpower and the assets remaining idle, while the samples are being 
sent to other States for quality testing. 
 
For testing the quality of fertilizer, one sample per 100 MT (1 additional 
sample for fraction of 100 MT) is to be sent to the Central Fertilizer Quality 
Control and Training Institute, Faridabad. During 2003-08, DDA, North 
received and distributed 6047.75 MT of Urea, against which, only 19 samples 
were sent for testing instead of the minimum required 64 samples.  
 
Scrutiny revealed that DDA, North procured (March 2008) 21.975 MT of 
different kinds of bio-fertilizers16 and distributed them before receipt of the 
test reports of the samples sent (March 2008) to the Regional Centre of 
Organic Farming, Imphal, (a GOI institution). Test results are yet to be 
received (August 2008). The assurance to distribute quality bio-fertilizers to 
the farmers of the State was defeated due to the absence of testing facility in 
the State and also due to the failure of the Department to work out a quality 
assurance mechanism during the supply of fertilizers. Therefore, the 
possibility of distribution of sub-standard fertilizers can not be ruled out. 
 

                                                 
13 ‘the sample IS NOT according to specification, fails in WS(P2O5)’. 
14 Rs.4500 X 300 = Rs.13.50 lakh X 97% = Rs.13.10 lakh. 
15Construction of Building: Rs.30 lakh, Scientific instruments/equipment: Rs.20 lakh, Vehicle: 

Rs.10 lakh and Chemical, glassware, furniture and training etc: Rs.15 lakh. 
16 Azotobactor-7.725 MT, Azospirillum: 7.9 MT and PSB: 6.350 MT. 
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5.1.8.12 Distribution of farm implements 
 

The scheme ‘Promotion of agricultural mechanisation among small farmers 
(MM Mode)’ provides distribution of farm implements viz., Power tiller, HC 
Sprayer, Paddy weeder etc. to the farmers at subsidised rate. Scrutiny revealed 
the following: 

 During 2003-08, against the target of 1690 power tillers for which 
Government had to provide a subsidy of Rs.4.02 crore, only 978 power 
tillers were distributed to the farmers resulting in a subsidy of Rs.2.85 
crore only. No power tiller was distributed to the farmers during 2004-05. 
The target fixed by the Department, could not be achieved due to lack of 
interest among the farmers due to receipt of higher amount of subsidy 
under different Centrally Sponsored Schemes of Technology Mission 
through Horticulture Directorate. 

 During 2005-06, Rs. 3.30 crore was allotted for payment of subsidy for 
distribution of 10 items of farm implements (8,811 Nos.). Scrutiny of 
progress reports sent (February 2008) to the GOI however, revealed that 
the Department distributed only three items17 of farm implements (3,531 
Nos.) to the farmers at a subsidy of Rs.1.49 crore. Reasons for non 
distribution of the remaining seven items (5,280 Nos.) were not made 
available to audit.  

 During 2005-06 the actual subsidy paid for 2040 paddy weeders @ Rs.250 
was only Rs.5.10 lakh. However, the progress report sent to GOI reflected 
Rs.74.59 lakh. 

 During 2006-07, Rs.1.16 crore was allotted for payment of subsidy on 
distribution of 11 items of farm implements (10,856 Nos.). Only three 
items18, (2097 Nos.) were distributed at a subsidy of Rs.27.23 lakh and the 
remaining eight items (8,759 Nos.) were not distributed. Reasons were not 
made available to audit. 

 During 2006-07, the expenditure shown in the progress report sent to GOI 
showing subsidy paid for 177 Nos. of bullock drawn carts for Rs.8.85 lakh 
was inflated by Rs.4.42 lakh19, as the actual subsidy paid for 177 Nos of 
bullock drawn carts @ Rs.2,500 was only Rs.4.43 lakh. 

 
5.1.8.13 Utilisation of Assured Irrigation Potential (AIP) 
 
Scrutiny revealed that against the available AIP for 64,820 hectares, the 
Department utilised only 53,559 hectares as of March 2008. The shortfall (17 
per cent) was due to power problems, mechanical defects, leakage in pipe line, 
misuse of water flow and decrease of water level of lift irrigation sources in 
dry season. It was also seen that out of 28,235 irrigation sources, 3,001 were 
non-functional (March 2008) and no action was taken to make them 
functional, which affected the production of the foodgrains. 
 
 
                                                 
17 Paddy reaper: 240 numbers, cost Rs.43.20 lakh; Paddy transplanter: 1251 numbers, 

Rs.31.25 lakh and paddy weeder: 2040 numbers, Rs.74.59 lakh. 
18 Paddy weeders: 250 Nos; HC sprayer: 1670 Nos; Bullock Drawn Cart: 177 Nos. 
19 Rs.8.85 lakh – (Rs.2500 X 177). 
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5.1.9 Human Resource Management 
 

5.1.9.1 Manpower 
 
There was no evidence of scientific assessment of manpower requirement in 
the Department. The Directorate does not have the detailed position of staff 
deployed in its field units. Against the overall sanctioned strength of 8212, 
there were 7267 persons in position. Vacancies were mainly in the posts of 
Agri Assistant (375 Nos.), Agri Inspector (37 Nos.), Upper Division Clerk (44 
Nos.), Power Tiller Driver (17 Nos.), Driver (49 Nos.), Junior Mechanic (20 
Nos.) and Agriculture Officer (70 Nos.). 
 
5.1.9.2    Training  
 
The Department, under the NEC outlay of Rs.95.45 lakh, has undertaken 
“Strengthening of Gram Sevak Training Centre” at Lembucharra during 2006-
08. The project included items like farmers’ hostels for men and women, 
administrative building and class room to impart intensive crop specific 
technology training annually to 3,000 farmers for short duration and 
orientation training to 250 untrained Agri Assistants. 
 
Out of Rs.85.91 lakh released between March 2006 and March 2008 by the 
NEC for the project, the Department placed Rs.55 lakh (Rs.10 lakh in June 
2006 and Rs.45 lakh in June 2007) with the Executive Engineer, Agri West, 
for construction of the administrative building and farmers’ hostels. The work 
was completed in August 2007 at a cost of Rs.59.23 lakh. Scrutiny revealed 
that the class-rooms were yet to be constructed due to non-release of fund by 
the State Government in time and the constructed buildings (Admn. Building 
and hostel) were utilised for the purpose of Agriculture College and not for 
imparting training to farmers and Agri Assistants/Extension Workers. 
 
Officials like Agri Assistant (AA), Agri Inspector (AI), Plant Protection 
Operator (PPO) etc. were to be trained immediately after their appointment, to 
acquaint them with the existing and emerging agriculture technology. But it 
was seen in seven20 out of nine units test-checked, that, 126 officials of 
different posts (AA - 121 nos., AI-4 and PPO-1) were trained only after three 
to 30 years of their joining the Department. This resulted in delay in awareness 
and ability to use modern techniques in cultivation of crops by the farmers. 
 
5.1.10  Material Management 
 
The Department maintains District Store (DS) under each DDA, Main Store 
(MS) under each SA and Sub-seed Store (SS) under AA / VLW. Fertilizers 
procured and received in the DS are issued to MS and MS to SS. Besides, DS 
also issues fertilizers to other Districts / other establishments within the 
District and MS issues to other MS / other establishments within the Sub-
division by accounting the quantity issued as “Stock Transfer (ST)”. Monthly 
returns of consumption of fertilizers indicating opening balance, closing 
balance, receipts and disposals are to be submitted by the SS to MS, by MS to 

                                                 
20 DDA North; Sr. Agronomist, SARS; UGTC, Lembucherra; SAs Kadamtala; Rajnagar; 

Kumarghat and Amarpur. 
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DDA and by DDA to DA. Annual physical verification of stores is to be 
conducted immediately after close of the financial year.  
 

Scrutiny revealed that annual physical verification of stores were not 
conducted on time. Non-observance of correct accounting procedure 
particularly in case of “ST” and preparation of report without reconciliation 
among the units resulted in discrepancies as discussed below: 
 
Reports of receipt and issue of fertilizers submitted to the Director by the 
DDAs, West Tripura and North Tripura during 2005-07, revealed shortage of 
429.85 MT21 of different fertilizers arising out of discrepancy between the 
quantity issued by the DDAs and quantity received in the different Sub-
divisional Agri stores involving Rs. 20.31 lakh. This was not reconciled by the 
Department. 
 

Scrutiny of monthly progress reports of fertilizers for the month of 
March/April 2006 and March 2007 of DDA West (in case of nine SAs and one 
non-block unit) and Dhalai (in case of SA, Salema) submitted to the Director, 
Agriculture disclosed discrepancy of 248.639 MT of different fertilizers 
involving Rs.14.30 lakh due to difference between the CB and OB in quantity 
of fertilizers. No steps were taken to reconcile the discrepancies as of May 
2008.  
 
Scrutiny of records of the Deputy Directors of Agriculture, West Tripura and 
South Tripura Districts revealed that during 2003-04 to 2005-06, while 
handling 2762 MT of Urea and 10219 MT of other fertilizer, shortage of 2.47 
MT of Urea and 363 MT of other fertilizers (MOP: 68.86 MT, SSP: 281.95 
MT and RP: 12.19 MT) beyond the permissible limits of five and two per cent 
respectively allowed as per executive order of the Department, were recorded. 
This resulted in loss of Rs.15.98 lakh (Rs.0.13 lakh in case of urea and 
Rs.15.85 lakh in case of other fertilizers). 
 
The General Financial Rules provide for six-monthly inspection of stores of 
perishable nature like fertilizers. However, in the test-checked units, such six-
monthly inspection of stock of fertilizers was not conducted. Hence damage of 
stores and accumulation of non-standard fertilizers could not be detected by 
the Department. 
 
5.1.10.1 Proforma Accounts 
 
The General Accounting Rules 1990 provide for preparation of proforma 
accounts by Government Departments of commercial and quasi-commercial 
character. The proforma accounts for North Tripura District were pending for 
nine years (from 1998-99) and for Dhalai District, these were pending for ten 
years (from 1997-98). DDA North, attributed (September 2008) the delay to 
shortage of staff, non-completion of annual physical verification of some 
stores and non-reconciliation of records. 
 

                                                 
21 2005-06: Urea: 271.15 MT, value Rs.14.24 lakh; SSP: 30.26 MT, value Rs.1.51 lakh; MOP: 

3.64 MT, value Rs.0.24 lakh and 2006-07: Urea: 1.80 MT, value Rs.0.09 lakh; RP: 123.00 
MT, value Rs.4.23 lakh. 
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The delay in preparation of proforma accounts indicated lack of operational 
and financial control. Besides, outstanding dues remained undetected and 
delay occurred in realisation of the same. 
 
In fact, scrutiny of the records of four DDAs revealed that against Rs.1.32 
crore outstanding dues arising out of shortage, sale etc. of various agricultural 
inputs, realisable from several Agri Inspectors, Agri Assistants etc relating to 
the period 1976-77 to 2006-07, Rs.73.91 lakh was yet to be realised (March 
2008) as detailed below: 

Table No.5.1.9 
(Rupees in lakh) 

District Year of 
outstanding dues 

Total 
outstanding 

dues 

Amount 
realised 

Balance 
outstanding 

dues 
West Tripura 1993-94 to 2006-07 53.14 28.17 24.97 
North Tripura 1993-94 to 2004-05 35.80 13.92 21.88 
South Tripura 1976-77 to 2006-07 36.36 11.17 25.19 
Dhalai 1997-98 to 2004-05 6.27 4.40 1.87 
Total  131.57 57.66 73.91 
Source: Departmental figures. 
 
No record of action taken by the Department against the defaulters was made 
available. 
 
5.1.11    Monitoring  
 
Planning Section of the Agriculture Directorate is responsible for monitoring 
the activities of the Department. However, periodical analysis of various 
reports from field units was not done. The Directorate had no centralised 
database on the status of various schemes / programmes implemented in the 
State. District and State level review meetings were held regularly but the 
follow-up action of the meetings was not documented, due to which, the 
effectiveness of the review meetings remained un-assessed.  
 
As per guidelines in the annual plan documents, the quantum of inspection of 
the field demonstrations by the supervisory officers was to be 75 per cent at 
sector level, 30 per cent at sub-division level and 10 per cent at district level. 
Records of inspections carried out at different levels during the last five years 
(2003-08) could not be made available to audit by the DDAs (North and 
South) and all the SAs test-checked. It could not, therefore, be ascertained if 
the prescribed quantum of inspections were undertaken. 
 
5.1.12 Internal Audit 
 

Internal audit is an independent appraisal function established within the 
department to examine and evaluate its activities. Directorate of Internal 
Audit, set up in May 2002 under the Finance Department, started functioning 
from June 2004 for a systematic internal audit of all the State Government 
offices. During 2005-08, the Directorate of Audit carried out audit of 24 units 
(2005-06:13, 2006-07:9 and 2007-08:2) out of 29 in the Agricultural wing of 
the Department. 98 observations issued during the last three years by the 
Directorate of audit were awaiting settlement as of May 2008. In addition, the 
Agriculture Department also conducts internal audit on selected basis 
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occasionally. The officials of the Department under the supervision of middle 
level supervisory officers conduct audit according to their ad-hoc audit plan. 
As of March 2008, 96 paragraphs pertaining to Departmental audit relating to 
the period 2006-07 and 2007-08 were pending settlement. Lack of response 
from the auditee was found to be the main reason for the paragraphs not being 
settled. 
 
5.1.13  Lack of Response to Audit 
 
Finance Department issued consolidated instructions in July 1993 to watch 
over the receipt and disposal of Audit Notes (ANs) issued by the Accountant 
General (Audit). These provide, among others that (i) a register of disposal 
should be maintained by each office and (ii) reply to ANs is to be furnished 
within one month from the date of their receipts. No such register was 
maintained by the Department and as of March 2008, 520 paragraphs relating 
to 160 ANs (including Horticulture) pertaining to the period from 1991-92 to 
2007-08 were lying outstanding due to non-receipt of replies (Appendix-5.1). 
 
5.1.14 Conclusion 
 
The Department failed to accelerate the production of foodgrains to achieve 
the declared objective of attaining self sufficiency in foodgrains by 2010. This 
was mainly on account of delayed preparation and approval of annual plans, 
thereby reducing the time for implementation, delay in supply of seeds, lack of 
awareness among farmers and non-ensuring supply of high yielding varieties 
of seeds. Besides, the Department could also not ensure quality control due to 
lack of proper testing facilities in the State, which was a major constraint in 
moving towards the declared objectives. 
 
5.1.15 Recommendations 

 Budget and financial controls should be improved to ensure 
preparation of realistic budget estimates linked to programme 
implementation. 

 Annual plans should flow from the perspective plan and the activities 
to be taken up during the year should be publicised to improve 
awareness, ensure accountability and public scrutiny. 

 Effective controls should be instituted for procurement and distribution 
of quality fertilizers to the farmers in respect of both Government and 
private channels. 

 A computerised database of projects with critical milestones should be 
maintained in the Directorate with online updating facility to ensure 
monitoring at Sector/Sub-division/District/State level.  

 Training needs of technical and supporting staff and farmers should be 
addressed. 

 Quality assurance institutes should be made functional. 

The matter was reported to the Government in August 2008; reply had not 
been received (September 2008). 


