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Annexure- II 
(Referred to in paragraph 1.1) 
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Annexure – III 
(Referred to in paragraph 1.4) 

Statement showing the total number of SMOs/ESMOs and number of 
SMOs/ESMOs audited 

Total no of  Audited  S.NO Name of the cirlce 
SMOs ESMOs SMOs ESMOs 

1 Andhra Pradesh 15 116 2 9 
2 Army Postal Service 2 35 0 0 
3 Bihar 9 24 2 6 
4 Chhattisgarh 2 21 2 5 
5 Delhi 2 46 1 6 
6 Gujarat 11 61 4 12 
7 Haryana 6 32 2 2 
8 Himachal Pradesh 3 27 1 0 
9 Jammu & Kashmir 2 20 1 0 

10 Jharkhand 3 24 2 6 
11 Karnataka 10 119 2 9 
12 Kerala 8 101 2 7 
13 Madhya Pradesh 5 69 2 6 
14 Maharashtra  8 139 2 10 
15 North East  15 57 2 2 
16 Orissa 5 39 2 5 
17 Punjab 6 74 2 7 
18 Rajasthan 5 56 2 9 
19 Tamil Nadu 10 156 2 10 
20 Uttaranchal 1 28 0 0 
21 Uttar Pradesh 16 115 2 6 
22 West Bengal 5 77 2 14 

Total 149 1436 39 131 
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Annexure-IV 

(Referred to in paragraph 1.6) 
Details of procurement made by DoP 

S.no. Items Name of supplier Date of 
purchase 

order 

Total 
value of 

purchase 
order 
(Rs in 
crore) 

1 62 VSATs HECL 15-3-2000 2.65 
HECL 
Compaq 

2 2 Host servers, 62 LAN 
servers, 266 UPS and modems, 
266 ESMOs 

Millenium 

28-3-2000 7.33 

3 5 servers and 264 computers IBM 28-3-2001 2.1 
4 466 ESMOs Compaq 30-3-2001 5.28 
5 88 VSATs HECL 31-3-2001 2.43 
6 400 ESMOs Compaq 24-12-2001 2.14 

Total 21.93 
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Annexure-V 

(Referred to in paragraph 1.6) 
Statement showing the delay in installation of 62 VSATs and allied hardware 

Status of installation Delay in Peripherals installation 

Installation 
by due date 
(Sep 2000) 

Installation beyond due date Installation by due 
date.(Sep. 2000) 

Installation 
beyond 
due date 

Installation 
beyond 
due date 

Jan. Feb. Mar. July Oct. VSATs Oct. 
2000 2001 2001 2001 2001 2001

Computer Printer Computer Printers 

39 11 8 1 1 1 1 45 37 17 25 
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Annexure-VI 

(Referred to in paragraph 1.7.1) 
Statement showing SMOs/ESMOs not working 

 
Name of the cirlce Period of non working 

Bihar 6 to 92 days 
Chhattisgarh More than 2 months 
Gujarat 5 to 17 days 
Haryana More than 2 months 
Himachal Pradesh 4 to 90 days 
Jammu and Kashmir More than 2 months 
Jharkhand More than 2 months 
Karnataka One month to eight 

months 
Kerala More than 2 months 

Madhya Pradesh More than 2 months 

Maharashtra 7 to 30 days 

Mumbai 13 to 83 days 

North East More than 2 months 

Punjab 4 to 90 days 

Uttar Pradesh 9 to 69 days 
  

Reasons: Hardware/software 
problem, Modem 
problem, non working 
of telephone line, 
shortage of staff 
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Annexure-VII 

(Referred to in paragraphs 1.7.2, 1.7.3 and 1.7.4) 
Statement showing delays in transmission, printing and payment 

Name of the circle Delay in transmission Delay in printing Delay in payment 
Andhra Pradesh 3 to 26 days 3 to 26 days 2 to 16 days 
Bihar 3 to 21 days 3 to 21 days 3 to 14 days 
Chhattisgarh 2 to 121 days 2 to 121 days 2 to 121 days 
Delhi No delay 8 to 75 days 1 to 3 days 
Gujarat 5 to 33 days 1 to 52 days 1 to 55 days 
Haryana 1 to 125 days 1 to 125 days 2 to 23 days 
Himachal Pradesh No delay No delay No delay 
Jammu & Kashmir 3 to 6 days 3 to 6 days 2 to 93 days 
Jharkhand 3 to 20 days 3 to 20 days 3 to 13 days 
Karnataka 2 to 20 days 2 to 20 days more than 3 days 
Kerala 3 to 6 days 3 to 6 days 3 to 6 days 
Madhya Pradesh No delay 2 to 57 days 2 to 57 days 
Maharashtra 3 to 30 days 3 to 30 days 3 to 30 days 
Mumbai 1 to 16 days 1 to 68 days 2 to 24 days 
North East 2 to 5 days 1 to 81 days 1 to 187 days 
Orissa 3 to 58 days 7 to 59 days 1-23 days 
Punjab 1 to 80 days 1 to 81 days 1 to 15 days 
Rajasthan 3 to 35 days 3 to 31 days 1 to 38 days 
Tamil Nadu 3 to 15 days 3 to 15 days 3 to 19 days 
Uttar Pradesh 2 to 166 days 2 to 166 days 2 to 29 days 
West Bengal No delay 1 to 77 days 2 to 55 days 
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Annexure-VIII 
(Referred to in paragraph 1.7.6) 

 Statement showing details of MOs booked and transmitted on 11/07/2005 
Number of MOs transmitted   No. of forms received in S.NO Name of circle Name of 

SMO/ESMO 

English Hindi Other 
languages 

Total No of 
MO  forms 
received 

Total No of 
MOs 
transmitted 
through VSAT in 

English 
in Hindi in other 

languages 

1 NE GPO Shillong 129 1 10 140 129 129 0 0 
2 West Bengal CPMG WB 798 0 24 822 791 791 0 0 
3 Punjab Chandigarh 97 96 0 193 193 193 0 0 
4 Haryana Ambala Cant  67 76 0 143 143 143 0 0 
5 Mumbai Dadar 234 115 103 452 260 260 0 0 
6 Maharashtra Nasik SMO 323 17 70 410 117 117 0 0 
7   Nasik Rd  ESMO 126 5 38 169 95 95 0 0 
8   Nagpur SMO 18 9 0 27 25 25 0 0 
9 Gujarat Navrangpura  123 34 40 197 127 127 0 0 

10   Gandhi Nagar 88 87 7 182 171 171 0 0 
11   Fathegunj  Vadodra 31 27 12 70 51 51 0 0 
12 Tamil Nadu Anna Road  21 0 178 199 127 127 0 0 
13 Bihar Dhanbad   77 26 20 123 0 0 0 0 
14 Rajasthan Ajmer HO 27 608 1 636 30 30 0 0 
15 Karnataka Hubli SMO  8 0 147 155 8 8 0 0 
16 Andhra Pradesh GPO Hyderabad 360 5 12 377 216 216 0 0 
17 Chhattisgarh Raipur SMO 410 0 31 441 300 300 0 0 
18 Uttar Pradesh Kanpur 37 49 0 86 40 40 0 0 
19 Kerala Trivandrum 154 0 5 159 51 51 0 0 
20 Orissa Dhenkanal 53 1 7 61 30 30 0 0 

  Total   3181 1156 705 5042 2904 2904 0 0 
        57.60   
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Annexure-IX 
(Referred to in paragraph 1.7.9) 

Statement showing cases of improper authorisation by supervisors 

Name of circle Name of 
SMO/ESMO 

MO No. and date of 
transmission 

Amount of MO Amount authorised 
and paid 
(in Rupees) 

Ambavadi 1471 dt.29.6.98 1520 520 
Bharuch 9480 dt.19.2.02 301 30 Gujarat 
Ahmedabad 5199 dt.12.5.03 1500 500 

B-433, 10.1.05 34492 344492 
569, 15.1.05 1800 1000 
571, 15.1.05 1800 1000 

Orissa Bhubaneswar 

56, 15.4.05 300 30 
Nasik 9481 dt. 27.08.04 1000 100 
Ambad 2098 dt. 18.10.04 2000 200 
Trimurthi Colony 4067 dt. 13.08.04 2600 600 
FPO 751 1524 dt 05.10.04 500 1500 

Maharashtra  

FPO 661 4448 04.10.04 500 5000 
3052 dt. 24.04.04 2000 200 Madhya Pradesh Bhopal 
9879 dt. 28.05.04 2000 200 

Karnataka Sirsi 1600 dt. 22.09.04 25 245 
Total 355617 
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Annexure X 

(Referred to in paragraph 1.7.10) 
Statement showing the number of MOs in which 

payment dates were not available 

S.No. Name of circle 

No. of MOs 
where 
payment 
dates were 
shown as null 

1 Chhattisgarh 118783 
2 Delhi 132713 
3 Haryana 3893 
4 Himachal Pradesh 1977 
5 Jammu & Kashmir 845 
6 Karnataka 89213 
7 Kerala 142902 
8 Madhya Pradesh 131813 
9 Mumbai 36894 

10 North East 42190 
11 Orissa 94218 
12 Punjab 6544 
13 Tamil Nadu 40165 
14 Uttar Pradesh 62288 
15 West Bengal 1939 
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Annexure XI 

(Referred to in paragraph 1.8.4.2) 
Statement showing MOs transmitted but shown as 'not printed' 

Name of circle Name of 
SMO/ESMO 

Period of transmission No. of MOs 
transmitted 
but not 
printed 

Gujarat Gandhinagar 1.1.2004 to 30.11.2004 469 
  Surat August 2003 to February 2005 35 
  Navrangpura August 2003 to February 2005 21 
Uttar Pradesh Sitapur October 2004 to March 2005 59 
  Kanpur GPO October 2004 to March 2005 268 
  Nababganj October 2004 to March 2005 304 
  Unnao October 2004 to March 2005 142 
  Kanpur Cantt October 2004 to March 2005 291 
  Raebareli October 2004 to March 2005 292 
Mumbai Dadar October 2004 to March 2005 1216 
  Worli October 2004 to March 2005 175 
  Sion October 2004 to March 2005 265 
  Panvel October 2004 to March 2005 100 
  Shilphata October 2004 to March 2005 129 
Kerala Ernakulam October 2004 to March 2005 88 
  Alleppey October 2004 to March 2005 3 
  Trivandrum October 2004 to March 2005 87 
Bihar Patna October 2004 to March 2005 77 
  Ara October 2004 to March 2005 52 
  Biharshariff October 2004 to March 2005 80 
  Muzaffarpur October 2004 to March 2005 64 
  Sitamarhi October 2004 to March 2005 92 
Jharkhand Jamshedpur October 2004 to March 2005 39 
  Kadma October 2004 to March 2005 28 
Delhi New Delhi August 2003 to July 2005 127724 
North East Shillong  October 2004 to March 2005 4366 
  Kohima October 2004 to March 2005 282 
  Latiumkharah October 2004 to March 2005 268 
  Dimapur October 2004 to March 2005 119 
Orissa Sambalpur October 2004 to March 2005 142 
  Bolangir October 2004 to March 2005 145 
  Bhubaneswar October 2004 to March 2005 173 
Gujarat Surat August 2003 to February 2005 35 
  Navrangpura August 2003 to February 2005 21 
Madhya 
Pradesh 

TT Nagar 
Bhopal 

October 2004 to March 2005 
7727 

  Neemuch October 2004 to March 2005 1421 
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  Mandsaur October 2004 to March 2005 14655 
  Indore October 2004 to March 2005 5164 
Haryana Ambala October 2004 to March 2005 59 
  Karnal October 2004 to March 2005 96 
Punjab Chandigarh October 2004 to March 2005 760 
  Ludhiana October 2004 to March 2005 343 
J&K Jammu October 2004 to March 2005 214 
Himachal 
Pradesh Shimla 

June 2004 to March 2005 
503 

Chhattisgarh Raipur October 2004 to March 2005 49782 
  Durg October 2004 to March 2005 10598 
  Rajnandgaon October 2004 to March 2005 564 
  Bhilai October 2004 to March 2005 256 
  Bilaspur October 2004 to March 2005 1109 
  Korba October 2004 to March 2005 1807 
  Raigarh October 2004 to March 2005 14197 
West Bengal Kolkata October 2004 to March 2005 20130 
  Beadon Street October 2004 to March 2005 662 

  
Dum Dum 
MDG 

October 2004 to March 2005 
593 

  Beleghata October 2004 to March 2005 1365 
  Esplanade October 2004 to March 2005 1118 
  Jadavpur October 2004 to March 2005 1007 
  New Alipore October 2004 to March 2005 822 
  Shyam Bazar October 2004 to March 2005 946 
  Barasat October 2004 to March 2005 1772 
  Bara Bazar October 2004 to March 2005 2210 
  Circus Avenue October 2004 to March 2005 775 

Total 278306 
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Annexure XII 

(Referred to in paragraph 1.8.4.4) 
Statement showing money orders 

pending for transmission 

Name of circle MOs 
pending for 
transmission 

Date of 
booking 

Chhattisgarh 261 1.10.03 

Delhi 400 1.11.03 

Madhya Pradeh 1595 19.02.05 

Total 2256  

 


