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1.  The Report of the Comptroller and Auditor General of India (CAG) on 

Panchayat Raj  Institutions  (PRIs) and Urban Local Bodies  (ULBs)  in 

Andhra Pradesh  for  the  year  ended  31  March  2009  is  prepared  for 

submission  to  the Governor  of Andhra Pradesh  under Article 151 (2) 

of the Constitution. 

2.  CAG  conducts  audit  of  PRIs  and ULBs  under  Section 14  of  CAG’s 

(DPC)  Act,  1971.    Further,  based  on  the  recommendations  of  the 

Eleventh  Finance  Commission,  Government  of  Andhra  Pradesh 

entrusted  the  CAG  with  the  responsibility  of  providing  Technical 

Guidance and Supervision under Section 20 (1) of CAG’s (DPC) Act. 

3.  The Report contains three chapters.  Chapter one gives an overview of 

the structure and finances of Local Bodies.  Chapter two deals with the 

findings  of  Performance  Audit  of  selected  Zilla  Praja  Parishads  and 

Municipal Corporations.  The last chapter contains observations arising 

out of audit of transactions in PRIs and ULBs. 
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This  Audit  Report  includes  three  performance  audits  and  nine  audit 
paragraphs  on  Panchayat  Raj  Institutions  (PRIs)  and  Urban  Local  Bodies 
(ULBs).  It  also  contains  observations on  the  structure  and  finances  of PRIs 
and  ULBs  and  the  results  of  supplementary  audit  under  the  scheme  of 
Technical  Guidance  and  Supervision.    Copies  of  the  draft  reviews  and 
paragraphs were forwarded to the Government and the replies received have 
been duly incorporated in the Report. 

1.  Accounts and Finances of Local Bodies 
There  was  no  system  in  place  to  consolidate  the  finances  of  PRIs.  The 
creation of database on the finances of PRIs remained incomplete. Though the 
State Government  stated  that  ten  functions  had  been  devolved  to  PRIs,  the 
transfer  was  only  partial  without  corresponding  transfer  of  funds  and 
functionaries.  Andhra  Pradesh  Municipal  Accounts  Manual  was  yet  to  be 
adopted in many ULBs. The audit of local bodies by the Director, State Audit 
was  in  arrears  in  Gram  Panchayats  (GPs)  and  ULBs.  Twelfth  Finance 
Commission (TFC) grants were misutilised/diverted. 

[Paragraphs 1.1 and 1.2] 

2.  Functioning of two Zilla Praja Parishads 
The  Performance Audit  on  functioning  of  two  Zilla  Praja  Parishads  (ZPPs), 
Mahbubnagar  and  Krishna  (out  of  22  ZPPs  in  the  State)  for  the  five  year 
period 200405 to 200809 revealed that though DPCs were constituted in both 
the  districts,  their  functioning  was  deficient  with  regard  to  preparation  and 
submission  of District  Development  Plans.    The  unspent  balances  of  closed 
schemes  together  with  interest  were  not  surrendered.    Shortfalls  in  sectoral 
allocations as well as utilisation of ZPP General funds were noticed. Instances 
of  diversion  of  scheme  funds,  unfruitful  expenditure  and  abandonment  of 
works were noticed.  There was delay in preparation of Annual Accounts.  The 
monitoring was not adequate as the inspections of Mandal Praja Parishads and 
Panchayat Raj Engineering Divisions at the desired level were not conducted. 

[Paragraph 2.1] 

3.  Functioning  of  Greater  Visakhapatnam  Municipal 
Corporation 

Greater Visakhapatnam Municipal Corporation (GVMC) is entrusted with the 
task of providing civic services and infrastructure facilities  to  the citizens of 
Visakhapatnam  and  its  surrounding  areas  as  per  the  provisions  of  the 
Visakhapatnam Municipal Corporation Act, 1979. For undertaking the above 
tasks, the GVMC is statutorily empowered to levy and collect tax and nontax 
revenues. Performance Audit on the functioning of the GVMC in five selected 
areas viz., Property Tax, Advertisement fee, Building permissions, Shopping 
complexes  and Safeguarding municipal  lands  revealed  that  the  collection  of 
PT  suffered  for  want  of  a  comprehensive  database  and  not  undertaking 
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periodic revisions. Noncollection of penalty from defaulting parties resulted 
in defaulters being encouraged for further defaults in future. Failure to invoke 
penal provisions against defaulting parties has resulted in the legislative intent 
not  being  translated  into  compliance  by  executive.  The  collection  of 
Advertisement  tax also  suffered from lack of comprehensive database.  The 
prevailing  system of according building  permissions  is  a  big  hassle  for  law 
abiding  citizens  and  not  a  deterrent  for  parties  undertaking  unauthorized 
constructions.  The  construction  of  shopping  complexes  and  realization  of 
rents  suffered  from serious deficiencies. Municipal  lands are valuable assets 
in view of the high prevailing prices but GVMC failed to have a mechanism 
commensurate with the onerous task of safeguarding these lands. 

[Paragraph 2.2] 

4.  Management  of  shopping  complexes  /  markets  by 
Greater Hyderabad Municipal Corporation. 

The  review  on  management  of  shopping  complexes/markets  by  Greater 
Hyderabad Municipal Corporation  revealed  that  there was  no comprehensive 
database of all properties in the GHMC. The rates fixed way back (1972/1984) 
were  still  continuing without periodic  revision  resulting  in  undue benefits  to 
the  lessees  and  loss  of  revenue  to  the Corporation.  They were  even  far  less 
than  the  nominal  rate  of  rent  adopted  for  fixation  of  Property  Tax.  The 
collection of rents was also poor and many of the leaseholders were allowed to 
occupy  the  shops  even  after  they  defaulted  in  payment  of  rents  for  years 
together. Despite  incorporating  legal provisions  in  lease  agreements, GHMC 
failed  to  initiate  effective  penal  action  against  defaulters  and  unauthorized 
occupiers. Improper planning in assessment of demand for shops led to many 
of  the  shopping  complexes  constructed way  back  remaining  idle. The major 
objective  of  revenue  augmentation  remained  unachieved.  There was  lack  of 
effective internal controls. 

[Paragraph 2.3] 

5.  Transaction Audit 
The audit of financial transactions, subjected to test check, in various PRIs and 
ULBs  revealed  instances of  losses, diversions,  avoidable expenditure etc.,  as 
summarized below: 
Panchayat Raj Institutions 
(i)  Operation of House Building Advance account by Zilla Praja Parishad, 
Warangal suffered from various lapses. 

[Paragraph 3.1.1] 
(ii)  Adoption of outdated census  (1991)  for  release of per capita grant  to 
PRIs resulted in deprival of their legitimate source of revenue to the extent of 
Rs 21.02 crore . 

[Paragraph 3.1.2] 
(iii)  Lapses  in  management  of  ferry  operations  by  the  MPDO  Kotipally 
Gangavaram led to loss of revenue to the extent of Rs 25.26 lakh. 

[Paragraph 3.1.3]
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(iv)  Deficiencies in raising of biodiesel plants on which an expenditure of 
Rs 13.32 crore was incurred resulted in failure of the biodiesel plantation. 

[Paragraph 3.1.4] 
Urban Local Bodies 
(v)  Inappropriate procedure adopted by the Commissioner, Srikakulam 
Municipality  for  allotment  of  shops  to  old  vendors  in  the  new  shopping 
complex  resulted  in  nonaugmentation  of  revenue  to  the  extent  of 
Rs 47.77 lakh and the expenditure of Rs 1.76 crore  incurred on the  shopping 
complex locked up in an idle asset. 

[Paragraph 3.2.1] 
(vi)  Entrustment  of works  to  contractor  under Andhra  Pradesh  Urban 
Reforms  and Municipal  Services Project  by Vikarabad Municipality without 
ensuring  adequate  funds  upfront  resulted  in  noncompletion  of  works  even 
after  lapse of over  three  years as  against  the  stipulated completion period of 
eight months and an amount of Rs 28.40 lakh remained blocked in incomplete 
assets. 

[Paragraph 3.2.2] 
(vii)  Lack of integrated approach in execution of various components of 
works relating to commissioning of eSeva centres resulted in nonfulfillment 
of the objective of improving service delivery mechanism of the municipalities 
for the citizens besides blocking of Rs 25.69 lakh in incomplete assets. 

[Paragraph 3.2.3] 
(viii)  Inappropriate  methodology  adopted  for  construction  of  beef  and 
mutton shops at vegetable market, Vikarabad led to not only nonrealisation of 
revenue of Rs 53.59 lakh but  the existing revenue resources of Rs 32.13 lakh 
being the expenditure incurred on construction locked up in idle assets. 

[Paragraph 3.2.4] 
(ix)  Lack  of  integrated  approach  in  execution  of  the  various 
components of works relating to supply of water resulted in nonfulfillment of 
the objective of improving the drinking water supply facilities to inhabitants of 
Warangal  town and an amount of Rs 87.05 lakh  incurred on construction of 
Elevated Service Reservior by the Warangal Municipal Corporation remained 
blocked in an incomplete asset. 

[Paragraph 3.2.5]



ACCOUNTS AND FINANCES OF LOCAL BODIES 

CHAPTER SUMMARY 

•  There  was  no  system  in  place  to  consolidate  the 
details  relating  to  the  revenue  and  expenditure  of 
PRIs. 

•  The  Andhra  Pradesh  Municipal  Accounts  Manual 
was yet to be adopted in many ULBs. 

•  The Budget and Accounts  formats  for PRIs are yet 
to  be  implemented  in Mandal  Praja  Parishads  and 
Gram Panchayats. 

•  TFC grants were misutilised/diverted. 
•  Database  grants  remained  unutilised  and  instead 
parked in fixed deposits. 

CHAPTER I
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PANCHAYAT RAJ & RURAL EMPLOYMENT DEPARTMENT 

1.1  PANCHAYAT RAJ INSTITUTIONS 

1.1.1  Introduction 
In conformity with 73 rd Constitutional Amendment Act,  the Andhra Pradesh 
Panchayat Raj (APPR) Act was enacted in 1994 repealing all existing Acts, to 
establish  a  threetier  system  at  the Gram  Panchayat,  Mandal  Praja  Parishad 
and Zilla Praja Parishad level. As per the 2001 census, the total population of 
Andhra  Pradesh  State  was  7.57 crore,  of  which  5.52 crore  (72.92 per cent) 
lived  in  rural areas.   As on 31 March 2009,  there were 22927 Panchayat Raj 
Institutions  (PRIs)  in  the State consisting of 22 Zilla Praja Parishads  (ZPPs), 
1098 Mandal  Praja  Parishads  (MPPs)  and  21807 Gram  Panchayats  (GPs). 
Elections to the PRIs were conducted in the months of July and August 2006 
and newly elected members took charge in October 2006. 
1.1.2  Organisational setup 

The organisational setup of PRIs in the State is as under:
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1.1.3  Funding of Panchayat Raj Institutions 
The State and Central Government funded the PRIs through Grantsinaid for 
general  administration  and  development  activities.  The  Gram  Panchayats 
generate  revenue  from property  tax and water  tax and nontax  revenue  from 
various fees such as tap connection  fees,  rents  from properties etc. The MPP 
and ZPP do not generate any tax revenue and depend mainly on Grantsinaid. 
The  funds are utilised by the PRIs  for providing  civic amenities and welfare 
measures. Though the accounts are prepared by the PRIs individually, there is 
no system  in place  to consolidate  the  revenue and expenditure  figures under 
various heads of accounts of all the PRIs, due to which effective monitoring of 
the finances was not possible and an overall picture of finances of PRIs could 
not emerge. 

Financial Position of the PRIs:  As  there was no  system to consolidate  the 
finances  at  Commissioner  level,  the  receipt  and  expenditure  particulars 1  of 
PRIs upto the year 200708 2 were obtained from State Audit Department and 
are given in Table 1.1 below: 

1 These were not inclusive of the major Centrally Sponsored Scheme NREGA as the Director, 
State Audit does not conduct audit of NREGA. 
2  As  the  compilation  of  data  for  200809  was  not  completed,  the  State  Audit  Department 
furnished the figures till 200708. 

Table 1.1 : Summary of Receipts and Expenditure of PRIs 

(Rupees in crore) 

Zilla Praja Parishad 

Year  Opening 
balance 

Receipts  Total  Expenditure  Closing 
balance 

200304  1095.31  2771.16  3866.47  2842.19  1024.28 

200405  1024.28  2326.97  3351.25  2396.54  954.71 

200506  954.71  1805.19  2759.90  1758.75  1001.15 

200607  1001.15  3041.82  4042.97  1982.98  2059.99 

200708  2059.99  2442.16  4502.15  2046.85  2455.30 

TOTAL  6135.44  12387.30  18522.74  11027.31  7495.43



Audit Report (Local Bodies) for the year ended 31 March 2009 

4 

The receipts of MPPs increased in the year 200708 compared to 200607 but 
declined  in  respect  of  ZPPs  and  GPs.  The  Director,  State  Audit  had  not 
furnished specific reasons for the same when sought for. 
PRI Resources 
The  sectorwise  details  of  PRIs  resources  and  application  of  funds  from 
200304  to  200708,  as  furnished  by  the  State  Audit  department  are  given 
below. 

Mandal  Praja Parishad 

Year  Opening 
balance 

Receipts  Total  Expenditure  Closing 
balance 

200304  470.34  2608.80  3079.14  2616.20  462.94 

200405  462.94  2317.48  2780.42  2261.97  518.45 

200506  518.45  1259.09  1777.54  1263.70  513.84 

200607  513.84  760.73  1274.57  852.52  422.05 

200708  422.05  1225.45  1647.50  999.46  648.04 

TOTAL  2387.62  8171.55  10559.17  7993.85  2565.32 

Gram Panchayats 

Year  Opening 
balance 

Receipts  Total  Expenditure  Closing 
balance 

200304  48.93  1406.16  1455.09  1277.53  177.56 

200405  177.56  2527.99  2705.55  2028.63  676.92 

200506  676.92  1895.69  2572.61  2546.56  26.05 

200607  26.05  852.41  878.46  767.27  111.19 

200708  111.19  759.64  870.83  760.56  110.27 

TOTAL  1040.65  7441.89  8482.54  7380.55  1101.99
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Gram Panchayats 

Table : 1.3 Application of funds by Gram Panchayats 

(Rupees in crore) 

Application of funds  200304  200405  200506  200607  200708 

Expenditure particulars 
1  Expenditure from Grants in aid 

a.  Salary  135.92  194.01  229.82  72.27  74.67 

b.  Works expenditure from grants received 
under  SGRY, EFC, SFC, etc. 

866.09  1306.15  1772.70  380.85  336.38 

c.  Maintenance expenditure  133.90  266.04  275.18  176.66  208.90 
Total  1135.91  1766.20  2277.70  629.78  619.95 

2.  Deposits and Advances  13.29  17.85  47.78  18.05  15.06 

3.  Other administrative expenditure  128.33  244.58  221.08  119.44  125.55 
Total  1277.53  2028.63  2546.56  767.27  760.56 

• Breakup for remaining items of Grantinaid was not furnished by the Director, State Audit 
for 200607 and 200708. 

Table 1.2 : Resources of Gram Panchayats 
(Rupees in crore) 

Resources  200304  200405  200506  200607  200708 

1. Own Revenue 

a.  Taxes (House tax, Water tax, etc.)  97.20  203.00  186.41  143.37  145.82 
b.  Nontaxes  (Market  rents,  rents  of 

shops  and  other  property, 
auctions, etc.) 

90.84  302.61  215.43  151.50  145.07 

Total  188.04  505.61  401.84  294.87  290.89 

2. Grantsinaid 
a.  Salary Grant  95.59  151.26  128.59  36.59  36.54 

b.  Sampoorna  Grameena  Rozgar 
Yojana (SGRY) 

208.15  334.18  265.41  0  0 

c.  Eleventh  Finance  Commission 
(EFC) 

157.57  317.46  176.75  0  0 

d.  State Finance Commission (SFC)  76.40  192.70  105.44  0  0 

e.  Other  grants  (per  capita  grant, 
seignorage charges, profession tax 
etc.) 

537.72  740.86  605.76  363.42 •  252.73 

Total  1075.43  1736.46  1281.95  400.01  289.27 

3. Deposits and Advances  9.49  11.24  18.67  11.99  12.05 

4. Other Receipts  133.20  274.68  193.23  145.54  167.43 

Total  1406.16  2527.99  1895.69  852.41  759.64
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The Gram Panchayats resources and application of funds for the year 200708 
are depicted through pie chart as shown in Graph 1 below: 

Graph 1 : Gram Panchyatas resources and application of funds for the year 200708 

Mandal Praja Parishads 

Table 1.4 : Resources of Mandal Praja Parishads 
(Rupees in crore) 

Resources  200304  200405  200506  200607  200708 

Grants and other receipts including fund accounts 

1  Grants in aid 
a.  General  Fund  (percapita  grant,  seignorage 

charges,  profession  tax,  stamp  duty,  own 
revenue  from  rents  and  leases,  auction 
amounts, etc.) 

102.48  104.17  248.94  146.84  281.85 

b.  Social Welfare  19.44  16.84  50.29  20.85  105.04 

c.  Minor Irrigation and Rural Water Supply  1.59  1.92  12.09  7.17  2.86 
d.  Roads and Bridges maintenance  4.18  2.92  5.41  1.75  2.62 
e.  Education  2381.49  2085.41  609.93  205.52  228.60 

Total  2509.18  2211.26  926.66  382.13  620.97 

2  Scheme funds 

a.  SGRY  31.49  25.18  146.91  86.22  104.61 
b.  EFC/TFC/SFC  0  1.72  5.79  26.51  18.37 

c.  Others  (Building grant, Natural Calamity grant, 
NABARD, MPLADS, Pension grants, etc) 

35.66  62.64  160.30  251.09  467.78 

Total  67.15  89.54  313.00  363.82  590.76 

3.  Deposits, Advances and Loans  32.47  16.68  19.43  14.78  13.72 

Total  2608.80  2317.48  1259.09  760.73  1225.45 
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82% 

Admn  expn 
16% Deposits & 
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Application of funds  Rs 760.56 crore 

Grants 
in aid 
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2% 

Resources  Rs 759.64 crore
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The Mandal  Praja  Parishads  resources  and  application  of  funds  for  the  year 
200708 are depicted through pie chart as shown in Graph 2 below: 

Table 1.5 : Application of funds by Mandal Praja Parishads 

(Rupees in crore) 

Application of funds  200304  200405  200506  200607  200708 

1  Expenditure from Grantsinaid 
a.  Education  2389.29  2046.66  646.10  224.46  210.68 
b.  Social Welfare  15.22  16.12  54.10  22.96  28.27 

c.  Minor Irrigation and Rural Water 
Supply 

2.64  1.33  12.24  27.60  7.22 

d.  Roads and bridges maintenance  3.83  4.35  23.83  24.28  14.65 

e  Expenditure from General Fund 
account 

108.97  105.34  216.09  142.84  194.66 

Total  2519.95  2173.8  952.36  442.14  455.48 

2.  Scheme works such as SGRY, 
Janmaboomi, other grants and 
other programmes expenditure 

56.75  68.63  143.33  358.33  457.20 

3.  Deposits, Advances and Loans  30.74  14.31  12.01  20.33  11.32 

4.  Other expenditure  8.76  5.23  156.00  31.72  75.46 

Total  2616.20  2261.97  1263.70  852.52  999.46 

Graph 2 : Mandal Praja Parishads resources and application of funds for the year 200708 
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Expn 
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1% 

Application of funds Rs 999.46 crore
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Zilla Praja Parishads 

Table 1.6 : Resources of Zilla Praja Parishads 
(Rupees in crore) 

Resources  200304  200405  200506  200607  200708 
Grants and other receipts including fund accounts 
1  Grants in aid 
a.  General  Fund  (percapita  grant,  seignorage 

charges,  profession  tax,  stamp  duty,  own 
revenue  from  rents  and  leases,  auction 
amounts, etc.) 

115.92  122.42  384.00  405.54  462.51 

b.  Social Welfare  21.06  27.92  24.67  13.69  5.40 
c.  Minor Irrigation and Rural Water Supply  133.15  148.53  136.91  154.06  292.60 
d.  Roads and Bridges maintenance  236.47  131.57  68.34  108.27  126.61 
e.  Education  1307.28  1099.14  234.44  244.69  268.31 

Total  1813.88  1529.58  848.36  926.25  1155.43 
2  Scheme funds 
a.  SGRY  380.45  318.26  373.46  97.31  127.17 
b.  EFC/TFC/SFC  9.46  17.07  45.12  276.29  166.77 
c.  Minimum Needs Programme (MNP)  4.66  3.07  6.95  0  0 
d.  NABARD  31.36  6.50  26.71  19.86  99.54 
e.  Others  (Building  grant,  Natural  Calamity 

grant,  MPLADS, Pension grants, etc) 
331.45  206.61  350.26  539.62  533.65 

Total  757.38  551.51  802.50  933.08  927.13 
3.  Deposits, Advances and Loans  199.90  245.88  154.33  1182.49  359.60 

Total  2771.16  2326.97  1805.19  3041.82  2442.16 

Table 1.7 : Application of funds by Zilla Praja Parishads 
(Rupees in crore) 

Application of funds  200304  200405  200506  200607  200708 

1  Expenditure from Grants in aid 

a.  Education  1290.06  1095.55  235.72  203.09  258.86 

b.  Social Welfare  17.61  13.70  18.98  14.36  14.31 

c.  Minor Irrigation and Rural Water Supply  132.90  131.06  134.00  186.51  278.58 

d.  Roads and Bridges maintenance  243.57  95.99  85.30  164.42  158.74 

e.  Expenditure from General Fund account  134.11  132.23  288.55  377.40  416.77 

Total  1818.25  1468.53  762.55  945.78  1127.26 

2.  Scheme works such as SGRY, Janmaboomi, 
other grants and other programmes 
expenditure. 

759.68  486.42  391.18  745.07  626.08 

3.  Deposits, Advances and Loans  193.32  154.16  310.73  274.69  277.97 

4  Other expenditure  70.94  287.43  294.29  17.44  15.54 

Total  2842.19  2396.54  1758.75  1982.98  2046.85
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The  Zilla  Praja  Parishads  resources  and  application  of  funds  for  the  year 
200708 are depicted through pie chart as shown in Graph 3 below. 

Graph 3 : Zilla Praja Parishads resources and application of funds for the year 200708 

1.1.4  Accounting arrangements 
The  PRIs  maintain  accounts  on  cash  basis.    The  Budget  and  Accounting 
formats  prescribed  by  the  CAG  were  adopted  (May 2005)  by  the  State 
Government.  As  per  the  State  Government,  GPs  and  MPPs  have  started 
implementing these formats from 200607 onwards, while ZPPs implemented 
the same from the year 200506. Government issued (September 2007) orders 
for  deployment  of  a  Master  BookKeeper  in  each  Mandal  through  CDS 
Andhra  Pradesh  Academy  of  Rural  Development  (APARD)  to  assist  in 
maintenance of accounts and feeding the data of all GPs of respective Mandal. 
Information sought by audit with regard to further development in this regard 
was not furnished. Further as per  the  information furnished (March 2010) by 
CPR&RE,  a  software  namely  PRIA  soft  (Panchayat  Raj  Institution 
Accounting Software) developed by NIC was experimented in three 3  districts 
on a pilot basis.  The feedback in this regard is awaited. 
Although the State Government stated that GPs had started implementing the 
new accounting  formats,  audit,  however, observed  that  none of  the GPs  test 
checked  during  200809  were  maintaining  the  accounts  in  new  accounting 
formats. 
1.1.5  Creation of database of PRIs 
Grants released from EFC 
GoAP  released  EFC  grants  amounting  to  Rs 22.96 crore  (200204)  to  the 
CPR&RE  for  creation  of  database  on  the  finances  of  PRIs.    The  CPR&RE 
kept  the  above  funds  with  the  CEO,  ZPP  Ranga  Reddy  District.  The 
PR Department  with  the  assistance  of  NIC,  Hyderabad  developed  an 

3 Ananthapur, Nalgonda and Vizianagaram. 

Grants in 
aid 
47% 

Scheme 
funds 
38% 

Dep, Adv 
& Loans 
15% 

Resources Rs 2442.16 

Grants in 
aid 55% 

Scheme 
works 
31% 

Dep Adv 
& Loans 
13% 

Other 
Expn 1% 

Application of funds Rs 2046.85 crore
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‘e’ Panchayat software package and implemented (0607) initially in 475 GPs. 
The expenditure incurred by the department out of this fund is given in Table 
1.8 below: 

Table 1.8 : Expenditure incurred out of EFC grant earmarked for creation of database 

(Rupees in crore) 

Sl.No.  Name of the office  Amount 
transferred  Purpose 

1. 
District Collector 
(Panchayat Wing) 

4.27  Purchase  of  systems  and  data  entry  of 
existing records. 

2.  NIC, Hyderabad  1.90  For  supply  of  hardware/operating  system 
and training to GPs staff etc., 

3.  Commissionerate /PR  0.41  Purchase of computer hardware 

Grants released from TFC 
In  addition  to  EFC,  GoAP  also  released  Rs 34.84 crore  as  TFC  grants  for 
creation of database during the years 200510 to PR department. This amount 
was also parked  in  the accounts of CEO, ZPP Ranga Reddy district without 
utilisation from the date of release of first installment (2005). 
The  Commissioner  replied  (February 2010)  that  the  computerisation  of 
database  is at developing stage. The NIC, Hyderabad is developing software 
for  PRIs  and  once  the  software  is  tested,  the  funds would  be  utilised  in  all 
PRIs for the above purpose. 
The database was not created despite provision of funds upfront by the GOI. 
Thus the objective of consolidating the finances of PRIs remained unachieved 
for more than eight years. 
1.1.6  Audit arrangements 
CAG conducts  audit  of PRIs under  Section  14  of CAG’s  (DPC) Act, 1971. 
Based  on  the  recommendations  of  EFC, GoAP  has  entrusted  (August 2005) 
the  responsibility  for  providing  Technical  Guidance  and  Support  (TGS)  in 
connection with the accounts and audit of Local Bodies under Section 20(1) of 
CAG’s (DPC) Act. 
The Director, State Audit  is  the  statutory auditor  for PRIs under  the Andhra 
Pradesh  State  Audit  Act,  1989.  The  CAG  conducts  only  a  test  check.  A 
consolidated  report  (TGS  Note)  at  the  end  of  each  financial  year  is 
communicated  to  the Director, State Audit  for  improving  the quality of  their 
reports. The TGS note for the year 200910 was sent in April 2010. 
1.1.6.1  Audit by the Director, State Audit 
There  were  no  arrears  in  audit  of  ZPPs  and  marginal  arrears  in  respect  of 
MPPs by the Director, State Audit for the year 200809. In case of GPs, audit 
of 1110 GPs was in arrears to end of March 2009, of which only 32 GPs were 
audited  to  the  end  of  December 2009.  No  reasons  were  furnished  by  the 
Director for delay in audit of GPs. 
1.1.6.2  Submission of Consolidated State Audit and Review Reports 
As  per  Section  11(2)  of  the  State Audit Act,  the Director,  State Audit  is  to 
prepare Consolidated State Audit and Review Reports and present the same to
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the  State  Legislature.    The  Director,  State  Audit  has  so  far  prepared  and 
submitted  Consolidated  State  Audit  and  Review  Reports  upto  the  year 
200506 to the Finance department. The Government tabled the Consolidated 
Audit and Review Reports in the State Legislature for the period from199899 
to 200405 in December 2008.  Report of 200506 is yet to be placed.  Some 
of the major findings by the Director, State Audit related to excess utilisation / 
nonutilisation  /  diversion  /  misutilisation  of  grants,  noncollection  of  dues, 
advances pending adjustments/violation of rules, wasteful expenditure etc. 
1.1.6.3  Misappropriation cases 
The  provisions  (Articles 5,  273, 294, 300, 301  and  302) of Andhra Pradesh 
Financial code stipulate the responsibilities of Government servants in dealing 
with  Government  money,  the  procedure  to  fix  responsibility  for  any  loss 
sustained by the Government,  the procedure to be followed and the action to 
be  initiated  for  recovery.  In  addition  to  this,  the  State Government  had  also 
from  time  to  time,  issued  instructions  relating  the  manner  in  which  the 
misappropriation cases are to be dealt with. 
The  misappropriation  cases  of  PRIs  noticed  by  the  Director,  State  Audit 
during  the  years 200506  to 200708 and remained  to be disposed off  to  the 
end of 31 March 2009 are given in Table 1.9 below: 

Table 1.9 : Misappropriation cases of PRIs 

(Rupees in lakh) 

S 
No 

PRI  No. of 
misappropriation 

cases 

Amount 
involved 

No. of 
misappropriation 

cases 

Amount 
involved 

No. of 
misappropriation 

cases 

Amount 
involved 

200506  200607  200708 

1.  Zilla  Praja 
Parishads 

4  1.34  4  7.05  16  24.66 

2.  Mandal 
Praja 
Parishads 

113  28.36  100  30.17  195  50.05 

3.  Gram 
Panchayats 

863  278.53  2123  667.92  1139  348.11 

In 200708, there was a four fold increase in number of misappropriation cases 
in  respect  of  ZPPs  involving  an  amount  of  Rs 24.66 lakh  compared  to 
200607. Urgent action needs to be taken by the Government. 
1.1.6.4  Issue of Surcharge Certificates 
According  to  Section 10  of  the  Andhra Pradesh  State  Audit  Act, 1989  the 
Director, State Audit  is  empowered  to  initiate  surcharge proceedings  against 
the  persons  responsible  for  causing  loss  to  the  funds  of Local  authorities  or 
other  authorities.  In  this  regard,  details  of  surcharge  certificates  issued,  the 
amount recovered/waived and balance pending as of October 2009 against all 
the three tiers of PRIs are as shown in Table 1.10 below:
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Table 1.10 : Issue of Surcharge Certificate 
(Rupees in crore) 

Sl. 
No  Unit 

No of certificates 
issued 

Recovered/ 
waived 

Balance 

Cases  Amount  Cases  Amount  Cases  Amount 

1.  Zilla Praja 
Parishads 

193  0.14  59  0.03  134  0.11 

2.  Mandal Praja 
Parishads 

841  0.76  205  0.11  636  0.65 

3.  Gram 
Panchayats 

123850  118.95  1132  3.52  122718  115.43 

Total  124884  119.85  1396  3.66  123488  116.19 

Source : Information furnished by Director, State Audit 

Recovery is very little as compared to amount for which surcharge certificates 
were  issued on GPs. As against Rs 118.95 crore, an amount of Rs 3.52 crore 
was  only  recovered.  Nonrecovery  is  a  cause  for  concern  and  requires 
effective action by Government. 
1.1.7  Finance Commissions 
Twelfth Finance Commission: 
As per para 7 of  the TFC guidelines, CAG is empowered to audit  the release 
and  utilisation  of  TFC  grants.  The  audit  of  release  and  utilisation  of  TFC 
grants  for  the  year  200708  was  undertaken  in  six 4  districts  during  June 
September 2009. 
TFC grants  released  (200708) by  the  State Government  to  PRIs  is  given  in 
Table 1.11 below: 

Table 1.11 : Releases of Twelfth Finance Commission grants 
(Rupees in crore) 

Details of release  Amount  Date of 
Release by 

GOI 

Date of release 
by the State 
Govt. to PRIs 

No. of 
days 

delayed 

Details of 
interest 
released 

2 nd Installment of 200607  158.70  18.05.2007  28.05.2007  No delay   

1 st Installment of 200708  158.70  18.03.2008  02.04.2008  No delay   

The following observations were made on scrutiny of records: 
•  Though the CPR&RE issued order for release of TFC grants within the 

stipulated  time,  there was  a  delay  ranging  from  6 to 31 days  in  actual 
release of  the amounts pertaining  to  second  installment of 0607  to  the 
PRIs concerned. 

•  Based on the orders of State Government, District Managers (Housing) 
and Superintending Engineers (RWS)  diverted ( 200708) an amount of 
Rs 33.79 crore 5  to  State  sponsored  INDIRAMMA  programme  in 

4 Vizianangaram, Guntur, Karimnagar, Ananthapur, Medak and Nizamabad. 
5  Rs 32.89 crore  released  to  ZPPs  of  six  districts  (Vizianangaram,  Guntur,  Karimnagar, 
Ananthapur,  Medak  and  Nizamabad)  ;  Rs 89.84 lakh  released  to  MPDOs  of  Karimnagar 
district for construction of 4856 ISLs under INDIRAMMA.
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contravention  of  guidelines  and  an  amount  of  Rs 11.46 crore  remained 
unutilised as on 31 March 2008. 

•  An amount of Rs 46.49 lakh was incurred (200708) by 19 test checked 
PRIs  of  Karimnagar,  Guntur,  Vizianagarm,  Medak,  Nizamabad  and 
Ananthapur  districts  on  certain  ineligible  works  (construction  of  CC 
roads, culverts, levelling of grave yard etc.). 

•  Out of  the  grant of Rs 3.98 crore  released  (May 2007) by CPR&RE  to 
the  District  Panchayat  Officer  (DPO),  Karimnagar  for  distribution 
among  GPs  in  the  district,  an  amount  of  Rs 29.60 lakh  was  kept 
(May 2007)  at  the  disposal  of  the  District  Collector,  Karimnagar  for 
immediate repairs to the damage works for restoration of drinking water 
supply.    Similarly  an  amount  of  Rs 5 lakh  was  utilised  by  the  DPO 
Vizianagaram for sanitation purpose. In both the cases, the UCs were not 
obtained for the amounts released. 

•  There was improper maintenance of Records and Registers (cash books 
and other subsidiary registers) by the GPs resulting in lack of assurance 
that the funds were properly utilised. 

State Finance Commission 
According  to Article 243I of  the Constitution and Section 235  (1) &  (2) of 
Andhra Pradesh  Panchayat  Raj  Act, 1994  constitution  of  State  Finance 
Commission (SFC) once in five years to recommend devolution of funds from 
the  State  Government  to  Local  Bodies  is  mandatory.  The  First  SFC  was 
constituted  during  1994  and  the  Second  SFC  started  functioning  from 
December 1998  and  its  Report  was  placed  in  the  State  Legislature  in 
August 2002. The Third SFC was constituted in  January 2003 and submitted 
its  Report  in  January 2008.    The  Government  constituted  (March 2008)  a 
committee  of  Ministers/Secretaries  to  examine  the  recommendations  of  the 
SFC and to table the Action Taken Report in the State Legislature. So far the 
Action Taken Report was not placed in the State Legislature. 
Funds  were  being  released  to  PRIs  on  the  basis  of  second  State  Finance 
Commission  Recommendation  at  Rs 200 crore  per  annum  from  which 
outstanding dues were being adjusted.   The amounts  released during  the  last 
four years from 200506 to 200809 is given in Table 1.12 below: 

Table 1.12 : Releases of State Finance Commission grants 
(Rupees in crore) 

Details of PRIs  Amount released in 

200506  200607  200708  200809 

ZPPs  20.00  113.55  20.00  10.00 

MPPs  12.50  8.73  12.50  6.25 

GPs  167.50  47.16  157.50  33.75 

Total  200.00  169.44  190.00  50.00 

Source : Information furnished by Commissioner, PR&RE
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•  In 200809 there was shortfall of Rs 100 6 crore in release. 
•  Audit  noticed  discrepancies  in  the  SFC  figures  furnished  by  the 

Director,  State  Audit  and  the  CPR&RE  for  the  year  200708  as 
shown in Table 1.13 below: 

Table 1.13: Discrepancies in SFC figures 
(Rupees in crore) 

Unit  SFC  figures  furnished  by 
the Director, State Audit 

SFC  figures  furnished 
by CPR&RE 

Zilla Praja Parishads  24.30  20.00 
Mandal Praja Parishads  10.58  12.50 

1.1.8  Devolution of funds, functions and functionaries to PRIs 
The  Eleventh  Schedule  of  the  73 rd  Constitutional  Amendment  Act,  1992 
enlisted  29 subjects  for  devolution  to  strengthen  the  PRIs.  The  Ministry  of 
Panchayat Raj, Government of India held seven Round Table Conferences at 
various places in the country with State Governments to arrive at a blue print 
for effective devolution of powers to PRIs. 
During 200708, the GoAP devolved ten 7 functions to PRIs.  Accordingly, five 
line departments released an amount of Rs 26.40 crore to PRIs during the year 
200809.  Details  of  function  wise/district  wise  releases  were  shown  in  the 
Appendix1. It was observed that funds were not released to all the districts. 
As  regards  transfer  of  functionaries,  no  information  was  furnished  by  the 
Government though sought for (October 2009). 
It was  further observed during test check of ZPPs that due to nontransfer of 
functionaries,  the  amounts  drawn  by  ZPPs  were  returned  to  the  line 
departments  concerned  as  pointed  out  in  para  2.1  on  ‘Functioning  of  two 
ZPPs’  incorporated  in ChapterII of  the Report. Thereby  the objective of  the 
devolution  of  functions,  funds  and  functionaries  to  PRIs  was  not  fully 
achieved. 
1.1.9  Status of CAG’s audit observations 
Test  audit  of  accounts  of  five  ZPPs  (including  engineering  divisions), 
38 MPPs and 670 GPs was  conducted under Section 20(1) of CAG’s  (DPC) 
Act,  1971  during  the  year  200809.    As  of  February 2010,  there  were 
536 Inspection  Reports  comprising  3661 objections  pending  settlement  with 
PRIs up to the year 200809. These Reports also include the items relating to 
audit conducted under Section 14 prior to entrustment of Local Bodies Audit 
under TGS in 200506. 
Audit  Committee Meetings  (both  departmental  as  well  as  district  level)  are 
conducted  at  frequent  intervals  to  review  the  pending  IR  paras.  During  the 

6 Against the recommended amount of Rs 200 crore, CPR&RE released Rs  50 crore to PRIs 
and Rs 50 crore was adjusted against the AP Transco dues of PRIs. Still there was a shortfall 
of Rs 100 crore. 
7  (i)  Agriculture  and  Agricultural  extension  (ii)  Animal  Husbadry,  Dairy  and  Poultry  (iii) 
Fisheries  (iv)  Rural  Development  (v)  Drinking  water  and  Sanitation  (RWS)  (vi)  Primary, 
Secondary and Adult Education  (vii) Health, Sanitation, PHC, Dispensaries, Family welfare 
(viii) Social Welfare, (ix) Backward classes welfare, (x) Women and Child Development.
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year 200809, eight meetings were conducted covering eight districts, wherein 
60  per  cent  of  the  old  IR  paras  have  been  cleared.  Apart  from  above, 
reminders are  also  issued  to  the Government  (Principal  Secretary)  every  six 
months seeking replies from the PRIs. 
1.1.10  Internal Control 
The  system  of  internal  control  in  any  organisation  promotes  economical, 
efficient and effective operations.  It  seeks  to  safeguard  the  resources against 
loss  due  to waste,  abuse, mismanagement,  errors,  fraud  and  irregularities  by 
ensuring adherence to the laws, regulations and management directives. 
Audit examined the issue under the following two aspects: 
1.  Maintenance of Records / Registers 

Internal control mechanism with regard to maintenance of records was 
deficient  in  almost  all  the Gram  Panchayats  (670 GPs)  test  checked. 
Several  crucial  records viz.,  cash books,  stock register, DCB register, 
asset register were not maintained properly.   Non preparation of these 
vital  records  is  fraught  with  the  risk  of  misappropriation  and 
misutilisation of funds. 

2.  Inspection by higher authorities 
As  per  the  Andhra  Pradesh  Panchayat  Raj  Officers  Delegation  of 
Powers Rules, 2000 the CPR&RE shall  inspect all the ZPPs once in a 
calendar  year  and  submit  copies  of  inspection  notes  to  the 
Government.   None of  the  test  checked ZPPs  (five ZPPs)  in  the  year 
(200809) were inspected by the HOD. 

Test  check  (200809)  of  accounts  of  PRIs  revealed  several  financial 
irregularities,  lapses  in  utilization  of  grants/funds  resulting  in  diversion  of 
funds, excess expenditure, incomplete projects, loss of revenue, locking up of 
funds etc., which were communicated through the Inspection Reports.   Some 
of the major findings are incorporated in para 3.1 of Chapter III of the Report. 
Similarly, compliance to the pending inspection reports of PRIs was also poor. 
1.1.11  Conclusions 
The  Commissioner,  Panchayat  Raj  is  not  consolidating  the  receipts  and 
expenditure  particulars of  PRIs  reflecting  poor monitoring  of  finances.    The 
income of GPs and ZPPs declined during 200708.   The  transfer of funds  in 
respect  of  subjects  devolved  to  PRIs  was  inadequate  and  the  utilisation  of 
these  funds  suffered  due  to  nontransfer  of  functionaries.  The  database  to 
consolidate  the  details  of  finances was  not  created  even  after  lapse  of  eight 
years  of  releasing  the  funds.  Deviations  to  the  guidelines  were  noticed  in 
utilisation  of  Twelfth  Finance  Commission  and  State  Finance  Commission 
grants.  The system of internal controls was grossly inadequate.
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MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT 
DEPARTMENT 

1.2  URBAN LOCAL BODIES 

1.2.1  Introduction 
The  74 th  Constitutional  Amendment  Act  identified  18  functions  for  Urban 
Local Bodies (ULBs) as incorporated in Twelfth Schedule of the Constitution. 
The  Andhra  Pradesh  Municipal  Corporations  Act,  1994  was  enacted 
(Act 25 of 1994) to provide for the establishment of Municipal Corporations in 
the State of Andhra Pradesh and for matters connected therewith or incidental 
thereto.  However, save as otherwise expressly provided, all the provisions of 
Hyderabad Municipal Corporation Act, 1955 including the provisions relating 
to  the  levy  and  collection  of  any  tax  or  fee  were  extended  to  all  other 
Municipal  Corporations  in  the  State.  Thus,  the  provisions  of  the  Hyderabad 
Municipal Corporation Act, 1955 as amended from time to time and the rules 
framed  there  under  are  followed  by  Corporations.  The  Municipalities  are, 
however, governed by the Andhra Pradesh Municipalities Act, 1965. 
As per 2001 census,  the  total population of  the State of Andhra Pradesh was 
7.57 crore  of which  2.05 crore  (27.08 per cent)  reside  in  urban  areas. As  on 
31 March 2009, there were 124 Urban Local Bodies (ULBs)  in the State.   Of 
these,  109  were  Municipalities  and  15  were  Municipal  Corporations.    The 
State  Election  Commission  conducted  elections  to  the  ULBs  in 
September 2005 and to Greater Hyderabad Municipal Corporation (GHMC) in 
November 2009.  The  newly  elected  members  of  GHMC  took  charge  in 
December 2009. 
1.2.2  Organisational setup 
All  the  ULBs  consist  of  such  number  of  elected  members 
(Corporators/Councillors)  as  may  be  notified  from  time  to  time  by  the 
Government. The Municipal Council in respect of Municipalities is headed by 
the Chairperson and by Mayor in Corporations.
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The organisational set up of ULBs in the state is depicted below: 

The Municipal Council and the Corporation transact  their business as per the 
provisions of the concerned Act.  There is a Standing Committee consisting of 
the  Chairpersons  of  all  the Ward  Committees  in  a  Corporation.    There  are 
Ward  Committees  in  Municipalities.    The  Standing  Committees  and  Ward 
Committees  shall  meet  for  the  transaction  of  business  in  the 
Corporation/Municipalities  from  time  to  time;  make  such  regulations  with 
respect to such meetings and for the scrutiny of municipal accounts.  The main
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functions of ward committee include maintenance of sanitation, water supply 
and  drainage,  street  lighting,  roads,  market  places,  play  grounds,  school 
buildings,  review  the  revenue collections, preparation of Annual Budget and 
sanctioning  the  works.    The  daytoday  administration  rests  with  the 
Commissioner.  He is assisted by Additional/Deputy/Assistant Commissioner, 
Municipal  Engineer,  Medical  Health  Officer,  Examiner  of  Accounts,  Town 
Planning Officer and other staff. 
1.2.3  Funding of Urban Local Bodies 
The resources of ULBs consist of grants and assistance from the Government 
of India (GOI) and the State Government under various schemes,  loans  from 
Financial  Institutions  (HUDCO  etc.,)  and  own  revenue  generated  through 
various  tax  and  nontax  collections.  The  tax  revenue  mainly  accrues  from 
property  tax  and  taxes  on  advertisement, while  nontax  revenue  comes  from 
water  charges,  encroachment  fee,  developmental  charges,  building  fee,  etc. 
Figures given in the following table were furnished by the Commissioner and 
Director of Municipal Administration (CDMA).  These figures were, however, 
not certified as the audit of accounts of ULBs was in arrears as detailed in para 
1.2.5. 
ULB resources 
ULBs  resources  and  application  of  funds  from  200405  to  200809  as 
furnished by CDMA are given in Table 1.14 and 1.16 below: 

Table 1.14 : Resources of Urban Local Bodies 

(Rupees in crore) 

Resources  200405  200506  200607  200708  200809 

Own Revenues 

A  Taxes 

i  Property tax  584.24  520.41  495.76  772.29  898.26 

ii  Other  Tax  revenue 
(Advertisement  tax,    taxes 
on  animals  and  taxes  on 
carriages and carts) 

18.07  20.03  134.04  32.46  55.10 

Total Tax revenue  602.31  540.44  629.80  804.75  953.36 

B  NonTaxes 

i  Water charges  104.69  119.91  130.06  150.60  156.93 

ii  Encroachment fee  1.65  84.90  2.18  1.61  1.85 

iii  Betterment/Development 
charges 

50.46  59.83  66.91  86.53  112.63 

iv  Building license fee  37.04  42.73  66.36  65.47  79.92 

v  Others  (Water  supply 
donations,  market  fee, 
slaughter  house  fee,  shops 
rent, trade license fee, etc.) 

92.35  107.78  258.19  253.79  293.10 

Total NonTax revenue  286.19  415.15  523.70  558.00  644.43
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Assigned Revenue 

i  Entertainment tax  61.72  46.52  26.44  37.81  41.55 

ii  Surcharge on stamp duty  292.30  282.83  312.96 *  315.24  317.66 8 

iii  Profession tax  91.07  111.65  36.58  91.09  15.50 

Total Assigned revenue  445.09  441.00  375.98  444.14  374.71 

NonPlan Grants  201.95  198.99  220.45 **  347.76  113.78 

Plan Grants  138.03  120.28  185.95 **  179.02  359.94 

Loans  54.14  10.99  9.67 **    179.90 

Other Income  293.02  290.65  344.93 #  159.63  967.81 

Grand total  2020.73  2017.50  2290.48  2493.30  3593.93 

*  including  the  figures  of  Entertainment  Tax  and  Profession  Tax  pertaining  to  Greater 
Hyderabad  Municipal  Corporation  (GHMC)  as  the  breakup  for  the  items  of  Assigned 
Revenue was not furnished. 

** excluding the figures of GHMC 
# includes the non plan grants, plan grants and loans of GHMC. 

The tax revenue comprising mainly Property Tax was increased by 16 per cent 
during  200809  as  compared  to  200708.  Similarly  there was  an  increase  in 
other receipts viz., nontax revenue and plan grants during 200809 compared 
to 200708. However,  there was a decline of 16 per cent  in assigned revenue 
from 2007 08 to 200809, for which no reasons were furnished by the State 
Government though sought for (May 2010). 
The revenue resources of ULBs and the percentage of receipt with reference to 
GSDP are indicated in the table 1.15 below: 

Table 1.15 : Analysis of ULB’s resources in terms of GSDP 
(Rupees in crore) 

200405  200506  200607  200708  200809 
ULB resources  2020.73  2017.50  2290.48  2493.30  3593.93 

GSDP*  211802  239682  277286  328405  371229 
Percentage  of  ULB 
resources  with  reference 
to GSDP 

0.95  0.84  0.83  0.76  0.97 

Source : Socio Economic Survey printed by Planning department of GoAP. 

8  Break  up  for  assigned  revenue  in  respect  of  Guntur  Municipal  Corporation  was  not 
furnished. Total amount of Rs 11.73 crore was included in surcharge on stamp duty.
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Table 1.16 : Application of funds by Urban Local Bodies 
(Rupees in crore) 

Application of funds 

200405  200506  200607  200708  200809 
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a.  Roads  257.51  63.80  321.31  208.08  70.15  278.23  112.36  33.51  145.87*  463.98  136.24  600.22  645.62  213.89  859.51 

b.  Drains and Culverts  76.50  12.36  88.86  71.75  12.89  84.64  46.66  6.46  53.12*  91.44  29.46  120.90  175.45  38.70  214.15 

c.  Buildings  26.16  7.67  33.83  26.97  6.74  33.71  27.88  4.82  32.70*  43.94  16.08  60.02  48.14  13.93  62.07 

d.  Public health and 
sanitation  21.70  114.40  136.10  17.17  195.89  213.06  17.86  245.90  263.76  19.66  171.42  191.08  22.70  230.42  253.12 

e.  Water supply  153.46  89.71  243.17  94.48  81.32  175.80  86.21  66.51  152.72*  163.38  88.72  252.10  204.23  139.66  343.89 

f.  Lighting  27.29  89.74  117.03  27.51  68.60  96.11  13.85  50.48  64.33*  43.29  133.70  176.99  104.15  163.13  267.28 

g.  Remunerative enterprises  13.63  7.36  20.99  17.70  7.74  25.44  22.44  5.05  27.49*  17.49  3.79  21.28  14.44  9.16  23.60 

h  Housing                          152.38    152.38 9 

Total  576.25  385.04  961.29  463.66  443.33  906.99  327.26  412.73  739.99  843.18  579.41  1422.59  1367.11  808.89  2176.00 

i.  Pay and allowances    370.47  370.47    370.42  370.42    533.66  533.66    567.99  567.99    624.06  624.06 

j.  Loans Repayment    65.89  65.89    38.83  38.83    60.98  60.98*    46.67  46.67    121.07  121.07 

k.  Depreciation (MCH)                119.66  119.66          202.26  202.26 

l. 

Other expenditure (town 
planning, land acquisition, 
management expenses, 
etc.) 

  861.06  861.06    721.67  721.67    *682.37  682.37    931.75  931.75  203.26  796.33  999.59 10 

Total    1297.42  1297.42    1130.92  1130.92    1396.67  1396.67    1546.41  1546.41  203.26  1743.72  1946.98 

GRAND TOTAL  576.25  1682.46  2258.71  463.66  1574.25  2037.91  327.26  1809.40  2136.66  843.18  2125.82  2969.00  1570.37  2552.61  4122.98 

9 The amount pertains to GHMC only. This was not shown  separately in ULBs. 
10  Break  up  for  Roads,  drains,  buildings  etc.,  in  respect  of  Guntur  Municipal  Corporation  was  not  furnished.  This  amount  includes  Rs 44.97  crore  nonrecurring  and 
Rs 1.22 crore recurring expenditure pertaining to Guntur Municipal Corporation. 
* Details are excluding the figures of MCH for the year 200607.  Expenditure of MCH relating to these sectors for the year 200607 is included in other expenditure.
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ULBs  resources  and  application  of  funds  for  the  year  200809  are  depicted 
through pie chart as shown in Graph 4 below. 

Graph 4 : ULBs Resources and Application of funds  for the year 200809 

1.2.4  Accounting arrangements 
Adoption of new Municipal Accounts Manual 
Accounts of ULBs are being maintained on cash basis. The Greater Hyderabad 
Municipal  Corporation  adopted  accrual  based  double  entry  system  for 
maintaining  its accounts  since 200203. Ministry  of Urban Development and 
Poverty Alleviation, GOI and CAG had formulated (December 2004) National 
Municipal  Accounts Manual  (NMAM) with  double  entry system  for  greater 
transparency and control over finances and requested (May 2005) the States to 
adopt  the  same  with  appropriate  modifications  to  meet  States  specific 
requirements. Accordingly, a Steering Committee was constituted (May 2005) 
by  GOAP  and  the Andhra Pradesh Municipal  Accounts Manual  (APMAM) 
was developed during 200607.   The State Government  issued orders during 
August 2007 for adoption of APMAM in all the ULBs in the State. Similarly, 
the  other  manuals  viz.,  Andhra  Pradesh  Municipal  Budget  Manual,  and 
Andhra  Pradesh  Municipal  Asset  Manual  as  approved  by  CAG  were  also 
ordered (August 2007) by the State Government for implementation by ULBs. 
The  double entry  accounting  system has  been  successfully  introduced  in  the 
Greater Hyderabad Municipal Corporation  (GHMC), Greater Visakhapatnam 
Municipal Corporation,  (GVMC) and Municipal Corporations of Vijayawada 
and  Guntur.  In  addition  to  these,  the  Double  Entry  Accounting  Reform 
(DEABAS Project) has been taken up in 57 JNNURM Project ULBs. Out of 
these,  the  project  is  at  developing  stage  in  54 ULBs.    The  project  in  the 
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remaining 63 ULBs is being initiated and necessary preparatory work has been 
taken up. 
Compilation of Accounts 
According  to  Rule 4  of  Andhra  Pradesh  Municipalities  (Preparation  and 
Submission of Accounts and Abstracts) Act, 1970, ULBs are to compile their 
Accounts  annually  and  forward  a  copy  to  Auditor  not  later  than  15 June. 
However, there were huge arrears in compilation of accounts by ULBs. As of 
September 2009,  district  wise  arrears  in  respect  of  Municipalities 
(Appendix2(i))  and  Municipal  Corporations  (Appendix2(ii))  ranged  from 
1 to 42 accounts. 
1.2.5  Audit arrangements 
CAG conducts audit of ULBs under Section 14 of CAG’s  (DPC) Act, 1971. 
Based  on  the  recommendations  of  EFC,  GoAP  entrusted  (August 2005)  the 
Technical  Guidance  and  Support(TGS)  in  connection with  the  accounts  and 
audit of Urban Local Bodies under Section 20 (1) of CAG’s (DPC) Act. Under 
TGS,  a  consolidated  report  (TGS  note)  at  the  end  of  each  financial  year  is 
communicated  to  the Director,  State audit  for  improving  the  quality  of  their 
reports. The TGS note for the year 200910 was sent in April 2010. 
The  Director,  State  Audit  is  the  statutory  auditor  for  ULBs  under  the 
Andhra Pradesh  State  Audit  Act, 1989.  Certification  of  accounts  gives  an 
assurance that the funds have been utilized as per codal provisions.  However, 
the audit of accounts of ULBs by the Director of State Audit was pending for 
the past several years, as the accounts were yet to be compiled by ULBs. 
According  to Rule 11 of  the State Audit Act,  the Director, State Audit  shall 
submit  annually  a  Consolidated  State  Audit  and  Review  Report  on  the 
accounts  of  local  authorities  in  such  form  and  in  such  manner  as  may  be 
prescribed.  The  Director,  State  Audit  has  so  far  prepared  and  submitted 
Consolidated State Audit  and Review Reports up  to  the  year 200506  to  the 
Finance department. The Government tabled the Consolidated State Audit and 
Review Reports in the State Legislature for the period 199899 to 200405 in 
December 2008.   Report of 200506  is  yet  to  be  placed.  Some of  the major 
findings  by  the  Director,  State  Audit  related  to  excess  utilisation/non 
utilisation/diversion/misutilisation of grants, noncollection of dues, advances 
pending  adjustments/violation  of  rules,  wasteful  expenditure  etc.  Delay  in 
audit results in delay in remedial action on deficiencies noticed in audit. 
1.2.6  Finance Commissions 
Twelfth Finance Commission: 
During the year 200708, following were the releases of TFC grants made by 
the State Government to ULBs. 

Table 1.17 : Releases of Twelfth Finance Commission grants 
(Rupees in crore) 

Details of release  Amount 
Date of 
Release 
by GOI 

Date of release 
by State Govt. 

to ULBs 

No. of days 
delayed  Interest payable 

Interest 
paid by 
GOAP 

2 nd  Installment of 200607  37.40  18.05.07  10.07.07  37 days  Not worked out  
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Test  check  (June   September 2009)  of  records  of  32 1  out  of  124  ULBs 
relating to TFC grants for the year 200708 revealed the following: 
•  According  to  TFC  guidelines,  the  grant  should  be  credited  to  the 

accounts of the ULBs within 15 days from the date of receipt of grants 
of GOI.   However,  it was noticed that  the State Government released 
second installment of 200607 amounting to Rs 37.40 crore to ULBs in 
the  year  200708  with  a  delay  of  37  days  for  which  interest  of 
Rs 22.74 lakh  was  payable  by  the  State  Government.  The  amounts 
were credited in respective bank accounts of ULBs with further delay 
of 46 to 228 days by CDMA. However, the State Government did not 
workout  and  transfer  the  interest  for  delayed  releases  to  ULBs  in 
contravention of the guidelines. 

•  As against  the  available amount of Rs 29.82 crore as of 200708,  the 
test  checked ULBs utilised an amount of Rs 13.11 crore (44 per cent) 
to  the end of March 2008  leaving a balance of Rs 16.71 crore due  to 
delay in acquiring lands required for setting up of compost yards. 

•  As per the TFC guidelines, 50 per cent of the grants should be utilized 
for Solid Waste Management (SWM) and ULBs (with population more 
than one lakh) should prepare and submit Comprehensive Action Plan 
(CAP) for  implementation of SWM. It was, however, noticed that  the 
Action Plans prepared by the test checked ULBs and approved by the 
CDMA  were  ineffective  as  there  was  no  provision  for  systematic 
implementation of SWM.  As a result most of the municipalities were 
still in the process of land acquisition for developing compost yard. In 
addition  to  this,  the  funds amounting  to Rs 3.49 crore were parked  in 
FDRs by  the Commissioners  of  nine ULBs 2  due  to  lack  of  effective 
action  plans.  Similarly,  an  amount  of Rs 33.61 lakh  was  incurred  on 
ineligible works namely construction of CRS masonry, court fee, legal 
fee, salaries etc. 

•  Although  segregation  of  solid waste  is  one  of  the  important  items  of 
work  in SWM,  importance was  given  to collection and  transportation 
of waste only and no plan was designed for fruitful utilisation of solid 
waste  which  would  have  generated  income  to  the  ULBs  by  way  of 
producing compost and recyclable dry waste. 

•  Though as per TFC guidelines, funds are to be earmarked for creation 
of database and maintenance of accounts, no funds were earmarked. 

State  Finance  Commission:  The  second  SFC made  39  recommendations 
pertaining to financial devolution and structural reforms covering nine major 
sectors  in  ULBs.    Out  of  these,  14  recommendations  such  as  providing 

1  32  out  of  124  ULBs  –  Vizianagaram,  Parvathipuram,  Bobbili,  Saluru,  Guntur,  Ponnur, 
Bapatla,  Tenali, Repalle, Mangalgiri, Karimnagar, Ramagundam,  Siricilla,  Jagitial, Korutla, 
Metpally,  Nizamabad,  Bodhan,  Armoor,  Kamareddy,  Sangareddy,  Sadasivpet,  Zaheerabad, 
Medak,  Siddipet,  Ananthapur,  Dharmavaram,  Hindupur,  Kadiri,  Tadipathri,  Rayadurg  and 
Gunthakal. 
2 Siricilla, Ramagundam, Ponnur, Tenali, Vizianagaram, Parvathipuram, Bobbili, Saluru and 
Jagitial municipality.
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additional  amounts  to municipalities  for civic amenities,  grants  linked  to  the 
performance  of  local  bodies  and  transfer  of  schools  to  municipalities/ 
Corporations in urban areas of Telangana region were yet to be acted upon. 
The  Third  SFC  submitted  its  report  in  January 2008.    The  Government 
constituted (March 2008) a committee of Ministers/Secretaries to examine the 
recommendations of  the Third SFC and  to  table  the Action Taken Report  in 
the  State Legislature.  So  far  the Action Taken Report was  not  placed  in  the 
State Legislature. 
1.2.7  Status of CAG’s audit observations 
Test audit of accounts of seven Municipal Corporations and ten Municipalities 
was conducted under Section 20(1) of CAG’s DPC Act, 1971 during the year 
200809. As of February 2010, there were 115 Inspection Reports comprising 
2061 objections  pending  settlement  with  ULBs  upto  the  year  200809.  The 
Inspection Reports also  include the items relating to audit conducted prior  to 
entrustment of Local Bodies Audit under TGS in 200506. 
Reminders  are  issued  to  the  Government  (Principal  Secretary)  every  six 
months seeking replies from the ULBs. 
1.2.8  Internal Control 
The  system  of  internal  control  in  any  organization  promotes  economical, 
efficient and effective operations.   It seeks to safeguard the resources against 
loss  due  to waste,  abuse, mismanagement,  errors,  fraud  and  irregularities  by 
ensuring adherence to the laws, regulations and management directives. 
Internal  control  mechanism  with  regard  to  finalisation  of  accounts  and 
adoption  of  new  accounting manuals  was  deficient  in  all  the  17  ULBs  test 
checked during the year 200809. There were huge arrears (for more than two 
decades) in compilation of accounts by some ULBs. Despite being brought to 
the notice of Government on several occasions,  there was no compliance. As 
regards  the  new  accounting  manuals,  80 per cent  of  the  ULBs  were  yet  to 
adopt despite the State Government orders (August 2007). 
Test  check  (200809)  of  accounts  of  17 ULBs  revealed  several  financial 
irregularities,  lapses  in  utilization  of  grants/funds  resulting  in  diversion  of 
funds, excess expenditure, incomplete projects, loss of revenue, locking up of 
funds etc., which were communicated through the Inspection Reports.   Some 
of the major findings are incorporated in para 3.2 of Chapter III of the Report. 
Audit  observed  that  there was  poor  compliance  to  Inspection  Reports  from 
ULBs. Thus, internal control system was inadequate. 
1.2.9  Conclusions 
The  Andhra  Pradesh Municipal  Accounts Manual  was  yet  to  be  adopted  in 
many  ULBs.    TFC  grants  were  released  with  delay.  TFC  grants  were  not 
utilised for Solid Waste Management and not earmarked for database.  There 
were arrears in audit by the Director, State Audit, primarily due to arrears in 
compilation of accounts by ULBs. There have been slippages in submission of 
Consolidated State Audit and Review Reports by the Director, State Audit. 
The matter was reported to the Government (April 2010); reply had not been 
received (October 2010).



PERFORMANCE AUDIT 

This  chapter  contains  Performance  Audits  on  Functioning  of  Zilla 
Praja  Parishads  (2.1),  Functioning  of  Greater  Visakhapatnam 
Municipal  Corporation  (2.2)  and Management of  shopping  complexes  / 
markets by Greater Hyderabad Municipal Corporation (2.3). 

PANCHAYAT RAJ & RURAL EMPLOYMENT DEPARTMENT 

2.1  Functioning of two Zilla Praja Parishads 
Highlights 
The  Zilla  Praja  Parishad  (ZPP)  is  the  apex  body  of  Panchayat  Raj 
Institutions  (PRIs)  and  was  constituted  under  Section  177 of 
Andhra Pradesh  Panchayat  Raj  Act, 1994.  The  ZPP  at  the  district  level 
coordinates  functions  of  Mandal  Praja  Parishads  (MPPs)  and  Gram 
Panchayats (GPs).   A  review on  functioning of  two Zilla Praja Parishads, 
namely Mahbubnagar and Krishna revealed deficiencies in preparation and 
submission  of  District  development  Action  Plans,  sectoral  allocation  and 
utilization of  funds,  improper monitoring  in  reimbursement of  funds  from 
Government, diversion of funds, execution of various developmental works, 
internal control etc. 

•  Deficiencies  were  noticed  in  functioning  of  District  Planning 
Committees  with  regard  to  preparation  and  submission  of  Action 
Plans.  In Mahbubnagar  the  consolidated district  development plan 
approved  by  the  DPC  was  not  submitted  to  Government  for 
inclusion  in State  Plan.  In Krishna,  the district  development plans 
were not  prepared due  to non  receipt of  proposals  from respective 
MPPs and GPs. 

[Paragraph 2.1.5] 

•  The  implementation  of  National  Food  for  Work  Programme 
(NFFWP)  in  ZPP Mahbubnagar  suffered  from  diversion  of  funds 
amounting  to  Rs 4.04 crore  to  unintended  purposes  and  idling  of 
funds  valuing  Rs 60.78 lakh  with  implementing  agencies  for  more 
than three years. 

[Paragraph 2.1.6.5] 

•  The  unspent  balances  of  various  centrally  sponsored  schemes  i.e., 
EAS,  IJRY, SGRY, JRY, RLGP/NREP amounting  to Rs 3.25 crore 
were  lying  idle  in  the  accounts  of  PRIs  of  the  both  the  districts 
without  being  surrendered  to  respective  Grantor  although  the 
schemes were not in operation. 

[Paragraph 2.1.6.15] 

CHAPTER II
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•  HBA loan amounting to Rs 1.91 crore was not repaid to Government 
by both the ZPPs of Mahbubnagar and Krishna. In both the ZPPs, 
HBA recoveries were kept  in PD account  instead of  depositing  the 
amounts in Nationalised banks to earn interest. 

[Paragraph 2.1.6.17] 

•  Due  to  lack  of  appropriate  preparatory  measures  for  timely 
execution  of  works,  the  expenditure  incurred  to  the  extent  of 
Rs 64.13 lakh on construction of Mandal Parishad/Community hall / 
GP buildings / Anganwadi buildings taken up by the implementing 
agencies  of  both  the  ZPPs  remained  blocked  as  their  construction 
remained incomplete. 

[Paragraph 2.1.7.1] 

•  There  was  no periodical  inspection of  the assets  by  ZPP, Krishna. 
This  led  to  unauthorised  construction  of  building  on  a  lease  site 
worth Rs 3 crore. 

[Paragraph 2.1.8.1] 

2.1.1  Introduction 
The Zilla Praja Parishad (ZPP) is the apex body of Panchayat Raj Institutions 
(PRIs)  and was  constituted  under  Section  177 of Andhra Pradesh  Panchayat 
Raj Act, 1994.  The ZPP at the district  level coordinates functions of Mandal 
Praja Parishads (MPPs) and Gram Panchayats (GPs). 
The powers and functions of ZPPs interalia are to: 
•  Examine and approve the budgets of MPPs. 
•  Distribute  the  funds  allotted  to  the  district  by  the  Central  or  State 

Government to the MPPs and GPs in the district. 
•  Prepare District plan for the entire district in coordination with MPPs. 
•  Generally supervise the activities of MPPs. 
•  Perform  such  of  the  powers  and  functions  delegated  by  the 

Government. 
•  Publish  statistical  information  on  the  activities  of  the  local  self 

Government. 
The powers of the State Government with reference to monitoring the working 
of ZPPs interalia are to : 
•  Cancel or suspend any resolution of PRIs if the resolution is illegal, is 

in excess or abuse of powers of  the PRIs or  its  execution  is  likely  to 
cause danger to human life, etc. 

•  Issue directions for the proper working of the PRIs 
•  Take action for the proper functioning of the PRIs 
•  Inspect any records of the PRIs or any immovable property 

•  Call for any record, register, document, account, statement etc.
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2.1.2  Organisational setup 
Organisational setup of PRIs in the State is as under: 

2.1.3  Audit objectives 
The objectives of the review was to assess whether 
•  the District Planning Committee was functioning as envisaged 
•  the  financial  management  by  ZPPs  were  economic,  effective  and 

efficient 
•  implementation of works by the ZPPs as well as the  lower tiers were 

efficient and the intended objectives achieved 
•  monitoring at all levels were adequate. 
2.1.4  Scope and methodology of audit 
The performance of  the two ZPPs (Mahbubnagar and Krishna) was reviewed 
(SeptemberDecember 2009)  for  the  five  year  period  200405  to  200809,
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besides  test  check  of  records  of  eight 1 PR Divisions,  five 2 RWS  Divisions, 
fifteen 3 MPPs  and  three GPs 4 .  However  matters  relating  to  the  period 
subsequent to 200809 have also been included wherever necessary. 
2.1.5  Planning process 
As per Article243ZD of  the Constitution of  India,  the State Government  is 
required to constitute a District Planning Committee (DPC) to consolidate the 
plans  prepared  by  the  Panchayats  and  Municipalities  in  the  District  by 
undertaking  legislation.  Accordingly,  the  Government  of  Andhra Pradesh 
enacted  an  Act  on  constitution  of  Andhra  Pradesh  District  Planning 
Committee  through  a  notification  in  November 2005  which  is  called 
Andhra Pradesh  District  Planning  Committee  Act  (APDPC  Act), 2005. 
Subsequently,  guidelines  were  issued 5  (October 2007)  with  regard  to 
(i) functions  and meeting procedures  (ii) preparation  of District  development 
plan by DPC, (iii) collection and maintenance of Database on Socio Economic 
and  gender  statistics  and  (iv) development  of  District  level  indicators.  DPC 
guidelines  provide  for  preparation  of  District  Development  Plan  for  each 
financial  year  to  be  submitted  to  the  Government  directly  before  the 
prescribed date  to enable Government  to  incorporate  the  same  in State Plan. 
The  particulars  of  formation/functioning  of DPCs  in ZPP Mahbubnagar  and 
Krishna were as follows: 

District  Constitution 
of DPC 

Formation of Sub 
committees/ 
District level 

Technical Advisory 
Committee 

Approval of 
integrated 

Development 
plan 200910 

Date of submission to 
Govt. for inclusion in 

the State plan 

Mahbubnagar  December 
2007 

December  2007  July 2009  Development Plans 
approved by DPC for 
200809 and 200910 
were not submitted to 
the Government. 

Krishna  December 
2007 

December  2007  Not prepared  Integrated development 
plans for 200809 and 
200910 were not 
prepared. 

In this connection, the following observations are made: 
2.1.5.1  Submission of Consolidated Development Plans 
No specific dates were stipulated in the APDPC Act, 2005 or in the guidelines 
for  submission  of  development  plans  either  by  MPPs  and  GPs  to  ZPP  or 

1 Gadwal, Nagar Kurnool, Wanaparthy, Narayanpet, Mahbubnagar  of Mahbubnagar District; 
Vijayawada, Nuzvid, Machilipatnam of Krishna District. 
2 Gadwal, Nagarkurnool, Mahbubnagar  of Mahbubnagar District; Vijayawada,  Gudivada  of 
Krishna Distrcit. 
3  Gadwal,  Nagar  Kurnool,  Thimmaji  Pet,  Wanaparthy,  Dhanwada,  Boothpur,  Nawabpet, 
Koilkonda,  Farooq  Nagar  of  Mahbubnagar  District;  Vuyyuru,  Gudivada,  Pedaparupudi, 
Vissannapet, Gampalagudem, Pedana of Krishna District. 
4 Nagar Kurnool, Kowrampet,  Pebbair of Mahbubnagar District. 
5 G O Ms No.448, 449 and 450 of PR& RD (Election Rules) Department in October 2007.
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subsequent  consolidation  and  approval  of  development  plans  by  ZPPs  for 
incorporation into State Plan. 
•  In  Mahbubnagar,  the  District  Planning  Committees  consisting  of  ZPP 

Chairperson  being  the  exofficio  Chairperson  and  District  Collector  as 
Member  Secretary  approved  the  development  plans  for  200809  and 
200910  in  September 2008  and  July 2009  respectively.  The  approved 
plans were not submitted to the Government by DPC for  inclusion in the 
State Plan. 

•  In  Krishna,  although  the  DPC  was  constituted  in  December 2007, 
integrated  development  plans  were  not  prepared  due  to  nonreceipt  of 
proposals from respective MPPs and GPs. 

Thus,  the  primary  objective  of  assessing  the  requirements  of  stake  holders 
through the mechanism of DPCs was not achieved. 
2.1.5.2  Creation of village level database 
As  per  State  Government  order  (October  2007),  the  DPC  should  give  high 
priority to create and maintain the village level database on various parameters 
viz.,  educational status,  land utilization,  live  stock & poultry, market outlets, 
employment status, details of assets such as factories, business establishments, 
bridges,  forest  area, orchards etc.,  before  the Development Plan  is  finalised. 
However,  the  DPC,  Mahbubnagar  formulated  the  development  plan  for 
200809 and 200910 without compiling the village level data. 
2.1.5.3  Capacity Building 
As  per  State Government  order  (October 2007)  the DPC  should coordinate 
with  Alimineti  Madhava  Reddy  Andhra  Pradesh  Academy  for  Rural 
Development (AMRAPARD),  the  institute of conducting training courses to 
the  staff  of  PR&RD  for  capacity  building of  the  elected  representatives  and 
also  the  officials  of  PRIs  and ULBs  in  decentralized planning. The  capacity 
building  shall  cover  building  awareness  regarding  human  rights,  rights  of 
Women, Children, Disabled, SCs, STs and Right to Information etc. However, 
in Mahbubnagar,  although  eight member  /  nonofficials were  nominated  for 
training  programme  (September 2008),  no  officials  were  nominated  for 
capacity building efforts. 
In ZPP Krishna no members were nominated. 
2.1.5.4  Constitution of District Level committee 
Government  issued  (November 1977) orders  to constitute a committee at  the 
District  level with six members headed by the District Collector as Chairman 
and CEO  as  the  convener with  the  objective  of  reviewing  the  utilization  of 
earmarked  funds  in  a  district  and  to  submit  the  review  report  to  State Level 
Committee.  The  Committee  is  required  to  meet  at  least  once  in  a  month. 
However,  no  such  committee  was  constituted  in  either  of  ZPPs  of 
Mahbubnagar and Krishna. 
2.1.6  Financial management 
Sources  of  revenue  for ZPPs  are  i) grants  released by  the  State Government 
like  per capita  grant,  seignorage  fee  grant,  salary  grant  for  staff,  TA  and 
contingent  grant  etc.  ii) assigned  revenues  like  sand  auction  proceeds, 

Deficiencies 
were noticed 
in functioning 
of DPCs with 
regard to 
preparation/ 
submission of 
Development 
Plans
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surcharge  on  stamp  duty  etc.  and  iii) own  revenues  like  rent  receipts  from 
shopping complexes, guest houses, staff quarters, ferry rentals, T&P charges, 
petty supervision charges, hire charges of department road rollers etc. 
The resources and expenditure of the test checked ZPPs i.e., Mahbubnagar and 
Krishna  during  the  years  200405  to  200809  were  detailed  in 
Table 2.1 below: 

Table 2.1 Resources and expenditure of ZPP Krishna and Mahbubnagar 

(Rupees in crore) 

District 
200405  200506  200607  200708  200809 

Resources  Expr  Resources  Expr  Resources  Expr  Resources  Expr  Resources  Expr 

Mahbubnagar  101.38  88.71  141.88  126.18  167.02  157.93  250.18  219.06  276.28  254.20 

Krishna  92.79  91.19  132.77  113.71  188.96  180.20  187.78  168.30  227.84  214.89 

Source : Annual accounts of ZPPs 

Details of finances in respect of both the ZPPs for the year 200809 were as 
given in Table 2.2 

2.1.6.1  Short release of per capita grant to PRIs 
As  per  Government  orders 6 ,  per capita  grant  calculated  at  the  rate  of  four 
rupees per person residing in the district as per the latest census figure is to be 
released by  the Government  to ZPPs. During  the  years  200405  to 200809, 
Government  released an amount  of Rs 4.54 crore  and Rs 4.19 crore  to ZPPs 
Mahbubnagar  and  Krishna  as  against  Rs 6.47 crore  and  Rs 5.85 crore 
respectively  resulting  in  short  release  of  Rs 1.93 crore  and  Rs 1.66 crore 
respectively.  On  this  being  pointed  out,  ZPPs  promised  to  address  the 
Government in this regard. 
Similarly,  a  sum  of  Rupees eight  per  person  is  to  be  released  in  case  of 
Mandals. Audit noticed shortfall of Rs 96.78 lakh in release of per capita grant 

6 G.O.Ms.No.279, PR& RD (MandalsI), dated 20.06.1998. 

Table 2.2: Finances of ZPP Krishna and Mahbubnagar for the year 200809 
(Rupees in crore) 

Head of Account 
Resources  Expenditure 

Krishna  Mahbubnagar  Total  Krishna  Mahbubnagar  Total 

General Fund  34.03  36.00  70.03  29.86  35.53  65.39 

Education Fund  7.73  9.60  17.33  8.27  9.30  17.57 

Engineering fund  160.16  208.29  368.45  155.49  188.72  344.21 
HBA & Provident Fund  25.88  22.39  48.27  19.19  20.65  39.84 
SGRY Scheme fund  0.04  0  0.04  2.08  0  2.08 

Total  227.84  276.28  504.12  214.89  254.20  469.09 

Per capita 
grant of 
Rs 4.56 crore 
was short 
released to 
PRIs
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to  the  following  test  checked  Mandals  during  the  period  of  coverage  as 
detailed in Table 2.3 below: 

Table 2.3: Details of shortfall in release of Per capita grant to MPPs 
(Rupees in lakh) 

S.No  Name of the Mandal  Population  PC grant  to 
be  released 
during 
200409 

PC  grant 
released 
during 
200409 

Shortfall 

1  MPDO, Gadwal  42815  17.13  11.39  5.74 

2  MPDO, Nagarkurnool  68533  27.41  13.59  13.82 

3  MPDO,Thimmaji Pet  33500  13.40  7.84  5.56 

4  MPDO, Wanaparthy  37990  15.20  9.29  5.91 

5  MPDO, Boothpur  43690  17.48  11.53  5.95 

6  MPDO, Koilkonda  56389  22.56  15.10  7.46 

7  MPDO, Farooq Nagar  97063  38.83  22.49  16.34 

8  MPDO, Vuyyuru  73767  29.51  19.59  9.92 

9  MPDO, Gudivada  37979  15.19  11.07  4.12 

10  MPDO, Pedaparupudi  33099  13.24  8.47  4.77 

11  MPDO, Vissannapet  56732  22.69  17.56  5.13 

12  MPDO, Gampalagudem  68108  27.24  19.91  7.33 

13  MPDO, Pedana  38754  15.50  10.77  4.73 

Total  275.38  178.60  96.78 

2.1.6.2  Nonapproval of MPPs’ budgets 
As  per  section  192  of Andhra  Pradesh  Panchayat  Raj Act  1994,  the  budget 
proposals of the MPPs should be reviewed by the Standing Committees of the 
ZPP and placed before ZPP General Body for approval. 
However, the budget proposals submitted by MPPs in Mahbubnagar were not 
placed before the ZPP General Body by ZPP during 200405 to 200809. This 
resulted in lack of control by ZPP to monitor the finances of MPPs. 
2.1.6.3  Delay in submission of Annual Accounts 
As per the provisions of section 266 of the Andhra Pradesh Panchayat Raj Act 
1994, Annual Accounts  are  to be prepared by  the ZPP  and  submitted  to  the 
State Audit Department before 15 May every year. The dates of submission of 
Annual Accounts  by  the  two ZPPs  for  the past  five  years were  as  shown  in 
Table 2.4 below. 

Delay in 
preparation 
of Annual 
Accounts 
ranged from 
one to eight 
months
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Table 2.4: Details of Annual accounts submitted by ZPP Mahbubnagar and Krishna 

S.No  Year of Annual Accounts 
Dates of submission of annual accounts to 

Director of State Audit by the ZPP 
ZPP, Mahbubnagar  ZPP, Krishna 

1  200405  14.10.2005  16.09.2005 
2  200506  09.02.2007  07.12.2006 
3  200607  09.01.2008  31.05.2007 
4  200708  10.12.2008  20.06.2008 
5  200809  Not submitted as of 

09/2009 
20.09.2009 

The delay in submission of Annual Accounts ranged from five to eight months 
in respect of ZPP Mahbubnagar and one to six months in case of ZPP Krishna. 
2.1.6.4  Refund of devolved funds due to nontransfer of functionaries 
The 73 rd Constitutional amendment provide for strengthening of PRIs, so that 
they can sub serve the needs of the rural population. For this, the PRIs were to 
be  devolved  with  29  subjects  as  enunciated  in  eleventh  schedule  of  the 
Constitution. Out of 29  subjects, Government of Andhra Pradesh  transferred 
ten  core  functions  to  PRIs  in  December  2007.  Although,  GoAP  devolved 
10 core  functions,  funds  relating  to  two  departments  (Fisheries  and 
Agriculture) were only released to test checked ZPPs. 
Audit  observed  the  following  with  regard  to  funds  released  by  the  two 
departments. 
•  It was noticed in ZPP, Mahbubnagar that out of Rs 13.90 lakh released 

(September/November 2008)  by  the  Fisheries  Department,  a  sum  of 
Rs 8.58 lakh 7  along  with  the  entire  amount  of  Rs 39 lakh  released 
(March 2009)  by  the  Agriculture  Department  was  returned 
(March 2009)  to  the  respective  departments  by  the  ZPP  due  to  non 
transfer of functionaries. 

•  Similarly  in  Krishna  district,  an  amount  of  Rs 18 lakh  was  released 
(OctoberDecember 2008)  by  Fisheries  Department  towards 
implementation  of  various  programmes  viz.,  supply  of  fish  seed  to 
fishermen and  setting  up  of  fish  retail  outlets  etc.,  and Rs 35.98 lakh 
released  (March 2009)  by  Animal  Husbandry  Department  towards 
ongoing works.  However, the entire amount of Rs 53.98 lakh is lying 
with  ZPP  PD  account  as  unspent  balance  due  to  nontransfer  of 
functionaries. 

2.1.6.5  Releases and utilisation of NFFWP 
Mahbubnagar  was  one  of  the  Districts  identified  for  implementation  of 
National  Food  for  Work  Programme  (NFFWP),  a  cent  percent  centrally 
sponsored  Scheme  with  an  objective  to  provide  food  security  for  at  least 
30 days of wage in a financial year. 

7 Out of Rs 13.90 lakh released by the Fisheries Department, Rs 8.58 lakh was transferred to 
Fisheries Department, Rs 1.25 lakh was  released  to  ST Fishermen Cooperative  society and 
the balance of Rs 4.07 lakh was lying unspent with ZPP. 

Non 
utilisation of 
funds by 
PRIs due to 
nontransfer 
of 
functionaries 

NFFWP 
funds were 
not utilised 
for the 
specified 
purpose
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Under  the  Programme,  a  five  year  perspective  plan  for  the  district  duly 
covering blocks  (Mandals)  and GPs was  required to be prepared considering 
the following aspects. 
•  The works with material and wage component of 40:60 ratio were only 

to be taken up. 
•  The works  prescribed were water  conservation,  land  development  of 

below  poverty  line  (BPL)  families  (SC&ST),  drought  proofing  and 
aforestation, irrigation canal, M I Tank, flood control work etc. 

•  The GOI allowed the State Government to change the priorities as per 
the  local  requirement.  Accordingly,  the  State  Government  permitted 
the utilisation of 75 per cent of  the resources on the above works and 
remaining 25 per cent for road connectivity works in SC, ST colonies. 
As  per  the  GOI  guidelines,  the  grant  released  is  towards  plan 
expenditure  and  no  deviation  from  the  NFFWP  guidelines  is 
permissible. When  there was  no  requirement  of  funds  for  creation of 
wage  employment,  the  funds were  to  be  surrendered  to  the GOI  for 
utilisation elsewhere. 

In contravention of  the above specific guidelines,  following deviations were 
noticed. 

•  Based on the orders of District Collector, construction of the following 
hostel buildings was taken up during 200409 by diversion of NFFWP 
funds.  Details  of  releases  in  this  regard  are  as  shown  in  the 
Table 2.5 below: 

Audit,  however,  noticed  that  the District  Collector,  in  support  of  the 
above  expenditure,  issued  (December  2005)  an  incorrect  Utilisation 
Certificate  stating  that  there  were  no  diversion  of  funds  and  works 
were executed as per the priority laid down in the Perspective plan. 
The District Collector  attributed  the  diversion  to  sufficient  rainfall  in 
that particular year. 
The  purpose  of  funds  was  to  undertake  construction  of  assets  in 
drought prone area such as irrigation works etc. Incidence of rainfall in 
a particular year should not have been taken as plea to divert the funds 
to other ineligible works. Rainfall does not occur throughout the year. 

Table 2.5: Details of NFFWP funds released towards construction of hostel buildings 
(Rupees in lakh) 

S.No  Name of the Division  Number  of  hostel  buildings 
to be constructed 

Amount released 

1  E.E., PR, Nagar Kurnool  8  192.06 
2  E.E., PR, Mahbubnagar  5  87.30 

3  E.E., PR, Narayanapet  6  104.76 

4.  E.E., PR, Wanaparthy  1  19.40 

Total  20  403.52
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Specific  works  could  have  been  carried  out  during  nonagricultural 
seasons. 

•  Based  on  the  orders  of  the  District  Collector,  the  ZPP  released 
Rupees three crore  during  20042006  to  Executive  Engineer,  RWS 
Divisions 8  towards purchase of pipes for laying of drinking water pipe 
lines,  which  should  have  also  been  financed  from  State Government 
funds. 

•  Rupees four crore was paid (August 2005) as reimbursable advance to 
the Project Director, DWMA towards implementation of RIDFX 9 and 
CLDP 10 , out of which Rs 70 lakh only was refunded (December 2005) 
and  the  balance  amount  of  Rs 3.30 crore  was  not  refunded  as  of 
September 2009. 

•  Consequent on introduction of National Rural Employment Guarantee 
Scheme  (NREGS),  GOI  directed  all  the  states  to  transfer  unutilised 
balances  available  under  NFFWP  as  on  1 April 2006  to  NREGS 
account. When there were no committed liabilities pending against the 
available  funds,  the  unspent  balances  were  to  be  transferred  to  the 
NREGS.  However  the  unspent  balances  detailed  in  Table  2.6  were 
lying in the accounts of ZPP and divisions as of December 2009. 

2.1.6.6  Diversion of TFC grant 
GOI  releases  Finance  Commission  grants  to  PRIs  for  implementation  of 
various  programmes  in  rural  areas.  As  per  Twelfth  Finance  Commission 
(TFC)  grants  guidelines,  grants  released  by  the  GOI  are  to  be  mandatorily 
transferred by the States to PRIs for improving their service delivery in respect 
of water supply and sanitation. The PRIs were also to be encouraged to take 
over  the  assets  of  water  supply  and  sanitation  and  utilise  the  grants  for 
repairs/rejuvenation as Operating and Maintenance (O&M) costs. 
Scrutiny of records of test checked districts revealed that based on the orders 
of the State Government, ZPPs diverted (200607 and 200809) an amount of 
Rs 17.58 crore  towards  matching  share  for  construction  of  ISLs  under 

8 E.E., RWS, Gadwal – Rs 42.25 lakh; E.E., RWS, Mahbubnagar Rs 156.80 lakh; E.E., RWS, 
Nagarkurnool Rs 101.36 lakh. 
9 Rural Infrastructure Development Programme, which is not a permissible item of work. 
10 Community Local Development Programme. 
11  E.E.,  PR  Mahbubnagar  Rs  20.41  lakh,  E.E.,  RWS,  Gadwal  Rs 0.60 lakh,  E.E.,  PR, 
Narayanpet Rs 11.92 lakh, E.E., RWS, Nagarkurnool Rs 14.45 lakh. 

Table 2.6: Details of unspent balances of NFFW scheme funds
(Rupees in lakh) 

Name of the unit  Year from which the unspent balances lying  with the 
units 

Amount 

CEO, ZPP  200506  13.40 

PR Divisions 11  200506  47.38 
Total  60.78 

TFC grant of 
Rs 17.58 crore 
was diverted 
for 
inadmissible 
works
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INDIRAMMA  houses  which  should  have  been  financed  by  the  State 
Government. Details are given in Table 2.7 below: 

Table 2.7: Details of TFC funds diverted to INDIRAMMA programme 
(Rupees in crore) 

Name  of  the 
ZPP 

GOI  Releases  towards 
sanitation  (200506  to 
200809) 12 

Diversion  towards  ISLs  of 
INDIRAMMA houses by CEO 13 during 
200607 to 200809 

Mahbubnagar  14  5.85  DM, AP State Housing Corpn 

Krishna  14 
3.85  do 

7.88  SE,  RWS 

Total  28  17.58 

Thus  due  to  diversion  of  TFC  grants  for  construction  of  ISLs  under 
INDIRAMMA  houses,  the  PRIs  concerned  were  deprived  of  utilising  the 
funds  for  improving  the  sanitation  facilities  in  ZPP  schools  and  other 
sanitation works. 
2.1.6.7  Locking up of funds 
Scrutiny  of  records  of  test  checked  ZPPs  revealed  that  the  funds  released 
under State  Finance Commission  (SFC)  and Education  Contingent Grant  by 
the Government were not utilized but locked up for over three to five years as 
detailed below: 
Item/Subject  Audit findings 

SFC grant  In  ZPP  Krishna,  SFC  funds  of  Rs 55.44 lakh  released  (June 2003)  for 
construction of ZPP school toilets were lying in ZPP General funds without 
being utilised for the intended purpose as of November 2009. 
Similarly,  in ZPP, Mahbubnagar,  out of  the  total amount of Rs 1.98 crore 
released  (June 2003)  under  SFC  by  the  Commissioner,  PR&RE    for 
construction  of  ZPP  school  toilets,  a  sum  of  Rs 1.21 crore  was  utilised 
towards  construction  of  3015 school  toilets  and  the  remaining  amount  of 
Rs 77 lakh remained unspent without being utilised for intended purpose. 

Education 
Contingent 
Grant 

Grantsinaid for education contingency and maintenance grant are released 
by  the  Government  every  year  to  provide  basic  amenities  like  electricity, 
water, stationery, furniture repairs and for maintenance of school buildings. 
During  200506  to  200809,  Government  released  an  amount  of 
Rs 88.02 lakh  to  ZPP, Krishna  out  of which,  a  sum  of Rs 46.22 lakh was 
utilized during the period leaving an unutilised balance of Rs 41.80 lakh to 
the end of March 2009. 

2.1.6.8  Loss of revenue on ZPPs properties 
ZPPs possess  certain  properties  through which  they  generate  revenue  in  the 
form of rents/lease etc. Scrutiny of records of test checked PRIs revealed that 
they sustained losses in generation of revenue due to poor monitoring. Details 
are as follows. 

12 Rupees  two  crore during 200506  and Rupees  four  crore  during each  financial  year  from 
200607 to 200809. 
13 Based on  State Government orders  (April 2006). 

SFC and 
Education 
Contingent 
grants 
amounting to 
Rs 1.74 crore 
were locked 
up due to 
non 
utilisation in 
time 

ZPPs 
sustained loss 
of revenue on 
their 
properties
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2.1.6.9  Shortfall in sectoral allocation/utilisation of ZPP funds 
Government  prescribed  fixed  percentages  for  each  sector  for  utilisation  of 
ZPPs and MPPs General Funds allocated to them. Accordingly, 35 per cent of 
General  Fund  is  to  be  utilised  towards  upgradation,  maintenance  and 
restoration  of  existing  assets,  15 per cent  towards welfare  of  SC,  6 per cent 
towards  ST  and  15 per cent  for  Women  and  Child  Welfare  and  9 per cent 
towards drinking water. The following shortfalls were noticed in utilization of 
funds by the ZPPs / MPPs of Mahbubnagar and Krishna. 

Item/Subject  Audit findings 

Maintenance works  ZPPs  are  required  to  plan  the maintenance works with  reference  to 
their  annual  allocation  so  that  the  funds  earmarked  could  be  put  to 
optimum utilisation. As against the total amount of Rs 11.59 crore in 
respect  of  ZPP Krishna  to  be  earmarked  for maintenance  of works 
during 200405 to 200809, a sum of Rs 3.44 crore (30 per cent) was 
only utilised for the purpose leaving a balance of Rs 8.15 crore in the 
ZPP General Funds indicating poor planning of maintenance works. 

Funds earmarked for 
SC and ST 

ZPPs: 
Onethird  of  earmarked  funds  in  respect  of  SC  and  ST  is  to  be 
transferred  to  SC/ST  Finance  Corporations  and  balance  Twothirds 
of the earmarked funds was to be spent by the ZPP and the unspent 
balance  at  the  end  of  year was  to  be  transferred  to  SC/ST Finance 
Corporations. 
During  200409,  ZPP  Mahbubnagar  earmarked  a  sum  of 
Rs 3.32 crore  and Rs 1.33 crore  for SC and ST  respectively. Out of 
the  earmarked  amounts,  Rs  1.11 crore  and  Rs 44 lakh  (onethird) 
were  transferred  to  SC/ST  Finance  Corporations  and  in  respect  of 
twothird  portion  of  Rs 2.21 crore  and  Rs 0.89 crore,  a  sum  of 
Rs 1.62 crore  and Rs 79 lakh were  spent  on  schemes  benefiting SC 
and ST respectively. The cumulative balances of Rs 1.10 crore 15 and 

14 Rent to be enhanced  @33.3 per cent from  September 1999 @ Rs 9900 and Rs 13200 from 
September 2004 = 1386000 minus 891000 so far collected @ Rs 7425. 
15 unspent balance as of 200304 Rs 0.51 crore + Rs 0.59 crore as on 200409. 

Item/Subject  Audit findings 
Loss of revenue due 
to nonenhancement 
of rent 

The  Mandal  Parishad  Development  Officer,  Wanaparthy  in 
Mahbubnagar  leased  out  (September 1994)  their  building with  plinth 
area  of  195.25 Sq. Mts    (including    first  floor)  along  with  land 
measuring 1703.435 Sq. Mts to Doordarshan Relay Centre, Wanaparty 
for a monthly rent of Rs 7425  with a term of five years. 
As per Government orders (December 1971), rent was to be enhanced 
@ 33.3 per cent  every  five  years.  As  no  provision  was  made  in  the 
lease agreement  for  periodical enhancement, lease agreement was not 
renewed so far.  As a result MPP sustained a loss of Rs 4.95 lakh 14 due 
to nonenhancement of rent. 

MPP buildings 
occupied by the 
Government 
departments without 
entering into lease 
agreement 

In  Farooqnagar MPP  of Mahbubnagar  district,  there were  eight  staff 
quarters existing  in MPP premises and these buildings were occupied 
from  three  to  ten  years  (2000)  by  the  Government  departments  for 
accommodating Government  offices  for which  neither  the  permission 
of MPP General Body nor the approval of Government was obtained. 
Failure of MPP to fix rent besides entering to lease agreement resulted 
in loss of revenue to PRI. 

Unutilised 
balances of 
the 
earmarked 
funds were 
not 
transferred to 
the respective 
Finance 
Corporations
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Rs 36 lakh 16  available  at  the  end  of  March 2009  in  General  Funds 
were not transferred to respective Corporations. 
During 200409, ZPP Krishna earmarked a sum of Rs 4.97 crore and 
Rs 1.99 crore  for  SC  and  ST  respectively.  Onethird  portion  of 
earmarked  funds  amounting  to  Rs 1.52 crore  and  Rs 61 lakh  were 
transferred to SC/ST corporations and in respect of twothird portion 
of  Rs 3.45 crore  and  Rs 1.38 crore,  amounts  of  Rs 3.55 crore  and 
Rs 1.32 crore  were  spent  on  schemes  benefiting  SC  and  ST 
respectively.  Thus,  a  sum  of  Rs 10 lakh  was  spent  in  excess  of 
amount  earmarked  for  SC.    In  respect  of  ST,  a  sum  of 
Rupees six lakh remained unspent to the end of March 2009 was not 
transferred  to  Corporation  concerned.    Due  to  nontransfer  of  ST 
earmarked  funds,  works  relating  to  the  welfare  of  ST  community 
could not be executed to that extent. 

MPPs 
In  four  out  of  15  MPPs  test  checked,  it  was  noticed  that  during 
200409  amounts  of  Rs 26.10 lakh  and  Rs 10.45 lakh  were 
earmarked  for  SC  and  ST  and  out  of  which  Rs 8.28 lakh  and 
Rs 3.10 lakh were transferred to Corporations.   Unspent balances of 
Rs 17.82 lakh and Rs 7.35 lakh remained in General funds to the end 
of March 2009 as detailed below. 

(Rupees in lakh) 
Name of the 
Mandal 

15 per cent 
allocation 

during 200409 

Amount utilised 
including 
amount 

transferred to 
SC/ST 

Corporations 
during 200409 

Unspent 
balance to the 
end of March 

2009 

SC  ST  SC  ST  SC  ST 

Wanaparthy  4.09  1.64  2.10  1.09  1.99  0.55 

Thimmajipet  2.57  1.03  0.98  0.55  1.59  0.48 
Boothpur  5.52  2.21  4.34  0.66  1.18  1.55 

Koilkonda  13.92  5.57  0.86  0.80  13.06  4.77 

Total  26.10  10.45  8.28  3.10  17.82  7.35 

Funds earmarked for 
W&CW 

Funds  earmarked  for Women  and Child welfare  are  to  be  spent  by 
the ZPP and unspent balances if any at the end of financial year are 
to  be  transferred  to  Andhra Pradesh  Women  Finance  Corporation 
(APWFC). 
During  200409,  ZPP  Mahbubnagar  earmarked  a  sum  of 
Rs 3.32 crore  for  Women  and  Child  welfare  and  utilised 
Rs 1.90 crore  (57 per cent).   Unspent balance of Rs 2.77crore 17 was 
not transferred to APWFC. 
Similarly,  ZPP  Krishna  earmarked  a  sum  of  Rs 4.97 crore  during 
200409  of which  Rs 3.12 crore  (63 per cent) was  utilised. Unspent 
balance of Rs 1.85 crore was not transferred to APWFC. 
MPPs 
Further,  it was  noticed  that,  15 per cent Women  and Child welfare 
earmarked  funds amounting  to Rs 94.77 lakh  in  respect  of MPPs  in 
Krishna were lapsed (April 2004) by the Treasury in accordance with 

16 unspent balance as of 200304 Rs 0.26 crore + Rs 0.10 crore as on 200409. 
17 unspent balance as of 200304 Rs 1.35 crore + Rs 1.42 crore of 200409.
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zerobased  budget  introduced  (April 2000)  by  the  Government. 
However,  the Government directed  (February 2005) all  the PRIs  to 
submit  revalidation  proposals  for  the  nonlapsable  deposits  lapsed 
by  the  Government.    Accordingly  ZPP,  Krishna,  submitted 
(March 2005)  proposals  to  CPR&RE  for  revalidation  of  amounts 
lapsed  during  200102  to  200304.  However,  the  lapsed  amounts 
were yet to be revalidated by the Government as of November 2009. 
In  Mahbubnagar,  four  (Wanaparthy,  Thimmajipet,  Boothpur  and 
Koilkonda) out of 15  test checked MPPs records revealed that a sum 
of  Rs 1.80 lakh  (seven per cent)  was  only  utilised  as  against 
allocated  amount  of  Rs 26.10 lakh  towards  Women  and  Child 
welfare and unspent balance of Rs 24.30 lakh was not transferred to 
APWFC. 
Thus, nontransfer of  funds to the APWFC resulted in defeating the 
objective  of  utilizing  the  funds  for  the  welfare  of  women  and 
children. 

Drinking Water 
Supply 

In  MPP  Koilkonda  of  Mahbubnagar  district,  out  of  Rs 8.35 lakh 
earmarked  for  drinking  water,  a  sum  of  Rs 1.02 lakh  was  only 
utilised  (12 per cent)  leaving  the  balance  amount  of  Rs 7.33 lakh 
remaining in General Fund to the end of March 2009. 

Understatement of 
cash balances due to 
noncancellation of 
unencashed cheques 

In  ZPP,  Mahbubnagar,  it  was  noticed  that  the  balance  in  ZPP 
General  Fund  was  understated  by  Rs 46.52 lakh  due  to  non 
cancellation of unencashed cheques. As a  result of understating  the 
general  revenues,  sectoral  allocations  viz.,  SC, ST and Women and 
Child welfare etc., were short allocated. 

2.1.6.10  Noncollection  of  pension  contributions  from 
nonprovincialised employees 

As  per  Government  orders  issued  in  September  2002,  pension  contribution 
@ 9.5 per cent of maximum time scale of pay of  the post was to be deducted 
from  the  pay  bills  of  the  nonprovincialised  employees  and  the  deducted 
amount transferred to the ZPP General Fund for payment of pensions. 
It was observed that: 
•  In  ZPP,  Mahbubnagar  a  sum  of  Rs 1.29 crore  paid  towards 

nonprovincialised pension during 200607 and 200708 was met from 
ZPP  General  Fund.  However,  no  demand  was  raised  as  of 
September 2009  for  the  amounts  to  be  collected  from  non 
provincialised employees for the period 200405 to 200809. 

•  Similarly a sum of Rs 11.32 crore was paid towards nonprovincialised 
employees in ZPP Krishna during 200405 to 200809. As against the 
demand  of  Rs 1.15 crore  raised  for  the  period  200405  to  200910 
(upto October 2009) by ZPP, a  sum of Rs 22 lakh was only collected 
towards  pension  contributions  leaving  a  balance  of  Rs 93 lakh 
remaining uncollected. 

Thus, due to nonobservance of provisions, the PRIs had to bear huge financial 
burden  towards  nonprovincialised  pension  payments  from  their  General 
Funds. 

An amount of 
Rs 2.22 crore 
remained 
uncollected 
towards 
pension 
contribution 
from non 
provincialised 
employees
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2.1.6.11  Sand auction proceeds 
As  per  Government  orders  (February  2000),  all  the  GPs  have  the  right  to 
auction the potential sand bearing area within their jurisdiction through public 
auction. The auction cum tender proceedings is to be finalised by the District 
Committee  where  the  Chairperson  of  the  ZPP  is  also  a  member  of  the 
Committee. District Panchayat Officer (DPO) was the executive authority for 
conducting auctions. 
After finalisation of tenders, 25 per cent of the bid amount was to be remitted 
to ZPP General Fund and remaining 75 per cent to be remitted within a week 
after entering into agreement. The amount realized through sand auction is to 
be  apportioned  among  the  ZPP,  MPPs  and  GPs  concerned  in  the  ratio 
25:50:25 on quarterly basis  in accordance with rules framed under the above 
provisions. 
Scrutiny of records of ZPP Krishna revealed the following: 
•  Due to nonparticipation in auction proceedings, ZPP was not aware of 

the  number of  reaches  for which  auction was conducted and whether 
all  amounts  realised  were  remitted  into  ZPP  account  towards  sand 
auction for period covered under review. 

•  As  a  result,  the  DPO  deposited  the  auction  amount  of  Rs 1.31 crore 
unauthorisedly in Savings bank without being remitted to ZPP account 
and subsequently misappropriated the amount. ZPP was unaware till a 
disciplinary  action  was  initiated  (July  2009)  against  DPO  by  the 
Government. 

•  While  apportioning  25 per cent  of GPs  share,  the Deputy  CEO,  ZPP 
drew an amount of Rs 1.60 crore from the ZPP PD account and parked 
(May 2009)  temporarily  in  a  private  bank  (Axis  Bank)  for  three 
months  without  remitting  immediately  to  the  accounts  of  GPs 
concerned. 

2.1.6.12  Nonremittance of penalty from illegal transporters of sand 
It  was  noticed  from  the  records  of  ZPP  Mahbubnagar  that  an  amount  of 
Rs 21.26 lakh collected  towards penalty  from the  illegal  transporters of  sand 
was  lying  in  the Saving Bank Account opened in Nationalised bank without 
being remitted to ZPP General Fund. 
2.1.6.13  Nonrelease of SGRY funds to GP sector 
According  to SGRY scheme guidelines,  the  funds were  to be apportioned  in 
the  ratio  50:30:20  among  Village  Panchayat,  Intermediate  Panchayat  and 
District Panchayat. Food grains were to be given as a part of wages to the rural 
poor at  the  rate of 5 kg per manday and  the balance  to be paid  in cash. The 
State Government can  give  rice more  than 5 kg  subject  to 25 per cent of  the 
wages being paid in cash. 
The  objective  behind  the  allocation  of  50 per cent  to  GPs  was  to  generate 
supplementary  wage  employment  besides  creation  of  demand  driven 
community  village  infrastructure  to  enable  the  rural  poor  to  increase 
opportunities for sustained employment. 

Sand auction 
proceeds of 
Rs 1.31 crore 
were not 
remitted to ZPP 
funds 

GPs’ share of 
SGRY funds 
amounting to 
Rs 1.40 crore 
were not 
released
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In ZPP Mahbubnagar,  it was noticed that  the Government released (May and 
August 2006) an amount of Rs 1.40 crore to ZPP towards GP share.  However 
the  same was  not  released  to  GPs.  A  sum  of  Rs 1.27 crore  was  diverted  to 
MPPs  in  lieu  of  rice  due  to  nonrelease  of  rice  by  the Government  and  the 
balance amount was also not released to GPs. 
Due  to  non  release  of  funds  to GPs,  the  very  objective  of  generating wage 
employment  was  not  achieved  besides  the  durable  assets  also  not  being 
created. 
2.1.6.14  Nonadjustment of advances 
Scrutiny of  records of  the  following units  revealed  that  the advances paid  to 
agencies were not adjusted / reimbursed even after lapse of three to five years 
as detailed in Table 2.8 below: 

Table 2.8: Details of advances pending adjustment/reimbursement 
(Rupees in lakh) 

S.No.  Source from which 
advance was paid 

To whom the advance 
was made and the 

purpose 

Amount 
of 

advance 

Date of 
payment of 
advance 

Remarks 

1.  SGRY,  E.E.,  PR, 
Narayanpet 

Paid  to  Asst.  Engineer 
(A.E)  as  work  advance 
towards  construction  of 
building at Atmakur 

2.00  April 2008  Rs  0.97  lakh  was 
adjusted  and 
Rs 1.03 lakh was  yet  to 
be adjusted. 

2.  Calamity  Relief 
Fund,  E.E.,  RWS, 
Mahbubnagar 

Paid as work advances to 
A.Es  in  the  division 
towards  execution  of 
calamity relief works 

17.22  April 2004  Rs 8.34 lakh  was 
adjusted  (June  2009) 
and  the  balance  of 
Rs 8.88 lakh was  yet  to 
be adjusted. 

3.  Total  Sanitation 
Campaign,  E.E., 
RWS, Mahbubnagar 

Paid as work advances to 
subdivisions  towards 
execution  of  sanitation 
works 

13.90  June 2003 
March 2006 

Rs 7.92 lakh  was 
adjusted  and  the 
balance  of  Rs 5.98 lakh 
was yet to be adjusted. 

4.  Total  Sanitation 
Campaign  /  SFC 
grant,  EE.,  RWS, 
Vijayawada 

Paid as work advances to 
A.E.,  RWS,  Nuzvid 
towards sanitation works 

1.60  March 2008  Entire amount remained 
to be adjusted. 

5.  ZPP  General  Fund, 
Mahbubnagar 

Two MPPs  (Panagal  and 
Midjil)  towards  meeting 
ZPTC elections 

7.45  August 
2004  and 
July 2007 

The  diverted  amount 
was not reimbursed due 
to  nonrelease  of 
election  grant  by  the 
Government. 

6  SGRY  Funds, 
Krishna 

Andhra  Pradesh  Civil 
Supplies  Corporation, 
Vijayawada  towards 
additional  transportation 
charges  of  rice  from 
Pedakakani  of  Guntur 
district  to  MLS  point  in 
Krishna District. 

2.68  April 2007  Due  to  non 
reimbursement  of 
advance,  the  amount 
remained to be adjusted 
to NREGS. 

7  Penalty  amount 
collected  by  ZPP, 
Krishna  from  illegal 
transporters of sand 

District Collector towards 
Chief Minister visit . 

6.96  June 2006  The  amount  is  yet  to 
reimbursed  as  of 
September 2009. 

Total  51.81 

Advances 
amounting to 
Rs 34.58 lakh 
remained 
unadjusted
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2.1.6.15  Retention of unspent balances of schemes not in operation 
The unspent balances relating to closed schemes should either be surrendered 
to  the  sanctioning  authority  concerned  or  to  be  utilised  according  to  the 
directions issued in that regard. However the unspent balances lying since long 
time  in  the  accounts  of  the  following  units  were  not  surrendered  despite 
closure of respective schemes. 

Item / Subject  Audit findings 

EAS/IJRY  Consequent  on  introduction  of  Sampoorna  Grameena  Rozgar  Yojana 
(SGRY)  in  2001,  Employment  Assurance  Scheme  (EAS)  and  Integrated 
Jawahar Rozgar Yojana (IJRY) schemes were closed with the instructions 
of  GOI  to  transfer  the  unspent  balances  lying  in  EAS/IJRY  scheme 
accounts  to  SGRY.  In  ZPP Mahbubnagar,  it  was  noticed  that  a  sum  of 
Rs 1.76 crore  being  the  interest  accrued  under  EAS/IJRY  was  released 
(April 2007  to  March 2009)  for  execution  of  works  in  accordance  with 
EAS  guidelines  by  the  time  of which GOI  closed  (March 2006)  even  the 
SGRY and  directed  to  transfer  the  funds  along with  incomplete works  to 
NREGS. 

SGRY  GOI  launched  SGRY  scheme  in  September 2001  and  closed  in 
March 2006.  While  closing  the  scheme  GOI  directed  that  the  unspent 
balances  lying  in  SGRY  account  should  be  transferred  to  the  Project 
Director,  District  Water  Management  Agency  (DWMA)  for 
implementation of NREGS. 

In ZPP Mahbubnagar, a sum of Rs 92.14 lakh was lying in the saving bank 
account  to  the  end  of  March 2009  without  being  transferred  to  NREGS 
implementing authority. 

JRY Funds  In ZPP Krishna, a sum of Rupees seven lakh relating to unspent balance of 
Jawahar Rozgar Yozana was taken to General Fund receipt during 200405 
instead of remitting the unutilised amount to GOI account. 

RLEGP/NREP 
funds 

The  unspent  balances  of  Rs  3.67  lakh  pertaining  to  Rural  Landless 
Employment Guarantee Programme (RLEGP)/National Rural Employment 
Programme(NREP)  were  lying  (July  2004)    in  the  accounts  of  ZPP, 
Mahbubnagar without being surrendered  to  the GOI. Similarly an amount 
of  Rs 2.92  lakh  lying with  E.E.,  P.R.,  Gadwal  (Mahbubnagar)  was  also 
pending to be surrendered. 

Nonremittance 
of unspent 
balances of 
closed schemes 
lying in bank 
accounts 

Scrutiny of records pertaining to operation of bank accounts by E.E., RWS, 
Vijayawada  revealed  that  an  amount  of  Rs 42.95 lakh  relating  to  closed 
schemes was lying in 20 Saving bank accounts to  the end of March 2005. 
The  updated  cash  books  and  pass  books were  not  furnished  to  audit  for 
verification. 

Idling of funds has resulted in their not being effectively utilised. 

2.1.6.16  Nonreimbursement of funds 
PF Interest  In  accordance  with  the  Government  orders  (July 1984),  claims  for 

reimbursement  of  interest  credited  to  individual  PF  accounts  of 
employees  of Panchayat Raj department were  required  to be preferred 
by ZPPs to the Government every year through State Audit Department 
after the interest is credited in the month of May every year. 
•  ZPP Mahbubnagar preferred claim of interest dues of Rs 6.09 crore 

for  200607  in May 2008 with  a  delay  of  one  year  and  claim  for 
200708  for Rs 7.12 crore was preferred in November 2008 with a 

Unspent 
balances 
amounting 
to 
Rs 3.25 crore 
were 
retained 
without 
being 
surrendered
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delay  of 5 months. These amounts were not yet reimbursed by the 
Government. The claim for reimbursement of interest  for 200809 
was not yet preferred as of September 2009. 

•  In ZPP Krishna, despite the claims being preferred every year from 
200405  to  200809  for  reimbursement  of  interest  amount  for 
Rs 42.20 crore,  so  far  no  proposals  were  submitted  to  the 
Government by the State Audit. 

Honorarium paid 
to the elected 
members  of ZPP 

The two test  checked ZPPs did not claim any  reimbursement  from the 
Government  for  the  amount  of  Rs 1.03 crore  (Mahbubnagar 
Rs 81.91 lakh  and  Krishna  Rs 20.83 lakh)  paid  towards 
Honorarium/TA/DA of elected members out of their ZPP General Fund 
concerned. 

Social Security 
cum Booster 
Scheme 

The Government extended (January 2003) the benefit of Social Security 
cum Booster Scheme to the employees of Panchayat Raj institutions on 
reimbursement  basis  according  to  which  an  incentive  at  the  rate  of 
Rs 20000 is paid to the nominees of the deceased employees. 
In Mahbubnagar, a sum of Rs 1.12 lakh was paid (200405) from ZPP 
General  Fund  and  subsequently  released  (February 2006)  by  the 
Government but the amount was not adjusted to ZPP PD account due to 
non  release  of Budget authorisation  by  the Director  of Treasuries  and 
Accounts,  Hyderabad.  Further,  claims  for  reimbursement  of 
Rs 1.55 lakh and Rs 1.40 lakh for 200607 and 200708 were preferred 
in May 2008 and December 2008 respectively but the amounts were not 
reimbursed so far. 
In Krishna, an amount of Rs 3.02 lakh was due for payment in 200506 
to  the  legal  heirs  of  deceased  employees.  Although  the  Government 
sanctioned (August 2007) the amount, the same was not adjusted due to 
nonrelease  of  budget  authorisation  by  the Director  of  Treasuries  and 
Accounts, Hyderabad. 

2.1.6.17  Nonrepayment  of  HBA  loan  amount  and  interest  to  the 
Government 

ZPPs sanction House Building Advances (HBA) to the eligible provincialised 
nonteaching employees of ZPPs and MPPs  in  the district  from  the amounts 
released  from  time  to  time  by  the  Government.  For  repayment  of 
principal/interest of the loan to the Government by the ZPP every year as per 
the Government Order  (December 1989),  recovery  towards  principal/interest 
of HBA paid  to  the employees  has  to be effected by  the ZPP  regularly. The 
following deficiencies were observed by audit. 
•  In ZPP Mahbubnagar, no records were maintained by ZPP with regard 

to recovery of advances from staff and repayment of loan installments 
to  the  Government.  However,  as  verified  from HBA  cash  book  and 
related  correspondence  files,  a  sum  of  Rs 78.75 lakh  was  released 
(198990  to  200304)  to  ZPP  against  which  a  sum  of  Rs 1.18 crore 
(principal of Rs 76.95 lakh and interest Rs 40.89 lakh) was pending to 
be remitted to the Government to the end of March 2009. 

•  In  ZPP  Krishna  as  against  the  principal  of  Rs  1.29  crore  and 
Rs 0.67 crore  of  interest  due  (March 2009)  to  be  remitted  to  the 
Government, a sum of Rs 1.20 crore towards principal and Rs 3 lakh of 

Nonrepayment 
of HBA loan 
amounting to 
Rs 1.91 crore to 
the Government 
by ZPPs 

Expenditure 
incurred  by 
PRIs 
towards PF 
interest, 
honorarium 
to the elected 
members 
etc., were not 
reimbursed 
by the 
Government
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interest  was  remitted  leaving  Rs 73 lakh  (principal  Rs nine lakh  + 
interest Rs 64 lakh) yet to be refunded to the Government. 

•  It was observed that  inspite of specific  instructions from Government 
to  invest  the  recoveries  effected  from  employees  in  short  term  fixed 
deposits  so  as  to  earn  interest,  HBA  recoveries  were  kept  in 
PD account of treasury by both the ZPPs. As a result, there was loss of 
interest  on  the  recovered  amount which  could  have  been  utilised  for 
the purpose of repayment of HBA. 

•  As  per HBA  rules,  the  employees who  constructed  their houses with 
the assistance of HBA have to insure the property till the loan amount 
is  fully  repaid  together  with  interest.  However,  in  both  the  ZPPs, 
insurance policies were not obtained from the HBA beneficiaries. 

2.1.6.18  ZPP revenues not remitted by the Panchayat Raj Engineering 
divisions 

A sum of Rs 77.19 lakh being ZPP revenues of Krishna recovered (200001 to 
200203) towards petty supervision charges,  tools & plant, fines etc., by EE., 
RWS Division, Gudivada was not remitted to ZPP General Fund but utilised 
for payment of  salaries, which  should have been met  from  the  salaries  grant 
released  by  the  State  Government.  Similarly  an  amount  of  Rs 5.27 lakh 
recovered towards above heads by E.E., PR Division, Nuzvid during the above 
period was also not transferred to ZPP General Fund, Krishna. 
2.1.6.19  Retention of ZPP General Fund in FDRs 
ZPP, Mahbubnagar released (May 2001 to July 2003) a sum of Rs 84.37 lakh 
to  E.E., RWS  division  Nagarkurnool  towards  execution  of  drinking  water 
projects  in  the  scarcity  villages.  Of  this,  an  amount  of  Rs 71.63  lakh  was 
incurred for different water scarcity work projects and Rs 10 lakh was invested 
in fixed deposit from March 2005. An amount of Rs 10.85 lakh was reinvested 
(October  2008)  along  with  accumulated  interest  for  a  period  of  12  months. 
The  unspent  balance  was  to  be  refunded  to  ZPP  and  retention  of  General 
Funds in fixed deposit was not in order. 
2.1.7  Works management 
Scrutiny of works sanctioned out of ZPP funds and executed by PREDs during 
the  period  covered by  audit  i.e.,  200405  to 200809  revealed  the  following 
deficiencies. 
2.1.7.1  Incomplete works 
Smooth and speedy execution of works depends on: 
•  Availability of adequate funds upfront to execute the work 

•  Availability of site required for execution of work. 
Audit noticed that many of the works taken up by the PREDs either remained 
incomplete or not commenced as detailed below: 

ZPP 
revenues 
Rs 82.46 lakh 
were not 
remitted by 
the PREDs
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Item/Subject  Audit findings 

Incomplete 
MPP buildings 

Mandal  Parishad 
Building  at  Amangal 
(Village  &  Mandal)  of 
Mahbubnagar  district 
was  sanctioned 
(June 2008)  by  the 
State  Government 
(PR&RD  Department) 
and  Technical  Sanction 
was  accorded 
(October 2008)  by  the 
Superintending Engineer, Panchayat Raj, Mahbubnagar for an estimated 
cost  of  Rs 50 lakh.  The  work  was  entrusted  (February 2009)  to  the 
contractor for Rs 45.36 lakh i.e., at 2.55 per cent less than the estimated 
rates. Time allowed for completion of the work was six months i.e., the 
work was to be completed by August 2009. 
The  basic  lapse  noticed  was  that  the  works  were  taken  up  without 
ensuring full amount to complete the work. As the amount available was 
only 54 per cent, the work was stopped due to lack of funds resulting in 
the expenditure of Rs 24.60 lakh incurred on an incomplete asset. 

Non 
commencement 
of works to be 
executed with 
ZPP/BRGF 
funds 

The following works were sanctioned by the CEO, ZPP Mahbubnagar. 
The building works were  sanctioned without  identifying the site which 
is  a  basic  requirement  for  sanction  of  the  work.  Release  of  funds 
without having ready sites resulted in funds remaining idle. 

(Rupees in lakh) 
Nature of works  Division 

entrusted  with 
execution  of 
works 

Details  of 
sanction 

Esti 
mated 
cost 

Eight works relating to 
construction of 
community hall, GP 
building, Anganwadi 
buildings 

E.E.,PR, 
Wanaparthy 

May  2005 
to 
September 
2007 

16.25 

36 works under BRGF  E.E.,  PR, 
Narayanpet 

200809  23.28 

Total  39.53 

2.1.7.2  Entrustment/execution of works 
The  rule  provisions were  to  be  adhered  by  the  implementing  agencies with 
regard to entrustment, execution of works etc. 
Scrutiny of  the  following works  revealed various deficiencies  in  entrustment 
of works, execution, payments to contractors etc. 

Item/Subject  Audit findings 

Work  entrusted 
without  calling  for 
tenders 

As  per  Andhra  Pradesh  Public  Works  Department  code 
(‘D’ code),  tenders  should  be  invited  for  the  works  valuing 
above  Rs 20000  and  the  departmental  execution  should  be 
allowed  only  in  case  of  urgency. When  the work  is  done  by  a 
private contractor,  the monitoring with  reference  to quality and 

Works valued 
Rs 64.13 lakh 
remained 
incomplete/ 
non 
commenced 
due to failure 
to undertake 
appropriate 
preparatory 
work for 
timely 
execution of 
works 

Works were 
entrusted/ 
executed 
without 
adhering to 
the rule 
provisions
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quantity of the work executed by him is done by the department. 
This control mechanism gets diluted when the work is executed 
departmentally. 

However,  it  was  observed  that  District  Collector  approved 
(200809) construction  of meeting hall  in GP building at Nagar 
Kurnool  under  BRGF    at  an  estimated  cost  of  Rs 11.79 lakh. 
Instead  of  calling  tenders,  the  work  was  entrusted 
(January 2009)  to  the  Group  leader,  Village  Development 
Committee  (VDC)  for  Rs 11.79 lakh.  As  against  the  stipulated 
period  of  three  months  (April 2009)  for  completion,  the 
Committee  completed  only  51 per cent  of  the  work  till 
October 2009 resulting  in the expenditure of Rupees six lakh so 
far incurred on construction of meeting hall blocked. 

On this being pointed out, MPDO stated that the entrustment of 
the work to the Group leader was permissible under BRGF. 

However,  the reply is not  acceptable as no exemption has been 
provided that the works above Rs 20000 could be awarded to the 
Group leader. 

Undue  benefit  to  the 
contractor  due  to 
entrustment  of  work 
on nomination basis 

The  work  relating  to  ‘Rebuilding  and  upgradation  of  the  road 
from Palakayatippa  to  seashore’  for  evacuation  of  the Tsunami 
victims  was  proposed  (February 2004)  at  an  estimated  cost  of 
Rs 1.23 crore. The proposal was sanctioned (March 2005) by the 
District  Collector,  Krishna  District  to  be  executed  with  the 
Natural  Calamities  Fund,  SGRY  special  component  rice  and 
deposits  amount    and  entrusted  (May 2005)  to  M/s  Navayuga 
Engineering  Company  Limited,  Visakhapatnam  on  nomination 
basis  with  a  stipulation  to  complete  in  five  months 
(October 2005). In this connection, the following was observed. 
•  Though  the  item  was  an  area  of  concern,  the  same  was 

sanctioned  in  March  2005  despite  proposing  in  February 
2004  (with  a  delay  of  13  months)  for  which  no  specific 
reasons were on record. 

•  The  work  was  not  completed  within  the  scheduled  time 
(October 2005) and extended upto February 2006. Thus  the 
objective  of  completion  of  work  within  schedule  time  by 
entrusting  to  contractor  on  nomination  basis  was  also  not 
fulfilled.    Entrustment  of  work  on  nomination  violates 
Article  14  (Equality  before  law)  and  16  (equality  of 
opportunity  in  matters  of  public  employment)  of  the 
constitution. 

Purchase  of  furniture 
without  calling  for 
quotations 

Without  calling  for  quotations,  the  Executive  Engineer,  PR 
Division, Nagarkurnool  purchased  furniture worth Rs 9.32 lakh 
from SFC grant for PR Guest House. Out of the total purchases, 
the  furniture  worth  Rs 5.19 lakh  was  procured  (September 
December 2007)  from  a  contractor  without  calling  for  tenders 
and  the  furniture  worth  Rs 4.13 lakh  was  procured  (May 
October 2007)  from  local  purchasers  who  were  neither 
manufacturers nor  whole sale dealers. 
Further, the income tax amounting to Rs 0.32 lakh was also not 
recovered from the contractor. 
Thus  the  purchase  of  furniture  without  calling  quotations  was 
not  only  in  violation  of  codal  provisions  but  also  deprived  the 
other parties the benefit of supplying the material.
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2.1.7.3  Deficiencies in execution of IOC building 
In order to accommodate all the Government offices in MPP, Nagar Kurnool 
at one place, State Government accorded  (July 2003) administrative  sanction 
for the construction of Integrated Office Complex (IOC) at Nagarkurnool at an 
estimated  cost  of  Rs 1.50 crore  under  Mandal  Parishad  Office  grant.    The 
work  was  entrusted  (January 2004)  to  a  contractor  for  a  contract  value  of 
Rs 1.69 crore with a stipulation to complete in 12 months i.e. January 2005. 
The following deficiencies were noticed in execution of work. 
•  In addition to the administrative cost of Rs 1.50 crore sanctioned under 

Mandal Parishad Office grant,  the  rice component valuing Rs 40 lakh 
under SGRY was also tied up (August 2003) by the District Collector, 
Mahbubnagar which was inadmissible. 

•  As against the stipulated period of 12 months, the work was completed 
in  April 2007  for  which  payment  was  made  to  the  extent  of 
Rs 1.18 crore till March 2008. 

•  At  the  time  of  award  of work,  no  provision was made  for  electrical 
work. It was only in January 2009, i.e. after long gap of completion of 
the building, estimates for the same were approved for Rs 31.50 lakh. 
However, the work is yet to be taken up (October 2009). 

As a result, the objective of having accommodation by January 2005 remains 
unfulfilled  as  the  building  was  not  yet  occupied  and  the  expenditure  of 
Rs 1.18 crore incurred on construction of IOC building  remained blocked in 
an incomplete asset. 
2.1.7.4  Inadmissible expenditure 
The  following  inadmissible  expenditure  was  noticed  while  scrutinising  the 
records pertaining to utilization of ZPP General Funds. 
SGRY 
funds 

The  Sampoorna  Grameena  Rojgar  Yojana  (SGRY)  programme  was 
introduced as centrally sponsored scheme on cost sharing basis between the 
Centre  and  State  at  75:25  of  the  cash  component  and  food  grains will  be 
provided by the GOI free of cost. 
The  primary  objective  of  the  SGRY  scheme  was  to  provide  additional 
supplementary  wage  employment  and  thereby  providing  food  security  and 
improving  nutritional  level  to  agricultural  wage  earners,  nonagricultural 
livelihood wage  earner,  marginal  farmers  and  the  persons  affected  due  to 
natural calamity. 
The secondary objective was the creation of durable community social and 
economic  assets  viz.,  schools,  kitchen  sheds  for  schools,  dispensaries, 
community  centres,  panchayat  ghar  and  other  infrastructural  developments 
in rural areas. 
In contrary to the guidelines the following deviations were noticed in the test 
checked districts. 
•  In MPP, Wanaparthy  of Mahbubnagar,  it was  noticed  that  a  shopping 

complex was  constructed  in  the  office  premises with  the  approval  of 
CEO,  ZPP,  Mahbubnagar  at  a  cost  of  Rs  31.66  lakh  which  includes 
Rs 15.90  lakh  under  SGRY cash  component  and Rs  9.76  lakh SGRY 
rice component and Rupees six lakh from out of deposits collected from 
lease holders of shops. 

An 
expenditure 
of 
Rs 1.31 crore 
was incurred 
on
inadmissible 
items
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•  It  was  seen  from  the  records  of E.E.,  P.R. Division, Nagarkurnool  of 
Mahbubnagar  that  a  Masjid    (JamaeMasjid)  was  constructed  (June 
2009) at Mannanuru village of Amrabad Mandal based on the approval 
of District Collector, Mahbubnagar at an estimated cost of Rs 4.50 lakh 
and  which  includes  equal  ratio  of  cash  and  rice  components  under 
SGRY special component. 

•  Similarly  based  on  the  sanction  of  District  Collector,  a  Subdivision 
office building was constructed at an estimated cost of Rs 16.50 lakh by 
E.E, Narayanpet, Mahbubnagar. 

•  In MPP, Vissannapet of Krishna district, it was noticed that a shopping 
complex  was  constructed  at  a  cost  of  Rs  5.30  lakh  for  which 
administrative  sanction  was  accorded  (March  2005)  by  the  District 
Collector and the cost of the building met from SFC and General Fund 
amounting  to Rs 3.66 lakh and Rs 0.80 lakh  respectively and also  tied 
up  with  rice  component  under  SGRY  special  component  of 
Rs 0.84 lakh. 

15 per cent 
W&CW 
earmarked 
funds 

In spite of specific direction (2002) from the Director of Women and Child 
welfare  not  to  incur  any  expenditure  from  W&CW  funds  towards 
installation  of  Biogas  plants,  the  ZPP,  Mahbubnagar,  spent  (September 
2005) Rs 3.15 lakh towards individual financial assistance (subsidy). 
In ZPP, Krishna, a sum of Rs 25 lakh was paid (200405 to 200708) to the 
DM, NEDCAP 18 out of W&CW funds for similar purpose. 

Unclaimed 
deposits 

Deposits unclaimed for more than three years were to be lapsed and credited 
to Government account. But based on the orders of the District Collector, the 
unclaimed deposits amounting to Rs 43.55 lakh were utilised (June 2004 to 
April 2007) by the E.E., PR division, Machilipatnam for execution of works. 
Execution  of  works  from  lapsed  deposits  without  prior  sanction  of  the 
Government was irregular. 

Purchase 
of vehicle 
despite 
ban 

Despite  ban  on  purchase  of  vehicles  (1994),  based  on  the  orders  (March 
2005) of the District Collector, ZPP Mahbubnagar  purchased (April 2005) a 
Mahindra  Scorpio  vehicle  at  a  cost  of  Rs 7.50 lakh  out  of  the  penalty 
amounts collected from illegal transporters of sand, which should have been 
remitted to ZPP general fund. 

2.1.8  Asset management 
2.1.8.1  Illegal construction of building by the lessee in ZPP land 
ZPP Krishna leased out (1975) a vacant agricultural land measuring Acre 2.04 
(out of Acre 2.43) at Nandigama village to an individual at an annual rent of 
Rs 180 for growing crops and grazing. Lease period was extended up to 2002 
by  increasing the rent  to Rs 1050 per annum, which was  further  increased to 
Rs 1500 per annum. 
In order to secure their property, ZPP failed to check periodically the site and 
ensure  that  no  constructions were made  illegally  by  the  leaseholders.  Audit 
scrutiny of records revealed the following: 
•  In April 2002, when ZPP proposed to conduct public auction for lease 

of  the  land,  the  lessee  represented  (March 2003)  that  a  building was 
constructed and running a school and hostel in the said land. Based on 
this the auction was postponed. 

18 NonConventional Energy Development Corporation of Andhra Pradesh Limited. 

Irregular 
construction of 
building in 
leased 
property by 
the lessee due 
to failure of 
ZPP to 
undertake 
periodical 
inspection
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•  Finally,  the ZPP conducted auction  in 200304  for which  the highest 
bid amount of Rs 8000 per annum was received. At this stage, the old 
lessee filed a writ petition in the Court seeking relief to assign the land 
in  question  and  got  stay  orders  from  the Court. While  disposing  the 
petition, the Court directed ZPP to follow the procedure as per law to 
get the land vacated without disturbing the possession of land. 

•  Based  on  further  directions  issued  by  the  Court,  the  leaseholder 
represented  (February 2009)  to  the  State  Government  seeking 
compensation  of  Rs 10000  per  annum  stating  that  he  had  no  other 
livelihood except  the  land. The Government  instructed (August 2009) 
the  CEO  to  pay  the  amount  after  verifying  the  rule  position.  So  far, 
neither the land was got vacated nor the rent realized. 

•  Meanwhile 32 other encroachers represented (August 2009) to the ZPP 
to assign the part of land adjacent to the above land in their favour as 
they constructed houses in the site. 

Thus,  the  failure  of ZPP  in  conducting  periodical  inspection  and  renewal  of 
lease  periods  for  27  years  without  conducting  auction  provided  a  fertile 
ground to the  lessee  for construction of  illegal building  in the  land. This had 
further  led  to  legal  complications  resulting  in  the  property  worth 
Rupees three crore  being  not  restored  besides  nonrealisation  of  rent  for  the 
past six years (200309). 
2.1.9  Internal control 
2.1.9.1  Nonmaintenance of Asset Registers 
A Register of Assets  in  the prescribed format as directed (May 2005) by the 
Government was not maintained in both the ZPPs in respect of their properties 
which  included  several  residential  quarters,  shopping  complexes  besides  the 
land  donated  by  the  donors  at  the  time  of    upgradation  of  upper  primary 
schools. 
The  Commissioner/PR&RE  and  Commissioner  and  Inspector  General  of 
Registration  and  Stamps  issued  (2002)  directions  to  standardize  the  survey 
number adopted by local body offices across the State to facilitate valuation of 
the property particulars  of  lands as well as issuing encumbrance certificates. 
Despite  this,  the  ZPPs  failed  to  survey  the  vacant  lands  or  lands  under part 
utilization by  the  local bodies  in  rural areas,  and to establish  their  right over 
the  properties  held  by  them  and  also  to  avoid  possible  litigations/ 
encroachments. 
2.1.9.2  Nonpreparation/ nonsubmission of Administrative Reports 
As per  the provisions of  the Andhra Pradesh Panchayat Raj Act 1994, ZPP / 
MPP should prepare and submit Administrative Report for the preceding year 
to Standing Committee before 30 May every year. 
The  Administrative  Report  for  the  year  200809  on  the  activities  of  ZPP, 
Mahbubnagar  was  not  prepared  and  placed  before  Standing 
Committee/General  body  for  submission  to  Government  as  of  September 
2009. Similarly, the consolidated Administrative Reports of the MPPs for the
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period 200405  to  200809 were  also  not  prepared  by  the ZPP. As  a  result, 
activities  such as coordination of plan  schemes,  approvals of MPP budgets, 
resource profile, condition of buildings, new constructions taken up, resources 
from remunerative enterprises and report on secondary education results could 
not be assessed. 
In respect of ZPP Krishna, the annual Administrative Report and consolidated 
Report of MPPs for 200809 was under preparation. 

2.1.9.3  Statutory Audit 
Director,  State  Audit  who  is  the  statutory  auditor  for  PRIs  under  the 
Andhra Pradesh State Audit Act, 1989 conducts cent percent audit of all PRIs 
every year. Scrutiny of the reports of the State audit revealed that they focused 
mainly  on  establishment  aspects  rather  than  the  developmental  works 
implemented in the districts under the supervision of ZPPs. 
Pursuance  of  their  objections  was  also  poor.  Objections  raised  long  back 
(earliest being 1965 in both ZPPs) were still pending  in the records awaiting 
settlement. 

2.1.10  Monitoring mechanism 

2.1.10.1  Inspection by Commissioner of PR& RE 
Andhra  Pradesh  Panchayat  Raj  Officers  Delegation  of  Powers  Rules,  2000 
stipulate that the CPR&RE shall inspect all ZPPs once in a calendar year and 
submit  copies  of  inspection  notes  for  review  by  the Government.  Similarly, 
the Secretary to Government, PR&RD is required to conduct inspection under 
Chapter 68 of Panchayat Raj Zilla Parishads Functionary Manual. 
In both  the ZPPs, no  inspections were conducted either by  the CPR&RE, or 
Secretary to Government/PR&RD during the period covered in review. 

2.1.10.2  Inspection of MPPs by CEO 
As  per  chapter  68  of  Panchayat  Raj  Functionary Manual, CEO ZPP  should 
draw a programme to visit all the MPPs in the District once in a year. In ZPP, 
Mahbubnagar there was shortfall  in inspection of offices of MPPs as detailed 
in Table 2.9 below. 

Table 2.9: Details of inspection of MPP offices by ZPP, Mahbubnagar 

Year  Number of 
MPPs to be 
inspected 

Number of 
MPPs inspected 
by CEO 

Shortfall  No. of 
I.Rs  issued 

No. of 
Rectification 
Reports received 

200405  64    64    0 
200506  64  45  19  45  0 
200607  64  50  14  50  0 
200708  64  11  53  11  0 
200809  64  11  53  11  0 

Total  320  117  203  117 

Annual 
inspection of 
ZPPs was 
not 
conducted 
by the 
higher 
authorities. 

Shortfall in 
inspection of 
MPPs by 
CEOs/ZPP
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It is evident that the coverage of inspection by CEO ZPP was only 37 per cent 
during  200405  to  200809.  Out  of  117  Inspection  Reports  issued  from 
200405  to 200809,  no  rectification  reports were  insisted  from MPPs. As  a 
result, the very objective of bringing about improvement in the performance of 
MPPs was defeated. 
In ZPP, Krishna,  there were  no  shortfalls  in  inspection  of MPPs  (245 Nos.) 
and issue of inspection reports by the ZPP. However, rectification reports were 
obtained from only 187 MPPs and the remaining 58 rectification reports were 
yet to be received from MPPs concerned. 
2.1.10.3  Submission of Utilisation Certificates 
The  ZPPs  did  not  obtain  Utilisation  Certificates  along  with  expenditure 
statements  from  the  executing  agencies  for  the  funds  released  under 
SFC/TFC/BRGF as detailed in Table 2.10 below: 

Table 2.10: Details of Utilisation Certificates submitted by 
ZPP Mahbubnagar and Krishna 

(Rupees in lakh) 

Name of the 
ZPP 

Name of 
the Grant  Period 

Total 
amount 
released 

Total value 
of UCs 
obtained 

UCs yet to be 
received 

Mahbubnagar  SFC  200405 to 200809  453.30  361.11  92.19 
TFC  200506 to 200809  3134.88  0  3134.88 

BRGF  200708 to 200809  4910.22  2817.22  2093.00 

Krishna  SFC  200405 to 200910 
(November 2009)  295.50  0  295.50 

TFC  200506 to 200910 
(November 2009) 

3099.00  0  3099.00 

Grand Total  11892.90  3178.33  8714.57 

Due  to  failure  on  the  part  of  ZPP  in  obtaining  UCs,  the  irregularities  in 
utilisation of funds of the above schemes could not be ruled out as pointed out 
in the preceding paragraphs of 2.1.6. 
2.1.11  Other points of interest 
2.1.11.1  NonAllocation of sand auction proceeds to sports activity 
As  per  Government  orders,  the  District  Panchayat  Officer  shall  allocate 
3 per cent  of  revenue  from  quarrying  of  sand  for  sports  activities  and 
distribute  the  same  among  the  Village,  Mandal  and  District  level  Sports 
authorities  in  the  ratio  of  37.5:37.5:25.  In  Krishna,  an  amount  of 
Rs 36.20 crore was realized through sand auction during 200607 to 200809. 
Of this Rs 1.09 crore (3 per cent) to be transferred to sports authority was not 
transferred even as of November 2009. 
2.1.11.2  Nonfunctioning of wireless sets 
The  Commissioner,  PR&RE  directed  (May  2003)  all  ZPPs  to  establish  a 
Panchayat Raj wireless grid connecting all MPPs with ZPPs. The expenditure 
for the purpose could be met proportionately from general funds of MPP and 
ZPP concerned. 

Grants were 
released 
though UCs 
for earlier 
years were 
not obtained 

Sand auction 
allocation of 
Rs 1.09 crore 
were not 
transferred to 
sports 
authority
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In  ZPP,  Mahbubnagar,  an  expenditure  of  Rs  36.86 lakh  was  incurred 
(July 2004) towards the supply and installation of the equipment and a sum of 
Rs  2.65  lakh was  paid  (November 2007)  towards AMC  (December 2007  to 
November 2008). 
However, the wireless sets were not functioning for the past one year for want 
of spare parts for which no funds were mobilised so far. 
Due to nonfunctioning of wireless sets, the objective of creating connectivity 
among MPPs for overall monitoring their system of working by ZPPs was not 
achieved. The expenditure of Rs 36.86 lakh has become unfruitful. 
2.1.11.3  Idle vehicles 
Scrutiny  of  the  records  of  PR/RWS Divisions  of Mahbubnagar  and Krishna 
districts revealed that Diesel Road Roller (DRR) vehicles were not put to use 
from  2004  onwards  due  to  want  of  repairs  or  awaiting  condemnation.  An 
expenditure of Rs 83.94 lakh was incurred on pay and allowances of the staff 
(drivers  and cleaners)  as detailed below. Special  Pay  is  to be paid  to drivers 
only when the vehicle  is under running condition and put to use. However, it 
was  observed  that  Special  Pay  of Rupees  one  lakh was  paid  even when  the 
DRR  vehicle  was  off  the  road  or  proposed  for  condemnation  as  detailed  in 
Table 2.11 below. 

Table 2.11: Details of expenditure incurred on Special Pay 

(Rupees in lakh) 
S.N
o 

Name of the Division and 
D R R Registration Nos 

Period of 
nonoperation of 

DRRs 

Unproductive expenditure 

Pay and 
allowances 

Special. Pay 

1  E E PR Machilipatnam 
D R R No.ADB 6924, AJ 3043, ADB 
7093,  AJ 1750, ADM 8614, ATK 230 

200405 to 2008 
09  73.90  0.81 

2  EE., PR., Vijayawada DRR No BM 
2117 

200506 to 2008 
09  5.23  0.13 

3  EE RWS&S, Vijayawada 
DRR No.AAY 869 

200708 to 2008 
09  3.81  0.06 

Total  82.94  1.00 

2.1.11.4  Irregular utilization of contractors’ deposits (EMD & FSD) 
As  per Government  orders,  the EEs of  PREDs  are  required  to  reconcile  the 
balances outstanding in PD account of treasury books and transfer the amounts 
relating  to  works/programmes/schemes/security  deposits  of  contractors  to 
PAO/APAO concerned. 
However,  in  contravention  of  the  above  orders,  it  was  noticed  in  the  test 
checked  divisions  that  an  amount  of  Rs 3.03 crore  was  diverted  towards 
salaries and  other  contingent  expenditure  and  the  balance  of Rs 16 lakh was 
lapsed by the treasury due to introduction of PAO system. 
2.1.12  Conclusions 
Although  DPCs  were  constituted  in  Mahbubnagar  and  Krishna,  their 
functioning was deficient with regard to preparation and submission of District 
Development Plans.  Although, ten core functions were transferred to PRIs in 

Unnecessary 
expenditure on 
special pay 
during the idle 
period of 
vehicles 

Irregular 
diversion of 
contractors’ 
deposits 
towards 
salaries 
Rs 3.03 crore
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October 2007,  the  funds  and  functionaries  were  not  devolved  to  PRIs.  The 
unspent  balances  of  closed  scheme  funds  together  with  interest  were  not 
surrendered.    Shortfalls  in  sectoral  allocations  as  well  as  utilisation  of  ZPP 
General funds were noticed. There was lack of proper monitoring in respect of 
collection of own revenues.  Instances of diversion of scheme funds, unfruitful 
expenditure  and  abandonment  of  works  were  noticed.    There  was  delay  in 
preparation  of  Annual  Accounts.    The  monitoring  was  not  adequate  as  the 
inspections of MPPs and PREDs at the desired level were not conducted. 
2.1.13  Recommendations 
Ø  Integrated district development plans should be prepared and approved 

by  DPC  within  time  frame.  It  needs  to  be  ensured  that  they  are 
incorporated in the State Plan for the financial year. 

Ø  Funds and functionaries are to be transferred to PRIs with regard to ten 
core functions devolved in 2007. 

Ø  There  should  be  periodical  inspection  of  the  assets  to  protect  them 
against misutilisation. 

Ø  Steps should be  taken  to  raise demands  for own revenue  in  time and 
collection  thereof; obtain  the  revenues which were  to accrue  to ZPPs 
but  retained  by  PREDs  and  timely  preparation  and  submission  of 
claims for reimbursement of dues from the Government. 

Ø  Regular  inspections  and  monitoring  of  ZPPs/MPPs  should  be 
conducted. 

The matter was  reported  to  the Government  (February 2010);  reply  had  not 
been received (October 2010).
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MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT 
DEPARTMENT 

2.2  Functioning of Greater Visakhapatnam Municipal Corporation 

Highlights 
Greater Visakhapatnam Municipal Corporation  (GVMC)  is  entrusted with 
the  task  of  providing  civic  services  and  infrastructure  facilities  to  the 
citizens of Visakhapatnam and its surrounding areas as per the provisions 
of  the Visakhapatnam Municipal Corporation Act,  1979. For undertaking 
the above tasks, GVMC is statutorily empowered to levy and collect tax and 
nontax revenues. But the implementation mechanism suffered from several 
deficiencies. Provisions of  the Act and  the Rules were not adhered  to and 
statutory  provisions  were  not  enforced.  Penalties  were  inadequate  to  have 
deterrent  effect.  Steps  taken  for  augmentation  of  revenue  from  shopping 
complexes  were  found  to  be  inadequate.  No  effective  mechanism  was  in 
place  to  safeguard  the municipal  lands. Overall,  the  legislative  intent  has 
not been translated into effective compliance. 

Property tax 

•  Greater Visakhapatnam Municipal Corporation did not possess a 
comprehensive database of all the assessable properties. 

[Paragraph 2.2.7.1] 

•  Property Tax was not revised since 1994. 
[Paragraph 2.2.7.2] 

•  Certain  properties  were  wrongly  categorized  under  residential 
instead of public utility for assessment of Property Tax. As against 
the total demand of Rs 124 crore for the fiveyear period 200409, 
an  amount  of  Rs  64.61 crore  was  collected.    The  achievement  of 
collection of the tax was as low as 52 per cent in the year 200809. 

[Paragraphs 2.2.7.1 & 2.2.7.3] 

•  Lack of fair and transparent system in place led to a large number 
of  court  litigations  (involving Rs 26.98  crore). Chronic defaulters 
of Property tax (Rs 43.18 crore) accounted for nearly 35 per cent of 
the total demand. This indicated lack of effective monitoring of tax 
collections at appropriate levels of GVMC. 

[Paragraph 2.2.7.3] 

•  GVMC  failed  to  enforce  most  of  the  important  statutory 
provisions  with  adverse  implications  of  continued  evasion  of 
Property Tax by the defaulters. 

[Paragraph  2.2.7.4]
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Advertisement tax 

•  Integrated  Database  to  facilitate  collection  has  not  been  created 
and proper mechanism was not  in place  to collect revenue as per 
the  standard  parameters.    In  the  absence  of  information  on  the 
number  of assessable  units,  there  is  no  assurance with  regard  to 
the adequacy of the demand raised by GVMC. 

[Paragraph 2.2.8.1] 

•  Little  attention  was  paid  to  the  scope  of  offences.  Quantum  of 
penalties was also inadequate.  These have adverse implications on 
collection of Advertisement Tax. 

[Paragraph  2.2.8.4] 

Building permissions 
•  Deviations  to  procedural  requirements  were  noticed  in  grant  of 

Building permits. 
[Paragraph 2.2.9.3] 

Shopping complexes 
•  Construction of shopping complexes was undertaken without prior 

collection  of  100  per  cent  goodwill  resulting  in  102  shops  lying 
vacant (13 per cent) out of the total 814 shops. 

[Paragraph 2.2.10] 

•  Clauses incorporated in the lease agreement for automatic eviction 
in case of defaults were inadequate. As a result there were arrears 
of rents to the tune Rs 4.81 crore (53 per cent) as against the total 
demand of Rs 9.13 crore. 

[Paragraph 2.2.10] 

Safeguarding municipal lands 
•  Adequate attention was not paid to safeguard municipal lands with 

adverse  implications  by  way  of  encroachments.  The  essential 
requirement  of  periodical  inspection  and  supervision  by 
appropriate  levels  of  authorities  was  not  complied with.    This  is 
fraught with  the risk of possible encroachments of  the Municipal 
lands. 

[Paragraph 2.2.11] 

2.2.1  Introduction 
The Municipality of Visakhapatnam was constituted  in 1858 with an area of 
30 Sq Kms and upgraded as Visakhapatnam Municipal Corporation under the 
VMC Act No.19 of 1979 with a population of 9.83 lakh covering an area of 
111.6 Sq Kms. The Corporation was subsequently upgraded (November 2005) 
as  Greater  Visakhapatnam Municipal  Corporation  (GVMC)  by  merging  the
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Gajuwaka  Municipality  and  other  surrounding  Gram  Panchayats  (32 19 ) 
covering  an  area  of  533  Sq  Kms  duly  creating  six  zones  for  smooth 
functioning. The GVMC is entrusted with the task of providing civic amenities 
and infrastructure facilities in the city. The present population of GVMC stood 
at  14.35  lakh  as  per  2001  census  and  the  city was  divided  into  72  political 
wards.  The  Budget  of  GVMC  for  the  year  200809  was  Rs  1610  crore 
approximately. 
2.2.2  Organisational setup 
The  Commissioner  is  the  head  of  the  office  of  GVMC  and  is  vested  with 
administrative  and  executive  powers  under  section  119  of  HMC  Act,  1955 
read  with  VMC Act,  1979.  An  Additional  Commissioner  heads  each  of  its 
functional  wings.  The  GVMC  is  divided  into  six  zones  for  administrative 
convenience and Assistant Commissioner  heads  each  zone  except Gajuwaka 
zone,  which  is  headed  by  a  Zonal  Commissioner.  The  Principal  Secretary, 
Municipal Administration and Urban Development (MA&UD) Department is 
responsible  at  Government  level  for  overall  supervision  of  the  activities  of 
GVMC including enforcement of the rules framed for administering the Act. 
The organogram of the GVMC is as follows. 

19  Madhurawada,  Paradesipalem,  Kommadi,  Bakkanapalem,  P.M.  Palem,  Yendada, 
Gudlavanipalem,  Adivivarm,  Yellapuvanipalem,  Vepagunta,  Purushothapuram, 
Chinnamushidivada,  Pulagallipalem,  Pendurthi,  Laxmipuram,  Porlupalem,  Narava, 
Sathivanipalem,  Nagina  Narapadu,  Vedulla  Narava,  Gangavaram,  EMarrripalem, 
Manthripalem,  Lankelapalem,  Desapatrunipalem,Duvvada,  Aganampudi,  K.T.  Naidupalem, 
Devada, Palavalasa, Chinnipalem, Appikonda.
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The legislative setup of GVMC consists of Mayor followed by Deputy Mayors 
who are assisted by Standing Committees followed by Ward Committees and 
members. 
The functions of GVMC interalia include: 

•  Watering, scavenging and cleaning of all public streets and places; 
•  Collection, removal, treatment and disposal of sewage, rubbish and the 

preparation of compost manure from such sewage, rubbish etc; 
•  Construction of drains  and drainage works after  collecting prescribed 

fees  from  the  persons  who  apply  for  construction  addition  or 
alterations of a building alongwith the application for sanction; 

•  Maintenance and cleaning of drains and drainage works; 
•  Lighting of public buildings, public streets and municipal markets 
•  Construction,  acquisition  and  maintenance  of  public  markets  and 

slaughter houses 
•  Management and maintenance of all municipal water works 

For  carrying  out  the  above  functions,  the  Corporation  was  empowered  to 
impose  various  taxes  and  fees  on  lands  and  buildings,  vehicles, 
advertisements, building permissions etc. 

In  order  to  monitoring  the  proper  functioning  of  the  Corporation,  the  State 
Government, interalia, may: 
•  Call  for  any  proceedings  of  the Corporation,  record,  correspondence, 

plan  or  other  document;  furnish  any  return,  statement  of  account  or 
statistics; 

•  Depute  any  officer  to  inspect  or  examine  any municipal  department, 
office, service, work; 

•  Direct the Corporation or the Commissioner for proper performance of 
the duty or to make financial provision for performance of the duty; 

•  Appoint a person to take action in case of default in performance of its 
duty by the Corporation; 

•  Examine  the  records  of  the  corporation  to  satisfy  the  correctness, 
legality, propriety or  regularity of any proceeding or order passed by 
the Corporation; 

•  Cancel or suspend resolutions; 
2.2.3  Audit objectives 
The objectives of the performance audit are to assess the adequacy of 
•  The  existing  arrangements  for  levy,  collection  and  accountal  of 

Property  Tax and Advertisement Tax; 
•  The existing arrangements for according Building Permissions; 
•  The existing arrangements for safeguarding of the Municipal lands and 

open  spaces  of  GVMC  and  the  arrangements  for  collection  of  lease 
rentals; and 

•  The existing arrangements for construction and realization of revenue 
through Shopping Complexes;
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2.2.4  Audit criteria 
The following criteria were adopted for the performance audit. 
•  Relevant provisions of  the HMC Act  1955 and  the Rules made  there 

under 
•  Instructions of Government and the targets set internally; 
•  Resolutions of the Council; 
2.2.5  Scope and methodology of audit 
The  Performance  Audit  covered  the  period  from  200405  to  200809. 
However, matters relating to the period subsequent to 200809 have also been 
included wherever necessary. The records of the head office of GVMC as well 
as those of Zonal offices were test checked relating to the five selected areas, 
viz.,  Property  Tax,  Advertisement  Tax,  Building  Permissions  (Town 
Planning), Safeguarding of Municipal Lands and Shopping Complexes. 
An  entry  conference  was  conducted  in  October  2009  at  GVMC; 
Visakhapatnam  wherein  the  officers  of  all  the  concerned  wings  of  GVMC 
including the Zones were present and the methodology being adopted for the 
Performance  Audit  was  explained  to  them.  The  replies  furnished  by  the 
GVMC were  taken  into account while arriving at  the audit  conclusions. The 
results  of  the performance  audit  are  presented  in  the  succeeding  paragraphs. 
During the exit conference conducted in May 2010, the Commissioner agreed 
to all the observations made by Audit in the performance review and promised 
to take necessary action on the recommendations. 
2.2.6  Financial position 
Receipt  of  funds  under  various  sources  by GVMC  for  the  years 200409  as 
certified by the Commissioner and Director of Municipal Administration are 
as given in Table 2.12 below. 

Table 2.12: Details of funds received by GVMC under various sources 

(Rupees in lakh) 

No  Sources of funds  200405  200506  200607  200708  200809 
1  Taxes 

Property tax @  4515.69  5407.67  4864.52  6341.17  7583.87 
Vacant Land Tax  54.56  26.33  58.71  542.64  222.77 
Advertisement tax  145.06  132.31  104.97  156.78  228.86 
Total Tax Revenue  4715.31  5566.31  5028.20  7040.59  8035.50 

2  Nontax Revenue #  622.32  348.46  549.59  336.11  480.07 
3  Assigned Revenue $  3398.47  2750.37  4062.57  5455.84  4069.91 

Grand Total  8736.10  8665.14  9640.36  12832.54  12585.48 
@ Includes taxes on Govt Buildings, Service Charges 
# Includes user charges, fines and miscellaneous receipts etc. 
$ Includes surcharge on stamp duty, entertainment tax assigned.
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The sources of funds and  percentage of property tax/advertisement tax of the 
total  tax  receipts  of  GVMC  for  the  year  200809  is  depicted  through  a  pie 
chart as shown below: 

AUDIT FINDINGS 
2.2.7  Property tax 
A  major  source  of  Tax  Revenue  is  the  Property  Tax  (PT).  The  Planning 
Commission  also,  while  floating  recommendations  under  Tenth  Five  Year 
Plan emphasized on the need to: 
•  Reform the PT and its  effective collection so  that  it becomes a major 

source  of  revenue  of ULBs  and  the  collection  efficiency  reaches  the 
level of 85 per cent of tax demands, by the end of the Tenth five year 
Plan. 

•  Levy  reasonable  User  Charges  by  the  ULBs,  with  the  objective  of 
recovery of  full cost of operation and management, by the end of the 
Tenth five year  Plan. 

PT  is  levied  and  collected  on  all  the  residential/  nonresidential  buildings 
under section 197 and 199 of HMC Act, 1955 within the purview of GVMC 
based on the built up area of  the building. The PT becomes due for payment 
every half year as per section 264 of the Act. 
2.2.7.1  Comprehensive database of all assessable properties 
Complete  and  accurate  data  on  all  assessable  public  and  private  properties 
including  residential  and  nonresidential  properties  is  a  prerequisite  for 
raising a proper demand.  This has the added benefit of detecting unauthorized 
structures. 
However,  audit  noticed  that  the  GVMC  did  not  possess  a  comprehensive 
database of all the assessable properties.  The computerized (SOUKARYAM, 
an eGovernance project introduced in 2000) database available in GVMC was 
based on  the manual data maintained by  the Bill Collectors  in  the Registers, 

Taxes 
64% 

Assigned 
Revenue 
32% 
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Taxes 4% 

Sources of Funds Rs 12585.48 lakh 
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94% 
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3% 
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which was neither reviewed periodically nor certified by any higher authorities 
concerned.  Hence,  the  data  available  and  maintained  was  inadequate.  A 
system of according prior permissions for construction of buildings is already 
in place  in the Town Planning Wing. Such  information could have  served as 
an  effective  aid  for  creating  centralized  database  for  PT.  Only  illegal 
constructions,  i.e.,  constructions  made  without  approved  building  permits, 
would  not  have  found  place  in  the  database.  However,  the  information 
available  in Town Planning wing was not utilized by PT wing and there was 
no coordination  between  the wings  of  ‘Town Planning’ and  the  ‘PT’  in  this 
regard. 
Due to nonavailability of comprehensive database, the collection of property 
tax suffered from the following deficiencies. 
•  House numbers were not indicated in respect of 1841 properties and in 

the absence of which it was not clear as to how the half yearly demand 
statements  were  dispatched  to  the  assesses  concerned.  Similarly,  a 
single  assessment  number  was  assigned  to  more  than  one  property 
indicating deficiencies  in the system of assessment  leading to various 
complications  such  as  issue  of  demand  to  a wrong  person,  improper 
display  of  dues  in  the  website,  difficulties  in  cross  checking  the 
identification  of  beneficiaries  for  issue  of  voter  identity  card,  ration 
cards etc. 

•  In respect of 273 assessed units the basic requirement of the plinth area 
constructed was not indicated in the assessment. In the absence of this 
vital  information,  the  regular  periodical  revision  of  PT  would  be 
affected  as  the  demand  is  calculated  and  notices  generated  based  on 
this criteria. 

•  It was verified from the records that even though assessment numbers 
were  assigned  in  case of  3048 properties,  PT demand was  not  raised 
and collected without indicating the reasons in this regard. 

•  Assessment of PT was to be made based on the nature of property and 
it  was  the  responsibility  of  Revenue  Wing  to  conduct  regular 
inspections to check the changes  in the status of buildings.  In respect 
of certain  test  checked properties  (being utilized  for  schools),  it was 
observed  that  assessments  were  made  under  residential  category 
instead of categorizing under Public utilities  (Office Complex, Public 
and  Private  Offices,  Hospitals,  Nursing  Homes,  Banks,  Educational 
Institutions,  Hostels  etc.)  resulting  loss  of  revenue  to  the  extent  of 
Rs 49,204 per annum (Appendix3) . 

Delayed GIS Survey 
The  GVMC  decided  (April 2008)  to  entrust  the  private  agencies  the  work 
relating  to  conduct  of  Geographical  Information  Survey  (GIS)  of  all  the 
properties  from  the  JNNURM  funds  with  an  estimated  cost  of 
Rupees three crore. The scope of the work taken up includes: 
•  Property  survey  plus  developing  numbering  system  and  fixing  the 

number plates including integration of the data and training, 
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database 

Collection of PT 
suffered from 
various 
deficiencies due 
to lack of 
insufficient input 
data



Audit Report (Local Bodies) for the year ended 31 March 2009 

60 

•  Survey and GIS based mapping of electrical network, 
•  Supply of GIS application software, 
•  Data  integration  and  drawing  of  GVMC  network  data  as  Electrical, 

Roads, Sewerage Network etc., 
•  GIS Software customization and development, 
•  Supply and installation of IBM server and Storage Area Network (SAN), 
•  Supply and installation of Oracle spatial and DB 10G enterprise edition 

and 
•  AMC for entire project after one year of warranty period. 
Though  the  tenders were  finalized  in September 2008,  the GVMC entrusted 
work  to  the  contractor  (M/s  Xinthe  Technologies  Pvt  Ltd)  in  October 2009 
with  a  stipulation  to  complete  the work within  18 months  from  the  date  of 
entering into agreement.  The delay  in entrustment was due to non receipt of 
approval  from  the State Government. Thus  the delay  in entrustment of work 
has adverse implications of not bringing all the assessable properties under the 
tax net. 
The present system is cumbersome as the task of assessment of PT and raising 
of demand  rests with GVMC. The  procedure  could have  been  simplified  by 
evolving  a  fair  and  transparent  formula  for  selfassessment  by  the  property 
owner and periodic payment by them.  Relieved of this arduous task, the staff 
of  GVMC  could  have  been  better  utilized  for  the  purpose  of  undertaking 
sample checks of Property Tax returns so submitted. Incidentally it is relevant 
to point out here that such a system had already been adopted (992000) by the 
GHMC wherein  the  collections  showed  an  increasing  trend  (67  per cent  in 
9899 to 75 per cent in 992000). 
2.2.7.2  Raising of demand 
As  per Rule  7  (5) of  the Rules  framed  under  the HMC Act,  revision  of  PT 
once in five years is mandatory. This was also reiterated (November 2001) by 
the State Cabinet. When GVMC issued notification for enhancement of rates 
during October 2007, the State Government directed not to revise the rates. As 
such there was no revision in the rates of PT from 1994 onwards (15 years) in 
respect  of  residential  buildings whereas  50  per  cent  increase was  noticed  in 
case of nonresidential buildings.   This  intervention of  the State Government 
was  an  infringement  on  the  autonomy  of  the  Local  Body  and  also 
contradictory to the recommendations of the Planning Commission. 
Even  after  upgradation, GVMC did  not  revise  the  rates  at  least  on  par with 
rates  prevailing  in  the  surrounding  municipalities,  which were  subsequently 
merged with GVMC.  The  existing  rates  (annual  rental  values  and  PT  rates) 
prevailing  in  the  areas  of  former Visakhapatnam Municipal Corporation  are 
much  less  than  the  rates  in Zone 5  i.e.  the erstwhile Gajuwaka municipality, 
where  the  rates  were  revised  in  2002.  The  Table  2.13  below  illustrates  the 
differences: 

PT rates were 
not revised 
since 1994.  The 
existing rates in 
former VMC 
areas were 
much less than 
the rates of 
Gajuwaka 
municipality 
since merged 
with GVMC
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Table 2.13: Details of variation in rates of PT 
(Rupees per Sq.mtr) 

Posh Multi Storied Buildings 
(ordinary locality) 

Rates under Gajuwaka 
Municipality 

Rates under GVMC 

Residential  8.00  4.50 
Shops  20.00  20.00 

Commercial  16.00  9.60 

Godowns  15.00  9.60 

Industries  10.00  9.60 

Even though the GVMC proposed to rectify the anomalous situation, it could 
not implement the same due to the intervention of the State Government. 
2.2.7.3  Collection and accountal 
The  targets  visàvis  the  achievements  in  collection  of  PT  for  the  period 
200409  in  respect  of  buildings  as  furnished  by  GVMC  were  as  stated  in 
Table 2.14 below: 

Table 2.14: DCB statement of current and arrear demand of PT 
(Rupees in lakh) 

Year  Arrear Demand  Current Demand  Total Demand 

Demand  Collection  Balance  Demand  Collection  Balance  Demand  Collection  Balance 

200405  2425.33  1286.93  1138.40  2817.31  2184.45  632.86  5242.64  3471.38  1771.26 

200506  1850.14*  603.65  1246.49  3011.89  2404.64  607.25  4862.03  3008.29  1853.74 

200607  2123.69*  446.38  1677.31  3812.65  2919.11  893.54  5936.34  3365.49  2570.85 

200708  4099.08*  1771.94  2327.14  6189.05  3733.63  2455.42  10288.13  5505.57  4782.56 

200809  5366.50*  1763.13  3603.37  7034.42  4697.41  2337.01  12400.92  6460.54  5940.38 

*The closing balances did not reconcile with the opening balances for the succeeding years. 

On  enquiry  about  the  reasons  for  shortfall  in  receipts,  the  GVMC  did  not 
furnish any reply. 
Audit  observed  the  following  shortcomings  with  regard  to  collection  and 
accountal of PT: 
•  Fair  and  transparent  methodology  for  assessment  and  levy  of  PT  is  a 

vital  prerequisite.  A  methodology  for  computation  of  tax  can  be 
considered as effective if three persons x, y or z apply the methodology 
and they arrive at  the same value of  tax.  If more than one value can be 
computed such a system is conducive to litigation. In respect of GVMC, 
it was observed that there were 320 cases pending in various courts as of 
March 2009 involving Rs 26.98 crore towards payment of PT. The cases 
related to the claims for excess computation, exemption from payment of 
PT. There  is  a  need  to  streamline  the methodology  for  computation  of 
PT, so that not more than one value can be arrived at. 

•  The top ten defaulters of PT worked out to Rs 43.18 crore (35 per cent of 
the total amount of dues). 

•  The  present  system  of  deputing  staff  for  collecting  money  from  the 
property  owners  is  beset  with  risk  of  nonremittance  of  taxes  so 
collected. The field inspection should be restricted to collection of data 

Absence of a fair 
and transparent 
mechanism for 
collection of 
property tax led to 
large number of 
court cases 
involving Rs 26.98 
crore
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with regard to properties.  It was  incidentally observed that some of  the 
employees deployed on field inspection have misappropriated revenue to 
the tune of Rs 2.55 lakh (200309). 

Vacant Lands 
According  to  Section  212  (2)  of  HMC  Act,  1955  any  vacant  land  not 
exceeding  three  times  the  plinth  area  of  the  building  including  its  site  or  a 
vacant land to the extent of 1000 sq.mts whichever is less shall be deemed to 
be adjacent premises occupied by an appurtenant  to  the building. The area  if 
any  in  excess  of  the  said  limit  is  deemed  to  be  land  not  occupied  by  or 
adjacent  and  appurtenant  to  such  building  is  also  to  be  taxed  at  the  rate  of 
0.5 per cent of the estimated capital value of the land. 
Audit observed that in respect of vacant lands, there was shortfall in collection 
of Vacant Land Tax (VLT). DCB details for the last five years are as given in 
Table 2.15 below: 

Source : Information furnished by GVMC 
*The closing balances did not reconcile with the opening balances for the succeeding years 

The  GVMC  did  not  utilise  the  information  available  with  Visakhapatnam 
Urban  Development  Authority  (VUDA)/Registration  Department  for 
assessment  of  VLT  as  well  as  collection  at  the  time  of  approval  of 
Layouts/Sale of  vacant  lands/plots  so as  to bring all  the  vacant  land  into  the 
tax net. 
2.2.7.4  Enforcement of statutory provisions 
The best remedy against defaulters  is  to take deterrent penal action. Following 
are the penal provisions laid down by the legislature and irregularities noticed 
by audit in enforcement of these provisions. : 
Relevant 
Section of 
the Act 

Relevant provision/Penalty 
laid down in the Section  Audit observation 

269 (2)  For nonpayment of PT on or 
before due date: 
(i)  penalty of 2 per cent 
interest per month to be 
imposed; or 
(ii)  disconnect the essential 
services; or 
(iii)  confiscate the movable 

During  the  year  200809,  State  Government 
(MA&UD)  issued  orders  (February  2009)  for 
waiver  of interest  on PT  as  a  one  time measure. 
Defaults in payments can be categorized as: 
1.  Defaults arising due to adverse circumstances 

like crop fail in case of crop loans and adverse 
business  climate  in  case  of  industrial  loans 
etc. and 

Table 2.15: DCB statement of arrear and current demand of VLT 
(Rupees in lakh) 

Sl
No  Year 

Arrear Demand  Current Demand  Total Demand 

Demand  Collection  Balance  Demand  Collection  Balance  Demand  Collection  Balance 

1  200405  NA  NA  NA  NA  NA  NA  NA  NA  NA 

2  200506  1595.45  4.02  1591.43  106.05  22.94  83.11  1701.50  26.96  1674.54* 

3  200607  1682.53*  13.48  1669.05  196.38  53.94  142.44  1878.91  67.42  1811.49* 

4  200708  3369.03*  34.14  3334.89  2316.47  338.12  1978.35  5685.50  372.26  5313.24* 

5  200809  5153.80*  24.84  5128.96  2536.06  211.76  2324.30  7689.86  236.60  7453.26* 

There were 
shortfalls in 
collection of 
VLT 

GVMC 
failed to 
enforce 
most of the 
important 
statutory 
provisions 
with adverse 
implications 
of continued 
evasion of 
property tax 
by the 
defaulters
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articles of the defaulter.  2  Wilful defaults 
One time settlement is normally extended in case 
of  category  one  defaults.  Cases  of  defaults  in 
respect of PT do not fall under the first category. 
Hence,  the  application  of  principle  ‘one  time 
settlement’  by  the  State  Government  was  an 
inappropriate  measure.  Such  an  action  was 
basically  a disincentive  to  other  taxpayers who 
were  prompt. This measure should be basically 
considered  as  giving  an  incentive  to  defaulting 
parties.  This  measure  was  also  conducive  to 
defaults  in  future.  Incidentally  it was  observed 
that  there  were  several  such  ‘one  time 
measures’ taken by the State Government in the 
past (October 2004 and March 2008). Thus it is 
seen  that  the  ‘one  time  measure’  in  October 
2004 led to further defaults necessitating further 
‘onetime  measures’  in  March  2008  and 
February 2009. 
The Municipal Corporations  are  empowered  to 
disconnect  the  essential  supplies  such  as water 
supply,  electricity  to  the  properties  of  the 
concerned  defaulters  who  fail  to  pay  the  PT 
dues.  In  Ahmedabad Municipal  Corporation,  a 
special  campaign  was  launched  (199396) 
wherein  the  teams  were  given  powers  to 
disconnect  water  supply  or  drainage  lines, 
attach  property  of  defaulters  and  issue  of 
warrants. Due  to  the  above stringent measures, 
the PT collections increased from Rs 47 crore to 
Rs 92 crore during 1993 to 1996. 
But the GVMC failed to invoke such provisions 
despite  having  the  control  over  supply  of 
drinking  water.  As  regards  disconnection  of 
electricity connection, the GVMC failed to take 
the assistance of APTRANSCO. 

455  Every person should deliver a 
notice to the Commissioner, 
in writing, within one month 
after completion of the 
building and obtain 
permission to occupy the 
building. 

In  the  testchecked  cases,  these  requirements 
were not complied with by the building owners. 
Town  Planning Wing  also  failed  to  obtain  the 
completion  reports.  Automatic  creation  of  the 
integrated  database  and  raising of  demand were 
not facilitated due to noncompliance. 

238  Collection of arrears of PT 
under the provisions of the 
Revenue Recovery Act (RR 
Act). 

These  provisions  are  not  being  enforced  at  all. 
Nonapplication  of  deterrent  penalties  would 
result  in  continuous  evasion  of  payment  of  PT 
by the defaulters. 

278  Suing the defaulters in court of 
law. 

Though GVMC has been armed with provisions  to penalize  the defaulters,  it 
failed to invoke the provisions. Noninvoking of deterrent penal provisions by 
GVMC  has  created  a  fertile  environment  for  defaults  in  future.  Thus,  the 
legislative intent has not been translated into effective compliance.
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The extension of benefits such as waiver of penal  interest acts as a deterrent 
effect  on  the  resources  of  the Municipal  Corporation  and  the  taxpayers  are 
likely  to  delay  the  payments  on  a  regular  basis  in  the  expectation  of  such 
incentives  from  the  Government  in  the  future  also,  thus  turning  them  into 
habitual defaulters. 
Given  the  large  number  of  defaulters,  it  may  be  helpful  to  proceed  against 
defaulters  selected  in  the  following  manner  periodically  (may  be  every 
six months). 
a) Ten topmost defaulters and 
b) Ten defaulters selected on a scientifically generated random number basis; 
Such  a  strategy  has  the  merit  that  limited  numbers  of  defaulters  have  to  be 
proceeded against making it operationally feasible.   Step (b) is recommended to 
give a signal that any defaulter can be proceeded against.  Once vigorous action 
is  taken against  twenty defaulters,  it would have a demonstrative effect  against 
the remaining defaulters. 
2.2.7.5  Dues from State Government 
Compensation in lieu of PT exemptions/concessions 
The State Government (MA & UD) ordered (November 1999) for payment of 
PT compensation to Municipalities / Municipal Corporations in lieu of certain 
concessions  given  to  the  properties  (properties  of  exservicemen,  properties 
whose Annual Rental Value (ARV) was below Rs 600 etc.). Further, according 
to Section 203 of HMC Act 1955, the State Government is to make payment 
to the GVMC in lieu of General Tax from which buildings and lands vesting 
in the State Government are exempted. The compensation amount received by 
GVMC for the last five years was as detailed in Table 2.16 below: 

As the numbers of properties keep increasing year to year, such compensation 
should  show  an  increasing  trend.  It  could  however  be  seen  that  the 
compensation  received  from  Government  was  varying  every  year  and  for 
200809  the  compensation  was  yet  to  be  received  (as  of  December 2009). 
GVMC did not have a proper record showing computation of its claims. This 
was due to not having an authentic and comprehensive database of properties 
under  exempted  category  with  adverse  implication  for  collection  of 
compensation amount from Government. 

Table 2.16: Details of PT compensation dues from State Government 
(Rupees in lakh) 

Sl No.  Year  Total amount received from State Government 
towards compensation 

1  200405  12.35 

2  200506  120.61 

3  200607  31.48 
4  200708  40.04 

5  200809  Nil 

Lack of 
authentic and 
comprehensive 
database of 
properties 
under 
exempted 
category had 
an adverse 
implication for 
collection of 
compensation 
amount from 
the 
Government
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PT in respect of State Government buildings 
The  amount  of  PT dues  in  respect  of  State Government  buildings/properties 
was Rs 10.23 crore as on March 2009 from 644 properties indicating failure of 
Government to fulfill its statutory obligation. 
2.2.7.6  PT in Industrial Development Authority areas 
The  State  Government  issued  orders  in  September  1994  transferring  the 
powers  relating  to  collection  of  PT  and  Advertisement  Tax  from 
municipalities  and  Notified  Area  Committees  in  industrial  areas  to  the 
Andhra Pradesh  Industrial  Infrastructure  Corporation  (APIIC),  subject  to  the 
condition  that  30  per  cent  of  PT  collected  by  the  said  corporation  (further 
increased  to  35  per  cent  in  June  1998)  shall  be  remitted  to  the 
Municipality/Notified Area Committee of the area every half year. 
Later  in August 2008 Government decided  to modify  the above  system duly 
entrusting the collection part  to  the municipal authorities with 50 per cent of 
such  revenue  remitted  to  the  said  Corporation.  The  APIIC  is  to  provide  all 
internal  infrastructure  and  civic  services  in  the  said  industrial  areas  and 
maintain them as per the standards stipulated in this regard. Since the orders in 
this  regard  were  yet  to  be  issued  by  the  Government,  the  same  was  not 
implemented and the earlier procedure was being continued. 
It was observed that the GVMC failed to maintain the record of the properties 
in  the  Industrial  Area  (Zone5,  erstwhile  Gajuwaka  municipality).  In  the 
absence of the relevant data, the amount due from APIIC for the past 15 years 
(to the extent of record made available to audit) was not ascertainable and as 
such  the  amount  (Rs 96.10 lakh)  so  far  received  (19942008)  by  GVMC 
cannot be termed as accurate. 
2.2.7.7  Nonremittance of Library cess dues to the Zilla Grandhalaya 

Samstha 
According  to  the  Andhra  Pradesh  Libraries  Act,  1960  all  the 
Municipalities/Municipal Corporations are to set apart an amount at the rate of 
eight  paise  on  every  rupee  collected  towards  Property  Tax  on  buildings  as 
Library  cess.  The  amount  so  setapart  is  to  be  remitted  to  the  Zilla 
Grandhalaya  Samstha  (ZGS),  (the  body  constituted  for  maintenance  of  the 
Public Libraries in each district) of the respective Districts every year. It was 
verified  from  the  records  that  a  sum  of  Rs  60.59  lakh  collected  (to  end  of 
March 2009)  towards  Library  Cess  was  not  remitted  to  ZGS  (as  of 
December 2009). 
2.2.8  Advertisement Tax 
2.2.8.1  Database of all Assessable Advertisement Units 
Absence of Integrated Database 
All functions relating to advertisements within the jurisdiction of GVMC were 
centralized in the Advertisement Section of the head office of GVMC. Various 
items listed in Appendix4 attract payment of advertisement tax, which included 
ground rent. Realization of revenue depends on the size and the duration of the 
contract/permission.  Advertisement  Section  accords  prior  permission  for 
erection of hoardings, unipoles and other advertisement units for the purpose 
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of  displaying  advertisements.  Comprehensive  database  is  required  for  certain 
purposes viz.,  for raising proper demand and to detect unauthorized hoardings. 
This  would  also  help  in  detecting  underdeclaration  of  the  sizes  of  the 
advertisement  boards/hoardings  etc.  Database  is  also  useful  for  monitoring 
renewals, cancellations, collection of penal charges beyond the expiry period 
etc. 
Audit scrutiny revealed that the database available in the Advertisement Wing 
was based on the information furnished by the registered advertising agencies. 
However,  this  could  not  be  termed  as  comprehensive  as  no  comprehensive 
verification  was  conducted  by  GVMC  to  ensure  the  correctness  of  the 
information furnished by the agencies. In this connection, Audit also observed 
the following: 
•  Though  GVMC  allotted  distinct  numbers  to  the  advertisement 

hoardings, they were not displayed in the erected boards. Thus GVMC 
was not in a position to readily identify the unauthorized advertisement 
boards  that  are displayed either by  the  registered (54) or unregistered 
agencies/individuals.  All  the  advertisement  hoardings  should  display 
its  unique  identification  numbers  for  having  a  close  watch  over 
deviations in size, expiry period etc., of the advertising boards and for 
prompt  collection  of  the  advertisement  tax  from  the  advertisers 
concerned. 

•  Verifiable  records  for  inspecting  the  sizes  (i.e.,  measurement  of  the 
advertisement  units)  were  not  in  place.  Such  records  are  vital  for 
monitoring  during  field visits  by  higher  authorities  in  cross  checking 
the originally approved sizes of the advertisement units. 

•  A  certain  percentage  check  of  the  initial  measurements  by  way  of 
surprise  checks  by  appropriate  authorities was  essential  but  this was 
not ensured. 

•  Neither  the  Act  nor  the  Rules  provide  for  stiff  penalties  against 
incorrect declaration of sizes of the advertisement units. 

Physical survey of advertisement boards 
Instead  of  creating  a  database  on  its  own due  to  the  sensitive  nature  of  the 
activity  involving  revenue  implication,  GVMC  decided  (January 2009)  to 
entrust  the  survey of  the number of Advertisement boards  in  respect of both 
authorized  and  unauthorized  in  all  the  72  wards  of  GVMC  to  the  Andhra 
University,  for  a  total  consideration  of  Rupees four  lakh with  the  following 
conditions. 
•  Number  of  persons  to  be  involved  in  this  programme,  person  wise 

details  indicating  name,  qualification  and  quantum of work  entrusted 
etc., were to be submitted. 

•  The status of work being carried out during the contract period of three 
weeks was to be furnished on daily basis. 

•  Detailed  survey  report  was  to  be  submitted within  three weeks  from 
the date of commencement of the work. 
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facilitate 
collection of 
Advertisement 
tax has not been 
created.  Proper 
mechanism was 
not in place to 
collect revenue 
as per the 
standard 
parameters 

Neither the Act 
nor the Rules 
provided for 
stiff penalties 
for incorrect 
declaration of 
sizes 

The survey 
conducted by the 
Andhra 
University was 
found to be 
incomplete as the 
advertisement 
demand raised 
by GVMC prior 
to survey was 
more than the 
demand 
calculated as per 
the survey report
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•  Payment was  to  be made  according  to  the  procedure  adopted  by  the 
GVMC after completion of the work to the satisfaction of GVMC. 

•  The survey information was to be submitted in the prescribed proforma 
without any omission. 

The Andhra University submitted (March 2009) the field report and the same 
was cross checked by the respective zones. Based on the Survey Report, sum 
due  for  collection  as  advertisement  tax  was  arrived  at  Rs 73.36 lakh 
per annum by GVMC for  the  year 200910. However,  the demand  raised by 
GVMC prior to this survey was in fact more (Rs 1.63 crore) indicating that the 
survey conducted by the Andhra University was incomplete. 
With  regard  to  the  audit  observation  relating  to  lack  of  comprehensive 
database, the Commissioner during the entry conference stated that there was 
shortage  of  manpower  for  creation  of  database  and  conducting  surprise 
checks. Audit  is of  the view that  this task could be relieved by introducing a 
self  assessment  system  duly  incorporating  a  penalty  clause  for  incorrect 
declaration of data. 
2.2.8.2  Raising of demand 
GVMC collects advertisement tax from the traders/agencies, which consists of 
tax  on  erection  of  hoardings,  ground  rent  on  space  for  hoardings,  lease  of 
advertisement rights and fee for display of advertisements of all categories. 
Assessment of Rates 
According  to  the  Draft  Advertisement  policy  (November  1999)  of  the 
Government (MA&UD Department), the Advertisement rates are to be based 
on the following factors. 
•  Importance of the road/category of the road 

•  Type of hoarding 

•  Size of the hoarding 
However it was observed that though the rates were fixed as per the type and 
size of the advertisement board, they were further categorized under best rate, 
better  rate,  average  rate, below average  rate, poor  rate etc. Such a procedure 
was beset with the problem of evolving a fair and transparent mechanism for 
such  categorization  with  adverse  implications  by way  of  lack  of  objectivity 
and revenue loss. 
Recording of measurements 
The data regarding the  type, size and location of the advertisement units was 
to form the primary requirement for assessing the tax for advertisement units, 
whereas  it  was  observed  that  in  respect  of  424  advertisement  boards  the 
measurements  were  not  recorded.  As  a  result  the  correctness  of  the  tax 
assessed in respect of these boards could not be verified. 
Surprise checks 
Surprise checks  to  verify  the  sizes  of  hoardings  and  unauthorized hoardings 
were  absent.  Penalties  were  also  not  prescribed  and  imposed  for  under 
declaration of sizes and unauthorized hoardings. 

In the absence of 
adequate data 
with regard to 
the number of 
assessable units, 
there is no 
assurance with 
regard to the 
correctness and 
completeness of 
demand raised. 
Surprise checks 
were absent.
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Given  the  various  lacunae  pointed  out  above,  the  shortfall  in  collection  of 
revenue could not be assessed in audit. 
2.2.8.3       Collection and Accountal 
During  the  fiveyear  period  200409,  GVMC  collected  Rs 5.97 crore 
(97 per cent) towards Advertisement tax as against the target of Rs 6.15 crore 
as stated in the Table 2.17 below. The achievement would have been laudable 
if  the  target had been scientifically arrived at based on a comprehensive and 
authentic database. 

Source : Information furnished by GVMC 

In addition to the above arrears of Rs 17.55 lakh in respect of the agencies (97) 
that were registered with the GVMC, the dues of Advertisement Tax from the 
unregistered agencies also constitute considerable contribution to the revenues 
of  GVMC.  However,  it  was  noticed  that  an  amount  of  Rs 23.90 lakh  was 
collected  towards  advertisement  tax  from  these  agencies  during  the  years 
200409 for which no Demand, Collection and Balance details along with the 
list of such agencies were maintained. In the absence of this vital information, 
the actual amount due and collection  from the concerned nonagencies could 
not be assessed. 
2.2.8.4  Penal provisions 
The following table shows the details of offences determined and the penalties 
prescribed. 

Relevant 
Section 
of the 
Act 

Nature of 
offence 

Penalty 
prescribed 

Audit observations 

596  Erection  of 
SkySigns 
without 
permission 

Ranging 
between 
Rs  50  to 
Rs 1000 

•  The  scope  of  offences  is 
restrictive.  Provision  against 
incorrect  declaration  with  regard 
to  size  of  advertisements  is 

Table 2.17: DCB particulars of Advertisement tax collections 

(Amount in Rupees ) 

Sl No  Year  Demand  Collection  Balance 

1  200405  10464622  10104622  360000 

2  200506  9038970  8428970  610000 

3  200607  11031215  10841215  190000 

4  200708  14640010  14277744  362266 

5  200809  16330324  16098032  232292 

Total  61505141  59750583  1754558 

Little attention 
was paid to 
scope of offences 
which should be 
more 
comprehensive. 
Quantum of 
penalties was 
also inadequate 
to have 
deterrent effect
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596  Exhibition  of 
advertisements 
on certain sites 
without 
permission 

Ranging 
between 
Rs  50  to 
Rs 1000 

missing.  The  area  of  offences 
committed by the assessees  is  far 
and  wide.  No  penalty  has  also 
been  prescribed  for  default  in 
payment of advertisement tax. 

•  A prerequisite  for a penalty as a 
deterrent against defaulters is that 
the quantum of penalty should be 
much  more  than  the  benefit  that 
the  defaulter  would  derive.  The 
amounts  were  fixed  long  back 
and  are  not  consistent  with  the 
principle enunciated above. 

No  penalties  were  being  levied. 
Mere prescription of a penalty does 
not  have  a  deterrent  effect  unless 
the defaulting parties are penalized. 

596  Failure  on  the 
part  of  the 
licensee  to 
produce  the 
license  on 
demand 

Ranging 
between 
Rs  50  to 
Rs 1000 

597  Continued 
offences 

Rs 10 

Thus, adequate attention was not paid to the scope of offences, which should 
be  made  more  comprehensive.  The  quantum  of  penalties  was  also  not 
adequate and hence should be revised so as to have deterrent effect. 
2.2.9  Building Regulations (Town Planning) 
2.2.9.1  Building permissions 
GVMC is empowered to grant building permissions under Sections 428 & 433 
of HMC Act, 1955, after duly collecting building permit fee and other charges 
as per the schedule of rates notified. Viewed from the citizens’ point of view, 
getting  approvals  for  building  plans  in  a  hassle  free manner  is  an  important 
requirement. The  focus of audit was  therefore  to assess whether  the existing 
procedures met this requirement or could be modified. The status of building 
permit  applications  received,  permissions  accorded,  and  the  fee  received 
during the review period of 200409 was as stated in the Table 2.18 below: 

20 Substantial increase due to upgradation of VMC to GVMC. 

Table 2.18: Details of Building applications received, disposed and returned by GVMC 
(Rupees in lakh) 

Year 
No. of 

applications 
received 

No. of building 
permissions 
accorded 

No. of 
applications 
returned 

Fee received 

200405  1576  1321  255  181.43 

200506  2686  2016  670  193.16 

200607  3587  2774  813  413.33 20 

200708  3356  2759  597  405.25 

200809  3238  2422  816  528.37
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The reasons for return of the applications were mainly due to i) nonremittance 
of  the  prescribed  fees  in  full  and  ii)  nonsubmission  of  certain  documents 
along with the application. 
2.2.9.2  Disposal of applications for building permissions 
Applications  for  approval  of  building  plans  are  received  at  the  Soukaryam 
counter of the GVMC along with the prescribed documents and fees payable. 
The  SOUKARYAM  (an  eGovernance  centre  launched  by  GVMC)  counter 
allots  a  number  to  each  and every  application  called  as  building  application 
number.    After  allocation  of  numbers,  the  applications  are  forwarded  to 
various  Zones  the  following  day  for  further  action.  Scrutiny  of  records 
revealed the following: 
•  The application form did not contain instructions with regard to list of 

documents to be enclosed along with payment of prescribed fees while 
submitting  applications  for  building  permit.  As  a  result many  of  the 
applications were returned due to nonsubmission of documents in full 
shape  as  indicated  in  para  2.2.9.1.  Also  there  was  no  system  to 
scrutinize  and  check  the  documents  at  the  time  of  receiving 
applications.  Such  a  scrutiny  would  have  served  the  purpose  of 
informing  the  applicants  with  regard  to  the  documents  to  be 
additionally enclosed. 

•  There was  no  system  of  acknowledging  the  list  of  documents while 
submitting  the  application  form  at  SOUKARYAM  counter  so  as  to 
give an assurance to the applicants what documents have been brought 
on record. 

•  Though initially the information is fed into website, subsequent status 
of  the  applications  was  not  updated  causing  inconvenience  to  the 
public who  have  to make  frequent  trips  to  the zones concerned. This 
also resulted in defeating the objective of providing services online as 
intended through SOUKARYAM. 

•  The  system  of  dispatching  the  approved  building  permits  to  the 
applicants through registered post was not followed by GVMC. Instead 
the  applicants  concerned  had  to  make  frequent  visits  to  GVMC.  A 
system of dispatching the building permits by Registered Posts has the 
merit  from  the  vigilance  point  of  view  as  it  reduces  the  interaction 
between the applicants and the officials. 

•  As per  the orders of  the Government,  the applications received are  to 
be disposed within 15 days from their date of receipt.  It was however 
observed that there were delays ranging from 4 to 341 days in 149 out 
of  321  test  checked  cases  beyond  the  prescribed  period.  In  most  of 
these  cases,  the  delay  was  attributed  to  nonfurnishing  of  certain 
documents, short payment of fees etc. This could have been avoided by 
preliminary  scrutiny  of  documents  at  the  time  of  receipt  of 
applications.
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•  Based  on  the  proposals  approved  in  the  Municipal  Council  and  the 
Gazette Notification  issued by the GVMC, fees are to be collected as 
per the rates prescribed for each element involved in collection of fees. 
However, it was observed from the test checked records that there were 
discrepancies  in  various  elements 21  of  fees  collected  (200709)  by 
GVMC from the applicants as illustrated in Appendix5. 

•  During 2007, GVMC, with the  intention to make it convenient for the 
public  to  obtain  permission  for  construction  of  buildings,  introduced 
instant approval of plans at eSeva centres in Visakhapatnam in respect 
of sites with plinth area below 300 Sq Mtrs area on experimental basis. 
The Licenced Technical personnel were entrusted the responsibility to 
see  that  these  constructions  come  up  as  per  the  plans  approved  by 
them. This procedure was subsequently dispensed with (2008) for  the 
following reasons: 

i.  Non availability of technical personnel at eSeva centres. 

ii.  There  was  no  established  procedure  for  quick  circulation  of 
such approvals to the Town Planning field staff. 

iii.  Issue of permissions contrary  to  the Master Plan  and building 
rules in several cases. 

iv.  Subsequent  action  on  such  defective  approvals  led  to  legal 
complications. 

v.  Non availability of  sufficient outdoor Town Planning staff  for 
verification  of  such  permissions  with  respective  ground 
situation. 

vi.  Lack of provision in the Act/ Rules and legal support for such a 
procedure. 

Due to aforesaid deficiencies and consequent delays in processing of building 
permission  applications, many  buildings were  constructed without  obtaining 
permits as pointed out in Para 2.2.9.4. 
2.2.9.3  Deviations  from  procedural  requirements  in  granting  of 

building permits 
The  procedural  requirements  in  granting  of  building  permits  and  the 
compliance were as follows: 

Statutory requirement  Compliance/Audit findings 
As  per  Section  428  of  the  HMC 
Act,  the  applicant  seeking 
building permission should give a 
notice  to  the  Commissioner  in  a 
prescribed form. 

Complied with. 

21  Building  Licence  fee,  VUDA  development  charges,  debris  charges,  betterment  charges, 
externalbetterment charges, tree guard charges, publication charges, drainage charges, water 
charges, BT road and drainage charges, 10 per cent open space cost etc. 

Deviations from 
procedural 
requirements 
were noticed in 
grant of 
building permits 
inconveniencing 
the public
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Section  435(2)  of  HMC  Act 
stipulates  that,  on  the  reverse  of 
the prescribed form for  the above 
notice,  a  copy  of  Sections  428  to 
434, 436 to 438, Section 440 and 
Section 444 to 449 and of all bye 
laws made under subsections (9), 
(12)  and  (13)  of  Section  586 
should be printed and supplied for 
the benefit of the applicants. 

Not  being  complied  with  by  GVMC. 
Thus,  the  relevant  sections  and  the 
requirements  there  under were  not made 
known to the applicants. 

Due to above deviations from the formal requirements to be complied with in 
grant of permissions, there were delays in grant of permissions as pointed out 
in para 2.2.9.1. 
2.2.9.4  Building Penalisation Scheme 
The  State  Government  (MA&UD)  introduced  (December  2007)  Building 
Penalisation  Scheme  (BPS)  for  regulation  and  penalisation  of  unauthorisedly 
constructed  buildings  and  buildings  constructed  in  deviation  to  the  sanctioned 
plans.    For  regularizing  such  illegal  constructions,  a  penalty  equivalent  to 
33 per cent  of  the  various  categories  of  fee  and  charges  is    payable  by  the 
applicants  for  obtaining  building  permission  in  addition  to  the  regular  fee  and 
other  charges  as  prescribed  under  subclause C  of  section  455A  of  the  Act. 
Implementation  of  the  scheme  commenced  in  June  2009.  About 
22285 applications  were  received  (October 2009)  for  regularization  of  illegal 
and  unauthorized  constructions  under  the  scheme.    6969  applications  were 
processed to the end of December 2009 leaving a balance of 15316 applications 
pending to be processed due to reasons viz., noncompliance with the documents 
to  be  enclosed  and  nonremittance  of  the  full  amount  despite  being  given 
extension of time and repeated reminders. 
Audit observed that BPS basically suffers from the following two lacunae: 
i.  It does not make distinction between those structures which have been 

built  in  accordance  with  the  norms  laid  down  but without  obtaining 
prior  permission  from GVMC  and  those  structures which  have  been 
built  in  violation  of  norms  laid  down  and  without  obtaining  prior 
permission.  There is no condonation for applicants who obtained prior 
permission  and  deviated  from  the  sanctioned  plans  but  within 
permissible norms, as deviations in such case cannot be considered as 
objectionable. 

ii.  In cases where  the constructions were beyond  the permissible  norms, 
those  structures  are  regularized  by  imposing  penalty  instead  of 
demolishing as they endanger public safety.
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2.2.9.5  Nonutilization  of  the  amounts  collected  towards Rain Water 
Harvesting Pits (RWHP) 

GVMC collects  certain  amounts  towards  cost of construction of Rain Water 
Harvesting  structures  in  the  plots  of  the  applicants  who  seek  permission  to 
construct  dwellings. These  amounts  shall be  refunded  to  the  applicants who 
construct  the  RWHS  pits  failing  which  the  GVMC  has  to  undertake  the 
construction of such RWHS pits with the amount collected. 
A  sum  of  Rs  2.05 crore was  collected  from  the  applicants  seeking  building 
permissions by the GVMC during the period 200509 (up to December 2009). 
The amount was  to be refunded  to  the applicant concerned provided  the pits 
were constructed in the respective premises within three months from the date 
of according building permissions. There were no applications seeking refund of 
these amounts  indicating  that  the pits might  not have been constructed. This 
indicated a failure on the part of GVMC to carry out an inspection and force 
the  owners  to  undertake  construction  where  no  pits  had  come  up.    Instead, 
GVMC  deposited  the  amounts  in  a  separate  account  under  General  Fund 
account.  The Commissioner admitted (December 2009) that  the GVMC was 
not  insisting on the construction of RWHS pits and the concerned applicants 
were also not insisting for refund of the amount. 
2.2.10  Shopping complexes 
According to Section 526 of HMC Act, the GVMC may construct, purchase or 
take  on  lease  any  building  or  land  for  the  purpose  of  establishing  a  new 
municipal market or improving the existing markets from time to time for the 
use of persons carrying on trade or business. In order to improve the revenue 
resources,  the  Government  also  issued  (September  2004)  orders  to  take  up 
construction of shopping complexes by ULBs in their lands. 
The primary objective of construction of shopping complexes is augmentation 
of  revenue. A well  designed  strategy,  as  emerging  out of  State Government 
orders  (July  1998  and  September  2004),  would  typically  consist  of  the 
following steps: 
1.  Fixation  of  lease  rent:  This  is  to  be  done  taking  into  account  the 

expected cost of construction of shops and provide for a decent return 
on the capital  investment. Fair and transparent formula for fixation of 
rents would consist of the following steps: 
a)  Computation of the initial rent linked to the size and location of 

the shops. 
b)  Automatic  periodic  revision  of  the  rents  as  per  predetermined 

formula (period and increase to be specified). 
This  is  to  be  notified  to  the  potential  applicants  for  assessment  of 
demand. 

2.  Assessment  of  demand:  This  helps  in  ascertaining  whether  there  are 
parties willing to take the shops to be constructed on rent. 

3.  Collection of goodwill amount from potential  lessees: The submission 
of  this  amount  will  indicate  how  many  of  the  potential  lessees  are 
serious about occupying the shops. 

Amounts 
collected towards 
Rain Water 
Harvesting Pits 
from the 
applicants 
seeking building 
permissions were 
not utilised. 
There was also no 
pursuance by 
GVMC for 
construction of 
the said pits
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4.  Construction of the shops in a time bound manner. 
5.  Agreements with the  lessees providing for automatic revision of rents 

at predetermined rates. 
6.  Watch register to monitor the receipt of rents. Every month the watch 

register would  also  indicate which  properties  are  due  for  revision  of 
rents. 

7.  Clauses  for  evacuation  of  lessees  in  the  event  of  default.  The  clause 
would  specifically  state  the  number  of  defaults  in  payment  which 
would result in automatic eviction. The number of defaults so specified 
should be less than the security deposit collected to act as a safeguard 
against  loss  of  rent  during  the  vacation  proceedings  and  fixation  of 
new parties. 

8.  Maintenance schedule describing the periodicity of maintenance works 
so that maintenance is carried out in a regular cycle. 

However, scrutiny of records of GVMC revealed the following: 
•  The  construction  of  shops  was  undertaken  without  fixation  of  lease 

rent or assessment of demand. Out of the total 59 shopping complexes 
(comprising 814 shops) constructed to end of March 2009 by GVMC, 
only 14 shopping complexes were constructed on goodwill basis. 

•  In  respect  of  14  shopping  complexes  mentioned  above,  there  was 
shortfall  in  collection  of  goodwill  amount  to  the  extent  of 
Rs 15.65 lakh as detailed in Appendix6. 

•  Construction of shopping complexes without collection of 100 per cent 
goodwill amount led to many of the shops constructed by GVMC lying 
idle since 2001 as detailed in the Table 2.19 below: 

Table 2.19: Details of shops lying vacant 

Zone  Number  of 
shopping 
complexes 

Total  No. 
of shops 

No.  of 
shops 
allotted 

No.  of 
shops 
lying 
vacant 

Percentage 
of vacancy 

1  3  53  53  0  0 

2  18  223  216  7  3 

3  17  278  275  3  1 

4  12  187  122  65  35 

5  3  38  15  23  62 

6  6  35  31  4  11 

Total  59  814  712  102 

•  Out  of  65  shops  vacant  in  respect  of  three  shopping  complexes  in 
Zone4,  56  shops  belonged  to  one  shopping  complex  (Mahatma 
Gandhi shopping complex comprising 60 shops) constructed (2006) at 
a cost of Rs 48 lakh.
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Thus due to failure of GVMC in not following the State Government 
orders,  the  available  resources  were  tied  up  in  idle  asset  instead  of 
augmentation of revenue. 

•  There was a flaw in the procedure stipulated in the State Government 
(MA&UD) order  (September 2004)  for  revision  of  lease  period  as  it 
was restricted to a period of 12 years to be followed by fresh auctions. 
The  stipulation  of  12  year  period  failed  to  take  into  account  the  fact 
that any shop would continue to run unless the owner decides to close 
the business. 

•  As regards compliance with the laid down procedure, it was observed 
that  fresh  auctions  were  not  conducted  after  the  expiry  of  12  year 
period in respect of 37 shops resulting  in undue benefit  to  the  lessees 
by way of nonrevision of rents as well as loss of revenue to the extent 
of  Rs  6.18 lakh  to  GVMC  as  of  December 2009  as  detailed  in 
Appendix7. Failure to follow the prescribed procedure after expiry of 
12  year  period  indicates  that  the  watch  register  was  not  effectively 
used. 

•  The agreements with the  lessees did not stipulate  the  specific number 
of  months  of  rent  which  if  not  paid  would  result  in  evacuation 
proceedings.  The  failure  to  vacate  the  defaulting  parties  resulted  in 
pendency in collection of rents as detailed in the Table 2.20 below. 

Table 2.20:  DCB particulars of rents due for collection 

(Rupees in lakh) 

Details  Demand  Collection  Balance  Percentage of 
arrears 

Arrear Demand  302.74  73.89  228.85  76 

Current  Demand 
(200809) 

610.10  358.27  251.83  41 

Total  912.84  432.16  480.68  53 

•  It  was  observed  that  no  allocation  for maintenance was made  in  the 
budget  for  the  period  from  200409  covered  by  audit  although  the 
constructions  were  undertaken  long  back.  Though  some  of  the 
shopping  complexes  (24)  required  immediate  repairs,  no  expenditure 
was  incurred  in  this  regard.  As  a  result,  they  remained  unoccupied 
denying the GVMC in augmentation of revenue. 

2.2.11  Safeguarding of municipal Lands 
Open Spaces 
A total of 808 open spaces were reported to be owned by GVMC aggregating 
223.20 acres. Audit scrutiny revealed that out of the total open spaces owned 
by  the  GVMC,  action  was  initiated  by  the  GVMC  to  protect  the  sites  by 
fencing to the extent of 608 sites aggregating 116.82 acres, leaving 200 sites 
aggregating 106.38 acres yet to be fenced, thereby providing ample scope for 
unauthorized occupation. 

GVMC failed to 
take appropriate 
steps to collect 
the rents on 
regular basis 
resulting in 
over dues to the 
tune of 
Rs 4.81 crore 

Little attention 
was paid 
towards 
safeguarding 
municipal 
lands, resulting 
in high risk of 
encroachments
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Separate Estate wing 
The  GVMC  which  was  spread  over  a  vast  area  owned  a  number  of 
immovable assets such as land, buildings, parks, roads, drains etc. But to keep 
a vigil to safeguard these assets, the GVMC had not setup a separate Estate 
Wing. The post of Estate Officer was deputed from the Revenue Department 
and  posted  under  the  control  of  the  Chief  City  Planner.  The  duties  and 
responsibilities  to  be  discharged  by  the  Estate  Officer  were  however  not 
specified even to date. The controls to safeguard the precious assets were not 
commensurate with the onerous task. 
Maintenance of Asset Register/ Centralized accounts 
It was observed that the Register of Assets was not maintained in GVMC. In 
the  absence of  the Register of Assets,  the GVMC was  in  the dark as  to  the 
extent  of  lands,  buildings,  open  area,  assigned  lands  etc.,  and  whether  its 
properties  are  duly  safeguarded  against  encroachments  by  unscrupulous 
elements. With the steep hike in land prices in the city as well as surrounding 
areas there is a high risk of encroachments. 
In  order  to  safeguard  the municipal  lands  /  open  spaces,  GVMC  needs  to 
conduct a fresh  survey of all  the municipal  lands and open spaces  including 
those of  the  local bodies which were merged  in  the  limits of GVMC and  to 
integrate  the  full  data  with  the  master  database  of  GVMC.  There  is  an 
imperative need for periodic verification of the lands owned by GVMC. 
Further, a Centralised Asset Account of the Local Body including those of the 
surrounding  local  bodies  merged  within  the  limits  of  the  GVMC  to  be 
maintained  as  stipulated  in  Andhra Pradesh  Municipal  Asset  Management 
Manual was also not followed by GVMC.  All assets,  including the vehicles 
are required to pass through the centralized asset account register which is to 
contain all particulars 22 . The asset classification and compilation is required to 
be  undertaken  as  per  the  charts  given  under  Para  2.11  and  2.12  of 
Andhra Pradesh  Municipal  Asset  Management  Manual.  In  the  absence  of 
proper records, these requirements were not met. 
2.2.12  Conclusions 
The collection of PT suffered for want of a comprehensive database and not 
undertaking  periodic  revisions.  Noncollection  of  penalty  from  defaulting 
parties  resulted  in defaulters being encouraged  for  further defaults  in  future. 
Failure  to  invoke  penal  provisions  against defaulting  parties  has  resulted  in 
the  legislative  intent  not being  translated  into compliance by executive. The 
collection  of  advertisement  tax  also  suffered  from  lack  of  comprehensive 
database. The  prevailing  system  of  according  building  permissions  is  a  big 
hassle  for  law  abiding  citizens  and  not  a  deterrent  for  parties  undertaking 

22 Nature of the asset, area and the survey number in which it is located, type of construction/ 
date  of  purchase,  extent  of  construction,  year  of  construction/acquisition/purchase,  book 
value, face value, depreciation, current value of the asset, user agency/ authority etc. 

Centralised Asset 
Account was not 
maintained by 
GVMC
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unauthorized  constructions.  The  construction  of  shopping  complexes  and 
realization  of  rents  suffered  from  serious  deficiencies. Municipal  lands  are 
valuable assets in view of the high prevailing prices but GVMC failed to have 
a  mechanism  commensurate  with  the  onerous  task  of  safeguarding  these 
lands. 
2.2.13  Recommendations 
Ø  Comprehensive  database  of  all  assesses/lessees  should  be  created  to 

facilitate  proper  collection  of  taxes  and  detection  of  unauthorized 
constructions/misutilization of premises/lands. 

Ø  The procedure for assessment of PT should be simplified by evolving a 
fair and transparent formula. 

Ø  Government  should  consider  constituting  an  Ombudsman  as 
recommended by the 13 th Finance Commission. The Ombudsman may 
also be entrusted with the responsibility of dealing with all complaints 
relating  to  building  regulations  so  as  to  ensure  fairness  and 
transparency. 

Ø  GVMC  may  make  arrangements  to  display  the  fortnighly  status  of 
building permission applications through media or public notice boards 
besides putting it on the website. 

Ø  The system of collection of rents in respect of shops leased out should 
be  streamlined.  Fair  and  transperant  formula  should  be  adopted  for 
fixing of rents as well as their periodical revision. 

Ø  Adequate  machinery  should  be  put  in  place  for  protecting  the 
municipal lands from possible encroachments. 

The matter was reported to the Government (March 2010); reply had not been 
received (October 2010).
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MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT 
DEPARTMENT 

2.3  MANAGEMENT OF SHOPPING COMPLEXES/MARKETS BY 
GREATER HYDERABAD MUNICIPAL CORPORATION 

According  to  Section  of  526  of Hyderabad Municipal  Corporation  Act,  the 
Greater Hyderabad Municipal Corporation (GHMC) may construct, purchase 
or  take  on  lease  any  building  or  land  for  the  purpose of  establishing  a  new 
municipal market or improving the existing markets from time to time for the 
use of persons carrying on trade or business. Further, according to the orders 
issued  by  the  Government  in  September 2004,  the  Municipalities  and  the 
Municipal  Corporations  were  asked  to  take  up  construction  of  shopping 
complexes  on  the  lands  of  the Corporation  as  a  part of  generating adequate 
resources  to  the  Municipal  Corporations  to  meet  their  revenue  and  capital 
expenditure. 
2.3.1  Audit objectives 
The objectives of the review are to evaluate the existing arrangements for 
•  construction of shopping complexes, markets; 
•  fixation and revision of rates of goodwill as well as rents; 
•  realization of revenue through shopping complexes and markets; and 

•  internal controls for management of shopping complexes and markets. 
2.3.2  Audit criteria 
The following criteria were adopted for conducting the review. 
•  Relevant provisions of HMC Act, 1955 and rules made there under, 
•  Instructions of Government and the targets set internally. 
2.3.3  Scope and methodology of Audit 
The  audit  covered  the  period  from  200506  to  200809.  However,  matters 
relating to the period subsequent to 200809 have also been included wherever 
necessary. 
The records of the head office as well as four (Kapra, Khairatabad, Abids and 
Uppal) sample circles having shopping complexes/markets were  test checked 
in audit. 
2.3.4  Audit findings 
The primary objective of construction of shopping complexes is augmentation 
of  revenue. A well  designed  strategy,  as  emerging  out of  State Government 
orders  (July  1998  and  September  2004),  would  typically  consist  of  the 
following steps: 
1.  Fixation  of  lease  rent:  This  is  to  be  done  taking  into  account  the 

expected cost of construction of shops and provide for a decent return 
on the capital  investment. Fair and transparent formula for fixation of 
rents would consist of the following steps:
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a.  Computation of  the  initial  rent  linked  to  the  size  and  location of 
the shops. 

b.  Automatic  periodic  revision  of  the  rents  as  per  predetermined 
formula (period and increase to be specified). 

This  is  to  be  notified  to  the  potential  applicants  for  assessment  of 
demand. 

2.  Assessment  of  demand:  This  helps  in  ascertaining  whether  there  are 
parties willing to take on rent the shops to be constructed. 

3.  Collection of goodwill amount from potential  lessees. The submission 
of  this  amount  will  indicate  how  many  of  the  potential  lessees  are 
serious about occupying the shops. 

4.  Construction of the shops in a time bound manner. 
5.  Agreements with the  lessees providing for automatic revision of rents 

at predetermined rates. 
6.  Clauses  for  evacuation  of  lessees  in  the  event  of  default.  The  clause 

would  specifically  state  the  number  of  defaults  in  payment  which 
would result in automatic eviction. The number of defaults so specified 
should be such that the security deposit collected would be adequate to 
safeguard  against  loss  of  rent  during  the  vacation  proceedings  and 
fixation of new parties. 

7.  Maintenance schedule describing the periodicity of maintenance works 
so that maintenance is carried out in a regular cycle. 

GHMC’s  failure  to  comply  with  the  above  strategy  resulted  in  various 
deficiencies relating to management of shopping complexes and augmentation 
of the intended revenue as discussed in the succeeding paragraphs. 
2.3.4.1  Comprehensive database of the properties 
GHMC possesses  various shopping  complexes  and markets  constructed  long 
back.  Complete  and  accurate  data  of  all  the  properties  is  prerequisite  for 
raising demand for collection of rents. This has the added benefit of revising 
rates  as  per  the  current  market  value  and  also  facilitates  detection  of 
unauthorized  occupants.  Chapter4  of  the  Andhra  Pradesh  Municipal  Asset 
Management  Manual  stipulates  the  practices  for  asset  maintenance  and 
verification. 
As  per  the  latest  information  furnished  (April 2010)  by  the  Commissioner, 
there were 18  shopping  complexes  and  28 markets  under  the  jurisdiction  of 
GHMC. There  is no assurance with regard to the accuracy of this data. Audit 
observed  that  GHMC  had  no  comprehensive  database  of  all  properties. 
Though various circles were entrusted with the collection and maintenance of 
shopping  complexes,  consolidated  data  with  regard  to  total  number  of 
shopping  complexes  and  the  details  of  their  demand  collection  and  balance 
were  not  brought  into  centralized  database  of  GHMC.  GHMC  replied 
(June 2010) that it had conducted survey of all the complexes and markets and 
prepared database  report of each  and  every  shop  situated  in Complexes  and 
Markets along with DCB particulars. But no supporting evidence to this effect 
was furnished by GHMC.
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2.3.4.2  Construction of shopping complexes 
Scrutiny  of  records  pertaining  to  the  construction  of  shopping  complexes 
undertook by the GHMC revealed the following lapses. 

Item  Audit findings 
Shopping complex at Sainikpuri 
Estimated Cost: Rs 48.50 lakh 
Date of sanction: September 1999 
Source of Funds: GHMC own funds 
Estimated contract Value: Rs 40.64 lakh 
Agreement value: Rs 47.17 lakh 
Date of Entrustment: March 2000 
Date of commencement of work: October 2004 
Expenditure so far incurred: Rs 40.13 lakh. 

GHMC  entrusted  the  construction  work  to 
contractor  in  a  disputed  land.  Only  after  four 
years  after  issue  of  work  order,  the  site  was 
firmed  up  and  after  incurring  an  expenditure  of 
Rs 40.13 lakh, the contractor stopped (November 
2007) the execution of work claiming new rates. 
The  estimates  for  balance  items  of  work  were 
drawn (July 2008) for Rs 83 lakh against the cost 
of Rs 14.90 lakh  (Rs7.86 lakh  of  noncontracted 
items  +  Rs 7.04 lakh  of  left  over  contracted 
items) as per original estimates. So far no action 
was  taken  up  by  GHMC  to  entrust  the  work  to 
contractor for completion of balance works. 
Thus,  the  entrustment  of  work  without  ensuring 
clear  site  had  resulted  in  noncompletion  of  the 
construction of shopping complex. Further it led 
to  blocking  up  of  existing  resources  of 
Rs 40.13 lakh being  the  expenditure  incurred  on 
the  incomplete  asset. Revenue  loss  could  not  be 
quantified as the goodwill amount and rents were 
not fixed. GHMC replied (June 2010) that efforts 
were being made  to  complete  the work  as  early 
as possible. 

Commercial Complex at Maredpally: 
Date of sanction: February 2002 
Source of funds: Own funds 
Date of entrustment: November 2002 
Expenditure: Rs 2.38 crore 
Date of completion: November 2006 

Demand was not assessed before construction of 
commercial  complex.  Even  after  completion  of 
the construction, auctions were not conducted so 
far. 
Three  out  of  six  floors,  admeasuring  20983  sft. 
were leased out (August 2007) at a monthly rent 
of  Rs 3.15 lakh  to  Hyderabad  Metropolitan 
Development  Authority  (HMDA)  without 
concluding lease agreement. HMDA defaulted in 
payment of rents resulting in an accumulation of 
arrears  to  the  extent  of  Rs 90.72 lakh 
(March 2010). 
The  remaining  portion  of  the  complex  was 
occupied by GHMC. 
Without  furnishing  lease  details, GHMC  replied 
(June  2010)  that  HMDA  was  not  clearing  the 
dues as the GHMC had also certain dues pending 
to be cleared to HMDA. Efforts were being made 
to reconcile the dues payable by  each other. But 
the reasons for accommodating their office in the 
complex  constructed  for  generation  of  revenue 
and  the  corresponding  revenue  implications  if
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accommodated  elsewhere were  not  furnished by 
GHMC. 
Thus construction without assessment of demand 
coupled  with  improper  allotment  of  shopping 
complex to HMDA resulted in nonaugmentation 
of intended revenue. 

Shopping complex at Kushaiguda 
Date of sanction: May 2003 
Date of commencement of work: February 2004 
Source  of  funds:  IDSMT  (Rs  1.50  crore)  and 
Municipal Funds (Rs 1.06 crore) 
Expenditure: Rs 2.56 crore 
Date of completion: January 2009 

GHMC  undertook  the  construction  without 
assessing  demand  and  fixation  of  lease  rent. 
Secondly  even  after  completion  of  the 
construction  in  January 2009,  the  shops/stalls 
(67/148 Nos.) were not auctioned. Consequently, 
there  was  loss  of  revenue  amounting  to 
Rs 1.65 crore  towards  goodwill  besides  loss  of 
monthly  rent  amounting  to  Rs 3.63 lakh  per 
month. 
The  objective  of  IDSMT  was  to  improve 
infrastructural facilities in the small towns so that 
these  emerge  as  regional  centres  of  economic 
growth,  decentralizing  economic  growth  apart 
from providing employment opportunities. 
Since  the  complex was  lying  idle,  the  objective 
of the scheme was also not fulfilled. 

Shops at Uppal Municipal Stadium 
Date of Completion: 1999 

All the 30 shops  constructed around the stadium 
remained vacant since their completion. Records 
of execution of work were not made available to 
audit. As such audit could not ascertain  the total 
expenditure  incurred  on  construction  of  shops 
and the rates of rents and goodwill amount fixed 
for them. 
GHMC  without  furnishing  the  details  of  lease, 
replied  (June 2010)  that  some  shops  were  being 
utilized  for  storage  purpose  and  some  of  them 
were  allotted  to  the  Emergency  Medical 
Research Institute (EMRI) for which details were 
not made available to audit. 

2.3.4.3  Fixation and revision of rents 
•  This is a prime area of concern. The rates fixed way back in 1972/1984 

were  still  continuing  without  periodic  revision  resulting  in  undue 
benefits to the lessees and loss of revenue to the Corporation.
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•  The rents fixed for shops/stalls located in prime localities were far less 
than  the  prevailing  market  rental  value  adopted  by  GHMC  for 
assessment of the property tax 23 .  They were in fact less than the rents 
being  collected  in  nonprime  localities  such  as  Nacharam,  Uppal, 
Patancheru,  etc.,  which  are  located  in  the  outskirt  areas  of  GHMC. 
Loss of revenue with reference to nominal market rental value fixed by 
GHMC  for  assessment  of  property  tax  worked  out  to 
Rs 95.10 lakh per annum as shown in the Appendix8. 

•  In  respect  of Nacharam  shopping  complex  constructed  (March  2003) 
by  erstwhile  Kapra  Municipality,  auction  was  conducted 
(March & July 2003) for 49 shops and 40 stalls on goodwill basis and 
the  shops were allotted (April & August 2003)  to  the  successful  lease 
holders. Noncollection of goodwill amount is beset with the problem 
of  subsequent  collection  of  rents.  It  was  noticed  that  though  the 
goodwill amount was not fully collected (as against the total goodwill 
amount of Rs 151.89 lakh due to be collected from the above allottees, 
an  amount of Rs 89.41 lakh was  only  collected  leaving  a  shortfall  to 
the  extent  of  Rs.62.48  lakh),  the  shops  were  allotted  to  the  bidders. 
Consequently,  some  allottees  (40)  became  defaulters  in  payment  of 
subsequent  rents  also  and  an  amount  of  Rs.23.51 lakh was  due  from 
them to end of March 2010. 

•  As  against  the  allotment  of  2166  shops,  lease  agreements  for  only 
1543 cases  were  entered  into  with  the  lessees.  Out  of  these  lease 
agreements,  1531  lease  agreements  expired  (Appendix9)  long  back 
(earliest being 1953 pertaining to Mangalhat Market) and GHMC did 
not  take effective action either  to renew the  lease agreements or allot 
the  shops/stalls  to others duly  following  the auction procedure which 
led to the GHMC being fraught with huge revenue loss. GHMC replied 
that the lease agreement in respect of Mangalhat Market was executed 
in  the  year  1981  but  not  1953,  but  no  supporting  document  was 
furnished. 

•  Similarly,  the  shop  (No.5.8.211/1  )  admeasuring  1500  sft,  being 
utilized for bar & restaurant by the allottee in Sarai Mulgies complex 
located in heart of the city at Abids was fixed at Rs.500 only per month 
ie.,  at  Rs.0.33  per  sft.  against  the  prevailing  market  value  of 
Rs.7.70 per sft. 

GHMC replied (June 2010) that proposals for enhancing and revising the rates 
of rents were submitted to the standing committee of GHMC. 
2.3.4.4  Collection of rents 
Apart from fixation of low rents, even these rents were not collected promptly. 
The targets were fixed based on old unrevised rates. There were shortfalls  in 
collection despite low targets as detailed in the Table 2.21 below. 

23 Rs.0.37 to Rs.1.94 per sft, as against the nominal rate of prevailing market  rental value of 
Rs.10.40 per sft adopted for assessment of property tax in respect of Punjagutta and Ameerpet 
markets.
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Table 2.21: Shortfalls in collection of rents from shopping complexes and markets by GHMC 

(Rupees in lakh) 

Sl.No  Item  Total 
number 

Demand  Collection  Shortfall  Percentage 
of shortfall 

1.  Shopping complexes  18  742.90  430.70  312.20  42 

2.  Markets  26  95.96  35.48  60.48  63 

Total  838.86  466.18  372.68 

GHMC replied (June 2010) that dues amounting to Rs 143.24 lakh  in respect 
of shopping complexes and Rs 17.59 lakh  in respect of markets could not be 
collected due to various reasons viz., (i) non payment of rent by lessees due to 
dilapidated conditions of  shops, (ii)  dues pending  to HMDA (iii)  eviction of 
some  of  the  long  stayed  lessees  etc.  An  amount  of  Rs 112.73 lakh 
(Rs 110.18 lakh  from  shopping  complexes  and  Rs 2.55  lakh  from  markets) 
was collected during AprilMay 2010. The balance of Rs 99.12 lakh was only 
shortfall.  Nonmaintenance  is  a  typical  weapon  used  by  a  tenant  to  evade 
revision  of  rents.  GHMC  by  its  failure  to  carry out  proper maintenance  has 
facilitated the tenants to default in payment of rents. 
2.3.4.5  Accountal for rentals 
Para  4.9  of  the Andhra  Pradesh Municipal  Accounts Manual  (August 2007) 
stipulates detailed procedure for accounting of collections. Demand, collection 
and  balance  of  all  revenues  have  to  be  prepared  to  review  and monitor  the 
trend of collections at frequent intervals. There was no assurance with regard 
to proper accountal for rents  from shopping complexes/markets as out of  the 
total  2166  shops/stalls  allotted,  lease  agreements  for  623  shops/stalls 
(28.76 per cent)  were  stated  to  be  not  available  with  GHMC  and  in  the 
absence of which occupancy of  shops by original  lease  holders could not be 
ascertained. Similarly, date of expiry of lease agreement/due date for revision 
was not ascertainable. 
GHMC admitted (June 2010) that many of the lease agreements were executed 
decades ago and found missing. As such these could not be revised. However 
issued  notices  to  all  the  lessees  of  municipal  markets  and  complexes  for 
execution of lease agreement and to revise rents as per present market value. 
Lease agreements  are  vital  financial  documents  and  nonavailability  of  such 
important documents is a matter of serious concern. 
To ensure a fair and transparent way of handling the issue, rent fixation should 
have been periodic with a definite date  rather  than  following  a case by case 
approach. 
2.3.4.6  Enforcement of legal provisions 
As per Section 537 of GHMC Act, 1955, the Commissioner has the power to 
expel  from  any  municipal  market  any  person  contravening  byelaws  or 
regulations. The best remedy against defaulters is to take deterrent penal action. 
GHMC  incorporated  the  following  penal  provisions  in  the  agreement while 
leasing out the shops and markets to the lease holders.
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i.  The  lessee  shall  not  mortgage,  exchange  or  transfer  or  part  the 
possession or sublet in full or a portion of the shop, which is liable for 
Criminal action and liable for eviction without notice. 

ii.  The  lessee  shall  not  take  any  business  partner/partnership  in  the 
allotted  shop without  prior  permission  from  the MCH,  if  do  so,  the 
lease will be cancelled and the lessee will be evicted. 

iii.  The  monthly  rent  shall  be  payable  by  the  lessee  in  advance  on  or 
before 5 th of each month. The defaulter is liable to pay penal interest at 
the rate of 12 per cent per annum on arrears of the rent due. Such rate 
of  interest  as may  be  revised  from  time  to time  on  the  overdue  rent 
and compounded monthly. 

iv.  The GHMC shall have the right to cancel the allotment and terminate 
the lease agreement on a month’s notice and take the possession of the 
shop, 
•  if  the  premises  remain  locked  for  more  than  four  months 

continuously without intimating to lessor, 
•  if  the  lessee defaults  in  the payment of rent or any other amounts 

due from him/her for period of three months. 
However the scrutiny of records of GHMC revealed the following: 
•  Effective periodic inspection was not carried out to detect unauthorized 

subletting and eviction. The shops/stalls numbering 436 in 21 shopping 
complexes  were  unauthorisedly  occupied  by  parties  other  than  the 
original allottees. 

•  In  respect  of  Nacharam  Complex,  the  erstwhile  Commissioner  of 
Kapra  municipality  allotted  shops  without  collection  of  goodwill 
amount from the lease holders. Consequently the parties also defaulted 
in payment of rents as pointed out  in  subpara 2.3.4.3. This  is a  clear 
case of failure on the part of GHMC for effective and timely initiation 
of  action  against  the  defaulters.  As  per  the  records  certain  shops 
remained  locked  up  by  the  allottees  since  their  allotment  (June  – 
October 2003) and GHMC had so far not taken any effective measures 
either  to  recover  outstanding  dues  from  the  allottees  or  to  evacuate 
them for  reallotting the shops to others. 

•  A  single  individual  was  allotted  (January 2008)  40  shops  out  of  56 
shops  in  the  ground  floor  of  Abids  Municipal  complex,  which  is  a 
prime  commercial  area.  Despite  the  amounts  to  the  extent  of 
Rs 13.85 lakh  being  due  (January  2008  –  March  2010)  from  him, 
GHMC had not taken effective action to get them vacated. 

•  Similarly,  there  were  huge  arrears  in  respect  of  shop  no.16  (since 
allotment in May 2001 to March 2010) amounting to Rs 19.37 lakh in 
the same complex.
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On the above being pointed out, GHMC replied that 
•  All the unauthorized occupants were not unauthorized, some might be 

legal  heirs.  Notices  were  issued  to  all  to  appear  before  GHMC  for 
executing lease agreements. 

•  In respect of Abids municipal complex, the dues could not be collected 
since  the  shops  were  in  dilapidated  condition.  In  case  of  arrears  in 
respect  of  single  person,  it  was  stated  the  said  person  vacated  and 
action being initiated to collect the dues. 

2.3.4.7  Maintenance of shopping complexes/markets 
Many of the markets and shopping complexes were constructed long back and 
some of them were closed due to dilapidated condition (Ex. Mallepally market 
kept  idle  since  April  2000).  Since  this  market  is  located  in  prime  area, 
necessary repairs could have been carried out to augment revenue in the form 
of  rents. However, GHMC  failed  to provide budget  for  repairs/maintenance. 
Similarly, nonrepair has been used as a plea to continue with old low rentals. 
GHMC  replied  (June  2010)  that  proposals  for  redevelopment  of  GHMC 
markets  were  being  processed  including  Mallepally  market.  But  this  was 
pending due to non provision of alternative space to the existing vendors. 
The  “tenants”  do  not  have  a  right  for  perpetual  occupation  for  eternity. 
Temporary dislocation is unavoidable to carry out essential repairs. 
2.3.4.8  Internal control 
The  Andhra  Pradesh  Municipal  Accounts  Manual  and  Asset  Management 
Manual  prescribed  the  procedures  for  management  of  shopping  complexes 
which  include  collection  of  rents, maintenance of  registers and  accountal  of 
revenue realizations from commercial complexes and markets. The municipal 
Commissioners  were  primarily  responsible  for  timely  verification  of 
properties. The HMC Act, 1955 also empowers the Municipal Commissioners 
to  expel  from  any  municipal  market  any  person  contravening  byelaws  or 
regulations. 
However,  nonmaintenance  of  proper  records/database,  poor  collection  of 
rents,  nonrevision  of  rents  for  decades  together,  unauthorized  occupants, 
defaults  in  payment  of  rents  indicate  lack  of  effective  internal  controls  in 
management of shopping complexes by GHMC. 
2.3.5  Conclusions 
The whole issue of management of shopping complexes/markets was handled 
in  an  unprofessional  manner  by  the  GHMC.    There  is  no  comprehensive 
database of all properties in the GHMC. The rates fixed way back (1972/1984) 
were  still  continuing without periodic  revision  resulting  in undue benefits  to 
the  lessees  and  loss  of  revenue  to  the Corporation.  They were  even  far  less 
than  the  nominal  rate  of  rent  adopted  for  fixation  of  Property  Tax.  The 
collection of rents was also poor and many of the leaseholders were allowed to 
occupy  the  shops  even  after  they  defaulted  in  payment  of  rents  for  years 
together. Despite  incorporating  legal provisions  in  lease agreements, GHMC 
failed  to  initiate  effective  penal  action  against  defaulters  and  unauthorized 
occupiers. Improper planning in assessment of demand for shops led to many
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of  the  shopping  complexes  constructed way  back  remaining  idle. The major 
objective  of  revenue  augmentation  remained  unachieved. There was  lack  of 
effective internal controls. 
2.3.6  Recommendations 
Ø  The data with regard to all the properties pertaining to GHMC should 

be integrated. 
Ø  Immediate  steps  need  to  be  taken  to  revise  the  rents  to  improve  the 

revenue generation from shopping complexes/markets. 
Ø  The  arrears  of  rents  together  with  interest  should  be  collected  duly 

taking effective penal action against defaulters. 
Ø  Periodical  physical  verification  of  properties  should be  carried out  to 

detect  unauthorized  occupation/verification  of  genuineness  of 
occupants/ascertaining the condition of buildings.



AUDIT OF TRANSACTIONS 

PANCHAYAT RAJ & RURAL EMPLOYMENT DEPARTMENT 
AND PANCHAYAT RAJ & RURAL DEVELOPMENT DEPARTMENT 

3.1  PANCHAYAT RAJ INSTITUTIONS 

3.1.1  Lapses in operation of House Building Advance account 

Operation of House Building Advance account by Zilla Praja Parishad, 
Warangal suffered from various lapses. 

With a view to give the benefit of payment of House Building Advances to the 
staff of PRIs from the State Funds, the Government of Andhra Pradesh issued 
(December 1989)  orders  according  to which  funds would  be  released  to  the 
ZPPs as loan repayable  in 10 equal annual  installments with a moratorium of 
two  years. The  loan amount would carry  interest  at 8 ½ per cent or at  a  rate 
fixed by the Government from time to time on the diminishing balances to be 
remitted to the Government along with principal every year. 
Scrutiny of records of Zilla Praja Parishad (ZPP), Warangal revealed that the 
Government  of  Andhra Pradesh  released  (19902004)  an  amount  of 
Rs 1.17 crore towards HBA.   The  following lapses were noticed in operation 
of HBA account. 

Remittances to Government 

•  Instead  of  remitting  the  installments of  loan amounts  annually  (from 
1992),  ZPP  remitted  the  installments  only  four  times  in  1998, 2005, 
2008 and 2009. 

•  Despite making recoveries from the employees, ZPP remitted only an 
amount  of  Rs 67.84 lakh  to  the  end  of  October 2009  as  against  the 
principal  of Rs 1.02 crore  (March 2009)  and  interest  of Rs 54.06 lakh 
(March 2004) 1 due for remittance to the Government. 

Maintenance of separate account 
The recoveries effected from the staff were adjusted (upto 2001) to the 
general  fund  instead  of  a  separate  revolving  fund  account  to  be 
maintained for the purpose. 

Diversion of HBA recovered amount / HBA grant 

•  ZPP released (19902004) an amount of Rs 1.82 crore towards HBA to 
the  staff  against  the  Government  grant  of  Rs 1.17 crore.    Excess 
amount  of  Rs 65.15 lakh  was  diverted  from HBA  recovered  amount 
without fulfilling remittance obligation. 

1 Details of interest due as on March 2009 were not furnished. 
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•  An  amount  of  Rs 19.00 lakh  was  diverted  (200405)  towards 
construction of ZPP quarters from the HBA grant. 

On  the  lapses  being  pointed  out,  the  Chief  Executive  Officer,  ZPP  replied 
(November 2009)  that  separate  account  was  not  maintained  due  to  lack  of 
proper guidance and action was being taken to remit  the outstanding dues to 
the Government. There was no periodical watch both at the Commissioner as 
well  as  the  Government  level  over  the  amounts  due  to  be  remitted  to  the 
Government.  The  State  Audit  also  did  not  highlight  the  lapses  despite 
conducting regular audit of the accounts of PRI. 
Thus  the  lapses  in  operation of HBA  account  by ZPP, Warangal  resulted  in 
accumulation  of  dues  to  the  extent  of  Rs 88.22 lakh 2  besides  diversion  of 
recoveries to other purposes. 

The matter was  reported to  the Government  (December 2009); reply  had not 
been received (October 2010). 
3.1.2  Short receipt of grants by PRIs 

Adoption of outdated census (1991) for release of per capita grant to PRIs 
resulted in deprival of their legitimate source of revenue to the extent of 
Rs 21.02 crore. 

In  conformity  with  the  provisions 3  of  Andhra  Pradesh  Panchayat  Raj  Act, 
1994,  the  State  Government  issued  orders  (June  1998)  to  pay  every  year 
per capita  grant  to Zilla  Praja  Parisads  (ZPP), Mandal Praja  Parishds  (MPP) 
and Gram Panchayats (GP), a sum calculated at the rate of rupees four, eight 
and four respectively per person residing in the ZPP, MPP and GP concerned 
in  the  State  according  to  the  latest  census  figures.  This  grant  is  released  to 
augment their revenue resources. 

The  per  capita  grant  forms  part  of  the General  Fund of  the  respective  PRIs 
from which  various developmental activities viz.,  up  gradation, maintenance 
and  restoration of existing assets; undertaking of  SC, ST, Women and Child 
Welfare  programmes;  improvements  for drinking water  etc., would be  taken 
up  by  them  besides  meeting  their  office  management,  establishment 
expenditure and unforeseen contingencies. 

Scrutiny of  records 4  pertaining  to  release of per capita grants  to PRIs during 
the  years  200708  and  200809  revealed  that  instead  of  adopting  2001 
population  census,  the  State  Government  released  per capita  grant  to  PRIs 
based on 1991 census, which resulted in short receipt of funds by PRIs to the 
tune of Rs 21.02 crore as detailed in Table 3.1 below: 

2  Principal  of  Rs 1.02 crore  (March 2009)  +  interest  of  Rs 54.06 lakh  (interest  as  on 
March 2004, as interest due as on March 2009 were not furnished) – Rs 67.84 lakh remitted to 
the Government. 
3 Subsection (1) of Section 268 read with Section 74 (GPs), 172 (MPPs) and 198 (ZPPs). 
4 Short release of Per capita grant was noticed in all test checked PRIs.
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Table 3.1 
(Rupees in crore) 

S.No.  PRIs  Rural 
Population as 
per 2001 census 

Per capita grant for the years 200708 
and 200809 

Shortfall 

To be released  Released 

1  ZPP 
55223944 

44.18  41.52  2.66 
2  MPP  88.36  72.66*  15.70 
3  GP  44.18  41.52  2.66 

Total  176.72  155.70 5  21.02 
*In case of MPPs, even with reference to 1991 census there was short fall in release of funds 
to the extent of Rs 10.38 crore during 200708. 

On this being pointed out, the Commissioner/PR stated (January 2010) that the 
Government  was  addressed  to  make  sufficient  provision  in  the  budget  to 
release  per capita  grant  as  per  the  latest  census  but  the  same  was  not 
considered by the Government. 
Thus  the  adoption  of  outdated  census  (1991)  by  the  State  Government  for 
release  of  per capita  grant  to  PRIs  resulted  in  deprival  of  their  legitimate 
source of revenue of Rs 21.02 crore and also reduced the availability of funds 
to  that  extent  for  various  socioeconomic  development  activities  to  be 
implemented in rural areas. 

The matter was reported to the Government (April 2010); reply had not been 
received (October 2010). 

3.1.3  Loss of revenue 

Lapses  in  management  of  ferry  operations  by  the  MPDO  Kotipally 
Gangavaram led to loss of revenue of Rs 25.26 lakh. 

According  to  the  provisions  of  Andhra  Pradesh  Panchayat  Raj  Act,  the 
management of a ferry vests  in Mandal Praja Parishad if the road connecting 
the  ferry  is  maintained  by  the  Mandal  Praja  Parishad  concerned.  The  fees 
through  ferry can be collected either by  the MPP concerned or by disposing 
the collection rights to  the private person through auction and tender system. 
The Commissioner Panchayat Raj and Rural Employment (CPR&RE) issued 
(March 1999)  specific  guidelines  for  conducting  auctions  for  ferries.    The 
amount  realized  from  the  ferry  operation  would  be  apportioned  among  the 
ZPP, MPP and GPs in the ratio of 25:37.5:37.5. 
Audit scrutinised records pertaining to the management of Kotipally ferry by 
the MPP Kotipally Gangavaram, East Godavari district for the years 200708 
and 200809. The following were the two major lapses. 

a)  Deficiencies in auctioning the  toll collection rights of ferry  leading to 
litigation and not being able to award the work to private parties. 

b)  Shortfall  in  collection  of  revenue  by  the  department.  Consequently 
there was a loss of revenue to the extent of Rs 25.26 lakh. 

5 Details as furnished by the Commissioner  PR&RE.
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The details are as follows: 
200708 
Mandal Parishad Development Officer  (MPDO) decided  to  introduce private 
operator  instead  of  operating  the  ferry  departmentally  and  auctions  for  the 
period  July 2007  to June 2008 were conducted on 30 June 2007. Against  the 
upset  price  of  Rs 16.12 lakh  (12 months),  the  highest  three  offers  received 
were for Rs 20 lakh, Rs 18 lakh and Rs 17.55 lakh. 
One of the Mandal Parishad Territorial Constituencies (MPTC) challenged the 
tender  proceeds  and  filed  (2007)  a  writ  petition  on  the  ground  that  auction 
notice was not  in  accordance with  the  guidelines 6  issued by CPR&RE. As  a 
result ferry collection rights were not leased out to any private party and ferry 
was  operated  departmentally.  In  this  connection  the  following  are  the  audit 
observations. 

•  The  ferry  was  to  be  operated  by  a  private  party  with  effect  from 
1 July 2007. The auctions should have been conducted well in advance 
in  order  to  sort  out  any  teething  problems.  But  this  was  done  at  a 
belated stage on 30 June 2007. 

•  Given  the  substantial  revenue  implications,  the  MPDO  should  have 
carried out the auction proceedings in a fair and transparent manner to 
avoid litigation.  There was failure to follow the procedure stipulated. 

•  The  department  earned  a meagre  net  revenue  of Rs 5.20 lakh  against 
the amounts (Rs 17.55 lakh to Rs 20 lakh • ) offered by bidders. 

200809 
Auctions  for  the  period  from  July 2008  to March 2009 were  conducted  at  a 
belated  stage  on  21 June 2008.  Against  the  upset  price  of  Rs 11.24 lakh 
(9 months), the highest three offers received were for Rs 15 lakh, Rs 14 lakh 
and Rs 12.52 lakh. 

The MPDO failed to get the court case cleared before conducting the auction 
for  200809  by  promising  to  abide by the  stipulated  procedure.  The  highest 
bidder was unable  to conclude the agreement as  the court case  in  respect of 
auction conducted for 200708 was still pending. Consequently, the ferry was 
operated  departmentally  during  the  year  and  as  against  the  amounts 
(Rs 12.52 lakh to Rs 15 lakh) offered by bidders, a net amount of Rs 4.54 lakh 
was only earned by the department. 

6 Certain  conditions  viz.,  getting  the  approval  of Collector,  publishing  the  tender  notices  in 
News papers having large circulation  in the State,  the minimum gap of 15 days between the 
date of publication of tender notice and date of auction etc, were not fulfilled. 
•  The operational cost has been excluded as the amount offered by the bidders would be after 
deduction of operational expenses and profit element.
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Thus  failure  to  conduct  auctions  in  a  fair  and  transparent  manner  to  avoid 
litigation led to loss of revenue to the extent of Rs 25.26 lakh 7  on collection of 
fees for the period July 2007 to March 2009. 
The matter was  reported  to  the Government  (May 2010);  reply  had not been 
received (October 2010). 
3.1.4  Raising of biodiesel plantation 

Deficiencies  in  raising  of  biodiesel  plants  on  which  an  expenditure  of 
Rs 13.32 crore  was  incurred  resulted  in  failure  of  the  biodiesel 
plantation. 

The State Government decided (January 2006) to raise “biodiesel plantations” 
under NREGS to convert barren lands into productive lands. Test check of six 8 
Mandals  and 24 9 Gram Panchayats  in  three districts  (Chittoor, Adilabad and 
Nalgonda) revealed the following: 

Preparatory stage: 
A  key  feature  of  the  NREGS  is  prioritization  of  items  to  be  taken  up  for 
execution. Creation of durable community assets is one of the objectives of the 
scheme. If raising of biodiesel plantations has been preferred, it was essential 
that  this  activity  be  feasible  by way  of  providing  sustainable  income  to  the 
beneficiaries. The scheme was started without a tie up with the end user of the 
plantations that would be raised. The feasibility report indicating the financial 
cash flows was also not prepared. Without undertaking such an elementary but 
vital exercise the scheme was implemented. 
Execution stage: 
The  following  agencies  were  involved  in  implementation  of  the  biodiesel 
plantations. 

Sl.No.  Details of processes  Agency involved 

1.  Raising of saplings  Divisional Forest officers (DFO) 

2.  Supply of saplings at the district level  District  Water  Management  Agency 
(DWMA) 

3.  Plantation  Mandal Parishad Development officers 

7  200708 (Rs 20 lakh minus  Rs 5.20 lakh)  Rs  14.80 lakh 
200809 (Rs 15 lakh minus  Rs 4.54 lakh)  Rs 10.46 lakh 

Total  Rs 25.26 lakh 

8 Adilabad  district    Kuntala  and  Tiryani,  Chittoor  district    Gangadhar  Nellore  and 
Gangavaram, Nalgonda district  Narkatpalle and Nuthankal. 
9  Adilabad  district    Kalluru,  Chkepalle,  Downelli,  Turati,  Mangi,  Pangidi  Madaram, 
Gaddalpalli  and  Laddiguda;  Chittoor  district    Kalivedu,  Pathapalem,  Thugundram, 
Vizzupalle,  Gangavaram,  Keelapatla,  Mamadugu  and  Pattikonda;  Nalgonda  district   
A.P.Lingota,  Pallepahad,  Cheruvugattu,  Nandra, Chandupatla, Manindla Madava,  Yedavelli 
and Pedanemila
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Mismatch 
between digging 
of pits and 
saplings to be 
planted 

There  was  no  coordination  between  the  agencies  (DFOs  and  MPDOs) 
involved  in  raising  of  saplings  and  plantation.  Without  obtaining  the  data 
relating to the number of saplings to be lifted from nurseries, pits were dug in 
advance  (more  than  90 per cent  during  200607)  in  the  lands  of  NREGS 
beneficiaries.  As  against  147.81 lakh  pits  dug  in  three  test  checked  districts 
during  200609,  64.59 lakh  pits  were  only  utilised  for  plantation  leaving 
83.22 lakh pits (56 per cent) unplanted to the end of 2009 although sufficient 
plants  were  available  with  MPDOs.  The  expenditure  incurred  on  excess 
digging of pits as arrived by audit was Rs 4.99 crore, as detailed in Table 3.2 
below. 

During the period 200609, saplings were raised in nurseries and supplied to 
MPDOs  for  distribution  and  plantation  in  the  lands  belonging  to  NREGS 
beneficiaries. Details of saplings raised in the nurseries and lifted by MPDOs 
for plantation in the test checked districts were given in Table 3.3 below: 

Table 3.3 

(Rupees in crore) 

S No  District 
Total  number  of  saplings 
raised  and  the 
expenditure incurred 

Number  of 
saplings 
supplied to 
MPDO 

Number  of 
saplings 
planted 

Saplings  left 
unplanted 
with MPDO 

1  Adilabad  5698000  1.20  5433000  2955556  2477444 

2.  Nalgonda  8544500  2.45  2346624  1701587  645037 

3.  Chittoor  10790000  3.19  8492400  1801587  6690813 

Total  25032500  6.84  16272024  6458730 11  9813294 

•  It would be seen  from above that  the  saplings  lifted by MPDOs were 
not  planted  in  full  and  98.13 lakh  saplings  were  left  unplanted,  the 
value of which was Rs 2.68 crore 12 . 

10 This was  arrived  at   by dividing  the  total expenditure of  pitting  by  the cost  stipulated  for 
each pitting. 
11 This was arrived at by dividing the total expenditure of plantation by the cost stipulated for 
planting of each plant. 
12 Computed on  prorata basis (98.13 lakh plants / 250.32 lakh plants x Rs 6.84 crore). 

Table 3.2 

(Rupees in lakh) 

S.No  District 
Total number of pits dug and 
the expenditure incurred 

Number  of  pits 
in  which 
saplings  were 
planted 

Pits  left 
unplanted 

Expenditure 
on unplanted 
pits Pits  Amount 

1  Adilabad  7152667  429.16  2955556  4197111  251.83 

2  Nalgonda  3494667  209.68  1701587  1793080  107.58 

3  Chittoor  4133833  248.03  1801587  2332246  139.93 

Total  14781167 10  886.87  6458730  8322437  499.34 

Shortfall in 
planting of 
saplings
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•  The  existing  survival  rate  was  examined  by  audit  in  test  checked 
districts.  In Adilabad district,  the  survival  rate  of biodiesel  plants  as 
per  the  consolidated  report  was  only  14 per cent  to  the  end  of 
March 2009, whereas no evaluation reports were furnished to audit  in 
respect of Nalgonda and Chittoor districts. The percentage of survival 
rate in respect of two test checked GPs (Chandupatla and Chervugattu) 
of  Nalgonda  districts  ranged  between  2  and  5.  The  PD,  DWMA  of 
Adilabad and MPDOs in Chittoor and Nalgonda districts attributed the 
failure to unsuitable soils, unseasonal rains and improper maintenance 
of  plants  by  NREGS  beneficiaries.  This  indicates  inefficiency  of 
implementing  agencies.    Uncertainty  of  rains  is  a  known  factor.  The 
sites were  however  selected without being  assured of water  essential 
for  survival.  There  was  deficient  training  /  coordination  with 
beneficiaries with regard to maintenance. 

The Government  stated  (June 2010)  that  some plants died during  transportation 
for  supply  to MPDOs and claimed  that  the balance were planted. However,  the 
Government’s reply is not in conformity with the records maintained by District 
level authorities  (PD, DWMA) with  regard  to  supply of plants  to MPDOs. The 
amount  booked  towards  expenditure  contradicts  the  Government  reply  with 
regard to number of saplings planted. 
Thus,  the  raising  of  biodiesel  plantations  on  which  an  expenditure  of 
Rs 13.32 13 crore  was  incurred  in  preference  to  building  durable  community 
assets was not handled in a professional manner. The farmers were deprived of 
utilizing the land for alternative purposes. 

13  Expenditure  incurred  on  total  pits  dug  Rs 8.87 crore  and  plants  lifted  by  MPDOs 
Rs 4.45 crore was taken into account.
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MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT 
DEPARTMENT 

3.2  URBAN LOCAL BODIES 
3.2.1  Nonaugmentation of revenue 

Inappropriate  procedure  adopted  by  the  Commissioner,  Srikakulam 
municipality  for  allotment  of  shops  to  old  vendors  in  the  new  shopping 
complex  resulted  in  nonaugmentation  of  revenue  to  the  extent  of 
Rs 47.77 lakh  and  the  expenditure  of  Rs 1.76 crore  incurred  on  the 
shopping complex locked up in an idle asset. 

Srikakulam  municipality  undertook  (May 2006)  construction  of  shopping 
complex (204 shops 14 ) at municipal market under Integrated Development of 
Small and Medium Towns (IDSMT) scheme and completed (December 2008) 
at a cost of Rs 1.76 crore. The new construction was taken up by dismantling 
old  shops  (169 Nos)  as  the  existing  structures were  in  dilapidated  condition 
and also to promote the revenue generation of the municipality. 

Before taking up new construction of shopping complex in place of old shops 
occupied  by  169 vendors,  the  municipality  resolved  (July 2006)  to 
accommodate  the  existing  lease  holders  in  the  new  shopping  complex  and 
25 per cent of the existing rent was collected 15 . 
Construction  of  the  shopping  complex  involved  substantial  outlay.  The 
municipality  was  already  earning  revenue  from  the  old  shops.  Smooth 
transition to the new shopping complex was vital. 

In  the  old  complex  the  accommodation  to  the  tenants was  nonuniform  and 
they were all located on the ground floor. There were 151 tiled roof shops and 
18 sheds.  The  new  complex  had 
91 shops,  30 sheds  and 
28 temporary  shops  in  ground 
floor and 55 shops in first floor. 

Before  undertaking  construction 
of  the  shopping  complex  the 
critical  issue  of  how  the  old 
tenants  would  be  accommodated 
in  the  new  complex  was  not 
sorted  out.  Even  though  all  the 
shops were not uniform, common 
lottery  system  was  followed 
(July 2009) for allocation of shops to the old 169 vendors in the new shopping 
complex (ground & first floor). Some of the merchants were aggrieved 16 over 

14 146 permanent shops, 30 permanent sheds and 28 temporary shops. 
15  Rs  3.94  lakh  collected  from May 2006  to  October  2009.    As  per  the  council  resolution 
25 per cent of the existing rent would be collected till allotment of shops in new complex. 
16 A common lottery system was followed for all the 169 shops which included both shops and 
sheds paid at different rates of rents in old complex.
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the allotment and approached  the court of  law. As a result  all  the 204 shops 
remained  vacant  till  date  (December 2009)  due  to  stay  order  passed 
(August 2009) by the Court. 
Thus  the  inappropriate procedure  adopted by  the Commissioner, Srikakulam 
municipality  for  allotment  of  shops  to  the  old  vendors  in  the  new  shopping 
complex  resulted  in  nonaugmentation  of  revenue  to  the  extent  of 
Rs 47.77 lakh 17 and the expenditure of Rs 1.76 crore incurred on the shopping 
complex locked up in an idle asset. 

The  matter  was  reported  to  the  Government  (January 2010);  reply  had  not 
been received (October 2010). 

3.2.2  Deficient  planning  in  execution  of  Andhra  Pradesh  Urban 
Reforms and Municipal Services Project works 

Entrustment  of  works  to  contractor  under  Andhra  Pradesh  Urban 
Reforms  and  Municipal  Services  Project  by  Vikarabad  Municipality 
without  ensuring  adequate  funds  upfront  resulted  in noncompletion  of 
works  even  after  lapse  of  over  three  years  as  against  the  stipulated 
completion  period  of  eight  months  and  an  amount  of  Rs 28.40 lakh 
remained blocked in incomplete assets. 

With  the  intention  to  develop  the  infrastructural  facilities  and  bring  about 
environmental  improvements  in  slum  areas  of  Urban  Local  Bodies,  the 
Commissioner and Director of Municipal Administration, Urban Development 
Department sanctioned (August 2005) four packages (involving nine CC road 
works  apart  from  an  underground  drainage  and  water  supply  work)  under 
Andhra Pradesh Urban Reforms and Municipal Services Project (APURMSP) 
to Vikarabad Municipality at  an estimated cost of Rs 3.28 crore. The project 
was  to  be  funded  in  the  ratio  90:10  by  APUFIDC 18  and  municipality 
respectively.  The  Government  deferred  the  fourth  package  estimated  at 
Rs 1.61 crore and for which no specific reasons were on record. 
All  the projects were of short duration of about eight months. Given that  the 
works were to be completed with a short span of eight months, it was essential 
to have full funds available upfront for making timely payments to contractors 
to facilitate completion of works as per time schedule. 
Scrutiny of records of the work revealed the following: 

•  Without ensuring availability of full funds in advance to complete the 
works,  municipality  entrusted  (March 2006)  the  works  to  contractor 
under three packages 19 at an agreement of value of Rs 1.73 crore. 

17 Monthly  rents  for Rs  3,98,100  (  1  shop  each @ 2100,  2800,  3400,  4000,  5000 =  17300, 
2 shops  each  @  1150,  1200,  1800  =  8300,    36  shops  @  1250=45000,  40  shops  @ 
1500=60000,  50  shops @ 2000=100000,    67  shops @ Rs 2500 =    167500)    for  12 months 
(January 2009 to December 2009) = 47,77,200. 
18 Andhra Pradesh Urban Finance and Infrastructure Development Corporation. 
19 Package  I (3 works – CC roads  Package  II  (6 works –CC roads and water supply works) 
Package III (1 work – CC roads)  estimated at Rs 1.67 crore.
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•  Government released only an amount of Rs 85.28 lakh and that too in 
installments. An amount of Rs 17 lakh was released in March 2006 and 
the balance amount of Rs 68.28 lakh was released in three  spells viz., 
Rs 22 lakh  in  April 2006,  Rs 26.28 lakh  in  February 2007  and 
Rs 20 lakh in May 2008. 

•  Except the works under third package 20 , all the remaining works stood 
incomplete  to end of agreement period of November 2006.     Even  in 
May 2007,  the  progress  of  work  was  tardy  ranging  from 
8 to 72 per cent  under  first  and  second  packages.  At  this  stage  the 
contractor  expressed  (May 2007)  his  inability  to  proceed  further  on 
account of increase in material cost. The expenditure incurred up to the 
end of May 2007 on first and second packages was Rs 28.40 lakh and 
the  cost  of  remaining  works  worked  out  to  Rs 83.20 lakh 
approximately. 

The  Commissioner  stated  (October  2009)  that  the  contractor’s  plea  for 
revision  of  rates  was  turned  down  and  proposals  were  submitted  to  the 
Government  for reinviting tenders  for  left over works. So far  the agreement 
was  not  cancelled  and  the  information  with  regard  to  further  progress  is 
awaited from the Commissioner. 

The  above  observation  was  communicated  to  the  Government  and  CDMA 
(HOD  of  MA&UD  Department)  duly  pointing  out  the  failure  of  the 
Committees at the State level responsible to approve the projects submitted by 
the ULB and monitor and review the implementation of the project for timely 
completion. But the reply is awaited. 
Thus, entrustment of works to contractor under APURMSP without ensuring 
adequate  funds upfront  to complete  the works  resulted  in  noncompletion of 
works even after lapse of over three years as against the stipulated completion 
of eight months. An amount of Rs 28.40 lakh remained blocked in incomplete 
assets. Thus  the  key objective of  improving  infrastructure  in urban slums by 
providing adequate water supply facilities and roads remained unachieved. 
The  matter  was  reported  to  the  Government  (January 2010);  reply  had  not 
been received (October 2010). 

3.2.3  Deficient planning in commissioning of eSeva centres 

Lack of integrated approach in execution of various components of works 
relating to commissioning of eSeva centres resulted in nonfulfillment of 
the  objective  of  improving  service  delivery  mechanism  of  the 
municipalities  for  the  citizens  besides  blocking  of  Rs 25.69 lakh  in 
incomplete assets. 

State Government  (MA&UD) decided  to  establish  eSeva  centres  by  Urban 
Local Bodies at important locations convenient to citizens, with computerized 
online  facility  to  provide  services  like  payment  of  electricity  and  telephone 

20 completed at a cost of Rs 46.09 lakh
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bills, sale and acceptance of Passport applications, reservation of APSRTC bus 
tickets,  sale of  nonjudicial  stamps,  issue of birth/death certificates, payment 
of property tax, issue/renewal of trade licenses and acceptance of trade license 
fee etc. 

The  components  and  the  authorities  involved  in  commissioning  of 
eSeva centres are as follows. 

S.No  Details of component  Authority 

1.  Construction  of  structure  for 
operating eSeva centre 

Commissioner  and  Director  of  Municipal 
Administration  and  the  Urban  Local  Body 
concerned 

2.  Installation of computers with 
required software 

The  Commissioner,  Electronically  Deliverable 
Service (EDS) under Information Technology 

For speedy achievement of the objective of commissioning of eSeva centres, 
the following were required to be undertaken. 

•  Drawing  up  a  time  frame  for  execution  of  each  of  the  components 
mentioned above duly ensuring the availability of site for construction of 
structure. 

•  Preparation of estimates for the two components. 

•  Advance allotment of funds for all the components and execution of the 
works in a synchronised manner for speedy completion of the project. 

Scrutiny  of  records  of  Vikarabad  and  Nagari  Municipalities  revealed  the 
following: 

No  Name of the 
Municipality 

Details of 
sanction 21  Audit Remarks 

1  Vikarabad  10 lakh 
August 
2002 

Though  the 
construction 
of  eSeva 
centre  was 
completed 
(October 
2003) at a cost 
of 
Rs 10.92 lakh 
the  same  was 
not 
commissioned 
(December 
2009)  even 
after 
completion  of 
more  than  six 
years  due  to 

21  The  sanctions  were  for  construction  of  eSeva  centre  only  and  cost  of  installation  of 
computers and software was not included in the estimates.
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noninstallation  of  computers  and  required  software.  The 
Commissioner  stated  (October 2009)  that  the  municipality  was 
not responsible for installation of computers and the department 
concerned 22 would take the installation work. 
The  stipulated  period  of  construction  of  eSeva  structure  was 
three months.   The  construction  should  not  have been  initiated 
without  ensuring  simultaneous  action  taken  for  procurement  / 
installation of computers. 

2  Nagari  10 lakh 
November 
2005 

Though  funds 
(Rs 10 lakh) 
were  released  in 
November  2005, 
the  Municipality 
sent  the 
proposals  for 
allotment  of  land 
for  construction 
of  eSeva 
structure  only  in 
February  2006. 
The  land  was, 
however,  not 
allotted  till 
April 2008. 
Yet  tenders  were  called  in  May 2008  and  the  work  was 
entrusted to contractor in August 2008. 
It  was  initially  estimated  (2005)  that  an  amount  of  Rs 10 lakh 
would  suffice.    Since  the  work  could  not  be  taken  up 
immediately  due  to  nonalienation  of  land  and  delay  in 
according  technical sanction 23 ,  the revised requirement was not 
assessed and full funds 24 not obtained to ensure smooth progress 
of  work.    As  a  result,  the  structure  of  the  building  was  only 
completed to end of January 2010 by incurring an expenditure of 
Rs 14.77 lakh, leaving the other items viz., electrification, water 
supply,  furniture  etc.,  yet  to  be  taken  up.  An  amount  of 
Rs 8.50 lakh was further required for completion of these items. 
However,  this  amount  has  so  far  not  been  released  to  the 
municipality. Thus,  the  above  series  of  deficiencies  resulted  in 
the  benefits  of  eSeva  centre  not  being  accrued  to  the  public 
besides  blocking  up  of  an  amount  of  Rs 14.77 lakh 25  in  an 
incomplete asset. 
The  Commissioner  replied  (August 2010)  that  balance  items 
would be completed on receipt of funds from Commissioner and 
Director of Municipal Administration. 

22 Director, eSeva of  Information technology and communications department. 
23 Technical sanction was accorded (May 2008) for Rs 15 lakh. 
24 Rs 10 lakh was released in November 2005 and Rs 5 lakh was released in October 2009.  In 
addition Rs 8.50 lakh was further required. 
25  Rs  14.77  lakh  was  incurred  to  the  end  of  January 2010  towards  construction  of  eSeva 
structure.
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Thus lack of integrated approach in execution of various components of works 
relating to commissioning of eSeva centres resulted in nonfulfillment of the 
objective of  improving  service  delivery mechanism of  the municipalities  for 
the citizens besides blocking of Rs 25.69 lakh in incomplete assets. 

The matter was reported to the Government (April 2010); reply had not been 
received (October 2010). 

3.2.4  Nonaugmentation of revenue resources 

Inappropriate methodology adopted for construction of beef and mutton 
shops  at  vegetable market, Vikarabad  led  to not only nonrealisation of 
revenue  of  Rs 53.59 lakh  but  the  existing  revenue  resources  of 
Rs 32.13 lakh being  the  expenditure  incurred  on  construction  locked up 
in idle assets. 

With one of  the objectives of promoting resource generating schemes for  the 
urban local bodies to improve their overall financial position, GOI introduced 
a  scheme  namely  IDSMT, where  the ULBs were permitted  to undertake  the 
development  of  market  complexes/shopping  centers.  Accordingly,  the  State 
Government accorded (September 2003) sanction for construction of beef and 
mutton  shops  at  vegetable  market,  Vikarabad  under  the  scheme  for 
Rs 31.46 lakh. Technical  sanction was accorded by Superintendent Engineer, 
Public Health for Rs 34.44 lakh in October 2003. The Vikarabad Municipality 
entrusted the work to a contactor  in May 2006 and the construction of shops 
(44 Nos.) was completed (June 2007) at a cost of Rs 32.13 lakh. 
Absence of prior tie up was fraught with risk of either lack of demand for the 
constructed  shops or parties exploiting  the  situation of vacant  shops  to drive 
down the lease rentals making the construction unviable. 

Without  entering  into  prior  tie  up  with  parties  for  leasing  out  the  shops, 
Municipality  undertook  construction  of  shops.    It was  only  in October 2009 
i.e.  after  two  years  of  completion  of  the  construction,  Municipal  council 
finalized the goodwill amount and monthly rent.  Auctions were not conducted 
so far. As such the shops remained vacant even after completion of 29 months 
of construction of shops. 

On  this  being  pointed  out,  the  Commissioner  admitted  (October 2009)  that 
valuable  time was  lost  in allotting  the  stalls  and action would be  initiated  to 
auction the shops to avoid  financial loss to municipality. 
Thus,  failure  of  the  State  Government  to  ensure  the  viability  of  the  project 
before  according  sanction  and  delay  in  auction  of  shops  by  the ULB  led  to 
nonaugmentation  of  revenue  of  Rs 53.59 lakh 26  besides  locking  up  the 
existing revenue resources of Rs 32.13 lakh being the expenditure incurred on 
construction in idle assets. 

26  Goodwill  amount  44  x  92000  =  4048000  plus  monthly  rents  for  Rs  45200  (6  shops  @ 
Rs 1200 =  7200  and 38 shops @ Rs 1000 =  38000) for 29 months (July 2007 to November 
2009) = 1310800.
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The matter was  reported to  the Government  (December 2009); reply  had not 
been received (October 2010). 

3.2.5  Lack of integrated approach in water supply works 

Lack  of  integrated  approach  in  execution of  the  various  components  of 
works  relating  to  supply  of  water  resulted  in  nonfulfillment  of  the 
objective of improving the drinking water supply facilities to inhabitants 
of  Warangal  town  and  an  amount  of  Rs  87.05  lakh  incurred  on 
construction of ESR by  the Warangal Municipal Corporation  remained 
blocked in an incomplete asset. 

The  State Government  launched  (200405)  Andhra  Pradesh  Urban  Reforms 
and Municipal Services Project (APURMSP) for bringing about Urban Sector 
reforms, improvement in civic infrastructure and Poverty reduction. As per the 
guidelines,  the  Committees  at  the  State  Level  viz.,  Project  Appraisal 
Committee  (PAC),  Steering  Committee  and  Empowered  Committee  shall 
examine  the  proposals  and  approve  the  project  reports  submitted  by  the 
implementing  agencies  and  timely  review  and  monitor  for  successful 
implementation of the projects. 

Scrutiny of  records of Warangal Municipal Corporation pertaining  to one of 
the APURMSP projects revealed the following: 

With  a  view  to  improving  the  drinking  water  supply  facilities  for  the 
inhabitants  of  Warangal  town,  Warangal  Municipal  Corporation  (WMC) 
proposed  (April 2005)  construction  of  1000 KL  capacity  Elevated  Service 
Reservoir  (ESR)  at  Shambunipet  and  the  State  Government  sanctioned 
(July 2005)  the  same  under  Andhra  Pradesh  Urban  Reforms  and Municipal 
Services Project (APURMSP). 

The project of water augmentation involved the following components. 
i.  Construction of storage reservoir. 

ii.  Laying of pipelines from water source to reservoir. 
iii.  The distribution network from reservoir. 

For  speedy  achievement  of  the  objective  of  providing  water  supply  the 
Corporation should have done the following: 

•  Draw up a time frame for each of the components mentioned above. 

•  Prepare estimates for the three components. 

•  Ensure  the  provision  of  funds  for  all  the  three  components  and 
execution  of  the  works  in  a  synchronised  manner  for  speedy 
completion of the project. 

However, scrutiny of records revealed the following: 

•  The  Special  Officer  and  District  Collector,  Warangal  accorded 
(July 2005)  the  administrative  sanction  for  the  construction  of  ESR 
alone without provision for laying of pipeline, outlet connections etc.
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•  Accordingly,  WMC  undertook  (December 2005)  the  construction  of 
ESR  alone  and  the  same  was  completed  (March 2007)  at  a  cost  of 
Rs 87.05 lakh. 

•  It  was  only  after  a  lapse  of  four  years  from  the  date  of  sanction 
(July 2005) of  the ESR,  the  other  items  of works  viz.  laying  of  pipe 
lines, outlet connections etc. were sanctioned (August 2009). 

The  above  observation  was  communicated  to  the  Government  and  CDMA 
(HOD  of  MA&UD  Department)  duly  pointing  out  the  failure  of  the 
Committees  responsible  to  monitor  and  review  the  implementation  of  the 
project. But the reply is awaited. 
Thus lack of integrated approach in execution of various components of works 
relating  to  supply  of  water  resulted  in  nonfulfillment  of  the  objective  of 
improving  drinking  water  supply  to  the  inhabitants  and  an  amount  of 
Rs 87.05 lakh remains blocked in an incomplete asset. 

The matter was  reported to  the Government  (December 2009); reply  had not 
been received (October 2010). 

Hyderabad 
The 

(G.N. SUNDER RAJA) 
Principal Accountant General (Civil Audit) 

Andhra Pradesh 

Countersigned 

New Delhi 
The 

(VINOD RAI) 
Comptroller and Auditor General of India
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Appendix1 
(Reference to Paragraph 1.1.8 Page 14) 

Statement showing the district wise and department wise funds devolved to PRIs during 200809 
(Rupees in lakh) 

S.No  Name of the ZPP 
Name of the Department 

Agriculture  Animal 
Husbandry 

Fisheries  Social 
Welfare 

BC 
Welfare 

Total 

1  Adilabad  16.50  000  7.00  000  000  23.50 

2  Ananthapur  7.11  000  000  000  000  7.11 

3  Chittoor  7.11  000  1.06  000  000  8.17 

4  East Godavari  1.02  000  15.25  000  000  16.27 

5  Guntur  488.03  000  2.75  2.00  0.20  492.98 

6  Kadapa  7.11  000  2.81  2.00  000  11.92 

7  Karimnagar  4.44  000  7.00  2.00  000  13.44 

8  Khammam  000  000  13.14  2.00  000  15.14 

9  Krishna  000  000  8.26  000  000  8.26 

10  Kurnool  5.35  000  2.44  000  000  7.79 

11  Mahbubnagar  39.00  000  12.33  000  000  51.33 

12  Medak  98.91  000  000  2.00  000  100.91 

13  Nalgonda  4.89  000  15.61  000  000  20.50 

14  Nellore  989.51  6.00  000  2.00  000  997.51 

15  Nizambad  5.37  000  5.29  2.00  0.40  13.06 

16  Prakasam  783.33  000  3.57  2.00  0.40  789.30 

17  RangaReddy  3.59  000  5.00  000  000  8.59 

18  Srikakulam  000  000  1.41  000  000  1.41 

19  Visakhapatnam  12.98  000  7.42  000  0.25  20.65 

20  Vizianagaram  1.82  000  10.50  000  000  12.32 

21  Warangal  6.24  000  000  000  000  6.24 

22  West Godavari  000  000  9.50  3.72  000  13.22 

TOTAL  2482.31  6.00  130.34  19.72  1.25  2639.62
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Appendix 2 (i) 
(Reference to Paragraph 1.2.4 Page 22) 

Statement showing the district wise pendency of Municipal Accounts 

Sl.No.  Name of the 
district 

Years for which Annual 
Accounts due 

Arrear  Current  Total 

1.  Srikakulam  200809  0  5  5 

2.  Vizianagaram  199697  to  9899,  200405, 
200607, 200708, 200809 

8  4  12 

3.  Visakhapatnam  200708, 200809  1  2  3 

4.  East Godavari  200708, 200809  3  7  10 

5.  West Godavari  200506,  200607,  200708, 
200809 

14  7  21 

6.  Krishna  199697  to  199899,  200405, 
200506, 200607, 200708 

17  5  22 

7.  Guntur  198788 to 8990, 9293 to 98 
99,  200405  to  200607,  2007 
08, 200809 

13  11  24 

8.  Nellore  198182 to 200304, 200405 to 
200708, 200809 

31  3  34 

9.  Prakasam  198788  to  199091,  200708, 
200809 

5  4  9 

10.  Kurnool  198687  to  9899,  200506  to 
200809 

29  4  33 

11  Ananthapur  198384 to 200809  15  6  21 

12  Chittoor  199495  to  199798,  200405, 
200607 to 200809 

10  7  17 

13  Kadapa  198081 to 199899, 200405 to 
200809 

36  6  42 

14  Adilabad  200809  0  7  7 

15  Karimnagar  200809  0  5  5 

16  Khammam  200809  0  7  7 

17  Warangal  200809  0  1  1 

18  Mahabubnagar  199394,  199495,  200001, 
200809 

6  4  10 

19  Medak  200102,  200203,  200708, 
200809 

2  5  7 

20  Nalgonda  197879 to 198081, 9394, 94 
95, 9596, 200809 

7  3  10 

21  Nizamabad  198990,  9798,  9899,  0304, 
0405, 0708, 0809 

8  3  11 

22  Ranga Reddy  198990  to  199899,  200405, 
200809 

31  2  33
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Appendix  2 (ii) 
(Reference to Paragraph 1.2.4  Page 22) 

Statement showing the pendency of Annual Accounts in respect of Municipal Corporations 

Sl.No.  Name of the Municipal Corporation  Year of Annual Accounts pending 

1.  GVMC  197980 to 199091, and 199293 to 199798 

2  Rajahmundry  200708, 200809 
3.  Kakinada  200809 
4.  Eluru  200506 to 200809 

5.  Vijayawada  200506 to 200809 

6.  Guntur  200607, 200708, 200809 

7.  Nellore  200304 to 200809 
8.  Kurnool  199596 to 199899 

9.  Kadapa  200708, 200809 

10.  Ananthapur  200506 to 200809 
11.  Tirupathi  200607 to 200809 
12.  Warangal  200708 , 200809 

13.  Karimnagar  200809 

14.  Nizamabad  200607 to 200809 

Appendix3 
(Reference to Paragraph 2.2.7.1 Page 59) 

Schools categorised under residential for assessment of Property Tax 

*Annual Tax assessed as per the formula adopted by the GVMC. 

(Amount in Rupees) 
Sl 
No. 

Name of the 
school 

Asst. No.  Plinth 
area 
(Sq 
mts) 

Zone  Annual 
Tax 

assessed 

Zonal rate 
applicable 
for Public 
Utilities 

Annual tax 
actually to 

be 
assessed* 

Short 
assessed 

1  Srimukha Public 
School 

69500/4697  36.00  12A  352  10.40  1820  1468 

2  SVT College and 
School 

61865  92.00  11  1028  13.00  5814  4786 

3  Vignan Sai 
Public School 

69155  186.78  12A  2004  10.40  9442  7438 

4  Narayana Public 
School 

69500/8281  111.30  12A  1088  10.40  5626  4538 

5  Sri Venkateswara 
Engl. Med. 
School 

90698  238.00  11  2070  13.00  15036  12966 

6  Wisdom School  90999/717  98.00  11  1096  13.00  6192  5096 
7  Mother Theressa 

Public School 
62029  65.00  11  565  13.00  4106  3541 

8  K. Rajaratnam  66829  176.00  11  1749  13.00  11120  9371 
Total  9952  59156  49204
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Appendix4 
(Reference to Paragraph 2.2.8.1 Page 65) 

Statement showing the list of Assessable Advertisement Units 
S.No  Type of Assessable Advertisement Unit  Whether 

Permanent/Temporary 
1.  Hoardings  Permanent 
2.  Uni Poles  Permanent 
3.  Central medians  Permanent 
4.  Electronic boards  Permanent 
5.  Arches/vertical signages/electric lamp poles etc., at Flyovers  Permanent 
6.  Foot Over Bridges  Temporary 
7.  Glow Sign/Neon Sign Boards  Temporary 
8.  Bus shelters  Temporary 
9.  Lit items at shops and establishments  Temporary 
10.  Cinema slides/short films  Temporary 
11.  Closed Circuit TV Ads.  Temporary 
12.  Balloons  Temporary 
13.  Banners on private buildings  Temporary 
14.  Umbrellas  Temporary 
15.  Pole panels  Temporary 
16.  Temporary shop attachment boards  Temporary 
17.  Advt. panels on modern toilets  Temporary 
18.  Tree guards  Temporary 
19.  Electrical Pole Kiosks  Temporary 
20  Vehicles including APSRTC buses  Temporary 

Appendix5 
(Reference to Paragraph 2.2.9.2 Page 71) 

Statement showing the discrepancies in collection of fees for building permissions 
(Amount in Rupees) 

Details 

BA No.11249 
Dt. 8808 

S Venkataramana 
Site area: 196.7 Sqm 

Plinth area: 231.12 sqm 
Vacant: 80.61 sqm 

BA No.11827 
Dt. 22607 
P Ramesh 

Site area: 87.74 sqm 
Plinth area: 99.63 sqm 
Vacant: 54.53 sqm 

BA No.11887 
Dt. 27607 

V Padmavathi 
Site area: 183.78 sqm 
Plinth area: 99.73 sqm 
Vacant: 142.78 sqm 

BA No. 11768 
Dt. 5908 
M. Jayasree 

Site area: 297.24 sqm 
Plinth area: 26.31 sqm 
Vacant: 270.93 sqm 

Collectable  Collected  Collectable  Collected  Collectable  Collected  Collectable  Collected 

BL Fee  8089.20  8400.00  996.30  900.00  997.30  900.00  263.10  1050 

VUDA 
charges 

14780.40  15240.00  7162.70  2550.00  10697.70  3430.00  12152.70  12190.00 

Tree guard  1050.00  3150.00  350.00  350.00  350.00  350.00  350.00  350.00 

Debris 
charges 

3000.00  3000.00  1000.00  1000.00  1000.00  1000.00  1000.00  1000.00 

Publicity 
charges 

100.00  100.00  100.00  100.00  100.00  100.00  100.00  100.00 

External 
betterment 

1155.60  1150.00  498.15  0  498.65  0  131.55  135.00 

Total  28175.2  31040.00  10107.15  4900.00  13643.65  5780.00  13997.35  14825.00
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Appendix6 
(Reference to Paragraph 2.2.10 Page 74) 

Statement showing shortfall in collection of goodwill 
(Amount in Rupees) 

Complex 
code  Shop Code 

Name of the lessee 
S/Sri/Smt 

Address of lessee  Lease date  Lease expiry 
date 

Goodwill 
amount fixed 

Goodwill 
amount 
collected 

Shortfall in 
collection of 
Goodwill 

036  001  V.Chinnabbi  26715 Panda Veedh i 
(S.V. P Market .Asseel) 

5/1/2007  3/31/2009  500000  500000  0 

013  019  V. Haranadh  Jagadamba Shopping 
Complex No.7 

2/1/2008  5/13/2008  2500  2500  0 

013  020  P Durga 
D/o Simhachalam 

Jagadamba Shopping 
Complex No.16 

2/1/2008  5/13/2008  6000  6000  0 

015  052  Madhavi Eletronics  Tsr Complex  10/1/2006  3/31/2009  11808  11808  0 
249  001  K.Srinivasa Rao  Amoeba Park, Beach 

Road 
12/27/2002  12/26/2005  126000  24000  102000 

250  005  N V Rajesh  61128a, Ammavari 
Street Chinnawaltair, 

9/16/2004  9/15/2007  30200  2400  27800 

234  001  B.Appalakonda W/o 
Appalaraju 

Waltair Market  4/1/2004  3/31/2006  4800  0  4800 

243  009  K.Narayanarao  MVP Colony  2/4/2002  2/3/2005  5000  1600  3400 

248  001  Y.Damodhar Rao  Zen Garden Shop No.1  7/11/2002  7/10/2005  100000  6000  94000 
248  002  P.Jagannadha Raju  Zen Garden Shop No.2  7/11/2002  7/10/2005  175000  6000  169000 

232  001  N.Pydiraju  Mudasarilova Park 
Parking 

4/1/2005  3/31/2006  36100  0  36100 

244  001  M.V.C.Sekhar  Arilova Community 
Hall 

5/3/2005  5/2/2008  180000  0  180000 

252  001  B Babu  Vendor Complex  2/26/2003  2/25/2006  15000  960  14040 

252  002  U Sankarao  Vendor Complex,  2/26/2003  2/25/2006  15000  960  14040
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Complex 
code  Shop Code 

Name of the lessee 
S/Sri/Smt 

Address of lessee  Lease date  Lease expiry 
date 

Goodwill 
amount fixed 

Goodwill 
amount 
collected 

Shortfall in 
collection of 
Goodwill 

Hanumanthwaka Jn. 
252  003  G Gowri Sankarachari  Vendor Complex, 

Hanumanthwaka Jn. 
2/26/2003  2/25/2006  15000  960  14040 

252  004  Shaik Babji  Vendor complex, 
Hanumanthwaka Jn. 

2/26/2003  2/25/2006  15000  960  14040 

252  005  V.Tata Rao  Vendor Complex, 
Hanumanthwaka Jn. 

2/26/2003  2/25/2006  15000  960  14040 

252  006  V.Raghavaaiah  Vendor Complex, 
Hanumanthwaka Jn. 

2/26/2002  2/25/2006  15000  960  14040 

252  007  Malleti  Lakshmi  Vendor Complex, 
Hanumanthwaka Jn. 

2/26/2003  2/25/2006  15000  960  14040 

252  008  Y.Guramma  Vendor Complex, 
Hanumanthwaka Jn. 

2/26/2003  2/25/2006  15000  960  14040 

252  009  U.V.Apparao  Vendor Complex, 
Hanumanthwaka Jn. 

2/26/2003  2/25/2006  15000  960  14040 

252  010  K.V.Satyanarayana  Vendor Complex, 
Hanumanthwaka Jn. 

2/26/2003  2/25/2006  15000  960  14040 

252  011  V.Appala Raju  Vendor Complex, 
Hanumanthwaka Jn. 

2/26/2003  2/25/2006  15000  960  14040 

252  012  M.Appala Naidu  Vendor Complex, 
Hanumanthwaka Jn. 

2/26/2003  2/25/2006  15000  960  14040 

252  013  K.Nageswara Rao  Vendor Complex, 
Hanumanthwaka Jn. 

2/26/2003  2/25/2006  15000  960  14040 

252  014  Penumatsa Krishna 
Murthy Raju 

Vendor Complex, 
Hanumanthwaka Jn. 

2/26/2003  2/25/2006  15000  960  14040 

252  015  Ch.Prakash Rao  Vendor Complex, 
Hanumanthwaka Jn. 

2/26/2003  2/25/2006  15000  960  14040 

252  016  Ch.Srinivas  Vendor Complex,  2/26/2003  2/25/2006  15000  960  14040
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Complex 
code  Shop Code 

Name of the lessee 
S/Sri/Smt 

Address of lessee  Lease date  Lease expiry 
date 

Goodwill 
amount fixed 

Goodwill 
amount 
collected 

Shortfall in 
collection of 
Goodwill 

Hanumanthwaka Jn. 
252  017  Vijay Patro  Vendor Complex, 

Hanumanthwaka Jn. 
2/26/2003  2/25/2006  15000  960  14040 

252  018  B.Ramu  Vendor complex, 
Hanumanthwaka Jn. 

2/26/2003  2/25/2006  15000  960  14040 

252  019  M.Vijaya Kumar  Vendor complex, 
Hanumanthwaka Jn. 

2/26/2003  2/25/2006  15000  960  14040 

252  020  Ch.Chinna Rao  Vendor complex, 
Hanumanthwaka Jn. 

2/26/2003  2/25/2006  15000  960  14040 

252  021  V.Venkata Radha  Vendor Complex, 
Hanumanthwaka Jn. 

2/26/2003  2/25/2006  15000  960  14040 

252  022  K.Jaya Lakshmi  Vendor Complex, 
Hanumanthwaka Jn. 

2/26/2003  2/25/2006  15000  960  14040 

252  023  K Atchiyyamma  Vendor Complex, 
Hanumanthwaka Jn. 

2/26/2003  2/25/2006  15000  960  14040 

252  024  G.Appala Raju  Vendor Complex, 
Hanumanthwaka Jn. 

2/26/2003  2/26/2006  15000  960  14040 

252  025  S.Appala Narasamma  Vendor Complex,  2/26/2003  2/26/2006  15000  960  14040 

243  001  B.S.S.Srinivasa Rao  Visakhapatnam  2/2/2002  2/1/2005  400000  5000  395000 
220  004  L.K.N.S.Reddy, 

Limgam Info. 
Asilmetta Shopping 
Complex(G F) 

8/29/2003  8/28/2006  163000  16424  146576 

238  001  B.Appalakonda 
W/o Appalaraju 

V T College Back Side 
Market 

4/1/2005  3/31/2006  56000  0  56000 

Total  2171408  605732  1565676 

*Plinth areas is indicated as zero wherever information was not available
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Appendix7 
(Reference to Paragraph 2.2.10  Page 75) 

Statement showing the list of shops leased out beyond 12 years 
(Amount in Rupees) 

Sl No  Shop I.D  Name of the lease 
holder 

S/Sri/Smt 

Shop Details  Plinth 
area 

Sq/mtrs 

Date of 
Agreement 

Date of 
expiry of 
Agreement 

Monthly 
Rent 

Rent in r/o 
shops recently 
allotted in the 
same shopping 

complex 

Differ 
ence 

No. of 
months as 
of Dec’09 
beyond 12 
years 

Loss due to 
non 

enhancement 
of rents 

1  03003001  Coastal Trading 
Company 

Shop No B1/13 
Janatabazar 
Complex 

209  4/1/1997  7/8/2002  1306  1500  194  9  1746 

2  05003001  P. 
Ramanandababu 

Shop No A1/1 
Janatabazar 
Complex 

209  10/1/1997  9/30/2000  602  1500  898  3  2694 

3  05003002  S. 
Appalanarasamma 

SHOP NO A1/2 
Janatabazar 
Complex 

209  4/1/1997  3/31/2000  1306  1500  194  9  1746 

4  05003005  G. Pydaiah  Shop No C1/1 
Janatabazar 
Complex 

209  4/1/1995  3/31/1998  800  1500  700  33  23100 

5  05003006  A. Demudu  Shop No C1/12 
Janatabazar 
Complex 

209  4/1/1995  3/31/1998  1306  1500  194  33  6402 

6  05003007  A. Demudu  Shop No C1/12 
Janatabazar 
Complex 

209  4/1/1995  3/31/1998  1306  1500  194  33  6402 

7  05003010  V. Sankara Rao  Shop No D1/5 
Janatabazar 
Complex 

209  4/1/1997  3/31/2000  451  1500  1049  33  34617 

8  05003011  N. Sivanarayana  Shop No D1/8 
Janatabazar 
Complex 

209  4/1/1997  3/31/2000  603  1500  897  9  9441



Appendices 

111 

Sl No  Shop I.D  Name of the lease 
holder 

S/Sri/Smt 

Shop Details  Plinth 
area 

Sq/mtrs 

Date of 
Agreement 

Date of 
expiry of 
Agreement 

Monthly 
Rent 

Rent in r/o 
shops recently 
allotted in the 
same shopping 

complex 

Differ 
ence 

No. of 
months as 
of Dec’09 
beyond 12 
years 

Loss due to 
non 

enhancement 
of rents 

9  05003012  Y. Santhi 
Swaroop 

Shop No D1/12 
Janatabazar 
Complex 

209  1/1/1997  12/31/2000  1080  1500  420  9  8073 

10  05003013  M. Jocobson  Shop No E1/5 
Janatabazar 
Complex 

209  4/1/1997  3/31/2000  1306  1500  194  9  1746 

11  05003014  Ch. Ankal  Shop No E1/6 
Janatabazar 
Complex 

209  4/1/1995  3/31/1998  800  1500  700  33  23100 

12  05003016  Y. Bhaskar Rao  Shop No F1/10 
Janatabazar 
Complex 

209  4/1/1997  3/31/2000  1306  1500  194  9  1746 

13  05003017  N. Chandra 
Sekhar 

Shop No F1/11 
Janatabazar 
Complex 

209  4/1/1997  3/31/2000  1306  1500  194  9  1746 

14  05003018  P. Suryanarayana 
Murthy 

Shop No F1/12 
Janatabazar 
Complex 

209  4/1/1997  3/31/2000  979  1500  521  9  4689 

15  05003019  V.M Jocob Son  Shop No F1/3 
Janatabazar 
Complex 

209  4/1/1997  3/31/2000  1305  1500  195  9  1755 

16  05003020  P. Satyanarayana 
Murthy 

Shop No F1/13 
Janatabazar 
Complex 

209  4/1/1997  3/31/2000  1305  1500  195  9  1755 

17  05003021  P.N Srinivasa Rao  Shop No E2 
Janatabazar 
Complex 

209  4/1/1997  3/31/2000  356  800  444  9  3996 

18  05003023  M/S Costal  Shop No B1/13  30  4/1/1997  3/31/2000  1306  2100  794  9  7146
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Sl No  Shop I.D  Name of the lease 
holder 

S/Sri/Smt 

Shop Details  Plinth 
area 

Sq/mtrs 

Date of 
Agreement 

Date of 
expiry of 
Agreement 

Monthly 
Rent 

Rent in r/o 
shops recently 
allotted in the 
same shopping 

complex 

Differ 
ence 

No. of 
months as 
of Dec’09 
beyond 12 
years 

Loss due to 
non 

enhancement 
of rents 

Transport Corpn  Janatabazar 
Complex 

19  05004001  M/S Bubas 
Furniture 

S.V.P Market 
Main Road 
Shop 

0*  9/1/1997  8/31/2000  11858  16193  4335  4  17340 

20  05004 
002A 

S.A Rehman  S.V.P Market 
Main Road 
Shop 

0*  10/1/1997  9/30/2000  3700  16193  12493  3  37479 

21  05006007  Ch. Pydi Raju  Shop No 6 Old 
B.S  PhII 
Complex 

54  6/27/1995  6/26/1998  267  600  333  30  9990 

22  09009016  R Lakshmi 
Madhavi 

Dykes Tank 
Shopping 
Complex 

0*  4/15/1996  4/15/1999  700  3100  2400  20  48000 

23  13014001  S.F Ismail  Shop No 1 
Kanakaladibba 
Complex 

70  4/1/1995  3/27/1998  750  1550  800  33  26400 

24  13014002  K Varalamma  Shop No 2 
Kanakaladibba 
Complex 

70  4/1/1995  3/3/1998  750  1550  800  33  26400 

25  13014003  G Sankara Rao  Shop No 3 
Kanakaladibba 
Complex 

70  4/1/1995  3/28/1998  750  1550  800  33  26400 

26  13014004  P Sakuntala  Shop No 4 
Kanakaladibba 
Complex 

70  4/1/1995  3/27/1998  1342  1550  208  33  6864 

27  13014005  K Raju  Shop No 5 
Kanakaladibba 

70  4/1/1995  3/27/1998  1275  1550  275  33  9075
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Sl No  Shop I.D  Name of the lease 
holder 

S/Sri/Smt 

Shop Details  Plinth 
area 

Sq/mtrs 

Date of 
Agreement 

Date of 
expiry of 
Agreement 

Monthly 
Rent 

Rent in r/o 
shops recently 
allotted in the 
same shopping 

complex 

Differ 
ence 

No. of 
months as 
of Dec’09 
beyond 12 
years 

Loss due to 
non 

enhancement 
of rents 

Complex 

28  13014006  Y Prasad  Shop No 6 
Kanakaladibba 
Complex 

70  4/1/1995  3/28/1998  600  1550  950  33  31350 

29  13014008  P Krishna  Shop No 8 
Kanakala Dibba 
Complex 

70  4/1/1995  3/28/1998  725  1550  825  33  27225 

30  13014009  Sf. Ahammad  Shop No 9 
Kanakala Dibba 
Complex 

70  4/1/1995  3/28/1998  725  1550  825  33  27225 

31  13014010  N. Ramu  Shop No 10 
Kanakaladibba 
Complex 

70  4/1/1995  3/28/1998  650  1550  900  33  29700 

32  17016020  Abcd  Tsr Shopping 
Complex 

950  11/1/1997  10/30/2000  3907  7120  3213  2  6426 

33  17017006  M. Appala Raju  Shop No A2/3 
T.S.R Complex 
(S.F) 

1200  9/1/1997  8/21/2000  4134  6200  2066  4  8264 

34  31301004  Ayurvedic 
Dispensary 

Subbalaxminag 
ar 

0*  4/1/1992  3/31/2004  507  1244  737  69  50853 

35  31301006  Sr Supdt.  Post 
Office 

Subbalaxminag 
ar 

0*  1/23/1989  12/31/1992  450  1244  794  107  84958 

36  38308001  Post Office  Gnanapuram  0*  11/22/1997  11/21/2006  300  1490  1190  1  1190 
37  48315004  Vacant  Trinadhapuram  0*  3/31/1997  3/30/2000  70  180  110  9  990 

Total  618029
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Appendix – 8 
(Reference to Paragraph 2.3.4.3 Page 82) 

Statement showing the loss of revenue on rents with reference to nominal market rental value fixed for assessment of Property Tax 
(Amount in Rupees) 

Circle No.  Name of the shopping 
Complex/ Market 

Extent of 
area 

allotted (in 
sft.) 

Fixation of 
rent per 
month 

Fixation of 
average 

rent per Sft. 

Bench mark rent 
per sft. Fixed for 
assessment of 
property tax 

Bench mark 
rent to be 
fixed per 
month 

Short 
fixation 
of rent 
per sft. 

Loss of 
revenue per 

month towards 
rent 

Circle No. 1 (Kapra)  Nacharam vegetable market  10,173  72,208  7.10  5.00  50865    Nil 
Circle No. 2 (Uppal)  Uppal vegetable market  6,560  51,154  7.80  5.00  32800    Nil 

Uppal vegetable market 
complex stalls 

9,728  24,320  2.50  5.00  48640  2.50  24320 

Berappagadda market  540  3,834  7.10  3.50  1890    Nil 
Habsiguda Street No.1  1,100  5,535  5.03  6.00  6600  0.97  1067 
Habsiguda Street No.8  3,228  11,556  3.58  6.00  19368  2.42  7812 

Circle No. 4 
(Malakpet) 

Fareed market  6,588  873  0.13  4.80  31622  4.67  30766 

Mysaram market  720  480  0.67  4.80  3456  4.13  2974 
Malakpet market  1092  222  0.20  4.80  5247  4.60  5023 
Azampura market t  1454  703  0.48  5.00  7270  4.52  6572 

Circle No. 5 
(Begum Bazar) 

Begum Bazar market  7383  7308  0.99  7.60  56111  6.61  48802 

Mangalhot market  3638  3224  0.89  4.20  15280  3.31  12042 
Mahaboobchowk market  13610  4462  0.33  4.20  57162  3.87  52671 

Circle No. 8 (Abids)  Abids municipal. complex  19949  234887  11.78  15.00  299235  3.22  64236 
M.J.Market  21025  12721  0.60  9.60  201840  9.00  189225 
Azad market  7466  19936  2.67  9.60  71674  6.93  51739 
Putlibowli complex  22911  189048  0.25  12.00  279932  11.75  269204 
Kandaswamy  market  4705  1102  0.23  6.40  30112  6.17  29029 
Koti municipal building 
complex 

6765  26535  3.92  15.00  101475  11.08  74956 

Bus depot mulgies  2440  48910  20.05  15.00  36600    Nil
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Circle No.  Name of the shopping 
Complex/ Market 

Extent of 
area 

allotted (in 
sft.) 

Fixation of 
rent per 
month 

Fixation of 
average 

rent per Sft. 

Bench mark rent 
per sft. Fixed for 
assessment of 
property tax 

Bench mark 
rent to be 
fixed per 
month 

Short 
fixation 
of rent 
per sft. 

Loss of 
revenue per 

month towards 
rent 

Koti subway  1488  17856  12.00  15.00  22320  3.00  4464 
Putlibowli old stalls complex  1666  24880  14.93  12.00  19992    Nil 
SBH, Coop Society, Dairy 
Development 

4693  47015  10.01  15.00  70395  4.99  23418 

Sarai mulgies  1543  635  0.41  7.70  11881  7.29  11248 
Sultan bazar complex  5026  208468  41.18  15.00  75390    Nil 

Circle No. 9 
(Chikkadapally) 

Chikkadapally market  12067  25409  2.10  6.00  72402  3.9  47061 

Lingampally market  4080  16066  3.94  8.00  32640  4.06  16565 
Circle No.10 
(Khairatabad) 

Khairatabad municipal complex  2477  42848  17.30  15.00  37155    Nil 

Punjagutta market  1453  2821  1.94  10.40  15111  8.46  12292 
Ameerpet market  8721  3193  0.37  10.40  93968  10.03  87472 

Circle No. 13 
(Patancheru and 
RamachandraPuram) 

Ramachandra Puram (Srinivasa 
Nagar Colony) 

2640  6600  2.50  1.40  3696    Nil 

Old Patancheru market area  4276  23706  5.54  1.50  6414    Nil 
Circle No.18  Maredpally commercial 

complex 
20983  314748  15.00  11.40  239206    Nil 

Budha Bhavan complex  72812  925293  12.71  11.40  830057    Nil 
Chilakalaguda complex  12536  40386  3.22  5.10  63934  1.88  23568 
Harihara Kala Bhavan Complex  32610  107423  3.29  11.40  371754  8.11  264467 
Total  340146  2526365  222.74  305.20  3320224  1360993 

Average monthly rent fixed per sft. – Rs.7.43 (Rs.25,26,365/3,40,146 sft) 
Average monthly rent by adopting bench mark rate per sft. – Rs.9.76 (Rs.33,20,224/3,40,146 sft) 
Shortfall in fixation of rent with reference to bench mark rate per sft. – Rs.2.33 
i.e., Average Loss of revenue towards rent (as per bench mark rates) – Rs.2.33 x 3,40,146 sft = Rs.7,92,540 per month 
Average Annual Loss of revenue towards rents on shops/stalls (as per bench mark rates) is Rs.95,10,482 (Rs.7,92,540 X 12 months)
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Appendix9 
(Reference to Paragraph 2.3.4.3 Page 82) 

Statement showing the expiry of lease agreement period of shops/stalls 

Circle  Name of the shopping 
complex/Market 

No. of 
shops/ 
stalls 
allotted 

Shop/stall lease agreements  Time elapsed after expiry of lease period 
Not 

obtained 
Obtained  Valid 

agreement as 
on date 

15 
years 

510 
years 

1020 
years 

Beyond 
20 years 

Total 

1. (Kapra)  Nacharam vegetable 
Makret 

89  89  0  NA  NA  NA  NA    0 

Uppal Vegatable market  43  43  0  NA  NA  NA  NA    0 
Uppal vegetable market 
complex stalls 

152  152  0  NA  NA  NA  NA    0 

Berappagadda Market  7  7  0  NA  NA  NA  NA    0 
Habsiguda street No.1  9  9  0  NA  NA  NA  NA    0 
Habsiguda street No. 8  10  10  0  NA  NA  NA  NA    0 

4. (Malakpet)  Fareed Market  49  12  37  0  0  0  5  32  37 
Mysaram Market  24  1  23  0  0  0  0  23  23 
Malakpet Market  18  7  11  0  0  0  0  11  11 
Azampura Market  31  0  31  0  0  0  0  31  31 

5 (Begum Bazar)  Begum Bazar Market  166  42  124  0  0  0  5  119  124 
Manglahat Market  64  5  59  0  0  0  0  59  59 
Mahboob chowk Makret  233  11  222  0  0  0  0  222  222 

8 (Abids)  Abids municipal Complex  77  0  77  0  54  7  16  0  77 
M.J. Market  205  15  190  0  0  0  13  177  190 
Azad market  68  0  68  0  0  51  0  17  68 
Putlibowli Complex  135  18  117  0  0  3  38  76  117 
Kandaswamy Market  75  6  69  0  0  3  3  63  69 
Koti municipal building 
complex 

28  10  18  0  0  1  11  6  18 

Bus depot mulgies  13  1  12  0  0  12  0  0  12
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Circle  Name of the shopping 
complex/Market 

No. of 
shops/ 
stalls 
allotted 

Shop/stall lease agreements  Time elapsed after expiry of lease period 
Not 

obtained 
Obtained  Valid 

agreement as 
on date 

15 
years 

510 
years 

1020 
years 

Beyond 
20 years 

Total 

Koti subway  62  0  62  0  62  0  0  0  62 
Putlibouli old stalls  34  9  25  0  0  0  0  25  25 
SBH, Coop Society, Dairy 
development 

3  1  2  0  0  2  0  0  2 

Sarai mulgies  3  0  3  0  0  0  3  0  3 
Sultan bazaar complex  83  3  80  0  0  80  0  0  80 

9  (Chikkadpally)  Chikkadapally Market  97  38  59  0  0  0  0  59  59 
Lingampally Market  65  8  57  0  0  2  3  52  57 

10 (Khairatabad)  Khairatabad Municipal 
Complex 

8  0  8  0  0  8  0  0  8 

Punjagutta Market  44  41  3  0  0  0  3  0  3 
Ameerpet Market  39  6  33  0  0  0  5  28  33 

13 (Patancheru and 
Ramachandrapuram) 

Old Patancheru Market  24  0  24  0  3  21  0  0  24 

Ramachandrapuram 
(Srinivasa Nagar) 

44  0  44  0  0  44  0  0  44 

18  Maredpally Commercial 
complex 

3  3  0  0  0  0  0  0  0 

Budha Bhavan Complex  63  6  57  3  4  13  34  3  54 
Chilakalaguda complex  75  69  6  0  0  0  6  0  6 
Harihara Kala Bhavan  23  1  22  9  2  2  8  1  13 
Total  2166  623  1543  12  125  249  153  1004  1531 

Percentage of expiry of lease agreements is 99.22 
(05 years: 8.10; 510: 16.14; 1020 years: 9.92; beyond 20 years: 65.07) 
Percentage of valid lease agreements is 0.78 
Percentage of nonobtaining of lease agreements is 28.76 
Percentage of obtaining of lease agreements is 71.24
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GLOSSARY 

AE  ASSISTANT ENGINEER 

AMC  ANNUAL MAINTENANCE CONTRACT 

AMR  ALIMINETI MADHAVA REDDY 

AP  ANDHRA PRADESH 
APARD  ANDHRA PRADESH ACADEMY OF RURAL 

DEVELOPMENT 

APDPC  ANDHRA PRADESH DISTRICT PLANNING 
COMMITTEE 

APIIC  ANDHRA PRADESH INDUSTRIAL 
INFRASTRUCTURE CORPORATION 

APMAM  ANDHRA PRADESH MUNICIPAL ACCOUNTS 
MANUAL 

APPR Act  ANDHRA PRADESH PANCHAYAT RAJ ACT 

APSRTC  ANDHRA PRADESH STATE ROAD TRANSPORT 
CORPORATION 

APSTL  ANDHRA PRADESH STATE TECHNOLOGY 
LIMITED 

APTRANSCO  ANDHRA PRADESH TRANSMISSION 
CORPORATION 

APUFIDC  ANDHRA PRADESH URBAN FINANCE AND 
INFRASTRUCTURE  DEVELOPMENT 
CORPORATION 

APURMSP  ANDHRA PRADESH URBAN REFORMS AND 
MUNICIPAL SERVICES PROJECT 

APWFC  ANDHRA PRADESH WOMEN FINANCE 
CORPORATION 

ARV  ANNUAL RENTAL VALUE 

BPL  BELOW POVERTY LINE 
BPS  BUILDING PENALISATION SCHEME 

BRGF  BACKWARD REGION GRANT FUND 
CAG  COMPTROLLER AND AUDITOR GENERAL OF 

INDIA 

CC Road  CEMENT CONCRETE ROAD 

CDMA  COMMISSIONER AND DIRECTOR OF MUNICIPAL 
ADMINISTRATION 

CDS  CENTRE FOR DEVELOPMENT STUDY
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CEO  CHIEF EXECUTIVE OFFICER 
CLDP  COMMUNITY LOCAL DEVELOPMENT 

PROGRAMME 

CPR&RE  COMMISSIONER PANCHYAT RAJ & RURAL 
EMPLOYMENT 

CPWS  COMPREHENSIVE PROTECTIVE WATER SUPPLY 

DCB  DEMAND, COLLECTION AND BALANCE 
DPC  DISTRICT PLANNING COMMITTEE 

DPO  DISTRICT PANCHAYAT OFFICER 
DWMA  DISTRICT WATER MANAGEMENT AGENCIES 

EAS  EMPLOYMENT ASSURANCE SCHEME 
EDS  ELECTRONICALLY DELIVERABLE SERVICE 

EE  EXECUTIVE ENGINEER 
EFC  ELEVENTH FINANCE COMMISSION 

EMD  EARNEST MONEY DEPOSIT 
EMRI  EMERGENCY MEDICAL RESEARCH INSTITUTE 

ESR  ELEVATED SERVICE RESERVOIR 

FSD  FURTHER SECURITY DEPOSIT 
GHMC  GREATER HYDERABAD MUNICIPAL 

CORPORATION 

GIS  GEOLOGICAL INFORMATION SYSTEMS 

GOAP  GOVERNMENT OF ANDHRA PRADESH 
GOI  GOVERNMENT OF INDIA 

GP  GRAM PANCHAYAT 
GS  GRAM SABHA 

GSDP  GROSS STATE DOMESTIC PRODUCT 
GVMC  GREATER VISAKHAPATNAM MUNICIPAL 

CORPORATION 

HBA  HOUSE BUILDING ADVANCE 

HMC  HYDERABAD MUNICIPAL ACT 

HMDA  HYDERABAD METROPOLITAN DEVELOPMENT 
AUTHORITY 

HOD  HEAD OF THE DEPARTMENT 
HMWS&SB  HYDERABAD METRO WATER SUPPLY& 

SEWERAGE BOARD
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IDSMT  INTEGRATED DEVELOPMENT OF SMALL AND 
MEDIUM TOWNS 

IJRY  INTEGRATED JAWAHAR ROZGAR YOJANA 
INDIRAMMA  INTEGRATED NOVEL DEVELOPMENT IN RURAL 

AND MODEL MUNICIPAL AREAS 

IOC  INTEGRATED OFFICE COMPLEX 

JNNURM  JAWAHARLAL NEHRU NATIONAL URBAN 
RENEWAL MISSION 

JRY  JAWAHAR ROZGAR YOJANA 

LOC  LETTER OF CREDIT 

MA&UD  MUNICIPAL ADMINISTRATION AND URBAN 
DEVELOPMENT 

MCH  MUNICIPAL CORPORATION OF HYDERABAD 
MI Tank  MINOR IRRIGATION TANK 

MLA  MEMBER OF LEGISLATIVE ASSEMBLY 
MLC  MEMBER OF LEGISLATIVE COUNCIL 

MP  MEMBER OF PARLIAMENT 
MPDO  MANDAL PARISHAD DEVELOPMENT OFFICER 

MPP  MANDAL PRAJA PARISHAD 

MPTC  MANDAL PARISHAD TERRITORIAL 
CONSTITUENCIES 

NFWP  NATIONAL FOOD FOR WORK PROGRAMME 

NMAM  NATIONAL MUNICIPAL ACCOUNTS MANUAL 
NREGS  NATIONAL RURAL EMPLOYMENT GUARANTEE 

SCHEME 

NREP  NATIONAL RURAL EMPLOYMENT PROGRAMME 

O&M  OPERATION AND MAINTENANCE 
PAC  PROJECT APPRAISAL COMMITTEE 

PAO  PAY AND ACCOUNTS OFFICER 
PD  PROJECT DIRECTOR 

PR&RD  PANCHAYAT RAJ AND RURAL DEVELOPMENT 
PREDs  PANCHAYAT RAJ ENGINEERING DIVISIONS 

PR & RE  PANCHAYAT RAJ AND RURAL EMPLOYMENT 
PRI  PANCHAYAT RAJ INSTITUTION 

PRIA  PANCHAYAT RAJ INSTITUTIONS ACCOUNTS 

PT  PROFESSIONAL TAX
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RIDFX  RURAL INFRASTRUCTURE DEVELOPMENT 
FUND X 

RLEGP  RURAL LANDLESS EMPLOYMENT GUARANTEE 
PROGRAMME 

RR Act  REVENUE RECOVERY ACT 
RWHP  RAIN WATER HARVESTING PITS 

RWHS  RAIN WATER HARVESTING SCHEMES 
RWS  RURAL WATER SUPPLY 

SAN  STORAGE AREA NETWORK 
SC  SCHEDULED CASTE 

SFC  STATE FINANCE COMMISSION 
SGRY  SAMPOORNA GRAMEENA ROZGAR YOJANA 

ST  SCHEDULED TRIBE 
SWM  SOLID WASTE MANAGEMENT 

T&P  TOOLS AND PLANT 
TA  TRAVELLING ALLOWANCE 

TFC  TWELTH FINANCE COMMISSION 
TGS  TECHNICAL GUIDANCE AND SUPPORT 

UC  UTILISATION CERTIFICATE 

ULB  URBAN LOCAL BODIES 

VLT  VACANT LAND TAX 
VMC  VISAKHAPATNAM MUNICIPAL CORPORATION 

VUDA  VISAKHAPATNAM URBAN DEVELOPMENT 
AUTHORITY 

W&CW  WOMEN AND CHILD WELFARE 
WMC  WARANGAL MUNICIPAL CORPORATION 

ZGS  ZILLA GRANDHALAYA SAMSTHA 
ZPP  ZILLA  PRAJA PARISHAD
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