
 

 

 

 
 

  
 

Report of the 

Comptroller and Auditor General of India 

on 

Panchayati Raj Institutions 

and 

Urban Local Bodies  

 

for the year ended 31 March 2015 
 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

Government of Uttar Pradesh 
Report No 2 of 2015 

 

 

 

 



i 
 

TABLE OF CONTENTS 

 

Particulars 

Reference to 

Paragraph 

No. 

Page 

No. 

PREFACE - v 

OVERVIEW - vii 

CHAPTER 1 

An Overview of the Functioning, Accountability Mechanism and Financial 

Reporting issues of Panchayati Raj Institutions 

Introduction 1.1 1 

Organisational setup of Panchayati Raj Institutions 1.2 2 

Functioning of Panchayati Raj Institutions 1.3 2 

Formation of various Committees 1.4 2 

Audit arrangement 1.5 4 

Response to Audit observations 1.6 5 

Social Audit 1.7 6 

Internal Control System of Panchayati Raj Institutions 1.8 6 

Financial reporting issues  1.9 7 

Conclusion 1.10 13 

CHAPTER 2 

Performance Audit on Panchayati Raj Institutions 

Performance Audit on “Utilisation of Thirteenth Finance 

Commission grants in Panchayati Raj Institutions” 

2.1 15 

Long Paragraph on “Audit of Schemes Rules, 2011” 2.2 49 

CHAPTER 3 

Audit of Transactions in Panchayati Raj Institutions 

Loss of interest  3.1 65 

Loss of revenue  3.2 66 

Excess expenditure 3.3 67 

Irregular expenditure 3.4 68 

Irregular expenditure 3.5 69 

Non-vacation of encroached land 3.6 69 

CHAPTER 4 

An Overview of the Functioning, Accountability Mechanism and Financial 

Reporting issues of Urban Local Bodies 

Introduction 4.1 71 

Organisational setup of Urban Local Bodies 4.2 71 

Functioning of Urban Local Bodies 4.3 72 



Formation of various Committees 4.4 73 

Audit Arrangement 4.5 73 

Response to Audit observations 4.6 75 

Property Tax Board 4.7 76 

Service Level Benchmark 4.8 76 

Fire-hazard response 4.9 76 

Financial Reporting issues 4.10 76 

Availability of human resources  4.11 81 

Conclusion 4.12 82 

CHAPTER 5 

Performance Audit on Urban Local Bodies 

Performance Audit on “Utilisation of Thirteenth Finance 

Commission grants in Urban Local Bodies”  
5 83 

CHAPTER 6 

Audit of Transactions in Urban Local Bodies 

Unfruitful expenditure  6.1 115 

Loss of revenue  6.2 116 

Loss of revenue 6.3 117 

Wasteful expenditure 6.4 119 

Loss of revenue 6.5 120 

Unfruitful expenditure 6.6 121 

Unfruitful expenditure 6.7 123 

Unfruitful expenditure 6.8 124 

Unproductive investment 6.9 125 

Appendices 

Number Particulars Page 

Number 

1.1 Organisational structure of Panchayati Raj Institutions 129 

1.2 Eleventh Schedule: List of 29 Subjects 131 

1.3 Status of transfer of functions to Panchayati Raj Institutions 132 

1.4 Functions of Standing Committees 133 

1.5 Revenue realised from own sources 134 

1.6 Aggregate receipts and time series data on resources of 

Panchayati Raj Institutions 

134 

1.7 Devolution of funds vis-à-vis net proceeds 135 

1.8 Utilisation of grants received under State Finance Commission 135 

1.9 Utilisation of grants received under Central Finance Commission 136 

2.1.1 Administrative set up of Panchayati Raj Institutions 137 

2.1.2 Status of Interest earned and outstanding balance of Thirteenth 

Finance Commission grants  

138 



2.1.3 Period of delay in number of days 138 

2.1.4 Un-utilised Grants in test checked Zila Panchayats 139 

2.1.5 Details of interest earned during 2010-15 on Bank Account of Zila 

Panchayats 

139 

2.1.6 Un-utilised Grants in test checked Kshetra Panchayats 140 

2.1.7 Un-utilised Grants in test checked Gram Panchayats 140 

2.1.8 Works carried out by Zila Panchayats in Gram Panchayats 141 

2.1.9 Details of expenditure incurred on new road works executed by 

Zila Panchayats 

141 

2.1.10 Maintenance works carried out by Zila Panchayats                                                                                                                                                                                                                                                  142 

2.1.11 Short deduction of penalty during 2010-15 142 

2.1.12 Details of works executed (above `10 lakh) without obtaining 

technical sanction  from Government of Uttar Pradesh in test 

checked Kshetra Panchayats 

143 

2.1.13 Procurement without calling quotation/tender in 153 test checked 

Gram Panchayats 

145 

2.1.14 Expenditure on maintenance of hand pumps during 2010-15 149 

2.1.15 Expenditure on various works without estimate and measurement 

during 2010-15 in selected Gram Panchayats 

151 

2.2.1 List of selected Gram Panchayats 156 

2.2.2 List of Gram Panchayats and duration of Social Audit  157 

2.2.3 Details of average Social Audit per team 158 

2.2.4 Gram Panchayats where intimation of Social Audit was received 

late 

159 

2.2.5 List of Gram Panchayats where records were put up with delay 160 

2.2.6 Details of unaudited Gram Panchayats 161 

2.2.7 Details of attendance of nominated officers 162 

2.2.8 Attendance of villagers during Gram Sabha Meeting  163 

2.2.9 Details of Social Audit report not uploaded  164 

2.2.10 Difference between report prepared by Block Social Audit 

Coordinators and uploaded report on Mahatma Gandhi National 

Rural Employment Guarantee Scheme website  

165 

2.2.11 Details of cases of misappropriation 175 

2.2.12 Details of grievances registered in Social Audit 176 

3.1 Calculation of interest 177 

3.2 Calculation of rent 182 

3.3 Loss of revenue due to less recovery of rent of shops in Zila 

Panchayat Sitapur 

185 

3.4 Excess expenditure due to acceptance of higher rate tenders 189 

3.5 Cash withdrawals from Gram Nidhi 190 

3.6 Amount withdrawn through withdrawl forms 197 



3.7 Details of payment on construction of shops in Gram Panchayat 

Chherat Sudiyal 

199 

3.8 Details of encroachment of land 201 

4.1 Functions of Urban Local Bodies 202 

4.2 Functions performed exclusively by Urban Local Bodies 202 

4.3 Functions performed by Government departments/ agencies 203 

4.4 Sharing of functions between Urban Local Bodies and 

Government Agencies 

203 

4.5 Revenue realised from own resources 204 

4.6 Devolution of State Finance Commission grants 204 

5.1 Urban Local Bodies selected for test check 205 

5.2 Conditions for drawl of General Performance Grant for Local 

Bodies under Thirteenth Finance Commission 

206 

5.3 Available funds and expenditure in test checked Urban Local 

Bodies 

206 

5.4 Interest credited in bank account 208 

5.5 Realisation of house tax 210 

5.6 Delayed credit of grants in account of Urban Local Bodies 212 

5.7 Short release of grants in Nagar Palika Parishad Mohammadabad, 

Ghazipur 

213 

5.8 Expenditure incurred from Thirteenth Finance Commission grant 

on works sanctioned under State Finance Commission in Nagar 

Palika Parishad Khair Aligarh 

214 

5.9 Advances given to implementing agencies 215 

5.10 Expenditure incurred for preparing accounts 216 

5.11 Inadmissible Expenditure 218 

5.12 Expenditure incurred in Nagar Panchayats 222 

5.13 Details of unused/undeveloped dumping sites 223 

5.14 Details of Municipal Solid Waste generated in Urban Local 

Bodies 

224 

5.15 Idle equipment 226 

5.16 Incomplete drains 227 

5.17 Details of drains not connected with proper head 229 

5.18 Violation of financial ceiling 230 

6.1 Year-wise statement of outstanding water charges 231 

6.2 Major environmental norms of Uttar Pradesh Pollution Control 

Board  

231 

6.3 Amount of loss to Nagar Nigam due to closure of slaughter house 232 

6.4 Details of incomplete works 232 

6.5 Details of construction of shops/hall 232 

 



v 

 

 

 

 

 

 

PREFACE 

 

This Report for the year ended March 2015 has been prepared for submission 

to the Governor of Uttar Pradesh.  

The Report contains significant results of the audit of the Panchayati Raj 

Institutions and Urban Local Bodies in the State including the departments 

concerned. 

The issues noticed in the course of test audit for the period 2014-15 as well as 

those issues which came to notice in earlier years, but could not be dealt 

within the previous reports have also been included, wherever necessary. 

The audit has been conducted in conformity with auditing standards issued by 

the Comptroller and Auditor General of India. 

 



 

 

OVERVIEW 

This Report is prepared in two parts and consists of six chapters. Part-A includes 

Chapter 1 to Chapter 3 for Panchayati Raj Institutions and Part-B includes 

Chapter 4 to Chapter 6 for Urban Local Bodies. Chapter 1 provides An Overview 

of the Functioning, Accountability Mechanism and Financial Reporting issues of 

Panchayati Raj Institutions. Chapter 2 includes Performance Audit on “Utilisation 

of Thirteenth Finance Commission grants in Panchayati Raj Institutions” and 

Long Paragraph on “Audit of Schemes Rules, 2011”. Chapter 3 includes findings 

on Audit of Transactions in Panchayati Raj Institutions. Chapter 4 provides An 

Overview of the Functioning, Accountability Mechanism and Financial Reporting 

issues of Urban Local Bodies. Chapter 5 comprises Performance Audit on 

“Utilisation of Thirteenth Finance Commission grants in Urban Local Bodies”. 

Chapter 6 includes findings on Audit of Transactions in Urban Local Bodies.  

A synopsis of audit findings included in the report is presented below: 

Chapter 1 An Overview of the Functioning, Accountability Mechanism and 

Financial Reporting issues of Panchayati Raj Institutions 

Annual Technical Inspection Reports sent to the Government for the year ended 

March 2013 and March 2014 were not placed before the State Legislature. 

                                                                                         (Paragraph 1.5.2) 

Large amount under Centrally Sponsored Schemes, State Finance Commission 

grants and Central Finance Commission grants were devolved to Panchayati Raj 

Institutions during 2010-15. However, status of generation of own revenue of 

Panchayati Raj Institutions indicates oscillating trend and it decreased to  

` 149 crore in 2014-15 as compared to ` 191 crore in 2013-14. 

(Paragraph 1.9.3) 

PRIs were not maintaining accounts in all the eight formats (PRIASoft) prescribed 

by the Comptroller and Auditor General of India as of October 2015.      

(Paragraph 1.9.9)  

Chapter 2   Performance Audit on Panchayati Raj Institutions 

2.1 Performance Audit on “Utilisation of Thirteenth Finance Commission 

grants in Panchayati Raj Institutions” 

Government of Uttar Pradesh drew ` 3,339.43 crore towards General Performance 

Grant for Panchayati Raj Institutions in the State during 2011-15 without fully 

complying with the pre-requisite conditions for obtaining the grants. 

(Paragraph 2.1.6.2) 

Grant amounting to ` 45.33 crore was not released for the period ranging between 

31 and 74 days as of July 2015 in eight lead banks at Lucknow. Further, though 

the grants amounting to ` 276.67 crore were transferred by the Government of 



 

 

Uttar Pradesh to the PRIs during 2010-15 within the prescribed time limit, but the 

same were credited in the bank accounts of sampled Zila Panchayats with  delay 

ranging between one and 143 days. 

(Paragraphs 2.1.6.3 and 2.1.6.4) 

Various basic records prescribed under rules were not being maintained in  

test-checked Zila Panchayats/Kshetra Panchayats and were almost non-existent 

in Gram Panchayats. Hence, authenticity of the expenditure of ` 266.43 crore 

incurred by test-checked Panchayati Raj Institutions during 2010-15 could not be 

vouchsafed in audit. 

(Paragraph 2.1.7) 

Test-checked Zila Panchayats incurred expenditure of ` 214.60 crore mainly on 

new road works and the expenditure on upkeep and maintenance of the assets was 

only 4.65 per cent of the total expenditure of ` 225.07 crore during 2010-15.  

(Paragraph 2.1.8 and Appendix 2.1.9) 

Two hundred eight works executed during 2010-15 by test-checked nine Zila 

Panchayats were delayed. However, penalty amounting to ` 2.15 crore was short 

levied.  

(Paragraph 2.1.8 and Appendix 2.1.11) 

Monitoring by Zila Panchayat Monitoring Cell and District Panchayat Raj 

Officers was inadequate. Planning and Development Committees of the 

Panchayati Raj Institutions were not functional. 

(Paragraphs 2.1.9.2 to 2.1.9.4) 

2.2 Long Paragraph on “Audit of Schemes Rules, 2011”  

During 2013-15, Mahatma Gandhi National Rural Employment Guarantee 

Scheme Cell (MGNREGS Cell) short-released ` 44.03 crore to Social Audit Unit. 

Besides, more than five per cent (` 104.11 crore) funds were spent by the 

MGNREGS Cell under administrative expenses.                                             

(Paragraph 2.2.7.2) 

Social Audit Unit was to frame an annual calendar for Social Audit to cover at 

least one Social Audit in each Gram Panchayat in every six months. Accordingly, 

1,04,222 Social Audits in 52111 Gram Panchayats in the State were to be planned 

in each year. However, only 13,192 (13 per cent) and 25,748 (25 per cent) Social 

Audits were planned during 2013-14 and 2014-15 respectively. Of this,  

only 11,412 (11 per cent) Social Audits in 2013-14 and 20,844 (20 per cent) in 

2014-15 were conducted. 

(Paragraph 2.2.8.1) 

Thirty Eight District Social Audit Coordinators and 446 Block Social Audit 

Coordinators were engaged during July 2012 to March 2013 but no Social Audit 

was conducted during this period, as a result ` 3.62 crore paid as honorarium to 

them remained unfruitful. 

(Paragraph 2.2.8.3) 



 

 

In 24 out of 30 test-checked districts, we noticed that out of 1,302 unaudited Gram 

Panchayats during 2014-15, the Social Audit of 769 Gram Panchayats could not 

be carried out due to non-production of records to Social Audit team. 

 (Paragraph 2.2.9.3) 

Participation of villagers during Social Audit meetings ranged between 0.07 and 

3.76 per cent of whole population of Gram Panchayats in 50 test-checked Gram 

Panchayats.                                                

(Paragraph 2.2.9.5) 

In 16 out of 30 test-checked districts only ` 0.13 lakh (0.08 per cent) was 

recovered as against 444 cases of misappropriation amounting to ` 164.22 lakh 

during 2013-15. 

(Paragraph 2.2.12) 

Chapter 3   Audit of Transactions in Panchayati Raj Institutions 

Loss of interest of ` 22 lakh due to non-adherence to the scheme guidelines by the 

Block Development Officer, KP Naugarh, Chandauli and lack of effective 

pursuance with the bank to allow interest on the savings bank account balances. 

 (Paragraph 3.1) 

Non-fixation of rent of shops equivalent to the rates fixed by the District 

Magistrate led to loss of ` 30.61 lakh to Zila Panchayat, Sitapur.                                 

(Paragraph 3.2) 

Acceptance of tenders at higher rates, in contravention to the extant Government 

orders, resulted in excess expenditure of ` 19.16 lakh. 

(Paragraph 3.3) 

Non-observance of the provisions of Uttar Pradesh KP& ZP Act, 1961 and Uttar 

Pradesh ZP & KP Rules, 1965 by Zila Panchayat, Lalitpur led to encroachment of 

land valued at` 3.77 crore. 

(Paragraph 3.6) 

Chapter 4  An Overview of the Functioning, Accountability Mechanism and 

Financial Reporting issues of Urban Local Bodies 

Laying of the Annual Technical Inspection Reports (ATIRs) in State Legislature 

and formation of a committee for its discussion was mandated in Thirteenth 

Finance Commission recommendations. However, the ATIRs sent to the 

Government up to the year ending March 2014 were yet to be placed in the State 

Legislature by the State government.                                    

(Paragraph 4.5.2) 

The targets fixed by the Government for realisation of revenue were not achieved 

by the Urban Local Bodies resulting in large dependency on Government grants. 

(Paragraph 4.10.6) 



 

 

Chapter 5 Performance Audit on “Utilisation of Thirteenth Finance 

Commission grants in Urban Local Bodies” 

General Performance Grant amounting to ` 812.83 crore was obtained by  

the State Government without complying with the conditions prescribed by 

Thirteenth Finance Commission. Interest amounting to ` 1.05 crore was earned 

during 2010-15 on the grants retained by the Government but it did not transfer 

the same to Urban Local Bodies. 

                             (Paragraphs  5.6.4 & 5.6.5) 

Urban Local Bodies did not prepare annual work plan for execution of works 

during 2010-15. Government of Uttar Pradesh did not notify the service standards 

in respect of four specified services for Nagar Panchayats. 

(Paragraphs 5.7.1 & 5.7.3) 

In 33 Urban Local Bodies, an expenditure of ` 12.25 crore was incurred on 

execution of inadmissible items of works. 

                                                                                       (Paragraph 5.7.2) 

System for Municipal Solid Waste Management was absent in the entire  

test-checked Urban Local Bodies except in Nagar Nigam, Aligarh and Nagar 

Palika Parishad, Etawah. Similarly, management of Bio-medical waste was also 

inadequate in 12 test-checked districts of the State. 

                          (Paragraphs 5.8.1 & 5.11.3) 

Unfruitful expenditure of ` 2.27 crore was incurred on incomplete drains in Urban 

Local Bodies as the construction of drains was commenced without ensuring 

availability of dispute free land. 

(Paragraphs 5.8.2.1, 5.9.4.1, 5.11.4.1 & 5.12.4.1) 

Though classified under the four service delivery benchmarks, no targets were set 

for sewerage works, except in test-checked districts Lucknow, Sitapur and 

Etawah. In Nagar Palika Parishad, Etawah, sewerage system was not operational 

due to non-connectivity with households, whereas in Nagar Nigam Firozabad, it 

was lying idle due to non-construction of Sewage Treatment Plant.  

                              (Paragraphs 5.9.2.1,5.10.1 & 5.11.2.1) 

Monitoring mechanism was absent at the State as well as at district level. High 

Level Monitoring Committee, instead of reviewing the execution of works and 

utilisation of grants, merely recommended the grants to Urban Local Bodies and 

demanded the UCs from the administrative department. 

 (Paragraph 5.13) 

 

 

 



 

 

Chapter 6  Audit of Transactions in Urban Local Bodies 

Hydraulic Tower Wagon System and Multipurpose Garbage Vehicle were 

purchased without assessment of requirement and were lying idle for more than 

three years, resulting in unfruitful expenditure of ` 20.27 lakh.                                                             

(Paragraph 6.1) 

Loss of revenue of at least ` 89.86 lakh to Nagar Palika Parishad, Shamli due to 

non-collection of water charges during 2008-15 and irregular abolishing of water 

charges worth ` 46.11 lakh upto March 2008.               

(Paragraph 6.2) 

Running of a slaughter house without adhering to Uttar Pradesh Pollution Control 

Board norms led to closure of the slaughter house resulting in loss of revenue of  

` 5.37 crore (November 2015). 

(Paragraph 6.3) 

Lack of coordination between Nagar Palika Parishad, Pratapgarh and Jal Nigam 

led to wasteful expenditure of ` 27.33 lakh on construction of damaged road, in 

addition people had to suffer for more than three years. 

(Paragraph 6.4) 

Failure to finalise the tender for outsourcing the collection of parking charges  

and inability of the departmental staff to achieve revenue collection target resulted 

in less recovery of revenue amounting to ` 32.53 lakh for vehicle stands in  

Nagar Palika Parishad, Balrampur. 

(Paragraph6.5) 

Unfruitful expenditure of ` 32.66 lakh was incurred on construction of drains 

which remained incomplete in Nagar Panchayat, Nichlaul, Maharajganj, 

resultantly, the objective to regulate the outfall of water by connecting it to the 

main drain (Nala) was not achieved.                                      

(Paragraph 6.6) 

Non-functioning of Biometric Finger Print Attendance Machines led to unfruitful 

expenditure of ` 14.27 lakh in Nagar Nigam, Moradabad. 

(Paragraph 6.8) 

Investment of ` 47.87 lakh incurred on construction and repair of shops and hall 

in Nagar Panchayat, Mahona,  Lucknow was rendered unproductive due to their  

non-allotment.                                                           

(Paragraph 6.9) 
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CHAPTER 1 

An Overview of the Functioning, Accountability Mechanism and 

Financial Reporting issues of Panchayati Raj Institutions 

An Overview of the Functioning of Panchayati Raj Institutions in the State 

1.1    Introduction 

Government of India (GoI) enacted the 73
rd

 Constitutional Amendment Act in 

1992 (Act) which envisaged decentralisation of powers to the rural self-

governing bodies, viz., Gram Panchayat (GP) at the village level, Kshetra 

Panchayat (KP) at the block level (Intermediate level) and Zila Panchayat 

(ZP) at the district level. The States, in turn, were required to entrust these 

local bodies with such powers, functions and responsibilities, as to enable 

them to function as institutions of self-governance. Consequently, the UP 

Panchayat  Raj Act (UP PR Act), 1947 and Uttar Pradesh Kshetra Panchayat 

and Zila Panchayat Adhiniyam (UP KP & ZP Act), 1961 were amended in 

1994 and Rules framed thereunder. 

Rule 186 of Uttar Pradesh Panchayat Raj (17
th

 amendment) Act, 2011 laid 

down the provisions for tabling the Annual Report of Chief Audit Officer 

(CAO), Cooperative Societies and Panchayats and Annual Technical 

Inspection Report (ATIR) of the Comptroller and Auditor General of India 

(CAG) before the State Legislature. In pursuance to this, the State 

Government constituted Panchayati Raj Samiti in March 2014 to discuss both 

the reports in the Legislature of Uttar Pradesh. 

1.1.1   State profile 

Uttar Pradesh is the fifth largest State in the country in terms of size and spans 

an area of 2.41 lakh square kilometer. As per the Census 2011, total 

population of the State is 19.98 crore, of which 77.72 per cent resides in rural 

areas. In comparison to the national value of 2.41 lakh number of GPs, 24.48 

per cent (0.59 lakh) of GPs exists in the State of Uttar Pradesh. The 

comparative demographic and development profile of the State vis-a-vis the 

national profile is given in Table 1. 

Table 1: Important statistics of the State 

Indicator Unit State value National value 

Population Crore 19.98 121.07 

Population density Per square km. 829 382 

Rural population Per cent 77.72 68.84 

Number of PRIs Number 60,058 2,47,577 

Number of ZPs Number 75 598 

Number of KPs Number 821 6,391 

Number of GPs Number 59,162* 2,40,588 

Gender ratio Females per 1000 

males 

912 940 

Literacy Per cent 67.68 74.04 
(Source: Thirteenth Finance Commission, Director, Panchayati Raj, Lucknow and Census Report, 2011) 
* Increased due to de-limitation of constituencies 
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1.2     Organisational set up of Panchayati Raj Institutions 

Social sector programmes/schemes are implemented by PRIs, parallel bodies 

and line departments. At Government level, Principal Secretary, Panchayati 

Raj assisted by Director, Panchayati Raj was responsible for release, 

utilisation and overall monitoring of grants. Apar Mukhya Adhikari (AMA) at 

Zila Panchayat (ZP) level, Block Development Officers at Kshetra Panchayat 

(KP) level and Gram Panchayat/Vikas Adhikari at Gram Panchayat (GP) 

level were responsible for economical and effective utilisation of grant. 

Further, Zila Panchayat Monitoring Cell (ZPMC) Lucknow and District 

Panchayat Raj Officers (DPROs) were responsible for monitoring the 

progress of the expenditure incurred on works executed by ZPs and KPs/GPs 

respectively. Apart from the above, High Level Monitoring Committee 

(HLMC) headed by Chief Secretary, GoUP was also responsible for ensuring 

adherence to the specific conditions of grants provided to PRIs. The 

Organogram of PRIs at the Government and Elected representative of each 

level, parallel bodies and line departments with the administrative setup in 

Blocks, Districts and State level is given in Appendix 1.1. 

1.3      Functioning of Panchayati Raj Institutions 

1.3.1 Status of devolution of Funds, Functions and Functionaries to 

Panchayati Raj Institutions  

Eleventh schedule of the Constitution of India provided for the transfer of 

Funds, Functions and Functionaries to Panchayati Raj Institutions (PRIs)  

for enabling them to function as institutions of self-governance. Accordingly, 

the UP State Legislature amended the UP PR Act, 1947 and UP KP & ZP Act, 

1961 by UP Act no. 9 of 1994 and devolved powers and functions to GPs  

as specified in Section 15 of the UP PR Act, 1947 and to KPs and ZPs as 

specified in Schedule I and Schedule II to UP KP & ZP Act, 1961. Out of  

29 (Appendix 1.2), only 16 functions mentioned in the Eleventh Schedule  

of the Constitution have been devolved to PRIs as of 31 October 2015 

(Appendix 1.3). The remaining functions were yet to be devolved to the PRIs. 

1.4   Formation of various committees 

1.4.1   Standing Committees 

For proper functioning of the three tiers of Panchayats, GoUP ordered in  

July 1999 for constitution of six standing committees in each tier of 

Panchayats. Brief introduction on the working of PRIs and various standing 

committees involved in financial matters and implementation of schemes  

is given in Table 2. 
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Table 2: Details of Standing Committees 

Tier of 

PRIs 

Head of the Standing 

Committees 

Names of the Standing 

Committees 

Roles and Responsibilities 

of the Standing 

Committees 

Zila 

Panchayat 

Apar Mukhya 

Adhikari/Adhyaksh, Zila 

Panchayat 

(i) Niyojan Avam Vikas 

Samiti 

(ii)  Shiksha Samiti 

(iii) Nirman Karya Samiti 

(iv) Swasthya Avam 

Kalyan Samiti 

(v)  Prashasanik Samiti 

(vi)  Jal Prabandhan 

Samiti 

As per UP Government 

notification no. 4430/ 

33-1-99/SPR/99- dated 29 

July 1999 and 4077 (1)  

33-2-99-48 G/99 dated 29 

July 1999 functions are 

enumerated in Appendix 1.4. 

Kshetra 

Panchayat 

Block Development 

Officer/ Pramukh, 

Kshetra Panchayat 

(i) Niyojan Avam Vikas 

Samiti 

(ii)  Shiksha Samiti 

(iii) Nirman Karya Samiti 

(iv) Swasthya Avam 

Kalyan Samiti 

(v)  Prashasanik Samiti 

(vi)  Jal Prabandhan 

Samiti 

As per UP Government  

notification no. 4430/ 

33-1-99/SPR/99- dated 29 

July 1999 functions are 

enumerated in Appendix 1.4 

Gram 

Panchayat 

 Gram Panchayat 

Adhikari/Gram Vikas 

Adhikari/ Pradhan, Gram 

Panchayat 

(i) Niyojan Avam Vikas 

Samiti 

(ii)  Shiksha Samiti 

(iii) Nirman Karya Samiti 

(iv) Swasthya Avam 

Kalyan Samiti 

(v)  Prashasanik Samiti 

(vi) Jal Prabandhan 

Samiti 

-----as above---- 

(Source: Director, Panchayati Raj,  Lucknow) 

On being pointed out, the Director, Panchayati Raj stated (November 2015) 

that meetings of committees constituted in ZPs, KPs and GPs were being held 

and minutes were being maintained at their level. Thus, the status of 

constitution and functioning of these committees were not available at 

Directorate level. 

1.4.2    District Planning Committee 

Article 243 ZD of the Constitution of India (Constitution) inserted vide 

Seventy Fourth Constitutional Amendment Act in 1993 states that "There shall 

be constituted in every State at the district level a District Planning Committee 

(DPC) to consolidate the plans prepared by the Panchayats and the 

Municipalities in the district and to prepare a draft development plan for the 

district as a whole”. Although the Government enacted the Uttar Pradesh 

District Planning Committee Act, 1999 (July 1999), DPCs in the State were 

constituted only in April 2008. 

We, during Performance Audit of “Utilisation of Thirteenth Finance 

Commission Grants in PRIs” in test-checked 12 districts
1
 noticed that district 

                                                           
1 Aligarh, Bahraich, Etawah, Ferozabad, G.B. Nagar, Gazipur, Gonda, Lalitpur, Lucknow, Mau, Sitapur and 

Sultanpur. 
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plans for PRIs were neither compiled nor sent to DPCs for compilation by ZPs 

as required in the Act. Thus, objective of the State Government for 

decentralised governance and enhanced public participation was not being 

ensured and monitored by the department.  

On this being pointed out, the Director, Panchayati Raj stated (November 

2015) that the status of functioning of the District Planning Committees in the 

State was awaited from district level.  

1.5    Audit arrangement 

1.5.1    Primary auditor 

Chief Audit Officer, Co-operative Societies and Panchayats (CAO) is the 

primary auditor for all the three tiers of PRIs. The details of audit of PRIs 

proposed, actually audited and in arrears by CAO are given in Table 3. 

Table 3: Position of units proposed, audited and those lying in arrear 

Name of 

PRIs 

No. of units 

proposed 

No. of units 

audited  

No. of units in arrear     

 (per cent) 

2012-13 

ZPs 71 48 23 (32) 

KPs 813 116 697 (86) 

GPs 51,674 26,519 25,155 (49) 

2013-14 

ZPs 73 45 28 (38) 

KPs 820 89 731 (89) 

GPs 51,674 33,378 16,296 (32) 

2014-15 

ZPs 73 48 25 (34) 

KPs 823 71 752 (91) 

GPs 52,019 36,228 15,791 (30) 
(Source:  CAO,  Co-operative Societies and Panchayats, Lucknow).  

It would be seen from Table 3 that a large number of PRIs (ZPs, KPs and GPs 

due for audit during the year) remained unaudited, ranging between 32 and 38 

per cent in ZPs, 86 and 91 per cent in KPs and 30 and 49 per cent in GPs 

during 2012-15, as such the financial data of these PRIs was not scrutinised.  

On this being pointed out, CAO stated (October 2015) that non-production of 

records by ZPs, KPs and GPs was the main reason for large arrears. Thus the 

State Government should take a serious note of this and put in place an 

effective system to ensure that PRIs maintain proper records and produce them 

for audit by primary auditors and also to the CAG audit teams.  

Rule 186 of the UP PR Rules, 1947, as amended vide notification no. 854/ 

33-1-2011-126/96 dated 30 March 2011, provides for preparation of annual 

audit reports of GPs. However, annual audit reports from 2011-12 were not 

prepared by CAO to place before the State legislature. The CAO stated 

(October 2015) that report for 2010-11 had been prepared and laid in UP 
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Legislature. The fact remains that annual audit reports for subsequent years 

were yet to be prepared and submitted to the legislature.  

 1.5.2   Audit by the Comptroller and Auditor General of India 

The Eleventh Finance Commission recommended Technical Guidance and 

Support (TGS) for proper maintenance of accounts of PRIs and their audit by 

CAG.  Para 10.121 and 10.122 of the recommendations of Thirteenth Finance 

Commission stipulate that CAG is to be entrusted with TGS for all Local 

Bodies of all States and also provides that ATIRs of the CAG as well as 

Annual Report of the Director of Local Fund Audit should be placed before 

the State Legislature which will provide a credible assurance of the audit of 

accounts. The audit mandate of CAG regarding audit of PRIs is as under: 

(i) The Audit of accounts of PRIs is conducted by the CAG of India under 

section 14 and 20(1) of CAG’s (DPC) Act, 1971. TGS to the audit of PRIs to 

CAO is given by the CAG under Section 20 (1) of CAG’s (DPC) Act, 1971. 

(ii) The result of audit/audit reports was sent to State Government, 

Director, PRI and CAO, for pursuance of action to be taken by PRIs. 

Chart 1:  Procedure of audit in PRIs is depicted below: 

 

 

 

 

 

 

 

 
 

State Government constituted Panchayati Raj Samiti in March 2014 to discuss 

the reports of Panchayati Raj in the Uttar Pradesh Legislature. But, the ATIRs 

sent to the Government for the years ended March 2013 and March 2014 were 

not placed before the Legislature. Hence, they were not discussed in 

Panchayati Raj Samiti. 

1.6 Response to Audit observations 

The audit objections were communicated to the Heads of the Offices, Director, 

Panchayati Raj and CAO. Details of outstanding audit objections with value 

carried out during the course of Compliance audit to check whether the money 

was spent as per rules and procedures and purposes envisaged, are given in  

Table 4. 

Results of Audit forwarded to PRIs and State 

Government (concerned Secretaries of the 

Government Departments monitoring the 
scheme). 

Results of Audit forwarded to the Primary 
Auditor (CAO) for pursuance of the action to 

be taken by PRIs 

Important Audit findings 

Annual Technical Inspection Report/Audit Report 

Uttar Pradesh Legislature 

Panchayati Raj Samiti 

Audit of PRIs by the CAG of India under section 14 and 

20(1) of CAG’s (DPC) Act, 1971 
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Table 4: Details of outstanding audit objections as on 31 March 2015 

                                                                                                                    (` in crore) 

Sl. 

No. 

Year Opening  

balance of para 

Para added during 

the year 

Para settled 

during the year 

Outstanding  

para 

No. Value No. Value No. Value No. Value 

1 2010-11 12,694 895.36 1,308 162.20 1 0.00 14,001 1,057.56 

2 2011-12 14,001 1,057.56 2,033 242.37 - - 16,034 1,299.93 

3 2012-13 16,034 1,299.93 482 223.16 - - 16,516 1,523.09 

4 2013-14 16,516 1,523.09 3,310 1,073.44 - - 19,826 2,596.53 

5 2014-15 19,826 2,596.53 2,203 816.81 - - 22,029 3,413.34 

(Source: Register of Audit Inspection Reports) 

It would be seen from Table 4 that 22,029 paragraphs with money value of              

` 3,413.34 crore were outstanding at the close of 2014-15. No replies were 

furnished for the audit paragraphs reported to the Government for 2011-15 

which indicates that the Government was not responsive to audit observations. 

CAO also did not pursue the action taken by the PRIs in compliance to the 

audit paragraphs regularly communicated to it.  

On this being pointed out, CAO stated (October 2015) that review of the cases 

pending for settlement was not undertaken due to non-receipt of compliance 

report from the administrative departments. Non-receipt of compliance report 

for such a large number of objections and non-settlement of any observations 

during last five years indicates lack of internal control and monitoring and 

utter disregard of financial rules, regulations and norms of financial propriety. 

Accountability Mechanism and Financial Reporting issues 

Accountability Mechanism 

1.7   Social Audit 

The Government of India, in consultation with the Comptroller and Auditor 

General of India framed a set of rules and regulations titled the “Audit of 

Schemes Rules, 2011”. Subsequently Government of Uttar Pradesh constituted  

(August 2012) Social Audit Unit (SAU) as an independent agency. The details 

of functioning of SAU and result of Social Audit are discussed in relevant 

paragraphs of Chapter 2.2 Long Paragraph on “Audit of Schemes Rules, 2011”.  

1.8    Internal Control System of Panchayati Raj Institutions 

Internal control is a system within an organisation that governs its activities 

effectively to achieve its objectives. It helps to provide reasonable assurance 

of adherence to Laws, Rules, Regulations and Orders, safeguards against 

fraud, abuse and mismanagement and ensures reliable financial and 

management information to higher authorities. The internal control and 

monitoring activities include proper maintenance of accounts, reconciliation of 

figures, documentation, and system of authorisation and approval of payments, 

segregation of duties, inspection and audit. 
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1.8.1  Monitoring mechanism 

Based upon the recommendations of Eleventh Finance Commission, the CAG 

of India had prescribed the accounting formats with coding pattern for each 

tier of PRIs to strengthen their accounting system and enable the authorities  

to monitor the progress of receipts and expenditure under different objectives 

to take further action, if required. However, accounts in the prescribed formats 

were not prepared by the test-checked PRIs. The budgetary process of receipts 

and flow of expenditure were also not analysed and monitored by the 

department. 

1.9    Financial Reporting issues  

1.9.1 Sources of Funds 

The resource base of PRIs consists of own receipts, State Finance Commission 

(SFC) grants, Central Finance Commission (CFC) grants, State Government 

grants and funds from Centrally Sponsored Schemes (CSS) for carrying  

out maintenance and development activities. The fund-wise source and its custody 

for each tier and the fund flow arrangements in flagship schemes are given in 

Table 5 (A) & 5 (B). 

Table 5 (A):  Fund flow -Source and custody of funds in PRIs 

Nature of fund ZPs KPs GPs 

Source  

of fund 

Custody  

of fund 

Source of 

fund 

Custody  

of fund 

Source of 

fund 

Custody  

of fund 

Own Receipt Own  

resources 

Zila Nidhi Nil Nil Own 

resources 

Gram Nidhi 

State Finance 

Commission 

State 

Government 

Zila Nidhi State 

Government 

Kshetra 

Nidhi 

State 

Government 

Gram Nidhi 

Central Finance 

Commission 

GoI Zila Nidhi GoI Kshetra 

Nidhi 

GoI Gram Nidhi 

Centrally 

Sponsored 

Schemes 

GoI CSS Bank 

account 

GoI CSS Bank 

account 

GoI CSS Bank 

account 

(Source: Director, Panchayati Raj)  

Table 5 (B): Fund flow arrangements in major Centrally Sponsored Flagship Schemes 

Sl. 

No. 

Scheme Fund flow arrangement 

1. Mahatma Gandhi 

National Rural 

Employment 

Guarantee Scheme 

(MGNREGS) 

GoI and the Government of Uttar Pradesh (GoUP) transfer their respective 

shares of MGNREGS funds in a Bank Account, called State Employment 

Guarantee Fund (SEGF), set up outside the State Accounts. Commissioner, 

Rural Development is the custodian of SEGF and administers onward 

transfer of funds from it to district and sub-district level. 

2. Indira Awas 

Yojana (IAY) 

GoI transfers its share directly to DRDA through cheques. DRDA draws 

GoUP’s share from district treasury and keeps both in a Bank Account. 

Project Director operates the Bank Account and is administrator of the fund. 

He transfers the fund to the beneficiaries account. 

3. Rural Drinking 

Water Supply 

Programme 

(RDWSP) 

For Accelerated Rural Water Supply Programme, GoUP transfers funds to 

Uttar Pradesh Jal Nigam (UPJN) centrally at Lucknow for the entire State. 

UPJN transfers funds to its district units. For other Rural Water Supply 

Schemes, DDO draws funds from district treasury out of allotments placed at 

his disposal, and gives it to UPJN unit in the districts for execution. 

4. Total Sanitation 

Campaign (TSC) 

GoI transfers its share directly in Bank accounts of District Water and 

Sanitation Mission set up in each District. DPRO, ex-officio Secretary of the 

Mission, draws GoUP’s share from district treasury on the basis of allotment 

received from GoUP and also deposits it in the Mission’s Bank Account. 

(Source: Director, Panchayati Raj and Commissioner, Rural Development) 
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Chart 2: Fund flow 
 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

(Source: Director, Panchayati Raj) 

1.9.2   Budgeting and Budgetary Process 

Budgeting and budgetary process entails preparation and examination of the 

annual budget estimates and subsequent control over expenditure to ensure 

that it is kept within the authorised grants or appropriations. 

In view of the above, each PRI is to prepare the annual budget in terms of the 

Uttar Pradesh Kshetra Panchayat and Zila Panchayat Manual
2
. It was noticed 

in audit during 2014-15 that the annual budget in 32 out of 109 KPs and in all 

the 741 test-checked GPs were not being prepared. Thus, receipts and flow of 

actual expenditure were not analysed and monitored by competent authority 

resulting in substantial amount remain unutilised in each financial year as 

discussed in paragraph number 1.10.1. 

1.9.3   Aggregate Receipts  

The position of aggregate grants received by PRIs under the recommendations 

of CFC, SFC, revenue realised from their own sources by charging rent, taxes, 

fees, etc., from the people as envisaged (Appendix 1.5) in Rule 37 of  

UP PR Act, 1947 and grants released under CSSs for rural development 

during 2010-15 (Appendix 1.6) is depicted in Chart 3. 

 

                                                           
2 Section 110 and 115. 
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Chart 3: Resources-trends on resources of PRIs 

    (` in crore) 

 
(Source: Director, Panchayati Raj, Commissioner, Rural Development and Deputy Director, Zila Panchayat 

Monitoring Cell, UP, Lucknow) 

It would be seen from the Chart 3 that GoI grants for CSS is the largest 

component of receipts of PRIs but it has been consistently declining over last 

five years. There is an increasing trend in SFC and CFC grants. The status of 

generation of own revenue of PRIs indicates oscillating trend and it decreased 

to ` 149 crore in 2014-15 compared to ` 191 crore in 2013-14. Hence, the 

PRIs are largely dependent on the Government grants defeating the objective 

of making PRIs self-reliant. 

1.9.4 Financial status of test-checked PRIs 

During 2010-14
3
, records of 3,084 PRIs (ZPs: 133, KPs: 409 and GPs: 2,542) 

were test-checked in audit. The year-wise financial status of test-checked PRIs 

during 2010-14 is given in Table 6. 

Table 6: Financial status of test-checked PRIs during 2010-14 

 (` in crore) 

Year Number of test-

checked  PRIs  

Opening 

balances 

Funds 

received 

Total funds 

available 

Expenditure 

 

Closing 

balances 

(per cent) 

ZPs 

2010-11 11 100.57 145.29 245.86 139.07 106.79 (43) 

2011-12 29 192.37 330.72 523.09 294.87 228.22 (44) 

2012-13 41 430.05 642.83 1,072.88 442.28 630.60 (59) 

2013-14 52 574.41 1,412.35 1,986.76 1,005.95 980.81 (49) 

KPs 

2010-11 544 33.21 102.17 135.38 87.36  48.02 (35) 

2011-12 59 35.71 69.36 105.07 64.16 40.91 (39) 

2012-13 1875 152.37 220.77 373.14 213.58 159.55 (43) 

2013-14 109 89.03 178.11 267.14 171.19 95.95 (36) 

                                                           
3 PRIs were test-checked up to the financial year 2013-14. 
4 Financial status of 12 out of 54 KPs was not available, hence not included in the table. 
5 Financial status of one out of 187 KPs was not available, hence not included in the table. 
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GPs 

2010-11 3406 26.32 83.71 110.03 76.31  33.72 (31) 

2011-12 1877 10.45 22.69 33.14 24.01  9.13  (28) 

2012-13 1,2748 65.64 128.04 193.68 141.45  52.23 (27) 

2013-14 741 26.49 121.46 147.95 117.54 30.41 (21) 
(Source: Register of Audit Inspection Reports) 

It would be seen from the Table 6 that substantial funds received by PRIs 

remained unutilised in each financial year. The unspent balances ranged 

between 43 and 59 per cent in ZPs, 35 and 43 per cent in KPs and 21 and  

31 per cent in GPs during 2010-14. No significant change in the pattern of 

utilisation of funds was noticed in ZPs and KPs. While in GPs the percentage 

of the utilisation of funds has improved. The Director, Panchayati Raj stated 

(November 2015) that information has been sought from District Panchayat 

Raj Officers (DPROs) regarding reasons for non-utilisation of funds.  

Non-utilisation of funds indicated poor planning and non-achievement of 

intended objectives in a time bound manner. 

1.9.5  Devolution of SFC grant 

The 73
rd

 Constitutional Amendment Act, 1992 provided for constitution of 

State Finance Commission (SFC) to devolve finances to Panchayats from the 

Consolidated Fund of the State (Article 243-I). 

The Second SFC also recommended (2002), that five per cent of the net 

proceeds of total tax revenue of the State need to be devolved to PRIs. 

Considering the importance and need of PRIs, the Third SFC in its 

recommendations (2008), increased it to 5.5 per cent of the net proceeds of 

total tax revenue. The devolution of funds and actual releases thereagainst to 

PRIs by GoUP during 2010-15 are depicted in Chart 4 and Appendix 1.7. 

Chart 4: Devolution of funds vis-à-vis net proceeds 

                                                                                                                           (` in crore) 
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(Source: Director, Panchayati Raj, Lucknow) 

                                                           
6 Financial status of seven out of 340 GPs was not available, hence not included in the table. 
7 Financial status of one out of 187 GPs was not available, hence not included in the table. 
8 Financial status of 13 out of 1,274 GPs was not available, hence not included in the table. 
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It would be seen from the Chart 4 that there was an overall short devolution 

of funds (` 2,052 crore) during 2010-14, the maximum being 25 per cent 

during 2011-12. However, steady improvement in devolution was noticed  

in the past five years. In reply the Director, Panchayati Raj stated  

(November 2015) that information from the Finance Department of the State 

has been sought.  
 

1.9.6 Recommendations of the State Finance Commission 

The status of grants available under SFC, its utilisation and non-utilisation 

thereof during 2010-15 is given in Table 7. 

Table 7: Utilisation of Grants received under SFC 

                                                                                                   (` in crore) 

Sl.  

No. 

Year Grants received  

 

Grants utilised Grants not utilised 

Lapsed Balance 

1 2010-11 1,787.57
9
 1,787.57 0.00 0.00 

2 2011-12 2,172.37 2,168.16
10

 4.21 0.00 

3 2012-13 2,455.04 2,455.04 0.00 0.00 

4 2013-14 3,544.81 3,544.81 0.00 0.00 

5 2014-15 4,390.18 4,390.18 0.00 0.00 
(Source: Director, Panchayati Raj, Deputy Director, Zila Panchayat Monitoring Cell, Lucknow) 

It is evident from the Table 7 that ` 4.21 crore lapsed during 2011-12. In the 

year 2010-11 and during  2012-15 whole of the received grants were utilised, 

though the test check of the records of 11 ZPs for the period 2011-14  

shows that, ` 117.71 crore
11

 of SFC grants remained unutilised in PRIs  

(Appendix 1.8). As regard the reasons for balances, in test-checked PRIs the 

Director, Panchayati Raj stated (November 2015) that information from the 

DPROs has been sought to clarify the status. The reply is not acceptable as the 

Director, Panchayati Raj is overall responsible at the State level for 

monitoring utilisation of grants released to PRIs. 

1.9.7 Recommendations of the Central Finance Commission 

The status of funds available under Central Finance Commission and its 

utilisation thereof is given in Table 8. 

Table 8: Utilisation of grants received under CFC 

                                                                                                                            (` in crore) 

Year Total grants 

available 

Grants utilised Grants not utilised 

Lapsed Balance 

2010-11 911.29 911.29 0.00 0.00 

2011-12 1,473.51 1,473.51 0.00 0.00 

2012-13 1,498.45 1,498.45 0.00 0.00 

2013-14 3,408.67 3,408.67 0.00 0.00 

2014-15 2,048.65 2,048.65 0.00 0.00 

 (Source: Director, Panchayati Raj, Lucknow)  

                                                           
9 Variation from the figure of ATIR 2011 is due to different sets of data provided by the Director, Panchayati Raj. 
10 Variation from the figure of ATIR 2014-15 is due to different sets of data provided by the Director, Panchayati Raj. 
11 The year-wise closing balance for 2011-12: ` 31.93 crore; for 2012-13: ` 41.36 crore; and for 2013-14:  

` 44.42 crore.            
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Table 8 indicates that entire grant
12

 during 2010-15 was utilised, though the 

test check of the records of 11 ZPs for the period 2011-14 shows that,  

` 112.32 crore
13

 of CFC funds remained unutilised in PRIs (Appendix 1.9). As 

regard the reasons for balances, in test-checked PRIs the Director, Panchayati 

Raj stated (November 2015) that information from the DPROs has been 

sought to clarify the position. The reply is not acceptable as the Director, 

Panchayati Raj is overall responsible at the State level for monitoring 

utilisation of grants by PRIs. The details of recommendations of the Thirteenth 

Finance Commission in PRIs are given in relevant paragraphs of Chapter 2.1 

Performance Audit on “Utilisation of Thirteenth Finance Commission grants 

in PRIs”. 

1.9.8   Maintenance of Records 

Financial rules, Uttar Pradesh Kshetra Samiti and Zila Parishad Works Rules, 

1984 and Uttar Pradesh Panchayat Raj Act, 1947 prescribe maintenance of 

requisite records and documents in respect of works executed and financial 

transaction carried out by ZPs, KPs and GPs. Maintenance of basic records 

prescribed under rules was found inadequate in test-checked ZPs, KPs and 

almost non-existent in test-checked GPs. The details of non-maintenance of 

records in test-checked PRIs are given in paragraph 2.1.7 of Chapter 2.1 

Performance Audit on “Utilisation of Thirteenth Finance Commission grants 

in PRIs”. 

1.9.9   Maintenance of Accounts by Panchayati Raj Institutions 

The Eleventh Finance Commission (EFC) recommended exercising control 

and supervision over the proper maintenance of accounts and their audit for all 

the three tiers of PRIs by the CAG. Para 10.161 of Thirteenth Finance 

Commission also recommended that the State Government would be eligible 

to draw its Performance Grant for succeeding fiscal year on production of a 

certificate that accounting system as recommended by the CAG has been 

introduced in all the Rural and Urban Local Bodies.  

The CAG had prescribed Model Accounting System developed by National 

Informatics Centre for PRIs on web based software (PRIASoft) comprising of 

eight accounting formats.  Ministry of Panchayati Raj (MoPR), GoI advised 

(October 2009) the State Government to introduce PRIASoft with effect from 

April 2010. Subsequently (January 2011), the State Government also made it 

mandatory to maintain accounts on PRIASoft with effect from 1 April 2010. 

However, out of eight formats, reports in only three formats (Annual Receipt 

& Payment Account, Consolidated Abstract Register and Monthly 

Reconciliation Statement) were being generated by ZPs and KPs as of October 

2015. In GPs, only Annual Receipt and Payment Account and Consolidated 

Abstract Register were being generated as of October 2015.  

                                                           
12 Different sets of figures for grants were provided by the Director, Panchayati Raj for PA on "Utilisation of 

Thirteenth Finance Commission grants in Panchayati Raj Institutions". 
13 The year-wise closing balance for 2011-12: ` 22.13 crore; for 2012-13: ` 38.22 crore; and for 2013-14: ` 51.97 

crore.            
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Non-maintenance of accounts in all the eight formats prescribed by the CAG 

was not only against the recommendations of the EFC but also did not depict 

the complete picture of PRIs account.  

1.10  Conclusion 

● The number of outstanding paragraphs (22,029) in 2014-15 shows the 

lackadaisical approach of the State Government towards financial discipline.  

      (Paragraph 1.6) 

 

● Budget was not being prepared in all test-checked GPs due to which 

status of receipt and actual expenditure could not be analysed and monitored. 

(Paragraph 1.9.2) 

 

● Large amount of grants under Centrally Sponsored Scheme, State Finance 

Commission, Central Finance Commission etc. were devolved to PRIs during 

2010-15 whereas there was no significant increase in generation of own 

revenue during this period resulting in large dependency on the Government 

grant. 

(Paragraph 1.9.3) 
 

● PRIs were not maintaining accounts in all the eight formats (PRIASoft) 

prescribed by the Comptroller and Auditor General of India due to which 

accuracy of accounts could not be examined.  

(Paragraph 1.9.9) 
 

 

The matter was reported (December 2015) to the State Government; their 

reply was awaited (January 2016). 
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CHAPTER 2 

2.1 Performance Audit on “Utilisation of Thirteenth Finance           

Commission   grants in Panchayati Raj Institutions” 

Executive Summary 

With a view to strengthen fiscal status of the States and supplementing the 
resources of local bodies, Thirteenth Finance Commission recommended 
grant of ` 63,050.50 crore from divisible pool of taxes for the Panchayati 
Raj Institutions of all the States. Of this, ` 9,787.70 crore was allocated for 
Panchayati Raj Institutions in the State.  The grant was to be spent on 
upkeep and maintenance of basic facilities of drinking water, sewerage, 
solid liquid waste management, street lights, roads and other civic amenities 
etc. The Performance Audit on “Utilisation of Thirteenth Finance 
Commission Grants in the Panchayati Raj Institutions” was conducted in  
12 out of 75 districts of the State covering the period 2010-15. It revealed 
shortcomings in financial management, planning, providing basic facilities, 
execution of works, monitoring as discussed below: 

Financial management      

● In 2014-15, second instalment of General Basic Grant (` 887.89 crore) 
and first instalment of General Performance Grant (` 485.51 crore)  
(total ` 1,373.40 crore) were released by Government of India to 
Government of Uttar Pradesh in February and March 2015 respectively. 
However, due to procedural delays, these grants were received by  
test-checked Zila Panchayats in April and June 2015 respectively. 
Consequently, the funds allotted could not be utilised by Panchayati Raj 
Institutions within the financial year 2014-15.  

(Paragraph. 2.1.6.1) 

 Government of Uttar Pradesh drew ` 3,339.43 crore towards General 
Performance Grant for Panchayati Raj Institutions in the State during  
2011-15 without fully complying with the pre-requisite conditions for 
obtaining the grants. 

(Paragraph. 2.1.6.2) 

● The grant of ` 24.69 crore (including interest of ` 16.30 crore) was not 
released for 31 to 74 days as on 31 July 2015 in eight lead banks at 
Lucknow. In addition, unreleased balance of ` 20.64 crore was also 
available in various banks since last 74 days as on 31 July 2015. Thus, an 
amount of ` 45.33 crore was not transferred to PRIs within the prescribed 
time limit. 

                             (Paragraph 2.1.6.3) 

● Though grants pertaining to Zila Panchayats, Kshetra Panchayats and 
Gram Panchayats during 2010-15, were transferred by the Government of 
Uttar Pradesh within the prescribed time limit, but the same were credited in 
bank accounts of the sampled Zila Panchayats with a delay ranging between 
one and 143 days.  

(Paragraph 2.1.6.4)  
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● Out of ` 324.36 crore received in test-checked Panchayati Raj 

Institutions  till September 2014, ` 266.43 crore was spent and ` 57.93 crore 

remained unutilised as of March 2015.  

(Paragraphs 2.1.6.6, 2.1.6.8 & 2.1.6.9) 

Maintenance of records of works and financial transaction  

● Various basic records prescribed under rules were not being maintained 

in Zila Panchayats/Kshetra Panchayats and almost non-existent in Gram 

Panchayats. Hence, authenticity of the expenditure of ` 266.43 crore 

incurred by test-checked Zila Panchayats, Kshetra Panchayats and Gram 

Panchayats during 2010-15 could not be vouchsafed in audit. 

(Paragraph  2.1.7) 

Programme implementation 

● Annual Work Plan for utilising the Thirteenth Finance Commission 

grants directly by the Zila Panchayats was either not prepared or prepared 

improperly. Kshetra and Gram Panchayats also did not prepare Annual 

Work Plans during 2010-15. 

(Paragraph  2.1.8) 

● Test-checked Zila Panchayats incurred expenditure of ` 214.60 crore 

mainly on new road works and the expenditure on upkeep and maintenance 

of the assets was only 4.65 per cent of the total expenditure of ` 225.07 

crore during 2010-15. 

(Paragraph 2.1.8 & Appendix 2.1.9) 

● Two hundred eight works executed on contract basis during 2010-15 by 

nine test-checked Zila Panchayats were delayed. Audit observed that for 

ensuring timely completion of the works, stage-wise progress of works was 

not monitored and penalty from the contractors amounting to ` 2.15 crore 

was short-levied.  

(Paragraph 2.1.8 & Appendix 2.1.11) 

● Gram Panchayats executed works without preparing estimates and  

the works amounting to ` 18.27 crore (including material purchased:  

` 9.67 crore) were executed without obtaining competitive rates.  

(Paragraph 2.1.8, Appendices 2.1.13 & 2.1.15) 

Monitoring  

● Physical inspection by Zila Panchayat Monitoring Cell, Lucknow for 

the works carried out by ZPs was not done. Six test-checked Zila 

Panchayats did not submit utilisation certificates to Zila Panchayat 

Monitoring Cell. Monitoring done by District Panchayat Raj Officers was 

inadequate. Planning and Development Committees of the PRIs were not 

functional as the works were executed without the approval of the 

Committees on the annual work plans.  

(Paragraphs 2.1.9.2, 2.1.9.3 & 2.1.9.4) 
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FC-XIII recommended 

grant of ` 9,787.70 

crore for the PRIs of 

the State  

2.1.1  Introduction 

Thirteenth Finance Commission (FC-XIII) was constituted  

(13 November 2007) by the President of India under Article 280 of the 

Constitution with a view to strengthen fiscal condition of the States by way of 

tax devolution and grants-in-aid to the States. FC-XIII recommended grants-

in-aid to local bodies as a percentage of the previous year’s divisible pool of 

taxes (over and above the share of States), after converting this share to  

grants-in-aid under Article 275 of the Constitution of India. Ministry of 

Finance, Government of India (GoI) used instructions (September 2010) 

laying down guidelines for release and utilisation of grants recommended by 

FC-XIII for rural and urban local bodies. The grant consisted of two 

components viz., General Basic Grant and General Performance Grants. The 

amount of General Basic Grant available to all States was equivalent to  

1.5 per cent of the previous year’s divisible pool of taxes, during FC-XIII 

award period (2010-15). General Performance Grant available to all the States 

for a period of four years from 2011-12 was at the rate of 0.5 per cent of the 

previous year’s divisible pool of taxes for 2011-12 and thereafter at the rate of 

one per cent up to 2014-15. The State wise share of Uttar Pradesh for the 

General Basic Grants and General Performance Grants for PRIs was fixed  

at 15.52 per cent of the total amount of grant allocable to all the States in 

respect of these components during 2010-15. The grants for PRIs were untied 

to expenditure conditions and release of instalments was subject to submission 

of utilisation certificates for previous instalments. 

Based on the above guidelines of GoI, the Government of Uttar Pradesh 

(GoUP) used (December 2010) guiding principles for release and utilisation of 

FC-XIII grants to PRIs in the State. The grant was to be spent on upkeep and 

maintenance of basic services of drinking water, sewerage, solid liquid waste 

management, street lights, roads and other civic amenities etc. Grants could 

also be used for sanitation facilities and on rehabilitation of old water supply 

schemes and execution of new projects of water supply to ensure availability 

of drinking water for all. PRIs were required to submit utilisation certificates 

in prescribed formats for release of subsequent instalments. 

Based on assessment of needs, FC-XIII recommended ` 63,050.50 crore to 

PRIs of all the States. Of this, the proportion of the PRIs of Uttar Pradesh             

` 9,787.70
1
 crore (15.52 per cent) as recommended by FC-XIII was fixed by 

the Ministry of Finance (MoF). The proportion included ` 6,399.52 crore 

(65.38 per cent) of General Basic Grant for 2010-15 and ` 3,388.18 crore 

(34.62 per cent) of General Performance Grant for 2011-15.  

2.1.2  Organisational structure  

There are 75 Zila Panchayats
2
 (ZPs), 821 Kshetra Panchayats (KPs) and 

59,162 Gram Panchayats (GPs) in the State as of October 2015. At 

                                                 
1 The above figures of grants are based on the divisible pool of taxes estimated by FC-XIII for its award period.  

The actual releases may vary depending upon tax collections. 
2
 Funds were released to the then 72 districts. Subsequently these districts were divided to make 75 districts. 
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Government level, Principal Secretary, Panchayati Raj is assisted by Director, 

Panchayati Raj who is responsible for release of grants, its effective utilisation 

and overall monitoring. He is also responsible to assess the requirement of  

FC-XIII Grant for maintenance of created infrastructure. Apar Mukhya 

Adhikari (AMA) at Zila Panchayat (ZP) level, Block Development Officers at 

Kshetra Panchayat (KP) level and Gram Panchayat/Vikas Adhikari at Gram 

Panchayat (GP) level were responsible for providing basic services by 

economical and effective utilisation of grant. Further, Zila Panchayat 

Monitoring Cell (ZPMC) Lucknow and District Panchayat Raj Officers 

(DPROs) were responsible for monitoring the progress of the expenditure 

incurred on works executed by ZPs and KPs/GPs respectively 

 (Appendix 2.1.1). Apart from the above, High Level Monitoring Committee 

(HLMC) headed by Chief Secretary, GoUP was also responsible for ensuring 

adherence to the specific conditions of grants provided to PRIs.  

2.1.3  Audit objectives  

The audit objectives were to assess whether: 

● The financial management was efficient and effective to ensure timely 

allocation and release of grants to PRIs and their utilisation by them as per 

norms and guiding principles recommended by the FC-XIII;       

● PRIs were maintaining proper records of financial transactions and 

execution of works as prescribed; 

●  The planning process was comprehensive based on proper need 

assessment following bottom up approach; 

●  Adequate priority was given to upkeep and maintenance of the 

identified basic services and rehabilitation & up-gradation of sanitation and 

water supply infrastructure being focus area for utilisation of grants as per 

guiding principles notified by GoUP;  

●  The works/projects were executed efficiently as per prescribed norms/ 

specifications and tendering procedures for execution of works and 

procurement of material were transparent, competitive and ensured value for 

money; and 

● Monitoring mechanism and internal control were robust and effective to 

ensure proper utilisation of grants for intended purposes.  

2.1.4  Audit criteria  

The following were the sources of criteria: 

● FC-XIII recommendations, guidelines for release and utilisation of grant  

recommended by FC-XIII used by GoI and State Government; 
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● Provisions of Financial Rules, PWD Code, Treasury Code, Government 

Orders; Financial Hand Books, orders used by GoI, Panchayati Raj Act and 

Departmental Manuals; and 

●   Various reports and returns submitted/maintained in the Panchayati Raj 

Department.  

2.1.5  Scope and methodology of audit 

Audit selected 12 out of 75 districts of the State and their 12 ZPs by using 

Simple Random Sampling with Replacement (SRSWR) method for 

Performance Audit. We also selected 12 DPROs of the sampled districts, 28 

out of 135 KPs in these districts and 182 out of 1,793 GPs in the sampled KPs. 

Test check of records for the period of 2010-15 was carried out during May to 

August 2015. Records relating to planning, budget formulation, sanction and 

releases of grants etc. were also examined in the offices of Principal Secretary, 

PR; Directorate, PR; and Zila Panchayat Monitoring Cell (ZPMC), Lucknow. 

Photographs of the two works in each selected ZPs, KPs and GPs were also 

taken. An Entry Conference was held on 16 April 2015 with Principal 

Secretary, Panchayati Raj, GoUP during which audit methodology, scope, 

objectives and criteria were discussed. Replies received (December 2015) 

from the State Government were suitably incorporated. Exit Conference with 

State Government could not be held despite repeated reminders to the State 

Government.  

Audit Findings 

2.1.6    Financial management 

State level findings 

Consequent upon acceptance of the recommendations of the FC-XIII, GoI was 

to release the General Basic Grants every year from 2010-11 to 2014-15 in 

two instalments (January and July). Further, from 2011-12, the General 

Performance Grant was also to be released in two instalments. The grants 

received by the State Government were to be distributed and transferred 

among ZPs, KPs, and GPs in the ratio of 20, 10 and 70 respectively. 

2.1.6.1  Release of grants by GoI and transfer of grants by GoUP  

After release of grants by GoI, GoUP devolved grants-in-aid to PRIs through 

its budget. Details of the General Basic Grant and General Performance Grants 

released by GoI during 2010-15 and the amounts transferred by GoUP to PRIs 

are given in Table 1. 
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Rupees 1,373.40 crore 

released at the end of 

2014-15 was received  

by PRIs in 2015-16, 

consequently, concerned 

PRIs could not utilise 

the same within the 

financial year 2014-15 

Table1: Grants released by GoI, transferred by GoUP to PRIs  

and balance of grants with GoUP  

                                                                                                                                    (` in crore) 

Sl. 

No. 

Year Total amount of grant released by 

GoI to the State Government 

Grants 

transferred 

by GoUP 

to PRIs3 

Amount of 

expenditure 

reported  

by PRIs 

through UCs 

Amount of 

utilisation 

reported by 

the State 

Government 

to GoI 

Balance 

with 

GoUP Basic 

grant 

Performance 

grant4 

Total 

grants 

1. 2010-11 911.29 00.00 911.29 911.29 911.29 911.29 Nil 

2. 2011-12 1,142.34 529.94 1,672.28 1,672.28 1,672.28 1,672.28 Nil 

3. 2012-13 1,297.68 1,078.97 2,376.65 2,376.65 2,376.65 2,376.65 Nil 

4. 2013-14 1,497.06 1,245.01 2,742.07 2,742.07 2,742.07 2,742.07 Nil 

5. 2014-15 1,636.30 485.51 2,121.81 748.41 748.41 748.41 1,373.40 

Total 6,484.67 3,339.43 9,824.10 8,450.70 8,450.70 8,450.70 1,373.40 

(Source: Directorate of Panchayati Raj) 

We during audit noticed that the grant pertaining to 2014-15 amounting to  

` 1,373.40 crore (second instalment of General Basic Grant: ` 887.89 crore 

and first instalment of General Performance Grant ` 485.51 crore) was 

released by GoI in February and March 2015 only. Consequently, these grants 

could not be utilised during the financial year 2014-15.  

The information furnished by Director, PR (Table-1) indicated that funds were 

being released to PRIs promptly by GoUP and the PRIs spent the grants within 

the same financial year as per UCs submitted by them. Audit however, 

observed that neither the funds were credited in PRIs bank account within the 

prescribed time limit nor the PRIs utilised the grants within the same financial 

year as discussed in subsequent paragraphs 2.1.6.3, 2.1.6.6 and 2.1.6.7. 

2.1.6.2  Claim of Grants without accomplishing their condition 

The General Performance Grants were to be drawn only if the State 

Government complied with the six conditions prescribed by the FC-XIII. 

Audit, however, observed that the GoUP drew ` 3,339.43 crore towards 

General Performance Grant for PRIs in the State during 2011-15. But the  

pre-requisite conditions for receipt of General Performance Grant were not 

fully complied by the State Government. The details of the conditions and 

status of compliance by the State Government is given in Table 2. 

Table 2: Status of compliance of pre-requisite conditions  

for release of General Performance Grants 

Sl. 

No. 

Conditions for  

the Performance Grants 

Status of compliance  

by the Government 

1. Supplement to budget documents for PRIs. 

Further, the State must adopt an accounting 

system for maintenance of accounts by PRIs and 

codification pattern consistent with the Model 

Accounting System for Panchayats. 

Complied with. 

                                                 
  3 GoUP also transferred ` 2.02 crore as interest to PRIs in 2012-13. 

4 Including ` 548.80 crore of forfeited/additional performance grants received during 2012-14. 
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General Performance 

Grant of ` 3,339.43 

crore was obtained by 

the State Government. 

However, the 

mandatory conditions 

of the grant were not 

fully complied 

 

2. CAG’s TG&S audit and placing the TG&S 

report and the report of Director of Local Funds 

before the State legislature. 

Necessary modifications in the Panchayati Raj 

Rules were made in 2011. However, the ATIRs 

only upto 2010-11 were laid in the State 

Legislative Assembly and annual reports of 

Chief Audit Officer, Panchayats for 2010-11 

onwards have not been laid as yet. 

3. Development of system of transfer of grants 

electronically so as the grants could be 

transferred to the PRIs within five days of their 

release by GoI. 

The grants were transferred electronically. 

However, grants reached the test-checked ZPs 

bank accounts with delays ranging between one 

and 143 days. The delays in receipt of grants 

by KPs and GPs could not be ascertained due 

to non-maintenance of records in proper 

manner. 

4. Appointment of Ombudsman exclusively for 

PRIs. 

Existing Lokayukta was assigned the work of 

Ombudsman. However, GPs are not covered 

under the Lokayukta. 

5. Fixing qualification of the members of State 

Finance Commission (SFC). 

As per GoUP reply, Sr. IAS officers are being 

nominated as Chairman and the Secretary of 

the State Finance Commission. However, 

required qualification of the members was not 

fixed. 

6. Enabling the local bodies for levying property 

tax. 

As per GoUP reply, there is no restriction 

under UP ZP&KP Act 1961 for levy of the tax 

by PRIs. However, only ZPs are levying the 

tax. 

(Source:  Directorate of Panchayati Raj) 

Thus, the conditions of timely laying of ATIRs and CAO Reports to the State 

Legislative Assembly and timely transfer of grants to PRIs were not being 

adhered to. The State Government did not ensure laying of ATIRs for 2011-12 

to 2013-14 despite repeated reminders by Audit. Qualifications for the 

members of the SFC were not fixed and GPs were not put under the purview 

of the existing Lokayukta. Thus, the State Government claimed General 

Performance Grant of ` 3,339.43 crore from GoI without fully complying the 

mandatory conditions.  

The State Government in its reply stated (December 2015) that since the 

number of GPs are more than 50,000 hence it is not practical to take the GPs 

under the purview of the Lokayukta. Regarding qualifications of SFC 

members it was stated that senior IAS officers are being nominated for the 

posts of Chairman and Secretary of SFC. Regarding compliance to other 

conditions, no specific reply was furnished.  

Reply is not acceptable as for availing of the General Performance Grants, 

compliance to all the six conditions was required which was not ensured. 

2.1.6.3 Grants not transferred to PRIs 

For releasing the grants to PRIs through electronic transfer system as 

recommended by the FC-XIII, the State Government directed (January 2011) 

the Director, PR to open one Saving Bank Account each in nine lead Banks
5
 

having their branches at Lucknow. Interest accrued in these accounts was also 

to be transferred to PRIs.  

                                                 
5 Allahabad Bank, Bank of Baroda, Bank of  India, Canara Bank, Central Bank of India, Punjab National Bank, State 

Bank of India, Syndicate Bank and Union Bank of India. 
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General Basic and 

Performance Grants 

were received in ZPs 

with a delay ranging 

between one and 143 

days 

Audit noticed (August 2015) that the grant of ` 24.69 crore (including interest 

of ` 16.30 crore) was not released to respective PRIs for delays ranging 

between 31 and 74 days as on 31 July 2015 and was lying unutilised in the 

bank accounts opened in eight lead banks at Lucknow. In addition, an amount 

of ` 20.64 crore was also lying unutilised in various bank accounts since last  

74 days as on 31 July 2015. But the status of interest earned on the outstanding 

balances held in these banks was not made available to audit. Further, against 

the admissibility of opening of one bank account in a lead bank, 17 bank 

accounts were opened by Director, PR in Bank of India, Sachivalaya branch, 

Lucknow during 2011-2015. Opening of multiple bank accounts was  

against the Government orders (January 2011). Details of the balances lying 

unutilised with various banks are given in Appendix 2.1.2. Hence, an amount 

of ` 45.33 crore was not transferred to PRIs within the prescribed time limit. 

The State Government in its reply stated that GoI guidelines did not provide 

instructions for utilisation of interest. The reply is not acceptable as the GoI 

guidelines clearly mandate transfer of grants within five days and in case of 

delay, the interest was also to be transferred to PRIs.  

2.1.6.4  Delay in transfer and credit of grants to PRIs 

MoF guidelines for FC-XIII (September 2010) provided that funds must be 

transferred by the GoUP to PRIs within five days of receipt from GoI. Delay 

in transfer of grants required the State Government to release the instalment 

with interest, at the RBI rate. 

●       As discussed in paragraph number 2.1.6.1 infra, the second instalment 

of General Basic Grant (` 887.89 crore) and the first instalment of General 

Performance Grant (` 485.56 crore) for 2014-15 was released by GoI on  

23 February 2015 and 31 March 2015 respectively. The General Basic Grants 

were transferred by GoUP within prescribed time limit on 27 February 2015 

but the General Performance Grants were transferred (7 May 2015) with a 

delay of 32 days. Audit observed that transfer of these grants were further 

delayed by 30 and 54 days respectively by the lead banks from where the 

grants were released to PRIs. Interest on the delayed release of the grants as 

required under allotment orders of GoUP used time to time had also not been 

transferred by GoUP/Banks to PRIs as of July 2015. 

● Audit noticed that the grants pertaining to ZPs, KPs and GPs during  

2010-15 (excluding grants released in February and March 2015) were though 

transferred by the GoUP within the prescribed time limit but the grants were 

credited in the bank accounts of the sampled ZPs (` 276.67 crore) with a delay 

ranging between one and 143 days (Appendix 2.1.3). The delay in credit of the 

grants resulted in loss of interest of ` 1.03 crore to test-checked ZPs. The 

status of delay in receipt of the grants in the sampled KPs and GPs could not 

be ascertained in audit because either relevant records viz., grant register, bank 

pass book etc. were not maintained or maintained improperly.  

The State Government in its reply stated that the General Basic Grants           

(` 887.89 crore) released in February 2015 has been utilised in 2014-15 and 
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Rupees 51.60 crore 

out of  ` 276.67 crore 

received by sampled 

ZPs (up to August/ 

September 2014) 

remained unutilised 

as of March 2015 

the General Performance Grants (` 485.56 crore) released on 31 March 2015 

has been utilised through re-appropriation from the grants of FC-XIV in  

2015-16 and utilisation certificate to the GoI has been sent.  

The reply is not acceptable as the General Basic Grants (` 887.89 crore) was 

received by sampled ZPs only in April 2015 and the General Performance 

Grants (` 485.56 crore) in June 2015. Hence the grants were not utilised 

within the scheduled period of 2014-15. Further, re-appropriation of funds 

from FC-XIV grants for ZPs and KPs was not admissible.  

2.1.6.5   Non levy of user charges 

For augmenting own revenue resources of PRIs, FC-XIII urged the State and 

Central Government to issue executive instruction for payment of appropriate 

user charges by Government departments in respect of their premises located  

in the area of local bodies. 

Audit observed that the Governments did not issue instruction in this regard. 

However, the State Government stated that the proposal for levy of user 

charges under Uttar Pradesh Panchayat Raj Act 1947 and Uttar Pradesh Zila 

Panchayat and Kshetra Panchayat Act 1961 is under consideration.  

Zila Panchayat level findings 

2.1.6.6 Release, expenditure and unspent grants  

The grants transferred under the recommendation of the FC-XIII were to be 

utilised within the scheduled period. 

Audit, however, observed that ` 276.67 crore was received by the 12 test-

checked ZPs during 2010-15 (up to August/September 2014). Against it,              

` 225.07 crore were spent while ` 51.60 crore remained unspent as of March 

2015. Details of grants released, expenditure and unspent grants in sampled 

ZPs during 2010-15 are given in Table 3. 

Table 3: Year wise grants released, expenditure and unspent grants 

                                                                                                           (` in crore) 

Sl.  

No. 

Year Grants available with ZPs Expenditure 

by  ZPs 

Progressive 

balance of 

grants 
Opening 

balance 

Grants 

transferred to 

ZPs 

Total grants 

with ZPs 

1. 2010-11 0.00 29.97 29.97 12.68 17.29 

2. 2011-12 17.29 24.76 42.05 23.83 18.22 

3. 2012-13 18.22 46.19 64.41 27.70 36.71 

4. 2013-14 36.71 122.62 159.33 67.19 92.14 

5. 2014-15 92.14 53.13 145.27 93.67 51.60 

Total 276.67  225.07 51.60 
(Sources: Directorate of Panchayati Raj) 

ZP wise status for transfer of grants, expenditure incurred and grants 

remaining unspent as of March 2015 is given in Appendix 2.1.4. 
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Rupees 4.75 crore 

out of    ` 27.84 crore 

received by sampled 

KPs (up to August/ 

September 2014) 

remained untilised as 

of March 2015 

In reply the State Government stated (December 2015) that the amount would 

be utilised in ensuing year by the concerned ZPs. The reply confirms audit 

finding. 

2.1.6.7  Interest not deposited in treasuries 

FC-XIII grants to PRIs were to be transferred by the State Government in their 

bank accounts. GoUP used direction (March 2012) that the funds released by 

it, if kept in bank accounts for earning interest by the Government 

departments/Corporations/Public Undertakings/Local bodies, the interest so 

earned was to be treated as income of State Government instead of income of 

institutions and was to  be deposited in State treasuries.  

Audit noticed that the grants were transferred in the bank accounts of the ZPs 

but since the accounts were opened in a common bank account in which grants 

of other schemes such as SFC etc. were also kept, it was not possible to 

calculate the amount of interest earned on unspent balances of the grants of 

FC-XIII. However, total interest earned on the grants of various schemes  

by the 10 test-checked ZPs during 2010-15 was ` 10.01 crore. But the 

concerned ZPs did not deposit the interest in the State treasuries as of June 

2015 (Appendix 2.1.5). 

Further, it was also noticed that ZP Bahraich kept the grants in a separate bank 

account and earned interest of ` 89.82 lakh during 2010-15. ZPs of Etawah,   

G B Nagar and Gonda stated that an interest of ` 155.58 lakh
6
 was earned by 

them in the common bank accounts and the interest was transferred to their 

Zila Nidhis, treating it as income of ZPs (Appendix 2.1.5).  

The State Government in its reply stated that AMAs of five ZPs have stated 

that necessary directions with regard to deposit of the interest in treasuries had 

not been received. Three ZPs stated that the interest was spent for FC-XIII 

works. AMAs of remaining two districts stated that the interest is lying in the 

bank accounts. The fact remains that the interest earned was not transferred to 

the State Government accounts. 

Kshetra Panchayat level findings 

2.1.6.8 Release, expenditure and unspent grants 

As discussed in paragraph 2.1.1 infra the grants transferred to the KPs were to 

be utilised on providing basic services within scheduled period. 

Audit however, noticed that out of total available funds of ` 27.84 crore 

during 2010-15 (up to August/September 2014), the test-checked KPs spent 

grants amounting to ` 23.09 crore as of March 2015. Details of the  

grants released, expenditure incurred and progressive balance of grants during 

2010-15 are given in  Table 4 below. 

 

                                                 
6 ZPs Etawah: ` 69.18 lakh ; GB Nagar: ` 59.23 lakh and Gonda: ` 27.17 lakh. 
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Table 4: Year-wise grants released, expenditure and unutilised grants  

                                                                                                           (` in crore) 

Sl.  

No. 

Year Grants available with KPs Expenditure 

by  KPs 

Progressive 

balance of 

grants 
Opening 

balance 

Grants 

transferred to 

KPs 

Total 

grants with 

KPs 

1. 2010-11 0.00 3.06 3.06 1.26 1.80 

2. 2011-12 1.80 2.99 4.79 2.28 2.51 

3. 2012-13 2.51 3.79 6.30 3.83 2.47 

4. 2013-14 2.47 11.05 13.52 7.30 6.22 

5. 2014-15 6.22 6.95 13.17 8.42 4.75 

Total  27.84  23.09  
(Sources: Information collected from test-checked KPs) 

It is evident from the table above that ` 4.75 crore was lying unspent at  

the close of 2014-15. District-wise status of transfer of grants, expenditure  

and balance of grants as on March 2015 in sampled KPs is given in  

Appendix 2.1.6. 

Gram Panchayat level findings 

2.1.6.9 Release, expenditure and unspent grants 

As discussed in paragraph 2.1.1 infra the grants transferred to the GPs were to 

be utilised on providing basic services within scheduled period of 2010-15. 

Audit however, noticed that out of the total available funds of ` 19.85 crore 

during 2010-15 (up to August/September 2014), the test-checked GPs spent 

grants amounting to ` 18.27 crore as of March 2015. Details of grants 

available with GPs, expenditure incurred and unspent balance of grants at the 

end of respective financial year is given in Table 5. 

Table 5: Year-wise grants released, expenditure and unutilised grants                                                                                                            

(` in crore) 

Sl.  

No. 

Year Grants available with GPs Expenditure 

by  GPs 

Progressive 

balance of 

grants 
Opening 

balance 

Grants 

transferred to 

GPs 

Total 

grants 

with GPs 

1. 2010-11 0.00 1.85 1.85 0.95 0.90 

2. 2011-12 0.90 1.91 2.81 2.03 0.78 

3. 2012-13 0.78 3.20 3.98 3.24 0.74 

4. 2013-14 0.74 7.49 8.23 6.40 1.83 

5. 2014-15 1.83 5.40 7.23 5.65 1.58 

Total 19.85  18.27  
(Sources: Information collected from test-checked GPs) 

It is evident from the table above that ` 1.58 crore was lying unspent at the 

close of 2014-15. GP wise status of transfer of grants, expenditure and balance 

of grants as of March 2015 in the sampled GPs is given in Appendix 2.1.7. 

2.1.6.10     Accounting deficiencies 

Model Panchayati Raj Accounting Manual (MPAM) is prescribed by Ministry 

of Panchayati Raj, GoI in consultation with the CAG incorporating CAG’s 
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Due to non-maintenance 

of various basic records, 

the expenditure 

incurred of ` 266.43 

crore by test-checked 

ZPs, KPs and GPs 

during 2010-15 could 

not be vouchsafed in 

audit 

eight data formats
7
 for accounting by PRIs. PRIASoft, a computerised version 

of MPAM provides different modules for uploading data relating to various 

schemes being operated in Panchayati Raj Department. There is a separate 

module in the PRIASoft for uploading data relating to FC-XIII grants. The 

module provides platforms for entering data pertaining to receipts and 

expenditure.  

Audit noticed that once the data of receipts and expenditure are fed, it 

generates related formats namely Receipt and Payment Accounts, Bank 

Reconciliation Statement and Consolidated Abstract. These three formats only 

were being generated in the test-checked PRIs. The data on the other five 

formats out of the eight data formats were not uploaded by the test-checked 

ZPs, KPs and GPs. 

Audit verified the on-line data with manual records wherein instances of 

incorrect data were noticed. Besides, the data for 2014-15, were also not 

uploaded in all test-checked GPs as of June 2015. 

The State Government while accepting the audit findings cited technical 

reasons for not uploading data on the five formats of PRIASoft. 

Thus, the financial management suffered due to non-transfer of grants, delay 

in transfer of grants, non-credit of interest earned to the PRIs and unspent 

funds at the State level and also in the three tiers of PRIs. 

Recommendation: The State Government should ensure timely transfer and 

credit of the grants in PRIs bank accounts and monitor utilisation of grants in 

efficient manner.  

2.1.7  Maintenance of records of works and financial transactions 

Financial rules, Uttar Pradesh Kshetra Samiti and Zila Parishad Works Rules, 

1984 and Uttar Pradesh Panchayat Raj Act, 1947 prescribe maintenance of 

requisite records and documents in respect of works executed and financial 

transaction carried out by ZPs, KPs and GPs for proper management of 

resources, enforcing financial control, adhering to laid down quality norms, 

monitoring timely execution of works and ensuring transparency and 

accountability of concerned executing agencies.  

Maintenance of basic records prescribed under rules was found inadequate in 

test-checked ZPs, KPs and almost non-existent in test-checked GPs. Details of 

records not maintained by test-checked ZPs, KPs and GPs are given in      

Table 6.        

 

 

 

                                                 
  7 (1) Receipt and Payment Accounts (2) Consolidated Abstract Register (3) Bank Reconciliation Statement  

(4) Statement of receivable and payable (5) Register of Immovable Property (6) Register of Movable Property  

(7) Inventory Register (8) Register of Demands, Collection and Balance. 
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Table 6: List of records not maintained by test-checked ZPs, KPs and GPs 

Sl.  

No. 

Name of 

documents not 

maintained 

Purpose Authority/rule under which 

records were to maintained 

List of records not maintained by ZPs 

1. Annual Plan To list out works approved by ZP to be 

executed during the year. 

Rule-63, UP (KP & ZP) Act, 

1961. 

2. Asset Register To record details of various assets 

including roads created in execution of 

various schemes being implemented in 

ZP. 

Rule-3(1), UP (ZP & KP) 

(Movable/Immovable Assets) 

Manual, 1965. 

3. MB Issue Register To have a control over  

utilisation of MBs for recording 

measurements so that invalid MBs 

could not be used. 

Rule- 36(2), Uttar Pradesh 

Kshetra Samiti and Zila 

Parishads Works Rules, 1984. 

4. Stock Receipt 

Register 

To record data relating to receipt of 

stock material in ZP. 

Rule-45, Uttar Pradesh Kshetra 

Samiti and Zila Parishads 

Works Rules, 1984. 

5. Stock Issue 

Register 

To record data relating to issue of 

stock material on works/other units by 

ZP. 

Rule-47, Uttar Pradesh Kshetra 

Samiti and Zila Parishads 

Works Rules, 1984. 

6. Road Register To record details of road constructed in 

ZP having information about year and 

place of construction/maintenance, 

length and width etc. 

Rule-4, UP (ZP & KP) 

(Movable/Immovable Assets) 

Manual, 1965. 

7. Detailed Estimate 

Register 

To ascertain no. of estimates prepared 

and to record details of estimates 

prepared. 

Financial Hand Book-Vol.6 

Paragraph 407. 

8. Administrative 

and Financial 

sanction Register 

To have a control over administrative 

and financial sanctions given by the 

authority. 

Financial Hand Book-Vol.6 

Paragraph 316 & 317. 

List of records not maintained by KPs 

1. Annual Plan To list out works approved by KP to be 

executed during the year. 

Rule-63, UP (KP & ZP) Act, 

1961. 

2. Asset Register To record details of various assets 

including roads created in execution of 

various schemes being implemented in 

KP. 

Rule-3(1), UP (ZP & KP) 

(Movable/Immovable Assets) 

Manual, 1965. 

3. MB Issue Register To have a control over utilisation of 

MBs for recording measurements so 

that invalid MBs could not be used. 

Rule- 36(2), Uttar Pradesh 

Kshetra Samiti and Zila 

Parishads Works Rules, 1984. 

4. Stock Receipt 

Register 

To record data relating to receipt of 

stock material in KP. 

Rule-45, Uttar Pradesh Kshetra 

Samiti and Zila Parishads 

Works Rules, 1984. 

5. Stock Issue 

Register 

To record data relating to issue of 

stock material on works/other units by 

KP. 

Rule-47, Uttar Pradesh Kshetra 

Samiti and Zila Parishads 

Works Rules, 1984. 

6. Road Register To record details of road constructed in 

KP having information about year and 

place of construction/maintenance, 

length and width etc. 

Rule-4, UP (ZP & KP) 

(Movable/Immovable Assets) 

Manual ,1965. 

7. Detailed Estimate 

Register 

To ascertain no. of estimates prepared 

and to record details of estimates 

prepared. 

Financial Hand Book-Vol.6 

Paragraph, 407. 

8. Administrative 

and Financial 

sanction Register 

To have a control over administrative 

and financial sanctions given by the 

authority. 

Financial Hand Book-Vol.6 

Paragraph, 316 & 317. 
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List of records not maintained by GPs 

1. Work Register To have a control over progress of 

works and their expenditure containing 

details of works viz., estimated cost, 

actual cost, payments made to the 

contractor as of the bill submitted. 

Rule-207, Panchayat Raj 

Manual. 

2. Stock Register To record stock material received by 

GP. 

Rule-202, Panchayat Raj 

Manual. 

3. Muster roll 

Register 

To record attendance and wages paid 

to the labourers engaged on works 

executed. 

Rule-210, Panchayat Raj 

Manual. 

4. Asset Register To record details of assets having 

ownership/under management of GP. 

Rule-136, Panchayat Raj 

Manual. 

5 Estimate Register To have a control over estimates 

sanctioned having details of estimates 

sanctioned. 

Rule-152, Panchayat Raj 

Manual. 

6 Measurement 

Books 

To record measurement of works 

executed and material supplied along 

with abstract of payments to be 

released to contractor. 

Rule-63 of Panchayat Raj 

Manual. 

7 MB issue Register To have a control over utilisation of 

MBs so as invalid MBs could not be 

used. 

Financial Hand Book-Vol.6, 

Paragraph 422. 

8 Detailed Estimate 

register 

To ascertain no. of estimates prepared 

and to record details of estimate 

prepared. 

Financial Hand Book-Vol.6 

Paragraph 407. 

9 Tender/Quotation 

File 

To record processing of 

tenders/quotations for execution of 

works/supplies on contract basis. 

Rule-360, Financial Hand 

Book-Vol.6 

10 Administrative 

and Financial 

sanction Register 

To have a control over administrative 

and financial sanctions given by the 

authority. 

Financial Hand Book-Vol.6 

Paragraph 316 &317. 

11. Grant register To record details of scheme wise 

grants received, spent and balance of 

grants. 

Provisions given in Lekha 

Manual of the Gram 

Panchayats. 

In the absence of maintenance of basic records it was not possible to verify 

whether the works against which expenditure have been booked, have actually 

been executed, quality standards and norms have been adhered to, and 

prescribed rules and procedures have been followed. Monitoring and review of 

such expenditure by higher authorities, the Government and Audit also 

becomes extremely difficult without proper records. Such a system is fraught 

with serious risk of frauds, embezzlements, diversion, misappropriation and 

mis-utilisation of public funds.  

Due to lack of records, the scope of this performance audit has been restricted. 

Hence, an amount of ` 225.07 crore, ` 23.09 crore and ` 18.27 crore incurred 

by test-checked ZPs, KPs and GPs during 2010-15 respectively could not be 

vouchsafed in audit. 

Recommendation: The State Government should ensure maintenance of basic 

records by all tiers of PRIs. 
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Test-checked ZPs 

either did not prepare 

their plans or prepared 

it improperly.  

The plans by  KPs & 

GPs were not prepared 

during 2010-15 

2.1.8   Programme implementation 

For rendering envisaged services of the Panchayats, Uttar Pradesh Kshetra 

and Zila Panchayat Adhiniyam, 1961 prescribed that the ZP will prepare a 

plan for each year after consolidation of the Plans of the KPs. Uttar Pradesh 

Panchayat Raj Act, 1947, as amended in 2007, prescribed for preparation of 

the Annual Work Plan by GPs which were to be consolidated by KPs. The 

plan was to be prepared by consolidating proposals of the members of 

ZP/KP/GP.  

Further, as per GoUP instructions (December 2010) the grants were to be 

utilised for upkeep and maintenance of basic services of drinking water, 

sewerage, solid liquid waste management, street lights, roads and other civic 

amenities etc. Sanitation facilities and rehabilitation of old water supply 

schemes and execution of new projects of water supply were also covered 

under FC-XIII guidelines. Works were to be executed by adhering provisions 

of Uttar Pradesh Kshetra Samiti and Zila Parishads Works Rules, 1984. These 

provisions stipulate that works should be executed after obtaining requisite 

financial and technical approvals. As per the State Government instructions 

(September 2008), purchase of items/construction materials above ` 20,000 

and above ` one lakh were to be made by calling quotations and inviting 

tenders respectively.  

Audit findings in test-checked ZPs, KPs and GPs are discussed below: 

2.1.8.1  Zila Panchayat Aligarh 

● Proposals of works to be executed during 2010-13 were not recorded in 

Karyawahi Register to be maintained for the meetings of the ZP. In 2014-15, 

as against preparing the plans by consolidating proposals of the members of 

the ZP, the Chairman of the ZP, prepared the Annual Work Plan despite 

specific restriction of the State Government (June 2014) for preparing the plan 

by Chairman himself. 

● As required under State Government instruction (January 2005 and June 

2014), demarcation of works to avoid overlapping of works at the level of 

ZPs, KPs and GPs was not done. Instances of execution of works falling under 

the jurisdiction of GPs by ZP are given in Appendix 2.1.8. 

● Audit observed that almost entire allocation of FC-XIII grants was 

utilised for construction of new road works completely ignoring the primary 

activities of upkeep and maintenance of basic facilities for which FC-XIII 

grants were allocated to it. It was observed that ` 18.57 crore (89 per cent) out 

of ` 20.80 crore spent during 2010-15 was mainly on construction of 232 new 

road works (Appendix 2.1.9) and only ` 2.23 crore (11 per cent) was spent on 

maintenance works (Appendix 2.1.10).  

● ZP executed 257 works during 2010-15 on contract basis. Of this 71 

works were delayed. Audit observed that for ensuring timely completion of 

works stage-wise progress of works was not monitored and the penalty for 
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delayed completion of the contract under the conditions of contract
8
 was also 

short levied by ` 62.41 lakh (Appendix 2.1.11).  

2.1.8.2  Kshetra Panchayat Chandaus and Khair 

● Annual work plans by these KPs during 2010-15 for utilisation of FC-

XIII grants were not prepared.  

● Audit observed that nine works of more than ` 10 lakh (total cost of the 

works ` 121.24 lakh) were executed during 2012-15 by engaging labourers 

and payments were made on muster rolls. However, technical sanction for 

these works required to be obtained from the State Government under the 

provisions of Uttar Pradesh Kshetra Samiti and Zila Parishads Works Rules, 

1984, was not obtained (Appendix 2.1.12).  

2.1.8.3 Gram Panchayat Amratpur, Chandaus, Ganeshpur, Jkhauta, 

Maharajpur, Oger Nagla Raji, Rsidpur Gorna of KP Chandaus 

and GP Aidalpur, Bhanauli, Eaichna, Kiratpur, Mathana, 

Palachand and Sofa of KP Khair 

● Annual work plans by these GPs during 2010-15 for utilisation of FC-

XIII grants were not prepared. Since KPs and GPs were not preparing annual 

work plan, ZP was not able to prepare a consolidated plan for the whole 

district following bottom up approach.  

● These GPs utilised the grants on creation and operation and maintenance 

of water supply system, sanitation, waste management, street lights, 

construction and repair of roads. Audit however, noticed that these GPs 

purchased various items amounting to ` 56.42 lakh (Appendix 2.1.13) directly 

through market without obtaining quotations/calling tenders during 2010-15. 

Due to the purchase of various items without inviting quotation/tenders, 

reasonableness of rates could not been ensured. 

● Ten out of 14 sampled GPs spent ` 12.56 lakh during 2010-15 on the 

maintenance of Hand Pumps installed in the above 10 GPs (Appendix 2.1.14), 

but requirement of maintenance and actual maintenance done could not be 

ascertained in audit due to non-maintenance of relevant records viz., complaint 

register, stock issue/receipt registers etc. 

● As per paragraph 152 of Panchayat Raj manual, estimates are required to 

be prepared for execution of works costing more than ` 1,000. However, the 

test-checked GPs spent a sum of ` 1.15 crore (Appendix 2.1.15) during  

2010-15 on various works costing more than ` 1,000 but violating provisions 

of the manual, estimates were not prepared. 

 

                                                 
8 Clause 2C of the Uttar Pradesh Kshetra Samiti and Zila Parishads Works Rules, 1984 prescribes penalty for delay in 

completion of the contract to be levied at the rate of one per cent per day subject to maximum of 10 per cent of the 

estimated cost of the work. However, Apar Mukhya Adhikary (AMA) had discretion to reduce the penalty. 
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2.1.8.4   Zila Panchayat Bahraich 

● Annual work plans by ZP during 2010-15 for utilisation of FC-XIII grants 

were not prepared.  

● As required under State Government instruction (January 2005 and June 

2014), demarcation of works to avoid overlapping of works at the level of 

ZPs, KPs and GPs was not done. Instances of execution of works falling under 

the jurisdiction of GPs by ZP are given in Appendix 2.1.8. 

● It was observed that ` 24.19 crore (99 per cent) out of ` 24.39 crore spent 

during 2010-15 was on construction of 204 new road works (Appendix 2.1.9) 

and only ` 0.20 crore (one per cent) was spent on prescribed maintenance 

works (Appendix 2.1.10). 

● ZP executed 207 works during 2010-15 on contract basis. Of this eight 

works were delayed. Stage-wise progress of works was not monitored and the 

penalty due for delayed completion of the contract under the conditions of 

contract
9
 was also short levied by ` 11.27 Lakh (Appendix 2.1.11). 

2.1.8.5 Kshetra Panchayat Huzurpur, Nawabganj and Tejwapur 

● Annual work plans by these KPs during 2010-15 for utilisation of FC-

XIII grants were not prepared. 

● Audit observed that in KP Tejwapur one work of more than ` 10 lakh 

(total cost of the work ` 12.52 lakh) was executed during 2011-12  

but technical sanction from the State Government was not obtained  

(Appendix 2.1.12).  

● Two bank accounts for FC-XIII grants in each of Lucknow Kshetriya 

Gramin Bank and Allahabad Bank were operated in KP Nawabganj.  

2.1.8.6 Gram Panchayat Aliha, Bhatikunda, Gauriya, Jagta Jalalpur, 

Laukahi, Pipriha Mahipal Singh and Singhpur of KP Huzurpur 

and Bankuri, Devra, Jalalpur, Madhavpur Nidauna, Rahim 

Nagar and Sisaiya of KP Nawabganj and GP Basauna Mafi, 

Chetra, Jabdi, Lakkha Baundi, Ramgaon, Tedwa Shistipur of 

KP Tezwapur 

● Annual work plans by these GPs during 2010-15 for utilisation of FC-

XIII grants were not prepared. Since KPs and GPs were not preparing annual 

work plan, ZP was not able to prepare a consolidated plan for the whole 

district following bottom up approach.  

● These GPs purchased various items amounting to ` 131.22 lakh  

(Appendix 2.1.13) directly through market without obtaining quotations/ 

calling tenders during 2010-15. Due to the purchase of various items without 

inviting quotation/tenders, reasonableness of rates could not be ensured. 

                                                 
9 Clause 2C of the Uttar Pradesh Kshetra Samiti and Zila Parishads Works Rules, 1984 prescribes penalty for delay 

in completion of the contract to be levied at the rate of one per cent per day subject to maximum of 10 per cent of 

the estimated cost of the work. However, Apar Mukhya Adhikari (AMA) had discretion to reduce the penalty. 
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● Fourteen out of 19 sampled GPs spent ` 9.67 lakh during 2010-15 on the 

maintenance of Hand Pumps installed in the 14 GPs (Appendix 2.1.14), but 

requirement of maintenance and actual maintenance done could not be 

ascertained in audit due to non-maintenance of relevant records viz., complaint 

register, stock issue/receipt register etc. 

● As per paragraph 152 of Panchayat Raj manual, estimates are required to 

be prepared for execution of works costing more than ` 1,000. However, the 

test-checked GPs spent a sum of ` 1.68 crore (Appendix 2.1.15) during 2010-

15 on various works costing more than ` 1,000 but violating provisions of the 

manual, estimates were not prepared.     

2.1.8.7  Zila Panchayat Etawah 

● Annual work plans by ZP during 2010-15 for utilisation of FC-XIII grants 

were not prepared.  

● Demarcation of works to avoid overlapping of works at the level of ZPs, 

KPs and GPs was not done. Instances of execution of works falling under the 

jurisdiction of GPs by ZP are given in Appendix 2.1.8. 

The FC-XIII grants were utilised for construction of new road works ignoring 

the primary activities of upkeep and maintenance works. It was  

observed that ` 11.79 crore (94 per cent) out of ` 12.56 crore spent  

during 2010-15 was on construction of 131 new road works (Appendix  2.1.9) 

and only ` 0.77 crore (six per cent) was spent on maintenance works  

(Appendix 2.1.10). 

2.1.8.8  Kshetra Panchayat Budpura and Mahewa 

● Annual work plans by these KPs during 2010-15 for utilisation of FC-

XIII grants were not prepared. 

● Audit observed that three works of more than ` 10 lakh (total cost of the 

work ` 35.48 lakh) were executed during 2013-15 but technical sanction 

required to be obtained from the State Government under the provisions of 

Uttar Pradesh Kshetra Samiti and Zila Parishads Works Rules, 1984 was not 

obtained (Appendix 2.1.12).  

● Payments were made to suppliers without recording the items/material in 

measurement books. 

● These KPs purchased material costing ` 31.32 lakh for the works during 

2013-15 without inviting tender, due to which transparency in procurement, 

reasonableness of prices quoted and providing equal and fair opportunity to all 

the potential suppliers to participate in tender could not be ensured. 

● Block Development Officer of these KPs incurred expenditure ` 12.66 

lakh during 2010-15 on construction of drains of private tube-well in village 

Karaudhi of KP Mahewa and on interlocking road works on private land in KP 



Chapter 2 - Performance Audit on Panchayati Raj Institutions 

 

33 

 

Badpura. The photographs of the works executed on the private land are given 

below. 

  
Interlocking road work in the private land between Suditi Global Inter college and Suditi Global 

Degree College situated in one campus at KP Badpura of district Etawah. 

2.1.8.9 Gram Panchayat Awari, Bichapura, Foofai, Kameth, Manikpur 

Mohan, Saray Bhagat of KP Budpura and Aheripur, Bharaipur, 

Daipur, Ingurri, Kunetha, Mudaina Kala Khurd, Niwadi Kala 

and Saray Illahi of KP Mahewa 

● Annual work plans by above GPs for utilisation of FC-XIII grants during 

2010-15 were not prepared. Since KPs and GPs were not preparing annual 

work plan, ZP was not able to prepare a consolidated plan for the whole 

district following bottom up approach.  

● These GPs purchased various items amounting to ` 159.57 lakh  

(Appendix 2.1.13) directly through market without obtaining quotations/ 

calling tenders during 2010-15. Due to the purchase of various items without 

inviting quotation/tenders, reasonableness of rates could not be ensured. 

● Thirteen out of 14 sampled GPs spent ` 36.45 lakh during 2010-15 on the 

maintenance of Hand Pumps installed in the above 13 GPs (Appendix 2.1.14), 

but requirement of maintenance and actual maintenance done could not be 

ascertained in audit due to non-maintenance of relevant records viz., complaint 

register, stock issue/receipt register etc. 

● As per paragraph 152 of Panchayat Raj manual, estimates are required to 

be prepared for execution of works costing more than ` 1,000. However, the 

test-checked GPs spent a sum of ` 1.80 crore (Appendix 2.1.15) during 2010-

15 on various works costing more than ` 1,000 but violating provisions of the 

manual, estimate were not prepared.   

2.1.8.10  Zila Panchayat Firozabad 

● Annual work plans by ZP during 2010-15 for utilisation of FC-XIII grants 

were not prepared.  
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● As required under State Government instruction (January 2005 and  

June 2014), demarcation of works to avoid overlapping of works at the level 

of ZPs, KPs and GPs was not done. Instances of execution of works falling 

under the jurisdiction of GPs by ZP are given in Appendix 2.1.8. 

 

● New road works was given priority ignoring upkeep and maintenance 

works. It was observed that ` 15.44 crore (97 per cent) out of ` 15.95 crore 

spent during 2010-15 was on construction of 261 new road works  

(Appendix 2.1.9) and only ` 0.51 crore (three per cent) was spent on 

maintenance works (Appendix 2.1.10). 
 

2.1.8.11  Kshetra Panchayat Tundla and Hathwant  

Annual work plans by these KPs during 2010-15 for utilisation of FC-XIII 

grants were not prepared. 

2.1.8.12 Gram Panchayat Basai, Elai, Hajaratpur, Mohammadabad, 

Pahadipur Bhondela & Saray Noormahal of KP Tundla and GP 

Balipur Tapasya, Biltigarh, Itahari, Korari Sharahad, 

Odampur & Santhi of KP Hathwant 

● Annual work plan by these GPs during 2010-15 for utilisation of FC-XIII 

grants were not prepared. Since KPs and GPs were not preparing annual work 

plan, ZP was not able to prepare a consolidated plan for the whole district 

following bottom up approach.  

● As per paragraph 152 of Panchayat Raj manual, estimates are required to 

be prepared for execution of works costing more than ` 1,000. However,  

the test-checked GPs spent a sum of ` 1.23crore (Appendix 2.1.15) during 

2010-15 on various works costing more than ` 1,000 but violating provisions 

of the manual, estimates were not prepared.  

2.1.8.13  Zila Panchayat G B Nagar 

● Annual work plans by ZP during 2010-15 for utilisation of FC-XIII grants 

were not prepared. 

● Demarcation of works to avoid overlapping of works at the level of ZPs, 

KPs and GPs was not done. Instances of execution of works falling under the 

jurisdiction of GPs by ZP are given in Appendix 2.1.8.  

● An amount of ` 4.35 crore (99.55 per cent) out of ` 4.37 crore spent 

during 2010-15 was on construction of 114 new road works (Appendix 2.1.9) 

and only ` 0.02 crore (0.45 per cent) was spent on maintenance works 

(Appendix 2.1.10). Thus the upkeep and maintenance of assets created was 

ignored. 

● ZP executed 114 works during 2010-15 on contract basis. Of this  

11 works were delayed. Stage-wise progress of works was not monitored and 

the penalty due for delayed completion of the contract was also short levied by     

` 10.79 lakh (Appendix 2.1.11). 
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2.1.8.14  Kshetra Panchayat Bishrakh  

● Annual work plans by these KPs during 2010-15 for utilisation of FC-

XIII grants were not prepared. 

● Audit observed that one work of more than ` 10 lakh (total cost of the 

work ` 12.46 lakh) was executed during 2013-14 but technical sanction to be 

obtained from the State Government was not obtained (Appendix 2.1.12).  

● Payments were made to suppliers without recording the items/material in 

measurement books. 

2.1.8.15 Gram Panchayat Badalpur, Chipyana Khurd, Girdhar Pur 

Sunarsi, Kakrala Khas Pur, Mamura, Roja Jalal Pur and 

Sultan Pur 

● Annual work plans by these GPs during 2010-15 for utilisation of FC-

XIII grants were not prepared. Since KPs and GPs were not preparing annual 

work plan, ZP was not able to prepare a consolidated plan for the whole 

district following bottom up approach.  

● Five out of seven sampled GPs purchased various items amounting to  

` 9.94 lakh (Appendix 2.1.13) directly through market without obtaining 

quotations/calling tenders during 2010-15. Due to the purchase of various 

items without inviting quotation/tenders, reasonableness of rates could not be 

ensured. Further, GP Chipyana Khurd and Girdhar Pur Sunarsi did not 

produce records to audit. 

● Four out of seven sampled GPs spent ` 1.66 lakh during 2010-15 on  

the maintenance of Hand Pumps installed in the above four GPs  

(Appendix 2.1.14), but requirement of maintenance and actual maintenance 

done could not be ascertained in audit due to non-maintenance of related 

records viz., complaint register, stock issue/receipt register etc. 

● As per paragraph 152 of Panchayat Raj manual, estimates are required to 

be prepared for execution of works costing more than ` 1,000. However,  

the test-checked GPs spent a sum of ` 0.19 crore (Appendix 2.1.15) during 

2010-15 on various works costing more than ` 1,000, but violating the 

provisions of the manual, estimates were not prepared.     

2.1.8.16   Zila Panchayat Ghazipur 

● Annual work plans by ZP during 2010-15 for utilisation of FC-XIII grants 

were not prepared.  

● Demarcation of works to avoid overlapping of works at the level of ZPs, 

KPs and GPs was not done. Instances of execution of works falling under the 

jurisdiction of GPs by ZP are given in Appendix 2.1.8. 

● ZP spent almost entire amount available with it on new road works  

and the primary activities of upkeep and maintenance works was ignored.  

An amount of ` 28.71 crore (94 per cent) out of ` 30.45 crore spent during 
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2010-15 was on construction of 464 new road works (Appendix 2.1.9) and 

only ` 1.74 crore (six per cent) was spent on prescribed maintenance works 

(Appendix 2.1.10). 

 

● ZP executed 485 works during 2010-15 on contract basis. Of this eight 

works were delayed. Audit observed that for ensuring timely completion of 

works stage-wise progress of works was not monitored and the penalty for 

delayed completion of the contract under the conditions of contract was also 

short levied by ` 12.96 lakh (Appendix 2.1.11). 
 

2.1.8.17    Kshetra Panchayat Zakhania, Mardah and Barachawar 

● Annual work plans by these KPs during 2010-15 for utilisation of FC-

XIII grants were not prepared. 

● Audit observed that five works of more than ` 10 lakh (total cost of the 

work ` 77.59 lakh) were executed during 2011-15 engaging labourers and 

payments were made on muster rolls. However, technical sanction was not 

obtained from the State Government (Appendix 2.1.12).  

● Payments were made to suppliers without recording the items/material in 

measurement books. 

● These KPs purchased material costing  ` 75.56 lakh for the works during 

2011-15 without tender. Due to which transparency in procurement and 

competition to ensure reasonableness of prices quoted and providing equal and 

fair opportunity to all the potential suppliers to participate in tender could not 

be ensured.  

● KP Mardah executed works of construction of two gates in the campus of 

BDO office and incurred expenditure of ` 3.87 lakh. However, the work was 

not admissible under FC-XIII grants. Photographs of these gates constructed 

out of FC-XIII grants are given below. 

  
Construction of two gates in the campus of BDO office of KP Mardah, Ghazipur. 
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2.1.8.18 Gram Panchayat Amavanshi, Damodarpur, Godsaiya, 

Jauharpur, Khudabkshpur, Mirpur Tirvah, Panikasha Urf 

Kritsingpur & Saray Dhanesh of KP Zakhania, GP Bahtura, 

Birbalpur, Kardah Kathwali Gharia, Nasiruddinpur & 

Ruhipur of KP Mardah and GP Amhat, Benipur, Dahendu, 

Hatwar Dayal Singh, Khadhada, New Urf Unchadih & Pihuli of 

KP Barachawar 

● Annual work plans by these GPs during 2010-15 for utilisation of FC-

XIII grants were not prepared. Since KPs and GPs were not preparing annual 

work plan, ZP was not able to prepare a consolidated plan for the whole 

district following bottom up approach.  

● Test-checked GPs purchased various items amounting to ` 156.15 lakh 

(Appendix 2.1.13) directly through market without obtaining quotations/ 

calling tenders during 2010-15. Due to the purchase of various items without 

inviting quotation/tenders, reasonableness of rates could not be ensured. 

● Seventeen out of 21 sampled GPs spent ` 10.89 lakh during 2010-15  

on the maintenance of Hand Pumps installed in the above 17 GPs  

(Appendix 2.1.14), but requirement of maintenance and actual maintenance 

done could not be ascertained in audit due to non-maintenance of relevant 

records viz., complaint register, stock issue/receipt register etc. 

As per paragraph 152 of Panchayat Raj manual, estimates are required to be 

prepared for execution of works costing more than ` 1,000. However, the test-

checked GPs spent a sum of ` 1.97 crore (Appendix 2.1.15) during 2010-15 

on various works costing more than ` 1,000 but violating provisions of the 

manual, estimates were not prepared.    

2.1.8.19  Zila Panchayat Gonda 

● Annual work plans by ZP during 2010-15 for utilisation of FC-XIII grants 

were not prepared.  

● As required under State Government instruction (January 2005 and June 

2014), demarcation of works to avoid overlapping of works at the level of 

ZPs, KPs and GPs was not done. Details of instances of execution of works 

falling under the jurisdiction of GPs by ZP are given in Appendix 2.1.8. 

● ZP spent almost entire amount available with it on execution of new  

road works and the primary activities of upkeep and maintenance works  

was ignored. An amount of ` 29.24 crore (98.62 per cent) out of ` 29.65 crore 

spent during 2010-15 was on construction of 346 new road works  

(Appendix 2.1.9) and only ` 0.41 crore (1.38 per cent) was spent on 

maintenance works (Appendix 2.1.10). 

● ZP executed 348 works during 2010-15 on contract basis. Of this six 

works were delayed. Audit observed that for ensuring timely completion of 

works stage-wise progress of works was not monitored and the penalty due for 
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delayed completion of the contract under the conditions of contract was also 

short levied by ` 33.78 lakh (Appendix 2.1.11). 

 

2.1.8.20   Kshetra Panchayat Katra Bazar, Paraspur and Belsar 

● Annual work plans by these KPs during 2010-15 for utilisation of FC-

XIII grants were not prepared. 

● Audit observed that two works of more than ` 10 lakh (total cost of the 

work ` 37.39 lakh) were executed during 2010-15 but technical sanction to be 

obtained from the State Government was not obtained (Appendix 2.1.12).  

● Payments were made to suppliers without recording the items/material in 

measurement books. 

● These KPs purchased material costing ` 22.47 lakh for the works during 

2012-14 without tender. Due to which transparency in procurement and 

reasonableness of rates were not ensured.  

● KP Belsar constructed various works viz., toilets, surface leveling in 

office campus, platforms around trees, septic tank and boring work of tubewell 

in the campus of BDO’s office at a cost of ` 1.37 lakh. However, the works 

were not admissible to be executed out of FC-XIII grants.  

KP Katara Bazar executed inadmissible works viz., residential building, white 

washing/repairing of  veterinary hospital, CC roads between the house of 

Assistant Development Officer and seed go-down, east side boundary wall and 

gate of KP  in the campus of BDO’s office at a cost of ` 11.11 lakh.             

2.1.8.21 Gram Panchayat Barai Gondaha, Charera, Gaurwa Kalan, 

Kotiya Madara, Nadawan, Raipur Fakir, Tilka of KP Katra 

Bazar, GP Abhaiepur, Bhaurigunj, Domakalpi, Kadroo, 

Madhipurkhaderay, Paraspur, Shraniya Chaubey of KP 

Paraspur and GP Alipersoli, Chirebashana, Harkha Pur, 

Margub Pur, Sidhoti of KP Belsar 

● Annual work plans by these GPs during 2010-15 for utilisation of FC-

XIII grants were not prepared. Since KPs and GPs were not preparing annual 

work plan, ZP was not able to prepare a consolidated plan for the whole 

district following bottom up approach.  

● Test-checked GPs utilised the grants on creation and operation and 

maintenance of water supply system, sanitation, waste management, street 

light and construction & repair of roads. Audit however, noticed that these 

GPs purchased various items amounting to ` 168.27 lakh (Appendix 2.1.13) 

directly through market without obtaining quotations/calling tenders during 

2010-15. Due to the purchase of various items without inviting 

quotation/tenders, reasonableness of rates could not be ensured. 

● Thirteen out of 19 sampled GPs spent ` 9.20 lakh during 2010-15 on the 

maintenance of Hand Pumps installed in the above 13 GPs (Appendix 2.1.14), 
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but requirement of maintenance and actual maintenance done could not be 

ascertained in audit due to non-maintenance of related records viz., complaint 

register, stock issue/receipt register etc. 

● As per paragraph 152 of Panchayat Raj manual, estimates are required 

to be prepared for execution of works costing more than ` 1,000. However, 

the test-checked GPs spent a sum of ` 2.18 crore (Appendix 2.1.15) during 

2010-15 on various works costing more than ` 1,000, but violating provisions 

of the manual, estimates were not prepared.     

2.1.8.22  Zila Panchayat Lalitpur 

● Though, annual work plans by ZP during 2010-15 for utilisation of FC-

XIII grants were prepared but details of specific works indicating actual 

location of works to be executed were not mentioned in the plans. In 2014-15, 

as against preparing the plans by consolidating proposals of the members of 

the ZP, the Chairman of the ZP, prepared annual work plan despite specific 

restriction imposed by the State Government (June 2014) for preparing the 

plan by Chairman himself. 

● As required under State Government instructions (January 2005 and June 

2014), demarcation of works to avoid overlapping of works at the level of 

ZPs, KPs and GPs was not done. Instances of execution of works falling under 

the jurisdiction of GPs by ZP are given in Appendix 2.1.8. 

● ZP spent almost entire amount available with it on new road works  

and the primary activities of upkeep and maintenance works was ignored.  

An amount of ` 7.51 crore (100 per cent) out of ` 7.51 crore spent during 

2010-15 was on construction of 94 new road works (Appendix 2.1.9) and no 

amount was spent on maintenance works (Appendix 2.1.10). 

● ZP executed 94 works during 2010-15 on contract basis. Of this 24 works 

were delayed. Audit observed that for ensuring timely completion of works 

stage-wise progress of works was not monitored and the penalty for delayed 

completion of the contract under the conditions of contract was also short 

levied by ` 26.62 lakh (Appendix 2.1.11). 

2.1.8.23  Kshetra Panchayat Jakhoura  

 The annual work plans of the KP were not routed through their planning 

and development committee.  

2.1.8.24 Gram Panchayat Adwaha, Buchha, Gora, Khadera, 

Mainwara, Pachhoni and Silgan 

● Annual work plans by these GPs during 2010-15 for utilisation of FC-

XIII grants were not prepared. Since KPs and GPs were not preparing annual 

work plan, ZP was not able to prepare a consolidated plan for the whole 

district following bottom up approach.  

● Four out of seven sampled GPs utilised the grants on creation and 

operation and maintenance of water supply system, sanitation, waste 
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management, street light, construction and repair of roads. Audit however, 

noticed that these GPs purchased various items amounting to ` 9.84 lakh 

(Appendix 2.1.13) directly through market without obtaining quotations/ 

calling tenders during 2010-15. Due to the purchase of various items without 

inviting quotation/tenders, reasonableness of rates could not be ensured. 

● Six out of seven sampled GPs spent ` 16.02 lakh during 2010-15 on the 

maintenance of Hand Pumps installed in the above six GPs (Appendix 2.1.14), 

but requirement of maintenance and actual maintenance done could not be 

ascertained in audit due to non-maintenance of relevant records viz., complaint 

register, stock issue/receipt register etc. 

● As per paragraph 152 of Panchayat Raj manual, estimates are required to 

be prepared for execution of works costing more than ` 1,000. However,  

the test-checked GPs spent a sum of ` 0.59 crore (Appendix 2.1.15) during 

2010-15 on various works costing more than ` 1,000 but violating provisions 

of the manual, estimates were not prepared.     

2.1.8.25  Zila Panchayat Lucknow 

● Annual work plans by ZP during 2010-15 for utilisation of FC-XIII grants 

were not prepared.  

● As required under State Government instruction (January 2005 and June 

2014), demarcation of works to avoid overlapping of works at the level of 

ZPs, KPs and GPs was not done. Instances of execution of works falling under 

the jurisdiction of GPs by ZP are given in Appendix 2.1.8. 

● ZP spent almost entire amount available with it on execution of new road 

works and the primary activities of upkeep and maintenance works was 

ignored. An amount of ` 13.87 crore (97.47 per cent) out of ` 14.23 crore 

spent during 2010-15 was on construction of 156 new road works  

(Appendix 2.1.9) and only ` 0.36 crore (2.53 per cent) was spent on 

maintenance works (Appendix 2.1.10). 

● ZP executed 159 works during 2010-15 on contract basis. Of this two 

works were delayed. Audit observed that for ensuring timely completion of 

works stage-wise progress of works was not monitored and the penalty due for 

delayed completion of the contract under the conditions of contract was also 

short levied by ` 1.40 lakh (Appendix 2.1.11). 

2.1.8.26  Kshetra Panchayat Bakshi Ka Talab and Malihabad 

● Annual work plans by these KPs during 2010-15 for utilisation of FC-

XIII grants was not prepared. 

● KP Bakshi Ka Talab executed works of ` 59.34 lakh during 2011-15 

without plan. It executed an inadmissible work of additional room in the office 

of BDO and incurred expenditure of ` 4.96 lakh.  
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2.1.8.27 Gram Panchayat Aadharkhera, Bagaha, Bharigahana, Dudhara, 

Jalalpur, Madaripur, Muspipari, Rajauli and Sonva of KP 

Bakshi Ka Talab and GP Allupur, Datali, Hamirapur, 

Khadauva, Meethe Nagar and Sahilamau 

● Annual work plans by these GPs during 2010-15 for utilisation of FC-

XIII grants was not prepared. 

● Test-checked GPs purchased various items amounting to ` 118.34 lakh 

(Appendix 2.1.13) directly through market without obtaining quotations/ 

calling tenders during 2010-15. Due to the purchase of various items without 

inviting quotation/tenders, reasonableness of rates could not be ensured. 

● Twelve out of 15 sampled GPs spent ` 13.91 lakh during 2010-15 on the 

maintenance of Hand Pumps installed in above 12 GPs (Appendix 2.1.14), but 

requirement of maintenance and actual maintenance done could not be 

ascertained in audit due to non-maintenance of relevant records viz., complaint 

register, stock issue/receipt register etc. 

● As per paragraph 152 of Panchayat Raj manual, estimates are required to 

be prepared for execution of works costing more than ` 1,000. However,  

the test-checked GPs spent a sum of ` 1.47 crore (Appendix 2.1.15) during 

2010-15 on various works costing more than ` 1,000 but violating provisions 

of the manual, estimates were not prepared.     

2.1.8.28   Zila Panchayat Mau 

● Annual work plans by ZP during 2010-15 for utilisation of FC-XIII grants 

were not prepared  

● Demarcation of works to avoid works at the level of ZPs, KPs and GPs 

was not done. Instances of execution of works falling under the jurisdiction of 

GPs by ZP are given in Appendix 2.1.8. 

● ZP spent major amount available with it on execution of new road works 

and the primary activities of upkeep and maintenance works was ignored.  

An amount of ` 11.80 crore (74.83 per cent) out of ` 15.77 crore spent during 

2010-15 was on construction of 119 new road works (Appendix 2.1.9)  

and only ` 3.97 crore (25.17 per cent) was spent on maintenance works 

(Appendix 2.1.10). 

● ZP executed 160 works during 2010-15 on contract basis. Of this five 

works were delayed. Audit observed that for ensuring timely completion of 

works stage-wise progress of works was not monitored and the penalty for 

delayed completion of the contract under the conditions of contract was also 

short levied by ` 14.79 lakh (Appendix 2.1.11). 

2.1.8.29  Kshetra Panchayat Doharighat and Pardahan  

● Annual work plans by these KPs during 2010-15 for utilisation of  

FC-XIII grant were not prepared. 
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● KP Doharighat incurred entire expenditure ` 76.44 lakh during 2011-15 

on street lights ignoring expenditure on provision of other basic facilities. 

2.1.8.30 Gram Panchayat Bahrampur, Budhawar, Gulaurikalan, 

Kadipur, Kuranga, Parashurampur Naraharpur & Sarfora of 

KP Doharighat and GP Aadedih, Bibipur, Kushmaur, Pardaha 

& Sarwan of KP Pardahan 

● Annual work plans by these GPs during 2010-15 for utilisation of FC-

XIII grants were not prepared. Since KPs and GPs were not preparing annual 

work plan, ZP was not able to prepare a consolidated plan for the whole 

district following bottom up approach.  

● Eight out of 12 sampled GPs spent ` 21.96 lakh during 2010-15 on the 

maintenance of Hand Pumps installed in above eight GPs (Appendix 2.1.14), 

but requirement of maintenance and actual maintenance done could not be 

ascertained in audit due to non-maintenance of relevant records viz., complaint 

register, stock issue/receipt register etc. 

● As per paragraph 152 of Panchayat Raj manual, estimates are required to 

be prepared for execution of works costing more than ` 1,000. However,  

the test-checked GPs spent a sum of ` 1.49 crore (Appendix 2.1.15) during 

2010-15 on various works costing more than ` 1,000, but violating provisions 

of the manual, estimates were not prepared.      

2.1.8.31  Zila Panchayat  Sitapur 

● Annual work plans by ZP during 2010-12 for utilisation of FC-XIII grants 

were not prepared. It executed works picking up from the list of works 

finalised at ZPMC Lucknow level. The plan for the year 2014-15 was not 

finalized as of May 2015. In 2014-15, as against preparing the plans by 

consolidating proposals of the members of the ZP, the Chairman of the ZP, 

prepared the Annual Work Plan despite imposition of specific restriction by 

the State Government (June 2014) for preparing the plan by Chairman himself. 

Besides, various works were executed without the approval of ZP.  

● As required under State Government instruction (January 2005 and June 

2014), demarcation of works to avoid overlapping of works at the level of 

ZPs, KPs and GPs was not done. Details of instances of execution of works 

falling under the jurisdiction of GPs by ZP are given in Appendix 2.1.8. 

● ZP spent almost entire amount available with it on new road works and 

the primary activities of upkeep and maintenance works was ignored. An 

amount of ` 31.02 crore (99.84 per cent) out of ` 31.07 crore spent during 

2010-15 was on construction of 405 new road works (Appendix 2.1.9)  

and only ` 0.05 crore (0.16 per cent) was spent on maintenance works 

(Appendix 2.1.10). 
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2.1.8.32  Kshetra Panchayat Biswan, Pahala, Laharpur and Sakran 

● Annual work plans by these KPs during 2010-15 for utilisation of FC-

XIII grants were not prepared.  

● Twelve works  executed by KPs amounting to ` 66.26 lakh during 2011-

15 were not discussed and approved in the meetings of KP Laharpur of 

Sitapur.  

● Audit observed that 13 works of more than ` 10 lakh (total cost of the 

work ` 200.99 lakh) were executed during 2010-15 engaging labourers and 

payments were made on muster rolls. However, technical sanction required to 

be obtained from the State Government under the provisions of Uttar Pradesh 

Kshetra Samiti and Zila Parishads Works Rules, 1984 was not obtained 

(Appendix 2.1.12).  

2.1.8.33 Gram Panchayat Ambarpur, Belwa Bahadurpur, Bisendi, 

Hasanpur, Kanduni, Lodhora, Moijuddinpur Puraina, 

Saraiyan Mirjapur of KP Biswan, GP Bajhera, Bharatar, 

Firojpur, Kandaura, Lodhaura Raja Sahab, Paliya & Saraiyan 

Kadipur of KP Pahala, GP Akbarpur, Dariyapur, Karsyora, 

Makanpur, Patwara & Sherpur of KP Laharpur and GP 

Adwari Chilhiya, Khamrihya Mahriya, Madora, Patni & 

Saraiyan Kalan of KP Sakran 

● Annual work plans by these GPs during 2010-15 for utilisation of FC-

XIII grants were not prepared. Since KPs and GPs were not preparing annual 

work plan, ZP was not able to prepare a consolidated plan for the whole 

district following bottom up approach.  

● These GPs utilized the grants on creation and operation and maintenance 

of water supply system, sanitation, waste management, street light, 

construction and repair of roads. Audit however, noticed that these GPs 

purchased various items amounting to ` 94.32 lakh (Appendix 2.1.13) directly 

through market without obtaining quotations/calling tenders during 2010-15. 

Due to the purchase of various items without inviting quotation/tenders, 

reasonableness of rates could not be ensured. 

● Twenty four out of 28 test-checked GPs spent ` 25.59 lakh during  

2010-15 on the maintenance of Hand Pumps installed in above 24 GPs 

(Appendix 2.1.14), but requirement of maintenance and actual maintenance 

done could not be ascertained in audit due to non-maintenance of relevant 

records viz., complaint register, stock issue/receipt register etc. 

● As per paragraph 152 of Panchayat Raj manual, estimates are required to 

be prepared for execution of works costing more than ` 1,000. However, the 

test-checked GPs spent a sum of ` 3.20 crore (Appendix 2.1.15) during 2010-

15 on various works costing more than ` 1,000, but violating the provisions of 

the manual, estimates were not prepared.   
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2.1.8.34  Zila Panchayat Sultanpur 

● Though, annual work plans by ZP during 2010-15 for utilisation of FC-

XIII grants were prepared but details of specific works indicating actual 

location of works to be executed were not mentioned in the plans. Proposals of 

the members of ZP were not recorded in Karyawahi Register and the plans 

were prepared subsequent to the meeting of ZP. Thus, possibility of inclusion 

of works without the proposal of the members cannot be ruled out. In 2014-15, 

as against preparing the plans by consolidating proposals of the members of 

the ZP, the Chairman of the ZP, prepared the annual work plan despite 

specific restriction imposed by the State Government (June 2014) for 

preparing the plan by Chairman himself. 

● As required under State Government instructions (January 2005 and June 

2014), demarcation of works to avoid overlapping of works at the level of 

ZPs, KPs and GPs was not done. Details of instances of execution of works 

falling under the jurisdiction of GPs by ZP are given in Appendix 2.1.8. 

● ZP spent almost total amount available with it on new road works and the 

primary activities of upkeep and maintenance works was ignored. An amount 

of ` 18.11 crore (98.85 per cent) out of ` 18.32 crore was spent during 2010-

15,  on construction of 139 new road works (Appendix 2.1.9) and only ` 0.21 

crore (1.15 per cent) was spent on maintenance works (Appendix 2.1.10). 

● ZP executed 142 works during 2010-15 on contract basis. Of this 73 

works were delayed. Audit observed that for ensuring timely completion of 

works stage-wise progress of works was not monitored and the penalty for 

delayed completion of the contract under the conditions of contract was also 

short levied by ` 41.14 lakh (Appendix 2.1.11). 

2.1.8.35 Kshetra Panchayat Dhanpatganj, Pratappur Kamichha and 

Karaundhi Kala  

Annual work plan by these KPs during 2010-15 for utilisation of  

FC-XIII grants were not prepared. 

2.1.8.36 Gram Panchayat Aenpur, Biswa, Itwamalnapur, Mahmoodpur, 

Ramnagar & Semruna of KP Dhanpatganj, GP Bantikala, 

Ghamha, Kothrakhurd, Ramghar, Shadapur of KP Pratappur 

Kamichha and GP Bangar Kala, Gura Tikari & Paharpur 

Kala of KP Karaundhi Kala 

● Annual work plans by these GPs during 2010-15 for utilisation of FC-

XIII grants were not prepared. Since KPs and GPs were not preparing annual 

work plan, ZP was not able to prepare a consolidated plan for the whole 

district following bottom up approach.  

● Fourteen out of 15 sampled GPs utilised the grants on creation and 

operation and maintenance of water supply system, sanitation, waste 

management, street light, construction and repair of roads. Audit however, 

noticed that these GPs purchased various items amounting to ` 63.32 lakh 
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(Appendix 2.1.13) directly through market without obtaining quotations/ 

calling tenders during 2010-15. Due to the purchase of various items without 

inviting quotation/tenders, reasonableness of rates could not be ensured. 

● Thirteen out of 15 sampled GPs spent ` 26.89 lakh during 2010-15 on the 

maintenance of Hand Pumps installed in above 13 GPs (Appendix 2.1.14), but 

requirement of maintenance and actual maintenance done could not be 

ascertained in audit due to non-maintenance of relevant registers viz., 

complaint register, stock issue/receipt register etc. 

● As per paragraph 152 of Panchayat Raj manual, estimates are required to 

be prepared for execution of works costing more than ` 1,000. However, the 

test-checked GPs spent a sum of ` 1.32 crore (Appendix 2.1.15) during 2010-

15 on various works costing more than ` 1,000 but violating provisions of the 

manual, the estimates were not prepared.    

The State Government while accepting the above audit findings stated 

(December 2015) that necessary directives for making the plans in accordance 

with the UP Panchayat Raj Act, 1947/1961 has been given and accordingly 

the plans are being prepared. It further stated that orders have been used (30 

July 2014) for procurement of construction material after inviting 

tender/quotations only and necessary directives for obtaining no objection 

certificate from GPs by the KPs and ZPs have been used. Proposals relating to 

construction of new roads and maintenance of existing roads were approved 

by members in ZPs’ meetings by consensus and there were no proposals for 

street lights, drinking water and other civic amenities. 

The reply of State Government is not acceptable as construction of new road 

works was not covered under the guiding principles laid down by GoUP for 

utilisation of FC-XIII grants. Further, all works of ZPs above ` 10 lakh are to 

be approved by the State Government. Hence, the State Government should 

have ensured adherence of guidelines while approving proposals of 

construction of new roads. As need for improvement in sanitation, solid waste 

management, sewage disposal, drinking water supply, street lighting etc. in 

rural habitations in the State cannot be denied, a more systematic approach is 

required to be adopted to identify actual ground level requirements in a 

comprehensive manner for consideration by the members of ZPs and approval 

at appropriate level. 

Regarding non levy of due penalty, GoUP stated that penalty has been 

imposed and recovered as per rules, which prescribed penalty at the rate of one 

per cent  per day subject to a maximum of 10 per cent  of the estimated cost or 

the amount determined by AMA. Reply is not acceptable as AMA cannot 

arbitrarily reduce the amount of penalty recoverable from the defaulting 

contractors for delaying completion of works. 

The observation of non-obtaining technical sanction of the State Government 

was accepted by the State Government. Regarding construction of 

inadmissible works it was stated in reply that the works have been executed as 

per prescribed norms. Reply is not acceptable as these works are executed on 
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private premises of the school and BDO’s office which do not fall under the 

category of public civic amenities. 

It was also stated (December 2015) by the State Government that GPs are  

now empowered to execute works up to ` 50,000 based on estimates without 

any technical approval. Reply is not acceptable as the works were not 

executed on the basis of estimates. 

Thus, there was inadequate planning for providing basic facilities to the rural 

public and the prices allowed for various purchases made and works executed 

were not based on quotations/tenders. ZPs executed mainly road works 

ignoring other basic facilities.  

Recommendation: The Government should ensure activities under all basic 

facilities envisaged under the FC-XIII recommendations with adequate 

planning and adhering the procurement procedures. 

2.1.9   Monitoring mechanism 

2.1.9.1   Inadequate monitoring by HLMC  

As per Office Memorandum (July 2010) used by UP Government, HLMC 

headed by Chief Secretary was constituted (July 2010) with the objective to 

approve the action plan proposed by administrative department, monitor the 

execution of action plan and review the utilisation of grants. HLMC was to 

meet at least once in a quarter every year. 

Scrutiny of records of PR secretariat revealed that meetings of HLMC were 

held quarterly. However, the meetings in two quarter of 2012-13 and one 

quarter of 2014-15 were not held. 

2.1.9.2    Monitoring by Zila Panchayat Monitoring Cell, Lucknow 

In order to ensure close monitoring on the working of ZPs, a ZPMC was set up 

(March 1992) under Principal Secretary, Panchayati Raj. The Cell was to 

monitor the process of granting administrative and technical sanction on 

behalf of the State Government for the works having estimated value above      

` 10 lakh. GoUP also directed (September 2011) that Technical Officer of 

ZPMC was to inspect the construction work of FC-XIII executed by ZPs 

regularly. Besides, ZPs were to send utilisation certificates for utilisation of 

FC-XIII grants to ZPMC every month. No monitoring and physical inspection 

for use of grants of FC-XIII was carried out by ZPMC. Six
10

 out of 12 

sampled ZPs did not submit the UCs to ZPMC. UCs of FC-XIII grants were 

not available with ZPMC. 

The State Government while accepting the audit findings flagged inadequacy 

of technical manpower as the main reason for inadequate monitoring by 

ZPMC. 

 

                                                 
10 GB Nagar, Gonda, Lucknow, Mau. Sitapur and Sultanpur, 
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2.1.9.3   Monitoring by District/Block level officers  

At district level, District Panchayat Raj Officer was to monitor progress of 

utilisation of FC-XIII grants by KPs and GPs. At Block level, Block 

Development Officer and Assistant Development Officer (Panchayats) are 

exclusively responsible for proper utilisation of funds by the GPs.  

Audit however, noticed that utilisation of FC-XIII grants by the KPs/GPs was 

not closely monitored by district level officer. DPROs did not obtain UCs 

from KPs and GPs fully. Inspection notes to confirm the inspections by DPRO 

were not maintained at the DPRO level.  

2.1.9.4  Non-functional Planning and Development Committees  

Planning and Development Committee notified under section 29 of the Uttar 

Pradesh Panchayat Raj Act
11

 1947, by the State Government are to assist GPs 

in planning of its development functions.  

Audit noticed that the Committees at the level of test-checked GPs of sampled 

districts were not functional. It never meets for ensuring proper planning by 

the KPs/GPs. Annual work plan was also not submitted to the Committee for 

approval. All these resulted that the works were executed without the approval 

of the Committee made specifically for the purpose.  

2.1.9.5  Internal control mechanism 

Audit noticed that internal control mechanism in PRIs was inadequate as 

discussed below: 

● Muster rolls and measurement books utilised were not serially numbered 

and were not used by the controlling officers (District Panchayat Raj 

Officers/Block Development Officers) to KPs and GPs.  

● Checking of MBs was not being done. 

● In most of KPs and GPs payments to the labourers were made in cash. 

● Forty nine thousand eight hundred twenty four audit paragraphs of the 

audit report of CAO as of March 2015 were outstanding for settlement.  

The State Government stated that measurement of the works executed by GPs 

is being done in MBs and payment under FC-XIII to the labourers through 

electronic transfers account was not provisioned. The reply is not correct as 

the status in test-checked GPs was at variant and to maintain transparency in 

payments, the payments to the labourers were to be made through their bank 

accounts. 

2.1.10    Conclusion and Recommendations 

Proper utilisation of FC-XIII grants efficiently within scheduled period was not 

ensured due to various shortcomings of financial management, maintenance of 

records, planning, execution of works and monitoring as below:  

                                                 
11 Substituted vide UP Act No. 33 of 1999. 
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● Weaknesses in financial management resulted in cases of non-transfer of 

grants, delay in transfer of grants, non-credit of interest earned and unspent 

funds at the State level and also in the three tiers of PRIs. 

(Paragraphs 2.1.6.1 to 2.1.6.9) 

Recommendation: The State Government should ensure timely transfer and 

credit of the grants in PRIs bank accounts. Utilisation of grants in efficient 

manner should also be ensured.  

● Basic records viz., estimate register, stock receipt register, issue register, 

road register, asset register, bond register, measurement book etc. were not 

maintained in test-checked PRIs. This restricted the performance audit and the 

expenditure incurred in PRIs could also not be vouchsafed in audit.  

(Paragraph 2.1.7) 

Recommendation: Maintenance of basic records must be ensured by the 

Government. 

● Proper planning in bottom up approach was not ensured at each level of 

PRIs which caused non-provision of adequate basic facilities and unspent 

balance of funds. 

(Paragraphs 2.1.8.1 to 2.1.8.36) 

Recommendation: Adequate planning should be ensured for providing basic 

facilities and avoiding unspent balances of grants. 

●   Zila Panchayats mostly executed road works (95.35 per cent of total 

expenditure) and activities on the other basic facilities were ignored. 

(Paragraphs 2.1.8.1 to 2.1.8.36) 

Recommendation: Investment in all basic facilities should be promoted to 

achieve sustainable development in rural areas. 

●   Purchases were made and works were executed without obtaining 

quotations/tenders as the case may be. Due to this reasonableness of rates was 

not confirmed in audit. 

(Paragraphs 2.1.8.1 to 2.1.8.36) 

Recommendation: Strict compliance of the provisions relating to the 

purchase of stores and stocks and execution of works should be ensured by the 

Government. 

● Monitoring in field by Zila Panchayat Monitoring Cell was negligible 

and by District Panchayat Raj Officers was minimal. 

(Paragraphs 2.1.9.2 and 2.1.9.3) 

Recommendation: Robust monitoring at the ZP level should be ensured to 

ascertain/restrict expenditure on providing basic facilities only. 
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2.2 Long Paragraph on “Audit of Schemes Rules, 2011” 

Executive Summary 

The Government of India, in consultation with the Comptroller and Auditor 

General of India framed a set of rules and regulations titled the “Audit of 

Schemes Rules, 2011”. Subsequently Government of Uttar Pradesh 

constituted (August 2012) Social Audit Unit as an independent agency. The 

main objective of Social Audit Unit was to build capacities of Gram Sabha 

for conducting Social Audit, to prepare Social Audit reporting formats, to 

create awareness amongst the labourers about their rights and entitlements 

under Mahatma Gandhi National Rural Employment Guarantee Scheme 

and to facilitate verification of records and works sites. Major audit 

findings of Long Paragraph on “Audit of Schemes Rules, 2011” are 

discussed below: 

Fund Management 

As per Ministry of Rural Development, Government of India order (April 

2013) up to one per cent expenditure of MGNREGS funds was to be spent 

on Social Audit and five per cent expenditure was earmarked for meeting 

MGNREGS‟ administrative expenses. However, during 2013-14 and 2014-

15, MGNREGS Cell short-released ` 44.03 crore to SAU for  

Social Audit. Besides, more than five per cent (` 104.11 crore) funds  

were also utilised by MGNREGS Cell under administrative expenses  

during 2013-15. 

 (Paragraph 2.2.7.2) 

Planning 

● Social Audit Unit was to frame an annual calendar for Social Audit 

to cover at least one Social Audit in each Gram Panchayat in every six 

months. Accordingly, 1,04,222 Social Audits in 52,111 Gram Panchayats 

in the State were to be planned in each year. However, only 13,192  

(13 per cent) and 25,748 (25 per cent) Social Audits were planned during 

2013-14 and 2014-15 respectively. Of this, only 11,412 (11 per cent) Social 

Audits in 2013-14 and 20,844 (20 per cent) in 2014-15 were conducted. 

 (Paragraph 2.2.8.1) 

● Due to delay in preparation of annual calendar for Social Audit, 

submission of records to Social Audit team prior to 15 days of meeting of 

Gram Sabha was not ensured. 

(Paragraph 2.2.8.2) 

● Thirty eight District Social Audit Coordinators and 446 Block Social 

Audit Coordinators were engaged during July 2012 to March 2013 but no 

Social Audit was conducted during this period, as a result ` 3.62 crore paid 

as honorarium to them remained unfruitful. Besides, due to imparting 

training to 29,162 resource persons in excess, ` 94.15 lakh was also 

rendered wasteful. 

(Paragraphs 2.2.8.3 & 2.2.8.4) 



Audit  Report on Panchayati Raj Institutions and Urban Local Bodies for the year ended 31 March 2015 

50 

 

Conduct of Social Audit 

● In 24 out of 30 test-checked districts we noticed that out of 1,302 

unaudited GPs during 2014-15, the social audit of 769 GPs could not be 

carried out due to non-production of records to SA team. 

 (Paragraph 2.2.9.3) 

● In 50 test-checked Gram Panchayats, participation of villagers 

during Social Audit meetings was negligible and ranged between 0.07 and 

3.76 per cent of whole population of GPs. 

(Paragraph 2.2.9.5) 

● No evidence to support Social Audit findings was kept on record by 

the Social Audit teams, though mandated in the guidelines. 

(Paragraph 2.2.9.7) 

● In order to ensure durability of assets and their usefulness, the Social 

Audit Units were to have quality monitors to facilitate evaluation of assets 

quality during Social Audit, however, we during audit noticed that no 

quality monitors were engaged to ensure quality monitoring of the assets. 

(Paragraph 2.2.9.8) 

Follow-up action on Social Audit 

After Social Audit, corrective action was to be taken by District 

Programme Coordinator and State government was responsible for the 

follow-up action on Social Audit findings. We noticed that in 16 out of 30 

test-checked districts only ` 0.13 lakh (0.08 per cent) was recovered as 

against 444 cases of misappropriation of ` 164.22 lakh (2013-15) pending 

upto March 2015. 

(Paragraphs 2.2.12 &2.2.14) 

2.2.1    Introduction 

Social Audit (SA) is an audit that is conducted jointly by the Government and 

the people, especially those who are affected by, or are the intended 

beneficiaries of the scheme being audited. SA can be described as verification 

of the implementation of a programme/scheme and its results by the 

community with active involvement of the primary stakeholders. This is done 

by comparing official records with the actual ground realities with the 

participation of the community in the verification exercise and reading out the 

finding of the verification exercise aloud in a public platform. The SA process 

goes beyond accounting for the money, that has been spent, to examine 

whether the money was spent properly and has made difference to people‟s 

lives. The aim of SA is effective implementation and control of irregularities. 

Section 17(2) of the Mahatma Gandhi National Rural Employment Guarantee 

Act, 2005 (MGNREGA) articulates the mandate of the Gram Sabha to 

conduct SA. The Government of India, in consultation with the Comptroller 

and Auditor General (C&AG) has framed a set of rules and regulations in 
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April 2011 titled the Mahatma Gandhi National Rural Employment Guarantee 

Audit of Schemes Rules, 2011, under the sub section (1) of section 24 of 

MGNREGA for guiding the process by which SAs should be conducted.  In 

compliance of „Audit of Schemes Rules, 2011‟, Government of Uttar Pradesh 

(GoUP) issued order (July 2012) for constitution of Uttar Pradesh MGNREGS 

Social Audit Organisation hereafter referred to as Social Audit Unit (SAU) as 

an independent agency registered (August  2012) under the Societies 

Registration Act, 1860.  

2.2.2    Function of Social Audit Unit 

As per the GoUP order (July 2012), three bodies, viz. General Body, 

Governing Body and Executive Committee were constituted for execution and 

implementation of the functions of SAU. At the State level, a Director was 

appointed
1
 by the Government who was responsible for overall management 

of the organisation and implementation of decisions of the above bodies/ 

committees. SAU was responsible: 

(a) to build capacities of Gram Sabha for conducting SA and identify, train 

and deploy suitable resource persons at village, block, district and State level, 

drawing from primary stakeholders and other civil society organisations 

having knowledge and experience of working for the rights of the people of 

Uttar Pradesh; 

(b) to prepare SA reporting formats, resource material, guidelines and 

manuals for the SA process;  

(c) to create awareness amongst the labourers about their rights and 

entitlements under  MGNREGA; 

(d) to facilitate verification of records and work sites by primary 

stakeholders; 

(e) to facilitate smooth conduct of SA in Gram Sabha for reading out and 

finalising decisions after due discussions; and 

(f) to host the SA Reports including action taken reports in the public 

domain. 

2.2.3    Organisational Structure  

At the State level, Director, SAU was responsible for overall conduct of SA in 

the State. District Programme Coordinator
2
 (DPC) and the Programme 

Officer
3
 (PO) were to ensure the smooth conduct of SA at district and Block 

level respectively. A five member team, consisting of Resource Persons (RPs) 

was to conduct SA at GP level. Besides, District Social Audit Coordinator 

(DSAC) and Block Social Audit Coordinator (BSAC) at district and block 

level under District Development Officer (DDO) respectively were to be 

engaged on contract basis for facilitating SA. 

                                                 
1 DO letter-MS-80/two-2-2012 dated 18.10.2012.  
2 District Magistrate was to act as DPC. 
3 Block Development Officer was to act as PO. 
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Chart 1: Organisational Structure of Social Audit Unit 

 

 

 

 

  

 

 

 

(Source: Directorate of Social Audit)    

Further, State Government was also responsible to take follow-up action on 

the findings of SA. Corrective actions were to be taken by Secretary Gram 
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taken report in the annual report to be laid before the State Legislature by the 

State Government. 

2.2.4    Audit objective   

Audit objectives of this Long Paragraph on „Audit of Schemes Rules, 2011‟ 

taken up by us were to assess whether: 

● a competent, capable, resourceful and independent SAU existed within 

the State;  
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2.2.5   Audit Criteria 

The sources of audit criteria were: 

 Relevant provisions of MGNREGA 2005; 

 MGNREGA Audit of Schemes Rules, 2011; 

 Guidelines for Special Project on SA, 2014 and further clarification 

issued; 

 Rules and regulations issued by the State Government, Uttar Pradesh 

Social Audit Sandarshika, 2014 (First Edition), Memorandum of SAU; and 

 Amendments to paragraph 10 of the Standard Operating Procedure for 

operationalising of Section 27(2) of MGNREGA. 

2.2.6   Audit Scope, Methodology and Coverage 

Records and information of the office of Director SAU, MGNREGS Cell, 

State Institute of Rural Department (SIRD) and Principal Secretary, Rural 

Development Department, GoUP were scrutinised at the State level. Further, 

through Statistically Random Sampling with Replacement (SRSWR) method, 

50 Gram Panchayats (GPs) and its related 47 Blocks in 30 districts 

 (Appendix 2.2.1), where SA had been conducted in 2014-15, were selected 

for audit. The Long Paragraph on “Audit of Schemes Rules, 2011” was 

conducted during June 2015 and July 2015, to evaluate the status of SA at GPs 

level. 

An entry conference was held on 7 May 2015 with Principal Secretary, Rural 

Development Department, GoUP but the date for holding an exit conference 

was awaited from the Principal Secretary as of December 2015 though 

requested (November 2015). However, Government furnished replies to the 

audit observations raised. The same has been suitably incorporated in the 

report. 

Audit Findings 

2.2.7    Funds management 

As per section 13.4.6 of operational guidelines of MGNREGA, the cost of 

establishing the SAU and conducting SA was to be met from the grants given 

towards administrative expenses for implementation of schemes. Further, 

MoRD also ordered
4
 that cost of setting up of SAU and cost of conducting SA 

of MGNREGS works should be met out within the six per cent administrative 

charges of MGNREGS. Out of the six per cent administrative charges, up to 

one per cent of total expenditure of MGNREGS in the State may be used for 

meeting the cost of establishment of SAU and conducting SA of MGNREGS 

works and remaining five per cent for administrative charges under 

MGNREGS. 

                                                 
4As per Ministry of Rural Development order no J-11033/28/2012-MGNREGA (RE-VII) dated 12 April 2013.  
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Funds were allocated by MGNREGS Cell to Director, SAU and, thereafter, 

SAU allotted funds to District Development Officer (DDO) for making the 

expenditure of SA and payment of honorarium to District Social Audit 

Coordinators (DSACs), Block Social Audit Coordinators (BSACs) and 

members of SA teams. 

Details of year-wise budget approved by SAU, expenditure incurred under 

MGNREGS, funds received and expenditure incurred by SAU during 2012-13 

to 2014-15 is given in Table 1 and also depicted in Chart 2. 

Table 1: Financial Statement of SAU 

(` in crore) 

Year 

 

One  

per cent of 

MGNREGS 

Expenditure 

Budget 

approved   

by SAU 

Opening 

balance 

Funds Received Total 

available 

funds 

Expenditure  

of SAU 

(per cent of 

Col. 7) 

Unspent 

Balance 

(per cent 

of Col. 7) 

Under 

MGNREGS   

(per cent of 

 Col. 2) 

Other 

receipts 

1 2 3 4 5 6 7 8 9 

2012-13 27.44 23.14 0.00 3.00(11) 0.01 3.01 0.44 (15) 2.57 (85)  

2013-14 35.47 24.95 2.57 16.83(47) 0.29 19.69 14.72 (75) 4.97 (25) 

2014-155 31.41 56.33 4.97 6.01(19) 0.81 11.79 10.98 (93) 0.81 (07) 

(Source: MGNREGA Cell and SAU) 

Chart 2: Financial status of SAU 

(` in crore) 

 
(Source: MGNREGA Cell and SAU) 

Scrutiny of records revealed the following deficiencies: 

2.2.7.1    Short-release of funds to SAU 

As seen from the Table 1 and Chart 2 against the required allocations, funds 

ranging between 11 and 47 per cent were released for SA during 2012-15. 

However, the SAU even did not spend the available funds and funds ranging 

between seven and 85 per cent remained unspent during 2012-15. This 

indicated improper financial management.  

                                                 
5
 Only expenditure under MGNREGS was included in the table. During the financial year 2014-15 ` 17.55 crore 

were received by SAU and spent ` 6.78 crore for SA of Indira Awaas Yojana which was not taken in financial 

statement as Balance Sheet for the year 2014-15 was not prepared by SAU upto the July 2015. 
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On this being pointed out, the Government accepted the fact and stated that the 

funds remained unspent due to delay and short-release of funds. 

2.2.7.2     SAU Share incurred by MGNREGS 

As envisaged in the order (August 2012) of Ministry of Rural Development 

(MoRD), six per cent of the total expenditure incurred under MGNREGS was 

to be used for Administrative expenses. Further, the MoRD (April 2013) 

clarified that up to one per cent of total annual expenditure could be used for 

SA in the State and remaining five per cent was to be used for meeting 

administrative expenses.  

We observed that during 2013-14 and 2014-15, one per cent SA share was not 

provided to SAU and the expenditure for administrative expenses exceeded 

five per cent in both the years as given in the Table 2. 

Table 2:  Expenditure in Administrative head and funds released to SAU 
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1 2 3 4 5 6 7 8 9 10 11 12 

2013-14 3967.23 3546.56 177.33 35.46 212.79 275.61 16.83 292.44 98.28 18.63 18.64 

2014-15 3178.26 3140.62 157.03 31.41 188.44 162.86 6.01 168.87 5.83 25.40 5.83 

Total 7145.49 6687.18 334.36 66.87 401.23 438.47 22.84 461.31 104.11 44.03 24.47 

(Source: MGNREGA Cell and SAU, Lucknow) 

From the above table it is evident that funds of ` 44.03 crore was  

short- released to SAU and MGNREGS Cell had spent more than five per cent        

(` 104.11 crore) during 2013-15 under administrative expenses which 

included SAU share amounting to ` 24.47 crore. 

The Government did not furnish reply on the observation. 

Recommendation: Earmarked funds should be released for smooth conduct 

of Social Audit. 

2.2.8   Planning 

The main objective of the SAU was to conduct SA of the works taken up 

under the MGNREGA in every GP at least once in six months. To achieve this 

objective, SAU was to build capacities of Gram Sabha for conducting SA, to 

identify, train and deploy suitable resource persons at village, block, district 

and State level and to prepare annual calendar for conducting SA for effective 

implementation of schemes. We during audit observed the following 

shortcomings: 
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2.2.8.1    Inadequate planning for SA 

Social Audit Unit was to frame an annual calendar for Social Audit to cover at 

least one Social Audit in each Gram Panchayat in every six months. 

Accordingly, 1,04,222 Social Audits in 52,111 Gram Panchayats in the State 

were to be planned in each year.  

Audit noticed that SAU planned only 13,192 (13 per cent) and 25,748 Social 

Audits (25 per cent) during 2013-14 and 2014-15 respectively. Of this, only 

11,412 (11 per cent) Social Audits in 2013-14 and 20,844 (20 per cent) in 

2014-15 were conducted. 

On this being pointed out, SAU replied that SA is dependent on available 

resources, resource persons, availability of funds and other reasons. Besides, 

SAU also stated that due to newly created organisation, SA in all the GPs 

could not be covered. The reply is not acceptable as SAU did not plan 

available manpower and also could not utilise trained resource persons 

optimally as discussed in succeeding paragraphs 2.2.8.4 and 2.2.8.5. 

2.2.8.2    Delay in preparation of annual calendar for SA 

As per section 13.3.1 of operational guidelines, SAU was to frame an annual 

calendar to conduct at least one SA in each GP in every six months and a copy 

of the calendar, at the beginning of the year, was to be sent to all DPCs for 

making necessary arrangements. According to paragraph 7 of Audit of 

Schemes Rules, 2011, Programme Officer was to ensure submission of 

required information and records such as job card register, employment 

register, work register etc., 15 days prior to SA.  

The records of SAU revealed that annual calendar of 2014-15 was not 

prepared at the beginning of the year, instead quarterly calendars were 

prepared. Calendar of first quarter was not prepared. Calendar of  

second quarter (July-September 2014) issued on 5 June, 17 June and  

5 August 2014, calendars of third quarter (October to December 2014) issued 

on 16 October 2014 and of fourth quarter (January to March 2015) on  

4 February 2015. The last quarter was effective from 9 February 2015, leaving 

January 2015 unaudited. Thus, due to non-preparation of annual calendar, 

submission of records to SA team prior to 15 days of meeting of the  

Gram Sabha could not be ensured.  

On this being pointed out, Government replied that issue of preparation of 

calendar on quarterly basis was more convenient for smooth conduct of SA. 

The reply is not acceptable as the calendar had to be prepared annually as  

per operational guidelines.  

Further, during test-check of 50 GPs it was also observed that only one single 

date of SA of Gram Sabha was mentioned in SA calendar, providing no time 

period for conduct of Social Audit. Thus, SA of 23 GPs was conducted in one 

day only and in 17 GPs duration of SAs was not mentioned while in the 
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remaining 10 GPs, SA was conducted between two and 13 days as detailed in 

Appendix 2.2.2. 

In reply Government accepted the fact and assured for compliance in future. 

2.8.2.3    Unfruitful expenditure 

Scrutiny of the records of SAU revealed that prior to establishment of SAU 

(July 2012), DSACs and BSACs were engaged on contract basis  

for facilitating the SA of MGNREGS works. The Government ordered  

(July 2012) for establishment of SAU and to continue the services of DSACs 

and BSACs for one year. The records revealed that despite continuance of 

services of 38 DSACs and 446 BSACs in July 2012, no SA was conducted for 

nine months (July 2012 to March 2013). This rendered ` 3.62 crore
6
, incurred 

on the payment of honorarium to the DSACs/BSACs, unfruitful.  

In reply, the Government stated (November 2015) that expenditure incurred 

on DSACs and BSACs was not unfruitful as they were to be given training for 

SA and their services were utilised for public awareness towards social audit.  

The reply is not acceptable as SA team had not been constituted in 2012-13 

and as per paragraph 7.3 of Uttar Pradesh Social Audit Sandarshika 2014, 

DSACs and BSACs were not supposed to perform such duties.    

2.2.8.4   Excess training of Resource Persons (RPs) 

As per norms to cover SA of all the 52,111 GPs in the State, 34,265 RPs were 

required
7
. Scrutiny of records revealed that during 2013-14, 40,670 RPs were 

provided training by SIRD against the requirement of only 34,265 RPs. 

Therefore, all GPs could have been covered under SA. SAU, however, 

planned only 13,192 GPs and conducted SA of only 11,412 GPs in 2013-14, 

which could have been done by engaging 11,508 RPs
8
only. Thus, expenditure 

of ` 94.15 lakh
9
 incurred on imparting training to 29,162 excess RPs proved 

wasteful as fresh SA teams need be constituted every year.  

On this  being pointed out, the Government replied that the purpose of training 

was not to prepare SA teams, but also to give awareness about social audit and 

other schemes that are running in Panchayat. 

Reply of Government is not acceptable as training was provided only to SA 

team members which were selected by selection committee. 

2.8.8.5   Under-utilisation of RPs 

As per norms, one SA team was to cover 10 GPs every six months and 20 GPs 

in a year. Scrutiny of the records for the year 2014-15 in 30 test-checked 

                                                 
638*12,000*9=41,04,000, 446*8,000*9=3,21,12,000=41.04+321.12=362.16 lakh. 
7As per norm one SA team of five members was to be constituted for SA of 10 GPs and in each block two members 
of each category (2x5=10) were to be reserved. Hence, required team for SA (52,111/10) =5211, no. of required 

members for SA team (5211x5)=26,055 and no. of reserved members (821 blocks x 10)=8210. Thus, total no. 

required members for SA of 52,111 GPs once in six month were (26,055+8,210)=34,265. 
8 13,192/20X5=3,298+8,210(reserved team member)=11,508 RPs.  
9` (98,202+1,64,728+5,38,446+1,23,29,850)=(1,31,31,226/40,670) x 29,162=` 94,15,608. 
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districts revealed that SAU prepared annual calendar for SA of 14,040 GPs 

with 2,345 (excluding 682 reserve teams) SA teams. Thus, against the norm of 

SA of 20 GPs per year by each SA team, social audit of three to 11 GPs could 

be planned (Appendix 2.2.3).  

On this being pointed out, the Government stated that due to bye election of 

Lok  Sabha members, other various local reasons and scarcity of funds SA had 

been affected. 

Reply of Government is not acceptable as planning should be done according 

to resource persons available. 

Recommendation: Social Audit Unit should prepare annual calendar for 

Social Audit timely to ensure proper deployment of Resource Person for social 

audit. 

2.2.9    Conduct of Social Audit 

Scrutiny of the records of selected GPs, 47 blocks, 30 districts, Directorate of 

SAU and MGNREGS Cell for 2014-15 revealed the following shortcomings. 

2.2.9.1    No prior intimation of SA 

As per paragraph 7.1 (B) of the SA Sandarshika, concerned GPs/staff/ 

functionaries were to be informed at least 30 days prior to the date of SA. 

Audit analysis revealed that 34 out of 50 test-checked GPs were not informed 

30 days prior to SA due to delay in receipt of information regarding dates of 

SA at all levels. Delay in giving prior intimation ranged between three and 28 

days. In seven GPs, intimation was given only two to seven days before the 

date of SA as detailed in Appendix 2.2.4. Due to lack of prior intimation, 

many records had not been provided to SA teams and presence of villagers, 

beneficiaries was very poor. 

On this being pointed out, the Government accepted the facts and assured 

compliance in future. 

2.2.9.2    Non-production of records within stipulated time 

As per Paragraph 7 of Audit of Schemes Rules and section 13.3.3 of 

operational guidelines, PO was to ensure submission of required information 

and records, such as Job card register, employment register, work register etc., 

15 days prior to SA team. Scrutiny of records revealed that records of 45 out 

of 50 test-checked GPs were not provided, 15 days in advance to SA teams. In 

13 (26 per cent) GPs, records were provided on the day of SA meetings. The 

details are given in Appendix 2.2.5. On this being pointed out, the 

Government accepted the facts and assured compliance in future. 

Further, as per paragraph 8.1.1 of Uttar Pradesh SA Sandarshika, 2014, details 

of work executed by line department alongwith the records were also to be 

provided 15 days prior to SA team by PO. Scrutiny of records of 50 test-



Audit  Report on Panchayati Raj Institutions and Urban Local Bodies for the year ended 31 March 2015 
 

59 

 

checked GPs revealed that in five GPs
10

, line department executed 

MGNREGS works but records were not furnished to SA team. On this being 

pointed out, the Government accepted the fact and assured compliance in 

future. 

2.2.9.3     Non-conduct of Social Audit 

As per section 13.4.2 of operational guidelines, DPC or an official on his 

behalf was to ensure that all records were to be furnished to SA team by 

implementing agencies through PO. 

Audit noticed that out of 11,830 planned GPs in 24 test-checked districts in 

2014-15, only 10,528 GPs were audited. Out of 1,302 unaudited GPs 

(Appendix 2.2.6), 769 did not furnish records to SA team. Others cited reasons 

of calendar not being available are bye-elections, floods etc. However, no 

action was taken against erring GPs.  

On this being pointed out, the Government did not furnish reply.  

2.2.9.4     Non-participation of nominated officers 

As per section 13.3.6 of operational guidelines, the DPC or his authorised 

representative was to supervise the Gram Sabha SA meeting for its smooth 

conduct. 

Audit revealed that DPC or nominated representatives were not present in 40 

GPs (80 per cent) out of 50 test-checked GPs. However, no action was taken 

against them as detailed in Appendix 2.2.7.  

The Government accepted the facts and assured to take action against 

responsible officers in future. 

2.2.9.5      Non-participation of the villagers in SA meeting 

As per paragraph 13.3.2 of operational guidelines, labourers and village 

community were to be informed about SA of the Gram Sabha and PO to 

ensure full participation. 

We noticed that participation of villagers was very low and ranged between 

0.07 and 3.76 per cent of whole population of GPs in 50 test-checked GPs 

(Appendix 2.2.8).  

The Government accepted the facts and assured for sufficient participation of 

labourers and villagers in future.  

2.2.9.6     Video recording of proceedings of SA 

As per paragraph 13.3.11 of operational guidelines, the unedited videos of the 

proceedings of SA were required to be uploaded on the website of 

MGNREGS.  

                                                 
10

(1) Charwa, block Chayal, district Kaushambi (2) Gosha prayagpur, block Ganj Moradabad, district Unnao (3&4) 

Laxmanpurmatahi and Matiha, block Balha, district Bahraich (5) Satijore, block Nababgaj, district Bahraich. 
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We observed that video recording of the SA proceedings was not done in  

46 test-checked (92 per cent) GPs except Gosha prayagpur, Khwaja 

Ahamadpur, Aialakla and Kharpari.  

The Government accepted the fact and stated that only ` 500 provided for 

video recording was insufficient and since it has been enhanced to ` 750 from 

2015-16, efforts will be made for video recording in future. 

2.2.9.7    Gathering of evidence 

As per paragraph 13.3.10 of operational guidelines, all issues must be recorded 

in writing and evidence should be gathered for all issues raised during SA. 

Scrutiny of records revealed that no evidence was gathered by SA team.  

On this being pointed out, the Government accepted the facts and assured for 

future compliance. 

2.2.9.8     Quality Monitoring for evaluation of asset quality 

As per paragraph 13.2.3 of operational guidelines, while conducting SA, the 

quality monitors were to facilitate evaluation of quality of assets, created 

under the MGNREGS programme with reference to durability and intended 

usefulness of the created assets.  

We observed that no quality monitors were engaged for evaluation of assets 

quality. The Government accepted the facts and assured quality monitoring by 

developing capacity for quality monitor in DSACs and BSACs in future. 

2.2.9.9     Uploading of SA Report on website 

As per paragraph 8.6 of Uttar Pradesh SA Sandarshika, 2014, after Gram 

Sabha meeting, BSAC would prepare SA Report on the basis of proceeding of 

Gram Sabha and provide copy of report to GP, PO, DSAC and DPC. DSAC 

would ensure uploading of SA Report on www.nrega.nic.in and a copy of 

report would be sent on the e-mail of Director, Social Audit and 

Commissioner, Employment Guarantee within five days of completion of SA.  

During audit we observed that 1,279 SA Reports (2014-15) of 22 districts out 

of 30 test-checked districts were not uploaded on the website upto May 2015 

(Appendix 2.2.9) Further, we observed that reports uploaded were not 

matching reports which were prepared by BSAC e.g. 286 objections, 

pertaining to 47 GPs, contained in the BSAC‟s report, were not found in the 

uploaded version while 13 objections, pertaining to seven GPs, present in the 

uploaded report, were not found in the manual version prepared by BSAC. 

Even the date of SA in the uploaded reports was found mismatched with the 

manual reports (Appendix 2.2.10).  

The Government accepted the facts and assured to upload the SA Report 

timely in future. As regard differences between uploaded report and manual 

report, the Government did not furnish reply. 

 

http://www.nrega.nic.in/
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Good practice noticed in Audit 

As per the paragraph 4(b) of Audit of Schemes Rules, 2011, SAU was 

responsible for preparing SA Reporting formats, resource material, guidelines 

and manuals for the SA procedure. During audit, we observed that SAU had 

prepared comprehensive literature for enabling RPs to conduct SA. SAU 

published a guideline namely Uttar Pradesh SA Sandarshika, 2014 in Hindi 

which in detail outlined the process of SA and its objectives, duties and 

responsibilities of stakeholders and related Officers for implementation of 

MGNERGS works. Detailed formats of SA Report were developed for SA 

team and BSAC, which were helpful for collection of information and their 

reporting. Apart from that, other books and brochures, viz. Mahatma Gandhi 

Rashtriya Gramin Rojgar Guarantee Adhiniyam, 2005, SA Margdarshika for 

DSAC/BSAC, SA Sandarbh Sahitya, Prashikshan, module for SA team and 

„SA dwara Gram Panchayato me pardarshita jansahbhagita tatha jawabdehi‟ 

were also published for RPs and stakeholders. 

2.2.10   Quality control of Social Audit Reports  

As per paragraph 4 (b) of Audit of Schemes Rules 2011, SAU should prepare 

social audit reporting formats, resource materials, guidelines and manuals for 

the social audit process. Audit noticed that although manuals and reporting 

formats were prepared by SAU, however, quality control was not ensured. 

Further, as per paragraph 4(f) of Audit of Schemes Rules, 2011, Audit Report 

including Action Taken Report (ATR) should be hosted in the public domain. 

Scrutiny of the records of 50 test-checked GPs revealed that though the reports 

were uploaded on the website and the person responsible for default has also 

been mentioned in the uploaded report but the action taken against the erring 

staff was not being mentioned.  

On this being pointed out, the Government did not reply. 

2.2.11    Mismatch in reporting by District Development Officer 

After completing SA in GPs, Report was to be prepared by BSAC and sent to 

GPs, PO and DSAC for further action and consolidated report of district was 

to be sent to SAU by DDO. 

 During the scrutiny of records of DDO Agra, it was noticed that during 2014-

15, SA conducted in 381 GPs detected 8,170 deficiencies including 

misappropriation of `160.89 lakh, however DDO Agra reported only 1,367 

deficiencies including misappropriation of ` 35.72 lakh in 339 GPs.  

On this being pointed out, the Government did not reply. 

2.2.12   Action taken by District Programme Coordinator 

DPC was to ensure time bound corrective actions on SA Reports. The amount 

of embezzlement or improperly utilised wages found to be misappropriated 

were to be recovered and appropriate action against individuals who mis-

utilised or embezzled the funds including criminal and civil proceedings and 



Audit  Report on Panchayati Raj Institutions and Urban Local Bodies for the year ended 31 March 2015 

62 

 

termination from services, were to be taken. As per State Government order  

(August 2014) issued by Rural Development Department, the deficiencies 

which were found in SA Report were to be addressed and corrective action to 

be taken by Executive agencies, Village Development Officer, Block 

Development Officer and Deputy Commissioner (MGNREGS) under 

supervision of DPC. DPC was to take corrective action within one month after 

Gram Sabha meeting. 

Scrutiny of records revealed that out of reported amount of misappropriation 

of ` 343.63 lakh in the State, only ` 2.91 lakh (0.84 per cent) was recovered 

and seven FIRs were lodged at State level. Besides, 2,43,734 grievances 

registered as of March 2015 only 1,62,376 (67 per cent) grievances were 

redressed.  Out of remaining 81,358 grievances, 21,158 (26 per cent) 

pertaining to 2013-14 were pending as of March 2015.  

Further, only ` 0.13 lakh (0.08 per cent) was recovered out of ` 164.22 lakh 

misappropriated in 444 cases by 16 out of 30 test-checked districts   

 (Appendix 2.2.11) and 64,373 registered grievances were pending in 30 test-

checked districts as of March 2015 (Appendix 2.2.12). 

The Government replied that instructions have been issued to DPCs and 

assured for remedial action. 

2.2.13   Grievance redressal mechanism 

As per paragraph 10 of the standard procedure (SOP) for operationalising 

provision of 27(2) of MGNREGA (14 May 2013) the State Government 

should establish a Complaint Cell, under the direct charge of Secretary, Rural 

Development in the State, for looking into all the complaints related to 

MGNREGA.  

On this being pointed out, the Government replied that a grievance redressal 

mechanism and helpline for disposal of complaints was established under 

Additional Commissioner, MGNREGS. 

The reply was not accepted as Complaint Cell was to setup under the direct 

charge of Secretary, Rural Development in the State for looking into all the 

complaints related to MGNREGS. 

2.2.14    Follow-up action, monitoring and reporting 

As per section 7(4), 7(5) and 3(2) of Audit of Schemes Rules, 2011, the State 

Government was to take follow-up action on the findings of SA and the State 

Employment Guarantee Council was to monitor the action taken by the State 

Government. The action taken report was to be incorporated in the annual 

report to be laid before the State Legislature and summary of findings of such 

SA conducted during a financial year were to be submitted by the State 

Government to the Comptroller and Auditor General of India.  
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Further, Additional Commissioner, MGNREGS was also instructed
11

 to ensure 

follow-up action and supervision of action taken on SA Report at State level. 

However, no records were available at the Additional Commissioner, 

MGNREGS.  

The Government accepted the fact and stated that Additional Commissioner, 

MGNREGS was instructed to ensure follow-up action on reports and to send 

the summary of SA Reports to Comptroller and Auditor General of India 

Recommendation: Follow-up action on finding of Social Audit Report should 

be ensured timely. 

2.2.15    Conclusion and Recommendations 

As per Audit of Schemes Rule, 2011, SAU was established in August 2012 as 

an independent organisation for conducting SA, we during audit however, 

noticed that:  

● Earmarked funds in accordance with the guidelines for conduct of Social 

Audit were not released.                                                     

(Paragraph 2.2.7) 

Recommendation: Earmarked funds should be released for smooth conduct 

of Social Audit. 

● Social Audit Unit did not plan adequately for deployment of Resource 

Persons and coverage of Gram Panchayats under Social Audit.  

(Paragraph 2.2.8)    

Recommendation: Social Audit Unit should prepare annual calendar for 

social audit timely to ensure proper deployment of Resource Persons for social 

audit. 

● Follow-up action on Social Audit report was not being ensured by the 

Government and consolidated annual report on action taken was not being 

prepared.       

                                                                      (Paragraph 2.2.14) 

Recommendation: Follow-up action on finding of Social Audit Report should 

be ensured timely. 

. 

 

                                                 
11NO.1729/38-7-2014-324 NREGA/2012 dated 4 August 2014. 
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CHAPTER 3      

Audit of Transactions in Panchayati Raj Institutions 

3.1   Loss of interest  

Loss of interest of ` 22 lakh due to non-adherence to the scheme 

guidelines by the Block Development Officer (BDO), KP Naugarh, 

Chandauli and lack of effective pursuance with the bank to allow 

interest on the savings bank account balances. 

Government of India (GoI) launched (January 2007) Backward Regions Grant 

Fund (BRGF), a Centrally Sponsored Scheme, to mitigate regional 

imbalances, contribute towards poverty alleviation, promote accountability 

and accelerate the pace of development in Tribal and Backward regions. With 

a view to accelerate development in the Tribal regions of the State, GoI 

launched Integrated Action Plan (IAP) in 2010-11 under BRGF programme, 

which envisaged that the interest accrued on the scheme funds was to be 

treated as additional resource and utilised for the purpose of the 

scheme/project. Further, the fund was to be kept in a saving bank account in a 

Public Sector Bank.  

Scrutiny of the records (December 2014) of Kshetra Panchayat (KP), 

Naugarh, Chandauli and information collected (May/July 2015) revealed that 

the KP received ` 6.54 crore
1
 under IAP during 2012-13 and kept it in a 

Regional Rural Bank
2
 (Bank) in saving bank A/c No. 618032010013622, 

Branch Naugarh, Chandauli. This account was opened by the Block 

Development Officer (BDO) in March 2012 in contravention to the guidelines 

which stipulated that the scheme funds should be kept in a savings bank 

account in a public sector bank. Further, scrutiny revealed that the bank did 

not credit any interest for the period of deposit i.e. March 2012 to March 2015 

amounting ` 22 lakh
3
 (Appendix 3.1). However, no effort was made by the 

BDO for credit of interest till March 2015. 

On this being pointed out, the BDO, KP Naugarh stated (August 2015) that 

letters regarding non-payment of interest have been sent to the bank in May 

2015, June 2015 and July 2015. The bank indicates its contention (July 2015)   

to the BDO that account was opened as saving bank account but as per 

instructions of the head office dated 23 July 2014 the account was changed in 

current account plan. Therefore, process of accumulation of interest has been 

closed. The contention of the bank was not acceptable as the nature of the 

account could not be changed without the written request of the account 

holder. Reply of the BDO was also not acceptable as timely efforts were not 

made during 2012-14 to monitor the account balances and seek credit of 

                                                 
1 ` 1.44 crore on 20 June 2012, ` 4.10 crore on 25 June 2012 and ` one crore on 25 March 2013. 
2 Kashi Gomti Sanyut Gramin Bank. 
3 Calculated  at the rate of four per cent per annum (at par with the interest rate of public sector bank). 
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interest from the bank. Also, he failed to exercise due care and diligence to 

ensure that the scheme funds were deposited in a public sector bank, as 

prescribed in the guidelines. 

3.2    Loss of revenue  

Non-fixation of rent for shops, equivalent to the rate fixed by the District 

Magistrate led to loss of ` 30.61 lakh to Zila Panchayat, Sitapur. 

Government of Uttar Pradesh issued GO in December 1997 which stipulates 

that Adhyaksha, Zila Panchayat (ZP) was to fix monthly rent of shops/ 

complexes owned by the ZP by adopting the system of public auction and to 

ensure that the rent fixed should not be lower than the market rate. The GO 

also defined market rate as the rate approved by the District Magistrate. 

Further, the GO states that the fixed rent should be increased by 25 per cent 

after every three years. Rule 4 of the Uttar Pradesh Stamp (Valuation of 

Property) Rules, 1997 (Rule) provides that the Collector of the District shall 

biennially, as far as possible, in the month of August, fix the minimum 

monthly rent per square metre of commercial buildings situated in different 

parts of the district. 

Scrutiny of the records of Apar Mukhya Adhikari (AMA), ZP, Sitapur 

(September 2013) and information collected (January and June 2015) revealed 

that ZP, Sitapur executed rent agreements with the private parties for 98 shops 

in Tehsil Mehmudabad of district Sitapur during 2008-09 for a period of 

three/five years with the provision for extension of rent agreement every 

three/five years as per rules including revision of rent. DM, Sitapur, fixed the 

minimum monthly rent of commercial buildings thrice during 2008-15 in June 

2008, June 2010 and August 2013,  however, ZP, in violation to the provisions 

of the GO, did not revise the rent of the shops equivalent to the rates fixed by 

the DM and continued to collect monthly rent at lower rates as discussed 

below: 

Audit examination disclosed that: 

(i)    ZP, Sitapur, while entering into rent agreement during 2008-09, did not 

fix the initial amount of rent equivalent to the market rate fixed by DM 

resulting in loss of ` 28,447 in respect of 98 shops (Appendix 3.2). 

(ii) No revision in the rates of  monthly rent payable by the tenants after 

three years of initial agreement as per terms of rent agreement/GO was carried 

out in respect of any of the  shops during 2008-15. This led to further loss of  

` 30.33 lakh to ZP, Sitapur (Appendix 3.3). 

Thus, non-adherence to the provision of the GO led to loss of revenue of         

` 30.61 lakh to ZP, Sitapur. 

On this being pointed out in audit, AMA, ZP, Sitapur replied  

(September 2013) that rent was fixed according to the category of the shops 

and action would be taken to fix the rates of rent equivalent to the rates fixed 

by the DM. AMA further stated (June 2015) that rate of minimum  
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rent prescribed by the DM was not binding on the ZP because it is an 

Autonomous Body.  

Reply is not acceptable as the GO issued by the Government required all ZPs 

to ensure that the rates of rent in respect of shops/complexes fixed by them are 

not lower than the market rates approved by DM.  

3.3    Excess expenditure 

Acceptance of tenders at higher rates, in contravention to the extant 

Government orders, resulted in excess expenditure of ` 19.16 lakh. 

Para 364 of Financial Handbook Volume VI, GoUP states that usually the 

lowest tender should be accepted. As per the Government Order (June 2012), 

an additional security/performance guarantee was to be taken in cases where 

the rates being tendered below the estimated rate to prevent the contractor/firm 

from leaving/stopping the work midway.  

Scrutiny of the records (November 2014) of Zila Panchayat (ZP), Ghazipur 

revealed that the tenders, for six test-checked works invited (June 2013) on 

short term notice, under Thirteenth Finance Commission grants, were received 

(July 2013) at the rate below the estimated cost by 13 to 19 per cent. Further, 

as per the Government Order (December 2007), in such cases, officer 

accepting the tender reserves the right to seek detailed explanation from 

bidders as to how they would execute the awarded work at such a lower rate 

and if it was confirmed that the bidder was deliberately quoting the lower rate, 

the tenders could be rejected on merit by passing an objective and speaking 

order in which all reasons for rejecting the tender would be recorded. During 

scrutiny of the records it was noticed that these tenders were rejected on the 

grounds of the quoted rates being lower than the estimated amount stating that 

the quality of work would be affected. However, neither any explanation was 

called from the bidders for lower quotes, before rejecting the tenders nor any 

opportunity was given to the lowest bidder to produce additional 

security/performance guarantee as per rules to secure the risk of non-

performance. Hence, rejection of tender without adhering to the prescribed 

tendering procedures was irregular. 

Further, AMA stated (July 2015) that tenders were invited for the second time 

in July 2013 and cancelled due to unavoidable reasons. Tenders for these 

works were accepted (September 2013) after third tendering either at the 

estimated cost or up to seven per cent below the estimated cost. All the six 

works were completed at the rate of third tender. Thus, arbitrary rejection of 

first tender in violation of rules and subsequent acceptance of tenders at higher 

rates by AMA, Ghazipur led to an extra expenditure of ` 19.16 lakh as 

detailed in Appendix 3.4. 

On this being pointed out in audit, the Apar Mukhya Adhikari (AMA), ZP 

stated (November 2014) that tenders were rejected due to their likely 

apprehension of poor quality of work, as the tendered rates received were  up 

to 19 per cent below the estimated cost and accepted that additional 

security/performance guarantee was not taken. The AMA further stated 
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(August 2015) that the ZP reserves the right to cancel any tender without 

assigning any reason and added that accepting tender at below rate of 19  

per cent would definitely affect the quality of work. Reply is not acceptable as 

due process prescribed under rules was not followed before rejecting the 

tenders.  

Thus, acceptance of tenders at higher rates and rejection of lower tender 

without following prescribed procedure,  was in contravention to the extant 

Government orders, resulted in excess expenditure of ` 19.16 lakh. 

3.4    Irregular expenditure  

Withdrawals amounting to ` 53.87 lakh for works related payments 

without the required supporting documents led to irregular expenditure. 

As per para 5 of chapter 5 of Accounts Manual for Finance and Accounts 

Management in Gram Panchayats (Manual), payments above ` 2,000 are to 

be made through account payee cheques. Para 434 of the Financial Handbook 

Volume VI (FHB), GoUP provides that measurement of construction work  

or supply exceeding ` 50 is to be entered into Measurement Book (MB). 

Further, Government Order (GO) issued in July 2011 states that “no payment 

would be made through bearer cheque to the Gram Pradhan, except for his 

honorarium”. The GO further limited the cash withdrawal/payment from the 

Gram Nidhi to ` 5,000. 

Scrutiny of the records (January 2015) and information collected  

(August 2015) from Gram Panchayats, Amdaha, Pauni and Ghatampur in 

Block Narayanpur of district Mirzapur revealed that in violation to the GO and 

the Manual, Gram Pradhans made several withdrawals for the payments of 

more than ` 5,000 for the purpose of construction of platform on wells and 

cleaning of wells, construction of drain, khadanja, connecting roads, repair of 

hand pumps and sanitation works in Gram Panchayat, amounting to 

` 53.87 lakh (Appendix  3.5)  from Gram Nidhi during 2011-15. Out of this, 

` 14.87 lakh (Appendix 3.6) was withdrawn through withdrawal forms 

(86 cases) and remaining amount was withdrawn through bearer cheques. 

Further, records such as stock books and measurement books essential to 

support the payments made against these withdrawals were not maintained by 

Gram Panchayats. In absence of these records, authenticity of works executed 

and payments made through the withdrawals could not be verified in audit. 

On this being pointed out in audit, the Gram Panchayat/Vikas Adhikaris 

(Secretaries) of Gram Panchayats, Amdaha, Pauni and Ghatampur stated 

(August 2015) that stock books and measurement books are being maintained 

from 2015-16. Regarding cash withdrawals from Gram Nidhi in excess of  

` 5,000 by the Gram Pradhans, the Secretaries stated (August 2015) that cash 

withdrawal or payment above ` 5,000, is not being made through bearer 

cheques from 2015-16. Reply is not acceptable because provisions for 

withdrawals from Gram Nidhi contained in the Manual and the GO were not 

adhered to by the Gram Panchayats and supporting records for payments, as 

specified in the manual and the FHB, were not maintained. 
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Thus, withdrawals of ` 53.87 lakh by Gram Pradhans from Gram Nidhi, 

beyond permissible limit were irregular. Further, due to non-maintenance of 

basic supporting records, the genuineness and correctness of payments could 

not be verified in audit. 

3.5     Irregular expenditure 

Non-compliance with the guidelines of the State Finance Commission 

grant led to irregular expenditure of ` 23.21 lakh on construction of 

shops in Gram Panchayat, Chherat Sudiyal, Jawan, Aligarh. 

As per the Government Order
4
 (GO) issued in September 2010 regarding 

utilisation of Third State Finance Commission (SFC) grant by Gram 

Panchayats, the grant was to be utilised for maintenance of community assets 

viz panchayat bhawans, school bhawans, other community bhawans, public 

roads and other public assets.  

Scrutiny of the records (April 2015) of Gram Panchayat Adhikari (GPA), 

Gram Panchayat, Chherat Sudiyal (GP), Jawan, Aligarh revealed that  

project of ` 25.25 lakh for construction of 15 shops
5
 was approved by the GP 

during 2013-14 and 2014-15. In total, 15 shops
6
 were constructed from  

SFC grant during 2013-15 by incurring an expenditure of ` 23.21 lakh 

(Appendix 3.7) against the sanctioned cost of ` 25.25 lakh. The construction 

of shops from SFC grant was in contravention to the GO as it was not 

permissible under SFC grant. 

On this being pointed out, GPA, Aligarh stated (April 2015) that shops were 

constructed with an objective of enhancing income. Reply is not acceptable 

because objective of the SFC grant was to maintain community assets and 

construction of shops in the GPs for enhancing their income was not 

permissible under the SFC grant. Further, District Panchayat Raj Officer and 

Director, Panchayati Raj, Uttar Pradesh vide letter dated 25 July 2015 and 21 

August 2015 respectively also accepted that expenditure on construction of 

shops in Gram Panchayat was not permissible under the SFC grants. 

Thus, non-compliance with the guidelines of the SFC led to irregular 

expenditure of ` 23.21 lakh.  

3.6     Non-vacation of encroached land 

Non-observance of the provisions of Uttar Pradesh KP& ZP Act, 1961 

and Uttar Pradesh ZP & KP Rules, 1965 by Zila Panchayat, Lalitpur led 

to encroachment of land worth ` 3.77 crore. 

Rule 5 of Uttar Pradesh Zila Panchayat and Kshetra Panchayat (current and 

fixed asset) Rule, 1965 provides that Zila Panchayat (ZP) shall, at regular 

interval, at least once in every three years, get its asset register examined from 

                                                 
4 G.O. No. 1719/33-3-2010-48/2007 Dated 01.09.2010. 
5 ` 9.50 lakh for construction of six shops, project of ` 14.00 lakh for construction of eight shops and project of  

` 1.75 lakh for construction of one shop. 
6 Six shops in 2013-14 by an expenditure of ` 8,14,712 and nine shops in 2014-15 by an expenditure of ` 15,06,340. 
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the examining officer who was to certify the accuracy of records and report to 

Zila Panchayat for further action, in case of any incorrect entry. Section 107 

(A) of the Uttar Pradesh Panchayat Laws (Amendment) Act, 1999 provides 

that “whoever makes any encroachment on any land belonging to ZP in the 

territorial area of the ZP, shall be punishable.” Section 246 of the Uttar 

Pradesh Kshetra Panchayat and Zila Panchayat Act, 1961 provides for 

penalty against the person not complying with the notice issued to him.  

Scrutiny of the records (July 2014) and information collected (May 2015) 

from Apar Mukhya Adhikari (AMA), ZP, Lalitpur revealed that in compliance 

to the Government Order (December 1998), for securing its financial interests, 

ZP decided (February 1999) to get its (Nazul)
7
 lands freehold. Subsequently, 

ZP deposited (December 1998 and March 2000)
8
 , ` 6.26 lakh in the treasury 

to freehold its 4,493.64 square metres area of Nazul land
9
 which was made 

freehold in favour of the ZP (July 2000). However, out of the 4,493.64 square 

metres of land made freehold, 2,791.52 square metres valuing ` 3.77 crore
10

 

was under encroachment (May 2015) (Appendix 3.8). Further scrutiny 

revealed that the ZP’s asset register was not examined as of 2015 and no 

action was taken by ZP against the responsible officers. The ZP issued notices 

to the concerned persons for vacating the encroached land in February 2000, 

but the land was not vacated by the encroachers. No further pursuance, by 

issuing further notices, was done by the ZP and it also did not exercise the 

powers vested in the provisions of the UP KP and ZP Act, 1961 and UP 

Panchayat Laws (Amendment) Act, 1999 for dealing with the cases of the 

encroached lands. 

On this being pointed out, the AMA, ZP Lalitpur stated (July 2014) that due to 

shortage of staff, asset register could not be examined after 2001 and notices 

have been issued to encroachers. The AMA further stated (September 2015) 

that the issue of encroachment of land was intimated to the DM, Lalitpur from 

time to time but the land could not be vacated. Reply is not acceptable because 

the responsibility of administration of land and examination of asset register 

vested in the duties of AMA, ZP, was not done for the last 14 years. Further, 

no remedial measures were taken by the AMA, ZP under the provisions of 

rules and Act to vacate the encroached land.  

Thus, due to non-observance of the provisions of UP KP& ZP Act, 1961 and 

UP ZP & KP Rules, 1965 by AMA, ZP, land worth ` 3.77 crore was under 

encroachment till date.  

The matter was reported to the Government (March to June 2015), their reply 

was awaited (December 2015).       

                                                 
7 Nazul land is the land owned by the Government, local bodies were responsible for its management and the 

Government reserved the right of its re-occupation. 
8 ` 1,36,831 vide treasury chalan no. T-3 dated 31.12.1998 and ` 4,88,683 vide treasury chalan no. T-9 dated 

15.03.2000. 
9 Nazul plot number 3747 situated at Ghusyana, Lalitpur. 
10 Calculated in audit as 2,791.52 square meter @ ` 13,500 = ` 3,76, 85,520.00. 
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CHAPTER 4 

An Overview of the Functioning, Accountability Mechanism and 

Financial Reporting issues of Urban Local Bodies 

4.1   Introduction 

The 74
th

 Constitutional Amendment Act (1992) paved the way for 

decentralisation of powers and transfer and devolution of more functions  

and funds to Urban Local Bodies (ULBs). Consequently, more diversified 

responsibilities were devolved through three tier structures namely,  

Nagar Nigam
1
 (NN), Nagar Palika Parishad

2
 (NPP) and Nagar Panchayat

3
 

(NP). To incorporate the provisions of the 74
th

 Constitutional Amendment, the 

legislature of Uttar Pradesh enacted (1994) the Uttar Pradesh Urban Local Self 

Government Laws (Amendment) Act, 1994.  

Subsequently, the existing Uttar Pradesh Nagar Palika Act, 1916 and Uttar 

Pradesh Municipal Corporation Act, 1959 were amended to enable the State 

Government to devolve funds, functions and functionaries down to the grass 

root level within the State. The objective was to make ULBs self-reliant and to 

provide for better civic facilities to the people of the areas under their 

jurisdictions.  

4.1.1   State Profile 

Uttar Pradesh is the fifth largest State in the country in terms of size and spans 

with an area of 2.41 lakh square kilometer. There were 634 ULBs in the State, 

governed by elected members of the boards with normally five years tenure. 

The last election to these ULBs was held in 2012. The profile of ULBs as 

compared to national value is given in Table 1. 

Table 1: Important statistics of the State 

Sl.   

No. 

Indicator Unit State 

Value 

National 

Value 

1 Urban population  Per cent 22.28 31.16 

2 Number of ULBs Number 634 3,842 

3 Number of NNs Number 14 139 

4 Number of NPPs Number 194 1,595 

5 Number of NPs Number 426 2,108 

6 Gender  Ratio (Urban) Females per 1000 Males 894 929 

7 Literacy (Urban) Per cent 75.14 84.98 

(Source: Census Report 2011 and Thirteenth Finance Commission Report) 

4.2 Organisational setup of Urban Local Bodies 

The organogram of the Urban Local Bodies at the Government and Elected 

representative level is given in Chart 1 in the State. 

                                                           
1 Represents larger urban area. 
2 Represents smaller urban area. 
3 Represents transitional area. 
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Chart 1: Organisational structure of ULBs 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

(Source: Director, Local Bodies, Lucknow) 

While Mayor heads the NN, Chairman heads NPP and NP. The elected 

representatives exercise their powers and discharge duties through the 

committees of elected members. Nagar Ayukt in case of NN and Executive 

Officer in case of NPP and NP are the administrative heads, responsible for 

execution of works and utilisation of funds. At the Government level the 

Director, Local Bodies is the head of respective bodies under overall control 

of Principal Secretary, Urban Development Department (UDD).  

4.3 Functioning of Urban Local Bodies 

Article 243-W of the Constitution refers to the powers, authority and 

responsibilities that the legislature of a State may provide to municipal bodies 

for enabling them to function as institutions of self-governance. As a follow 

up to the 74
th

 Constitutional Amendment Act, 1992, the State Legislature 

enacted (March 1996) laws for devolving 18 functions to ULBs as detailed in 

Appendix 4.1. 

The State Government specified (March 1996) that the functions of ULBs 

would be performed by different agencies. The functions of ULBs, listed in 

the 74
th

 amendment incorporated in Sections 7 and 114 of the UP Municipal 

Act, 1916 and the UP Municipal Corporation Act, 1959 respectively, were 

being performed by Development Authorities and Regional Jal Sansthans, 

Regulated Area Authorities and concerned Government Departments.  

According to the aforesaid Government orders, out of 18, eight functions  

were to be performed exclusively by ULBs (Appendix 4.2); five functions  
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will continue to be performed by Government departments/agencies  

(Appendix 4.3) and five functions were to be shared between ULBs and other 

Government agencies (Appendix 4.4). However, the Government did not 

devolve all the 18 functions to ULBs as envisaged in the Constitution. 

Thus, partial devolution of funds, functions and functionaries restricted the 

activities of ULBs and also affected the active participation of these bodies in 

poverty alleviation and planning for economic and social development of the 

urban areas as envisaged in the Constitution. 

4.4 Formation of various Committees 

4.4.1    Standing Committees in ULBs 

As per the provisions of Sections 88 to 105 of Uttar Pradesh Nagar Nigam 

Act, 1959 and Sections 104 to 112 of Uttar Pradesh Nagar Palika Act, 1916, a 

number of standing committees were required to be formed to carry out the 

business of ULBs. However, information regarding the number of committees 

formed and functional has not been furnished by the Director, Local Bodies 

though called for (December 2015).  

4.4.2  District Planning Committees 

Article 243 ZD of the Constitution of India (Constitution) inserted vide 74
th

   

Constitutional Amendment Act in 1993 states that “There shall be constituted 

in every State at the district level a District Planning Committee (DPC) to 

consolidate the plans prepared by the Panchayats and the Municipalities in the 

district and to prepare a draft development plan for the district as a whole”.  

In pursuance with the above amendment, the Government of Uttar Pradesh 

enacted the Uttar Pradesh DPC Act, 1999 (July 1999). The Act provides that 

there shall be constituted a DPC in each district to prepare District 

Development Plan (DDP) for whole of the district integrating the plans 

prepared by ULBs and allocate funds to sectors and sub-sectors within 

outlines of the DDP.  

Director, Local Bodies, Lucknow stated (November 2015) that DPCs were 

constituted and functional.  

4.5  Audit Arrangement 

4.5.1    Primary auditor 

As per Uttar Pradesh Local Fund Audit Act, 1984, the Director, Local Fund 

Audit (DLFA) is the primary auditor of ULBs. The arrears of units remained 

unaudited by DLFA between 2010-11 to 2014-15, ranged between 13 and  

20 per cent. The year-wise position of audited units in arrears by DLFA is 

given in Table 2. 
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Table 2: Year-wise position of audit of units 

Sl. 

No. 

Year Number of units Units in arrear 

Planned for audit Audited In number In per cent 

1 2010-11 624 542 82 13 

2 2011-12 625 529 96 15 

3 2012-13 628 510 118 18 

4 2013-14 628 500 128 20 

5 2014-15 630 545 85 13 

(Source: Director, Local Fund Audit, Lucknow) 

As per section 8(3) of the Act, the DLFA is to prepare a consolidated audit 

report of accounts and forward to the State Government every year for laying 

it in each house of the State Legislature. However, such reports were placed, 

up to 2009-10 only. Reports of 2011-12 to 2014-15 have not yet been laid. In 

reply, DLFA stated that the State Government has constituted Local Fund 

Audit Compliance Committee to discuss and deliberate upon the audit 

observations made by him and reports from 1999-2000 to 2009-10 are being 

discussed. The reply, however, does not indicate the reasons for  

non-submission of Annual Audit Reports of DLFA for the years from 2011-12  

to 2014-15 to the State Government for presentation to the State Legislature. 

4.5.2     Audit by the Comptroller and Auditor General of India  

The 11
th

 Finance Commission recommended Technical Guidance and Support 

(TGS) arrangement for proper maintenance of accounts of Local Bodies and 

their audit by the CAG as well as laying the report before State Legislature 

and constitution of a committee on the same lines as Public Accounts 

Committee. Accordingly the State Government in October 2001 entrusted 

TGS to CAG. Later, 12
th

 Finance Commission reiterated the same. Presently, 

as per 13
th

 Finance Commission recommendations, the entrustment of TGS 

continues in the State. It provided for an additional component of Performance 

Grant which was linked to the condition of laying of  the CAG’s ATIR for 

Local bodies in the State Legislature. CAG’s certificate was to demonstrate 

compliance to that condition. Though ATIRs of PRIs have been laid, ATIRs of 

ULBs have not been laid yet. As per the entrustment letter (2011), the CAG or 

his representative will have the right to report to State Legislature, the result of 

audit at his discretion. Also, the CAG is to decide the scope, manner and 

extent of conducting audit. The audit mandate of the CAG regarding audit of 

ULBs is as under: 

(i)     The Audit of accounts of ULBs is conducted by the CAG of India under 

section 14 and 20(1) of CAG’s (DPC) Act, 1971. TGS to the audit of ULBs to 

Local Fund Auditors/DLFA is given by the CAG under Section 20 (1) of 

CAG’s (DPC) Act, 1971. 

(ii) The result of audit/audit reports was sent to State Government, Director, 

Local Bodies and DLFA for compliance and pursuance of action. Procedure of 

audit of ULBs is depicted in Chart 2: 
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Chart 2: Procedure of audit in ULBs 

 

 

 

 

  

 

 

 

 

 

  

The ATIRs sent to the Government up to the year ending March 2014 were 

neither placed before the legislature nor a committee constituted to discuss the 

report despite repeated reminders
4
 sent to the Government. It indicates that the 

Government was not responsive to audit.  

4.6   Response to Audit observations 

Categories of ULB units planned and audited during the course of compliance 

audit by the CAG during 2013-15 are depicted in Table 3. 

Table 3: Audit of ULBs 

Category of  

ULBs 

2013-14 2014-15 

Unit planned Audited Unit planned Audited 

NNs 11 10 10 10 

NPPs 64 62 34 34 

NPs 60 56 70 80 

(Source: Audit plan of office of the Principal Accountant General (G&SSA), UP, Allahabad) 

It would be seen from the above, all the units have been audited as per audit 

plan. Seven hundred fifty six audit observations (value: ` 4,107.19 crore) 

relating to 2013-14 and 730 audit observations (value: ` 2,701.09 crore) 

related to 2014-15 were communicated to the heads of offices of the ULBs 

and the DLFA. However, no audit observations were settled up to  

March 2015. 

 

 

                                                           
4 On dates 13.11.14, 28.11.14, 07.04.15, 05.05.15, 20.05.15, 16.07.15, 11.08.15, 04.09.15 and 16.11.15. 
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Accountability Mechanism and Financial Reporting issues  

Accountability Mechanism  

4.7   Property Tax Board  

Property Tax Board (PTB) was to be constituted to see the various aspects 

relating to proper levy and realisation of property tax. Although PTB was 

constituted in March 2011 but it remained ineffective because the basic 

purpose of constituting PTB, viz. streamlining the process of levy and 

realisation of property tax, was not fulfilled as noticed in the test check of 

records of ULBs. The details of findings are given in paragraph 5.6.4 of 

Chapter 5 Performance Audit on “Utilisation of Thirteenth Finance 

Commission grants in ULBs”.  

4.8   Service Level Benchmark  

In accordance with para 6.4.10 of the FC-XIII guidelines, State Government 

was to notify, by end of the succeeding fiscal year that all Municipalities and 

Municipal Corporations in the State would provide a specified minimum level 

of the service for each of the indicators for four service sectors proposed to be 

achieved by them by the end of a fiscal year. However, scrutiny of records 

revealed that the State Government did not notify specified minimum level of 

the service for the Nagar Panchayats. The details of findings are given in 

paragraph 5.7.3 of Chapter 5 Performance Audit on “Utilisation of Thirteenth 

Finance Commission grants in ULBs”. 

4.9    Fire-hazard Response 

All municipal corporations having population more than one million  

(2001 census) were to set up a Fire-hazard Response and Mitigation plan for 

their respective jurisdictions. However, the above plan could not be made 

operational in test check Nagar Nigam, Lucknow even after its notification 

and availability of fund. The details are given in paragraph 5.6.4 of Chapter 5 

Performance Audit on “Utilisation of Thirteenth Finance Commission grants 

in ULBs”. 

4.10    Financial reporting issues  

4.10.1   Source of funds 

The resource base of ULBs consists of own receipts, State Finance 

Commission (SFC) grants, Central Finance Commission (CFC) grants, State 

Government grants and Centrally Sponsored Scheme (CSS) for maintenance 

and development purposes. The fund-wise sources and its custody for each 

level are given in Chart 3. 
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Chart 3: Fund Flow of Local Bodies 

 

 

 

 

 

 

 

 

(Source: Director, Local Bodies, Lucknow) 

4.10.2   Flow of revenue 

With the constitution of Eleventh Finance Commission, ULBs were brought 

within purview of the Finance Commissions for the first time. The objective 

was to augment Consolidated Fund to enable the State to supplement 

resources of ULBs. Accordingly, the Twelfth and Thirteenth Finance 

Commission recommended release of grants to the State Government. State 

Government was also to release grants to ULBs as recommended by its own 

State Finance Commissions. In all, the sources of revenues for ULBs 

comprised:  

● Grants assigned under Twelfth/Thirteenth FC; 

● Funds from Centrally Sponsored Schemes; 

● Devolution of 7.5 per cent of net proceeds of total Tax revenue of the 

State Government under recommendations of the Third SFC; 

● Funds from departments for functions transferred to ULBs; and 

● Revenue earned by ULBs out of their own resources i.e. taxes, rent, fee etc. 

The position of receipt and expenditure of ULBs during 2010-15 is given in 

Table 4. 

Table 4: Receipt and expenditure of ULBs during 2010-15 

(` in crore) 

Sl. 

No. 

Year Source of revenue Total 

receipt 

Expenditure 

Own Revenue Transfers 

from 

12thCFC/ 

13thCFC 

Assigned 

+ 

Devolution 

(SFC) 

JNNUR

M+ 

Adarsh 

Nagar 

Yojana 

Revenue Capital Total 

Tax Revenue Non-Tax 

(Inclusive 

of User 

Charges) 

Total 

Own 

Receipts 
Immovable 

Property 

Tax 

Other 

Taxes 

1. 2010-11 507.39 78.67 350.34 936.40 274.92 2,730.74 962.98 4,905.04 3,359.90 1,893.87 5,253.77 

2. 2011-12 647.16 68.88 373.15 1,089.19 517.51 3,354.37 1,539.28 6,500.35 4,207.63 2,457.61 6,665.24 

3. 2012-13* 776.60 82.66 447.76 1,307.02 756.49 3,993.98 1,355.34 7,412.83 5,049.15 2,949.13 7,998.28 

4. 2013-14 NA NA NA 1,269.11 760.01 6,160.69 1,107.75 9,297.56 NA NA NA 

5. 2014-15 NA NA NA NA 821.98 6,948.17 299.10 8,069.25 NA NA NA 
(Source: Director, Local Bodies, Lucknow)                     * (Estimated + Actual) 

Note: Figures of 2013-14 were partially made available by Director, Local Bodies, Lucknow. 

(NA- Not made available by Director, Local Bodies, Lucknow). 
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Table 4 indicates that expenditure during 2010-13 was in excess over the 

receipts. On this being pointed out, the Director, Local Bodies, Lucknow 

intimated that arrear funds of preceding years have been spent in following 

years. The reply is not acceptable as total expenditure in all the years 

(2010-13) was more than total receipt in those years and therefore there was 

no revenue surplus. It also did not provide details of actual funds utilised from 

previous years and the closing balance at the end of each year. It also did not 

explain reason for not furnishing receipt and expenditure figures for 2013-14 

and 2014-15. 

4.10.3  Budget provision and releases to Urban Local Bodies  

The position of budget provision vis-a-vis grant released by State Government 

to ULBs under State Finance Commission (SFC) is given in Table 5. 

Table 5: Budget provision of SFC funds from State budget 

(` in crore) 

Sl. 

No. 

Financial 

Year 

General Revised Total Less (-)/ 

More (+) Budget 

Provision 

Released Budget 

Provision 

Released Budget 

Provision 

Released 

1. 2010-11 2,565.68 2,514.37 45.15 45.15 2,610.83 2,559.52 (-)51.31 

2. 2011-12 2,790.00 2,758.76 326.13 326.13 3,116.13 3,084.89 (-)31.24 

3. 2012-13 3,373.65 3,303.91 393.66 393.66 3,767.31 3,697.57 (-)69.74 

4. 2013-14 4,875.00 4,808.61 1,001.04 1,001.04 5,876.04 5,809.65 (-)66.39 

5. 2014-15 5,775.00 5,677.87 873.17 873.17 6648.17 6,554.04 (-)97.13 
(Source: Director, Local Bodies, Lucknow) 

It would be seen from the Table 5 that during 2010-15, SFC funds were  

short released against the budget provision, for the reasons that the general 

budget provision included the Incentive Fund of two per cent and Slum Fund 

one per cent which were to be released only to those ULBs which become 

eligible by augmenting their own resources and had slum population above  

15 per cent.  

4.10.4  Recommendations of Central Finance Commission   

The allocation and release of CFC fund to ULBs during the period 2010-15 is 

given in Table 6.   
Table 6: Allocations of CFC funds 

(` in crore) 

Sl. 

No. 

Financial 

Year 

General  

Basic Grant 

General  

Performance Grant 

Total Less (-)/ 

More (+)  

to total 

sanction 
Sanctioned Released Sanctioned Released Sanctioned Released 

1. 2010-11 274.92 274.92 - - 274.92 274.92 - 

2. 2011-12 318.83 344.60 109.02 172.91 427.85 517.51    (+) 89.66 

3. 2012-13 372.61 391.47 255.72 365.01 628.33 756.48  (+) 128.15 

4. 2013-14 441.50 451.62 301.63 308.39 743.13 760.01  (+) 16.88 

5. 2014-15 451.55 493.63       292.92     328.35        744.47 821.98 (+) 77.51 

(Source: Director, Local Bodies, Lucknow) 

It would be seen from the Table 6 that the CFC funds released to ULBs during 

2011-15 were higher than the funds sanctioned due to receipt of additional 
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surplus grant. In this regard, the Director, Local Bodies stated that this was 

due to release of additional CFC grants of non-performing states given to 

performing states that fulfilled the nine conditions of the 13
th

 Finance 

Commission. The details are given in relevant paragraphs of chapter 5 of 

Performance Audit on “Utilisation of Thirteenth Finance Commission Grants 

in ULBs” of this report. 

4.10.5   Expenditure under major Centrally Sponsored Scheme (CSS) 

JNNURM was the major CSS being implemented in ULBs. The GoI launched 

(December 2005) JNNURM with the objective of encouraging the reforms and 

fast-tracking development of major cities with specific focus on efficiency in 

urban infrastructure and service delivery mechanisms, community participation 

and accountability of ULBs. The Director, Local Bodies/State Nodal Agency 

was responsible for the monitoring of the JNNURM Scheme. Expenditure under 

ULBs during 2010-15 under this scheme is given in Table 7.     

Table 7: Expenditure under JNNURM 

(` in crore) 

Sl.  

No. 

Year Allotment Expenditure 

1. 2010-11 866.50 866.50 

2. 2011-12 1,512.43 1,512.43 

3. 2012-13 1,279.38 1,279.38 

4. 2013-14 1,107.75 1,107.75 

5. 2014-15       299.10          299.10 

Total 5,065.16 5,065.16 
(Source: Director, Local Bodies, Lucknow) 

It would be seen from the Table 7 that the entire funds allotted were  

utilised by the ULBs during 2010-15.  Director, Local Bodies, Lucknow 

intimated that the funds released to ULBs were treated as final expenditure.  

In the test-check of audit of six NNs and one NPP it was noticed that  

` 1,059 crore for JNNURM were lying unutilised, as parked with concerned 

ULBs, shows wrong reporting and lax financial control by the State 

Government. 

4.10.6   Revenue realised from own resources 

ULBs were required to generate revenues by collecting taxes, rent, fees etc., 

from the people of the area under their jurisdiction for establishment and 

recurring expenditure. Position of target fixed by the Government for revenue 

realisation and achievement there against during 2013-15 is given in Chart 4 

and Appendix 4.5. 
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Chart 4: Revenue realised from own resources 
(` in crore) 

 
(Source: Director, Local Bodies, Lucknow) 

It would be seen from the Chart 4 that the targets fixed by the Government 

were not achieved by ULBs during 2013-15. The Director, Local Bodies 

replied (November 2015) that revenue could not be realised against the target 

fixed by the Government. Thus, the targets fixed by the Government for 

realisation of revenue were not achieved by the ULBs resulted in large 

dependency on Government grants. 

4.10.7    Devolution of State Finance Commission grant 

Third SFC recommended that 7.5 per cent of net proceeds of the Tax Revenue 

of the State Government should be devolved to ULBs. The devolution of 

funds during 2010-15 is given in Chart 5 and Appendix 4.6. 

Chart 5: Devolution of SFC grants vis-à-vis net proceed 
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(Source: Director, Local Bodies, Lucknow) 

As seen from Chart 5, during 2013-14 and 2014-15 the devolution of SFC 

grants was higher by 32 and 141 per cent as compared to funds required to be 
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devolved respectively. Devolution of SFC funds has increased considerably 

from ` 2,560 crore in 2010-11 to ` 6,554 crore in 2014-15 registering an 

increase of 156 per cent in five years.  

In view of the increased devolution of funds to ULBs under State and Central 

plan, it is essential that State Government/ULBs to take immediate corrective 

measures to redress the above deficiencies to ensure that funds devolved to 

ULBs and their own funds are spent prudently as per rules and are properly 

accounted for. 

4.10.8 Maintenance of database and formats on finance of Urban Local 

Bodies 

The CAG on the recommendation of the 11
th

 Finance Commission prescribed 

the Budget and accounting formats for accrual based accounts for ULBs. The 

Ministry of Urban Development circulated (June 2003) it to the State 

Governments for their acceptance. The State Government issued an order 

(June 2008) for the implementation of the same in ULBs from the financial 

year 2009-10 onwards.  

Director, Local Bodies, Lucknow stated (November 2015) that the Uttar 

Pradesh Municipal Account Manual 2012 has been prepared to implement the 

accrual based Double Entry Accounting System (DEAS) in ULB’s. The 

Director further stated that 635 ULBs are in advance stages of operationalising 

accrual based DEAS.  However, during Performance Audit of “Utilisation of 

Thirteenth Finance Commission (FC-XIII) grants in ULBs” conducted in 2015 

it was seen that the 51 test-checked  NPPs/ NPs were not maintaining the 

accounts in DEAS. Thus, the accrual based DEAS was not in practice in ULBs. 

4.11   Availability of human resources  

Adequate human resource is key element required for preparation, 

implementation and monitoring of schemes, programmes and activities. The 

number of officials/staff sanctioned in ULBs vis-a-vis men-in-positions is 

given in Table 8. 
Table 8: Availability of human resources 

Number of employees (As on 31-03-2014)
5
 

Category of ULBs NNs NPPs NPs Total 

Centralised Sanctioned 1,949 1,140 427 3,516 

Working 1,404 619 204 2,227 

Non-

centralised 

Sanctioned 17,198 12,400 3,143 32,741 

Working Regular 11,474 10,505 2,812 24,791 

Non-regular 746 939 401 2,086 

Total  12,220 11,144 3,213 26,877 

Safai 

Karmchari 

Sanctioned 27,541 18,743 4,836 51,120 

Working Regular 18,616 14,646 4,080 37,342 

Non-regular 10,896 13,883 7,446 32,225 

Total 29,512 28,529 11,526 69,567 

Total 

employees 

Sanctioned 46,688 32,283 8,406 87,377 

Working 43,136 40,592 14,943 98,671 
(Source: Director, Local Bodies, Lucknow) 

                                                           
5 Category-wise position as on 31 March 2015 was not furnished by the  Director, Local Bodies, Lucknow. 
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It would be seen from the Table 8 that in centralised and non-centralised 

category employees, 2,227 against the sanctioned strength of 3,516 (shortage 

of 37 per cent) and 24,791 against the sanctioned strength of 32,741 (shortage 

of 23 per cent) were working. The shortages in non-centralised category were 

met to some extent by engaging 2,086 non-regular employees.  In the category 

of Safai Karmchari, 37,342 employees were working as regular against the 

sanctioned strength of 51,120 with a shortage of 27 per cent. Against the 

shortage of 13,778 regular Safai karmchari, 32,225 non-regular Safai 

Karmchari were engaged i.e. 18,447 excess non-regular Safai Karmchari were 

engaged. The reasons for excess deployment of Safai karmchari were not 

furnished. 

4.11.1    Training  

One lakh nine thousand six hundred and twenty nine officers and employees 

were working in 630 ULBs and there were 630 Mayors/Chairman with 11,290 

elected Corporators/Members in the boards of ULBs. In the spirit of 74
th

 

Constitutional Amendment empowerment of hub of urban development, there 

is an urgent need to design training module which is specific to the nature of 

duties and responsibilities of municipal functionaries. The Director, Local 

Bodies proposed (August 2013) to establish an academy to improve the skill 

of the employees. Further, Director of Local Bodies intimated (November 

2015) that for management of ULBs and human resource development, UP 

lacks required infrastructure and institutional setup, but the same was not 

established as of November 2015. Thus, lack of efforts to improve the skill of 

employees adversely affected the functioning of the ULBs.  

4.12  Conclusion 

● Laying of the audit report in State Legislature and formation of a 

committee for its discussion was mandated in Thirteenth Finance Commission 

recommendation. These are yet to be followed by the State Government.  

(Paragraph 4.5.2) 

● Compliance to large number of audit observations pertaining to previous 

years was not sent by State Government resulting in non-settlement of audit 

observations. 

 (Paragraph 4.6) 

● The targets fixed by the Government for realisation of revenue were not 

achieved by the ULBs resulted its large dependency on Government grants. 

(Paragraph 4.10.6) 

The matter was reported (December 2015) to the Government; the reply was 

awaited (December 2015). 
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Chapter 5 
 

5   Performance Audit on “Utilisation of Thirteenth Finance Commission 

grants in Urban Local Bodies” 
 

Executive Summary 

Thirteenth Finance Commission was constituted (November 2007) by the 
President of India under Article 280 of the Constitution to strengthen fiscal 
condition of the States by way of tax devolution and grants-in-aid to the 
States. Ministry of Finance, Government of India, issued instruction 
(September 2010) for laying down guidelines for release and utilisation of 
grants recommended by Thirteenth Finance Commission for Rural and 
Urban Local Bodies. The grant consisted of two components viz. General 
Basic Grant and General Performance Grant. The annual share of State of 
Uttar Pradesh for General Basic Grant and General Performance Grant for 
ULBs was fixed at 3.427 per cent of the total amount of grant allocable to 
all the States during 2010-15. Allocation amongst various ULBs was to be 
made by the respective States. Government of Uttar Pradesh transferred 

Thirteenth Finance Commission grants of ` 3,130.90 crore to ULBs in the 
State during the period 2010-15. The grants, devolved as per 
recommendations of Thirteenth Finance Commission were to be utilised on 
the augmentation of four specified services viz. Water supply, Sewerage, 
Solid waste management and Storm water drainage, and accordingly, 
Government of Uttar Pradesh was to notify Service Level Benchmark 
targets for each ULB in respect of four services.   

Performance Audit of the utilisation of Thirteenth Finance Commission 

grants covered 54 ULBs of the State for the period 2010-15. It revealed 

shortcomings in financial management, planning, execution and monitoring. 

Some important audit findings are highlighted below: 

Financial Management  

● According to the Government of Uttar Pradesh directives (September 

2014), interest earned on saving bank account was to be deposited in the 

Government treasuries. However, during 2010-15, 54 test-checked ULBs 

earned an interest of ` 14.42 crore on deposit of funds in the saving bank 

account but did not deposit the same in the Government treasuries. 

  (Paragraph 5.6.3) 

● General performance grants amounting to ` 812.83 crore was obtained 

by the State Government without complying with conditions prescribed by 

the Thirteenth Finance Commission.  

 (Paragraph 5.6.4) 

● The State Government earned interest amounting to ` 1.05 crore by 

retaining the grant with it during 2010-15, but did not transfer the interest 

amount to ULBs for such delay. 

(Paragraph 5.6.5) 
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● Funds amounting to ` 6.91 crore were transferred by Nagar Nigam, Aligarh 

and Lucknow, to Uttar Pradesh Jal Nigam during 2013-15 for execution of 

various works;  however, the  same were lying unadjusted for want of 

submission of utilisation certificates by Jal Nigam even  after completion of the 

projects as of  July 2015. 

(Paragraph 5.6.8)      

Planning  

● Urban Local Bodies did not prepare annual work plan for execution of 

works during the year, instead allocated funds, on receipt of Thirteenth 

Finance Commission grants, to identified works without indicating any 

time-frame for completion. 

 (Paragraph 5.7.1) 

● In 33 Urban Local Bodies, an expenditure of ` 12.25 crore was incurred 

on execution of inadmissible items of works. 

(Paragraph 5.7.2) 

● Government of Uttar Pradesh did not notify the service standards in 

respect of four specified services for Nagar Panchayats as required under 

the provision of Thirteenth Finance Commission guidelines. 

(Paragraph 5.7.3) 

Execution 

● Proper system for Municipal Solid Waste Management was found absent 

in all test-checked Urban Local Bodies except Nagar Nigam, Aligarh and 

Nagar Palika Parishad, Etawah. Similarly, management of Bio-medical 

waste was also found inadequate in 12 test-checked districts of the State. 

(Paragraphs 5.8.1 & 5.11.3.3) 

● In Nagar Nigams, Nagar Palika Parishads and Nagar Panchayats, 

unfruitful expenditure of ` 2.27 crore was incurred on incomplete drains as 

the construction of drains was commenced without ensuring availability of 

dispute free land. 

(Paragraphs 5.8.2.1, 5.9.4.1 , 5.11.4.1 & 5.12.4.1) 

● Though classified under the four Services delivery benchmarks, targets 

were not set for sewerage works, except in test-checked districts of 

Lucknow, Sitapur and Etawah districts. In Nagar Palika Parishad, Etawah, 

sewerage system was not operational due to non-connectivity with 

households, whereas in Nagar Nigam, Firozabad, it was lying idle due to 

non-construction of Sewage Treatment Plant.  

(Paragraphs 5.9.2.1,5.11.2 & 5.11.2.1) 

● In Nagar Nigam, Lucknow, out of the total capacity of 675 million litres 

created for treatment of sewages generated per day, only 185 million litres 

was being treated in two Sewage Treatment Plants. 

(Paragraph  5.10.1) 
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● In 14 Urban Local Bodies, equipments/machines amounting to ` 94.86 

lakh, were lying idle. 

(Paragraphs 5.8.2.2, 5.11.3.3 & 5.12.3.3) 

Monitoring  

● Monitoring mechanism was found absent at the State as well as at the 
district level. High Level Monitoring Committee, instead of reviewing the 
execution of works and utilisation of grants, merely recommended the 
grants to Urban Local Bodies and demanded the Utilisation Certificates 
from the administrative departments. 

(Paragraph 5.13) 

5.1    Introduction 

Thirteenth Finance Commission (FC-XIII) was constituted (November 2007) 

by the President of India under Article 280 of the Constitution to strengthen 

fiscal condition of the States by way of tax devolution and grants-in-aid to the 

States. FC-XIII recommended grant-in-aid to local bodies as a percentage of 

the previous year’s divisible pool of taxes, after converting this share to 

grants-in-aid under Article 275 of the Constitution of India. The grant 

consisted of two components viz. General Basic Grant and General 

Performance Grant. The amount of General Basic Grant available to all States 

was equivalent to 1.5 per cent of the previous year’s divisible pool, during FC-

XIII award period (2010-15). General Performance Grant available to all the 

States for a period of four years from 2011-12 was at the rate of 0.5 per cent of 

the previous year’s divisible pool for 2010-11 and one per cent thereafter, up 

to 2014-15. The annual share of State of Uttar Pradesh for General Basic 

Grants and General Performance Grants for Urban Local Bodies was fixed at 

3.427 per cent of the total amount of grant allocable to all the States in respect 

of these components during 2010-15. The grants for ULBs were untied to 

expenditure conditions and release of instalments was subject to submission of 

utilisation certificates for previous instalments. 

Based on the above guidelines of Government of India (GoI), the Government 

of Uttar Pradesh (GoUP) issued (May 2011) guiding principles for release and 

utilisation of FC-XIII grant to ULBs in the State. The grant devolved as per 

recommendations of FC-XIII was to be utilised on the augmentation of four 

specified services viz. Water supply, Sewerage, Solid waste management and 

Storm water drainage. To ensure the effective utilisation of the grants received 

under FC-XIII, GoI instruction required the State Government to notify or 

cause all municipal corporation and municipalities to notify service standards 

for the four specified services. The State Government was also to notify 

service delivery benchmarks for each ULB in respect of the four services.   

GoUP released FC–XIII grants of ` 3,130.90 crore to ULBs of the State 

covering the period 2010-15. 

5.2    Organisational structure 

Principal Secretary, Urban Development Department at the Government level 

and Director, Local Bodies at the department level were responsible for 
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implementation, supervision and monitoring of the projects/plans carried out 

under the grants received for ULBs. At ULBs’ level, Nagar Ayukt for Nagar 

Nigam (NN), Executive Officer (EO) for Nagar Palika Parishad (NPP) and 

Nagar Panchayat (NP) were responsible for execution of works. An 

organogram is also given below:  

Chart 1: Organisational structure of Urban Development Department 

 

  

 
 

 

 

 

 

(Source: Uttar Pradesh Nagar Nigam Act, 1959, Nagar Palika Parishad Act, 1916) 

5.3  Audit objectives 

The audit objectives were to assess whether: 

 the financial management was economical, efficient, effective and grants 

were being utilised for the intended purposes; 

 the planning process was effective and according to the provisions of FC-

XIII guidelines; 

 the works/projects were executed/taken up as per the prescribed norms 

and specifications and developed infrastructure used for the intended 

purposes; and 

 monitoring mechanism was in place as envisaged in the guidelines. 

5.4 Audit criteria 

The following were the sources of criteria: 

 Scheme guidelines, Government Orders and directives etc.  

 Provisions of Financial Rules, Public Works Department (PWD) Manual, 

Departmental Manuals and Acts and other extant applicable law and rules. 

 Various reports and returns submitted/maintained by the Department. 

 Handbook on SLBs published by the Ministry of Urban Development, 

Government of India. 
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 Municipal Solid Waste (Management and Handling), Rules, 2000. 

5.5 Scope and methodology of audit 

Performance audit on utilisation of FC-XIII grants (2010-15) by the ULBs was 

conducted through test check of records of 54 out of 630 ULBs (Three
1
 out of 

14 Nagar Nigams, 18 out of 193 Nagar Palika Parishads and 33 out of 423 

Nagar Panchayats) of 12 districts (Appendix 5.1) between April and July 

2015 and the information furnished by the Secretary, Urban Development 

Department and Director, Local Bodies Uttar Pradesh. The districts were 

selected by using Simple Random Sampling with Replacement (SRSWR) 

method. The Performance Audit commenced with an entry conference (16 

April 2015) with Secretary, Urban Development Department wherein audit 

objectives, criteria and methodology were discussed. Besides, the joint 

physical inspection of minimum two works in each selected NNs, NPPs and 

NPs was also carried out. 

Despite repeated requests to Principal Secretary, Urban Development 

Department, the date of holding exit conference was awaited. However, 

replies of the audited entity received, have suitably been incorporated in the 

report, wherever relevant. 

Audit findings  

5.6 Financial management  

5.6.1   Funding pattern 

The Grants under FC-XIII for local bodies were to be distributed in the State 

in two parts – (i) General Basic Grant (for 2010-15); and (ii) General 

Performance Grant (for 2011-15
2
). As per paragraph 6.4.1 to 6.4.11 of the 

guidelines, the General Performance Grant was to be released only on 

compliance of the nine conditions prescribed by GoI (Appendix 5.2). 

5.6.2   Financial performance 

The position of receipt of FC-XIII grant and expenditure incurred thereagainst 

during 2010-15 is given in the Table 1: 

Table 1: Details showing receipt of grant and expenditure during 2010-15 

(` in crore) 

Years Basic Grant 

sanctioned 

by GoI for 

UP 

Performance 

Grant 

sanctioned by 

GoI for UP 

Addl. 

Surplus 

Grants 

(ASG) 

Total 

(Col.3  

to 4) 

Release 

to ULBs 

by GoUP 

Expenditure 

2010-11 274.92 -- -- 274.92 274.92 274.92 

2011-12 318.83 109.02 89.66 517.51 517.51 517.51 

2012-13 372.60 255.72 128.16 756.48 756.48 756.48 

2013-14 441.50 301.63 16.88 760.01 760.01 760.01 

2014-15 451.55 146.46 223.97 821.98 821.98 821.98 

Total 1,859.40 812.83 458.67 3,130.90 3,130.90 3,130.90 
(Source: Information provided by Director, Local Bodies) 

                                                           
1 NPP Firozabad upgraded as Nagar Nigam in September 2014. 
2 The General performance grant was available for the period 2011-15 to the States that meet the nine conditions. 
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According to the GoUP order (July 2010), each ULB was required to submit 

the utilisation certificate in respect of grants transferred to them. Scrutiny of 

records, however, revealed that 45 out of 54 ULBs did not submit the 

utilisation certificates during 2010-15 and remaining nine ULBs
3
 submitted 

UCs intermittently during 2010-15.  

In the sampled ULBs, the position of available fund, expenditure incurred by  

54 test-checked ULBs under FC-XIII grant during 2010-15, is detailed in  

Appendix 5.3 and also depicted in Chart 2 below: 

 
(Source: Information provided by test-checked ULBs) 

As can be seen from the details given in chart 2 above, the test-checked ULBs 

failed to utilise the allotted grant and the shortfall in expenditure ranged 

between 17 and 44 per cent as compared to the available funds during 2010-15 

(Appendix 5.3).  

It can also be seen from Appendix 5.3 that the utilisation of FC-XIII grants  

by NNs ranged between 20 and 97 per cent, by NPPs it ranged between 47 and 

80 per cent and by NPs it ranged between 52 and 79 per cent during 2010-15. 

Further during audit of NPP, Gonda, it was observed that due to non-execution 

of works according to work plan, an amount of ` 7.51 crore was lying idle in 

the bank account as on 30 March 2015. Thus, the developmental works were 

hampered in NPP, Gonda despite availability of fund.  

On this being pointed out in audit, EO accepted the audit finding and stated 

that the fund would be utilised on works according to work plan. 

5.6.3   Interest not deposited in treasury 

GoUP issued directives (September 2014) that the interest earned on saving 

bank account was to be treated as income of State Government instead of 

                                                           
3 One ULB upto 2012-13 (NPP- Dadri, Gautam Buddha Nagar), two ULBs upto 2013-14 (NP Kopaganj, Mau and 

NP Jahagirpur, Gautam Buddh Nagar) and Six ULBs upto 2014-15 (NN Aligarh, NN Lucknow, NPP Mau, NPP 

Atarauli Aligarh, NP Mahrauni, Lalitpur, and NP Talbehat,Lalitpur). 

`
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Chart 2 Available fund and expenditure 
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income of institutions and was to be deposited in the Government treasury. 

However, scrutiny revealed that all the 54 test-checked ULBs earned interest 

of ` 14.42 crore during 2010-15 on deposit of funds in the saving bank 

account but did not deposit in the Government treasury and also used the same 

for execution of works (Appendix 5.4). 

On this being pointed out in audit, concerned ULBs stated that instruction 

regarding utilisation of interest was not received. Reply is not acceptable as 

according to direction of GoUP ibid, the interest amount realised was to be 

deposited in the Government treasury. 

5.6.4   General Performance grant received without fulfilling the requisite 

criteria 

According to the paragraph numbers 6.4.1 to 6.4.11of FC-XIII guidelines, 

apart from receiving regular General Basic Grant, the State Government was 

to comply with the mandatory nine conditions (Appendix 5.2) to qualify for 

receipt of the General Performance Grant from GoI. As per the paragraph 

number 4.3 of the guidelines, compliance with these conditions was to be 

maintained during the award period (2010-15), for continued eligibility for 

receiving General Performance Grant. Non-compliance with any of the 

condition at any time during the award period would render a State ineligible 

for receipt of the General Performance Grant until it again became compliant 

with all the conditions. 

Scrutiny of records, however, revealed that the State Government obtained the 

General Performance Grant of ` 812.83 crore during 2011-15 without 

compliance report of the adherence to all the prescribed conditions. Audit 

examination further revealed that the compliance report sent by GoUP to GoI 

was not based on the factual position as many of the important conditions 

were not fulfilled by GoUP as discussed below:  

(i)     Maintenance of accounts on double entry system –None of the test-

checked ULBs except NN, Aligarh and NN, Firozabad were maintaining their 

accounts on double entry system.  

(ii)      Placement of CAG’s Annual Technical Inspection Reports (ATIRs) as 

well as the Annual Report of the Director of Local Fund Audit before the State 

Legislature– CAG’s ATIRs have not been placed by the Government before the 

State Legislature as of October 2015, whereas Audit Reports of the Director, Local 

Fund Audit have not been placed before the State Legislature after 2009-10.  

(iii)  Electronic transfer of grants to ULBs – Cases of delayed and erroneous 

transfer of grants were noticed during audit due to non-reconciliation of accounts 

at State level.  

(iv)  Constitution of Property Tax Board (PTB) – PTB was to be 

constituted to see the various aspects relating to proper levy and realisation of 

property tax. Although PTB was constituted by the GoUP in March 2011, but 

it remained ineffective because the basic purpose of constituting PTB, viz. 
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streamlining the process of levy and realisation of property tax, was not 

fulfilled as noticed in the test check of records of ULBs as discussed below: 

●     In four
4
 out of 54 test-checked ULBs, the House tax had not been imposed. 

In the remaining 50 ULBs, House Tax was not revised for the period ranging 

between  three and 25 years, though this was to be revised in every two years; 

●     None of the sampled ULBs surveyed the land to bring it under the ambit of 

property tax; and  

●      The property tax levied was also not realised properly, as in 46 sampled 

ULBs, ` 168.59 crore was pending for recovery as of March 2015 (Appendix 5.5).  

(v)      Evaluation of performance on State Level Benchmarks-The 

mandatory State Level Benchmarks (SLBs) were not applied on NPs; 

(vi) Fire-hazard Response and Mitigation plan - All municipal 

corporations with a population of more than one million (2001 census) were to 

set up a Fire-hazard Response and Mitigation plan for their respective 

jurisdictions. However, the above plan could not be made operational in NN 

Lucknow even after its notification and availability of fund. 

Recommendation: Conditions for availing of specific grants must be 

followed stringently. 

5.6.5     Delayed release of grant to ULBs 

As per FC-XIII guidelines, the State Government was to transfer grant to 

ULBs within five days of receipt of grant from GoI. In case of delay in release 

of grant to ULBs, the GoUP was required to transfer the interest on account of 

delay to ULBs. 

Scrutiny of records of 54 test-checked ULBs revealed that instalments of FC-

XIII grant were received with delays up to 218 days by ULBs (Appendix 5.6). 

Besides, the State Government earned ` 1.05 crore interest by retaining the 

grant with it, during 2010-15, but the proportionate interest amount was not 

transferred to ULBs by GoUP.  

On this being pointed out in audit, Director, Local Bodies accepted the fact and 

stated (June 2015) that due to shortage of staff, reconciliation with nodal bank 

could not be carried out. 

5.6.6    Unreconciled balance 

Scrutiny of records of NPP, Mohammadabad, Ghazipur revealed that during the 

period 2010-15, Director, Local Bodies released total 19 instalments of FC-XIII 

grant for NPP, out of which an amount of ` 2.13 crore released in 14 instalments 

and credited in the bank account of NPP, did not match with the amount indicated 

in the allotment orders (` 2.19 crore) (Appendix 5.7).  Further scrutiny of the 

records revealed that this amount was actually to be released to NPP, Jamania 

(another NPP of district Ghazipur). This erroneous credit of grants resulted in 

                                                           
4NP-Saidpur, Ghazipur, NP-Adari, Mau, NP-Amethi and Gosaiganj, Lucknow.  
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short receipt of ` 5.47 lakh by NPP Mohammadabad. However, NPP 

Mohammadabad neither brought this to the notice of the State Government nor to 

Director, Local Bodies for reconciliation of the figures, instead, utilised these 

grants. 

Thus, erroneous transfer of grant in the accounts of ULBs coupled with non-

reconciliation of balances of bank account was fraught with the risk of 

misappropriation of public money. 

On this being pointed out in audit, EO stated that the fact was brought to the 

notice of Director, Local Bodies. Reply was not acceptable as no documentary 

evidence was provided in support, though called for (July 2015). 

5.6.7  Diversion of FC-XIII grant 
Scrutiny of records of test-checked ULBs revealed that grants released under  

FC-XIII were being utilised for other schemes as discussed below: 

● In NPP Khair, Aligarh an amount of ` 53.16 lakh was paid during 

October 2012 to June 2015 from FC-XIII funds for the works undertaken 

under State Finance Commission (SFC) (Appendix 5.8). On this being pointed 

out in audit, NPP Khair deposited back ` 20 lakh (July 2015) from SFC 

account to FC-XIII account. However, an amount of ` 33.16 lakh was yet to 

be deposited as of July 2015. 

● Similarly, ` 86.06 lakh of FC-XIII grant was diverted by NPP Ghazipur 

(February 2011) for construction of three community halls by District 

Magistrate, Ghazipur. The work undertaken was not approved by the Board. 

Joint physical inspection with the officials of NPP revealed that the 

community halls were still lying incomplete. This resulted in unfruitful 

expenditure of ` 86.06 lakh incurred from the FC-XIII grants. On this being 

pointed out in audit, the EO stated that amount was transferred on the 

instruction of District Magistrate, Ghazipur. 

● In NP Jalali, Aligarh ` 19.45 lakh, sanctioned in 2012-13 for construction 

of drains, was spent on purchase of street light equipments during 2013-14. 

The above procurement was also doubtful as the procured items were neither 

taken in the stock account nor issued for installation as of March 2015. 

5.6.8    Non-adjustment of grant  

An amount of ` 5.81 crore was transferred by NN, Aligarh to the Uttar Pradesh 

Jal Nigam (Jal Nigam) during 2013-15 for execution of various works 

 (Appendix 5.9) but the amount was lying unadjusted for want of submission  

of utilisation certificate by Jal Nigam, even  after completion of the projects  

(July 2015). Similarly, ` 1.10 crore, transferred by NN Lucknow to Jal Nigam, 

was also lying unadjusted (May 2015) (Appendix 5.9). 

On this being pointed out in audit, the NNs accepted the audit findings and 

stated that the utilisation certificates would be obtained from Uttar Pradesh Jal 

Nigam. 
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5.6.9   Non-deposit of tax  

Scrutiny of records of NPP Khair, Aligarh revealed that while making  

the payments for works sanctioned under FC-XIII grant, a sum of ` 4.23 lakh  

was deducted (June 2013 to June 2015) as Income Tax (IT) and Value Added  

Tax (VAT) etc. from the bills of contractors. Scrutiny further revealed that NPP 

issued cheques for deposit of the same in the concerned heads of the Government 

accounts and accordingly same was accounted for in cash book. However, these 

cheques were not deposited in respective heads of accounts, resulting in  

short- deposit of IT and VAT to that extent. On this being pointed out in audit, 

EO accepted the finding and stated that the deducted amount would be 

deposited at the earliest. 

5.6.10    Improper accounting  

In order to switch over from Single Entry Accounting System to Double Entry 

Accounting System (DEAS) with effect from 1 April 2011, each ULB was 

required to hire Field Level Consultants (FLCs)/Chartered Accountants (CAs) 

to start the process of preparing accounts on double entry accounting system. 

After imparting necessary training to regular staff by these CAs/FLCs, ULBs 

were to build them capable for preparing accounts on their own. 

We, however, observed that: 

● Thirty three sampled ULBs prepared opening balance sheets
5
(as on 01 

April 2009); only 11 ULBs provided training to their staff for preparing 

accounts in new system, this resulted in ULBs not switching over to the new 

accounting system. 

● Thirty five sampled ULBs made agreement with CAs/FLCs for 

preparation of their accounts on Double Entry Accounting System (DEAS). 

However, none of the ULBs could prepare their accounts on DEAS and the 

objective to migrate in new accounting system remained unachieved, despite 

incurring an expenditure of ` 1.38 crore by 47 ULBs on payment of fees to 

FLCs/CAs (Appendix 5.10). None of the ULBs placed the prepared accounts/ 

balance sheets before their respective elected Council/Board, according to 

instruction issued by Director, Local Bodies (June 2011). In their reply, 

concerned ULBs stated that accounts will be prepared on DEAS after 

imparting training to accounts staff. 

Recommendation: Timely submission of UCs should be ensured. Double Entry 

Accounting System should be introduced in all the ULBs at the earliest. 

5.7   Planning 

Given the multiplicity of financial resources for creation and maintenance of 

the assets and services in ULBs, a well-thought planning mechanism to utilise 

the FC-XIII grant efficiently and effectively was to be put in place. 

Identification of works/services, based on the actual need was imperative so 

                                                           
5 Opening balance sheets includes updating of records and current assets register, identification of assets, valuation of 

assets and preparation of asset register. 
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that the gaps in the desired service delivery in the specified four sectors viz. 

Water supply, Sewerage, Solid waste management and Storm water drainage 

could be checked and service delivery improved. 

5.7.1    Non-preparation of annual plan 

The State Government ordered (May 2011) that each ULB should prepare a work 

plan in the beginning of the year. The plans were to be approved by a designated 

committee at the district level headed by the Commissioner/District Magistrate.  

The district level plan was to be compiled at the level of Director, Local Bodies at 

the State level, which in turn was required to submit the work plans before High 

Level Monitoring Committee (HLMC) for approval. 

We observed that test-checked ULBs did not prepare annual work plan for 

execution of works during the year, instead it allocated funds, on receipt of 

FC-XIII instalments, to identified works without fixing any time-frame for 

completion. Consequently, no annual plan was submitted to HLMC for 

approval. 

Recommendation: Annual work plans should be prepared after proper need 

assessment for effective execution and monitoring. 

5.7.2    Award of inadmissible works 

FC-XIII grants were untied to expenditure conditions and focused on four 

services i.e. water supply, sewerage, storm water drainage and solid waste 

management. However, while releasing first instalment of FC-XIII grant of  

` 137.46 crore (July 2010), GoUP issued directives for utilisation of certain 

percentage of grant on other services viz. road renewal and widening, 

maintenance of parking place, establishment and maintenance of hand  

pump, street light and other civic amenities etc. contrary to the objectives 

envisaged in FC-XIII guidelines, which resulted in inadmissible expenditure 

of ` 2.48 crore in 31 test-checked ULBs (Appendix 5.11). 

However, while releasing the successive (second instalment of 2010-11 onward) 

grants of ` 2,993.44 crore
6
 to ULBs during 2011-15, GoUP issued directives to 

utilise grants for defined purposes as per FC-XIII guidelines. Scrutiny further 

revealed that an expenditure of ` 9.77 crore was incurred on other than specified 

works in 34 test-checked ULBs despite specific instruction of GoUP in this regard 

(Appendix 5.11). 

Thus, an expenditure of ` 12.25 crore was incurred on services not covered 

under the FC-XIII recommendations. 

5.7.3   Non-notification of standards for NPs  

In accordance with para 6.4.10 of the FC-XIII guidelines, State Government 

was to notify, by end of the succeeding fiscal year, that all Municipalities and 

Municipal Corporations in the State would provide a specified minimum level 

of the service for each of the indicators for four service sectors proposed to be 

                                                           
6` 3,130.90 crore , ` 137.46 crore  
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achieved by them by the end of a fiscal year. However, scrutiny of records 

revealed that the State Government did not notify specified minimum level of 

the service for each of four service sectors for the Nagar Panchayats. Thus, 

the works in all 33 sampled NPs carried out at the cost of ` 30.10 crore 

(Appendix 5.12) were executed without setting any targets. 

On this being pointed out in audit, Director, Local Bodies stated (July 2015) 

that the aforesaid standards were to be prescribed for municipalities but not for 

NPs. The reply is not correct, as according to Article-243Q of Constitution of 

India, NPs also form a part of municipalities and the aforementioned standards 

were to be set for them as well. 

Implementation 

5.8   Nagar Nigam, Aligarh  

5.8.1   Municipal Solid Waste Management  

An expenditure of ` 1.33 crore was incurred on five works with regard to the 

Municipal Solid Waste Management (MSWM) during 2010-15 by NN, 

Aligarh. 

The task of management of MSW was outsourced to a firm. NN, Aligarh 

reported following achievements against the targets fixed by GoUP in respect 

of MSWM for the year 2014-15:  

Table 2: Details of achievement in SLBs 

(in per cent) 

Sl. 

No. 

Proposed indicators Benchmarks 

(GoI) 

Target 

(GoUP) 

Achievement 

1 Household level coverage of solid waste 

management services 

100 73 73 

2 Efficiency of collection of municipal solid waste 100 100 100 

3 Extent of segregation of municipal solid waste 100 100 100 

4 Extent of municipal solid waste recovered 80 80 80 

5 Extent of scientific disposal of municipal solid 

waste 

100 100 100 

6 Extent of cost recovery in SWM services 100 10 10 

7 Efficiency in collection of SWM charge 90 38 38 

8 Efficiency in redressal of customer complaints 80 80 80 
(Source: Information provided by NN Aligarh) 

Thus, as per the reports submitted 

by NN Aligarh to GoUP, 100 per 

cent targets in respect of all the 

benchmarks for management of 

MSW were achieved. Audit 

examination of the records, 

however, disclosed that the 

aforementioned status of 

management of MSW was not 

factually correct as the facts from 

test-checked records and joint 

physical inspection revealed that 

 

Non-operational MSW processing plant at NN 

Aligarh (24.07.15) 



Chapter 5 - Performance Audit on Urban Local Bodies 

95 
 

door-to-door collection of MSW was being done only in four out of seven 

safai wards in the city by the firm. After collection, the MSW was dumped at 

a dumping site by the firm, and was not being segregated due to non-operation 

of MSW processing plant. Hence, processing and disposal of MSW even in 

respect of the four safai wards, was not being carried out. In remaining three 

safai wards, there was no door-to-door collection of MSW and NN Aligarh 

was transporting MSW from local collection sites to the dumping sites without 

carrying out its segregation, processing and disposal. 

Bio-medical waste 

Bio-medical waste (BMW) means any waste which is generated in health care 

establishments during diagnosis, treatment or immunisation of human beings or 

animals. The Bio-medical wastes (Handling and Management) Rules, 1998 

notified under section 6, 8 and 25 of Environment (Protection) Act, 1986, 

subsequently amended in 2000, have been framed to ensure protection of 

environment. Prescribed standards for handling and treatment and scientific 

disposal of Bio-medical wastes have been laid down in the rules along with 

responsibilities of all concerned. 

Scrutiny revealed that the Chief Medical Officer (CMO) Aligarh executed 

agreement with a firm for management of BMW in Government hospitals of 

the district, which was to be renewed annually. Scrutiny, however, revealed 

that agreement was not renewed since March 2013, and therefore proper 

management of BMW was not ensured in any Community Health Centre 

(CHC)/Primary Health Centre (PHC) of the district. Thus, the firm was 

operating without renewal of agreement for last two years and providing 

coverage to only district hospitals, leaving CHCs/PHCs uncovered for disposal 

of BMW. 

5.8.2    Storm Water Drainage 

An expenditure of ` 17.74 crore was incurred on 64 works with regard to the 

Storm Water Drainage during 2010-15 by NN Aligarh. The targets fixed by 

GoUP and achievement thereagainst in respect of storm water drainage for the 

year 2014-15 are given in the Table 3: 

Table 3: Details of achievement in SLBs 

Sl.  

No. 

Storm Water Drain  

Benchmarks 

Benchmarks 

(GoI) 

Target 

(GoUP) 

Achievement 

1. Coverage of Strom Water Drainage 

network (in per cent) 

100 66 66 

2. Incidence of water logging/flooding 0 24 24 
(Source: Information provided by NN Aligarh) 

NN Aligarh reported 100 per cent achievement against the target set by GoUP. 

We during audit, however, noticed the following shortcomings:  

5.8.2.1   Incomplete drains 

According to Rule 378 of Financial Hand Book Vol. V part I, no work should 

be commenced on land which has not been duly made over by the responsible 
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civil officers. Audit scrutiny revealed that in NN Aligarh one drain at Khair 

road on Nagala Masani crossing from Bhusakitaal se Idgah crossing was 

found incomplete even after incurring an expenditure of  ` 14.39 lakh. The 

drain could not be completed due to a temple coming on the way and 

encroachment in the alignment of drain. Thus, commencement of construction 

of drains without ensuring clear site resulted in unfruitful expenditure of  

` 14.39 lakh on incomplete drain. On this being pointed out in audit, Nagar 

Ayukt stated that efforts are being made for construction of drain. Reply was 

not acceptable because NN started work without ensuring availability of 

dispute free land.  

5.8.2.2  Idle equipment 

Scrutiny of records of NN, Aligarh revealed that generator and copper cables 

procured at a cost of ` 25.81 lakh were lying idle since their purchase in 2012 

due to incorrect assessment of requirement, which led to avoidable 

expenditure and non-utilisation of equipment by the NN. 

5.8.3    Environment aspects 

MSW Rules define land filling  

as the disposal of residual  

solid waste, on a land in a  

facility designed with protective 

measures against pollution of 

ground water, surface water, 

wind-blown litter, bad odour, fire 

hazard, bird menace, pests or 

rodents and erosion. The rules 

have been framed to ensure 

protection of environment.  

We during audit of NN Aligarh noticed that 66 drains were directly connected 

to two existing drains of Irrigation department used for irrigation (Aligarh Drain 

and Japhari Drain) without any prior treatment of waste water. Also, NN neither 

prepared any plan for storm water drainage nor established any treatment plant 

for drain water. Thus, due to unplanned construction of drains, disposal of 

untreated water of all the drains of the district into these two drains of Irrigation 

department resulted in polluting of water meant for irrigation and consequently 

affecting the environment. 

Executive Engineer, Aligarh Khand Ganga Nahar, Aligarh (Irrigation 

department) accepted that drains of NN Aligarh were directly connected  

with  Aligarh Drain and Japhari Drain, due to which pollution level of  water 

of both of the drains had increased. 

Recommendation: Execution of works to achieve SLBs as envisage in FC-

XIII guidelines must be ensured by the Government. 

 

 
Drains annexing with Aligarh Drain and Japhari 

Drain (23.07.2015) 
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5.9    Firozabad Nagar Nigam 

5.9.1   Water Supply Services 

An expenditure of ` 4.19 crore was incurred on 111 works relating to the 

Water Supply Services during 2010-15 by NN Firozabad. The achievements 

against targets fixed by GoUP in respect of Water Supply Services for the year 

2014-15 are given in Table 4:  

Table 4: Details of achievement in SLBs 

Sl.  

No. 

Proposed indicators for  

Water Supply 

Benchmark 

(GoI) 

Target 

(GoUP) 

Achievement 

1. Coverage of water supply connections  

(in per cent) 

100 38 39 

2. Per capita availability of water at consumer 

end (in lpcd) 

135 70 131 

3. Extent of metering of water connections  

(in per cent) 

100 0 0 

4. Extent of non-revenue water (in per cent) 20 9 5 

5. Continuity of water supply (in hours) 24 5 4.50 

6. Efficiency in redressal of customer complaints 

(in per cent) 

100 80 91 

7. Quality of water supplied (in per cent) 80 100 100 

8. Cost recovery in water supply services  

(in per cent) 

100 89 59 

9. Efficiency in collection of water supply 

related charges (in per cent) 

90 44 11 

(Source: Information provided by NN Firozabad) 

We during audit noticed that only 40,148 out of 1,01,597 households  

(60 per cent) were connected with water supply. Metering of water connection 

was found absent in NN, Firozabad. Other issues noticed relating to water 

supply work undertaken by NN, Firozabad are discussed below: 

5.9.1.1  Avoidable expenditure 

Scrutiny revealed that NN Firozabad had installed 185 submersible pumps 

(2012-14) with an expenditure of  ` 71.03 lakh under the FC-XIII grants even 

after having the water supply project already established by U.P. Jal Nigam to 

cater the  requirement of water supply of the area up to the year 2034, which 

has already been handed over to NN (August 2011). Thus, NN incurred an 

avoidable expenditure of ` 71.03 lakh on installation of these submersible 

pumps.  

Scrutiny further revealed that NN has total 239 tubewells/submersible pumps, 

out of which only 189 were functional and rest 50 were out of order. Further, 

as per records of the NN, only 116 tubewells/submersible pumps were having 

electric connection. Thus, the installation and optimum utilisation of all the 

tubewells/ submersible pumps could not be ensured. On this being pointed out, 

Nagar Ayukt accepted the audit findings and stated that these pumps were 

installed due to deterioration in efficiency of pre-installed tubewells because 

of fall in water level. Reply was not acceptable because pumps were installed 
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by Jal Nigam for the period up to the year 2034, however, no documentary 

evidence was provided by NN in support, though called for (June 2015). 

5.9.2    Sewerage works 

Targets were not set for the indicators under this service. However, audit 

findings on execution of sewerage works undertaken by NN Firozabad are 

discussed below:  

5.9.2.1 Non-functional sewer system 

A project of sewer line with sewage treatment plant was to be constructed by 

UP Jal Nigam. However, only sewer lines were constructed and handed over 

(August 2012) to NN, Firozabad by Jal Nigam. Scrutiny further revealed that 

NN failed to provide land for establishment of STP as of June 2015. Besides, 

due to non-availability of land, Jal Nigam could not construct STP  

(June 2015). Thus, in the absence of STP, the connecting sewer line could not 

be made functional as of June 2015. 

5.9.3    Municipal Solid Waste Management  

An expenditure of ` four crore was incurred on 56 works with regard to  

the Management of Municipal Solid Waste during 2010-15 by NN  

Firozabad. Targets were not set for the indicators under this service. However, 

during audit scrutiny, we observed that a project for Municipal Solid Waste 

Management was sanctioned in 2007, but NN, Firozabad failed to provide the 

required land for the purpose and the project could not be completed as  

of March 2015. Thus, door-to-door collection, processing, composting  

and scientific disposal of MSW in NN, Firozabad could not be ensured  

(June 2015).  

5.9.4   Storm Water Drainage 

The achievements against targets fixed by GoUP in respect of storm water 

drainage for 2014-15 are given in Table 5. 

Table 5: Details of achievement in SLBs 

Sl.  

No. 

Storm Water Drain  

Benchmarks 

Benchmarks 

(GoI) 

Target 

(GoUP) 

Achievement 

1. Coverage of Storm Water Drainage 

network (in per cent) 
100 51 100 

2. Incidence of water logging/flooding 0 0 0 
(Source: Information provided by NN Firozabad) 

NN, Firozabad reported 100 per cent achievement against target set by GoUP. 

However, issues noticed during audit of records of the storm water drainage 

works undertaken by NN, Firozabad are discussed below: 

5.9.4.1   Incomplete drains 

According to Rule 378 of Financial Hand Book Vol. V part I, no work should 

be commenced on land which has not been duly made over by the responsible 

civil officers. Audit scrutiny revealed that in NN Firozabad, a drain from 
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‘Akashwani road, lane No.3 to house of Gandhi’ was lying incomplete since 

March 2015, after incurring an expenditure of ` 20.23 lakh. The drain could 

not be completed due to an electric transformer falling in its alignment. Thus, 

commencement of work for construction of drains without ensuring 

availability of dispute free land resulted in unfruitful expenditure of ` 20.23 

lakh on incomplete drain. 

5.10  Nagar Nigam, Lucknow  

5.10.1    Sewerage works 

An expenditure of ` 4.38 crore was incurred on 122 works during 2010-15 in 

NN Lucknow. The status of achievement of the SLBs in respect of sewage 

management in NN, Lucknow is shown in Table 6. 

Table 6: Details of achievement in SLBs  

(in per cent) 

Sl. 

No. 

Proposed indicators Benchmarks 

(GoI) 

Target 

(GoUP) 

Achievement 

(2014-15) 

1. Coverage of toilets 100 76 70 

2. Coverage of waste water network services 100 63 69 

3. Collection efficiency of waste water 

network 

100 88 84 

4. Adequacy of waste water treatment 

capacity 

100 88 84 

5. Extent of reuse and recycling of treated 

waste water 
100 0 0 

6. Quality of waste water treatment 100 70 67 

7. Efficiency in redressal of customer 

complaints 

80 80 92 

8. Extent of cost recovery in  waste water 

management 

100 40 28 

9. Efficiency in collection of sewage charges 90 80 88 

(Source: Information provided by NN Lucknow) 

Above table indicates that NN, Lucknow could not achieve targets in respect 

of five indicators.  

Further, audit scrutiny revealed that two STPs at Daulatganj and Bharwara 

were installed by NN Lucknow with working capacity of 70 Million Litre  

per Day (MLD) and 345 MLD respectively against total generation of 675 

MLD sewage in the jurisdiction of NN Lucknow. Of these, STP Daulatganj 

was in operation with working capacity of 70 MLD, whereas the condition of 

other STP at Bharwara had deteriorated due to poor maintenance/ in-operation 

since its commissioning (January 2011) by a firm responsible for operation 

and maintenance. The plant was also not being operated efficiently. On this 

being pointed out in audit, Nagar Ayukt stated that the maintenance work of 

STP is under progress and a stream of 115 MLD is functional. Thus, due to 

ineffective/inadequate treatment facility only 185 MLD was being treated 

(Daulatganj 70 MLD and Bharwara 115 MLD) and untreated sewage was 

being flushed in river Gomti. 



Audit  Report on Panchayati Raj Institutions and Urban Local Bodies for the year ended 31 March 2015 

 

100 
 

5.10.2     Municipal Solid Waste Management 

An expenditure of ` 11.75 crore was incurred on 16 works relating to 

Management of Municipal Solid Waste during 2010-15 by NN Lucknow. NN 

Lucknow reported following achievements against the targets fixed by GoUP 

in respect of MSW for the year 2014-15. 

Table 7: Details of achievement in SLBs  

(in per cent) 

Sl.  

No. 

Proposed indicators Benchmarks 

(GoI) 

Target 

(GoUP) 

Achievement 

1. Household level coverage of solid 

waste management services 

100 
62 56 

2. Efficiency of collection of municipal 

solid waste 

100 
100 99 

3. Extent of segregation of municipal solid 

waste 

100 
39 68 

4. Extent of municipal solid waste 

recovered 

80 
80 47 

5. Extent of scientific disposal of 

municipal solid waste 

100 
0 0 

6. Extent of cost recovery in SWM 

services 

100 
100 82 

7. Efficiency in collection of SWM charge 90 90 92 

8. Efficiency in redressal of customer 

complaints 

80 
80 100 

(Source: Information provided by NN Lucknow) 

Thus, targets were not achieved in respect of four indicators and exceeded in 

three. Audit examination disclosed that the aforementioned status of 

management of MSW was not in line with the actual status shown under the 

follow-up of benchmarks. Scrutiny revealed that door-to-door collection of 

MSW was being done only in 57 out of 110 wards and the firm responsible for 

segregation of MSW was not functional since 2010 due to non-operation of 

MSW processing plant. 

Bio-medical waste 

As per provisions discussed in the paragraphs 5.8.1 ante, the audit scrutiny 

revealed that CMO Lucknow executed an agreement with a firm for 

management of BMW in government hospitals of the district, which was to be 

renewed annually. 

 

 

 

 

Audit scrutiny, however, revealed 

that agreement was not renewed  

in Lucknow district and the  

proper management of BMW was 

also not found in any CHC/ PHC  

of district. The firm was operating 

without renewal of agreements  

as of June 2015. Thus, the district 

did not have any proper system  

for scientific disposal of BMW.   
Bio-medical waste found littered near boundary 

of CHC Malihabad, Lucknow. (07.06.2015) 
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On this being pointed out in audit, CMO accepted the findings and stated that the 

agreement with the firm would be renewed at the earliest. 

5.10.3    Fire-hazard Response and Mitigation plan  

All Municipal Corporations with a population of more than one million  

(2001 census) were required to place a Fire-hazard Response and Mitigation 

plan in their jurisdictions. To achieve the above objective, GoUP notified 

(March 2011) an action plan to facilitate supply of the equipment and execute 

works in six NNs in phases during 2011-15.  Scrutiny revealed that out of  

total release of ` 10.56
7
 crore from GoUP to NN Lucknow during 2011-15,  

` 6.27 crore was provided to Director General, Fire Services, Uttar Pradesh, 

Lucknow for purchase of hydraulic platform and water bowser, and  

` 2.92 crore to Jal Sansthan, Lucknow for construction of underground water 

reservoirs and hydrants. Scrutiny of records and results of joint physical 

inspection revealed the following: 

5.10.3.1    Delay in purchase of firefighting equipment 

Out of total ` 6.27 crore provided (` 4.78
8
 crore in 2013-14 and additional  

` 1.49 crore in March 2015) to Director General, Fire Services, Uttar Pradesh, 

Lucknow, ` 5.99 crore was allocated for purchase of hydraulic platform 

through the State Trading Corporation of India Limited. The platform was 

received in January 2015 by the DG Fire services, but the same was not 

commissioned as of August 2015. Thus, the fire hazard system could not be 

put in place even after a delay of six months. 

The audit finding was also confirmed by the Chief Fire Officer, responsible 

for overseeing the implementation of fire hazard mitigation system. 

5.10.3.2    Unproductive expenditure  

For the purpose of providing water for firefighting, NN, Lucknow sanctioned 

construction of 10 static
9
 tanks along with tubewells at a total cost of  

` 2.92 crore in old city area of Lucknow, through Lucknow Jal Sansthan 

(December 2012). 

Scrutiny revealed that due to non-availability of suitable land, the construction 

of two static tanks with pump house at Satkhanda police station and Janana 

park, Aminabad, Lucknow was abandoned after completing the work of pump 

houses at a cost of ` 9.53 lakh. These were later shifted to Zonal pumping 

stations, Radha gram and Suleman Khan respectively. As a result, the pump 

houses constructed not only remained idle but also resulted in unproductive 

expenditure of ` 9.53 lakh. On this being pointed in audit, General Manager 

Jal Sansthan stated that due to non-availability of land, construction of water 

tank was shifted to new sites. Reply was not acceptable as the work was 

commenced without ensuring the availability of dispute free land. 

                                                           
7 Hydraulic Platform ` 5.99 crore, Water bowser ` 28 lakh , Underground water reservoirs and Fire Hydrants  

` 2.92 crore, Ambulance with life support  and Jeep Towing Vehicle ` 1.36 crore 
8 Hydraulic platform  ` 4.50 crore and water bowser ` 0.28 crore. 
9 100 Kl capacity underground water tank for firefighting. 
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5.11      Nagar Palika Parishads 

Eighteen Nagar Palika Parishads of 12 districts were selected for test check 

of records for the period 2010-15 (Appendix 5.1). Audit scrutiny revealed 

several shortcomings relating to utilisation of FC-XIII grants which are 

discussed below: 

The grant for FC-XIII was to be utilised on the four service sectors viz. water 

supply, sewerage, storm water drainage and Solid Waste Management 

(SWM). The detail of works awarded during 2010-15 and expenditure 

incurred there against in the sampled NPPs is given in Table 8. 

Table 8: Award of works in the sampled NPPs during 2010-15 

                  (` in lakh) 
Year Water Supply Sewerage Storm Water 

Drainage 

SWM Other Work 

 Work Exp Work Exp Work Exp Work Exp Work Exp 

2010-11 30 84.54 4 95.13 49 217.82 38 212.68 75 195.25 

2011-12 26 133.42 3 19.49 60 406.39 27 194.24 14 63.61 

2012-13 28 262.32 0 0 157 1371.36 36 368.70 15 71.40 

2013-14 78 486.93 3 15.82 159 1878.64 75 602.18 14 39.31 

2014-15 34 181.79 3 54.21 83 633.13 15 141.74 14 51.54 

Total 196 1149.00 13 184.65 508 4507.34 191 1519.54 132 421.11 
(Source: information provided by test-checked NPPs) 

SWM 

20 per cent  

Water Supply 

15 per cent 

Storm Water 

Drainage 

58 per cent 

Sewerage 

2 per cent 

Other works 

5 per cent 

Chart 3: Expenditure incurred on four services during 2010-15 

 
(Source: Information provided by test-checked NPPs) 

The chart 3 shows that the maximum expenditure was incurred on Storm 

water drainage among four services, whereas the sewerage works were 

ignored in all 18 test-checked NPPs. 

5.11.1    Water Supply Services 

An expenditure of ` 11.49 crore was incurred on 196 works relating to Water 

Supply Services during 2010-15 by the test-checked NPPs.  

The status of targets set by GoUP and achievement reported by test-checked 

NPPs is given in Table 9. 
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Table 9: Details of achievement in SLBs 

Sl.  

No. 

Water Supply Indicators Benchmark 

(GoI) 

Target Range 

(2014-15) 

Achievement 

range 

1. Coverage of water supply connections  

(in per cent) 

100 2-73 2-68 

2. Per capita availability of water at consumer 

end (in lpcd) 

135 30-104 30- 118 

3. Extent of metering of water connections  

(in per cent) 

100 0-5 0 

4. Extent of non-revenue water (in per cent) 20 5-30 2-37 

5. Continuity of water supply (in hours) 24 4-17 3-17 

6. Efficiency in redressal of customer 

complaints (in per cent) 

100 80-100 80-100 

7. Quality of water supplied (in per cent) 80 80-101 90-100 

8. Cost recovery in water supply services  

(in per cent) 

100 9-79 11-54 

9. Efficiency in collection of water supply 

related charges (in per cent) 

90 17-90 13-95 

(Source: information provided by test-checked NPPs) 

As seen from table above, targets and achievements were much below the 

benchmarks set by GoI in respect of most of the indicators, and metering of 

water connections was not found in any of the test-checked NPPs. Shortfall in 

water supply connection of households ranged between 21 and 98 per cent in 

test-checked NPPs.  

5.11.1.1   Un-warranted procurement  

According to Rule 256 of Financial Hand Book Vol. V part I, any 

procurement should be made on the basis of actual requirement to  

avoid blockage of funds. Scrutiny of records revealed that in NPP, Gonda,  

` 6.03 lakh was spent on purchase of JalKal equipment viz. elbow, pipe, dozer 

etc., out of FC-XIII grant which were lying unutilised since December 2011. 

This indicated that procurement was made without assessing the actual 

requirement. On this being pointed out, EO accepted the findings and stated 

that the items would be purchased according to requirement in future. 

5.11.1.2   Unfruitful expenditure  

In NPP, Mahmoodabad, Sitapur, an expenditure of ` 32.49 lakh was incurred  

out of FC-XIII grants during 2011-14 on extension of pipeline, installation  

of generator and PVC overhead tank, to facilitate drinking water supply through 

pre-installed six mini tubewells constructed under Backward Region Grant  

Fund scheme in 2010-11 at a cost of ` 27.96 lakh. Scrutiny of records as well as 

results of joint physical inspection revealed that these tube wells were lying 

unutilised, as not even a single water connection was provided to any households 

by NPP as of April 2015. This resulted in unfruitful expenditure of ` 32.49 lakh. 

On this being pointed out in audit, EO Mahmoodabad accepted the findings and 

stated that the generator and overhead tank had been installed to facilitate 

uninterrupted water supply to the local people. 
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5.11.2    Sewerage works 

An expenditure of ` 1.85 crore was incurred on 13 works relating to the 

sewerage work during 2010-15 by 18 test-checked ULBs.  

Scrutiny revealed that sewerage works were not awarded for execution in any 

of the sampled NPPs except NPP, Etawah, though these were lacking of 

sewerage facilities.  

5.11.2.1  Non-operational Sewerage system  

In NPP, Etawah, a STP with Main Pumping Station (MPS) along with  

22.15 kms. sewerage line was constructed in June 2013, but only three out of 

52,130 households were connected with sewerage system till date. Further, 

due to non-functioning of sewerage system, the expenditure of ` 29.89 lakh 

incurred on purchase (December 2014) of sewer jetting machine from FC-XIII 

grant also remained unfruitful. However, in order to run the STP and MPS, a 

drain, already connected with another STP constructed under Yamuna Action 

Plan, was tapped and its waste water has been diverted to this new STP. On 

this being pointed out in audit, EO stated that efforts are being made to 

provide household connections with sewerage system. Reply was not 

acceptable because feasibility of the sewerage system was not assessed before 

its construction. 

5.11.3  Municipal Solid Waste Management  

An expenditure of ` 15.20 crore was incurred on 191 works relating to the 

MSWM during 2010-15 by 18 test-checked NPPs.  

The status of targets set by GoUP and achievement reported in test-checked 

NPPs is given in Table 10. 

Table 10: Details of achievement in SLBs 

(in per cent) 
Sl.  

No. 

Municipal Solid Waste Indicators Benchmark 

(GoI) 

Target range 

(GoUP) 

Achievement 

range 

1 Household level coverage of solid 

waste management services 

100 0 0-16 

2 Efficiency of collection of municipal 

solid waste 

100 100-109 97-100 

3 Extent of segregation of municipal 

solid waste 

100 0-100 0-100 

4 Extent of municipal solid waste 

recovered 

80 0 0-55 

5 Extent of scientific disposal of 

municipal solid waste 

100 0-100 0-100 

6 Extent of cost recovery in SWM 

services 

100 0 0 

7 Efficiency in collection of SWM charge 90 0 0 

8 Efficiency in redressal of customer 

complaints 

80 78-80 0-100 

(Source: information provided by test-checked NPPs) 
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As seen from the table above, the targets for MSWM indicators fixed by 

GoUP were reported achieved. Audit examination of records of 18 NPPs, 

however, revealed that household level coverage of MSW was being done 

only in NPP Sitapur, through outsourcing. Further, State Pollution Control 

Board (SPCB) informed that out of 18 test-checked NPPs, only NPP Etawah 

had the MSW treatment and disposal facilities. Some of the deficiencies 

revealed in the execution of works have been discussed in the succeeding 

paragraphs: 

5.11.3.1     Incomplete development of dumping sites 

Development of dumping sites for the disposal of MSW is one of the basic 

requirements for the management of MSW.  Scrutiny revealed that in 12 out of 

18 test-checked NPPs, dumping sites were not available due to non-

availability of land. Out of six NPPs which had land for dumping sites, three 

NPPs incurred an expenditure of ` 54.61 lakh on land development works 

during 2010-15 for establishment of dumping sites (Appendix 5.13). However, 

none of the NPPs were using these dumping sites due to various reasons.  As a 

result, 12,542 MT per month MSW generated in these 18 NPPs continued to 

be dumped at unauthorised sites in open viz. roadsides, lowlands, ponds etc. 

(Appendix 5.14). On this being pointed out in audit, EOs concerned accepted 

the findings and stated that due to dispute of the approach road to the sites and 

with the local people, the dumping sites remained unusable. 

5.11.3.2     Absence of stock  

In NPP Gonda, 50 dustbins for disposal of garbage, amounting to ` 12.20 

lakh, were purchased in June 2014. Scrutiny of stock register revealed that 27 

out of 50 dustbins were distributed on the same day. As per stock register, 23 

dustbins were shown as balance, but during joint physical inspection of stock, 

not a single dustbin was found in store. Scrutiny further revealed that 

receipt/issue of dustbins was not recorded in stock register. Thus, shortage of 

missing stock amounting to ` 5.61 lakh needs to be ascertained. 

5.11.3.3    Idle equipment 

Scrutiny of records of 18 test-checked NPPs revealed that four NPPs procured 

equipments/machines costing ` 37.07 lakh, which were lying idle since its 

purchase (Appendix 5.15). Thus, improper planning for procurement of 

equipment led to under/non-utilisation of these equipments by NPPs. On this 

being pointed out in audit, EO accepted the facts and stated that the 

equipments would be used according to requirement in future. 

Bio-medical waste 

As per provisions discussed in the paragraphs 5.8.1 of this report, audit 

scrutiny revealed that only five10 districts (test-checked NPPs) executed 

agreements with private firms for management of BMW in government 

                                                           
10Bahraich, Etawah, Gonda,  Mau, Sultanpur 
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hospitals. These agreements were to be renewed annually. Scrutiny, however, 

revealed that agreements were not renewed except in Sultanpur district and the 

said firms were operating without renewal of their respective agreements. The 

additional/new Primary Health Centres in the above five districts did not have 

any system for proper disposal of BMW, as the CMOs of the respective 

district did not make arrangements for disposal of BMW. 

Further, it was also noticed that Bio-medical waste was littered in campus of 

District Hospital (Male) and in pond adjacent to the boundary of the hospital in 

Etawah. Tri- colour bins were not found in wards of District Hospital (Female), 

Etawah; only one bin without colour bag was placed between four wards as 

depicted in the photograph: 

  
Bio-medical waste found in pond near 

Hospital boundary, Etawah(25.06.2015) 

Only bucket found for four wards in District 

Female Hospital, Etawah (25.06.2015) 

5.11.4    Storm Water Drainage 

An expenditure of ` 45.07 crore was incurred on 508 works relating to the 

Storm Water Drainage during 2010-15 by 18 test-checked ULBs .  

The status of targets set by GoUP and achievement reported in test-checked 

NPPs is given in Table 11. 

Table 11: Details of achievement in SLBs 

Sl. 

No. 

Storm Water Drain Benchmarks Benchmarks 

(GoI) 

Target range 

(GoUP) 

Achievement 

range 

1. Coverage of Strom Water Drainage 

network (in per cent) 

100 16-101 15-100 

2. Incidence of water logging/flooding 0 0-24 0-24 

(Source: information provided by test-checked NPPs) 

The objective of SLB target was to minimise the incidence of water 

logging/flooding by covering all the areas with proper construction of drains. 

Out of 18 test-checked NPPs, only seven
11

 NPPs reported the achievement of 

the target of zero incidence of water logging/flooding.  

                                                           
11 NPP Dadri (Gautam Budha nagar), NPP Atarauli (Aligarh), NPP Mehmoodabad (Sitapur), NPP Khair  (Aligarh), 

NPP Bharthna (Etawah), NPP Nanpara (Bahraich) and NPP Nawabganj (Gonda). 
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Scrutiny of records revealed that cases of improper planning, incomplete 

drains, dispute with local people etc. were noticed, as discussed in the 

succeeding paragraphs: 

5.11.4.1    Incomplete drains 

Audit scrutiny revealed that contrary to provisions discussed in paragraph 

5.8.2.1, in nine out of 18 test-checked NPPs, 16 drains remained incomplete 

even after incurring an expenditure of ` 1.66 crore. These drains could not be 

completed due to various reasons viz, interruptions in the alignment of drains 

like existence of dispute, protest of local people etc. Thus, commencement of 

construction of drains without ensuring availability of land, resulted in 

unfruitful expenditure of ` 1.66 crore (Appendix 5.16). On this being pointed 

out in audit, EO concerned stated that these drains would be completed and made 

functional in future. 

5.11.4.2    Drains not connected with proper head  

Scrutiny of records of two out of 18 test-checked NPPs revealed that two 

subsidiary drains costing ` 42.76 lakh were constructed but could not be 

connected with the primary drain/water body, due to non-existence of any 

main drain/water body at the terminating end of the drain, site dispute and 

improper alignment. Thus, drains could not be made functional, and the 

expenditure of ` 42.76 lakh incurred remained unfruitful (Appendix 5.17). On 

this being pointed out in audit, EO concerned accepted the audit findings and stated 

that these drains would be made functional by constructing more connecting 

drains in future. 

5.11.4.3    Violation of financial ceiling  

As per GoUP
12

 order (October 2012), maximum limit for construction of drain by 

an NPP was decided as ` 25 lakh. Drains costing more than this limit were to be 

constructed through Construction & Design Services (C&DS), UP Jal Nigam. 

Scrutiny revealed that NPP, Lalitpur constructed a drain from Sitapath road to 

house of Phoolchand exceeding its financial limits and incurred an irregular 

expenditure of ` 31.47 lakh. On this being pointed out in audit, EO accepted 

the fact and stated that adherence to the order would be ensured in future. 

5.12   Nagar Panchayats 

During performance audit of FC-XIII, 33 Nagar Panchayats of 12 districts 

were selected for test check of records for the period 2010-15 (Appendix 5.1). 

The deficiencies noticed during audit of NPs are discussed below: 

The grant for FC-XIII was to be utilised on the four service sectors viz. Water 

supply, Sewerage, Storm water drainage and Solid Waste Management (SWM). 

The details of works awarded under all the four services during 2010-15 in the 

sampled NPs have been given in Table 12 and Chart 4: 

                                                           
12 G.O. No. 3788/9-5-2012/111 budget/2010 dated 09.10.2012 
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Table 12: Award of works in the sampled NPs during 2010-15 

(` in lakh) 
Year Water  

Supply 

Sewerage Storm Water 

Drainage 

SWM Other Work 

 Work Exp Work Exp Work Exp Work Exp Work Exp 

2010-11 32 20.15 3 0.82 32 62.27 46 106.16 75 50.58 

2011-12 32 63.68 3 3.43 44 93.32 38 77.86 29 55.74 

2012-13 45 89.83 5 62.56 73 246.32 65 132.69 22 52.23 

2013-14 54 208.44 1 6.08 114 452.01 55 295.36 22 63.47 

2014-15 30 118.99 1 8.53 75 394.29 53 244.57 21 61.37 

 193 501.09 13 81.42 338 1248.21 257 856.64 169 283.39 

(Source: information provided by test-checked NPs) 

SWM 

29% 

Water Supply 

17% 

Storm Water 

Drainage 

42% 

Sewerage 

3% 

Other works 

9% 

Chart 4 : Expenditure incurred on four services during 2010-15 

 
(Source: Information provided by test-checked ULBs) 

Above chart shows that maximum expenditure was incurred on Storm water 

drainage component among four services, whereas the Sewerage works were 

ignored in all 33 test-checked NPs. 

5.12.1 Water Supply Services 

An expenditure of ` 5.01 crore was incurred on 193 works  relating to the 

Water supply services during 2010-15 by 33 test-checked NPs. Scrutiny of 

records revealed deficiencies in the execution of works as discussed below: 

 In NP Saidpur, Ghazipur two trolley mounted transformers of 400 KVA 

capacity (cost: ` 22.43 lakh) were procured (February 2015) for providing 

power backup to the tubewells in the municipal area. Scrutiny revealed that 

the said transformers were not required as two 40 KVA generators were 

already purchased in 2011-12 for the same and were in operation.  

Consequently, one of the transformers was lying idle in store since February 

2015, whereas another was connected with the main power supply line of 

electricity department. The facts were confirmed in the joint physical 

inspection and are also depicted in photograph given below: 
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Transformer lying idle in store of NP 

Saidpur,Ghazipur(13/07/2015) 

Transformer connected with main power 

supply line Saidpur, 

Ghazipur(13/07/2015) 

On this being pointed out in audit, EO stated that transformer is being used to step 

up the low voltage of main line whenever required. Reply was not acceptable as it 

was the responsibility of electricity department to ensure proper supply of power. 

5.12.2 Sewerage works 

An expenditure of ` 81.42 lakh was incurred on 13 works relating to the 

Sewerage works during 2010-15 in eight out of 33 test-checked NPs. 

Sewerage works were not awarded for execution in any of the sampled NPs, 

though these NPs were lacking of sewerage facilities.   

Scrutiny of records in NP, Adari, Mau revealed that a sewer suction machine 

purchased at a cost of ` 7.80 lakh in 2012-13 was lying idle. An additional 

expenditure of ` 2.65 lakh was also incurred in 2014-15 on its maintenance. 

Thus, a total of ` 10.45 lakh spent on sewer suction machine proved 

unfruitful. On this being pointed out in audit, EO accepted the facts and stated that 

the machine would be utilised in future. 

5.12.3 Municipal Solid Waste Management 

An expenditure of ` 8.57 crore was incurred on 257 works relating to the 

Municipal solid waste management during 2010-15 by 33 test-checked NPs. 

Scrutiny of records revealed deficiencies in the execution of works as 

discussed in the succeeding paragraphs: 

5.12.3.1    Incomplete development of dumping sites 

Development of dumping sites for the disposal of MSW is one of the  

basic requirements for the management of MSW.  Scrutiny revealed  

that dumping sites were not available in 21 out of 33 test-checked NPs, due  

to non-availability of land. Out of 12 NPs which had land for dumping sites, 

nine NPs incurred an expenditure of ` 75.62 lakh during 2010-15 either on 

purchase of land or on development works for dumping sites (Appendix 5.13). 

However, none of NPs were using their dumping sites.  As a result, 1,610 MT 

per month MSW generated in these 33 NPs continued to be dumped  

at unauthorised sites in open viz. roadsides, lowlands, ponds etc.  
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(Appendix 5.14). On this being pointed out in audit, EOs concerned accepted 

the findings and stated that due to dispute of the approach road to the sites 

with the local people, the dumping sites remained unusable. 

5.12.3.2     Unfruitful expenditure on selection of faulty site 

In NP Bakewar, Etawah district, 

scrutiny of records revealed that 

a Kudaghar and a dhalao, 

adjacent to each other were 

constructed in 2011-12 near 

power house along the highway, 

with an expenditure of ` 6.40 

lakh
13

. The site was found 

unsuitable as the 33 KVA line 

was passing over the Kudaghar. 

As a result, after joint inspection 

by Executive Engineer, Vidyut 

Vitaran Khand and EO NP 

Bakewar, the constructed 

structure was demolished by five feet (June 2015) rendering the site unsuitable 

for the intended purpose. Thus, due to faulty site selection,  

` 6.40 lakh spent on construction of the site for disposal of MSW became 

unfruitful as the structure was found encroached by local people as shown in 

the picture. 

On this being pointed out in audit, EO stated that misutilisation of fund was 

due to wrong decision by the then EO.   

5.12.3.3     Idle equipment 

Scrutiny of records of 33 test-checked NPs revealed that eight NPs procured 

equipments/machines costing ` 31.98 lakh relating to four services which 

were lying idle since purchase (Appendix 5.15).Thus, improper planning for 

procurement of equipments led to under/non-utilisation of equipments by NPs. 

On this being pointed out in audit, EO concerned accepted the facts and stated that 

equipments would be utilised in future. 

5.12.4    Storm Water Drainage 

An expenditure of ` 12.48 crore was incurred on 338 works relating to Storm 

water drainage during 2010-15 by 33 test-checked NPs. Scrutiny of records 

revealed deficiencies in the execution of works, as discussed in the succeeding 

paragraphs: 

5.12.4.1    Incomplete drains 

As per provisions discussed in paragraph 5.8.2.1 of this report, audit scrutiny 

revealed that in five out of 33 test-checked NPs, six drains remained 

                                                           
13 Expenditure on Kudaghar  ` 3.21 lakh  and Dhalao ` 3.19 lakh), 

 

Unused Kudaghar and dhalao near power- 

house along the highway in NP-Bakewar, Etawah 

(27/06/2015) 
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incomplete even after incurring an expenditure of ` 25.76 lakh. These drains 

could not be completed due to various interruptions like existence of religious 

places, electric poles, transformers in the alignment of drains and 

encroachment or protest of local people etc. Thus, commencement of work for 

construction of drains without ensuring availability of land, resulted in 

unfruitful expenditure of ` 25.76 lakh on incomplete drains (Appendix 5.16). 

On this being pointed out in audit, EOs concerned stated that these drains 

would be completed and made functional in future. 

5.12.4.2    Drains not connected with proper head  

Scrutiny of records of three out of 33 test-checked NPs revealed that seven 

subsidiary drains amounting to ` 32.69 lakh were constructed but could not be 

connected with the primary drain/water body, due to non-existence of any 

main drain/water body at the terminating point of the drain, site dispute and 

improper alignment. Thus, these drains could not be made functional and 

resulted in unfruitful expenditure of ` 32.69 lakh. (Appendix 5.17). On this 

being pointed out in audit, EOs concerned accepted the audit findings and stated 

that these drains would be made functional by constructing more connecting 

drains in future. 

5.12.4.3   Violation of financial ceiling  

As per GoUP
14

 order (October 2012) maximum limit for construction of drain 

by a NP was decided as ` five lakh. Drains costing more than this limit were 

to be constructed through Construction and Design Services, UP Jal Nigam. 

Scrutiny of records revealed that seven out of 33 test-checked NPs constructed 

nine drains exceeding their financial limit and incurred an irregular 

expenditure of ` 1.17 crore (Appendix 5.18). On this being pointed out in 

audit, EOs concerned accepted the fact and stated that adherence to the order 

would be ensured. 

5.13   Monitoring 

A High Level Monitoring Committee (HLMC) constituted in July 2010, 

headed by the Chief Secretary, was responsible for ensuring adherence to the 

specific conditions in respect of each category of grant.  

HLMC was required to meet at least once in a quarter every year. Scrutiny of 

records of Secretary, Urban Development Department Lucknow revealed that 

meeting of HLMC was not held regularly. HLMC met only two and three 

times in 2012-13 and 2014-15 respectively against the norms of minimum four 

meetings in a year. Against 23 meetings held during 2010-15, minutes of only 

six meetings were produced to audit which revealed that HLMC instead of 

reviewing the execution of works and utilisation of grant merely 

recommended the transfer of grants to ULBs and demanded the UCs from the 

                                                           
14G.O. No. 3788/9-5-2012/111 budget/2010 dated 09.10.2012 
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administrative department. Thus monitoring mechanism was found absent at 

the State as well as district level. 

Recommendation: Adequate monitoring should be ensured at all three tiers of 

Urban Local Bodies. 

5.14    Limitations 

It is imperative that all the activities and transactions are properly documented 

and adequately evidenced. However, scrutiny of records revealed that basic 

records relating to the execution of works such as annual plan, estimate 

register, work register, asset register and agreement register were either not 

prepared or prepared improperly in selected NPPs and NPs. 

In the absence of proper documentation at ULBs level i.e., due to lack of 

evidencing, status of achievement of SLBs at the last tier could not be 

ascertained. It was also not possible to properly verify and ascertain whether 

the works have been actually executed or otherwise. 

5.15   Grievance redressal mechanism 

Grievance Redressal mechanism was not put in place in the entire test-checked 

ULBs.  Scrutiny of records at Jal Sansthan, Lucknow revealed that though a cell 

was established, no system for redressal of complaints was put in place. Only a 

register of complaints was maintained to attend the complaints and disposal 

shown on same date. It indicates that complaints were actually not being 

addressed properly.  Scrutiny of complaint received in NPP, Bharthana revealed 

that six complaints regarding re-boring of hand pump were not entered in 

complaints register.  

Similarly, in Firozabad Nagar Nigam complaints were not being monitored at all, 

as no disposal was noted against the complaints entered in the register. Moreover, 

complaints were not being entered in the complaint register after 2013-14.  

5.16   Conclusion and Recommendations 

● General performance grants were released without fulfilling the 

preconditions, e.g. laying of CAG’s Annual Technical Inspection Report, 

following National Municipal Accounts Manual, employing fire safety norms 

etc, as laid down in the Guidelines of FC-XIII.                    

(Paragraph 5.6.4) 

Recommendation: Conditions for availing of specific grants must be 

followed stringently. 

● Financial management was inadequate, as cases of delayed transfer, 

diversion of funds, non-crediting of interest were noticed in majority of the 

test-checked units. Prescribed Double Entry Accounting System could not be 

fully implemented yet.              

(Paragraph 5.6.10) 
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Recommendation: Timely submission of Utilisation Certificates should be 

ensured. Double Entry Accounting System should be introduced in all Urban 

Local Bodies at the earliest. 

● Annual plans were not prepared, however, only work plans were being 

prepared after receipt of funds, these were also not vetted by the competent 

authorities.                    

(Paragraph 5.7.1) 

Recommendation: Plans should be prepared after proper need assessment for 

effective execution and monitoring. 

Execution of works in four services viz. Water supply, Sewerage, Solid waste 

management and Storm water drainage was not ensured according to the 

benchmarks fixed by the Government.        

 (Paragraph 5.8) 

Recommendation: Execution of works to achieve Service Level Benchmarks 

as envisaged in FC-XIII guidelines must be ensured by the Government. 

● Monitoring mechanism was found absent at the State as well as at district 

level.                      

(Paragraph 5.13) 

Recommendation: Adequate monitoring should be ensured in all the three 

tiers of Urban Local Bodies. 

The matter was reported (September 2015) to the Government; their reply was 

awaited (December 2015). 
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Chapter 6 

Audit of Transactions in Urban Local Bodies 

6.1     Unfruitful expenditure  

Hydraulic Tower Wagon System and Multipurpose Garbage Vehicle 

were purchased without assessment of requirement and were lying idle 

for more than three years, resulting in unfruitful expenditure of ` 20.27 

lakh. 

With a view to ensure repairs of electric poles for maintenance of street lights 

and transportation of solid waste in urban areas, Nagar Palika Parishad (NPP) 

board decided to purchase one Multipurpose Garbage Vehicle and one 

Hydraulic Wagon System in its board meeting held on 14 August 2010. 

Accordingly, an estimate of ` 17.69 lakh (one Multipurpose Garbage Vehicle: 
` 7.72 lakh and one Hydraulic Wagon System ` 9.97 lakh) was approved 

(March 2011) by the committee headed by District Magistrate (DM), Meerut. 

The committee sanctioned (March 2011), ` 9.62 lakh under the 13
th

 Finance 

Commission grant and the balance amount of ` 8.07 lakh was to be met by the 

Nagar Palika Parishad (NPP) from State Finance Commission Grant (SFC)/ 

Palika Nidhi. 

Scrutiny of the records (January and June 2015) of the Executive Officer 

(EO), NPP, Sardhana, Meerut revealed that one Multipurpose Garbage 

Vehicle: ` 8.95 lakh and Hydraulic Wagon System: ` 11.32 lakh was purchased 

(December 2011) at a cost of ` 20.27 lakh. Further scrutiny revealed that 

Multipurpose Garbage Vehicle and Hydraulic Tower Wagon System were 

lying idle since their receipt (December 2011 and March 2012). Moreover, the 

vehicle on which the Hydraulic Tower Wagon System was to be mounted was 

not provisioned for in the estimate.  Furthermore, entries (December 2011 and 

March 2012) in the Stock Book revealed that these machines were not even 

issued for operation as of May 2015. It was also noticed that no regular staff 

was posted to operate these machines.  

On this being pointed out, EO, NPP stated (May 2015) that requirement for 

the purchase of machines was not assessed and the machines were kept safe 

and not operational, its utilisation will be ensured in future. However, EO, 

NPP did not furnish specific reasons for non-utilisation of machines. The EO, 

NPP again stated (August 2015) that Multipurpose Garbage Vehicle was 

converted for mounting of Hydraulic Tower Wagon System and was now 

being put to use, as and when required by employing contractual staff. The 

reply is not acceptable as (i) Multipurpose Garbage Vehicle is not being used 

for garbage collection purpose for last four years defeating the purpose for 

which it was procured, (ii) the Hydraulic Tower Wagon System was not used 
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for three years and its utilisation now is also sub optimal, (iii) the machines 

have been procured without proper assessment of requirement, and (iv) a 

significant part of the productive life of these machines has elapsed without 

drawing any intended benefits.  

Thus, the Multipurpose Garbage Vehicle was not being utilised for the 

purpose of garbage collection and Hydraulic Tower Wagon System was not 

optimally utilised even after lapse of three years of its purchase, rendering the 

investment of ` 20.27 lakh on purchase of these equipment unfruitful.  

6.2    Loss of revenue  

Loss of revenue of at least ` 89.86 lakh to Nagar Palika Parishad, Shamli 

due to non-collection of water charges during 2008-15 and irregular 

abolishing of water charges worth ` 46.11 lakh upto March 2008. 

As the prevailing rates of domestic water charge were very low in comparison 

to increasing cost of water supply, the Government of Uttar Pradesh advised 

(January 1997) all the Urban Local Bodies to revise the rates of domestic 

water charge to at least ` 75, ` 50 and ` 30 per month in the areas of Nagar 

Nigam (NN), Nagar Palika Parishad (NPP) and Nagar Panchayat (NP) 

respectively. Subsequently, NPP, Shamli revised rates of domestic water 

charges in accordance with Rule 9 of Jal Sambharan Niyamavali 2001 (Rule) 

and notification published in Gazette (July 2002) of GoUP for Nagar Palika 

Parishad, Shamli fixing the water charges rates between ` 8 and ` 70 per 

month, on the basis of annual valuation of the house and capacity of pipe lines 

installed for water supply. 

Scrutiny of the records (January 2015) revealed that the Board of NPP, Shamli 

passed (December 2008) a resolution for abolishing water charges along with 

arrears of previous years’ worth ` 46.11 lakh, outstanding at the end of March 

2008. The decision to abolish the water charge was taken on the ground that 

levy of water charges in addition to water tax was causing confusion and 

arrears of water charges were waived off on the plea that these were 

outstanding for last many years. The matter was referred (March 2009) to the 

GoUP for taking final decision under section 137 of UP Municipality Act , 

1916. However, decision of the Government was awaited as of August 2015 

despite several reminders issued by EO, NPP.  

Audit observed that based on the decision of the Board of NPP and without 

approval of GoUP, NPP Shamli stopped assessing and issuing  water charge 

bills during 2008-15 to the domestic consumers of the area, which resulted in  

non-collection of water charges of at least ` 89.86 lakh
1
 (Appendix 6.1) from 

14,708 domestic consumers. 

Audit also noted that the EO, NPP in the Board meeting categorically pointed 

out that the water charges have been levied as per directions of the 

                                                           
1 Calculated at the minimum rate of ` 8 per month. 
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Government under the relevant provisions of Niyamawali to enhance revenues 

of local bodies and therefore cannot be abolished. Despite the above provision, 

the Board of the NPP Shamli decided to abolish water charges, waive off the 

arrears of previous years and stopped assessing and issuing water bills to the 

consumers. 

Thus, decision of the Board to abolish water charges without approval of 

GoUP was irregular and unjustified. Further, abolition of water charges merely 

on the plea that recovery of such charges when water tax was already being 

levied, causes confusion was not justified. 

On this being pointed out (January 2015), the Executive Officer of the NPP, 

Shamli accepted the fact (August 2015) that the Board was not competent to 

abolish old arrears. He also confirmed that water charges were not being 

realised as of August 2015.  

Thus, NPP, Shamli suffered a loss of at least ` 89.86 lakh due to non-

collection of water charges during 2008-15 and ` 46.11 lakh due to irregular 

abolishing of water charges and waiver of its arrears in contravention of UP 

Municipalities Act, 1916.  

6.3     Loss of revenue 

Running of a slaughter house without adhering to Uttar Pradesh 

Pollution Control Board norms led to closure of the slaughter house 

resulting in loss of revenue of ` 5.37 crore (November 2015).   

Under Section 114 (xxi) of the Uttar Pradesh Municipal Corporations Act 

(MCA), 1959, one of the obligatory duties of Nagar Nigam (NN) is the 

construction and maintenance of public markets, slaughter houses and their 

regulation. Further, as per the provisions of Water (Pollution Prevention and 

Control) Act, 1974, No Objection Certificate (NOC) under section 25 of the 

Act from Uttar Pradesh Pollution Control Board (UPPCB) is required for 

establishing a slaughter house.  

Scrutiny of the records (January 2014) of NN, Aligarh revealed that a 

slaughter house of NN, Aligarh was being operated on contract basis on 

payment of agreed fee and the contractor was bound to adhere to 

environmental norms of UPPCB. Audit observed that UPPCB ordered to close 

the slaughter house several times
2
 during 2002-15 due to non-adherence of 

norms of UPPCB (Appendix 6.2).  However, closure orders were relaxed 

(from 23 May 2007 to 31 March 2012 and 6 December 2013 to 11 March 2015) 

keeping in view the illegal slaughtering of animals due to high demand for 

meat in the city subject to the condition that NN, Aligarh must ensure 

installation of Effluent Treatment Plant (ETP) along with compliance to the 

other environmental norms of UPPCB. However, NN did not take any 

                                                           
2 Date of closure of slaughter house from 27.11.2002 to 22.05.2007, 01.04.2012 to 05.12.2013 and finally from 

12.03.2015 to 30.11.2015. 
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effective action between 2002 and 2011 to enforce contractual provisions on 

the contractor operating the slaughter house for adherence to the pollution 

control norms and also failed to modernise the slaughter house by installing 

ETP, Bio Composing Unit and ensuring proper management of solid and 

liquid waste and its proper disposal. 

Further, it was also noticed that tenders for modernisation of the slaughter 

house on Public Private Partnership (PPP) model, compatible to the norms of 

UPPCB, were invited (September 2012) by the Municipal Commissioner, NN 

Aligarh. The proposal was approved in the Board meeting for ` 1.91 crore and 

was submitted to the Government (December 2012) but approval for the same 

was awaited (November 2015). In the meantime, due to non-adherence to the 

norms, the UPPCB issued order (December 2014) to close the slaughter house 

immediately. However, NN closed the slaughter house in March 2015. 

Thus, frequent closure of the slaughter house since 2002 for long periods due 

to non-adherence to the norms of UPPCB indicated that NN, Aligarh failed to 

discharge its obligatory duties regarding maintenance of slaughter house. At 

the time of closure of slaughter house from April 2012 to December 2013 and 

from 12 March 2015 till November 2015, the slaughter house was generating 

revenue at the rate of ` 15.60 lakh and ` 26 lakh per month respectively.  

Hence, failure of NN, Aligarh and GoUP to ensure timely modernisation of 

slaughter house led to loss of revenue of ` 5.37 crore as of November 2015 

(Appendix 6.3).  

On this being pointed out, Municipal Commissioner, NN, Aligarh stated 

(January 2014 and June 2015) that the proposal for the construction of a 

modern slaughter house, compliant with UPPCB norms, is under consideration 

of the Government and action has been taken against unauthorised slaughter 

houses. Reply is not acceptable as NN failed to comply with the norms 

prescribed by the UPPCB which led to illegal slaughtering of animals and the 

proposal (March 2013) for construction of a modern slaughter house was 

delayed by more than 10 years.  

Thus, lack of timely action to construct the modern slaughter house adhering 

to the norms of UPPCB by NN, Aligarh, resulted in closure of the slaughter 

house and loss of revenue amounting to  ` 5.37 crore as of November 2015. 
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6.4    Wasteful expenditure  

Lack of coordination between Nagar Palika Parishad, Pratapgarh and  

Jal Nigam led to wasteful expenditure of ` 27.33 lakh on construction of 

damage road, in addition people had to suffer for more than three years. 

Para 205 of Uttar Pradesh Budget Manual stipulates that every public officer is 

expected to exercise the same vigilance in respect of expenditure incurred 

from public money as a person of ordinary prudence would exercise in respect 

of expenditure of his own money. 

Scrutiny of the records (August 2014) of Nagar Palika Parishad (NPP), 

Pratapgarh, revealed that a road from Gaay Ghat via Ambedkar crossing, Shri 

Ram crossing and Ghantaghar to Achalpur jail tiraha (tri-junction) was to be 

strengthened  under Backward Region Grant Fund Scheme. Tenders were 

invited on 07 February 2011 by NPP. Meanwhile, Jal Nigam (JN), on 26 

February 2011, requested Executive Officer (EO), NPP, Pratapgarh not to 

construct any road which came under the purview of NPP as sewer pipelines 

were to be laid, otherwise expenditure on construction of road twice would 

have to be incurred. Further, District Magistrate (DM), Pratapgarh directed 

(July 2011) the NPP to make the first coat from Sri Ram tirahe to cinema road 

and patching work on remaining part of road keeping in view the coming 

festivals and then permanent construction of road was to be laid after laying of 

sewer pipeline by JN.  

Audit observed that NPP, disregarding the orders of DM, again invited tenders 

(February and May 2012) and work of strengthening of road was started in 

May 2012 without consulting JN before commencement of work. NPP also 

did not take the matter with higher authorities for coordination and early 

action, if the work had to be executed on priority on account of it being a busy 

road. Subsequently, the work of 3,369.76 cubic meter of Water Mix Macadam 

(WMM) was got executed (August 2012) by NPP through a contractor. It was 

noticed that JN started (October 2012) laying sewer pipelines immediately 

after the completion of the WMM work of road by NPP. As a result, 856.06 

cubic metres of WMM of the road was damaged costing ` 27.33 lakh. The 

fact that JN started their work, just four months after starting of the work by 

NPP shows complete lack of coordination between the two agencies and utter 

disregard to the rules of financial propriety by NPP. The work of construction 

of damage road was completed by NPP at the cost of ` 27.33 lakh in March 

2014. Thus, lack of proper coordination between NPP and JN led to wasteful 

expenditure of ` 27.33 lakh on construction of damaged road.                 

On this being pointed out (January 2015), NPP replied (February 2015) that 

orders for inviting tenders (April 2012) given by the then DM, were approved 

by the DM and work order was issued to start the work. The reply of NPP is 

not acceptable because the DM had ordered NPP (July 2011) to construct the 

road only after laying the sewer pipelines which was not complied. DM had 
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also instructed the NPP (July 2011) to make only first coat and patching work 

on the road and also directed not to carry out the permanent construction of 

road. Further, NPP did not ascertain the status of sewer pipeline proposal from 

JN before commencing the work. Thus, lack of co-ordination between the 

NPP and JN led to wasteful expenditure ` 27.33 lakh. 

6.5    Loss of revenue  

Failure to finalise the tender for outsourcing the collection of parking 

charges and inability of the departmental staff to achieve revenue 

collection target resulted in less recovery of revenue amounting to  

` 32.53 lakh for vehicle stands in Nagar Palika Parishad, Balrampur.  

As per section 99 of the Uttar Pradesh Nagar Palika (NP) Act 1916, every NP 

will prepare budget for 31 March of the ensuing year in which details of actual 

and anticipated receipt and expenditure will be prepared and placed in the 

meeting of the Board prior to 1 April. The process of every anticipated receipt, 

therefore, should be completed before the ensuing year. 

Scrutiny of the records (August 2014) of Executive Officer (EO), NPP, 

Balrampur revealed that NPP levies parking charges from taxi stands and all 

commercial vehicles for loading and unloading in the city area. The levy of 

parking charges is annually auctioned through open bidding for collection of 

charges. EO, NPP started the tendering (March 2013) for the auctioning of 

parking charges for taxi stands and all commercial vehicles for loading and 

unloading in the city area for 2013-14. Despite tendering and retendering (total 

eight
3
 times) upto July 2013, the work of collecting parking charges could not 

be auctioned by the EO. The reasons for non-auctioning of tender were  

non-availability of required number of bidders (three times), absence of 

competent authority (two times) and offer price being lower as compared to 

previous year (three times). The highest bid of ` 44 lakh was received (May 

2013). The reasons for low bid were not analysed by the department. The bid 

was rejected by the District Magistrate (DM) on the ground that bid amount 

was less than amount received in previous year viz. ` 74.75 lakh. Meanwhile, 

revenue of ` 4.63 lakh from April 2013 to July 2013 was being collected 

through departmental officials. Further, DM ordered (August 2013) to fix the 

target
4
 of ` 47.57 lakh for remaining period of 2013-14, taking into account 

previous year’s revenue realisation. But, due to laxity in monitoring, targeted 

amount could not be collected by the departmental officials. 

Scrutiny further revealed that collection of parking fee by the departmental 

authorities ranged between ` 1,140 and ` 5,045 per day (April 2013 to  

August 2013) were against the target of ` 22,652.72 per day. But, NPP, 

Balrampur continued to collect the parking fee with laxity by employing 

                                                           
3 On the dates of 10.04.2013, 17.04.2013, 30.04.2013, 10.05.2013, 10.06.2013, 19.06.2013, 01.07.2013 and 

12.07.2013 
4 ` 22, 652.72 per day, ` 6.80 lakh per month and ` 20.39 lakh per quarter. 
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departmental officials and recovered only ` 15.04 lakh, during the year. Thus, 

EO, NPP, Balrampur failed to achieve the target set by DM for revenue 

collection. Had the process of realisation of revenue been monitored 

effectively, loss of ` 32.53 lakh could have been avoided. It was also noticed 

that contract for 2014-15 was concluded (March 2014) for ` 46.05 lakh and 

amount was realised by the EO from contractor. 

On this being pointed out in audit (August 2014), NPP replied (May 2015), 

that low recovery was due to ban on mining which hindered the entry of 

vehicles in the city. The reply is not acceptable because no documentary 

evidence regarding period of ban and non-realisation of revenue during the 

period of ban was furnished to audit, though called for (August 2015). Further, 

no action was taken against the departmental officials for their non-

performance. 

It was also noticed that failure to finalise the tender for outsourcing and non-

timely decision to check the loss of revenue due to lackadaisical approach of 

NPP, it suffered a loss of ` 32.53 lakh. 

6.6    Unfruitful expenditure 

Unfruitful expenditure of ` 32.66 lakh was incurred on construction of 

drains which remained incomplete in Nagar Panchayat, Nichlaul, 

Maharajganj, resultantly, the objective to regulate the outfall of water 

by connecting it to the main drain (Nala) was not achieved. 

With a view to provide drainage in Nagar Panchayat (NP), Nichlaul,  

Maharajganj, a committee headed by the District Magistrate, Maharajganj 

approved  (December 2012)  ` 6.50  lakh  under Thirteenth Finance 

Commission (TFC) grant for construction of a drain
5
of 400 metre in ward no. 

11 (Drain ‘A’ in the diagram below) which was to be connected to the Main 

drain (Drain ‘X’) at Thhuthibari road. The technical sanction of estimate for  

` 13.25 lakh was accorded (January 2013) by the Executive Engineer, PWD, 

Maharajganj. The excess expenditure of ` 6.75 lakh was to be met out of State 

Finance Commission grant. For construction of drain ‘A’, work order was 

issued on 16 February 2013 with the scheduled date of completion within 15 

days from the date of issue of work order. 

Another proposal was also approved by the Adhyaksh, NP (December 2012) 

for construction of a set of five drains of 472.50 metres in ward no. 3 and 13 

(drain ‘B’ to ‘F’ in the diagram below) which was to be connected to the Main 

drain (Drain ‘Y’) at Siswa road, for which Government accorded sanction of ` 

20 lakh (February 2013) under Nagriya Jal Nikasi Yojna (NJNY). The 

technical sanction of ` 20 lakh (` 4 lakh of each drains ‘B to F’) was accorded 

on February 2013 by the Executive Engineer. For drain ‘B to F’, work order 

                                                           
5 From house of Shri Satyanarayan Baba, Katra Chauraha toMadhwalia Road Bagh. 
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was issued on 7 March 2013 with the scheduled date of completion within 15 

days from the date of issue of work order. 

Diagram showing estimated and executed length of drains 

Drain ‘A’ 

 

 

Drain ‘B’ Drain ‘C’ Drain ‘D’ Drain ‘E’ Drain ‘F’ 

 

  Completed work                                 Incomplete work 

 

Scrutiny of records (June 2014) of NP revealed that out of 400 metres drain 

‘A’, only 280 metres was constructed (July 2013). Similarly, out of 472.50 

metres of drains ‘B’, ’C’, ’D’, ’E’ and ‘F’, only 315.60 metres was constructed 

(April 2013). All the constructed drains were incomplete (September 2015). 

Subsequently, NP made the payment of ` 32.66 lakh
6
 for the total constructed 

length of 595.60 metres against estimated length of 872.50 metres of six drains 

(Appendix 6.4). Further, it was also revealed (January 2015) that drains ‘A’ 

and ‘B’ to ‘F’ were to be connected to main drains ‘X’ and ‘Y’ respectively 

but these were not connected to the main drains due to incomplete 

construction. Further, scrutiny of sanctioned estimate revealed that these were 

new drains but no survey was conducted before construction of drains to 

ensure availability of land site for preparing a realistic estimates as a result 

some portion of land of drain ‘A’ was disputed as being forest land for which 

no clearance was obtained resulting in non-completion of drain ‘A’. Thus, 

objective of outfall of water from the NP area was not fulfilled which led to 

unfruitful expenditure of ` 32.66 lakh (May & August 2013).  

On this being pointed out (January and May 2015), the Executive Officer 

(EO), NP replied that construction of  Drain ‘A’ was not completed due to 

dispute on the site. For drains ‘B, C, D and F’ it was stated (January 2015) that 

due to higher tender rate and short administrative and financial sanction, the 

required length  was not constructed. For drains ‘E’ it was stated that due to 

the depth of the drains being more than estimated, the corresponding length 

was not constructed. NP also stated that presently drains are being dug 

temporarily, to enable outfall of water. Further it was stated (September 2015) 

that fund had been received to complete the remaining work and drains will be 

connected to main drains. The reply is not acceptable because the record 

                                                           
6 ` 12.66 lakh for drain A on 27.8.2013 and ` 20 lakh for drain B to F on 01.05.2013. 
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revealed that fund received was for other than stated works as such the 

prospects of providing connectivity of drains X and Y in near future was 

remote.   

Moreover, availability of the land site was to be ensured before start of work. 

Further, proper survey of site to avoid issues, like dispute on land, pits on the 

site and to enable preparation of realistic estimates should have been ensured 

before start of work. Therefore, due to not ensuring proper survey of land 

before taking up construction of drains and preparation of unrealistic estimate 

for work, the purpose to regulate outfall of water was not achieved rendering 

the expenditure of ` 32.66 lakh unfruitful. 

6.7    Unfruitful expenditure 

Expenditure of ` 12.96 lakh incurred on the construction of a 

Community Centre in Nagar Panchayat  Oon, Shamli, remained 

unfruitful due to its non-utilisation for more than six years. 

With an aim to develop selected regional growth centres with infrastructure 

and service facilities Sangathit Vikas Yojna (SVY), a Centrally Sponsored 

Scheme was launched (1979-80) to enable such towns to emerge as regional 

centers for economic growth and employment opportunities and arrest 

migration to large and metropolitan cities.  

The Town and Country Planning Department, Uttar Pradesh, Lucknow 

sanctioned ` 15.13 lakh (February 2007) for the construction of a Community 

Centre consisting  one hall and three rooms
 
for the welfare of the community 

by organising community functions, weddings etc. in Nagar Panchayat (NP) 

Oon, Shamli. Out of the total construction cost, ` 7.06 lakh was to be met 

from SVY fund and remaining fund of ` 8.06 lakh was to be met from NPs’ 

own sources. 

Scrutiny of the records (December 2014) of Executive Officer (EO), NP, Oon, 

Shamli revealed that work of construction of the Community Centre was 

awarded to a contractor in July 2007, with the schedule date of completion 

within three months. The work was started in July 2007 and the contractor was 

paid ` 12.96 lakh (April 2009). No further payment was made to the 

contractor. As NP did not contribute its required share, the work was stopped 

midway in September 2009 leaving the works of electrification, doors and 

windows incomplete. Thus, the construction of the Community Centre 

remained incomplete for more than six years (September 2015) resulting in 

unfruitful expenditure of ` 12.96 lakh. 
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Deteriorating boundary wall (02-12-2014) Deteriorating floor (02-12-2014) 

Community Centre building at Nagar Panchayat, Oon, Shamli 

On this being pointed out (December 2014 and June 2015), EO, Shamli 

accepted that the building was lying unutilised and stated that the work was 

stopped due to non-release of funds by the State Government. The reply is not 

acceptable as the funds released by the Government under SVY had already 

been utilised to the extent of ` 12.02 lakh i.e. in excess to the sanctioned 

amount of ` 7.06 lakh for the Community Centre. However, NP did not 

release funds from its own resources, as required under the sanction issued  

by GoUP which resulted in non-completion of community centre as of 

September 2015.   

Thus, due to slackness of EO, Shamli the Community Centre was lying 

incomplete, rendering the objective of welfare of the community by organising 

community functions, weddings etc. unfulfilled and  resulting in unfruitful 

expenditure of ` 12.96 lakh. Also, as shown in the photographs above, the 

building of Community Centre is deteriorating due to non-utilisation and 

proper upkeep. 

6.8    Unfruitful expenditure  

Non-functioning of Biometric Finger Print Attendance Machines led to 

unfruitful expenditure of ` 14.27 lakh in Nagar Nigam, Moradabad.  

For attaining the objectives of modernisation and transparency in the 

functioning of Nagar Nigam, as envisaged in the Government policy, 

Biometric Finger Print Attendance Machines were installed (December 2009) 

in Nagar Nigam, Moradabad (NN). 

Scrutiny of the records revealed (June 2014) that NN, Moradabad decided 

(June 2009) to purchase and install Biometric Finger Print Attendance 

Machines (BFPAM) in NN offices. Tenders were invited (July 2009) but since 

no offers were received, NN invited quotation (August 2009) from  

M/s Adman Technologies Private Limited, New Delhi (Firm) who had 

supplied the similar machines in Municipal Corporation of Delhi (MCD). 

Subsequently, a Memorandum of Understanding (MoU) was executed 



Chapter 6 - Audit of Transactions on Urban Local Bodies 

125 
 

between the Firm and NN (October 2009) for ` 13.69 lakh for installation  

of 20 number of Biometric Finger Print Attendance Machine. Further, we 

observed that in the MoU signed between MCD and the Firm, there was a 

clause for obtaining performance security
7
 from the firm, however, no such 

clause was incorporated in the MoU signed between NN and the Firm.  

The machines bore warranty of one year from the date of supply. The 

machines were received on October 2009 and installed and made operational 

in December 2009 (18 machines in Health department, one machine in JalKal 

Vibhag and one in NN office). Subsequently, from October 2009 to February 

2011 the Firm was paid ` 12.68 lakh. However, the machine installed at Jalkal 

Vibhag, stopped working (August 2010) during the warranty period. Later, the 

computer department of NN informed the Municipal Commissioner 

(December 2010) that all the machines and the software installed by the firm 

became non-operational. As warranty period
8
 of these machines had expired 

(December 2010), the firm asked (January 2011) NN to execute an Annual 

Maintenance Contract (AMC) for the period from February 2011 to January 

2012 which was concluded in February 2011 and an amount of ` 1.59 lakh 

was paid (January 2011) as an advance to the firm. But, even after advance 

payment, made under AMC, repair services were not resumed by the firm. 

Thereafter, NN stated that it pursued the matter telephonically but due to 

lackadaisical response by the firm, NN removed Biometric machines however, 

no specific date for removal of machines was available in the record of NN.  

Audit observed that NN did not incorporate the performance guarantee clause 

in the contract due to which it could not enforce penalty on the contractor by 

deducting 10 per cent of the amount of bill in cases the default is not rectified 

within 24 to 48 hours. Hence, Municipal Commissioner, NN Moradabad failed 

to protect the interest of the NN and rendered the entire investment of ` 14.27 

lakh on procurement and maintenance of these machines unfruitful.  

On this being pointed out, while accepting the audit finding, the Municipal 

Commissioner stated (July 2015) that performance security/bank guarantee 

was not taken by the officer in-charge at the time of purchase. The reply 

confirms the audit observation.  

6.9     Unproductive investment 

Investment of ` 47.87 lakh incurred on construction and repair of shops 

and hall in Nagar Panchayat, Mahona, Lucknow was rendered 

unproductive due to its non-allotment. 

Sangathit Vikas Yojana (SVY) a Centrally Sponsored Scheme under 

Integrated Development of Small and Medium Towns (IDSMT) was launched 

(1979-80) with  the aim to develop selected regional growth centres with 

                                                           
7 Performance security of 10 per cent of contractual value(of total project) valid for 84 months, in the form of bank 

guarantee from any nationalised bank with 30 days of issue of work order failing which the earnest money deposit 

was to be forfeited. 
8 One year from the date of supply i.e. from 21.10.2009 to 20.10.2010. 
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infrastructure and service facilities so as to enable such towns to emerge as 

regional centres for economic growth, provide employment opportunities and 

arrest migration to large and metropolitan cities. Subsequently, State 

Government sanctioned ` 80 lakh (` 40 lakh in October 2004 and ` 40 lakh in 

September 2006) for the scheme. Further, the Town and Country Planning 

(T&CP) department, Lucknow awarded technical sanction of ` 52.16 lakh
9
  

for construction work in Mahona bazar. Thus, 36 shops and one hall were to 

be constructed under SVY. Out of the total construction cost, ` 35.68 lakh
10

 

was to be met under SVY and remaining cost of  ` 16.48 lakh
11

 was to be met 

from NPs’ own sources. For schemes under IDSMT, a Committee
12

, headed 

by Adyaksh, CC&MS constituted in the year 2003 by the standing orders of 

Secretary, Housing and Urban Planning Department, was to co-ordinate, 

monitor and evaluate the scheme and review its progress regularly. 

Scrutiny of records (April 2015) of Executive Officer (EO), NP, Mahona, 

Lucknow revealed that work order for construction of 36 shops and one hall 

was awarded (March 2005, March and September 2006) to three contractors 

and were to be completed within schedule period of three months.  

Audit noticed that the work of 22 shops and one hall was completed and  

` 38.02 lakh was paid (December 2006 to March 2008) to the contractor 

(Appendix 6.5). However, remaining 14 shops were not constructed due to 

inadequacy of funds to be provided out of NP’s own share. 

Audit examination revealed that these 20 shops and the hall were lying 

unutilised with the NP and the remaining two shops were under unauthorised 

occupation of police chowki, Mahona. Over the time these shops became 

dilapidated and ` 9.85 lakh was spent on their repair by the NP (September 

2013). However, a proposal for sale of shops and hall was submitted 

(November 2013) after a delay of more than five years to the Sanyukt Niyojak 

(Associate Planner) of Regional Planning Unit (RPU) of Town and Country 

Planning Department by the EO, NP. After receiving the directives for sale 

from the RPU, though the decision for their sale by auction was taken by the 

Committee (November 2013) but the shops and the hall were not sold as of 

October 2015. This indicated lackadaisical attitude and complete lack of 

monitoring by EO to ensure that assets created under SVY was not allowed to 

keep idle for long periods. 

 

 

                                                           
9 Four shops and one hall: ` 8.72 lakh in June 2006; 21 shops: ` 29.37 lakh in December 2005 and June 

2006; 11shops: ` 14.07 lakh in February 2005 and July 2006. 
10 Sangathit Vikas Yojana fund: ` 12.72 lakh in February 2005; ` 6.16 lakh and ` 16.80 lakh in June 2006. 
11 From own source ` 2.56 lakh in February 2005, ` 1.35 lakh and ` 12.57 lakh in June 2006; Total fund 

from own source: ` 16.48 lakh. 
12 Consisting of EO, NP, Mahona, Tehsildar, Executive Engineer, PWD, electricity board and UP Jal Nigam 

and Adyaksh, Citizen Coordination and Monitoring Committee (CC&MS), constituted by the DM, 

Mahona. 
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In reply EO, NP, Mahona while accepting the audit observation stated 

(October 2015) that sale through auction is under process. Fact remained that 

non-allotment of shops and hall for the last seven years resulted in degradation 

of constructed shops/hall and unproductive investment of ` 47.87 lakh in NP, 

Mahona. 

The matter was reported (June 2015) to the Government; their reply was 

awaited (December 2015). 
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Appendix 1.1 
Organisational structure of Panchayati Raj Institutions 

(Reference: Paragraph no.1.2; page 2) 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

(Source:  Director, Panchayati Raj, Uttar Pradesh) 
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Abbreviations: DBCWO - District Backward Class Welfare Officer, DE&SO-District Economics & Statistics Officer, DMWO- 
District Minority Welfare Officer, DPO-District Programme Officer, DSWO-District Social Welfare Officer. 

 

Structure of the parallel bodies (Main schemes) 
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(Source:  Director, Panchayati Raj, Uttar Pradesh)  
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Appendix 1.2 
Eleventh Schedule: List of 29 Subjects 

(Reference: Paragraph no. 1.3.1; page 2) 
 

1.    Agriculture, including agricultural extension. 

2. Land improvement, implementation of land reforms, land consolidation and soil conservation. 

3. Minor irrigation, water management and watershed development. 

4. Animal husbandry, dairying and poultry. 

5. Fisheries. 

6. Social forestry and farm forestry. 

7. Minor forest produce. 

8. Small scale industries, including food processing industries. 

9. Khadi, village and cottage industries. 

10. Rural housing. 

11. Drinking water. 

12. Fuel and fodder. 

13. Roads, culverts, bridges, ferries, waterways and other means of communication. 

14. Rural electrification, including distribution of electricity. 

15. Non-conventional energy sources. 

16. Poverty alleviation programme. 

17. Education, including primary and secondary schools. 

18. Technical training and vocational education. 

19. Adult and non-formal education. 

20. Libraries. 

21. Cultural activities. 

22. Markets and fairs. 

23. Health and sanitation including hospitals, primary health centres and dispensaries. 

24. Family welfare. 

25. Women welfare and child development. 

26. Social welfare including welfare of the handicapped and mentally retarded. 

27. Welfare of the weaker sections including welfare of Scheduled Castes and Scheduled Tribes. 

28. Public distribution system. 

29. Maintenance of community assets. 

(Source: Constitution of India) 
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Appendix 1.3 
Status of transfer of functions to Panchayati Raj Institutions 

(Reference: Paragraph no. 1.3.1; page 2) 
 

Sl.  

No. 

Devolution of Functions 

1. Operation & Maintenance of Rural Water Supply schemes. 

2. Poverty alleviation programmes. 

3. Basic education including mid day meal. 

4. Operation and Maintenance of rural market and fairs. 

5. Rural Sanitation Programme. 

6. Maintenance and supervision of „D‟ category Veterinary Hospitals. 

7. Welfare programme for SC, ST and Other weaker sections – selection of pensioners and distribution of 

scholarships. 

8. Food and Civil Supplies – supervision of  Public Distribution System (PDS) throughout the state including 

Jan Kerosene Programme. 

9. Maintenance of assets created in Panchayat area.  

10. Rural library. 

11. Youth Welfare programme at village level. 

12. Rural Housing schemes – selection of beneficiaries. 

13. Verification of inspection notes of CMOs & Dy. CMOs of CHCs & PHCs respectively, by Pramukhs and 

Pradhans of KPs and GPs respectively. 

14. Minor irrigation – selection of beneficiaries. 

15. Maintenance of assets created under sodic land Reclamation Projects. 

16. Maintenance of seed stores, etc. to KP. 

(Source:  Director, Panchayati Raj, Uttar Pradesh) 
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Appendix 1.4 
Functions of Standing Committees 
(Reference: Paragraph no. 1.4.1; page 3) 

 

(a)   Standing Committees in GPs 

(i)  Niyojan AvamVikas Samiti: is responsible for preparing development plan for GP and implementation of 

Agriculture, Animal Husbandry and Poverty Alleviation schemes. 

(ii)  Shiksha Samiti: is responsible for implementation of schemes related to primary education, adult & 

informal education and literacy programme. 

(iii)  Nirman Karya Samiti: is responsible for all construction and maintenance works and quality thereof. 

(iv)  Swasthya Avam Kalyan Samiti: is enshrined with the task of Medical, Health, Family Planning and 

Social Welfare Schemes especially for implementation of Women and Child Welfare Schemes. 

(v)  Prashasanik Samiti: deals with matters related to establishment of employees and fair price shop of 

Gram Panchayat. 

(vi)  Jal Prabandhan Samiti: deals with operation and maintenance of Drinking Water Scheme and Tube 

wells. 

(b)  Standing Committees in ZPs/KPs 

(i)  Niyojan Avam Vikas Samiti: is assigned the task to prepare a plan for GPs and to implement the 

Agriculture, Animal Husbandry and Poverty Alleviation schemes. 

(ii)  Shiksha Samiti: is assigned the task regarding Primary Education, Upper Primary Education, Informal 

Education and Literacy Programme. 

(iii)  Nirman Karya Samiti: is entrusted with the task to have effective control and quality assurance in all the 

temporary and permanent constructions and maintenance works. 

(iv)  Swasthya Avam Kalyan Samiti: is responsible for implementation of Medical, Health and Family 

Welfare schemes. 

(v)  Prashasanik Samiti: is responsible for all the subjects of personnel engaged under the control of GPs and 

works related to fair price shops. 

(vi) Jal Prabandhan Samiti: is responsible for operation and maintenance of tube wells and operation of 

schemes regarding drinking water. 

(Source:  Director, Panchayati Raj, Uttar Pradesh) 
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Appendix 1.5 

Revenue realised from own sources 
(Reference: Paragraph no. 1.9.3; page 8) 

 

(a) & (b) Taxes on land revenue. 

(c)  Stamps and Registration fees. 

(d)  State Excise. 

(e)  Sales Tax. 

(f)  Taxes and duties on Eletricity. 

(g) Taxes on goods and passengers. 

(h) Taxes on Hotels Receipts 

(i)  Taxes on Vehicles. 

(j) Other Taxes and Duties on Comodities and Services. 

Taxes, fees etc., levied by ZPs & KPs as per Chapter 7 of UP KP & ZP Act, 1961: 

(i)  Circumstances and Property Tax (Section 120). 

(ii)  Fees for use of ZP & KP properties other than lease (Section 142). 

(iii)  License fees (Section 145). 

(iv) Fees for the use of libraries, sarai and parhao etc. Haat Bazar and tolls for use of bridges (Section 144). 

(v) (a) License fees on brokers, commission agents, weights or measurements (Section 145). 

 (b) Toll on vehicles, animals or porters used for transporting goods for sale in markets. 

 (c)  Market fees for sale of goods. 

 (d)  Fees on registration of animals sold in market. 

(Source:  Director, Panchayati Raj, Uttar Pradesh) 

 

Appendix 1.6 
Aggregate receipts and time series data on resources of  

Panchayati Raj Institutions 
(Reference: Paragraph no. 1.9.3; page 8) 

(` in crore) 

Nature of Fund 2010-11 2011-12 2012-13 2013-14 2014-15 Total 

Own revenue 131.36 127.08
1
 170.21 190.70 148.53 767.88 

CFC 911.29 1,473.51 1,498.45 3,408.67 2,048.65 9,340.57 

SFC 1,787.57 2,172.38
2
 2,455.04 3,544.81 4,390.18 14,349.98 

CSS 10,737.28 9,006.91
3
 7,816.28 6,498.78 6,675.31 40,734.56 

Total 13,567.50 12,779.88 11,939.98 13,642.96 13,262.67 65,192.99 

 (Source: Director, Panchayat Raj, Lucknow; Deputy Director, Zila Panchayat Monitoring Cell, Lucknow and Commissioner, Rural 

Development, Lucknow) 

 

 

                                                 
1 Only Zila Panchayat. 
2 Differs from ATIR 2010-11 because the Director, Panchayati Raj furnished  different figures. 
3  Out of `9006.91 cr, ` 4,711.59 cr pertained to MGNREGA of which ` 3,889.15 crore was released to PRIs and ` 822.44 cr was 

released to other line department. 
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Appendix 1.7 
Devolution of funds vis-à-vis net proceeds 

(Reference: Paragraph no.1.9.5; page 10) 
                                                                                                                               (` in crore) 

Sl. 

No. 

Year Net proceeds of tax 

revenue 

Funds to be 

devolved 

Funds actually 

devolved 

Shortfall (-)/  

Excess (+) 

Per cent 

1. 2010-11 41,110 2,261 1,788 (-)473 (-) 21 

2. 2011-12 52,613 2,894 2,172 (-) 722 (-) 25 

3. 2012-13 58,098 3,195 2,455 (-)740 (-)23 

4. 2013-14 66,582 3,662 3,545 (-)117 (-)3 

5. 2014-15 74,172 4,079 4,390 (+)311 (+)8 

Total 2,92,575 16,091 14,350 (-)1,741 (-)11 

(Source: Finance Accounts and Director, Panchayati Raj, Lucknow; Deputy Director, Zila Panchayat Monitoring Cell, 

Lucknow and Commissioner, Rural Development, Lucknow)  

 
 

Appendix 1.8 
Utilisation of grants received under State Finance Commission 

(Reference: Paragraph no.1.9.6; page 11) 

(` in lakh) 
2011-12 

Name of the unit 
Opening 

Balance 
Receipt Total Expenditure 

Closing 

Balance 

ZP GHAZIABAD 217.16 460.08 677.24 280.17 397.07 

ZP BIJNORE 327.41 799.07 1126.48 766.77 359.71 

ZP CHANDAULI 21.14 468.56 489.7 181.39 308.31 

ZP GONDA 1066.31 370.44 1436.75 733.13 703.62 

ZP LUCKNOW 110.57 412.35 522.92 319.97 202.95 

ZP RAIBARELY 339.19 642.38 981.57 661.31 320.26 

ZP BHADOHI 154.92 273.21 428.13 317.75 110.38 

ZP HARDOI 490.9 1046.03 1536.93 1062.05 474.88 

ZP HATHRAS 123.55 342.89 466.44 278.92 187.52 

ZP ALIGARH 180.71 665.49 846.2 717.76 128.44 

Total 5480.50 8512.36 5319.22 3193.14 

2012-13 

ZP GHAZIABAD 397.07 519.95 917.02 605.14 311.88 

ZP BIJNORE 359.71 895.5 1255.21 928.52 326.69 

ZP CHANDAULI 308.31 573.89 882.2 627.87 254.33 

ZP GONDA 703.62 482.5 1186.12 233.54 952.58 

ZP LUCKNOW 202.95 467.21 670.16 341.16 329 

ZP RAIBARELY 320.26 725.96 1046.22 520.33 525.89 

ZP BHADOHI 110.38 421.64 532.02 262.82 269.2 

ZP HARDOI 474.88 1182.14 1657.02 987.01 670.01 

ZP HATHRAS 187.52 387.5 575.02 408.47 166.55 

ZP ALIGARH 128.44 754.68 883.12 553.46 329.66 

Total 6410.97 9604.11 5468.32 4135.79 

2013-14 

ZP ALLAHABAD 1123.62 2155.36 3278.98 1457.27 1821.71 

ZP GHAZIABAD 311.88 818.88 1130.76 616 514.76 

ZP BIJNORE 326.69 1412.02 1738.71 568.56 1170.15 

ZP LUCKNOW 329 733.91 1062.91 647.63 415.28 

ZP RAIBARELY 525.89 1143.34 1669.23 1149.34 519.89 

Total 6263.51 8880.59 4438.8 4441.79 

Grand Total of closing balance 11770.72 

(Source: Audit Inspection Report, Allahabad) 
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Appendix 1.9 
Utilisation of grants received under Central Finance Commission 

(Reference: Paragraph no. 1.9.7; page 12) 
 

  (` in lakh) 

2011-12 

Name of the unit Opening 

Balance 

Receipt Total Expenditure Closing 

Balance 

ZP GHAZIABAD 103.5 159.92 263.42 94.71 168.71 

ZP BIJNORE 174.05 282.85 456.9 153.26 303.64 

ZP CHANDAULI 268.81 130.94 399.75 30.46 369.29 

ZP GONDA 290.86 815.18 1106.04 680.6 425.44 

ZP LUCKNOW 150.02 106.33 256.35 125.87 130.48 

ZP RAIBARELY 194.2 453.41 647.61 191.66 455.95 

ZP BHADOHI 79.55 129.75 209.3 98.31 110.99 

ZP HARDOI 314.82 269.73 584.55 472.85 111.7 

ZP HATHRAS 102.67 121.89 224.56 161.66 62.9 

ZP ALIGARH 182.54 232.99 415.53 341.26 74.27 

Total 2702.99 4564.01 2,350.64 2,213.37 

2012-13 

ZP GHAZIABAD 168.71 304.16 472.87 236.41 236.46 

ZP BIJNORE 303.65 540.64 844.29 12.98 831.31 

ZP CHANDAULI 369.29 594.61 963.9 397.63 566.27 

ZP GONDA 425.44 917.26 1342.7 937.6 405.1 

ZP LUCKNOW 130.48 265.62 396.1 123.37 272.73 

ZP RAIBARELY 455.95 355.28 811.23 475.15 336.08 

ZP BHADOHI 110.99 246.77 357.76 124.7 233.06 

ZP HARDOI 111.7 1000.22 1111.92 389.23 722.69 

ZP HATHRAS 62.9 233.84 296.74 242.07 54.67 

ZP ALIGARH 74.27 447.06 521.33 357.56 163.77 

Total 4905.46 7118.84 3296.70 3822.14 

2013-14 

ZP ALLAHABAD 299.25 2393.2 2692.45 502.03 2190.42 

ZP GHAZIABAD 236.46 803.31 1039.77 644.55 395.22 

ZP BIJNORE 831.31 1415.55 2246.86 1463.31 783.55 

ZP LUCKNOW 272.73 814.84 1087.57 465.44 622.13 

ZP RAIBARELY 336.08 1121.41 1457.49 252.36 1205.13 

Total 6548.31 8524.14 3327.69 9959.72 

Grand Total of closing balance 11231.96 

(Source: Audit Inspection Report, Allahabad) 
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Appendix 2.1.1 
Administrative set up of Panchayati Raj Institutions 

(Reference: Paragraph no. 2.1.2; page 18) 
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Appendix 2.1.2 
Status of Interest earned and outstanding balance of grants of  

Thirteenth Finance Commission grants 
  (Reference: Paragraph no. 2.1.6.3; page 22) 

 (` in lakh) 

Sl. 

No. 

Name of Lead Bank No of Accounts 

being operated 

Interest 

earned 

Status of balance 

Amount As on 

1. Allahabad Bank, BapuBhawan, Lucknow 01 399.45 721.07 01.08.15 

2. Bank of Baroda, Narhi, Lucknow 01 342.32 296.56 29.06.15 

3. Canara Bank, VpinKhand, Lucknow 01 86.65 114.83 31.07.15 

4. Central Bank of India, Cant Branch, Lucknow 01 70.08 73.01 31.03.15 

5. Punjab National Bank, Halwasia, Lucknow 01 241.16 370.61 06.08.15 

6. State Bank  of India, JawaharBhawan, Lucknow 01 250.28 485.33 06.08.15 

7. Syndicate Bank, Hajratganj, Lucknow 01 37.44 77.69 06.08.15 

8. a. Union Bank of India,  Lucknow
4
 15 202.49 329.87 05.08.15 

 b. Union Bank of India,  Lucknow
5
 02 Not provided 1,891.36 05.08.15 

9. Bank of India, JawaharBhawan, Lucknow 01 Not provided 172.70 31.07.15 

Total  1,629.87 4,533.03  
(Sources: Statement provided by Directorate of Panchayati Raj) 

 
 

Appendix 2.1.3 
Period of delay in number of days 

(Reference: Paragraph no. 2.1.6.4; page 22) 

(` in lakh) 

Sl. 

No. 

Name of Zila Panchayat Delay ranges in days Amount of interest 

Minimum Maximum 

1. Aligarh 03 46 6.59 

2. Bahraich 02 43 5.00 

3. Etawah 03 92 6.58 

4. Firozabad 01 119 5.68 

5. G.B.Nagar 03 44 1.52 

6. Ghazipur 03 114 19.78 

7. Gonda 02 93 16.21 

8. Lalitpur 01 127 2.39 

9. Lucknow 01 143 6.39 

10. Mau 03 94 8.44 

11. Sitapur 01 64 12.54 

12. Sultanpur 01 102 11.47 

Total 102.59 

Say ` 1.03 crore 
(Source: Test checked ZPs and interest calculated at 6 per cent of RBI rate) 
Note: Interest not calculated on first General Basic Grant of 2010-11, second installment of General Basic Grant and the first 

installment of General Performance Grant for the year 2014-15. 

  

                                                 
4 It includes all 15 Bank Accounts of Union Bank of India. 
5 It includes two Bank Accounts of Union Bank of India in which interest was not given. 
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Appendix 2.1.4 
Un-utilised Grants in test checked Zila Panchayats 

 (Reference: Paragraph no. 2.1.6.6; page 23) 
 (` in crore) 

Sl. 

No. 

Name of ZPs Funds released  by 

GoUP 

Expenditure Balance amount 

1. Aligarh 25.99 20.80 5.19 

2. Bahraich 29.43 24.39 5.04 

3. Etawah 13.68 12.56 1.12 

4. Firozabad 16.63 15.95 0.68 

5. GB Nagar 6.67 4.37 2.30 

6. Ghazipur 36.74 30.45 6.29 

7. Gonda 32.63 29.65 2.98 

8. Lalitpur 11.46 7.51 3.95 

9. Lucknow 15.90 14.23 1.67 

10. Mau 17.25 15.77 1.48 

11. Sitapur 46.86 31.07 15.79 

12. Sultanpur 23.43 18.32 5.11 

Total  276.67 225.07 51.60 

 
 

 

Appendix 2.1.5 
Details of interest earned during 2010-15 on Bank Account of Zila Panchayats 

(Reference: Paragraph no. 2.1.6.7; page 24) 
 

             (` in lakh) 
Sl. 

No. 

Name of ZPs Amount of interest earned in 

Saving Bank 

Remark 

1 Aligarh 51.68 Kept in same account 

2 Bahraich 89.82 Kept in same account 

3 Etawah 69.18 Transferred to Zila Nidhi treated income of ZP 

4 Firozabad 33.17 Kept in sane account 

5 G.B.Nagar 59.23 Transferred to Zila Nidhi treated income of ZP 

6 Ghazipur 204.56 Kept in same Bank Account 

7 Gonda 92.36 ` 27.17 lakh (2011-13) transferred to Zila Nidhi 

treated income of ZP 

8 Lucknow 60.34 Kept in same account 

9 Mau 106.61 Kept in same account 

10 Sitapur  234.07 Kept in same account 

Total 1,001.2  

Say  ` 10.01 crore  
 (Source: Information collected from ZPs)      

 Note:  ZPs Etawah   ` 69.18 lakh + GB Nagar  ` 59.23 lakh  + Gonda   ` 27.17 lakh =  ` 155.58 lakh  
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Appendix 2.1.6 
Un-utilised Grants in test checked Kshetra Panchayats 

(Reference: Paragraph no. 2.1.6.8; page 25) 
(` in rore) 

Sl. 

No. 

Name of 

district  

Name of  KPs Funds 

released  by 

GoUP 

Expenditure Balance 

amount 

1. Aligarh Chandaus and Khair 2.14 2.05 0.09 

2. Bahraich  Huzurpur,Nawabganj and Tejwapur   2.67 2.02 0.65 

3. Etawah Badpura and Mahewa  2.15 1.89 0.26 

4. Firozabad  Hathwant and Tundla  1.90 1.57 0.33 

5. GB Nagar  Bisrakh  1.29 1.29 0.00 

6. Ghazipur  Barachawar, Mardah and Zakhania 3.46 2.59 0.87 

7. Gonda Belsar,Katra Bazar and Paraspur 2.92 1.69 1.23 

8. Lalitpur Jakhoura 1.17 1.17 0.00 

9. Lucknow  Bakshi Ka Talab  andMalihabad 1.91 1.57 0.34 

10. Mau Doharighat  and Pardahan 1.77 1.49 0.28 

11. Sitapur Biswan, Pahla, Laharpur and Sakran  4.89 4.26 0.63 

12. Sultanpur Dhanpatganj, Pratappur Kamichha and 

Karaundhi Kala 

1.57 1.50 0.07 

Total  27.84 23.09 4.75 

 

 

Appendix 2.1.7 
Un-utilised Grants in test checked Gram Panchayats 

 (Reference: Paragraph no. 2.1.6.9; page 25) 
(` in crore) 

Sl. 

No. 

Name of district Number of GPs Funds released  

by GoUP 

Expenditure Balance 

amount 

1. Aligarh 14 1.38 1.15 0.23 

2. Bahraich  19 1.72 1.68 0.04 

3. Etawah 14 1.93 1.80 0.13 

4. Firozabad  12 1.59 1.23 0.36 

5. GB Nagar  05 0.34 0.19 0.15 

6. Ghazipur  21 2.12 1.97 0.15 

7. Gonda 19 2.25 2.18 0.07 

8. Lalitpur 07 0.66 0.59 0.07 

9. Lucknow  15 1.50 1.47 0.03 

10. Mau 12 1.54 1.49 0.05 

11. Sitapur 28 3.43 3.20 0.23 

12. Sultanpur 14 1.39 1.32 0.07 

Total  180 19.85 18.27 1.58 
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Appendix 2.1.8 
 Works carried out by Zila Panchayats in Gram Panchayats 

       (Reference: Paragraph no. 2.1.8.1, 2.1.8.4, 2.1.8.7, 2.1.8.10, 2.1.8.13, 2.1.8.16,  

2.1.8.19, 2.1.8.22, 2.1.8.25, 2.1.8.28, 2.1.8.31 and 2.1.8.34; page 29, 31, 32, 34, 34,  

35, 37, 39, 40, 41, 42 and 44) 

 

Sl. 

No. 

Name of ZPs Number of 

works 

1 Aligarh 232 

2 Bahraich 181 

3 Etawah 138 

4 Firozabad 272 

5 GB Nagar 114 

6 Ghazipur 453 

7 Gonda 320 

8 Lalitpur 72 

9 Lucknow 153 

10 Mau 155 

11 Sitapur 405 

12 Sultanpur 139 

Total 2,656 

 

 

Appendix 2.1.9 
Details of expenditure incurred on new road works  

executed by Zila Panchayats 
        (Reference: Paragraph no. 2.1.8.1, 2.1.8.4, 2.1.8.7, 2.1.8.10, 2.1.8.13, 2.1.8.16,  

2.1.8.19, 2.1.8.22, 2.1.8.25, 2.1.8.28, 2.1.8.31 and 2.1.8.34; page: 29, 31, 32, 34,  

34, 36, 37, 39, 40, 41, 42 and 44) 
 (` in crore) 

Sl.  

No. 

Name of ZP New road works Total expenditure Per centage with 

reference to col. 4 & 5 No. of works Expenditure 

1. Aligarh 232 18.57 20.80 89 

2. Bahraich 204 24.19 24.39 99 

3. Etawah 131 11.79 12.56 94 

4. Firozabad 261 15.44 15.95 97 

5. GB Nagar 114 4.35 4.37 99.55 

6. Ghazipur 464 28.71 30.45 94 

7. Gonda 346 29.24 29.65 98.62 

8. Lalitpur 94 7.51 7.51 100 

9. Lucknow 156 13.87 14.23 97.47 

10. Mau 119 11.80 15.77 74.83 

11. Sitapur 405 31.02 31.07 99.84 

12. Sultanpur 139 18.11 18.32 98.85 

Total 2,649 214.60 225.07  

 (Source: Information collected from ZPs) 
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Appendix 2.1.10 
Maintenance works carried out by Zila Panchayats 

(Reference: Paragraph.2.1.8.1, 2.1.8.4, 2.1.8.7, 2.1.8.10, 2.1.8.13, 2.1.8.16,  

2.1.8.19, 2.1.8.22, 2.1.8.25, 2.1.8.28, 2.1.8.31 and 2.1.8.34; page: 29, 31, 32, 34,  

34 36, 37, 39, 40, 41, 42 and 44) 
 

(` in crore) 

Sl. 

No. 

Name of ZPs Number of works Expenditure Total 

expenditure 

Per centage with 

reference to col. 4 & 5 

1. Aligarh 25 2.23 20.80 11 

2. Bahraich 3 0.20 24.39 1 

3. Etawah 7 0.77 12.56 6 

4. Firozabad 11 0.51 15.95 3 

5. GB Nagar 1 0.02 4.37 0.45 

6. Ghazipur 21 1.74 30.45 6 

7. Gonda 4 0.41 29.65 1.38 

8. Lalitpur 0 0.00 7.51 0 

9. Lucknow 3 0.36 14.23 2.53 

10. Mau 41 3.97 15.77 25.17 

11. Sitapur 01 0.05 31.07 0.16 

12. Sultanpur 03 0.21 18.32 1.15 

Total 120 10.47 225.07  
(Source: Information collected from ZPs) 

Note: only ` 0.30 lakh incurred on sewage facilities.  

 

 

 

Appendix 2.1.11 
Short deduction of penalty during 2010-15 

(Reference: Paragraph no. 2.1.8.1, 2.1.8.4, 2.1.8.13, 2.1.8.16, 2.1.8.19, 2.1.8.22, 

2.1.8.25, 2.1.8.28, and 2.1.8.34.; page 30, 31, 34, 36, 38, 39, 40, 41 and 44) 
 

(` in lakh) 
Sl.  

No. 

Name of 

ZPs 

Total 

number of 

works 

Number of 

works executed 

delayed 

Estimated cost 

of delayed 

works 

Penalty due 

to be 

recovered 

Penalty 

charged/ 

recovered 

Penalty short 

charged/ 

Recovered 

1.  Aligarh 257 71 640.45 63.98 1.57 62.41 

2.  Bahraich 207 08 112.67 11.27 0.00 11.27 

3.  G.B.Nagar 114 11 108.19 10.82 0.03 10.79 

4.  Ghazipur 485 08 130.49 13.05 0.09 12.96 

5.  Gonda 348 06 338.13 33.81 0.03 33.78 

6.  Lalitpur 94 24 273.76 27.34 0.72 26.62 

7.  Lucknow 159 02 14.00 1.40 0.00 1.40 

8.  Mau 160 05 147.89 14.79 0.00 14.79 

9.  Sultanpur 142 73 539.53 41.36 0.22 41.14 

Total 1,966 208 2,207.91 217.82 2.66 215.16 

 (Source:Information collected from test checked ZPs) 
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Appendix 2.1.12 
Detail of works executed (above ` 10 lakh) without obtaining  

technical sanction from Government of Uttar Pradesh in 

test-checked Kshetra Panchayats 
(Reference: Paragraph 2.1.8.2, 2.1.8.5, 2.1.8.8, 2.1.8.14, 2.1.8.17, 2.1.8.20  

and 2.1.8.32; page 30, 31, 32, 35, 36, 38 and 43) 
 

(` in lakh)  

Sl.  

No. 

Name of 

District/KPs 

Name of work Estimated 

cost 

Work order/ 

agreement 

Year 

1. Aligarh/ 

Chandaus 

Janpad ki seema se Bhojpur tak kharanja evam 

mitti karya. 

15.14 Work executed 

through Karya 

Prabhari 

 

2013-14 

2. Gram Kinhua me Agwanpur sampark marg par 

jeernodhwar karya nali evam kharanja. 

16.00 2014-15 

3. Gram Kinhua me marghato ki boundary wall ka 

nirman. 

11.17 2014-15 

4. Aligarh/ 

Khair 

Gram Arrana me GT road se Bchchu singh ke 

makan tak nali nirman. 

10.54 2012-13 

5. Manpur khurd me Munshi lal ke makan se shiv 

mandir tak nali nirman.  

10.83 2013-14 

6. Gram Ahraula me mukhya marg se jal nikas nali 

nirman.  

13.66 2013-14 

7 Ahraula me Kiranveer ke makan se devalaya tak 

nali nirman. 

14.76 2013-14 

8. Aidalpur fatehgarhi me Chaudhari Surajpal ke 

makan se by pass tak nali nirman. 

12.65 2013-14 

9. Manpur kala me Premi ke makan se talab tak nali 

nirman. 

16.49 2014-15 

Total 09 work 121.24   

10. Bahraich/ KP 

Tejwapur 

Construction of CC road and nali from Alim ki 

chakki to house of Nurul Hasan. 

12.52 Work executed 

through Karya 

Prabhari 

2011-12 

Total 01work 12.52   

11. Etawah/ 

Badpura 

Damar Road to house of Ashok Bardhan in GP 

Sangali. 

13.14 Work executed 

through Karya 

Prabhari 

 

 

2013-14 12. Work of Interlocking Titles from Sudati Global 

Inter College to Sudati Global Degree College. 

10.61 

13. Etawah 

/Mahewa  

Work of Interlocking Titles from PWD road to 

Sarnam Singh in GP Kusgavan Ahiran. 

11.73  2014-15 

Total 03 works 35.48   

14. GB Nagar /KP 

Bisrakh 

Construction of CC Road from the house of Ram 

Kishan to wall of Rice Mill in Gram Khera 

Dharampura 

12.46 Work executed 

through Karya 

Prabhari 

2013-14 

Total 01 work 12.46   

15. Ghazipur/ 

KP Barachawar 

Installation of 365 street lights
6
 18.25 Work executed 

through Karya 

Prabhariand SO 

issued to  

M/s Aadya 

Construction for 

purchase street 

2012-13 

16. Installation of 195 street lights
7
 10.14 2013-14 

                                                 
6TS obtained from DRDA, Ghazipur at the rate of ` 5000 per street light. 
7TS obtained from DRDA, Ghazipur at the rate of ` 5000 per street light. 
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light 

17. Construction of CC road and nali in Dafalpura. 13.34 Work executed 

through Karya 

Prabhari 

2011-12 

18. Ghazipur/KP 

Mardah 

Installation of 52 solar lights at the rate of ` 
28750.00 per solar light. 

14.95 SO issued to M/s 

Ma Durga Traders 

on 04.06.14 for 

purchase of 125 

solar lights 

 

2014-15 

19. Installation of 73 solar lights at the rate of ` 
28750.00 per solar light. 

20.91  

Total 05 works 77.59   

20.  

Gonda/ Belsar 

Five High Mast Light and 175 Street lights in 

various GPs of KP Belsar. 

19.18 Work executed 

through Karya 

Prabhari,Supply 

order to M/s 

Parashar Traders 

on 24.03.13 

2012-13 

21. Construction of Interlocking/nali from the house 

of Bablu Singh to Pakri Bazar. 

18.21 Work executed 

through  Karya 

Prabhari 

2013-14 

Total 02 works 37.39   

22. Sitapur/ 

Pahala 

Baba kuti se Katra tak soling work.  14.05 Work executed 

through  Karya 

Prabhari 

2010-11 

23. Jabdahar mustafabad marg ke Madhya drain par 2 

span RCC pulia. 

13.95 2013-14 

24. Dilli Agra me dammar road se nali tak CC work. 15.88 2014-15 

25. Baresapur me dammar road se ramnagra gaon tak 

Interlocking evam nali nirman. 

14.64 2014-15 

26. Sitapur/ 

Biswan 

Biswan sidhauli road se ganna sector ke kinare 

hote huye benipur nala tak nala nirman. 

14.54 2011-12 

27. Vibhinn gram me 116 solar light ki awasthapana 

ka karya. 

35.38 2013-14 

28. Gram Nyorajpur me CC Road evam nail nirman. 12.97 2013-14 

29. Murau tola chaurahe se jalalpur ki taraf nala 

decreasing ka karya 

10.82 2014-15 

30. Gram Manpur ke paas Biswan rajbaha ke kimi 

1.377 par VRV pulia ka nirman. 

12.58 2014-15 

31. Sitapur/ 

Sakaran 

Angrauna me devi maa ke mandir se rakesh ke 

ghar tak CC karya. 

14.65 2012-13 

32. Sakran ke vibhinn majaro me solar light. 18.94 2012-13 

33. B D college Konsar se Sakran ke paas nala 

nirman. 

10.20 2013-14 

34. Sitapur/ 

Laharpur 

Shekhpur semallapur marg par pulia nirman. 12.39 2013-14 

Total 13 works 200.99   

Total  ` 4.98 crore   

(Source: Information collected from Selected KPs) 
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Appendix 2.1.13 
Procurement without calling quotation/tender  

in 153 test-checked Gram Panchayats 
(Reference: Paragraph no. 2.1.8.3, 2.1.8.6, 2.1.8.9, 2.1.8.15, 2.1.8.18, 2.1.8.21, 2.1.8.24, 

2.1.8.27,  

2.1.8.33 and 2.1.8.36; page 30, 31, 33, 35, 37, 38, 40, 41, 43 and 45) 
 

 (` in lakh) 

Name of 

districts/KPs 

Sl.  

No. 

Name of GP Cost of Material purchased  

from market 

Aligarh/ 

Chandaus 

1. Amratpur 4.00 

2. Chandaus 10.97 

3. Ganeshpur 3.89 

4. Jakhauta 5.93 

5. Maharajpur 3.02 

6. Oger nagla raji 4.47 

7. Rasidpur gorna 4.16 

Khair 8. Aidalpur 1.94 

9. Bhanauli 3.64 

10. Eaichna 2.27 

11. Kiratpur 2.11 

12. Mathana 1.92 

13. Palachand 2.82 

14. Sofa 5.28 

Total No. of GPs-14  out of 14 56.42 

Bahraich/           

Huzurpur 

15. Aliha 5.18 

16. Bhatikunda 4.44 

17. Gauriya 10.26 

18. Jagta Jalalpur 5.23 

19. Laukahi 11.92 

20. Pipriha Mahipal Singh 6.59 

21. Singhpur 3.86 

Nawabganj 22. Bankuti 10.39 

23. Devra 7.23 

24. Jalalpur 6.82 

25. Madhavpur Nidauna 10.16 

26. Rahim Nagar 4.61 

27. Sisaiya 5.56 

Tejwapur 28. Basauna Mafi 10.05 

29. Chetra 4.55 

30. Jabdi 5.23 

31. Lakkha Baundi 3.61 

32. Ramgaon 6.12 

33. Tedwa Shistipur 9.41 

Total No. of GPs-19 out of 19 131.22 

Etawah/    

Badpura 

34. Awari 4.45 

35. Barachawar 7.34 

36. Foofai 11.21 
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37. Kameth 37.09 

38. Manikpur Mohan 8.09 

39. Saray Bhagat 6.58 

Mahewa 40. Aheripur 20.15 

41. Bharaipur 8.05 

42. Daipur 9.34 

43. Ingurri 12.18 

44. Kunetha 8.66 

45. Mudaina Kala Khurd 7.11 

46. Niwadi Kala 13.99 

47. Saray Illahi 5.33 

Total No. of GPs-14 out of 14 159.57 

G B Nagar/ 

Bisrakh 

48. Kakrala Khas Pur 0.52 

49. Badalpur 1.23 

50. Mamura 1.95 

51. Roja Jalal Pur 2.27 

52. Sultan Pur 3.97 

Total No. of GPs-05 out of 07 9.94 

Ghazipur  / 

Zakhania 

53. Amawavanshi 7.94 

54. Damodarpur 5.02 

55. Godsaiya 8.54 

56. Jauharpur 8.85 

57. Khudabkshpur 5.43 

58. Mirpur Tirvah 11.63 

59. Panikasha Urf Kritisingpur 7.16 

60. Saray Dhanesh 4.22 

Mardah 61. Bahtura 6.08 

62. Birbalpur 1.58 

63. Gharia 16.57 

64. Kardah Kathwali 5.63 

65. Nasiruddinpur 10.64 

66. Ruhipur 6.30 

Barachawar 67. Amhat 8.51 

68. Benipur 8.93 

69. Dahendu 8.82 

70. Hatwar Dayal Singh 5.11 

71. Khadhara 5.19 

72. New Urf Unchadih 8.62 

73. Pihuli 5.38 

Total No. of GPs-21 out of 21 156.15 

Gonda  / 

Katra Bazar 

74. Barai Gondaha 5.57 

75. Charera 2.68 

76. Gaurwa Kalan 7.00 

77. Kotiya Madara 11.35 

78. Nadawan 6.77 

79. Raipur Fakir 3.56 

80. Tilka 7.52 

Paraspur 81. Abhaiepur 3.98 
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82. Bhauriganj 7.58 

83. Domakalpi 4.41 

84. Kadroo 15.31 

85. Madhipur-khaderay 9.13 

86. Paraspur 34.29 

87. Shraniya Chaubey 4.27 

Belsar 88. Alipersoli 18.67 

89. Chirebashana 5.77 

90. Harkha Pur 5.16 

91. Margub Pur 6.18 

92. Sidhoti 9.07 

Total No. of GPs-19 out of 19 168.27 

Lalitpur   / 

Jakhaura 

93. Bucha 1.61 

94. Adwaha 3.81 

95. Silgan 2.62 

96. Mainwara 1.80 

Total No. of GPs-04 out of 07 9.84 

Lucknow  / 

 Bakshi Ka 

Talab 

97. Aadharkhera 6.12 

98. Bagaha 8.64 

99. Bharigahana 7.88 

100. Dudhara 5.82 

101. Jalalpur 9.81 

102. Madaripur 5.66 

103. Muspipari 9.33 

104. Rajauli 13.53 

105. Sonva 7.05 

Malihabad 106. Allupur 6.46 

107. Datali 5.27 

108. Hamirapur 10.93 

109. Khadauva 10.15 

110. Meethe Nagar 4.97 

111. Sahilamau 6.72 

Total No. of GPs-15 out of 15  118.34 

Sitapur /  

 Biswan 

 

112. Ambarpur 1.55 

113. Belwa Bahadurpur 3.77 

114. Bisendi 1.51 

115. Hasnapur 6.56 

116. Kanduni 3.61 

117. Lodhaura 4.56 

118. Moijuddinpur 8.47 

119. Puraina 7.99 

120. Saraiya Mirzapur 2.51 

Pahla 

 

121. Bajhera 7.97 

122. Bharthar 1.43 

123. Firojpur 1.22 

124. Kandaura 0.60 

125. Lodhaura Raja Sahab 1.70 
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126. Palia 0.89 

127. Saraiyyan kadipur 1.90 

Laharpur 

 

128. Akbarpur 3.32 

129. Dariyapur 0.36 

130. Karsyora 5.41 

131. Makanpur 0.71 

132. Patwara 2.06 

133. Sherpur 1.83 

Sakran 134. Adwari 5.18 

135. Chilhia 1.47 

136. Khamrihya Mahriya 5.76 

137. Madora 2.94 

138. Patni 7.71 

139. Saraiyyan kala 1.33 

Total No. of GPs-28 out of 28   94.32 

 Sultanpur/ 

Dhanpatganj 

140. Aenpur 2.14 

141. Biswa 4.49 

142. Itwamalnapur 2.35 

143. Mahmoodpur 4.54 

144. Ramnagar 4.46 

145. Semruna 7.56 

P P 

Kamaicha 

146. Ghamha 2.09 

147. Ramgarh 5.80 

148. Kathrakhurd 2.56 

149. Sadhapur 5.75 

150. Bantikala 2.35 

Karaundikala 151. Bangar kala 6.56 

152. Gura Tikri 3.87 

153. Paharpur Kala 8.80 

Total No. of GPs-14 out of 15 63.32 

G.Total No. of GPs-153 out of 182 967.39 
 (Source:Information collected from Selected GPs) 
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Appendix 2.1.14 
Expenditure on maintenance of hand pumps during 2010-15 

(Reference: Paragraph 2.1.8.3, 2.1.8.6, 2.1.8.9, 2.1.8.15, 2.1.8.18, 2.1.8.21, 2.1.8.24, 

2.1.8.27, 2.1.8.30, 2.1.8.33 and 2.1.8.36; page 30, 32, 33, 35, 37, 38, 40, 41, 42, 43 and 

45) 

   (` in lakh) 

Sl.  

No. 

Name of 

district 

Name of KPs Name of GPs (No. of GPs) Expenditure 

incurred 

1. Aligarh 

 

Chandaus 

 

Amratpur, Chandaus,Ganeshpur, Jakhauta, Maharajpur, 

Oger nagla raji and Rasidpur gorna. (07) 

11.69 

2. Khair Bhanauli, Eaichna and Sofa. (03) 0.96 

Total                                                                        10 GPs 12.56 

3. Bahraich Huzoorpur Piprahia Mahipal, Singhpur, Bhatikunda, Aliha, Gauria and 

Laukahi. (06) 

7.60 

4. Tejwapur Tedwa Shishtipur, Ramgaon, Lakha Baundi, Jabdi and 

Chetra. (05) 

1.51 

5. Nawabganj Rahimnagar, Sisaiya, and Madhopur Nidauna. (03) 0.56 

Total                                                                        14 GPs 9.67 

6. Etawah Mahewa Aheripur, Bharaipur, Saray Illahi,, Niwadi Kala, Kunetha, 

Daipur, Ingurri and Mudaina Kala Khurd. (08) 

22.08 

7. Budpura Foofai, Saray Bhagat, Manikpur Mohan, Awari and Kameth. 

(05) 

14.37 

Total                                                                       13 GPs 36.45 

8. G.B.Nagar
8
 Bisrakh Badalpur, Kakrala Khaspur, RojaJalalpur and Mamura (04) 1.66 

Total                                                                        04 GPs 1.66 

9. Ghazipur Barachawar Khadhada, New Urf Unchadih, Hatwar Dayal Singh, 

Benipur, Dahendu and Amhat. (06) 

5.70 

10. 
 

Mardah Nasiruddinpur, Ruhipur, Bahtura and Kardah kaithawali (04) 3.49 

11. 

 

Jakhania Sarai Dhanesh, Khudabakshpur, Amavanshi, 

Mirpur, Godsaiya, Damodarpur and Jauharpur(07) 

1.70 

 
Total                                                                        17 GPs 10.89 

12. Gonda Katra Bazar Charera, Raipur Fakir and Barai Gondaha. (03) 1.17 

13. Paraspur Abhaiepur, Domakalpi, Kadroo, Madhipurkhaderay and 

Shraniya Chaubey. (05) 

2.64 

14. Belsar Harkhapur, Chirebasana,Margoobpur,Aliparsoli and 

Sidhauti. (05) 

5.39 

 Total                                                                         13 GPs 9.20 

15. Lalitpur Jakhora Bucha, Gora, Silgan,Pachauni, Khadera and Mainwara. (06) 16.02 

 Total                                                                          06 GPs 16.02 

16. Lucknow Bakshi Ka 

Talab 

Aadharkhera, Bagaha, Bharigahana, Dudhara, Jalalpur, 

Madaripur, Muspipari, Rajauli  and Sonva. (09) 

10.03 

17. Malihabad Datali ,Khadauva and Meethe Nagar. (03) 3.88 

 Total                                                                          12 GPs 13.91 

18. Mau Dohrighat  Kadipur,Gulaurikala and  Bahramapur.(03) 1.31 

19. Pardaha Sarwa, Pardaha, Kushmaur, Bibipur and Aadedih.(05) 20.65 

                                                 
8GP Chipyana Khurd and Girdharpur Sunarsi  of KP Bishrakh, G.B.Nagar did not provide their records to audit 
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 Total                                                                          08 GPs 21.96 

20. Sitapur Biswan 

 

Ambarpur,Belwa Bahadurpur, Bisendi, Hasnapur, Lodhaura, 

Moijuddinpur and Saraiya Mirzapur.(07) 

4.09 

21. Pahla Bajhera, Bharthar, Firojpur, Kandaura, Lodhaura Raja 

Sahab, Palia and Saraiyyan kadipur. (07) 

12.55 

22. Laharpur Akbarpur,Dariyapur,Patwara and Sherpur.(04) 1.13 

23. Sakran 

 

Adwari,Chilhia,Khamrihya Mahriya,Madora, 

Patni and Saraiyyan kala.(06) 

7.82 

 
 

Total                                                                          24 GPs 25.59 

24. Sultanpur Dhanpatganj Aenpur, Itwamalnapur, Mahmoodpur, Ramnagar, Semruna 

and Biswan. (06) 

10.36 

25. PP Kamaichha Ghamha,Ramgarh,Kathrakhurd and Bantikala.(04) 8.66 

26. Karaundhikala Bangar kala, Gura Tikri and Paharpur Kala.(03) 7.87 

Total                                                                            13 GPs 26.89 

(134 GPs) Total 184.89 

 (Source: Information collected from Selected GPs) 
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Appendix 2.1.15 
Expenditure on various works without estimate and measurement  

during 2010-15 in selected Gram Panchatats 
(Reference: Paragraph no. 2.1.8.3, 2.1.8.6, 2.1.8.9, 2.1.8.12, 2.1.8.15, 2.1.8.18, 2.1.8.21, 

2.1.8.24, 2.1.8.27, 2.1.8.30, 2.1.8.33 and 2.1.8.36; page 30, 32, 33, 34, 35, 37, 39, 40, 41, 

42, 43 and 45) 
        

 (` in crore) 

Sl.  

No. 

Name of 

district 

Sl.  

No. 

Name of KPs Sl.  

No. 

Name of GPs Expenditure 

1 

 

Aligarh 1 Chandaus 1. Amratpur 0.07 

2. Chandaus 0.31 

3. Ganeshpur 0.06 

4. Jkhauta 0.12 

5. Maharajpur 0.06 

6. Oger Nagla Raji 0.06 

7. Rsidpur Gorna 0.08 

2 Khair 8 Aidalpur 0.06 

9. Bhanauli 0.06 

10. Eaichna 0.03 

11. Kiratpur 0.03 

12. Mathana 0.08 

13. Palachand 0.08 

14. Sofa 0.05 

Total No. of GPs-14 1.15 

2 

 

 

Bahraich 3 Huzurpur 15. Aliha 0.07 

16. Bhatikunda 0.07 

17. Gauriya 0.14 

18. Jagta Jalalpur 0.08 

19. Laukahi 0.13 

20. Pipriha Mahipal Singh 0.08 

21. Singhpur 0.06 

4 Nawabganj 22. Bankuri 0.13 

23. Devra 0.09 

24. Jalalpur 0.10 

25. Madhavpur Nidauna 0.12 

26. Rahim Nagar 0.06 

27. Sisaiya 0.06 

5 Tejwapur 28. Basauna Mafi 0.12 

29. Chetra 0.07 

30. Jabdi 0.06 

31. Lakkha Baundi 0.05 

32. Ramgaon 0.08 

33. Tedwa Shistipur 0.11 

Total No. of GPs-19 1.68 

3 Etawah 6 Budpura 34. Awari 0.06 
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35. Bichapura 0.08 

36. Foofai 0.14 

37. Kameth 0.41 

38. Manikpur Mohan 0.10 

39. Saray Bhagat 0.08 

7 Mahewa 40. Aheripur 0.22 

41. Bharaipur 0.08 

42. Daipur 0.10 

43. Ingurri 0.14 

44. Kunetha 0.09 

45. Mudaina Kala Khurd 0.08 

46. Niwadi Kala 0.16 

47. Saray Illahi 0.06 

Total No. of GPs-14 1.80 

4 Firozabad 8 Tundla 48. Basai 0.11 

49. Elai 0.14 

50. Hajaratpur 0.14 

51. Mohammadabad 0.33 

52. Pahadipur Bhondela 0.12 

53. Saray Noormahal 0.08 

9 Hathwant 54. Balipur Tapasya 0.05 

55. Biltigarh 0.08 

56. Itahari 0.06 

57. Korari Sharahad 0.05 

58. Odampur 0.02 

59. Santhi 0.05 

Total No. of GPs-12 1.23 

5 GBNagar 10 Bishrakh
9
 60. Badalpur 0.06 

61. Chipyana Khurd  

62. Girdhar Pur Sunarsi  

63. Kakrala Khas Pur 0.01 

64. Mamura 0.03 

65. Roja Jalal Pur 0.03 

66. Sultan Pur 0.06 

Total No. of GPs-07 0.19 

6 Ghazipur 11 Zakhania 67. Amavanshi 0.10 

68. Damodarpur 0.06 

69. Godsaiya 0.11 

70. Jauharpur 0.11 

71. Khudabkshpur 0.07 

72. Mirpur Tirvah 0.14 

73. Panikasha Urf Kritsingpur 0.08 

74. Saray Dhanesh 0.05 

                                                 
9GP Chipyana Khurd and Girdharpur Sunarsi of KP Bishrakh, G.B.Nagar did not provide their records to audit. 
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  12 Mardah 75. Bahtura 0.07 

76. Birbalpur 0.14 

77. Gharia 0.19 

78. Kardah Kathwali 0.07 

79. Nasiruddinpur 0.13 

80. Ruhipur 0.08 

13 Barachawar 81. Amhat 0.09 

81. Benipur 0.10 

82. Dahendu 0.10 

83. Hatwar Dayal Singh 0.06 

84. Khadhada 0.07 

85. New Urf Unchadih 0.10 

86. Pihuli 0.05 

Total No. of GPs-21 1.97 

7 Gonda 14 Katra Bazar 87. Barai Gondaha 0.07 

88. Charera             0.03  

89. Gaurwa Kalan 0.08 

90. Kotiya Madara 0.12 

91. Nadawan 0.08 

92. Raipur Fakir 0.04 

93. Tilka 0.09 

15 Paraspur 94. Abhaiepur 0.05 

95. Bhaurigunj 0.12 

96. Domakalpi 0.06 

97. Kadroo 0.28 

98. Madhipurkhaderay 0.11 

99. Paraspur 0.42 

100. Shraniya Chaubey 0.06 

16 Belsar 101. Alipersoli 0.23 

102. Chirebashana 0.09 

103. Harkha Pur 0.07 

104. Margub Pur 0.07 

105. Sidhoti 0.11 

                              Total No. of GPs-19 2.18 

8 Lalitpur 17 Jakhoura 106. Adwaha 0.07 

107. Buchha 0.08 

108. Gora 0.04 

109. Khadera 0.06 

110. Mainwara 0.11 

111. Pachhoni 0.05 

112. Silgan 0.18 

      Total No. of GPs-07 0.59 

9 Lucknow 18 Bakshi Ka Talab 113. Aadharkhera 0.07 

114. Bagaha 0.10 
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115. Bharigahana 0.10 

116. Dudhara 0.07 

117. Jalalpur 0.11 

118. Madaripur 0.07 

119. Muspipari 0.12 

120. Rajauli 0.15 

121. Sonva 0.08 

19 Malihabad 122. Allupur 0.09 

123. Datali 0.06 

124. Hamirapur 0.13 

125. Khadauva 0.18 

126. Meethe Nagar 0.06 

127. Sahilamau 0.08 

      Total No. of GPs-15 1.47 

10 Mau 20 Doharighat 128. Bahrampur 0.11 

129. Budhawar 0.12 

130. Gulaurikalan 0.06 

131. Kadipur 0.08 

132. Kuranga 0.14 

133. Parashurampur Naraharpur 0.07 

134. Sarfora 0.08 

21 Pardahan 135. Aadedih 0.14 

136. Bibipur 0.10 

137. Kushmaur 0.10 

138. Pardaha 0.11 

139. Sarwan 0.38 

      Total No. of GPs-12 1.49 

11 Sitapur 22 Biswan 140. Ambarpur 0.07 

141. Belwa Bahadurpur 0.08 

142. Bisendi 0.06 

143. Hasanpur 0.09 

144. Kanduni 0.04 

145. Lodhora 0.10 

146. Moijuddinpur 0.16 

147. Puraina 0.05 

148. Saraiyan Mirjapur 0.11 

23 Pahla 149. Bajhera 0.20 

150. Bharatar 0.17 

151. Firojpur 0.09 

152. Kandaura 0.06 

153. Lodhaura Raja Sahab 0.11 

154. Paliya 0.07 

155. Saraiyan Kadipur 0.09 
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  24 Laharpur 156. Akbarpur 0.17 

157. Dariyapur 0.08 

158. Karsyora 0.16 

159. Makanpur 0.07 

160. Patwara 0.09 

161. Sherpur 0.16 

25 Sakran 162. Adwari 0.15 

163. Chilhiya 0.09 

164. Khamrihya Mahriya 0.11 

165. Madora 0.28 

166. Patni 0.14 

167. Saraiyan Kalan 0.15 

      Total No. of GPs-28 3.20 

12 Sultanpur 26 Dhanpatganj 168. Aenpur 0.07 

169. Biswa 0.12 

170. Itwamalnapur 0.03 

171. Mahmoodpur 0.11 

172. Ramnagar 0.07 

173. Semruna 0.16 

27 Pratappur Kamichha 174. Bantikala 0.14 

175. Ghamha 0.04 

176. Kothrakhurd 0.06 

178. Ramgarh 0.11 

179. Shadapur 0.12 

28 Karaundhi Kala 180. Bangar Kala 0.09 

181. Gura Tikari 0.09 

182. Paharpur Kala 0.11 

      Total No. of GPs-14 1.32 

Grand Total No. of GPs-182, 02 GPs of Bisrakh, GB Nagar  

did not provide their records to audit. 

18.27 

(Source: Information collected from Selected GPs) 
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Appendix 2.2.1 
List of selected Gram Panchayats 

(Reference: Paragraph no. 2.2.6; page 53) 
 

Sl.  

No. 

Gram Panchyat Block District 

1. Aialakla Gaur Basti 

2. Baadipur Harakh Barabanki 

3. Baheriya SaltauaGopalpur Basti 

4. Bangaawan Dariyabad Barabanki 

5. Belha Lalganj Pratapgarh 

6. Bhadwana Malihabad Lucknow 

7. Bhanti Kurwar Sultanpur 

8. Bichpatawa Dudhahi Kushi Nagar 

9. Bosi Shankargarh Allahabad 

10. Brindaban Sukrauli Kushi Nagar 

11. Charwa Chail Kaushambi 

12. Deoriya Sahjanawa Gorakhpur 

13. Devdar Tula Khajani Gorakhpur 

14. EtangaBeramnagar Bilaspur Rampur 

15. Godauli Sarojaninagar Lucknow 

16. GoshaPrayagpur Ganj Moradabad Unnao 

17. HaraiyaBasantpur Desai Deoria Deoria 

18. HaraiyaPandit Bridgemanganj Maharajganj 

19. Jalalpur KhudaganjKatra Shahjahanpur 

20. Kathetha Harpalpur Hardoi 

21. KhairaKalan Gilaula Shravasti 

22. Kharpari Mainpuri Mainpuri 

23. Kharwania Bankati Basti 

24. Khasdih Martinganj Azamgarh 

25. KishunpurKapili Devmai Fatehpur 

26. Kuwa Belghat Gorakhpur 

27. KhwajaAhmadpur Shamsabad Farrukhabad 

28. LaxmanPur Shankar Pur Risia Bahraich 

29. LaxmanpurMatahi Balaha Bahraich 

30. Mahripur Tanda Ambedkar Nagar 

31. Mahuava Sukrauli Kushi Nagar 

32. Matiha Balaha Bahraich 

33. Matroi Iglas Aligarh 

34. Naharkhor Bahua Fatehpur 

35. Naharra Khandauli Agra 

36. Nausana Salarpur Budaun 

37. Parsa Play Deeh Gaisri Balrampur 

38. PipraBasant Pipraich Gorakhpur 

39. Piprakaji Nichlaul Maharajganj 

40. Rukwaha Mehrauni Lalitpur 

41. Satijor Nawabganj Bahraich 

42. Sendhrwan Malihabad Lucknow 

43. SewaiHemgarh Shahgarh Amethi 

44. Shiv Pur Narainpur Mirzapur 

45. Soharawana Vishunpura Kushi Nagar 

46. Son Khairagarh Agra 

47. Tavakkalpur Pihani Hardoi 

48. TripurarPur Purwa Unnao 

49. VarsiaUrfVarsiawale Bisalpur Pilibhit 

50. Vinayak Gauri Bazar Deoria 

 (Source: List of GPs where SA conducted in 2014-15) 

 

http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3153002003&v_name=AIALAKLA&fin_year=2014-2015&page=P&Digest=gM+qqTKkd9xxsukdso0LFg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3148007008&v_name=BAADIPUR&fin_year=2014-2015&page=P&Digest=29Hnh0M08Dt+4eeOvrahlA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3153007008&v_name=BAHERIYA&fin_year=2014-2015&page=P&Digest=s6x4J6Gis8RKwOHIl9iSgQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3148012008&v_name=BANGAAWAN&fin_year=2014-2015&page=P&Digest=DHixZ5CaYIQ5IBLltbFVSQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3144016010&v_name=BELHA&fin_year=2014-2015&page=P&Digest=gxc/R5qtjHmCk17RW3RMpw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3132001041&v_name=BHADWANA&fin_year=2014-2015&page=P&Digest=bks6FjCb+51DKqQQ/8zDzQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3150015011&v_name=BHANTI&fin_year=2014-2015&page=P&Digest=+1y41yMpd6MG6ee1E0ahrg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3172014020&v_name=BICHPATAWA&fin_year=2014-2015&page=P&Digest=X3ieruVvWYGMjarTQonZOA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3172007026&v_name=BRINDABAN&fin_year=2014-2015&page=P&Digest=BEuPtHMPwytsBkxVGVr7/A
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3170001003&v_name=CHARWA&fin_year=2014-2015&page=P&Digest=yxiDKOywGiV5l7V31ObG7g
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3154002028&v_name=DEORIYA&fin_year=2014-2015&page=P&Digest=rQEkOnPxUviBfKqLtWCeuw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3154015016&v_name=DEVDAR+TULA&fin_year=2014-2015&page=P&Digest=a/8S7Y4i07sCi6sC/QSRDA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3111007068&v_name=ETANGA+BERAMNAGAR&fin_year=2014-2015&page=P&Digest=bRe8DD2X3kG8/A6vfTsnlA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3132006019&v_name=GODAULI&fin_year=2014-2015&page=P&Digest=+u3jeZfyvYKByevarVlHcg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3131001053&v_name=GOSHA+PRAYAGPUR&fin_year=2014-2015&page=P&Digest=xhu/2UgFDW8S6D3KTijv3g
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3155017026&v_name=HARAIYA+BASANTPUR&fin_year=2014-2015&page=P&Digest=SKOvzggP0DnjZYrSU6BvfQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3152006027&v_name=HARAIYA+PANDIT&fin_year=2014-2015&page=P&Digest=6UtZY/YzG84ZMVE0ZfUhsg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3127021022&v_name=JALALPUR&fin_year=2014-2015&page=P&Digest=bakvK7sP7NkrNFj1kYpSpw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3130034028&v_name=KATHETHA&fin_year=2014-2015&page=P&Digest=Ch9gO6n5MjVZq732GRsiAw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3176003039&v_name=KHAIRA+KALAN&fin_year=2014-2015&page=P&Digest=tPJHAC0X7FW12sbTN341Cw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3123003026&v_name=KHARPARI&fin_year=2014-2015&page=P&Digest=oUH794tUWVCtvZin2sQcJQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3153011054&v_name=KHARWANIA&fin_year=2014-2015&page=P&Digest=gc+A5dx+//AxXfE0+Zr7SA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3157017030&v_name=KHASDIH&fin_year=2014-2015&page=P&Digest=Ckrwv99VT5IkyUW7xi0Wpg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3143001034&v_name=KISHUNPUR+KAPILI&fin_year=2014-2015&page=P&Digest=pvX6pHI116xu2i0fi3rGIw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3154016073&v_name=KUWA&fin_year=2014-2015&page=P&Digest=9VHu13jLF06H9VnnwQBQiw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3134003017&v_name=KWAJA+AHMADPUR&fin_year=2014-2015&page=P&Digest=4QUOajSJC2iiwHO8SDCVKA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3146005106&v_name=LAXMAN+PUR+SHANKAR+PUR&fin_year=2014-2015&page=P&Digest=t6cCHPGP8j8AqlCMcrDAqg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3146003058&v_name=LAXMANPUR+MATAHI&fin_year=2014-2015&page=P&Digest=VS916q8BON14mcx+jf9vNA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3178004090&v_name=MAHRIPUR&fin_year=2014-2015&page=P&Digest=sKXbxfbEbQqwa1mxzek3Pg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3172007054&v_name=MAHUAVA&fin_year=2014-2015&page=P&Digest=YezlHKTNe82VQ58s5S0l6A
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3146003067&v_name=MATIHA&fin_year=2014-2015&page=P&Digest=zNqc0FOV/cp2VoPSAaKV5Q
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3118008036&v_name=MATROI&fin_year=2014-2015&page=P&Digest=FQuwQkJvZeX/4m01Ix+AQg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3143008059&v_name=NAHARKHOR&fin_year=2014-2015&page=P&Digest=RoBqW8eUSFkoUdYGZjY9HA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3124011049&v_name=NAUSANA&fin_year=2014-2015&page=P&Digest=9i6qkeGv46sibIY3I6bngg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3175004068&v_name=PARSA+PLAY+DEEH&fin_year=2014-2015&page=P&Digest=tZpzTGZStiYF0yS6z5reSA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3154007051&v_name=PIPRA+BASANT&fin_year=2014-2015&page=P&Digest=K60hc/b5PxnOjhUbPCsD+g
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3152003027&v_name=PIPRAKAJI&fin_year=2014-2015&page=P&Digest=g8dBQrn7byr36oU3otIXVw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3140005045&v_name=Rukwaha&fin_year=2014-2015&page=P&Digest=4MCJiJyLfOWVyk5+dyKwnA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3146002084&v_name=SATIJOR&fin_year=2014-2015&page=P&Digest=y5BL3oMsAdU2LgbeauXbPQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3132001044&v_name=SENDHRWAN&fin_year=2014-2015&page=P&Digest=IFyw7LwTkAvL9ndRXAf/Fg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3150006026&v_name=SEWAI+HEMGARH&fin_year=2014-2015&page=P&Digest=LXEfMcStG1eQFzSSFVY1fg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3162011078&v_name=SHIV+PUR&fin_year=2014-2015&page=P&Digest=j7ph0D8iayYIJZWCZ5A5OA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3172003122&v_name=SOHARAWANA&fin_year=2014-2015&page=P&Digest=GvR4mV+0hI4oPAw7JcRxPg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3130036061&v_name=TAVAKKALPUR&fin_year=2014-2015&page=P&Digest=0WUdr259wgZKPQsVGK/YpA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3131014041&v_name=TRIPURAR+PUR&fin_year=2014-2015&page=P&Digest=nXAfBO/vyVesIR2d2UTmYQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3126006099&v_name=VARSIA+URF+VARSIAWALE&fin_year=2014-2015&page=P&Digest=p4q45Nw1embXTQ6LFKG5Vw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3155015127&v_name=VINAYAK&fin_year=2014-2015&page=P&Digest=3cWzmwwufjWFqhbsItDu4Q
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Appendix 2.2.2 
List of Gram Panchayats and duration of Social Audit 

(Reference: Paragraph no. 2.2.8.2; page 57) 
 

Sl. 

No. 

Gram Panchyat Dates of Gram Sabha 

SA meetings 

Duration  of  SA as per BSACs’ 

Report 

No of Days 

   From To  

1. Aialakla 08-09-2014 08-09-2014 08-09-2014 01 

2. Baadipur 01-12-2014 01-12-2014 01-12-2014 01 

3. Baheriya 11-08-2014 11-08-2014 11-08-2014 01 

4. Bangaawan 27-11-2014 26-11-2014  27-11-2014 02 

5. Belha 25-08-2014 25-08-2014 25-08-2014 01 

6. Bhadwana 02-03-2015 02-03-2015 02-03-2015 01 

7. Bhanti 11-07-2014 11-07-2014 11-07-2014 01 

8. Bichpatawa 16-02-2015 16-02-2015 16-02-2015 01 

9. Bosi 31-10-2014 Not mentioned  01 

10. Brindaban 13-11-2014 13-11-2014 13-11-2014 01 

11. Charwa 29-09-2014 29-09-2014 29-09-2014 01 

12. Deoriya 19-03-2015 Not mentioned  01 

13. Devdar Tula 28-10-2014 Not mentioned  01 

14. EtangaBeramnagar 15-12-2014 11-12-2014 15-12-2014 05 

15. Godauli 28-07-2014 28-07-2014 28-07-2014 01 

16. GoshaPrayagpur 07-08-2014 Not mentioned  01 

17. HaraiyaBasantpur 01-12-2014 Not mentioned  01 

18. HaraiyaPandit 24-11-2014 24-11-2014 24-11-2014 01 

19. Jalalpur 02-12-2014 Not mentioned  01 

20. Kathetha 23-02-2015 18-02-2015 22-02-2015 05 

21. KhairaKalan 16-10-2014 Not mentioned  01 

22. Kharpari 10-11-2014 Not mentioned  01 

23. Kharwania 22-09-2014 22-09-2014 22-09-2014 01 

24. Khasdih 04-08-2014 02-08-2014 04-08-2014 03 

25. KishunpurKapili 31-10-2014 31-10-2014 31-10-2014 01 

26. Kuwa 07-08-2014 Not mentioned  01 

27. KwajaAhmadpur 17-11-2014 Not mentioned  01 

28. LaxmanPur Shankar Pur 02-03-2015 02-03-2015 02-03-2015 01 

29. LaxmanpurMatahi 22-11-2014 Not mentioned  01 

30. Mahripur 27-11-2014 Not mentioned  01 

31. Mahuava 04-09-2014 04-09-2014 04-09-2014 01 

32. Matiha 24-11-2014 Not mentioned  01 

33. Matroi 17-03-2015 15-03-2015  17-03-2015 03 

34. Naharkhor 26-09-2014 26-09-2014 26-09-2014 01 

35. Naharra 16-09-2014 13-09-2014  16-09-2014 04 

36. Nausana 11-12-2014 11-12-2014 11-12-2014 01 

37. Parsa Play Deeh 08-08-2014 08-08-2014 08-08-2014 01 

38. PipraBasant 11-12-2014 Not mentioned  01 

39. Piprakaji 15-09-2014 15-09-2014 15-09-2014 01 

40. Rukwaha 26-09-2014 14-09-2014  26-09-2014 13 

41. Satijor 12-03-2015 Not mentioned  01 

42. Sendhrwan 04-09-2014 04-09-2014 04-09-2014 01 

43. SewaiHemgarh 26-09-2014 26-09-2014 26-09-2014 01 

44. Shiv Pur 10-11-2014 08-11-2014  09-11-2014 02 

45. Soharawana 09-02-2015 09-02-2015 09-02-2015 01 

46. Son 21-08-2014 15-08-2014 21-08-2014 07 

47. Tavakkalpur 21-07-2014 18-07-2014 21-07-2014 04 

48. TripurarPur 22-10-2014 22-10-2014 22-10-2014 01 

49. VarsiaUrfVarsiawale 11-12-2014 Not mentioned  01 

50. Vinayak 08-10-2014 Not mentioned  01 

http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3153002003&v_name=AIALAKLA&fin_year=2014-2015&page=P&Digest=gM+qqTKkd9xxsukdso0LFg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3148007008&v_name=BAADIPUR&fin_year=2014-2015&page=P&Digest=29Hnh0M08Dt+4eeOvrahlA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3153007008&v_name=BAHERIYA&fin_year=2014-2015&page=P&Digest=s6x4J6Gis8RKwOHIl9iSgQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3148012008&v_name=BANGAAWAN&fin_year=2014-2015&page=P&Digest=DHixZ5CaYIQ5IBLltbFVSQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3144016010&v_name=BELHA&fin_year=2014-2015&page=P&Digest=gxc/R5qtjHmCk17RW3RMpw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3132001041&v_name=BHADWANA&fin_year=2014-2015&page=P&Digest=bks6FjCb+51DKqQQ/8zDzQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3150015011&v_name=BHANTI&fin_year=2014-2015&page=P&Digest=+1y41yMpd6MG6ee1E0ahrg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3172014020&v_name=BICHPATAWA&fin_year=2014-2015&page=P&Digest=X3ieruVvWYGMjarTQonZOA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3172007026&v_name=BRINDABAN&fin_year=2014-2015&page=P&Digest=BEuPtHMPwytsBkxVGVr7/A
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3170001003&v_name=CHARWA&fin_year=2014-2015&page=P&Digest=yxiDKOywGiV5l7V31ObG7g
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3154002028&v_name=DEORIYA&fin_year=2014-2015&page=P&Digest=rQEkOnPxUviBfKqLtWCeuw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3154015016&v_name=DEVDAR+TULA&fin_year=2014-2015&page=P&Digest=a/8S7Y4i07sCi6sC/QSRDA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3111007068&v_name=ETANGA+BERAMNAGAR&fin_year=2014-2015&page=P&Digest=bRe8DD2X3kG8/A6vfTsnlA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3132006019&v_name=GODAULI&fin_year=2014-2015&page=P&Digest=+u3jeZfyvYKByevarVlHcg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3131001053&v_name=GOSHA+PRAYAGPUR&fin_year=2014-2015&page=P&Digest=xhu/2UgFDW8S6D3KTijv3g
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3155017026&v_name=HARAIYA+BASANTPUR&fin_year=2014-2015&page=P&Digest=SKOvzggP0DnjZYrSU6BvfQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3152006027&v_name=HARAIYA+PANDIT&fin_year=2014-2015&page=P&Digest=6UtZY/YzG84ZMVE0ZfUhsg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3127021022&v_name=JALALPUR&fin_year=2014-2015&page=P&Digest=bakvK7sP7NkrNFj1kYpSpw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3130034028&v_name=KATHETHA&fin_year=2014-2015&page=P&Digest=Ch9gO6n5MjVZq732GRsiAw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3176003039&v_name=KHAIRA+KALAN&fin_year=2014-2015&page=P&Digest=tPJHAC0X7FW12sbTN341Cw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3123003026&v_name=KHARPARI&fin_year=2014-2015&page=P&Digest=oUH794tUWVCtvZin2sQcJQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3153011054&v_name=KHARWANIA&fin_year=2014-2015&page=P&Digest=gc+A5dx+//AxXfE0+Zr7SA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3157017030&v_name=KHASDIH&fin_year=2014-2015&page=P&Digest=Ckrwv99VT5IkyUW7xi0Wpg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3143001034&v_name=KISHUNPUR+KAPILI&fin_year=2014-2015&page=P&Digest=pvX6pHI116xu2i0fi3rGIw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3154016073&v_name=KUWA&fin_year=2014-2015&page=P&Digest=9VHu13jLF06H9VnnwQBQiw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3134003017&v_name=KWAJA+AHMADPUR&fin_year=2014-2015&page=P&Digest=4QUOajSJC2iiwHO8SDCVKA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3146005106&v_name=LAXMAN+PUR+SHANKAR+PUR&fin_year=2014-2015&page=P&Digest=t6cCHPGP8j8AqlCMcrDAqg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3146003058&v_name=LAXMANPUR+MATAHI&fin_year=2014-2015&page=P&Digest=VS916q8BON14mcx+jf9vNA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3178004090&v_name=MAHRIPUR&fin_year=2014-2015&page=P&Digest=sKXbxfbEbQqwa1mxzek3Pg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3172007054&v_name=MAHUAVA&fin_year=2014-2015&page=P&Digest=YezlHKTNe82VQ58s5S0l6A
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3146003067&v_name=MATIHA&fin_year=2014-2015&page=P&Digest=zNqc0FOV/cp2VoPSAaKV5Q
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3118008036&v_name=MATROI&fin_year=2014-2015&page=P&Digest=FQuwQkJvZeX/4m01Ix+AQg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3143008059&v_name=NAHARKHOR&fin_year=2014-2015&page=P&Digest=RoBqW8eUSFkoUdYGZjY9HA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3124011049&v_name=NAUSANA&fin_year=2014-2015&page=P&Digest=9i6qkeGv46sibIY3I6bngg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3175004068&v_name=PARSA+PLAY+DEEH&fin_year=2014-2015&page=P&Digest=tZpzTGZStiYF0yS6z5reSA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3154007051&v_name=PIPRA+BASANT&fin_year=2014-2015&page=P&Digest=K60hc/b5PxnOjhUbPCsD+g
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3152003027&v_name=PIPRAKAJI&fin_year=2014-2015&page=P&Digest=g8dBQrn7byr36oU3otIXVw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3140005045&v_name=Rukwaha&fin_year=2014-2015&page=P&Digest=4MCJiJyLfOWVyk5+dyKwnA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3146002084&v_name=SATIJOR&fin_year=2014-2015&page=P&Digest=y5BL3oMsAdU2LgbeauXbPQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3132001044&v_name=SENDHRWAN&fin_year=2014-2015&page=P&Digest=IFyw7LwTkAvL9ndRXAf/Fg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3150006026&v_name=SEWAI+HEMGARH&fin_year=2014-2015&page=P&Digest=LXEfMcStG1eQFzSSFVY1fg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3162011078&v_name=SHIV+PUR&fin_year=2014-2015&page=P&Digest=j7ph0D8iayYIJZWCZ5A5OA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3172003122&v_name=SOHARAWANA&fin_year=2014-2015&page=P&Digest=GvR4mV+0hI4oPAw7JcRxPg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3130036061&v_name=TAVAKKALPUR&fin_year=2014-2015&page=P&Digest=0WUdr259wgZKPQsVGK/YpA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3131014041&v_name=TRIPURAR+PUR&fin_year=2014-2015&page=P&Digest=nXAfBO/vyVesIR2d2UTmYQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3126006099&v_name=VARSIA+URF+VARSIAWALE&fin_year=2014-2015&page=P&Digest=p4q45Nw1embXTQ6LFKG5Vw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3155015127&v_name=VINAYAK&fin_year=2014-2015&page=P&Digest=3cWzmwwufjWFqhbsItDu4Q
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(Source: BSACs Reports) 

Appendix 2.2.3 
Details of average Social Audit per team 

(Reference: Paragraph no. 2.2.8.5; page 58) 
 

Sl. 

No

. 

Districts No of 

blocks 

No of blocks 

where SA 

was 

conducted 

No of SA 

teams 

No of SA teams 

reserved as per 

norms 

No of SA 

teams as 

per 

norms 

SAs 

Planned 

Average 

SAs per 

team 

1. Agra 15 14 101 28 73 476 6.52 

2. Aligarh 12 12 114 24 90 516 5.73 

3. Allahabad 20 18 171 36 135 843 6.24 

4. Ambedkar nagar 9 9 100 18 82 387 4.72 

5. Amethi 13 13 66 26 40 441 11.02 

6. Azamgarh 22 20 217 40 177 859 4.85 

7. Bahraich 14 14 125 28 97 584 6.02 

8. Balrampur 9 9 89 18 71 313 4.41 

9. Barabanki 15 14 137 28 109 602 5.52 

10. Basti 14 14 131 28 103 582 5.65 

11. Budaun 15 10 127 20 107 430 4.02 

12. Deoria 16 16 124 32 92 639 6.95 

13. Farrukhabad 7 5 66 10 56 215 3.84 

14. Fatehpur 13 11 109 22 87 473 5.44 

15. Gorakhpur 19 18 134 36 98 766 7.82 

16. Hardoi 19 19 118 38 80 812 10.15 

17. Kaushambi 8 7 54 14 40 282 7.05 

18. Kushinagar 14 14 128 28 100 581 5.81 

19. Lalitpur 6 6 49 12 37 258 6.97 

20. Lucknow 8 6 40 12 28 258 9.21 

21. Maharajganj 12 12 108 24 84 488 5.81 

22. Mainpuri 9 9 73 18 55 380 6.91 

23. Mirzapur 12 12 106 24 82 501 6.11 

24. Pilibhit 7 6 67 12 55 240 4.36 

25. Pratapgarh 17 3 16 6 10 119 11.90 

26. Rampur 6 6 72 12 60 232 3.87 

27. Shahjahanpur 15 15 130 30 100 516 5.16 

28. Shravasti 5 3 46 6 40 129 3.22 

29. Sultanpur 14 12 105 24 81 516 6.37 

30. Unnao 16 14 104 28 76 602 7.92 

Total 381 341 3027 682 2345 14040 5.99 

say 6 

 (Source: information collected from DDOs) 
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Appendix 2.2.4 
Gram Panchayats where intimation of Social Audit was received late 

(Reference: Paragraph no. 2.2.9.1; page 58) 
 

Sl.  

No 

Gram panchayats Date of social 

audit 

Due date of 

receipt of 

information 

Actual Date of 

receipt of 

information 

Delay in no of 

days 

1. Baadipur 01-12-2014 01-11-2014 15-11-2014 15 

2. Bangaawan 27-11-2014 27-10-2014 15-11-2014 18 

3. Belha 25-08-2014 25-07-2014 10-08-2014 15 

4. Bhadwana 02-03-2015 02-02-2015 20-02-2015 18 

5. Bhanti 11-07-2014 11-06-2014 28-06-2014 16 

6. Bosi 31-10-2014 01-10-2014 10-10-2014 09 

7. Brindaban 13-11-2014 13-10-2014 16-10-2014 03 

8. Deoriya 19-03-2015 19-02-2014 09-03-2015 20 

9. Devdartula 28-10-2014 28-09-2014 24-10-2014 26 

10. Etangaberamnagar 15-12-2014 15-11-2014 25-11-2014 10 

11. Godauli 28-07-2014 28-06-2014 02-07-2014 04 

12. Goshaprayagpur 07-08-2014 07-07-2014 22-07-2014 14 

13. Haraiyabasantpur 01-12-2014 01-11-2014 05-11-2014 03 

14. Jalalpur 02-12-2014 02-11-2014 22-11-2014 20 

15. Kathetha 23-02-2015 23-01-2015 16-02-2015 22 

16. Khairakalan 16-10-2014 16-09-2014 26-09-2014 10 

17. Kharpari 10-11-2014 10-10-2014 21-10-2014 10 

18. Khasdih 04-08-2014 04-07-2014 23-07-2014 19 

19. Kishunpurkapili 31-10-2014 01-10-2014 10-10-2014 09 

20. Kuwa 07-08-2014 07-07-2014 30-07-2014 23 

21. Laxmanpurshankarpur 02-03-2015 02-02-2015 27-02-2015 26 

22. Laxmanpurmatahi 22-11-2014 22-10-2014 20-11-2014 28 

23. Mahripur 27-11-2014 27-10-2014 07-11-2014 10 

24. Matiha 24-11-2014 24-10-2014 22-11-2014 28 

25. Naharra 16-09-2014 16-08-2014 30-08-2014 13 

26. Piprabasant 11-12-2014 11-11-2014 26-11-2014 14 

27. Piprakaji 15-09-2014 15-08-2014 05-09-2014 20 

28. Satijor 12-03-2015 12-02-2015 02-03-2015 20 

29. Sendhrwan 04-09-2014 04-08-2014 22-08-2014 17 

30. Sewaihemgarh 26-09-2014 26-08-2014 05-09-2014 09 

31. Shiv pur 10-11-2014 10-10-2014 14-10-2014 04 

32. Tavakkalpur 21-07-2014 21-06-2014 18-07-2014 27 

33. Tripurarpur 22-10-2014 22-09-2014 15-10-2014 23 

34. Varsiaurfvarsiawale 11-12-2014 11-11-2014 25-11-2014 14 

 (Source: GPs & BSACs} 

  

http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3148007008&v_name=BAADIPUR&fin_year=2014-2015&page=P&Digest=29Hnh0M08Dt+4eeOvrahlA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3148012008&v_name=BANGAAWAN&fin_year=2014-2015&page=P&Digest=DHixZ5CaYIQ5IBLltbFVSQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3144016010&v_name=BELHA&fin_year=2014-2015&page=P&Digest=gxc/R5qtjHmCk17RW3RMpw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3132001041&v_name=BHADWANA&fin_year=2014-2015&page=P&Digest=bks6FjCb+51DKqQQ/8zDzQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3150015011&v_name=BHANTI&fin_year=2014-2015&page=P&Digest=+1y41yMpd6MG6ee1E0ahrg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3172007026&v_name=BRINDABAN&fin_year=2014-2015&page=P&Digest=BEuPtHMPwytsBkxVGVr7/A
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3154002028&v_name=DEORIYA&fin_year=2014-2015&page=P&Digest=rQEkOnPxUviBfKqLtWCeuw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3154015016&v_name=DEVDAR+TULA&fin_year=2014-2015&page=P&Digest=a/8S7Y4i07sCi6sC/QSRDA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3111007068&v_name=ETANGA+BERAMNAGAR&fin_year=2014-2015&page=P&Digest=bRe8DD2X3kG8/A6vfTsnlA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3132006019&v_name=GODAULI&fin_year=2014-2015&page=P&Digest=+u3jeZfyvYKByevarVlHcg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3131001053&v_name=GOSHA+PRAYAGPUR&fin_year=2014-2015&page=P&Digest=xhu/2UgFDW8S6D3KTijv3g
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3155017026&v_name=HARAIYA+BASANTPUR&fin_year=2014-2015&page=P&Digest=SKOvzggP0DnjZYrSU6BvfQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3127021022&v_name=JALALPUR&fin_year=2014-2015&page=P&Digest=bakvK7sP7NkrNFj1kYpSpw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3130034028&v_name=KATHETHA&fin_year=2014-2015&page=P&Digest=Ch9gO6n5MjVZq732GRsiAw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3176003039&v_name=KHAIRA+KALAN&fin_year=2014-2015&page=P&Digest=tPJHAC0X7FW12sbTN341Cw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3123003026&v_name=KHARPARI&fin_year=2014-2015&page=P&Digest=oUH794tUWVCtvZin2sQcJQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3157017030&v_name=KHASDIH&fin_year=2014-2015&page=P&Digest=Ckrwv99VT5IkyUW7xi0Wpg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3143001034&v_name=KISHUNPUR+KAPILI&fin_year=2014-2015&page=P&Digest=pvX6pHI116xu2i0fi3rGIw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3146005106&v_name=LAXMAN+PUR+SHANKAR+PUR&fin_year=2014-2015&page=P&Digest=t6cCHPGP8j8AqlCMcrDAqg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3146003058&v_name=LAXMANPUR+MATAHI&fin_year=2014-2015&page=P&Digest=VS916q8BON14mcx+jf9vNA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3178004090&v_name=MAHRIPUR&fin_year=2014-2015&page=P&Digest=sKXbxfbEbQqwa1mxzek3Pg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3146003067&v_name=MATIHA&fin_year=2014-2015&page=P&Digest=zNqc0FOV/cp2VoPSAaKV5Q
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3154007051&v_name=PIPRA+BASANT&fin_year=2014-2015&page=P&Digest=K60hc/b5PxnOjhUbPCsD+g
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3152003027&v_name=PIPRAKAJI&fin_year=2014-2015&page=P&Digest=g8dBQrn7byr36oU3otIXVw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3146002084&v_name=SATIJOR&fin_year=2014-2015&page=P&Digest=y5BL3oMsAdU2LgbeauXbPQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3132001044&v_name=SENDHRWAN&fin_year=2014-2015&page=P&Digest=IFyw7LwTkAvL9ndRXAf/Fg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3150006026&v_name=SEWAI+HEMGARH&fin_year=2014-2015&page=P&Digest=LXEfMcStG1eQFzSSFVY1fg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3162011078&v_name=SHIV+PUR&fin_year=2014-2015&page=P&Digest=j7ph0D8iayYIJZWCZ5A5OA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3130036061&v_name=TAVAKKALPUR&fin_year=2014-2015&page=P&Digest=0WUdr259wgZKPQsVGK/YpA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3131014041&v_name=TRIPURAR+PUR&fin_year=2014-2015&page=P&Digest=nXAfBO/vyVesIR2d2UTmYQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3126006099&v_name=VARSIA+URF+VARSIAWALE&fin_year=2014-2015&page=P&Digest=p4q45Nw1embXTQ6LFKG5Vw


Audit  Report on Panchayati Raj Institutions and Urban Local Bodies for the year ended 31 March 2015 

 

160 

 

Appendix 2.2.5 
List of Gram Panchayats where records were put up with delay 

(Reference: Paragraph no. 2.2.9.2; page 58) 
 

Sl. 

No. 

Name of  

Gram Panchayats 

Dates of Social 

Audit/meeting 

Due date for put 

up of records to 

SA 

Dates on which 

records were put up 

to SA team. 

Delay in no of 

days 

1. Aialakla 08-09-2014 24-08-2014 08-09-2014 15 

2. Baadipur 01-12-2014 16-11-2014 17-11-2014 1 

3. Baheriya 11-08-2014 27-07-2014 11-08-2014 15 

4. Bangaawan 27-11-2014 12-11-2014 25-11-2014 13 

5. Belha 25-08-2014 10-08-2014 25-08-2014 15 

6. Bhadwana 02-03-2015 15-02-2015 24-02-2015 9 

7. Bhanti 11-07-2014 26-06-2014 09-07-2014 13 

8. Bichpatawa 16-02-2015 01-02-2015 16-02-2015 15 

9. Bosi 31-10-2014 16-10-2014 25-10-2014 9 

10. Brindaban 13-11-2014 29-10-2014 13-11-2014 15 

11. Charwa 29-09-2014 14-09-2014 27-09-2014 13 

12. Deoriya 19-03-2015 04-03-2015 13-03-2015 9 

13. Devdartula 28-10-2014 13-10-2014 24-10-2014 11 

14. Etangaberamnagar 15-12-2014 30-11-2014 11-12-2014 11 

15. Godauli 28-07-2014 13-07-2014 23-07-2014 10 

16. Goshaprayagpur 07-08-2014 23-07-2014 28-07-2014 5 

17. Haraiyabasantpur 01-12-2014 16-11-2014 26-11-2014 10 

18. Haraiyapandit 24-11-2014 09-11-2014 18-11-2014 9 

19. Jalalpur 02-12-2014 17-11-2014 02-12-2014 15 

20. Kathetha 23-02-2015 08-02-2015 21-02-2015 13 

21. Khairakalan 16-10-2014 01-10-2014 15-10-2014 14 

22. Kharpari 10-11-2014 26-10-2014 01-11-2014 6 

23. Kharwania 22-09-2014 07-09-2014 19-09-2014 12 

24. Khasdih 04-08-2014 20-07-2014 01-08-2014 12 

25. Kuwa 07-08-2014 23-07-2014 30-07-2014 7 

26. Kwajaahmadpur 17-11-2014 02-11-2014 13-11-2014 11 

27. Laxmanpurshankarpur 02-03-2015 15-02-2015 02-03-2015 15 

28. Laxmanpurmatahi 22-11-2014 07-11-2014 22-11-2014 15 

29. Mahuava 04-09-2014 20-08-2014 04-09-2014 15 

30. Matiha 24-11-2014 09-11-2014 24-11-2014 15 

31. Matroi 17-03-2015 02-03-2015 17-03-2015 15 

32. Naharkhor 26-09-2014 11-09-2014 18-09-2014 7 

33. Naharra 16-09-2014 01-09-2014 13-09-2014 12 

34. Parsa play deeh 08-08-2014 24-07-2014 07-08-2014 14 

35. Piprakaji 15-09-2014 31-08-2014 07-09-2014 7 

36. Satijor 12-03-2015 25-02-2015 12-03-2015 15 

37. Sendhrwan 04-09-2014 20-08-2014 01-09-2014 12 

38. Sewaihemgarh 26-09-2014 11-09-2014 22-09-2014 11 

39. Shiv pur 10-11-2014 26-10-2014 08-11-2014 13 

40. Soharawana 09-02-2015 25-01-2015 09-02-2015 15 

41. Son 21-08-2014 06-08-2014 15-08-2014 9 

42. Tavakkalpur 21-07-2014 06-07-2014 18-07-2014 12 

43. Tripurarpur 22-10-2014 07-10-2014 18-10-2014 11 

44. Varisiaurfvarsiawale 11-12-2014 26-11-2014 06-12-2014 10 

45. Vinayak 08-10-2014 23-09-2014 05-10-2014 12 

(Source: GPs & BSACs} 

http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3153002003&v_name=AIALAKLA&fin_year=2014-2015&page=P&Digest=gM+qqTKkd9xxsukdso0LFg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3148007008&v_name=BAADIPUR&fin_year=2014-2015&page=P&Digest=29Hnh0M08Dt+4eeOvrahlA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3153007008&v_name=BAHERIYA&fin_year=2014-2015&page=P&Digest=s6x4J6Gis8RKwOHIl9iSgQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3148012008&v_name=BANGAAWAN&fin_year=2014-2015&page=P&Digest=DHixZ5CaYIQ5IBLltbFVSQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3144016010&v_name=BELHA&fin_year=2014-2015&page=P&Digest=gxc/R5qtjHmCk17RW3RMpw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3132001041&v_name=BHADWANA&fin_year=2014-2015&page=P&Digest=bks6FjCb+51DKqQQ/8zDzQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3150015011&v_name=BHANTI&fin_year=2014-2015&page=P&Digest=+1y41yMpd6MG6ee1E0ahrg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3172014020&v_name=BICHPATAWA&fin_year=2014-2015&page=P&Digest=X3ieruVvWYGMjarTQonZOA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3172007026&v_name=BRINDABAN&fin_year=2014-2015&page=P&Digest=BEuPtHMPwytsBkxVGVr7/A
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3170001003&v_name=CHARWA&fin_year=2014-2015&page=P&Digest=yxiDKOywGiV5l7V31ObG7g
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3154002028&v_name=DEORIYA&fin_year=2014-2015&page=P&Digest=rQEkOnPxUviBfKqLtWCeuw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3154015016&v_name=DEVDAR+TULA&fin_year=2014-2015&page=P&Digest=a/8S7Y4i07sCi6sC/QSRDA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3111007068&v_name=ETANGA+BERAMNAGAR&fin_year=2014-2015&page=P&Digest=bRe8DD2X3kG8/A6vfTsnlA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3132006019&v_name=GODAULI&fin_year=2014-2015&page=P&Digest=+u3jeZfyvYKByevarVlHcg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3131001053&v_name=GOSHA+PRAYAGPUR&fin_year=2014-2015&page=P&Digest=xhu/2UgFDW8S6D3KTijv3g
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3155017026&v_name=HARAIYA+BASANTPUR&fin_year=2014-2015&page=P&Digest=SKOvzggP0DnjZYrSU6BvfQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3152006027&v_name=HARAIYA+PANDIT&fin_year=2014-2015&page=P&Digest=6UtZY/YzG84ZMVE0ZfUhsg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3127021022&v_name=JALALPUR&fin_year=2014-2015&page=P&Digest=bakvK7sP7NkrNFj1kYpSpw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3130034028&v_name=KATHETHA&fin_year=2014-2015&page=P&Digest=Ch9gO6n5MjVZq732GRsiAw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3176003039&v_name=KHAIRA+KALAN&fin_year=2014-2015&page=P&Digest=tPJHAC0X7FW12sbTN341Cw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3123003026&v_name=KHARPARI&fin_year=2014-2015&page=P&Digest=oUH794tUWVCtvZin2sQcJQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3153011054&v_name=KHARWANIA&fin_year=2014-2015&page=P&Digest=gc+A5dx+//AxXfE0+Zr7SA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3157017030&v_name=KHASDIH&fin_year=2014-2015&page=P&Digest=Ckrwv99VT5IkyUW7xi0Wpg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3154016073&v_name=KUWA&fin_year=2014-2015&page=P&Digest=9VHu13jLF06H9VnnwQBQiw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3134003017&v_name=KWAJA+AHMADPUR&fin_year=2014-2015&page=P&Digest=4QUOajSJC2iiwHO8SDCVKA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3146005106&v_name=LAXMAN+PUR+SHANKAR+PUR&fin_year=2014-2015&page=P&Digest=t6cCHPGP8j8AqlCMcrDAqg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3146003058&v_name=LAXMANPUR+MATAHI&fin_year=2014-2015&page=P&Digest=VS916q8BON14mcx+jf9vNA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3172007054&v_name=MAHUAVA&fin_year=2014-2015&page=P&Digest=YezlHKTNe82VQ58s5S0l6A
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3146003067&v_name=MATIHA&fin_year=2014-2015&page=P&Digest=zNqc0FOV/cp2VoPSAaKV5Q
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3118008036&v_name=MATROI&fin_year=2014-2015&page=P&Digest=FQuwQkJvZeX/4m01Ix+AQg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3143008059&v_name=NAHARKHOR&fin_year=2014-2015&page=P&Digest=RoBqW8eUSFkoUdYGZjY9HA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3175004068&v_name=PARSA+PLAY+DEEH&fin_year=2014-2015&page=P&Digest=tZpzTGZStiYF0yS6z5reSA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3152003027&v_name=PIPRAKAJI&fin_year=2014-2015&page=P&Digest=g8dBQrn7byr36oU3otIXVw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3146002084&v_name=SATIJOR&fin_year=2014-2015&page=P&Digest=y5BL3oMsAdU2LgbeauXbPQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3132001044&v_name=SENDHRWAN&fin_year=2014-2015&page=P&Digest=IFyw7LwTkAvL9ndRXAf/Fg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3150006026&v_name=SEWAI+HEMGARH&fin_year=2014-2015&page=P&Digest=LXEfMcStG1eQFzSSFVY1fg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3162011078&v_name=SHIV+PUR&fin_year=2014-2015&page=P&Digest=j7ph0D8iayYIJZWCZ5A5OA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3172003122&v_name=SOHARAWANA&fin_year=2014-2015&page=P&Digest=GvR4mV+0hI4oPAw7JcRxPg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3130036061&v_name=TAVAKKALPUR&fin_year=2014-2015&page=P&Digest=0WUdr259wgZKPQsVGK/YpA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3131014041&v_name=TRIPURAR+PUR&fin_year=2014-2015&page=P&Digest=nXAfBO/vyVesIR2d2UTmYQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3126006099&v_name=VARSIA+URF+VARSIAWALE&fin_year=2014-2015&page=P&Digest=p4q45Nw1embXTQ6LFKG5Vw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3155015127&v_name=VINAYAK&fin_year=2014-2015&page=P&Digest=3cWzmwwufjWFqhbsItDu4Q
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Appendix 2.2.6 

Details of unaudited Gram Panchayats 
(Reference: Paragraph no. 2.2.9.3; page 59) 

 

Sl.  

No. 

Name of District No. of GPs 

planned for SA 

No. of GPs 

Audited 

No. of Unaudited GPs (1302)  

due to 

non production 

of records 

other reasons 

1. Agra 476 381 95 0 

2. Allahabad 843 656 15 172 

3. Aligarh 516 509 07 0 

4. Amethi 441 402 39 0 

5. Azamgarh 859 766 93 0 

6. Bahraich 584 552 0 32 

7. Balrampur 313 215 0 98 

8. Basti 582 538 44 0 

9. Budaun 430 400 30 0 

10. Deoria 639 635 4 0 

11. Fatehpur 473 441 32 0 

12. Gorakhpur 766 632 134 0 

13. Hardoi 812 714 59 39 

14. Kaushambi 282 260 8 14 

15. Kushinagar 581 511 70 0 

16. Lucknow 258 256 02 0 

17. Maharajganj 488 482 0 6 

18. Mainpuri 380 238 0 142 

19. Mirzapur 501 483 18 0 

20. Pilibhit 240 234 0 6 

21. Pratapgarh 119 90 29 0 

22. Shravasti 129 120 09 0 

23. Sultanpur 516 491 1 24 

24. Unnao 602 522 80 0 

Total 11,830 10,528 769 533 

(Source: information collected from DDOs) 
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Appendix 2.2.7 
Details of attendance of nominated officers 

(Reference: Paragraph no. 2.2.9.4; page 59) 
 

Sl.  

No. 

Gram panchayats Date of Social 

Audit 

Designation of Nominated Officers  by  DPC Whether 

present 

1. Aialakla 08-09-2014 District  Cane Officer Basti No 

2. Baadipur 01-12-2014 Executive Engineer-I PWD No 

3. Baheriya 11-08-2014 District Probation Officer Basti No 

4. Bangaawan 27-11-2014 P R D Officer, Barabanki No 

5. Belha 25-08-2014 AMA Z.P. Pratapgarh No 

6. Bhadwana 02-03-2015 BSA Lucknow No 

7. Bhanti 11-07-2014 Chief Veterinary Officer Sultanpur No 

8. Bichpatawa 16-02-2015 District .Khadi & Gramodyog Adhikari Kushinagar No 

9. Bosi 31-10-2014 DTO, DRDI, Allahabad No 

10. Brindaban 13-11-2014 Chief Veterinary Officer Kushinagar No 

11. Charwa 29-09-2014 D P O Kausambi No 

12. Deoriya 19-03-2015 E.E. Nalkoop No 

13. Devdartula 28-10-2014 Khadi Gramodyog Adhikari No 

14. Etangaberamnagar 15-12-2014 Dy. Director .Agriculture Extn. Rampur No 

15. Godauli 28-07-2014 Economical and Statistical Officer Lucknow No 

16. Haraiyabasantpur 01-12-2014 DPRO  Deoria No 

17. Haraiyapandit 24-11-2014 Distt. Minority Welfare Officer Mahrajganj No 

18. Jalalpur 02-12-2014 Asstt. D.P.R.O. No 

19. Kathetha 23-02-2015 D.S.W .Officer No 

20. Kharwania 22-09-2014 District Backword welfare officer Basti No 

21. Khasdih 04-08-2014 Did not nominate No 

22. Kuwa 07-08-2014 B S A  No 

23. Laxmanpurshankarpur 02-03-2015 D H O Bahraich No 

24. Laxmanpurmatahi 22-11-2014 District Gramodyog Officer No 

25. Mahuava 04-09-2014 BDO Sukrauli No 

26. Matiha 24-11-2014 District Gramodyog Officer No 

27. Matroi 17-03-2015 Khadi Gramodyog Adhikari Aligarh No 

28. Naharkhor 26-09-2014 District Agriculture Officer Fatehpur No 

29. Naharra 16-09-2014 Ex. Engineer  SKN No 

30. Piprabasant 11-12-2014 A.E.M.I. No 

31. Piprakaji 15-09-2014 E.E. RED Mahrajganj No 

32. Rukwaha 26-09-2014 Dy. Director Agriculture Lalitpur No 

33. Satijor 12-03-2015 Asstt Registar co operative No 

34. Sendhrwan 04-09-2014 BSA Lucknow No 

35. Sewaihemgarh 26-09-2014 DDO Amethi No 

36. Shiv pur 10-11-2014 A.E. DRDA No 

37. Son 21-08-2014 A.E.(M.I) Agra No 

38. Tripurarpur 22-10-2014 Executive Officer, Nager Panchayat Purva No 

39. Varsiaurfvarsiawale 11-12-2014 A. R. Cooperative No 

40. Vinayak 08-10-2014 DSAC Deoria No 

(Source: BSACs reports} 

http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3153002003&v_name=AIALAKLA&fin_year=2014-2015&page=P&Digest=gM+qqTKkd9xxsukdso0LFg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3148007008&v_name=BAADIPUR&fin_year=2014-2015&page=P&Digest=29Hnh0M08Dt+4eeOvrahlA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3153007008&v_name=BAHERIYA&fin_year=2014-2015&page=P&Digest=s6x4J6Gis8RKwOHIl9iSgQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3148012008&v_name=BANGAAWAN&fin_year=2014-2015&page=P&Digest=DHixZ5CaYIQ5IBLltbFVSQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3144016010&v_name=BELHA&fin_year=2014-2015&page=P&Digest=gxc/R5qtjHmCk17RW3RMpw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3132001041&v_name=BHADWANA&fin_year=2014-2015&page=P&Digest=bks6FjCb+51DKqQQ/8zDzQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3150015011&v_name=BHANTI&fin_year=2014-2015&page=P&Digest=+1y41yMpd6MG6ee1E0ahrg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3172014020&v_name=BICHPATAWA&fin_year=2014-2015&page=P&Digest=X3ieruVvWYGMjarTQonZOA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3172007026&v_name=BRINDABAN&fin_year=2014-2015&page=P&Digest=BEuPtHMPwytsBkxVGVr7/A
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3170001003&v_name=CHARWA&fin_year=2014-2015&page=P&Digest=yxiDKOywGiV5l7V31ObG7g
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3154002028&v_name=DEORIYA&fin_year=2014-2015&page=P&Digest=rQEkOnPxUviBfKqLtWCeuw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3154015016&v_name=DEVDAR+TULA&fin_year=2014-2015&page=P&Digest=a/8S7Y4i07sCi6sC/QSRDA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3111007068&v_name=ETANGA+BERAMNAGAR&fin_year=2014-2015&page=P&Digest=bRe8DD2X3kG8/A6vfTsnlA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3132006019&v_name=GODAULI&fin_year=2014-2015&page=P&Digest=+u3jeZfyvYKByevarVlHcg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3155017026&v_name=HARAIYA+BASANTPUR&fin_year=2014-2015&page=P&Digest=SKOvzggP0DnjZYrSU6BvfQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3152006027&v_name=HARAIYA+PANDIT&fin_year=2014-2015&page=P&Digest=6UtZY/YzG84ZMVE0ZfUhsg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3127021022&v_name=JALALPUR&fin_year=2014-2015&page=P&Digest=bakvK7sP7NkrNFj1kYpSpw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3130034028&v_name=KATHETHA&fin_year=2014-2015&page=P&Digest=Ch9gO6n5MjVZq732GRsiAw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3153011054&v_name=KHARWANIA&fin_year=2014-2015&page=P&Digest=gc+A5dx+//AxXfE0+Zr7SA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3157017030&v_name=KHASDIH&fin_year=2014-2015&page=P&Digest=Ckrwv99VT5IkyUW7xi0Wpg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3154016073&v_name=KUWA&fin_year=2014-2015&page=P&Digest=9VHu13jLF06H9VnnwQBQiw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3146005106&v_name=LAXMAN+PUR+SHANKAR+PUR&fin_year=2014-2015&page=P&Digest=t6cCHPGP8j8AqlCMcrDAqg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3146003058&v_name=LAXMANPUR+MATAHI&fin_year=2014-2015&page=P&Digest=VS916q8BON14mcx+jf9vNA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3172007054&v_name=MAHUAVA&fin_year=2014-2015&page=P&Digest=YezlHKTNe82VQ58s5S0l6A
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3146003067&v_name=MATIHA&fin_year=2014-2015&page=P&Digest=zNqc0FOV/cp2VoPSAaKV5Q
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3118008036&v_name=MATROI&fin_year=2014-2015&page=P&Digest=FQuwQkJvZeX/4m01Ix+AQg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3143008059&v_name=NAHARKHOR&fin_year=2014-2015&page=P&Digest=RoBqW8eUSFkoUdYGZjY9HA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3154007051&v_name=PIPRA+BASANT&fin_year=2014-2015&page=P&Digest=K60hc/b5PxnOjhUbPCsD+g
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3152003027&v_name=PIPRAKAJI&fin_year=2014-2015&page=P&Digest=g8dBQrn7byr36oU3otIXVw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3140005045&v_name=Rukwaha&fin_year=2014-2015&page=P&Digest=4MCJiJyLfOWVyk5+dyKwnA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3146002084&v_name=SATIJOR&fin_year=2014-2015&page=P&Digest=y5BL3oMsAdU2LgbeauXbPQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3132001044&v_name=SENDHRWAN&fin_year=2014-2015&page=P&Digest=IFyw7LwTkAvL9ndRXAf/Fg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3150006026&v_name=SEWAI+HEMGARH&fin_year=2014-2015&page=P&Digest=LXEfMcStG1eQFzSSFVY1fg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3162011078&v_name=SHIV+PUR&fin_year=2014-2015&page=P&Digest=j7ph0D8iayYIJZWCZ5A5OA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3131014041&v_name=TRIPURAR+PUR&fin_year=2014-2015&page=P&Digest=nXAfBO/vyVesIR2d2UTmYQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3126006099&v_name=VARSIA+URF+VARSIAWALE&fin_year=2014-2015&page=P&Digest=p4q45Nw1embXTQ6LFKG5Vw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3155015127&v_name=VINAYAK&fin_year=2014-2015&page=P&Digest=3cWzmwwufjWFqhbsItDu4Q
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Appendix 2.2.8 
Attendance of villagers during Gram Sabha Meeting  

(Reference: Paragraph no. 2.2.9.5; page 59) 
 

Sl. 

No.  

Gram panchayat Population of the GP No of villagers who attended SA 

proceedings 

Per centage of 

attendance 

1. Aialakla 2,043 30 1.47 

2. Baadipur 2,364 17 0.72 

3. Baheriya 2,508 19 0.76 

4. Bangaawan 3,840 14 0.36 

5. Belha 5,995 22 0.36 

6. Bhadwana 5,140 40 0.78 

7. Bhanti 4,887 184 3.76 

8. Bichpatawa 4,257 37 0.87 

9. Bosi 2,794 65 2.33 

10. Brindaban 1,997 40 2.00 

11. Charwa 26,071 17 0.07 

12. Deoriya 1,400 38 2.71 

13. Devdartula 2,500 29 1.16 

14. Etangaberamnagar 3,197 30 0.94 

15. Godauli 4,000 35 0.88 

16. Goshaprayagpur 1,672 49 2.93 

17. Haraiyabasantpur 2,255 33 1.46 

18. Haraiyapandit 1,501 41 2.73 

19. Jalalpur 3,500 13 0.37 

20. Kathetha 5,932 27 0.46 

21. Khairakalan 2,019 22 1.09 

22. Kharpari 7,731 33 0.43 

23. Kharwania 2,000 39 1.95 

24. Khasdih 2,300 38 1.65 

25. Kishunpurkapili 1,950 27 1.38 

26. Kuwa 2,650 14 0.53 

27. Kwajaahmadpur 1,953 32 1.64 

28. Laxmanpurshankarpur 3,582 36 1.00 

29. Laxmanpurmatahi 5,104 23 0.45 

30. Mahripur 1,800 27 1.50 

31. Mahuava 2,763 19 0.69 

32. Matiha 3,700 19 0.51 

33. Matroi 2,300 19 0.83 

34. Naharkhor 1,408 46 3.26 

35. Naharra 4,912 46 0.94 

36. Nausana 2,478 36 1.45 

37. Parsa play deeh 2,341 31 1.32 

38. Piprabasant 2,884 64 2.22 

39. Piprakaji 3,545 44 1.24 

http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3153002003&v_name=AIALAKLA&fin_year=2014-2015&page=P&Digest=gM+qqTKkd9xxsukdso0LFg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3148007008&v_name=BAADIPUR&fin_year=2014-2015&page=P&Digest=29Hnh0M08Dt+4eeOvrahlA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3153007008&v_name=BAHERIYA&fin_year=2014-2015&page=P&Digest=s6x4J6Gis8RKwOHIl9iSgQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3148012008&v_name=BANGAAWAN&fin_year=2014-2015&page=P&Digest=DHixZ5CaYIQ5IBLltbFVSQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3144016010&v_name=BELHA&fin_year=2014-2015&page=P&Digest=gxc/R5qtjHmCk17RW3RMpw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3132001041&v_name=BHADWANA&fin_year=2014-2015&page=P&Digest=bks6FjCb+51DKqQQ/8zDzQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3150015011&v_name=BHANTI&fin_year=2014-2015&page=P&Digest=+1y41yMpd6MG6ee1E0ahrg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3172014020&v_name=BICHPATAWA&fin_year=2014-2015&page=P&Digest=X3ieruVvWYGMjarTQonZOA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3172007026&v_name=BRINDABAN&fin_year=2014-2015&page=P&Digest=BEuPtHMPwytsBkxVGVr7/A
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3170001003&v_name=CHARWA&fin_year=2014-2015&page=P&Digest=yxiDKOywGiV5l7V31ObG7g
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3154002028&v_name=DEORIYA&fin_year=2014-2015&page=P&Digest=rQEkOnPxUviBfKqLtWCeuw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3154015016&v_name=DEVDAR+TULA&fin_year=2014-2015&page=P&Digest=a/8S7Y4i07sCi6sC/QSRDA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3111007068&v_name=ETANGA+BERAMNAGAR&fin_year=2014-2015&page=P&Digest=bRe8DD2X3kG8/A6vfTsnlA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3132006019&v_name=GODAULI&fin_year=2014-2015&page=P&Digest=+u3jeZfyvYKByevarVlHcg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3131001053&v_name=GOSHA+PRAYAGPUR&fin_year=2014-2015&page=P&Digest=xhu/2UgFDW8S6D3KTijv3g
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3155017026&v_name=HARAIYA+BASANTPUR&fin_year=2014-2015&page=P&Digest=SKOvzggP0DnjZYrSU6BvfQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3152006027&v_name=HARAIYA+PANDIT&fin_year=2014-2015&page=P&Digest=6UtZY/YzG84ZMVE0ZfUhsg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3127021022&v_name=JALALPUR&fin_year=2014-2015&page=P&Digest=bakvK7sP7NkrNFj1kYpSpw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3130034028&v_name=KATHETHA&fin_year=2014-2015&page=P&Digest=Ch9gO6n5MjVZq732GRsiAw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3176003039&v_name=KHAIRA+KALAN&fin_year=2014-2015&page=P&Digest=tPJHAC0X7FW12sbTN341Cw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3123003026&v_name=KHARPARI&fin_year=2014-2015&page=P&Digest=oUH794tUWVCtvZin2sQcJQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3153011054&v_name=KHARWANIA&fin_year=2014-2015&page=P&Digest=gc+A5dx+//AxXfE0+Zr7SA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3157017030&v_name=KHASDIH&fin_year=2014-2015&page=P&Digest=Ckrwv99VT5IkyUW7xi0Wpg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3143001034&v_name=KISHUNPUR+KAPILI&fin_year=2014-2015&page=P&Digest=pvX6pHI116xu2i0fi3rGIw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3154016073&v_name=KUWA&fin_year=2014-2015&page=P&Digest=9VHu13jLF06H9VnnwQBQiw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3134003017&v_name=KWAJA+AHMADPUR&fin_year=2014-2015&page=P&Digest=4QUOajSJC2iiwHO8SDCVKA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3146005106&v_name=LAXMAN+PUR+SHANKAR+PUR&fin_year=2014-2015&page=P&Digest=t6cCHPGP8j8AqlCMcrDAqg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3146003058&v_name=LAXMANPUR+MATAHI&fin_year=2014-2015&page=P&Digest=VS916q8BON14mcx+jf9vNA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3178004090&v_name=MAHRIPUR&fin_year=2014-2015&page=P&Digest=sKXbxfbEbQqwa1mxzek3Pg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3172007054&v_name=MAHUAVA&fin_year=2014-2015&page=P&Digest=YezlHKTNe82VQ58s5S0l6A
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3146003067&v_name=MATIHA&fin_year=2014-2015&page=P&Digest=zNqc0FOV/cp2VoPSAaKV5Q
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3118008036&v_name=MATROI&fin_year=2014-2015&page=P&Digest=FQuwQkJvZeX/4m01Ix+AQg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3143008059&v_name=NAHARKHOR&fin_year=2014-2015&page=P&Digest=RoBqW8eUSFkoUdYGZjY9HA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3124011049&v_name=NAUSANA&fin_year=2014-2015&page=P&Digest=9i6qkeGv46sibIY3I6bngg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3175004068&v_name=PARSA+PLAY+DEEH&fin_year=2014-2015&page=P&Digest=tZpzTGZStiYF0yS6z5reSA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3154007051&v_name=PIPRA+BASANT&fin_year=2014-2015&page=P&Digest=K60hc/b5PxnOjhUbPCsD+g
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3152003027&v_name=PIPRAKAJI&fin_year=2014-2015&page=P&Digest=g8dBQrn7byr36oU3otIXVw
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40. Rukwaha 2,416 20 0.83 

41. Satijor 3,656 62 1.70 

42. Sendhrwan 5,140 46 0.89 

43. Sewaihemgarh 1,500 28 1.87 

44. Shiv pur 1,780 48 2.70 

45. Soharawana 2,729 35 1.28 

46. Son 4,282 52 1.21 

47. Tavakkalpur 4,064 50 1.23 

48. Tripurarpur 4,539 63 1.39 

49. Varsiaurfvarsiawale 2,125 55 2.59 

50. Vinayak 1,300 35 2.69 

Total 1,78,804 1,889 1.06 

 (Source: GS proceeding & BSACs reports} 

 

Appendix 2.2.9 
Details of Social Audit report not uploaded  

(Reference: Paragraph no. 2.2.9.9 page 60) 
 

Sl.  

No. 

District No of GPs where SA 

was conducted 

No of uploaded SA 

report 

No of SA report not 

uploaded 

1. Agra 381 328 53 

2. Aligarh 509 489 20 

3. Allahabad 656 579 77 

4. Ambedkarnagar 387 385 02 

5. Amethi 402 228 174 

6. Azamgarh 766 435 331 

7. Barabanki 602 518 84 

8. Budaun 400 378 22 

9. Deoria 635 584 51 

10. Fatehpur 441 407 34 

11. Gorakhpur 632 581 51 

12. Hardoi 714 706 08 

13. Kaushambi 260 254 06 

14. Kushinagar 511 460 51 

15. Maharajganj 482 472 10 

16. Mainpuri 238 174 64 

17. Mirzapur 483 402 81 

18. Pilibhit 234 202 32 

19. Pratapgarh 90 89 01 

20. Shahjahanpur 516 469 47 

21. Sultanpur 491 447 44 

22. Unnao 522 486 36 

Total 10,352 9,073 1,279 
(Source: information collected from DDOs) 

  

http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3140005045&v_name=Rukwaha&fin_year=2014-2015&page=P&Digest=4MCJiJyLfOWVyk5+dyKwnA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3146002084&v_name=SATIJOR&fin_year=2014-2015&page=P&Digest=y5BL3oMsAdU2LgbeauXbPQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3132001044&v_name=SENDHRWAN&fin_year=2014-2015&page=P&Digest=IFyw7LwTkAvL9ndRXAf/Fg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3150006026&v_name=SEWAI+HEMGARH&fin_year=2014-2015&page=P&Digest=LXEfMcStG1eQFzSSFVY1fg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3162011078&v_name=SHIV+PUR&fin_year=2014-2015&page=P&Digest=j7ph0D8iayYIJZWCZ5A5OA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3172003122&v_name=SOHARAWANA&fin_year=2014-2015&page=P&Digest=GvR4mV+0hI4oPAw7JcRxPg
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3130036061&v_name=TAVAKKALPUR&fin_year=2014-2015&page=P&Digest=0WUdr259wgZKPQsVGK/YpA
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3131014041&v_name=TRIPURAR+PUR&fin_year=2014-2015&page=P&Digest=nXAfBO/vyVesIR2d2UTmYQ
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3126006099&v_name=VARSIA+URF+VARSIAWALE&fin_year=2014-2015&page=P&Digest=p4q45Nw1embXTQ6LFKG5Vw
http://164.100.129.4/netnrega/state_html/social_auditNT.aspx?v_code=3155015127&v_name=VINAYAK&fin_year=2014-2015&page=P&Digest=3cWzmwwufjWFqhbsItDu4Q
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Appendix 2.2.10 
Difference between report prepared by Block Social Audit Coordinators  

and uploaded report on Mahatma Gandhi National Rural Employment 

Guarantee Scheme Website  
(Reference: Paragraph no.2.2.9.9; page 60) 

 

Sl.  

No. 

Name of G.P. Para  

No. 

As per BSACs Report As per MGNREGS web site 

Report 

1. Ailakala Date of SA 8.9.2014 23.8.2014 

2.2A Non-updation of employment card list and not 

pasting on the notice board. 

Not uploaded in the report 

2.4A Not pasting the work allotment list on the notice 

board of G.P. 

Not uploaded in the report 

2. Badipur Date of SA 01.12.2014 15.11.2014 

2.2.5 Photograph  not pasted on Job Card Not uploaded in the report 

2.2A Non-updation of employment card list and not 

pasting on notice board of GP 

Not uploaded in the report 

2.3.3 Workers were not receiving dated receipts for their 

application for work 

Not uploaded in the report 

2.4.2 33 per cent quota for the women was not being filled 

in the allotment of work of  work  

Not uploaded in the report 

2.5.9 Wage slip not given to workers Not uploaded in the report 

2.7.3 Non-availability of Stock Register at work site Not uploaded in the report 

2.7.10 Final measurement of executed works was not done 

by J.E. in presence of labourers 

Not uploaded in the report 

2.7.11 Vigilance and Monitoring Committee did not make 

regular visit to worksite and monitor.  

Not uploaded in the report 

2.8.7 Copy of records/information was not provided to 

Social Audit team 15 days before of Social Audit 

Gram Sabha. 

Not uploaded in the report 

3. Baheriya Date of SA 11.8.2014 26.7.2014 

2.2.3 dated receipt not issued to labours for demanding 

work 

Not uploaded in the report 

2.4.2 33 per cent quota for the women was not being filled 

in the allotment of work of  work 

Not uploaded in the report 

2.4A List of work allotment not pasted on notice board of 

G.P. 

Not uploaded in the report 

2.5.8 Wage slip not issued to labourers Not uploaded in the report 

2.7.1 Not displayed on notice board work cost, sanction 

quantity and other information at work site. 

Not uploaded in the report 

2.7.2 Muster role not available at work site for public 

inquiry 

Not uploaded in the report 

2.7.21 Facility was not provided at work site like as crutch, 

drinking water etc. 

Not uploaded in the report 

2.7A Signed muster role not issued by PO Not uploaded in the report 

2.7.15 A Delay issuing in work completion certificate.  Not uploaded in the report 

2.7.18 No photographs of work at starting, mid and after 

completion. 

Not uploaded in the report 

2.8.7 Not production of work records before 15 days of 

social audit date 

Not uploaded in the report 

2.8.8 Absence of nominated officer Not uploaded in the report 

4. Bangawan Date of SA 27.11.2014 12.11.2014 

2.2A Non-updation of employment card list and not 

pasting on notice board of GP 

Not uploaded in the report 
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2.4A List of Allotment of works not displayed on notice 

board of GP 

Not uploaded in the report 

2.7.2 Non-availability of muster-roll to public at worksite Not uploaded in the report 

2.7.3 Non-availability of Stock Register at work site Not uploaded in the report 

2.7.11 Vigilance and Monitoring Committee did not make 

regular visit to worksite and monitor.  

Not uploaded in the report 

2.7.18 Photographs before start, during execution and after 

completion of work not made available to public and 

SA Team 

Not uploaded in the report 

2.8.2 Wide publicity of Social Audit Gram Sabha was not 

done to ensure maximum participation 

Not uploaded in the report 

2.8.7 Copy of records/information not provided to Social 

Audit team prior to 15 days of Social Audit Gram 

Sabha. 

Not uploaded in the report 

2.8.9 No proactive disclosure of information/wall writing 

on the walls of GP 

Not uploaded in the report 

5. Bosi Date of SA 31.10.2014 15.10.2014 

2.2A Non-updation of employment card list and not 

pasting on the notice board. 

Not uploaded in the report 

2.5.9  Not issuing wage slip. Not uploaded in the report 

2.7.9 No MB was done for day to day executed work. Not uploaded in the report 

2.8.1 Not conducting Social Audit in every six month. Not uploaded in the report 

2.8.8 Not attending the meeting by the nominated officer 

in Social Audit 

Not uploaded in the report 

6. Belha Date of SA 25.8.2014 10.8.2014 

2.2B Not updated  job card list Not uploaded in the report 

2.3.2 Not issuing dated receipt for application to labourers. Not uploaded in the report 

2.4A List of Allotment of works not displayed on notice 

board of GP 

Not uploaded in the report 

2.5.9 Wage slip not given to workers Not uploaded in the report 

2.7.7 Non-availability of material register at work site Not uploaded in the report 

2.7.15 No photographs of work at starting, mid and after 

completion. 

Not uploaded in the report 

2.8.2 Copy of records/information not provided to Social 

Audit team prior to15 days of Social Audit Gram 

Sabha. 

Not uploaded in the report 

2.89 Non production of last social audit report. Not uploaded in the report 

7. Bhadwana Date of SA 2.3.2015 15.2.2015 

2.4A List of Allotment of works not displayed on notice 

board of GP 

Not uploaded in the report 

2.6D Labourers are not told about the job to be perfomed, 

it physical progress and estimated wages 

Not uploaded in the report 

8. Bhanti Date of SA 11.7.2014 27.6.2014 

2.1.4 Fee charges for issuing job cards Not uploaded in the report 

2.2A Non-updation of employment card list Not uploaded in the report 

2.3.3 Not issuing of dated receipt Not uploaded in the report 

2.4.2 33 per cent quota for the women was not being filled 

in the allotment of work of  work 

Not uploaded in the report 

2.4A List of Allotment of works not displayed on notice 

board of GP 

Not uploaded in the report 

2.4B Not preparing register to allotment work decided Not uploaded in the report 

2.7.5 Shelf of project not prepared Not uploaded in the report 

2.7.1 work cost, sanction quantity and other information 

was not displayed on notice board at work site. 

Not uploaded in the report 

2.7.3 Non-availability of material register at work site Not uploaded in the report 
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2.7.11 Vigilance and Monitoring Committee did not make 

regular visit to worksite and monitor.  

Not uploaded in the report 

2.7.21 No/Inadequate facilities (drinking water, shade, first 

aid etc.) at worksite 

Not uploaded in the report 

9. Bichpatwa Date of SA 16.2.2015 1.2.2015 

2.2.5 No photo on job cards. Not uploaded in the report 

2.2.7 job card is not in  custody of workers Not uploaded in the report 

2.2A Non-updation employment card list Not uploaded in the report 

2.4.2 33 per cent quota for the women was not being filled 

in the allotment of work of  work 

Not uploaded in the report 

2.4A List of Allotment of works not displayed on notice 

board of GP 

Not uploaded in the report 

2.5.10 Bank/Post office pass book not in custody of 

labourers 

Not uploaded in the report 

2.7.6 Public notice board at the worksite giving details of 

sanctioned, work dimension etc was not made 

available. 

Not uploaded in the report 

2.7.18 Photographs before start, during execution and after 

completion of work not made available to public and 

SA Team 

Not uploaded in wthe report 

2.7.21 No/Inadequate facilities (drinking water, shade, first 

aid etc.) at worksite 

Not uploaded in the report 

2.8.1 Social audit not done in every 06 months Not uploaded in the report 

2.8.2 No publicity was made of date, time place and 

importance of SA to ensure maximum participation 

of villagers 

Not uploaded in the report 

2.8.3 No proper decision was made for  date, time and 

place for villagers to participate in SA GS meeting 

Not uploaded in the report 

2.8.4 Absence of important officers/officials responsible to 

answer the questions of Gram Sabha members 

Not uploaded in the report 

2.8.6 No discussion on last SA report Not uploaded in the report 

2.8.7 Copy of records/information not provided to Social 

Audit team 15 days before  Social Audit Gram 

Sabha. 

Not uploaded in the report 

2.8.9 No proactive disclosure of information/wall writing 

on the walls of GP 

Not uploaded in the report 

10. Brandavan Date of SA 13.11.2014 28.10.2014 

2.2A Non-updation of employment card list and not 

pasting on the notice board. 

Not uploaded in the report 

2.4A Not pasting the work allotment list on the notice 

board of GP 

Not uploaded in the report 

2.5.9 Wages slip not given to workers Not uploaded in the report 

  2.7.6 Public notice board at the worksite giving details  

of sanctioned, work dimension etc was not made 

available at work site. 

Not uploaded in the report 

2.7.7 Muster rolls works was not kept at work site for 

public inspection 

Not uploaded in the report 

2.7.8 Non-availability of Stock Register at work site to 

verify 

Not uploaded in the report 

2.7.18 No photographs of work at starting, mid and after 

completion. 

Not uploaded in the report 

2.8.2 No publicity was done for date, time place and 

importance of SA to ensure maximum participation 

of villagers 

Not uploaded in the report 

2.8.4 Absence of important officers/officials responsible to 

answer the questions of Gram Sabha members 

Not uploaded in the report 
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11. Charwa Date of SA 29.9.2014 14.9.2014 

2.2A Non-updation of employment card list and not 

pasting on the notice board. 

Not uploaded in the report 

2.4A Not pasted the work allotment list on the notice 

board of GP 

Not uploaded in the report 

2.5.9 Wages slip was not issued to labourers Not uploaded in the report 

2.6D Labourers are not told about the job to be perfomed, 

it physical progress and estimated wages 

Not uploaded in the report 

2.7.4 Completed work not measured in daily basis Not uploaded in the report 

2.7.10 Final measurement of work was not done by the JE 

in the presence of workers 

Not uploaded in the report 

2.8.4 Nominated officer not present Not uploaded in the report 

12 Deodar Tula 2.2A Non-updation of employment card list and not 

pasting on the notice board. 

Not uploaded in the report 

2.3.3 Not issuing of dated receipt Not uploaded in the report 

2.4A Not pasting the work allotment list on the notice 

board of GP 

Not uploaded in the report 

2.6B Procedure of taking up new works and list of 

approved works not made available 

Not uploaded in the report 

13. Deoria 2.2A Non-updation of employment card list and not 

pasting on the notice board. 

Not uploaded in the report 

2.8.7 Copy of records/information not provided to Social 

Audit team prior to 15 days of Social Audit Gram 

Sabha 

Not uploaded in the report 

2.8.9 No such case in report No proactive disclosure of 

information/wall writing done on 

the walls of GP 

14. Etanga 

bairam Nagar 

Date of SA 15.12.2014 1.12.2014 

2.2A Non-updation of employment card list and not 

pasting on the notice board. 

Not uploaded in the report 

2.4A Not pasted the work allotment list on the notice 

board of GP 

Not uploaded in the report 

2.4B Not prepared register of allotment work decided Not uploaded in the report 

2.7.1 public notice board giving details of sanctioned, 

work dimension etc was not at the worksite. 

Not uploaded in the report 

2.7.15A Delayed  in issuing of work completion report Not uploaded in the report 

2.8.1 Social audit not done in every 6 months Not uploaded in the report 

15. Godauli Date of SA 28.7.2014 13.7.2014 

16. Gosa 

Prayagpur 

Date of SA 07.08.2014 22.07.2014 

2.2A Non-updation of employment card list and not 

pasting on notice board of GP 

Not uploaded in the report 

2.4A List of Allotment of works not displayed on notice 

board of GP 

Not uploaded in the report 

2.6D Labourers are not told what to do and about decided 

physical and estimated labour 

Not uploaded in the report 

2.2.5 Photographs not pasted on Job Card Not uploaded in the report 

17. Haraiya 

Basantpur 

Date of SA 01.12.2014 01.10.2014 

2.4A List of Allotment of works not displayed on notice 

board of GP 

Not uploaded in the report 

2.6D Labourers are not told what to do and about decided 

physical and estimated labour 

Not uploaded in the report 

18. Haraiya 

Pandit 

Date of SA 24.11.2014 09.11.2014 

2.2A Non-updation of employment card list and not 

pasting on notice board of GP 

Not uploaded in the report 

2.4A List of Allotment of works not displayed on notice 

board of GP 

Not uploaded in the report 
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  2.7.15A Delay in issuing of work completion report Not uploaded in the report 

2.8.4 Absence of important officers/officials responsible to 

answer the questions of Gram Sabha members 

Not uploaded in the report 

19. Jalalpur 2.6D Labourers are not told what to do and about decided 

physical and estimated labour 

Not uploaded in the report 

2.7.21 No/Inadequate facilities (drinking water, shade, first 

aid etc.) at worksite 

Not uploaded in the report 

20. Kathetha Date of SA 23.2.2015 8.2.2015 

2.2A Job card list not regularly updated and pasted on 

notice board. 

Not uploaded in the report 

2.4A Not pasting the work allotment list on the notice 

board of G.P. 

Not uploaded in the report 

2.7.13 Not properly maintained MB. Not uploaded in the report 

2.7.15A Delayed in issuing of work completion certificate. Not uploaded in the report 

21. Khairakala Date of SA 16.10.2014 1.10.2014 

2.2.5 No photo on job cards. Not uploaded in the report 

2.2.6A Job card entries had different details of attendance & 

payments 

Not uploaded in the report 

2.2A Non-updation of employment card list and not 

pasting on the notice board. 

Not uploaded in the report 

2.4A Not pasting the work allotment list on the notice 

board of G.P. 

Not uploaded in the report 

2.5.9 Wages slip was not issued to labourers Not uploaded in the report 

2.6B Procedure of taking up new works and list of 

approved works not made available 

Not uploaded in the report 

2.7.8 Stock book not available at work site Not uploaded in the report 

2.7.11 Vigilance and Monitoring Committee did not make 

regular visit to worksite and monitor.  

Not uploaded in the report 

2.7.18 No photographs of work at starting, mid and after 

completion. 

Not uploaded in the report 

2.8.1 Social audit not done in every 06 months Not uploaded in the report 

2.8.7 Copy of records/information not provided to Social 

Audit team prior to15 days of Social Audit Gram 

Sabha. 

Not uploaded in the report 

22. Kharpari Date of SA 10.11.2014 27.10.2014 

2.2A Job card list not regularly updated and pasted on 

notice board of GP 

Not uploaded in the report 

2.4A Not pasting the work allotment list on the notice 

board of GP 

Not uploaded in the report 

2.5.9 Not issuing wage slip of labours. Not uploaded in the report 

23. Kharwania Date of SA 22.9.2014 6.9.2014 

2.4A Not pasting the work allotment list on the notice 

board of the G.P.  

Not uploaded in the report 

24. Khasdih Date of SA 04.08.2014 20.07.2014 

2.2A Non-updation of employment card list and not 

pasting on notice board of GP 

Not uploaded in the report 

2.2.6 Entries in Job Card not updated Not uploaded in the report 

2.3.3 dated receipts for their application for work was not 

provided. 

Not uploaded in the report 

2.4A List of Allotment of works not displayed on notice 

board of GP 

Not uploaded in the report 

2.6D Labourers are not told about the job to be performed, 

its physical progress and estimated wages 

Not uploaded in the report 

25. Khwaja 

ahmadpur 

Date of SA 17.11.2014 2.11.2014 

2.2.6A No such case in report Job card entries had different 
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details of attendance & payments  

26. Kishunpur 

Kapili 

Date of SA 31.10.2014 17.10.2014 

2.1A Registration process is not continuous. Not uploaded in the report 

2.4A Not pasting the work allotment list on the notice 

board of G.P. 

Not uploaded in the report 

27. Kuwa 2.2.5A No such case in report Fee charging for Photo on job 

cards 

2.6C Executed works not as per recommended priority Not uploaded in the report 

28. Lakshmanpur 

Matahi 

Date of SA 22.11.2014 30.7.2014 

2.7.8 Stock book not available at work site Not uploaded in the report 

29. Lakshmanpur 

Shankarpur 

No 

difference 

  

30. Maharipur Date of SA 27.11.2014 12.11.2014 

2.4A Not pasting the work allotment list on the notice 

board of GP 

Not uploaded in the report 

2.6B Procedure of taking up new works and list of 

approved works not made available 

Not uploaded in the report 

2.8.9 No proactive disclosure of information/wall writing 

on the walls of GP 

Not uploaded in the report 

31. Mahuawa Date of SA 4.9.2014 20.8.2014 

2.2A Non-updation of employment card list and not 

pasting on the notice board. 

Not uploaded in the report 

2.4A Not pasting the work allotment list on the notice 

board of G.P. 

Not uploaded in the report 

32. Matiha Date of SA 24.11.2014 9.11.2014 

2.4A List of Allotment of works not displayed on notice 

board of GP 

Not uploaded in the report 

2.5.1 No such case. Non payment of wage. 

33. Matroi Date of SA 17.3.2015 25.2.2015 

2.4.2 33 per cent quota for the women was not being filled 

in the allotment of work of  work 

Not uploaded in the report 

34. Naharkhor Date of SA 26.9.2014 12.9.2014 

2.4.2 33 per cent quota for the women was not being filled 

in the allotment of work of  work 

Not uploaded in the report 

2.5.2 No such cases in the report. Late payment of wages 

2.3.2 No such cases in the report. dated receipt for their application 

for work not given 

2.7.3 No such cases in the report. work site material register not 

verified 5 labourers. 

2.8.8 No such cases in the report. Nominated officer not present. 

35. Nahhara Date of SA 16.9.2014 23.7.2014 

2.1A Enrolment of labourer not done as continued process Not uploaded in the report 

2.2A Not updated regularly the job card list and pasted on 

the notice board. 

Not uploaded in the report 

2.3 A Demand of work is not properly recorded Not uploaded in the report 

2.4 A Work allotment list was not pasted on notice board. Not uploaded in the report 

2.6 D Before work execution not calling project meeting to 

explain that what to do and what the physical and 

labour estimate of work. 

Not uploaded in the report 

2.6.6 No such cases in the report. Excessive rates and material  

36. Nausana Date of SA 11.12.2014 26.11.2014 

2.2A Non-updation of employment card list and not 

pasting on the notice board. 

Not uploaded in the report 

2.4A Not pasted the work allotment list on the notice 

board of GP 

Not uploaded in the report 
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2.4.2 33 per cent quota for the women was not being filled 

in the allotment of work of  work 

Not uploaded in the report 

2.5.9 Wage slip not given to labourers. Not uploaded in the report 

2.6D Labourers are not told about the job to be perfomed, 

it physical progress and estimated wages 

Not uploaded in the report 

2.7.5 Shelf of project not prepared Not uploaded in the report 

2.7.1 Public notice board at the worksite giving details of 

sanctioned, work dimension etc was not availble. 

Not uploaded in the report 

2.7.3 Stock register not available at work site. Not uploaded in the report 

2.7.4 Completed work not measured in daily basis Not uploaded in the report 

2.7.11 Vigilance and Monitoring Committee did not make 

regular visit to worksite and monitor.  

Not uploaded in the report 

2.7.21 No/Inadequate facilities (drinking water, shade, first 

aid etc.)  at worksite 

Not uploaded in the report 

2.8.9 No proactive disclosure of information/wall writing 

on the walls of GP 

Not uploaded in the report 

37. Parsa play 

Deeh 

Date of SA 8.8.2014 24.7.2014 

2.2.6 Job card entries not updated Not uploaded in the report 

2.2.6A Job card entries had different details of attendance & 

payments 

Not uploaded in the report 

2.2A Non-updation of employment card list and not 

pasting on the notice board. 

Not uploaded in the report 

2.3.2 Receipt to labours for demanding work was without 

date, wrong date after date. 

Not uploaded in the report 

2.3.3 Not issuing the dated receipt of application of work. Not uploaded in the report 

2.4.2 No such cases in the report Thirty three per cent quota for  

the women being not filled in the 

allotment of work 

2.4A Not pasting the work allotment list on the notice 

board of G.P. 

Not uploaded in the report 

2.5.9 Wage slip not issued to labourers Not uploaded in the report 

2.7.6 No such cases in the report public notice board at the worksite 

giving details of sanctioned, work 

dimension etc. Was not available 

2.7.7 Muster roll was not available for public inspection at 

work site  

Not uploaded in the report 

2.7.11 No such cases in the report Vigilance and Monitoring 

Committee did not make regular 

visit to worksite and monitor. 

2.7.18 No photographs of work at starting, mid and after 

completion. 

Not uploaded in the report 

2.7.21 No/Inadequate facilities (drinking water, shade, first 

aid etc.) at worksite 

Not uploaded in the report 

2.8.6 No discussion on last SA report Not uploaded in the report 

2.8.7 Copy of records/information not provided to Social 

Audit team prior to 15 days of Social Audit Gram 

Sabha. 

Not uploaded in the report 

2.8.9 No such cases in the report No proactive disclosure of 

information/wall writing on the 

walls of GP 

2.7.8 Stock book not available at work site Not uploaded in the report 

38. Pipra basant 2.4A Not pasting the work allotment list on the notice 

board of GP 

Not uploaded in the report 

39. Piprakaji Date of SA 15.09.2014 31.08.2014 

2.1A Enrolment of labourer not done as continued process Not uploaded in the report 

2.2.6 Entries in Job Card not updated Not uploaded in the report 
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2.2A Non-updation of employment card list and not 

pasting on notice board of GP 

Not uploaded in the report 

2.3 A Demand of work is not properly recorded. Not uploaded in the report 

2.4.2 33 per cent quota for the women was not being filled 

in the allotment of work of  work 

Not uploaded in the report 

2.4A List of Allotment of works not displayed on notice 

board of GP 

Not uploaded in the report 

2.7.15A Delay in issue of work completion report Not uploaded in the report 

2.7A Signed muster role not issued by PO Not uploaded in the report 

2.8.4 Absence of important officers/officials responsible to 

answer the questions of Gram Sabha members 

Not uploaded in the report 

2.8.8 Nominated officer by DPC was not present in the 

Social Audit Gram Sabha 

Not uploaded in the report 

2.8.9 No proactive disclosure of information/wall writing 

on the walls of GP 

Not uploaded in the report 

40. Rukvaha Date of SA 14.09.2014 to 26.09.2014 11.09.2014 

2.4A List of Allotment of works not displayed on notice 

board of GP 

Not uploaded in the report 

2.6A Selection of works not based on priority prescribed 

by Planning and Development Committee 

Not uploaded in the report 

2.8.4 Absence of important officers/officials responsible to 

answer the questions of Gram Sabha members 

Not uploaded in the report 

2.8.8 Nominated  officer by DPC not present in the Social 

Audit Gram Sabha 

Not uploaded in the report 

2.8.9 No proactive disclosure of information/wall writing 

on the walls of GP 

Not uploaded in the report 

41. Satijor Date of SA 12.3.2015 25.2.2015 

2.2.7 job card not in custody of workers Not uploaded in the report 

2.3.1 Non-acceptance of work application Not uploaded in the report 

2.5.9 Not issuing wage slip to labours. Not uploaded in the report 

2.6.1 Select of works not based on the works 

recommended by Gram sabha 

Not uploaded in the report 

2.7.8 Non-availability of Stock Register at work site to be 

verified by 5 labourers 

Not uploaded in the report 

2.7.13 Not properly maintained MB. Not uploaded in the report 

2.7.15 Issuing false work completion certificate Not uploaded in the report 

2.7.15A Completion certificate not issued in time Not uploaded in the report 

2.7.21 No/Inadequate facilities (drinking water, shade, first 

aid etc.)  at worksite 

Not uploaded in the report 

42. Sendharwa Date of SA 4.9.2014 20.08.2014 

43. Sewai 

Hemgarh 
Date of SA 26.9.2014 10.9.2014 

2.2.2 Delayed issue of job card after registration Not uploaded in the report 

2.2.5 No photograph on job cards. Not uploaded in the report 

2.2.6 Non updated job card entries Not uploaded in the report 

2.2.7 Job card not in custody of labourer Not uploaded in the report 

2.2A Non-updation of employment card list and not 

pasting on notice board of GP 

Not uploaded in the report 

2.3.1 Non accepted application for work Not uploaded in the report 

2.3.2 Undated/wrong dated receipt for application for  

work was issued  

Not uploaded in the report 

2.4 A Work allotment list not pasted on the notice board of 

G.P. 

Not uploaded in the report 

2.4.2 33 per cent quota for the women was not being filled 

in the allotment of work of  work 

Not uploaded in the report 
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2.5.9 Wage slip not given to workers Not uploaded in the report 

2.6.7 Not preparing the annual plan in GP meeting. Not uploaded in the report 

2.6D Labourers are not told about the job to be perfomed, 

it physical progress and estimated wages 

Not uploaded in the report 

2.7.1 Work cost, sanction quantity and other information 

at work site was not displayed on notice board. 

Not uploaded in the report 

2.7.3 Non-availability of Stock Register at work site Not uploaded in the report 

2.7.11 Vigilance and Monitoring Committee did not make 

regular visit to worksite and monitor.  

Not uploaded in the report 

2.7.15A Delay in issue of work completion report Not uploaded in the report 

2.7.18 Photographs before start, during execution and after 

completion of work not made available to public and 

SA Team 

Not uploaded in the report 

2.7.21 No/Inadequate facilities (drinking water, shade, first 

aid etc.) at worksite 

Not uploaded in the report 

2.8.4 Absence of important officers/officials responsible to 

answer the questions of Gram Sabha members 

Not uploaded in the report 

2.8.7 Copy of records/information not provided to Social 

Audit team prior to15 days of Social Audit Gram 

Sabha. 

Not uploaded in the report 

2.8.9 No proactive disclosure of information/wall writing 

on the walls of GP 

Not uploaded in the report 

2.8.8 nominated  Officer by DPC is not present in the 

Social Audit Gram Sabha 

Not uploaded in the report 

44. Shivpur Date of SA 10.11.2014 24.10.2014 

2.7.21 No/Inadequate facilities (drinking water, shade, first 

aid etc.) at worksite 

Not uploaded in the report 

2.7.8 Non-availability Stock Register at work site Not uploaded in the report 

2.7.6 Public notice board, giving details of sanctioned, 

work dimension etc. not available at the worksite 

Not uploaded in the report 

2.8.9 No proactive disclosure of information/wall painting 

on the walls of GP 

Not uploaded in the report 

2.8.8 Nominated officer by DPC not present in the Social 

Audit Gram Sabha 

Not uploaded in the report 

2.2A Non-updation of employment card list and not 

pasting on notice board of GP 

Not uploaded in the report 

2.4A List of Allotment of works not displayed on notice 

board of GP 

Not uploaded in the report 

2.7.7 Non-availability muster-roll for public at worksite Not uploaded in the report 

2.7.11 Vigilance and Monitoring Committee did not make 

regular visit to worksite and monitor.  

Not uploaded in the report 

2.7.18 Photographs before start, during execution and after 

completion of work not made available to public and 

SA Team 

Not uploaded in the report 

2.8.7 Copy of records/information not provided to Social 

Audit team 15 days before Social Audit Gram Sabha. 

Not uploaded in the report 

2.5.6 Payment for non-existing works Not uploaded in the report 

2.6.1 Selection of works not based on sanctioned works by 

Gram Sabha 

Not uploaded in the report 

2.6.2 Non-preparation of priority of works Not uploaded in the report 

2.6A Selection of works not based on priority prescribed 

by Planning and Development Committee 

Not uploaded in the report 

2.6B Procedure of taking up new works and list of 

approved works not made available 

Not uploaded in the report 

2.6D Labourers are not told about the job to be perfomed, 

it physical progress and estimated wages 

Not uploaded in the report 
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2.7.15A Delayed in issue of work completion report Not uploaded in the report 

2.8.1 Non-conduct of Social Audit in six month Not uploaded in the report 

2.8.4 Absence of important officers/officials responsible to 

answer the questions of Gram Sabha members 

Not uploaded in the report 

45. Soharauna Date of SA 9.2.2015 24.1.2015 

2.1B Not updating registration list continuously Not uploaded in the report 

2.2.2 No photo on job cards. Not uploaded in the report 

2.2.3 Fee charges for photograph Not uploaded in the report 

2.2.5 Not updating job card entries Not uploaded in the report 

2.2A Not providing file of job card for inspection in GP. Not uploaded in the report 

2.2B Non-updation of employment card list and not 

pasting on the notice board. 

Not uploaded in the report 

2.3.1 Non accepted application for work Not uploaded in the report 

2.3.2 Non issue of dated receipt Not uploaded in the report 

2.4A Not pasted the work allotment list on the notice 

board of G.P. 

Not uploaded in the report 

2.4.2 33 per cent quota for the women was not being filled 

in the allotment of work of  work 

Not uploaded in the report 

2.5.9 Not issuing wage slip to labourers Not uploaded in the report 

2.6.2 Not preparing annual work plan in GS meeting Not uploaded in the report 

2.6D Labourers are not told about the job to be perfomed, 

it physical progress and estimated wages 

Not uploaded in the report 

2.7.5 No public information board on work site Not uploaded in the report 

2.7.6 Absence of muster roll at work site for public 

inspection 

Not uploaded in the report 

2.7.18 No/Inadequate facilities (drinking water, shade, first 

aid etc.) at worksite 

Not uploaded in the report 

2.8.2 Copy of records/information not provided to Social 

Audit team 15 days before Social Audit Gram 

Sabha. 

Not uploaded in the report 

2.8.3 No publicity of date, time place and importance of 

SA to ensure maximum participation of villagers 

Not uploaded in the report 

  2.8.10 No proactive disclosure of information/wall writing 

on the walls of GP 

Not uploaded in the report 

46. Son Date of SA 21.8.2014 4.8.2014 

2.2.5 A Fee charges for photography Not uploaded in the report 

2.2 A Job card list not regularly updated and pasted on 

notice board. 

Not uploaded in the report 

2.4 A List of work allotment not pasted on notice board of 

G.P. 

Not uploaded in the report 

2.6D Labourers are not told about the job to be perfomed, 

it physical progress and estimated wages 

Not uploaded in the report 

47. Tavakkalpur Date of SA 21.7.2014 06.07.2014 

2.2.5 No photo on job cards. Not uploaded in the report 

2.6 A No selection of work on priority basic by Planning 

and Development committee. 

Not uploaded in the report 

2.8.7 Copy of records/information not provided to Social 

Audit team 15 days before the Gram Sabah. 

Not uploaded in the report 

48. Tripurarpur Date of SA 22.10.2014 16.8.2014 

2.7.3 Non-availability of Stock Register at work site Not uploaded in the report 

2.8.9 No proactive disclosure of information/wall painting 

on the walls of GP 

Not uploaded in the report 

2.2A Non-updation of employment card list and not 

pasting on notice board of GP 

Not uploaded in the report 

2.4A List of Allotment of works not displayed on notice Not uploaded in the report 
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board of GP 

49. Vinayak Date of SA 08.10.2014 26.06.2014 

2.2A Non-updation of employment card list and not 

pasting on notice board of GP 

Not uploaded in the report 

2.4A List of Allotment of works not displayed on notice 

board of GP 

Not uploaded in the report 

2.6D Labourers are not told about the job to be perfomed, 

it physical progress and estimated wages 

Not uploaded in the report 

50. Varsiya urf 

varsiyawale 

Date of SA 11.12.2014 27.11.2014 

2.2.6 Job card entries not updated Not uploaded in the report 

2.4.2 33 per cent quota for the women was not being filled 

in the allotment of work of  work 

Not uploaded in the report 

2.4A List of Allotment of works not displayed on notice 

board of GP 

Not uploaded in the report 

2.5.9 Wage slip not given to workers Not uploaded in the report 

2.7.3 Not available of Stock Register at work site to verify 

by 5 labourers 

Not uploaded in the report 

2.8.9 No proactive disclosure of information/wall writing 

on the walls of GP 

Not uploaded in the report 

 (Source: BSACs Report and Uploaded Report on MGNREGA) 

 

 

 

Appendix 2.2.11 
Details of cases of misappropriation 
(Reference: Paragraph no. 2.2.12; page 62) 

 

                                                                                              (` in Lakh) 

Sl.  

No. 

Name of district No. of cases Amount Recovered 

Amount 

Balance amount 

1. Agra 16 35.72 00 35.72 

2. Aligarh 92 20.36 00 20.36 

3. Allahabad 10 0.15 0.07 0.08 

4. Ambedkarnagar 22 3.01 00 3.01 

5. Amethi 01 0.91 00 0.91 

6. Azamgarh 18 6.85 00 6.85 

7. Deoria 04 5.49 00 5.49 

8. Farrukhabad 131 16.28 0.06 16.22 

9. Hardoi 15 0.37 00 0.37 

10. Kushinagar 02 0.38 00 0.38 

11. Lalitpur 01 2.30 00 2.30 

12. Mirzapur 01 0.18 00 0.18 

13. Rampur 24 8.50 00 8.50 

14. Shahjahanpur 40 44.72 00 44.72 

15. Sultanpur 01 0.35 00 0.35 

16. Unnao 66 18.65 00 18.65 

Total 444 164.22 0.13 164.09 

 (Source:  Information collected from DDO) 
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Appendix 2.2.12 
Details of grievances reigstered in Social Audit 

(Reference: Paragraph no. 2.2.12; page 62) 
 

Sl.  

No. 

Name of district No. of grievances No. of grievances 

settled 

No. of grievances 

pending 

1. Agra 1,367 1,351 16 

2. Aligarh 19,120 00 19,120 

3. Allahabad 1,495 1,352 143 

4. Ambedkarnagar 2,057 1,345 712 

5. Amethi 1,680 1,669 11 

6. Azamgarh 2,196 2,149 47 

7. Bahraich 880 831 49 

8. Balrampur 219 33 186 

9. Barabanki 441 441 00 

10. Basti 2,810 2,810 00 

11. Budaun 2,769 1,410 1,359 

12. Deoria 324 242 82 

13. Farrukhabad 1,765 549 1,216 

14. Fatehpur 360 210 150 

15. Gorakhpur 3,170 00 3,170 

16. Hardoi 6,637 2,917 3,720 

17. Kaushambi 10,768 2,141 8,627 

18. Kushinagar 1,320 1,050 270 

19. Lalitpur 1,480 1,434 46 

20. Lucknow 1,962 796 1,166 

21. Maharajganj 1,845 1,752 93 

22. Mainpuri 1,515 00 1,515 

23. Mirzapur 7,093 5,510 1,583 

24. Pilibhit 1,753 1,280 473 

25. Pratapgarh 1,133 00 1,133 

26. Rampur 10,352 1,717 8,635 

27. Shahjahanpur 2,985 1,729 1,256 

28. Shravasti 35 00 35 

29. Sultanpur 3,099 00 3,099 

30. Unnao 9,481 3,020 6,461 

Total 1,02,111 37,738 64,373 

(Source: Information collected from DDO) 

 

  



Appendix 

 

 

177 

 

 

Appendix 3.1 
Calculation of interest 

(Reference: Paragraph no. 3.1; page 65) 

(Amount in `)  
Calculation of interest on minimum daily balanc (A/c No. 618032010013622, Kashi Gomti Samyukt Gramin Bank, 

Naugarh, Chandauli) 

Sl.  

No. 

From date To date Amount  No. of days Interest (4% 

Per Annum) 

1.  20.6.2012 24.6.2012 144,32,400 5 7,908.16 

2.  25.6.12 05.8.12 554,74,200 42 2,55,333.30 

3.  6.8.12 03.9.12 554,74,557 29 1,76,302.70 

4.  4.9.12 4.9.12 541,19,170 1 5,930.87 

5.  5.9.12 5.9.12 537,98,126 1 5,895.69 

6.  6.9.12 6.9.12 535,35,684 1 5,866.92 

7.  7.9.12 19.9.12 534,11,500 13 76,093.10 

8.  20.9.12 5.10.12 532,53,107 16 93,375.31 

9.  6.10.12 7.10.12 511,72,716 2 11,215.94 

10.  8.10.12 11.10.12 501,86,442 4 21,999.54 

11.  12.10.12 15.10.12 494,55,757 4 21,679.24 

12.  16.10.12 25.10.12 491,08,968 10 53,818.05 

13.  26.10.12 28.10.12 464,00,546 3 15,254.97 

14.  29.10.12 30.10.12 458,82,218 2 10,056.38 

15.  31.10.12 6.11.12 456,53,785 7 35,022.08 

16.  7.11.12 7.11.12 448,79,445 1 4,918.30 

17.  8.11.12 8.11.12 447,58,828 1 4,905.08 

18.  9.11.12 9.11.12 444,34,222 1 4,869.50 

19.  10.11.12 11.11.12 438,88,943 2 9,619.49 

20.  12.11.12 22.11.12 425,99,982 11 51,353.40 

21.  23.11.12 26.11.12 421,39,123 4 18,471.94 

22.  27.11.12 28.11.12 409,45,906 2 8,974.45 

23.  29.11.12 2.12.12 405,82,100 4 17,789.41 

24.  3.12.12 3.12.12 403,15,013 1 4,418.08 

25.  4.12.12 4.12.12 382,74,219 1 4,194.43 

26.  5.12.12 11.12.12 379,17,733 7 29,087.58 

27.  12.12.12 12.12.12 378,16,539 1 4,144.28 

28.  13.12.12 13.12.12 376,65,953 1 4,127.78 

29.  14.12.12 18.12.12 372,41,889 5 20,406.51 

30.  19.12.12 19.12.12 368,96,157 1 4,043.41 

31.  20.12.12 20.12.12 363,28,991 1 3,981.26 

32.  21.12.12 31.12.12 360,71,550 11 43,483.51 

33.  1.1.13 1.1.13 357,09,156 1 3,913.33 

34.  2.1.13 2.1.13 353,69,476 1 3,876.11 

35.  3.1.13 3.1.13 353,22,770 1 3,870.99 

36.  4.1.13 8.1.13 350,03,377 5 19,179.93 

37.  9.1.13 9.1.13 348,62,995 1 3,820.60 

38.  10.1.13 10.1.13 326,11,752 1 3,573.89 

39.  11.1.13 18.1.13 321,92,591 8 28,223.64 

40.  19.1.13 23.1.13 319,95,928 5 17,532.02 

41.  24.1.13 29.1.13 315,52,593 6 20,746.91 
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42.  30.1.13 6.2.13 314,09,311 8 27,536.93 

43.  7.2.13 7.2.13 313,93,311 1 3,440.36 

44.  8.2.13 13.2.1.3 311,74,475 6 20,498.28 

45.  14.2.13 18.2.13 311,57,964 5 17,072.86 

46.  19.2.13 21.2.13 295,32,593 3 9,709.35 

47.  22.2.13 22.2.13 290,38,091 1 3,182.26 

48.  23.2.13 24.2.13 289,94,653 2 6,354.99 

49.  25.2.13 25.2.13 286,06,801 1 3,134.99 

50.  26.2.13 26.2.13 285,78,660 1 3,131.91 

51.  27.2.13 27.2.13 285,46,599 1 3,128.39 

52.  28.2.13 28.2.13 285,43,139 1 3,128.02 

53.  1.3.13 6.3.13 279,90,152 5 15,337.07 

54.  7.3.13 7.3.13 268,13,025 1 2,938.41 

55.  8.3.13 10.3.13 260,71,219 3 8,571.36 

56.  11.3.13 11.3.13 259,25,879 1 2,841.19 

57.  12.3.13 12.3.13 257,73,115 1 2,824.45 

58.  13.3.13 13.3.13 250,21,891 1 2,742.13 

59.  14.3.13 14.3.13 249,22,625 1 2,731.25 

60.  15.3.13 15.3.13 247,40,509 1 2,,711.29 

61.  16.3.13 18.3.13 247,04,018 3 8,121.87 

62.  19.3.13 21.3.13 246,78,787 3 8,113.57 

63.  22.3.13 22.3.13 233,14,106 1 2,554.97 

64.  23.3.13 24.3.13 227,95,055 2 4,996.18 

65.  25.3.13 27.3.13 317,37,303 3 10,434.18 

66.  28.3.13 2.4.13 315,58,503 6 20,750.80 

67.  3.4.13 3.4.13 311,86,272 1 3,417.67 

68.  4.4.13 4.4.13 309,11,629 1 3,387.58 

69.  5.4.13 10.4.13 308,99,874 6 20,317.73 

70.  11.4.13 12.4.13 308,97,174 2 6,771.98 

71.  13.4.13 16.4.13 307,26,612 4 13,469.20 

72.  17.4.13 17.4.13 306,46,745 1 3,358.55 

73.  18.4.13 23.4.13 289,67,964 6 19,047.43 

74.  24.4.13 26.4.13 280,76,853 3 9,230.75 

75.  27.4.13 28.4.13 276,48,529 2 6,059.95 

76.  29.4.13 1.5.13 274,26,892 3 9,017.06 

77.  2.5.13 7.5.13 273,01,069 6 17,951.39 

78.  8.5.13 8.5.13 269,21,514 1 2,950.30 

79.  9.5.13 9.5.13 263,33,484 1 2,885.86 

80.  10.5.13 14.5.13 259,76,192 5 14,233.53 

81.  15.5.13 15.5.13 258,84,978 1 2,836.71 

82.  16.5.13 20.5.13 256,87,858 5 14,075.54 

83.  21.5.13 21.5.13 255,13,378 1 2,795.99 

84.  22.5.13 22.5.13 252,96,527 1 2,772.22 

85.  23.5.13 27.5.13 240,07,420 5 13,154.75 

86.  28.5.13 29.5.13 240,02,820 2 5,260.89 

87.  30.5.13 30.5.13 239,18,503 1 2,621.21 

88.  31.5.13 31.5.13 237,03,973 1 2,597.70 

89.  1.6.13 2.6.13 233,12,377 2 5,109.56 

90.  3.6.13 3.6.13 231,59,168 1 2,537.99 

91.  4.6.13 5.6.13 230,95,639 2 5,062.06 



Appendix 

 

 

179 

 

 

92.  6.6.13 6.6.13 230,20,526 1 2,522.80 

93.  7.6.13 9.6.13 227,54,411 3 7,480.90 

94.  10.6.13 11.6.13 224,04,714 2 4,910.62 

95.  12.6.13 12.6.13 224,04,714 1 2,455.31 

96.  13.6.13 18.6.13 223,47,756 6 14,694.41 

97.  19.6.13 19.6.13 217,42,672 1 2,382.76 

98.  20.6.13 20.6.13 214,63,020 1 2,352.11 

99.  21.6.13 21.6.13 213,30,010 1 2,337.54 

100.  22.6.13 24.6.13 211,05,440 3 6,938.77 

101.  25.6.13 27.6.13 208,62,200 3 6,858.81 

102.  28.6.13 1.7.13 205,35,619 4 9,001.92 

103.  2.7.13 2.7.13 203,42,934 1 2,229.36 

104.  3.7.13 9.7.13 202,15,111 7 15,507.48 

105.  10.7.13 11.7.13 200,16,241 2 4,387.12 

106.  12.7.13 15.7.13 199,57,933 4 8,748.68 

107.  16.7.13 16.7.13 195,69,192 1 2,144.57 

108.  17.7.13 17.7.13 194,46,324 1 2,131.10 

109.  18.7.13 18.7.13 190,51,885 1 2,087.88 

110.  19.7.13 19.7.13 189,00,957 1 2,071.34 

111.  20.7.13 22.7.13 188,89,557 3 6,210.27 

112.  23.7.13 26.7.13 187,53,803 4 8,220.85 

113.  27.7.13 29.7.13 185,77,137 3 6,107.55 

114.  30.7.13 30.7.13 185,65,397 1 2,034.56 

115.  31.7.13 31.7.13 176,18,053 1 1,930.75 

116.  1.8.13 12.8.13 174,34,166 12 22,927.12 

117.  13.8.13 15.8.13 171,28,141 3 5,631.17 

118.  16.8.13 16.8.13 169,17,397 1 1,853.96 

119.  17.8.13 19.8.13 168,05,640 3 5,525.14 

120.  20.8.13 22.8.13 165,88,308 3 5,453.69 

121.  23.8.13 25.8.13 161,38,051 3 5,305.66 

122.  26.8.13 30.8.13 160,92,409 5 8,817.76 

123.  31.8.13 1.9.13 157,76,625 2 3,457.89 

124.  2.9.13 4.9.13 157,19,150 3 5,167.94 

125.  5.9.13 11.9.13 155,26,835 7 11,911.00 

126.  12.9.13 19.9.13 155,07,324 8 13,595.46 

127.  20.9.13 2.10.13 151,48,453 13 21,581.36 

128.  3.10.13 3.10.13 149,31,500 1 1,636.33 

129.  4.10.13 6.10.13 148,21,980 3 4,872.98 

130.  7.10.13 8.10.13 147,64,815 2 3,236.12 

131.  9.10.13 9.10.13 145,46,392 1 1,594.13 

132.  10.10.13 10.10.13 139,28,841 1 1,526.45 

133.  11.10.13 23.10.13 137,89,770 13 19,645.70 

134.  24.10.13 24.10.13 135,71,214 1 1,487.26 

135.  25.10.13 25.10.13 134,22,654 1 1,470.98 

136.  26.10.13 28.10.13 133,85,971 3 4,400.87 

137.  29.10.13 29.10.13 130,03,372 1 1,425.03 

138.  30.10.13 31.10.13 129,95,012 2 2,848.22 

139.  1.11.13 1.11.13 129,12,913 1 1,415.11 

140.  2.11.13 5.11.13 128,48,869 4 5,632.38 
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141.  6.11.13 8.11.13 128,19,657 3 4,214.68 

142.  9.11.13 13.11.13 127,25,033 5 6,972.62 

143.  14.11.13 27.11.13 126,82,559 14 19,458.17 

144.  28.11.13 29.11.13 125,82,440 2 2,757.80 

145.  30.11.13 6.12.13 125,10,495 8 10,968.11 

146.  7.12.13 8.12.13 122,96,783 2 2,695.19 

147.  9.12.13 19.12.13 119,22,585 11 14,372.43 

148.  20.12.13 26.12.13 118,06,234 7 9,056.84 

149.  27.12.13 31.12.13 115,53,899 5 6,330.90 

150.  1.1.14 1.1.14 114,22,852 1 1,251.82 

151.  2.1.14 2.1.14 112,63,609 1 1,234.37 

152.  3.1.14 5.1.14 111,27,716 3 3,,658.43 

153.  6.1.14 22.1.14 108,60,611 17 20,233.47 

154.  23.1.14 28.1.14 107,89,121 5 5,911.85 

155.  29.1.14 30.1.14 106,63,481 2 2,337.20 

156.  31.1.14 31.1.14 106,20,270 1 1,163.87 

157.  1.2.14 11.2.14 105,48,955 11 12,716.55 

158.  12.2.14 24.2.14 101,49,932 13 14,460.18 

159.  25.2.14 25.2.14 100,98,775 1 1,106.72 

160.  26.2.14 3.3.14 100,27,337 7 7,692.20 

161.  4.3.14 4.3.14 100,07,518 1 1,096.71 

162.  5.3.14 5.3.14 99,78,230 1 1,,093.50 

163.  6.3.14 6.3.14 97,23,518 1 1,065.59 

164.  7.3.14 11.3.14 94,35,111 5 5,169.92 

165.  12.3.14 12.3.14 88,95,696 1 ,974.87 

166.  13.3.14 20.3.14 88,64,381 8 7,771.51 

167.  21.3.14 30.3.14 88,60,281 10 9,709.90 

168.  31.3.14 02.04.14 86,46,978 3 2,842.84 

169.  03.04.14 03.04.14 85,47,798 1 936.74 

170.  04.04.14 04.04.14 85,11,539 1 932.77 

171.  05.04.14 10.04.14 84,70,875 6 5,569.89 

172.  11.04.14 25.04.14 83,04,883 1 910.12 

173.  26.04.14 28.04.14 80,04,191 15 13,157.57 

174.  29.04.14 20.05.14 78,36,689 23 19,752.75 

175.  21.05.14 21.05.14 78,10,518 1 855.95 

176.  22.05.14 22.05.14 78,01,538 1 854.96 

177.  23.05.14 25.05.14 76,28,753 3 2,508.08 

178.  26.05.14 2.6.14 75,11,539 8 6,585.46 

179.  3.6.14 6.6.14 75,05,967 4 3,290.29 

180.  7.6.14 25.6.14 75,00,457 19 15,617.39 

181.  26.6.14 10.7.14 74,44,635 15 12,237.76 

182.  11.7.14 16.7.14 74,40,635 6 4,892.47 

183.  17.7.14 22.7.14 73,25,233 6 4,816.59 

184.  23.7.14 23.7.14 72,75,896 1 797.36 

185.  24.7.14 30.7.14 68,82,794 7 5,279.95 

186.  31.7.14 31.7.14 68,33,457 1 748.87 

187.  1.8.14 6.8.14 67,10,942 6 4,412.67 

188.  7.8.14 7.8.14 66,55,218 1 729.34 

189.  8.8.14 13.8.14 65,74,699 6 4323.09 

190.  14.8.14 21.8.14 65,38,271 8 5,732.18 
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191.  22.8.14 28.8.14 64,58,184 7 4,954.22 

192.  29.8.14 2.9.14 59,76,414 5 3,274.75 

193.  3.9.14 3.9.14 59,67,974 1 654.02 

194.  4.9.14 11.9.14 59,53,993 8 5,219.94 

195.  12.9.14 14.9.14 58,72,680 3 1,930.74 

196.  15.9.14 16.9.14 54,63,207 2 1,197.42 

197.  17.9.14 17.9.14 54,24,981 1 594.52 

198.  18.9.14 21.09.14 49,46,326 4 2,168.25 

199.  22.9.14 24.9.14 46,98,581 3 1,544.74 

200.  25.9.14 29.9.14 45,05,513 5 2,468.77 

201.  30.9.14 30.9.14 46,85,813 1 513.51 

202.  1.10.14 14.10.14 43,55,397 14 6,682.25 

203.  15.10.14 20.10.14 40,24,432 6 2,646.20 

204.  21.10.14 7.11.14 39,20,025 18 7,732.65 

205.  8.11.14 9.11.14 38,18,927 2 837.03 

206.  10.11.14 13.11.14 37,64,374 3 1,237.60 

207.  14.11.14 15.01.15 37,09,958 62 25,207.39 

208.  16.01.15 20.1.15 37,02,268 5 2,028.64 

209.  21.1.15 22.1.15 36,81,823 2 806.97 

210.  23.1.15 26.1.15 36,30,054 4 1,591.26 

211.  27.1.15 2.2.15 33,12,201 7 2,540.87 

212.  3.2.15 5.2.15 32,19,953 3 1,058.61 

213.  6.2.15 13.2.15 32,13,267 8 2,817.11 

214.  14.2.15 10.3.15 26,09,840 25 7,150.25 

215.  11.3.15 16.3.15 25,41,482 6 1,671.11 

216.  17.3.15 17.3.15 25,22,019 1 276.39 

217.  18.3.15 20.3.15 24,63,533 3 809.93 

218.  21.3.15 22.3.15 23,39,259 2 512.71 

219.  23.3.15 31.3.15 22,95,809 9 2,264.36 

 Total  22,00,008.61 
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Appendix 3.2 
Calculation of rent 

(Reference: Paragraph no. 3.2; page 66) 

(Amount in `) 

Loss of revenue due to less recovery of rent of shops in ZP Sitapur 
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1 Mahmudabad Katra Bajar, Katra Kesav  Ram 2008 120 10.80 225 225 508 283 

2 Mahmudabad Katra Bajar, Katra Khairul nisha 2008 120 10.80 315 315 508 193 

3 Mahmudabad Katra Bajar, Katra Mohd.farooq 2008 120 10.80 225 225 486 261 

4 Mahmudabad Katra Bajar, Katra Mohd.farooq 2008 120 10.80 225 225 486 261 

5 Mahmudabad Katra Bajar, Katra Mohd. Ahad 2008 120 10.80 225 225 486 261 

6 Mahmudabad Katra Bajar, Katra Mohd. Ahad 2008 120 10.80 225 225 486 261 

7 Mahmudabad Katra Bajar, Katra Mohd. Ayub 2008 120 10.80 225 225 486 261 

8 Mahmudabad Katra Bajar, Katra Mohd. Ayub 2008 120 10.80 225 225 486 261 

9 Mahmudabad Katra Bajar, Katra Prem Prakash 2008 120 10.80 225 225 486 261 

10 Mahmudabad Katra Bajar, Katra Ram Prakash 2008 120 10.80 225 225 486 261 

11 Mahmudabad Katra Bajar, Katra Kamles  2008 120 10.80 225 225 486 261 

12 Mahmudabad Katra Bajar, Katra Akhilesh 2008 120 10.80 225 225 486 261 

13 Mahmudabad Katra Bajar, Katra Ram Kumar  2008 120 10.80 220 220 486 266 

14 Mahmudabad Katra Bajar, Katra Ram Kumar  2008 120 10.80 220 220 486 266 

15 Mahmudabad Katra Bajar, Katra Arvind Kumar 2008 120 10.80 220 220 486 266 

16 Mahmudabad Katra Bajar, Katra Sarad mishr 2008 120 10.80 220 220 486 266 

17 Mahmudabad Katra Bajar, Katra Kesav  Ram 2008 80 7.20 155 155 324 169 

18 Mahmudabad Katra Bajar, Katra Chandra Mohan 2008 120 10.80 220 220 486 266 

19 Mahmudabad Katra Bajar, Katra Chandra Mohan 2008 120 10.80 215 215 486 271 

20 Mahmudabad Katra Bajar, Katra Reena Devi 2008 120 10.80 225 225 486 261 

21 Mahmudabad Katra Bajar, Katra Vijay Lakshmi 2008 120 10.80 225 225 486 261 

22 Mahmudabad Katra Bajar, Katra Sanjay Kumar 2008 120 10.80 225 225 486 261 

23 Mahmudabad Katra Bajar, Katra Abdul Hafij 2008 120 10.80 225 225 486 261 

24 Mahmudabad Katra Bajar, Katra Vinay Kumar 2008 120 10.80 225 225 486 261 

25 Mahmudabad Katra Bajar, Katra Pankaj Kumar 2008 120 10.80 225 225 486 261 

26 Mahmudabad Katra Bajar, Katra Rajesh Kumar 2008 120 10.80 225 225 486 261 

27 Mahmudabad Katra Bajar, Katra Pankaj Kumar 2008 120 10.80 225 225 486 261 

28 Mahmudabad Katra Bajar, Katra Rajesh Kumar 2008 120 10.80 215 215 486 271 

29 Mahmudabad Katra Bajar, Katra Jagdish kumar 2008 120 10.80 225 225 486 261 

30 Mahmudabad Katra Bajar, Katra Rajkumar Jain 2008 120 10.80 215 215 486 271 

31 Mahmudabad Katra Bajar, Katra Vijay Kumar 2008 120 10.80 215 215 486 271 

32 Mahmudabad Katra Bajar, Katra Sahanawaj 2009 120 10.80 225 225 594 369 

33 Mahmudabad Katra Bajar, Katra Khalul Ahamad 2009 120 10.80 290 290 594 304 

34 Mahmudabad Katra Bajar, Katra Prem Shanker 2008 120 10.80 225 225 486 261 

35 Mahmudabad Katra Bajar, Katra Ashok Kumar 2008 120 10.80 215 215 486 271 

36 Mahmudabad Katra Bajar, Katra Dharmendra 

Kumar 
2008 120 10.80 215 215 486 271 

37 Mahmudabad Katra Bajar, Katra Chandra Mohan 2008 120 10.80 220 220 486 266 

38 Mahmudabad Katra Bajar, Katra Vipin kumar 

verma 
2008 120 10.80 215 215 486 271 
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39 Mahmudabad Katra Bajar, Katra Vipin kumar 

verma 
2008 120 10.80 215 215 486 271 

40 Mahmudabad Katra Bajar, Katra Anita Verma 2008 120 10.80 215 215 486 271 

41 Mahmudabad Katra Bajar, Katra Anita Verma 2008 120 10.80 215 215 486 271 

42 Mahmudabad Katra Bajar, Katra Rajendra kumar 2009 120 10.80 220 220 594 374 

43 Mahmudabad Katra Bajar, Katra Razia Khatoon 2009 120 10.80 290 290 594 304 

44 Mahmudabad Katra Bajar, Katra Faaiaz 2008 120 10.80 290 290 486 196 

45 Mahmudabad Katra Bajar, Katra Ahamad  Ali 2008 120 10.80 225 225 486 261 

46 Mahmudabad Katra Bajar, Katra Saukat Ali 2008 120 10.80 225 225 486 261 

47 Mahmudabad Katra Bajar, Katra Hasmat Ali 2008 120 10.80 225 225 486 261 

48 Mahmudabad Katra Bajar, Katra Miraj Ahamad 2008 120 10.80 225 225 486 261 

49 Mahmudabad Katra Bajar, Katra Rijwan 2008 120 10.80 225 225 486 261 

50 Mahmudabad Katra Bajar, Katra Kayum 2008 120 10.80 225 225 486 261 

51 Mahmudabad Katra Bajar, Katra Poonam Verma 2008 120 10.80 225 225 486 261 

52 Mahmudabad Katra Bajar, Katra Poonam Verma 2008 120 10.80 225 225 486 261 

53 Mahmudabad Katra Bajar, Katra Said Ahamad 2008 120 10.80 220 220 486 266 

54 Mahmudabad Katra Bajar, Katra Rasid Ahamad 2008 120 10.80 220 220 486 266 

55 Mahmudabad Katra Bajar, Katra Ganesh Verma 2008 120 10.80 225 225 486 261 

56 Mahmudabad Katra Bajar, Katra Ravi Bhusan 2008 120 10.80 225 225 486 261 

57 Mahmudabad Katra Bajar, Katra Jamal  2008 120 10.80 225 225 486 261 

58 Mahmudabad Katra Bajar, Katra Musir Ahamad 2008 120 10.80 225 225 486 261 

59 Mahmudabad Katra Bajar, Katra Kulddep Verma 2008 120 10.80 225 225 486 261 

60 Mahmudabad Katra Bajar, Katra Neelam Verma 2008 120 10.80 225 225 486 261 

61 Mahmudabad Katra Bajar, Katra Rajesh Kumar 2008 120 10.80 225 225 486 261 

62 Mahmudabad Katra Bajar, Katra Jawahar Lal 2008 120 10.80 225 225 486 261 

63 Mahmudabad Katra Bajar, Katra Ajma Khatoon 2008 120 10.80 225 225 486 261 

64 Mahmudabad Katra Bajar, Katra Vijay Kumar 2008 120 10.80 225 225 486 261 

65 Mahmudabad Katra Bajar, Katra Mohd.Sajid 2008 120 10.80 225 225 486 261 

66 Mahmudabad Katra Bajar, Katra Abdul Wahid 2008 120 10.80 225 225 486 261 

67 Mahmudabad Katra Bajar, Katra Abdul Ahad 2008 120 10.80 225 225 486 261 

68 Mahmudabad Katra Bajar, Katra Smt.Sahnawaj 2008 120 10.80 225 225 486 261 

69 Mahmudabad Katra Bajar, Katra Smt.Sahnawaj 2008 120 10.80 225 225 486 261 

70 Mahmudabad Katra Bajar, Katra Naseem 
Ahamad 

2008 120 10.80 225 225 486 261 

71 Mahmudabad Katra Bajar, Katra Ram Swaroop 2008 120 10.80 215 215 486 271 

72 Mahmudabad Inspection House, 
Nai Bazar 

Rahul Jaiswal 2008 120 10.80 100 100 486 386 

73 Mahmudabad Inspection House, 

Nai Bazar 

Rajneesh 2008 120 10.80 100 100 486 386 

74 Mahmudabad Inspection House, 

Nai Bazar 

Santosh Kumar 2008 120 10.80 100 100 486 386 

75 Mahmudabad Inspection House, 

Nai Bazar 

Rakesh Kumar 2008 120 10.80 100 100 486 386 

76 Mahmudabad Inspection House, 

Nai Bazar 

Chandra Mohan 2008 120 10.80 100 100 486 386 

77 Mahmudabad Inspection House, 

Nai Bazar 

Harinath 2008 120 10.80 100 100 486 386 

78 Mahmudabad Inspection House, 
Nai Bazar 

Satyawan 2008 120 10.80 100 100 486 386 

79 Mahmudabad Inspection House, 

Nai Bazar 

Rajesh Kumar 2008 120 10.80 100 100 486 386 

80 Mahmudabad Inspection House, 

Nai Bazar 

Devendra 

Kumar 

2008 120 10.80 100 100 486 386 

81 Mahmudabad Inspection House, 

Nai Bazar 

Aslam 2008 120 10.80 100 100 486 386 

82 Mahmudabad Inspection House, 

Nai Bazar 

Shyam Babu 2008 120 10.80 100 100 486 386 

83 Mahmudabad Inspection House, 

Nai Bazar 

Damodar 2008 120 10.80 100 100 486 386 
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84 Mahmudabad Inspection House, 

Nai Bazar 

Premchand 2008 120 10.80 100 100 486 386 

85 Mahmudabad Inspection House, 

Nai Bazar 

Shiv Kumar 2008 120 10.80 100 100 486 386 

86 Mahmudabad Inspection House, 

Nai Bazar 
Saleem 2008 120 10.80 100 100 486 386 

87 Mahmudabad Inspection House, 

Nai Bazar 

Shivendra 

pratap 
2008 120 10.80 100 100 486 386 

88 Mahmudabad Inspection House, 

Nai Bazar 
Swami Dayal 2008 120 10.80 100 100 486 386 

89 Mahmudabad Inspection House, 

Nai Bazar 
Tulika Jain 2008 120 10.80 100 100 486 386 

90 Mahmudabad Inspection House, 

Nai Bazar 
Santosh Kumar 2008 120 10.80 100 100 486 386 

91 Mahmudabad Inspection House, 

Nai Bazar 
Anand Kumar 2009 120 10.80 290 290 594 304 

92 Mahmudabad Inspection House, 

Nai Bazar 

Anoop Kumar 2009 120 10.80 290 290 594 304 

93 Mahmudabad Pond Bhawan, Nai 

Bazar 
Parveen Kumar 2008 120 10.80 200 200 486 286 

94 Mahmudabad Pond Bhawan, Nai 

Bazar 
Srawan kumar 2008 120 10.80 200 200 486 286 

95 Mahmudabad Pond Bhawan, Nai 

Bazar 
Srawan kumar 2008 120 10.80 200 200 486 286 

96 Mahmudabad Pond Bhawan, Nai 

Bazar 
Vimal Rajan 2008 120 10.80 200 200 486 286 

97 Mahmudabad Pond Bhawan, Nai 
Bazar 

Satish 2008 120 10.80 200 200 486 286 

98 Mahmudabad Pond Bhawan, Nai 

Bazar 
Naayar Abbas 2008 120 10.80 200 200 486 286 

Total 19,723 48,162 28,447 
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Appendix 3.3 
Loss of revenue due to less recovery of rent of shops in Zila Panchayat Sitapur 

(Reference: Paragraph  3.2; page: 66) 

(Amount in `) 
Sl.  

No. 

 

 

Name of 

Tehsil 

 

 

Place 

 

 

Name of tenant 

 

 

year 

of 

agre

eme

nt 

Area  

(in  

Sq.ft. 

Area 

(in sq 

mt.) 

During 

2008-15 

During 

2008-15 

Rent fixed by 

District 

Magistrate, 

sitapur  

(April 2008  

and June 2009 

for the year of 

allotment in 

2008 and 2009 

respectively ) 

Less rent 

received 

per month 

at the time 

of 

agreement 

rent received 

during 

01.04.2008 to 

31.03.2015  

(84 months 

and 70 months 

for shops 

allotted in  

2008 and 2009 

respectively) 

rent 

receivable 

from the 

shops 

during 36 

months of 

their 

allottment 

rent receivable 

during next 3 

years (= (Col.9 + 

25%) per 

month, for 36 

months for 

shops allotted in 

2008 and for 34 

months for 

shops alloted in 

2009)) 

rent 

receivable 

after the 

period in 

col.13 up 

to 

31.03.2015 

(=(col.9 + 

50%) per 

month for 

12 

months)) 

less rent 

received 

during 

2008-15 (= 

(Col.12+Col.

13+Col.14) - 

Col.11) 

Per Month 

Rent fixed 

by ZP 

Per 

month 

Rent paid 

by tenant 

 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

1 Mahmudabad Katra Bajar, Katra Kesav  Ram 2008 120 10.80 225 225 508 283 18,900 18,275 22,844.28 9,137.71 31,357.43 

2 Mahmudabad Katra Bajar, Katra Khairul nisha 2008 120 10.80 315 315 508 193 26,460 18,275 22,844.28 9,137.71 23,797.43 

3 Mahmudabad Katra Bajar, Katra Mohd.farooq 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

4 Mahmudabad Katra Bajar, Katra Mohd.farooq 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

5 Mahmudabad Katra Bajar, Katra Mohd. Ahad 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

6 Mahmudabad Katra Bajar, Katra Mohd. Ahad 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

7 Mahmudabad Katra Bajar, Katra Mohd. Ayub 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

8 Mahmudabad Katra Bajar, Katra Mohd. Ayub 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

9 Mahmudabad Katra Bajar, Katra Prem Prakash 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

10 Mahmudabad Katra Bajar, Katra Ram Prakash 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

11 Mahmudabad Katra Bajar, Katra Kamles  2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

12 Mahmudabad Katra Bajar, Katra Akhilesh 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

13 Mahmudabad Katra Bajar, Katra Ram Kumar  2008 120 10.80 220 220 486 266 18,480 17,498 21,872.19 8,748.87 29,638.81 

14 Mahmudabad Katra Bajar, Katra Ram Kumar  2008 120 10.80 220 220 486 266 18,480 17,498 21,872.19 8,748.87 29,638.81 

15 Mahmudabad Katra Bajar, Katra Arvind Kumar 2008 120 10.80 220 220 486 266 18,480 17,498 21,872.19 8,748.87 29,638.81 

16 Mahmudabad Katra Bajar, Katra Sarad mishr 2008 120 10.80 220 220 486 266 18,480 17,498 21,872.19 8,748.87 29,638.81 

17 Mahmudabad Katra Bajar, Katra Kesav  Ram 2008 80 7.20 155 155 324 169 13,020 11,665 14,581.46 5,832.58 19,059.21 

18 Mahmudabad Katra Bajar, Katra Chandra Mohan 2008 120 10.80 220 220 486 266 18,480 17,498 21,872.19 8,748.87 29,638.81 

19 Mahmudabad Katra Bajar, Katra Chandra Mohan 2008 120 10.80 215 215 486 271 18,060 17,498 21,872.19 8,748.87 30,058.81 
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20 Mahmudabad Katra Bajar, Katra Reena Devi 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

21 Mahmudabad Katra Bajar, Katra Vijay Lakshmi 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

22 Mahmudabad Katra Bajar, Katra Sanjay Kumar 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

23 Mahmudabad Katra Bajar, Katra Abdul Hafij 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

24 Mahmudabad Katra Bajar, Katra Vinay Kumar 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

25 Mahmudabad Katra Bajar, Katra Pankaj Kumar 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

26 Mahmudabad Katra Bajar, Katra Rajesh Kumar 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

27 Mahmudabad Katra Bajar, Katra Pankaj Kumar 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

28 Mahmudabad Katra Bajar, Katra Rajesh Kumar 2008 120 10.80 215 215 486 271 18,060 17,498 21,872.19 8,748.87 30,058.81 

29 Mahmudabad Katra Bajar, Katra Jagdish kumar 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

30 Mahmudabad Katra Bajar, Katra Rajkumar Jain 2008 120 10.80 215 215 486 271 18,060 17,498 21,872.19 8,748.87 30,058.81 

31 Mahmudabad Katra Bajar, Katra Vijay Kumar 2008 120 10.80 215 215 486 271 18,060 17,498 21,872.19 8,748.87 30,058.81 

32 Mahmudabad Katra Bajar, Katra Sahanawaj 2009 120 10.80 225 225 594 369 15,750 21,386 25,247.52 0.00 30,883.66 

33 Mahmudabad Katra Bajar, Katra Khalul Ahamad 2009 120 10.80 290 290 594 304 20,300 21,386 25,247.52 0.00 26,333.66 

34 Mahmudabad Katra Bajar, Katra Prem Shanker 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

35 Mahmudabad Katra Bajar, Katra Ashok Kumar 2008 120 10.80 215 215 486 271 18,060 17,498 21,872.19 8,748.87 30,058.81 

36 Mahmudabad Katra Bajar, Katra Dharmendra 

Kumar 
2008 120 10.80 215 215 486 271 18,060 17,498 21,872.19 8,748.87 30,058.81 

37 Mahmudabad Katra Bajar, Katra Chandra Mohan 2008 120 10.80 220 220 486 266 18,480 17,498 21,872.19 8,748.87 29,638.81 

38 Mahmudabad Katra Bajar, Katra Vipin kumar 

verma 
2008 120 10.80 215 215 486 271 18,060 17,498 21,872.19 8,748.87 30,058.81 

39 Mahmudabad Katra Bajar, Katra Vipin kumar 

verma 
2008 120 10.80 215 215 486 271 18,060 17,498 21,872.19 8,748.87 30,058.81 

40 Mahmudabad Katra Bajar, Katra Anita Verma 2008 120 10.80 215 215 486 271 18,060 17,498 21,872.19 8,748.87 30,058.81 

41 Mahmudabad Katra Bajar, Katra Anita Verma 2008 120 10.80 215 215 486 271 18,060 17,498 21,872.19 8,748.87 30,058.81 

42 Mahmudabad Katra Bajar, Katra Rajendra kumar 2009 120 10.80 220 220 594 374 15,400 21,386 25,247.52 0.00 31,233.66 

43 Mahmudabad Katra Bajar, Katra Razia Khatoon 2009 120 10.80 290 290 594 304 20,300 21,386 25,247.52 0.00 26,333.66 

44 Mahmudabad Katra Bajar, Katra Faaiaz 2008 120 10.80 290 290 486 196 24,360 17,498 21,872.19 8,748.87 23,758.81 

45 Mahmudabad Katra Bajar, Katra Ahamad  Ali 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

46 Mahmudabad Katra Bajar, Katra Saukat Ali 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

47 Mahmudabad Katra Bajar, Katra Hasmat Ali 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

48 Mahmudabad Katra Bajar, Katra Miraj Ahamad 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

49 Mahmudabad Katra Bajar, Katra Rijwan 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

50 Mahmudabad Katra Bajar, Katra Kayum 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

51 Mahmudabad Katra Bajar, Katra Poonam Verma 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

52 Mahmudabad Katra Bajar, Katra Poonam Verma 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

53 Mahmudabad Katra Bajar, Katra Said Ahamad 2008 120 10.80 220 220 486 266 18,480 17,498 21,872.19 8,748.87 29,638.81 
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54 Mahmudabad Katra Bajar, Katra Rasid Ahamad 2008 120 10.80 220 220 486 266 18,480 17,498 21,872.19 8,748.87 29,638.81 

55 Mahmudabad Katra Bajar, Katra Ganesh Verma 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

56 Mahmudabad Katra Bajar, Katra Ravi Bhusan 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

57 Mahmudabad Katra Bajar, Katra Jamal  2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

58 Mahmudabad Katra Bajar, Katra Musir Ahamad 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

59 Mahmudabad Katra Bajar, Katra Kulddep Verma 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

60 Mahmudabad Katra Bajar, Katra Neelam Verma 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

61 Mahmudabad Katra Bajar, Katra Rajesh Kumar 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

62 Mahmudabad Katra Bajar, Katra Jawahar Lal 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

63 Mahmudabad Katra Bajar, Katra Ajma Khatoon 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

64 Mahmudabad Katra Bajar, Katra Vijay Kumar 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

65 Mahmudabad Katra Bajar, Katra Mohd.Sajid 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

66 Mahmudabad Katra Bajar, Katra Abdul Wahid 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

67 Mahmudabad Katra Bajar, Katra Abdul Ahad 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

68 Mahmudabad Katra Bajar, Katra Smt.Sahnawaj 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

69 Mahmudabad Katra Bajar, Katra Smt.Sahnawaj 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

70 Mahmudabad Katra Bajar, Katra Naseem Ahamad 2008 120 10.80 225 225 486 261 18,900 17,498 21,872.19 8,748.87 29,218.81 

71 Mahmudabad Katra Bajar, Katra Ram Swaroop 2008 120 10.80 215 215 486 271 18,060 17,498 21,872.19 8,748.87 30,058.81 

72 Mahmudabad Inspection House, 

Nai Bazar 
Rahul Jaiswal 2008 120 10.80 100 100 486 386 8,400 17,498 21,872.19 8,748.87 39,718.81 

73 Mahmudabad Inspection House, 

Nai Bazar 
Rajneesh 2008 120 10.80 100 100 486 386 8,400 17,498 21,872.19 8,748.87 39,718.81 

74 Mahmudabad Inspection House, 

Nai Bazar 
Santosh Kumar 2008 120 10.80 100 100 486 386 8,400 17,498 21,872.19 8,748.87 39,718.81 

75 Mahmudabad Inspection House, 

Nai Bazar 
Rakesh Kumar 2008 120 10.80 100 100 486 386 8,400 17,498 21,872.19 8,748.87 39,718.81 

76 Mahmudabad Inspection House, 

Nai Bazar 
Chandra Mohan 2008 120 10.80 100 100 486 386 8,400 17,498 21,872.19 8,748.87 39,718.81 

77 Mahmudabad Inspection House, 

Nai Bazar 
Harinath 2008 120 10.80 100 100 486 386 8,400 17,498 21,872.19 8,748.87 39,718.81 

78 Mahmudabad Inspection House, 

Nai Bazar 
Satyawan 2008 120 10.80 100 100 486 386 8,400 17,498 21,872.19 8,748.87 39,718.81 

79 Mahmudabad Inspection House, 

Nai Bazar 
Rajesh Kumar 2008 120 10.80 100 100 486 386 8,400 17,498 21,872.19 8,748.87 39,718.81 

80 Mahmudabad Inspection House, 

Nai Bazar 
Devendra Kumar 2008 120 10.80 100 100 486 386 8,400 17,498 21,872.19 8,748.87 39,718.81 

81 Mahmudabad Inspection House, Aslam 2008 120 10.80 100 100 486 386 8,400 17,498 21,872.19 8,748.87 39,718.81 
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Nai Bazar 

82 Mahmudabad Inspection House, 

Nai Bazar 
Shyam Babu 2008 120 10.80 100 100 486 386 8,400 17,498 21,872.19 8,748.87 39,718.81 

83 Mahmudabad Inspection House, 

Nai Bazar 
Damodar 2008 120 10.80 100 100 486 386 8,400 17,498 21,872.19 8,748.87 39,718.81 

84 Mahmudabad Inspection House, 

Nai Bazar 
Premchand 2008 120 10.80 100 100 486 386 8,400 17,498 21,872.19 8,748.87 39,718.81 

85 Mahmudabad Inspection House, 

Nai Bazar 
Shiv Kumar 2008 120 10.80 100 100 486 386 8,400 17,498 21,872.19 8,748.87 39,718.81 

86 Mahmudabad Inspection House, 

Nai Bazar 
Saleem 2008 120 10.80 

100 100 486 386 8,400 17,498 21,872.19 8,748.87 39,718.81 

87 Mahmudabad Inspection House, 

Nai Bazar 
Shivendra pratap 2008 120 10.80 100 100 486 386 8,400 17,498 21,872.19 8,748.87 39,718.81 

88 Mahmudabad Inspection House, 

Nai Bazar 
Swami Dayal 2008 120 10.80 100 100 486 386 8,400 17,498 21,872.19 8,748.87 39,718.81 

89 Mahmudabad Inspection House, 

Nai Bazar 
Tulika Jain 2008 120 10.80 100 100 486 386 8,400 17,498 21,872.19 8,748.87 39,718.81 

90 Mahmudabad Inspection House, 

Nai Bazar 
Santosh Kumar 2008 120 10.80 100 100 486 386 8,400 17,498 21,872.19 8,748.87 39,718.81 

91 Mahmudabad Inspection House, 

Nai Bazar 
Anand Kumar 2009 120 10.80 290 290 594 304 20,300 21,386 25,247.52 0.00 26,333.66 

92 Mahmudabad Inspection House, 

Nai Bazar 
Anoop Kumar 2009 120 10.80 290 290 594 304 20,300 21,386 25,247.52 0.00 26,333.66 

93 Mahmudabad Pond Bhawan, Nai 
Bazar 

Parveen Kumar 2008 120 10.80 200 200 486 286 16,800 17,498 21,872.19 8,748.87 31,318.81 

94 Mahmudabad Pond Bhawan, Nai 

Bazar 
Srawan kumar 2008 120 10.80 200 200 486 286 16,800 17,498 21,872.19 8,748.87 31,318.81 

95 Mahmudabad Pond Bhawan, Nai 

Bazar 
Srawan kumar 2008 120 10.80 200 200 486 286 16,800 17,498 21,872.19 8,748.87 31,318.81 

96 Mahmudabad Pond Bhawan, Nai 

Bazar 
Vimal Rajan 2008 120 10.80 200 200 486 286 16,800 17,498 21,872.19 8,748.87 31,318.81 

97 Mahmudabad Pond Bhawan, Nai 

Bazar 
Satish 2008 120 10.80 200 200 486 286 16,800 17,498 21,872.19 8,748.87 31,318.81 

98 Mahmudabad Pond Bhawan, Nai 

Bazar 
Naayar Abbas 2008 120 10.80 200 200 486 286 16,800 17,498 21,872.19 8,748.87 31,318.81 

      
  

    19,723 48,162 28,447 16,33,590 17,33,833 21,58,380 8,02,758 30,61,380.30 

Total Less rent received by the ZP Sitapur during the period 01.04.2008 to 31.03.2015 (col.15 - col.10) = 30,61,380 – 28,447 = ` 30,32,933 
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Appendix 3.4 
Excess expenditure due to acceptance of higher rate tenders 

(Reference: Paragraph no. 3.3; page 67) 
 

Sl. 

No. 

Name of work Estimated 

cost (`) 

Lowest rate 

below 

estimated 

cost, 

received in 

rejected 

tenders 

(per cent) 

Rate quoted  

as per 

accepted 

tenders 

against 

column 2 

Bills 

produced 

for  

payment  

(`) 

Actual 

payment (`) 

Amount 

payable (in `) 

against 

column 3 

(column 5 

minus (column 

2*column 

3/100) 

Avoidable 

expenditure  

(in `) due to 

rejection of lower 

rate tenders  

(column 6 minus 

column 7) 

 1 2 3 4 5 6 7 8 

1. Vallipurkhas 

sampark marg 
lepan 

24,91,005 18  7 per 

centbelow 

24,09,983 22,41,284 19,76,186.06 2,65,097.94 

2. Mahiuddinpur 

sampark marg 
lepan 

27,29,782 19 0.5 per cent 

below 

26,70,715 26,55,168 21,63,279.15 4,91,888.85 

3. Bhadora 

sampark marg 
lepan 

22,60,205 17 0.6 per cent 

below 

22,76,502 22,62,848 18,89,496.66 3,73,351.34 

4. Keshavpur 

sampark marg 
lepan 

10,69,078 18  At estimated 

cost 

9,95,758 9,93,535 8,16,521.56 1,77,013.44 

5. Biraupur 

sampark marg 
lepan 

26,09,880 19  At estimated 

cost 

25,37,849 25,29,589 20,55,657.69 4,73,931.31 

6. Aakushpur 

sampark marg 

lepan 

10,85,175 13.10  At estimated 
cost 

10,47,411 10,45,253 9,10,200.16 1,35,052.84 

Total  19,16,335.72 
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Appendix 3.5 
Cash withdrawals from Gram Nidhi 

(Reference: Paragraph no. 3.4; page 68) 
 

Name of Gram Panchayat/Block/ District: Amdaha/Narayanpur/ Mirzapur 

Name of bank and branch: Allahabad bank,Ghatampur branch 

Gram Nidhi Bank Account No. 21733802461 

Sl. 

No. 

Month/ 

Year 

Cheque 

No./Date 

Amount 

withdrawn 

(`) 

Expenditure incurred upon (as per cash book) 

1 09/2011 Nil/14.9.2011 10,000 Mitthu key ghar key pas koop jagat nirman hetu boulder  and pillar 

purchase 

2 10/2011 Nil/04.10.2011 20,000 Mitthu key ghar key pas koop jagat nirman hetu brick purchase 

3 10/2011 Nil/17.10.11 15,000 Mitthu key ghar key pas koop jagat nirman hetu cement and soil purchase 

4 10/2011 Nil/18.10.11 10,000 Mitthu key ghar key pas koop jagat nirman hetu labour payment 

5 10/2011 Nil/22.10.11 10,000 Gram panchayatmey flood  effected area mey miiti karya 

6 11/2011 Nil/2.11.11 15,000 Gram panchayat mey flood effected area mey mitti kay payment 

7 11/2011 Nil/21.11.11 20,000 Shiv Mangal kay ghar sey Doodhnath kay ghar tak kharanja aur naali 

repair hetu cement, mitti and sand purchase 

8 11/2011 Nil/24.11.11 14,000 Shiv Mangal kay ghar sey Doodhnath kay ghar tak kharanja aur naali 

repair hetu brick purchase and labour payment 9 11/2011 Nil/26.11.11 15,000 

10 11/2011 Nil/30.11.11 14,000 

11 12/2011 Nil/10.12.11 10,000 Dhure kay ghar sey Kasrat key ghar tak kharanja aur naali repair hetu 

mitti payment 

12 12/2011 Nil/24.12.11 20,000 Dhure kay ghar sey Kasrat key ghar tak kharanja aur naali repair hetu 

bricks purchase 

13 1/2012 Nil/4.1.12 10,000 Dhure kay ghar sey Kasrat key ghar tak kharanja aur naali repair hetu 

cement aur sand purchase 

14 1/2012 Nil/10.1.12 15,000 Dhure kay ghar sey Kasrat key ghar tak kharanja aur naali repair hetu 

labour payment, Hand pump repair hetu labour  and material payment 

15 4/2012 0722/7.4.12 22,000 Handpump repair hetu material, Labour payment for handpump repair, 

Photography, Kishan das kay ghar say Molie kay ghar tak nail nirman 

hetu bricks and cement purchase  
16 4/2012 Nil/10.4.12 20,000 

17 5/2012 0724/12.5.12 20,000 Kishan das kay ghar say Molie kay ghar tak nail nirman hetu chauka 

purchase 

18 5/2012 0726/15.5.12 15,000 Kishan das kayghar say Molie kay ghar tak nail nirman hetu mitti and 

brick ballast purchase 

19 5/2012 0727/19.5.12 25,000 Handpump repair hetu material, Hand pump repair hetu labour payment, 

Kishan das kay ghar say Molie kay ghar tak naali nirman hetu labour 

payment 

20 6/2012 0725/9.6.12 15,000 Kishan das kay ghar say Molie kay ghar tak naali nirman hetu labour 

payment 

21 6/2012 0729/15.6.12 15,000 Hand pump repair hetu material and labour payment  

22 6/2012 Nil/21.6.12 15,000 Gram panchayat mey safai karya mey labour  payment  

23 6/2012 0981/26.6.12 20,000 Alhauha may Sarju key gharkay pas koopsafaikarya may labour payment, 

Alhauha may main road seynehartakkharanja repair hetu bricks purchase, 

Alhauha may main road sey nahartakkharanja repair hetu mitti, labour 

purchase 

24 9/2012 0985/12.9.12 10,000 Gram panchayat mey safai karya mey labour payment 

25 10/2012 0987/15.10.12 10,000 Nehar say main road tak sampark marg hetu mitti and local sand purchase, 

Swachata programe may painter ko payment 

26 11/2012 0989/3.11.12 20,000 Nahar say main road  tak sampark marg hetu labour payment, Suresh kay 

ghar kay pas mandir par koop nirman hetu bricks purchase 
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27 11/2012 0990/5.11.12 20,000 Suresh kaygharkay pas mandir par koop nirman hetu boulder, cement and 

sand purchase 

28 11/2012 0701/14.11.12 8,000 Suresh kay ghar kay pas mandir par koop nirman hetu labour payment 

29 1/2013 0703/3.1.13 10,000 BechanPandey kay ghar kay pas koop nirman hetu boulder purchase 

30 1/2013 0704/12.1.13 25,000 BechanPandey kay ghar kay pas koop nirman hetu cement and sand and 

bricks purchase, Hand pump repair hetu labour payment 

31 2/2013 0708/19.2.13 10,000 BechanPandey kay ghar kay pas koop nirman hetu labour payment 

32 2/2013 0709/26.2.13 10,000 Main road say Shankerji kay mandir tak nail nirman hetu cement purchase 

33 3/2013 Nil/4.3.13 10,000 Main road say mandir tak nail nirman hetu bricks purchase 

34 3/2013 0711/9.3.13 15,000 

35 3/2013 0712/25.3.13 15,000 Main road say mandir tak naali nirman hetu cement and sand purchase 

and labour payment  

36 4/2013 0713/16.4.13 25,000 Vijay Singh kay ghar say nehar tak naali safai evam kharanja repair hetu 

bricks purchase and Mahendra singh keghar se main kharanja tak naali 

safai and kharanja repair hetu bricks purchase and local sand purchase 
37 4/2013 0714/24.4.13 20,000 

38 5/2013 0715/1.5.13 15,000 Labour payment for above works and material purchase for handpump 

repair 39 5/2013 Nil/18.5.13 20,000 

40 6/2013 0718/8.6.13 20,000 Handpump repair hetu labour payment 

41 6/2013 0719/22.6.13 25,000 Kaurida harijan basti pulia say mata kay ghar tak sampark marg hetu 

mitti purchase and labour payment 

42 6/2013 0720/28.6.13 30,000 Handpump repair  hetu material and labour payment, Alhaua main road 

say primary vidyalaya tak sampark marg hetu mitti purchase 

43 7/2013 02601/8.7.13 20,000 Alhaua mey vipat kay ghar se Phoolpatti kay khet tak sampark marg hetu 

mitti purchase 

44 7/2013 02602/16.7.13 30,000 Alhaua main road say primary vidyalaya tak sampark marg hetu labour 

payment, Amdaha may adarsh talab  par side wall nirman hetu boulder 

purchase 

45 7/2013 02603/26.7.13 30,000 Amdaha may adarsh talab  par side wall nirman hetu cement aur sand 

purchase and labour payment 

46 8/2013 02604/1.8.13 30,000 Alhaua may Shankerji kay mandir say main sadak tak kharanja nirman 

hetu chauka purchase 47 8/2013 02607/3.8.13 30,000 

48 8/2013 02608/7.8.13 30,000 Alhaua may Shankerji kay mandir say main sadak tak kharanja nirman 

hetu cement and sand purchase 49 8/2013 02610/17.8.13 20,000 

50 8/2013 2611/23.8.13 15,000 Alhaua may Shankerji kay mandir say main sadak tak kharanja nirman 

hetu labour payment 51 8/2013 02614/29.8.13 20,000 

52 8/2013 02613/31.8.13 10,000 Ashok Singh kayghar say nehar tak naali safai evam kharanja repair hetu 

chauka sand purchase and labour payment 

53 9/2013 02615/9.9.13 10,000 PatroSingh kay ghar say Narayan Singh kay ghar tak naali nirman aur 

chauka karya hetu cement and sand purchase 54 9/2013 02616/10.9.13 20,000 

55 9/2013 02617/12.9.13 15,000 Chauka purchase for above work 

56 9/2013 02618/18.9.13 35,000 

57 9/2013 02619/19.9.13 20,000 Material purchase for above work. 

58 10/2013 03082/4.10.13 15,000 Patro Singh kay ghar say Narayan Singh kay ghar tak naali nirman hetu 

bricks purchase and labour payment 59 10/2013 03083/9.10.13 30,000 

60 11/2013 03086/22.11.13 10,000 Patro Singh kay ghar say Narayan Singh kay ghar tak naali nirman hetu 

bricks purchase and labour payment 

61 12/2013 03087/7.12.13 25,000 PatroSingh kay ghar say Narayan Singh kay ghar tak chauka karya hetu 

labour payment and Bachau kay ghar say Sheela Singh kay ghar tak 

chauka kary hetu chauka purchase, material purchase and labour payment 

for hand pump repair  

62 1/2014 03091/15.1.14 10,000 Banarasi kay ghar kay pas chabutra nirman hetu cement and sand 

purchase and labour payment 

63 4/2014 03094/9.4.14 10,000 Bachau ke ghar se sheetla singh ke ghar tak naali nirman and chouka 

karya hetu material purchase 



Audit  Report on Panchayati Raj Institutions and Urban Local Bodies for the year ended 31 March 2015 

 

192 

 

64 4/2014 03095/19.4.14 15,000 As above, brick purchase. 

65 4/2014 03096/21.4.14 7,335 Hand pump repair material purchase. 

66 4/2014 03098/22.4.14 28,685 Bachau ke ghar se sheetla singh ke ghar tak naali nirman and chouka 

karya hetu labour payment, handpump repair labour payment, primary 

school Amdaha and primary school Alhaua me toilet nirman brick 

purchase. 

67 5/2014 03097/3.5.14 20,000 Primary school Amdaha and primary school Alhaua me toilet nirman 

material purchase 

68 5/2014 03099/22.5.14 20,800 Primary school Amdaha and primary school Alhaua me toilet nirman 

labour payment, matrial purchase for handpump repair 

69 5/2014 03100/30.5.14 22,600 Labour payment for handpump repair, Bachau ke ghar se sheetla singh ke 

ghar tak naali nirman hetu material purchase 

70 7/2014 04961/1.7.14 10,500 Bachau  ke ghar se sheetla singh ke ghar tak naali nirman hetu brick 

purchase 

71 7/2014 04963/5.7.14 12,500 Bachau ke ghar se sheetla singh ke ghar tak naali nirman hetu material 

purchase and labour payment. 

72 8/2014 04965/4.8.14 15,950 Durvasa pura me pappu ke ghar se sukkal singh ke ghar tak chouka 

nirman hetu matrial purchase. 

73 9/2014 04968/16.9.14 15,000 Durvasa pura me pappu ke ghar se sukkal singh ke ghar tak chouka 

nirman hetu material purchase. 

74 9/2014 04969/24.9.14 20,000 Durvasa pura me pappu ke ghar se sukkal singh ke ghar tak chouka 

nirman hetu labour payment and matetial payment for hand pump repair 

75 9/2014 04970/29.9.14 35,200 Durvasa pura me pappu ke ghar se sukkal singh ke ghar tak chouka 

nirman hetu material purchase and labour payment for handpump repair. 

76 10/2014 04971/1.10.14 20,000 Durvasa pura me pappu ke ghar se sukkal singh ke ghar tak chouka 

nirman hetu material purchase. 

77 10/2014 04972/10.10.14 15,000 Durvasa pura me pappu  ke ghar se sukkal singh ke ghar tak chouka 

nirman hetu labour payment 

78 10/2014 04973/20.10.14 37,300 Durvasa pura me pappu  ke ghar se sukkal singh ke ghar tak chouka 

nirman hetu material purchase 

79 10/2014 04974/29.10.14 23,100 Durvasa pura me pappu  ke ghar se sukkal singh ke ghar tak chouka 

nirman hetu material purchase 

80 11/2014 04975/1.11.14 25,600 Durvasa pura me pappu  ke ghar se sukkal singh ke ghar tak chouka 

nirman hetu material purchase and labour payment 

81 11/2014 04976/13.11.14 10,000 Labour payment for naali safai in gram panchayat and Dameshwar nath 

Mishra ke ghar se Harinarayan ke ghar tak naali nirman and chouka 

karya hetu brick purchase. 
82 11/2014 04979/18.11.14 34,500 

83 11/2014 04978/25.11.14 35,500 Dameshwar nath Mishra ke ghar se Harinarayan ke ghar tak nail nirman 

and chouka karya hetu material purchase and labour payment. 

84 12/2014 04977/4.12.14 29,250 Alhaua me Dameshwar nath Mishra ke ghar se Rajesh ke ghar tak naali 

nirman and chauka kary hetu material purchase and labour payment. 85 12/2014 06301/9.12.14 40,200 

86 12/2014 04980/10.12.14 37,200 

87 12/2014 06302/10.12.14 49,600 

88 1/2015 06306/3.1.15 28,500 Hand pump repair material and labour payment. 

89 1/2015 06307/8.1.15 25,400 Mustafa ke ghar se Munna ke ghar tak naali and chouka kary hetu 

material purchase and labour payment. 90 1/2015 06308/13.1.15 32,500 

91 1/2015 06309/23.1.15 26,000 

92 1/2015 06310/30.1.15 30,000 

93 2/2015 06311/4.2.15 24,800 Mustafa ke ghar se mukhya naali tak naali nirman hetu brick purchase. 

94 2/2015 06312/11.2.15 32,500 Mustafa ke ghar se mukhya naali tak naali nirman hetu material purchase. 

95 2/2015 06314/16.2.15 30,000 Mustafa ke ghar se mukhya naali tak naali nirman hetu labour payment, 

material purchase for handpump repair. 

Total (GP Amdaha) ` 19,28,520  
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Name of Gram Panchayat/Block/ District: Ghatampur /Narayanpur/ Mirzapur 

Name of bank and branch: Allahabad bank,Ghatampur branch 

Gram Nidhi Bank Account No. 21733801604 

1 8/2011 Nil/12.8.11 10,000 Varvakpur gate se bypass tak sampark marg hetu soil purchase 

2 8/2011 Nil/24.8.11 10,000 Labour payment for above work 

3 9/2011 Nil/23.9.11 20,000 GP bhawanki painting hetu material and labour payment 

4 9/2011 Nil/29.9.11 21,000 Bharitatha Bhaggu ke ghar ke pas koop jagat repair hetu bricks and sand 

purchase 

5 10/2011 Nil/4.10.11 20,000 Cement and boulder purchase for koop jagat 

6 10/2011 Nil/18.10.11 15,000 Labour payment for above 

7 10/2011 Nil/22.10.11 25,000 Material and labour for hand pump repair 

8 11/2011 Nil/2.11.11 10,000 Mahendra ke ghar se lalchand ke ghar tak kharanja nirman hetu cement 

and sand purchase 

9 11/2011 Nil/15.11.11 10,000 Chauka purchase for above 

10 11/2011 Nil/23.11.11 15,000 Soil purchase for above work 

11 12/2011 Nil/2.12.11 20,000 Bricks purchase and labour payment for above work 

12 12/2011 Nil/5.12.11 35,000 

13 12/2011 Nil/7.12.11 10,000 Gulab ke ghar se rishikesh ke ghar tak kharanja/naali nirman hetu bricks 

and soil purchase 14 12/2011 Nil/7.12.11 20,000 

15 12/2011 Nil/22.12.11 15,000 Cement, sand and chouka purchase and labour payment for above work 

16 4/2012 Nil/10.4.12 10,000 Material purchase for handpump repair 

17 5/2012 Nil/21.5.12 25,000 Labour payment for handpump repair 

18 5/2012 Nil/24.5.12 20,000 Devendra ke ghar se dashmi ke ghar tak nali and kharanja nirman bricks 

purchase 19 5/2012 Nil/25.5.12 14,000 

20 6/2012 Nil/22.6.12 10,000 Material and labour payment for handpump repair 

21 7/2012 Nil/9.7.12 18,550 Material and labour payment for white washing of panchayat building 

22 7/2012 0991/11.7.12 20,000 Devendra ke ghar se dashmi ke ghar tak naali and kharanja nirman 

cement and sand purchase 

23 7/2012 Nil/14.7.12 15,000 Chouka/soil purchase and labour payment for above work 

24 7/2012 Nil/17.7.12 10,000 

25 7/2012 0994/20.7.12 22,000 

26 7/2012 0996/31.7.12 10,000 Material and labour payment 

27 10/2012 0997/3.10.12 10,000 Varvakpur me flood effected sampark marg repair, sand purchase and 

labour payemnt, photography  28 10/2012 0998/15.10.12 30,000 

29 10/2012 0999/19.10.12 20,000 

30 10/2012 1000/22.10.12 15,000 Ramadhar ke gharse mewa ke ghar tak nali/kharanja nirman hetu brick 

cement and sand purchase. 

31 01/2013 01326/13.2.13 10,000 Labour payment for above work 

32 3/2013 01328/19.3.13 30,000 Chouka and local sand purchase and labour payment for above work 

33 3/2013 01982/25.3.13 20,000 Pardesi ke ghar se amaranaath ke ghar tak nali/kharanja hetu brick 

purchase 

34 3/2013 01983/30.3.13 20,000 Cement, local sand, chauka and labour payment for above work 

35 6/2013 01329/3.6.13 25,000 Material purchase for handpump repair 

36 7/2013 01986/1.7.13 30,000 Labour payment for above work 

37 7/2013 01985/4.7.13 25,000 Harijan basti se magru ke ghar tak chouka kary hetu mitti, chouka 

purchase and labour payment 

38 7/2013 01987/15.7.13 20,000 Pardesi keghar se ammar ke ghar tak nali/kharanja hetu brick purchase 

39 7/2013 01988/30.7.13 30,000 Cement, local sand and brick ballast purchase and labour payment for 

above work 

40 8/2013 01989/30.8.13 10,000 Pardesi keghar se ammar ke ghar tak nali/kharanja hetu labour payment  

41 9/2013 01991/12.9.13 25,000 Material purchase for handpump repair 
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42 9/2013 01992/19.9.13 15,000 Dulare ke ghar se jagarnath ke ghar tak nali/kharanja nirman hetu bricks 

purchase and labour payment for handpump repair 

43 9/2013 01993/25.9.13 30,000 Dulare ke gharse jagarnath ke ghar tak naali/kharanja nirman hetu 

cement and sand purchase and labour payment, Rishikesh ke ghar se 

Surendra ke ghar tak nali/kharanja kary hetu cement and sand purchase 

44 10/2013 01994/9.10.13 10,000 Rishikesh ke ghar se Surendra ke ghar tak nali/kharanja kary hetu bricks 

and chouka purchase 45 10/2013 1995/12.10.13 30,000 

46 11/2013 1996/28.11.13 20,000 Rishikesh ke ghar se Surendra ke ghar tak nali/kharanja kary hetu labour 

payment, Varvakpur me Algu Singh ke ghar se Ramjeet master ke ghar 

tak nali/kharanja nirman sand purchase 

47 12/2013 01998/3.12.13 30,000 Varvakpur me Algu Singh ke ghar se Ramjeet master ke ghar tak 

nali/kharanja nirman cement purchase 

48 1/2014 01999/11.1.14 30,000 Varvakpur me Algu Singh ke ghar se Ramjeet master ke ghar tak 

nali/kharanja nirman bricks purchase 

49 2/2014 04083/18.2.14 25,000 Varvakpur me Algu Singh ke ghar se Ramjeet master ke ghar tak 

nali/kharanja nirman bricks, chouka purchase and labour payment 50 2/2014 04084/24.2.14 20,000 

51 03/2014 04085/11.3.14 32,000 Varvakpur me Algu Singh ke ghar se Ramjeet master ke ghar tak 

nali/kharanja nirman labour payment 52 03/2014 04086/14.3.14 29,000 

53 4/2014 04089/15.4.14 7,185 Hand pump repair material purchase. 

54 4/2014 04088/15.4.14 26,900 Ashok ke ghar se Deepnath ke ghar tak nali Kharanja kary hetu material 

purchase, hand pump repair labour payment. 55 4/2014 04090/19.4.14 25,600 

56 5/2014 04091/16.5.14 17,210 Material and labour payment for handpump repair. 

57 7/2014 04092/1.7.14 22,800 Ashok ke ghar se Deepnath ke ghar tak nali-Kharanja kary hetu                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       

material purchase 58 7/2014 04095/25.7.14 35,000 

59 8/2014 04096/6.8.14 30,650 Ashok ke ghar se Deepnath ke ghar tak nali-Kharanja kary hetu brick 

purchase and labour payment. 

60 8/2014 04099/20.8.14 20,000 Ashok ke ghar se Deepnath ke ghar tak nali Kharanja kary hetu labour 

payment. 

61 8/2014 04100/28.8.14 10,000 Material and labour payment for hand pump repair. 

62 9/2014 05422/10.9.14 30,000 Rajesh ke ghar se Ramsevak ke ghar tak nali kharanja kary hetu material 

and labour payment, Anil ke ghar se Dhari ke ghar tak kharanja hetu 

material purchase. 
63 9/2014 05424/16.9.14 40,800 

64 9/2014 05426/24.9.14 20,000 Rajesh ke ghar se Ramsevak ke ghar tak nali kharanja kary hetu labour 

payment. 65 9/2014 05425/29.9.14 35,000 

66 10/2014 05427/16.10.14 30,700 Varvakpur me Anil ke ghar se Dhari ke ghar tak nali kharanja hetu 

material purchase. 

67 10/2014 05428/21.10.14 20,000 Varvakpur me Anil ke ghar se Dhari ke ghar tak nali kharanja hetu labour 

payment. 

68 11/2014 05429/7.11.14 15,300 Material and labour payment for hand pump repair. 

69 12/2014 05431/22.12.14 22,600 Anil ke ghar se Dhari ke ghar tak nali kharanja hetu material purchase 

70 2/2015 05430/27.2.15 30,300 Primary school and secondary school me kharanja nirman hetu labour 

payment, handpump platform nirman kary me labour payment, Varvakpur 

me Gulab ke khet se primary school tak sampark marg hetu soil purchase. 

(GP Ghatampur )Total ` 14,61,595  

Name of Gram Panchayat/Block/ District: Pauni /Narayanpur/ Mirzapur 

Name of bank and branch: Allahabad bank,Ghatampur branch 

Gram Nidhi Bank Account No. 22150396926 

1. 10/2011 0722/19.10.11 45,000 Koop jagat nirman hetu material purchase, gram panchayat me safai kary 

hetu labour payment. 

2. 11/2011 0723/11.11.11 20,000 Koop jagat nirman hetu labour payment, gram panchayat me safai kary 

hetu labour payment. 

3. 01/2012 0724/03.1.12 21,000 Rambriksh ke ghar ke pas koop jagat nirman hetu brick purchase. 

4. 01/2012 0725/3.1.12 15,000 Koop jagat nirman hetu material purchase. 
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5. 01/2012 0726/3.1.12 15,000 Koop jagat nirman hetu labour payment, material purchase for hand pump 

repair. 

6. 01/2012 Nil/25.1.12 12,000 Labour payment for safai work in gram panchayat. 

7. 03/2012 35/15.3.12 13,000 Material and labour payment for hand pump repair. 

8. 05/2012 Nil/10.5.12 12,000 Material and labour payment for hand pump repair. 

9. 06/2012 Nil/12.06.12 15,740 Material and labour payment for hand pump repair. 

10. 06/2012 Nil/19.06.12 35,000 Koop safai hetu labour payment, gram panchayat safai hetu labour 

payment. 

11. 07/2012 Nil/10.7.12 27,000 Koop safai hetu labour payment, gram panchayat safai hetu labour 

payment. 

12. 08/2012 Nil/6.8.12 20,000 Labour payment for chouka nirman. 

13. 08/2012 Nil/24.8.12 54,500 Material payment for chouka nirman. 

14. 09/2012 Nil/4.9.12 20,000 Labour payment for chouka nirman. 

15. 10/2012 Nil/5.10.12 25,000 Labour payment for safai work in gram panchayat. 

16. 10/2012 Nil/23.10.12 7,000 Labour payment for safai work in gram panchayat. 

17. 11/2012 Nil/17.11.12 20,000 Labour payment for chouka nirman. 

18. 12/2012 Nil/5.12.12 14,000 Labour payment for chouka nirman. 

19. 01/2013 Nil/31.1.13 50,000 Material payment for chouka nirman. 

20. 02/2013 Nil/4.2.13 35,000 Material payment for chouka nirman, material and labour payment for 

hand pump repair. 

21. 03/2013 Nil/4.3.13 20,000 Material payment for chouka nirman,  

22. 03/2013 Nil/5.3.13 29,100 

23. 04/2013 04323/3.04.13 40,000 brick purchase Vijay evam Ramchandra key ghar key pas 

koopjagatnirmanhetu 

24. 04/2013 04324/11.4.13 30,000 Masaniya mey Manik key ghar key pas mittikarya 

25 04/2013 00432/11.4.13 40,000 Koop jagathetu cement and sand purchase 

26. 04/2013 04326/18.4.13 20,000 Koop jagat hetu mitti karya, material purchase and labour payment for 

handpump repair 

27. 5/2013 04328/3.5.13 10,000 Koop jagat mey majdoori payment 

28. 5/2013 Nil/6.5.13 15,000 

29. 5/2013 Nil/18.5.13 10,000 

30. 5/2013 04330/28.5.13 40,000 Yogesh key ghar sey Manoram key ghar tak chauka nirman hetu cement, 

sand aur bassi purchase,  Hand pump repair hetu material and labour 

payment 

31. 7/2013 03631/6.7.13 40,000 Chaukakaryahetu brick aur mitti purchase and labour payment 

32. 7/2013 Nil/30.7.13 13,000 Ramnath key ghar sey Mewa key ghar tak chauka nirman hetu mitti 

purchase 

33. 8/2013 Nil/3.8.13 60,000 Yogesh key ghar sey Manoram  key ghar tak chauka nirman 

34. 9/2013 03634/16.9.13 62,000 Choti nahar sey Guptnath Pandey key ghar tak side wall nirman hetu 

boulder payment 

35. 10/2013 03635/9.10.13 85,000 Ramnath key ghar sey Mewa key ghar tak chauka nirman material 

purchase and labour payment, Hand pump repair hetu material and labour 

payment 

36. 11/2013 03636/1.11.13 20,000 Satusau  key ghar sey Ram Kripal   key ghar tak nali evam chauk hetu 

cement aur sand purchase 37. 11/2013 03638/8.11.13 15,000 

28. 11/2013 03637/9.11.13 20,000 

39. 11/2013 3639/12.11.13 40,000 Nali n irman karya hetu brick and mitti purchase 

40. 11/2013 3640/13.11.13 15,000 Hand pump repair hetu material and labour payment 

41. 11/2013 906461/23.11.13 20,000 Chauka karya hetu chauka purchase 

42. 11/2013 906462/25.11.13 40,000 

43. 12/2013 906463/3.12.13 25,000 Nali aur chauka nirman karya hetu labour payment 
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44. 12/2013 906464/11.12.13 18,000 Swachata sambandhi prachar prasar hetu wall painting payment, Hand 

pump repair hetu material and labour payment 

45. 04/2014 906466/19.4.14 25,000 Primary school me chabootra nirman hetu material and labour payment, 

handpump repair material and labour payment. 46. 04/2014 906465/19.4.14 25,000 

47. 04/2014 906468/21.4.14 50,000 Pauni nahar se Guptanath ke ghar evam purab disha me boulder chinai 

hetu material purchase and labour payment. 48. 04/2014 906467/21.4.14 125,000 

49. 07/2014 906471/7.7.14 25,000 Pauni nahar se Guptanath ke ghar evam purab disha me boulder chinai 

hetu sand purchase. 

50. 07/2014 906472/10.7.14 10,000 Pauni nahar se Guptanath ke ghar evam purab disha me boulder chinai 

hetu brick purchase. 

51. 07/2014 906473/18.7.14 21,200 Pauni nahar se Guptanath ke ghar evam purab disha me boulder chinai 

hetu boulder purchase. 

52. 07/2014 906474/24.7.14 25,000 Pauni nahar se Guptanath ke ghar evam purab disha me boulder chinai 

hetu labour payment. 

53. 07/2014 906475/31.7.14 32,500 Pauni nahar se Guptanath ke ghar evam purab disha me boulder chinai 

hetu material purchase, Nahar se Gupt Nath Pandey  evam kartariya marg 

nirman hetu material purchase and labour payment. 
54. 07/2014 906476/31.7.14 22,500 

55. 08/2014 906477/9.8.14 18,000 Hand pump repair hetu material and labour payment 

56. 09/2014 906479/6.9.14 35,000 Manik key khet sey Sudir key ghar tak pahari mitti karya hetu mitti 

purchase. 

57. 09/2014 906480/18.9.14 15,000 Manik key khet sey Sudir key ghar tak pahari mitti karya hetu mitti 

purchase. 

58. 09/2014 911541/24.9.14 40,000 Manik key khet sey Sudir key ghar tak pahari mitti karya hetu mitti 

purchase 

59. 10/2014 911542/17.10.14 35,000 Sudhir key khet say Shiv Pujan key khet tak pahari mitti karya hetu mitti 

purchase. 

60. 11/2014 911543/1.11.14 70,000 Sudhir key khet say Shiv Pujan key khet tak pahari mitti karya hetu mitti 

purchase. 

61. 11/2014 911544/8.11.14 17,500 Sudhir key khet say Shiv Pujan key khet tak pahari mitti karya hetu mitti 

purchase 

62. 11/2014 911545/15.11.14 10,000 Sudhir key khet say Shiv Pujan key khet tak pahari mitti karya hetu mitti 

purchase 

63. 01/2015 911546/6.1.15 45,000 Shiv Pujan key khet say Sohan key khet tak pahari mitti karya hetu mitti 

purchase. 64. 01/2015 911547/6.1.15 45,000 

65. 01/2015 911548/13.1.15 45,000 Lal Chand Yadav key ghar sey side wall nirman hetu material purchase 

and labour payment, Hand pump repair hetu labour and material payment. 66. 01/2015 911549/15.1.15 37,000 

Total (GP Pauni) ` 19,97,040  

Grand total ` (19,28,520+14,61,595+19,97,040) = ` 53,87,155 
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Appendix 3.6 
Amount withdrawn through withdrawl forms 

(Reference: Paragraph 3.4; page 68) 
 

Sl. 

No. 

Cheque  

No./Date 

Amount withdrawn 

(`) 

GP Amdaha 

1. Nil/14.9.2011 10,000 

2. Nil/04.10.2011 20,000 

3. Nil/17.10.11 15,000 

4. Nil/18.10.11 10,000 

5. Nil/22.10.11 10,000 

6. Nil/2.11.11 15,000 

7. Nil/21.11.11 20,000 

8. Nil/24.11.11 14,000 

9. Nil/26.11.11 15,000 

10. Nil/30.11.11 14,000 

11. Nil/10.12.11 10,000 

12. Nil/24.12.11 20,000 

13. Nil/4.1.12 10,000 

14. Nil/10.1.12 15,000 

15. Nil/14.9.2011 10,000 

16. Nil/04.10.2011 20,000 

17. Nil/17.10.11 15,000 

18. Nil/18.10.11 10,000 

19. Nil/22.10.11 10,000 

20. Nil/2.11.11 15,000 

21. Nil/21.11.11 20,000 

22. Nil/24.11.11 14,000 

23. Nil/26.11.11 15,000 

24. Nil/30.11.11 14,000 

25. Nil/10.12.11 10,000 

26. Nil/24.12.11 20,000 

27. Nil/4.1.12 10,000 

28. Nil/10.1.12 15,000 

29. Nil/14.9.2011 10,000 

30. Nil/04.10.2011 20,000 

31. Nil/17.10.11 15,000 

32. Nil/18.10.11 10,000 

33. Nil/22.10.11 10,000 

34. Nil/2.11.11 15,000 

35. Nil/21.11.11 20,000 

36. Nil/24.11.11 14,000 

37. Nil/26.11.11 15,000 

38. Nil/30.11.11 14,000 

39. Nil/10.12.11 10,000 

40. Nil/10.4.12 20,000 

41. Nil/21.6.12 15,000 

42. Nil/4.3.13 10,000 

43. Nil/18.5.13 20,000 

Total GP Amdaha ` 6,14,000 
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GP Ghatampur 

1. Nil/12.8.11 10,000 

2. Nil/24.8.11 10,000 

3. Nil/23.9.11 20,000 

4. Nil/29.9.11 21,000 

5. Nil/4.10.11 20,000 

6. Nil/18.10.11 15,000 

7. Nil/22.10.11 25,000 

8. Nil/2.11.11 10,000 

9. Nil/15.11.11 10,000 

10. Nil/23.11.11 15,000 

11. Nil/2.12.11 20,000 

12. Nil/5.12.11 35,000 

13. Nil/7.12.11 10,000 

14. Nil/7.12.11 20,000 

15. Nil/22.12.11 15,000 

16. Nil/10.4.12 10,000 

17. Nil/21.5.12 25,000 

18. Nil/24.5.12 20,000 

19. Nil/25.5.12 14,000 

20. Nil/22.6.12 10,000 

21. Nil/9.7.12 18,550 

22. Nil/14.7.12 15,000 

23. Nil/17.7.12 10,000 

Total GP Ghatampur ` 3,78,550 

GP Pauni 

1. Nil/25.1.12 12,000 

2. Nil/10.5.12 12,000 

3. Nil/12.06.12 15,740 

4. Nil/19.06.12 35,000 

5. Nil/10.7.12 27,000 

6. Nil/6.8.12 20,000 

7. Nil/24.8.12 54,500 

8. Nil/4.9.12 20,000 

9. Nil/5.10.12 25,000 

10. Nil/23.10.12 7,000 

11. Nil/17.11.12 20,000 

12. Nil/5.12.12 14,000 

13. Nil/31.1.13 50,000 

14. Nil/4.2.13 35,000 

15. Nil/4.3.13 20,000 

16. Nil/5.3.13 29,100 

17. Nil/6.5.13 15,000 

18. Nil/18.5.13 10,000 

19. Nil/30.7.13 13,000 

20. Nil/3.8.13 60,000 

Total GP Pauni ` 4,94,340 

Total three GPs ` 14,86,890 
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Appendix 3.7 

Details of payment on construction of shops in  

Gram Panchayat Chherat Sudiyal 
(Reference: Paragraph no. 3.5; page 69) 

 

Construction of six shops 

Sl.  

No. 

Voucher No./Date Paid for Amount (`) 

1 88/22.2.14 Mustor Roll 20,000 

2 90/24.2.14 Material  17,690 

3 91/25.2.14 Cartage 6,170 

4 92/25.2.14 Material 22,500 

5 94/25.2.14 Material 18,150 

6 95/25.2.14 Material 67,850 

7 96/28.2.14 Mustor Roll 20,000 

8 97/3.3.14 Material 54,000 

9 98/4.3.14 Material 48,881 

10 99/8.3.14 Mustor Roll 10,000 

11 100/14.3.14 Mustor Roll 10,000 

12 101/14.3.14 Mustor Roll 20,000 

13 102/14.3.14 Material 43,000 

14 103/14.3.14 Material 30,200 

15 104/15.3.14 Material 22,500 

16 105/19.3.14 Material 52,419 

17 106/20.3.14 Cartage 5,600 

18 107/20.3.14 Material 33,000 

19 108/22.3.14 Mustor Roll 20,000 

20 109/22.3.14 Material 22,500 

21 110/24.3.14 Mustor Roll 20,000 

22 115/28.3.14 Mustor Roll 20,000 

23 116/28.3.14 Mustor Roll 20,000 

24 117/28.3.14 Material 22,500 

25 118/29.3.14 Material 33,000 

26 2/17.4.14 Material 10,000 

27 4/17.4.14 Material 5,840 

28 6/25.4.14 Mustor Roll 20,000 

29 7/25.4.14 Material 10,000 

30 8/29.4.14 Material 11,000 

31 10/7.5.14 Mustor Roll 8,000 

32 11/7.5.14 Material 9,360 

33 12/10.5.14 Material 11,500 

34 13/15.5.14 Material 16,672 

35 14/15.5.14 Material 4,500 

36 16/15.5.14 Material 47,880 

Total 8,14,712 

Construction of nine shops 

1 15/15.5.14 Material 61,500 

2 19/19.5.14 Material 20,000 

3 20/19.5.14 Material 11,100 

4 21/22.5.14 Material  12,140 

5 22/29.5.14 Mustor Roll 10,000 

6 23/30.5.14 Material 67,668 

7 26/5.6.14 Mustor roll 20,000 
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8 27/5.6.14 Material 60,950 

9 28/9.6.14 Material 38,000 

10 29/14.6.14 Material 20,000 

11 30/14.6.14 Material 32,000 

12 31/16.6.14 Material 22,800 

13 36/25.6.14 Material 14,200 

14 37/28.6.14 Mustor Roll 20,000 

15 38/1.7.14 Mustor Roll 10,000 

16 39/7.7.14 Cartage 3,150 

17 40/7.7.14 Mustor Roll 20,000 

18 41/8.7.14 Material 30,000 

19 43/15.7.14 Cartage 20,000 

20 44/22.7.14 Material 18,500 

21 45/22.7.14 Material 50,000 

22 47/28.7.14 Mustor Roll 20,000 

23 48/31.7.14 Mustor roll 20,000 

24 49/31.7.14 Material 30,000 

25 50/2.8.14 Mustor Roll 20,000 

26 51/2.8.14 Material 55,482 

27 52/3.8.14 Material 2,820 

28 54/28.8.14 Mustor Roll 20,000 

29 55/28.8.14 Mustor Roll 20,000 

30 56/29.8.14 Material 70,000 

31 57/11.9.14 Mustor Roll 20,000 

32 58/16.9.14 Material 20,057 

33 59/17.9.14 Mustor Roll 20,000 

34 61/19.9.14 Material 28,800 

35 62/19.9.14 Material 52,530 

36 63/22.9.14 Mustor Roll 20,000 

37 64/1.10.14 Mustor Roll 20,000 

38 65/2.10.14 Mustor Roll 20,000 

39 66/18.10.14 Mustor Roll 20,000 

40 67/22.10.14 Mustor Roll 20,000 

41 68/22.10.14 Mustor Roll 10,000 

42 69/22.10.14 Labour for Shuttering 20,000 

43 70/18.11.14 Material 58,630 

44 72/18.11.14 Mustor Roll 20,000 

45 73/19.11.14 Mustor Roll 6,000 

46 75/1.12.14 Material 30,000 

47 77/2.12.14 Material 48,000 

48 78/4.12.14 Material 20,000 

49 80/6.12.14 Mustor Roll 5,000 

50 83/19.12.14 Mustor Roll 20,000 

51 84/19.12.14 Material 47,198 

52 86/31.12.14 Mustor Roll 6,400 

53 87/2.1.15 Material 12,995 

54 90/6.1.15 Material 40,750 

55 91/6.1.15 Material 63,250 

56 96/19.1.15 Material 10,000 

57 101/28.1.15 Mustor Roll 3,000 

58 105/28.1.15 Material 17,420 

59 118/19.2.15 Material  6,000 

Total  15,06,340 

Grand Total (8,14,712 + 15,06,340) = 23,21,052 
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Appendix 3.8 
Details of encroachment of land 

(Reference: Paragraph no. 3.6; page 70) 

Sl. 

No. 

Name and detail 

S/shri 

Area of land 

(sq.ft.) 

1. Abhay Kumar S/o RaghubarDayalValmiki 1,205 

2. Sarla w/o Suresh Valmiki 559 

3. Rambabu s/o BarelalValmiki 396 

4. Manmohan s/o KundanlalValmiki 720 

5. Om prakash s/o KundanlalValmiki 1,075 

6. Brijmohan s/o KundanlalValmiki 500 

7. Anita w/o VijaykumarValmiki 864 

8. Kanahiyalal s/o BhagoneValmiki 608 

9. Sanjay Kumar, Virendra Kumar, Jitendra Kumar, Bhupendrakumars/o Raghunandan 

Prasad 

2,500 

10. Subhash Kumar s/o Rajendra Prasad 1,596 

11. CMO, Lalitpur 2,939 

12. Moolchand s/o Gayasivalmiki 1,211 

13. Ashok kumar s/o Gabbanvalmiki 971 

14. Kirankumar s/o Kyasikarosiya 630 

15. Deepak kumar s/o RaghuvarDayalValmiki 687 

16. ShriRam s/o RamdasValmiki 797 

17. Rambabu s/o ShivCharanValmiki 797 

18. Nirmalkumar s/o Hardas and Smt. Ganga, w/o Nigam Valmiki 624 

19. Ghanshyam Das s/o ChhotelalValmiki 824 

20. Rajabeti s/o MunnaLalValmiki 774 

21. Ashok kumar s/o MunnaLalValmiki 602 

22. Adhyaksha, Nagar PalikaParishad, Lalitpur 4340 

23. Sheel Chand, OmPrakash, s/oGovindValmiki 374 

24. Suresh Kumar s/o Babulal and SmtGyan w/o BabulalValmiki 990 

25. Ajay kumar s/o Komal Prasad Valmiki 471 

26. Kaushalkishor s/o BhagwanDas 640 

27. SavitriDevi w/o ShriramValmiki 544 

28. Asharam s/o SamarValmiki 620 

29. Ram Prasad Valmiki 1190 

Total  30,048 

Note: 10.764 square feet is equal to one square meter; So, 30,048 square feet is equal to 30,048/10.764, which comes out to 2,791.52 square meter. 
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Appendix 4.1 
Functions of Urban Local Bodies 
(Reference: Paragraph no. 4.3; page 72) 

(i) Urban planning including town planning. 

(ii) Regulation of land use and construction of buildings. 

(iii) Planning for economic and social development. 

(iv) Roads and bridges. 

(v) Water supply for domestic, industrial and commercial purposes. 

(vi) Public health, sanitation, conservancy and solid waste management.  

(vii) Fire services. 

(viii) Urban forestry, protection of the environment and promotion of ecological aspects. 

(ix) Safeguarding the interests of weaker sections of society including the handicapped and mentally 

retarded. 

(x) Slum improvement and up gradation. 

(xi) Urban poverty alleviation. 

(xii) Provision for urban amenities and facilities such as parks, gardens, playgrounds. 

(xiii) Promotion of cultural, educational and aesthetic aspects. 

(xiv) Burials and burial grounds, cremations, cremation grounds and electric crematorium. 

(xv) Cattle ponds, prevention of cruelty to animals. 

(xvi) Vital statistics including registration of births and deaths. 

(xvii) Public amenities including street lighting, parking lots, bus stops and public conveniences.   

(xviii) Regulation of slaughter houses and tanneries. 

(Source: Director, Local Bodies, Lucknow) 

 

 

Appendix 4.2 
Functions performed exclusively byUrban Local Bodies 

(Reference: Paragraph no. 4.3; page 72) 
 

i. Water supply for domestic, industrial and commercial purposes. 

ii. Public health, sanitation, conservancy and solid waste management. 

iii. Provision of urban amenities and facilities, such as parks, gardens and play grounds. 

iv. Burials and burial grounds, cremation and cremation grounds. 

v. Cattle ponds, prevention of cruelty to animals.  

vi. Vital statistics including registration of births and deaths. 

vii. Public amenities including street lighting, parking lots, bus stops etc. 

viii. Regulation of slaughter houses and tanneries. 
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Appendix 4.3 
Functions performed by Government departments/ agencies 

(Reference: Paragraph no. 4.3; page 73) 
 

Sl. 

No. 

Services Department 

1. Fire services        Fire Fighting Department 

2. Urban forestry                     Forest Department                                         

3. Protection of environment and promotion of ecological 

aspects                                                   

Environment Department 

4. Safeguarding the interest of weaker sections of society 

including handicapped and mentally retarded people 

Urban Poverty Alleviation and Employment 

Department through SUDA and DUDA 

5. Slum improvement and up gradation Urban Poverty Alleviation and Employment 

Department through SUDA and DUDA 

(Source: Director, Local Bodies, Lucknow) 

 

 

 

Appendix 4.4 
Sharing of functions between Urban Local Bodies and Government Agencies 

(Reference: Paragraph no. 4.3; page 73) 
 

Sl. 

No. 

Services Department/ 

Government Agencies 

1. Urban planning including                               

town planning.   

Urban Development Authorities in 27 cities and by ULBs in remaining towns. 

2. Regulation of land use and 

construction of buildings. 

Development Authorities in 27 cities, Regulated area Authorities in 74 towns 

and ULBs in remaining towns. 

3. Promotion of cultural, 

educational and aesthetic 

aspects. 

 

(i) Cultural Activities         State Culture Department and ULBs. 

(ii) Education                    

 

Education Department except middle level 

schools in Corporations. 

(iii) Aesthetic aspect Government Departments and ULBs. 

4. Planning for economic and 

social development.          

Development Authorities, Vikas Parishads, ULBs, SUDA, UP Jal Nigam, UP 

Jal Sansthans and other departments. 

5. Roads and bridges        Development Authorities & ULBs. 

(Source: Director, Local Bodies Lucknow) 
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Appendix 4.5 

Revenue realised from own resources 
(Reference: Paragraph no. 4.10.6; page 79) 

(` in crore) 

Name  

of  

ULB 

No. of  

unit 

2013-14 2014-15 

Target Achievement Per centage  

of shortfall 

No. of 

unit 

Target Achievement Per centage  

of shortfall 

NNs 13 1,334.46 806.98 40 14 1,613.41 964.43 40 

NPPs 194 426.63 320.84 25 194 501.80 347.68 31 

NPs 423 114.37 75.80 34 426 133.51 101.58 24 

(Source: Director, Local Bodies, Lucknow) 

 

 

 

 

Appendix 4.6 

Devolution of State Finance Commission grants 
(Reference: Paragraph no. 4.10.7; page 80) 

(` in crore) 

Sl. 

No. 

Year 

 

Net proceeds of Tax Revenue  

of State Government 

Funds to be 

devolved 

Funds 

devolved 

Short/Excess 

devolution (per 

cent) 

1 2010-11 43,464 3,261 2,560 -701(16) 

2 2011-12 50,351 3,525 3,085 -440 (12) 

3 2012-13 57,498 4,025 3,698 -327(8) 

4 2013-14 62,777 4,394 5,810 1,416 (32) 

5 2014-15 66,623 4,664 6,554 1,890 (141) 

(Source: Director, Local Bodies, Lucknow) 
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Appendix 5.1 
Urban Local Bodies selected for test check 

(Reference: Paragraph no. 5.5, 5.11 & 5.12; page 87, 102 and 107) 
 

Sl.  

No. 

Name of Nagar Nigam Sl. 

No. 

Name of Nagar Palika 

Parishad 

Sl. 

No. 

Name of Nagar Panchyat 

1.  NN, Aligarh 1.  NPP Atarauli 1.  NP Besawan 

2.  NN, Firozabad 2.  NPP Khair 2.  NP Harduaganj 

3.  NN, Lucknow 3.  NPP Bahraich 3.  NP Jalali 

  4.  NPP Nanpara 4.  NP Kauriaganj 

  5.  NPP Bharthna 5.  NP Vijaygarh 

  6.  NPP Etawah 6.  NP Jarwal, 

  7.  NPP Shikohabad 7.  NP Risiya 

  8.  NPP Dadri 8.  NP Bakewar 

  9.  NPP Ghazipur 9.  NP Lakhna 

  10.  NPP Mohammadabad 10.  NP Fariha 

  11.  NPP Gonda 11.  NP Jasrana 

  12.  NPP Nawabganj 12.  NP Bilaspur 

  13.  NPP Lalitpur 13.  NP Jahangirpur 

  14.  NPP Mau 14.  NP Rabupura 

  15.  NPP Khairabad 15.  NP Bahadurganj 

  16.  NPP Mehmoodabad 16.  NP Jangipur 

  17.  NPP Sitapur 17.  NP Saidpur 

  18.  NPP Sultanpur 18.  NP Katra 

    19.  NP Mankapur 

    20.  NP Meharauni 

    21.  NP Talbehat 

    22.  NP Amethi 

    23.  NP Gosainganj 

    24.  NP Malihabad 

    25.  NP Kakori 

    26.  NP Adari 

    27.  NP Doharighat 

    28.  NP Kopaganj 

    29.  NP Hargaon 

    30.  NP Paitepur, 

    31.  NP Tambor 

    32.  NP Dostpur 

    33.  NP Koeripur 
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Appendix 5.2 
Conditions for drawl of General Performance Grant  

for Local Bodies under Thirteenth Finance Commission 
(Reference: Paragraph no. 5.6.1 page 87 and 5.6.4 page 89) 

 

Sl.  

No. 

Condition of 13
th

 FC recommendations Para 

No. 

1.  (a) State Government should submit Supplement to Budget for Local Bodies alongwith the State 

Budget before the legislature. (b) Accrual Based Double Entry Accounting System must be 

introduced in all urban local bodies. 

6.4.2 

6.4.3 

2.  (a) The C&AG must be given TG&S over the audit of the local bodies. (b) C&AG‟s annual 

technical inspection report as well as the annual report of the Director of Local Fund Audit must be 

placed before the State Legislature. 

6.4.4 

3.   (i) The State must put in place a system of independent local Ombudsmen for all elected 

functionaries and officials of the ULB‟s. 

(ii) In the event that all or a class of the functionaries mentioned above fall under the jurisdiction of 

the Lok Ayukta of the state, it will be upto the State to decide whether to continue with these 

arrangements or to shift the functionaries to the jurisdiction of the Ombudsman. 

6.4.5 

4.  The State must put in place a system to electronically transfer local body grants provided by this 

Commission to the respective local bodies within five days of their receipt from the Central 

Government. 

6.4.6 

5.  The State must prescribe through an Act the qualifications of persons eligible for appointment as 

members of the SFC consistent with Article 243(2) of the Constitution. 

 

6.4.7 

6.  All local bodies should be fully enabled to levy property tax and any hindrances in this regard must 

be removed. 

6.4.8 

7.  The State Government must put in place a state level Property Tax Board. 6.4.9 

8.  State Govt. must notify by 31st. March, 2010, the service standards for four service sectors, i.e., 

water supply, sewerage, storm water drainage and solid waste management proposed to be achieve 

by urban local bodies the end of succeeding physical years.  

6.4.10 

9.  All Municipal Corporations with a population of more than one million (2001 census) must put in 

place a Fire Hazard Response and Mitigation Plan for their respective jurisdiction.  

6.4.11 

 

 

Appendix 5.3 
Available funds and Expenditure in test checked ULBs 

(Reference: Paragraph no. 5.6.2; page 88) 
                                (` in crore) 

Year Opening 

balance 

Funds 

released 

Total Funds 

available 

Expenditure/ 

Utilization 

Closing 

balance 

Unspent fund 

(In per cent) 

2010-11 0.00 42.63 42.63 23.84 18.79 44 

2011-12 18.79 26.47 45.26 37.70 7.56 17 

2012-13 7.56 84.77 92.33 52.98 39.36 43 

2013-14 39.36 165.33 204.69 117.35 87.33 43 

2014-15 87.33 62.51 149.84 94.39 55.46 37 

Total 0.00 381.70 381.70 326.25 55.46  

(Source: Information provided by test checked ULBs) 
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Bifurcated details of Appendix 5.3 

Available funds and Expenditure of test checked NN, NPPs and NPs 

Aligarh Nagar Nigam                                                                                                     (` in lakh) 

Year Opening 

balance 

Funds 

released 

Total Funds 

available 

Expenditure/U

tilization 

Closing 

balance 

Per centage of 

utilization 

2010-11 0 582.74 582.74 116.35 466.39 20 

2011-12 466.39 357.84 824.23 632.33 191.9 77 

2012-13 191.9 1,133.99 1,325.90 869.87 456.03 66 

2013-14 456.03 2819.5 3,275.55 2,201.13 1,074.42 67 

2014-15 1,074.42 478.56 1,552.98 1,511.90 41.08 97 

Firozabad Nagar Nigam 

2010-11 0 247.79 247.79 106.15 141.64 43 

2011-12 141.64 152.16 293.8 261.73 32.07 89 

2012-13 32.07 482.24 514.31 204.13 310.18 40 

2013-14 310.18 1,399.24 1,709.42 848.45 860.97 50 

2014-15 860.97 547.54 1,408.51 1,324.42 84.09 94 

Lucknow Nagar Nigam 
2010-11 0 1,719.56 1,719.56 703.07 1,016.49 41 

2011-12 1,016.49 1,056.94 2,073.43 1,711.37 362.06 83 

2012-13 362.06 3,346.29 3,708.35 1,543.33 2,165.02 42 

2013-14 2,165.02 5,009.36 7,174.38 3,609.78 3564.6 50 

2014-15 3564.6 2,359.75 5,924.35 4,141.21 1,783.14 70 

Nagar Palika Parishads (test checked 18) 

2010-11 0 13.49 13.49 8.01 5.48 59 

2011-12 5.48 8.32 13.80 11.08 2.72 80 

2012-13 2.72 27.34 30.06 18.8 11.26 63 

2013-14 11.26 57.61 68.87 33.83 35.04 49 

2014-15 35.04 21.88 56.92 26.62 30.30 47 

Nagar Panchyats (test checked 33) 

2010-11 0 363.47 363.47 190.31 173.16 52 

2011-12 173.16 247.64 420.8 330.54 90.26 79 

2012-13 90.26 779.58 869.84 536.49 333.35 62 

2013-14 333.35 1,543.87 1,877.22 1,114.88 762.34 59 

2014-15 762.34 676.87 1,439.21 832.19 607.02 58 
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Appendix 5.4 
Interest credited in bank account 

(Reference: Paragraph no. 5.6.3: page 89) 
(` in lakh) 

Name of district Name of ULB Interest  amount 

Aligarh NN Aligarh 150.69 

NPP Atrauli 11.65 

NPP Khair 6.21 

NP Besawan 1.16 

NP Harduaganj 2.62 

NP Jalali 3.45 

NP Kauriaganj 2.47 

NP Vijaygarh 1.71 

Bahraich NPP Bahraich 42.02 

NPP Nanpara 9.99 

NP Jarwal, 4.88 

NP Risiya 2.48 

Etawah NPP Bharthana 3.38 

NPP Etawah 53.7 

NP Bakewar 4.18 

NP Lakhna 2.80 

Firozabad NN, Firozabad 69.24 

NPP Shikohabad 12.49 

NP Fariha 2.04 

NP Jasrana 3.15 

G B Nagar NPP Dadri 12.30 

NP Bilaspur 2.62 

NP Jahangirpur 2.33 

NP Rabupura 3.34 

Ghazipur NPP Mohammadabad 13.61 

NPP Ghazipur 65.28 

NP Bahadurganj 5.22 

NP Jangipur 4.85 

NP Saidpur 11.63 

Gonda NPP Gonda 55.36 

NPP Nawabganj 3.12 

NP Katra 1.47 

NP Mankapur 2.98 

Lalitpur NPP Lalitpur 36.03 

NP Meharauni 2.84 

NP Talbehat 3.29 

Lucknow NN, Lucknow 613.55 

NP Amethi 4.11 

NP Gosainganj 1.50 
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NP Kakori 3.41 

NP Malihabad 3.52 

Mau NPP Mau 55.01 

NP Adari 3.62 

NP Doharighat 5.56 

NP Kopaganj 6.58 

Sitapur NPP Khairabad 10.48 

NPP Mehmoodabad 9.48 

NPP Sitapur 48.82 

NP Hargaon 4.19 

NP Paitepur, 2.34 

NP Tambor 3.32 

Sultanpur NPP Sultanpur 41.3 

NP Dostpur 3.94 

NP Koeripur 4.89 

Total 1,442.20 

(Source: Information provided by test checked ULBs) 
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Appendix 5.5 
Realisation of house tax  

(Reference: Paragraph no. 5.6.4; page 90) 
 (` in lakh) 

Name of  

District 

Name of ULB Target (OB as on 1.04.2010 

plus target 2010-15) 

Tax actually 

collected during 

2010-15 

Pending recoveries 

of house tax as on 

31.03.2015 

Aligarh NN Aligarh 7,083.49 6,765.08 318.41 

NPP Atarauli 60.55 52.44 8.11 

NPP Khair 68.77 58.34 10.43 

NP Besawan 4.02 1.7 2.32 

NP Harduaganj 32.15 17.03 15.12 

NP Jalali 11.43 1.98 9.45 

NP Kauriaganj  16.15 7.64 8.51 

NP Vijaygarh 10.44 7.19 3.25 

Baharaich NPP Bahraich 433.62 359.59 74.03 

NPP Nanpara 28.8 21.81 6.99 

NP Jarwal, 4.54 2.94 1.60 

NP Risiya 14.73 7.45 7.28 

Etawah NPP Bharthna 32.88 22.26 10.62 

NPP Etawah 219.38 219.38 0.00 

NP Bakewar 8.33 6.8 1.53 

NP Lakhna 6.74 3.46 3.28 

Firozabad NN-Firozabad 895.05 855.83 39.22 

NPP Shikohabad 216.2 139.91 76.29 

NP Fariha 22.06 6.67 15.39 

NP Jasrana 12.2 4.56 7.64 

Gautambudh

nagar 

NPP Dadri 93.78 77.93 15.85 

NP Bilaspur 7.95 4.98 2.97 

NP Jahangirpur NA NA NA  

NP Rabupura NA NA NA  

Ghazipur NPP Ghazipur 68.01 27.77 40.24 

NPP 

Mohammadabad 20.22 11.86 8.36 

NP Bahadurganj 13.83 6.3 7.53 

NP Jangipur 16.99 10.31 6.68 

NP Saidpur Not imposed - - 

Gonda NPP Gonda 69.46 22.27 47.19 

NPP Nawabganj 31.26 24.83 6.43 

NP Katra 27.9 16.97 10.93 

NP Mankapur NA NA NA 

Lalitpur NPP Lalitpur 221.05 180.94 40.11 

NP Meharauni 7.14 7.58 -0.44 

NP Talbehat 21.67 18.83 2.84 

Lucknow NN Lucknow  63,349.00 49,433.00 13,916.00 

NP Amethi Not imposed - - 

NP Gosainganj Not imposed -  -  

NP Malihabad 47.71 20.1 27.61 
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NP Kakori 28.43 8.18 20.25 

Mau NPP Mau 364.12 352.28 11.84 

NP Adari Not imposed - - 

NP Doharighat 3.59 2.81 0.78 

NP Kopaganj 5.9 2.61 3.29 

Sitapur NPP Khairabad 33.02 22.02 11 

NPP Mehmoodabad 20.38 17.45 2.93 

NPP Sitapur 294.43 277.22 17.21 

NP Hargaon 21.29 14.11 7.18 

NP Paitepur, 17.52 0.02 17.50 

NP Tambor 10.65 5.12 5.53 

Sultanpur NPP Sultanpur 2,159.49 154.94 2,004.55 

NP Dostpur 13.26 8.48 4.78 

NP Koeripur 6.14 5.4 0.74 

Total 76,155.72 59,296.37 16,859.35 

(Source: Information provided by test checked ULBs) 
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Appendix 5.6 
Delayed credit of grants in account of Urban Local Bodies 

(Reference: Paragraph no. 5.6.5; page 90) 
 

Sl.  

No. 

Name of ULB Delay range, in days after deducting grace period of 5 days 

1 NN Aligarh 0-45 

2 NN Firozabad 0-45 

3 NN Lucknow 0-45 

4 NPP Atarauli 0-45 

5 NPP Bahraich 0-16 

6 NPP Bharthna 0-45 

7 NPP Dadri 0-45 

8 NPP Etawah 0-45 

9 NPP Ghazipur 0-45 

10 NPP Gonda 0-45 

11 NPP Khair 0-45 

12 NPP Khairabad 0-45 

13 NPP Lalitpur 0-45 

14 NPP Mau 0-22 

15 NPP Mehmoodabad 0-16 

16 NPP Mohammadabad 0-45 

17 NPP Nawabganj 0-22 

18 NPP Nanpara 0-16 

19 NPP Shikohabad 0-45 

20 NPP Sitapur 0-16 

21 NPP Sultanpur 0-17 

22 NP Adari 0-22 

23 NP Amethi 0-45 

24 NP Bakewar 0-100 

25 NP Bahadurganj 0-45 

26 NP Besawan 0-45 

27 NP Bilaspur 0-100 

28 NP Doharighat 0-22 

29 NP Dostpur 0-218 

30 NP Fariha 0-100 

31 NP Gosainganj 0-45 

32 NP Harduaganj 0-45 

33 NP Hargaon 0-17 

34 NP Jahangirpur 0-100 

35 NP Jalali 0-45 

36 NP Jangipur 0-45 

37 NP Jarwal, 0-17 

38 NP Jasrana 0-100 

39 NP Kakori 0-45 

40 NP Kauriaganj - 

41 NP Katra 0-23 

42 NP Koeripur 0-218 
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43 NP Kopaganj 0-22 

44 NP Lakhna 0-100 

45 NP Malihabad - 

46 NP Mankapur 0-23 

47 NP Meharauni 0-45 

48 NP Paitepur, - 

49 NP Rabupura 0-45 

50 NP Risiya 0-212 

51 NP Saidpur 0-16 

52 NP Talbehat 0-45 

53 NP Tambor 0-45 

54 NP Vijaygarh - 

(Source: Information provided by test checked ULBs) 

 

 

Appendix 5.7 
Short release of grants in Nagar Palika Parishad Mohammadabad, Ghazipur 

(Reference: Paragraph no. 5.6.6; page 90) 
(` in lakhs) 

Sl.  

No 

Director LB order no Date of 

release 

Amount 

released for 

NPP 

Amount actually 

credited in PNB SB 

A/c (no 

0662000106267877) 

Difference 

1.  Or No-08/1270/11-12 3.8.2011 16.56 16.15 0.41 

2.  Or No-08/3066(GBG)/12-13 8.8.2012 17.24 16.81 0.43 

3.  Or No-08/3067(GPG)/12-13 8.8.2012 11.14 10.86 0.28 

4.  Or No-08/3349(GPG)/12-13 13.10.2012 5.82 5.68 0.14 

5.  Or No-08/3348(GBG)12-13 13.10.2012 18.27 17.82 0.45 

6.  Or No-08/2335/(GPG)/12-13 3.4.2013 13.16 12.83 0.33 

7.  Or No-08/2334(GBGFFG)/12-13 3.4.2013 9.49 9.25 0.24 

8.  ON-08/4558/92(1)(GBG)-13-14 17.5.2013 20.12 19.62 0.50 

9.  ON-08/4569/92(1)(GPG-2)/13-14 27.5.2013 13.16 12.83 0.33 

10.  ON-08/4855/92(1)(GBG-1)/13-14 22.7.2013 21.94 21.39 0.55 

11.  ON-08/5458/92(1)(GBG-2)/13-14 28.2.2014 21.01 20.48 0.53 

12.  ON-08/5400/92(1)(GPG-1)/13-14 1.2.2014 14.98 14.60 0.38 

13.  ON-08/5542/92(1)(GPG-2)/13-14 31.3.2014 14.36 13.99 0.36 

14.  ON-08/6017/92(1)(GBG-1)/13-14 20.10.2014 21.47 20.94 0.54 

Total 218.72 213.25 5.47 

(Source: Information provided by NPP Mohammadabad, Ghazipur) 
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Appendix 5.8 
Expenditure incurred from Thirteenth Finance Commission grant  

on works sanctioned under State Finance Commission in  

Nagar Palika Parishad Khair, Aligarh 
(Reference: Paragraph no. 5.6.7; page 91) 

   (` in lakhs) 

Sl.  

No. 

Name of Work Amount 

paid 

1. Construction of “Nali & Interlocking” from NCC school to Moh.-Upadhyan 3.17 

2. “Interlocking & repairing” of Sampark marg approaching to Shamshan Bhoomi. 3.00 

3. “Interlocking” in Bharbhooja wali gali Moh-Shikarwar. 0.34 

4. Construction of “Nali & Interlocking” from the house of Bhojraj to the house of Mahesh. 1.94 

5. Construction of “Cement Interlocking” from the house of Rajkumar to the house of Tej 

Pratap Sharma. 4.25 

6. Construction of “Interlocking Nali” from Moh.-T.A. Road to Ramlila ground. 4.52 

7. Construction of “Interlocking Paver & Drain” in Block Colony ward-19. 9.81 

8. Drinking water supply related expenses on submersible pumps, main switch and repairing of 

starter.  1.28 

9. Construction of “Interlocking & Nali” in ward No.-3 in the side lane of Sher singh, Ashok, 

infront of Naresh Medical. 1.66 

10. Installation of Hand Pumps under “Drinking water supply” 8.80 

11. Installation of Hand Pumps under “Drinking water supply” 3.08 

12. Installation of Hand Pumps under “Drinking water supply” 6.60 

13. Hand Pump Rebor  under “Drinking water supply” 1.65 

14. Hand Pump Rebor  under “Drinking water supply” 3.06 

Total 53.16 

(Source: Information provided by NPP Khair, Aligarh) 
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Appendix 5.9 
Advances given to implementing agencies 

(Reference: Paragraph no.5.6.8: page 91) 

 

(i) Nagar Nigam- Aligarh 
(` in lakh) 

Sl.  

No. 

Year Advances given to IA Amount so Advanced 

1.  2013-14 Jal Nigam, Aligarh 46.26 

2.  2014-15 Jal Nigam, Aligarh 535.26 

Total 581.52 

(Source: Information provided by Jal-Kal Vibhag, Aligarh) 

 

(ii) Nagar Nigam- Lucknow 

(` in lakh) 

Sl. 

 No. 

Year Advances given to IA Amount so Advanced 

1.  2013-14 Jal Nigam, Lucknow 2.00 

2.  2014-15 Jal Nigam, Lucknow 107.59 

Total 109.59 

Grand total (i+ii) 691.11 

(Source: Information provided by Jal-Sansthan, Lucknow) 
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Appendix 5.10 
Expenditure incurred for preparing accounts 

(Reference: Paragraph no. 5.6.10; page 92) 
 

(` in lakh) 
Name Of 

District 

Name of ULB Date of 

Agreement with 

FLC/CA 

Expenditure 

incurred 

Work done 

Aligarh NN Aligarh May 2009, May 

2011 

- Balance sheet for 2009-10 to 2013-14 was 

prepared. 

NPP Atarauli December 2011 0.60 Balance sheet of 2009-10 was prepared. 

NPP Khair May 2011 3.39 Finalisation of 2009-10, 2010-11 & 2011-12 

was underway. Double entry system of 

accounts was not implemented. 

NP Besawan March 2011 1.25 Balance sheet of 2009-10 was prepared. 

NP Harduaganj May 2011 0.85 Accounts of any year was not prepared by 

CA. Double entry system of accounts was 

not implemented. 

NP Jalali May 2011 0.35 Agency has not prepared any a/c of NP 

NP Kauriaganj NA 1.89 The agency has not prepared any account. 

NP Vijaygarh May 2011 3.2 The agency has prepared not only OB as on 

4/09, it continued to prepare a/c of NP for 

2009-10 to 2012-13 

Baharaich NPP Bahraich May 2011 2.75 Balance sheet 2009-10 was prepared. Double 

entry system of accounts was not 

implemented. 

NPP Nanpara NA NA  ---- 

NP Jarwal, November 2012 1.6 Balance sheet 2009-10 was prepared. Double 

entry system of accounts was not 

implemented. 

NP Risiya No 0.00  

Etawah NPP Bharthna February 2011 5.8 Balance sheet one year was prepared. 

NPP Etawah May 2012 0.5 Balance sheet one year was prepared. 

NP Bakewar January 2011 7.50 Balance sheet one year was prepared. 

NP Lakhna NA 6.6 Balance sheet one year was prepared. 

Firozabad NN, Firozabad NA 0.00 2009-10 to 2013-14 

NPP Shikohabad April 2011 0.50 Double entry system of accounts was not 

implemented 

NP Fariha September 2011 5.21 Accounts of 2009-10 was prepared by CA. 

Double entry system of accounts was not 

implemented. 

NP Jasrana NA 2.00 Accounts of any year was not prepared by 

CA. Double entry system of accounts was 

not implemented. 

Gautambudhn

agar 

NPP Dadri August 2011 5.27 Balance sheet of 2009-10 was prepared. 

NP Bilaspur July 2011 2.14 Balance sheet of 2009-10 was prepared. 

NP Jahangirpur NA 1.08 Balance sheet of 2009-10 was prepared. 

NP Rabupura NA 1.08 Balance sheet of 2009-10 was prepared. 

Ghazipur NPP Ghazipur June 2011 4.00 Balance sheet of 2009-10 was prepared. 

NPP 

Mohammadabad 

October 2012 2.95 Accounts of 2009-10 was prepared by CA. 

Double entry system of accounts was not 

implemented. 
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NP Bahadurganj April 2011 1.2 No work was done in this respect. 

NP Jangipur November 2011 2.00 Balance sheet of 2009-10 was prepared. 

NP Saidpur November 2011 0.80 Double entry system of accounts was not 

implemented. 

Gonda NPP Gonda April 2011 2.37 Balance sheet 2009-10 was prepared. Double 

entry system of accounts was not 

implemented 

NPP Nawabganj NA NA - 

NP Katra NA 0.85 Balance sheet one year was prepared. 

NP Mankapur -- -- -- 

Lalitpur NPP Lalitpur November 2011 1.60 Balance sheet of 2009-10 was prepared. 

NP Meharauni June 2012 7.07 Balance sheet of 2009-10 was prepared. 

NP Talbehat June 2011 10.30 Balance sheet of 2009-10 was prepared. 

Lucknow NN, Lucknow November 2010 9.43 Accounts prepared only upto 31/03/2011. 

Double entry system of accounts was not 

implemented. 

NP Amethi NA 0.92 Balance sheet of 2009-10 was prepared. 

NP Gosainganj NA 6.47 Balance sheet of 2009-10 was prepared. 

NP Malihabad NA 0.93 Balance sheet 2009-10 was prepared. Double 

entry system of accounts was not 

implemented 

NP Kakori NA 2.16 Opening balance sheet of 2009-10 was 

prepared. Double entry system of accounts 

was not implemented. 

Mau NPP Mau September 2009 7.00 CA has prepared accounts of NPP 2009-10 

to 2012-13and still in continued 

NP Adari NA 2.04 Balance sheet of 2009-10 was prepared 

NP Doharighat NA 2.05 Balance sheet of 2009-10,2010-11,2011-12 

was prepared 

NP Kopaganj May 2012 1.1 Balance sheet of 2009-10 was prepared 

Sitapur NPP Khairabad April 2011 2.59 Balance sheet of 2009-10 was prepared. 

NPP 

Mehmoodabad 

April 2011 3.64 Double entry system of accounts was not 

implemented 

NPP Sitapur December 2012 1.12 Balance sheet and double entry system of 

accounts was not prepared. 

NP Hargaon NA 1.60 CA did only 60 per cent of the work and left 

midway. Opening balance sheet of April 

2009 was not prepared. Double entry system 

of accounts was not implemented 

NP Paitepur, May 2012 2.02 Balance sheet and double entry system of 

accounts was not prepared. Work left mid-

way by CA. 

NP Tambor March 2012 0.81 Balance sheet of 2009-10 was prepared. 

Sultanpur NPP Sultanpur February 2012 4.49 Opening balance sheet of April 2009 was 

only prepared by CA. Double entry system 

of accounts was not implemented. 

NP Dostpur No 0.00 FLC not engaged for double entry system of 

accounts and preparation of balance sheet. 

NP Koeripur March 2012 2.50 Opening balance sheet of April 2009 was 

only prepared by CA. Double entry system 

of accounts was not implemented. 

Total 137.57  

(Source: Information provided by test checked ULBs) 
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Appendix 5.11 

Inadmissible Expenditure 
(Reference: Paragraph no. 5.7.2; page 93) 

 

     (` in lakh) 

2010-11 

Name of the 

District 

Name of NN Year Cost of works Type of work 

Aligarh NN Aligarh 2010-11 30.28 Purchasing sodium light and choke etc. 

  Total 30.28  

Name of the 

District 

Name of NPP Year Cost of 

inadmissible 

works 

Type of work 

Aligarh NPP Atarauli 2010-11 2.60 Construction of marchery in AhreyanVaharawat 

road . 

2010-11 2.29 Purchasing CFL/wire/holder etc. 

Baharaich NPP Bahraich 2010-11 29.43 Interlocking, cc road, handpump, CFL etc 

NPP Nanpara 2010-11 15.33 Interlocking. 

Etawah NPP Etawah 2010-11 47.44 Construction of CC road purchase of CFL 

Firozabad NPP 

Shikohabad 

2010-11 3.17 Repairing of road. 

2010-11 0.55 Repairing of houses at Jal Kal compound. 

2010-11 0.89 Construction of boundary wall. 

2010-11 1.06 Platform for washing of vehicles. 

2010-11 4.72 Construction of garage. 

Gautambudhnagar NPP Dadri 2010-11 3.87 Construction of  CC road  in Gramgarhi main 

road 

2010-11 0.98 Purchase of sodium light 

Lalitpur NPP Lalitpur 2010-11 2.47 Purchasing of sodium light with complete set 

2010-11 16.28 Construction of CC road from BSA  office to 

hospital gate and  construction of ghat in temple  

2010-11 11.08 GIS survey for mapping of NPP boundary area. 

Mau NPP Mau 2010-11 12.06 Earth work and purchase of electrical items. 

Sitapur NPP 

Khairabad 

2010-11 5.92 Purchase of CFL light interlocking road and fad 

work 

2010-11 0.77   Purchasing of  Sodium and CFL light 

NPP 

Mehmoodabad 

2010-11 1.62 Reboring work of India Mark-II Hand pumps. 

2010-11 1.67 Reboring work of India Mark-II Hand pumps. 

Total 164.20  

Name of the 

District 

Name of NP Year Cost of  

works 

Type of work 

Aligarh NP Besawan 2010-11 0.82 Hand pump part and battery inverter 

2010-11 0.68 Const. of  shavdah house in shamshan Ghat 

NP Vijaygarh 2010-11 2.90 Handpump establishment and expenditure 

incurred on construction of cremetry, street light. 

NP Jalali 2010-11 4.03 Handpump establishment, purchase of CFL etc. 

Baharaich  NP Jarwal, 2010-11 0.67 Purchase of CFL.  

Firozabad NP Fariha 2010-11 0.99 Construction of Cement Concrete road. 



Appendix 

 

 

219 

 

 

2010-11 0.47 Construction of Generator room.. 

NP Jasrana 2010-11 0.65 Fencing work  

Gautambudhnagar NP Bilaspur 2010-11 2.56 Construction of interlocking tiles in front of 

Sheelu Chaudhary footpath. 

2010-11 0.36 Purchasing of sodium lamp 

NP 

Jahangirpur 

2010-11 2.68 Construction of interlocking tiles/drain from  

Jewarkhurja road to Saral school corner.  

2010-11 0.29 Purchasing tubelight and capister etc. 

Ghazipur NP 

Bahadurganj 

2010-11 3.03 Const. of CC road and side from house of 

Vaheed Bhawar to house of Prem Harijan 

Gonda NP Katra 2010-11 1.59 Handpump establishment, supply of electrical 

items and and expenditure incurred on 

construction of cremetry 

Lalitpur NP Talbehat 2010-11 0.93 Purchasing of sodium light and chok 

2010-11 1.85 CC road/drain from House of Deshraj to house 

of Mukesh 

2010-11 1.19 Purchase of sodium lamp and choke 

2010-11 1.72 CC Road in Ahirwar basti 

NP Maharauni 2010-11 1.98 CC Road from house of Shambhoo to house of 

Wahidbabu 

Lucknow NP Amethi 2010-11 0.42 Purchase of sodium light 

NP Malihabad 2010-11 4.94 Construction of CC road and interlocking, street 

light. 

Mau NP Kopaganj 2010-11 7.57 CC interlocking and Sodium light. 

Sitapur NP Hargaon 

2010-11 

 

2.02 Fogging Machine 

0.16 Invertor battery 

0.35 Purchase of CFL 

0.40 Purchase of electrical items  

2.04 Construction of Interlocking road. 

NP Paitepur, 2010-11 2.51 Purchase of CFL, handpump and CC road etc. 

NP Tambor 2010-11                 0.88   Installation of 06 India Marka-II  

handpump and repairing materials 

Sultanpur NP Koeripur 2010-11 2.50 Construction of Cement Concrete road. 

Total 53.18  

Grand Total 247.66  
 

 

2011-15 

Name of the 

District 

Name of NN Year Cost of 

works 

Type of work 

Aligarh NN Aligarh 2012-15 537.69 Installation and reboring of pump 

 Lucknow NN Lucknow 2011-12 38.10 Purchasing of CFL light/automatic street light 

Name of the 

District 

Name of NPP Year Cost of 

works 

Type of work 

Aligarh NPP Atarauli 2013-14 20.96 Construction of interlocking road and road side 

repairing from Pukhta garhi transformer to Pali 

road Hazi Shakoor Haddi godam 

 2013-14 20.11 Construction of interlocking road from field of 
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Farooq to Babu Kharidi shop 

NPP Khair 

2013-14 

0.83 
Payment of GIS deducted from employees to 

LIC. 

5.80 Construction of speed-breakers. 

21.53 Installation of hand pumps. 

0.27 Payments of legal charges. 

Baharaich NPP Bahraich 2011-12 1.72 Interlocking and  handpump. 

 NPP Nanpara 2012-13 18.95 Pond beautification.  

Gautambudhnagar NPP Dadri 2012-13 12.02  Earth work and Construction of pump house. 

Ghazipur NPP Ghazipur 2012-13 0.88 Indiamarka-II handpump 

Sitapur NPP Khairabad 2011-12 1.53 Purchasing of hand pump material for repairing 

2013-14 2.18 Installation of handpump 08 no. 

NPP Mehmoodabad 2012-13 8.10 Installation of India Mark-II Hand pumps. 

NPP Sitapur 2013-14 59.48 Handpump establishment. 

2013-14 3.16 Equipment for India Mark-II hand pumps 

2011-12 3.90 Construction of Interlocking road. 

 0.59 Construction of YatriPratikashalya 

2012-13 2.25 Water Tankers 

2013-14 4.67 Water Tankers 

Sultanpur NPP Sultanpur 2011-12 5.00 Installation of India Mark-II Hand pumps. 

Total 193.92  

Name of the 

District 

Name of NP Year Cost of 

works 

Type of work 

Aligarh NP Besawan 2012-13 3.58 Link road to dumping ground 

NP Jalali 2012-14 31.08 Electric items etc. 

NP Kauriaganj 2011-12 1.00 Installation of handpump 

NP Vijaygarh 2013-14 2.33 Handpump establishment. 

Baharaich NP Jarwal, 2012-14 2.81 Fogging machine etc.  

Etawah NP Bakewar  2011-13 9.57  Interlocking work, purchase of CFL and fogging 

machine. 

Gautambudhnagar NP Bilaspur 2014-15 20.86 Construction of 03 interlocking tiles/drains. 

NP Jahangirpur 2013-14 5.66 Interlocking tiles and culvert in Holichauk. 

 2014-15 11.40 Construction of 02 interlocking tiles/drain  from 

house of Banti to House of Ramesh doodhiya 

and house of Narendra to Devendra Sharma 

house 

NP Rabupura 2012-13 8.16 Interlocking tiles/drain from Cinema to Sarswati 

school. 

Ghazipur NP Bahadurganj 2011-12 2.49 Material of handpump 

NP Jangipur 2011-12 3.33 Purchasing of sodium light with complete fitting 

2011-12 8.87 Construction of CC road from house of 

AmerikanYadav to Janta School. 

2012-13 3.31 Indiamarka-II handpump 

2013-14 9.18 Installation of handpump 28 no. 

NP Saidpur 
2011-12 12.08 

Construction of Cement Concrete road and 

retaining wall. 

Gonda NP Katra 2012-15 0.89 Handpump establishment.  
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Lalitpur NP Talbehat 2013-14 1.62  Purchasing of photo copy machine  with 

stabiliser and trolly 

 NP Maharauni 2012-13 0.75 Purchasing of photocopy machine 

Lucknow NP Amethi 2012-13 1.03 Repairing of handpump 

2014-15 13.00 Installation of handpump 

NP Gosainganj 2011-12 6.18 Maintenance of pump house and staff quarters. 

NP Malihabad 2011-15 14.38 Construction of interlocking. 

Mau NP Kopaganj 2011-15 10.77 Handpump establishment and RO freezer. 

Sitapur NP Paitepur, 2012-15 8.73 Fogging machine, handpump etc. 

NP Tambor 2011-12 1.87 Purchasing of Indiamarka-II handpump materials 

2011-12 0.41 Purchasing of light materials 

Sultanpur NP Dostpur 2011-12 0.84 High Mast. 

2013-14 1.04 CC Road and Grill 

2014-15 7.70 Construction of Pulia road. 

2011-12  2.05 Indian Mark Handpump 

2011-12 0.19 Purchase of CFL. 

Total 207.16  

Grand total  976.88  

 (Source: Information provided by test checked ULBs) 
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Appendix 5.12 
Expenditure incurred in Nagar Panchayats 

(Reference: Paragraph no. 5.7.3; page 94) 
(` in lakh) 

District Name of NP Allotment Expenditure 

incurred 

Balance 

Aligarh NP Besawan 52.35 42.88 9.47 

NP Harduaganj 99.81 85.92 13.89 

NP Jalali 150.73 150.85 -0.12 

NP Kauriaganj 85.81 77.86 7.95 

NP Vijaygarh 57.45 49.77 7.68 

Baharaich NP Jarwal, 122.85 125.16 -2.31 

NP Risiya 93.33 93.33 0 

Etawah NP Bakewar 115.43 93.75 21.68 

NP Lakhna 115.27 98.89 16.38 

Firozabad NP Fariha 76.12 73.87 2.25 

NP Jasrana 103.58 86.65 16.93 

Gautambudhnagar NP Bilaspur 62.42 39.55 22.87 

NP Jahangirpur 66.24 48.93 17.31 

NP Rabupura 91.3 42.86 48.44 

Ghazipur NP Bahadurganj 158.55 103.16 55.39 

NP Jangipur 111.29 84.1 27.19 

NP Saidpur 226.68 217.11 9.57 

Gonda NP Katra 48.05 50.32 -2.27  

NP Mankapur 73.45 73.45 0  

Lalitpur NP Meharauni 105.06 84.53 20.53 

NP Talbehat 145.89 116.45 29.44 

Lucknow NP Amethi 116.58 53.31 63.27 

NP Gosainganj 84.46 63.18 21.28 

NP Malihabad 113.63 113.63 0  

NP Kakori 124.91 116.52 8.39 

Mau NP Adari 101.16 67.76 33.4 

NP Doharighat 97.43 41.76 55.67 

NP Kopaganj 262.96 253.42 9.54 

Sitapur NP Hargaon 156.55 122.99 33.56 

NP Paitepur, 75.41 72.92 2.49 

NP Tambor 150.8 147.42 3.38 

Sultanpur NP Dostpur 103.16 75.44 27.72 

NP Koeripur 62.69 42.04 20.65 

Total 3,009.78  

(Source: Information provided by test checked ULBs) 
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Appendix 5.13 
Detail of unused/undeveloped dumping sites 

(Reference: Paragraph no. 5.11.3.1, 5.12.3.1; page 105 & 109) 
 

Nagar Palika Parishads                (` in lakh)  

Sl. 

No. 

Name of district Name of NPP Expenditure on 

purchase/construction 

of dumping site 

Reason for non utilization of 

dumping site 

1. 

. 

Aligarh NPP Atrauli 14.60 Not in use. 

NPP Khair - Not in use due to dispute. 

2. Gonda NPP Gonda 7.92 Undeveloped and not in use. 

NPP Nawabganj,  - Not in use due to far from city and 

dispute 

3. Lalitpur NPP Lalitpur - Not in use 

4. Mau NPP Mau 32.09 Due to insufficient space for site 

Total 54.61  

Nagar Panchayats 

Sl. 

No. 

Name of district Name of NP Expenditure on 

purchase/construction 

of dumping site 

Reason for non utilization of  

dumping site 

1 Aligarh NP Beswan  3.59 Not in use due to dispute. 

NP Harduaganj  7.49 Not in use due to defective approach 

road. 

NP Jalali 7.60 Approach road dispute. 

NP Kaudiaganj - Not in use due to dispute. 

NP Vijaygarh 4.12 Undeveloped and not in use. 

2 Gonda NP Katra 2.61 Dumping site not developed 

3 Ghazipur NP Bahadurganj 7.11 Not in use due to incomplete work. 

NP Saidpur 39.00 Not in use. 

4 Lalitpur NP Mahrauni 3.87 In partial use. 

5 Sitapur NP Hargaon 

- 

Not in use due to non-construction of 

boundary wall 

NP Tambor 4.10 Not in use. 

6 Sultanpur NP Dostpur - Not in use due to dispute of approach 

road. 

Total 75.62  

(Source: Information provided by test checked ULBs) 
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Appendix 5.14 
Detail of Municipal Solid Waste generated in Urban Local Bodies 

Reference: Paragraph no. 5.11.3.1, 5.12.3.1; page 105 & 110) 

Nagar Palika Parishads 

Name of District Name of NPP Quantum of Solid Waste 

MT/Month 

Aligarh NPP Atrauli 240 

NPP-Khair 432 

Bahraich NPP Bahraich 1,940 

NPP Nanpara 72 

Etawah NPP Bharthna 378 

Firozabad NPP-Shikohabad 1,672 

G B Nagar NPP Dadri 80 

Gazipur NPP Gazipur 114 

NPP-Mohammadabad 39 

Gonda NPP Gonda 1,374 

 NPP Nawabganj 130 

Lalitpur NPP Lalitpur 78 

Mau NPP Mau 2,560 

Sitapur NPP Khairabad 43.2 

NPP-Mehmoodabad 36 

NPP Sitapur 1,800 

Sultanpur NPP-Sultanpur 1,554 

Total 12,542.2 

Nagar Panchayats   

District Name of NP Quantum of Solid Waste 

MT/Month 

Aligarh NP Beswan 10 

NP-Harduaganj 30 

NP Jalali 18 

NP Kauriaganj 15 

NP Vijaygarh 9 

Bahraich NP Jarwal 40 

NP Risiya 15 

Etawah NP Bakewar 15 

NP Lakhna 30 

Firozabad NP-Fariha 75 

NP-Jasrana 90 

G B Nagar NP Bilaspur 30 

NP Jahangirpur 9 

NP Rabupura 9.9 
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Gazipur NP Bahadurganj 450 

NP Jangipur 30 

NP-Saidpur 30 

Gonda NP Katra 12 

NP Mankapur 18 

Lalitpur NP Talbehat 30 

NP Maharauni 90 

Lucknow NP Amethi 99.9 

NP Gosaiganj 8.7 

NP-Kakori 14.58 

NP Malihabad 15 

Mau NP Adari 15 

NP Doharighat 30 

NP Kopaganj 30 

Sitapur NP-Hargaon 7.5 

NP Paitepur, 18 

NP Tambour 195 

Sultanpur NP-Dostpur 30 

NP-Koeripur 90 

Total 1,609.58 

(Source: Information provided by test checked ULBs) 
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Appendix 5.15 
Idle equipment 

(Reference: Paragraph no. 5.11.3.3, 5.12.3.3; page 105 & 110) 

 

Nagar Palika Parishads                (` in lakh) 

Sl. 

No. 

Name of 

District 

Name of NPP Name of Item Idle since Amount 

involved 

1. G B Nagar NPP Dadri Dustbin quantity 05  Since February 2014 0.6 

2. Ghazipur 

NPP Gazipur One jetting trolly mounted 

jetting machine purchased in 

2011-12. 

Since March 2012 13.05 

3. Lalitpur NPP Lalitpur  Garbage bins no. 50 Since March 2014 6.45 

4. Sitapur 

NPP Khairabad 2DXCM Excavator Loader JCB 

machine / 18.03.2013 

Due to non-

availability of driver 

since 7/2014 

16.97 

Total 37.07 

 

Nagar Panchayats 

Sl. 

No. 

Name of 

District 

Name of NP Name of Item Idle since Amount 

involved 

1. 

 

Aligarh NP Jalali 

 

Purchase of kudadan and 

kudagadi 

Unused 4.14 

Purchase of genset not used for the 

purpose 

8.21 

2. Bahraich NP Jarwal Purchase of fogging machine in 

3/2013 

lying idle 3.20 

3. G B Nagar NP Bilaspur Dustbin quantity 04 Since February 2013 0.28 

4. Ghazipur NP 

Bahadurganj 

Hath thelagadi quantity 12 Since February 2014 0.78 

5. Lucknow NP Amethi Dustbin and Thela Gadi quantity 

15 and 04 

Since March 2013 1.59 

6. Mau NP Kopaganj Purchase of fiber kudadan in 2/14 45 Kudadan are still 

lying on the roof of 

the office building 

10.12 

7. Sitapur NP Hargaon Purchase of 40 KVA stabilizer for 

running of tubewell which was 

out of order 

October 2013 2.23 

NP Paitepur Purchase of 16 hanging type 

dustbin in 2012-13 

Purchased without 

proposal in board 

lying unused in NP 

campus for two years 

1.43 

Total 31.98 

(Source: Information provided by test checked ULBs) 
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Appendix 5.16 
Incomplete drains 

(Reference: Paragraph no. 5.11.4.1 &5.12.4.1; page 107 & 111) 

  
(` in lakh) 

Name of 

districts 

Name of NPP Name of work Reason for non-

completion 

Expenditure 

incurred 

Aligarh NPP Atarauli Earth work execution for 

construction of drainage and road 

in Baspadalocalty 

Work was complete only 

40 per cent, due to conflict 

with local people. Due date 

for completion on 26-5-11 

11.58 

Baharaich NPP Bahraich Construction of drain  form bypass 

road to Kalim‟s house.(2013-14) 

head of drain was blocked 

at the end 

24.59 

NPP Nanpara,  Construction of drain  from Raja 

Nanpara Cold Storage to 

Pond(2013-14) 

head of drain was blocked 

at the end 

18.17 

Ghazipur NPP Ghazipur 03  drainage works i.e.1st  In 

Jamalpur from railway boundary to 

house of  Kiran Verma, 2nd  from 

house of  Kiran Verma to  place of 

Maa Shakti and 3rd from place of 

Maa Shakti to house of Kharchu. 

(Estimated cost ` 60.46 lakh) 

Works were stopped by 

contractors till date after 

lapses of one year due to 

non-payment of their bills.  

20.16 

Drainage work from railway mall 

godam to taxi stand (estimated cost 

` 22.52 lakh) 

Work was incomplete due 

to dispute of place. 

6.82 

NPP 

Mohammadabad 

Construction of deep drain at 

turning of Kotiya Chatti  from 

PHC to Hata Pokhara (west)    

 Work incomplete due to 

protest of local people. 

13.23 

Gonda NPP Gonda Construction of drain from earlier 

constructed drainage from Ratan 

Talab Karbla road to S ahjade‟s 

house.(2013-14) 

Due to lacadasical 

approach of department 

17.00 

Construction of drain from Lohia 

park to Tamson Inter college. 

Due to lacadasical 

approach of department 

       2.71 

Lalitpur NPP Lalitpur Drainage/culvert work from 

District Hospital to petrol 

Pump(estimate ` 14.85 lakh)  

Original work was stop due 

to dispute which was 

completed only 40 per cent 

resulted wasteful 

expenditure. 

5.11 

Sitapur NPP Sitapur Construction of drainage from IT 

office to Sarayan river in 2 phases. 

Substandard work in 1
st
 

phase and incomplete as 

the construction of head of 

drain in 2
nd

 phase not done. 

26.09 

Sultanpur NPP Sultanpur Construction of drain in ward no. 

25 in Thatheri Bazar at Sarrapha 

market. 

Work incomplete due to 

dispute of local people at 

site. 

1.6 

Construction of drain in ward no. 

1Karoudiyan Locality at 

Shankerpuram.  

Work incomplete due to 

dispute of local people at 

site. 

6.27 
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  Construction of drain in ward no. 2 

at Narayanpur near house of Shri 

Ram Singh. 

Work incomplete due to 

dispute of local people at 

site. 

1.41 

Construction of drain in ward no. 2 

at Narayanpur at Lucknow-Varansi 

road from Vandana Hospital to 

garhi (small pond). 

Work incomplete due to 

dispute of local people at 

site. 

2.7 

Construction of drain in ward no. 4 

at Dihwa from Dalit Basti to 

Kabristan.. 

Work incomplete due to 

dispute of local people at 

site. 

2.32 

  Construction of drain in ward no. 

13 at LalakaPurwa from the field 

of Phool Chand to house of S P 

Gupta. 

Work incomplete due to 

dispute of local people at 

site. 

6.73 

Total 166.49 

Aligarh NP 

Harduaganj 

Construction of drain from 

residence of Shri Mohan Lal 

Balmiki to shop of RakeshYadav 

Work incomplete due to a 

vacant plot in the 

alignment of drain. 

2.99 

 NP Kauriaganj Construction of drainage on lalita 

road from Idrish house to 

Mukkadam house pulia and from 

Najeer house to Mukkadam bagia 

pulia 

Payment made without 

MB and completion 

certificate. 

4.65 

Baharaich NP Jarawal Construction of drainage in ward-

10 from Siraj‟s house to 

Kamruddeen‟s house 

Work incomplete, head of 

drain       remain closed 

due to conflict with local 

people. 

4.41 

Gautambu

dhnagar 

NP Rabupura Construction of drain length of 200 

meter from in front of cinema hall  

to pond (estimated of ` 13.76 

lakh). 

Work incomplete, head of 

drain       remain closed 

due to conflict with local 

people only 81 meter drain 

was constructed i.e. 40%  

per cent .completion due 

on 22-4-15 

8.64 

Ghazipur NP 

Bahadurganj 

Construction of drain from office 

of  NP to Kiyaragadahi length 74 

meter 

Work incomplete, head of 

drain remain closed due to 

conflict with local people, 

only 50 meter drain is 

complete. 

3.11 

Construction of CC road and „U‟ 

type covered drain length 90 meter 

Work incomplete, due to 

conflict with local people. 

1.96 

Total 25.76 

(Source: Information provided by test checked ULBs) 
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Appendix 5.17 
Details of drains not connected with proper head 

(Reference: Paragraph no. 5.11.4.2 & 5.12.4.2;  page 107 & 111) 

 

Nagar Palika Parishad                             (` in lakh) 

Name of 

district 

Name of ULB Name of work Amount 

involved 

Bahraich NPP Bahraich Construction of drain  from bypass road to Kalim‟s house, 24.59 

NPP Nanpara Construction of drain  from Raja Nanpara Cold Storage to Pond 18.17 

Total 42.76 

 

Nagar Panchayat 

Name of 

district 

Name of ULB Name of work Amount 

involved 

Firozabad NP Fariha Construction of drain at Narkhi road from the godown of Ashok 

Jain to house of Aseem. 

4.33 

Construction of drain at Narkhi road from the house of 

Raghvendra to house of Aseem 

4.04 

Ghazipur NPSaidpur, 

Gazipur 

Construction of covered drain from the house of Ramayan to 

house of Manta. 

3.97 

Sultanpur NP Koeripur Construction of covered drain in Jawaher Nagar from the house of 

Rampal to house of  Mohan Lal 

4.82 

Construction of covered drain in Hanumaan Nagar from the house 

of Yaseen to house of  Jabeer Shah. 

3.17 

Construction of drain in Ramnagar Locality from the house of 

Radhey Sharma to the house of Harish Chandra. 

5.48 

Construction of covered drain in Hajratganj from the house of 

Maksood to house of Sageer. 

6.88 

Total 32.69 

(Source: Information provided by test checked ULBs) 
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Appendix 5.18 
Violation of financial ceiling 

(Reference: Paragraph no. 5.12.4.3; page 111) 

 

Nagar Panchayats                                      (` in lakh) 

Name of 

district 

Name of ULB Year Name of work Maximum 

financial limit 

Amount 

Aligarh NP-Harduaganj  2012-13 Construction of drain from the 

shop of LalaHridesh to the shop of 

Ajay Tractor uptoRamghat Road. 

5.00 6.70 

2013-14 Construction of drain from 

veterinary hospital to the shop of 

LalaHridesh. 

5.00 10.08 

NP Kaudiaganj 2013-14 Construction of drainage from 

Masjid chauraha(by lalitamandir) 

to Idgah 

5.00 24.02 

G B Nagar NP Rabupura 2014-15 Drainage work from infront of 

cinema hall to pond. 

5.00 8.64 

Lalitpur NP Meharauni 2013-14 & 

2014-15 

Execution of drainage work from 

culvert of Indira chauk to 

Jageswarjhha and other in Sajna 

road from Lala ram Bajpai to 

harijan locality. 

5.00 11.96 

NP Talbehat 2013-14 & 

2014-15 

Construction of 04 drainage  works   5.00 38.67 

NP Amethi 2012-13 Execution of drainage work from 

power house to field of InamVaris. 

5.00 6.18 

Sultanpur NP-Dostpur 2013-14 Construction of drain in Moh. 

SaiTakia from a pond near house 

of Zafar to Pulia. 

5.00 6.01 

Construction of drain in Ferozpur 

Kalan from house of Ram 

Bharosey to house of Mohd. 

Kaleem Ansari. 

5.00 5.23 

Total 117.49 

(Source: Information provided by test checked ULBs) 
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Appendix 6.1 
Year-wise statement of outstanding water charges 

(Reference: Paragraph no. 6.2; page 116) 

 
Year Number of 

connections added 

during the year 

Year-wise rate  

(at `8 per month) 

Outstanding period 

 (in year) 

Outstanding 

amount (in `) 

Up to 2008-09 12,172 96 7 81,79,584 

2009-10 447 96 6 2,57,472 

2010-11 304 96 5 1,45,920 

2011-12 374 96 4 1,43,616 

2012-13 369 96 3 1,06,272 

2013-14 549 96 2 1,05,408 

2014-15 493 96 1 47,328 

Total 14,708   89,85,600 

 

 

 

 

Appendix 6.2 
Major environmental norms of Uttar Pradesh Pollution Control Board  

(Reference: Paragraph no. 6.3; page 117) 

 

1. An alternative system for purifying the slaughter house must be in place before its 

operationalisation. 

2. A contract for rendering plant must be executed before operationalisation. Proper 

management for solid and liquid waste must be managed. 

3. Only a predetermined number of animals were to be slaughtered. The products were not to 

be transported outside the district. 

4. The slaughter house was to be built based on the drawing and design of the Nagar Nigam. 

5. The by-products generated like bones, intestines etc were to be disposed of as per UPPCB 

norms. 

6. A bio-composting unit for the bio-waste was to be constructed. 

7. Banned category of animals was not to be slaughtered. 

8. For control of air pollution in the surrounding areas, suitable measures were to be taken. 
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Appendix 6.3 
Amount of loss to Nagar Nigam due to closure of slaughter house 

(Reference: Paragraph no. 6.3; page 118) 

 

Sl.  

No. 

Period of closure Period for which loss to  

NN work out 

Amount of loss 

(` in lakh) 

1. 27.11.2002 to 22.05.2007 Rate not available 0.00 

2. 01.04.2012 to 30.11.2013 20 month @`15.60 per month  312.00 

3. 12.03.2015 till 30.11.2015 8 month,20days@` 26 lakh per month 224.77  

Total 536.77  
 

Appendix 6.4 

Details of incomplete works 
(Reference: Paragraph no. 6.6; page 122) 

 

Sl.  

No. 

Name 

of 

drain 

Name of work 

(construction of Nali) 

Sanctioned 

length as 

per 

estimate 

(in metre) 

Executed 

length as  

per M.B 

(in metre) 

Short 

quantity 

(in 

metre) 

1. A Construction of drain  in ward no 11 from the house of 

Shri Satyanarayan Baba, Katara Chauraha to Madhwalia 

Road Bagh  

400 280.00 120.00 

2. B Construction of drain in ward no 13 from opposite the 

hand-pump of Narvdeshwer Tiwari to khet of Gopal 

94.50 66.40 28.10 

3. C Construction of drain in ward no 13 from Gopal khet to 

chak road 

94.50 66.40 28.10 

4. D Construction of drain  in ward no 13 from chak road to the 

house of Shri Gama 

94.50 66.40 28.10 

5. E Construction of drain  in ward no 3 from the house of Shri 

Gama to Shri Jhagru Ke Khet tak 

94.50 58.20 36.30 

6. F Construction of drain  in ward no 3 from Shri Jhagru Ke 

Khet to house of Shri Bhun 

94.50 58.20 36.30 

Total 872.50 595.60 276.90 

 

Appendix 6.5 
Details of construction of shops/hall 
(Reference: Paragraph no. 6.9; page 126) 

 

Sl.  

No. 

Name of scheme No. of 

sanctioned 

shops/hall 

No. of 

constructed 

shops/hall 

Estimated 

cost 

(` in lakh) 

Actual 

expenditure  

(` in lakh) 

1. Construction of commercial complex 

in Mahona Bazar 

4/1 4/1 8.72 8.65 

2. Construction of commercial complex 

near community center, Mahona 

11 9 14.07 12.52 

3. Construction of commercial complex 

near PHC, Mahona Bazar 

21 11 29.37 16.85 

Total 36/1 24/1 52.16 38.02 

 


