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Appendix 1.1 
(Referred to in paragraph 1.9, page 4) 

Details of performance audits/paragraphs of the Reports of the Comptroller and Auditor General of India for which departmental 
replies were not received up to 31 October 2017 

Sr. 
No. 

Name of the Department 2012-13 2013-14 2014-15 2015-16 Total number of 

Performance 
Audit 

Para 
No. 

Performance 
Audit 

Para 
No. 

Performance 
Audit 

Para 
No. 

Perfor-
mance 
Audit 

Para No. Perfor-
mance 
audit 

Para 
No. 

1. Agriculture, Dairy Development & Fisheries and 
Soil & Water Conservation  

- 3.5 2.1 - 2.5* 3.1, 
3.2 

- - 01 03 

2. Finance  - - - - - 3.15* 2.2 3.10* 01 - 

3. Governance Reforms and Food, Civil Supplies and 
Consumer Affairs 

- - - - - 3.4, 
3.5 

- - - 02 

4. Health & Family Welfare - - - - - - 2.3 3.2, 3.3, 3.4 01 03 

5. Higher Education - - - - 2.2 3.17* - - 01 - 

6. Home Affairs and Justice - - - - - - - 3.5, 3.6 - 02 

7. Horticulture - - - - - 3.12 - - - 01 

8. Housing and Urban Development - - - - - - - 3.7 - 01 

9. Irrigation - 3.12 - 3.10 - 3.15 - 3.8, 3.9, 
3.10, 3.17* 

- 06 

10. Public Works (B&R) - - - - 2.5 3.17 - 3.11, 3.12, 
3.13, 3.14 

01 05 

11. Revenue, Rehabilitation & Disaster Management - - - 3.17 - 3.23 - 3.15, 3.16, 
3.17 

- 05 

12. School Education - - - - - 3.3 2.1 - 01 01 

13. Science Technology and Environment - - - - - - - 3.18 - 01 

14. Sports and Youth Affairs - - - - - - 2.4 - 01 - 

15. Social Security, Women and Child Development - - - - - - - 3.19 - 01 

16. Technical Education and Industrial Training - - - - - - - 3.20 - 01 

 Total - 02 01 02 02 09 04 19 07 32 
Source: Office records 
* Para No. 2.5, 3.15 and 3.17 of 2014-15, though pertains to two departments (Sr. Nos. 1, 2, 9 and 10), have been counted once. 

Para No. 3.10 and 3.17 of 2015-16, though pertains to two departments (Sr. Nos. 2, 9 and 11), have been counted once. 
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Appendix 2.1 
(Referred to in paragraph 2.1.6.6, page 12) 

Details of submission of Utilisation Certificates against funds received by GADVASU from various funding agencies without its actual utilisation 

(   in crore) 

Sr. 
No.  

Purpose  Funding 
agency 

Funds 
received 

When the 
funds 
received  

Total 
funds 
received 

Funds Amount of 
submission 

of UC 
without its 

actual 
utilization 

When UC 
submitted 

Audit observation 

U
ti
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se

d
 

D
iv

er
te

d 
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r 

w
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k
s 

L
yi
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1. Educational 
Museum of 
Animal Systems 
and Diseases 

ICAR 0.17 22.06.2009 1.00 0 1.00 0 0.17 02.08.2010 The University diverted (March 
2016) the same for construction of 
second floor of School of Animal 
Bio-technology. 

0.50 29.03.2010 0.50 03.07.2012 
0.33 25.03.2011 0.33 13.06.2011 

2. Boys Hostel ICAR 0.30 25.03.2011 1.00 0 1.00 0 0.30 13.06.2011 The University diverted funds of 
 0.65 lakh for other works executed 

by GLADA and  35 lakh for girls 
hostel (July 2014).  

0.35 24.08.2011 0.35 03.07.2012 

0.35 15.12.2011 0.35 03.07.2012 

3. New Boys 
Hostel 

ICAR 0.30 19.03.2012 1.00 0 1.00 0 0.30 03.07.2012 The University diverted (July 2014) 
the entire funds for construction of 
girls hostel . 0.70 03.08.2012 0.70 28.06.2013 

4. Examination 
Hall 

ICAR 0.05 22.06.2009 1.00 0.03 0.95 0 0.10 13.06.2011 The University diverted  45 lakh for 
other works executed by GLADA, 

 50 lakh for College of Dairy 
Science and Technology 
(March 2016) which were lying 
unutilized with DSW.  Funds of 

 two lakh were surrendered. 

0.10 11.10.2010 

0.35 25.03.2011 0.35 13.06.2011 

0.50 15.12.2011 0.50 03.07.2012 

5. Critical Care 
Unit and Small 
Animal Hospital 

State 
Government 

2.42 March 2010 2.42 0 0 2.42 2.42 July 2010 The University provided (March 
2010) the funds to GLADA who 
refunded (July 2012) the same and 
were lying unutilized (May 2017) 
with DSW. 

6. Research Centre 
and Referral 
Hospital for 
equines 

State 
Government 

2.50 March 2009 2.50 0 0.00 2.50 2.50 July 2010 The University provided 
(March 2009) the funds to the 
GLADA who refunded the same in 
July 2012. Funds of  2.50 crore were 
lying unutilized (May 2017) with 
DSW. 
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Sr. 
No.  

Purpose  Funding 
agency 

Funds 
received 

When the 
funds 
received  

Total 
funds 
received 

Funds Amount of 
submission 

of UC 
without its 

actual 
utilization 

When UC 
submitted 

Audit observation 
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7. Advance 
Diagnostic Unit 

State 
Government 

2.75 March 2009 2.75 0 0 2.75 2.75 July 2010 The University provided 
(March 2009) the funds of 

 2.75 crore to GLADA and it 
refunded (July 2012) the same which 
were lying unutilized (May 2017) 
with DSW. 

8. Critical Care 
Unit   

ICAR 0.99 26.09.2011 0.99 0.51 0 0.48 0.48 29.08.2012  48.50 lakh were lying unutilized 
(May 2017) with DSW.  

9. Animal Disease 
Registry Lab, 
Tissue Bank and 
Diagnostic and 
Analytical lab 

ICAR under 
“Niche 
Area 
Excellence” 

0.50 23.03.2012 0.50 0 0 0.50 0.50 14.08.2012 Funds received were lying unutilized 
(May 2017) with DSW.  

10. Electrical work 
for animal 
disease registry 
& tissue bank 

ICAR under 
“Niche 
Area 
Excellence” 

0.13 29.10.2012 0.13 0 0 0.13 0.13 05.06.2013 Funds received were lying unutilized 
(June 2017).  

11. Establishment 
of Postgraduate 
Institute of 
Veterinary 
Education and 
Research 
(PGIVER) 

State 
Government 

0.25 24.05.2006 9.00 0 9.00 0 4.00 05.11.2009 The University diverted  one crore. 
Funds of  3.23 crore and 

 4.77 crore were transferred to 
GLADA for construction of School 
of Animal Bio-technology and 
Auditorium respectively. GLADA 
utilized  2.82 crore for other works 
and refunded (July 2012) 

 5.18 crore. The University diverted 
(August 2014)  0.42 crore for girls 
hostel and  4.76 crore for 
construction of College of Dairy 
Science and Technology.  

0.75 04.06.2006 5.00 05.04.2011 
3.00 27.11.2007  
5.00 14.03.2011 

12. International 
Hostel 

ICAR 0.64 2009-10 0.94 0 0.94 0 0.64 02.08.2010 Entire funds were diverted 
(July 2014) for construction of girls 
hostel. However, no international 
hostel is available at GADVASU and 
NRI girls students were residing at 
Scientists’ Home.  

0.15 29.09.2010 0.15 13.06.2011 
0.15 25.03.2011 0.15 13.06.2011 
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Sr. 
No.  

Purpose  Funding 
agency 

Funds 
received 

When the 
funds 
received  

Total 
funds 
received 

Funds Amount of 
submission 

of UC 
without its 

actual 
utilization 

When UC 
submitted 

Audit observation 

U
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13. Construction of 
new girls hostel 

ICAR 0.50 23.12.2008 1.00 0 1.00 0 0.50 04.06.2009 Entire funds were diverted by 
GLADA for other works. 0.25 25.03.2011 0.25 13.06.2011 

0.25 25.03.2011 0.25 13.06.2011 
14. Construction of 

girls hostel 
PIDB 0.50 29.04.2011 1.00 0.50 0.50 0 0.50 03.06.2013 Funds of  50 lakh were diverted by 

GLADA for other works and 
 50 lakh refunded to the University 

which were utilised for girls hostel. 

0.50 25.08.2011 

15. Construction of 
sports facilities 

ICAR 0.25 26.07.2016 0.25 0 0 0.25 0.25 25.05.2016 Entire funds were lying un-utilised 
with DSW (May 2017).  

16. College of 
Fisheries 

State 
Government 

0.38 07.07.2010 3.00 1.98 0 1.02 1.80 April 2011 Funds of  0.78 crore provided 
(August 2013) to PWD to initiate 
construction work of College of 
Fisheries approved/funded under 
NABARD project.   1.02 crore were 
lying unutilized with DSW 
(May 2017). 

1.12 04.01.2011 
1.50 31.03.2011 

17. College of 
Dairy Science & 
Technology 

 9.49 Between 
March 2008 
and February 
2011  

9.49 9.49 0 0 6.98 August 
2011 

The University provided (2007-11) 
 6.50 crore to GLADA and it 

refunded (July 2012)  6.45 crore to 
the University. The University 
transferred (March 2013 to 
June 2014)  6.98 crore to PWD. 

 Total    37.97 12.51 15.39 10.05 33.20   
Source: Departmental information 
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Appendix 2.2 
(Referred to in paragraph 2.1.7.4 (ii), page 16) 

Details of utilisation/diversion of funds received by GADVASU from various funding agencies  
(  in crore) 

Sr. No. Purpose Funding 
agency 

Funds 
received 

When the funds 
received 

Funds Audit observation and reply of the University 

U
ti
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se

d
 

D
iv

er
te

d 
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r 
ot

he
r 

w
or

k
s 

L
yi

ng
 

un
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il
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ed
 

1. New Boys Hostel 
(ICAR share 
against estimated 
cost of  2.29 
crore) 

ICAR 1.00  March 2012 and 
August 2012 

0 1.00 0 The University diverted (July 2014) the entire funds for 
construction of Girls Hostel.  DSW stated (May 2017) 
that decision of diversion of funds was taken 
(April 2014) in the meeting of the Committee for  
re-examining the funds status/allocation in various 
departments. Reply was not acceptable as the decision 
of diverting the funds has been taken without approval 
of the funding agency i. e. ICAR.   

2. Critical Care Unit 
building 

ICAR 0.50 September 2011 0.02 0 0.48  48.50 lakh were lying unutilized (May 2017) with 
DSW. Reply of the University was awaited. 

3. Animal Disease 
Registry Lab, 
Tissue Bank and 
Diagnostic and 
Analytical lab 

ICAR under 
“Niche Area 
Excellence” 

0.50 March 2012 0 0 0.50 Funds received were lying unutilized (May 2017). 
DSW stated (May 2017) that funds would be utilized 
for the same purpose.  

4. Super Speciality-
cum-Research 
Centre, a Bovine 
Hospital and 
State-of-Art 
Advance Clinical 
Diagnostic Centre 

GOI under 
RKVY 

7.00 November 2010 0 7.00 0 The University diverted (November 2014) the funds of 
 seven crore for construction of Referral Hospital 

funded by NABARD. The Professor-cum-Head, 
Department of TVCC stated (May 2017) that the 
proposal under RKVY was for a separate building for 
diagnostic imaging only and not for all the super 
speciality services. However, no reasons for  
non-commencement of the work under RKVY were 
intimated and the University time and again diverted 
the funds as initially seven crore were diverted from the 
project of ‘enhancing livestock production in Punjab’ 
to the work of Super Speciality-cum-Research Centre, 
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Sr. No. Purpose Funding 
agency 

Funds 
received 

When the funds 
received 

Funds Audit observation and reply of the University 
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a Bovine Hospital and State-of-Art Advance Clinical 
Diagnostic Centre. Thereafter, these funds were 
diverted for construction of Advanced Diagnostic Unit, 
Small Animal Referral Hospital from where the funds 
were again diverted (November 2014) to Referral 
Hospital funded by NABARD. Reply of the University 
was awaited. 

Interest 2.86 For the period 
November 2010 to 
November 2014 

0 2.20 0.66 The University allocated/diverted (November 2016) 
 2.86 crore for purchase of accessories for Referral 

Hospital.  An expenditure of  2.19 crore was incurred 
for the same.  Reply of the University was awaited. 

5. Electrical work 
for animal disease 
registry and tissue 
bank 

ICAR under 
“Niche Area 
Excellence” 

0.13 March 2013 0 0 0.13 Funds received were lying unutilized (June 2017). 
Reply of the University was awaited.  

6. KVK Majra ICAR 0.26 March 2012 0 0 0.26  0.10 crore transferred (May 2013) to Panchayati Raj 
Division, Mohali for construction of KVK Majra and 
balance  0.16 crore were lying unutilized (May 2017) 
with DSW. The work could not be started due to non 
demarcation of site. DSW admitted (June 2017) that 
funds were lying unutilized.   

7. Poultry shed and 
water harvesting 
structures 

ICAR 0.12 March 2010 0 0 0.12 Funds received under the scheme “Sustainable 
livestock based farming system for livelihood security 
in Hoshiarpur district of Punjab” were lying unutilized 
(May 2017) with DSW. Senior Scientist-cum-Director 
stated (May 2017) that funds would be utilized as 
scientists are exploring the possibility of construction 
of Water Harvesting System at Talwara.  The reply did 
not explain abnormal delay of more than seven years. 
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Sr. No. Purpose Funding 
agency 

Funds 
received 

When the funds 
received 

Funds Audit observation and reply of the University 
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8. Establishment of 
small animal 
(sheep, goat, pigs) 
slaughter house 

ICAR 0.65 August 2010 0.40 0.11 0.14  0.11 crore diverted and utilized (February 2011) for 
renovation of Instructional Poultry Processing Unit, 
 0.14 crore lying unutilized (May 2017) with the 

University and purchased machinery of  0.40 crore 
which was being utilized for teaching and training only.  
The University (May 2017) admitted the fact.  

9. Repair and 
renovation of Pig 
firm 

 0.10 March 2010 0 0 0.10 Funds were lying unutilized with DSW (May 2017).  
Reply was awaited.  

10. Renovation of 
experimental 
room and 
construction of 
changing area at 
small animal 
colony 

 0.04 March 2016 0 0 0.04 Funds were lying unutilized with DSW (May 2017). 
Reply was awaited.  

11. Construction of 
sports facilities 

ICAR 0.50 February 2016 and 
October 2016 

0 0 0.50 Funds were lying un-utilised with DSW (May 2017) 
who stated (May 2017) that as soon as all formalities of 
e-tendering would be completed, tender for creating 
sports facilities would be floated. 

12. Extension of mess 
& TV room for 
hostel No. 8 

 0.29  0 0.29 0 The entire funds were diverted for external works for 
construction of girls hostel.  Reply was awaited. 

 Total  13.95  0.42 10.60 2.93  
Source: Departmental information 
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Appendix 2.3 
(Referred to in paragraph 2.2.9.1, page 32) 

Staff position under National Programme for Prevention and Control of Cancer, Diabetes, Cardiovascular Diseases  
and Stroke (NPCDCS) during 2012-17 

Designation 2012-13 2013-14 2014-15 2015-16 2016-17 
Required SS MIP Required SS MIP Required SS MIP Required SS MIP Required SS MIP 

At State level 
State Programme Officer 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 
State Programme Coordinator/ 
Programme Assistant 

1 0 0 1 0 0 1 0 0 1 0 0 1 0 0 

Finance-cum-Logistic Officer 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 
Data Entry Operator 1 1 1 1 2 2 1 2 2 1 2 2 1 2 2 
At District and CHC level 
District Programme Officer 4 0 0 4 0 0 7 0 0 14 0 0 22 0 0 
District Programme Coordinator/ 
Programme Assistant 

4 0 0 4 0 0 7 0 0 14 0 0 22 0 0 

Finance-cum-Logistic Officer 4 3 1 4 3 3 7 3 3 14 3 3 22 3 3 
Physiotherapist 4 3 2 4 2 2 7 2 2 14 2 2 22 2 2 
Data Entry Operator 41 39 20 41 39 38 77 39 38 131 39 38 235 39 38 
General Physician 37 33 22 37 33 18 70 33 18 117 33 18 213 33 18 
Specialist 1 2 1 1 1 1 1 1 1 14 1 1 14 1 1 
General Nursing Midwifery 
(GNM) 

45 82 53 45 80 74 81 80 74 187 80 74 291 80 74 

Technician 37 4 4 37 2 2 70 2 2 117 2 2 213 2 2 
Counsellor 37 38 16 37 38 30 70 38 30 117 38 30 213 38 30 
Total 218 207 122 218 202 172 401 202 172 743 202 172 1271 202 172 
Shortfall (percentage) 44 21 57 77 86 

Source: Departmental data (SS= Sanctioned strength; MIP= Men-in-position) 
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Appendix 2.4 
(Referred to in paragraph 2.4.1, 2.4.4 and 2.4.7, page 64, 65 and 66) 

List of schemes and funding pattern for education of SC students 

Sr. 
No. 

Name of Scheme Funding pattern 

A Centrally Sponsored Schemes (CSS) 
1. Post Matric scholarship scheme for SC 

students 
CSS 100 per cent over and above the 
committed liability of state i.e.  60.80 crore 

2. Pre Matric Scholarship for SC students 
studying in Class 9th and 10th 

CSS 100 per cent 

3. Up gradation of merit of SC students CSS 100 per cent   
4. Pre-matric Scholarship to the children whose 

parents are engaged in Unclean Occupation 
CSS 100 per cent   

5. Free Coaching for SC and OBC Students CSS 100 per cent   
6. Scheme for setting up of Institute for training 

to SC candidate in Stenography 
CSS 100 per cent 

B Centre and State shared Schemes 
7. Babu Jagjivan Ram Chhatrawas Yojana 

Construction for Hostel for SC Boys and Girls 
in School and College 

GOI and GOP (50:50) 

8. Babu Jagjivan Ram Chhatrawas Yojana 
Construction of Hostel for SCs Girls in School 
and College 

For private institutions:(GOI 90 per cent 
+10 per cent by the institutions)  
Government Institutions:(100 per cent GOI)  

9. Setting up of institutions for pre examination 
(AICC, SAS Nagar, Mohali) coaching and 
allied assistance for weaker sections including 
SCs, OBCs and Minorities 

GOI and GOP (50:50) 

C State sponsored Schemes 
10. Grant to SC Students studying in Medical and 

Engineering Colleges  

GOP:100 per cent 

11. Grant to SC girls studying in Post Matric and 
Post Graduate Classes 

12. Coaching for Stenography  
13. Award to Brilliant SC students 
14. Free Books to SC students (1st to 10th Classes)  
15. Free Text Books to SC girls students studying 

in 10+1 and 10+2 classes (SC girls living 
below poverty line) 

16. Encouragement award to SC girls students for 
pursuing 10+2 Education  

17. Promotion of education among Educationally 
Backward Classes 

18. 50-other Charges (Refund of the examination 
fee) (100% State) 

19. New Courses Vocational Training in ITIs for 
SC students 

20. Attendance Scholarship to SCs Primary Girl 
Students 

21. Award to SC sports students (6-12 classes) 
Source: Detail of schemes supplied by the department
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Appendix 3.1 
(Referred to in Paragraph 3.3.2.1, page 94) 

Maintenance of record of services in RTS-I form by Designated Officers (DO) 

Sr. 
No 

Department Offices 
test-

checked 

Total No.  
of DOs 

No. of DOs 
maintaining 

record in RTS-I 
form 

No. of DOs not 
maintaining 

record in RTS-I 
form 

Information 
not furnished 

by DOs 

Reasons furnished by the Department 

1.  Animal 
Husbandry 

5 410 0 410 0 The Nodal Officers in respect of 410 DOs of Animal Husbandry 
Department in five test-checked districts, while admitting the 
fact, stated (January-March 2017) that the services notified under 
the RTS Act were of routine nature for which requests were 
received telephonically, verbally or through messengers and the 
record was being maintained in the registers prescribed by the 
Department. Audit, however, noted that the non-maintenance of 
record in the prescribed format of applications received, 
compromised the ability of the Animal Husbandry Department to 
monitor the provision of public services as required under the 
Act. 

2.  Home  7 49 45 0 4 -- 

3.  Power  4 8 0 1 7 One DO of Power Department, Tarn Taran attributed the reasons 
for this to complaints not being received.  Audit, however, 
observed from the departmental reports that the services were 
actually being provided by the Power Department at Tarn Taran. 

4.  Revenue 11 15 0 6 9 Eleven DOs (Revenue Department: six and Transport 
Department: five) either furnished no reasons for non-
maintenance of records in RTS-1 form or attributed the same to 
shortage of staff, lack of awareness of provisions of the Act and 
applications being handled by Sewa Kendras. 

5.  Transport 6 7 2 5 0 

 Total 33 489 47 422 20  

Source: Departmental information 
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Appendix 3.2 
(Referred to in Paragraph 3.3.2.1, page 94) 

Display of information on the notice boards by Designated Officers (DO) and Appellate Authorities (AA) 

Sr. 
No. 

Department Offices 
test-

checked 

Total No. 
of DOs 

and AAs 

Notice 
boards not 
displayed 
by DOs 

and AAs 

Display of 
incomplete 

information on 
notice boards 
by DOs and 

AAs 

Information 
not 

furnished 
by DOs and 

AAs 

Reasons furnished by the Department 

DO AA DO AA DO AA DO AA DO AA 

1. ADC 0 5 0 5 0 1 0 3 0 1 ADC, Mansa attributed the reasons for not displaying the requisite information 
on notice boards to non-availability of budget and lack of space on display 
board.  ADCs, SAS Nagar and Patiala stated (April-May 2017) that requisite 
action was being taken. ADC, Tarn Taran did not furnish any reasons. 

2. Animal 
Husbandry 

5 0 410 0 164 0 246 0 0 0 The Nodal Officers in respect of 410 DOs of Animal Husbandry Department in 
five test-checked districts, while admitting the fact, either did not furnish 
reasons for non/incomplete display of notice board or attributed the same to 
shifting of office and non-receipt of information about this from the respective 
ADCs. 

3. Home 7 0 49 0 0 0 47 0 2 0 47 DOs did not furnish any reasons for displaying incomplete information on 
notice board. 

4. Power 4 4 8 4 0 1 1 1 7 2 The Deputy Chief Engineer (Regulation), Patiala (AA) stated (January 2017) 
that information was initially displayed on flex boards which had damaged. It 
was added that instructions had been issued for placing fresh display boards. 

One DO (SDO, Tarn Taran) and one AA (SE-Hqrs, Ludhiana) did not furnish 
any reasons for displaying incomplete information on notice board. 

5. Revenue 11 2 15 2 1 0 5 1 9 1 Six DOs and one AA did not furnish any reasons for non/incomplete display of 
information. 

6. Transport 6 0 7 0 2 0 1 0 4 0 DTO, Mansa attributed the reasons for this to non-availability of budget for the 
purpose.  DTO, Patiala did not furnish any reasons. 

 Total 33 11 489  11 167 2 300 5 22 4  

Source: Departmental information 
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Appendix 3.3 
(Referred to in Paragraph 3.3.2.1, page 94) 

Issue of acknowledgement to applicants by Designated Officers (DO) 

Sr. 
No. 

Department Offices 
test-

checked 

Total 
No. of 
DOs 

Acknowle-
dgement 

issued 

Acknowle-
dgement  

not issued 

Information 
not furnished 

by DOs 

Reasons furnished by the Department 

1. 

Animal 
Husbandry 

5 410 0 410 0 The Nodal Officers in respect of 410 DOs of Animal Husbandry 
Department in five test-checked districts attributed the reasons for non-
issue of acknowledgements to requests being received telephonically, 
verbally, through messenger or on plain paper. 

2. Home 7 49 47 0 2 -- 

3. Power 4 8 0 1 7 One DO (SDO, Tarn Taran) did not furnish relevant reply. 

4. Revenue 11 15 2 4 9 Three DOs stated (March-May 2017) that the acknowledgements were 
being issued by Sewa Kendra and Suwidha Kendra as the applications 
were being received by them. However, they did not furnish reasons in 
respect of the services being provided by them.  One DO (SDM-East, 
Ludhiana) stated (March 2017) that the applications were being received 
on plain paper and the case of issuing acknowledgement did not arise. 

5. Transport 6 7 1 4 2 Three DOs of Transport Department either furnished no reasons for non-
issue of acknowledgement or stated (March-May 2017) that they were not 
aware of the provisions of the RTS Act and applicants were being 
informed verbally to collect the relevant papers within the period 
stipulated in the Act. One DO (DTO, Mansa) stated (March 2017) that 
acknowledgement was being issued by Suwidha Kendra up to March 2016 
and thereafter no acknowledgement was being issued, as the office had 
been shifted to the Automated Driving Test Track building at Mansa 
where only computer-generated receipt of fee was being issued.  The fact, 
however, remains that acknowledgement as prescribed under RTS Act was 
not being issued to the applicants. 

 Total 33 489 50 419 20  
Source: Departmental information 



Appendices 

203 

Appendix 3.4 
(Referred to in Paragraph 3.5, page 101) 

Statement showing year-wise lease rent due to Punjab Heritage and  
Tourism Promotion Board 

Sr. 
No. 

Year Amount of annual lease Rent  
(in ) 

1. 1st 19400000.00 
2. 2nd 19400000.00 
3. 3rd 19400000.00 
4. 4th 21340000.00 
5. 5th 21340000.00 
6. 6th 21340000.00 
7. 7th 23474000.00 
8. 8th 23474000.00 
9. 9th 23474000.00 
10. 10th 25821400.00 
11. 11th 25821400.00 
12. 12th 25821400.00 
13. 13th 28403540.00 
14. 14th 28403540.00 
15. 15th 28403540.00 
16. 16th 31243894.00 
17. 17th 31243894.00 
18. 18th 31243894.00 
19. 19th 34368283.40 
20. 20th 34368283.40 
21. 21st 34368283.40 
22. 22nd 37805111.74 
23. 23rd 37805111.74 
24. 24th 37805111.74 
25. 25th 41585622.91 
26. 26th 41585622.91 
27. 27th 41585622.91 
28. 28th 45744185.21 
29. 29th 45744185.21 
30. 30th 45744185.21 

Total 927558111.78 
Average annual rent 30918603.73 
Source: Departmental information 
(i) Stamp duty calculated as per 

Schedule 1A of the Indian 
Stamp Act, 1899. 

: 30918604 x 2 x 3%  =  18,55,116 (a) 

(ii) Registration fee calculated 
on the basis  of letter 
25/46/13-ST.1/9812.13 
dated 17 May 2013 of 
Revenue, Rehabilitation 
and Disaster Management 
Department, GOP 

: 30918604 x 2 x1% =   06,18,372 (b) 

                                    ___________ 
Total (a+b)      24,73,488 
                                                                     _______________________ 
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Appendix 3.5 
(Referred to in paragraph 3.6.3.1, page 106) 

Details of officers/officials who were imparted training under NDPS Act 
during April 2013 to March 2017 

Name of police 
district 

No. of officers/officials 
posted in police station 

No. of 
officers/officials 
trained in NDPS 

Percentage 

Jalandhar 750 73 9.73 

Amritsar (Rural) 476 6 1.26 

Fazilka 294 11 3.74 

Bathinda 814 0 -- 

SAS Nagar 454 0 -- 

Hoshiarpur 599 29 4.84 

Gurdaspur 352 63 17.89 

Total 3739 182 4.87 

Source: Departmental information 
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Appendix 3.6 
(Referred to in paragraph 3.6.4.2, page 109) 

Delay in sending samples to State Forensic Laboratory 

Sr. 
No. 

District 

2013-14 2014-15 2015-16 2016-17 

Total 
No. of 
cases 

Delayed 
cases 

Maximum 
delay 

Total 
No. of 
cases 

Delayed 
cases 

Maximum 
delay 

Total 
No. of 
cases 

Delayed 
cases 

Maximum 
delay 

Total 
No. of 
cases 

Delayed 
cases 

Maximum 
delay 

1. Hoshiarpur 471 293 48 days 458 362 315 days 393 314 58 days 298 241 117 days 

2. Amritsar 798 631 371 days 1011 901 476 days 358 305 283 days 183 161 250 days 

3. Jalandhar 1245 903 374 days 453 377 154 days 277 248 259 days 227 179 167 days 

4. Gurdaspur 190 154 131 days 111 102 81 days 76 64 90 days 202 172 88 days 

5. Bathinda 761 470 172 days 665 384 134 days 169 108 154 days 252 151 63 days 

6. Fazilka 495 299 23 days 485 343 29 days 269 202 23 days 146 117 39 days 

7. SAS Nagar 167 142 55 days 199 163 136 days 139 115 184 days 144 110 118 days 

 Total 4127 2892  3382 2632  1681 1356  1452 1131  

Source : Departmental information  
Total number of cases = 10,642; Delay cases= 8,011; and Maximum delay = 476 days.
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Appendix 3.7 
(Referred to in paragraph 3.12.3.1; page 144) 

Details showing short duration for bidding 

Sr. 
No. 

Name of division No. of 
instances 

Min Max 
(Days) 

1. Construction Division No. 1, Amritsar 127 1 15 
2. Construction Division No. 1, Ferozepur 152 1 15 
3. Construction Division No.1, Hoshiarpur 65 1 15 
4. Construction Division No.1, Ludhiana 85 1 13 
5. Construction Division No.1, Mohali 93 1 16 
6. Provincial Division, Amritsar 163 1 18 
7. Provincial Division, Ferozepur 139 1 17 
8. Provincial Division, Hoshiarpur 81 1 11 
9. Provincial Division, Ludhiana 211 1 12 

  Total 1116     
 
 

Details showing difference in period between publishing date and the 
tender documents sale start date  

 
Sr. 
No. 

Name of division No. of 
instances 

Min Max 
(Days) 

1. Construction Division No. 1, Amritsar 121 1 3 
2. Construction Division No. 1, Ferozepur 83 1 4 
3. Construction Division No. 1, Hoshiarpur 87 1 5 
4. Construction Division No. 1, Ludhiana 86 1 7 
5. Construction Division No. 1, Mohali 37 2 11 
6. Provincial Division, Amritsar 111 1 3 
7. Provincial Division, Ferozepur 14 1 4 
8. Provincial Division, Hoshiarpur 160 1 8 
9. Provincial Division, Ludhiana 184 1 6 

  Total 883     
Source: e-Procurement database 
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Appendix 3.8 
(Referred to in paragraph 3.15.4 (B), page 156) 

Details of cases where insurance of the works have not been obtained from the contractor 

Sr. 
No. 

Name of Division Name of work Allotted cost 
of the work 

Amount of the 
insurance due but not 
deducted* 

1.  Executive Engineer, 
Construction Division, 
PWD, B&R, Batala 

Up-gradation of Shalla Chack Sharif road to 
Kahnuwan upto Seikhwan Adda km. 8.01 to 14.99, 
17.73 to 30.00 under PMGSY Phase XI Package No, 
0650 (World Bank Funded) RRP-II 

1186.55 lakh 5.46 lakh 

2.  Executive Engineer, 
Construction Division 
No. I, PWD B&R, 
Ferozepur 

Up-gradation of road Sukhera Bodla village to 
Jodhewala village in Block Jalalabad Package No. 
PB 0558 

426.54 lakh 1.96 lakh 

3.  Executive Engineer, 
Construction Division 
No. I, P.W.D. B&R, 
Kapurthala 

Upgradation and maintenance of Naadala Dhilwan 
Road Kapurthala Package No. PB 0916 

456.40 lakh 2.10 lakh 

Total  9.52 lakh 
Source: Departmental information 
*  (i) @ of 0.40 per cent of the contract amount for work plants and materials. 
    (ii) @ of 0.40 per cent of the  10 per cent of contract amount for loss of damage of equipment. 
   (iii) @ of 0.40 per cent of the 5 per cent of contract amount for other properties. 
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Appendix 3.9 
(Referred to in paragraph 3.15.4 (D), page 158) 

Details of the PMGSY works completed after delay beyond the stipulated date of completion 

Sr. 
No. 

Name of Division Period of 
LAR 

Para No. Name of the work Due date of 
completion 

Actual date of 
completion 

Delay in 
days 

1. Executive Engineer (C) 
PMB, Abohar at Fazilka 

12/2014 
to 

01/2016. 

Para 2:Delay in 
completion of work  

1.  Up-gradation of L/R (NH-10) (Malout Fazilka ) km 
382.00 to Patti Teja to Muradwala Dal Singh  to Kundal 
(ODR ABH-MKS) under World Bank (RRP-II), 
PMGSY Phase XI, Distt Fazilka Package No. PB 05-072 

17.06.2014 30.06.2017 1111 

2. Upgradation of L/R MDR -40 to Mandi Roran Wali 
(Halimiwala via Aliana Nukerian ) under World Bank 
(RRP-II) PMGSY Phase XI, Package No. PB-05-087 

14.07.2014 30.06.2016 718 

2. Executive Engineer, 
Punjab Mandi Board, 
Tarn Taran 

2015-
2016 

Para 4:Delay in 
completion of work 

3. Upgradation of ABK road to Mari Kamboke under 
World bank (RRP-II), PMGSY Phase XI, district 
TarnTaran , Package No.01-062 

05.09.2014 15.11.2016 803 

3. Executive Engineer (C), 
Punjab Mandi Board, 
Ludhiana 

04/2014 
to 

01/2016 

Para 2: Delay in 
completion of work 

4.   Upgradation of L/R (A) 
(i). Sohian to N.H. -95 (l.f. road) 
(ii). Braich to Dhollan road  (MDR- 51) under World 
Bank (RRP-II), 

22.07.2014 31.12.2015 528 

5.  PMGSY Phase XI in Distt, Ludhiana Package No. 
PB10-048 

22.07.2014 31.03.2016 619 

4. Executive Engineer (C) 
Punjab Mandi Board, 
Bathinda 

12/2014 
to 

12/2015 

Para 3:Delay in 
completion of work 
and non-levy of 
liquidated damages 

6. Upgradation of link road Vareh to Mandali under World 
Bank (RRP-II) under PMGSY Phase XII Package 
No.11-028 

25.05.2015 30.11.2015 190 

5. Executive Engineer, 
Construction Division 
No. I, PWD B&R, 
Ferozepur 

10/2014 
to 

09/2015 

Para 1: Incomplete 
work 

7. Upgradation of Road Sukhera Bodla village to 
Jodhewala village in Block Jalalabad Package No. PB 
0558 

10.06.2014 30.11.2016 905 

6. Executive Engineer, 
Provincial Division, 
PWD (B&R), Amritsar 

01/2016 
to 

03/2017 

Para 1: Incomplete 
work under 
PMGSY  

8. Upgradation & maintenance for five years of Through 
Route from Tarsikka to Udho Nangal (PB-0175),  Phase 
XI 

14.08.2014 30.06.2017 1052 

7. Executive Engineer, 
Construction Division, 
PWD, B&R, Batala 

05/2014 
to 

05/2015 

Para 7: Delay in 
completion of work 

9. Up-gradation of Shalla Chack Sharif road to Kahnuwan 
upto Seikhwan Adda km. 8.01 to 14.99, 17.73 to 30.00 
under PMGSY Phase XI Package No, 0650 (World 
Bank Funded) RRP-II 

13.11.2014 31.01.2017 811 

Source: Departmental information 
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Appendix 3.10 
(Referred to in paragraph 3.16.2, page 162) 

Statement showing over payment of professional/consultancy fee to the consultant of the works of construction of entrance plaza at 
Golden Temple, Amritsar 

(  in lakh) 
Sr. No. Name of the work Actual 

work 
executed at 
site upto 
06/2017 

Professional/Consultancy fees due Professional/Consultancy fees 
paid to the consultant 

Excess 
payment 

made to the 
consultant  Amount to 

be taken for 
calculation 

of fee 
payable to 

the  
consultant 

Percentage 
of the 

payable fee 

Amount 
payable to 

the 
consultant 
as per the 
12th bill 

Service Tax 
paid @  
15 % on 
payable 

amount due 

Total 
amount 
due for 

payment 

Amount 
paid to the 
consultant 

Service 
Tax paid 
@ 15 %  

Total 
amount 
paid to 

the 
consul-

tant 

1 2 3 4 5 6 7 8 9 10 11 12=11-8 

1. Furnishing work of 
basement of the Plaza 
except for halls of 
interpretation centre at Main 
Entrance of Shri Harmandir 
Sahib, Amritsar 

5083@ 2033.2* 2.50 50.83 7.62 58.45 125.70 18.86 144.56 86.11 

Source: Departmental information 
@ cost excluding four interpretation halls.  Contractor was paid 59.11 crore including for work of four halls which were designed by another consultant and hence excluded for 

the purpose of calculation of consultancy fee to M/s Design Associates, Noida  
*  80% of 50 % of 5083 lakh 
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Appendix 3.11 
(Referred to in paragraph 3.18 (ii), page 169) 

Avoidable extra payment of compensation to land owners 

(Amount in ) 
Description of 
land acquired 

Compensation as per Act, 1894 Compensation as per  
RFCTLARR Act, 2013 

Rate fixed by 
DLPFC and 

other provisions 
under the Act 

Amount Rate fixed and 
other provisions 

under the Act 

Amount 

Vill. Neelpur  
Teh. Rajpura  
(Hadbast-71) 
 
7 Bigha  
17 Biswa 
(157 Biswa) 

 7000000/-  
per acre 

11447917  3976512/- per 
acre  

6503254 

Non litigation 
compensation 
(10%) 

1144792 Severance 
allowance (10%) 

650325 

Solatium 30% 3434375 30% Equity Justice 
benefit 

1950976 

12% interest for 
12 months 

1373750 Solatium 100 % 9104555 
12% interest for 
1085 days 

2319791 

Total 17400834  20528901 
Source: Departmental records  1 Bigha= 20 Biswa and 1 Acre= 96 Biswa 

Avoidable extra payment of compensation =  2,05,28,901 -  1,74,00,834 =  31,28,067 
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Appendix 3.12 
(Referred to in paragraph 3.19 (i), page 170) 

Excess payment of solatium to land owners 

(Amount in ) 
Sr. 
No. 

Particulars Compensation 
awarded by 

SDM 

Compensation 
due as per 

RECTLARR Act, 
2013 

Excess 
amount of 
solatium 

1 Total value of land  1240700750 1240700750  

2 Interest @ 12 per cent for 
eight months i.e. from 
9/2015 to 4/2016 

99256060 99256060 0 

3 Value of buildings and 
structures 

90000000 90000000 0 

4 Value of trees 1500000 1500000 0 

5 Total (1+2+3+4) 1431456810 1431456810 0 

6 Solatium  1431456810  
(100% of  

Sr. Nos. 1 to 4) 

1332200750 
(100% of  

Sr Nos. 1+3+4) 

99256060 

7 Office Expenses 700000 700000  

 Total 2863613620 2764357560 99256060 
Source: Departmental records  
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Appendix 3.13 
(Referred to in paragraph 3.19 (ii), page 171) 

Details of loss of bank interest for the period from 07.07.2016 to 29.08.2017 

(Amount in ) 
Period Balance 

amount in 
the bank as 

per bank 
statement 

Interest 
credited 
by bank 

at the  
rate of 

4 per cent 

Days Bank 
card 

rate on 
FDs 

Interest 
creditable at 
bank card 

rate on FDs 
on 

progressive 
amount 

Progressive 
amount 

inclusive of 
interest as 
per bank 
card rate 

Loss of 
interest 

1 2 3 4 5 6 7 (2+6) 8 (6-3) 
07.07.2016 to 
28.09.2016 

1462356586 13461694 84 6.50 21875252 1484231838 6730846 

29.09.2016 to 
29.12.2016 

1477111559 14892522 92 6.85 25626381 1509858219 10733859 

30.12.2016 to 
30.03.2017 

1492004081 14879164 91 6.85 25785483 1535643702 10906319 

31.03.2017 to 
28.06.2017 

1506883245 14862410 90 6.50 24612372 1560256074 9749962 

29.06.2017 to 
29.08.2017 

1521745655 10339532 62 6.50 17226937 1577483011 6887405 

Total  68435322   115126425  46691103 
Source: Bank statements and rates of interest provided by ICICI Bank 
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Appendix 3.14 
(Referred to in paragraph 3.20.1; page 173) 

Details of self-help groups, village organizations, cluster level federations and block level federation selected for test-check 

Sr. 
No. 

District Block Name of SHG Village of SHG Name of V.O. 
covering SHG 

Name of CLF 
covering SHG 

Name of BLF 

1. Patiala Sanour Harkrishan Bibipur Rakhi Shabri Prasad --- 
2. Patiala Sanour Nari Shakti Boler Kalan Baba Deep Singh Sanjhi Chaan --- 
3. Patiala Sanour Jai Laxmi Bosar Kalan Navi Lehar Sanjhi Chaan --- 
4. Patiala Sanour Gurjot Chaura Khalsa Sanjhi Chaan --- 
5. Patiala Sanour Mehnat Darola --- --- --- 
6. Patiala Sanour Nagar Khera Dera Bazigar --- --- --- 
7. Patiala Sanour Sandesh Dudhar Lakshmi Milaap --- 
8. Patiala Sanour Jyoti Hari Nagar Kherki --- --- --- 
9. Patiala Sanour Labh Jalal Khera --- --- --- 
10. Patiala Sanour Guru Ravi Das Ji Jogipur Ekta Sanjhi Chaan --- 
11. Patiala Sanour Jyoti Kamalpur --- --- --- 
12. Patiala Sanour Guru Ravidas Ji Karhali Sangh --- --- 
13. Patiala Sanour Kesari Khera Jattan Udaan Milaap --- 
14. Patiala Sanour Bibi Bhani Khudda Guru Teg Bahadur Sanjhi Chaan --- 
15 Patiala Sanour Jai Luxmi Kule Majra --- --- --- 
16. Patiala Sanour Banda Bahadur Mahadipur --- --- --- 
17. Patiala Sanour Kalgidhar Mardanheri Guru Pind Shabri Prasad --- 
18. Patiala Sanour Bebe Nanki Nanansu Chardikalan Shabri Prasad --- 
19. Patiala Sanour Guru Nanak Dev Ji Noor Kherian --- --- --- 
20. Patiala Sanour Ekta Partapgarh --- --- --- 
21. Patiala Sanour Khushi Randawan --- --- --- 
22. Patiala Sanour Waheguru Rathian Nai Soch Sanjhi Chaan --- 
23. Patiala Sanour Lakshmi Sassa Gujran --- --- --- 
24. Patiala Sanour Aadhar Sullar Anmol Milaap --- 
25. Patiala Sanour Laxmi Tarain Udaan Milaap --- 
26. Patiala Sanour Mata Sahib Kaur Akaut Guru Nanak Dev Ji Shabri Prasad --- 
27. Patiala Sanour Nari Shakti Assarpur Navi Disha --- --- 
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Sr. 
No. 

District Block Name of SHG Village of SHG Name of V.O. 
covering SHG 

Name of CLF 
covering SHG 

Name of BLF 

28. Patiala Sanour Tarakki Mahila Balbera --- --- --- 
29. Patiala Sanour Jai Mata Di Bathoi Khurd Kirpa Shabri Prasad --- 
30. Patiala Sanour Akam Bhanri Ardas Milaap --- 
31. Patiala Patran Suraj Tugo Patti-Shutrana --- --- --- 
32. Patiala Patran Jot Galoli --- --- --- 
33. Patiala Patran Jago Hamjheri Jagriti Mahila --- --- 
34. Patiala Patran Nari Mukti Sadharanpur --- --- --- 
35. Patiala Patran Nari Shakti Taeipur --- --- --- 
36. Sangrur Sunam Mai Bhago Daulla Singh Wala --- --- --- 
37. Sangrur Sunam Baba Mehar Dass Ji Ganduan --- --- --- 
38. Sangrur Sunam Shaheed Bhagat Singh Gobindgarh Jejien Pani Bachao --- Shaheed Udham Singh 
39. Sangrur Sunam Baba Bishangiri Jharon Saheed Bhagat  Singh --- Shaheed Udham Singh 
40. Sangrur Sunam Baba Ravidas Khadial Meera Bai --- Shaheed Udham Singh 
41. Sangrur Sunam Hariyali Kotra Amru ---- --- --- 
42. Sangrur Sunam Nanak Veer Mojowal --- --- --- 
43. Sangrur Sunam Sri Guru Gobind Singh Nilowal Nari Shakti --- Shaheed Udham Singh 
44. Sangrur Sunam Shiv Shankar Ramgarh Jawandhay Ekta --- Shaheed Udham Singh 
45. Sangrur Sunam Bhagat Ravidass Singh Satoj Baba Deep Singh --- Shaheed Udham Singh 
46. Sangrur Sunam Sant Atar Singh Sheron Shri Guru Hargobind --- Shaheed Udham Singh 
47. Sangrur Sunam Chardhi Kala Sheron Kalgidhar --- Shaheed Udham Singh 
48. Sangrur Sunam Baba Balmik Ugrahan Baba Tikkam Dass --- Shaheed Udham Singh 
49. Sangrur Sunam Sri Guru Gobind Singh Bakhshiwala Bharat Mata --- Shaheed Udham Singh 
50. Sangrur Sunam Baba Valmik Birghwal Saheed Udham Singh --- Shaheed Udham Singh 
51. Sangrur Sunam Mata Gujri Chatha Nanherah Vishwas --- Shaheed Udham Singh 
52. Sangrur Sunam Guru Gobind Singh Chhahar Chardi Kala --- Shaheed Udham Singh 
53. Sangrur Sunam Sant Nirankari Chhajli --- --- --- 
54. Sangrur Sangrur Guru Gobind Singh Ji Mander Kalan --- --- --- 
55. Sangrur Sangrur Guru Ravidas Tungan --- --- --- 
56. Sangrur Sangrur Guru Gobind Singh Balian --- --- --- 
57. Sangrur Sangrur Dashmesh Chhate Sekhwan --- --- --- 
58. Sangrur Sangrur Yishu Masih Duggan Chardi Kala --- Shaheed Udham Singh 
59. Sangrur Sangrur Baba Deep Singh Loha Khera --- --- --- 
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Sr. 
No. 

District Block Name of SHG Village of SHG Name of V.O. 
covering SHG 

Name of CLF 
covering SHG 

Name of BLF 

60. Tarn Taran Valtoha Khushbu Gharyala Khurd Eknoor Valtoha CLF --- 
61. Tarn Taran Valtoha Roshni Kalia --- Valtoha CLF --- 
62. Tarn Taran Valtoha Baba Jhare Shah Ji Machhike Shaktishali Valtoha CLF --- 
63. Tarn Taran Valtoha Amar Mastgarh Lucky Valtoha CLF --- 
64. Tarn Taran Valtoha Baba Khetar Pal Ji Mehdipur Nari Shakti Valtoha CLF --- 
65. Tarn Taran Valtoha Jago Ratoke Azad Valtoha CLF --- 
66. Tarn Taran Valtoha Aashish Valtoha --- Valtoha CLF --- 
67. Tarn Taran Valtoha Ekam Amarkot --- Valtoha CLF --- 
68. Tarn Taran Valtoha Chetna Bhandal Chardi Kalan Valtoha CLF --- 
69. Tarn Taran Valtoha Baba Nanak Bhura Khona Khalsa Valtoha CLF --- 
70. Tarn Taran Valtoha Pritam Dass Dasuwal --- Valtoha CLF --- 
71. Tarn Taran Valtoha Jagriti Gajjal Gajjal Valtoha CLF --- 

Source: Departmental information 
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Appendix 3.15 
(Referred to in paragraph 3.21, page 181) 

Details showing deposits and withdrawals in banks during the period  
June 2016 to February 2017 

Name of 
bank 

Bank account No. Deposits 
(Period) 

Withdrawals  
(Period) 

Balance 

IDBI Bank 1488104000022862 
23582856.00* 

(10/2016 – 01/2017) 

23582279.00* 

(07/2016 – 02/2017) 
577.00 

Kotak 

Mahindra 

Bank 

8911604645 
1913635.00# 

(06/2015– 12/2016) 

1913635.00# 

(07/2015 – 01/2017) 
0.00 

Axis Bank 916010025439747 
2461429.00 

(05/2016 – 02/2017) 

2461429.00 

(05/2016 – 02/2017) 
0.00 

Total  
27957920 

(06/2015 – 02/2017) 

27957343 

07/2015 – 02/2017) 
577.00 

Source: Bank account statements 

*  Includes  58,70,233/- transferred from Yes Bank Account No. 007194600000340 and 
 17,12,813/- (30.06.2016) from Kotak Mahindra Bank Account No. 8911604645.  Further, 
 20.00 lakh received from Commissioner, Jalandhar on 13.10.2016, was refunded on 

29.11.2016.  Thus, the amount of  20.00 lakh has not been taken into account in deposits as 
well as in withdrawals. 

#  Excludes  17,12,813/- received from various agencies/departments were transferred 
(30.06.2016) to IDBI Bank. 
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Appendix 3.16 
(Referred to in paragraph 3.22, page 183) 

Loss of interest due to non-renewal of Fixed Deposit Receipts 
(amount in ) 

Sr. 
No. 

Date of 
issue of 

FDR 

Amount Date of 
maturity 

Maturing 
amount of 

FDR 

Details of FDRs 
renewed by PSB on 

23.12.2016 

Details of interest due as per prevailing rate# on FDRs as of 
August/November 

Loss of 
interest 

 
 
 

(13-7) 

Amount  Interest 
@ 4 % 
(6-5) 

2012 2013 2014 2015 2016 
(up to 

22.12.2016) 

Total 
 

(8 to 12) 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 

1. 21.04.11 10353828 28.08.12 11731203 13425905 1694702 1055808 1150831 1254406 1215380 365014 5041439 3346737 
2. 16.04.11 82993 28.08.12 94411 107966 13555 8497 9262 10095 9965 3110 40929 27374 
3. 16.04.11 10353870 28.08.12 11731250 13425963 1694713 1055813 1150836 1254411 1215385 365015 5041460 3346747 
4. 16.04.11 495068 28.08.12 563178 644032 80854 50686 55248 60220 59441 18550 244145 163291 
5. 16.04.11 517633 28.08.12 588847 673387 84540 52996 57766 62965 62150 19396 255273 170733 
6. 16.04.11 2578721 28.08.12 2933495 3354650 421155 264015 287776 313676 309615 96625 1271707 850552 
7. 16.04.11 10353870 28.08.12 11731250 13425959 1694709 1055813 1150836 1254411 1215385 365015 5041460 3346751 
8. 16.04.11 724412 28.08.12 824075 942387 118312 74167 80842 88118 86977 27144 357248 238936 
9. 16.04.11 10353870 28.08.12 11731250 13425957 1694707 1055813 1150836 1254411 1215385 365015 5041460 3346753 
10. 16.04.11 82950 28.08.12 94362 107909 13547 8493 9257 10090 9959 3108 40907 27360 
11. 16.04.11 82950 28.08.12 94362 107909 13547 8493 9257 10090 9959 3108 40907 27360 
12. 16.04.11 82951 28.08.12 94363 107911 13548 8493 9257 10090 9960 3108 40908 27360 
13. 27.05.11 367778 27.11.11 379827 469145 89318 36463 37466 40838 44514 44877 204158 114840 

Total 46430894  52591873 60219080 7627207 4735548 5159468 5623820 5464073 1679084 22661992 15034785 
Source: Departmental records 

#Rate of interest prevailing on FDRs during 2012-16 
Date Below  1 crore Above  1 crore –upto  5 crore Date Below  1 crore 

28.08.2012 9.00 per cent 9.00 per cent 27.11.2011 9.60 per cent 
28.08.2013 9.00 per cent 9.00 per cent 27.11.2012 9.00 per cent 
28.08.2014 9.00 per cent 9.00 per cent 27.11.2013 9.00 per cent 
28.08.2015 8.15 per cent 8.00 per cent 27.11.2014 9.00 per cent 
28.08.2016 7.40 per cent 7.00 per cent 27.11.2015 7.80 per cent 

 27.11.2016 7.10 per cent 
Source: Punjab and Sind Bank (PSB) 
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Appendix 3.17 
(Referred to in paragraph 3.23, page 184) 

Non-functional Village Haats (VH) in five districts 

( in lakh) 

Name of 
District 

No. of VHs Amount released by Since 
completed 

Expend-
iture on 

non-
functional 

VHs 

Reasons for non-
functional VHs 

App-
roved 

Constructed 
(Non-

functional 

GOI State Total 

Kapurthala 3 3 (3) 33.75 11.25 45.00 March 2013 45.00 Not allotted to 
beneficiaries due to 
non-availability of 
funds for 
maintenance 

Sri Muktsar 
Sahib 

3 3 (3) 33.75 11.25 45.00 September 
2011 - 
August 2015 

46.70 RHM Committee 
has not been 
formed due to 
closure/ 
restructuring of 
SGSY 

Rupnagar 3 3 (3) 33.75 7.62 41.37 September 
2014 -  
December 
2014 

41.37 Not allotted to 
beneficiaries due to 
non-availability of 
funds for 
maintenance and 
closure of SGSY 

Sangrur 3 3 (1) 33.75 11.25 45.00 March 2011 15.00 VH at Amargarh 
now falling under 
the jurisdiction of 
Municipal Council, 
has been 
demolished to 
construct a 
community centre 

Tarn Taran 3 2 (2) 16.88 5.62 22.50 April 2012 - 
March 2014 

22.50 RHM Committee 
has not been 
formed due to 
closure of SGSY 

Total 15 14 (12) 151.88 46.99 198.87  170.57  

Source: Departmental information      RHM = Rural Haat Management 
 




