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PREFACE 

This Report for the year ended 31 March 2017 has been prepared for 
submission to the Governor of Madhya Pradesh under Article 151 of the 
Constitution of India. 

The Report contains an overview of significant audit observations and two 
chapters. Chapter I of the Report narrates the general information about 
audited entities, audit coverage, responses of the Government to the Audit 
Inspection Reports/Audit Reports and instances of fraudulent withdrawals and 
recoveries at the instance of Audit. Chapter II of Report includes one 
Compliance Audit Paragraph on ‘Functioning of Residential Schools and 
Hostels for Scheduled Tribes’ and two Audit Paragraphs of Departments of the 
Government of Madhya Pradesh under General and Social Sectors. Significant 
deficiencies were as mentioned below: 

Compliance Audit on ‘Functioning of Residential Schools and Hostels for 

Scheduled Tribes’:  

During the years 2012-13 to 2016-17, State Government incurred ` 2,686.12 
crore on functioning of residential schools and hostels for scheduled tribes 
(STs). However, residential schools and hostels were deficient in 
infrastructure, such as inadequate accommodation for inmates as well as staff, 
cots, dinning space, toilets, incomplete construction works, etc. Tribal Affairs 
Department increased seats in 247 pre-matric hostels without any actual 
increase in the accommodation capacities of these hostels. Residential schools 
had substantial shortage of teachers, which affected the quality of education. 
Collectors failed to ensure regular health check-up of inmates.  

Commissioner Tribal Development furnished fictitious utilisation certificates 
of ` 113.84 crore in respect of grants-in-aid received from Government of 
India during 2012-13 to 2016-17. Audit also noticed untraceable advances of 
` 6.03 crore which were released to Collectors eight to 15 years back, besides 
violation of codal provisions in purchases. 

The instances mentioned in this Report are among those which came to notice 
in the course of test audit for the period 2016-17 as well as those which came 
to notice in earlier years but could not be reported in previous Audit Reports; 
instances relating to the period subsequent to year 2016-17 have also been 
included, wherever necessary.  

The audit has been conducted in conformity with the Auditing Standards 
issued by the Comptroller and Auditor General of India. 
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Overview 

This Report contains major findings arising out of Compliance Audits of 

various Departments under General and Social Sectors of the Government of 

Madhya Pradesh conducted during 2016-17. The Report is structured in two 

chapters. Chapter I provides general information about audited entities, audit 

coverage, responses of the Government to the Audit Inspection Reports/Audit 

Reports and instances of fraudulent withdrawals and recoveries at the instance 

of Audit. Chapter II of Report contains one Compliance Audit on ‘Functioning 

of Residential Schools and Hostels for Scheduled Tribes’ and two Audit 

Paragraphs. The audit findings included in the Report have total money value 

of ` 147.44 crore involving issues of systemic deficiencies, irregular 

expenditure, wasteful expenditure, fraudulent withdrawals, etc.  

The audit has been conducted in conformity with the Auditing Standards of 

the Comptroller and Auditor General of India. Audit samples have been drawn 

based on statistical sampling. The specific audit methodology adopted has 

been mentioned in Compliance Audit Paragraph. The audit conclusions have 

been drawn and recommendations have been made taking into consideration 

the views of the Government. A summary of the main audit findings is 

presented in this overview. 

1.  Audit on functioning of Residential Schools and Hostels for 

Scheduled Tribes 

In Madhya Pradesh, 89 blocks in 20 districts are tribal blocks. State 

Government has established 1,051 ashram schools (for classes I to VIII), 78 

Kanya Shiksha Parisars (girls’ residential schools for classes VI to XII), 1,368 

pre-matric hostels and 210 post-matric hostels for scheduled tribes (STs). 

Under the Central Sector Eklavya Model Residential School (EMRS) Scheme, 

29 EMRS have been established in the State for providing quality education 

from classes VI to XII to students from ST category.  

During the years 2012-13 to 2016-17, State Government had incurred 

` 2,686.12 crore on functioning of these residential schools and hostels for 

STs, which included central assistance of ` 71.31 crore for construction of 

ashram schools/hostels and ` 244.66 crore of grants-in-aid (GIA) for 

functioning of EMRS.  

Tribal Affairs Department (TAD) is responsible for education of children from 

primary to higher secondary classes in the tribal blocks. MP Tribal Welfare 

Residential and Ashram Educational Institutions Society (Society) was 

empowered by Commissioner Tribal Development (CTD) for management of 

EMRS. The Compliance Audit on functioning of Residential Schools and 

Hostels for ST in the State for the period 2012-13 to 2016-17 revealed the 

following: 

Financial Management of EMRS 

The Society did not properly maintain cash book and also not prepare other 

relevant records like ledgers and bank reconciliation statement. The Annual 

Accounts of the Society which were to be prepared within 90 days of 
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completion of the financial year, were not prepared for the years 2015-16 and 

2016-17 as the Society failed to appoint the Chartered Accountant (CA). The 

absence of essential records is a red flag to presumptive misappropriation and 

fraud. 

Recommendation 

TAD should examine the failure to maintain the mandatory books of accounts 

and finalization of accounts of the Society from a vigilance angle to ensure 

that the failure was not deliberate and there were no instances of 

misappropriation and fraud. TAD should also fix accountability on Society 

functionaries for this failure and take appropriate disciplinary and other 

action immediately. 

Scrutiny of utilisation certificates (UCs) furnished by the Society for the GIA 

of ` 282.19 crore received from GoI during 2012-13 to 2016-17 revealed that 

the UCs were fictitious, since there was unutilised balance of ` 113.84 crore 

(including interest) in EMRS bank accounts of the Society as on March 2017. 

CTD was responsible for submission of fictitious UCs of ` 113.84 crore. 

Recommendation 

TAD should fix accountability on Society functionaries for furnishing 

incorrect utilisation certificates to GoI and take appropriate departmental 

action. 

Advances of ` 30.69 crore released to 18 district collectors over eight to  

15 years ago remained unadjusted till August 2018. Advances of ` 6.03 crore 

were not traceable in three test checked districts (Dhar, Mandla and Shahdol). 

Recommendation 

TAD should examine the issue of the advances lying unadjusted for long 

periods from a vigilance angle and ensure that there is no misappropriation 

or fraud. TAD and GoMP should take appropriate disciplinary and other 

action against District and Society functionaries for failing to refund/adjust 

unutilized advances. CTD, who is also ex-officio Secretary of the Society, 

should ensure periodic review of outstanding advances for their adjustment 

before closing of the financial year. 

(Paragraph 2.1.3) 

Quality of Education in EMRS 

EMRS had substantial shortage of teachers which adversely affected the 

quality of education. Overall pass percentage of class XII students in EMRS 

was extremely poor than that of class X students of EMRS and average pass 

percentage of class XII students in Ajmer region of CBSE. The position of 

results in EMRS are an area of concern, particularly in view of the fact that 

EMRS have a rigorous selection process for admission of students and a 

substantial infrastructure and other financial support are provided to these 

schools which are otherwise not available in other government schools. Thus, 

the objective of establishing EMRS as quality residential schools for ST 

suffered in the State due to failure of TAD to recruit teachers. 
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Recommendation 

TAD should take urgent measures to fill up the vacant posts of principals/ 

lecturers/teachers in EMRS and not depend on contractual/guest teachers to 

provide children with quality education. 

(Paragraph 2.1.4.1) 

Upgradation of hostels without planning 

TAD upgraded (December 2012) 330 pre-matric hostels for STs to 50-seater 

hostels without actual increase in the accommodation capacity of these 

hostels. Out of the 318 upgraded hostels functioning from their own building, 

new buildings/additional rooms were constructed in only 71 upgraded hostels. 

As a result, inmates of 247 hostels had to face various difficulties, such as, one 

cot was being shared by two students, lack of toilets and bathrooms etc. 

Recommendation 

TAD should formulate an action plan to urgently provide adequate 

infrastructure in 247 hostels, which were upgraded in December 2012. 

(Paragraph 2.1.6.1) 

Deficient infrastructure/facilities in residential schools/ hostels 

During the joint physical verification of 53 test checked (25 boys and 28 girls) 

residential schools/hostels, Audit noticed residential schools and hostels were 

deficient in infrastructure, such as inadequate accommodation for inmates as 

well as staff, cots, toilets, dinning space, sports material, library, etc. There 

was substantial shortfall in the meetings of Palak Samitis, which are formed in 

residential schools/hostels every year with the objective of providing basic 

facilities. 

Recommendation 

TAD should ensure Palak Samitis constituted in every residential 

school/hostel and that they function effectively. TAD should also ensure that 

all residential schools/hostels have adequate facilities as per requirements. 

(Paragraph 2.1.6.5) 

Health check-up of inmates 

Audit noticed shortfall of 87 per cent in prescribed monthly health check-up of 

inmates. Despite allocation of funds, test checked districts (Dhar, Khargone 

and Shahdol) did not organise camps for check-up of Sickle Cell Anaemia 

(SCA). District Mandla utilized the entire allotted fund of ` 53.55 lakh, SCA 

tests were not organised in 10 out of 19 test checked residential 

schools/hostels. No health cards indicating status of SCA were issued even in 

the nine residential schools/hostels where tests were conducted, which 

rendered the entire expenditure of ` 53.55 lakh as unfruitful. 

Recommendation 

TAD may examine the reasons for not conducting monthly health check-up of 

inmates and fix responsibility. TAD may also fix the responsibility of 
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concerned ACTD/ health department officers for not organizing camps for 

SCA and for not issuing cards indicating health status of students in cases 

where SCA camps were organized. 

(Paragraph 2.1.8) 

2 Audit Paragraphs 

Unauthorised operation of bank account and loss of interest 

Assistant Commissioner, Tribal Development (ACTD), Seoni unauthorisedly 

opened savings bank account and parked ` 112.51 crore of tribal welfare 

scheme funds to avoid lapse of budget. ACTD also failed to take timely action 

with the Bank for credit of interest on deposits which resulted in loss of  

` 2.44 crore. 

(Paragraph 2.2) 

Wasteful expenditure 

Joint Director, Town and Country Planning, Singrauli failed to take 

cognizance of objection of Northern Coalfields Limited (NCL) before granting 

permission for development of residential colony in coal bearing area, which 

resulted in wasteful expenditure of ` 1.95 crore on development of the colony 

by Singrauli Development Authority as the land was subsequently acquired by 

NCL. 

 (Paragraph 2.3) 

 





CHAPTER-I 
 

INTRODUCTION 
 

 1.1 About this Report  

This Report contains the results of Compliance Audits of various Departments 

under General and Social Sectors of the Government of Madhya Pradesh 

conducted during 2016-17 in compliance with the CAG’s audit mandate under 

Article 151 of the Constitution of India and the CAG’s 

(Duties, Powers and Conditions of Service) Act, 1971. 

This Report aims to assist in ensuring executive accountability and improving 

the process of governance and public service delivery of various Departments. 

The layout of the Report is as under: 

1. Chapter I: General information about the audited entities.  

2. Chapter II: Compliance Audit on ‘Functioning of Residential Schools and 

Hostels for Scheduled Tribes’ and two Audit Paragraphs. 

1.2  Profile of audited entities 

Thirty-five out of total 54 Departments in Madhya Pradesh fall under the 

General and Social Sectors. These Departments are headed by Additional 

Chief Secretaries/Principal Secretaries, who are assisted by Commissioners/ 

Directors and subordinate officers under them.  

The trend of budget estimates and actual expenditure of the State Government 

during 2012-17 is as detailed in Chart 1.1. 

Chart 1.1: Budget Estimates and Actual Expenditure 

 

 
 

(Source: Appropriation Accounts of respective years) 
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The trend of expenditure of five major Departments under General and Social 

Sectors during 2014-15 to 2016-17 is given in Table 1.1. 

Table 1.1: Expenditure of major Departments under General and Social Sectors 

(`̀̀̀ in crore) 

Department 2014-15 2015-16 2016-17 

Panchayat and Rural Development 

Department 

13,209.15 16,138.28 27,063.69 

Urban Development and Housing 

Department 

6,277.98 9,623.91 11,087.57 

School Education Department 7,417.48 7,229.04 9,720.38 

Finance Department 7,315.71 8,005.35 8,973.52 

Home Department 3,938.13 4,663.00 5,285.18 

(Source: Compiled from Monthly Appropriation Accounts of the respective years) 

1.3  Audit Coverage 

During the year 2016-17, the Accountant General (General and Social Sector 

Audit), Madhya Pradesh conducted the compliance audit of 1,369 out of the 

total 3,934 auditable units under the 35 Departments pertaining to the General 

and Social Sectors. 

1.4  Response of the Government to Audit 

Audit affords four stage opportunity to the audited units/Departments to elicit 

their views on audit observations, viz.,  

•   Audit Memos: Issued to the head of the audited unit during the field 

audit to be replied during the audit itself. 

•   Inspection Reports: Issued within a month of the completion of audit to 

be replied by the head of the audited unit within four weeks. 

•   Draft Paragraphs: Issued to the Government/ heads of the Departments 

under whom the audited units function for submission of Government's/ 

departmental views within six weeks for consideration prior to their 

being included in the Audit Report. 

•   Exit Conference: Opportunity is given to the head of Departments and 

State Government to elicit departmental/Government views on the audit 

observations prior to finalisation of the Audit Report.  

In all these stages, Audit strives to provide full opportunity to audited 

units/heads of Departments/State Government to provide rebuttals and 

clarifications and only when the departmental replies are not received or are 

not convincing, the audit observations are processed for inclusion in the 

Inspection Report or Audit Report, as the case may be. However, it has been 

noticed that the audited units/ Departments, in most of the cases, do not submit 

timely and satisfactory reply as indicated below: 

1.4.1  Inspection Reports (IRs) 

A detailed review of IRs issued up to March 2017 to 4,110 Drawing and 

Disbursing Officers (DDOs) pertaining to 34 Departments revealed that 

27,956 paragraphs contained in 9,439 IRs were outstanding for settlement for 

want of convincing replies as on 31 March 2018. Of these, the DDOs 
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submitted initial replies against 21,162 paragraphs contained in 7,872 IRs 

while, in respect of 6,794 paragraphs (money value ` 24,155 crore) contained 

in 1,567 IRs there was no response from DDOs. 

The status of outstanding IRs is given in Table 1.2. 

Table 1.2:  Outstanding IRs and Paragraphs (issued up to 31 March 2017)  

as on 31 March 2018 

Period No. of 

outstanding 

IRs  

(per cent) 

No. of 

outstanding 

Paras  

(per cent) 

No. of IRs 

having  paras 

outstanding 

for initial 

reply of DDO 

(per cent) 

No. of 

outstanding paras 

on which initial 

reply of DDO was 

not received 

(per cent) 

Money value 

of paras 

outstanding 

for initial 

reply of DDO 

(`̀̀̀    in lakh) 

2016-17 1,333 (14.12) 6,888 (24.64) 746 (47.61) 4,028 (59.29) 14,90,008.098 

1 year to 3 years 1,739 (18.42) 6,600 (23.60) 334 (21.31) 1,314 (19.34) 4,79,428.69 

3 years to 5 years 1,140 (12.08) 3,611 (12.92) 154 (09.83) 601 (08.85) 2,44,939.31 

More than 5 

years 

5,227 (55.38) 10,857(38.84) 333 (21.25) 851 (12.52) 2,01,080.91 

Total 9,439 27,956 1,567 6,794 24,15,457.008 

During 2016-17, 18 (Audit Committee Meetings) meetings of Audit with 

departmental officers were held, in which 994 IRs and 5,523 Paras were 

settled. 

1.5  Action taken on earlier Audit Reports 

According to the rules of procedure for the internal working of the Committee 

on Public Accounts, the Administrative Departments were to initiate, suo motu 

action on all Audit Paragraphs and Reviews featuring in the Comptroller and 

Auditor General’s Audit Reports, regardless of whether these are taken up for 

examination by the Public Accounts Committee (PAC) or not. They were also 

to furnish detailed Action Taken Notes (ATNs), duly vetted by audit, 

indicating the remedial action taken or proposed to be taken by them.   

During the years 2011-12 to 2015-16, 140 audit paragraphs were reported in 

the Audit Reports on General and Social Sectors. Of these, PAC had taken up 

45 paragraphs for discussion and 95 paragraphs for written reply. Out of five 

recommendations of PAC on these paragraphs, ATNs of Government were 

received on four recommendations as on March 2018 as detailed in Table 1.3.  

Table 1.3: Status of PAC discussion, Madhya Pradesh, Vidhan Sabha 

Status 
Audit Report on General and Social Sectors for the year  

2011-12 to 2015-16 

No. of total Audit Paras 140 

Taken up by PAC for 

discussion (Oral discussion) 

45 

Taken up by PAC for 

submission of written reply 

95 

Recommendation made by 

PAC 
05 (031 paras under oral discussion + 02 paras for written reply) 

ATN received 03 (01 para under oral discussion + 02 paras for written reply) 

Action taken by the 

Department 
03 (01 para under oral discussion + 02 paras for written reply) 

 

                                                           
1   No further recommendation was made by PAC on one audit paragraph featured in Audit 

Report on General and Social Sectors for the year ended March 2013. 



Audit Report on General and Social Sectors for the year ended 31 March 2017 

4 

1.6  Fraudulent withdrawals and recoveries at the instance of 

Audit 

1.6.1  Public Health Engineering Department 

Scrutiny of records in the office of the Executive Engineer (EE), Public Health 

Engineering (PHE), Maintenance Division No. 2, Indore revealed that pay 

data in respect of two temporary work-charged employees Shri Rama Kant 

Sharma, Helper and Shri Govind Rambhau Savang, Telephone Attendant were 

inflated during ten months between March 2016 to December 2016 while 

entering into Centralised State Financial Management system by Shri Sunil 

Bhondve, Assistant, which was verified by Shri Sunil Bhondve, Assistant and 

Shri Anil Tiwari,  work charged employee.  This resulted in fraudulent 

withdrawals of ` 10.19 lakh as detailed in Table 1.4. 

Table 1.4: Excess fraudulent withdrawal of salary 

(in `̀̀̀) 

Name (Shri) Salary Due Salary Drawn Fraudulently paid 

excess amount 

Ramakant Sharma 1,80,409 6,90,411 5,10,002 

Govind Rambhau Savang 1,72,409 6,81,211 5,08,802 

Total 3,52,818 13,71,622 10,18,804 

Accepting the audit observations, the Department stated (November 2017), 

recovery had since been made from the concerned employees and show-cause 

notices had also been issued and Superintending Engineer, Indore had also 

been instructed to lodge FIR in this case. 

1.6.2   Finance Department and Tribal Affairs Department 

Scrutiny of records in the Office of Principal, Government High School 

(Principal), Mocha, Mandla  revealed that the Principal submitted a salary bill 

of three guest teachers pertaining to period December 2014 to April 20152 

amounting to ` 47,250 to Sub Treasury Office (STO), Nainpur for payment. 

Audit scrutiny revealed, however, that the STO passed the bill (26 September 

2015) for ` 97,250 by altering the amount in the bill and recording payment of  

` 50,000 to another guest teacher, who has denied knowledge to the 

transaction. Instead, the additional amount of ` 50,000 was actually 

transferred to yet another person, Shri Anil Patle3, about whose existence, both 

the offices4 denied knowledge. In response to the audit observation, Block 

Development Officer, Bichhia (Mandla) stated that the password of Principal 

(DDO) was with a clerk (Shri Prakash Marawi) in the office of STO, who used 

to prepare the soft copy of the bill for payment. 

In the exit conference, the Principal Secretary, Tribal Affairs Department 

stated (December 2017) that amount of ` 50,000 was deposited in the  

 

                                                           

2   Submitted in September 2015 

3   A/c No. 32540633190. 

4   Principal, Government High School, Mocha, Mandla and Sub Treasury, Nainpur, Mandla. 
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Government account through challan, and action would be taken against the 

erring official. The Department reply, however, does not confirm that FIR for 

criminal prosecution has been lodged. 

Matter was also reported (October 2017) to Finance Department; their reply is 

awaited (August 2018).  

1.6.3   Backward Classes and Minorities Welfare Department 

The office of Assistant Director, Backward Classes and Minorities Welfare 

Department (AD, BCMW) Burhanpur was functioning from a rented house till 

December 2013. Though the office shifted to a new Government building 

complex before January 2014, the AD, BCMW drew ` 76,000 towards rent of 

office premise for the period January 2014 to August 2014. The amount was 

transferred through e-payment to the account of a daily wages employee Shri 

Parmanand Bari of the same office. Further scrutiny revealed that a forged 

Bhawan Kiraya Patrak (demand note from the house owner) was attached 

with the voucher. On this embezzlement being pointed out in audit, the AD, 

BCMW deposited (June 2017) ` 76,000 in the Government account. The 

Backward Classes and Minorities Welfare Department replied (August 2017) 

that the matter had been investigated and the then Accountant and AD, 

BCMW were found prima facie guilty of financial irregularity and action for 

registering a case and departmental action was being taken. Progress in filing 

the FIR and disciplinary action is awaited (August 2018). 
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CHAPTER-II 
 

COMPLIANCE AUDIT 

Tribal Affairs Department 
 

2.1  Audit on functioning of Residential Schools and Hostels  

for Scheduled Tribes 

2.1.1   Introduction 

The Constitution of India empowers the Central and the State Governments to 

make special provisions for the socio-economic development of deprived 

sections of the society to provide them with opportunities at par with the rest 

of the society. In Madhya Pradesh, 89 blocks in 20 districts are tribal blocks. 

According to the 2011 Census figures, the literacy rate among the Scheduled 

Tribes (STs) in Madhya Pradesh increased from 41.2 per cent in 2001 to 50.6 

per cent in 20111. However, there was a gap of 18.7 per cent in literacy rate 

among STs as compared to the total literacy rate of 69.3 per cent in the State. 

In view of lower literacy rate among STs, following residential schools and 

hostels for STs are established in the State: 

• Ashram Schools: These residential schools impart education to tribal 

children from classes I to VIII. In the State, 1,051 ashram schools were 

functioning as on March 2017, out of which, 242 ashram school building were 

constructed under the centrally sponsored scheme2. 

• Kanya Shiksha Parisars (KSP): During the years 2012-13 to 2016-17, 

State Government established 78 KSPs as girls’ residential schools to impart 

education from classes VI to XII in tribal blocks having low female literacy 

rates.  

• Eklavya Model Residential Schools (EMRS) are set up in the State 

under Central Sector Scheme with grants under Article 275(1) of the 

Constitution of India.  

• Pre-Matric and Post-Matric hostels are established to provide 

accommodation to students of ST category from remote areas. Out of 1,368 

pre-matric hostels and 210 post-matric hostels functioning (as on March 2017) 

in the State, 255 pre-matric hostels and 28 post matric hostels were 

constructed with financial assistance3 from the Government of India (GoI). 

• As on March 2017, 76 residential schools/hostels are also run by 35 

Non-Government Organisations (NGOs), which are monitored by district 

offices of Tribal Affairs Department (TAD).  

                                                 
1 Statistical Profile of Scheduled Tribes in India 2013 by Ministry of Tribal Affairs, 

Government of India. 
2  Under centrally sponsored scheme of establishment of Ashram Schools in Tribal Sub-

Plan Areas, provision for central assistance was 100 per cent for construction of girls 

ashram schools and 50 per cent for boys ashram schools. 
3  Under the centrally sponsored scheme of hostels for scheduled tribe girls and boys, 

provision for central assistance was 100 per cent for construction of girls’ hostels and 50 

per cent for boys’ hostels. 
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TAD is responsible for education of children from primary to higher 

secondary classes in the tribal blocks. At Government level, Principal 

Secretary (PS) is the administrative head of TAD and the Commissioner, 

Tribal Development (CTD) is the head of the Department. MP Tribal Welfare 

Residential and Ashram Educational Institutions Society, which is registered 

under Madhya Pradesh Society Registration Act 1973, was empowered by 

CTD in 2001 for management of EMRS. Assistant Commissioner, Tribal 

Development (ACTD)/District Organiser Tribal Welfare (DOTW) are 

responsible for functioning of residential schools and hostels for STs at the 

district level. The residential schools and hostels for STs are headed by 

Principals and Superintendents respectively and Block Education Officer 

(BEO) is responsible for their inspection. 

2.1.2      Scope of Audit 

The audit of ‘Functioning of Residential Schools and Hostels for STs’ was 

conducted for the period from 2012-13 to 2016-17. The audit objectives were: 

(i) was the infrastructure sufficient to cover eligible beneficiaries and 

providing quality education?; (ii) were the human resources adequate?;  

(iii) was there an effective monitoring mechanism?; (iv) how was the fund 

management for implementation of schemes for residential schools and hostels 

for STs ?  

The audit objectives, scope and methodology were discussed with PS, TAD in 

the entry conference held on 18 April 2017. Records were examined at the 

apex level, in the offices of CTD and MP Tribal Welfare Residential and 

Ashram Educational Institutions Society. Four districts (Dhar, Khargone, 

Mandla and Shahdol), having 32 tribal blocks, were selected for audit at the 

field level. The records in the offices of four ACTDs and nine BEOs, 31 

residential schools and 28 hostels in the selected nine tribal blocks were 

examined as detailed in Appendix 2.1.1. Test checked residential schools and 

hostels constituted 10 per cent of total number of residential schools and 

hostels in the tribal blocks of the selected district. 

The draft report was issued to TAD in August 2017. Audit findings were also 

discussed in the exit conference with the PS, TAD held on 11 December 2017. 

The replies of TAD and views expressed during the exit conference were 

suitably incorporated in the report. A revised draft report incorporating the 

replies, was issued to TAD in April 2018. However, replies to the revised 

report were awaited as of August 2018. 

Audit findings 

The audit findings are discussed in succeeding paragraphs under two sections: 

Section A – EMRS, functioning under the central sector scheme; and, Section 

B – Other residential Schools and Hostels, mainly functioning under State 

Schemes. As this was a test audit in the sampled residential schools/hostels 

and most of the audit findings are of a nature that may reflect in other 

residential schools/hostels not covered in the test audit, Department may 

therefore like to internally examine the position in rest of the residential 

schools/hostels with a view to ensure that these are functioning as per 

requirement and rules. 
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Section (A) – Eklavya Model Residential Schools (EMRS) 

GoI launched (1997-98) EMRS scheme with the objective of providing quality 

education from middle to higher secondary level (classes VI to XII) to 

students from the ST category in remote areas of the State. Under the scheme, 

GoI provides capital cost for construction of school building and recurring 

cost for running the school at a prescribed rate. State Governments have to 

provide sufficient land for the school, play grounds, hostels, residential 

quarters, etc., free of cost. State Governments are solely responsible for the 

management and effective functioning of EMRS.  

There are 29 EMRS functioning in the State, which were opened in five 

phases4. The MP Tribal Welfare Residential and Ashram Educational 

Institutions Society (Society) is responsible for functioning of EMRS at the 

State level. Minister of TAD is the ex-officio President, PS, TAD is the ex-

officio Vice President and CTD is the ex-officio Secretary of the Board of 

Directors of the Society. District monitoring committees under Collectors of 

the respective districts are set up for functioning and control of EMRS at the 

district level.  The present audit covered six5 out of 29 EMRS. 

2.1.3 Financial management of EMRS 

GoI provides grants–in-aid (GIA) under EMRS to the Tribal Area 

Development Planning (TADP) Department, Government of Madhya Pradesh 

(GoMP), which in turn re-allocates this budget to CTD, which releases the 

funds to the Society. The Society releases funds to Collectors for functioning 

of EMRS and to the Public Works Department (PWD) for construction works.  

Under the scheme, capital cost of ` 12 crore for the school building, including 

hostel buildings and staff quarters, is provided as non-recurring GIA. The 

scheme provides for recurring GIA of ` 42,000 per child per annum for the 

first year of school, which may be raised by 10 per cent every second year to 

compensate for inflation, etc. An amount of ` 10 lakh per school is allowed 

once in every five years for procurement of essential non-recurring items, such 

as furniture/equipment including for the kitchen, dining, hostel, recreation, 

garden etc.  

During 2012-13 to 2016-17, GIA of ` 282.19 crore was received by TADP 

from GOI, which was transferred to CTD who in turn released the entire GIA 

to the Society. Audit noticed that CTD did not exercise due diligence in 

transferring funds to the Society. CTD, being the ex-officio Secretary of the 

Society, was aware of unutilized balances with the Society. However, funds 

were released without adjusting unutilized balances, which resulted in large 

accumulated balance of ` 113.84 crore in the bank accounts of the Society as 

on 31 March 2017.  

Further, due to non-finalisation of accounts of the Society for the period  

2015-16 and 2016-17, the expenditure incurred by the Society could not be 

                                                 
4 Eight Schools in 1st Phase (1999-2000), four schools in 2nd phase (2005-06), eight 

Schools in 3rd phase (2010-11), five schools in 4th phase (2014-15) and four schools in 5th 

phase (2015-16). 

5  Dhar (Kukshi and Dhar), Khargone, Mandla (Sijhora and Mandla) and Shahdol  
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vouched in Audit. However, Society provided the following details  

(Table 2.1.1) of expenditure incurred by it during 2012-13 to 2016-17. 

Table 2.1.1: Details of grants received and expenditure incurred by Society 

(` ` ` ` in crore) 

Year Opening 

Balance 

Recurring 

grant 

Non- 

recurring 

grant 

Interest 

received 

from 

Bank 

Total 

available 

fund 

Expenditure Closing 

Balance 

2012-13 48.61 25.08 21.83 1.84 97.36 20.58 76.78 

2013-14 76.78 25.63 0.00 2.66 105.07 35.35 69.72 

2014-15 69.72 28.32 39.37 2.46 139.87 31.68 108.19 

2015-16 108.19 30.09 50.00 1.43 189.71 30.15 159.56 

2016-17 159.56 34.21 27.66 2.80 224.23 126.90 97.33 

Total  143.33 138.86 11.19  244.66  

(Source: Records of TADP, CTD and Society)  

The savings of ` 97.33 crore during 2012-13 to 2016-17 was due to slow 

progress in construction of EMRS buildings, as detailed in para 2.1.4.2, and 

non-transfer of funds ranging from ` seven crore to ` 13 crore per year to 

EMRS in proportion of student enrolments. The reason for non-transfer of 

funds to EMRS in the proportion of enrolled students was neither available in 

the records of the Society nor provided to Audit despite reminder. 

Non-maintenance of prescribed books of accounts 

As per by-laws of the Society, cash book and other relevant accounts were to 

be maintained by Assistant Secretary (Accounts). Audit observed that the cash 

book was not properly maintained and did not contain essential information 

like GIA received, opening and closing balances etc. The Society also did not 

prepare other relevant records like ledgers and bank reconciliation statement. 

Scrutiny of bank statements revealed that against ` 113.84 crore in the EMRS 

bank accounts of the Society as on 31st March 2017, Society records reported 

the closing balance as ` 97.33 crore. The Annual Accounts of the Society 

which were to be prepared within 90 days of completion of the financial year, 

were not prepared for the years 2015-16 and 2016-17 as the Society failed to 

appoint the Chartered Accountant (CA). CTD as ex-officio Secretary of the 

Society was responsible for proper functioning of the Society, but failed to 

ensure finalization of accounts. 

The absence of essential records is a red flag to presumptive misappropriation 

and fraud, as is also the fact that the Society failed to appoint a CA and the 

accounts are in arrears.  

In the exit conference (December 2017), PS, TAD accepted the audit findings. 

Recommendation 

TAD should examine the failure to maintain the mandatory books of accounts 

and finalization of accounts of the Society from a vigilance angle to ensure 

that the failure was not deliberate and there were no instances of 
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misappropriation and fraud. TAD should also fix accountability on Society 

functionaries for this failure and take appropriate disciplinary and other 

action immediately.  

Submission of fictitious utilisation certificates  

Scrutiny of utilisation certificates (UCs) furnished by the Society for the GIA 

of ` 282.19 crore received from GoI during 2012-13 to 2016-17 and cross 

verification with the EMRS bank accounts of the Society revealed that the 

UCs were fictitious, since there was unutilised balance of ` 113.84 crore 

(including interest) in EMRS bank accounts of the Society as on March 2017. 

Audit noticed that CTD had approved the submission of UCs as Secretary of 

the Society. Thus, CTD was responsible for submission of fictitious UCs of 

` 113.84 crore. 

In the exit conference (December 2017), PS, TAD accepted the audit findings.  

Recommendation 

TAD should fix accountability on Society functionaries for furnishing 

incorrect utilisation certificates to GoI and take appropriate departmental 

action. 

Unadjusted/untraceable advances for construction of EMRS 

The Society released advances of ` 30.69 crore to 18 district collectors6 for the 

construction of EMRS buildings during the year 2001-02 to 2008-09. Audit 

scrutiny revealed the following: 

� The advances of ` 30.69 crore sanctioned over eight to 15 years ago 

remained unadjusted till date (August 2018). Audit did not find any evidence 

of follow up by the Society for adjustment/recovery of unadjusted advances. 

� Advances of ` 1.00 crore and ` 0.99 crore were released to the 

Collectors of Shivpuri (2006-07) and Sheopur (2008-09) respectively, even 

though no EMRS was planned or established in these districts. 

� Similarly, advances of ` 2.00 crore each (total: ` 8.00 crore) were 

released to Balaghat, Khandwa, Khargone and Shahdol districts during 2006-

07 to 2008-09 even though no EMRS was sanctioned in these districts till 

2009-10. Subsequently, ` 12.00 crore was released to each of these districts7 

(total ` 48.00 crore) for construction of EMRS buildings. However, the earlier 

advance of ` 8.00 crore remained unadjusted.  

� In the four test checked districts, records of advances of ` 6.03 crore8 

out of ` 8.03 crore9 were not traceable in the records of three Districts 

                                                 
6  Anuppur (` 1.66 crore), Badwani (` 1.61 crore), Balaghat (` 2.00 crore), Betul (` 1.62 

crore), Chhindwara (` 1.00 crore), Dhar (` 4.02 crore), Dindori (` 0.50 crore), Jhabua  

(` 2.10 crore), Khandwa (` 2.00 crore), Khargone (` 2.00 crore), Mandla (` 2.01 crore), 

Ratlam (` 2.21 crore), Seoni (` 2.37 crore), Shahdol (` 2.00 crore), Shivpuri (` 1.00 

crore), Sidhi (` 1.00 crore), Sheopur (` 0.99 crore) and Umaria (` 0.60 crore). 

7    Balaghat, Khandwa and Shahdol in 2010-11 and to Khargone in 2015-16 

8    Dhar: ` 2.02 crore, Mandla: ` 2.01 crore and Shahdol: ` 2.00 crore. 

9   Dhar: ` 4.02 crore (released during 2001-09), Mandla: ` 2.01 crore (released during  

2001-05) and Shahdol: ` 2.00 crore  (released during 2006-09). 
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Collectors (Dhar, Mandla and Shahdol), and advance of ` 4.00 crore in two 

districts (Dhar and Khargone) though utilised by PWD, remained unadjusted 

in the books of the Society. 

In the exit conference (December 2017), PS, TAD accepted the audit findings 

and promised corrective action.  

Recommendation 

TAD should examine the issue of the advances lying unadjusted for long 

periods from a vigilance angle and ensure that there is no misappropriation or 

fraud. TAD and GoMP should take appropriate disciplinary and other action 

against District and Society functionaries for failing to refund/adjust 

unutilized advances. CTD, who is also ex-officio Secretary of the Society, 

should ensure periodic review of outstanding advances for their adjustment 

before closing of the financial year.  
 

2.1.4   Programme Implementation 
 

2.1.4.1   Quality of education in EMRS 

EMRS guidelines (June 2010) stipulate that the State Government is solely 

responsible for the management and effective functioning of EMRS, and 

should ensure and maintain the highest quality in the selection of teachers and 

staff for academic and extra-curricular excellence. 

GoMP approved (June 2013) the Service Recruitment and Promotion Rules 

2013 for recruitment of teaching and non-teaching staff in EMRS. However, 

EMRS had substantial shortage of teachers (Appendix 2.1.2). The posts of 

principals in 15 EMRS out of 29 EMRS were lying vacant. Similarly, as 

against 120 posts of lecturers, 95 posts were vacant and out of 180 posts of 

teachers, 152 were vacant. None of the posts of lecturers and teachers were 

filled by regular employees. The posts of craft teachers, tabla teachers, 

assistant science teachers, physical training instructors and assistant teachers 

were not filled up in any EMRS. The concern of GoI over failure of State 

Government in providing qualified and permanent teachers in EMRS of 

Madhya Pradesh was also communicated (May 2016) by the then Minister of 

State, Tribal Affairs, GoI to the Chief Minister, GoMP. 

Audit scrutiny revealed that the measures taken by CTD to fill up the vacant 

posts of teachers were only intermittent. CTD had requested (June 2014, July 

2014 and June 2015) Vyapam10 for recruitment of teachers. However, the 

reasons for non-recruitment of teachers by Vyapam was not evident from 

record. As per minutes of meeting (April 2015) of Board of Directors of the 

Society, Vyapam was not able to recruit teachers due to its involvement in 

other process11. TAD also requested (November 2016 and January 2017) 

                                                 

10  Vyapam is a recruitment body of the State Government constituted under Madhya 

Pradesh Vyavsayik Pariksha Mandal Adhiniyam, 2007. State Government informed 

(January 2015) that Vyapam was not covered under Comptroller and Auditor General of 

India’s (Duties, Powers and Conditions of Service) Act, 1971. 

11   The expression ‘other process’ is not clarified in the minutes. 
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Central Board of Secondary Education (CBSE) to provide suitable candidates 

for appointment to the posts of principals/lecturers/teachers out of waitlisted 

candidates in the examination held for selection of Navodaya Vidyalayas 

teachers.   

Consequently, vacancies were only partially filled by hiring teachers on 

contract or as guest teachers. However, this ad hoc arrangement adversely 

impacted the quality of education due to non-availability of subject wise 

teachers in EMRS. This also affected the quality of results in EMRS as 

mentioned below:-  

The pass percentage of students in class XII of EMRS was extremely poor as 

compared to results of class X of EMRS as well as class XII in Ajmer Region 

of CBSE12 as detailed in Table 2.1.2. 

Table 2.1.2: Performance of EMRS students in class-XII examination 

Year Class-X pass 

percentage of 

EMRS 

Class-XII pass 

percentage of 

EMRS 

Class-XII pass 

percentage in Ajmer 

Region of CBSE 

2012-13 99.70 40.95 86.26 

2013-14 100.00 53.69 86.22 

2014-15 95.90 54.39 85.17 

2015-16 93.65 78.00 86.64 

2016-17 96.38 65.37 84.69 

 (Sources: Data provided by Society and information available on the website of CBSE) 

The position of results in EMRS are an area of concern, particularly in view of 

the fact that EMRS have a rigorous selection process for admission of students 

and a substantial infrastructure and other financial support are provided to 

these schools which are otherwise not available in other government schools. 

Thus, the objective of establishing EMRS as quality residential schools for ST 

suffered in the State due to failure of TAD to recruit teachers. 

In the exit conference (December 2017), PS, TAD accepted that the 

performance of students was not good due to non-availability of subject wise/ 

English medium guest teachers and guest teachers not having adequate 

knowledge of CBSE course. PS, TAD further stated that efforts were being 

made to recruit principals/lecturers/teachers through departmental online 

examination. 

Recommendation 

TAD should take urgent measures to fill up the vacant posts of principals/ 

lecturers/teachers in EMRS and not depend on contractual/guest teachers to 

provide children with quality education. 

2.1.4.2  Construction of EMRS buildings 

Between 2010-11 to 2016-17 GoI sanctioned Central Assistance (GIA) for 

construction of 17 EMRS buildings for ` 12.00 crore each. The status of 

construction of these EMRS as on December 2017 is given in Table 2.1.3.  

                                                 
12  EMRS students in the State are enrolled in Ajmer Region of CBSE.  
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Table 2.1.3: Status of construction of EMRS buildings as on December 2017 

Year Sanctioned Complete Incomplete 

2010-11 8 7 1 

2014-15 5 Nil 5 

2015-16 4 Nil 4 

Total 17 7 10 

(Source: Data provided by the Society) 

Audit observed that out of GIA of ` 120 crore received for the 10 incomplete 

buildings, the PWD (construction agency) had incurred expenditure of ` 87.64 

crore (out of the ` 100.70 crore released to it).13 The main reason for slow 

progress of construction of these EMRS was delay in site selection ranging 

from two months to 17 months. However, as per departmental construction 

rules of TAD, ACTD was responsible to ensure site selection before 

administrative approval for construction of buildings of EMRS. As these 

EMRS were functioning in incomplete buildings/provisional arrangements, the 

students were deprived of the facilities envisaged for their quality education 

and extracurricular activities. 

In the exit conference (December 2017), PS, TAD attributed the failure to the 

PWD, who did not complete the works within the stipulated 18 months. 

Further, the Chief Minister had in an online review meeting directed 

completion of these works by July 2018 (in respect of EMRS, Budhni district 

Sehore, Khargone, Mandla, Sendhwa district Badwani and Chandrashekhar 

Azad nagar district Alirajpur) and July 2019 (in respect of EMRS Gardawad 

district Dhar, Singrauli, Maihar and Chitrakoot district Satna). The reply of the 

PS, TAD however, did not address the failure of TAD in granting 

administrative approval without ensuring site selection. 

2.1.4.3   Meetings of Board of Directors and district level committee 

The Society by-laws stipulate that the Board of Directors should meet at least 

once in a quarter of each year, and if necessary, more than once on such dates 

and at such places as may be decided by the Chairman. Audit noticed, 

however, that, during 2012-17 the Board of Directors met only seven times 

against the 20 meetings due. 

District level committees were to ensure arrangements of buildings and quality 

control of construction, basic facilities in EMRS, innovation in education, 

utilization of funds received, etc. These committees were required to meet four 

times each year. Audit observed, however, that in the test checked six EMRS, 

only 12 meetings of district level committee were held during 2012-17 against 

the 76 required as detailed in Appendix 2.1.3. 

In the exit conference (December 2017), PS, TAD accepted the audit 

observation and assured corrective action. 

 

                                                 
13    Out of the balance, `13.06 crore was lying with the PWD and ` 19.30 crore was lying 

with the Society. 



Chapter II: Compliance Audit 

15 

Section (B) – Other residential schools and hostels for STs 

2.1.5 Budget Provision and Expenditure 

During the year 2012-17, the State Government incurred expenditure of 

` 2,441.46 crore on residential schools and hostels for STs, which included 

central assistance of ` 71.31 crore (` 43.50 crore for construction of 50 hostel 

buildings and ` 27.81 crore for construction of 92 ashram school buildings). 

Budget provisions and expenditure on residential schools and hostels for STs 

during 2012-13 to 2016-17 are detailed in Table 2.1.4. 

Table 2.1.4: Budget provision and expenditure on residential schools  

and hostels for STs 
(`̀̀̀ in crore) 

Year Budget allotment Expenditure Saving against 

budget provision 
Budget 

Provision 

Reappropri

ation 

Total 

allotment 

2012-13 431.28 (-) 25.22 406.06 404.11 27.17 

2013-14 546.04 (-) 60.12 485.92 423.68 122.36 

2014-15 632.43 (-) 116.60 515.83 464.48 167.95 

2015-16 785.63 (-) 235.98 549.65 531.88 253.75 

2016-17 794.57 (-) 142.89 651.68 617.31 177.26 

Total 3,189.95 (-) 580.81 2,609.14 2,441.46 748.49 

(Source: Detailed Appropriation Accounts of the respective years) 

Scheme wise budget provision and expenditure during 2012-17 are given in 

Chart 2.1.1. 

Chart 2.1.1: Scheme wise budget provision and expenditure during 2012-17 

 

   (Source: Detailed Appropriation Accounts) 

Audit scrutiny revealed that savings against budget provisions were mainly 

due to slow progress in construction works and less expenditure on salary due 
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to vacancies against sanction posts, as discussed in succeeding paragraphs 

2.1.6.4 and 2.1.6.6.  

In the exit conference (December 2017), PS, TAD accepted the audit 

observation and stated that budget provisions would be made realistic in 

future.  

The reply is not acceptable, as instead of trying to make their budgets realistic, 

TAD should address the root cause of their inability to spend budgeted funds. 
 

2.1.6 Programme Implementation 

2.1.6.1    Upgradation of hostels without planning 

TAD upgraded (December 2012) 330 pre-matric hostels for STs to 50-seater 

hostels. However, this upgradation did not result in any actual increase in the 

accommodation capacity of these hostels. Out of the 318 upgraded hostels 

functioning from their own building, new buildings/additional rooms were 

constructed in only 71 upgraded hostels. Thus, 247 (75 per cent) upgraded 

hostels did not have adequate accommodation against sanctioned seats. As a 

result, students had to face various difficulties, such as, one cot was being 

shared by two students, lack of toilets and bathrooms etc.  

In the exit conference (December 2017), PS, TAD stated that the upgradation 

of hostels was done urgently in view of resolution passed in a special session 

of Madhya Pradesh Legislative Assembly in May 2010 due to which the new 

buildings/additional rooms could not be ensured before upgradation of hostels 

to 50-seat accommodation. The plan for construction of buildings/additional 

rooms would be made very soon to provide adequate accommodation in all 

upgraded hostels. In future, hostels would be upgraded only after availability 

of buildings as per norms. 

The reply is not acceptable, as the resolution passed in the special session of 

State Legislature did not direct TAD to upgrade hostels without ensuring 

availability of sufficient infrastructure (accommodation, toilets, bathrooms, 

etc.). The reply of the PS, TAD also does not address the reasons why there 

was a gap of more than two years between the resolution in the special session 

and the departmental orders of December 2012, which was sufficient time for 

TAD to formulate plans for upgrading infrastructure in 247 upgraded hostels. 

Thus, the order of TAD to upgrade hostels without ensuring necessary 

infrastructure was ill-planned. 

Recommendation 

TAD should formulate an action plan to urgently provide adequate 

infrastructure in 247 hostels, which were upgraded in December 2012.  

2.1.6.2  Selection of students in ashram schools/hostels 

According to Hostels Rules 1966-67 and instructions issued by CTD (July 

1998), selection of students in ashram schools and hostels was to be done by a 

selection committee on the basis of Below Poverty Line (BPL), non-

availability of any educational institution in the radius of eight km (for boys)/ 



Chapter II: Compliance Audit 

17 

three km (for girls) from their residence, distance of residence to ashram 

schools/ hostels and marks obtained in their last examination. 

Scrutiny of the records in test checked districts revealed that the concerned 

Block Education Officers (BEO) had forwarded notifications for admission in 

ashram schools and hostels to schools in the block and a selection committee 

was constituted by BEO to scrutinize and select students. However, selection 

committee arbitrarily selected students without following selection parameters 

of distance from residing place to ashram schools/ hostels, merit list and BPL, 

etc. ACTDs, who were responsible to monitor the selection of students, also 

failed to ensure compliance of selection criteria.   

In the exit conference (December 2017), PS, TAD accepted the facts and 

informed that instructions had been issued in November 2017 to ensure 

compliance of admission as per rules in future. 

2.1.6.3  Admission of other than ST students in ashram schools/ 

hostels 

The Hostels Rules 1966-67 and TAD order (July 1973) provided for admitting 

90 per cent students from the ST category, five per cent from the Scheduled 

Castes (SC) category and five per cent from other categories in ashram 

schools and hostels. Apart from this, CTD order (April 1998) provided for 

reservation of three per cent seats for differently abled students. ACTDs were 

responsible for ensuring compliance to these instructions.  

Scrutiny of records of selected 49 ashram schools/hostels revealed that the 

category wise quota for admission was not adhered to as detailed in  

Table 2.1.5.  

Table 2.1.5: Details of category wise students against sanctioned seats 

Year Sanctioned 

seat 

Selected Students Disabled 

students 
ST SC Others Total 

2012-13 3,752 3,451 41 8 3,500 19 

2013-14 3,786 3,562 32 6 3,600 15 

2014-15 3,820 3,589 29 24 3,642 11 

2015-16 3,820 3,715 16 39 3,770 13 

2016-17 3,820 3,767 11 27 3,805 11 

Total 18,998 18,084 (98.72 

per cent) 

129 (0.71 

per cent) 

104 (0.57 

per cent) 

18,317 69 (0.36 

per cent) 

(Source: Selected ashram schools/hostels) 

ACTDs attributed the non-adherence of quotas for other category students to 

higher tribal population in these areas due to which, all seats are filled by ST 

students.  

In the exit conference (December 2017), PS, TAD accepted the audit 

observation and stated that directions would be issued to all district 

collectors/ACTDs to strictly comply with the reservation provisions.  
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2.1.6.4    Construction of residential schools/hostels 

Audit scrutiny revealed that CTD had sanctioned construction of buildings for 

355 ashram schools/hostels/Kanya Shiksha Parisars (KSPs) during 2012-17. 

The status of construction is given in Table 2.1.6. 

Table 2.1.6: Status of construction of ashram schools/hostels/KSPs 

Sanction Year Total Sanctioned Complete Incomplete Not commenced 

2012-13 84 79 3 2 

2013-14 53 51 2 0 

2014-15 52 39 10 3 

2015-16 52 17 27 8 

2016-17 114 1 35 78 

Total 355 187 77 91 

(Source: Records of CTD) 

The incomplete/non-commenced construction works included 64 hostels, 39 

ashram schools and 65 KSPs. Scrutiny of records in PWD and CTD revealed 

that slow progress in the construction of these buildings was mainly due to 

delay in site selection, non-availability of land and land disputes. However, as 

per departmental construction rules of TAD, site selection, for which ACTD 

was responsible, was to be done before administrative approval for 

construction of buildings for ashram schools/ hostels/KSPs. The reasons for 

according administrative approvals by TAD for construction of buildings 

without ensuring availability of site was not available in records. 

Further scrutiny of records revealed that the construction of 17 ashram 

schools/ hostels sanctioned before 2012-13 was incomplete as on March 2017 

even after transfer of ` 11.44 crore to construction agencies14, out of which 

` 4.33 crore remained unspent with the construction agencies. Out of these 17 

incomplete ashram schools/hostels, three ashram schools15 were located in the 

selected district (Mandla). Financial sanctions of ` 14.14 lakh for each of 

these three ashram school buildings were issued in March 2000 (ST Girls 

Ashram School, Ghugari and ST Boys Ashram School, Kapa) and March 2003 

(ST Girls Ashram School, Khajri). During the years 2001-07, ACTD, Mandla 

released ` 58.33 lakh to Rural Engineering Services (RES), Mandla, which 

was the construction agency for all three buildings. Audit scrutiny of records 

of Executive Engineer, RES, Mandla (May 2017) revealed that RES had 

incurred ` 47.10 lakh on these works but the construction works were stopped 

due to non-approval of the revised administrative sanction by CTD. The 

revised administrative sanctions were sought (November 2010) by RES due to 

cost escalations in the works as a result of delay in proper site selection and 

increase in cost of wages and material. Audit noticed during the joint physical 

                                                 

14 PWD for eight buildings and RES for nine buildings. 

15 ST Girls Ashram School, Ghugari, ST Boys Ashram School, Kapa and ST Girls Ashram 

School, Khajri. 
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verification (April-May 2017) that the construction sites were abandoned by 

RES as depicted in photographs below. 

Abandoned works of three ashram schools in Mandla district 

  

Incomplete construction of ST Girls 

Ashram School Ghugari, Mandla 

Incomplete construction of ST Boys 

Ashram School, Kapa, Mandla 

   

Incomplete construction of ST Girls 

Ashram School, Khajri, Mandla 

Students of ST Girls Ashram School, 

Khajri, Mandla studying in gallery due to 

lack of class rooms 

In the exit conference (December 2017), PS, TAD stated that the proposal of 

RES for revision of administrative sanction had been rejected (September 

2017) with the recommendation to complete the work as per previous sanction 

and concerned department was being requested to initiate action against 

defaulting officers. Necessary action would be initiated to complete the works 

after necessary review/inquiry at high level.  

The reply is not acceptable, as no construction work was started till August 

2018 resulting in unfruitful expenditure of ` 47.10 lakh on abandoned 

construction works of three ashram schools. 

2.1.6.5 Deficient infrastructure/facilities in residential schools/hostels 

During the joint physical verification of 53 test checked (25 boys and 28 girls) 

residential schools/hostels the following deficiencies were observed: 

• As per approved lay out plans, six toilets were required in 50-seater 

hostels. However, 36 residential schools/hostels had shortage of toilets against 

norms and shortage ranged between one and 15 toilets. 

• Dining halls were not constructed in 24 residential schools/hostels and 

students were taking food in gallery/class rooms. Students of 22 residential 

schools/ hostels had to sit on the floor for taking food as dining tables were not 

purchased.  
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• Quarters for Superintendents were not constructed in 13 residential 

schools and nine hostels due to which Superintendents were not residing in 

seven residential schools and nine hostels. Superintendents of remaining six 

residential schools were residing with students in the hostels.  

• There was no boundary wall in nine boys and four girls residential 

schools/ hostels. Ramp for differently abled children was not constructed in 52 

residential schools/ hostels, although 69 differently abled children were 

studying in 13 of these residential schools/ hostels during 2012-17. 

• There were only 2,094 cots (57 per cent) available against 3,674 

students in 41 residential schools/hostels due to lack of space.  Shortage of 

cots ranged from four to 130 in these residential schools/hostels. As a result, 

single cot was being shared by two students. Further, windows of 37 

residential school/hostels were not covered with mosquito net. 

• Sports materials were not available in 31 residential schools/hostels 

and 43 residential schools/hostels did not have library. 

• Night Chowkidar was not deployed in 11 residential schools/hostels, of 

which, four were girls residential schools/hostels. 

• All residential schools/hostels were required to use LPG cylinder for 

cooking. However, audit noticed that firewood was used for cooking in 18 

residential schools/hostels. 

As per orders of TAD (June 2013 and June 2014), Palak Samitis16 are to be 

formed in residential schools/hostels every year with the objective of 

providing basic facilities, like study materials, furniture, sports materials, safe 

water, regular health checkup, purchase of materials as per purchase rule 

under supervision and direction of Collector. Superintendents and BEOs were 

required to hold quarterly meeting of Palak Samiti in every residential school/ 

hostel. However, there was shortfall of 365 meetings as against 804 meetings 

due in 51 test checked residential schools/hostels during 2013-17. Further, 

scrutiny of minutes of Palak Samiti meetings revealed that deficiencies 

noticed by Audit in selected residential school/hostels were not discussed in 

these meetings. No Palak Samiti was formed in two residential schools/hostels 

run by NGOs. 

In the exit conference (December 2017), PS, TAD accepted the audit 

observations and assured corrective action.   

Recommendation 

TAD should ensure Palak Samitis constituted in every residential 

school/hostel and that they function effectively. TAD should also ensure that 

all residential schools/hostels have adequate facilities as per requirements. 

 

 

                                                 
16  Parents of students, two students of each class residing in the residential schools/hostels 

who had secured highest percentage and heads of respective residential schools/hostels 

are members of Palak Samiti. 
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2.1.6.6 Deployment of human resources in residential schools/ hostels 

• Male employees deployed in girls ashram schools/hostels 

As per order issued (August 2011) by CTD, all employees in girls ashram 

schools/hostels should be female. The Superintendent and the staff are 

required to reside within the premises of ashram schools/hostels where 

residence facility is available.  

Scrutiny of records in four test checked districts revealed that 199 male 

employees were deployed in 116 girls’ ashram schools/hostels. Thus, ACTDs 

failed to comply instructions of CTD. Audit noticed that TAD had no 

management information system (MIS) to monitor staff deployment in ashram 

schools/hostels, and to ensure compliance to TAD’s directions. 

In the exit conference (December 2017), PS, TAD accepted the audit 

observations and assured corrective action on priority. 

• Deployment of Superintendents in ashram schools/hostels  

As per circulars (May 1982 and May 1999) of CTD, Superintendents from ST 

category are to be deployed in ST ashram schools/hostels. Further, all 

Collectors were instructed (May 1996) that in case of non-availability of 

Superintendents from ST category, proposal for posting of Superintendents 

from other districts/ divisions should be sent. 

Scrutiny of records of four test checked districts revealed that 107 ashram 

schools/hostels out of 578 ashram schools/hostels had Superintendents 

belonging to category other than STs. However, respective Collectors did not 

send the proposal to CTD for posting of ST category Superintendents from 

other districts/divisions. 

In the exit conference (December 2017), PS, TAD accepted the audit 

observations and assured corrective action.  

• Shortage of teachers in KSPs 

According to the norms and standards for a school under the Right of Children 

to Free and Compulsory Education Act, 2009, upper primary school should 

have at least one teacher per class so that there shall be at least one teacher 

each for – (i) science and mathematics, (ii) social studies, and (iii) language. 

These norms clearly prohibit single teacher schools. 

Audit scrutiny revealed, however, that out of the 16 KSPs, 10 KSPs had only a 

Principal, with no teacher; one KSP had only a Principal and one teacher; in 

five KSPs there was only a Principal and two teachers. 

In the exit conference (December 2017), PS, TAD stated that a special 

recruitment drive would be conducted for KSPs. 

2.1.6.7  Inspections of ashram schools/hostels 

The Scheduled Caste and Scheduled Tribe Welfare Department prescribed 

(May 2006) roster for regular inspection of ashram schools and hostels for 

their proper functioning. Further, quarterly inspection of each ashram 

school/hostel by ACTD and monthly by BEO was prescribed.  
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Audit noticed in test checked districts that the Collectors did not prepare 

rosters for inspection of ashram schools and hostels. In test checked ACTDs, 

shortfall in inspection of ashram schools and hostels during 2012-17 ranged 

between 72 per cent and 81 per cent and in test checked BEOs, the shortfall 

ranged between 54 per cent and 58 per cent. Audit further noticed that the 

CTD failed to monitor the inspections, and districts also did not send monthly 

inspection reports. 

In the exit conference (December 2017), PS, TAD accepted the audit 

observations and assured corrective action.  

2.1.7 Other irregularities 

2.1.7.1     Purchase of material for residential schools/hostels 

The Madhya Pradesh Store Purchase Rules prescribe the following methods 

for procurements of goods: 

Codal provisions Cost of goods Mode of purchase 

As per Madhya 

Pradesh Store Purchase 

Rules 1974 

up to ` 1,000 without calling tender 

more than ` 1,000 but 

not more than ` 25,000 

by limited tender 

exceeding ` 25,000 by open tender 

As per Madhya 

Pradesh Store Purchase 

Rules and Service 

Procurement Rules 

2015 

up to ` 20,000 without calling 

quotation/ tender 

more than ` 20,000 and 

upto ` one lakh 

by purchase committee 

Between ` one and  

` five lakhs 

by limited tender 

exceeding ` 5.00 lakhs by open tender 

Test check of records revealed that 34 residential schools/hostels purchased 

material costing ` 1.40 crore without inviting quotation, tender or by approval 

from purchase committee. Further, 26 out of 34 residential schools/hostels 

resorted to splitting of tenders to avoid sanction/permission of higher 

authorities as detailed in Appendix 2.1.4. 

In the exit conference (December 2017), PS, TAD stated that the matter would 

be examined, and appropriate corrective measures, including action against 

those who violated the rules deliberately would be taken.  

2.1.8 Health check-up of inmates 

CTD instructions (January 2009 and June 2011) stipulated monthly medical 

check up of students of residential schools/hostels. CTD directed (May 2016) 

the Collectors to constitute, in consultation with the Chief Medical and Health 

Officer (CMHO), teams of doctors for this purpose.  
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Scrutiny of records in test checked 59 residential schools/hostels revealed, 

however, shortfall of 86.53 per cent in monthly health check-ups during  

2012-17.  

In the exit conference (December 2017), PS, TAD accepted the audit findings 

and assured corrective action.  

Camps for check-up of Sickle Cell Anaemia17  

CTD directed (November 2014) mandatory health check-up and tests for 

management of sickle cell anaemia (SCA) in all the schools and hostels run by 

the Tribal Department. Health cards indicating the status of SCA were to be 

issued to every child. ACTDs and District Medical Officers were responsible 

for organizing camps for the test of SCA in each tribal block. For this purpose, 

the CTD released ` 5.30 crore to 17 District Collectors (January 2015) during 

the financial year 2014-15. In this connection, Audit observed the following 

based on test check of four districts: 

� Khargone and Shahdol surrendered the entire allocation of ` 41.65 

lakh and ` 47.60 lakh respectively provided to them. The concerned ACTDs 

attributed the surrender to non-receipt of guidelines and work plan for SCA 

test. 

� Dhar district utilized only ` 10.48 lakh out of allotment of ` 71.40 

lakh, but did not conduct any camp for the SCA test. Instead, the CMHO, 

Dhar purchased SCA test equipment for ` 9.94 lakh.  

� Though CMHO, Mandla utilized the entire allotted fund of  

` 53.55 lakh, SCA tests were not organised in 10 out of 19 test checked 

residential schools/hostels. No health cards indicating status of SCA were 

issued even in the nine residential schools/hostels where tests were conducted. 

Thus, the objective of organizing camps for SCA test was not achieved and the 

entire expenditure of ` 53.55 lakh was unfruitful. 

In the exit conference (December 2017), the PS, TAD stated that SCA test 

would be conducted again through health department.  

Recommendation 

TAD may examine the reasons for not conducting monthly health check-up of 

inmates and fix responsibility. TAD may also fix the responsibility of 

concerned ACTD/ health department officers for not organizing camps for 

SCA and for not issuing cards indicating health status of students in cases 

where SCA camps were organized. 

2.1.9 Summary of conclusions 

• EMRS established with the objective of providing quality residential 

schools for ST did not adhere to stipulated standards in the State due to 

lackadaisical approach of TAD in recruitment of teachers and delays in 

                                                 
17  Sickle cell anemia is an inherited form of anemia and the prevalence of sickle cell anemia 

is higher in the tribal belt of Central, Western and Southern India 
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development of infrastructure. Non-availability of subject wise teachers in 

EMRS affected the quality of education and results. 

• Other residential schools and hostels set up in the State also had 

deficient infrastructure. Hostels were upgraded for higher number of 

accommodation without commensurate increase in the infrastructure. The 

funds available for these residential schools/hostels could not be utilised due 

to slow progress in construction works and vacancies against sanction posts. 

Collectors failed to ensure regular health check-up of inmates residing in 

residential schools/hostels. 

• Financial management for functioning of residential schools and 

hostels in the State was characterised by non-maintenance of prescribed books 

of accounts, arrear of annual accounts, submission of fictitious utilisation 

certificates to Government of India, untraceable advances released eight to 15 

years back and violation of codal provisions in purchases. 

• There was acute shortfall in regular inspection of ashram 

schools/hostels by ACTDs and BEOs.  

 

 

2.1.10  Summary of recommendations 

• TAD should examine the failure to maintain the mandatory 

books of accounts and finalization of accounts of the 

Society from a vigilance angle to ensure that the failure was 

not deliberate and there were no instances of 

misappropriation and fraud. TAD should also fix 

accountability on Society functionaries for this failure and 

take appropriate disciplinary and other action immediately.   

• TAD should fix accountability on Society functionaries for 

furnishing incorrect utilisation certificates to GoI and take 

appropriate departmental action. 

• TAD should examine the issue of the advances lying 

unadjusted for long periods from a vigilance angle and 

ensure that there is no misappropriation or fraud. TAD and 

GoMP should take appropriate disciplinary and other 

action against District and Society functionaries for failing 

to refund/adjust unutilized advances. CTD, who is also ex-

officio Secretary of the Society, should ensure periodic 

review of outstanding advances for their adjustment before 

closing of the financial year.  
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• TAD should take urgent measures to fill up the vacant posts 

of principals/ lecturers/teachers in EMRS and not depend 

on contractual/guest teachers to provide children with 

quality education. 

• TAD should formulate an action plan to urgently provide 

adequate infrastructure in 247 hostels, which were 

upgraded in December 2012.  

• TAD should ensure Palak Samitis constituted in every 

residential school/hostel and that they function effectively. 

TAD should also ensure that all residential schools/hostels 

have adequate facilities as per requirements. 

• TAD may examine the reasons for not conducting monthly 

health check-up of inmates and fix responsibility. TAD may 

also fix the responsibility of concerned ACTD/health 

department officers for not organizing camps for SCA and 

for not issuing cards indicating health status of students in 

cases where SCA camps were organized. 
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Audit Paragraphs 
 

 
 

Tribal Affairs Department 
  

2.2 Unauthorised operation of bank account and loss of interest 
 

Assistant Commissioner, Tribal Development (ACTD), Seoni 

unauthorisedly opened savings bank account and parked `̀̀̀ 112.51 crore 

of tribal welfare scheme funds to avoid lapse of budget. ACTD also 

failed to take timely action with the Bank for credit of interest on 

deposits which resulted in loss of `̀̀̀ 2.44 crore. 

Rule 6 of Madhya Pradesh Financial Code Vol.-I provides that moneys may 
not be removed from the Consolidated Fund and Public Account for 
investment or deposit elsewhere without the consent of the Finance 
Department. Finance Department, Government of Madhya Pradesh issued 
(October 1998) instructions that bank accounts opened without the permission 
of Finance Department should be closed and the Government money should 
be deposited in the Government Account. 

Rule 284 of Madhya Pradesh Treasury Code Vol-I (MPTC) provides that no 
money shall be drawn from the treasury unless it is required for immediate 
disbursement. It is a serious irregularity to draw advances from the treasury in 
anticipation of demands, or to prevent the lapse of budget grants, and persons 
at fault render themselves liable to disciplinary action.  

Test check of records of Office of Assistant Commissioner, Tribal 
Development (ACTD), Seoni revealed that ACTD opened a savings account1 
in February 2007 without the permission of Finance Department. During 
February 2007 to July 2016, ` 112.51 crore pertaining to tribal welfare 
schemes was drawn from the treasury and deposited in this bank account in 
anticipation of expenditure. Out of these deposits, an amount of ` 7.06 crore 
was parked in this accounts on the last day of financial year, i.e. 31st March of 
the respective years clearly indicating that these amounts were drawn from 
treasury to avoid lapse of budget. Thus, ACTD violated the codal provisions 
proscribing withdrawal of moneys out of Consolidated Fund to avoid lapse of 
budget.  

Further examination revealed that the Bank had credited interest of ` 2.44 
crore in this savings account during May 2007 to February 2015. However, 
these entries of interests were suo motu reversed by the Bank either on the 
same day or mostly within two to three days. The reason for such reversal was 
not enquired by the ACTD despite the fact that ACTD was aware of interest 
reversal through periodic bank statements provided by the Bank.  

On this enquired by Audit, the Bank replied contradictorily. The Bank stated 
(April 2017 & May 2017) that ACTD had asked the Bank to open the current 
account but due to manual mistake the account was opened in savings 
category. As per the Bank, ACTD was informed about this mistake, who 

                                                 
1
 Saving bank account number 20068246878 in Bank of Maharashtra, Seoni 
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insisted for continuation of the account number for their convenience since the 
existing account number had been intimated to various Departments for 
payments and disbursement purposes. As such, the savings account was 
continued and credited interest was reversed with the implied concurrence as 
well as instructions of Department. However, the Bank had strangely informed 
that no interest reversal was done since June 2015 in the absence of 
instructions oral or written from the Department.  

ACTD, Seoni in its reply (June 2017) rebutted the contention of Bank and 
stated that Department did not issue any instruction to the Bank for converting 
the savings account into current account. Further, the Bank could also not 
produce earlier authority letters received from Department instructing reversal 
of interest entries. 

On this being pointed out in Audit, ACTD closed the account in July 2017 
without receiving any credit for already reversed interest entries of ` 2.44 
crore. Collector (Seoni) also constituted (August 2017) a committee to 
examine the matter reported by Audit. The committee in its report concluded 
(September 2017) that ACTD failed to take up the issue of reversal of interest 
with the Bank from time to time and all communication with the Bank was 
made only after reporting of the issue by Audit.  

Thus, the failure of ACTD in taking timely action with the bank resulted in 
loss of ` 2.44 crore on account of reversed interest entries from savings 
account. 

During exit conference (December 2017) the Principal Secretary, Tribal 
Affairs Department replied that instruction was issued to the ACTD, Seoni for 
timely action to recover the amount of interest from bank. 
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Urban Development and Housing Department 
 

2.3 Wasteful expenditure 
  

Joint Director, Town and Country Planning, Singrauli failed to take 

cognizance of objection of Northern Coalfields Limited (NCL) before 

granting permission for development of residential colony in coal 

bearing area, which resulted in wasteful expenditure of ` ` ` ` 1.95 crore on 

development of the colony by Singrauli Development Authority (SiDA) 

as the land was subsequently acquired by NCL. 

Section 7 of the Coal Bearing Areas (Acquisition and Development) Act, 1957 
provides that if the Central Government is satisfied that coal is obtainable in 
the land notified under Section 4 (1) of the Act, then it may by notification in 
the official Gazette, give notice of its intention to acquire the whole or any 
part of the land. Section 3 of the Coal Mines (Nationalisation) Act, 1973 
provides that the right, title and interest of the owners in relation to coal mines 
shall stand transferred to, and shall stand vest absolutely in the Central 
Government free from all encumbrances.   

Scrutiny of records of SiDA revealed that 4.047 hectare land in village Panjreh 
of Khasra number 47/1 was allotted (August 2012) by the Collector, Singrauli 
to the SiDA for residential purpose. The development permission was issued 
(October 2012) by Joint Director (JD), Town and Country Planning (T&CP), 
Rewa for development of Pandit Deen Dayal Dham residential scheme at 
village Panjreh on allotted land of  4.047 hectare. Subsequently, SiDA 
submitted (April 2014) revised plan for development of the residential colony 
on Khasra numbers 47/1, 48/1, 49/1 and 50/1 of village Panjreh. JD, T&CP, 
Singrauli issued the revised development permission in November 2014.  

Audit also noticed that Housing and Environment Department, Government of 
Madhya Pradesh notified and published (February 2014), Draft Singrauli 
Development Plan (SiDP) 2031 in the Gazette of Madhya Pradesh and 
objections/suggestions were invited. As per the map enclosed with draft plan, 
village Panjreh was falling in the coal bearing area alongwith other villages. 
NCL, Singrauli submitted (March 2014) its objection to JD, T&CP, Singrauli 
and requested to exclude certain mining leased areas from SiDP 2031. The 
objection of NCL included the area of Panjreh in which Pandit Deen Dayal 
Dham residential scheme was being developed. A committee, headed by JD, 
T&CP, examined the objections received on the Draft SiDP 2031, which 
concluded (October 2014) that the objection of NCL was acceptable. The 
recommendation of the committee was also accepted by Commissioner-cum-
Director, T&CP. 

However, the same JD, T&CP did not take cognizance of the objection of 
NCL on development of village Panjreh, while sanctioning (November 2014) 
the revised development permission of Pandit Deen Dayal Dham residential 
scheme in village Panjreh. Subsequently, Government of India notified (May 
2016) the acquisition of land in village Panjreh under Section 4 (1) of Coal 
Bearing Areas (Acquisition and Development) Act, 1957 and NCL informed 
(May 2016 and October 2016) SiDA that the process for acquiring land of 
village Panjreh for coal mining was in progress as such development on these 
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land would not be useful. Consequently, SiDA stopped (January 2017) the 
development work of Pandit Deen Dayal Dham Residential Scheme and raised 
a demand of ` 2.94 crore for payment of the amount incurred on the Scheme 
as compensation from NCL. However, NCL ruled out such demand stating 
(March 2017) that permission was granted over coal bearing areas by ignoring 
their objections.  

Audit noticed that SiDA had incurred ` 1.95 crore on development works of 
Pandit Deen Dayal Dham residential scheme after issue of revised 
development permission by JD, T&CP in November 2014. The wasteful 
expenditure of ` 1.95 crore could have been avoided had JD, T&CP not erred 
in granting permission by ignoring the objections of NCL which was already 
accepted by him (October 2014) during hearing of objections for SiDP 2031.  

On this being pointed out in Audit, the Director, T&CP, Bhopal accepted 
(May 2018) that the revised permission granted by JD, T&CP was an error and 
it would have been appropriate to issue the revised permission after 
publication of SiDP.  

The matter was reported to the Government (June 2017) with subsequent 
reminders (August 2017, December 2017 and March 2018); their reply has not 
been received (August 2018).  
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Appendix 2.1.1 

(Reference: Paragraph 2.1.2, Page No. 8) 

Selected districts, blocks and residential schools/hostels 

Selected 

District 

Selected 

Block 

Selected residential schools/ hostels Type of residential 

schools/ hostels 

Dhar Dharampuri ST Boys Ashram School English 
Medium Dharampuri 

Ashram School 

    ST Girls Ashram School, Bhavanya Ashram School 

    ST Boys Excellence education Centre, 
Dharampuri 

Pre-matric hostel 

    ST Girls Excellence education Centre, 
Dharampuri 

Pre-matric hostel 

    ST Post Matric Girls hostel, Dharampuri Post-matric hostel 

    Kanya Shiksha Parisar, Dharampuri KSP 

  Kukshi ST Boys Ashram School, Dehri Ashram School 

    ST  Girls Ashram School,Dholya Ashram School 

    ST  Pre-Matric Boys Hostel, Kukshi Pre-matric hostel 

    ST Pre-Matric Girls Hostel, Dholya Pre-matric hostel 

    ST Post Matric Girls Hostel Kukshi Post-matric hostel 

    EMRS, Kukshi EMRS 

    Nehru Ashram Talawadi Kukshi Aided NGO 
residential school 

  Saradarpur ST Boys Ashram School English 
medium Sardarpur 

Ashram School 

    ST Girls Ashram School Amjhera Ashram School 

    ST Boys Excellence Education Centre 
Sardarpur 

Pre-matric hostel 

    ST Girls Excellence Education Centre 
Sardarpur 

Pre-matric hostel 

    ST Post Matric Girls Hostel Sardarpur Post-matric hostel 

  EMRS, Dhar, Block Dhar EMRS 

Khargone Bhagwanpura ST Girls Ashram School, Sirvel Ashram School 

    ST Boys Ashram School, Kabri Ashram School 

    Pre-Matric Excellence ST Boys Hostel Pre-matric hostel 

    Pre-Matric Excellence ST Girls Hostel Pre-matric hostel 

  Khargone ST Girls Ashram School, Oon Ashram  School 

    ST Boys Ashram School, Bejapura Ashram School 

    Pre-Matric ST Boys Hostel, Khargone Pre-matric hostel 

    Pre-Matric ST Girls Hostel, Khargone Pre-matric hostel 

    Post Matric ST Boys Hostel, Khargone Post-matric hostel 

    Post Matric ST Girls Hostel, Khargone Post-matric hostel 

    Kanya Shiksha Parisar, Khargone KSP 



Audit Report on General and Social Sectors for the year ended 31 March 2017 

32 

Selected 

District 

Selected 

Block 

Selected residential schools/ hostels Type of residential 

schools/ hostels 

    Girls Ashram School Adiwasi Vikas 

Kendra Bablai 
Aided NGO 
residential school 

    EMRS, Khargone EMRS 

Mandla  Bichhiya ST Boys Ashram School, Ramnagar Ashram School 

    ST English Medium Girls Ashram 
School, Bichhiya 

Ashram School 

    Pre-Matric ST Boys Hostel, Sijhora Pre-matric hostel 

   Pre-Matric ST Boys Hostel, Bichhiya Pre-matric hostel 

    Post-Matric ST Boys Hostel, Bichhiya Post-matric hostel 

    EMRS, Sijhora EMRS 

 Mandla ST Girls Ashram School, Maharajpur Ashram School 

   ST Boys Ashram School, Prempur Ashram School 

   Pre-Matric ST Boys Hostel, Mandla Pre-matric hostel 

   Pre-Matric ST Girls Hostel, Mandla Pre-matric hostel 

   Post Matric ST Boys hostel Mandla Post-matric hostel 

   Post Matric ST Girls hostel Mandla Post-matric hostel 

   Kanya Shiksha Parisar, Mandla KSP 

   EMRS, Mandla EMRS 

   Vanwasi Seva Mandal Kumar Hostel 
Maharajpur 

Aided NGOhostel 

  Narayanganj ST Boys Ashram School, Kapa Ashram School 

    ST English Medium Girls Ashram 
School 

Ashram School 

    Pre-Matric Excellence ST Girls Hostel Pre-matric hostel 

    Pre-Matric Excellence ST Boys Hostel Pre-Matric hostel 

Shahdol Sohagpur ST English Medium Girls Ashram 
School Shahdol 

Ashram School 

    ST Boys Ashram School Kudratola 
Dhurwar Shahdol  

Ashram School 

    ST Pre-matric Boys hostel Shahdol Pre-matric hostel 

    ST Pre-matric Girls hostel Shahdol Pre-matric hostel 

    ST Post-matric Boys hostel Shahdol Post-matric hostel 

    Kanya Shiksha Parisar, Shahdol KSP 

    EMRS, Dhurwar EMRS 

   Residential Girls HSS Jaisinghnagar 
Block Jaisinghnagar 

Aided NGO 
residential school 
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Appendix 2.1.2 

(Reference: Paragraph 2.1.4.1, Page No. 12) 

Sanctioned posts and persons-in-position in EMRS 

 

Sl. 

No. 

Designation Sanctioned 

Posts 

Post to 

be filled* 

Persons-in-position Vacant 

Posts 
Permanent Contractual 

1. Principal 29 29 9 0 15** 

2. Lecturer 
(P.G.T.) 

290 120 0 25 95 

3. Teacher 
(T.G.T.) 

261 180 0 28 152 

4. Teacher (Music) 29 27 0 01 26 

5. Teacher (Craft) 29 29 0 0 29 

6. Teacher (Tabla) 08 08 0 0 08 

7. Assistant 
Teacher 
(Science) 

63 58 0 0 58 

8. Physical 
Training 
Instructor 

29 29 0 0 29 

9. Assistant 
Teacher 

53 53 0 0 53 

(Source: Records of Society) 

* There was difference in sanctioned posts and posts to be filled as some of the schools were new and 
did not require full strength of principal/teachers. 

** The remaining five posts were managed by in-charge principals as these schools were opened in 

2016-17 
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Appendix 2.1.3 

(Reference: Paragraph 2.1.4.3, Page No. 14) 

Meetings of District level Committees in test checked EMRS 

 

Name of 

District 

Name of 

EMRS 

Year of 

opening 

No. of 

quarterly 

meetings due 

during  

2012-17 

No. of 

meetings held 

during  

2012-17 

Shortfall 

Dhar Kukshi 2006-07 20 0 20 

Dhar Dhar 2015-16 8 0 8 

Khargone Khargone 2016-17 4 3 1 

Mandla Mandla 2016-17 4 0 4 

Mandla Sijhora 2005-06 20 4 16 

Shahdol Shahdol 2011-12 20 5 15 

Total 76 12 64  

(Source: Records of test checked EMRS) 
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Appendix 2.1.4 

(Reference: Paragraph 2.1.7.1, Page No. 22) 

Purchases without adherence to MP Purchase Rules 

Sl. 

No. 

Name of 

District 

Name of 

Block 

Name of selected Institution Details of purchase items (` ` ` ` in lakh) 

Year Items Expenditure 

1. Dhar Dharampuri Boys Ashram School (English Medium) Dharampuri 2014-15 Water cooler, Tank etc. 0.81 

2.  Dhar Kukshi Boys Ashram School, Dehri 2014-17 Furniture, Dining table etc. 1.76 

3.  Dhar Kukshi Girls Ashram School, Dholya 2014-17 Almirah, water filter etc. 2.65 

4.  Dhar Kukshi Pre-matric boys hostel, Kukshi 2015-17 Almirah, furniture etc. 1.47 

5.  Dhar Kukshi Pre-matric girls Hostel, Dholya 2014-17 Almirah, utensils etc. 1.91 

6.  Dhar Kukshi Eklavya Model Residential School, Kukshi 2014-15 Uniforms 11.58 

7. Dhar  Sardarpur Boys Ashram School (English Medium), Sardarpur 2015-16 Utensils, chair etc. 0.33 

8. Khargone Bhagwanpura ST Girls Ashram School, Sirvel 2015-16 Iron cot, utensils 5.56 

9. Khargone Bhagwanpura ST Boys Ashram School, Kabri 2015-16 Iron cot, utensils 2.16 

10. Khargone Bhagwanpura Pre-Matric ST Boys Excellence Hostel, Bhagwanpura 2014-15 Iron cot 2.00 

11. Khargone Bhagwanpura Pre-Matric ST Girls Excellence Hostel, Bhagwanpura 2016-17 Iron cot, utensils 1.63 

12.  Khargone Khargone ST Girls Ashram School, Oon 2016-17 Iron cot, utensils 1.60 

13.  Khargone Khargone ST Boys Ashram School, Bejapura 2016-17 Iron cot, utensils 2.44 

14.  Khargone Khargone Pre-Matric Boys hostel, Khargone 2016-17 Iron cot, utensils 2.55 

15.  Khargone Khargone Pre-matric girls Hostel, Khargone 2016-17 Utensils 1.60 

16.  Khargone Khargone Post Matric Girls Hostel, Khargone 2016-17 Iron cot, utensils 1.33 

17 Mandla Bichhiya ST Boys Ashram School, Ramnagar 2015-16 Bed sheet, cot 3.18 

18. Mandla Bichhiya ST English Medium Girls Ashram School, Bichhiya 2015-17 Dining table, utensils 3.98 
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Sl. 

No. 

Name of 

District 

Name of 

Block 

Name of selected Institution Details of purchase items (` ` ` ` in lakh) 

Year Items Expenditure 

19. Mandla Bichhiya Pre-Matric ST Boys Hostel, Sijhora 2015-17 Dining table, utensils 4.83 

20. Mandla Bichhiya Pre-Matric ST Boys Hostel, Bichhiya 2015-17 Dining table, blanket 5.84 

21. Mandla Bichhiya Post-Matric ST Boys Hostel, Bichhiya 2015-17 Dining table, blanket 7.99 

22. Mandla Bichhiya EMRS, Sijhora 2012-16 Computers, sports materials, 
stationery items 

49.55 

23. Mandla  Mandla ST Boys Ashram School, Prempur 2016-17 Dining table, pillow 1.18 

24. Mandla  Mandla Pre-Matric ST Boys Hostel, Mandla 2015-17 Utensils, cot 1.30 

25. Mandla  Mandla Pre-Matric ST Girls Hostel, Mandla 2015-17 Cot, utensils 2.55 

26. Mandla  Mandla Post Matric ST Boys hostel Mandla 2015-17 Cot, utensils 2.49 

27. Mandla  Mandla Post Matric ST Girls hostel Mandla 2016-17 Mattress, fan 3.62 

28. Mandla Mandla Kanya Shiksha Parisar, Mandla  2016-17 Cot, utensils 1.64 

29. Mandla  Narayanganj ST Boys Ashram School, Kapa 2016-17 Dining table, pillow 3.42 

30. Mandla  Narayanganj Pre-Matric Excellence ST Girls Hostel 2015-17 Cot, utensils 1.89 

31. Mandla  Narayanganj Pre-Matric Excellence ST Boys Hostel 2015-17 Cot, Dining table 1.93 

32. Shahdol Sohagpur Pre-Matric ST Boys Hostel, Shahdol 2016-17 Utensils, game items 0.79 

33. Shahdol Sohagpur Pre-Matric ST Girls Hostel, Shahdol 2016-17 Amplifier, Mike set  1.10 

34. Shahdol Sohagpur Post Matric ST Boys hostel, Shahdol 2016-17 Utensils, game items 1.07 

Total     139.73 

(Source: Records of test-checked residential schools/hostels) 
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