

Report of the Comptroller and Auditor General of India on

Implementation of Public Private Partnership Projects in National Highways Authority of India

For the year ended March 2013



Union Government (Commercial)
Ministry of Road Transport & Highways

No. 36 of 2014 (Performance Audit)

## REPORT OF THE COMPTROLLER AND AUDITOR GENERAL OF INDIA ON

## IMPLEMENTATION OF PUBLIC PRIVATE PARTNERSHIP PROJECTS IN NATIONAL HIGHWAYS AUTHORITY OF INDIA

## For the year ended March 2013

Union Government (Commercial)
Ministry of Road Transport & Highways

No. 36 of 2014 (Performance Audit)

## Index

Subject		Page No.
Preface		iii
Executive Summary		V
Chapter 1	Introduction	1
Chapter 2	Planning	11
Chapter 3	Financial Management	16
Chapter 4	Award of Project and the Concession Period	21
Chapter 5	<b>Execution of Projects</b>	39
Chapter 6	Revenue from Toll	55
Chapter 7	Monitoring of Projects	59
Chapter 8	Conclusion	68
Annexure		73
Glossary		128